


# HONOLULU RAIL TRANSIT PROJECT

## West O'ahu/Farrington Highway Guideway Contract

### Shaft & Soil Testing Preliminary Engineering Field Work



**Kiewit**



Work is expected to begin as follows:

Site #4 - February	Site #7 - February
Site #5 - January	Site #8 - March
Site #6 - January	

\*Work at each site will take approximately 4 – 6 weeks

For more information and updates, please visit [www.honolulustransit.org](http://www.honolulustransit.org) or call the project information line at **566-2299**.

\*The activities and scope of work are subject to change.