



HONOLULU AUTHORITY FOR RAPID TRANSPORTATION

AMENDMENT

Contract: West Oahu Station Group Final Design

Amendment No.: 00012

Contractor: URS Corporation

Contract No.: SC-HRT-1200116

Commencement Date: 6/15/12 Original Contract Time (Days): 1614 Original Completion: 11/14/2016

DESCRIPTION OF WORK:

This Contract Amendment 00012 modifies Contract Amendment 00011 by correcting the milestone code for the "RFCC 00024 Extension of Project Management". The milestone code was inadvertently transposed and is hereby corrected by the following:

From:

Table with 7 columns: ACTIVITY ID, MILESTONE CODE, MILESTONE TITLE, VALUE (\$), QTY, UNITS, UNIT VALUE (\$/UNIT). Row 1: CO.116.00011.001, 00.00.00.00.90.02, RFCC 00024 Extension of Project Management, \$297,499.95, 9, Mo, \$33,055.55

To:

Table with 7 columns: ACTIVITY ID, MILESTONE CODE, MILESTONE TITLE, VALUE (\$), QTY, UNITS, UNIT VALUE (\$/UNIT). Row 1: CO.116.00011.001, B.S.BB.01.19.00.80.02, RFCC 00024 Extension of Project Management, \$297,499.95, 9, Mo, \$33,055.55

All other terms and conditions of the Contract remain unchanged.

Summary table with 2 columns: Description, Amount. Rows include: The Original Contract Sum (\$7,789,000.00), Net Change by Previously Authorized Requests and Changes (\$1,771,305.22), The Contract Sum Prior to This Amendment (\$9,560,305.22), The Contract Sum Will Not be Changed (\$0.00), The New Contract Sum Including This Amendment (\$9,560,305.22), The Contract Time Will Not Be Changed, The Revised Date of Substantial Completion as of this Amendment (06/21/2017)

Computed and Checked:

1. [Signature] 11/17/14 HART Project Manager

Approved:

2. [Signature] 11-26-14 Contractor

Approved:

3. [Signature] HART Officer In Charge

Certify Availability of Funds:

4. [Signature] HART Fiscal Officer

Approved as to form and legality:

5. [Signature] Deputy Corporation Counsel

REID M. YAMASHIRO Approved:

6. [Signature] HART Executive Director & CEO

12/24/14 HART Execution Date

11-17-14