



AMENDMENT

Contract: West Oahu Station Group Final Design

Contract Change Order No.: 00003

Contractor: URS Corporation

Contract No.: SC-HRT-1200116

Commencement Date: 6/15/12 **Original Contract Time (Days):** 1614

Original Completion: 11/14/2016

DESCRIPTION OF WORK:

(NOTE: See attached Supplemental Sheets, RFCs, and corresponding Record of Negotiations.)

This amendment is to design the relocation of HECO's existing overhead 46KV and fiber optic lines.

CHANGES INCLUDED IN CHANGE ORDER				
Type	Number	Description	Cost	Time Change
RFCR	00002	Relocation HECO OH 46kV and Fiber	\$23,928.34	0
Total Amount This Change Order No. 00003			\$23,928.34	0

Basis of Payment

Payment for this Change Order will be made in accordance with the following Schedule of Milestone

Milestone Title	Milestone Code	Activity ID	Unit Value	Qty	Units	SM Value (\$)
Relocation HECO OH 46kV and Fiber	B2.33.70.00.80.02	CO.116.00003.01	\$18,000.00	1	LS	\$18,000.00
Relocation HECO OH 46kV and Fiber	B2.33.70.00.80.02	CO.116.00003.02	\$5,928.34	1	LS	\$5,928.34

The Original Contract Sum	\$7,789,000.00
Net Change by Previously Authorized Requests and Changes	\$0.00
The Contract Sum Prior to This Amendment	\$7,789,000.00
The Contract Sum Will be Increased	\$23,928.34
The New Contract Sum Including This Amendment	\$7,812,928.34
The Contract Time Will Not Be Changed	
The Revised Date of Substantial Completion as of this Amendment	

Computed and Checked:

1. [Signature]
HART Project Manager

Approved:

2. [Signature]
Contractor

Approved:

3. [Signature] 11-26-13
HART Officer In Charge

Certify Availability of Funds:

4. [Signature]
HART Fiscal Officer

Approved as to form and legality:

5. [Signature]
Deputy Corporation Counsel

Approved:

6. [Signature]
HART Executive Director & CEO

12/5/13
HART Execution Date

12/17