

Proposed Major Milestones/Completion Dates for Honolulu High-Capacity Transit
Project

- April 22 Letter indicating that supplementation of the document is not required signed and sent to the City; internal review begins
- April 30 FAA material incorporated into document
- May 7 Draft final complete to go to review for all purposes
- May 17 All reviews, including legal sufficiency, complete; § 106 process complete; changes made; to printer
- May 24 From printer (if sponsor directs expedited printing); begin distribution
- May 28 To EPA for publication