
From: Bausch, Carl (FTA)
To: Rogoff, Peter (FTA); Borinsky, Susan (FTA)
Sent: 4/18/2010 1:12:47 PM
Subject: RE: Fw: Honolulu Schedule

Thank you. I am confident that we'll get to the finish line on schedule. Carl

From: Rogoff, Peter (FTA)
Sent: Sun 4/18/2010 6:19 PM
To: Bausch, Carl (FTA); Borinsky, Susan (FTA)
Subject: RE: Fw: Honolulu Schedule

Well both TCC and the Region should now be informed that you all will be running this process to get us to the finish line. So please don't hesitate to tell me if some logjams are being presented. I stand ready to help work through them. -P

-----Original Message-----

From: Bausch, Carl (FTA)
Sent: Sun 4/18/2010 3:48 PM
To: Rogoff, Peter (FTA); Borinsky, Susan (FTA)
Subject: RE: Fw: Honolulu Schedule

Looks pretty good so far; FTA staff should demonstrate the same spirit of cooperation. Carl

From: Rogoff, Peter (FTA)
Sent: Sun 4/18/2010 2:49 PM
To: Borinsky, Susan (FTA); Bausch, Carl (FTA)
Subject: FW: Fw: Honolulu Schedule

From the email chain below, it looks like things are coming together. Let me know if you get indications otherwise. -P

-----Original Message-----

From: catherine.m.lang@faa.gov [<mailto:catherine.m.lang@faa.gov>]
Sent: Sun 4/18/2010 2:10 PM
To: benito.deleon@faa.gov; Rogoff, Peter (FTA)
Subject: Re: Fw: Honolulu Schedule

Thanks, Ben.

Peter--just FYI. FAA team is tracking with the FTA schedule. Will keep you posted.

Kate

From: Benito DeLeon
Sent: 04/18/2010 08:57 AM EDT
To: Debbie Roth; Catherine M Lang
Cc: Ralph Thompson; Pete Ciesla
Subject: Re: Fw: Honolulu Schedule

Ralph and I discussed next steps with Pete last Friday and we should have no problem meeting their schedule. In fact we advised Pete on Friday to work alongside with FTA Region 9 to keep time to a minimum.

I also had a discussion with Carl Bausch last Friday and insured him the same.

The ALP update is not needed until we issue our EIS. Nevertheless the update of the ALP is not significant and can take place relatively fast and definitely not impact FTA's EIS schedule.

All good for now.

From: Debbie Roth
Sent: 04/17/2010 08:57 PM PDT
To: Catherine M Lang
Cc: Benito DeLeon; Ralph Thompson
Subject: Re: Fw: Honolulu Schedule

Will call on Monday, sent a note to Steve and Pete to confirm there are not issues. Our EIS comments have already been provided, they may have more questions but that won't be a problem. The only potential issue is review by all LOBs of the ALP, but I will discuss this with our RMT (ATO Western Pacific Service Center participates) and let them know this needs priority so we can meet this timeframe, deb

Debbie Roth, AWP-600
Acting Manager, Office of Airports
Western Pacific Region

Ph: 310 725-3654

From: Catherine M Lang/AWA/FAA

To: "Benito DeLeon" <benito.deleon@faa.gov>, "Ralph Thompson" <ralph.thompson@faa.gov>, "Debbie Roth" <debbie.roth@faa.gov>

Date: 04/17/2010 10:16 AM
Subject: Fw: Honolulu Schedule

Ben--I just want to make sure you talked with Deb and that everyone understands we need to live within the attached schedule? Can I know ASAP if there are any problems doing this? Thanks.

Deb-can you call me on Monday?

Kate

From: [peter.rogoff@dot.gov]
Sent: 04/16/2010 04:52 PM AST
To: Catherine M Lang; Benito DeLeon
Cc: <Carl.Bauschl111@dot.gov>; <Susan.Borinsky@dot.gov>; <dorval.carter@dot.gov>
Subject: Honolulu Schedule

Per our earlier call, attached is our planned schedule for completing the FEIS for the Honolulu rail transit project. Thanks for your help.
-P[attachment "Milestones.docx" deleted by Debbie Roth/AWP/FAA]