
From: Harvey Berliner
To: Anold Saw; Arun Virginkar; Bill Tsiforas; Brian Carpenter; Charles Neathery; Dorothy Schulz; Ed Carranza; Greg Crocombe; Hal Edris; Harvey Berliner; John Hogan; Keith Konradi; Iuu, Catherine; Mantych, Tim; Nadeem Tahir; Nguyen, Kim; Robyn Sinquefield; Tim Morris; Albert Bonifacio; Kaku, Dick; Miyamoto, Faith; Doyle, Frank; Berliner, Harvey; Lee, In-Tae; Mariani-Belding, Jeanne; Iwata, Jerry; Souki, Jesse K.; Jim Dunn; Van Epps, Jim; Oliveira, Joyce A. M.; Judy Aranda; Jurgen Sumann; Kahlil Allen; Gast, Karen; Ken Caswell; Laura Ray; Varney, Lisa; Garrido, Lorenzo; Mark Hickson; Scheibe, Mark; Romaine, Paul W.; Kurio, Phyllis; Yamashiro, Reid M.; Torres, Richard F; Simon Zweighaft; Hamayasu, Toru; Vicki Barron Sumann; Wes Mott
CC: 'donalddurkee@sprintmail.com'; Willson, William; Levari, Nicole; Hammons, Anthony
Sent: 1/17/2011 10:15:06 AM
Subject: Updated Roadmap to Final Design
Attachments: HNL FD roadmap v0 8R7_Draft_01-17-11.xls

Attached is the updated Roadmap based on our meetings last week. This version is being sent out for discussion purposes. I have added a tab titled "Final Design Schedule". This tab is based on the schedule to reach Entry into Final Design as discussed during last week's meetings. I have also updated the tab titled "Risk Assessment Schedule" based on the meetings. My thanks to Tim in providing input for the PMO column and those dates have also been updated based on Tim's input.

It should be noted that the dates indicted in yellow on the "Final Design Schedule" need concurrence from FTA.

If anybody has any comments on the dates indicted please let me know by Friday January 21st or else I will assume that everything is agreeable.

Harvey L. Berliner, PE

City and County of Honolulu
DTS - Rapid Transit Division
Deputy Project Officer
Design and Construction
808-768-6123 (o)
808-291-5146 (c)
berliner@infraconsultllc.com
hberliner@honolulu.gov