



HONOLULU AUTHORITY for RAPID TRANSPORTATION

CONTRACT AMENDMENT

Contract: Farrington Highway Station Group FD

Amendment No. 00006

Contractor: HDR Engineering, Inc

Contract No.: 1100013

Info/Advantage (C2HERPs) Contract Internal No.: SC-HRT-11H0013

This Amendment shall serve as a supplemental agreement covering extra work or a change in the quantity of work from what is on the proposal of this project.

DESCRIPTION OF WORK: See attached Supplemental Sheets of RFC's and corresponding Record of Negotiations.

CHANGES INCLUDED IN AMENDMENT

Table with 4 columns: Type, Number, Title, Cost. Row 1: RFCC, 00015, Subconsultant Addition - RLB, \$12,500.00. Row 2: Total Amount This Amendment No. 00006, \$12,500.00

Contractor Request for Change 15 modified the Final Designer's requirement to provide quantities only to providing complete estimating services for the Schematic Design Phase of the Modular Concept on the Station Designs. The funds for this change are being drawn down from the Allowance provided for within the Contract.

Table with 2 columns: Description, Amount. Row 1: Current Allowance, \$70,943.28. Row 2: This Allocation, \$12,500.00. Row 3: Remaining Allowance, \$58,443.28

Table with 2 columns: Description, Amount. Row 1: The Original Contract Sum, \$5,500,696.00. Row 2: Net Change by Previously Authorized Requests and Changes, \$300,000.00. Row 3: The Contract Sum Prior to This Contract Amendment, \$5,800,696.00. Row 4: The Contract Sum Will Not be Changed, \$0.00. Row 5: The New Contract Sum Including This Contract Amendment, \$5,800,696.00

Computed and Checked:

1. [Signature] Contract Manager

Approved:

2. [Signature] Contractor

Approved:

3. [Signature] Officer In Charge, HART

Certify Availability of Funds:

4. [Signature] Fiscal Officer AK

Approved as to form and legality:

5. GARY Y. TAKEUCHI Deputy Corporation Counsel

Approved:

6. [Signature] Executive Director/CEO, HART

5/29/12

HART Execution Date



HONOLULU AUTHORITY for RAPID TRANSPORTATION

CONTRACT AMENDMENT

Contract: Farrington Highway Station Group FD

Amendment No. 00006

Contractor: HDR Engineering, Inc

Contract No.: 1100013

Info/Advantage (C2HERPs) Contract Internal No.: SC-HRT-11H0013

The following milestones will be added to the Baseline Schedule and Schedule of Milestones:

If more than 1 page, see the following page for additional Milestones

Milestone Title	NTP	Milestone Code	Activity ID	Unit Value	Qty	Units	SM Value (\$)
Transfer of Allowance		00.00.00.00.90.03		(\$12,500.00)	1	LS	(\$12,500.00)
Addition of subconsultant RLB		CC.01.07.00.80.01	CO.013.00006.1	\$12,500.00	1	LS	\$12,500.00

DocuCom PDF Wizard
www.pdfwizard.com