Alignment Change Overview

June 2, 2009

Alignment Change Location



Project Scope

- Salt Lake Alignment – 26,220 linear feet of aerial guideway
- Airport Alignment – 30,490 linear feet of aerial guideway
- 4,270 linear feet increase in length

Stations

Salt Lake	Airport
Aloha Stadium	Aloha Stadium
	Pearl Harbor Naval Base
Ala Liliko'i	Honolulu International Airport
	Lagoon Drive
Middle Street	Middle Street

AR00075122

Project Budget
per DEIS

- Salt Lake Alternative (full length)
  - $3,921 (2008 $M), excluding finance charges
  - $4,277 (2008 $M), including finance charges
- Airport Alternative (full length)
  - $4,125 (2008 $M), excluding finance charges
  - $4,503 (2008 $M), including finance charges
- Change
  - $204 (2008 $M) increase, excluding finance charges
  - $226 (2008 $M) increase, including finance charges

AR00075123

Project Delivery

Salt Lake contract packages re-assigned to Airport

- SV-430 – Utility & Guideway Design
- SV440 – Station Design
- DBB450 – Utility Relocations
- DBB460 – Guideway construction
- DBB470 – Station Construction

AR00075124