Honolulu High-Capacity Transit Corridor Project Section 106 PA early-start commitments.

| Stipulation | Timeline* | Activity |
|---|---|---|
| II | 30 days | TCP kick-off |
| III.B | 60 days | AIS Plan kick-off |
| XIII.B | 90 days | Schedule |
| V | 3 months | Context studies and CLRs kick-offs |
| IX | 3 months | Establish HPC and call meeting |
| III.B | 4 months | AIS plan to SHPD for Phase 4 |
| III.B | 6 months | Iwi kupuna consultation process initiated with OIBC |

*Timeline begins at execution of PA