Proposed Major Milestones/Completion Dates for Honolulu High-Capacity Transit Project

April 22	Letter indicating that supplementation of the document is not required signed and sent to the City; internal review begins
April 30	FAA material incorporated into document
May 7	Draft final complete to go to review for all purposes
May 17	All reviews, including legal sufficiency, complete; § 106 process complete; changes made; to printer
May 24	From printer (if sponsor directs expedited printing); begin distribution
May 28	To EPA for publication