Honolulu High-Capacity Transit Corridor Project Section 106 PA early-start commitments.

Stipulation	Timeline*	Activity
II	30 days	TCP kick-off
III.B	60 days	AIS Plan kick-off
XIII.B	90 days	Schedule
V	3 months	Context studies and CLRs kick-offs
IX	3 months	Establish HPC and call meeting
III.B	4 months	AIS plan to SHPD for Phase 4
III.B	6 months	Iwi kupuna consultation process initiated with OIBC

*Timeline begins at execution of PA