
HONOLULU AUTHORITY'.' RAPID TRANSPORTATION 

MINUTES 

Board of Directors Meeting 
Kapolei Hale, Conference Room B 

1000 Uluohia Street, Kapolei 
Thursday, December 6, 2012,10:00 AM 

PRESENT: 

ALSO IN ATTENDANCE: 
(Sign-in Sheet and Staff) 

EXCUSED: 

I. Call to Order by Chair 

Carrie Okinaga 
William "Buzz" Hong 
Don Homer 

Daniel Grabauskas 
Gary Takeuchi 
Lorenzo Garrido 
Joyce Oliveira 
Phyllis Kurio 
Diane Arakaki 
Jerry Iwata 

Jiro Sumada 
Glenn Okimoto 

Wayne Yoshioka 
Damien Kim 
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Breene Harimoto 
Maurice Morita 
John Bums 
Russell Honma 
Andrea Tantoco 
Jeanne Mariani-Belding 
Cindy Matsushita 

Robert "Bobby" Bunda 
Ivan Lui-Kwan 

Board chair Carrie Okinaga called the meeting to order at 11: 17 a.m. 

II. Public Testimony on All Agenda Items 

Russell Honma provided testimony suggesting a transit symposium to educate the public 
about the rail project. Mr. Honma also suggested a model of the rail alignment to include 
stations and proposed developments, along with a transit museum. 

Councilmember Breene Harimoto testified about City Council Resolution 12-322, which 
was approved the previous day to authorize execution of the Full Funding Grant 
Agreement with the Federal Transit Administration. He thanked the HART Board and 
staff for their efforts in getting to this point. 
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Ms. Okinaga added that Board member William "Buzz" Hong, Executive Director and 
CEO Dan Grabauskas, and she had given a report to Councilmember Harimoto's 
Transportation Committee the previous week. She thanked him for his continued support 
of the rail project. 

III. Approval of Minutes of the November 29,2012 Board of Directors Meeting 

Ms. Okinaga called for adoption of the Board of Directors meeting minutes from 
November 29,2012. Hearing no objections, the minutes were unanimously adopted as 
circulated. 

IV. Report on the December 6,2012 Joint Meeting of the Finance and Project Oversight 
Committees 

The same members of the Board of Directors having just attended the Joint Meeting of 
the Finance and Project Oversight Committees earlier the same day, the reporting was 
waived. 

V. Presentation on 2014 Capital Budget - Land Category 

Mr. Grabauskas said that, following up on the prior presentation of the FY 2014 Capital 
Budget, at each Board meeting staff would be making presentations on the major 
categories of the budget. He introduced Transit Real Property Acquisition Officer Jerry 
Iwata to make a PowerPoint presentation on the Land Category portion of the FY 2014 
Capital Budget. A copy of the presentation is attached hereto as Attachment A. 

Mr. Iwata began by stating that HART has four goals in real estate acquisition and 
relocation. The first is to ensure that owners of real property affected by the rail project 
are treated fairly and consistently. The second goal is to encourage and expedite 
acquisition by agreement. Mr. Iwata said that all acquisitions to date have been 
negotiated. Mr. Grabauskas praised Mr. Iwata and his staff for accomplishing all 
acquisitions thus far without condemnation. He stated that there are a couple of parcels 
that present unique challenges, the acquisition of which may require condemnation., but 
pointed out that HART staff would exhaust every possible avenue before entering into 
that process. Mr. Iwata continued by outlining the third goal of providing uniform and 
equitable treatment for persons displaced by the project. The fourth goal is to promote 
confidence in HART's acquisition and relocation program. 

Mr. Iwata said that HART has purchased 21 properties for $36.4 million. The budget for 
those parcels was $36.8 million. In FY 2014, the land phase budget request is $85.9 
million. HART is scheduled in FY 2014 to acquire eight full parcels, and 55 partial 
parcels in the Airport and City Center sections. The acquisitions will be done when final 
design on each section is complete. 
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In the relocation phase, 14 businesses are planned to be relocated in FY 2014 for a cost of 
$1.4 million. Mr. Iwata said that all residential relocations have been completed. For the 
rest of the project, all relocations will be businesses. 

Looking ahead, Mr. Iwata stated that, subject to final design, there are plans to complete 
59 more partial acquisitions in FY 2015. In FY 2013, relocations included 26 residences 
comprised of73 individuals, 12 businesses, and one church, at a cost of$2.2 million. 
The budgeted amount for those relocations was $2.3 million. 

In future fiscal years, Mr. Iwata said that the bulk of the relocations would occur in FY 
2015, with all acquisitions scheduled to be completed by FY 2017. 

Ms. Okinaga asked if the data presented were to date, and Mr. Iwata confinned that they 
were. She asked if HART would be under budget for the current fiscal year. Mr. Iwata 
replied that he anticipates that it would. Mr. Grabauskas added his commendation for 
Mr. Iwata and his staff, in gaining cooperation from a previously reluctant landowner to 
give HART access to its property for 6 trenches related to the Archaeological Inventory 
Survey (AIS) work. Mr. Iwata said that the process undertaken in that particular case, 
called an administrative settlement, usually takes about a month. Mr. Grabauskas said 
HART staff accomplished it in one week. 

Ms. Okinaga asked how decisions are made regarding partial or full takings around 
stations. Mr. Grabauskas said that HART is only authorized to take what is required by 
the project. However, he said that there are times when the taking is so large that the 
remnant has little value, so the full parcel is acquired. Ms. Okinaga suggested that the 
Transit Oriented Development Committee Chair might want to take the matter up in his 
committee, and Mr. Hong agreed, requesting an inventory of properties around stations 
that were slated for partial acquisition, but for which full acquisition may be possible. 

Ms. Okinaga clarified that she was inquiring about situations in which a partial taking is 
required, but the landowner offers to sell HART the full parcel. Mr. Grabauskas said that 
the Navy is conveying a full parcel near the Makalapa Gate, of which HART only needs 
a portion. 

VI. Pennitted Interaction Group re: Financing Options 

Ms. Okinaga stated that the pennitted interaction group had previously been discussed in 
the joint meeting of the Finance and Project Oversight Committees earlier that morning, 
and that there did not seem to be a need at this time for such a group to be fonned. 

VII. October 2012 Monthly Progress Report Review 

Mr. Grabauskas introduced Project Controls Manager John Burns to present the October 
Monthly Progress Report, a copy of which is attached hereto as Attachment B. 
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Mr. Bums reported that there were a couple of items of note in the October report. As of 
September, the overall project was 9.6% complete, with over a third of the design 
complete. He also pointed out that the Master Project Schedule indicates that despite the 
construction delay, HART is maintaining its March 2019 revenue service date. Mr. 
Bums added that the contract repackaging that has occurred as a result of the construction 
delay has been incorporated into the Master Project Schedule. 

VIII. Adoption of the Six-Year Capital Program 

Ms. Okinaga called for a motion to adopt the Six-year Capital Program, a copy of which 
is attached hereto as Attachment C. Mr. Homer so moved and Mr. Kim seconded. All 
being in favor, the motion passed unanimously. 

IX. Executive Director's Report 

Mr. Grabauskas began by reporting on the Archaeological Inventory Survey (AIS) 
trenching. He said that only four trenches remain to be dug. In the Airport Section, 47 
trenches had been dug. Additional trenches may be dug in that section to be thorough. 
Of the 232 planned trenches in the City Center Section, only four remain. All trenches 
are scheduled to be completed by the end of December. 

Board member William "Buzz" Hong congratulated Mr. Grabauskas on the near 
completion of the AIS trench work. Mr. Grabauskas said that the State Historic 
Preservation Division (SHPD) would probably require additional trenches, or the 
widening of existing trenches. He stated that the next phase would be to draft the AIS 
report for SHPD. He reported that HART was still awaiting SHPD's determination on 
the archaeological finds as to whether they are burial or non-burial contexts. 

Mr. Grabauskas commended staff for their outreach efforts. He said that staff had been 
working with key stakeholders, and canvassing to provide information on trench work in 
the areas where work was occurring. Mr. Grabauskas also commended Cultural Surveys 
Hawaii and Royal Contracting for the great progress. 

Mr. Grabauskas reported that the Honolulu City Council had passed a resolution 
authorizing the Full Funding Grant Agreement (FFGA). He thanked Councilmember 
Breene Harimoto and Council Chair Ernie Martin for their support. 

Mr. Homer asked when the FFGA would be signed. Mr. Grabauskas said the signing 
would occur before December 31, 2012. 

Mr. Grabauskas mentioned recent activity in the Honolulutraffic.com case, and asked 
Deputy Corporation Counsel Gary Takeuchi to provide further details. Mr. Takeuchi said 
that briefs and declarations had been filed the previous Friday, and that the court would 
hear arguments on December 12,2012. He briefly described the remedy orders proposed 
by the parties to the court. 
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Mr. Grabauskas thanked Mr. Takeuchi and Deputy Corporation Counsel Lisa Hirahara 
for their work on the matter. 

X. Executive Session 

There was no need for executive session. 

XI. Adjournment 

The business before the Board having been completed, Mr. Hong moved to adjourn the 
meeting and Mr. Yoshioka seconded the motion. The motion carried unanimously and 
Ms. Okinaga adjourned the meeting at 11 :49 a.m. after reminding the board members to 
file their ethics disclosure forms by the end of January 2013. 

Respectfully Submitted, 

Approved: 

~(J)[jy~ 
Carrie Okinaga B 
Board Chair 

JAN 2 4 2013 
Date 
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ATTACHMENT A 





GOALS OF HART’S  ACQUISITION AND RELOCATION 
PROGRAM



 
Ensure owners of real property affected by the 
Honolulu Rail Transit Project are treated 
fairly and consistently.

 Encourage and expedite acquisition by agreement.

 Provide uniform and equitable treatment for        
persons displaced.



 
Promote confidence in the acquisition and 
relocation program of HART.



FY2014 CIP - Land
 Land Phase --$85.9 Million

- Acquire 8 remaining full acquisition parcels

- Acquire 55 partial acquisition parcels required 
for Airport and City Center Guideways

 Relocation Phase --$1.4 Million

- Relocation of 14 businesses





ATTACHMENT B 
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1 EXECUTIVE SUMMARY 

1.1 Key Activities This Month 

The Federal Transit Administration (FTA) continues to review the City and County of Honolulu’s (City’s) request for 
a Full Funding Grant Agreement (FFGA) and is expected to enter into the agreement that commits $1.55 B in 
federal funds by the end of the year.  

On October 17, the State of Hawaii Intermediate Court of Appeals denied an appeal by Bombardier 
Transportation USA, Inc.  (Bombardier), and upheld the City’s decision to disqualify Bombardier from the 
core systems contract.  The ruling reaffirmed the City’s procurement process was done properly and in 
accordance with state law. 

1.2 Key Current Issues 

Partial Temporary Suspension of Work 
HART continues to evaluate the cost and schedule impacts of the temporary suspension of construction work 
resulting from the August 24 Hawaii Supreme Court decision in the Kaleikini vs. The City and County of Honolulu 
case and to develop and implement mitigation strategies. Construction delay is estimated between 9 to 12 months 
at an estimated cost of $7 million per month. 

Following direction from HART’s Board of Directors, final design and engineering activities on awarded contracts 
are continuing. This will position the project to resume construction on design-build contracts and commence 
construction procurement once the suspension of ground-disturbing activities is lifted. Securing of right-of-way 
and all required permits continues.  

Archaeological Inventory Survey (AIS) Completion 
HART has implemented an expedited AIS schedule in the Airport and City Center sections, completing over 
20 trenches a week in October. As of October 26, all 40 planned trenches in the Airport section have been 
completed, while additional trenches have been added to accommodate design refinements. In the City Center 
section, 155 of the planned 232 trenches have been completed, along with 1 additional trench (151a). All AIS 
trenching has been completed in the West Oahu/Farrington Highway (WOFH) and Kamehameha Highway (KHG) 
guideway sections. Completion of AIS trenching for the full alignment is expected by the end of the year. The 
following activities must be completed prior to resuming construction: 

 Preparation of the required AIS reports  and submittal to the State Historic Preservation Division 
(SHPD) for review and approval; 

 Preparation and Submittal of Required Burial Treatment Plans and submittal to SHPD and Oahu 
Island Burial Council review and approval; and 

 Obtaining the required permits.   

Potential Burial Site Discovery 
On October 5, human skeletal fragments were discovered in trench 141, along with a horse skeleton. On 
October 6, a human burial, in a flexed position, was discovered in trench 142. The Oahu Island Burial Council (OIBC) 
is being consulted on these discoveries in accordance with the consultation protocol. As part of the AIS process, 
SHPD and OIBC review and approve burial treatment plans and HART continues to collaborate with SHPD and OIBC 
regarding the next steps. If needed, the 3 current finds (including one find in September) can be left in place and 
the HRTP column alignment and utilities can work around these locations. 

Federal Lawsuit 
In October, the United States District Court for the District of Hawaii completed hearing arguments on Civil Case 
No. 11-00301 A W T honolulutrafic.com, Slate, Cayetano, Heen, Hawaii’s Thousand Friends et al vs. FTA and City 
and County of Honolulu. The Plaintiffs sought an Order on Cross-Motions for Summary Judgment on whether the 
FTA and City violated 3 federal statutes: the Department of Transportation Act, the National Environmental Policy 
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Act (NEPA) and the National Historic Preservation Act (NHPA) in approving the Honolulu Rail Transit Project (HRTP). 
The decision, filed on November 1, will be detailed in the November progress report. HART will have to provide 
additional documentation to the court on Traditional Cultural Property (TCP) studies, the elimination of the 
Beretania Street Tunnel alternative and impacts on Mother Waldron Park by November 30 for a further hearing on 
December 12. 

1.3 Project Scope Status Overview 

There have been no project scope changes; the project scope continues to reflect the Final 
Environmental Impact Statement (FEIS). While the scope has not changed, the Contract Packaging 
Plan (CPP) has been modified with certain facility design and construction work re-packaging.  

1.4 Project Schedule Status Overview 

Despite the AIS delay, HART is implementing measures to maintain the March 30, 2019 full revenue service 
date (RSD), 10 months ahead of the January 31, 2020 FFGA requirement. This RSD is the milestone date reflected 
in the FFGA Master Project Schedule (MPS) and is consistent with all FFGA request submittals.  

Due to the construction delay, the scheduled Interim Passenger Opening milestone will slip from June 2016 to 
June 2017. Several contract packages are being combined to maximize economies of scale and reduce interface 
needs between design and construction contractors to achieve both cost and schedule benefits. These updates are 
displayed in the latest Summary MPS on page 21 and Procurement Tracking Reports starting on page 28. 

1.5 Project Progress Overview 

Overall project, construction, design and utilities progress is presented below and on the following pages in terms 
of actual versus planned percent complete by quarter, in accordance with the FFGA MPS and Project Budget. 
Individual construction, design and utilities contract status is presented in Sections 3.2 through 3.7 of this report.  

Overall project progress through September 2012 is 9.3%, versus the early plan of 9.8% and the late plan of 9.1%, 
as shown in Figure 1 below. Overall project progress is based on the weighted value progress of the individual 
construction and design contracts (Design-Build [DB]; Design-Bid-Build [DBB]; Design-Build-Operate-
Maintain [DBOM]; Elevator/Escalator Manufacture-Install-Test-Maintain [MIM]; Final Design [FD]; and DB-DBOM 
design levels of effort).  The progress percentage calculation excludes the value of City and non-design consultant 
labor.  
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Figure 1. Overall Project Progress (% Complete) 

 

Overall construction progress through September 2012 is 5.9%, versus the early plan of 6.3% and the 
late plan of 6.7%, as shown in Figure 2 below. Overall construction progress is based on the weighted 
average progress of the individual DBB and E/E MIM construction contracts and the DB-DBOM 
construction levels of effort.  The construction progress percentage excludes the value of consultant 
construction engineering and inspection (CE&I) services. 

Figure 2. Construction Progress (% Complete) 
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Overall design progress through September 2012 is 34.1%, versus the early plan of 33.2% and the late 
plan of 30.3%, as shown in Figure 3 below. Overall design progress is based on the weighted average 
progress of the individual FD contracts and the design levels of effort of the DB and DBOM construction 
contracts.  The design progress percentage excludes the value City or non-design consultant labor. 

Figure 3. Design Progress (% Complete) 

 
 

Overall utilities progress through September 2012 is 4.2%, versus the early plan of 5.7% and the late plan of 4.7%, 
as shown in Figure 4 below. Overall utilities progress is based on the weighted average progress of the DB utilities 
levels of effort.  
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Figure 4. Utilities Progress (% Complete) 

 

 

1.6 Financial Status Overview 

1.6.1 Project Budget 

The total incurred cost (actual expenditures plus approved requests for payment) as of September 28 was 
$508.8 M, or 12.0% of the FFGA Project Baseline Budget (excluding contingencies and finance charges) of $4.236 B.  

The total committed amount as of September 28 was $2.171 B, or 51.3% of the FFGA Project Baseline Budget 
(including awarded design contract allowances of $5.0 M, but excluding uncommitted contingencies and finance 
charges).  

The total amount Authorized for Expenditure (AFE) via Notices to Proceed (NTPs) was $854.7 M, or 20.4% of the 
FFGA Project Baseline Budget (excluding uncommitted contingencies and finance charges). To date, 21 of 
43 planned design, construction and specialty consultant contracts have been awarded.  

The Baseline Total Contingency Budget is $644 M. The current Total Available Contingency is $717.5 M. Cost 
contingency details are presented in Section 2.1 of this report, along with a discussion of contingency management 
and the proposed Cost Contingency Drawdown Chart in Section 2.4. 

1.6.2 Project Funding 

No GET Surcharge revenue was received in September. See Section 2.2 for project funding details. 

1.6.3 FFGA Status 

The FFGA request was submitted to the FTA on June 29. HART has completed submission of FFGA readiness 
documents and continues to work with FTA staff to finalize the FFGA document. 
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1.7 HART Board of Directors Meetings and Events in October-November 

HART Finance Committee Meeting 
Thursday, October 4, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Transit-Oriented Development (TOD) Committee Meeting 
Thursday, October 18, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Board of Directors Meeting 
Thursday, October 18, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Finance Committee Meeting 
Thursday, November 8, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Project Oversight Committee (POC) Meeting 
Thursday, November 8, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Transit-Oriented Development (TOD) Committee Meeting 
Thursday, November 15, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Audit/Legal Matters Committee Meeting 
Thursday, November 15, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Board of Directors Meeting 
Thursday, November 15, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Finance Committee Meeting 
Thursday, November 29, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The FFGA Project Baseline Budget is $5.122 B, which includes $644 M in allocated and unallocated contingencies 
and $173 M in finance charges. Reported budget amounts relate to the FTA New Starts project and exclude $42 M 
in FTA-ineligible financing costs that will be incurred beyond FFGA completion.  

The total committed amount as of September 28 was $2.171 B, (including $5.0 M in awarded design contract 
allowances), or 51.3% of the committed FFGA Baseline Project Budget excluding $4.231 B in uncommitted 
contingencies and finance charges).  

In September, the project incurred $16.1 M in costs (actual expenditures plus approved requests for payment as of 
the cost data date of September 28). This brought the total incurred cost to date to $508.8 M, or 12.0% of the 
Project Budget.(excluding uncommitted contingencies and finance charges).   

The total amount Authorized for Expenditure (AFE) via Notices to Proceed (NTPs) was $854.7 M, or 20.4% of the 
FFGA Project Budget (excluding uncommitted contingencies and finance charges).   

To date, 21 of the 43 planned design, construction and specialty consultant contracts have been awarded. A re-
packaging of the contracts has decreased the total number of planned design, construction and specialty 
consultant contracts from 49 to 43. 

The Baseline Project Contingency Budget is $644 M. The current Total Available Contingency Budget is $717.5 M, 
as shown in the detailed project cost report in Figure 10 starting on page 17. This is comprised of the following 
elements: 

1) Allocated contract contingency of $547.6 M. This is contingency allocated to FTA Standard Cost 
Categories (SCC) for various pieces of work. 

2) Allowances for design contracts ($5M). Allowances are committed contingency amounts. 
3) Known Changes ($63M). This contingency is for changes that were identified during development of the 

Project Budget, but remain subject to final negotiation and change order execution. 
4) Unallocated Contingency ($101.9M). This is a general contingency fund not allocated to specific work. 

The FFGA Baseline Project Contingency Budget does not include known changes not yet negotiated or finalized at 
the time of the Bottom-Up Estimate (BUE). These known change amounts are budgeted in the BUE base contract 
values, but classified as contingency in order to process all changes using a consistent methodology for 
contingency tracking and management. Once a change order is executed, budget is transferred from contingency 
to the respective cost code. The detailed project cost report by SCC Level 2 presented in Figure 10 on page 17 
itemizes this known change amount, bringing the Total Available Budgeted Contingency for all 4 contingency 
categories to $717.5 M.  

HART’s proposed cost contingency drawdown plan is under FTA review, as discussed in Section 2.4 and presented 
in Figure 12 on page 25. As of this reporting period, no change orders were executed that reduced the $644 M. 

2.2  Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $892.2 M. The FFGA Financial Plan (Table 
A-1. Capital Plan Cash Flows) projects Net GET Surcharge Revenues of $684 M during the period of FY2010-2013.  
To date, $527 M, or 77% of the projected $684 M, has been received, with three quarters remaining in FY2013.  
See Figure 5 on the next page for the sources of project funding and Figure 6 for planned funding compared to 
funding received. Project revenue is presented against costs incurred as of September 28 in Figure 7 on page 12.  

Project costs are detailed in Figure 8, Figure 9 and Figure 10 on pages 13 through 17. Cost reports are generated 
from the HART Contract Management System (CMS). Figure 8 presents costs for each contract by HART Contract 
Packaging Plan (CPP) contract number. Figure 9 and Figure 10 on pages 16 and 17 present summarized and 
detailed project costs by FTA Standard Cost Code (SCC). 
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Figure 5. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2-1 

 

Figure 6. Planned Project Funding Compared to Funding Received 

Funding Source 

Planned
1
 

($YOE 
M) 

Received to 
Date ($M) 

FTA Section 5307 Formula Funds, including American Recovery and Reinvestment Act 
(ARRA) funds 

214 4 

Interest Income on Cash Balance 3 1 

Beginning Project Cash Balance
2
 298 298 

FTA Section 5309 New Starts Revenue 1,550 62 

Net General Excise Tax (GET) Surcharge revenues FY10-FY23 3,291 527 

Total 5,356 892 
1
 FFGA Financial Plan, Table A-1 Capital Plan Cash Flows. 

2
 Beginning Project Cash Balance at Entry into Preliminary Engineering (PE) on October 16, 2009 (the FTA Project start date) =  

GET, investment and miscellaneous income minus pre-PE expenditures. 
 

Total Plan = $5,356 M 
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Figure 7. Project Revenue versus Incurred Costs 
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Figure 8. Project Costs by Contract
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Figure 9. Project Costs by SCC – Summary 
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Figure 10. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project Schedule (MPS) has been updated as of September 28, as shown in the Master Project 
Schedule Summary (MPSS) in Figure 11 starting on the next page. This was statused against the FFGA Baseline 
MPS. The baseline and actual/planned durations of each contract are displayed for comparison.  
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Figure 11. HRTP Master Project Schedule Summary (MPSS) 
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2.4 Contingency Management 

As part of the FFGA readiness process, the Risk and Contingency Management Plan (RCMP) is being revised in 
accordance with the FFGA CPP, MPS, Project Budget and Financial Plan. The cost and schedule contingency 
drawdown curves in the draft RCMP have been adjusted and submitted for FTA review. These curves establish 
minimum and buffer zone levels of cost and schedule contingency in accordance with FTA recommendations. Over 
the course of the project, if the cost or schedule contingency should trend into the buffer zone (the area above the 
minimum contingency), project management will immediately implement actions to maintain the level of 
contingency appropriate for the project stage.  

In re-baselining the Project Budget for FFGA, HART generated a bottom-up estimate (BUE) for each work package 
identified in the CPP, based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of 
contingencies to reflect the advancement of Final Design since the Preliminary Engineering phase, as reflected in 
the anticipated base cost of each work package with respect to future risk aspects. Contingency was then allocated 
in accordance with FTA guidelines and current risk modeling methodologies. Included in the base costs were 
elements that were considered “known” or pending changes, but were still subject to final negotiations with 
contractors and execution of change orders. The result was the shifting of contingency budget to the respective 
contract base estimates as appropriate. The net effect is a reduction of approximately $170M between the 
previous Project Budget and the FFGA Project Budget. As discussed in Section 2.1, the Total Available Contingency 
is $717M, which is the addition of $644M in contingency and the value of “known” and pending changes.    

Each month, the HART and the PMOC conduct a breakout session to review a list of changes being considered for 
each contract. Changes are classified as pending, probable or potential and are summarized as Chgs ID’d (Changes 
Identified) in Project Cost reports. Pending changes are changes that have already been negotiated, have 
agreements reached and are in the signature/approval process. Probable changes are those already in the change 
management process that have been quantified to the extent of a HART-GEC estimate and a Contractor estimate 
with a time-impact evaluation (TIE), where appropriate. Probable changes are likely to have a negotiation strategy 
memo prepared and negotiations may be underway. Potential changes have only a HART-GEC estimate available 
to be discussed in more general terms. Finally, possible issues are less-defined, not yet quantified issues identified 
because they could have a future impact on the budget or timing of work. 

HART will oversee the strategy being formulated in order to avoid or mitigate as well as plan the timing of any 
potential changes. Breakout session discussions will also focus on opportunities to reduce costs and accelerate 
contract-scheduled activities to attain key milestones earlier than targeted. The session will conclude with an 
overview of the cost and schedule drawdown curves, if and when changes might occur, in order to assess project 
performance against total project contingencies. 

The Cost Contingency Drawdown Curve, subject to FTA/PMOC review as part of the RCMP revision process, is 
presented on Figure 12 on the next page. As of this reporting period, no change orders were executed that 
reduced the $644 M. 
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Figure 12. Draft Cost Contingency Drawdown Chart 

 



HONOLULU RAIL TRANSIT PROJECT  October 2012 

Page 26 of 63 

2.5 PMOC Issues and HART Actions Taken 

The FTA’s Project Management Oversight Contractor (PMOC) identified the following key “Issues or 
Concerns” in its October 2012 Monthly Report. HART actions to address each issue are described below. 
Issues closed by the PMOC are listed in Figure 13 on the next page. 

 Hawaii State Supreme Court Ruling on AIS 

Issue: “On August 24, 2012, the Hawaii Supreme Court issued a ruling in Kaleikini v. City and County of 
Honolulu, finding that the City and County of Honolulu (City) violated a State of Hawaii (State) historic 
preservation law (Hawaii Revised Statute (HRS) Chapter 6E) by approving the Project, and allowing 
construction to proceed, before completing an Archaeological Inventory Survey (AIS) for the entire 
Project. The ruling reversed a previous Circuit Court decision that had upheld the granting of City and 
State permits based on the phased completion of the AIS rather than on the completion of the AIS for 
the entire alignment. Currently, HART is working to complete the AIS for the entire 20-mile alignment. 

HART issued a partial suspension of construction work on August 24, 2012 for all ground-disturbing 
activities after the ruling by the Hawaii Supreme Court. On September 7, 2012, HART provided letters to 
its contractors clarifying that no construction activity would continue until future written notice is 
provided by HART. However, Final Design work is still proceeding on all contracts that have been 
awarded to date. 

As a result of the State Supreme Court’s ruling, it is anticipated that there will be significant impacts to 
both the project schedule and project budget. The grantee’s preliminary analysis indicates that the cost 
impact for the three design-build contracts could range between $63 and $85 million. The preliminary 
schedule analysis by the grantee indicates that there could be a nine to twelve-month impact on the 
interim opening but possibly no impact to the full Revenue Service Date. HART’s cost impact assessment 
and Mitigation Strategies are under review by the PMOC. The PMOC is awaiting an updated MPS that 
reflects the schedule impact.” 

Action: HART continues to analyze the cost and schedule ramifications resulting from the Hawaii 
Supreme Court ruling. The analysis indicates that the delay will cost approximately $7.1 million per 
month, and it is anticipated to be a nine to twelve month period. HART is proactively working with 
contractors on mitigation strategies and to ensure that work can resume after the suspension period 
without further interruption. In addition, HART has aggressively pursued completion of remaining AIS 
trenching work. It is HART’s goal to complete the trenching activities as soon as possible. HART is 
confident that the delay will not affect the planned March 2019 revenue service date.  

 Design-Build Project Cost Forecasting 

Issue: “The PMOC had expressed some concern with the adequacy of the grantee's ability to forecast 
costs for the existing Design-Build (DB) contracts. The grantee’s Estimate at Completion (EAC) did not 
accurately provide an assessment of the contract costs. However, HART has provided significantly 
improved EAC assessments of the contract costs to the PMOC. In addition, HART and the PMOC have 
held monthly breakout sessions to review the status of the forecast costs, schedule management, risk 
management, and cost containment measures. These breakout sessions have resulted in increased 
confidence by the PMOC of the grantee’s ability to manage budget and schedule of the project.” 

Action: HART has provided to the PMOC additional details on cost projections while avoiding weakening 
negotiating position with contractors by divulging information or strategies that must remain 
confidential. HART continues to conduct a monthly Cost/Schedule Workshop with the PMOC to address 
pending, probable and potential changes and possible future issues for each active contract that could 
affect the total contingency reserve. [Issue closed. PMOC Monthly Report, October 2012.] 
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 License Agreement with the Department of Hawaiian Home Lands (DHHL) 

Issue: “The grantee must execute a license agreement with the Department of Hawaiian Homelands 
(DHHL) to construct the MSF on the Navy Drum Site. The PMOC has recommended that the License 
Agreement be provided to the FTA and PMOC for review prior to execution. A Request for Right of Entry 
(ROE) for construction was approved by the DHHL Board. The ROE allows access to Navy Drum Site for 
construction until the property acquisition occurs or the License Agreement is finalized.” 

Action: License agreement discussions with DHHL continue as the final agreement documentation goes 
through legal review. There does not appear to be any issue that will impact the construction schedule 
for MSF.  

 State Safety Oversight Agency (SOA) Consultant 

Issue: “An interim HDOT State Oversight Agency (SOA) Project Manager has been working part-time 
since April 2011. HDOT anticipates hiring a full-time SOA Project Manager by the end of 2012. Given the 
status of this Project, it is critical that the permanent SOA Project Manager be identified as soon as 
possible.” 

Action: HDOT is making efforts to fill the SOA Project Manager position by the end of 2012. In the 
meantime, HDOT has executed a contract with a Consultant to focus on the requirements for the rail 
project. Dovetail Consulting, Inc. has signed the contract with HDOT and conducted an on-site 
assessment of the project. The Consultant met with HART staff, gathered information for the State 
Standard Plan and conducted an interview with the Executive Director and CEO. 

 HDR Engineering, Inc. Acquisition of Program Management Support Consultant (PMSC) InfraConsult LLC 

Issue: “HDR’s acquisition of InfraConsult LLC (HART’s Program Management Consultant) has created 
conflict of interest issues for HART since HDR is currently under contract to complete design of FHSG. 
HART submitted a White Paper on Organizational Conflict of Interest to FTA that discussed measures to 
mitigate this conflict, which includes several critical aspects of the project (quality, safety/security, 
project controls).” 

Action: HART has put a system in place where no InfraConsult employee will have direct oversight over 
HDR or this contract. Qualified HART employees will perform this work instead. InfraConsult employees 
have signed statements that they will not oversee or bill for work with HDR or this contract. HDR has 
also stated to HART that it will not compete for any future contracts associated with the rail project. 
[Issue closed. PMOC Monthly Report, October 2012.] 

Figure 13. Closed PMOC Issues 

Closed Issues 

Description Month Closed 

Master Project Schedule (MPS) Critical Path July 2011 

Utilization of Letters of No Prejudice (LONPs) February 2012 

PMSC contract re-procured and NTP issued to InfraConsult LLC February 2012 

Real Estate Consultant contract procured and NTP issued to Paragon Partners Ltd. March 2012 

WOFH Precast Yard June 2012 

MSF Long-Lead Materials Procurement July 2012 

Design-Build Project Cost Forecasting October 2012 

HDR Engineering, Inc. Acquisition of PMSC, InfraConsult LLC October 2012 
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3 CONTRACT STATUS 

3.1 Procurement Status 

 

Figure 14. Procurement: Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Maintain (MIM) Contracts 

 
 

Issue               

RFQ

SOQs                 

Due

Select                  

BQO

Issue               

RFP

Submit 

Proposals

Execute 

Contract

Design-Build Contracts

CF Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 11 '09 Dec 01 '09 Mar 11 '10 Mar 23 '10 Jun 04 '10 Mar 03 '11 May 24 '11 Feb 06 '12 Feb 28 '15 NTP1 : Pre-PE; NTP1A : Geotech (03/11/10);

Act Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 17 '09 Dec 01 '09 Mar 11 '10 Mar 23 '10 Jun 04 '10 Mar 03 '11 May 24 '11 Feb 06 '12 NTP1B : Interim Design/Prelim Engrg (03/23/10);

B/L Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 01 '09 Dec 01 '09 Mar 11 '10 Mar 23 '10 Jun 04 '10 Dec 08 '10 Mar 15 '11 Feb 06 '12 Jan 31 '15 NTP1C : Test Shafts (06/04/10); NTP2 : Utilities;

Var -0- -0- -0- -0- -0- (16) -0- -0- -0- -0- (85) (70) -0- (28) NTP3 : Final Design; NTP4A : Construction w /o

            Casting Yd (02/06/12)

Substan'l Compl'n = January 2015

CF May 29 '09 Jul 02 '09 Jul 17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Jul 25 '11  -----  -----  ----- Jan 10 '12 Feb 07 '12  ----- Jan 05 '15 NTP1 : Prelim Engrg;

Act May 29 '09 Jul 02 '09 Jul 17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Jul 25 '11  -----  -----  ----- Jan 10 '12 Feb 07 '12  ----- NTP2 : Final Design;

B/L May 29 '09 Jul 02 '09 Jul 17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Mar 05 '11  -----  -----  ----- Sep 03 '11 Feb 07 '12  ----- Jan 05 '15 NTP3 : Construction

Var -0- -0- -0- -0- -0- -0- (142)  -----  -----  ----- (129) -0-  ----- -0- Substan'l Compl'n = November 2014

CF Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Jun 30 '11 Jul 12 '11  -----  -----  ----- Jan 16 '12 Feb 07 '12  ----- Jul 01 '15 NTP1 : Prelim Engrg;

Act Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Jun 30 '11 Jul 12 '11  -----  -----  ----- Jan 10 '12 Feb 07 '12  ----- NTP2 : Final Design;

B/L Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Apr 19 '11 Apr 23 '11  -----  -----  ----- Sep 03 '11 Feb 07 '12  ----- Jul 01 '15 NTP3A : Construction (02/07/12)

Var -0- -0- -0- -0- -0- (72) (80)  -----  -----  ----- (129) -0-  ----- -0- Substan'l Compl'n = June 2015

Design-Bid-Operate-Maintain Contract

CF Apr 09 '09 Jun 05 '09 Jul 15 '09 Aug 17 '09 Jun 07 '10 Nov 28 '11 Jan 13 '12  ----- Jul 15 '12 Apr 15 '13  ----- Mar 31 '19 Ready for Integrated Testing:

Act Apr 09 '09 Jun 05 '09 Jul 15 '09 Aug 17 '09 Jun 07 '10 Nov 28 '11 Jan 13 '12 Jul 05 '12 Jul 05 '12  -----   E.Kap to Aloha Stadium Op Seg; September 2015

B/L Apr 09 '09 Jun 05 '09 Jul 15 '09 Aug 17 '09 Jun 07 '10 Feb 26 '11 Mar 03 '11  ----- Jun 01 '12 Apr 15 '13  ----- Mar 31 '19   E.Kap to Middle Street Op Seg;  January 2017

Var -0- -0- -0- -0- -0- (275) (316)  ----- -0- -0- (34) -0-  ----- -0-   E.Kap to Ala Moana Op Seg;  June 2018

Manufacture-Install-Test-Maintain

CF Aug 17 '12 Oct 25 '12 Nov 08 '12 Nov 21 '12 Jan 10 '13 Apr 15 '13 Apr 15 '13 Jan 15 '15 Mar 15 '16  ----- Nov 09 '17 Installation of f irst elevator is planned to occur

Act Aug 20 '12 Oct 25 '12  -----   August 2014 at Waipahu Station.  Last elevator 

B/L Sep 15 '12 Oct 30 '12 Dec 15 '12 Jan 15 '13 Mar 15 '13 Jun 15 '13 Jul 15 '13 Jan 15 '15 Mar 15 '16  ----- Nov 09 '17    to be installed July 2017 at Ala Moana Ctr.

Var +26 +5 +37 +55 +64 +61 +91 -0- -0- -0- -0- -0-  ----- -0- NTP1 : Design/Interface Coordination;

NTP2 : Manufacturing; NTP3 Installation/Testing

[Successful Contractor] * Schedule Reference: Notes: 
CF  = Current Forecast  AIS Delay Impacts incorporated into the Current Forecast. WOFH: NTP4A: Construction w /o Casting Yard 02/06/2012

ACT  = ACTUAL Completed KHG: NTP3A: Construction 02/07/2012

B/L  = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Var  = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

    +Ahead/(Behind)/-0- versus the B/L Master Project Schedule

DBOM-920
Core Systems Contract                              
[Ansaldo Honolulu JV]

   Achieved this Month

MI-930 Elevators and Escalators

DB-120
West Oahu/Farrington Highway 

Guideway (WOFH)   [Kiewit 

Infrastructure West Company (KIWC)]

DB-200

DB-320

Maintenance and Storage Facility (MSF)   

[Kiewit/Kobayashi Joint Venture (KKJV)]

Kamehameha Guideway (KHG)        
[Kiewit Infrastructure West Company 

(KIWC)]

Procurement Tracking Report

Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Test-Maintain Contracts

Contract # Contract Name
Sched 

R ef *

Part 1 Part 2
Issue                    

NTP                    

1

Issue                    

NTP                    

1C

Comments

Issue                    

NTP                    

2

Issue                    

NTP                    

1B

Issue                    

NTP                    

1A

Contract 

Completion

Issue                    

NTP                    

4

Issue                    

NTP                    

3
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Figure 15. Procurement: Design-Bid-Build (DBB) Contracts 

 

Contract # Contract Name
Sched 

R ef *

Bid Ready 

Dates (Ref.)

Advertise                   

for Bids

Bid          

Opening

Execute 

Contract

Issue            

NTP

Contract 

Completion

Design-Bid-Build Contracts

CF Oct 15 '13 Nov 01 '13 Jan 05 '14 Feb 28 '14 Mar 05 '14 Dec 22 '15 Airport Utilities Relocation

Act Substantial Completion = Nov 07 '15

B/L Mar 01 '13 Mar 29 '13 May 31 '13 Jul 15 '13 Aug 01 '13 Dec 15 '14

Var (228) (217) (219) (228) (216) (372)

CF Feb 01 '14 Mar 15 '14 May 15 '14 Jul 08 '14 Jun 15 '14 Dec 22 '15 City Center Utilities Relocation

Act Substantial Completion = Dec 01 '16

B/L Aug 15 '13 Sep 16 '13 Nov 15 '13 Jan 04 '14 Jan 18 '14 Sep 15 '15

Var (170) (180) (181) (185) (148) (98)

CF May 15 '13 Sep 15 '13 Dec 14 '13 Dec 28 '13 Jan 28 '14 May 30 '15 Substantial Completion:

Act Leew ard Comm College Sta  Nov 15 '14

B/L Feb 15 '13 Mar 17 '13 Mar 17 '13 Jun 14 '13 Jun 29 '13 May 30 '15 Waipahu Transit Sta       Feb 15 '15

Var (89) (182) (272) (197) (213) -0- W. Loch Station   Apr 15 '15

CF Aug 11 '13 Nov 01 '13 Jan 30 '14 Feb 15 '14 Mar 16 '14 Oct 30 '15 Substantial Completion: 

Act Ho'opili Station      May 15 '15

B/L Aug 11 '13 Sep 10 '13 Oct 25 '13 Dec 08 '13 Dec 22 '13 Oct 30 '15 UH West Oahu Station    Jul 15 '15

Var -0- (52) (97) (69) (84) -0- E. Kapolei Station         Sep 15 '15

CF Dec 15 '13 Feb 16 '14 May 17 '14 Jun 01 '14 Jul 01 '14 Aug 29 '15 Substantial Completion:

Act Pearl Highlands Station  Sep 15 '15

B/L Nov 15 '13 Dec 16 '13 Jan 30 '14 Mar 17 '14 Mar 31 '14 Aug 29 '15 Aloha Stadium Station  May 15 '15

Var (30) (62) (107) (76) (92) -0- Pearlridge Station  Jul 15 '15

CF Dec 15 '13 Dec 15 '13 Feb 13 '14 Apr 08 '14 Apr 15 '14 Nov 14 '16 Substantial Completion = Sep 30 '16

Act Combines three (3) station construction 

B/L Nov 15 '13 Dec 16 '13 Jan 30 '14 Mar 17 '14 Mar 31 '14 Oct 30 '15 contracts: DBB-170, DBB-270 and DBB-370.

Var (30) +1 (14) (22) (15) (381) Includes the nine (9) stations from East Kapolei

to Aloha Stadium plus the H2/R2 Ramp.

CF Mar 15 '14 Oct 01 '14 Dec 01 '14 Jan 25 '15 Feb 01 '15 Jun 15 '17 Substantial Completion = May 01 '17

Act Includes the four (4) stations: Pearl Harbor,

B/L Mar 30 '12 Dec 16 '13 Jan 30 '14 Mar 17 '14 Mar 31 '14 Aug 29 '15 Airport, Lagoon Drive and Middle Street.

Var (715) (289) (305) (314) (307) (656)

CF Jun 15 '15 Jul 15 '15 Oct 13 '15 Oct 27 '15 Nov 27 '15 Dec 30 '17 Substantial Completion:

Act Kalihi Station   May 15 '17

B/L Feb 15 '15 Aug 14 '15 Sep 28 '15 Nov 12 '15 Nov 25 '15 Dec 30 '17 Kapalama Station     Jul 15 '17

Var (120) +30 (15) +16 (2) -0- Iw ilei Station      Sep 15 '17

Chinatow n Station    Nov 15 '17

CF Oct 15 '15 Nov 15 '15 Feb 13 '16 Feb 28 '16 Mar 29 '16 Jul 30 '18 Substantial Completion: 

Act Dow ntow n Station   Dec 15 '17

B/L Jun 15 '15 Jan 04 '16 Feb 18 '16 Apr 04 '16 Apr 19 '16 Jul 30 '18 Civic Center Station  Feb 15 '18

Var (122) +50 +5 +36 +21 -0- Kaka`ako Station   Apr 15 '18

Ala Moana Station      Jun 15 '18

CF May 01 '15 Jul 15 '15 Sep 14 '15 Nov 08 '15 Nov 15 '15 Aug 14 '18 Substantial Completion = Jun 30 '18

Act Combines tw o (2) station construction 

B/L Jun 15 '15 Jan 05 '15 Feb 19 '15 Apr 05 '15 Apr 19 '15 Jun 29 '17 contracts: DBB-570 and DBB-575.

Var +45 (191) (207) (217) (210) (411) Includes the eight (8) stations from Kalihi

to Ala Moana Center.

CF Apr 14 '14 May 01 '14 Aug 15 '14 Oct 09 '14 Oct 15 '14 Apr 29 '18

Act Airport GW Subst'l Compl'n = Dec 15 '16

B/L Jan 15 '16 May 01 '14 Jun 16 '14 Jul 31 '14 Aug 14 '14 Jul 01 '18 City Center GW Subst'l Compl'n = Mar 15 '18

Var +641 -0- (60) (70) (62) +63

CF Oct 01 '15 Aug 15 '15 Nov 13 '15 Nov 28 '15 Dec 28 '15 Apr 29 '18

Act Substantial Completion:    Mar 15 '18

B/L Oct 01 '15 Oct 30 '15 Dec 14 '15 Jan 28 '16 Feb 11 '16 Apr 29 '18

Var -0- +76 +31 +61 +45 -0-

CF Jan 15 '16 Mar 15 '16 Jun 08 '16 Sep 01 '16 Sep 15 '16 Aug 15 '18

Act Substantial Completion:   Jul 01 '18

B/L Jan 15 '16 Feb 15 '16 Apr 15 '16 May 30 '16 Jun 15 '16 Aug 15 '18

Var -0- (29) (54) (94) (92) -0-

Note: Bid Ready Note: Contract Completion based on 45 days after Substantial Completion

[Successful Contractor] Dates from FD * Schedule Reference: (or, w ith station groups, the last station in the group).

Tracking sheet CF  = Current Forecast  AIS Delay Impacts incorporated into the Current Forecast.

for Reference. ACT  = ACTUAL Completed

B/L  = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance  = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

    +Ahead/(Behind)/-0- versus the B/L Master Project Schedule

Kamehameha Highway Station Group                                       

Construction (Includes H2/R2 Ramp)

UH West Oahu Park-and-Ride and                                 

Ho`opili Station Finishes                                                                  

Construction

Dillingham/Kaka'ako Station Groups                                              

("East Side Stations")                                               

Construction

Dillingham Station Group                                                                                     

Construction

Kaka`ako Station Group                                                                                      

Construction

Pearl Highlands Parking Structure/                                 

Bus Transit Center                                                      

Construction (Includes H2/R1 Ramp)

Airport Station Group                                                           

Construction

West Oahu/Farrington Hwy/Kamehame Hwy 

Station Groups ("West Side Stations")                                               

Construction

Airport and City Center Sections Guideway 

Construction

DBB-600

DBB-575

   Achieved this Month

DBB-170
West Oahu Station Group                                             

Construction

Comments

Procurement Tracking Report

Design-Bid-Build (DBB) Contracts

DBB-505
Airport Section Utilities                                                              

Construction

DBB-270
Farrington Highway Station Group                                      

Construction

DBB-510
City Center Section Utilities                                               

Construction

DBB-370

Re-Pkg               

DBB-185

DBB-470

DBB-520

DBB-275

Re-Pkg               

DBB-580

DBB-570
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Figure 16. Procurement: Final Design (FD) Contracts 

 

Contract # Contract Name
Sched 

R ef *

Issue                     

RFQ

SOQs 

Submitted

Select BQO/           

Advise BFS

Receive                 

SOW

Receive                 

Price 

Proposal

Finalize 

Contract
Issue NTP Bid Ready

Contract 

Completion

Final Design Agreements

CF Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr 15 '10 Jan 14 '11 May 15 '13 Dec 31 '15

Act Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr 15 '10 Jan 14 '11 As-built draw ings completed: Dec 31 '15

B/L Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr 15 '10 Jan 14 '11 Feb 15 '13 May 30 '15

Var -0- -0- -0- -0- -0- -0- -0- (89) (215)

CF Jan 14 '10 Feb 08 '12 May 29 '12 Jun 08 '12 Aug 11 '13 Jun 30 '16

Act Jan 14 '10 Feb 08 '12 Jun 14 '12 Jun 15 '12 As-built draw ings completed: Jun 30 '16

B/L Jan 14 '10 Feb 11 '11 May 29 '12 Jun 08 '12 Aug 11 '13 Oct 30 '15

Var -0- -0- -0- -0- (362) (16) (7) -0- (244)

CF Jun 28 '11 Aug 04 '11 Sep 28 '11 Oct 19 '11 Mar 02 '12 Nov 12 '12 Nov 16 '12 Dec 15 '13 Oct 31 '16

Act Jun 28 '11 Aug 04 '11 Sep 28 '11 Aug 20 '12 Aug 31 '12 As-built draw ings completed: Oct 31 '16

B/L Jun 28 '11 Aug 04 '11 Sep 28 '11 Oct 19 '11 Feb 28 '12 Jun 08 '12 Jun 22 '12 Nov 15 '13 Aug 29 '15

Var -0- -0- -0- (306) (185) (157) (147) (30) (429)

Oct 15 '13

Utilities
CF Jan 26 '11 Mar 14 '11 Apr 09 '11 Jun 09 '11 Sep 20 '11 Dec 22 '11 Jan 05 '12 Mar 01 '13 Jun 30 '17

Airport Section Guideway and Utilities Act Jan 26 '11 Mar 14 '11 Apr 09 '11 Jun 09 '11 Sep 20 '11 Dec 22 '11 Jan 05 '12 (228)

Final Design  [AECOM Tech Svcs, Inc.] B/L Jan 26 '11 Mar 14 '11 Apr 09 '11 Jun 09 '11 Sep 20 '11 Jul 31 '11 Aug 01 '11 Apr 14 '14 May 01 '18

Var -0- -0- -0- -0- -0- +144 +157 (305)

Guideway Apr 01 '14

(13)

Feb 01 '14

CF Dec 16 '11 Feb 09 '12 Apr 04 '12 May 11 '12 Jun 05 '12 Aug 01 '12 Aug 01 '12 Aug 15 '13 Apr 30 '18

City Center Section Guideway and Utilities Act Dec 16 '11 Feb 09 '12 Apr 04 '12 May 14 '12 Jun 05 '12 Jul 30 '12 Jul 31 '12 (170) Combines tw o (2) guidew ay construction contracts

Final Design  [AECOM Tech Svcs, Inc.] B/L Dec 16 '11 Feb 09 '12 Apr 04 '12 May 11 '12 Jun 05 '12 Jul 18 '12 Aug 01 '12 Apr 14 '14 May 01 '18 contracts: DBB-170, DBB-270 and DBB-370.

Var -0- -0- -0- -0- -0- (12) +1 (1)

Guideway Apr 01 '14

(13)

CF Mar 30 '12 May 10 '12 Jun 21 '12 Jul 10 '12 Aug 14 '12 Nov 01 '12 Nov 02 '12 Mar 15 '14 Jul 15 '17

Act Mar 30 '12 May 10 '12 Jun 14 '12 Jul 10 '12 Aug 14 '12 Advertise for Constr Bids: Oct 01 '14

B/L Mar 30 '12 May 10 '12 Jun 21 '12 Jul 21 '12 Aug 23 '12 Oct 12 '12 Oct 26 '12 Apr 01 '14 Jul 29 '17 Schedule Buffer = 7 months

Var -0- -0- +7 +11 +9 (20) (7) +17 -0-

CF Dec 08 '12 Feb 11 '13 Apr 17 '13 May 24 '13 Jun 23 '13 Aug 14 '13 Aug 15 '13 Jun 15 '15 Jul 31 '18

Act

B/L Sep 03 '12 Nov 07 '12 Jan 11 '13 Feb 17 '13 Mar 19 '13 May 18 '13 Jun 01 '13 Feb 15 '15 Jul 31 '18

Var (96) (96) (96) (96) (96) (88) (75) (120) -0-

CF Mar 10 '13 May 14 '13 Jul 18 '13 Aug 24 '13 Sep 23 '13 Nov 14 '13 Nov 15 '13 Oct 15 '15 Sep 14 '18

Act

B/L Dec 15 '12 Feb 18 '13 Apr 24 '13 May 31 '13 Jun 30 '13 Aug 29 '13 Sep 12 '13 Jun 15 '15 Sep 14 '18

Var (85) (85) (85) (85) (85) (77) (64) (122) -0-

CF Nov 15 '12 Jan 08 '13 Feb 07 '13 Mar 09 '13 Apr 08 '13 Aug 08 '13 Aug 15 '13 May 01 '15 Jul 30 '18 Combines tw o (2) station design contracts: FD-540 and

Act FD-545.  Includes the eight (8) stations from Kalihi

B/L Dec 15 '12 Feb 18 '13 Apr 24 '13 May 31 '13 Jun 30 '13 Aug 29 '13 Sep 12 '13 Jun 15 '15 Sep 14 '18 to Ala Moana Center.

Var +30 +41 +76 +83 +83 +21 +28 +45 +46 Advertise for Constr Bids: Jul 15 '15

Schedule Buffer = 2.5 months

Nov 15 '15 As-built draw ings completed: Sep 30 '18

CF Apr 15 '13 May 30 '13 Jul 14 '13 Aug 20 '13 Sep 19 '13 Nov 18 '13 Dec 21 '13 Oct 01 '15 Apr 29 '18

Act

B/L Jun 30 '13 Aug 14 '13 Sep 28 '13 Nov 04 '13 Dec 04 '13 Feb 02 '14 Feb 16 '14 Oct 01 '15 Apr 29 '18

Var +76 +76 +76 +76 +76 +76 +57 -0- -0-

CF Sep 10 '14 Dec 08 '14 Jan 14 '15 Feb 13 '15 Apr 14 '15 Apr 27 '15 May 12 '15 Jan 15 '16 Sep 29 '18

Act

B/L Sep 10 '14 Dec 08 '14 Jan 14 '15 Feb 13 '15 Apr 14 '15 Apr 27 '15 May 12 '15 Jan 15 '16 Sep 14 '18

Var -0- -0- -0- -0- -0- -0- -0- -0- (15)

Notes:

[Successful Contractor] * Schedule Reference: All Final Design Consultants are responsible for providing

CF  = Current Forecast  AIS Delay Impacts incorporated into the Current Forecast. Design Support Services during Bidding and during Construction

ACT  = ACTUAL Completed in accordance w ith their contracts.  Schedule Basis: Contract

B/L  = Baseline Master Project Schedule Completion date reflects f inal as-built draw ing submittals.

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance  = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

    +Ahead/(Behind)/-0- versus the B/L Master Project Schedule

Final Design Contracts

FD-140
West Oahu Station Group                                                                 

Final Design  [URS Corp.]

FD-240
Farrington Highway Station                                             

Final Design   [HDR Engineering, Inc.]

Comments

Utilities

Guideway

Utilities

FD-340

FD-530

FD-430

Kamehameha Highway Station Group                                                            

Final Design (includes H2/R2 Ramp) 

Kaka'ako Station Group                                                                                      

Final Design

UH West Oahu Park-and-Ride and                                           

Ho`opili Station Finishes                                             

Final Design

Pearl Highlands Parking Structure/                                            

Bus Transit Center                                                                        

Final Design (includes H2/R1 Ramp) 

Dillingham and Kaka'ako Station Groups 

("East Side Stations")                                                                                      

Final Design

FD-600

FD-545

FD-245

Re-Pkg                       

FD-550

FD-540

Airport Station Group                                                                               

Final Design

Dillingham Station Group                                                             

Final Design

FD-440

   Achieved this Month

Feb 28 '16

Guideway

Apr 30 '18

Apr 30 '15

As-built draw ings completed: Jun 30 '17

Apr 30 '18As-built draw ings completed:

Utilities

As-built draw ings completed:

As-built draw ings completed:

As-built draw ings completed:
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Figure 17. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 

 

Contract # Contract Name
Sched 

R ef *

Advertise 

RFQ

SOQs 

Submitted

Select BQO/           

Advise BFS

Receive                 

SOW

Receive                 

Price 

Proposal

Finalize 

Contract
Issue NTP

Constr 

Advertise for 

Bids (Ref.)

Contract 

Completion
Comments

Construction Engineering & Inspection Agreements

CF Mar 17 '13 May 16 '13 Jun 15 '13 Jul 14 '13 Aug 13 '13 Sep 17 '13 Oct 02 '13 Nov 01 '13 Jan 15 '17

Act NTP is based on the schedule for the Airport Section Utilities

B/L Jul 20 '12 Aug 20 '12 Sep 10 '12 Oct 09 '12 Nov 08 '12 Dec 13 '12 Dec 28 '12 Sep 16 '13 Oct 30 '15 Construction contract (DBB-505).

Var (240) (269) (278) (278) (278) (278) (278) (46) (443)

CF Jul 15 '12 Aug 31 '12 Sep 30 '12 Oct 31 '12 Nov 30 '12 Dec 30 '12 Mar 16 '13 May 15 '13 Oct 30 '15

Act

B/L Jul 09 '12 Aug 08 '12 Sep 07 '12 Oct 08 '12 Nov 07 '12 Dec 07 '12 Dec 17 '12 Feb 15 '13 Oct 30 '15

Var (6) (23) (23) (23) (23) (23) (89) (89) -0-

CF Mar 15 '13 Apr 14 '13 May 16 '13 Jun 15 '13 Jul 17 '13 Sep 15 '13 Oct 16 '13 Dec 15 '13 Aug 29 '15

Act

B/L Feb 13 '13 Mar 15 '13 Apr 16 '13 May 16 '13 Jun 17 '13 Aug 16 '13 Sep 16 '13 Nov 15 '13 Aug 29 '15

Var (30) (30) (30) (30) (30) (30) (30) -0-

CF Mar 31 '13 May 30 '13 Jul 01 '13 Jul 31 '13 Sep 01 '13 Oct 31 '13 Nov 15 '13 Dec 15 '13 Jun 15 '17

Act NTP is based on the schedule for the re-packaged

B/L Feb 13 '13 Mar 15 '13 Apr 16 '13 May 16 '13 Jun 17 '13 Aug 16 '13 Sep 16 '13 Dec 16 '13 Aug 29 '15 "West Side Stations" Construction contract (DBB-185).

Var (46) (76) (76) (76) (76) (76) (60) +1 (656)

CF Jul 05 '13 Aug 19 '13 Oct 02 '13 Nov 01 '13 Dec 02 '13 Jan 31 '14 Apr 01 '14 May 01 '14 Aug 15 '18

Act

B/L Jul 19 '13 Sep 02 '13 Oct 16 '13 Nov 15 '13 Dec 16 '13 Feb 14 '14 Mar 17 '14 May 01 '14 Aug 15 '18

Var +14 +14 +14 +14 +14 +14 (15) -0- -0-

CF Jun 15 '13 Jul 16 '13 Aug 15 '13 Sep 14 '13 Oct 15 '13 Dec 14 '13 Jan 14 '14 Mar 15 '14 #REF!

Act

B/L Nov 15 '13 Dec 16 '13 Jan 15 '14 Feb 14 '14 Mar 17 '14 May 16 '14 Jun 16 '14 Apr 01 '14 Jun 29 '17

Var +153 +153 +153 +153 +153 +153 +153 #REF!

CF Sep 20 '14 Oct 21 '14 Nov 18 '14 Dec 17 '14 Jan 16 '15 Mar 17 '15 Apr 16 '15 Jun 15 '15 Jul 30 '18

Act

B/L May 23 '14 Jun 23 '14 Jul 21 '14 Aug 19 '14 Sep 18 '14 Nov 17 '14 Dec 17 '14 Feb 15 '15 Jul 30 '18

Var (120) (120) (120) (120) (120) (120) (120) -0-

CF Feb 05 '14 Mar 08 '14 Apr 05 '14 May 04 '14 Jun 03 '14 Aug 02 '14 Sep 01 '14 Oct 01 '14 Aug 14 '18

Act NTP is based on the schedule for the Airport Station Group

B/L May 23 '14 Jun 23 '14 Jul 21 '14 Aug 19 '14 Sep 18 '14 Nov 17 '14 Dec 17 '14 Jan 05 '15 Jul 30 '18 Construction contract (DBB-470).

Var +107 +107 +107 +107 +107 +107 +107 +96 (15)

CF Dec 18 '14 Jan 15 '15 Feb 15 '15 Mar 16 '15 Apr 16 '15 Jun 15 '15 Jul 16 '15 Aug 15 '15 Apr 29 '18

Act

B/L Jan 05 '15 Feb 02 '15 Mar 05 '15 Apr 03 '15 May 04 '15 Jul 03 '15 Aug 03 '15 Oct 30 '15 Apr 29 '18

Var +18 +18 +18 +18 +18 +18 +18 +76 -0-

CF Aug 01 '15 Aug 31 '15 Oct 01 '15 Oct 31 '15 Nov 30 '15 Jan 15 '16 Feb 14 '16 Mar 15 '16 Aug 15 '18

Act

B/L Oct 21 '15 Nov 20 '15 Dec 21 '15 Jan 20 '16 Feb 19 '16 Apr 05 '16 May 05 '16 Feb 15 '16 Aug 15 '18

Var +81 +81 +81 +81 +81 +81 +81 (29) -0-

Note: Constr Schedule Basis: NTP to CE&I Contracts one (1) month prior to

[Successful Contractor] * Schedule Reference: Adv for Bids Advertise for Construction Bids; Contract completion is three (3)

CF  = Current Forecast  AIS Delay Impacts incorporated into the Current Forecast. for Reference. months after Substantial Completion for contract closeout.

ACT  = ACTUAL Completed

B/L  = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance  = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

    +Ahead/(Behind)/-0- versus the B/L Master Project Schedule

MM-380
Kamehameha Highway Station Group                      

CE&I Services (includes H2/R2 Ramp) 

Airport Station Group                                                           

CE&I Services

MM-385

Pearl Highlands Parking Structure/                                     

Bus Transit Center                                                            

CE&I Services (includes H2/R1 Ramp) 

MM-485

Re-Pkg                   

MM-280

West Oahu, Farrington Highway and 

Kamehameha Highway Station Groups 

("West Side Stations")                                                   

CE&I Services (includes H2/R2 Ramp) 

Achieved this Month

MM-525
Airport and City Center Sections Guideway                            

CE&I Services

MM-585
Dillingham and Kaka`ako Station Groups                                     

CE&I Services

MM-600

UH West Oahu Park-and-Ride and                                             

Ho`opili Station Finishes                                                         

CE&I Services

Re-Pkg   

MM-590

Airport, Dillingham and Kaka`ako Station 

Groups ("East Side Stations")                                    

CE&I Services

Procurement Tracking Report

Construction Engineering and Inspection (CE&I) Services Contracts

MM-180

West Oahu and Farrington Highway                       

Station Groups                                               

CE&I Services

MM-500
Airport & City Center Section Utilities                       

CE&I Services
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Figure 18. Procurement: Project Management and Specialty Consultant Services Contracts 

 
 

CPP 

Contract #
Contract Name

Sched 

R ef *

Issue                      

RFQ

SOQs 

Submitted

Select BQO/           

Advise BFS

Receive                 

SOW

Receive                 

Price Proposal

Finalize                               

Contract
Issue NTP

Contract 

Completion
Comments

CF Jul 15 '09 Sep 01 '09 Nov 19 '09 Jan 31 '13

Act Jul 15 '09 Sep 01 '09 Nov 19 '09

B/L Jul 15 '09 Sep 01 '09 Nov 19 '09 Feb 28 '12

Var -0- -0-  -0- -0- -0- -0- (338)

CF Aug 03 '11 Sep 02 '09 Feb 28 '12 Mar 08 '12 Feb 28 '15

Act Aug 03 '11 Sep 02 '09 Feb 28 '12 Mar 08 '12

B/L Aug 03 '11 Sep 02 '09 Feb 23 '12 Feb 23 '12 Feb 28 '15

Var -0- -0- -0- -0- -0- (5) (14) -0-

CF Jun 01 '07 Aug 24 '07 Oct 25 '09 Jan 31 '13

Act Jun 01 '07 Aug 24 '07 Oct 25 '09

B/L Jun 01 '07 Aug 24 '07 Oct 25 '09 Mar 25 '12

Var -0- -0- -0- -0- -0- -0- -0- (312)

CF Sep 03 '09 Nov 15 '09 Jun 30 '11 Aug 02 '11 Aug 01 '14

Act Sep 03 '09 Nov 15 '09 Jun 30 '11 Aug 02 '11

B/L Sep 03 '09 Nov 15 '09 Jun 30 '11 Aug 02 '11 Aug 01 '14

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Apr 01 '11 Sep 08 '11 Mar 14 '12 Mar 14 '12 Mar 13 '17

Act Apr 01 '11 Sep 08 '11 Mar 14 '12 Mar 14 '12

B/L Apr 01 '11 Sep 08 '11 Mar 15 '12 Mar 15 '12 Mar 13 '17

Var -0- -0- +1 +1 -0-

CF May 20 '11 Jun 20 '11 Sep 09 '11 Mar 29 '12 Mar 29 '12 Feb 14 '17

Act May 20 '11 Jun 20 '11 Sep 09 '11 Mar 29 '12 Mar 30 '12

B/L May 20 '11 Sep 09 '11 Mar 15 '12 Mar 15 '12 Feb 14 '17

Var -0- -0- -0- -0- -0- (14) (14) -0-

CF Jan 31 '12 Mar 01 '12 May 10 '12 May 10 '12 May 09 '17

Act Jan 31 '12 Mar 01 '12 May 10 '12 Jun 05 '12

B/L Jan 31 '12 Mar 01 '12 May 18 '12 Apr 28 '12 Dec 01 '19

Var -0- -0- -0- -0- -0- +8 (38)  ---- 

CF Oct 06 '10 Oct 07 '10 Jan 14 '16

Act Oct 06 '10 Oct 07 '10

B/L Oct 07 '10 Oct 07 '10 Jan 14 '16

Var +1 -0- -0-

[Successful Contractor] * Schedule Reference:
CF  = Current Forecast

ACT  = ACTUAL Completed

B/L  = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance  = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

    +Ahead/(Behind)/-0- versus the B/L Master Project Schedule

   Achieved this Month

MM-910

General Engineering Consultant II (GEC-2)                             

(Final Design and Construction)                                       

[Parsons Brinckerhoff, Inc.]

MM-935
Real Estate Consultant                                      

[Paragon Partners, Ltd.]

MM-975

MM-940 Kako'o Consultant  [Pacific Legacy, Inc.]

LEED Commissioning Services for the 

Maintenance and Storage Facility (MSF)                                                                    

[Enovity, Inc.]

5-year Consultant Services contract to assist in 

procurement of insurance coverage and administer 

insurance and risk management services for the 

HRTP.

MM-905

General Engineering Consultant I (GEC-1) 

(EIS/Preliminary Engrg)                                                  

[Parsons Brinckerhoff]

Owner Controlled Insurance Program (OCIP) 

Consultant  [Marsh USA, Inc.]
MM-950

Procurement Tracking Report

Project Management and Specialty Consultant Services Contracts

MM-900
Program Management Support Consultant - 1                                       

(PMSC-1)  [InfraConsult LLC]

MM-901
Program Management Support Consultant - 2                                            

(PMSC-2)  [InfraConsult LLC]
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Figure 19. Procurement: HDOT Consultant Services and Other Contracts 

 
 

CPP 

Contract #
Contract Name

Sched 

R ef *

Issue                      

RFQ

SOQs 

Submitted

Select BQO/           

Advise BFS

Receive                 

SOW

Receive                 

Price Proposal

Finalize                                   

Contract
Issue NTP

Contract 

Completion
Comments

HDOT Agreements

CF Aug 15 '11 Jun 01 '12 Jul 01 '12 Jul 01 '17

Act Aug 15 '11 Jun 05 '12 Jun 12 '12

B/L Mar 04 '11 Jun 01 '12 Jul 01 '12 Feb 15 '19

Var (164) -0- -0- -0- -0- (4) +19 +594

CF Jun 07 '11 Jun 08 '11 Jun 15 '18

Act Jun 07 '11 Jun 08 '11

B/L Jun 07 '11 Jun 08 '11 Jun 15 '18

Var -0- -0- -0-

CF Jun 01 '12 Jul 01 '12 Jul 15 '15

Act Jun 05 '12 Jun 29 '12

B/L Apr 01 '12 Jul 01 '12 Jul 15 '15

Var (61) (2) -0-

CF Jan 16 '14 Jan 30 '14 Jun 15 '18

Act Jun 08 '12 Jun 12 '12

B/L Jan 16 '14 Jan 30 '14 Jun 15 '18

Var +587 +597 -0-

CF Jul 14 '14 Aug 28 '14 Oct 12 '14 Nov 18 '14 Dec 18 '14 Feb 16 '15 Mar 02 '15 Jun 15 '18 An option under MM-922.

Act

B/L Jul 14 '14 Aug 28 '14 Oct 12 '14 Nov 18 '14 Dec 18 '14 Feb 16 '15 Mar 02 '15 Jun 15 '18

Var -0- -0- -0- -0- -0- -0- -0- -0-

Other Agreements

CF Mar 15 '13 Apr 14 '13 Apr 29 '13 May 29 '13 Jun 28 '13 Jul 28 '13 Aug 27 '13 Mar 03 '19

Act

B/L Mar 15 '13 Apr 14 '13 Apr 29 '13 May 29 '13 Jun 28 '13 Jul 28 '13 Aug 27 '13 Mar 03 '19

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Jun 15 '12 Sep 07 '12 Feb 15 '17

Act Aug 23 '12 Sep 07 '12

B/L Jun 15 '12 Jun 30 '12 Feb 15 '17

Var -0- (69) -0-

[Successful Contractor] * Schedule Reference:
CF  = Current Forecast

ACT  = ACTUAL Completed

B/L  = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance  = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

    +Ahead/(Behind)/-0- versus the B/L Master Project Schedule

Procurement Tracking Report

Hawaii Department of Transportation (HDOT) Consultant Services Contracts and Other Contracts

MM-915

Scope of services is for the entire alignment. Contract 

length = 60 months.HDOT Traffic Management Coordination 

Consultant   [ICX Transportation Group]             

MM-922
HDOT Design Coordination Consultant - Airport 

Guideway Section    [SSFM International]

MM-921

HDOT Design Coordination Consultant - 

Kamehameha Highway Guideway Section  

[AECOM Tech Svcs, Inc.]

MM-920

HDOT Design Coordination Consultant - West 

Oahu/Farrington Highway Guideway Section                                                                              

[AECOM Tech Svcs, Inc.]

MM-946

MM-945

MM-923

   Achieved this Month

On-Call HazMat Contractor(s)

HDOT Design Coordination Consultant - City 

Center Guideway Section

On-Call Construction Contractor
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3.2 Design-Build (DB) Contract Status 

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1 $515,451,270  Incurred to date: $155,906,922 (30.2%) 
Authorized:2 $271,885,336 (52.7%) Substantial Completion: January 2015 

1
 Commitment as of 9/28 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 9/28= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 28 is 30.2%, versus the early plan of 32.6% and the late plan of 29.1%, as shown in 
Figure 20 below. $2.18 M was incurred in September. Construction activity is under suspension. Design continues 
and is 95% complete, based on Schedule of Milestones completion. 

Figure 20. West Oahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 

o HART continues to work with KIWC to mitigate the impact of the partial suspension of 
construction activities, including demobilization and equipment. 

o KIWC continues to maintain and secure the work site and has also completed leveling of the 
casting yard site for storage of materials and equipment. KIWC is also performing restoration of 
sites related to construction activity, including utility trenches and Kaloi Gulch side slopes, as 
requested by HDOT. 

o A total of 388 contract submittals have been received (14 currently under review). 
o KIWC has completed 52 (40%) of 131 final design submittals. 
o Geotechnical investigations remain at 98% complete, with further work pending access to the 

remaining borings in the Banana Patch area. 
o Overall utility relocation is 28% complete. This activity is on hold due to the partial suspension of 

work.  
o HART has received 226 Requests for Information (RFIs) from the contractor (all closed). 

 Look Ahead 

o Negotiate contract change order for payment of activities affected by the partial suspension of 
construction activity. 

o Continue interface and final design activities. 
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Contract DB-200: Maintenance and Storage Facility (MSF) 
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1 $195,258,000  Incurred to date: $25,139,821 (12.9%) 
Authorized:2 $128,288,734 (65.7%) Substantial Completion: November 2014 
1
 Commitment as of 9/28 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 9/28= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 28 is 12.9%, versus the early and late plans of 16.6%, as shown in Figure 21 below. 
In September, $2.39 M was incurred. Design is 90% complete and is continuing through the partial suspension of 
construction. 

Figure 21. Maintenance and Storage Facility (MSF) Construction 

 

 Activities this month 

o HART continues to work with KIWC to mitigate impacts of the partial suspension of construction 
activities, including demobilization of personnel and equipment. 

o KKJV has completed 2 (22%) of 9 final design submittals. 
o KKJV is working with Ansaldo to resolve interface issues. 
o HART has received 117 Requests for Information (RFIs) from the contractor (4 open). 

 Look Ahead 

o Negotiate a contract change order for payment of activities affected by the partial suspension of 
construction activity. 

o Resolve Core Systems interface items. 
o Oversee delivery of rail material. 
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Contract DB-320: Kamehameha Highway Guideway (KHG) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1 $372,150,000  Incurred to date: $72,106,575 (19.4%) 
Authorized:2 $162,166,081 (43.6%) Substantial Completion: June 2015 

1
 Commitment as of 9/28 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 9/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 28 is 19.4%, versus an early plan of 25.6% and a late plan of 23.1%, as shown in 
Figure 22 below. In September, $1.54 M was incurred. Design continues and is 90% complete. 

Figure 22. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 

o HART continues to work with KIWC to mitigate impacts of the partial suspension of construction 
activities, including demobilization of personnel and equipment. 

o KIWC is removing equipment and material at the test shaft site (No.13) in the Kamehameha 
Highway interchange area near Aloha Stadium and will restore the site. The test shaft operation 
will resume once the partial suspension is lifted. 

o A total of 156 contract submittals have been received (11 under review). 
o KIWC has completed 5 (15%) of 34 final design submittals. 
o HART has received 77 Requests for Information (RFIs) from the contractor (all closed). 

 Look Ahead 

o Negotiate contract change order for payment of activities affected by the partial suspension of 
construction activity. 

o Continue interface and design activities. 
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3.3 Design-Build-Operate-Maintain (DBOM) Contract Status 

Contract DBOM-920: Core Systems Contract (CSC) 
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1 $573,782,793  Incurred to date: $17,588,803 (3.8%) 
Authorized:2 $  97,918,391 (17.1%) Start-up Completion: March 2019 
1
 Commitment as of 9/28 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 9/28= NTP dollar values + executed Change Orders.

 

 Contract Progress 
Actual progress as of September 28 is 3.8%, versus the early plan of 5.9% and the late plan of 7.9%, as shown in 
Figure 23 below. In September, $3.66 M was incurred. Design is 12% complete. 

Figure 23. Core Systems Contract (CSC) 

 

 Activities this month 

o HART-AHJV met to resolve outstanding review comments on AHJV Baseline Progress Schedule. 
o AHJV continues to participate in Interface meetings and to issue/respond to Requests for 

Interface Data (RFIDs) and to coordinate fixed-facility contractor interfaces.  
o Reviewing AHJV vehicle design, project management, quality and safety-security deliverables. 
o HART continues to meet weekly with AHJV to review Core Systems progress. 

 Look Ahead 

o Finalize the Baseline Progress Schedule and Schedule of Milestones based on data date status 
scheduled as of November 30.  

o AHJV to revise and respond to HART comments on the Definitive Design submittals. 
o Resolve interface issues with fixed facility contractors, particularly MSF and FHSG design. 
o AHJV to submit Fire Protection Definitive Design package. 
o AHJV to incorporate HART comments on submitted project plans, including the Quality 

Assurance (QAP) and Interface Management (IMP) Plans. 
o Vehicle and other subsystem Definitive Designs. 
o Sub-contract remaining subsystems suppliers, most importantly, vehicle sub-suppliers. 
o Continue progress and interface meetings. 



HONOLULU RAIL TRANSIT PROJECT  October 2012 

Page 38 of 63 

3.4 Manufacture-Install-Maintain (MIM) Contract Status 

Contract MI-930: Elevators and Escalators (EE) 
EE Contractor: TBD 

   Planned Completion: November 2017 

 Contract Progress 

o HART is evaluating Request for Proposal (RFP) Part 1 Qualifications packages submitted on 
October 25. 

o Final determination and approval of the Priority List of Offerors for RFP Part 2 is scheduled for 
November 8.  

o RFP Part 2 Technical Documents are being prepared.  
o RFP Part 2 issuance is scheduled for November 21. 
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3.5 Design-Bid-Build (DBB) Contracts Status 

Activities relate to HART, General Engineering Consultant (GEC) and Final Design (FD) Consultant activities for the 
subject contracts, since no DBB Construction contract has been awarded to date. 

3.5.1 Station DBB Contracts Status (Executed and In Negotiation) 

Contract DBB-170: West Oahu Station Group Construction (WOSG) Construction 
Contractor FD-140: URS, Final Design Consultant (Engineer of Record) 

Committed:1 $7,789,000 Incurred to date: $0 (0.0%) 

Authorized:2 $2,391,177 (30.7%) Construction Docs Bid-Ready: December 2013 
1
 Total Commitment as of 9/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 9/28= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 28 is 0.0%, versus early and late plans of 13.0%, as shown in Figure 24 below. No 
contract cost has been incurred to date. Design is 25% complete. Progress on this contract lags the estimated plan 
due to URS’ previous inability to submit invoices prior to HART acceptance of the Schedule of Milestones, which 
has since been approved. The actual progress curve will be updated to reflect this approved baseline. 

Figure 24. West Oahu Station Group (WOSG) Final Design 

 

 Activities this month 

o The Schedule of Milestones, Baseline Schedule and Quality Assurance Plan (QAP) have been 
approved. 

o HART continues to hold weekly project progress meetings with URS. 
o URS is working on the Preliminary Engineering (PE) design update. 

 Look Ahead 

o Hold the first Interface meeting with Core Systems and continue transition into station interface. 
o Continue work on station design. 
o Develop the scope and cost estimate for provisions to accommodate the second elevator. 
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Contract DBB-270: Farrington Highway Station Group (FHSG) Construction 
Contractor FD-240: HDR Engineering, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $8,008,045 Incurred to date: $4,953,260 (61.9%) 
Authorized:2 $7,110,556 (88.8%) Construction Documents 

Bid-Ready: 
 
December 2013 

1
 Commitment as of 9/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 9/28= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 28 is 61.9%, versus the early plan of 81.8% and the late plan of 80.0%, as shown in 
Figure 25 below. In September, $0.05 M was incurred. Progress lags the plan due to delay in resolving outstanding 
design and interface issues; HART and HDR are evaluating a 60-day no-cost schedule extension. 

Figure 25. Farrington Highway Station Group (FHSG) Final Design 

 

 Activities this month 

o On-going Interface coordination with Core Systems and WOFH. 
o Continuing to address Designer Requests for Information (RFIs) and Interface Data (RFIDs). 
o Continuing to hold regular weekly design progress meetings. 
o HART completed review of the 50% Interim Design submittal documents. 
o Continuing to review the third-party (Billings Jackson) design submittal. 

 Look Ahead 

o HDR submittal for schedule extension. 
o Continue regular weekly design progress meetings. 
o Determine third-party design to be incorporated into design documents. 
o Continue to address outstanding RFIs and RFIDs. 
o Start the Interim Design Cost Estimate. 
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Contract DBB-370: Kamehameha Highway Station Group (KHSG) Construction 
Contractor FD-340: TBD, Final Design Consultant (Engineer of Record) 

Construction Documents Bid Ready: December 2013 

Final Design contract negotiations are ongoing. Contract award and NTP 1a are scheduled for early 
November. 

Contract DBB-470: Airport Station Group (ASG) Construction 
Contractor FD-440: TBD, Final Design Consultant (Engineer of Record) 

Construction Documents Bid Ready: April 2014 

Final Design contract negotiations are ongoing. Contract award and NTP 1a are scheduled for early 
November. 

 

3.5.2 Guideway and Utilities DBB Contracts (Executed and In Negotiation) 

Contract DBB-505: Airport Section Utilities Construction 
Contractor FD-430: AECOM Technical Services, Inc., 

Final Design Consultant (Engineer of Record) 

Construction Documents Bid-Ready: August 2013 

Utilities relocation and engineering services for roadway improvements will be completed by AECOM 
prior to the start of Airport guideway construction (DBB-520). This contract repackages the previous 
Airport Guideway and Utilities Construction contract (DBB-460). 

Contract DBB-510: City Center Section Utilities Construction 
Contractor FD-530: AECOM Technical Services, Inc. 

Final Design Consultant (Engineer of Record) 

Construction Documents Bid-Ready: October 2013 

Utilities relocation and engineering services for roadway improvements will be completed by AECOM 
prior to the start of City Center guideway construction (DBB-520). This contract repackages the previous 
City Center Guideway and Utilities Construction contract (DBB-560). 

Contract DBB-520: Airport and City Center Sections Guideway Construction 
Contractor FD-430 and FD-530: AECOM Technical Services, Inc. 

Final Design Consultant (Engineer of Record) 
   Construction Docs Bid Ready August 2014 

Airport and City Center sections guideway final design will be completed by AECOM and added to the 
bid package of the Airport and City Center Sections Guideway Construction contract (DBB-520). This 
contract repackages the previous Airport and City Center Guideway and Utilities Construction contracts 
(DBB-460 and DBB-560). 
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Contract FD-430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $38,840,960 Incurred to date: $10,906,397 (28.1%) 
Authorized:2 $31,066,791 (80.0%) Construction Documents Bid-Ready: 

Utilities 
Guideway 

 
March 2013 
April 2014 

1
 Commitment as of 9/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 9/28= NTP dollar values + executed Change Orders.

 

 Contract Progress 

Actual progress as of September 28 was 29.3%, versus the early plan of 53.0% and the late plan of 
36.9%, as shown in Figure 26 below. AECOM’s invoice for cost incurred during the billing period ended 
September 28 was received after the cut-off date for this report and will be included in next month’s 
report. 

Figure 26. Airport Guideway and Utilities Final Design 

 

 Activities this month 

o A meeting with HDOT Highway and Airport was held on October 25. These meetings will 
continue bi-weekly. 

o Continued interface meetings with Core Systems. 
o Continued Interim Design (ID). 
o AECOM submitted schedule reflecting separate packaging of the Airport Utilities and Guideway. 

 Look Ahead 

o Continue to coordinate utility stakeholder; meeting scheduled with HECO in November. 
o Interim Design development is in progress. 
o Continue environmental and interface coordination. 
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Contract FD-530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $43,948,220  Incurred: $0 (0.0%) 
Authorized:2 $      537,870 (1.2%) Construction Documents Bid-Ready: 

Utilities 
Guideway 

 
August 2013 
April 2014 

1
 Commitment as of 9/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 9/28= NTP dollar values + executed Change Orders.

 

 Contract Status 

This contract for engineering services during construction was awarded on July 30 and Notice to 
Proceed 1a (NTP 1a) was issued on July 31. NTP 1b to update Preliminary Engineering, planned to be 
issued on September 23, is still pending. This contract is to be combined into the Airport and City Center 
Guideway Construction contract (DBB-520). 

Figure 27. City Center Guideway and Utilities Final Design 

 

 Activities 

o The Schedule of Milestones was approved. 
o The Draft Baseline Schedule was submitted for HART review. 
o Continued to provide alternative design refinements to avoid existing building impacts in 

coordination with the Archaeological Inventory Survey (AIS) effort. 
o AECOM is observing AIS trenching to record existing geotechnical information. 
o Issued Notice to Proceed #1b (NTP 1b) on October 25, authorizing Preliminary Engineering 

revisions. 

 Look Ahead 

o Finalize the Project Schedule for HART review. 
o Schedule and hold Stakeholder Presentation, tentatively scheduled for November 28. 
o Preliminary Engineering Design development.  
o Establish coordination meetings with various utility stakeholders. 
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3.6 Construction Engineering and Inspection (CE&I) Services Contract Status 

Contract MM-180 West Oahu and Farrington Highway Station Groups 
Construction Engineering and Inspection (CE&I) Services 

Contractor: TBD 
Construction Documents Bid Ready August 2013 

 Contract Status 

Offerors submitted responses on August 31 to the Request for Qualifications (RFQ) for the West Oahu 
and Farrington Highway Group (6 stations). Evaluation is currently on hold pending cancellation, due to 
contract re-packaging. Issuance of a new RFQ for these 6 stations plus the 3 stations and H2R2 ramp of 
the Kamehameha Highway Station Group is scheduled for November 15. 

3.7 Utility Agreements 

 Activities this month 

o WOFH section: 
 Some of the Utility Construction Agreements (UCAs) executed with: AT&T, Hawaiian Electric 

Company (HECO), Oceanic Time Warner Cable (OTWC), Pacific LightNet, Inc. (PLNI) and The Gas 
Company (TGC) will require amendments to include Buy America requirements. Agreements with 
utility owners whose work is substantially complete will not be amended. 

 The UCA with Sandwich Isles Communication (SIC), while not required, is expected to be executed 
this fall. 

 The Hawaiian Telcom (HT) UCA has not yet been executed. HT was reviewing a version of the 
agreement that transferred construction scope to the DB contractor (as requested by HT per the 
HECO agreement). However, recent discussions have resulted in returning to HT performing the 
construction and a revised agreement template, which is currently under HT review. This agreement 
should be executed by year end. 

o KHG section:  
 All Engineering Service Agreements (ESAs) required for KHG have been executed, with: AT&T, 

Chevron, HT, OTWC, SIC, PLNI, Tesoro, TGC and tw telecom. 
 The UFRCRA with HECO for the KHG section has been executed. 
 The draft UCA, incorporating Buy America requirements, was transmitted to Tesoro for review. 

o Airport and City Center sections:  
 All ESAs for the Airport and City Center sections have been transmitted to the utility owners for 

review and comment. The following utility owners have reached agreement with HART on Terms and 
Conditions (T&C) and have agreements are in the execution queue: Chevron, OTWC and tw telecom. 

 The Bridging Agreement for the Airport section has been executed with HECO. 
 The Draft Bridging Agreement for the City Center section is under HECO review. 

 Look Ahead 

o Transmit the remaining draft UCAs to utility owners in the KHG section. HART is now ready to 
proceed after some initial delays in completing drafts due to the recent addition of Buy America 
requirements to construction agreements. 

 
See Figure 28 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 28. Utility Agreements Status Matrix (by section) 

Utility Agreements Status Matrix 

Utility Owner Status 
WOFH KHG Airport City Center 

ESA UCA ESA UCA UCA COMBINED ESA UCA 

AT&T 
Executed May 11, 2011 Dec 20, 2011 

May 18, 2012 
Completed draft 

under COR review 
 

Final draft 
transmitted to utility   

NTP May 12, 2011 Dec 21, 2011 

Chevron 
Executed Dec 4, 2009 

 
Nov 4, 2011 

Preparing draft  
Reached agreement on T&C; awaiting 
execution  

NTP Dec 22, 2009 Nov 15, 2011 

Hawaiian Telcom 
Executed May 20, 2010 Back to HT to self-

performing scope; HT 
reviewing new draft 

May 10, 2012 Preparing draft  
Close to agreement on T&C; awaiting 
final comments from utility  

NTP June 14, 2010 

HECO 
Executed 

By Agreement 
with PB 

Apr 20, 2012 July 12, 2012  
Interim Bridging Agreement for Airport 
executed; City Center draft under HECO 
review 

 
NTP 

Oceanic Time 
Warner 

Executed Dec 8, 2009 
Dec 21, 2011 Jan 9, 2012 

Completed draft 
under COR review  

Agreement signed by utility; awaiting 
execution  

NTP Dec 22, 2009 

Pacific Lightnet 
Executed Apr 28, 2010 Mar 12, 2012 Feb 15, 2012 Completed draft 

under COR review  Final draft transmitted to utility  
NTP Apr 29, 2010 Mar 13, 2012 Feb 16, 2012 

Sandwich Isle 
Communications 

Executed May 20, 2010 Not needed (no scope 
on WOFH section) 

Apr 20, 2012 
Completed draft 

under COR review  Final draft transmitted to utility  
NTP Jun 8, 2010 

The Gas Company 
Executed Dec 18, 2009 Jun 30, 2011 

Jun 1, 2012 
Completed draft 

under COR review  Final draft transmitted to utility  
NTP Dec 22, 2009 Jul 12, 2011 

tw Telecom 
Executed Dec 2, 2009 

 
Feb 14, 2012 

Preparing draft  
Agreement signed by utility; awaiting 
execution  

NTP Dec 22, 2009 Feb 16, 2012 

Tesoro 
Executed 

  
Feb 15, 2012 Sent draft to utility 

for review  Final draft transmitted to utility  
NTP Feb 16, 2012 

Legend:  = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement 
  = Not applicable ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Utility Agreement 
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3.8 Permits 

 Activities this month 

o Significant permits issued to HART for all contract sections:  
 The State of Hawaii Department of Health (DOH) Clean Water Branch issued 10 administrative 

extensions to cover HART’s active National Pollutant Discharge Elimination System (NPDES) permits. 
This extends HART’s existing Notice of General Permit Conditions (NGPC), set to expire on 
October 21, until official permit extensions can be issued. 

o Significant permits issued to HART for the Airport section: 
 The DOH Indoor and Radiological Health Branch approved extensions for both the Community Noise 

Permit and Community Noise Variance for AIS work continuation. 

 Look Ahead 

o Upcoming significant permit activity: 
 The DOH Clean Water Branch NPDES Form G-Dewatering Permit for the WOFH section is still needed 

to perform dewatering for permanent shaft activities. 
 The application for the NPDES general permit for City Center pre-construction work is being prepared 

for submittal by the end of 2012. 
 Clean Water Act (CWA) Section 401 Water Quality Certification and Section 404 Permit applications 

for work at the Waiawa Stream and Tributary are being prepared for submittal by the end of 2012. 
 Apply for the nationwide permit #6 for water geotechnical borings in the Airport section. 

3.9 Hawaii Department of Transportation (HDOT) Agreements 

 Activities this month 

o Alignment-wide, the HDOT Traffic Management Consultant (contract MM-915) continues to 
review traffic signals, ITS and construction MOT for HDOT.  An amendment is being processed to 
reduce the total aggregate contract amount to be in alignment with the baseline budget for 
contract MM-915. 

o The HDOT Design Coordination Consultant for WOFH (contract MM-920), AECOM Technical 
Services, Inc. (AECOM), continues to review design submittals for HDOT.  An amendment to 
reduce the total aggregate contract amount was executed.  The amended contract amount  is in 
alignment with the baseline budget for contract MM-920. 

o SSFM, the HDOT Design Coordination Consultant for the Airport guideway (contract MM-922), is 
reviewing Airport design submittals for HDOT.  An amendment to reduce the total aggregate 
contract amount executed.  The amendment amount is in alignment with the baseline budget 
for contract MM-922. 

o SSFM is the intended HDOT Design Coordination Consultant for the City Center guideway 
(contract MM-923). The Airport consultant contract allows HART the option to expand the scope 
of services to include City Center section.  

o KHG section:  
 The KHG Master and Joint Use & Occupancy (JUO) Agreements await resolution of HDOT comments 

regarding assignment to HART. HART is scheduling a meeting with HDOT to have attorneys from both 
sides discuss assignment issue. 

 AECOM, the HDOT Design Consultant for KHG (contract MM-921), continues to review KHG design 
submittals for HDOT, with an amendment executed to reduce the total aggregate fee to be in 
alignment with our current budget forecast 

 Look Ahead 

o Execute the KHG Master and JUO Agreements. 
o Process amendment with SSFM to expand scope to include review of City Center section. 
o Execute HDOT Traffic Management Consultant (contract MM-915) amendment. 
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3.10 Other Design Activities 

 Activities this month 

o Continued supporting the WOFH, KHG, MSF, FHSG, WOSG, Airport and City Center Utility and 
Guideway contracts by reviewing submittals and responses to Requests for Information (RFIs) 
and Requests for Change (RFCs) and attending design meetings. 

o Interchange Access Modification Requests (IAMRs) to the State of Hawaii Department of 
Transportation (HDOT) for State highway access to/from planned rail stations and facilities: 

o Preparing the Final submittal of the IAMR for emergency access at MSF to HDOT 
o Completed draft traffic analysis report for Pearl Highlands. 
o Evaluating options for the proposed relocation of the Middle Street Transit Center station.  
o Further developing Waiawa Stream bank protection and Pearl Highlands Station, Transit Center 

and Parking Garage scour protection concepts and Best Management Practices (BMPs) for Clean 
Water Act (CWA) Section 401 Water Quality Certification and Section 404 Permit applications. 

o Completed draft Compendium of Design Criteria and Standard Specification revisions 
o Developed alternative engineering concepts to accelerate the AIS schedule. 
o Evaluating a separate design and construction canopy contract. 
o Finalizing directive drawings for the Elevator/Escalator procurement contract. 
o Continued standardizing design elements. 

 Look Ahead 

o Continued support of the WOFH, FHSG, KHG and MSF contracts on submittal reviews and RFI-
RFC responses. 

o Prepare and submit Standard and Directive drawings for HART review and comment. 
o Continue developing Pearl Highlands bank and scour protection concepts and complete 401 and 

404 water quality permit exhibits. 

3.11 Interface 

 Activities this month 

o Requiring interfacing contractors to provide need/delivery dates for Interface Control 
Documents (ICDs) elevated to HART for review and direction.  

o Finalized risk assessment guidelines for ICDs and Requests for Interface Data (RFIDs) elevated to 
HART. 

o Continued developing tracking tool for HART Issues. 
o Interfacing with adjoining Contractors on KHSG, ASG and EE. 
o A total of 490 RFIDs have been submitted (269 closed).  
o A total of 29 Interface Issues have been elevated (12 new, 2 closed, -7 on hold and 8 OSR). 
o Reviewed and decided on 2 elevated issues: 

 Issue 31 – KHG Superstructure (on hold). 
 Issue 18 – MSF OSB Foundations and Structures (on hold). 

o Facilitated 24 interface meetings with various contractors. 

 Look Ahead 

o Continue developing tracking tool for elevated Issues, including RFIDs, ICDs, and construction 
hold points. 

o Continue monitoring contractor RFIDs and ICDs pertaining to the Final Design Baseline 
(Revision 0). 

o Continue interfacing with adjoining contractors on KHSG, ASG and EE. 
o Transition interface responsibilities from HART to WOSG. 
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4 GROUP REPORTS 

4.1 Safety and Security 

 Activities this month 

o The HRTP had no construction safety or security issues in October. See Figure 29 below for a 
summary of issues to date. 

o Safety and Security assisted training and protective equipment for the Cultural Monitors. 
o HART is working with the Honolulu Police Department (HPD) to review: the updated Threat and 

Vulnerability Assessment (TVA), construction security, respective areas of jurisdiction of the 
HPD, Sheriff and Transportation Security Administration (TSA) Airport and Surface divisions and 
drills. 

o HART finalized the Airport TVA with TSA Airport, TSA Federal and airline representatives. 
o HART Safety met with the Construction Safety Manager to review incidents, incident data and 

proactive plans and update all plans. 
o HART Safety continues to hold a weekly Core Systems Safety Meeting with Core Systems 

Contractor Ansaldo Honolulu Joint Venture (AHJV). 
o HART reviewed AHJV submittals for compliance and technical specifications. 

 Look Ahead 

o Continue to review and edit the Sensitive Security Information Plan (SSIP) submittal. 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o Finalize HART review of the updated TVA. 
o On-going discussion of security concerns with the TSA, HPD and Honolulu Fire Department (HFD) 

and of Emergency Plans with Emergency Responders and Emergency Management. 

Figure 29. Construction Safety Monitoring - Safety and Security Issues 

Period/Date Contract No. & Type of Event Comments 

2011  ---- 1 in 2011  

January  2 in January  

February  2 in February  

March KHG 1 in March  

April WOFH-KHG 5 in April  

May WOFH-KHG 5 in May  

June WOFH-KHG 1 in June  

July WOFH 3 in July  

August WOFH 3 in August  

September ---- 0 in September  

October ---- 0 in October  

2012 ---- 23 to date in 2012  
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4.2 Quality Management 

 Activities this month 

o Conducted weekly meeting with HART-GEC Quality Assurance (QA) staff to discuss overall 
Project QA/Quality Control (QC) issues with consultants, sub-consultants, contractors, sub-
contractors and internal staff.  

o Continued training and mentoring HART employees to ensure project participants are familiar 
with the latest approved plans and procedures, updating the Training Matrix accordingly. 

o Updating and implementing the QA Audit Schedule for 2012 and started preparing for 2013. 
o Conducted Bi-weekly QA Task Force meetings with contractor and consultant QA teams to 

status of design activities, field work, NCRs and quality compliance and improvement.  
o GEC II (Parsons Brinckerhoff, Inc. [PB]):  

 Revising Quality Assurance Plan (QAP), Revision 1, including Quality Procedures. 
 Performed 3 internal QA Surveillances of PB activities. 
 Performed QA Surveillance of the Archaeological Inventory Survey (AIS) contractor, Cultural Surveys 

Hawaii, on October 8 and 9. 
 To date, 1 NCR has been issued (closed). 

o West Oahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  
 Participated in discussions regarding Construction Stop Work Order and QA activities.  
 To date, 59 NCRs have been issued: 51 by KIWC (9 open) and 8 by HART-GEC (all closed). 

o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  
 Planning for QA Audit of Rocky Mountain Steel (rails) and Nortrak (turnouts), Pueblo, CO and of LB 

Foster-CXT, Spokane, WA.  
 Conducted Environmental Audit on October 2 (no NCR issued). 
 To date, 1 NCR has been issued (closed). 

o Kamehameha Highway Guideway (KHG) – KIWC:  
 Conducted Environmental Audit on October 5 (no NCR issued). 
 To date, 5 NCRs have been issued (all closed). 

o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  
 Attended and participated in the CSC Coordination Meetings. 
 Continuing review of Quality Plans of AHJV-approved sub-contractors. 

o Farrington Highway Stations Group (FHSG) – HDR Engineering, Inc. (HDR):  
 Conducted Environmental Audit on October 5 (no NCR issued). 
 To date, 4 NCRs have been issued (all closed). 

o Airport Guideway and Utilities (Airport)– AECOM Technical Services, Inc. (AECOM):  
 Conducted Environmental Audit on October 5 (no NCR issued). 

o City Center Guideway and Utilities (City Center) – AECOM:  
 Discussing AECOM QAP preparation in conjunction with the Airport Guideway contract. 

o West Oahu Stations Group (WOSG) – URS Corp. (URS):  
 Approved URS QAP Revision 0.  

 Look Ahead 

o Continue mentoring and training personnel on revised approved Project Plans and procedures. 
o Continue QA/QC and Environmental Compliance Oversight of the WOFH, KHG, MSF, FHSG, 

Airport, City Center, WOSG and Core Systems contracts.  
o Implement and update the 2012 QA Audit Schedule and continue to prepare the 2013 QA Audit 

Schedule. 
o Follow up on and close corrective and preventative actions on all NCRs and Observations issued. 
o Review Contractor/Consultant QAP and implementing procedure updates. 
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4.3 Right-of-Way  

 Activities this month 

o Acquisitions:  
 Offers have been accepted for TMK 9-8-009-017, required for the Pearl Ridge Station, and 

TMK 1-7-2-026, the site of the Chinatown Station. 
 Initiated the appraisal process for TMK 1-1-016-007, a partial take for the Airport Guideway. 
 See Figure 30 on the next page for a summary of acquisitions to date. 

o Relocations 
 Completed tenant relocations for TMK 1-2-009-001, the Kalihi Station site. 
 All Banana Patch residential relocations are complete. 
 See Figure 31 on the next page for a summary of relocations to date. 

o Third-Party Agreement status to date is set out in Figure 32 on page 52. 

 Look Ahead 

o West Oahu Farrington Highway Guideway (WOFH) section:  
 Secure a consent to enter to initiate work on TMK 9-6-004-006 within the Banana Patch while 

negotiations continue on property acquisition. 
 Re-appraise TMK 1-9-4-047-008, a partial take for the West Loch Station. 

o Kamehameha Highway Guideway (KHG) section:  
 Continue negotiations for partial takes associated with TMKs 9-7-023-008, TMK 9-7-022-008 and 

TMK 9-7-022-021. 
 Relocate the remaining business from TMK 9-8-010-002 in November. 

o Airport and City Guideway sections:  
 Work with the 7 remaining property owners to gain consent to enter for the AIS. 
 Begin the appraisal for TMK 1-1-016-007, a partial take along Waiwai Loop. 
 Continue negotiations for TMK 1-5-007-021 and TMK 1-2-010-068, full takes for the Kalihi and Iwilei 

Stations, and a partial take associated with TMK 1-2-009-017. 
 Initiate appraisal reviews for TMK 1-1-016-015; TMK 1-1-016-014; TMK 1-016-006 and TMK 1-1-016-

005 along Waiwai Loop. 

  



HONOLULU RAIL TRANSIT PROJECT  October 2012 

Page 51 of 63 

Figure 30. Right-of-Way Status 

Section 
Original # 

Parcels in FEIS 
Current # Parcels 

Needed 
Agreements In 

Process 
Appraisals in 

Process 
Offers Acceptance 

Ready for 
Construction 

FULL ACQUISITION 

Total 40 38 0 5 5 4 16 

WOFH 14 14 0 0 1 0 13 

KHG 5 3 0 0 1 2 1 

Airport 5 5 0 4 0 0 0 

City Center 16 16 0 1 3 2 2 

PARTIAL ACQUISITION 

Total 163 133 8 0 5 1 7 

WOFH 18 10 2 0 1 0 6 

KHG 21 7 4 0 3 0 0 

Airport 31 34 2 0 0 0 1 

City Center 93 82 0 0 1 1 0 

EASEMENTS 

Total 12 13 4 0 0 0 3 

WOFH 6 6 3 0 0 0 3 

KHG 0 1 1 0 0 0 0 

Airport 1 1 0 0 0 0 0 

City Center 5 5 0 0 0 0 0 

GRAND TOTAL 215 184 12 5 10 5 26 
FEIS = Final Environmental Impact Statement, June 2010 

 

Figure 31. Relocation Status 

 Total Relocations Initiated 90-day Notice 30-day Notice Relocations Complete 

Residential 26   0 26 

WOFH 25   0 25 

City Center 1    1 

Business 66 10 1 1 11 

WOFH 5 1 1  3 

KHG 4  0 1 3 

Airport 7 6    

City Center 50 3 0  5 

Not-For-Profit 1    1 

WOFH 1    1 

TOTAL 93 10 1 1 38 
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Figure 32. Third-Party Agreement Status 

Agreement Completion Target Section Status 

University of Hawaii (UH) Master 
Agreement 

Pending Nov 2012 
WOFH, KHG, 
City Center 

Tentative agreement in place, on path to secure 
property access 

Leeward Community College (LCC) Sub-
agreement 

Pending Nov 2012 WOFH Property appraisal complete 

UH West Oahu (UHWO) Sub-agreement Pending Nov 2012 WOFH Property appraisal complete 

Department of Land and Natural 
Resources (DLNR) 

Pending Nov 2012 WOFH 
Scheduled for the November Land Board 
approval 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011 WOFH Executed 

DR Horton Agreement Mar 7, 2012 WOFH Executed 

DHHL Master Agreement Mar 10, 2010 WOFH, MSF Executed 

DHHL Consent to Construct Dec 1, 2011 WOFH, MSF 
Consent to construct in place until license 
agreement/property transfer 

DHHL License or Property Transfer Pending Dec 2012 WOFH, MSF 
DHHL reviewing license, discussions with City on 
property transfer 

HDOT Master Agreement Oct 31, 2011 WOFH Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub-agreement 

Apr 5, 2012 WOFH Executed 

UH Urban Garden Sub-agreement Pending Nov 2012 KHG Property appraisal complete 

HDOT Master Agreement Pending Nov 2012 KHG Received comments, resolving issues 

HDOT JU&O Sub-agreement Pending Nov 2012 KHG Pending KHG Master Agreement completion 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

Pending Nov 2012 KHG 
Aloha Stadium Board to review and approve 
finalized agreement 

U.S. Navy / General Services 
Administration (GSA) 

Pending N/A Airport 
Navy consents to enter until easements in 
place; Pearl Harbor Station fee taking 
progressing 

U.S. Post Office Honolulu Processing 
Center 

Pending Jan 2013 Airport 
Request initiated to secure easement for Post 
Office Property 

Federal Aviation Administration (FAA) 
Master Agreement 

Pending Jul 2013 Airport 
As design progresses, determination will be 
made if agreement is required 

HDOT Master Agreement Pending Apr 2013 Airport Pending 

HDOT JU&O Sub-agreement Pending May 2013 Airport Pending Master Agreement 

HDOT Master Agreement Pending Jun 2013 City Center Pending KHG Master Agreement 

HDOT JU&O Sub-agreement Pending Jul 2014 City Center Pending Master Agreement 

Honolulu Community College (HCC) 
Sub-agreement 

Pending Oct 2014 City Center Property appraisal completed 

Federal Court House/GSA Pending Oct 2014 City Center Reviewing draft; monthly meetings with parties. 

HI Community Development 
Agreement (HCDA) 

Pending Oct 2014 City Center Pending City Center guideway final design. 

DAGS Pending Oct 2014 City Center Pending guideway final design. 
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4.4 Planning and Environment 

 Activities This month 

o Programmatic Agreement (PA) [by PA Stipulation number] 
 II. Traditional Cultural Properties (TCPs) 

- City Center TCP studies are underway and completion is expected in 2013. 
 III. Identification and Protection of Archaeological Sites and Burials-Archaeological Inventory 

Surveys (AIS) estimated during the month: 
- Phase 3 (Airport) AIS: All 40 trenches originally planned have been completed, with 22 completed 

in October. 
- Phase 4 (City Center) AIS: 155 of 232 trenches have been completed to date, with 59 completed 

in October. 
 V. Recordation and Documentation: Historic American Buildings Survey/ Historic American 

Engineering Record/ Historic American Landscape Survey (HABS/HAER/HALS) [including required 
photo recordation of adversely affected historic properties activities and submission to the National 
Park Service (NPS)] 
- Documentation for historic bridges in the WOFH and KHG sections has been completed and is 

either undergoing review with the National Park Service and/or awaiting submittal to the Library 
of Congress and Hawaii State Historic Preservation Division (SHPD). Stream bridges for which 
documentation has been completed are: Honouliuli, Waikele, Waiawa, Waimalu, Kalauao and 
Kalauao Springs. 

- Photo documentation for additional historic properties is in progress, with most to be completed 
in November. 

 VI. National Register of Historic Places/ National Historic Landmark Nominations:  
- Preparation of National Register nomination forms for adversely affected historic properties is in 

progress. 
 IX. B. Historic Preservation Program: 

- The Historic Preservation Committee (HPC) will meet again on December 11. 
 XIV. Administrative: 

- The Quarterly Meeting for Consulting Parties is scheduled for November 1. 
- The HART Cultural Monitoring Program (not required by federal or state law or the PA) was 

initiated for the City Center AIS work as of the week of October 14. 

o Mitigation Monitoring Program (MMP) 
 Monthly and quarterly reporting on MMP Mitigation Measure IDs (MMIDs) continues. Internal July, 

August and September monthly reports were completed in preparation for the Quarterly Report 
(July-Sept), submitted to FTA on October 26. 

 HART and The Outdoor Circle (TOC) had a meeting on October 17. HART continues to work with TOC 
to reduce impacts to community trees, identifying transplant locations and design avoidance options  

 The Ko’oloa‘ula (Abutilon menziesii) Memorandum of Agreement (MOA) between HART, HDOT and 
DLNR is currently at DLNR for signature. To date, no Ko’oloa’ula have been identified in the project 
footprint. 

o Planning Activities 
 The Coastal Zone Management (CZM) Consistency Assessment submitted to the State Office of 

Planning, CZM Program on July 5 has been given conditional approval pending completion of the AIS 
work. This status does not impact the project schedule. 

 HART and DPP continue to conduct monthly meetings to discuss Transit-Oriented Development (TOD) 
around the future transit stations, with a meeting held on September 21. 

 As a stakeholder in the Hawaii Transportation Reform Demonstration Project - State Agency Transit 
Oriented Development, HART attended the first of 3 meetings in August and, with DPP, held a pre-
meeting with the Office of Planning, Smart Growth America and Strategic Economics. These meetings 
provide an overview on the project and identify stakeholder concerns and questions. The September 
meeting focused on TOD strategies. The final meeting is scheduled for October. 
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 Monthly HART Sustainability Committee Meetings continue as the team works to identify ways to 
improve the support of green features project-wide.  

 Look Ahead 

o Expedited AIS work is in progress for both the Airport and City Center sections. 
o The City Center TCP study has begun and will extend into early 2013. 
o HABS/HAER/HALS documentation and National Register nomination documentation for 

adversely affected historic properties continues. 
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4.5 Risk Management 

 Activities this month 

o Risks in September include the reassessment of risks based on the August 24 Hawaii Supreme 
Court ruling on the Archaeological Inventory Survey (AIS). Risk are being reassessed to include 
AIS cost and schedule impacts. 

o The risk matrix in Figure 33 below is used to score and rank identified risks. Risks have been 
assessed on probability of occurrence and most likely cost and schedule impact, if occur. The 
rating is the average cost and schedule impact score multiplied by the likelihood score. 

o The top 10 risks in September are set out in Figure 34 on the next page. 
o As shown in Figure 35 on the next page, the September Top 10 Risks changed from those in 

August, due to a new high risk, #165, and the increase in rating for risk #28. Risks #143 and #157 
were deleted and removed from the top 10. Risk 101 was removed from the top 10.  

o In September, 4 new project-wide risks were added, as shown in Figure 36 on page 57, and 
5 new risks were subdivided from project-wide risk #161: 
 Risk #164: Lower contamination levels have been implemented by the Department of Health. 
 Risk #165: The inability to complete outstanding subsurface investigations will result in design being 

incomplete for the associated work areas. Once investigations are complete, it is estimated that it will 
take 4 months to finalize design.  

 Risk #166: The final decision to shift location cannot occur until after FFGA. Design would be able to 
continue if a decision were made to stay at the original location. 

 Risk #167: Court decision on August 24 resulted in a halt to construction anticipated to result in a 9- 
to 12-month delay. This risk covers the potential for additional delays. Work continues to mitigate 
delays and determine potential solutions for rights of entry. 

 Risk #161a: WOFH expects to issue completed drainage package prior to 2013 and expects to be 
grandfathered in. If final design is not complete prior to May 2013, the final designer will need to go 
back and perform additional design to meet the requirements. 

 Risk #161c: The City Department of Planning and Permitting (DPP) believes that if site/civil drawings 
are submitted as complete prior to May 2013, the previous requirements will be acceptable. MSF is 
about 1 month away from completion and HART wants to submit to DPP so that water quality 
requirements are met. Any redesign required for Core Systems will be able to be done at a later time. 

o In September, 7 risks were deleted from the Risk Register, as shown in Figure 37 on page 58. 
o Overall, in September, the total number of risks increased by 2, from 342 to 344 risks, as 9 risks 

were added and 2 risks deleted. See Figure 38 on page 58. 
o HART continues to work with the Owner-Controlled Insurance Program (OCIP) Consultant, 

Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 

 Look Ahead 

o Monthly contract/discipline specific risk workshops.  
o Update Risk Mitigation Plans for top risks. 

 

Figure 33. Risk Matrix 
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Figure 34. Top 10 Project Risks in September 

 

Figure 35. Risks Removed from the Top 10 in September 
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Figure 36. New Risks for September 
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Figure 37. Risks Deleted in September 

 

Figure 38. Risks by Contract Package 
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4.6 Community Outreach 

 Activities this month 

o HART’s project outreach included presentations for business groups, community groups and 
trade organizations. The Food and New Products Show (see photo below), with an estimated 
30,000 attendees, was among the outreach events HART participated in. 

Figure 39. Visitors at the Food and New Products Show watch a HART presentation on rail 

 

o HART’s public involvement team responded to more than 40 public inquiries this month that 
came in via the agency’s website, email and hotline.  

o To date, staff has participated in:  
 1,352 presentations and events and  
 708 neighborhood boards. 

o With the accelerated Archaeological Inventory Survey (AIS) work in the Airport and City Center 
areas continuing, HART’s outreach team is providing information on the survey work to 
stakeholders and the media. 

 Look Ahead 

o Business and Community meetings continue along the alignment to provide the public with up-
to-date project information.  

o HART will partner with the Department of Planning and Permitting to provide project 
information and information on transit-oriented development at the 2012 Splendor of China.  

o HART’s website will launch a youth page to engage students and provide information and 
project facts online. 
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5 STAFFING 

HART staffing activities in September are summarized in Figure 40 below. HART staffing projections are 
shown in Figure 40 and Figure 41 below. For organizational structure detail, see the latest HART Project 
Organization Chart in Appendix A on page 62. 

Figure 40. Staffing Activities 

Title Group New/Existing HART 
position (City or PMSC) 

Position 
Status 

Start 
Month 

Engineering and Construction 

Engineer VI City Center New (City) Recruiting  

Traffic Engineer I/II Facilities Existing (PMSC) PMSC 
(temp) 

 

Electrical Engineer III/IV* Core Systems New (City) Interviewing  

Budget and Finance 

Fiscal Analyst II Project Controls Existing (PMSC) Filled Oct 

Budget Analyst Budget and 
Finance 

New (City) Recruiting  

Risk Manager Budget and 
Finance 

New (City) Recruiting  

Contract Change Specialist Supervisor Configuration 
Management 

New (City) Recruiting/ 
Interviewing 

 

Procurement and Specifications 
Specialist I/II* 

Procurement and 
Contracts 

Existing (City) Recruiting  

Scheduler Project Controls Existing (City) Recruiting  

     

Planning, Utilities, Permits and Right of Way 

Architectural Historian Planning New (City) Recruiting  

     

System Safety and Security 

Safety Certification Manager System Safety and 
Security 

New (City) Recruiting  

Safety Specialist System Safety and 
Security 

New (City) Recruiting/ 
Interviewing 

 

Manager Project Labor 
Agreement 

New (City) Recruiting  

Civil Rights 

Human Resources Specialist -
Disadvantaged Business 
Enterprises (DBE) 

Civil Rights New (City) Recruiting/ 
Interviewing 

 

Human Resources Specialist – Equal 
Employment Opportunity (EEO) 

Civil Rights New (City) Recruiting/ 
Interviewing 

 

*Per qualifications. 

 

Figure 41. HART Staffing Projection in the Current Staffing Plan 

[Also see the Staffing Chart in Figure 42 on the next page] as of: # Employees 

Target* Dec 31 131 

Actual*  Oct 31 123 

Full-Time Employees budgeted for FY13** Jul 1 139 
*Including PMSC staff **Excluding PMSC staff. 
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HART currently receives direct project support in centralized functions from the following City 
departments Honolulu Police Department (HPD), Department of Information Technology (DIT), 
Department of Budget and Fiscal Services (BFS), Department of Design and Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawaii 
Department of Transportation (HDOT) on Consultant Services Contracts.  
 

Figure 42. Project Staffing (Actual vs. Planned) 
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Target (Dec 31, 2012):   131* 
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*   In accordance with latest Staffing and Succession Plan (Rev 5, 5-25-12)

**  139 positions authorized in FY 2013 HART Operating Budget

139 FY 13** 
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6 APPENDICES 

Appendix A. Project Organization Chart 
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Appendix B. Project Alignment 

 
 



ATTACHMENT C 



Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2012 - 6

ADOPTING A SIX-YEAR CAPITAL PROGRAM FOR FY 2014-2019

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and County of
Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-104(i) of the Charter directs the Executive Director to prepare
and maintain a six-year capital program for the authority; and

WHEREAS, Section 17-103(3)(e) of the Charter directs the Board to review, modify as
necessary, and adopt a six-year capital program within six months of the creation of the
authority and annually update the six-year capital program, provided that such capital
programs shall be submitted by the Executive Director; and

WHEREAS, a six-year capital program has been submitted by the Executive Director to
the Board; and

WHEREAS, the Finance Committee and the Board have reviewed said six-year capital
program for the Authority;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows:

1. That the six-year capital program, shown in Exhibit A attached hereto and
made a part hereof by reference, be and hereby is, adopted as the six-year
capital program of HART for FY 2014-2019; and

2. That this Resolution shall take effect immediately upon its adoption.

ADOPTED BY THE Board of the Honolulu Authority for Rapid Transportation on
_______________________.

Exhibit A – SIX-YEAR CIP AND BUDGET FY 2014-2019

____________________________
Board Chair

ATTEST:

______________________
Board Administrator



Honolulu Authority for Rapid Transportation 

FY 2014 CIP REQUEST AND SIX-YEAR CAPITAL PROGRAM (FYs 2014 - 2019) 

Appropriated Appropriated Total 

Phase 2012 2013 2014 2015 2016 2017 2018 2019 6 Years 

LAND $ 63,546,105 $ ~~,~?1,200 $ 85,947,400 $ 34,758,700 $ - $ - $ - $ - $ 155,357,300 
---t- - -:-- ~ -

PLAN $ 6,906,800 $ 8,054,800 $ 2,695,000 $ 621,900 $ 522,600 $ 50,000 $ 50,000 $ 50,000 $ 11,994,300 

DGN $ 117,093,904 $ 113,395,890 $ 68,416,500 $ 17,980,400 $ 4,220,000 $ 20,000 $ 20,000 $ - $ 204,052,790 

CONST $ 135,177,953 $ 225,981,770 $ 373,880,800 $ 768,609,900 $ 298,003,900 $ 21,431,700 $ 841,700 $ 108,300 $ 1,688,749,770 -
INSP $ 19,1Ql,OQO ~$ 50,647,920 $ 56,743,400 $ 26,101,800 $ 1,099,400 $ - $ - $ - $ 134,592,520 -
EQUIP $ 10,558,000 $ 55,556,510 $ 425,907,000 $ - $ - $ - $ - $ - $ 481,463,510 
-
RELOC $ 2,352,518 $ 3,296,870 $ 1,377,400 $ 3,458,700 $ 226,400 $ 151,000 $ - $ - $ 8,510,370 

RECERT $ - $ - $ 100,000,000 $ - $ - $ - $ - $ - $ 100,000,000 

CONTING $ - $ - $ 225,470,800 $ 100,000,000 $ 103,000,000 $ 79,000,000 $ 72,000,000 $ 28,000,000 $ 607,470,800 

TOTAL $ 354,736,280 $ 491,584,960 $ 1,340,438,300 · $ 951,531,400 $ 407,072,300 $ 100,652,700 $ 72,911,700 $ 28,158,300 $ 3,392,191,360 

• 
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