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Agenda 

 
 

I. Call to Order by Chair 
 

II. Public Testimony on all Agenda Items 

III. Approval of Minutes of the Joint Meeting of the Finance Committee and 
Project Oversight Committee 
A. May 2, 2013 Meeting 
B. June 6, 2013 Meeting 
 

IV. Presentation on HART’s Disadvantaged Business Enterprise Program 

V. Discussion of June and July Monthly Progress Reports 

VI. Executive Session 
Pursuant to Hawaii Revised Statutes Section 92-4 and Section 92-5(a)(4), the Board(s) may 
enter into Executive Session to consult with its attorneys on questions and issues on a matter 
pertaining to the Board’s powers, duties, privileges, immunities and liabilities. 
 

VII. Adjournment 
 
Note:  Persons wishing to testify on items listed on the agenda are requested to register by completing a speaker 
registration form at the meeting or online on the HART section of the www.honolulutransit.org website.  Each speaker 
is limited to a two-minute presentation. 
 
Persons who have not registered to speak in advance should raise their hands at the time designated for public 
testimony and they will be given an opportunity to speak following oral testimonies of the registered speakers. 

Any physically challenged person requiring special assistance should call (808) 768-6258 for details at least three days 
prior to the meeting date. 



HART DISADVANTAGED 
BUSINESS ENTERPRISE (DBE) 

PROGRAM



HART’S COMMITMENT
HARTHART’’s policy is to ensure that DBEs, as s policy is to ensure that DBEs, as 
defined in 49 CFR Part 26, have an equal defined in 49 CFR Part 26, have an equal 
opportunity to receive and participate in opportunity to receive and participate in 

USDOTUSDOT--assisted contracts.assisted contracts.



WHAT IS A DBE COMPANY? 
ELIGIBILITY REQUIREMENTS

•• Business statusBusiness status
and sizeand size

•• Social and/or Social and/or 
economic economic 
disadvantagedisadvantage

•• Ownership and Ownership and 
controlcontrol



DBE CERTIFICATION PROCESS

HDOT certifies DBEs in Hawaii



Benefits of DBE Certification

• DBE firms listed in HDOT directory
• DBE firms eligible to participate in 

USDOT-assisted projects
• Hawaii firms eligible for certification in 

other states
• Participation is free
• Low-cost training on marketing, 

government procurement and financing



PROJECT GOAL

• Project goal is 13% DBE participation, 
or $234 million in contracts awarded 
through FY 2018

• Goal reflects the expected participation 
level absent discrimination in 
contracting activities



HART’S MISSION
• Break down as many 

barriers as possible 
for DBEs

• Act as a liaison 
between the prime 
contractors, 
subcontractors, DBEs 
and small businesses 
to develop mutually 
beneficial business 
relationships



HART’s Activities

• Search out small businesses in the 
minority community, encourage and assist 
them in the DBE certification process

• Closely and continuously monitor 
participation



HART’S ACTIVITIES
• Encourage primes on large contracts to 

allow small businesses and DBEs to 
compete for more manageable 
contracts

• Require prime contractors to identify 
contract elements that small 
businesses and DBEs can reasonably 
perform



HART’s Activities

• Provide DBEs and small businesses 
contract information so they can 
competitively participate in the 
procurement process

• Conduct periodic pre-bid conferences, 
seminars, workshops and business 
fairs to inform and encourage 
participation



MAHALO!
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1 EXECUTIVE SUMMARY  

1.1 Key Activities This Month 

The  U.S.  House  and  U.S.  Senate  Appropriations  Committees  have  approved  $250  million  for  the 
Honolulu Rail Transit Project (HRTP or Project) for fiscal year (FY) 2014. The $250 million allocation for 
the HRTP  is the single  largest amount for any project having a Full Funding Grant Agreement with the 
Federal Transit Administration (FTA). It also represents the full amount included in President Obama’s FY 
2014 budget for the Project. 
 
HART's board of directors  (board) unanimously elected  Ivan Lui‐Kwan  to  serve as chairman beginning 
July 1.    
 
"As we look to resume construction later this year, I pledge to do my best to ensure the board's policy 
decisions are  transparent  to sustain  the public  trust  in  the  rail project and  to position us well  for  the 
future so that we can deliver this project on time and on budget, and in a manner we can all be proud 
of," Lui‐Kwan said.  
 
Lui‐Kwan  is an attorney and director with Starn O'Toole Marcus & Fisher, and a former director of the 
City and County of Honolulu's Department of Budget and Fiscal Services. He has three years remaining 

on his five‐year term on the HART board. He succeeds HART's 
first board chair, Carrie Okinaga, who served for two years in 
that capacity. 
 
Donald  Horner  was  unanimously  selected  by  the  board  to 
serve as vice chairman. Horner is chairman of First Hawaiian 
Bank’s board of directors and a retired chief executive officer 
of  the bank. He  is  in his second year of a  four‐year term on 
the HART board.  

 

From left to right: Chairman‐Elect Ivan  
Lui‐Kwan and Vice Chairman‐Elect Don Horner 

 
HART is holding a series of community meetings to discuss rail station designs and to collect input from 
the public. The first meeting was held in June for the Farrington Highway Station Group, which includes 
the West Loch, Waipahu Transit Center and Leeward Community College stations. A meeting to discuss 
the East Kapolei and UH‐West O‘ahu  stations will be held  in  July. Community meetings  for  the other 
regional station groups from Pearl City to Honolulu will be held  in the future. Two public meetings are 
planned for each regional station group.  

1.2 Key Current Issues 

Archaeological Inventory Survey (AIS) Reports and Review 
A Revised Draft Airport Section 3 AIS Report was submitted to the State Historic Preservation Division 
(SHPD) on  June 4. SHPD completed their review of the Draft City Center Section 4 AIS Report  in  June.  
Revisions are  in progress. Report approvals by SHPD are anticipated  in  July  for both Airport and City 
Center Sections. The approval by SHPD of the AIS Reports for all four construction sections of the Project 
will fulfill project‐wide reporting requirements.  
 
Coordination with SHPD and the O‘ahu  Island Burial Council  (OIBC) as well as outreach to descendant 
families continues on the seven iwi kūpuna (human skeletal remains) discovered during the City Center 
AIS field work. 
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State Lawsuit 
The deadline for public comments on project‐wide AIS documents (for all construction phases) was May 
30. Thirteen sets of comments were received by SHPD. As reported above, AIS report approvals by SHPD 
are anticipated in July. Consultation with the recognized cultural descendants regarding treatment of 
the human skeletal remains found is ongoing. 
 
A stipulation between all parties has been submitted to the State of Hawai‘i’s First Circuit Court. 
 
HART is preparing the Special Management Area Permit application to submit to the city Department of 
Planning and Permitting in July. 
 
Federal Lawsuit 
The Draft Supplemental Environmental Impact Statement/Section 4(f) Evaluation, a limited scope 
document evaluating the feasibility and prudence of the Beretania Street Tunnel Alternative and 
reconsidering the “no use” determination for Mother Waldron Neighborhood Park, is currently under 
public review until July 22. A public hearing will be held on July 9. 
 
HART is working to finalize the Traditional Cultural Properties (TCP) City Center Section 4 Determination 
of Eligibility and Finding of Effect Report for FTA submittal to SHPD. Completion of the TCP for City 
Center section is also a requirement of the federal lawsuit.  
 
As ordered by the U.S. Court of Appeals, the plaintiffs filed their opening brief on May 15. The Federal, 
City and Intervenor defendants filed answering briefs on June 19. Optional reply briefs are due 14 days 
from receipt of answering briefs. The appeal is to be heard on August 15 in San Francisco, California. 

1.3 Project Scope Status Overview 

There  have  been  no  project  scope  changes;  the  project  scope  continues  to  reflect  the  Final 
Environmental  Impact  Statement  (FEIS). While  the  scope  has  not  changed,  the  Contract  Packaging 
Plan (CPP) is being modified with certain facility design and construction work re‐packaging.  

1.4 Project Schedule Status Overview 

Despite  the AIS  delay, HART  is  implementing measures  to maintain  the March 30, 2019  full  revenue 
service  date (RSD),  10 months  ahead  of  the  January 31, 2020  FFGA  RSD.  The March  2019  RSD  is  the 
milestone  date  reflected  in  the  FFGA Master  Project  Schedule (MPS)  and  is  consistent with  all  FFGA 
request submittals.  
 
HART continues to closely monitor and manage the MSP, and all key milestones. In an effort to mitigate 
the AIS delay, several contract packages are being combined to maximize economies of scale and reduce 
interface  needs  between  design  and  construction  contractors  to  achieve  both  cost  and  schedule 
benefits. These updates are displayed in the latest Summary MPS on page 21 and Procurement Tracking 
Reports starting on page 25. 

1.5 Project Progress Overview 

Overall  project,  construction,  design  and  utilities  progress  is  presented  below  and  on  the  following 
pages in terms of actual versus planned percent complete by quarter, in accordance with the FFGA MPS 
and  Project  Budget.  Individual  construction,  design  and  utilities  contract  status  is  presented  in 
Sections 3.2 through 3.5 of this report.  
 
At  present  “overall”  project  progress  is  based  on  the  weighted  value  progress  of  the  individual 
construction  and  design  contracts  (Design‐Build [DB],  Design‐Bid‐Build [DBB],  Design‐Build‐Operate‐
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Maintain  [DBOM],  Elevator/Escalator Manufacture‐Install‐Test‐Maintain  [MIM],  Final  Design [FD]  and 
DB‐DBOM  design  levels  of  effort),  not  including  City  or  non‐design  consultant  labor. Overall  Project 
Progress will  reflect  all  project  elements  as  budgeted. Utilizing  the  existing  Project  progress method 
through May 31, 2013, progress  is 12.4%, versus  the early plan of 18.6% and  the  late plan of 16%, as 
shown in Figure 1.  
 
Figure 1. Overall Project Progress (% Complete) 

 
 
Overall construction progress as of May 31  is 7.8%, versus the early plan of 14.2% and the  late plan of 
12.8%,  as  shown  in  Figure  2 below. Overall  construction  progress  is based on  the weighted  average 
progress  of  the  individual  DBB  and  E/E MIM  construction  contracts  and  the  DB‐DBOM  construction 
levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
 
Figure 2. Construction Progress (% Complete) 
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Overall design progress through May 2013 is 47.4%, versus the early plan of 53.5% and the late plan of 
41.2%, as shown in Figure 3 below. Overall design progress is based on the weighted average progress of 
the  individual FD contracts and the design  levels of effort of the DB and DBOM construction contracts, 
not including City or non‐design consultant labor. 
 
Figure 3. Design Progress (% Complete) 

 
 
Overall utilities progress through May 2013 is 4.9%, versus the early plan of 22.2% and the late plan of 
18.3%, as shown in Figure 4 below. Overall utilities progress is based on the weighted average progress 
of the DB utilities levels of effort.  
 
Figure 4. Utilities Progress (% Complete) 
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1.6 Financial Status Overview 

1.6.1 Project Budget 

The  total  incurred  cost  (actual  expenditures plus  approved  requests  for payment)  as of May 31 was 
$695M, or 16.3% of the FFGA Current Project Budget (excluding contingencies and finance charges) of 
$4.253 billion.  
 
The total committed amount as of May 31 was $2.269B, or 53.3% of the FFGA Current Project Budget 
(including awarded design contract allowances of $5.3M, but excluding uncommitted contingencies and 
finance charges).  
 
The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.144B, or 
26.9% of the FFGA Current Project Budget (excluding uncommitted contingencies and finance charges). 
During this reporting period, HART  issued notices to proceed for West O‘ahu Stations Group (FD‐140), 
Kamehameha  Highway  Stations  Group  (FD‐340),  Airport  Stations  Group  (FD‐440),  and multiple  task 
orders for the Real Estate Consultant contract (MM‐935). In addition to the NTPs, HART  issued Change 
Orders  to West O‘ahu/Farrington Highway DB  contract  (DB‐120),  the Core  Systems  contract  (DBOM‐
920), and an amendment to Farrington Highway Stations Group contract (FD‐240). For the period, there 
is a total AFE increase of $11.27M as the result of the issued NTPs and executed Contract Changes. 
 

Notices to Proceed 

Contract Scope Amount ($)

FD‐140  WOSG FD NTP 3 981,181

FD‐340   KHSG FD  NTP 2  2,860,226

FD‐440   ASG FD  NTP 2  3,626,123

MM‐935   Real Estate Consultant  Multiple Tasks  815,674

Change Orders/Cost Adjustment 

DB‐120   WOFH DB  CO 27  85,354

DB‐120   WOFH DB  CO 28  110,554

DB‐120   WOFH DB  CO 29  950,000

DBOM‐920   CSC DB O/M  CO 03  1,750,852

FD‐240   FHSG FD  CA 10*  90,442

Net AFE Increase  11,270,406
*The  amendment was  inadvertently  statused  as  executed  in  HART’s  Contract Management  System  prior  to  it  actually  being 
executed. As a result, it has inflated the AFE value by $90,442. This had no impact on any other financial data this period and will be 
correctly statused next period. 

 

To  date,  23 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded. 
 
During  the  May  2013  cost  reporting  period,  HART  executed  three  Change  Orders  on  West  O‘ahu 
Farrington Highway contract (DB‐120) and executed another on the Core Systems contract (DBOM‐920). 
The  costs  for  these  change  orders  were  accounted  for  through  the  “known”  changes  budget  of 
contingency which means they did not drawdown against the FFGA Project Contingency allotment. For 
the reporting period there was no change to Project Contingency and the balance remains at $654.3M. 
Cost  contingency  details  are  presented  in  Section 2.1  of  this  report,  along  with  a  discussion  of 
contingency management and the proposed Cost Contingency Drawdown Chart in Section 2.4. 
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1.6.2 Project Funding 

No  FTA  Section  5309 New  Starts  funds were drawndown  in May. HART  staff  is working on  the next 
drawdown request.  
 
No  county  General  Excise  Tax  (GET)  surcharge  was  received  in May.  The  next  distribution  of  GET 
surcharge will be made in July 2013.  See Section 2.2 for project funding details. 

1.6.3 Full Funding Grant Agreement (FFGA) Status 

The FY 2013 New Starts allocation for the Project is approximately $236.3M. Although the amount is less 
than the $250M FY 2013 increment identified in the FFGA, it will not negatively impact the Project’s cash 
flow. The $14M shortfall ($250M minus $236M) will be recovered in a future year’s allocation.  

1.7 HART Board of Directors Meetings and Events in June 

HART Government Affairs/Audit/Legal Matters Committee Meeting 
Thursday, June 13, 2013, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.    
Open to the Public. 

 

HART Joint Finance and Project Oversight Committees Meeting 
Thursday, June 13, 2013, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.    
Open to the Public. 

 

HART Transit‐Oriented Development Committee Meeting 
Thursday, June 27, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.    
Open to the Public. 

 

HART Board of Directors Meeting 
Thursday, June 27, 2013, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.    
Open to the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The  FFGA Baseline  Project Budget  is  $5.122B, which  includes  approximately  $644M  in  allocated  and 
unallocated contingencies and $173M  in  finance charges. Reported budget amounts relate  to  the FTA 
New Starts project and exclude $42M in FTA‐ineligible financing costs that will be incurred beyond FFGA 
completion.  

The total committed amount as of May 31 was $2.269B (including awarded design contract allowances 
of $5.3M, but excluding uncommitted contingencies and finance charges), or 53.3% of the FFGA Current 
Project Budget (excluding uncommitted contingencies and finance charges).  

In May  2013,  the  Project  incurred  $22.9M  in  costs  (actual  expenditures  plus  approved  requests  for 
payment as of the cost data date of May 31). This brought the total incurred cost to date to $695M, or 
16.3%  of  the  Project  Budget  (excluding  contingencies  and  finance  charges).  The  FFGA  Financial  Plan 
(Honolulu Rail Transit Project Final Financial Plan  for Full Funding Grant Agreement,  June 2012, Tables 
2‐4 and A‐1) projected cumulative capital expenditures of $1.3B through FY2013. 

The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.144B, or 
26.9% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges).  

To  date,  23 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  A  re‐packaging  of  the  contracts  has  decreased  the  total  number  of  planned  design, 
construction and consultant support contracts from 49 per the baselined Contract Packaging Plan to 43. 
Additionally,  by  way  of  exercising  a  contract  option  for  the  HDOT  Design  Coordination  Consultant, 
another contract was eliminated, reducing the number of contracts to 42. The Contract Packaging Plan 
will be updated to reflect the re‐packaging. 

The Baseline Budget for Total Project Contingency is approximately $644M and consists of the following 
elements: 

1)  Allocated  Contingency  ($540.1M).  This  contingency  category  represents  amounts  assigned 
(allocated) to the various contract packages.   

2)   Unallocated  Contingency  ($101.9M).  This  contingency  category  represents  amounts  not 
assigned to a particular contract package.  

3)  Allowances  ($1.6M). This  contingency  category  represents allocated  contingency amounts  for 
design services that have been obligated/committed through contract awards.   

The  overall  Project  Contingency  amount  increases  as  a  result  of  favorable  contract  awards.  Budget 
savings occur when the budgeted amount for a contract is higher than the actual contract amount. The 
savings  are  transferred  into  Project  Contingency  thereby  increasing  the  Current  Project  Contingency 
available for use. 

The approximately $644M Baseline Budget for Total Project Contingency does not include amounts for 
known changes yet to be finalized at the time the Bottom‐Up Estimate (BUE) was prepared. Estimated 
amounts  for  known  changes  were  included  in  the  BUE  base  contract  values,  but  classified  as 
“contingency”  in  order  to  process  all  changes  using  a  consistent methodology  of  transferring  from 
contingency to the appropriate cost code when a change order is executed. 

During  the May 2013 cost  reporting period, HART executed change orders No. 27‐29  for West O‘ahu 
Farrington Highway DB Contract (DB‐120) for an aggregate total of $1.15M and change order No. 03 for 
Core Systems DB O/M Contract (DBOM‐920) for $1.75M, all of which are covered by budgeted “known” 
changes  contingency.  As  a  result  of  these  executed  changes  applied  against  the  “known”  changes 
contingency  budget  there was  no  drawdown  against  the  FFGA  Project  Contingency  and  the  balance 
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remains at $654.3M, as  shown below and detailed  in  the project  cost  report  in Figure 10  starting on 
page 17. 

1) $547.1M = Allocated Contingency 
2) $101.9M = Unallocated Contingency 
3) $5.3M = Allowances  

The detailed project cost report by SCC Level 2 presented  in Figure 10 on page 17  includes $41.6M for 
known changes and presents the total available contingency as $695.9M ($654.3M + $41.6M). 

HART’s proposed cost contingency drawdown plan is discussed in Section 2.4 and presented in Figure 12 
on page 24. 

2.2 Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $1,098M.  

The  FFGA  Financial  Plan  (Table A‐1  Capital  Plan  Cash  Flows)  projects Net GET  Surcharge Revenue  of 
$684M  for  FYs  2010‐2013.  Approximately  $650.8M  has  been  received  since  the  Project’s  entry  into 
FTA’s Preliminary Engineering phase of project development. See Figure 5 below for Project funding and 
Figure 6 for planned versus received funding.   

Project  revenue  is  presented  against  costs  incurred  as  of  the May  31  cost  data  date  in  Figure  7  on 
page 12.  

Project costs are detailed  in Figure 8, Figure 9 and Figure 10 on pages 13  through 19. Cost  reports are 
run  from  the HART Contract Management System (CMS). Figure 8 presents costs  for each contract by 
HART CPP  contract number.  Figure 9 on page 16  and  Figure 10 on page 17 present  summarized  and 
detailed project costs by FTA SCC. 

 

Figure 5. Project Funding Sources (YOE $M) 

 
Source: FFGA Financial Plan, p. 2‐1 
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Figure 6. Planned vs. Received Project Funding  

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 1 8

FTA Section 5309 New Starts  Revenue 0 1,550 144 144

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 651 1,029

Total 385 5,356 1,098 1,483
1
 GET and Interest Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE.

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FTA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑PE expenditures .

Funding Source

FTA Project Period Total 

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

Pre‐FTA 

Project
1 

 
 
Figure 7. Project Revenue versus Incurred Costs 

 
 
 
 
 
 
 
 
 
 
 

 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = May 31, 2013 
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Figure 8. Project Costs by Contract 
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Figure 9. Project Costs by SCC – Summary 
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Figure 10. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project Schedule (MPS) has been updated as of May 31, 2013 as shown in the Master 
Project Schedule Summary (MPSS) in Figure 11 starting on the next page. This was statused against the 
FFGA  Baseline MPS.  The  baseline  and  actual/planned  durations  of  each  contract  are  displayed  for 
comparison.  
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Figure 11. HRTP Master Project Schedule Summary (MPSS) 
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2.4 Contingency Management 

The Risk and Contingency Management Plan (RCMP) has been revised for the FFGA and is in final states 
of  review  and  completion.  It  is  consistent with  the  FFGA  submittals,  including  the CPP, MPS, Project 
Budget and  Financial Plan. As part of  the  final  review,  the  cost and  schedule  contingency drawdown 
curves were  updated.  These  curves  establish minimum  and  buffer  zone  levels  of  cost  and  schedule 
contingency  in accordance with FTA  recommendations. Over  the  course of  the project,  if  the  cost or 
schedule  contingency  trend  into  the buffer  zone  (the area above  the minimum  contingency), Project 
Management will  immediately  implement actions to maintain the  level of contingency appropriate for 
the project stage.  

As discussed in Section 2.1, the Current Project Contingency Budget is $654.3M. Contingency is affected 
by the following: 

1) The  budgeted  amount  for  a  contract  package  is  lower  or  higher  than  the  actual  executed 
contract amount. Contingency will  increase  if the difference between the budgeted and actual 
contract amounts is lower, and vice versa if the difference is higher. 

2) Increase of a contract amount through the execution of a change order or contract amendment. 
The appropriate contingency category amount  is decreased and transferred to the appropriate 
SCC. 

3) Transfer work scope, e.g. utility relocation, between contract packages through a change order. 
The scope value from one contract is decreased and transferred to Contingency. Contingency is 
then decreased by the scope value and transferred to the other contract. Contingency is used as 
a “holding account” in this instance. 

4) Revisions  to  contract  packaging.  It  is  anticipated  that  the  consolidation  of  future  contract 
packages  into a  single contract package would  result  in a budget  savings due  to  the  resulting 
efficiencies  from  reducing  redundant overhead  costs. Budget  savings would be  transferred  to 
Contingency. 

5) Utilization of allowance  in design contracts. The allowance amount to be utilized will decrease 
this contingency category and will be transferred to the appropriate SCC. 

During  the May 2013 cost  reporting period, HART executed change orders No. 27‐29  for West O‘ahu 
Farrington Highway DB Contract (DB‐120) for an aggregate total of $1.15M and change order No. 03 for 
Core Systems DBOM Contract (DBOM‐920) for $1.75M, all of which are covered by budgeted “known” 
changes contingency. As a result of these changes executed against the “known” changes contingency 
budget  there was  no  drawdown  against  the  FFGA  Project  Contingency  and  the  balance  remains  at 
$654.3M for Current Project Contingency Budget as detailed in Section 2.1.  

HART and the PMOC continue to hold a monthly breakout session to review changes being considered 
for  each  contract.  Changes  are  classified  as  pending,  probable  or  potential  and  are  summarized  as 
Changes ID’d  (Changes  Identified)  in  Project  Cost  reports.  Pending  changes  are  changes  that  have 
already been negotiated, have agreements reached and are in the signature/approval process. Probable 
changes are those already in the change management process that have been quantified to the extent 
of  a  HART‐GEC  estimate  and  a  Contractor  estimate  with  a  time‐impact  evaluation (TIE),  where 
appropriate.  Probable  changes  are  likely  to  have  a  negotiation  strategy  memo  prepared  and 
negotiations  may  be  underway.  Potential  changes  have  only  a  HART‐GEC  estimate  available  to  be 
discussed  in more  general  terms.  Finally,  possible  issues  are  less‐defined,  not  yet  quantified  issues 
identified because they could have a future impact on the budget or timing of work. 

HART continually manages the strategy to avoid or mitigate as well as plan the timing of any potential 
changes. Breakout session discussions  focus on opportunities to reduce costs and accelerate contract‐
scheduled  activities  to  attain  key  milestones  earlier  than  targeted.  The  session  concludes  with  an 
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overview  of  the  cost  and  schedule  drawdown  curves,  if  and when  changes might  occur,  in  order  to 
assess project performance against total project contingencies and buffer float. 

The  Cost  Contingency Drawdown  Curve,  subject  to  FTA/PMOC  review  as  part  of  the  RCMP  revision 
process,  is presented  in Figure 12 on the next page. As of this reporting period, none of the executed 
change orders reduced the Baseline Budget Contingency amount under $644M. 

Known Changes, though tracked separately from the Project Contingency established under the FFGA, 
functions  like contingency and  is designated SCC 90.07 on the cost reports. In re‐baselining the Project 
Budget for FFGA, HART generated a bottoms‐up estimate (BUE) for each work package identified in the 
CPP,  based  on  the  level  of  design  and  current  pricing  of  material,  equipment,  construction  labor, 
professional  services,  real  estate  and  all  other  costs.  These  revised  estimates  took  into  account  the 
reduction of contingencies to reflect the advancement of Final Design since the Preliminary Engineering 
phase, as reflected in the anticipated base cost of each work package with respect to future risk aspects. 
Contingency  was  then  allocated  in  accordance  with  FTA  guidelines  and  current  risk  modeling 
methodologies.  Included  in  the base  costs were elements  that were  considered  “known” or pending 
changes, but were  still  subject  to  final negotiations with contractors and execution of change orders. 
The  result  was  the  shifting  of  contingency  budget  to  the  respective  contract  base  estimates  as 
appropriate.  The  net  affect  was  a  reduction  of  approximately  $170M  of  contingency  between  the 
previous Final Design Project Budget and  the FFGA Project Budget. This value was  “applied”  to work 
packages established under the FFGA and based on the level to which the risk was defined; it was either 
applied as base costs or as a separate contingency for that specific work package which will convert to 
base costs via change order. Of the $170M, $97M was applied as base costs to multiple contracts and 
$74M was  remaining  as  “Known”  Changes.  As  it was  intended  for  this  reserve,  the majority  of  the 
change orders executed since the BUE draws against this contingency since these were partially defined 
already. To date Current Known Changes budget stands at $41.6M down  from  the original amount of 
$73.9M as shown in Figure 10. 
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Figure 12. Draft Cost Contingency Drawdown Chart 
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3 CONTRACT STATUS 

3.1 Procurement Status 

Figure 13. Procurement: Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐Install‐Maintain (MIM) Contracts 
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Figure 14. Procurement: Final Design (FD) Contracts 
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Figure 15. Procurement: Design‐Bid‐Build (DBB) Contracts 
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Figure 16. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
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Figure 17. Procurement: Project Management and Specialty Consultant Services Contracts 
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Figure 18. Procurement: HDOT Consultant Services and Other Contracts 
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3.2 Design‐Build (DB) Contract Status 

Contract DB‐120: West O‘ahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $538,917,377    Incurred to date:  $175,902,570  
Authorized:2  $317,151,443  (58.8%)  Substantial Completion:  February 2016 
1
 Commitment as of 5/31 = Contract value (not including contingency) + executed Change Orders. 

2 Total Authorized for Expenditure (AFE) as of 5/31= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of May 31  is 32.8%, versus  the early plan of 45.6% and  the  late plan of 37.8%, as 
shown  in Figure 19 below. Design  is 96% complete, based on Schedule of Milestones completion, and 
continues through the partial suspension of construction. A revised baseline schedule is being processed 
based on an assumed restart of construction in September 2013. 
 

Figure19. West O‘ahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 
o HART continues to work with KIWC to mitigate the impact of the partial suspension of 

construction activities. 
o HART continued efforts to resolve contract changes and contractor claims.  
o KIWC continues to maintain and secure the project site including laydown yards during the 

construction suspension. In addition, KIWC continued maintenance activities along Farrington 
Highway as part of the Joint Use and Occupancy agreement with HDOT. 

o KIWC continues potholing and geotechnical testing. 
o KIWC secured the ‘Banana Patch’ properties until demolition commences.  
o KIWC completed the concrete dry finishing of completed applicable column bases and backfilling 

and subgrade restoration of applicable column bases. 
o KWIC completed work for building abatement and demolition, temporary fence removal and 

hydro mulching of affected areas at Waipahu High School. 
o A total of 415 contract submittals have been received (3 currently under review). 
o KIWC has completed 62 (48%) of 129 final design submittals. 
o HART has received 227 Requests for Information (RFIs) from the contractor (3 voided). 

 Look Ahead 
o Continue working with KIWC to mitigate impacts of the partial suspension of construction 

activities. 
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o Geotechnical testing at one of the two properties approved to be acquired through eminent 
domain (TMK 9‐6‐004‐006). 

o Site assessment and preparation of demolition plan at the ‘Banana Patch’ properties. 
o Continue interface and final design activities. 
o KIWC to start forming and pouring concrete bearing plinths (structure connected to column that 

supports the guideway) over the rebar cages on top of the existing columns. 
o Resolution of contract changes. 
o HART working with KIWC to re‐establish permits to allow re‐commencement of construction in 

September 2013. 
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Contract DB‐200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1  $215,375,751    Incurred to date:  $52,848,402   
Authorized:2  $148,406,485  (68.9%)  Substantial Completion:  November 2015 
1 Commitment as of 5/31 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of May 31  is 24.5%, versus  the early plan of 40.1% and  the  late plan of 39.9%, as 
shown  in Figure 20 below. In May, $0.4M was  incurred. Design  is 98% complete, based on Schedule of 
Milestones  completion,  and  is  continuing  through  the  partial  suspension  of  construction.  A  revised 
baseline schedule is being processed based on an assumed restart of construction in September 2013.  
 

Figure 20. Maintenance and Storage Facility (MSF) Construction 

 

 Activities this month 
o HART continues to work with KKJV to mitigate impacts of the partial suspension of construction 

activities.  
o KKJV continued to maintain and secure the project site during the construction suspension. 
o HART continued efforts to resolve contract changes and contractor claims.  
o KKJV continued working with the Core Systems Contractor to resolve interface issues. 
o KKJV received all running rail, contact rail splice assemblies, in addition to anchor bolts, washers, 

e‐clips and cover plates. Components for the DF fasteners and the first shipment of contact rail 
have arrived.  

o A total of 125 total contract submittals have been received (9 under review). 
o KKJV has completed 5 (56%) of 9 final design submittals. 
o HART has received 140 Requests for Information (RFIs) from the contractor (4 open). 

 Look Ahead 
o Continue working with KKJV to mitigate impacts of the partial suspension of construction 

activities. 
o Resolve Core Systems interface items. 
o Oversight of contractor material procurement. 
o Continue efforts to resolve contract changes and contractor claims. 
o HART working with KKJV to re‐establish permits to allow re‐commencement of construction in 

September 2013. 
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Contract DB‐320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $376,366,000    Incurred to date: $82,564,669   
Authorized:2  $166,382,062  (44.2%)  Substantial Completion: June 2016 
1 Commitment as of 5/31 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of May 31 is 22.1%, versus an early plan of 34.3% and a late plan of 30%, as shown in 
Figure  21  below.  Design  is  94%  complete,  based  on  Schedule  of  Milestones  completion,  and  is 
continuing  through  the  partial  suspension  of  construction.  A  revised  baseline  schedule  is  being 
processed based on an assumed restart of construction in September 2013. 
 

Figure 21. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 
o HART continued working with KIWC to mitigate impacts of the partial suspension of construction 

activities. 
o KIWC  continues  to maintain  and  secure  the  project  site  including  laydown  yards  during  the 

construction suspension.  
o KIWC  installed a chain  link  fence at  the Pearlridge Station property and  resumed potholing as 

well as completed the last geotechnical boring for production shafts. 
o HART continued efforts to resolve contract changes and contractor claims. 
o A total of 167 contract submittals have been received (2 under review). 
o KIWC has completed 8 (21%) of 39 final design submittals. 
o HART has received 81 Requests for Information (RFIs) from the contractor (1 open). 

 Look Ahead 
o Continue  working  with  KIWC  to mitigate  impacts  of  the  partial  suspension  of  construction 

activities. 
o Continue interface and design activities. 
o Continue efforts to resolve contract changes and contractor claims. 
o HART working with KIWC to re‐establish permits to allow re‐commencement of construction in 

September 2013. 
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3.3 Design‐Build‐Operate‐Maintain (DBOM) Contract Status 

Contract DBOM‐920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1  $575,590,289    Incurred to date: $38,401,523   
Authorized:2  $137,537,188  (23.9%) Start‐up Completion: March 2019 
1 Commitment as of 5/31 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of May 31 is 6.7%, versus the early plan of 13.9% and the late plan of 10.7%, as shown 
in Figure 22 below. In May, $10.6M was incurred. Design is 22% complete. Financial progress is lagging 
actual  design  progress  because  of  unpayable milestones  associated with  incomplete  design  package 
documentation. A revised schedule is being processed based on an assumed restart of construction for 
fixed facility contractors in September 2013. 
 
Figure 22. Core Systems Contract (CSC) 

 

 Activities this month 
o AHJV continues to participate in Interface meetings, to issue/respond to Requests for Interface 

Data (RFIDs) and to coordinate fixed‐facility contractor interfaces.  
o HART reviewed AHJV design submittals for all systems and  is conducting follow up meetings to 

resolve comments.  
o HART is coordinating with AHJV to finalize selection and cost for adding station platform screen 

gates. 

 Look Ahead 
o Resolve interface issues with fixed facility contractors, particularly MSF and FHSG design. 
o Conclude submitted design review activities. 
o HART  to  finalize  evaluation  of  AHJV  proposal  for  Platform  Screen  Gates  and  Back‐Up  OCC 

relocation to Pearlridge. 
o Jointly conduct a detailed analysis of the option to use four‐car trains. 
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3.4 Final Design (FD) Contract Status 

3.4.1 Station DBB Contracts Status (Executed and In Negotiation) 

Contract FD‐140: West O‘ahu Station Group Construction (WOSG) Final Design
Contractor: URS, Final Design Consultant (Engineer of Record) 

Committed:1  $7,789,000  Incurred to date:  $3,858,197   

Authorized:2  $5,575,579  (71.6%)  Construction Docs Bid‐Ready:  December 2013 
1 Total Commitment as of 5/31 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of May 31  is 63.5%, versus the early plan of 84% and  late plan of 83%, as shown  in 
Figure 23 below. In May, $0.1M was incurred. Design is 65% complete.  
 
Figure 23. West O‘ahu Station Group (WOSG) Final Design 

 

 Activities this month 
o Resolve interim design submittal review comments. 
o Started final design development. 
o URS is working on resolving interface issues with guideway and core systems contractors. 
o Coordination with Ho‘opili Station development. 
o Continued to hold weekly progress and interface meetings.  

 Look Ahead 
o Issue request for change on canopy design, Kalo‘i channel, and Ho‘opili Station design. 
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Contract FD‐240: Farrington Highway Station Group (FHSG) Final Design 
Contractor: HDR Engineering, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $8,098,487  Incurred to date:  $7,471,985

Authorized:2  $7,801,501  (96.3%)  Construction Documents Bid‐Ready:  December 2013 
1 Commitment as of 5/31 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of May 31  is 93.9%, versus  the early and  late plan of 100%, as shown  in Figure 24 
below. In May, less than $0.01M was incurred. Design is 99% complete. 
 
Figure 24. Farrington Highway Station Group (FHSG) Final Design  

 

 Activities this month 
o Wrap up contract compliance issues with the Final Designer. 

o Negotiation meeting to resolve remaining changes. 

 Look Ahead 
o Resolve outstanding Request For Changes.   
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Contract FD‐340: Kamehameha Highway Station Group (KHSG) Final Design
Contractor: Anil Verma Associates, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1  $8,702,592  Incurred to date:    $3,207,188

Authorized:2  $5,884,751  (67.6%)  Construction Documents Bid‐Ready:  December 2013 
1 Commitment as of 5/31 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31= NTP dollar values + executed Change Orders. 

 
Actual progress as of May 31  is 37.7%, versus  the early and  late plan of 49%, as  shown  in Figure 25 
below. In May, $0.7M was incurred. Design is 35% complete. 
 
Figure 25. Kamehameha Highway Station Group (KHSG) Final Design  

 

 Activities this month 
o Continue interim design development. 
o Continued to hold weekly progress and interface meetings. 

 Look Ahead 
o Continue to develop interim design. 
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Contract FD‐430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $39,115,960    Incurred to date:  $19,137,720 
Authorized:2  $31,341,791  (80.1%)  Construction Documents Bid‐Ready: 

Utilities 
Guideway 

 
October 2013 
April 2014 

1 Commitment as of 5/31 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of May 31 was 51%, versus  the early plan of 76.7% and  the  late plan of 67.4%, as 
shown in Figure 26 below. In May, $1.2M was incurred. Design is 50% complete. 

Figure 26. Airport Guideway and Utilities Final Design 

 

 Activities this month 
o HART  and AECOM  continued  coordination with HDOT  (Highway  and Airport Divisions), utility 

companies and other stakeholders. 
o Separating out utility package and guideway packages. 
o Continued weekly progress/design and interface meetings. 
o AECOM continued interim design development. 
o AECOM continued geotechnical testing. 
o Reached final resolution on Uelena Street alignment.   

 Look Ahead 
o Continue working on interim design packages. 
o Continue geotechnical testing and pot holing.  
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Contract FD‐440: Airport Station Group (ASG) Final Design
Contractor: AECOM Technical Services, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1  $10,177,365  Incurred to date:  $3,353,838 

Authorized:2  $6,504,666  (63.9%)  Construction Documents Bid‐Ready:  January 2014 
1 Commitment as of 5/31 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31 = NTP dollar values + executed Change Orders. 
 

 Contract Progress 
Actual progress as of May 31 is 33.7%, versus the early plan of 52% and the late plan of 12%, as shown in 
Figure 27 below. In May, $0.6M was incurred. Design is 35% complete. 
 
Figure 27. Airport Station Group (ASG) Final Design  

 

 Activities this month 
o Continued to hold weekly progress and interface meetings. 
o A meeting was held with the Navy to discuss the Pearl Harbor Station and access to Joint Base 

Pearl Harbor‐Hickam. 
o Continue interim design development. 

 Look Ahead 
o Continue interim design development.  
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Contract FD‐530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $43,948,220    Incurred:  $8,154,586 

Authorized:2  $34,629,648  (78.8%)  Construction Documents Bid‐Ready: 
Utilities 

Guideway 

 
August 2013 
April 2014 

1 Commitment as of 5/31 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 5/31= NTP dollar values + executed Change Orders. 

 Contract Status 

Actual progress as of May 31 is 19.3%, versus the early plan of 61% and the late plan of 54%, as shown in 
Figure 28 below. In May, $0.8M was incurred. Design is 30% complete. 

Figure 28. City Center Guideway and Utilities Final Design  

 

 Activities 
o Continued weekly progress/design and interface meetings. 
o Continue interim design development.  
o HART and AECOM continued to meet with various private and public stakeholders to coordinate 

station and guideway interface with their planned developments.   

 Look Ahead 
o Continue interim design development. 
o Commence geotechnical testing. 

3.5 Utility Agreements 

 Activities this month 
o Buy America: 

 Oceanic Time Warner Cable (OTWC) ‐ All materials in the utility agreement with OTWC 
will be Buy America Compliant.   

 Tesoro has sold the Hawai‘i refinery to Par Petroleum Corp. The buyout is set to be 
completed by September 2013. Tesoro has indicated that it will still be able to execute 
agreements with HART, as the agreements will be accepted by their new buyer. 

 Hawaiian Telcom continues to assess the origin of the material on hand that Wavecom 
had purchased for the Project prior to Wavecom’s acquisition by Hawaiian Telcom.  
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 HECO has finished their investigation of origin of materials and has submitted an over 
400‐item list to HART. HART is determining if the items submitted by HECO are 
components or sub‐components, and has requested HECO to provide some additional 
information on certain items in the list to assist with HART’s determination. This effort is 
to ensure HECO materials are Buy America compliant.  

o WOFH section: 
 Draft Amendments with Buy America Requirements are under Procurement review for 

the  following  Utility  Construction  Agreements (UCAs):  Hawaiian  Electric 
Company (HECO), Oceanic Time Warner Cable (OTWC) and Wavecom Solutions. 

 The Hawaiian Telcom (HT) UCA has not yet been executed. HART has  transmitted  the 
contract to HT for execution.  

 Sandwich Isle Communications (SIC) UCA has not been executed. Currently, a UCA is not 
needed as there are no conflicts, however SIC has requested an agreement in the event 
a conflict arises. A draft construction agreement was submitted to SIC. 

o KHG section:  
 There are no outstanding Engineering Service Agreements (ESAs) for the KHG section. 
 Awaiting  Tesoro’s  review  comments  of  the  draft  UCA  incorporating  Buy  America 

requirements. 
 Draft UCAs have been sent to OTWC, SIC, HawaiiGas, Tesoro and HT for review and 

comment. 
 Comments were received by HawaiiGas and are being reviewed. 
 There has been  confirmation  that no UCA’s  for Chevron  and AT&T Corporate will be 

needed. 
o Airport and City Center sections:  

 Drafts  for  the Utility ESAs have been  transmitted  to  the utility owners  for  review and 
comment.  

 tw telecom ESA, and OTWC for the Airport and City Center section have been executed. 
The remaining ESAs that need to be executed are AT&T Corporate, AT&T Government 
Solutions, Hawaiian Telcom, HawaiiGas, Sandwich Isle Communications and Tesoro. 

 AT&T Corporate has provided some comments for the ESA draft, and will provide a red‐
line version of the draft. 

 An amendment to the Airport Bridging Agreement with HECO has been routed to HECO 
for execution; this will extend the agreement period to October 31, 2013.  

 An  amendment  to  the City Center Bridging Agreement  has been  routed  to HECO  for 
execution; this will extend the agreement period to October 31, 2013.  

 Discussion with HECO on Airport and City Center UFRCRA has been elevated  to HART 
and HECO management to determine HECO’s ability to meet HART’s design schedule. 

 There has been confirmation that no UCA’s for Chevron and Tesoro will be needed for 
the Airport and City Center sections. 

 Look Ahead 
o HART to negotiate and execute remaining UCA for WOFH and KHG so that utility relocation work 

can resume when allowed. 
o HART to negotiate and execute remaining ESA for Airport and City Center sections. 

 
See Figure 29 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 29. Utility Agreements Status Matrix (by section)  

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA ESA UCA  UCA COMBINED ESA UCA 

AT&T 
Executed  May 11, 2011  Dec 20, 2011 

May 18, 2012 
Submitted draft to 

AT&T 
  Submitted draft to AT&T   

NTP  May 12, 2011  Dec 21, 2011 

Chevron 
Executed  Dec 4, 2009 

 
Nov 4, 2011 

   
NTP  Dec 22, 2009  Nov 15, 2011 

Hawaiian Telcom 
Executed  May 20, 2010 Back to HT to self‐

performing scope; HT 
reviewing new draft

May 10, 2012 
Submitted draft to 

Hawaiian Tel    Submitted draft to Hawaiian Tel   
NTP  June 14, 2010 

HECO 

Executed 

By Agreement 
with PB 

Apr 20, 2012  July 12, 2012 
Draft 

transmitted 
to utility 

Airport Bridging Agreement Executed 
2/19/13 (amendment being routed to 
extend agreement to 10/31/13) 
City Center Bridging Agreement 
Executed 3/4/13 (amendment being 
routed to extend agreement to 
10/31/13)

 
NTP 

Oceanic Time 
Warner 

Executed  Dec 8, 2009 
Dec 21, 2011  Jan 9, 2012 

Submitted draft to 
Oceanic    Executed 4/4/2013   

NTP  Dec 22, 2009 

Pacific Lightnet/ 
Wavecom  

Executed  Apr 28, 2010  Mar 12, 2012  Feb 15, 2012 
   

NTP  Apr 29, 2010  Mar 13, 2012  Feb 16, 2012 

Sandwich Isle 
Communications 

Executed  May 20, 2010 
Submitted draft to SIC  Apr 20, 2012 

Submitted draft to 
SIC    Submitted draft to SIC   

NTP  Jun 8, 2010 

HawaiiGas 
Executed  Dec 18, 2009  Jun 30, 2011 

Jun 1, 2012 
Comments received 
from HawaiiGas    Submitted draft to HawaiiGas   

NTP  Dec 22, 2009  Jul 12, 2011 

tw telecom 

Executed  Dec 2, 2009   
 
 
 

Feb 14, 2012 
No Scope – Oceanic 
to relocate for tw 
telecom for KHG 

  Executed 10/11/12   
NTP  Dec 22, 2009  Feb 16, 2012 

Tesoro 
Executed 

   
Feb 15, 2012  Submitted draft to 

Tesoro   
Submitted draft 
to Tesoro     

NTP  Feb 16, 2012 

Legend:    = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement

    = Not applicable ESA = Engineering Services Agreement  UFRCRA = Combined Engineering and Construction Utility Agreement
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3.6   Permits 

 Activities this month 
o HART addressed comments and submitted a revised SSCBMP (Site‐Specific Construction Best 

Management Practices) for City Center preconstruction activities to HDOT on June 12, 2013 for 
the HDOT MS4 approval.  

o The public notice from the US Army Corps of Engineers (USACOE) for the Clean Water Act (CWA) 
Section 404 Individual Corps Permit application for work at Waiawa Stream and Tributary was 
published. The public comment review period expired on June 20, 2013.  

o An  Individual  NPDES  Permit  and  accompanying  MS4s  for  preconstruction  activities  for  the 
Ho‘opili Station are being prepared. 

o HART submitted the Utility Relocation NPDES for the Airport section to the Department of 
Health Clean Water Branch on June 19, 2013, along with the four MS4 permit applications to 
their respective granting agencies.  

o The City Center preconstruction Noise Variance public meetings were held on June 26th and 27th. 
The Noise Variance request would allow the Project to conduct preconstruction activities during 
nighttime hours and on weekends. This allows contractors maximum flexibility in scheduling 
their work.  

o A meeting with NOAA to continue EFH (Essential Fish Habitat) coordination was held on June 12, 
2013. 

 Look Ahead 
o Upcoming significant permit activity: 

 The  Stream  Channel  Alternation  Permit  (SCAP) modification  for work  at Waiawa  Stream 
Tributary and Waiawa Stream will now also  include proposed work  in Halawa Stream and 
Kalihi Stream.  

 The Coastal Zone Management  (CZM) Consistency application  for work at Waiawa Stream 
Tributary and Waiawa Stream is under HART review. 

3.7  Hawaii Department of Transportation (HDOT) Agreements 

 Activities this month 
o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to 

review traffic signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 
o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM 

Technical Services, Inc. (AECOM), continues to review design submittals for HDOT. 
o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway 

sections (contract MM‐922), is reviewing guideway design submittals for HDOT. 
o HART has drafted a master agreement covering the remaining sections (KHG, Airport, and City 

Center).  
o AECOM,  the  HDOT  Design  Consultant  for  the  KHG  section  (contract MM‐921),  continues  to 

review design submittals for HDOT. 

 Look Ahead 
o HDOT is expected to provide comments to the draft master agreement and Joint Use and 

Occupancy Agreement for the remaining three segments by the end of July. 

3.8  Other Design Activities 

 Activities this month 
o Preparing to baseline Compendium of Design Criteria and Standard Specifications. 
o Waiawa Stream bank protection design. 
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o Kalo‘i channel bank stabilization alternative study. 
o Finalize emergency stairway design based on four car train. 
o Generate Dillingham and Kaka‘ako Station Group interface loads. 

 Look Ahead 
o Station Restroom assessment.   

3.9 Interface 

 Activities this month 
o Incorporating QA/QC comments on the Interface Management Plan and Procedures. 
o Conducted bi‐weekly “All Contract HART‐GEC  Interface Meeting” with selected Deputy Project 

Managers  (DPMs),  Project Managers  (PMs),  and  key  staff  from  support departments  (Safety, 
Operations and Maintenance, Quality, Project Controls). 

o Held 2 bi‐weekly A‐Team meetings to evaluate the current status of HART Issues and to assess 
“CSC Potential Issues and Changes to WOFH/KHG”. 

o Continued pursuing development of potential change/decision tracking tool with HART Project 
Controls team. 

o Continued bi‐weekly “GEC Internal Interface Management Team Meeting.” 
o Continued pursuing development of internal tracking tool for HART Interface Issues. 
o Continued  interfacing with adjoining contractors as surrogate designer on Dillingham‐Kaka‘ako 

Station Group (D‐KSG) and Elevators and Escalators (EE) in their absence. 
o Continued to request of interfacing contractors to provide need/delivery dates for Interface. 
o Interface Control Documents (ICDs) elevated to HART for review and direction.  
o A total of 844 Requests for Interface Data (RFIDs) have been submitted (534 closed).  
o A  total  of  36 Interface  Issues  have  been  elevated  (7  new,  1  open,  4 closed,  2 on  hold  and 

22 OSR).  Issue  00021,  “MSF  Track  &  Systems”  was  confirmed  as  OSR  via  email  by  HART 
management. 

o Facilitated 39 interface definition meetings with various contractors. 
o For the Project Interface Control Manual (PICM), links to submittals are continuing to be added 

to  the various  contract  folders  to document  the updates  to each  contract’s  Interface Control 
Management Plan (ICMP).  

o Construction Phase ICDs, no signed ICDs incorporated for construction drawings.  
o 5 Unsigned ICDs for Issue for Construction (IFC) submittals for MSF contract. 

 Look Ahead 
o Begin oversight of CSC CRE office’s development of sequencing tool for CSC‐Fixed Facility 

Contractor (FFC) key interface points in their effort to enable early decisions prior to 
construction start. 

o Begin assisting PMs and DPMs for other FFCs in their effort to enable early decisions prior to 
construction start. 

o Continue to support development of CMS tracking tool for elevated Issues, including RFIDs, 
ICDs, and construction hold points. 

o Implement tracking tool for HART Interface Issues. 
o Continue development of potential change/decision tracking tool with HART Project Controls 

team. 
o Continue bi‐weekly “All Contract HART‐GEC Interface Meetings.” 
o Continue interfacing with adjoining contractors on D‐KSG and EE. 
o Continue monitoring contractor RFIDs and ICDs pertaining to the Final Design Baseline (Revision 

0). 
o Continue with assessment process of elevated issues for path forward to construction. 
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4 GROUP REPORTS 
 

4.1 Safety and Security 
 

 Activities this month 
o The Project had four construction security incidents, one first aid case, one safety case, and one 

environmental case in June. See Figure 30 below for a summary of issues to date. 
o HART  Safety  continues  to  hold  a  weekly  Core  Systems  Safety  Meeting  with  Core  Systems 

Contractor Ansaldo Honolulu Joint Venture (AHJV). 
o HART reviewed AHJV submittals for compliance and technical specifications. 
o HART staff continues to meet with HDOT bi‐weekly to address FTA and HDOT issues. 
o Conducted site inspection and report on the Ali‘i Place Building 11th, 17th, and 23rd floors. 
o Safety  and  Security observed  the City & County Emergency Operations Center  (EOC) Drill  for 

2013. 
o Developed and used the Office Inspections Checklist and Office inspections in May. 

 

 Look Ahead 
o HART will meet with Mayor Kirk Caldwell’s office to define HART’s Emergency plans. (Canceled 

last month, will reschedule) 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o Finalize HART  review  of  the  updated Navy  and  courthouse  Threat  and  Vulnerability  Analysis 

(TVA’s). 
o On‐going  discussion  of  security  concerns  with  the  TSA,  HPD  and  Honolulu  Fire 

Department (HFD),  and  of  Emergency  Plans  with  Emergency  Responders  and  Emergency 
Management. 

o Continue to meet and review design issues with contractors. 
o Continue to process CIL/CEL’s from all contracts. 
o Receive  feedback  on  the  “Draft,  Familiarization  of HART  System,” make  revisions within  the 

book and reissue for review. 
o Integrate HART designated staff  into the EOC operations and field support for the Department 

of  Emergency Management  (DEM). Will  set up  a meeting with DEM  after  the  EOC  Summary 
Report comes out in July. 

 

Figure 30. Construction Safety Monitoring ‐ Safety and Security Issues 

Period/Date  Contract  No. & Type of Event  Comments 
Type of 
Injury 

2011   ‐‐‐‐  1 in 2011   

2012  ‐‐‐‐  22 to date in 2012   

January  ‐‐‐‐  0 in January     

February  ‐‐‐‐  0 in February   

March  ‐‐‐‐  0 in March   

April  Airport 
1 Occupational 
Injury 

Drill Operator stepped off the back of the hydraulic 
lift gate (flatbed support truck) backwards onto a 
traffic control cone. The operator fell to the ground 
bracing with hands and wrists. 

First aid 

May 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident 
Unauthorized person in farm field. KIWC spoke to 
person and he left without incident. 

May 
Airport 
Contracts 

1 Security Incident 
Pad lock missing from gate. Someone attempted to 
steal the battery from the drill rig. Battery has been 
secured with a chain and pad lock. 

June 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident  Thieves cut fence and took a new generator.  
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June 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident 
Alarm was triggered; police dispatched to site, but 
no disturbance found. 

June 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident  Fence was cut. Theft attempted, but failed. 

June 
Airport 
Contracts 

1 Safety Incident 
A HECO circuit breaker was tripped due to a 
contractor damaging a live line.  

June 
Kamehameha 
Contracts 

1 Occupational 
Injury 

A driller experienced severe eye inflammation while 
cleaning the job site. 

First aid 

June 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident 
Thieves gained access to testing equipment, but 
nothing appeared to be taken. 

June 
Airport 
Contracts 

1 Environmental 
Incident 

During drilling, a layer of asphalt concrete was found 
below the surface. Soil sampling was completed and 
provided to environmental compliance. Area was 
cleared of contaminated soil.  

 

4.2 Quality Management 

 Activities this month 
o HART‐GEC Quality Assurance (QA)  staff weekly meeting  to  discuss  overall  Project QA/Quality 

Control (QC) issues with consultants, contractors, subs and internal staff. 
o Continued  training and mentoring HART employees  to ensure project participants are  familiar 

with the latest approved plans and procedures, and have acquired the required certifications.  
o Continued training and mentoring 4‐Management Systems Lead Auditors (2‐ Safety and Security 

staff and 2‐Planning and Environmental staff).  
o Continued  updating  and  implementing  the  Combined  QA  and  Safety  &  Security  (SS)  Audit 

Schedule for 2013. To date, there are 13 scheduled audits  in Honolulu, 13 scheduled audits on 
the mainland, and one  (1) scheduled audit  in  Italy. Local and  remote audits were planned, as 
appropriate. 

o Continued  updating  23  Project  Baseline  Plans  and  42  Procedures  due  to:  new  policies,  re‐
organization, process improvement and lessons learned from the internal audits.  

o Conducted bi‐weekly Quality Task  Force  (QTF) meetings with 11‐contractors  and  consultants’ 
QA teams to discuss the status of: design activities; procurement activities; packaging, shipping, 
storage  and  preservation;  Non  Conformance  Report  (NCRs)  and  quality  compliance  and 
improvement. 

o GEC II (Parsons Brinckerhoff, Inc. [PB]):  
 Performed one (1) QA training of PB staff. 
 Performed two (2) internal QA Surveillance of WOSG and KHSG. 
 Updating GEC QAP (Revision 2). 

o West O‘ahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  
 Reviewing WOFH/KHG QAP (Revision 5) submitted on 6/13. 
 Conducted  planning  for  phased  quality  walk‐downs  and  close‐outs  of  safety  certifiable 

items. 
o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  
 Approved QAP (Revision 2) and continued reviewing updated Inspection and Test Plan (ITP) 

Revision 1 submitted by KKJV on 6/20.  
 Close‐out HNTB Corrective Action on NCR for constructability review requirements.  
 HART developed Source  Inspection  (SI) and First Article  Inspection  (FAI) Plan  for  the MSF 

Contract, which was completed on 6/20.  
o Kamehameha Highway Guideway (KHG) – KIWC:  
 QA/QC activities are the same as the WOFH contract. 
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o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  
 Attended and participated in the Design Reviews of Rolling Stock and Systems submitted by 

AHJV and subs, and coordination meetings of HART and AHJV. 
 Completed review of 3 Quality Plans of AHJV‐approved sub‐contractors (Siemens, Alcatel‐ 

Lucent and Johnson Controls). Continued closing of comments issued by HART.  
 Closing 4‐NCRs found during the Combined QA and Safety & Security Audit on AHJV.  
 Monitoring Buy America compliance of the CSC. 

o Farrington Highway Stations Group (FHSG) – HDR Engineering, Inc. (HDR):  
 Preparing for the Contract Close‐out including a Checklist for QA Records.  

o Airport Guideway and Utilities (Airport) – AECOM Technical Services, Inc. (AECOM):  
 Monitoring AECOM QA activities.  

o City Center Guideway and Utilities (City Center) – AECOM:  
  Monitoring AECOM QA activities.  

o West O‘ahu Stations Group (WOSG) – URS Corp. (URS):  
 Closing Combined QA and Safety and Security Audit of URS: QA – 2 Positive Findings, No 

NCRs, 8 Observations, and 24 Suggestions; Safety and Security: 3 Suggestions. 
o Airport Station Group – AECOM: 
 Monitoring AECOM QA activities. 

o Kamehameha Highway Stations Group (KHSG) – (AVA):  
 Completed Design Surveillance on 6/6. 
 Planning for Combined QA and Safety and Security Audit of AVA in Honolulu and California. 

 Open Nonconformance (NCR) Log Summary   

NCR No. 
Issued 
by  Reference/Activity  Corrective Action  Status 

Maintenance and Storage Facility (MSF) DB Contract 

002  KKJV 
390 – 85# Contact Rails with incomplete 
documentation 

Acquire required documentation including Test 
reports  Open 

West O‘ahu / Farrington Highway Guideway (WOFH) DB Contract 

058  KIWC  Column 62 Bearing Pad Placement  Follow work plan; green tag for repair  Open* 

059  KIWC  Column 63 Bearing Pad Placement  Follow work plan; green tag for repair  Open* 

057  KIWC  Column 69 Drain Piping  Follow work plan  Open* 

051  KIWC  Pier 75 Bearing Plinths Rebar Place  Add QC inspection point to confirm elevation  Open* 

050  KIWC  Pier 76 Bearing Plinths Rebar Place  Add QC inspection point to confirm elevation  Open* 

049  KIWC  Concrete Column Finish Pier 76  Stand‐down to discuss importance of quality  Open* 

042  KIWC  HECO 1‐508‐E1 Backfill Compaction  Compaction HP requires QA Inspector's release  Open* 

Core System DBOM Contract 

13‐003‐ 
QA01  HART 

No Quarterly QA Assessments held with 
the upper management 

Assess the QA System adequacy and 
effectiveness of its implementation quarterly  Open 

13‐003‐
QA02  HART 

No Internal QA Audits done of the AHJV 
Honolulu Office 

Perform periodic internal audits of the quality 
system of the AHJV Office  Open 

13‐003‐
QA03  HART 

No Certified Quality Auditor at AHJV 
Honolulu Office 

Qualify and certify Quality Auditor for the AHJV 
Office   Open 

13‐003‐
QA04  HART 

The Training Procedure is not being 
followed (e.g. Training Matrix, 
Schedule, Training Records).  

Implement the Training Procedure to assure that 
suitable proficiency is achieved and maintained  Open 

* Open Items to be closed when construction commences  
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 Look Ahead 
o Continue mentoring and training personnel on approved Project Plans and Procedures.  
o Continue qualification and certification of Management Systems Lead Auditors. 
o Continue  QA/QC,  Environmental  and  Buy  America  Compliance  monitoring  and  oversight  of 

Contracts executed to date.  
o Update and  implement  the 2013 Combined Management Systems  (QA and Safety & Security) 

Audit Schedule. 
o Follow up on and close corrective and preventative actions on all NCRs and Observations issued.  
o Review  and  approve  Contractor/Consultant  QAPs  and  implementing  procedures  (new  and 

updates). 

4.3 Right‐of‐Way  

 Activities this month 
o Acquisitions: 
 Discussed changes due to alignment and station location within the Airport section.  
 TMK 1‐1‐16‐015 acquired for Lagoon Drive Station in the Airport section, and TMK 9‐8‐008‐

017 acquired for the Pearlridge Station in the Kamehameha Highway Section. 
 Property requirements identified for TMK 9‐4‐047‐008, a partial acquisition for the West 

Loch Station. 
 

o Relocations 
 The tenant at TMK 9‐4‐19‐50 was relocated and the property is now available for storage 

until construction of the Waipahu Transit Center is initiated.  
 There is only one relocation remaining to be completed in the WOFH section for the Pearl 

Highlands Intermodal Facility. 
 All relocations for Kamehameha Highway Section are completed. 
 Notices of eligibility were sent to the two tenants of TMK 1‐1‐16‐015, which was acquired 

for Lagoon Station. 
 
o Budget: 
 $42.3M was spent to acquire 23 properties. The budgeted amount for the 23 parcels was 

$45.4M, resulting in a budget underrun of $2.9M. 
 $2.6M has been expended to date for relocations.   

 

 Look Ahead 
o WOFH Section 
 Complete the survey and mapping for TMK 9‐4‐047‐008, a partial acquisition for the West 

Loch Station. 
 Prepare notice of eligibility for the last WOFH relocation, which is required for the Pearl 

Highland Intermodal Facility.  
o Kamehameha Section 
 Complete negotiations for partial acquisitions associated with TMK 9‐7‐022‐008 and TMK 9‐

7‐022‐021. 
o Airport Section 
 Complete the appraisal process for TMK 1‐1‐016‐007, a partial acquisition along Waiwai 

Loop for the guideway. 
 Complete negotiations for TMK 1‐1‐16‐014, a full acquisition for the Lagoon Station; and 

TMK 1‐1‐16‐006 and TMK 1‐1‐16‐005, full acquisitions needed for the guideway. 
 Initiate appraisals for easements for the guideway and station on TMK 1‐1‐16‐013, 1‐1‐16‐

012, 1‐1‐16‐016 and 1‐1‐16‐017 located on Waiwai Loop. 
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 Finalize requirements for the Middle Street Transit Center and guideway, and provide letter 
of intent to TMK1‐2‐13‐21 property owners. 

 Secure consents to do geotechnical testing and environmental assessments on properties 
along the proposed guideway and stations. 

 Initiate surveying and mapping for TMK 1‐1‐2‐001, which is US Post Office property at the 
airport. 

o City Center Section 
 Acquisitions and relocations are on hold until conditions of the federal court order are met. 
 For design support, secure consents to do geotechnical testing and environmental 

assessments on properties along the proposed guideway and stations. 

 

Figure 31. Right‐of‐Way Status  

Section 
Original # 

Parcels in FEIS 
Current # 

Parcels Needed
Agreements In 

Process 
Appraisals in 

Process 
Offers Acceptance 

Ready for 
Construction 

FULL ACQUISITION 

Total  40  37  0 1 5 4  18

WOFH  14  14  0 0 1 0  13

KHG  5  3  0 0 0 0  3

Airport  5  4  0 0 3 1  0

City Center  16  16  0 1 1 3  2

PARTIAL ACQUISITION 

Total  163  134  8 2 4 2  7

WOFH  18  10  2 1 0 0  6

KHG  21  7  4 0 3 0  0

Airport  31  35  2 1 0 0  1

City Center  93  82  0 0 1 2  0

EASEMENTS 

Total  12  13  4 0 0 0  3

WOFH  6  6  3 0 0 0  3

KHG  0  1  1 0 0 0  0

Airport  1  1  0 0 0 0  0

City Center  5  5  0 0 0 0  0

GRAND TOTAL  215  184  12 3 9 6  28
FEIS = Final Environmental Impact Statement, June 2010

 

Figure 32. Relocation Status 
  Total Relocations  Initiated  90‐day Notice  30‐day Notice  Relocations Complete 

Residential  27  0 26 

WOFH  25  0 25 

City Center  2  1 

Business  66  10 0 0 13 

WOFH  5  1 4 

KHG  4  0 0 4 

Airport  7  6  

City Center  50  3 0 5 

Not‐For‐Profit  1  1 

WOFH  1  1 

TOTAL  94  10 0 0 40 
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Figure 33. Third‐Party Agreement Status 
Agreement  Completion Target  Section  Status 

University of Hawaii (UH) Master 
Agreement 

Pending  July 2013 
WOFH, 
KHG, City 
Center 

Final negotiations are underway. 

Leeward Community College (LCC) Sub‐
agreement 

Pending  July 2013  WOFH 
In negotiations 

UH West O‘ahu (UHWO) 
Sub‐agreement 

Pending  July  2013  WOFH 
In negotiations 

Department of Land and Natural 
Resources (DLNR) 

Pending  July 2013  WOFH 
Will go before the Land Board in July. 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011  WOFH  Executed 

DR Horton Agreement for Construction  Mar 7, 2012  WOFH  Executed 

DHHL Master Agreement  Mar 10, 2010 
WOFH, 
MSF 

Executed 

DHHL Consent to Construct  Dec 1, 2011 
WOFH, 
MSF 

Consent to construct in place. 

DHHL License or Property Transfer  Pending  July 2013 
WOFH, 
MSF 

License agreement awaiting City Council 
approval. 

HDOT Master Agreement  Oct 31, 2011  WOFH  Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Apr 5, 2012  WOFH  Executed 

UH Urban Garden Sub‐agreement  Pending  July 2013  KHG  In negotiations 

HDOT Master Agreement for KHG, 
Airport and City Center 

Pending  July 2013 
KHG, 

Airport, 
City Center

Decision made to combine KGH, Airport and 
City Center into one Master Agreement. Draft 
of the agreement submitted to HDOT for their 
review. Once completed, City Council approval 
will be required. 

HDOT JU&O Sub‐agreement  Pending  Aug 2013  KHG 
Will complete after HDOT Master Agreement is 
completed. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

Pending  July 2013  KHG 
Revised MOU scheduled to go to Stadium 
Board and DLNR Land Board in July. 

U.S. Navy / General Services 
Administration (GSA) 

Pending  N/A  Airport 
15 Easements were forwarded to regional 
command for approval. 

U.S. Post Office Honolulu Processing 
Center 

Pending  Feb 2014  Airport 
Design agreed to by Post Office. Will begin the 
guideway easement process once all property 
requirements identified. 

Federal Aviation Administration (FAA) 
Master Agreement 

Pending  Feb 2014  Airport 
As design progresses a determination will be 
made if an agreement is required. 

HDOT JU&O Sub‐agreement  Pending  March 2014 Airport 
Will complete after Master Agreement is 
completed.  

HDOT JU&O Sub‐agreement  Pending  July 2014  City Center
Will complete after Master Agreement is 
completed. 

Honolulu Community College (HCC) 
Sub‐agreement 

Pending  July 2014  City Center
Please see UH Master Agreement. 
On hold due to federal order. 

Federal Court House/GSA  Pending  Oct 2014  City Center On hold due to federal order. 

HI Community Development 
Agreement (HCDA) 

Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. On hold due to federal order. 

DAGS  Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. On hold due to federal order. 
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4.4 Planning and Environment 

 Activities this month 
o  Programmatic Agreement (PA) [by PA Stipulation number] 
 II.   Traditional Cultural Properties (TCPs): 

‐ Determination  of  Eligibility  and  Finding  of  Effect  documentation  for  Section  4 
Traditional Cultural Properties is undergoing internal review at HART this month. 

 III.  Identification  and  Protection  of  Archaeological  Sites  and  Burials‐Archaeological 
Inventory Surveys (AIS): 
‐ Section 3  (Airport) AIS: HART  submitted  a Revised Draft Airport AIS  to  the  State 

Historic Preservation Division (SHPD).  
‐ Section 4 (City Center) AIS: SHPD has completed a review of the Draft City Center 

AIS Report and revisions are underway. 
‐ AIS project‐wide report public review period ended on May 30. SHPD received 13 

sets of comments. 
‐ Outreach continued to potential descendants for the seven iwi kūpuna finds in the 

Honolulu Ahupua‘a. 
 IV. Design Standards:   

‐ A Community  Informational Meeting on  the  final design plans  for  the Farrington 
Highway  Station  Group  (West  Loch,  Waipahu  Transit  Center  and  Leeward 
Community College Stations) was held on June 25 at Waipahu Intermediate School. 

 V. Recordation and Documentation:  
‐ Historic American Buildings Survey/ Historic American Engineering Record/ Historic 

American  Landscape  Survey  (HABS/HAER/HALS)  [including  required  photo 
recordation of  adversely  affected historic properties  activities  and  submission  to 
the  National  Park  Service (NPS)]  is  in  progress  for  additional  properties.  No 
submissions occurred in June. 

 VI. National Register of Historic Places/Historic Landmark Nominations: 
‐ Preparation  of  National  Register  (NR)  nomination  forms  for  adversely  affected 

historic properties  is  in progress. NR  forms  for bridges  in the project corridor will 
be  coordinated with  the Hawai‘i Department  of  Transportation  bridge  inventory 
which  is  currently  under  review. Mother Waldron  Playground/Park  nomination 
forms were submitted to SHPD for review in late April. 

 IX. B. Historic Preservation Program: 
‐ The  Historic  Preservation  Committee  is  reviewing  pre‐applications  received  in 

March.  The  date  to  send  invitations  to  submit  full  applications  to  selected 
applicants has been extended  to  later  this  summer. HART  is procuring  a historic 
architecture firm to assist with this aspect of the program, and the committee has 
selected to take extra time on this next step.   

o Mitigation Monitoring Program (MMP) 
 MMP Reporting: 

‐ Internal May monthly reports were completed in June. 
‐ The second quarterly report for 2013 will be submitted to FTA in July. 

o Planning Activities 
 HART  and  DPP  continue  to  conduct  monthly  meetings  to  discuss  Transit‐Oriented 

Development (TOD) around the future transit stations. 
 Monthly HART Sustainability Committee Meetings continue as the team works to identify 

ways to improve the support of green features project‐wide. 
 City Center Noise Variance Community Meeting was held  June 26 and 27. The variance 

would allow geotechnical testing work to occur at night and on weekends. 
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o Draft Supplemental Environmental Impact Statement/Section 4(f) Evaluation  (SEIS) 
 This  is  a  limited‐scope  document  that  evaluates  the  Beretania  Tunnel Alternative  and 

reconsiders the no use determination for Mother Waldron Neighborhood Park. 
 Public Hearing is scheduled for July 9 at Blaisdell Center (Hawai‘i Suites) starting at 4 p.m. 
 Public comments are due by July 22. 

 

 Look Ahead  
o Cultural Descendant Outreach regarding iwi kūpuna finds continue. 
o Historic Preservation Committee will invite selected parties to submit full applications in late 

summary. 
o West O‘ahu  Station  Group  Final Design  Community Workshop will  be  held  July  30  (East 

Kapolei and University of Hawai‘i West O‘ahu Stations).  
o Draft SEIS Public Hearing is scheduled for July 9 at Blaisdell Center (Hawai‘i Suites) starting at 

4 p.m. 
o Draft SEIS Public comments are due by July 22. 

4.5 Risk Management 

Risk management is integral to all stages of the Project and the associated contract delivery, from 
planning and design, through construction and the execution of work, to system operations, and to 
project closeout. Risk management is the systematic process of identifying, analyzing, and responding to 
risk in a timely manner. Risk assessments are performed to identify, asses, prioritize, manage, and 
mitigate risk exposure and to provide contingency plans. Risk management entails identifying potential 
project risks including appropriate mitigation. The Project Risk Register (RR) is the depository for all risks 
identified on the Project. Every month, risks contained in the Project Risk Register are reviewed to 
confirm risks are appropriately identified, identify new risks, and close out risks that no longer pose an 
issue. 
 
A major goal for HART and the FTA is to complete the FFGA project within budget and on schedule. The 
primary strategy is to maintain a reserved contingency balance throughout the life of the Project that is 
acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the chances of delivering a successful project. The objective of risk assessment is to establish an 
overall rating for each risk by assigning the likelihood of the risk happening together with the cost 
and/or time impacts to the Project if the risk does happen. The cost and/or time impact(s) to the Project 
are assessed based on a “most likely scenario.” 
 
The risk matrix in Figure 34 on the next page is used to score and rank identified risks. The rating is the 
average cost and schedule impact score multiplied by the likelihood score. 
 

 Activities this month 

o The top 10 risks in May are set out in Figure 35 on the next page. Top 10 risks for May 

remained the same as those identified in April.  

o As shown in Figure 36 on page 55, 1 new risk was added.    

o In May, 7 risks were deleted from the Risk Register, as shown in Figure 37 on page 55. 

o The total number of risks decreased by 6, from 334 to 328 risks in May, as 7 risks were 

deleted and 1 risk was added. See Figure 38 on page 56. 

o HART continues to work with the Owner‐Controlled Insurance Program (OCIP) Consultant, 
Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 
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 Look Ahead 
o Monthly contract/discipline specific risk workshops.  

o Update Risk Mitigation Plans for top risks. 

o Monthly Risk Assessment Committee Meeting. 

 
Figure 34. Risk Matrix 

 
 
Figure 35. Top 10 Project Risks in May  

Risk ID Contract 
Package Risk Description Prob Prob 

Rating
Cost 

Impact
Time

Impact

May 
Risk 

Rating

April 
Risk 

Rating

60e Project 
Wide

Given limited geotechnical information available at this 
time, additional costs may be incurred associated with 
final design through construction.

90% 5 5 3 20 20

33 Project 
Wide

HDOT and DTS may require an upgrade to impacted 
intersections which would result in redesign and 
additional costs..

90% 5 5 2 17.5 17.5

11 Project 
Wide

There may be insufficient Utility company resources 
available to meet the design, approvals and/or 
construction schedule. (May result in additional costs for 
rework during construction.)

75% 4 5 3 16 16

PMOC26 Project 
wide

Implementation of modular station designs may impact 
guideway structure, require redesign and result in 
additional construction costs. (Includes canopy designs)

75% 5 5 2 17.5 17.5

28 Project 
Wide

Permits and approvals by other agencies may not be 
provided in a timely manner and delay the project. 75% 4 5 2 14 16

39 Project 
Wide

Contractors may not achieve contract required delivery 
dates of design information and construction interfaces to 
others.

75% 4 5 2 14 14

163 Project 
Wide

FTA requirement that all utility companies conform to Buy 
America requirements may cause delays and additional 
costs.

75% 4 5 2 14 14

169 City Center
Environmental documentation required under the Federal 
court case takes longer than planned, resulting in delays 
to ROW purchase for City Center.

75% 4 4 3 14 14

56 Project 
Wide

HDOT may not grant waiver to leave in place existing 
utilities to be abandoned that are not impacted by new 
structures requiring partial or total removal.

75% 4 5 1 12 12

167 Project 
Wide

AIS construction delay is longer than originally 
anticipated. (After Sept. 1, 2013) 50% 3 5 3 12 12
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Figure 36. Risks Added in May 

Risk ID SCC 
Code

Contract 
Package Risk Description Cal 

Prob
Prob 

Rating
Cost 

Impact
Time 

Impact
Risk 

Rating

179 40.02 Project 
Wide

HECO self performing construction work may 
cause delays and inefficiencies. 50% 3 3 2 7.5

 
 Risk #179 – The decision for HECO to self‐perform is more cost effective than having HART 

contractors perform the work. Good schedule coordination will be needed to minimize impacts. 

Schedule information will be determined once a final agreement is reached with HECO. 

 
Figure 37. Risks Deleted in May 

May '13 April '13

163a 40.02 WOFH
FTA requirement that all utility companies 
conform to Buy America requirements 
may cause delays and additional costs.

Risk has been deleted as it affects the 
Project Wide budget and not the WOFH 
contract. HECO has verbally agreed to self 
perform work.  All other companies have 
stated they will be compliant as required.

12

80 30.03 MSF
Equipment supplied by MSF contract 
may not meet performance criteria 
agreed with Core Systems Contractor.

Risk has been deleted. Tiger Team costs 
have now been covered in the change log. 
Any additional changes are covered under 
risk 94c. 

2.5

PMOC36 30.01 MSF
CSC could dictate changes to the 
Administration Building to accommodate 
its latest projections of staff needs.

Risk has been deleted because CSC has 
stated that there will not be a need to 
change the building size.

1.5

29 40.04 Project 
Wide

Permit requirements may result in longer 
spans over water courses to avoid 
interference with flood basin, additional 
flood storage capacity, regrading, or 
combination.

Risk has been deleted. HART will be 
submitting nationwide 404's for a few 
impacted streams which will not require 
changes to the spans.

1.5

29d 40.04 Airport 
Guideway

Permit requirements may result in longer 
spans over water courses to avoid 
interference with flood basin, additional 
flood storage capacity, regrading, or 
combination.

Risk has been deleted. HART will be 
submitting nationwide 404's for a few 
impacted streams which will not require 
changes to the spans.

1.5

29e 40.04 City 
Center

Permit requirements may result in longer 
spans over water courses to avoid 
interference with flood basin, additional 
flood storage capacity, regrading, or 
combination.

Risk has been deleted. HART will be 
submitting nationwide 404's for a few 
impacted streams which will not require 
changes to the spans.

1.5

29a 40.04 WOFH

Permit requirements may result in longer 
spans over water courses to avoid 
interference with flood basin, additional 
flood storage capacity, regrading, or 
combination.

Risk has been deleted. HART will be 
submitting nationwide 404's for a few 
impacted streams which will not require 
changes to the spans.

1.5

Risk RatingCurrent  
Risk ID

SCC 
Code

Contract 
Package Risk Description May 2013 Comments
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Figure 38. Risks by Contract Package  

NewlySub-
Divided 

Risks
New Risks Deleted 

Risks

Project Wide 69 19 69 19* 0 1 1

WOFH 0 0 2

MSF 0 0 2

KHG 0 0 0

Core Systems Contract 0 0 0

Right of Way 0 0 0

Airport Guideway 0 0 1

City Center Guideway 0 0 1

Project Wide Stations 0 0 0

Farrington Highway Stations 0 0 0

West Oahu Stations 0 0 0

Kamehameha Highway Stations 0 0 0

Airport Section Stations 0 0 0

City Center Section Stations 0 0 0

Total 334 283 328 278* 0 1 7

57

3

2

4

3

*50 Project Wide risks w ere determined to be applicable to various contracts and have been sub-divided into those contracts and 
evaluated at the contract level. Total number of risks contained in the risk register is 328. There are a total of 278 risks w hen 
excluding the duplicated Project Wide risks.

4

3

1

3

1

3

Contract Packages

May 2013 Update

10

50

49

21

40

21

10

51

April 2013
# of Risks

56

3

2

Total  # of 
Risks

47

19

40

21

 

4.6 Community Outreach 

 Activities this month 

 June was a busy month for HART’s public outreach and communications team once again with 
nearly  30  presentations, meetings  and  events.  Among  them were  several major  community 
meetings that collectively drew hundreds of attendees. The month began with a workshop for 
artists interested in participating in the transit art program. More than 200 people attended the 
workshop at HART offices. The transit art program will provide art for the HRTP’s 21 stations and 
for its train control operations center. In accordance with federal transit law, the artwork will be 
an  integrated  part  of  facility  design.  It  is  a  unique  opportunity  for  artists  to  showcase  their 
talents with  artwork  that  reflects  the history,  culture  and  sense of place of  each  community 
surrounding  the  rail  stations.  HART  also  kicked  off  a  series  of  station  design  community 
meetings  this month,  beginning  with  the Waipahu  Transit  Center, West  Loch  and  Leeward 
Community  College  stations  in  Waipahu.  Members  of  the  community  were  able  to  see 
renderings and a model of what  their stations  look  like and share  their  feedback.  In addition, 
HART’s  public  outreach  efforts  included  meetings  with  the  disabled  community  and  with 
business organizations.  
 

 HART’s  communications  team  partnered with  the  Planning Department  to  inform  the  public 
about  the  release of  the Draft Supplemental Environmental  Impact Statement  (SEIS). Through 
the project’s website, social media and news releases, HART’s public information team notified 
the public about the release of the draft SEIS, the corresponding public comment period and the 
July  public  hearing.  In  an  effort  to  reach  all  segments  of O‘ahu’s  diverse  community,  public 
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notifications were  also  provided  in  10  languages  and  in  Braille,  and  distributed  to  all  public 
libraries, satellite city hall offices and at community meetings and events.  
 

 HART’s Executive Director and CEO Dan Grabauskas, Honolulu Mayor Kirk Caldwell, HART Board 
Chairwoman  Carrie  Okinaga  and  Honolulu  City  Council  Transportation  Committee  Chairman 
Breene Harimoto held a news conference this month to unveil a model of the West Loch Station 
and  to  announce  the  agency’s  new  series  of  station  design  community meetings.  The  event 
resulted  in coverage on all three television stations, the state’s daily newspaper and  in several 
online news portals. 

 

Figure 39. HART Architect Ken Caswell, Honolulu Mayor Kirk Caldwell, HART’s Executive Director and 
CEO Dan Grabauskas and Honolulu City Councilman Breene Harimoto view a model of the West Loch 
Station unveiled at a news conference this month.  
 

 
 

Figure 40. HART presents  information  to a packed house on  the agency’s  transit art program. Strong 
interest  in the transit art program resulted  in HART extending the qualifications submittal deadline by 
one week.  

 
 

 Community Input 
o HART’s public information team responded to more than 50 public inquiries and requests in 

June that came in via the agency’s website, email and 24‐hour hotline. Inquiries this month 
included requests to be on the project’s email list, and questions about employment, station 
design as well as general questions about HART.  
 

o To date, HART’s outreach team has participated in:  
– 1,451 presentations and events  
– 767 Neighborhood Board meetings 
 

 Looking  Ahead 
Coming in July:  

o HART holds a public hearing on its draft SEIS. 
o HART’s outreach events  include presentations to the Hawai‘i Lodging, Hospitality and Food 

Service Expo and a community station design meeting in West O‘ahu.  
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5 STAFFING 

HART staffing activities in June are summarized in Figure 41 below. HART staffing projections are shown 
in Figure 42 below and Figure 43 on  the next page. For organizational  structure detail,  see  the  latest 
HART Project Organization Chart in Appendix A on page 60. 
 
Figure 41. Staffing Activities  

Title  Group  New/Existing HART 
position (City or PMSC) 

Position Status  Start 
Month 

Engineering and Construction 

Assistant Project Manager (CE III)  Airport & City Center New (City) Selected  Jul

Budget and Finance 

Procurement and Specifications 
Clerk II 

Procurement and 
Contracts 

Existing (City) Selected   Jul

Procurement and Specifications 
Specialist IV 

Procurement and 
Contracts 

Existing (City) Selected  Jul

Transit Grants Planner   Grants/Financial Existing (City) Recruiting 

Deputy Procurement Officer  Procurement/Contracts New (City) Filled  Jun

Internal Controls Analyst  Internal Controls New (City) Filled  Jun

Planning, Utilities, Permits & Right of Way  

Transit  Property  Acquisition  & 
Relocation Manager 

Right of Way Existing (City) Selected  Jul

Planner VI (Permits/Hazmat)  Utilities, Permits New (City) Selected  Aug

Planner VI* (Sustainability)  Planning Existing (City) Recruiting 

Planner V* (Cultural Resources)  Planning New (City) Recruiting 

Project Controls 

Estimator  Project Controls New (City) Recruiting 

System Safety & Security 

Safety Certification Manager  System Safety and 
Security 

New (City/PMSC) Recruiting 

Administrative Services 

Information Technology Support 
Technician II 

Administrative Services Existing (City) Filled  Jun

*Per qualifications. 
 
Figure 42. HART Staffing Projection in the Current Staffing Plan 

[Also see the Project Staffing (Actual vs. Planned) graph in Figure 43 ]  as of:  # Employees 

Target*  Jun 30 139 

Actual*   Jun 30 132 

Full‐Time Employees budgeted for FY13**  Jul 1  139 
*Including PMSC staff   **Excluding PMSC staff. 

 
HART  currently  receives  direct  project  support  in  centralized  functions  from  the  following  City 
departments:  Honolulu  Police  Department (HPD),  Department  of  Information  Technology (DIT), 
Department  of  Budget  and  Fiscal  Services (BFS),  Department  of  Design  and  Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawai‘i 
Department of Transportation (HDOT) on Consultant Services Contracts.  
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6 APPENDICES 

Appendix A. Project Organization Chart 
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Appendix B. Project Alignment 

 



Page 1 of 63 



HONOLULU RAIL TRANSIT PROJECT    July 2013 

Page 2 of 63 

Contents 
Table of Figures .............................................................................................................................................. 3 

1  EXECUTIVE SUMMARY  ............................................................................................................................... 4 
1.1  Key Activities This Month .................................................................................................................... 4 
1.2  Key Current Issues ............................................................................................................................... 4 
1.3  Project Scope Status Overview ........................................................................................................... 5 
1.4  Project Schedule Status Overview ...................................................................................................... 5 
1.5  Project Progress Overview .................................................................................................................. 5 
1.6  Financial Status Overview ................................................................................................................... 8 
1.7  HART Board of Directors Meetings and Events in July........................................................................ 9 

2  PROJECT BUDGET AND SCHEDULE ........................................................................................................... 10 
2.1  Project Budget ................................................................................................................................... 10 
2.2  Project Revenue and Costs ............................................................................................................... 10 
2.3  Project Schedule ............................................................................................................................... 20 
2.4  Contingency Management ................................................................................................................ 22 

3  CONTRACT STATUS ................................................................................................................................... 25 
3.1  Procurement Status .......................................................................................................................... 25 
3.2  Design‐Build (DB) Contract Status .................................................................................................... 31 
3.3  Design‐Build‐Operate‐Maintain (DBOM) Contract Status ................................................................ 35 
3.4  Final Design (FD) Contract Status ...................................................................................................... 36 
3.5  Utility Agreements ............................................................................................................................ 41 
3.6  Permits .............................................................................................................................................. 44 
3.7  Hawaii Department of Transportation (HDOT) Agreements ............................................................ 44 
3.8  Other Design Activities ...................................................................................................................... 44 
3.9  Interface ............................................................................................................................................ 45 

4  GROUP REPORTS ...................................................................................................................................... 46 
4.1  Safety and Security ........................................................................................................................... 46 
4.2  Quality Management ........................................................................................................................ 47 
4.3  Right‐of‐Way ..................................................................................................................................... 49 
4.4  Planning and Environment ................................................................................................................ 53 
4.5  Risk Management ............................................................................................................................. 54 
4.6  Community Outreach ........................................................................................................................ 58 

5  STAFFING .................................................................................................................................................. 60 

6  APPENDICES ............................................................................................................................................. 62 
Appendix A. Project Organization Chart ....................................................................................................... 62 
Appendix B. Project Alignment ..................................................................................................................... 63 

 
 



HONOLULU RAIL TRANSIT PROJECT    July 2013 

      Page 3 of 63 

Table of Figures 
Figure 1. Overall Project Progress (% Complete) .......................................................................................... 6 
Figure 2. Construction Progress (% Complete) ............................................................................................. 6 
Figure 3. Design Progress (% Complete) ....................................................................................................... 7 
Figure 4. Utilities Progress (% Complete) ..................................................................................................... 7 
Figure 5. Project Funding Sources (YOE $M) .............................................................................................. 11 
Figure 6. Planned vs. Received Project Funding ......................................................................................... 11 
Figure 7. Project Revenue versus Incurred Costs........................................................................................ 12 
Figure 8. Project Costs by Contract ............................................................................................................. 13 
Figure 9. Project Costs by SCC – Summary ................................................................................................. 16 
Figure 10. Project Costs by SCC – Level 2 .................................................................................................... 17 
Figure 11. HRTP Master Project Schedule Summary (MPSS) ...................................................................... 21 
Figure 12. Draft Cost Contingency Drawdown Chart .................................................................................. 24 
Figure 13. Procurement: Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐
Install‐Maintain (MIM) Contracts ............................................................................................................... 25 
Figure 14. Procurement: Final Design (FD) Contracts ................................................................................. 26 
Figure 15. Procurement: Design‐Bid‐Build (DBB) Contracts ....................................................................... 27 
Figure 16. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts ................. 28 
Figure 17. Procurement: Project Management and Specialty Consultant Services Contracts ................... 29 
Figure 18. Procurement: HDOT Consultant Services and Other Contracts ................................................ 30 
Figure 19. West O‘ahu/Farrington Highway Guideway (WOFH) Construction .......................................... 31 
Figure 20. Maintenance and Storage Facility (MSF) Construction ............................................................. 33 
Figure 21. Kamehameha Highway Guideway (KHG) Construction ............................................................. 34 
Figure 22. Core Systems Contract (CSC) ..................................................................................................... 35 
Figure 23. West O‘ahu Station Group (WOSG) Final Design ...................................................................... 36 
Figure 24. Farrington Highway Station Group (FHSG) Final Design ............................................................ 37 
Figure 25. Kamehameha Highway Station Group (KHSG) Final Design ...................................................... 38 
Figure 26. Airport Guideway and Utilities Final Design .............................................................................. 39 
Figure 27. Airport Station Group (ASG) Final Design .................................................................................. 40 
Figure 28. City Center Guideway and Utilities Final Design ........................................................................ 41 
Figure 29. Utility Agreements Status Matrix (by section) ........................................................................... 43 
Figure 30. Construction Safety Monitoring ‐ Safety and Security Issues .................................................... 46 
Figure 31. Right‐of‐Way Status excluding HDOT Properties ....................................................................... 50 
Figure 32. Relocation Status ....................................................................................................................... 51 
Figure 33. Third‐Party Agreement Status ................................................................................................... 52 
Figure 34. Risk Matrix ................................................................................................................................. 55 
Figure 35. Top 10 Project Risks in June ....................................................................................................... 55 
Figure 36. Risks Removed from the Top 10 in June………………………………………………………………………………..56 
Figure 37. Risks Added in June .................................................................................................................... 56 
Figure 38. Risks  Deleted in June ................................................................................................................. 56 
Figure 39. Risks by Contract Package .......................................................................................................... 57 
Figure 40. Comparison of Risk Ratings………………….…………………………………………………………………..........……57 
Figure 41. HART Board of Director’s Chairman Ivan Lui‐Kwan discusses the importance of public input at 
a community meeting this month regarding the design of rail stations in West O‘ahu. HART is holding a 
series of community meetings along the alignment to share information and collect feedback on the 
design of its rail stations. ............................................................................................................................ 58 
Figure 42. Staffing Activities ....................................................................................................................... 60 
Figure 43. HART Staffing Projection in the Current Staffing Plan ............................................................... 60 
Figure 44. Project Staffing (Actual vs. Planned) .......................................................................................... 61 



HONOLULU RAIL TRANSIT PROJECT    July 2013 

 

      Page 4 of 63 

1 EXECUTIVE SUMMARY  

1.1 Key Activities This Month 

The Honolulu Authority  for Rapid Transportation  (HART)  celebrated  its  second  anniversary on  July 1.  
During  the  past  two  years,  a  10‐member  board  of  directors  and  CEO and  Executive  Director  Dan 
Grabauskas have guided  the agency.  In addition, hundreds of public presentations were delivered, an 
award‐winning  informational website was  launched,  and numerous planning, design  and  engineering 
milestones were reached,  including HART’s award of a $1.55B Full Funding Grant Agreement from the 
Federal Transit Administration. 
  
While  HART  has  dealt  with  a  number  of  challenges  –  including  construction  delays  resulting  from 
litigation  –  the  agency  has worked  diligently  to  satisfy  all  requirements  in  order  for  construction  to 
resume later this fall. 
 
Harrison Rue,  a  veteran  transportation planner, has been  selected  as  the  administrator of  the City’s 
Transit‐Oriented  Development  (TOD)  Program. Rue  currently  is  a  principal  with  ICF  International,  a 
Virginia‐based  consulting  firm,  in  which  his  areas  of  expertise  include  transit  and  TOD  planning, 
integrated  transportation and  land use planning, and public participation and  communications. HART 
will continue to coordinate with the Department of Planning and Permitting to work with Rue on station 
area planning and integration of TOD. 
 
“I’m excited to join the Mayor’s team to help jump‐start the TOD program, coordinating policies, plans, 
programs, and strategic  investments to help the neighborhoods along rail become great places to  live, 
work, learn, and play,” Rue said 
 
At the 5th Annual Hawai‘i Clean Energy Day conference, transportation expert Todd Litman stated that 
rail transit will help relieve traffic congestion on O‘ahu. Litman says research shows that drivers who live 
in cities that include rail as a part of their public transit options experience much lower traffic congestion 
delay times than they would without rail. 
  
Traffic  congestion,  as measured  by  vehicle  hours  of  delay, will  decrease  18% with  the Honolulu  rail 
project. Rail will eliminate an estimated 40,000 cars and trucks from Honolulu's congested streets and 
highways,  as more  drivers move  from  cars  to  the  train.  Rail  ridership  is  projected  to  be more  than 
116,000 weekday passenger trips by 2030.  

1.2 Key Current Issues 

Archaeological Inventory Survey (AIS) Reports and Review 
Two  rounds of  revisions have been  completed  for  the Airport AIS Report  as  reflected  in  the Revised 
Draft Airport Section 3 AIS Report submitted to the State Historic Preservation Division (SHPD) on July 
12. A fully revised City Center Section 4 AIS Report was resubmitted to SHPD the week ending July 12.   
HART continues to work with SHPD staff on the revisions to the City Center AIS Report. The approval by 
SHPD of the AIS Reports for all four construction sections of the Project will fulfill project‐wide reporting 
requirements.  
 
Coordination with SHPD and the O‘ahu  Island Burial Council  (OIBC) as well as outreach to descendant 
families continues on the seven  iwi kūpuna (human skeletal remains) discovered previously during the 
City Center AIS field work. 
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State Lawsuit 
The case is now ready for the filing of Final Judgment. The Plaintiff withdrew its Motion for Summary 
Judgment after the State of Hawai‘i First Circuit Court approved a stipulation executed by the Plaintiff, 
the City and County of Honolulu, and the State of Hawai‘i O‘ahu Island Burial Council on June 19.  
 
HART’s Special Management Area (SMA) Use Permit application was accepted by the City Department of 
Planning and Permitting on July 8. Public hearings for the permit application are scheduled for August 2 
and 5. 
 
Federal Lawsuit 
The comment period for the Draft Supplemental Environmental Impact Statement/Section 4(f) 
Evaluation, a limited scope document evaluating the feasibility and prudence of the Beretania Street 
Tunnel Alternative and reconsidering the “no use” determination for Mother Waldron Neighborhood 
Park ended on July 22. A public hearing was held on July 9. 
 
HART submitted the Traditional Cultural Properties (TCP) City Center Section 4 Determination of 
Eligibility and Finding of Effect Report for FTA submittal to SHPD on July 14. Completion of the TCP study 
for City Center Section 4 is also a requirement of the federal lawsuit.  
 
As ordered by the U.S. Court of Appeals, the Plaintiffs‐Appellants filed their opening brief on May 15. 
The Federal, City and Intervenor defendants filed answering briefs on June 19. The Plaintiffs‐Appellants 
filed reply briefs on July 8. The appeal is to be heard on August 15 in San Francisco, California. 

1.3 Project Scope Status Overview 

There  have  been  no  project  scope  changes;  the  project  scope  continues  to  reflect  the  Final 
Environmental  Impact  Statement  (FEIS). While  the  scope  has  not  changed,  the  Contract  Packaging 
Plan (CPP) is being modified with certain facility design and construction work re‐packaging.  

1.4 Project Schedule Status Overview 

Despite  the AIS  delay, HART  is  implementing measures  to maintain  the March 30, 2019  full  revenue 
service  date (RSD),  10 months  ahead  of  the  January 31, 2020  FFGA  RSD.  The March  2019  RSD  is  the 
milestone  date  reflected  in  the  FFGA Master  Project  Schedule (MPS)  and  is  consistent with  all  FFGA 
request submittals.  
 
HART continues to closely monitor and manage the MPS, and all key milestones. In an effort to mitigate 
the AIS delay, several contract packages are being combined to maximize economies of scale and reduce 
interface  needs  between  design  and  construction  contractors  to  achieve  both  cost  and  schedule 
benefits. These updates are displayed in the latest Summary MPS on page 21 and Procurement Tracking 
Reports starting on page 25. 

1.5 Project Progress Overview 

Overall  project,  construction,  design  and  utilities  progress  is  presented  below  and  on  the  following 
pages in terms of actual versus planned percent complete by quarter, in accordance with the FFGA MPS 
and  Project  Budget.  Individual  construction,  design  and  utilities  contract  status  is  presented  in 
Sections 3.2 through 3.5 of this report.  
 
At  present  “overall”  project  progress  is  based  on  the  weighted  value  progress  of  the  individual 
construction  and  design  contracts  (Design‐Build [DB],  Design‐Bid‐Build [DBB],  Design‐Build‐Operate‐
Maintain  [DBOM],  Elevator/Escalator Manufacture‐Install‐Test‐Maintain  [MIM],  Final  Design [FD]  and 
DB‐DBOM  design  levels  of  effort),  not  including  City  or  non‐design  consultant  labor. Overall  Project 



HONOLULU RAIL TRANSIT PROJECT    July 2013 

 

      Page 6 of 63 

Progress  reflects  all  project  elements  as  budgeted.  Utilizing  the  existing  Project  progress  method 
through  June 28, 2013, progress  is 12.6%, versus the early plan of 18.6% and the  late plan of 16%, as 
shown in Figure 1.  
 
Figure 1. Overall Project Progress (% Complete) 

 
 
Overall construction progress as of  June 28, 2013  is 7.8%, versus the early plan of 14.2% and  the  late 
plan  of  12.8%,  as  shown  in  Figure  2  below. Overall  construction  progress  is  based  on  the weighted 
average  progress  of  the  individual  DBB  and  E/E MIM  construction  contracts  and  the  DB‐DBOM 
construction  levels of  effort, not  including  consultant  construction  engineering  and  inspection  (CE&I) 
services. 
 
Figure 2. Construction Progress (% Complete) 
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Overall design progress through June 28, 2013 is 48.9%, versus the early plan of 53.5% and the late plan 
of 41.2%, as shown in Figure 3 below. Overall design progress is based on the weighted average progress 
of the individual FD contracts and the design levels of effort of the DB and DBOM construction contracts, 
not including City or non‐design consultant labor. 
 
Figure 3. Design Progress (% Complete) 

 
 
Overall utilities progress through June 28, 2013 is 4.9%, versus the early plan of 22.2% and the late plan 
of  18.3%,  as  shown  in  Figure  4  below.  Overall  utilities  progress  is  based  on  the weighted  average 
progress of the DB utilities levels of effort.  
 
Figure 4. Utilities Progress (% Complete) 
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1.6 Financial Status Overview 

1.6.1 Project Budget 

The  total  incurred  cost  (actual expenditures plus  approved  requests  for payment)  as of  June 28 was 
$705.7M, or 16.6% of the FFGA Current Project Budget (excluding contingencies and finance charges) of 
$4.253B.  
 
The total committed amount as of June 28 was $2.269B, or 53.4% of the FFGA Current Project Budget 
(including awarded design contract allowances of $5.3M, but excluding uncommitted contingencies and 
finance charges).  
 
The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.144B, or 
26.9% of the FFGA Current Project Budget (excluding uncommitted contingencies and finance charges). 
During  this  reporting period, HART  issued notices  to proceed  for  the Real Estate Consultant  contract 
(MM‐935) and on the Kako‘o Consultant contract (MM‐940). In addition to the NTPs, an amendment to 
Farrington Highway Stations Group contract (FD‐240), which was inadvertently given an executed status 
last  period  in  our  system, was  reversed  this  period.  For  the  period,  there  is  a  total AFE  increase  of 
$.177M as the result of the issued NTPs and executed Contract Changes. 
 

Notices to Proceed 

Contract Scope Amount ($)

MM‐935  Real Estate Consultant Multiple Tasks 46,480

MM‐940   Kako‘o Consultant  NTP 1 rev  51,336

MM‐940   Kako‘o Consultant  NTP 2 rev  170,056

Change Orders/Cost Adjustment 

FD‐240   FHSG FD  CA 10  (90,442)

Net AFE Increase  177,430
 

To  date,  23 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded. 
 
During  the  June  2013  cost  reporting  period,  HART  did  not  execute  any  change  orders  or  contract 
amendments.  For  the  reporting period  there was no  change  to Project Contingency  and  the balance 
remains at $654.3M. Cost contingency details, along with a discussion of contingency management and 
the proposed Cost Contingency Drawdown Chart are presented in Section 2.4. 

1.6.2 Project Funding 

No  FTA  Section 5309 New  Starts  funds were drawndown  in  June. HART  staff  submitted a drawdown 
request  for approximately $12.4M  in  July. The  funds were received on  July 31 and will be reflected  in 
next month’s report. 
 
No county General Excise Tax (GET) surcharge was received  in June. The distribution of GET surcharge 
for the quarter ended June 30 (approximately $50.4M) was received on July 31 and will be reflected in 
next month’s report.  See Section 2.2 for project funding details. 

1.6.3 Full Funding Grant Agreement (FFGA) Status 

The FY 2013 New Starts allocation for the Project is approximately $236.3M. Although the amount is less 
than the $250M FY 2013 increment identified in the FFGA, it will not negatively impact the Project’s cash 
flow. The $14M shortfall ($250M minus $236M) will be recovered in a future year’s allocation.  
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Further details on the New Starts funding and drawdown amounts by federal fiscal year are provided in 
the table below. 
 

Federal Fiscal 
Year Allocation 

Obligation 
Amounts 

Drawdown 
Amounts 

Available 
Balance 

2008  $ 15,190,000  $ 15,190,000  ‐‐‐ 

2009  $ 19,800,000  $ 19,800,000  ‐‐‐ 

2010  $ 30,000,000  $ 30,000,000  ‐‐‐ 

2011  $ 55,000,000  $ 55,000,000  ‐‐‐ 

2012  $200,000,000  $ 23,847,464  $176,152,536 

  $319,990,000  $143,837,464  $176,152,536 

 

1.7 HART Board of Directors Meetings and Events in July 

HART Transit‐Oriented Development Committee Meeting 
Thursday, July 25, 2013, 9:00 a.m., Kapolei Hale Conference Room B, 1000 Uluohia St., Kapolei    
Open to the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The  FFGA Baseline  Project Budget  is  $5.122B, which  includes  approximately  $644M  in  allocated  and 
unallocated contingencies and $173M  in  finance charges. Reported budget amounts relate  to  the FTA 
New Starts project and exclude $42M in FTA‐ineligible financing costs that will be incurred beyond FFGA 
completion.  

The total committed amount as of June 28 was $2.269B (including awarded design contract allowances 
of $5.3M, but excluding uncommitted contingencies and finance charges), or 53.4% of the FFGA Current 
Project Budget (excluding uncommitted contingencies and finance charges).  

In  June  2013,  the  Project  incurred  $10.8M  in  costs  (actual  expenditures  plus  approved  requests  for 
payment as of the cost data date of June 28). This brought the total incurred cost to date to $706M, or 
16.6%  of  the  Project  Budget  (excluding  contingencies  and  finance  charges).  The  FFGA  Financial  Plan 
(Honolulu Rail Transit Project Final Financial Plan  for Full Funding Grant Agreement,  June 2012, Tables 
2‐4 and A‐1) projected cumulative capital expenditures of $1.3B through FY2013. 

The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.144B, or 
26.9% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges).  

To  date,  23 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  A  re‐packaging  of  the  contracts  has  decreased  the  total  number  of  planned  design, 
construction and consultant support contracts from 49 per the baselined Contract Packaging Plan to 43. 
Additionally,  by  way  of  exercising  a  contract  option  for  the  HDOT  Design  Coordination  Consultant, 
another contract was eliminated, reducing the number of contracts to 42. The Contract Packaging Plan 
will be updated to reflect the re‐packaging. 

 

2.2 Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $1,098M.  

The  FFGA  Financial  Plan  (Table A‐1  Capital  Plan  Cash  Flows)  projects Net GET  Surcharge Revenue  of 
$684M  for  FYs  2010‐2013.  Approximately  $650.8M  has  been  received  since  the  Project’s  entry  into 
FTA’s Preliminary Engineering phase of project development. See Figure 5 on the next page for Project 
funding and Figure 6 for planned versus received funding.   

Project revenue is presented against costs incurred as of the June 28 cost data date in Figure 7 on page 
12.  

Project costs are detailed  in Figure 8, Figure 9 and Figure 10 on pages 13 through 19. Cost reports are 
run  from  the HART Contract Management System (CMS). Figure 8 presents costs  for each contract by 
HART CPP  contract number.  Figure 9 on page 16 and  Figure 10 on page 17 present  summarized and 
detailed project costs by FTA Standard Cost Categories (SCC). 
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Figure 5. Project Funding Sources (YOE $M) 

 
Source: FFGA Financial Plan, p. 2‐1 

 
 
 
 
Figure 6. Planned vs. Received Project Funding  
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Figure 7. Project Revenue versus Incurred Costs 

 
 
 
 
 
 
 
 
 
 
 

 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = June 28, 2013 
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Figure 8. Project Costs by Contract 
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Figure 9. Project Costs by SCC – Summary 
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Figure 10. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project Schedule (MPS) has been updated as of June 28, 2013 as shown in the Master 
Project Schedule Summary (MPSS) in Figure 11 starting on the next page. This was statused against the 
FFGA  Baseline MPS.  The  baseline  and  actual/planned  durations  of  each  contract  are  displayed  for 
comparison.  
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Figure 11. HRTP Master Project Schedule Summary (MPSS) 
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2.4 Contingency Management 

The  FFGA  Baseline  Budget  for  Project  Contingency  is  approximately  $643.6M  and  consists  of  the 
following elements: 

1) Unallocated Contingency – Reserve contingency to address unknown changes to the Project and 
not currently allocated to a particular work package. 

2) Project  Allocated  Contingency  –  Contingency  allocated  to  each  work  package  to  address 
potential uncertain changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 

The  $643.6M  Baseline  Budget  for  Total  Project  Contingency  does  not  include  amounts  for  Known 
Changes  yet  to  be  finalized  at  the  time  the  Bottom‐Up  Estimate (BUE)  was  prepared.  Further 
explanation of Known Changes and how it is managed will be detailed later in this section. 

As  discussed  in  Section  1.6,  the  Current  Project  Contingency  Budget  is  $654.3M,  up  from  the  FFGA 
Baseline budget of $643.6M. As the project has progressed, budget savings have been realized due to a 
combination of  favorable contract awards and through contract savings methods, such as contract re‐
packaging, which has  resulted  in  those  savings being  transferred  into  contingency.  The  following  list 
details ways in which contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed 
contract amount. Contingency will  increase  if  the budgeted amount  is higher  than  the actual 
contract amounts which  results  in a budget surplus, and vice versa  if  the budgeted amount  is 
lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. 
Contingency is decreased and transferred to the appropriate SCC. 

3) Transfer  of work  scope,  e.g.  utility  relocation,  between  contract  packages  through  a  change 
order.  The  scope  value  from  one  contract  is  decreased  and  transferred  to  Contingency. 
Contingency  is then decreased by the same scope value and transferred to the other contract. 
Contingency is used as a “holding account” in this instance. 

4) Revisions  to  contract  packaging.  It  is  anticipated  that  the  consolidation  of  future  contract 
packages  into a  single contract package would  result  in a budget  savings due  to  the  resulting 
efficiencies  from  reducing  redundant overhead  costs. Budget  savings would be  transferred  to 
Contingency. 

5) Utilization of allowance  in design contracts. The allowance amount to be utilized will decrease 
this contingency category and will be transferred to the appropriate SCC. 

During  the  June  2013  cost  reporting  period,  HART  did  not  execute  any  change  orders  or  contract 
amendments.  As  a  result,  there  was  no  drawdown  against  the  FFGA  Project  Contingency  and  the 
balance remains at $654.3M for Current Project Contingency Budget. The table below summarizes the 
Project Contingency budget and SCC designation as of June 2013: 
 

Contingency  SCC Code* 
Budget 
($M) 

Unallocated Contingency   90.01  $101.9  

Allocated Contingency  90.02  $540.1  

Allowances  90.03  $1.6  

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6  

Contingency Transfers to date   90.02 & 90.03  $10.7  

Current FFGA Project Contingency  90.01 ‐ 90.03  $654.3  

*The listed SCC Codes are utilized for internal HART tracking purposes.  
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Changes ID’d and Project Performance 

HART and the PMOC continue to hold a monthly breakout session to review changes being considered 
for each contract. Changes are tracked by four categories which are determined by how well defined a 
change  is  and  are  summarized  as  Changes ID’d  (Changes  Identified)  in  Project  Cost  reports.  HART 
continually manages  the  strategy  to  avoid  or mitigate  as  well  as  plan  the  timing  of  any  potential 
changes. Breakout session discussions  focus on opportunities to reduce costs and accelerate contract‐
scheduled  activities  to  attain  key  milestones  earlier  than  targeted.  The  session  concludes  with  an 
overview  of  the  cost  and  schedule  drawdown  curves,  if  and when  changes might  occur,  in  order  to 
assess project performance against total project contingencies and buffer float. 

The Risk and Contingency Management Plan (RCMP) has been revised for the FFGA and is in final states 
of  review  and  completion.  It  is  consistent with  the  FFGA  submittals,  including  the CPP, MPS, Project 
Budget and  Financial Plan. As part of  the  final  review,  the  cost and  schedule  contingency drawdown 
curves were  updated.  These  curves  establish minimum  and  buffer  zone  levels  of  cost  and  schedule 
contingency  in accordance with FTA  recommendations. Over  the  course of  the project,  if  the  cost or 
schedule  contingency  trend  into  the buffer  zone  (the area above  the minimum  contingency), Project 
Management will  immediately  implement actions to maintain the  level of contingency appropriate for 
the project stage. The Cost Contingency Drawdown Curve, subject to FTA/PMOC review as part of the 
RCMP revision process, is presented in Figure 12 on the next page. As of this reporting period, none of 
the executed change orders reduced the Baseline Budget Contingency amount below the buffer zone. 

Known Changes Contingency 

Known Changes, though tracked separately from the Project Contingency established under the FFGA, 
functions  like contingency and  is designated as SCC 90.07 on project cost reports.  In re‐baselining  the 
Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed for each work package identified 
in the CPP based on the  level of design and current pricing of material, equipment, construction  labor, 
professional  services,  real  estate  and  all  other  costs.  These  revised  estimates  took  into  account  the 
reduction of contingency to reflect the advancement of Final Design since the Preliminary Engineering 
phase.  Contingency was  then  allocated  in  accordance with  FTA  guidelines  and  current  risk modeling 
methodologies. The net effect was a  reduction of approximately $170M of  contingency between  the 
previous Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE 
were  elements  that  were  considered  “Known”  or  pending  changes  that  were  still  subject  to  final 
negotiations with contractors and execution of change orders. The estimated costs for Known Changes 
were applied  to work packages established under  the FFGA. Based on  the  level of  risk,  the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work 
packages  (contingencies  eventually  convert  to  base  costs  via  change  order).  Of  the  total  $170M 
estimated for Known Changes, $97M was classified as base cost and allocated to multiple contracts. The 
remaining  $74M was  classified  as  “contingency”  in  order  to  process  all  changes  using  a  consistent 
methodology of transferring budget from contingency to the appropriate base cost code when a change 
order is executed.  As it was intended for this reserve, the majority of the change orders executed since 
the BUE draws against this contingency since these were partially defined already. To date, the Current 
Known Changes balance stands at $41.6M, down from the original amount of $73.9M as shown in Figure 
10. 
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Figure 12. Draft Cost Contingency Drawdown Chart 
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3 CONTRACT STATUS 

3.1 Procurement Status 

Figure 13. Procurement: Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐Install‐Maintain (MIM) Contracts 
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Figure 14. Procurement: Final Design (FD) Contracts 
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Figure 15. Procurement: Design‐Bid‐Build (DBB) Contracts 
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Figure 16. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
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Figure 17. Procurement: Project Management and Specialty Consultant Services Contracts 
 

 



HONOLULU RAIL TRANSIT PROJECT        July 2013 

Page 30 of 63 

 
Figure 18. Procurement: HDOT Consultant Services and Other Contracts 
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3.2 Design‐Build (DB) Contract Status 

Contract DB‐120: West O‘ahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $538,917,377    Incurred to date:  $175,902,870  
Authorized:2  $317,151,443  (58.8%)  Substantial Completion:  February 2016 
1
 Commitment as of 6/28 = Contract value (not including contingency) + executed Change Orders. 

2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of  June 28  is 32.8%, versus  the early plan of 47.1% and  the  late plan of 39.8%, as 
shown  in Figure 19 below. Design  is 96% complete, based on Schedule of Milestones completion, and 
continues through the partial suspension of construction. KIWC has been requested to submit a revised 
schedule based on an anticipated restart of construction in September 2013. 
 

Figure19. West O‘ahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 
o KIWC continues to maintain and secure the project site including laydown yards during the 

construction suspension. In addition, KIWC continued maintenance activities along Farrington 
Highway as part of the Joint Use and Occupancy agreement with HDOT. 

o KIWC continues potholing and geotechnical testing. 
o KIWC is preparing a demolition plan for the ‘Banana Patch’ properties.  
o As part of site maintenance activities, KIWC performed backfilling and subgrade restoration at 

the base of applicable columns in Ho‘opili (Work Area 1). HART determined this work was non‐
conforming and issued an NCR to KIWC to remedy. 

o As part of the Department of Education (DOE) agreement, KIWC completed work for building 
abatement and demolition, temporary fence removal and hydro mulching of affected areas at 
Waipahu High School. 

o Access to the Lee property was provided on July 1, 2013 and the site survey was completed for 
the four foundation shaft locations for Pier 255. KIWC is developing site access plans for the 
geotechnical investigation work. 

o A total of 416 contract submittals have been received (6 currently under review). 
o KIWC has completed 63 of 129 or 49% of the anticipated final design submittals. 
o HART has received 229 Requests for Information (RFIs) from the contractor (3 voided and none 

are open). 
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 Look Ahead 
o Continue working with KIWC to mitigate impacts of the partial suspension of construction 

activities. 
o Geotechnical testing at the Lee Property. 
o Site assessment and completion of demolition plan at the ‘Banana Patch’ properties. 
o Continue interface and final design activities. 
o KIWC to place bearing plinths (structure connected to column that supports the guideway) on 

top of the existing columns.  
o Resolution of delay claims. 
o HART working with KIWC on permit re‐applications to allow restart of construction in September 

2013. 
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Contract DB‐200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1  $215,375,751    Incurred to date:  $53,198,205   
Authorized:2  $148,406,485  (68.9%)  Substantial Completion:  November 2015 
1 Commitment as of 6/28 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of  June 28  is 24.7%, versus  the early plan of 42.9% and  the  late plan of 42.7%, as 
shown in Figure 20 below. In June, $0.3M was incurred. Design is 98% complete, based on Schedule of 
Milestones completion, and is continuing through the partial suspension of construction. KKJV has been 
requested  to submit a  revised schedule based on an anticipated  restart of construction  in September 
2013.  
 

Figure 20. Maintenance and Storage Facility (MSF) Construction 

 

 Activities this month 
o KKJV continued to maintain and secure the project site during the construction suspension, 

including monitoring Best Management Practice (BMP) measures for permit compliance. 
o HART continued efforts to resolve contract changes and contractor claims.  
o KKJV continued working with the Core Systems Contractor to resolve design interface issues. 
o KKJV received a second shipment of contact rail. However, the shipment has not been accepted 

until required test reports and mill certificates are provided.  
o A total of 125 total contract submittals have been received (9 under review). 
o KKJV has completed 5 of 9 or 56% of the anticipated final design submittals. 
o HART has received 143 Requests for Information (RFIs) from the contractor (4 open). 

 Look Ahead 
o Continue working with KKJV to mitigate impacts of the partial suspension of construction 

activities. 
o HART working with KKJV on permit re‐applications to allow restart of construction in September 

2013.   
o Continue interface and final design activities. 
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Contract DB‐320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $376,365,981    Incurred to date: $82,564,669   
Authorized:2  $166,382,062  (44.2%)  Substantial Completion: June 2016 
1 Commitment as of 6/28 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of June 28 is 22.1%, versus an early plan of 35.6% and a late plan of 31%, as shown in 
Figure  21  below.  Design  is  94%  complete,  based  on  Schedule  of  Milestones  completion,  and  is 
continuing through the partial suspension of construction. KIWC has been requested to submit a revised 
schedule based on an anticipated restart of construction in September 2013. 
 

Figure 21. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 
o KIWC  continues  to maintain  and  secure  the  project  site  including  laydown  yards  during  the 

construction suspension.  
o KIWC installed a chain link fence to secure the Pearlridge Station property. 
o KIWC resumed potholing and completed the last geotechnical boring for foundation shafts. 
o A total of 167 contract submittals have been received (2 under review). 
o KIWC has completed 8 (21%) of 39 final design submittals. 
o HART has received 81 Requests for Information (RFIs) from the contractor (1 open). 
o KIWC  continued  potholing  for  utilities  and  staked  points  of  interest  on  the  Cutter  Dodge 

property to support HART’s discussions with the property owner. 

 Look Ahead 
o Continue  working  with  KIWC  to mitigate  impacts  of  the  partial  suspension  of  construction 

activities. 
o Continue interface and design activities. 
o Resolve delay claims. 
o HART working with KIWC on permit re‐applications to allow restart of construction in September 

2013. 
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3.3 Design‐Build‐Operate‐Maintain (DBOM) Contract Status 

Contract DBOM‐920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1  $575,590,289    Incurred to date: $38,967,943   
Authorized:2  $137,537,188  (23.9%) Start‐up Completion: March 2019 
1 Commitment as of 6/28 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of  June 28  is 6.8%,  versus  the early plan of 14.2% and  the  late plan of 11.0%, as 
shown  in Figure 22 below.  In  June, $0.6M was  incurred. Design  is 22% complete. Financial progress  is 
lagging  actual  design  progress  because milestones  associated with  design  package  documentation  is 
incomplete and payment  is not allowed. AHJV has been  requested  to  submit a  revised  schedule with 
interface milestones  based  on  an  anticipated  restart  of  construction  for  fixed  facility  contractors  in 
September 2013. 

Figure 22. Core Systems Contract (CSC) 

 

 Activities this month 
o AHJV continues to participate in Interface meetings, to issue/respond to Requests for Interface 

Data (RFIDs) and to coordinate fixed facility contractor interfaces.  
o HART reviewed AHJV design submittals for all systems and  is conducting follow up meetings to 

resolve comments.  
o Interim Design submittals have commenced particularly for Traction Electrification System. 
o HART is coordinating with AHJV to finalize selection and cost for adding station platform screen 

gates. 
o Finalized negotiations for the Backup Operations Control Center (BOCC) relocation to Pearlridge. 
o Finalized evaluation of four‐car trains cost proposals. 

 Look Ahead 
o Resolve  interface  issues with fixed facility contractors, particularly MSF and WOFH/KHG as the 

restart of construction approaches. 
o Conclude submitted design review activities. 
o HART to finalize evaluation of AHJV proposal for Platform Screen Gates. 
o Finalize path forward to implement four‐car trains. 
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3.4   Final Design (FD) Contract Status 

3.4.1  Station DBB Contracts Status (Executed and In Negotiation) 

Contract FD‐140: West O‘ahu Station Group Construction (WOSG) Final Design
Contractor: URS, Final Design Consultant (Engineer of Record) 

Committed:1  $7,789,000  Incurred to date:  $4,398,885   

Authorized:2  $5,575,579  (71.6%)  Construction Docs Bid‐Ready:  December 2013 
1 Total Commitment as of 6/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of June 28  is 72.4%, versus the early plan of 90% and  late plan of 89%, as shown  in 
Figure 23 below. In June, $0.5M was incurred. Design is 70% complete.  
 
Figure 23. West O‘ahu Station Group (WOSG) Final Design 

 

 Activities this month 
o Continued final design development. 
o URS is working on resolving interface issues with guideway and Core Systems Contractor. 
o Coordination with Ho‘opili Station development. 
o Continued to hold weekly progress and interface meetings.  

 Look Ahead 
o Issue  request  for  change  on  canopy  design,  interim  park‐n‐ride  design,  and  Ho‘opili  Station 

design. 
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Contract FD‐240: Farrington Highway Station Group (FHSG) Final Design 
Contractor: HDR Engineering, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $8,008,045  Incurred to date:  $7,471,985

Authorized:2  $7,711,060  (96.3%)  Construction Documents Bid‐Ready:  December 2013 
1 Commitment as of 6/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of  June 28  is 93.9%, versus  the early and  late plan of 100%, as shown  in Figure 24 
below. Design is 99% complete. 
 
Figure 24. Farrington Highway Station Group (FHSG) Final Design  

 

 Activities this month 
o Wrap up contract compliance issues with the Final Designer. 

o Finalize amendment for all outstanding changes. 

 Look Ahead 
o Close out design contract work.   
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Contract FD‐340: Kamehameha Highway Station Group (KHSG) Final Design
Contractor: Anil Verma Associates, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1  $8,702,592  Incurred to date:    $3,584,579

Authorized:2  $5,884,751  (67.6%)  Construction Documents Bid‐Ready:  December 2013 
1 Commitment as of 6/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 
Actual progress as of  June 28  is 42.2%, versus  the early and  late plan of 61%, as  shown  in Figure 25 
below. In June, $0.4M was incurred. Design is 50% complete. 
 
Figure 25. Kamehameha Highway Station Group (KHSG) Final Design  

 

 Activities this month 
o Continued interim design development. 
o Continued to hold weekly progress and interface meetings. 

 Look Ahead 
o Continue to develop interim design. 
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Contract FD‐430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $39,115,960    Incurred to date:  $20,691,068 
Authorized:2  $31,341,791  (80.1%)  Construction Documents Bid‐Ready: 

Utilities 
Guideway 

 
October 2013 
April 2014 

1 Commitment as of 6/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of June 28 was 55.1%, versus the early plan of 80.4% and the  late plan of 72.1%, as 
shown in Figure 26 below. In June, $1.6M was incurred. Design is 65% complete. 

Figure 26. Airport Guideway and Utilities Final Design 

 

 Activities this month 
o HART  and AECOM  continued  coordination with HDOT  (Highway  and Airport Divisions), utility 

companies and other stakeholders. 
o Continued interim design development for utility package and guideway packages. 
o Continued weekly progress/design and interface meetings. 
o AECOM continued geotechnical testing.   

 Look Ahead 
o Continue working on interim design packages. 
o Continue geotechnical testing and pot holing.  
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Contract FD‐440: Airport Station Group (ASG) Final Design
Contractor: AECOM Technical Services, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1  $10,177,365  Incurred to date:  $4,305,157 

Authorized:2  $6,504,666  (63.9%)  Construction Documents Bid‐Ready:  January 2014 
1 Commitment as of 6/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 
 

 Contract Progress 
Actual progress as of June 28 is 43.3%, versus the early plan of 62% and the late plan of 18%, as shown 
in Figure 27 below. In June, $1M was incurred. Design is 50% complete. 
 
Figure 27. Airport Station Group (ASG) Final Design   

 

 Activities this month 
o Continued to hold weekly progress and interface meetings. 
o A meeting was held with the Navy to discuss the Pearl Harbor Station and access to Joint Base 

Pearl Harbor‐Hickam. Follow up activities still needed to address Navy comments. 
o Continue interim design development. 

 Look Ahead 
o Continue interim design development.  

o Resolve Navy comments on station.  

 



HONOLULU RAIL TRANSIT PROJECT    July 2013 

Page 41 of 63 

 

Contract FD‐530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $43,948,220    Incurred:  $9,449,507 

Authorized:2  $34,629,648  (78.8%)  Construction Documents Bid‐Ready: 
Utilities 

Guideway 

 
August 2013 
April 2014 

1 Commitment as of 6/28 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of 6/28 = NTP dollar values + executed Change Orders. 

 Contract Status 

Actual progress as of June 28 is 22.3%, versus the early plan of 67% and the late plan of 61%, as shown 
in Figure 28 below. In June, $1.3M was incurred. Design is 35% complete. 

Figure 28. City Center Guideway and Utilities Final Design  

 

 Activities 
o Continued weekly progress/design and interface meetings. 
o Continue interim design development.  
o HART and AECOM continued to meet with various private and public stakeholders to coordinate 

station and guideway interface with their planned developments.   
o Ground disturbance activities still on‐hold.   

 Look Ahead 
o Continue interim design development. 

3.5 Utility Agreements 

 Activities this month 
o Buy America: 

 Oceanic Time Warner Cable (OTWC) ‐ All materials in the utility agreement with OTWC 
will be Buy America Compliant.   

 AT&T has been asked to provide a list of materials they will use in their work, so that 
HART can assess them and determine which items are considered components. AT&T 
will then be able to minimize their efforts and concentrate on verifying that the 
components are made in the USA. 
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 Hawaiian Telcom continues to assess the origin of the material on hand that Wavecom 
had purchased for the Project prior to Wavecom’s acquisition by Hawaiian Telcom.  

 HECO has finished their investigation of origin of materials and has submitted an over 
400‐item list to HART. HART is determining if the items submitted by HECO are 
components or sub‐components, and has requested HECO to provide some additional 
information on certain items in the list to assist with HART’s determination. This effort is 
to ensure HECO materials are Buy America compliant.  

o WOFH section: 
 Draft Amendments with Buy America Requirements are under Procurement review for 

the  following  Utility  Construction  Agreements (UCAs):  Hawaiian  Electric 
Company (HECO), Oceanic Time Warner Cable (OTWC) and Wavecom Solutions. 

 The Hawaiian Telcom (HT) UCA has not yet been executed. HART has  transmitted  the 
contract to HT for execution.  

 Sandwich Isle Communications (SIC) UCA has not been executed. Currently, a UCA is not 
needed as there are no conflicts, however SIC has requested an agreement in the event 
a conflict arises. A draft construction agreement was submitted to SIC. 

o KHG section:  
 There are no outstanding Engineering Service Agreements (ESAs) for the KHG section. 
 Draft UCAs have been sent to OTWC, SIC, and HT for review and comment. 
 Comments for the Tesoro UCA were received and are being reviewed. 
 Comments were received by HawaiiGas and are being reviewed. 
 There has been  confirmation  that no UCA’s  for Chevron  and AT&T Corporate will be 

needed. 
o Airport and City Center sections:  

 Drafts  for  the Utility ESAs have been  transmitted  to  the utility owners  for  review and 
comment.  

 tw telecom ESA, and OTWC for the Airport and City Center section have been executed. 
The remaining ESAs that need to be executed are AT&T Corporate, AT&T Government 
Solutions, Hawaiian Telcom, HawaiiGas, SIC, and Tesoro. 

 AT&T  Corporate  has  provided  a  red‐line  version  of  the  ESA  draft,  comments  were 
reviewed by HART and  revisions were  sent back  to AT&T Corporate  for  review. These 
revisions will be discussed during a future phone conference. 

 Comments for the HT ESA were received and are being reviewed. 
 Comments for the Tesoro ESA were received and are being reviewed. 
 Comments for the HawaiiGas ESA were received and are being reviewed. 
 The Airport Bridging Agreement Amendment No. 2 with HECO has been executed; this 

will extend the agreement period to October 31, 2013.  
 The City Center Bridging Agreement Amendment No. 2 with HECO has been executed; 

this will extend the agreement period to October 31, 2013.   
 Discussion with HECO on Airport and City Center UFRCRA has been elevated  to HART 

and HECO management to determine HECO’s ability to meet HART’s design schedule. 
 There has been confirmation that no UCA’s for Chevron and Tesoro will be needed for 

the Airport and City Center sections. 

 Look Ahead 
o HART to negotiate and execute remaining UCA for WOFH and KHG so that utility relocation work 

can resume when allowed. 
o HART to negotiate and execute remaining ESA for Airport and City Center sections. 

 
See Figure 29 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 29. Utility Agreements Status Matrix (by section)  

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA ESA UCA  UCA COMBINED ESA UCA 

AT&T 
Executed  May 11, 2011  Dec 20, 2011 

May 18, 2012 
Submitted draft to 

AT&T 
  Revised comments sent to AT&T Corp   

NTP  May 12, 2011  Dec 21, 2011 

Chevron 
Executed  Dec 4, 2009 

 
Nov 4, 2011 

   
NTP  Dec 22, 2009  Nov 15, 2011 

Hawaiian Telcom 
Executed  May 20, 2010 Back to HT to self‐

performing scope; HT 
reviewing new draft

May 10, 2012 
Submitted draft to 

Hawaiian Tel    Comments received by HT   
NTP  June 14, 2010 

HECO 

Executed 

By Agreement 
with PB 

Apr 20, 2012  July 12, 2012 
Draft 

transmitted 
to utility 

Airport Bridging Agreement Executed 
2/19/13 (amendment executed 
extending agreement to 10/31/13) 
City Center Bridging Agreement 
Executed 3/4/13 (amendment executed  
extending agreement to 10/31/13)

 
NTP 

Oceanic Time 
Warner 

Executed  Dec 8, 2009 
Dec 21, 2011  Jan 9, 2012 

Submitted draft to 
Oceanic    Executed 4/4/2013   

NTP  Dec 22, 2009 

Pacific Lightnet/ 
Wavecom  

Executed  Apr 28, 2010  Mar 12, 2012  Feb 15, 2012 
   

NTP  Apr 29, 2010  Mar 13, 2012  Feb 16, 2012 

Sandwich Isle 
Communications 

Executed  May 20, 2010 
Submitted draft to SIC  Apr 20, 2012 

Submitted draft to 
SIC    Submitted draft to SIC   

NTP  Jun 8, 2010 

HawaiiGas 
Executed  Dec 18, 2009  Jun 30, 2011 

Jun 1, 2012 
Comments received 
from HawaiiGas    Comments received by HawaiiGas   

NTP  Dec 22, 2009  Jul 12, 2011 

tw telecom 

Executed  Dec 2, 2009   
 
 
 

Feb 14, 2012 
No Scope – Oceanic 
to relocate for tw 
telecom for KHG 

  Executed 10/11/12   
NTP  Dec 22, 2009  Feb 16, 2012 

Tesoro 
Executed 

   
Feb 15, 2012 

Comments received 
by Tesoro   

Comments 
received by 
Tesoro

   
NTP  Feb 16, 2012 

Legend:    = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement

    = Not applicable ESA = Engineering Services Agreement  UFRCRA = Combined Engineering and Construction Utility Agreement
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3.6   Permits 

 Activities this month 
o HART received the approval to discharge to HDOT – Airports Division MS4 system for Airport 

Utility Relocation activities on July 9, 2013.   
o HART received the Army Corps of Engineers (Corps) official transmittal of agency comments for 

the Waiawa  404  Corps  Permit  Public Notice  on  July  15,  2013. A  response  to  comments was 
submitted to the Corps on July 29, 2013.  

o HART began submitting notes and materials from the City Center preconstruction Community 
Noise Variance public hearings in June to the State Department of Health. Public comments and 
questions are being summarized.  

o Ongoing ESA Section 7 coordination with the National Oceanic and Atmospheric Administration 
(NOAA) is in progress addressing NOAA concerns about project impacts to two species of coral 
and two species of sea turtles from an April 2013 email to FTA and HART. 

o The  Stream  Channel  Alternation  Permit  (SCAP) modification  application  for work  at Waiawa 
Stream Tributary and Waiawa Stream is being prepared by HART. 

o The  Coastal  Zone  Management  (CZM)  Consistency  application  for  work  at  Waiawa  Stream 
Tributary and Waiawa Stream is under HART review.  

 Look Ahead 
o Upcoming significant permit activity: 

 The City Center Section 10/404 Army Corps of Engineers application submission for in‐water 
geotechnical work is pending Section 7 coordination with NOAA. 

3.7  Hawaii Department of Transportation (HDOT) Agreements 

 Activities this month 
o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to 

review traffic signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 
o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM 

Technical Services, Inc. (AECOM), continues to review design submittals for HDOT. 
o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to 

review design submittals for HDOT. 
o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway 

sections (contract MM‐922), is reviewing guideway design submittals for HDOT. 
o HART has drafted a master agreement covering the remaining sections (KHG, Airport, and City 

Center).  

 Look Ahead 
o HDOT is expected to provide comments to the draft master agreement and Joint Use and 

Occupancy Agreement for the remaining three segments by August. 

3.8  Other Design Activities 

 Activities this month 
o Develop new architectural directive and standard drawings. 
o Waiawa Stream bank protection design. 
o Kalo‘i channel bank stabilization alternative study. 
o Generate interface station loads. 

 Look Ahead 
o Prepare design deviation and baseline change procedure.   
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3.9 Interface 

 Activities this month 
o Held  a  facilitated  Interface  Partnering meeting with WOFH,  KHG, MSF  and  CSC  contractors. 

Meeting  discussed  the  outstanding  interface  issues  between  contractors  and  the  process  for 
resolution. 

o Conducted bi‐weekly “All Contract HART‐GEC  Interface Meeting” with selected Deputy Project 
Managers  (DPMs),  Project Managers  (PMs),  and  key  staff  from  support departments  (Safety, 
Operations and Maintenance, Quality, Project Controls). 

o Held 2 bi‐weekly A‐Team meetings to evaluate the current status of HART Issues and to assess 
“CSC Potential Issues and Changes to WOFH/KHG”. 

o Continued  interfacing with adjoining contractors as surrogate designer on Dillingham‐Kaka‘ako 
Station Group (D‐KSG) and Elevators and Escalators (EE) in their absence. 

o Continued to request of interfacing contractors to provide need/delivery dates for Interface. 
o Interface Control Documents (ICDs) elevated to HART for review and direction.  
o A total of 906 Requests for Interface Data (RFIDs) have been submitted (575 closed).  
o A  total  of  37 Interface  Issues  have  been  elevated  (6  new,  1  open,  4 closed,  2 on  hold  and 

24 OSR).  Issue  00021,  “MSF  Track  &  Systems”  was  confirmed  as  OSR  via  email  by  HART 
management. 

o Facilitated 44 interface definition meetings with various contractors. 

 Look Ahead 
o Begin assisting PMs and DPMs for other FFCs (fixed facility contractors) in their effort to enable 

early decisions prior to construction start. 
o Continue bi‐weekly “All Contract HART‐GEC Interface Meetings.” 
o Continue interfacing with adjoining contractors on D‐KSG and EE. 
o Continue monitoring contractor RFIDs and ICDs pertaining to the Final Design Baseline (Revision 

0). 
o Continue with assessment process of elevated issues for path forward to construction. 
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4 GROUP REPORTS 
 

4.1 Safety and Security 
 

 Activities this month 
o The Project had two security incidents and one environmental case in July. See Figure 30 below 

for a summary of issues to date. 
o HART  Safety  continues  to  hold  a  weekly  Core  Systems  Safety  Meeting  with  Core  Systems 

Contractor Ansaldo Honolulu Joint Venture (AHJV). 
o HART reviewed AHJV submittals for compliance and technical specifications. 
o HART staff continues to meet with HDOT bi‐weekly to address FTA and HDOT issues. 
o Working with Information Technology to address ergonomic desk issues for employees.  
o Finalize HART  review  of  the  updated Navy  and  courthouse  Threat  and  Vulnerability  Analysis 

(TVA’s).  
o Integrate HART designated  staff  into  the Emergency Operations Center  (EOC) operations  and 

field support for the Department of Emergency Management (DEM).  
o Presented HART Emergency Preparedness Presentation to the Fire Life Safety Group.  

 

 Look Ahead 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o On‐going discussion of security concerns with the Transportation Security Administration (TSA), 

Honolulu  Police  Department  (HPD)  and  Honolulu  Fire  Department (HFD),  and  of  Emergency 
Plans with Emergency Responders and Emergency Management. 

o Continue to meet and review design issues with contractors. 
o Continue to process CIL/CEL’s from all contracts. 
o Receive  feedback  on  the  “Draft,  Familiarization  of HART  System,” make  revisions within  the 

book and reissue for review. 
o Continued  development  of  the  Safety  and  Security  Management  Plan,  Safety  and  Security 

Information Procedures, and Safety and Security Certification Plan. 
 

Figure 30. Construction Safety Monitoring ‐ Safety and Security Issues 

Period/Date  Contract  No. & Type of Event  Comments 
Type of 
Injury 

2011   ‐‐‐‐  1 in 2011   

2012  ‐‐‐‐  22 in 2012   

January  ‐‐‐‐  0 in January     

February  ‐‐‐‐  0 in February   

March  ‐‐‐‐  0 in March   

April    1 in April   

May    2 in May   

June 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident  Thieves cut fence and took a new generator.  

June 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident 
Alarm was triggered; police dispatched to site, but 
no disturbance found. 

June 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident  Fence was cut. Theft attempted, but failed. 

June 
Airport 
Contracts 

1 Safety Incident 
A HECO circuit breaker was tripped due to a 
contractor damaging a live line.  

June 
Kamehameha 
Contracts 

1 Occupational 
Injury 

A driller experienced severe eye inflammation while 
cleaning the job site. 
 

First aid 
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June 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident 
Thieves gained access to testing equipment, but 
nothing appeared to be taken. 

June 
Airport 
Contracts 

1 Environmental 
Incident 

During drilling, a layer of asphalt concrete was found 
below the surface. Soil sampling was completed and 
provided to environmental compliance. Area was 
cleared of contaminated soil.  

July 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Incident 
Attempted theft of steel plate. No arrest made in 
case. 

July 
Airport Utility 
& Guideway 

Design 
1 Security Incident 

Trespassing into work area. Female escorted by 
security off work area. 

July 
Airport 
Contract 

1 Environmental 
Incident 

Encountered potentially contaminated soil. Soil 
properly removed and bore hole closed. 

2013    13 to date in 2013   

 
 

4.2 Quality Management 

 Activities this month 
o HART‐GEC Quality Assurance (QA)  staff weekly meeting  to  discuss  overall  Project QA/Quality 

Control (QC) issues with consultants, contractors, subs and internal staff. 
o Continued  training and mentoring HART employees  to ensure project participants are  familiar 

with the latest approved plans and procedures, and have acquired the required certifications.  
o Continued training and mentoring 4‐Management Systems Lead Auditors (2‐ Safety and Security 

staff and 2‐Planning and Environmental staff).  
o Continued  updating  and  implementing  the  Combined  QA  and  Safety  &  Security  (SS)  Audit 

Schedule for 2013. To date, there are 13 audits in Honolulu, 13 audits on the mainland, and one 
(1) audit in Italy. Local and remote audits were planned, as appropriate. 

o Continued  updating  23  Project  Baseline  Plans  and  42  Procedures  due  to:  new  policies,  re‐
organization, process improvement and lessons learned from the internal audits. Updates to the 
23 Baseline Plans have been prioritized for completion.  

o Conducted bi‐weekly Quality Task  Force  (QTF) meetings with 11‐contractors  and  consultants’ 
QA teams to discuss the status of: design activities; procurement activities; packaging, shipping, 
storage and preservation; Non Conformance Report (NCRs) and quality compliance, and various 
process improvements.  

o Reviewing  Request  for  Qualifications  (RFQ)  for  East  and  West  Segments  Construction 
Engineering & Inspection (CE&I) Consultants. 

o GEC II ‐ Parsons Brinckerhoff, Inc. (PB):  
 Performed one (1) QA training of PB staff. 
 Performed three (3) internal QA Surveillance of Interface Management, AUG and CCUG. 
 Updating GEC QAP (Revision 2). 

o West O‘ahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  
 Completed review of WOFH/KHG QAP (Revision 5) on 7/11. 
 Reviewing latest update on the Inspection and Test Plans (ITP). 

o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  
 HART developed a Source Inspection (SI) and First Article Inspection (FAI) Plan for the MSF 

Contract, which is being reviewed internally. 
 85# Contact Rails were shipped to Honolulu without proper documentation. The rails were 

segregated and  taped  from  the  conforming materials and  tagged. An NCR was  issued  to 
KKJV by GEC. HART verified the segregation and tagging at the storage site. 
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 Visited Nortrak/LB Foster at Cheyenne, WY to inspect the No. 6 R/L Turnouts geometry and 
functional testing (manually).   

o Kamehameha Highway Guideway (KHG) – KIWC:  
 QA/QC activities are the same as the WOFH contract. 

o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  
 Attended and participated in the Design Reviews of various sub‐systems submitted by AHJV 

and their subs, and coordination meetings of HART and AHJV.  
 Closed 4‐NCRs found during the Combined QA and Safety & Security (SS) Audit on AHJV.  
 Elevated one finding from the Combined QA and SS Audit to an NCR regarding performance 

of SS related activities without HART‐ approved System Safety Program Plan (SSPP).  
 Reviewing AHJV Verification, Test and Acceptance (VTA) Plan.  
 Monitoring Buy America compliance of the CSC. 

o Farrington Highway Stations Group (FHSG) – HDR Engineering, Inc. (HDR):  
 Preparing for the Contract Close‐out including a Checklist for QA Records.  

o Airport Guideway and Utilities (Airport) – AECOM Technical Services, Inc. (AECOM):  
 Monitoring AECOM QA activities.  

o City Center Guideway and Utilities (City Center) – AECOM:  
  Monitoring AECOM QA activities.  

o West O‘ahu Stations Group (WOSG) – URS Corp. (URS):  
 Closed Combined QA and Safety and Security Audit of URS. 

o Airport Station Group – AECOM: 
 Monitoring AECOM QA activities. 

o Kamehameha Highway Stations Group (KHSG) – Anil Verma Associates, Inc. (AVA):  
 Planning for Combined QA and Safety and Security Audit of AVA in Honolulu and California.  

 
 
 
 
 

 Open Nonconformance (NCR) Log Summary   

NCR 
No. 

Issued 
by  Reference/Activity  Corrective Action  Status 

Maintenance and Storage Facility (MSF) DB Contract 

002  KKJV 
390 – 85# Contact Rails with 
incomplete documentation 

Acquire required documentation including 
Test reports (Partial Documentation 
submitted on 7/19/13)  Open 

West O‘ahu / Farrington Highway Guideway (WOFH) DB Contract 

058  KIWC  Column 62 Bearing Pad Placement  Follow work plan; green tag for repair  Open* 

059  KIWC  Column 63 Bearing Pad Placement  Follow work plan; green tag for repair  Open* 

057  KIWC  Column 69 Drain Piping  Follow work plan  Open* 

051  KIWC  Pier 75 Bearing Plinths Rebar Place  Add QC inspection point to confirm elevation  Open* 

050  KIWC  Pier 76 Bearing Plinths Rebar Place  Add QC inspection point to confirm elevation  Open* 

049  KIWC  Concrete Column Finish Pier 76  Stand‐down to discuss importance of quality  Open* 

042  KIWC  HECO 1‐508‐E1 Backfill Compaction 
Compaction HP requires QA Inspector's 
release  Open* 

GEC‐
009  HART 

Column Backfill requirements are not 
provided in the design plans and 
specifications 

(Root Cause Analysis and Corrective Action in 
Progress)  Open 
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Core System DBOM Contract 

13‐003‐ 
QA01  HART 

No Quarterly QA Assessments held 
with the upper management 

Assess the QA System adequacy and 
effectiveness of its implementation quarterly  Closed 

13‐003‐
QA02  HART 

No Internal QA Audits done of the 
AHJV Honolulu Office 

Perform periodic internal audits of the quality 
system of the AHJV Office  Closed 

13‐003‐
QA03  HART 

No Certified Quality Auditor at AHJV 
Honolulu Office 

Qualify and certify Quality Auditor for the 
AHJV Office   Closed 

13‐003‐
QA04  HART 

The Training Procedure is not being 
followed (e.g. Training Matrix, 
Schedule, and Training Records).  

Implement the Training Procedure to assure 
that suitable proficiency is achieved and 
maintained  Closed 

13‐003‐ 
SS01  HART 

Performing Safety and Security 
related activities without HART 
approved System Safety Program Plan 
(SSPP) and System Security Program 
Plan (SSecPP) 

Expedite development of AHJV SSPP, SSecPP 
and submit them to HART and HDOT (SOA) 
for review and approval   Open 

* Open Items to be closed when construction commences  

 Look Ahead 
o Continue mentoring and training personnel on approved Project Plans and Procedures.  
o Continue qualification and certification of Management Systems Lead Auditors. 
o Continue  QA/QC,  Environmental  and  Buy  America  Compliance  monitoring  and  oversight  of 

Contracts executed to date.  
o Update and  implement  the 2013 Combined Management Systems  (QA and Safety & Security) 

Audit Schedule. 
o Follow up on and close corrective and preventative actions on all NCRs and Observations issued.  
o Review  and  approve  Contractor/Consultant  QAPs  and  implementing  procedures  (new  and 

updates).  
o Prepare  for Dillingham‐Kaka‘ako Station Group  (DKSG) Final Design Consultant Workshop and 

review of QAP and implementing procedures. 

4.3 Right‐of‐Way  

 Activities this month 
o Acquisitions: 
 Continue to work through issues associated with the proposed adjustments to alignment 

and station location within the Airport section.  
 Completed the survey and mapping and appraisal walk‐thru for TMK 9‐4‐047‐008, a partial 

acquisition for the West Loch Station. 
 Completed the survey for the guideway and station on TMK 1‐1‐16‐013, 1‐1‐16‐012, 1‐1‐16‐

016 and 1‐1‐16‐017 located on Waiwai Loop. 
 

o Relocations 
 There is only one relocation remaining to be completed in the WOFH section for the Pearl 

Highlands Intermodal Facility. 
 Notices of eligibility were sent to the two tenants of TMK 1‐1‐16‐015, which was acquired 

for Lagoon Station. 
 
o Budget: 
 $42.5M was spent to acquire 23 properties. The budgeted amount for the 23 parcels was 

$45.4M, resulting in a budget underrun of $2.9M. 
 $2.6M has been expended to date for relocations.   
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 Look Ahead 
o WOFH Section 
 Prepare notice of eligibility for the last WOFH relocation, which is required for the Pearl 

Highland Intermodal Facility.  
o Kamehameha Section 
 Complete negotiations for partial acquisitions associated with TMK 9‐7‐022‐008 and TMK 9‐

7‐022‐021. 
o Airport Section 
 Complete the appraisal process for TMK 1‐1‐016‐007, a partial acquisition along Waiwai 

Loop for the guideway. 
 Complete negotiations for TMK 1‐1‐16‐014, a full acquisition for the Lagoon Station; and 

TMK 1‐1‐16‐006 and TMK 1‐1‐16‐005, full acquisitions needed for the guideway. 
 Prepare notice of eligibility for relocations associated with the three remaining full 

acquisitions located at Waiwai Loop. 
 Finalize requirements for the Middle Street Transit Center and guideway, and provide letter 

of intent to TMK 1‐2‐13‐21 property owners. 
 Secure consents to do geotechnical testing and environmental assessments on properties 

along the proposed guideway and stations. 
 Initiate surveying and mapping for TMK 1‐1‐2‐001, which is U.S. Post Office property at the 

airport. 
o City Center Section 
 Acquisitions and relocations are on hold until conditions of the federal court order are met. 
 For design support, secure consents to do geotechnical testing and environmental 

assessments on properties along the proposed guideway and stations. 
 

Figure 31. Right‐of‐Way Status excluding HDOT Properties 

Section 
Original # 

Parcels in FEIS* 
Current # 

Parcels Needed
Agreements In 

Process 
Appraisals in 

Process 
Offers Acceptance 

Ready for 
Construction 

FULL ACQUISITION 

Total  40  34  0 1 5 5  18

WOFH  14  14  0 0 1 0  13

KHG  5  3  0 0 0 0  3

Airport  5  4  0 0 3 1  0

City Center  16  13  0 1 1 4  2

PARTIAL ACQUISITION 

Total  134  79  3 5 4 1  4

WOFH  15  6  2 1 0 0  3

KHG  20  3  0 0 3 0  0

Airport  8  8  1 4 0 0  1

City Center  91  62  0 0 1 1  0

EASEMENTS  

Total  12  57  25 2 0 0  3

WOFH  6  8  5 0 0 0  3

KHG  0  5  5 0 0 0  0

Airport  1  21  15 2 0 0  0

City Center  5  23  0 0 0 0  0

GRAND TOTAL  186  170  28 8 9 6  25

FEIS = Final Environmental Impact Statement, June 2010
*HDOT properties have been removed from the count for the total number of parcels needed in the FEIS. 
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Figure 32. Relocation Status 
  Total Relocations  Initiated  90‐day Notice  30‐day Notice  Relocations Complete 

Residential  27  0 0 0 26 

WOFH  25  0 0 0 25 

City Center  2  0 0 0 1 

Business  66  10 0 0 13 

WOFH  5  1 0 0 4 

KHG  4  0 0 0 4 

Airport  7  6 0 0 0 

City Center  50  3 0 0 5 

Not‐For‐Profit  1  0 0 0 1 

WOFH  1  0 0 0 1 

TOTAL  94  10 0 0 40 
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Figure 33. Third‐Party Agreement Status 
Agreement  Completion Target  Section  Status 

University of Hawaii (UH) Master 
Agreement 

Pending 
 

August 2013

WOFH, 
KHG, City 
Center 

Final negotiations are underway. 

Leeward Community College (LCC) Sub‐
agreement 

Pending  August 2013 WOFH 
In negotiations 

UH West O‘ahu (UHWO) 
Sub‐agreement 

Pending 
August  
2013 

WOFH 
In negotiations 

Department of Land and Natural 
Resources (DLNR) 

Pending  August 2013 WOFH 
Will go before the Land Board in August. 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011  WOFH  Executed 

DR Horton Agreement for Construction  Mar 7, 2012  WOFH  Executed 

DHHL Master Agreement  Mar 10, 2010 
WOFH, 
MSF 

Executed 

DHHL Consent to Construct  Dec 1, 2011 
WOFH, 
MSF 

Consent to construct in place. 

DHHL License or Property Transfer  Pending  August 2013
WOFH, 
MSF 

License agreement awaiting City Council 
approval. 

HDOT Master Agreement  Oct 31, 2011  WOFH  Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Apr 5, 2012  WOFH  Executed 

UH Urban Garden Sub‐agreement  Pending  August 2013 KHG  In negotiations 

HDOT Master Agreement for KHG, 
Airport and City Center 

Pending  August 2013
KHG, 

Airport, 
City Center

Decision made to combine KGH, Airport and 
City Center into one Master Agreement. Draft 
of the agreement submitted to HDOT for their 
review. Once completed, City Council approval 
will be required. 

HDOT JU&O Sub‐agreement  Pending  August 2013 KHG 
Will complete after HDOT Master Agreement is 
completed. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

Pending  August 2013 KHG 
Revised MOU approved by Stadium Board and 
goes to DLNR Land Board in August. 

U.S. Navy / General Services 
Administration (GSA) 

Pending  N/A  Airport 
15 Easements were forwarded to regional 
command for approval. 

U.S. Post Office Honolulu Processing 
Center 

Pending  Feb 2014  Airport 
Design agreed to by Post Office. Will begin the 
guideway easement process once all property 
requirements identified. 

Federal Aviation Administration (FAA) 
Master Agreement 

Pending  Feb 2014  Airport 
As design progresses a determination will be 
made if an agreement is required. 

HDOT JU&O Sub‐agreement  Pending  March 2014 Airport 
Will complete after Master Agreement is 
completed.  

HDOT JU&O Sub‐agreement  Pending  July 2014  City Center
Will complete after Master Agreement is 
completed. 

Honolulu Community College (HCC) 
Sub‐agreement 

Pending  July 2014  City Center
Please see UH Master Agreement. 
On hold due to federal order. 

Federal Court House/GSA  Pending  Oct 2014  City Center On hold due to federal order. 

HI Community Development 
Agreement (HCDA) 

Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. On hold due to federal order. 

DAGS  Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. On hold due to federal order. 
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4.4 Planning and Environment 

 Activities this month 
o Programmatic Agreement (PA) [by PA Stipulation number] 
 II.   Traditional Cultural Properties (TCPs): 

‐ Determination  of  Eligibility  and  Finding  of  Effect  documentation  for  Section  4 
Traditional Cultural Properties was  submitted  to  the FTA  for  review as well as  to 
forward to the State Historic Preservation Division (SHPD) on July 15.  

 III.  Identification  and  Protection  of  Archaeological  Sites  and  Burials‐Archaeological 
Inventory Surveys (AIS): 
‐ Section 3 (Airport) AIS: HART submitted a second fully revised Draft Airport AIS to 

SHPD which addressed all of their staff’s current comments on July 12. 
‐ Section 4 (City Center) AIS: HART submitted a revised Draft City Center AIS Report 

(multiple volume report) during the week of July 8. This version addressed all SHPD 
comments. 

‐ HART  made  an  informational    presentation  at  the  July  10  O‘ahu  Island  Burial 
Council meeting on proposed mitigation commitments for human skeletal remains 
found during AIS work for Section 4 (City Center). 

 IV. Design Standards:   
‐ A pre‐meeting with  the Consulting Parties was held on  the design plans  for East 

Kapolei and UH‐West O‘ahu  stations  from  the West O‘ahu Station Group on  July 
29. 

‐ A Community Informational Meeting on the design plans for East Kapolei and UH‐
West O‘ahu stations was held on July 30 at Kapolei Hale City Hall. 

 V. Recordation and Documentation:  
‐ Historic American Buildings Survey/ Historic American Engineering Record/ Historic 

American  Landscape  Survey  (HABS/HAER/HALS)  [including  required  photo 
recordation of  adversely  affected historic properties  activities  and  submission  to 
the  National  Park  Service (NPS)]  is  in  progress  for  additional  properties.  No 
submissions occurred in July. 

 VI. National Register of Historic Places/Historic Landmark Nominations: 
‐ Preparation  of  National  Register  (NR)  nomination  forms  for  adversely  affected 

historic properties  is  in progress. NR  forms  for bridges  in the project corridor will 
be  coordinated with  the Hawai‘i Department  of  Transportation  bridge  inventory 
which  is  currently  under  review. Mother Waldron  Playground/Park  nomination 
forms were  submitted  to SHPD  for  review on April 23. Comments were  received 
from SHPD on July 3.   

 IX. B. Historic Preservation Program: 
‐ The  Historic  Preservation  Committee  is  reviewing  pre‐applications  received  in 

March.  The  date  to  send  invitations  to  submit  full  applications  to  selected 
applicants has been extended  to  later  this  summer. HART  is procuring  a historic 
architecture firm to assist with this aspect of the program, and the committee has 
selected to take extra time on this next step.   

o Mitigation Monitoring Program (MMP) 
 MMP Reporting: 

‐ Internal June monthly reports were completed in July. 
‐ The second quarterly report for 2013 was submitted to the FTA in late July. 

o Planning Activities 
 HART’s Special Management Area (SMA) Use Permit application was accepted by the City 

Department  of  Planning  and  Permitting  on  July  8.  Public  hearings  are  scheduled  in 
connection with this application for August 2 and 5. 
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 HART and the City and County of Honolulu Department of Planning and Permitting (DPP) 
continue  to  conduct  monthly  coordination  meetings  to  discuss  Transit‐Oriented 
Development (TOD)  around  the  future  transit  stations.  City  and  County  of  Honolulu 
Department of Transportation Services (DTS) have joined these meetings. 

 Monthly HART Sustainability Committee Meetings continue as the team works to identify 
ways to improve the support of green features project‐wide. 

o Draft Supplemental Environmental Impact Statement/Section 4(f) Evaluation (SEIS) 
 This  is  a  limited‐scope  document  that  evaluates  the  Beretania  Tunnel Alternative  and 

reconsiders the no use determination for Mother Waldron Neighborhood Park. 
 Public Hearing was held on July 9 at Blaisdell Center. 
 Public comments were due by July 22. 

 

 Look Ahead  
o SMA Use Permit Public Hearings are scheduled for August 2 at 10 a.m. at the Ke‘ehi Lagoon 

Memorial Park, and August 5 at 10 a.m. at the Filipino Community Center in Waipahu. 
o Cultural descendant outreach regarding iwi kūpuna finds in City Center Section 4 continues. 
o All projects requesting Historic Preservation Funds that have passed the first screening will 

be invited in early September to submit full proposals.  

4.5 Risk Management 

 Risk management is integral to all stages of the Project and the associated contract delivery, from 
planning and design, through construction and the execution of work, to system operations, and to 
project closeout. Risk management is the systematic process of identifying, analyzing, and responding to 
risk in a timely manner. Risk assessments are performed to identify, asses, prioritize, manage, and 
mitigate risk exposure and to provide contingency plans. Risk management entails identifying potential 
project risks including appropriate mitigation. The Project Risk Register (RR) is the depository for all risks 
identified on the Project. Every month, risks contained in the Project Risk Register are reviewed to 
confirm risks are appropriately identified, identify new risks, and close out risks that no longer pose an 
issue. 
 
A major goal for HART and the FTA is to complete the FFGA project within budget and on schedule. The 
primary strategy is to maintain a reserved contingency balance throughout the life of the Project that is 
acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the chances of delivering a successful project. The objective of risk assessment is to establish an 
overall rating for each risk by assigning the likelihood of the risk happening together with the cost 
and/or time impacts to the Project if the risk does happen. The cost and/or time impact(s) to the Project 
are assessed based on a “most likely scenario.” 
 
The risk matrix in Figure 34 on the next page is used to score and rank identified risks. The rating is the 
average cost and schedule impact score multiplied by the likelihood score. 
 

 Activities this month 

o The top 10 risks in June are set out in Figure 35 on the next page.  
o As shown in Figure 36 on page 56, the Top 10 risks for June changed from those in May, due 

to a decreased risk rating for risks #33 and #163.  
o As shown in Figure 37 on page 56, 1 new risk was added.    
o In June, 6 risks were deleted from the Risk Register, as shown in Figure 38 on page 56. 
o The total number of risks decreased by 5, from 328 in May to 323 risks in June, as 6 risks 

were deleted and 1 risk was added. See Figure 39 on page 57. 
o HART continues to work with the Owner‐Controlled Insurance Program (OCIP) Consultant, 

Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 
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 Look Ahead 
o Monthly contract/discipline specific risk workshops.  
o Update Risk Mitigation Plans for top risks. 
o Monthly Risk Assessment Committee Meeting. 

 
Figure 34. Risk Matrix 

 
 
Figure 35. Top 10 Project Risks in June 

Risk ID Contract 
Package Risk Description Prob Prob 

Rating
Cost 

Impact
Time

Impact

June 
Risk 

Rating

May 
Risk 

Rating

60e Project 
Wide

Given limited geotechnical information available at the 
current PE level, additional costs may be incurred. 90% 5 5 3 20 20

11 Project 
Wide

There may be insufficient utility company resources 
available to meet the design, approvals and/or 
construction schedule. (May result in additional costs for 
rework during construction.)

75% 4 5 3 16 16

PMOC26 Project 
wide

Change in station designs may affect guideway and result 
in additional construction costs. 75% 5 5 2 17.5 17.5

28 Project 
Wide

Permits and approvals by other agencies may not be 
provided in a timely manner and delay the project. 75% 4 5 2 14 14

39 Project 
Wide

Contractors may not achieve contract required delivery 
dates of design information and construction interfaces to 
others.

75% 4 5 2 14 14

169 City Center
Environmental documentation required under the Federal 
court case takes longer than planned, resulting in delays 
to ROW purchase for City Center.

75% 4 4 3 14 14

56 Project 
Wide

HDOT may not grant waiver to leave in place existing 
utilities to be abandoned that are not impacted by new 
structures requiring partial or total removal.

75% 4 5 1 12 12

167 Project 
Wide

AIS construction delay is longer than originally 
anticipated. (After September 2013) 50% 3 5 3 12 12

63 Project 
Wide

Costs for utility relocations may increase if utility plans 
have deviations greater than contract stipulation. 75% 4 5 2 14 14

147 Project 
Wide

Late turnover of ROW to contractor may affect Project 
schedule. 75% 4 4 2 12 12
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Figure 36. Risks Removed from the Top 10 in June 

Risk ID Contract 
Package Risk Description Prob Prob 

Rating
Cost 

Impact
Time

Impact

June 
Risk 

Rating

May 
Risk 

Rating

163 Project 
Wide

FTA requirement that all utility companies conform to Buy 
America requirements may cause delays and additional 
costs.

40% 2 5 2 7 14

33 Project 
Wide

HDOT and DTS may require an upgrade to impacted 
intersections which would result in redesign and 
additional costs..

10% 1 5 0 2.5 17.5

 
 
Figure 37. Risks Added in June 

Risk ID SCC 
Code

Contract 
Package Risk Description Cal 

Prob
Prob 

Rating
Cost 

Impact
Time 

Impact
Risk 

Rating

181 90.00 MSF
Implementation of changes to yard reduces the 
overall storage space available which requires 
procurement of additional storage space.

90% 5 3 0 7.5

 
 

 Risk # 181 – Track work materials for WOFH and KHG will need to be stored as well as materials 
for Airport and City Center. Finding a separate location for land should reduce some of the cost. 
Additional costs for double handling could be incurred. 

 
 
Figure 38. Risks Deleted in June 

June '13 May '13

161b 40.04 KHG

Potential that DPP stormwater 
requirements that are to be adopted 
in May 2013 may require redesign of 
contracts not complete with final 
design.

Risk has been deleted since KHG's 
discharge is only in HDOT ROW. 7.5

100 10.04 Airport
This portion of the alignment crosses 
over Ceded land which may cause a 
shift of the alignment.

Risk is deleted because design has 
now progressed to interim and nothing 
has been identified.

7

PMOC8a 10.04 WOFH
Breakdown of specialty 
equipment/replacements not 
available locally.

Risk has been deleted since it is a 
contractor risk. 4

PMOC8b 10.04 KHG
Breakdown of specialty 
equipment/replacements not 
available locally

Risk has been deleted since it is a 
contractor risk.

2

PMOC2a 10.09 WOFH
Lower than expected production rate 
for track construction delays interim 
opening.

Risk has been deleted since it is a 
contractor risk. 2

PMOC2b 10.09 KHG Lower than expected production rate 
for track construction.

Risk has been deleted since it is a 
contractor risk. 2

Risk RatingCurrent  
Risk ID

SCC 
Code

Contract 
Package Risk Description June 2013 Comments
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Figure 39. Risks by Contract Package  

NewlySub-
Divided 

Risks
New Risks

Deleted 
Risks

Project Wide 69 19 69 19* 0 0 0

WOFH 0 0 2

MSF 0 1 0

KHG 0 0 3

Core Systems Contract 0 0 0

Right of Way 0 0 0

Airport Guideway 0 0 1

City Center Guideway 0 0 0

Project Wide Stations 0 0 0

Farrington Highway Stations 0 0 0

West Oahu Stations 0 0 0

Kamehameha Highway Stations 0 0 0

Airport Section Stations 0 0 0

City Center Section Stations 0 0 0

Total 328 278* 323 273* 0 1 6

56

3

2

Total  # of 
Risks

45

20

37

21

Contract Packages

June 2013 Update

10

49

47

19

40

21

10

50

May 2013
# of Risks

*50 Project Wide risks w ere determined to be applicable to various contracts and have been sub-divided into those contracts and 
evaluated at the contract level. Total number of risks contained in the risk register is 323. There are a total of 273 risks w hen 
excluding the duplicated Project Wide risks.

4

3

1

3

1

3

56

3

2

4

3

 
 
Figure 40. Comparison of Risk Ratings  

Total High Medium Low Total High Medium Low
Project Wide 69 18 39 12 69 23 35 11
West Oahu/Farrington Highway 
G id

45 8 25 12 47 9 27 11
Maintenance & Storage Facility 
C t t

20 3 6 11 19 2 6 11

Kamehameha Highway Guideway 37 6 20 11 40 9 21 10

Core Systems Contract 21 5 7 9 21 5 7 9

Right of Way 10 4 4 2 10 4 4 2

Airport Guideway 49 3 35 11 50 3 35 12

City Center Guideway 56 7 38 11 56 7 38 11

Project Wide Stations 3 0 1 2 3 0 1 2

Farrington Highway Stations 2 0 1 1 2 0 1 1

West Oahu Stations 4 0 3 1 4 0 3 1

Kamehameha Highway Stations 3 0 2 1 3 0 2 1

Airport Stations 1 0 0 1 1 0 0 1

City Center Section Stations 3 0 1 2 3 0 1 2

Total 323 54 182 87 328 62 181 85

Contract Package/Section
June 2013 Update

# of Risks
May 2013
# of Risks
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4.6 Community Outreach 

 Activities this month 

 HART’s  public  outreach  and  communications  team  continued  its  strong  presence  in  the 
community in July with community associations, neighborhood board meetings and connecting 
with community leaders in Aiea, Kalihi‐Palama, Makiki, Ala Moana, Pearl City, Waipahu and Salt 
Lake.  In addition, HART’s public outreach  team participated  in  several  larger‐scale community 
events  to  provide  information  and  answer  questions  as  part  of  its  ongoing  public  education 
program. These events, such as the annual Hawai‘i Lodging, Hospitality and Food Service Expo 
and the Hawai‘i Clean Energy Expo, are an important component of general public outreach and 
collectively drew more than 30,000 attendees.  

 

 HART’s  communications  team  also  collaborated  with  HART’s  planning  and  environmental 
section for the public hearing on the Draft Supplemental Environmental Impact Statement. The 
outreach  and media  team  assisted with  logistics  and  registration,  answered  general  project 
questions,  and  ensured  information  about  the  public  comment  period  and  public  hearing 
reached O‘ahu’s diverse communities so that they would have multiple opportunities to provide 
comments.  Public  education  efforts  tied  to  the  Draft  Supplemental  Environmental  Impact 
Statement  included  news  releases,  social media  and  notices  in  newspapers  and  community 
bulletins. Information about the comment period and the public hearing was also provided in 10 
languages and in Braille, and distributed to key media outlets and at public libraries, satellite city 
hall offices and community events.  

 

 HART also continued reaching out to communities and businesses along the alignment, sharing 
information  about  station  designs  and  seeking  additional  public  input.  Honolulu Mayor  Kirk 
Caldwell  and HART Board Chairman  Ivan  Lui‐Kwan  joined HART’s Executive Director  and CEO 
Dan Grabauskas at a community meeting focused on stations in the West O‘ahu area.   

 
Figure 41. HART Board of Director’s Chairman Ivan Lui‐Kwan discusses the importance of public input at 
a community meeting this month regarding the design of rail stations in West O‘ahu. HART is holding a 
series of  community meetings along  the alignment  to  share  information and  collect  feedback on  the 
design of its rail stations.    
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 Community Input 
o HART’s public information team responded to more than 60 public inquiries and requests in 

July that came  in via the agency’s website, email and 24‐hour hotline. Inquiries this month 
included requests to be on the project’s email list, and questions about employment, station 
design as well as general questions about HART.  
 

o To date, HART’s outreach team has participated in:  
– 1,457 presentations and events  
– 777 Neighborhood Board meetings 
 

 Looking  Ahead 
Coming in August:  

o Outreach  in  areas  along  the  rail  alignment  intensifies  in  preparation  for  construction 
resuming in the fall. 

o HART’s public outreach  includes reaching out  to seniors at events –  including  the Aging  in 
Place conference – as part of the agency's ongoing public education program.  



HONOLULU RAIL TRANSIT PROJECT    July 2013 

Page 60 of 63 

5 STAFFING 

HART staffing activities in July are summarized in Figure 42 below. HART staffing projections are shown 
in Figure 43 below and Figure 44 on  the next page. For organizational  structure detail,  see  the  latest 
HART Project Organization Chart in Appendix A on page 62. 
 
Figure 42. Staffing Activities  

Title  Group  New/Existing HART 
position (City or PMSC) 

Position Status  Start 
Month 

Engineering and Construction 

Assistant Project Manager (CE III)  Airport & City Center New (City) Filled  Jul

Deputy Director of Projects  Engineering and 
Construction 

Existing (PMSC) Recruiting  Aug

Budget and Finance 

Procurement and Specifications 
Clerk II 

Procurement and 
Contracts 

Existing (City) Filled  Jul

Procurement and Specifications 
Specialist IV 

Procurement and 
Contracts 

Existing (City) Recruiting 
(Selected 
Candidate 
Withdrew)  

Transit Grants Planner   Grants/Financial Existing (City) Recruiting 

Contract Manager/ 
Administrators* (3)  

Procurement and 
Contracts 

Existing (City) Recruiting & 
Interviewing 

Planning, Utilities, Permits & Right of Way  

Transit  Property  Acquisition  & 
Relocation Manager 

Right of Way Existing (City) Filled  Jul

Planner VI (Permits/Hazmat)  Utilities, Permits New (City) Selected  Aug

Planner VI* (Sustainability)  Planning Existing (City) Recruiting 

Planner V* (Cultural Resources)  Planning New (City) Interviewing 

Project Controls 

Estimator  Project Controls New (City) Recruiting 

System Safety & Security 

Safety Certification Manager  System Safety and 
Security 

New (City/PMSC) Recruiting 

*Per qualifications. 
 
Figure 43. HART Staffing Projection in the Current Staffing Plan 

[Also see the Project Staffing (Actual vs. Planned) graph in Figure 43 ]  as of:  # Employees 

Target*  Jul 31 139 

Actual*   Jul 31 133 

Full‐Time Employees budgeted for FY14**  Jul 31 139 
*Including PMSC staff   **Excluding PMSC staff. 

 
The Actual number of employees reflects employees hired during this period as well as employees who 
left the project for both the City and the PMSC staffs. 
  
HART  currently  receives  direct  project  support  in  centralized  functions  from  the  following  City 
departments:  Honolulu  Police  Department (HPD),  Department  of  Information  Technology (DIT), 
Department  of  Budget  and  Fiscal  Services (BFS),  Department  of  Design  and  Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawai‘i 
Department of Transportation (HDOT) on Consultant Services Contracts.  
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Figure 44. Project Staffing (Actual vs. Planned) 
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6 APPENDICES 

Appendix A. Project Organization Chart 
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Appendix B. Project Alignment 
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