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Joint Meeting of 
Finance Committee and 

Project Oversight Committee 
Mission Memorial Annex Conference Room 

550 South King Street, Honolulu, Hawaii 
Thursday, October 17, 2013, 9:00 am 

 
Agenda 

 
I. Call to Order by Chair 

II. Public Testimony on all Agenda Items 

III. Approval of the September 5, 2013 Minutes of the Joint Meeting of the Finance 
Committee and Project Oversight Committee 

IV. FY2015 Operating and Capital Budgets 

A. Presentation 
B. Public Hearing 
C. Approval 

V. Six-Year Capital Program 

VI. Discussion of August Monthly Progress Report 

VII. Change Order Approvals 

A. Yard Layout Revisions 
B. Structural Steel 
C. Precast Yard Alternative Site 

 
VIII. Executive Session 

Pursuant to Hawaii Revised Statutes Section 92-4 and Section 92-5(a)(4), the Board(s) may enter 
into Executive Session to consult with its attorneys on questions and issues on a matter pertaining 
to the Board’s powers, duties, privileges, immunities and liabilities. 
 

IX. Adjournment 
 
Note:  Persons wishing to testify on items listed on the agenda are requested to register by completing a speaker 
registration form at the meeting or online on the HART section of the www.honolulutransit.org website.  Each speaker 
is limited to a two-minute presentation. 
 
Persons who have not registered to speak in advance should raise their hands at the time designated for public 
testimony and they will be given an opportunity to speak following oral testimonies of the registered speakers. 
 
Any physically challenged person requiring special assistance should call (808) 768-6258 for details at least three days 
prior to the meeting date. 



HONOLULU AUTHORITY for RAPID TRANSPORTATION 

September 13, 2013 

MEMORANDUM 

TO: HART BOARD OF DIRECTORS 

FROM: DANIEL A. GRABAUSKAS, EXECUTIVE DIRECTOR AND CEO 

SUBJECT: FISCAL YEAR 2015 BUDGET 

IN REPLY REFER TO: 

CMS-APOOHART-00027 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Ivan M. Lui·Kwan, Esq . 
CHAIR 

Donald G. Horner 
VICE CHAIR 

George I. Atta 
Robert Bunda 

Michael D. Formby 
William "Buzz" Hong 

Keslie W.K. Hui 
Damien T.K. Kim 

Glenn M. Okimoto, Ph.D. 
Carrie K.S. Okinaga, Esq. 

Pursuant to the Honolulu Authority for Rapid Transportation's (HART) Financial Policies, Section III (C) and 
(D), this memorandum transmits for your consideration and input HART's Proposed Fiscal Year (FY) 2015 
Operating and Capital Budgets, and Six-Year Capital Program in the amounts delineated below and in 
Exhibits A, B, and C (as attached). 

rota I FY 2015 Operating Budget.. .................. $ 21,481,029 
Total FY 2015 Capital Budget ......................... $1,560,404,400 

After the Board's review of the proposed budget, the Operating and Capital Budgets are transmitted to the 
Mayor and City Council for their review before December 1, 2013. HART's proposed FY 2015 budgets do 
not include any request of City general fund monies. 

Attachments 

CITY AND COUNTY OF HONOLULU, Alii Place. Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 
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HONOLULU AUTHORITY FOR RAPID TRANSPORTATION 
Proposed Operating Expense Budget 

For Fiscal Year 2015 

Budget DescriE!tion 2014 Budget 2015 Budget 

Personnel 
Regular Pay 9,052,649 9,414,755 

Overtime, Night Shift, Temp Assign Pay 84,480 95,000 
Fringe Benefits 3,892,237 4,332,670 
Service or Merit Awards 1,000 1,000 

Personnel Expense Subtotal 13,030,366 13,843,425 
Current Expenses 
Office & Computer Supplies 147,000 147,000 

Meals & Foods 2,300 6,500 
Safety & Misc Supplies 9,300 9,300 

Parts I Equip 210,000 210,000 
Legal Services 1,702,354 1,202,354 
Professional Svcs. Direct Reimb 1,982,031 2,044,307 
Professional Svcs. Other 280,000 250,000 
Postage & Shipping 9,000 9,000 
Telephone 32,000 40,000 
Communication Svcs 170,000 170,000 

Relocation - New hires 30,000 30,000 
Travel Expense - Out-of-State 82,475 95,000 
Advertising, Publication of Notices 14,474 45,000 
Insurance on Equip. & Gen. liab. 12,000 18,000 
liability Insurance (Dir. & Off) 62,000 55,000 
Printing & Binding 1,500 1,500 
Other Repairs to Bldgs & structures 300,000 300,000 

R&M - office furniture & equip 5,000 12,000 
Rentals 2,230,959 2,378,643 
Fees (memberships, Registration & parking) 50,000 50,000 
Computer Software maintenance agreements 48,500 58,000 

Other Fixed Charges 500,000 500,000 
Current Expenses Subtotal 7,880,893 7,631,604 

Equipment & Software 6,000 6,000 

Totals 20,917,259 21,481,029 

Total FUll-time Equivalent Positions 139 139 

EXHIBIT A 



Honolulu Authority for Rapid Transportation 

Proposed Capital Improvement Budget for Fiscal Year Ending June 30, 2015 
FY 2015 

, Planning Design Construction Inspection Land Relocation Equipment 
Construction 

Pearl Highlands Parking Structure/Bus Transit Center $155,591,300 

EXHIBIT B 

Grand Total 

$155,591,300 
Airport Station GrOU'jj'C'onstruction _ $63,346,900 _________ ~_~_~ _____ ~...!:$""'63"",346,9oo 

City Center Section Utilities Construction $63,025,100 
Airport and Cl!v Center Sections Guideway $682,463,200 
Elevators and Escalators $6,148,000 

~~~~~------------------~----~--------------On-Call Hazardous Materials Removal Contractor $1,000,000 
Owner-Controlled Insurance Program (OClP) $20,000,000 

Construction Total $991,514,500 
Design 

$63,025,100 
$682,463,200 

$6,148,000 
$1,000,000 

$20,000,000 
$991,514,500 

Pearl Highlands Parking Structure/Bus Tra'lsit Ctr 
UH West Oahu Park-and-Ride and Ho'opili Station 

__ ~ __ --:!$:.::1..:..!1,916,1oo $11!916,looj 
$2,465,900 $2,465,900 

Design Total $20,382,000 $20,382,000 
Inspection 

f earl Highlands Parkin! Structure/Bus Transit Center ~,568,6oo 

Airport SG, Dillingham/Kaka'ako SG CE&I Services $16,533,200 
Inspection Total $26,101,800 
Programmatic Agreements 

Kako'o Consultant ------
Historic Preservation Committee (HPC) $900,000 

Programmatic Acreements Total $900,000 
Consultants 

$9,568,600 
$16,533,200 
$26,101,800 

$200,000 
$900,000 

$1,100,000 



EXHIBIT C 

Honolulu Authority for Rapid Transportation 

Proposed Capital Improvement Budget for Fiscal Year 2015 Through 2020 

Proposed FY Proposed FY Proposed FY Proposed FY Proposed FY Proposed FY . Proposed 6 Yr 
Phase 2015 2016 2017 2018 2019 2020 Total 
Planning $791,700 $606,500 $50,000 $50,000 $50,000 $25,000 $1,573,200 
Design $37,399,500 $1,020,000 $20,000 $20,000 $0 $0 $38,459,500 
Construction $1,096,534,0'00 $178,054,200 $31,153,500 $25,405,400 $9,918,800 $0 $1,341,065,900 
Inspection $26,101,800 $1,099,400 $0 $0 $0 $0 $27,201,200 
land $126,88 8,700 $0 $0 $0 $0 $0 $126,888,700 
Relocation $11,688,700 $226,300 $151,000 $0 $0 $0 $12,066,000 
Equipment $0 $0 -----SO $0 $0 $0 $0 
Grand Total $1,299,404,400 $181,006,400 $31,374,500 $25,475,400 $9,968,800 $25,000 $1,547,254,500 
Contingencies $161,000,000 _ $88,000,000 $53,000,000 $36,000,000 _ $86,000,000 $0 $424,000,000 
Recertification $100,000,000 $0 $0 $0 $0 $0 $100,000,000 

·Total $1,560,404,400 $269,006,400 $84,374,500 $61,475,400 $95,968,800 $25,000 $2,071,254,500' 



Honolulu Authority for 
Rapid Transportation

FY 2015 Proposed Capital and 
Operating Budget

October 17, 2013
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CIP Summary
•

 
FY 2015 Capital Improvement Program

–

 
Requesting appropriation authority to secure contracts

–

 
70% of Proposed FY 2015 CIP appropriations are related to 

 Construction

–

 
Proposed FY 2015 CIP Budget is based on the current 

 project packaging plan and schedule
•

 

Staff currently in the process of combining of contracts to save

 money.  

–

 
Budgets to be transmitted to the Mayor and City Council by 

 December 1, 2013

–

 
Appropriations are approved on an Annual FY Basis.
•

 

FY 2016‐2020 are for information and are not formally appropriated 

 by the Board

•

 

Uncommitted appropriations lapse at the end of the Fiscal Year.
2



Project Funding Authorization Status

3

Percent of Total Project Budget



Proposed 6 Year Capital Budget 
 Summary

4

Phase
Proposed FY 

2015 
Proposed FY 

2016
Proposed FY 

2017
Proposed FY 

2018
Proposed FY 

2019
Proposed FY 

2020
Proposed 6 Yr 

Total
Planning $791,700 $606,500 $50,000 $50,000 $50,000 $25,000 $1,573,200

Design $37,399,500 $1,020,000 $20,000 $20,000 $0 $0 $38,459,500

Construction $1,096,534,000 $178,054,200 $31,153,500 $25,405,400 $9,918,800 $0 $1,341,065,900

Inspection $26,101,800 $1,099,400 $0 $0 $0 $0 $27,201,200

Land $126,888,700 $0 $0 $0 $0 $0 $126,888,700

Relocation $11,688,700 $226,300 $151,000 $0 $0 $0 $12,066,000

Equipment $0 $0 $0 $0 $0 $0 $0

Grand Total $1,299,404,400 $181,006,400 $31,374,500 $25,475,400 $9,968,800 $25,000 $1,547,254,500
Contingencies $161,000,000 $88,000,000 $53,000,000 $36,000,000 $86,000,000 $0 $424,000,000

Recertification $100,000,000 $0 $0 $0 $0 $0 $100,000,000

Total $1,560,404,400 $269,006,400 $84,374,500 $61,475,400 $95,968,800 $25,000 $2,071,254,500



Proposed FY 2015 Capital Budget Summary
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                                     Planning Design Construction Inspection Land Relocation Total
Construction $991,574,500 $991,574,500

Design $20,382,000 $20,382,000

Inspection $26,101,800 $26,101,800

Programmatic Agreements $200,000 $900,000 $1,100,000

Consultants $591,700 $16,960,900 $9,059,500 $188,700 $188,700 $26,989,500

Right of Way $126,700,000 $11,500,000 $138,200,000

Utility Work by Private Utility $95,000,000 $95,000,000

Quality Audits $56,600 $56,600

Total $791,700 $37,399,500 $1,096,534,000 $26,101,800 $126,888,700 $11,688,700 $1,299,404,400
Allowance for Contingencies $161,000,000
Allowance for Recertification $100,000,000

Grand Total  $791,700 $37,399,500 $1,096,534,000 $26,101,800 $126,888,700 $11,688,700 $1,560,404,400



FY 2015 Construction
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               Construction
Construction
Pearl Highlands Parking Structure/Bus Transit Center $155,591,300

Airport Station Group Construction $63,346,900

City Center Section Utilities Construction $63,025,100

Airport and City Center Sections Guideway $682,463,200

Elevators and Escalators $6,148,000

On‐Call Hazardous Materials Removal Contractor $1,000,000

Owner‐Controlled Insurance Program (OCIP) $20,000,000

Construction Total $991,574,500
Programmatic Agreements
Historic Preservation Committee (HPC) $900,000

Programmatic Agreements Total $900,000
Consultants
Gen Engineering Consultant FD‐Construction $8,851,400

Owner‐Controlled Insurance Program (OCIP) Consultant $208,100

Consultants Total $9,059,500
Utility Work by Private Utility Owners $95,000,000

Grand Total $1,096,534,000



FY 2015 Construction
•

 
Current Year FY 2014

–

 
Design Build Projects

•

 
West Oahu/Farrington Hwy Guideway
–

 

Utilities, Roadway, Columns

•

 
Kamehameha

 
Hwy Guideway

–

 

Utilities, Roadway, Columns

•

 
Maintenance & Storage Facility
–

 

Sitework, Buildings

–

 
Construction Contracts to be Executed in FY 2014

•

 
Westside Station Group (Spring 2014)
–

 

9 Stations

•

 
Airport Section Utilities Construction (Spring 2014)
–

 

Water and Sewer relocation and roadway improvements
7



FY 2015 Construction
•

 
Current Year FY 2014 (Continued)

–

 
Construction Contracts to be Executed in FY 2014

•

 
On‐Call Construction Contractor

•

 
Utility  Work by Private Contractors
–

 

WOFH & KHG

8



FY 2015 Construction

•
 

Proposed FY 2015

–

 
Total Construction $991,574,500

•

 
Airport/Center City Section Guideway

 
$682 million

•

 
Pearl Highlands Parking Structure $155 million

•

 
Airport Station Group $63 million
–

 

4 Stations

•

 
Center City Section Utilities $63 million

9



FY 2015 Construction

•
 

Proposed FY 2015
–

 
Other Construction Related Contracts:

•

 
Elevator & Escalator Contract 2nd

 

Year $6.1 million

•

 
On‐Call Haz

 
Mat Removal 2nd

 

Year $1 million

•

 
Owner‐Controlled Insurance Program 2nd

 

Year $20 mil. for 

 Builders Risk, Commercial General Liability, Excess Liability, and 

 Workers Comp.

–

 
Utility Relocation

•

 
Utility Relocation Work by Private Utility Owners $95 million 

 e.g. electric, gas, cable, and communication companies.  

–

 

Primarily City Center Section

10



FY 2015 Construction
•

 
Proposed FY 2015

–

 
Programmatic Agreement Requirements:

•

 
Historic Preservation Committee $0.9 mil.
–

 

Provide for exterior improvements to project related and 

 
other eligible or listed historic properties within the rail 

 
project’s area of potential effect

–

 
Consultants:

•

 
Gen Engineering Consultant $8.9 million

•

 
Owner‐Controlled Insurance Program Consultant 

 $0.2 million

11



FY 2015 Land  
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               Land Relocation
Consultants
Real Estate Consultant $188,700 $188,700

Consultants Total $188,700 $188,700
Right of Way $126,700,000 $11,500,000

Grand Total $126,888,700 $11,688,700

•

 
Total Land and Relocation $138,577,400

•

 
All City Center Section Real Estate Activities planned in 

 FY2014 were delayed due to the Federal Court injunction.

•

 
Land Phase ‐‐

 
$126.7 million

–

 

Acquire 6 full acquisitions 

–

 

Acquire 60 partial acquisitions parcels

–

 

Acquire 23 easements

•

 
Relocation Phase ‐‐

 
$11.5 million

–

 

Relocation of 46 businesses and 1 residence



FY 2015 Construction Engineering 
 & Inspection
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               Inspection
Inspection
Pearl Highlands Parking Structure/Bus Transit Center  $9,568,600

Airport SG, Dillingham/Kaka`ako SG CE&I Services $16,533,200

Inspection Total $26,101,800

•
 

Current Year FY 2014

–

 
Currently in process to combine Inspection 

 contracts to save money

•

 
East CE&I and West CE&I

•
 

Proposed FY 2015

–

 
Total Inspection  $26,101,800

•

 
Pearl Highlands Parking Structure $9.5 million

•

 
Airport, Dillingham/Kaka`ako

 
Station Group $16.5 million



FY 2015 Design
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               Design
Design
Pearl Highlands Parking Structure/Bus Transit Ctr $17,916,100

UH West Oahu Park‐and‐Ride and Ho`opili Station  $2,465,900

Design Total $20,382,000

•

 
Current Year FY 2014

–

 
Station Groups in Final Design*
•

 

West Oahu (Design 70% complete), Farrington (99%) Kamehameha

 Highway (50%), and Airport Group (50%), Dillingham/Kaka`ako

 

(5%)

–

 
Guideway

 
and Utilities in Final Design

•

 

Farrington, Airport (65%), and City Center (35%)

•

 
Proposed FY 2015

–

 
Total Design  $20,382,000
•

 

Pearl Highlands Parking Structure $17.9 million

•

 

UH West Oahu Park‐and‐Ride and Ho`opili

 

Station $2.5 million

* August 2013 Monthly Progress Report 



FY 2015 Planning
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               Planning
Programmatic Agreements
Kako'o Consultant $200,000

Programmatic Agreements Total $200,000
Consultants
HDOT State Safety Oversight Agency (SOA)  $591,700

Consultants Total $591,700
Grand Total $791,700

•

 
Proposed FY 2015

–

 
Programmatic Agreement Requirements
•

 

Kako`o

 

Independent PA Manager 3rd

 

year of multiyear agreement $0.2 

 
million

–

 
Consultants
•

 

HDOT State Safety Oversight Program required by FTA regulations 2nd

 

year 

 
$0.6 million



FY 2015 Contingency & 
 Recertification 
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               Grand Total
Allowance for Contingencies $161,000,000
Allowance for Recertification $100,000,000

Total Contingencies &  $261,000,000

•

 
Contingency

•

 
Allowance reflects current anticipated contingency draw down

•

 
Recertification

•

 
Appropriations are funded from cash for short term needs and 

 from debt for costs expected to occur after our first debt 

 issuance. 

•

 
The allowance for Recertification permits changes given the 

 delay.  Recertification does not increase the total project 

 budget.  



Proposed FY 2015 Operating Budget
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Proposed FY 2015 HART Budget 

Capital 
Budget 99% 

Op~rati ng 

BudGet 

'" 

Proposed FY Z015 HART Budget 

Capit il l 

~u dge t ':)9% 

Budset 

'" 

www.hono!u!utran""-OI"\I 



HART Operating Budget Comparison

Total FY 2014 HART 
Operating Budget: $20,931,259

Total FY 2015 HART 
Operating Budget: $21,481,029

Total Budget Change:  $549,770   
 2.6%



Questions
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1 EXECUTIVE SUMMARY  

1.1 Key Activities This Month 

The  Honolulu  Authority  for  Rapid  Transportation’s  (HART)  Executive  Director/CEO  Dan  Grabauskas 
provided a project update on August 7 at the Kaka'ako Improvement Association's general membership 
meeting.  Over 100 business owners and community members attended this function.  The topic was a 
discussion  about  some  of  the  infrastructure  improvement  efforts  taking  place  in  Kaka'ako.    Mr. 
Grabauskas spoke about the connectivity that Honolulu's rail project will provide at the Kaka'ako/Ward 
District via Kaka'ako Station.  This station is located at the intersection of Halekauwila Street and Ward 
Avenue.   Honolulu Mayor Kirk Caldwell also addressed the Association on the  importance of growth  in 
Kaka'ako and highlighted the benefit of an integrated bus and rail system for the community. 
 
The U.S. Circuit Court of Appeals for the Ninth Circuit held a hearing on August 15  in San Francisco on 
HonoluluTraffic.com, et al. v. Federal Transit Administration, et al.   A case opinion will be  issued at a 
later date by Circuit  Judges Stephen Reinhardt, Andrew D. Hurwitz and Senior Circuit  Judge Mary M. 
Schroeder.  This hearing was in response to an appeal filed by the plaintiffs on February 11. 
 
Traffic  congestion  increased  in  the  last week  of August  as more  than  50,000  college,  university  and 
private  school  students  returned  to  classes.    Rail  transit will  be  added  to  the mix  of  transportation 
options in the future, which will provide students with a reliable, fast, affordable and convenient travel 
alternative.  
 

1.2 Key Current Issues  

Archaeological Inventory Survey (AIS) Reports and Review 
The approval letter from the State Historic Preservation Division (SHPD) for the Archaeological Inventory 
Survey  (AIS) Reports  for  the Project was  received on August 27,    fulfilling AIS  reporting  requirements.  
The  acceptance  of  the  approval  of  an  Interim  Protection  Plan  (IPP)  for  the  Project was  received  on 
August 29.  HART then implemented the protection measures included in the IPP.  Thereafter, on August 
29 SHPD  issued Hawai‘i Revised Statutes  (HRS) Chapter 6E determination  letter verifying  that  the  IPP 
measures are  in place and concurring with the Project.   This allows the Project to restart construction 
pending City Council approval of the Special Management Area (SMA) Use Permit noted below. 
 
Coordination with SHPD and the O‘ahu  Island Burial Council  (OIBC) as well as outreach to descendant 
families continues on the seven  iwi kūpuna (human skeletal remains) discovered previously during the 
City  Center  AIS  field work.    All  seven  iwi  kūpuna  continue  to  be  protected  in  place  under  the  IPP 
mentioned above. 
 
Special Management Area (SMA) Use Permit 
HART’s SMA Use Permit application was accepted by the City Department of Planning and Permitting on 
July 8.  The public hearing for the permit application was commenced on August 2 and continued on 
August 5.  The SMA Use Permit application is on the City Council Committee on Zoning and Planning’s 
September 9 agenda.  If the matter is referred out of the Committee, it would be sent to the full Council 
for approval on September 11.  Construction can resume after the SMA Use Permit and all other 
required permits are issued. 
   
State Lawsuit 
The Final Judgment by the State of Hawai‘i First Circuit Court remains outstanding to close the state 
lawsuit. 
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Federal Lawsuit 
The comment period for the Draft Supplemental Environmental Impact Statement/Section 4(f) 
Evaluation, a limited scope document evaluating the feasibility and prudence of the Beretania Street 
Tunnel Alternative and reconsidering the “no use” determination for Mother Waldron Neighborhood 
Park ended on July 22.  A public hearing was held on July 9.  HART continues to prepare responses to the 
comments received and the final document. 
 
HART submitted the Traditional Cultural Properties (TCP) City Center Section 4 Determination of 
Eligibility and Finding of Effect Report for FTA submittal to SHPD on July 14. FTA submitted this 
documentation to SHPD on August 29.  Completion of the TCP study for City Center Section 4 is also a 
requirement of the federal lawsuit.  
 

1.3 Project Scope Status Overview 

There  have  been  no  project  scope  changes;  the  project  scope  continues  to  reflect  the  Final 
Environmental  Impact  Statement  (FEIS). While  the  scope  has  not  changed,  the  Contract  Packaging 
Plan (CPP) is being modified with certain facility design and construction work re‐packaging.  
 

1.4 Project Schedule Status Overview 

Despite  the AIS  delay, HART  is  implementing measures  to maintain  the March 30, 2019  full  revenue 
service  date (RSD),  10 months  ahead  of  the  January 31, 2020  FFGA  RSD.  The March  2019  RSD  is  the 
milestone  date  reflected  in  the  FFGA Master  Project  Schedule (MPS)  and  is  consistent with  all  FFGA 
request submittals.  
 
HART continues to closely monitor and manage the MPS, and all key milestones. In an effort to mitigate 
the AIS delay, several contract packages are being combined to maximize economies of scale and reduce 
interface  needs  between  design  and  construction  contractors  to  achieve  both  cost  and  schedule 
benefits. These updates are displayed in the latest Summary MPS on page 21 and Procurement Tracking 
Reports starting on page 26. 
 

1.5 Project Progress Overview 

Overall  project,  construction,  design  and  utilities  progress  is  presented  below  and  on  the  following 
pages in terms of actual versus planned percent complete by quarter, in accordance with the FFGA MPS 
and  Project  Budget.  Individual  construction,  design  and  utilities  contract  status  is  presented  in 
Sections 3.2 through 3.5 of this report.  
 
At  present  “overall”  project  progress  is  based  on  the  weighted  value  progress  of  the  individual 
construction  and  design  contracts  (Design‐Build [DB],  Design‐Bid‐Build [DBB],  Design‐Build‐Operate‐
Maintain  [DBOM],  Elevator/Escalator Manufacture‐Install‐Test‐Maintain  [MIM],  Final  Design [FD]  and 
DB‐DBOM  design  levels  of  effort),  not  including  City  or  non‐design  consultant  labor. Overall  Project 
Progress  reflects  all  project  elements  as  budgeted.  Utilizing  the  existing  Project  progress  method 
through July 26, 2013, progress  is 12.8%, versus the early plan of 22.9% and the  late plan of 19.5%, as 
shown in Figure 1.  
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Figure 1. Overall Project Progress (% Complete) 

 
 
Overall construction progress as of July 26, 2013 is 7.8%, versus the early plan of 18.0% and the late plan 
of 16.1%, as shown  in Figure 2 below. Overall construction progress  is based on the weighted average 
progress  of  the  individual  DBB  and  E/E MIM  construction  contracts  and  the  DB‐DBOM  construction 
levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
 
Figure 2. Construction Progress (% Complete) 
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Overall design progress through July 26, 2013 is 50.5%, versus the early plan of 61.5% and the late plan 
of 46.3%, as shown in Figure 3 below. Overall design progress is based on the weighted average progress 
of the individual FD contracts and the design levels of effort of the DB and DBOM construction contracts, 
not including City or non‐design consultant labor. 
 
Figure 3. Design Progress (% Complete) 

 
 
Overall utilities progress through July 26, 2013 is 4.9%, versus the early plan of 30.0% and the late plan 
of  25.1%,  as  shown  in  Figure  4  below.  Overall  utilities  progress  is  based  on  the weighted  average 
progress of the DB utilities levels of effort.  
 
Figure 4. Utilities Progress (% Complete) 
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1.6 Financial Status Overview 

1.6.1 Project Budget 

The  total  incurred  cost  (actual  expenditures  plus  approved  requests  for  payment)  as  of  July  26 was 
$719M, or 16.9% of the FFGA Current Project Budget (excluding contingencies and finance charges) of 
$4.258B.  
 
The total committed amount as of  July 26 was $2.281B, or 53.6% of the FFGA Current Project Budget 
(including awarded design contract allowances of $5.3M, but excluding uncommitted contingencies and 
finance charges).  
 
The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.5B, or 
35.2% of the FFGA Current Project Budget (excluding uncommitted contingencies and finance charges). 
During this reporting period, HART issued two notices to proceed for the Core Systems Design Build O/M 
contract (DBOM‐920) and one on the HDOT Labor – Highway Group contract (MM‐925).  In addition to 
the NTPs, five Change Orders and one Contract Amendment were executed during the month of July as 
detailed  in  the  table below.   For  the period,  there  is a  total AFE  increase of $355.2M as  the  result of 
three issued NTPs and executed Contract Changes. 
 
Figure 5. Total Authorized for Expenditure (AFE) Increase 

Notices to Proceed 

Contract Scope Amount ($) 
DBOM‐920  Core Systems DB O/M NTP 1B 99,170,544

DBOM‐920   Core Systems DB O/M  NTP 2C  250,363,206

MM‐925   HDOT Labor – Highway Group  NTP 2  450,000

Change Orders/Cost Adjustment 

DB‐200   Maintenance & Storage Facility DB  CO 00007  3,000,000

DB‐200   Maintenance & Storage Facility DB  CO 00008  553,000

DB‐200   Maintenance & Storage Facility DB  CO 00009  514,426

DB‐200   Maintenance & Storage Facility DB  CO 00010  27,700

DB‐200   Maintenance & Storage Facility DB  CO 00011  694,866

FD‐430   Airport Section Guideway/Utilities FD  CA 00004  464,114

Net AFE Increase  355,237,856
 

To  date,  23 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded. 
 
During  the  July  2013,  there  was  a  $5.3M  drawdown  to  Project  Contingency  and  resulting  balance 
$649M. Cost contingency details, along with a discussion of contingency management and the proposed 
Cost Contingency Drawdown Chart are presented in Section 2.4. 

1.6.2 Project Funding 

Approximately $12.4M New Starts funds were received on July 31.   Approximately $23.3M New Starts 
funds was received in August and will be reflected in next month’s report. 
 
No  county General  Excise  Tax  (GET)  surcharge was  received  in August.  The  next  distribution  of GET 
surcharge  is  expected  on  October  30  and  will  represent  the  distribution  for  the  quarter  ending 
September 30.  See Section 2.2 for project funding details. 
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1.6.3 Full Funding Grant Agreement (FFGA) Status 

The  FY 2013 New  Starts  allocation  for  the Project  is  approximately $236.3M.   An  application  for  the 
funds was submitted to FTA on August 15.   Although the requested amount  is  less than the $250M FY 
2013  increment  identified  in the FFGA,  it will not negatively  impact the Project’s cash flow.   The $14M 
shortfall ($250M minus $236M) will be recovered in a future year’s allocation.  
 
Further details on the New Starts funding and drawdown amounts by federal fiscal year are provided in 
the table below. 
 

Figure 6. Drawdown by Fiscal Year 

Federal Fiscal 
Year Allocation 

Obligation 
Amounts 

Drawdown  
Amounts 

Available  
Balance 

2008  $ 15,190,000  $ 15,190,000  ‐‐‐ 

2009  $ 19,800,000  $ 19,800,000  ‐‐‐ 

2010  $ 30,000,000  $ 30,000,000  ‐‐‐ 

2011  $ 55,000,000  $ 55,000,000  ‐‐‐ 

2012  $200,000,000  $ 36,280,962  $163,719,038 

  $319,990,000  $156,270,962  $163,719,038 

 

1.7 HART Board of Directors Meetings and Events in August 

HART Transit‐Oriented Development Committee Meeting 
Thursday, August 15, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King Street, Honolulu 
Open to the Public. 
 

HART Joint Finance/Project Oversight Committee Meeting 
Thursday, August 15, 2013, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street, Honolulu 
Open to the Public. 
 

HART Board of Directors Meeting 
Thursday, August 15, 2013, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King Street, Honolulu 
Open to the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The  FFGA Baseline  Project Budget  is  $5.122B, which  includes  approximately  $644M  in  allocated  and 
unallocated contingencies and $173M  in  finance charges. Reported budget amounts relate  to  the FTA 
New Starts project and exclude $42M in FTA‐ineligible financing costs that will be incurred beyond FFGA 
completion.  

The total committed amount as of July 26 was $2.281B (including awarded design contract allowances 
of $5.3M, but excluding uncommitted contingencies and finance charges), or 53.6% of the FFGA Current 
Project Budget (excluding uncommitted contingencies and finance charges).  

In  July  2013,  the  Project  incurred  $13.3M  in  costs  (actual  expenditures  plus  approved  requests  for 
payment as of the cost data date of July 26).  This brought the total incurred cost to date to $719M, or 
16.9% of  the Project Budget  (excluding  contingencies and  finance  charges).   The  FFGA  Financial Plan 
(Honolulu Rail Transit Project Final Financial Plan  for Full Funding Grant Agreement,  June 2012, Tables 
2‐4 and A‐1) projected cumulative capital expenditures of $1.3B through FY2013. 

The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.5B, or 
35.2% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges).  

To  date,  23 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  A  re‐packaging  of  the  contracts  has  decreased  the  total  number  of  planned  design, 
construction and consultant support contracts from 49 per the baselined Contract Packaging Plan to 43. 
Additionally,  by  way  of  exercising  a  contract  option  for  the  HDOT  Design  Coordination  Consultant, 
another contract was eliminated, reducing the number of contracts to 42. The Contract Packaging Plan 
will be updated to reflect the re‐packaging. 

 

2.2 Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $1,161M.  

The  FFGA  Financial  Plan  (Table A‐1  Capital  Plan  Cash  Flows)  projects Net GET  Surcharge Revenue  of 
$898M for FYs 2010‐2013.  Approximately $701M has been received since the Project’s entry into FTA’s 
Preliminary  Engineering  phase  of  project  development.    See  Figure  7  on  the  next  page  for  Project 
funding and Figure 8 for planned versus received funding.   

Project revenue is presented against costs incurred as of the July 26 cost data date in Figure 9 on page 
12.  Cash Balance for the period is $429.5M as detailed on Figure 10 also on page 12. 

Project costs are detailed in Figure 11, Figure 12 and Figure 13 on pages 13 through 19.  Cost reports are 
run from the HART Contract Management System (CMS). Figure 11 presents costs for each contract by 
HART  CPP  contract  number.    Figure  12  on  page  16  and  Figure  13  on  page 17  through  19  present 
summarized and detailed project costs by FTA Standard Cost Categories (SCC). 
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Figure 7. Project Funding Sources (YOE $M) 

 
Source: FFGA Financial Plan, p. 2‐1 

 
 
 
 
Figure 8. Planned vs. Received Project Funding    

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue 0 1,550 156 156

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 701 1,079

Total 385 5,356 1,161 1,546

1
 GET and Interest Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑PE expenditures .

Funding Source

FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

Pre‐FFGA 

Project
1 
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Figure 9. Project Revenue versus Incurred Costs 

 
 
 
 
Figure 10. Cash Balance Summary 

JULY 2013 CASH BALANCE SUMMARY 
Beginning Cash Balance 7/1/2013  $393,709,711 
     

Expenditures:    

Operating expenditures  ($1,192,982)

Capital Expenditures  ($25,927,890)

Expenditures Total:  ($27,120,872)

     

Receipts:    

GET Surcharge  $50,356,185 

FTA Drawdown  $12,433,498 

Interest  $26,839 

Other (rental, refunds, copy fees, etc.)  $95,962 

Receipts Total:  $62,912,484 

     

Ending Cash Balance 7/31/13  $429,501,323 

 
 
 

 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = July 26, 2013 
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Figure 11. Project Costs by Contract 
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Figure 12. Project Costs by SCC – Summary 
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Figure 13. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project Schedule (MPS) has been updated as of July 26, 2013 as shown in the Master 
Project Schedule Summary (MPSS) in Figure 14 on page 21.  This was statused against the FFGA Baseline 
MPS. The baseline and actual/planned durations of each contract are displayed for comparison.  
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Figure 14. HRTP Master Project Schedule (MPS) Summary  
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2.4 Contingency Management 

The  FFGA  Baseline  Budget  for  Project  Contingency  is  approximately  $643.6M  and  consists  of  the 
following elements: 

1) Unallocated Contingency – Reserve contingency to address unknown changes to the Project and 
not currently allocated to a particular work package. 

2) Project  Allocated  Contingency  –  Contingency  allocated  to  each  work  package  to  address 
potential uncertain changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 

The  $643.6M  Baseline  Budget  for  Total  Project  Contingency  does  not  include  amounts  for  Known 
Changes  yet  to  be  finalized  at  the  time  the  Bottom‐Up  Estimate (BUE)  was  prepared.  Further 
explanation of Known Changes and how it is managed will be detailed later in this section. 

As  discussed  in  Section  1.6,  the  Current  Project  Contingency  Budget  is  $649M,  up  from  the  FFGA 
Baseline budget of $643.6M. As the project has progressed, budget savings have been realized due to a 
combination of  favorable contract awards and through contract savings methods, such as contract re‐
packaging, which has  resulted  in  those  savings being  transferred  into  contingency.  The  following  list 
details ways in which contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed 
contract amount. Contingency will  increase  if  the budgeted amount  is higher  than  the actual 
contract amounts which  results  in a budget surplus, and vice versa  if  the budgeted amount  is 
lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. 
Contingency is decreased and transferred to the appropriate SCC. 

3) Transfer  of work  scope,  e.g.  utility  relocation,  between  contract  packages  through  a  change 
order.  The  scope  value  from  one  contract  is  decreased  and  transferred  to  Contingency. 
Contingency  is then decreased by the same scope value and transferred to the other contract. 
Contingency is used as a “holding account” in this instance. 

4) Revisions  to  contract  packaging.  It  is  anticipated  that  the  consolidation  of  future  contract 
packages  into a  single contract package would  result  in a budget  savings due  to  the  resulting 
efficiencies  from  reducing  redundant overhead  costs. Budget  savings would be  transferred  to 
Contingency. 

5) Utilization of allowance  in design contracts. The allowance amount to be utilized will decrease 
this contingency category and will be transferred to the appropriate SCC. 

During the July 2013 cost reporting period, HART executed change order Nos. 07‐11 on the Maintenance 
&  Storage  Facility  DB  contract  (DB‐200)  for  a  cumulative  balance  of  $4.8M.  Further,  contract 
amendment  No.  04 was  executed  on  the  Airport  Section  Guideway/Utility  FD  contract  (FD‐430)  for 
$0.5M. As a result, there was a $5.3M drawdown against the FFGA Project Contingency and a resulting 
balance $649M  for Current Project Contingency Budget. The  table on  the next page  summarizes  the 
Project Contingency budget and SCC designation as of July 2013: 
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Figure 15. Project Contingency Budget 
 

Contingency  SCC Code* 
Budget 
($M) 

Unallocated Contingency   90.01  $101.9  

Allocated Contingency  90.02  $540.1  

Allowances  90.03  $1.6  

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6  

Contingency Transfers to date   90.02 & 90.03  $5.5  

Current FFGA Project Contingency  90.01 ‐ 90.03  $649.0  

*The listed SCC Codes are utilized for internal HART tracking purposes.  

 

Changes Identified and Project Performance 

HART and the PMOC continue to hold a monthly breakout session to review changes being considered 
for each contract. Changes are tracked by four categories which are determined by how well defined a 
change is and are summarized as Changes Identified in Project Cost reports. HART continually manages 
the strategy to avoid or mitigate as well as plan the timing of any potential changes. Breakout session 
discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to attain 
key milestones earlier than targeted. The session concludes with an overview of the cost and schedule 
drawdown curves, if and when changes might occur, in order to assess project performance against total 
project contingencies and buffer float. 

The Risk and Contingency Management Plan (RCMP) has been revised for the FFGA and is in final states 
of  review  and  completion.  It  is  consistent with  the  FFGA  submittals,  including  the CPP, MPS, Project 
Budget and  Financial Plan. As part of  the  final  review,  the  cost and  schedule  contingency drawdown 
curves were  updated.  These  curves  establish minimum  and  buffer  zone  levels  of  cost  and  schedule 
contingency  in accordance with FTA  recommendations. Over  the  course of  the project,  if  the  cost or 
schedule  contingency  trend  into  the buffer  zone  (the area above  the minimum  contingency), Project 
Management will  immediately  implement actions to maintain the  level of contingency appropriate for 
the project stage. The Cost Contingency Drawdown Curve, subject to FTA/PMOC review as part of the 
RCMP revision process,  is presented  in Figure 16 on page 25. As of  this reporting period, none of  the 
executed change orders reduced the Baseline Budget Contingency amount below the buffer zone. 

Known Changes Contingency 

Known Changes, though tracked separately from the Project Contingency established under the FFGA, 
functions  like contingency and  is designated as SCC 90.07 on project cost reports.  In re‐baselining  the 
Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed for each work package identified 
in the CPP based on the  level of design and current pricing of material, equipment, construction  labor, 
professional  services,  real  estate  and  all  other  costs.  These  revised  estimates  took  into  account  the 
reduction of contingency to reflect the advancement of Final Design since the Preliminary Engineering 
phase.  Contingency was  then  allocated  in  accordance with  FTA  guidelines  and  current  risk modeling 
methodologies. The net effect was a  reduction of approximately $170M of  contingency between  the 
previous Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE 
were  elements  that  were  considered  “Known”  or  pending  changes  that  were  still  subject  to  final 
negotiations with contractors and execution of change orders. The estimated costs for Known Changes 
were applied  to work packages established under  the FFGA. Based on  the  level of  risk,  the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work 
packages  (contingencies  eventually  convert  to  base  costs  via  change  order).  Of  the  total  $170M 
estimated for Known Changes, $97M was classified as base cost and allocated to multiple contracts. The 
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remaining  $74M was  classified  as  “contingency”  in  order  to  process  all  changes  using  a  consistent 
methodology of transferring budget from contingency to the appropriate base cost code when a change 
order is executed.  As it was intended for this reserve, the majority of the change orders executed since 
the BUE draws against this contingency since these were partially defined already. To date, the Current 
Known Changes balance stands at $41.6M, down from the original amount of $73.9M as shown in Figure 
13. 
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3 CONTRACT STATUS 

3.1 Procurement Status 

Figure 17. Procurement: Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐Install‐Maintain (MIM) Contracts 

 

Contract # Contract Name 

Oeslqn-Bulld Contracts 

West Oahu/Farrington Highway 
OB-120 Guideway (WOFH) [Kiewit Infrastructure 

West Company (KIWC)] 

Maintenance and Storage Facility 
OB-200 (MSF) [KiewitIKobayashi Joint Venture 

(KKJV)] 

OB-320 
Kamehameha Guideway (KHG) 

[Kiewit Infrastructure West Company (KIWC)] 

Oeslgn-Bld-Operate-Malntaln Contract 

DBOM-920 
Core Systems Contract 
[Ansaldo Honolulu JV] 

Man ufactu re-I nstall-Test-Mal ntal n 

MI-930 
Elevators and Escalators 
Elevator Corporation] 

[Schindler 

[Successful Contractor] 

Procurement Tracking Rel20rt 

Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Test-Maintain Contracts 
Part 1 Part 2 

Issue 
Sched 

NTP R,f" Issue SOQs Select Issue Submit Execute 
RFQ Due BQO RFP Proposals Contract 1 

CF Feb 04 '09 Mar 13 '09 Mar21 '09 Apr03 '09 Aug 28 '09 Nov 11 '09 Dec 01 '09 

Act Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 17 '09 Dec 01 '09 
B/L Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 01 '09 Dec 01 '09 
Var -0- -0- -0- -0- -0- (16) -0-

CF May 29 '09 Ju/02 '09 Ju/17 '09 Ju/24 '09 Feb 17 '10 Jun 30 '11 Ju/25 '11 

Act May 29 '09 Jul 02 '09 Jul17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Jul25 '11 

B/L May 29 '09 Jul 02 '09 Jul17 '09 Jul 24 '09 Feb17'10 Jun 30 '11 Mar05'11 

Var -0- -0- -0- -0- -0- -0- (142) 

CF Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Jun 30 '11 Ju/12 '11 

Act Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Jun 30 '11 Jul12 '11 

B/L Nov 18 '09 Jan 05 '10 Feb15'10 Mar 19 '10 Oct 07 '10 Apr 19 '11 Apr23'11 

Var -0- -0- -0- -0- -0- (72) (BO) 

CF Apr09 '09 Jun 05 '09 Ju/15 '09 Aug 17 '09 Jun 07 '10 Nov28 '11 Jan 13 '12 

Act Apr 09 '09 Jun 05 '09 Jul15 '09 Aug 17 '09 Jun 07 '10 Nov 28 '11 Jan 13 '12 

B/L Apr 09 '09 Jun 05 '09 Jul15 '09 Aug 17 '09 Jun 07 '10 Feb 26 '11 Mar03'11 

Var -0- -0- -0- -0- -0- (275) (316) 

CF Aug 17 '12 Oct 25 '12 Nov08 '12 Dec 17 '12 Feb 22 '13 Ju/26 '13 Ju/26 '13 

Act Aug 20 '12 Oct2S'12 Nov 09 '12 Dec 18 '12 Feb 22 '13 Jul31 '13 Aug 02 '13 

B/L Sep15'12 Oct 30 '12 Dec15'12 Jan 15 '13 Mar15'13 Jun 15 '13 Ju115'13 

Var +26 +5 +36 +2B +21 (41) (11 ) 

* Schedule Reference: 
CF = Current Forecast AIS Delay Impacts incorporated into the Current Forecast. 

ACT = ACTUAL Completed Achieved this Month 
B/L = Baseline Master Project Schedule 

[Note: BIL reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 
and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Var = Variance of (Baseline Master Project Schedule) Less (Current Forecast) 
+Ahead/(Behind)/-O- versus the BIL Master Project Schedule 

Issue Issue Issue 
NTP NTP NTP 
1A 1B 1C 

Mar 11 '10 Mar23 '10 Jun 04 '10 
Mar 11 '10 Mar 23 '10 Jun 04 '10 
Mar 11 '10 Mar23'10 Jun 04 '10 

-0- -0- -0-

- -- - -
- - -
--- --- ----
--- --- ----
---- --- ---
- - -
- - -
--- --- ----

- --

Jul OS '12 
---
--- -0- -0-

-0- -0- -0-

Issue Issue 
NTP NTP 

2 3 

Mar03 '11 May 24 '11 
Mar 03 '11 May 24 '11 
Dec 08 '10 Mar 15 '11 

(B5) (70) 

Jan 10 '12 Feb 07 '12 
Jan 10 '12 Feb 07 '12 
Sep03'11 Feb 07 '12 

(129) -0-
Jan 16 '12 Feb 07 '12 
Jan 10 '12 Feb 07 '12 
Sep03'11 Feb 07 '12 

(129) -0-

Ju/15 '12 TBD 

Jul OS '12 
Jun 01 '12 Apr15'13 

(34) -0-

Jan 15 '15 Mar 15 '16 

Jan15'15 Mar 15 '16 

-0- -0-

Notes: 

Issue 
NTP 

Contract 
Comments 

Completion 
4 

Feb 06 '12 Feb 29 '16 NTP1: Pre-PE; NTP1A: Geotech (03/11/10); 
Feb 06 '12 NTP1B: Interim Design/Prelim Engrg (03/23/10); 
Feb 06 '12 Jan 31 '15 NTP1C: Test Shafts (06104/10); NTP2: Utilities; 

-0- (394) NTP3: Final Design; NTP4A: Construction wlo 
Casting Yd (02/06/12) 

Subs tan 'I Compl'n = February 2016 
-- - Nov 30 '15 HTPI: Prelim Engrg; 
---- NTP2: Final Design; 
---- Jan 05'15 NTP3: Construction 
---- (329) Subs tan 'I Compl'n = November 2015 
---- Ju/29 '16 NTP1: Prelim Engrg; 
---- NTP2: Final Design; 

- Jul 01 '15 NTP3A: Construction (02/07/12) 
---- (394) Subs tan 'I Compl'n = July 2016 

-- - Mar31 '19 NTP1: Interface Mgmt & Coord & Adv Design (1/13/12) 
NTP1A: Interface Mgmt & Coordination (7/12/12) 
NTP2: Procure, Fab & Furnish (7/5/12) 

---- NTP2B: Procure, Fab & Furnish (4/15/13) 
---- Mar 31 '19 HTP3: 
---- -0- Substan'l Compl'n = March 2019 

---- Mar 15 '18 HTPI: Designllnterface Coordination; 

---- HTP2: Manufacturing; NTP3 InstaliationfTesting 

---- Nov 09 '17 

---- (126) 

WOFH: NTP4A: Construction wlo Casting Yard 02/0612012 
KHG: NTP3A: Construction 0210712012 

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 

Contract # Contract Name 

OeslQn-Bulid Contracts 

West Oahu/Farrington Highway 
OB-120 Guideway (WOFH) [Kiewit Infrastructure 

West Company (KIWC)] 

Maintenance and Storage Facility 
OB-200 (MSF) [KiewitIKobayashi Joint Venture 

(KKJV)] 

OB-320 
Kamehameha Guideway (KHG) 

[Kiewit Infrastructure West Company (KIWC)] 

Oeslgn-Bld-Operate-Malntaln Contract 

DBOM-920 
Core Systems Contract 
[Ansaldo Honolulu JV] 

Man ufactu re-I nstall-Test-Mal ntal n 

MI-930 
Elevators and Escalators 
Elevator Corporation] 

[Schindler 

[Successful Contractor] 

Procurement Tracking Rel20rt 

Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Test-Maintain Contracts 
Part 1 Part 2 

Issue 
Sched 

NTP R,f' Issue SOQs Select Issue Submit Execute 
RFQ Due BQO RFP Proposals Contract 1 

CF Feb 04 '09 Mar 13 '09 Mar21 '09 Apr03 '09 Aug 28 '09 Nov 11 '09 Dec 01 '09 

Act Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 17 '09 Dec 01 '09 
B/L Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 01 '09 Dec 01 '09 
Var -0- -0- -0- -0- -0- (16) -0-

CF May 29 '09 Ju/02 '09 Ju/17 '09 Ju/24 '09 Feb 17 '10 Jun 30 '11 Ju/25 '11 

Act May 29 '09 Jul 02 '09 Jul17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Jul25 '11 

B/L May 29 '09 Jul 02 '09 Jul17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Mar05'11 

Var -0- -0- -0- -0- -0- -0- (142) 

CF Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Jun 30 '11 Ju/12 '11 

Act Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Jun 30 '11 Jul12 '11 

B/L Nov 18 '09 Jan 05 '10 Feb15'10 Mar 19 '10 Oct 07 '10 Apr 19 '11 Apr23'11 

Var -0- -0- -0- -0- -0- (72) (BO) 

CF Apr09 '09 Jun 05 '09 Ju/15 '09 Aug 17 '09 Jun 07 '10 Nov 28 '11 Jan 13 '12 

Act Apr 09 '09 Jun 05 '09 Jul15 '09 Aug 17 '09 Jun 07 '10 Nov 28 '11 Jan 13 '12 

B/L Apr 09 '09 Jun 05 '09 Jul15 '09 Aug 17 '09 Jun 07 '10 Feb 26 '11 Mar03'11 

Var -0- -0- -0- -0- -0- (275) (316) 

CF Aug 17 '12 Oct 25 '12 Nov08 '12 Dec 17 '12 Feb 22 '13 Ju/26 '13 Ju/26 '13 

Act Aug 20 '12 Oct2S'12 Nov 09 '12 Dec 18 '12 Feb 22 '13 Jul31 '13 Aug 02 '13 

B/L Sep15'12 Oct 30 '12 Dec15'12 Jan 15 '13 Mar15'13 Jun 15 '13 Ju115'13 

Var +26 +5 +36 +2B +21 (41) (11 ) 

* Schedule Reference: 
CF = Current Forecast AIS Delay Impacts incorporated into the Current Forecast. 

ACT = ACTUAL Completed Achieved this Month 
B/L = Baseline Master Project Schedule 

[Note: BIL reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 
and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Var = Variance of (Baseline Master Project Schedule) Less (Current Forecast) 
+Ahead/(Behind)/-O- versus the BIL Master Project Schedule 

Issue Issue Issue 
NTP NTP NTP 
1A 1B 1C 

Mar 11 '10 Mar23 '10 Jun 04 '10 
Mar 11 '10 Mar 23 '10 Jun D4 '10 
Mar 11 '10 Mar23'10 Jun 04 '10 

-0- -0- -0-

- -
- - -
- - -
--- --- ----
---- --- --
- - -
- - -
- - -

-

..... 1 OS '12 
-
--- -0- -0-

-0- -0- -0-

Issue Issue 
NTP NTP 

2 3 

Mar03 '11 May 24 '11 
Mar 03 '11 May 24 '11 
Dec 08 '10 Mar 15 '11 

(85) (70) 

Jan 10 '12 Feb 07 '12 
Jan 10 '12 Feb 07 '12 
Sep03'11 Feb 07 '12 

(129) -0-
Jan 16 '12 Feb 07 '12 
Jan 10 '12 Feb 07 '12 
Sep03'11 Feb 07 '12 

(129) -0-

Ju/15 '12 TBD 

..... 1 OS '12 
Jun 01 '12 Apr15'13 

(34) -0-

Jan 15 '15 Mar 15 '16 

Jan15'15 Mar 15 '16 

-0- -0-

Notes: 

Issue 
NTP 

Contract 
Comments 

Completion 
4 

Feb 06 '12 Feb 29 '16 NTP1: Pre-PE; NTP1A: Geotech (03/11/10); 
Feb 06 '12 NTP1B: Interim Design/Prelim Engrg (03/23/10); 
Feb 06 '12 Jan 31 '15 NTP1C: Test Shafts (06/04/10); NTP2: Utilities; 

-0- (394) NTP3: Final Design; NTP4A: Construction wlo 
Casting Yd (02/06/12) 

Subs tan 'I Compl'n = February 2016 
-- - Nov 30 '15 NTPI: Prelim Engrg; 
-- NTP2: Final Design; 
- Jan 05'15 NTP3: Construction 
---- (329) Subs tan 'I Compl'n = November 2015 
-- Ju/29 '16 NTP1: Prelim Engrg; 
- NTP2: Final Design; 

- Jul 01 '15 NTP3A: Construction (02/07/12) 
- (394) Subs tan 'I Compl'n = July 2016 

-- - Mar31 '19 NTP1: Interface Mgmt & Coord & Adv Design (1/13/12) 
NTP1A: Interface Mgmt & Coordination (7/12/12) 
NTP2: Procure, Fab & Furnish (7/5/12) 

---- NTP2B: Procure, Fab & Furnish (4/15/13) 
---- Mar 31 '19 NTP3: 
---- -0- Substan'l Compl'n = March 2019 

---- Mar 15 '18 NTPI: Designllnterface Coordination; 

---- NTP2: Manufacturing; NTP3 InstaliationfTesting 

---- Nov 09 '17 

---- (126) 

WOFH: NTP4A: Construction wlo Casting Yard 02/0612012 
KHG: NTP3A: Construction 02/07/2012 

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 
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Figure 18. Procurement: Final Design (FD) Contracts 

 

Contract # Contract Name 

Flna' Design Agreements 

FD-240 
Farrington Highway Station 
Final Design [HDR Engineering, Inc.] 

FD-140 
West Oahu Station Group 

Final Design fURS Corp.) 

Kamehameha Highway Station Group 

FD-340 Final Design (includes H2IR2 Ramp) 

[Ani! Verma Assoc, Inc.] 

Utilities 

FD-430 Airport Section Guideway and Utilities 

Final Desi!=)n {AECOM Tech Svcs, Inc.J 

Guideway 

Utilities 

FD-530 City Center Section Guideway and Utilities 

Final Desi!=)n {AECOM Tech Svcs, Inc.J 

Guideway 

Airport Station Group 

FD-440 Final Design 

fAECOMTech Svcs, Inc.) 

Dillingham and Kaka'ako Station Groups 

Re-Pkg ("East Side Stations") 

FD-550 Final Design 

[Airport Station Group not included] 

Pearl Highlands Parking Structurel 

FD-245 Bus Transit Center 

Final Design (includes H2IR1 Ramp) 

UH West Oahu Park-and-Ride and 

FD-600 Ho'opili Station Finishes 

Final Design 

[Successful Contractor] 

Procurement Tracking Rel20rt 

Final Design Contracts 

Sched Issue SOQs Select BQOI Receive Receive Finalize 
R,r RFQ Submitted Advise BFS SOW Price Proposal Contract 

CF Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr15 '10 

A" Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr15'10 

BIL Oct 02 '09 Nov 19'09 Feb 15'10 Apr 15 '10 

V" -0- -0- -0- -0- -0- -0-

CF Jan 14 '10 Feb 08 '12 May 29 '12 

A" Jan 14'10 Feb 08 '12 Jun 14 '12 

BIL Jan 14 '10 Feb 11 '11 May29'12 

V" -0- -0- -0- -0- (362) (16) 

CF Jun 28 '11 Aug 04 '11 Sep 28 '11 Oct 19 '11 Mar 02 '12 Nov 12 '12 

A" Jun 28 '11 Aug 04 '11 Sep 28 '11 Aug 20 '12 Aug 31 '12 Nov 16 '12 

BIL Jun 28 '11 Aug04'11 Sep28 '11 Oct19'11 Feb 28 '12 Jun 08 '12 

v" -0- -0- -0- (306) (185) (161) 

CF Jan 26 '11 Mar 14 '11 Apr09 '11 Jun 09 '11 Sep 20 '11 Dec 22 '11 

A" Jan 26 '11 Mar 14 '11 Apr09 '11 Jun09'11 Sep 20 '11 Dec 22 '11 

BIL Jan 26 '11 Mar 14'11 Apr09 '11 Jun 09 '11 Sep 20 '11 Jul 31 '11 

V" -0- -0- -0- -0- +41,327 (144) 

CF Dec 16 '11 Feb 09 '12 Apr04 '12 May 11 '12 Jun 05 '12 Aug 01 '12 

A" Dec 16 '11 Feb 09 '12 Apr 04 '12 May14'12 Jun 05 '12 Ju/30 '12 

BIL Dec 16 '11 Feb 09 '12 Apr 04 '12 May 11 '12 Jun05'12 Jul1 8 '12 

V" -0- -0- -0- -0- -0- (12) 

CF Mar30 '12 May 10 '12 Jun 21 '12 Ju110'12 Aug 14 '12 Nov 01 '12 

A" Mar 30 '12 May10 '12 Jun 14 '12 Jul10 '12 Aug 14'12 Nov 07 '12 

BIL Mar 30 '12 May10'12 Jun 21 '12 Jul21 '12 Aug 23 '12 Oct12 '12 

V" -0- -0- +7 +11 +9 (26) 

CF Nov 15 '12 Dec 18 '12 Feb 18 '13 Mar06 '13 Jun 17'13 Aug 15 '13 

A" Nov 16 '12 Dec 18 '12 Feb 18 '13 Mar 06 '13 Jun 10 '13 

BIL Dec15'12 Feb 18 '13 Apr 24 '13 May31 '13 Jun30'13 Aug 29 '13 

V" +29 +62 +65 +86 +13 +1' 

CF Jul15 '13 Aug 29 '13 Oct 13 '13 Nov 19 '13 Dec 19 '13 Feb 17'14 

A" TBD 
BIL Jun 30 '13 Aug 14 '13 Sep 28 '13 Nov 04 '13 Dec 04 '13 Feb 02 '14 

V" (15) (15) (15) (15) (15) (15) 

CF Sep 10 '14 Dec 08 '14 Jan 14 '15 Feb 13 '15 Apr14 '15 Apr27 '15 

A" 
BIL Sep10'14 Dec 08 '14 Jan 14 '15 Feb 13 '15 Apr 14'15 Apr 27 '15 

v" -0- -0- -0- -0- -0- -0-

* Schedule Reference: 
CF 

ACT 

BA. = BaseHne Master Project Schedule 

[Note: B/l reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 

and the re·basellned Master Project Sched ule (R evision 4, Mar 30 '1 2).) 

Variance = Variance of (BaseHne Master Project Schedule) less (Current Forecast) 

+Ahead/(Behind)/-O- versus the BA. Master Project Schedule 

Issue NTP Bid Ready 

Jan 14 '11 TSD 

Jan 14'11 

Jan 14 '11 Feb15'13 
-0-

Jun 08 '12 Sep 11 '13 

Jun 15 '12 

Jun 08 '12 Aug 11 '13 
(7) (31) 

Nov 26 '12 Dec 20 '13 

Nov 26 '12 

Jun 22 '12 Nov 15 '13 

(157) (35) 

Utilities 
Oct 15 '13 

Jan 05 '12 Mar01 '13 

Jan 05 '12 (228) 

Aug 01 '11 Apr 14 '14 

(157) 

Guideway 
Apr01 '14 

(13) 

Utilities 
Feb 01 '14 

Aug 01 '12 Aug15'13 

Ju/31 '12 (170) 

Aug 01 '12 Apr 14 '14 

+1 

Guideway 
Apr01 '14 

(13) 

Nov 02 '12 Jan 15 '14 

Nov 14 '12 

Oct 26 '12 Apr01 '14 

(19) +76 

Aug 15 '13 May 01 '15 

Sep12'13 Jun15'15 

+28 ->45 

Dec 21 '13 Oct01 '15 

Feb 16 '14 Oct 01 '15 

+57 -0-

May 12 '15 Jan 15 '16 

May12'15 Jan15'16 

-0- -0-

Contract 
Completion 

Dec 31 '15 

May 30 '15 

(215) 

Jun 30 '16 

Oct 30 '15 

(244) 

Oct 31 '16 

Aug 29 '15 

(429) 

Jun 30 '17 

May 01 '18 

(305) 

Apr 30 '18 

May 01 '18 

(1) 

Jul15 '17 

Jul29 '17 

-0-

Aug03'18 

Sep 14 '18 

->4, 

Apr 29 '18 

Apr 29 '18 

-0-

Sep28 '18 

Sep 14 '18 

(14) 

Comments 

NTP 1b: 711312012 - PE Design (AI 

NTP 2: (initial 0712912011)(limited work 1211512011) -Interim Design (AI 

NTP 2: (final 0211312012) -Interim Design (AI 

NTP 3: 0112812013 - Final Design (AI 

NTP 1a: 06/15/2012 - SoM, Workshop, Design Sch (AI 

NTP 1b: 09/06/2012 - PE Design (AI 

NTP 2: 01/04/2013 -Interim Design (AI 

NTP 3: 06108/2013 - Final Des9n (CF) 

NTP 1a: 11/26/2012 - SoM, Workshop, Design Schedule (AI 

NTP 1 b: 02107/2013 - PE Design (CF) 

NTP2: 04129/2013 -Interim Design (CF) 

NTP 3: 09106/2013 - Final Des9n (CF) 

NTP 1a: 01/0512012_ SoM, Workshop, Design Schedule (A) 

NTP 1b: 02/22/2012 - Updating the PE (AI 

NTP 2: 07/23/2012 -Interim Design (AI 

NTP 3: (UtiO 08107/2013 - Final Des9n (CF) 

NTP 3: (GW) 08107/2013 - Final Des9n (CF) 

-------------------------------------------------------------------------------------
NTP 1a: 07/31/2012- SoM, Workshop, Design Schedule (AI 

NTP 1b: 10/26/2012 - Updating the PE (AI 

NTP 2: (UtiO 04114/2013 -Interim Design (CF) 

NTP 2: (GW) 04114/2013 -Interim Design (CF) 

NTP 3: (UtiO 09/21/2013 - Final Des9n (CF) 

NTP 3: (GW) 12120/2013 - Final Des9n (CF) 

NTP 1a: 11/14/2012 - SoM, Workshop, Design Schedule (AI 

NTP 1b: 01/04/2013 - PE Design (AI 

NTP2: 05103/2013 -Interim Design (CF) 

NTP 3: 09130/2013 - Final Des9n (CF) 

Combines two (2) station design contracts: FD-540 and FD-545, 

Includes the eight (8) stations from Kalihi to Ala Moana Center. 

Notes. 

AI Final Design Consultants are responsible for providing 

Design Support Services during Biddin g and durin g Con strucllon 
In accordance with their contracts. Schedule Basis : Contract 

Completion date renects final as-buill drawing submittals, 

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 

Contract # Contract Name 

Fina' Deslg; I Agreements 

FD-240 
Farrington Highway Station 
Final Design [HDR Engineering, Inc.] 

FD-140 
West Oahu Station Group 

Final Design fURS Corp.) 

Kamehameha Highway Station Group 

FD-340 Final Design (includes H2IR2 Ramp) 

[Ani! Verma Assoc, Inc.] 

Utilities 

FD-430 Airport Section Guideway and Utilities 

Final Desi!=m {AECOM Tech Svcs, Inc.J 

Guideway 

Utilities 

FD-530 City Center Section Guideway and Utilities 

Final Desi!:m {AECOM Tech Svcs, Inc.J 

Guideway 

Airport Station Group 

FD-440 Final Design 

fAECOMTech Svcs, Inc.) 

Dillingham and Kaka'ako Station Groups 

Re-Pkg ("East Side Stations") 

FD-550 Final Design 

[Airport Station Group not included] 

Pearl Highlands Parking Structurel 

FD-245 Bus Transit Center 

Final Design (includes H2IR1 Ramp) 

UH West Oahu Park-and-Ride and 

FD-600 Ho'opili Station Finishes 

Final Design 

[Successful Contractor] 

Procurement Tracking Rel20rt 

Final Design Contracts 

Sched Issue SOQs Select BQOI Receive Receive Finalize 
R,' RFQ Submitted Advise BFS SOW Price Proposal Contract 

CF Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr15 '10 

A" Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr15'10 

BIL Oct 02 '09 Nov 19'09 Feb 15'10 Apr 15 '10 

V" -0- -0- -0- -0- -0- -0-
CF Jan 14 '10 Feb 08 '12 May 29 '12 

A" Jan 14'10 Feb 08 '12 Jun 14 '12 

BIL Jan 14 '10 Feb 11 '11 May29'12 

V" -0- -0- -0- -0- (3621 (16) 

CF Jun 28 '11 Aug 04 '11 Sep 28 '11 Oct 19 '11 Mar 02 '12 Nov 12 '12 

A" Jun 28 '11 Aug 04 '11 Sep 28 '11 Aug 20 '12 Aug 31 '12 Nov 16 '12 

BIL Jun 28 '11 Aug04'11 Sep28'11 Oct19'11 Feb 28 '12 Jun 08 '12 

v" -0- -0- -0- (306) (185) (161) 

CF Jan 26 '11 Mar 14 '11 Apr09 '11 Jun 09 '11 Sep 20 '11 Dec 22 '11 

A" Jan 26 '11 Mar 14 '11 Apr09 '11 Jun09'11 Sep 20 '11 Dec 22 '11 

BIL Jan 26 '11 Mar 14'11 Apr09 '11 Jun 09 '11 Sap 20 '11 Jul 31 '11 

V" -0- -0- -0- -0- +41.327 (144) 

CF Dec 16 '11 Feb 09 '12 Apr04 '12 May 11 '12 Jun 05 '12 Aug 01 '12 

A" Dec 16 '11 Feb 09 '12 Apr 04 '12 May14'12 Jun 05 '12 Ju/30 '12 

BIL Dec 16 '11 Feb 09 '12 Apr 04 '12 May 11 '12 Jun05'12 Jul18 '12 

V" -0- -0- -0- -0- -0- (12) 

CF Mar30 '12 May 10 '12 Jun 21 '12 Ju110'12 Aug 14 '12 Nov 01 '12 

A" Mar 30 '12 May10 '12 Jun 14 '12 Jul10 '12 Aug 14'12 Nov 07 '12 

BIL Mar 30 '12 May10'12 Jun 21 '12 Jul21 '12 Aug 23 '12 Oct12 '12 

V" -0- -0- +7 +11 +9 . (26) 

CF Nov 15 '12 Dec 18 '12 Feb 18 '13 Mar06 '13 Jun 17'13 Aug 15 '13 

A" Nov 16 '12 Dec 18 '12 Feb 18 '13 Mar 06 '13 Jun 10 '13 

BIL Dec15'12 Feb 18 '13 Apr 24 '13 May31 '13 Jun30'1 3 Aug 29 '13 

V" +29 +62 +65 +86 +13 +1' 

CF Jul15 '13 Aug 29 '13 Oct 13 '13 Nov 19 '13 Dec 19 '13 Feb 17'14 

A" TBD 
BIL Jun 30 '13 Aug 14 '13 Sep 28 '13 Nov 04 '13 Dec 04 '13 Feb 02 '14 

V" (15) (15) (15) (15) (15) (15) 

CF Sep 10 '14 Dec 08 '14 Jan 14 '15 Feb 13 '15 Apr14 '15 Apr27 '15 

A" 
BIL Sep10'14 Dec 08 '14 Jan 14 '15 Feb 13 '15 Apr 14'15 Apr 27 '15 

v" -0- -0- -0- -0- -0- -0-

* Schedule Reference: 
CF 

ACT 

= Current Forecast AIS Delay Impacts Incorporated into the Current Forecast 

= ACTUAL omplete Ach ieved this Month 

BA.. = BaseHne Master Project Schedule 

[Note: B/l reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 

and the re·bas ellned Master Project Schedule (Revision 4, Mar 30 '1 2).) 

Variance = Variance of (BaseHne Master Project Schedule) Less (Current Forecast) 

+Ahead/(Behind)/-O- versus the BA.. Master Project Schedule 

Issue NTP Bid Ready 

Jan 14 '11 TSD 

Jan 14'11 

Jan 14 '11 Feb15'13 

-0-
Jun 08 '12 Sep 11 '13 

Jun 15 '12 

Jun 08 '12 Aug 11 '13 

r7l (31) 

Nov 26 '12 Dec 20 '13 

Nov 26 '12 

Jun 22 '12 Nov 15 '13 

(157) (35) 

Utilities 
Oct 15 '13 

Jan 05 '12 Mar01 '13 

Jan 05 '12 (228) 

Aug 01 '11 Apr 14 '14 

(157) 

Guideway 
Apr01 '14 

(13) 

Utilities 
Feb 01 '14 

Aug 01 '12 Aug15'13 

Ju/31 '12 (170) 

Aug 01 '12 Apr 14 '14 

+1 

Guideway 
Apr01 '14 

(13) 

Nov 02 '12 Jan 15 '14 

Nov 14 '12 

Oct 26 '12 Apr01 '14 

" ,," +76 

Aug 15 '13 May 01 '15 

Sep12'13 Jun15'15 

+28 ->45 

Dec 21 '13 Oct01 '15 

Feb 16 '14 Oct 01 '15 

+57 -0-

May 12 '15 Jan 15 '16 

May12'15 Jan15'16 

-0- -0-

Contract 
Completion 

Dec 31 '15 

May 30 '15 

(215) 

Jun 30 '16 

Oct 30 '15 

(244) 

Oct 31 '16 

Aug 29 '15 

(429) 

Jun 30 '17 

May 01 '18 

(305) 

Apr 30 '18 

May 01 '18 

(1) 

Jul15 '17 

Jul29 '17 

-0-

Aug03'18 

Sep 14 '18 

->42 

Apr 29 '18 

Apr 29 '18 

-0-

Sep28 '18 

Sep 14 '18 

(14) 

Comments 

NTP 1b: 711312012 - PE Design (AI 

NTP 2: (initial 0712912011)(limited work 1211512011) -Interim Design (AI 

NTP 2: (final 0211312012) -Interim Design (AI 

NTP 3: 0112812013 - Final Design (AI 

NTP 1a: 06/15/2012 - SoM, Workshop, Design Sch (AI 

NTP 1b: 09/06/2012 - PE Design (AI 

NTP 2: 01/04/2013 -Interim Design (AI 

NTP 3: 06AJ812013 - Final Desjgn (CF) 

NTP 1a: 11/26/2012 - SoM, Workshop, Design Schedule (AI 

NTP 1 b: 0210712013 - PE Design (CF) 

NTP2: 0412912013 -Interim Design (CF) 

NTP 3: 0910612013 - Final Desjgn (CF) 

NTP 121: 01/0512012_ SoM, Workshop, Design Schedule (AI 

NTP 1b: 02/22/2012 - Updating the PE (AI 

NTP 2: 07/23/2012 -Interim Design (AI 

NTP 3: (UtiO 0810712013 - Final Desjgn (CF) 

NTP 3: (GW) 08AJ712013 - Final Desjgn (CF) 

-------------------------------------------------------------------------------------
NTP 1a: 07/31/2012- SoM, Workshop, Design Schedule (AI 

NTP 1b: 10/26/2012 - Updating the PE (AI 

NTP 2: (UtiO 0411412013 -Interim Design (CF) 

NTP 2: (GW) 0411412013 -Interim Design (CF) 

NTP 3: (UtiO 0912112013 - Final Desjgn (CF) 

NTP 3: (GW) 1212012013 - Final Desjgn (CF) 

NTP 1a: 11/14/2012 - SoM, Workshop, Design Schedule (AI 

NTP 1b: 01/04/2013 - PE Design (AI 

NTP2: 0510312013 -Interim Design (CF) 

NTP 3: 0913012013 - Final Desjgn (CF) 

Combines two (2) station design contracts: FD-540 and FD-545. 

Includes the eight (8) stations from Kalihi to Ala Moana Center. 

Notes. 

AI Final Design Consultants are responsible for providing 

Design Support Services du ring Bidd ing and during Construction 
In accordance with their contracts. Schedy le Basis : Contract 

Completion date renects final as-buill drawing submittals. 

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 
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Figure 19. Procurement: Design‐Bid‐Build (DBB) Contracts 
 

 

Contract # Contract Name 

Design-Bid-Build Contracts 

DBB-505 

DBB-510 

Re-Pkg 
DBB-185 

DBB-470 

Re-Pkg 
DBB-580 

DBB-520 

DBB-275 

DBB-600 

Airport Section Utilities 
Construction 

City Center Section Utilities 
Construction 

West OahulFarrington Hwy/Kamehameha Hwy 
Station Groups ("West Side Stations") 
Construction 
[Aitport Station not included] 

Airport Station Group 
Construction 

DiliinghamiKaka'ako Station Groups 
("East Side Stations") 
Construction 

Airport and City Center Sections Guideway 
Construction 

Pearl Highlands Parking Structurel 
Bus Transit Center 
Construction (Includes H2/R1 Ramp) 

UH West Oahu Park-and-Ride and 
Ho'opili Station Finishes 
Construction 

[Successful Contractor] 

Sched 

Ref' 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

Procurement Tracking Report 

Design-Bid-Build (DBB) Contracts 

Bid Ready 

Dates (Ref.) 

Oct 15 '13 

Mar 01'13 

(228) 

Feb 01 '14 

Aug15'13 

(170) 

Dec 20 '13 

Nov15'13 

(35) 

Jan15'14 

Mar 30 '12 

(656) 

May 01 '15 

Jun15'15 

+45 

Apr 14 '14 

Jan 15 '16 

+641 

Oct01'15 

Oct 01 '15 

-0-

Jan 15 '16 

Jan 15 '16 

-0-

Note. Bid Ready 

Oates from FO 
Tracking sheet 

for Reference. 

Advertise 
for Bids 

Nov01'13 

Mar 29 '13 

(217) 

Mar 15 '14 

Sep16'13 

(180) 

Jan 15 '14 

Dec16'13 

(30) 

Oct 01 '14 

Dec16'13 

(289) 

Ju/15 '15 

Jan 05'15 

(191 ) 

May 01 '14 

May01 '14 

-0-

Nov 15 '15 

Oct 30 '15 

(16) 

Mar 15 '16 

Feb 15 '16 

(29) 

Bid 

Opening 

Jan 05 '14 

May31 '13 

(219) 

May 15 '14 

Nov15'13 

(181 ) 

Feb 13 '14 

Jan 30 '14 

(14) 

Dec 01 '14 

Jan 30 '14 

(305) 

Sep 14 '15 

Feb 19 '15 

(207) 

Aug 15 '14 

Jun 16 '14 

(60) 

Dec 14 '15 

Oec14'15 

-0-

Jun08 '16 

Apr15'16 

(54) 

Execute 
Contract 

Feb 28 '14 

Jul15 '13 

(228) 

Jun 08 '14 

Jan 04 '14 

(155) 

Apr 08 '14 

Mar 17 '14 

(22) 

Jan 25 '15 

Mar 17 '14 

(314) 

Novoa '15 

Apr 05 '15 

(217) 

Oct 09 '14 

Jul31 '14 

(70) 

Jan 28 '16 

Jan 28 '16 

-0-

Sep 01 '16 

May 30 '16 

(94) 

Issue 
NTP 

Mar 05 '14 

Aug 01 '13 

(216) 

Jun 15 '14 

Jan 18 '14 

(148) 

Apr 15 '14 

Mar 31 '14 

(15) 

Feb 01 '15 

Mar 31 '14 

(307) 

Nov 15 '15 

Apr19'15 

(210) 

Oct 15 '14 

Aug14'14 

(62) 

Feb 11 '16 

Feb 11 '16 
-0-

Sep15'16 

Jun 15 '16 

(92) 

Contract 
Completion 

Dec 22 '15 

Dec15'14 

(372) 

Jun13'16 

Sep15'15 

(272) 

Nov 14 '16 

Oct 30 '15 

(381) 

Jun15'17 

Aug 29 '15 

(656) 

Aug 14 '18 

Jun 29 '17 

(411 ) 

Apr 29 '18 

Jul 01 '18 

+63 

Apr 29 '18 

Apr 29 '18 
-0-

Aug 14 '18 

Aug15'18 

+1 

Comments 

,Ajrport Utilities Relocation 

Substantial Completion = Nov 07 '15 

City Center Utilities Relocation 

Substantial Completion = Apr 29 '16 

________ ~_~~~~~~~~~s:_~T.P2:!i9!l_~ ____ E~P..}2..~~~ ______ _ 
Combines three (3) station construction 

contracts: OB8-170, OB8-270 and OBB-370. 

Includes the nine (9) stations from East Kapolei 

to ,AJoha stadium plus the H2/R2 Ramp. 

________ ~_~~~~~~~~~s:_~T.P2:!i9!l_~ ____ M~Lq!~!L _____ _ 
Includes the four (4) stations: Pearl Harbor, 

,Ajrport, lagoon Orive and Middle street. 

________ ~_~~~~~~~~~s:_~T.P2:!i9!l_~ ____ l!!!L~P_1_a.. ______ _ 
Combines two (2) station construction 

contracts: OB8-570 and OB8-575. 

Includes the eight (8) stations from Kalihi 

to,AJa Moana Center. 

,Ajrport GW Subst'l Compl'n = Jun 30 '17 

City Center GW Subst'l Compl'n = Mar 15 '18 

Substantial Completion: Mar 15 '18 

Substantial Completion: Jun 30 '18 

Note. Contract Completion based on 45 days after Substantial Completion 

* Schedule Reference: (or, with station groups, the last station in the group). 
CF = Current Forecast AIS Delay Impacts incorporated into the Current Forecast. 

ACT = ACTUAL Completed Achieved this Month 
Btl = Baseline Master Project Schedule 

[Note: B/l reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 
and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Variance = Variance of (Baseline Master Project Schedule) less (Current ForecasQ 
+AAead/(Behind)/-O- versus the Btl Master Project Schedule 

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 

Contract # Contract Name 

Design-Bid-Build Contracts 

OBB-505 

OBB-510 

Re-Pkg 
OBB-185 

OBB-470 

Re-Pkg 
OBB-580 

OBB-520 

OBB-275 

OBB-600 

Airport Section Utilities 
Construction 

City Center Section Utilities 
Construction 

West Oahu/Farrington Hwy/Kamehameha Hwy 
Station Groups ("West Side Stations") 
Construction 
[Aitport Station not included] 

Airport Station Group 
Construction 

DiliinghamiKaka'ako Station Groups 
("East Side Stations") 
Construction 

Airport and City Center Sections Guideway 
Construction 

Pearl Highlands Parking Structure/ 
Bus Transit Center 
Construction (Includes H2/R1 Ramp) 

UH West Oahu Park-and-Ride and 
Ho'opili Station Finishes 
Construction 

[Successful Contractor] 

Sched 

Ref' 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

CF 
Act 

BtL 

Var 

Procurement Tracking Report 

Design-Bid-Build (DBB) Contracts 

Bid Ready 

Dates (Ref.) 

Oct 15 '13 

Mar 01'13 

(228) 

Feb 01 '14 

Aug15'13 

(170) 

Dec 20 '13 

Nov15'13 

(35) 

Jan15'14 

Mar 30 '12 

(656) 

May 01 '15 

Jun15'15 

+45 

Apr 14 '14 

Jan 15 '16 

+641 

Oct01'15 

Oct 01 '15 

-0-

Jan 15 '16 

Jan 15 '16 

-0-

Note. Bid Ready 

Oates from FO 
Tracking sheet 

for Reference. 

Advertise 
for Bids 

Nov01'13 

Mar 29 '13 

(217) 

Mar 15 '14 

Sep16'13 

(180) 

Jan 15 '14 

Dec16'13 

(30) 

Oct 01 '14 

Dec16'13 

(289) 

Ju/15 '15 

Jan 05'15 

(191 ) 

May 01 '14 

May01 '14 

-0-

Nov 15 '15 

Oct 30 '15 

(16) 

Mar 15 '16 

Feb 15 '16 

(29) 

Bid 

Opening 

Jan 05 '14 

May31 '13 

(219) 

May 15 '14 

Nov15'13 

(181 ) 

Feb 13 '14 

Jan 30 '14 

(14) 

Dec 01 '14 

Jan 30 '14 

(305) 

Sep 14 '15 

Feb 19 '15 

(207) 

Aug 15 '14 

Jun 16 '14 

(60) 

Dec 14 '15 

Oec14'15 

-0-

Jun08 '16 

Apr15'16 

(54) 

Execute 
Contract 

Feb 28 '14 

Jul15 '13 

(228) 

Jun 08 '14 

Jan 04 '14 

(155) 

Apr 08 '14 

Mar 17 '14 

(22) 

Jan 25 '15 

Mar 17 '14 

(314) 

Novoa '15 

Apr 05 '15 

(217) 

Oct 09 '14 

Jul31 '14 

(70) 

Jan 28 '16 

Jan 28 '16 

-0-

Sep 01 '16 

May 30 '16 

(94) 

Issue 
NTP 

Mar 05 '14 

Aug 01 '13 

(216) 

Jun 15 '14 

Jan 18 '14 

(148) 

Apr 15 '14 

Mar 31 '14 

(15) 

Feb 01 '15 

Mar 31 '14 

(307) 

Nov 15 '15 

Apr19'15 

(210) 

Oct 15 '14 

Aug14'14 

(62) 

Feb 11 '16 

Feb 11 '16 
-0-

Sep15'16 

Jun 15 '16 

(92) 

Contract 
Completion 

Dec 22 '15 

Dec15'14 

(372) 

Jun13'16 

Sep15'15 

(272) 

Nov 14 '16 

Oct 30 '15 

(381) 

Jun15'17 

Aug 29 '15 

(656) 

Aug 14 '18 

Jun 29 '17 

(411 ) 

Apr 29 '18 

Jul 01 '18 

+63 

Apr 29 '18 

Apr 29 '18 
-0-

Aug 14 '18 

Aug15'18 

+1 

Comments 

,Ajrport Utilities Relocation 

Substantial Completion = Nov 07 '15 

City Center Utilities Relocation 

Substantial Completion = Apr 29 '16 

________ ~_~~~~~~~~~s:_~T.P2:!i9!l_~ ____ E~P..}2..~~~ ______ _ 
Combines three (3) station construction 

contracts: OB8-170, OB8-270 and OBB-370. 

Includes the nine (9) stations from East Kapolei 

to ,AJoha stadium plus the H2/R2 Ramp. 

________ ~_~~~~~~~~~s:_~T.P2:!i9!l_~ ____ M~Lq!~!L _____ _ 
Includes the four (4) stations: Pearl Harbor, 

,Ajrport, Lagoon Orive and Middle street. 

________ ~_~~~~~~~~~s:_~T.P2:!i9!l_~ ____ l!!!L~P_1_a.. ______ _ 
Combines two (2) station construction 

contracts: OB8-570 and OB8-575. 

Includes the eight (8) stations from Kalihi 

to,AJa Moana Center. 

,Ajrport GW Subst'l Compl'n = Jun 30 '17 

City Center GW Subst'l Compl'n = Mar 15 '18 

Substantial Completion: Mar 15 '18 

Substantial Completion: Jun 30 '18 

Note. Contract Completion based on 45 days after Substantial Completion 

* Schedule Reference: (or, with station groups, the last station in the group). 
CF = Current Forecast AIS Delay Impacts incorporated into the Current Forecast. 

ACT = ACTUAL Completed Achieved this Month 
BtL = Baseline Master Project Schedule 

[Note: B/l reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 
and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Variance = Variance of (Baseline Master Project Schedule) Less (Current ForecasQ 
+AAead/(Behind)/-O- versus the BtL Master Project Schedule 

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 
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Figure 20. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
 

 

Contract # Contract Name 

Construction Engineering & Inspection Agreements 

MM-500 
Airport & City Center Section Utilities 
CE&I Services 

West Oahu, Farrington Highway and 
Re-Pkg Kamehameha Highway Station Groups ("West 
MM-280 Side Stations") 

CE&I Services (includes H2/R2 Ramo) 

MM-525 
Airport and City Center Sections Guideway 
CE&I Services 

Airport, Dillingham and Kaka"ako Station 
Re-Pkg MM 

Groups ("East Side Stations") 
590 

CE&I Services 

Pearl Highlands Parking Structurel 
MM-385 Bus Transit Center 

CE&I Services (includes H2/R1 Ramp) 

UH West Oahu Park-and-Ride and 
MM-600 Ho"opili Station Finishes 

CE&I Services 

[Successful Contractor] 

Procurement Tracking Re~ort 

Construction Engineering and Inspection (CE&I) Services Contracts 

Advertise SOQs Select BQOI Receive 
Receive 

Finalize Sched 
Price Ref' RFQ Submitted Advise BFS SOW Contract 

Proposal 

CF Dec 13 '12 Jan 30 '13 Mar 28 '13 Jun04 '13 Ju/26 '13 Sep24 '13 

Act Dec 21'12 Jan 30 '13 Mar20'13 

BtL Jul20 '12 Aug 20 '12 Sep 10 '12 Oct 09 '12 NovOB'12 Dec 13 '12 

Var (154) (163) (199) (238) (260) (285) 

CF Jan 22 '13 Mar 14 '13 May 14 '13 Ju/23 '13 Sep 17'13 Nov 21 '13 

Act Jan 23 '13 Mar 14 '13 

BtL Feb 13 '13 Mar15'13 Apr16'13 May16'13 Feb 22 '13 Aug 16 '13 

Var +21 +1 (28) (68) (207) (97) 

CF Ju/05 '13 Aug 19 '13 Oct02 '13 Nov01'13 Dec 02 '13 Jan 31 '14 

Act 

BtL Ju119'13 Sep 02 '13 Oct16'13 Nov15'13 Dec 16'13 Feb 14 '14 

Var +14 +14 +14 +14 +14 +14 

CF Feb 05 '14 Mar 08 '14 Apr 05 '14 May 04 '14 Jun 03 '14 Aug 02 '14 

Act 

BtL May23'14 Jun 23 '14 Jul21 '14 Aug19'14 Sep 18'14 Nov17'14 

Var +107 +107 +107 +107 +107 +107 

CF Mar 20 '15 Apr 17 '15 May 18 '15 Jun 16 '15 Ju/17 '15 Sep 15 '15 

Act 

BtL Jan05'15 Feb 02 '15 Mar 05 '15 Apr 03 '15 May 04 '15 Jul 03 '15 

Var (74) (74) (74) (74) (74) (74) 

CF Aug 01 '15 Aug 31 '15 Oct01 '15 Oct 31 '15 Nov 30 '15 Jan 15 '16 

Act 

BtL Oct 21 '15 Nov 20 '15 Dec 21 '15 Jan 20 '16 Feb19'16 Apr05'16 

Var +81 +81 +81 +81 +81 +81 

• Schedule Reference: 
CF 

ACT 
= Current Forecast AIS Delay Impacts incorporated into the Current Forecast 
= ACTUAL Completed Achieved this Month 

BtL = Baseline Master Project Schedule 

[Note: BtL reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Variance = Variance of (Baseline Master Project Schedule) Less (Current ForecasQ 

+Aheadt(Behind)t-O- versus the BtL Master Project Schedule 

Issue NTP 

Oct01 '13 

Dec 28'12 

(277) 

Dec 02 '13 

Sep 16 '13 

(77) 

Apr01 '14 

Mar 17 '14 

(15) 

Sep 01 '14 

Dec 17'14 

+107 

Oct 16 '15 

Aug 03 '15 

(74) 

Feb 14 '16 

May 05 '16 

+81 

Constr 
Advertise for 

Bids (Ref.) 

Nov01 '13 

Sep 16 '13 

(46) 

Jan 15 '14 

Dec 16 '13 

(30) 

May 01 '14 

May01'14 

-0-

Oct 01 '14 

Jan 05 '15 

+96 

Nov 15 '15 

Oct 30 '15 

(16) 

Mar 15 '16 

Feb15'16 

(29) 

Note: Constr 

Adv for Bids 

for Reference. 

Contract 
Completion 

Jun 13 '16 

Oct 30 '15 

(227) 

Jun15'17 

Aug 29 '15 

(656) 

Jun 13 '18 

Aug15'18 

+63 

Aug 14 '18 

Jul 30 '18 

(15) 

Apr 29 '18 

Apr 29 '18 

-0-

Sep 29 '18 

Aug15'18 

(45) 

Comments 

Canceled as of May 28 '13 

Canceled as of May 28 '13 

NTP is based on the schedule for the Airport Station Group 

Construction contract (OBB-470). 

Schedule Basis: NTP to CE&I Contracts one (1) month prior to 

Advertise for Construction Bids; Contract completion is three (3) 

months after Substantial Completion for contract closeout. 

8aselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 

Contract # Contract Name 

Construction Engineering & Inspection Agreements 

MM-500 
Airport & City Center Section Utilities 
CE&I Services 

West Oahu, Farrington Highway and 
Re-Pkg Kamehameha Highway Station Groups ("West 
MM-280 Side Stations") 

CE&I Services (includes H2/R2 Ramo) 

MM-525 
Airport and City Center Sections Guideway 
CE&I Services 

Airport, Dillingham and Kaka"ako Station 
Re-Pkg MM 

Groups ("East Side Stations") 
590 

CE&I Services 

Pearl Highlands Parking Structurel 
MM-385 Bus Transit Center 

CE&I Services (includes H2/R1 Ramp) 

UH West Oahu Park-and-Ride and 
MM-600 Ho"opili Station Finishes 

CE&I Services 

[Successful Contractor] 

Procurement Tracking Re~ort 

Construction Engineering and Inspection (CE&I) Services Contracts 

Advertise SOOs Select BOOI Receive 
Receive 

Finalize Sched 
Price ReI' RFO Submitted Advise BFS SOW Contract 

Proposal 

CF Dec 13 '12 Jan 30 '13 Mar 28 '13 Jun04 '13 Ju/26 '13 Sep24 '13 

Act Dec 21'12 Jan 30 '13 Mar20'13 

BtL Jul20 '12 Aug 20 '12 Sep 10 '12 Oct 09 '12 NovOB'12 Dec 13 '12 

Var (154) (163) (199) (238) (260) (285) 

CF Jan 22 '13 Mar 14 '13 May 14 '13 Ju/23 '13 Sep 17'13 Nov 21 '13 

Act Jan 23 '13 Mar 14 '13 

BtL Feb 13 '13 Mar15'13 Apr16'13 May16'13 Feb 22 '13 Aug 16 '13 

Var +21 +1 (28) (68) (207) (97) 

CF Ju/05 '13 Aug 19 '13 Oct02 '13 Nov01'13 Dec 02 '13 Jan 31 '14 

Act 

BtL Ju119'13 Sep 02 '13 Oct16'13 Nov15'13 Dec 16'13 Feb 14 '14 

Var +14 +14 +14 +14 +14 +14 

CF Feb 05 '14 Mar 08 '14 Apr 05 '14 May 04 '14 Jun 03 '14 Aug 02 '14 

Act 

BtL May23'14 Jun 23 '14 Jul21 '14 Aug19'14 Sep 18'14 Nov17'14 

Var +107 +107 +107 +107 +107 +107 

CF Mar 20 '15 Apr 17 '15 May 18 '15 Jun 16 '15 Ju/17 '15 Sep 15 '15 

Act 

BtL Jan05'15 Feb 02 '15 Mar 05 '15 Apr 03 '15 May 04 '15 Jul 03 '15 

Var (74) (74) (74) (74) (74) (74) 

CF Aug 01 '15 Aug 31 '15 OctOI '15 Oct 31 '15 Nov 30 '15 Jan 15 '16 

Act 

BtL Oct 21 '15 Nov 20 '15 Dec 21 '15 Jan 20 '16 Feb19'16 Apr05'16 

Var +81 +81 +81 +81 +81 +81 

• Schedule Reference: 
CF = Current Forecast AIS Delay Impacts incorporated into the Current Forecast 

ACT = ACTUAL Com leted Achieved this Month 
BtL = Baseline Master Project Schedule 

[Note: BtL reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Variance = Variance of (Baseline Master Project Schedule) Less (Current ForecasQ 

+Aheadt(Behind)t-O- versus the BtL Master Project Schedule 

Issue NTP 

OctOI '13 

Dec 28'12 

(277) 

Dec 02 '13 

Sep 16 '13 

(77) 

AprOI '14 

Mar 17 '14 

(15) 

Sep 01 '14 

Dec 17'14 

+107 

Oct 16 '15 

Aug 03 '15 

(74) 

Feb 14 '16 

May 05 '16 

+81 

Constr 
Advertise for 

Bids (Ref.) 

Nov01 '13 

Sep 16 '13 

(46) 

Jan 15 '14 

Dec 16 '13 

(30) 

May 01 '14 

MayOI'14 

-0-

Oct 01 '14 

Jan 05 '15 

+96 

Nov 15 '15 

Oct 30 '15 

(16) 

Mar 15 '16 

Feb15'16 

(29) 

Note: Constr 

Adv for Bids 

for Reference. 

Contract 
Completion 

Jun 13 '16 

Oct 30 '15 

(227) 

Jun15'17 

Aug 29 '15 

(656) 

Jun 13 '18 

Aug15'18 

+63 

Aug 14 '18 

Jul 30 '18 

(15) 

Apr 29 '18 

Apr 29 '18 

-0-

Sep 29 '18 

Aug15'18 

(45) 

Comments 

Canceled as of May 28 '13 

Canceled as of May 28 '13 

NTP is based on the schedule for the Airport Station Group 

Construction contract (OBB-470). 

Schedule Basis: NTP to CE&I Contracts one (1) month prior to 

Advertise for Construction Bids; Contract completion is three (3) 

months after Substantial Completion for contract closeout. 

8aselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 
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Figure 21. Procurement: Project Management and Specialty Consultant Services Contracts 
 

 
 
 

cpp Contract 
Contract Name 

# 

MM-900 
Program Management Support Consultant-1 
(PMSC-1) [Infra Consult LLC] 

MM-901 
Program Management Support Consultant - 2 
(PMSC-2) [Infra Consult LLC] 

General Engineering Consultant I (GEC-1) 
MM-905 (EIS/Prelim inary Engrg) 

[Parsons Brinckerhoff] 

General Engineering Consultant II (GEC-2) 
MM-910 (Final Design and Construction) 

[Parsons Brinckerhoff, Inc.] 

MM-913 General Engineering Consultant Re-compete 

MM-935 
Real Estate Consultant 
[Paragon Partners, Ltd.] 

MM-940 Kako'o Consultant [Pacific Legacy, Inc.] 

Owner Controlled Insurance Program (OCIP) 
MM-950 

Consultant [Marsh USA, Inc.] 

MM-951 
Owner Controlled Insurance Program (OCIP) 
Brokerage Services 

MM-960 Archeological & Cultural Monitoring 

LEED Commissioning Services forthe Maintenance 
MM-975 and Storage Facility (MSF) 

[Enovity, Inc.] 

Procurement Tracking Re(!ort 

Project Management and Specialty Consultant Services Contracts 

Sched 

Ref' 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

Issue 
SOQs Submitted 

Select BQOI Receive Receive Finalize 
RFQ Advise BFS SOW Price Proposal Contract 

Ju/15 '09 Sap 01 '09 

Jul15 '09 Sep 01 '09 

Jul15 '09 Sep 01 '09 

-0- -0- -0- -0- -0-
Aug 03 '11 Sap 02 '09 Feb 28 '12 

Aug 03 '11 Sep 02 '09 Feb 28 '12 

Aug 03 '11 Sep 02 '09 Feb23'12 

-0- -0- -0- -0- -0- (5) 

Jun 01 '07 Aug 24 '07 

Jun 01 '07 Aug 24 '07 

Jun 01 '07 Aug 24 '07 

-0- -0- -0- -0- -0- -0-
Sap 03 '09 Nov 15 '09 Jun 30 '11 

Sep 03 '09 Nov 15 '09 Jun 30 '11 

Sep 03 '09 Nov 15'09 Jun 30 '11 

-0- -0- -0- -0- -0- -0-
Jul26 '13 Oct 04 '13 

Jul 26 '13 

Jul26 '13 Oct 04'13 

-0- -0- -0- -0- -0- -0-
Apr01 '11 Sap 08 '11 Mar 14 '12 

Apr 01 '11 Sep 08 '11 Mar 14 '12 

AprOl '11 SepOS'll Mar15'12 

-0- -0- +1 

May 20 '11 Jun 20 '11 Sap 09 '11 Mar 29 '12 

May 20 '11 Jun 20 '11 Sep 09 '11 Mar 29 '12 

May20'11 Sep09'11 Mar15'12 

-0- -0- -0- -0- -0- (14) 

Jan 31 '12 Mar01 '12 May 10 '12 

Jan 31 '12 Mar 01 '12 May 10 '12 

Jan31'12 Mar 01 '12 MaylS'12 

-0- -0- -0- -0- -0- +8 

Jun 04 '13 Jul05 '13 Aug 30 '13 

Jun 04 '13 Jul 05 '13 

Jun 04 '13 Jul 01 '13 Augl0'13 

-0- -0- -0- -0- (4) (20) 

Aug 20 '13 Sap 19 '13 Sap 26 '13 

Aug 20 '13 Sep19'13 Sep 26 '13 

-0-

Oct 06 '10 

Oct 06 '10 

Oct 07 '10 

+1 

B/L Baseline Master Project Schedule 

[Note: B/l reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 
and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Variance = Variance of (Baseline Master Project Schedule) Less (Current Forecast) 

+Ahead/(Behind)/-O- versus the B/L Master Project Schedule 

Issue NTP 
Contract 

Comments 
Completion 

Nov 19 '09 Feb 28 '13 

Nov 19 '09 Feb 28 '12 

Nov19'09 Feb 28 '12 

-0- (366) 

Mar OS '12 Feb 28 '15 

Mar 08 '12 

Feb 23 '12 Feb 28 '15 

(14) -0-

Oct 25 '09 Feb 28 '13 

Oct 25 '09 Feb 28 '12 

Oct 25 '09 Mar 25 '12 

-0- (340) 

Aug 02 '11 Aug 01 '14 

Aug 02 '11 

Aug 02 '11 Aug 01 '14 

-0- -0-

Oct 31 '13 Mar30 '19 

Oct 31 '13 Mar 30 '19 

-0- -0-

Mar 14 '12 Mar 13 '17 

Mar 14 '12 

Mar 15 '12 Mar13'17 

+1 -0-

Mar29 '12 Feb 14 '17 

Mar 30 '12 

Mar 15 '12 Feb14'17 

(14) -0-

May 10 '12 May 09 '17 5-year Consultant Services contract to assist in 

Jun 05 '12 procurement of insurance coverage and administer 

Apr 28 '12 Dec 01 '19 
insurance and risk management services for the HRTP. 

(38) ---
Aug 30 '13 Jul31 '14 

Sep 01 '13 Jul 31 '14 

-0- ---
Oct 13 '13 May 30 '18 

Oct 13 '13 May30'18 

-0- -0-

Oct 07 '10 Jan 14 '16 

Oct 07 '10 

Oct 07 '10 Jan 14'16 

-0- -0-

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30,2012) 

cpp Contract 
Contract Name 

# 

MM-900 
Program Management Support Consultant-1 
(PMSC-1) [Infra Consult LLC] 

MM-901 
Program Management Support Consultant - 2 
(PMSC-2) [Infra Consult LLC] 

General Engineering Consultant I (GEC-1) 
MM-905 (EIS/Prelim inary Engrg) 

[Parsons Brinckerhoff] 

General Engineering Consultant II (GEC-2) 
MM-910 (Final Design and Construction) 

[Parsons Brinckerhoff, Inc.] 

MM-913 General Engineering Consultant Re-compete 

MM-935 
Real Estate Consultant 
[Paragon Partners, Ltd.] 

MM-940 Kako'o Consultant [Pacific Legacy, Inc.] 

Owner Controlled Insurance Program (OCIP) 
MM-950 

Consultant [Marsh USA, Inc.] 

MM-951 
Owner Controlled Insurance Program (OCIP) 
Brokerage Services 

MM-960 Archeological & Cultural Monitoring 

LEED Commissioning Services forthe Maintenance 
MM-975 and Storage Facility (MSF) 

[Enovity, Inc.] 

Procurement Tracking Re(!ort 

Project Management and Specialty Consultant Services Contracts 

Sched 

Ref" 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

CF 
Act 

B/L 

Var 

Issue 
SOQs Submitted 

Select BQOI Receive Receive Finalize 
RFQ Advise BFS SOW Price Proposal Contract 

Ju/15 '09 Sap 01 '09 

Jul15 '09 Sep 01 '09 

Jul15 '09 Sep 01 '09 

-0- -0- -0- -0- -0-
Aug 03 '11 Sep 02 '09 Feb 28 '12 

Aug 03 '11 Sep 02 '09 Feb 28 '12 

Aug 03 '11 Sep 02 '09 Feb23'12 

-0- -0- -0- -0- -0- (5) 

Jun 01 '07 Aug 24 '07 

Jun 01 '07 Aug 24 '07 

Jun 01 '07 Aug 24 '07 

-0- -0- -0- -0- -0- -0-
Sap 03 '09 Nov 15 '09 Jun 30 '11 

Sep 03 '09 Nov 15 '09 Jun 30 '11 

Sep 03 '09 Nov 15'09 Jun 30 '11 

-0- -0- -0- -0- -0- -0-
Ju/26 '13 Oct 04 '13 

Jul 26 '13 

Jul26 '13 Oct 04'13 

-0- -0- -0- -0- -0- -0-
Apr01 '11 Sap 08 '11 Mar 14 '12 

Apr 01 '11 Sep 08 '11 Mar 14 '12 

AprOl '11 Sep08'11 Mar15'12 

-0- -0- +1 

May 20 '11 Jun 20 '11 Sap 09 '11 Mar 29 '12 

May 20 '11 Jun 20 '11 Sep 09 '11 Mar 29 '12 

May20'11 Sep09'11 Mar15'12 

-0- -0- -0- -0- -0- (14) 

Jan 31 '12 Mar01 '12 May 10 '12 

Jan 31 '12 Mar 01 '12 May 10 '12 

Jan31'12 Mar 01 '12 May18'12 

-0- -0- -0- -0- -0- +8 

Jun 04 '13 Ju/05 '13 Aug 30 '13 

Jun 04 '13 Jul 05 '13 

Jun 04 '13 Jul 01 '13 Augl0'13 

-0- -0- -0- -0- (4) (20) 

Aug 20 '13 Sep 19 '13 Sap 26 '13 

Aug 20 '13 Sep19'13 Sep 26 '13 

-0-

Oct 06 '10 

Oct 06 '10 

Oct 07 '10 

+1 

B/L Baseline Master Project Schedule 

[Note: B/l reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 
and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Variance = Variance of (Baseline Master Project Schedule) Less (Current Forecast) 

+Ahead/(Behind)/-O- versus the B/L Master Project Schedule 

Issue NTP 
Contract 

Comments 
Completion 

Nov 19 '09 Feb 28 '13 

Nov 19 '09 Feb 28 '12 

Nov19'09 Feb 28 '12 

-0- (366) 

Mar OS '12 Feb 28 '15 

Mar 08 '12 

Feb 23 '12 Feb 28 '15 

(14) -0-

Oct 25 '09 Feb 28 '13 

Oct 25 '09 Feb 28 '12 

Oct 25 '09 Mar 25 '12 

-0- (340) 

Aug 02 '11 Aug 01 '14 

Aug 02 '11 

Aug 02 '11 Aug 01 '14 

-0- -0-

Oct 31 '13 Mar30 '19 

Oct 31 '13 Mar 30 '19 

-0- -0-

Mar 14 '12 Mar 13 '17 

Mar 14 '12 

Mar 15 '12 Mar13'17 

+1 -0-

Mar29 '12 Feb 14 '17 

Mar 30 '12 

Mar 15 '12 Feb14'17 

(14) -0-

May 10 '12 May 09 '17 5-year Consultant Services contract to assist in 

Jun 05 '12 procurement of insurance coverage and administer 

Apr 28 '12 Dec 01 '19 
insurance and risk management services for the HRTP. 

(38) ---
Aug 30 '13 Ju/31 '14 

Sep 01 '13 Jul 31 '14 

-0- ---
Oct 13 '13 May 30 '18 

Oct 13 '13 May30'18 

-0- -0-

Oct 07 '10 Jan 14 '16 

Oct 07 '10 

Oct 07 '10 Jan 14'16 

-0- -0-

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30,2012) 
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Figure 22. Procurement: HDOT Consultant Services and Other Contracts 
 

 

Procurement Tracking Re[!ort 

Hawaii Department of Transportation (HOOT) Consultant Services Contracts and Other Contracts 

cpp Contract 
Contract Name # 

HDOT Agreements 

HOOT Traffic Management Coordination Consultant 
MM-915 

[ICX Transportation Group] 

HOOT Design Coordination Consultant - West 
MM-920 OahulFarrington Highway Guideway Section 

[AECOM Tech Svcs, Inc.] 

HOOT Design Coordination Consultant -
MM-921 Kamehameha Highway Guideway Section 

[AECOM Tech Svcs, Inc,] 

HOOT Design Coordination Consultant - Airport and 
MM-922 City Center Guideway Sections 

[SSFM International] 

Other Agreements 

MM-945 On-Call Construction Contractor(s) 

On-Call HazMat Contractor 
MM-946 

[CH2M Hill + HazMat Contractor] 

[Successful Contractor] 

Sched Issue Select BQOI Receive Receive Finalize 
Ref' RFQ 

SOQs Submitted 
Advise BFS SOW Price Proposal Contract 

CF Aug 15 '11 Jun 01 '12 

Act Aug 15 '11 Jun 05 '12 

BtL Mar 04 '11 Jun 01'12 

Var (164) -0- -0- -0- -0- (4) 

CF Jun07'11 

Act Jun 07 '11 

BtL Jun 07'11 

Var -0-

CF Jun 01 '12 

Act Jun 05 '12 

BtL Apr 01 '12 

Var (61 ) 

CF Jan 16 '14 

Act Jun 08 '12 

BtL Jan16'14 

Var +587 

CF TBO TBO TBO TBO TBO TBO 
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BtL Mar15'13 Apr 14 '13 Apr 29 '13 May29'13 Jun 28'13 Jul28 '13 

Var 

CF Jun 15 '12 

Act Aug 23 '12 

BtL Jun15'12 

Var -0-

• Schedule Reference: 
r...;r = r...;urrenr rorecasr 

ACT = ACTUAL Comploteil Achieved this Month 
BtL = Baseline Master Project Schedule 

[Note: B/l reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 
and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Variance = Variance of (Baseline Master Project Schedule) Less (Current ForecasQ 

+Aheadt(Behind)t-O- versus the BtL Master Project Schedule 

Contract 
Issue NTP 

Completion 
Comments 
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Jul 01 '12 Feb15'19 
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Ju/ 01 '12 Ju115'15 

(2) -0-

Jan 30 '14 Jun15'18 The scope of services for City Center, previously 
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Jan 30 '14 Jun15'18 included as part of this contract, the option executed 

+597 -0- on Nov 01 '12. MM-923 has been deleted. 

TBO TBO 

Aug 27 '13 Mar 03 '19 

Sep 07 '12 Feb 15 '17 

Sop 07 '12 

Jun 30 '12 Feb15'17 

(69) -0-

Baselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 

Procurement Tracking Re[!ort 

Hawaii Department of Transportation (HOOT) Consultant Services Contracts and Other Contracts 
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HOOT Traffic Management Coordination Consultant 
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[ICX Transportation Group] 

HOOT Design Coordination Consultant - West 
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[AECOM Tech Svcs, Inc.] 
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MM-921 Kamehameha Highway Guideway Section 

[AECOM Tech Svcs, Inc,] 

HOOT Design Coordination Consultant - Airport and 
MM-922 City Center Guideway Sections 

[SSFM International] 
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On-Call HazMat Contractor 
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[Successful Contractor] 
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• Schedule Reference: 
r...;r = r...;urrenr rorecasr 

ACT = ACTUAL Compl9teil Achieved this Month 
BtL = Baseline Master Project Schedule 

[Note: B/l reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 
and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] 

Variance = Variance of (Baseline Master Project Schedule) Less (Current ForecasQ 
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-0- -0-
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Jan 30 '14 Jun15'18 The scope of services for City Center, previously 

Jun12'12 packaged as a separate contract (MM-923), is now 
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Baselined (as reflected in the Master Project Schedule, Revision 4, March 30, 2012) 
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3.2 Design‐Build (DB) Contract Status 

Contract DB‐120: West O‘ahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $538,917,377    Incurred to date:  $177,563,494  
Authorized:2  $317,151,443  (58.8%)  Substantial Completion:  February 2016 
1
 Commitment as of July 26 = Contract value (not including contingency) + executed Change Orders. 

2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of  July 26  is 33.0%, versus  the early plan of 48.6% and  the  late plan of 41.8%, as 
shown in Figure 23 below.  $1.1M was incurred for the period of July.  Design is 96% complete, based on 
Schedule of Milestones completion, and continues through the partial suspension of construction.  KIWC 
has been  requested  to  submit  a  revised  schedule based on  an  anticipated  restart of  construction  in 
September 2013. 
 

Figure 23. West O‘ahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 
o KIWC continues to maintain and secure the project site including laydown yards during the 

construction suspension. In addition, KIWC continued maintenance activities along Farrington 
Highway as part of the Joint Use and Occupancy agreement with HDOT. 

o Work is proceeding on Geotechnical Borings and Potholing for utilities in Farrington Highway. 
o Column formwork was transported from Pasha Storage site to the project site and reassembly 

commenced for planned construction restart in September. 
o Stage 1 Intelligent Transportation Systems (ITS) work started. 
o Access to the Lee property was provided on July 1, 2013 and the site survey was completed for 

the four foundation shaft locations for Pier 255. KIWC is developing site access plans for the 
geotechnical investigation work. 

o A total of 417 contract submittals have been received (2 currently under review). 
o KIWC has completed 66 of 129 or 51% of the anticipated final design submittals. 
o HART has received 229 Requests for Information (RFIs) from the contractor (3 voided and none 

are open). 
o HART and KIWC attending weekly readiness meetings to discuss the remobilization of staff and 

equipment in preparation of the restart of construction in September. 
o HART issued a letter to KIWC providing notice of the anticipated restart of construction in 

September 2013. 
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o HART working with KIWC on permit re‐applications to allow restart of construction in September 
2013. 

o HART working with KIWC in the development of issues list and the determination of critical 
claims that require immediate resolution. 

 Look Ahead 
o Restart of construction. 
o Geotechnical testing at the Lee Property. 
o Site assessment and completion of demolition plan at the ‘Banana Patch’ properties. 
o Continue interface and final design activities. 
o KIWC to form and pour concrete bearing plinths on existing columns in Work Area 1 (WA1) 

when Partial Suspension is lifted.  
o Stage 1 Intelligent Transportation System (ITS) work to be completed. 
o Resolution of delay claims. 
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Contract DB‐200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1  $220,165,743    Incurred to date:  $54,08,554   
Authorized:2  $153,196,477  (69.6%)  Substantial Completion:  November 2015 
1 Commitment as of July 26 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of  July 26  is 25.1%, versus  the early plan of 46.2% and  the  late plan of 46.0%, as 
shown in Figure 24 below.  In July, $0.9M was incurred.  Design is 98% complete, based on Schedule of 
Milestones completion, and is continuing through the partial suspension of construction. KKJV has been 
requested  to submit a  revised schedule based on an anticipated  restart of construction  in September 
2013.  
 

Figure 24. Maintenance and Storage Facility (MSF) Construction 

 

 Activities this month 
o KKJV continued to maintain and secure the project site during the construction suspension, 

including monitoring Best Management Practice (BMP) measures for permit compliance. 
o KKJV continued working with the Core Systems Contractor to resolve design interface issues. 
o HART issued a letter to KKJV providing notice of the official restart of construction in September 

2013. 
o HART working with KKJV on the permit re‐applications to allow restart of construction in 

September 2013. 
o HART and KKJV attending weekly readiness meetings to discuss the remobilization of staff and 

equipment in preparation for the restart of construction on September 16, 2013. 
o No additional shipments of materials have occurred this period.  
o HART working with KKJV in the development of issues list and the determination of critical 

claims that require immediate resolution. 
o HART working with KKJV and HNTB on the commencement of the design for the yard 

reconfiguration work. 
o A total of 125 total contract submittals have been received (9 under review). 
o KKJV has completed 5 of 9 or 56% of the anticipated final design submittals. 
o HART has received 143 Requests for Information (RFIs) from the contractor (2 open). 
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 Look Ahead 
o Restart of construction in September 2013. 
o Continue interface and final design activities. 

 

 

Contract DB‐320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $376,365,981    Incurred to date: $82,711,937   
Authorized:2  $166,382,062  (44.2%)  Substantial Completion: June 2016 
1 Commitment as of July 26 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of July 26 is 22.1%, versus an early plan of 36.8% and a late plan of 32.5%, as shown in 
Figure  25  below.    Design  is  94%  complete,  based  on  Schedule  of  Milestones  completion,  and  is 
continuing  through  the  partial  suspension  of  construction.    KIWC  has  been  requested  to  submit  a 
revised schedule based on an anticipated restart of construction in September 2013. 
 

Figure 25. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 
o KIWC  continues  to maintain  and  secure  the  project  site  including  laydown  yards  during  the 

construction suspension.  
o HART issued a letter to KKJV providing notice of the official restart of construction in September 

2013. 
o HART  working  with  KIWC  on  the  permit  re‐applications  to  allow  restart  of  construction  on 

September 16, 2013 
o HART and KIWC attending weekly readiness meetings to discuss the remobilization of staff and 

equipment in preparation for the restart of construction on September 16, 2013. 
o HART working with KIWC  in the development of  issues  list and determination of critical claims 

that require immediate resolution 
o A total of 168 contract submittals have been received (3 under review). 
o KIWC has completed 8 (21%) of 39 final design submittals. 
o HART has received 81 Requests for Information (RFIs) from the contractor (0 open). 
o KIWC  continued  potholing  for  utilities  and  staked  points  of  interest  on  the  Cutter  Dodge 

property to support HART’s discussions with the property owner. 
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 Look Ahead 
o Continue  working  with  KIWC  to mitigate  impacts  of  the  partial  suspension  of  construction 

activities. 
o Restart of construction in September 2013. 
o Continue interface and design activities. 
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3.3 Design‐Build‐Operate‐Maintain (DBOM) Contract Status 

Contract DBOM‐920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1  $575,590,289    Incurred to date: $39,602,956   
Authorized:2  $487,070,938  (84.6%) Start‐up Completion: March 2019 
1 Commitment as of July 26 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of July 26 is 6.9%, versus the early plan of 14.5% and the late plan of 11.2%, as shown 
in Figure 26 below. In July, $0.6M was  incurred.   Design  is 22% complete.   Financial progress  is  lagging 
actual design progress because milestones associated with design package documentation is incomplete 
and payment  is not  allowed.   AHJV has been  requested  to  submit  a  revised  schedule with  interface 
milestones based on an anticipated  restart of  construction  for  fixed  facility  contractors  in September 
2013. 
 
Figure 26. Core Systems Contract (CSC) 

 

 Activities this month 
o AHJV continues to participate in Interface meetings, to issue/respond to Requests for Interface 

Data (RFIDs) and  to coordinate  fixed  facility contractor  interfaces.   HART has  initiated detailed 
interface partnering meetings jointly with AHJV and Kiewit to help expedite closure of interface 
issues. 

o HART reviewed AHJV design submittals for all systems and  is conducting follow up meetings to 
resolve comments.  

o Interim Design submittals have commenced particularly for Traction Electrification System, Train 
Control, Communications, and MOW Vehicles. 

o HART is coordinating with AHJV to finalize selection and cost for adding station platform screen 
gates. 

o Further reviewed four‐car trains cost proposals. 
o Conducted workshop to close out system performance open items. 

 Look Ahead 
o Resolve  interface  issues with fixed facility contractors, particularly MSF and WOFH/KHG as the 

restart of construction approaches through the interface partnering meetings. 
o Conclude submitted design review activities. 
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o HART to finalize negotiations for AHJV to provide Platform Screen Gates. 
o Finalize documentation to recommend implementation of four‐car trains. 
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3.4   Final Design (FD) Contract Status 

3.4.1  Station DBB Contracts Status (Executed and In Negotiation) 

Contract FD‐140: West O‘ahu Station Group Construction (WOSG) Final Design
Contractor: URS, Final Design Consultant (Engineer of Record) 

Committed:1  $7,789,000  Incurred to date:  $4,557,103   

Authorized:2  $5,575,579  (71.6%)  Construction Docs Bid‐Ready:  December 2013 
1 Total Commitment as of July 26 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of July 26  is 75.0%, versus the early plan of 95% and  late plan of 94%, as shown  in 
Figure 27 below. In June, $0.2M was incurred. Design is 70% complete.  
 
Figure 27. West O‘ahu Station Group (WOSG) Final Design  

 

 Activities this month 
o Continued final design development. 
o Coordination with Ho‘opili Station development. 
o Continued to hold weekly progress and interface meetings. 

 Look Ahead 
o Finalize request for change on interim park‐n‐ride design, and Ho‘opili Station design. 
o Start development of standard platform canopy design. 
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Contract FD‐240: Farrington Highway Station Group (FHSG) Final Design 
Contractor: HDR Engineering, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $8,008,045  Incurred to date:  $7,939,102

Authorized:2  $7,711,060  (96.3%)  Construction Documents Bid‐Ready:  December 2013 
1 Commitment as of July 26 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of  July 26  is 93.9%, versus  the early and  late plan of 100%, as  shown  in Figure 28 
below.  Design is 99% complete. 
 
Figure 28. Farrington Highway Station Group (FHSG) Final Design  

 

 Activities this month 
o Wrap up contract compliance issues with the Final Designer. 

o Finalize amendment for all outstanding changes. 

 Look Ahead 
o Close out design contract work.   
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Contract FD‐340: Kamehameha Highway Station Group (KHSG) Final Design
Contractor: Anil Verma Associates, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1  $8,702,592  Incurred to date:    $4,300,972

Authorized:2  $5,884,751  (67.6%)  Construction Documents Bid‐Ready:  December 2013 
1 Commitment as of July 26 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 
Actual progress  as of  July 26  is 50.6%,  versus  the early  and  late plan of 72%,  as  shown  in  Figure 29 
below.  In July, $0.7M was incurred. Design is 50% complete. 
 
Figure 29. Kamehameha Highway Station Group (KHSG) Final Design 

 

 Activities this month 
o Continued interim design development. 
o Continued to hold weekly progress and interface meetings. 

 Look Ahead 
o Finalize interim design. 
o Issue NTP 3 – final design 
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Contract FD‐430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $39,580,074    Incurred to date:  $22,208,626 
Authorized:2  $31,805,905  (80.4%)  Construction Documents Bid‐Ready: 

Utilities 
Guideway 

 
October 2013 
April 2014 

1 Commitment as of July 26 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of July 26 was 59.2%, versus the early plan of 84.2% and the  late plan of 76.7%, as 
shown in Figure 30 below.  In July, $1.5M was incurred. Design is 65% complete. 

Figure 30. Airport Guideway and Utilities Final Design 

 

 Activities this month 
o HART  and AECOM  continued  coordination with HDOT  (Highway  and Airport Divisions), utility 

companies and other stakeholders. 
o Continued interim design development for utility package and guideway packages. 
o Continued weekly progress/design and interface meetings. 
o AECOM continued geotechnical testing.   

 Look Ahead 
o Finalize interim design utility package. 
o Continue interim design on the guideway package 
o Continue geotechnical testing and pot holing. 
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Contract FD‐440: Airport Station Group (ASG) Final Design
Contractor: AECOM Technical Services, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1  $10,177,365  Incurred to date:  $4,714,577 

Authorized:2  $6,504,666  (63.9%)  Construction Documents Bid‐Ready:  January 2014 
1 Commitment as of July 26 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 
 

 Contract Progress 
Actual progress as of July 26 is 47.4%, versus the early plan of 70% and the late plan of 25%, as shown in 
Figure 31 below.  In July, $0.4M was incurred. Design is 50% complete. 
 
Figure 31. Airport Station Group (ASG) Final Design 

 

 Activities this month 
o Continued to hold weekly progress and interface meetings. 
o Continue interim design development. 

 Look Ahead 
o Continue interim design development.  

o Resolve Navy comments on station. 
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Contract FD‐530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $43,948,220    Incurred:  $10,766,535 

Authorized:2  $34,629,648  (78.8%)  Construction Documents Bid‐Ready: 
Utilities 

Guideway 

 
August 2013 
April 2014 

1 Commitment as of July 26 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of July 26 = NTP dollar values + executed Change Orders. 

 Contract Status 

Actual progress as of July 26 is 25.4%, versus the early plan of 72% and the late plan of 67%, as shown in 
Figure 32 below.  In July, $1.3M was incurred. Design is 35% complete. 

Figure 32. City Center Guideway and Utilities Final Design 

 

 Activities 
o Continued weekly progress/design and interface meetings. 
o Continue interim design development.  
o HART and AECOM continued to meet with various private and public stakeholders to coordinate 

station and guideway interface with their planned developments.   
o Ground disturbance activities still on‐hold.    

 Look Ahead 
o Continue interim design development. 

 

3.5   Utility Agreements 

 Activities this month 
o Buy America: 

 Oceanic Time Warner Cable (OTWC) ‐ All materials in the utility agreement with OTWC 
will be Buy America Compliant.   

 AT&T has been asked to provide a list of materials they will use in their work, so that 
HART can assess them and determine which items are considered components.  AT&T 
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will then be able to minimize their efforts and concentrate on verifying that the 
components are made in the USA. 

 Hawaiian Telcom continues to assess the origin of the material on hand that Wavecom 
had purchased for the Project prior to Wavecom’s acquisition by Hawaiian Telcom.  

 HECO has executed an amendment to add Buy America compliance requirements into 
the WOFH and KHG Utility Construction Agreements (UCAs)  

o WOFH Section: 
 Draft Amendments with Buy America Requirements are under Procurement review for 

the Oceanic Time Warner Cable (OTWC). 
 The  Hawaiian  Telcom (HT)  UCA  has  not  yet  been  executed.  HART  is  reviewing  HTI 

comments to the draft UCA.  
 Sandwich Isle Communications (SIC) UCA has not been executed. Currently, a UCA is not 

needed as there are no conflicts, however SIC has requested an agreement in the event 
a conflict arises. A draft construction agreement was submitted to SIC. 

o KHG Section:  
 There are no outstanding Engineering Service Agreements (ESAs) for the KHG section. 
 Draft UCAs have been sent to OTWC, SIC, and HT for review and comment. 
 Comments for the Tesoro UCA were received from Tesoro, reviewed and a final draft is 

being prepared for execution.   
 Amendment  No.  2  for  the  HECO  UFRCRA  (Combined  Engineering  and  Construction 

Utility Agreement), which includes Buy America Language has been executed. 
 Comments were received by HawaiiGas and are being reviewed. 
 No UCA’s for Chevron and AT&T Corporate will be needed. 

o Airport and City Center Sections:  
 tw telecom ESA, and OTWC for the Airport and City Center Section have been executed.  

The remaining ESAs that need to be executed are AT&T Corporate, AT&T Government 
Solutions, Hawaiian Telcom, HawaiiGas, SIC, and Tesoro. 

 AT&T  Corporate  has  provided  a  red‐line  version  of  the  ESA  draft,  comments  were 
reviewed by HART and  revisions were  sent back  to AT&T Corporate  for  review. These 
revisions will be discussed during a future phone conference. 

 Comments for the HT ESA were received and are being reviewed. 
 Tesoro ESA has been executed. 
 Comments for the HawaiiGas ESA were received and are being reviewed. 
 The Airport Bridging Agreement Amendment No. 3 with HECO has been executed; this 

will increase the fee an additional $300,000 to cover field investigation work and 
ongoing coordination.  

 Discussion with HECO on Airport and City Center UFRCRA has been elevated  to HART 
and HECO management to determine HECO’s ability to meet HART’s design schedule. 

 No  UCA’s  for  Chevron  and  Tesoro  will  be  needed  for  the  Airport  and  City  Center 
sections. 

 Look Ahead 
o HART to negotiate and execute remaining UCA for WOFH and KHG so that utility relocation work 

can resume when allowed. 
o HART to negotiate and execute remaining ESA for Airport and City Center sections. 

 
See Figure 33 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 33. Utility Agreements Status Matrix (by section) 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA ESA UCA  UCA COMBINED ESA UCA 

AT&T 
Executed  May 11, 2011  Dec 20, 2011 

May 18, 2012 
Submitted draft to 

AT&T 
  Revised comments sent to AT&T Corp   

NTP  May 12, 2011  Dec 21, 2011 

Chevron 
Executed  Dec 4, 2009 

 
Nov 4, 2011 

   
NTP  Dec 22, 2009  Nov 15, 2011 

Hawaiian Telcom 
Executed  May 20, 2010 Back to HT to self‐

performing scope; HT 
reviewing new draft

May 10, 2012 
Submitted draft to 

Hawaiian Tel    Comments received by HT   
NTP  June 14, 2010 

HECO 

Executed 

By Agreement 
with PB 

Apr 20, 2012  July 12, 2012 
Draft 

transmitted 
to utility 

Airport Bridging Agreement Executed 
2/19/13 (amendment executed 
extending agreement to 10/31/13) 
City Center Bridging Agreement 
Executed 3/4/13 (amendment executed  
extending agreement to 10/31/13)

 
NTP 

Oceanic Time 
Warner 

Executed  Dec 8, 2009 
Dec 21, 2011  Jan 9, 2012 

Submitted draft to 
Oceanic    Executed 4/4/2013   

NTP  Dec 22, 2009 

Pacific Lightnet/ 
Wavecom  

Executed  Apr 28, 2010  Mar 12, 2012  Feb 15, 2012 
   

NTP  Apr 29, 2010  Mar 13, 2012  Feb 16, 2012 

Sandwich Isle 
Communications 

Executed  May 20, 2010 
Submitted draft to SIC  Apr 20, 2012 

Submitted draft to 
SIC    Submitted draft to SIC   

NTP  Jun 8, 2010 

HawaiiGas 
Executed  Dec 18, 2009  Jun 30, 2011 

Jun 1, 2012 
Comments received 
from HawaiiGas    Comments received by HawaiiGas   

NTP  Dec 22, 2009  Jul 12, 2011 

tw telecom 

Executed  Dec 2, 2009   
 
 
 

Feb 14, 2012 
No Scope – Oceanic 
to relocate for tw 
telecom for KHG 

  Executed 10/11/12   
NTP  Dec 22, 2009  Feb 16, 2012 

Tesoro 
Executed 

   
Feb 15, 2012 

Comments received 
by Tesoro   

Comments 
received by 
Tesoro

   
NTP  Feb 16, 2012 

Legend:    = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement

    = Not applicable ESA = Engineering Services Agreement  UFRCRA = Combined Engineering and Construction Utility Agreement
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3.6   Permits 

 Activities this month 
o  HART submitted the complete Community Noise Variance Noise hearing package to HDOH on 

August 12, 2013.   
o The  Stream  Channel  Alternation  Permit  (SCAP) modification  application  for work  at Waiawa 

Stream Tributary and Waiawa Stream was submitted to DLNR ‐ Commission on Water Resource 
Management Division (CWRM) on August 20, 2013.  

o FTA  has made  a  “no  effect”  section  7  determination  for  projectwide  in‐water  geotechnical 
borings.    HART  is waiting  on  the  official  transmittal.    Further  coordination will  be  done  for 
projectwide permanent in‐water activities at a later date. 

o The Airport Utility Relocation Individual NPDES public comment notice was published in the Star 
Advertiser on August 22, 2013. 

 Look Ahead 
o Upcoming significant permit activity: 

 The Coastal Zone Management  (CZM) Consistency application  for work at Waiawa Stream 
Tributary  and  Waiawa  Stream  will  be  submitted  to  Department  of  Business,  Economic 
Development and Tourism (DBEDT) once completeness notifications have been received for 
the Section 401 WQC and the SCAP applications from HDOH and CWRM, respectively.  

 The City Center Section 10/404 Army Corps of Engineers application submission for in‐water 
geotechnical  work  can  be  submitted  once  the  official  FTA  “effects”  determination 
transmittal for projectwide in‐water geotechnical activities is received.  

 Airport  Utility  Relocation  Community  Noise  Permit  and  Community  Noise  Variance 
application submissions to HDOH. 
 

3.7  Hawaii Department of Transportation (HDOT) Agreements 

 Activities this month 
o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to 

review traffic signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 
o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM 

Technical Services, Inc. (AECOM), continues to review design submittals for HDOT. 
o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to 

review design submittals for HDOT. 
o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway 

sections (contract MM‐922), is reviewing guideway design submittals for HDOT. 
o HART has drafted a master agreement covering the remaining sections (KHG, Airport, and City 

Center) in review by HDOT, comments expected this month. 

 Look Ahead 
o HART expects to introduce the Master Agreement before City Council to approve the Master 

Agreement. 

 

3.8  Other Design Activities 

 Activities this month 
o Develop new architectural directive and standard drawings. 
o Waiawa Stream bank protection design. 
o Kalo‘i channel bank stabilization alternative study. 
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o Generate interface station loads. 

 Look Ahead 
o Prepare design deviation and baseline change procedure. 
o Baseline new architectural directive and standard drawings. 

   

3.9 Interface 

 Activities this month 
o Held  2‐facilitated  Interface  Partnering meetings with WOFH,  KHG, MSF  and  CSC  contractors. 

Meetings discussed  the outstanding  interface  issues between contractors and  the process  for 
resolution.  

o Organizing  Interface Partnering meeting with WOFH, KHG, CSC, WOSG and KHSG  contractors. 
Meeting will discuss the outstanding  interface  issues between contractors and the process  for 
resolution.  

o Continued  interfacing with adjoining contractors as surrogate designer on Dillingham‐Kaka‘ako 
Station Group (D‐KSG) and Elevators and Escalators (EE) in their absence.  

o Continued to request of interfacing contractors to provide need/delivery dates for Interface.  
o A total of 926 Requests for Interface Data (RFIDs) have been submitted (589 closed).  
o A  total  of  36 Interface  Issues  have  been  elevated  (7  new,  1  open,  2 closed,  2 on  hold  and 

24 OSR). Issue 00039, “City Center & CSC Elevated RFIDs for Guideway Submittal” was created at 
the request of the City Center Contractor via email to the Project Interface Manager (PIM). 

o Facilitated 36 interface definition meetings with various contractors. 

 Look Ahead 

 Continue Interface Partnering meeting with WOFH, KHG, MSF and CSC contractors 

 Continue assisting PMs and DPMs for other FFCs (fixed facility contractors) in their effort to 
enable early decisions prior to construction start. 

 Continue Interface Partnering meeting with WOFH, KHG, WOSG, KHSG and CSC contractors 

 Continue bi‐weekly “All Contract HART‐GEC Interface Meetings,” as needed. 

 Attend Elevator/Escalator Contract Introductory meeting. 

 Attend Dillingham‐Kaka‘ako Station Group (D‐KSG) Contract Introductory meeting. 

 Continue interfacing with adjoining contractors on D‐KSG. 

 Continue monitoring contractor RFIDs and ICDs pertaining to the Final Design Baseline (Revision 
0). 

 Continue with assessment process of elevated issues for path forward to construction. 
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4 GROUP REPORTS 
 

4.1 Safety and Security 
 

 Activities this month 
o The  Project  had  one  security  incident  and  one  occupational  injury  in  August.  See  Figure  34 

below for a summary of issues to date. 
o HART  Safety  continues  to  hold  a  weekly  Core  Systems  Safety  Meeting  with  Core  Systems 

Contractor Ansaldo Honolulu Joint Venture (AHJV). 
o HART reviewed AHJV submittals for compliance and technical specifications. 
o HART staff continues to meet with HDOT bi‐weekly to address FTA and HDOT issues. 
o Working with Information Technology to address ergonomic desk issues for employees.  
o Finalize HART  review  of  the  updated Navy  and  courthouse  Threat  and  Vulnerability  Analysis 

(TVA’s).  
o Continued to hold Sensitive Security Information (SSI) Implementation working group. 
o Participated  in  the  monthly  Joint  Traffic  Management  System  (JTMS)  steering  committee 

meeting. 
o Participated in the weekly HART Core Systems staff meeting. 
o Continued work in evaluating submittals. 
o Participated in bi‐weekly Project Interface meeting. 
o Participated in bi‐weekly SSCWG meeting. 

 

 Look Ahead 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o On‐going discussion of security concerns with the Transportation Security Administration (TSA), 

Honolulu Police Department (HPD) and Honolulu Fire Department (HFD), Department of Public 
Safety  (DPS),  and  of  Emergency  Plans  with  Emergency  Responders  and  Emergency 
Management. 

o Continue to meet and review design issues with contractors. 
o Continue to process CIL/CEL’s from all contracts. 
o Revise “Draft, Familiarization of HART System,” and reissue for review. 
o Continued  development  of  the  Safety  and  Security  Management  Plan,  Safety  and  Security 

Information Procedures, and Safety and Security Certification Plan. 
 

Figure 34. Construction Safety Monitoring ‐ Safety and Security Issues 

Period/Date  Contract  No. & Type of Event  Comments 
Type of 
Injury 

2011   ‐‐‐‐  1 in 2011   

2012  ‐‐‐‐  22 in 2012   

2013 Q1  ‐‐‐‐  0 in 2013 Q1     

2013 Q2    10 in 2013 Q2  April (1), May (2), June (7) 

July 
West O‘ahu/ 
Farrington 

1 Security Incident 
Attempted theft of steel plate. No arrest made in 
case. 

July 
Airport 
Contract 

1 Environmental 
Incident 

Encountered potentially contaminated soil. Soil 
properly removed and bore hole closed. 

August 
Kamehameha 

Contract 
1 Security Incident 

Intoxicated man entered work zone.  Man was 
escorted to a safe area and addressed by Police. 

August 
West Oahu/ 
Farrington 
Contract 

3 Occupational 
Injuries 

(a) Employee stung by a bee on left bicep.  No 
reaction, no first aid, and no pain. 
(b) Employee rolled left ankle at an unknown 
location 
(c) Employee strained right knee from pushing a 
pallet of testing equipment  

No 
treatment 
in 3 listed 
injuries 

2013    16 to date in 2013   
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4.2 Quality Management 

 Activities this month 
o HART‐GEC  Quality  Assurance (QA)  staff  holds  weekly  meeting  to  discuss  overall  Project 

QA/Quality Control (QC) issues with consultants, contractors, subs and internal staff. 
o Continued  training and mentoring HART employees  to ensure project participants are  familiar 

with the latest approved plans and procedures, and have acquired the required certifications.  
o Continued training and mentoring 4‐Management Systems Lead Auditors (2‐ Safety and Security 

staff and 2‐Planning and Environmental staff).  
o Continued  updating  and  implementing  the  Combined  QA  and  Safety  &  Security  (SS)  Audit 

Schedule for 2013. To date, there are 13 audits in Honolulu, 13 audits on the mainland, and one 
(1) audit in Italy.  Local and remote audits were planned, as appropriate. 

o Continued  updating  23  Project  Baseline  Plans  and  42  Procedures  due  to  new  policies,  re‐
organization, process  improvement and  lessons  learned  from  the  internal audits.   Updates  to 
the 23 Baseline Plans have been prioritized for completion.  

o Conducted bi‐weekly Quality Task  Force  (QTF) meetings with 11‐contractors  and  consultants’ 
QA teams to discuss the status of: design activities; procurement activities; packaging, shipping, 
storage and preservation; Non Conformance Report (NCRs) and quality compliance, and various 
process improvements.  

o Conducted weekly Quality meetings with the HART and GEC QA staff. 
o Reviewed  Request  for  Qualifications  (RFQ)  for  East  and  West  Segments  Construction 

Engineering & Inspection (CE&I) Consultants on July 19, 2013.  
o Conducted HART 2nd Quality Meeting with all Contractors and Consultants QA/QC management 

and staff involved in the HRTP.  The theme for this year’s event is “Are we Ready?” 
o GEC II ‐ Parsons Brinckerhoff, Inc. (PB):  
 Performed three (3) QA training of PB staff. 
 Completed and submitted GEC Quality Assurance Plan (QAP) (Revision 2) to HART. 

o West O‘ahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  
 Reviewed Corrective Actions on the two (2) NCRs issued by KIWC. 
 Reviewing latest update on the Inspection and Test Plans (ITP). 

o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  
 HART developed a Source Inspection (SI) and First Article Inspection (FAI) Plan for the MSF 

Contract, which is being reviewed internally. 
 The  shipment of  contact  rails were  shipped  to Honolulu without proper documentation. 

The contact rails were segregated from the conforming materials and taped/tagged, which 
were  verified  and  inspected  by  HART  at  the  storage  site.    Partial  documentation  was 
submitted  including  the  required  test  reports  required. HART  is  currently  reviewing  the 
documentation. 

 Visited Nortrak/LB Foster at Cheyenne, WY to inspect the No. 6 R/L Turnouts geometry and 
functional testing (manually). 

 HART  performed  Processes  Audit  of  KKJV’s  Procurement  Control;  Receipt  Inspection; 
Shipping, Packaging, Storage and Preservation; Control of Purchased Materials, Parts and 
Equipment. No NCRs found during the audit.   

o Kamehameha Highway Guideway (KHG) – KIWC:  
 QA/QC activities are the same as the WOFH contract. 

o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  
 Attended and participated in the coordination meetings of HART and AHJV  
 Closed AHJV Audit No. 13‐003 CSC AHJV  
 Closed one (1) NCR regarding performance of SS related activities without HART‐approved 

System Safety Program Plan (SSPP) and System Security Program Plan (SSecPP)  
 Reviewing AHJV Verification, Test and Acceptance (VTA) Plan 
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 Monitoring Buy America compliance of the CSC 
o Farrington Highway Stations Group (FHSG) – HDR Engineering, Inc. (HDR):  
 Performing  QA  and  SS  Audit  of  the  Final  Design  (99%)  submitted  by  HDR  to  verify 

compliance to the contract requirements and specifications.  
o Airport Guideway and Utilities (Airport) – AECOM Technical Services, Inc. (AECOM):  
 Monitoring AECOM QA activities.  

o City Center Guideway and Utilities (City Center) – AECOM:  
  Monitoring AECOM QA activities.  

o West O‘ahu Stations Group (WOSG) – URS Corp. (URS):  
 Monitoring URS QA activities. 

o Airport Station Group – AECOM: 
 Monitoring AECOM QA activities. 

o Kamehameha Highway Stations Group (KHSG) – Anil Verma Associates, Inc. (AVA):  
 Planning for Combined QA and Safety and Security Audit of AVA in Honolulu and California. 

Combined Audit is scheduled on September 26 and 27 at AVA’s Honolulu Office. 
    

Figure 35. Open Nonconformance (NCR) Log Summary 

NCR 
No. 

Issued 
by  Reference/Activity  Corrective Action  Status 

Maintenance and Storage Facility (MSF) DB Contract 

002  KKJV 
85# Contact Rails with incomplete 
documentation 

Acquire required documentation including 
Test reports (Documentation submitted  and 
currently being reviewed by HART)  Open 

West O‘ahu / Farrington Highway Guideway (WOFH) DB Contract 

058  KIWC  Column 62 Bearing Pad Placement  Follow work plan; green tag for repair  Open* 

059  KIWC  Column 63 Bearing Pad Placement  Follow work plan; green tag for repair  Open* 

057  KIWC  Column 69 Drain Piping  Follow work plan  Open* 

051  KIWC  Pier 75 Bearing Plinths Rebar Place  Add QC inspection point to confirm elevation  Open* 

050  KIWC  Pier 76 Bearing Plinths Rebar Place  Add QC inspection point to confirm elevation  Open* 

049  KIWC  Concrete Column Finish Pier 76  Stand‐down to discuss importance of quality  Open* 

042  KIWC  HECO 1‐508‐E1 Backfill Compaction 
Compaction HP requires QA Inspector's 
release  Open* 

GEC‐
009  HART 

Column Backfill requirements are not 
provided in the design plans and 
specifications 

(KIWC Root Cause Analysis and Corrective 
Action in Progress)  Open 

Core System DBOM Contract 

13‐003‐ 
SS01  HART 

Performing Safety and Security 
related activities without HART 
approved System Safety Program Plan 
(SSPP) and System Security Program 
Plan (SSecPP) 

Expedite development of AHJV SSPP, SSecPP 
and submit them to HART and HDOT (SOA) 
for review and approval (SSPP, SSecPP and CIL 
submitted by AHJV)  Closed 

* Open Items to be closed when construction commences  

 Look Ahead 
o Continue mentoring and training personnel on approved Project Plans and Procedures.  
o Continue qualification and certification of Management Systems Lead Auditors. 
o Continue  QA/QC,  Environmental  and  Buy  America  Compliance  monitoring  and  oversight  of 

Contracts executed to date.  
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o Update and  implement  the 2013 Combined Management Systems  (QA and Safety & Security) 
Audit Schedule. 

o Follow up on and close corrective and preventative actions on all NCRs and Observations issued.  
o Review  and  approve  Contractor/Consultant  QAPs  and  implementing  procedures  (new  and 

updates).  
o Prepare  for Dillingham‐Kaka‘ako Station Group  (DKSG) Final Design Consultant Workshop and 

review of QAP and implementing procedures. 
 

4.3 Right‐of‐Way  

 Activities this month 
o Acquisitions: 
 Continue to work through issues associated with the proposed adjustments to alignment 

and station location within the Airport section.  
 Appraisals for TMKs 1‐1‐16‐013, 1‐1‐16‐012, 1‐1‐16‐016, and 1‐1‐16‐017 located on Waiwai 

Loop were initiated. 
 Received order of possession for a partial acquisition of TMK 9‐7‐23‐003, which is required 

for roadway widening along Kamehameha Highway. 
 Entered into a stipulation agreement with the property owner of TMK 9‐6‐04‐006 giving 

HART right of entry for the construction of the guideway and station, and to seek a 
mediated settlement for the acquisition of the property. 

 
o Relocations 
 The General Information Notice (GIN) was sent to one tenant being displaced as result of a 

partial take of TMK 1‐1‐16‐007 for the guideway in the Airport Section. 
 
o Budget: 
 $42.3M was spent to acquire 23 properties to date.  The budgeted amount for the 23 

parcels was $45.4M, resulting in a budget underrun of $2.9M. 
 $2.6M has been expended to date for relocations.      

 

 Look Ahead 
o WOFH Section 
 Prepare notice of eligibility for the last WOFH relocation, which is required for the Pearl 

Highland Intermodal Facility.  
o Kamehameha Section 
 Complete negotiations for partial acquisitions associated with TMK 9‐7‐022‐008 and TMK 9‐

7‐022‐021. 
o Airport Section 
 Complete the appraisal process for TMK 1‐1‐016‐007, a partial acquisition along Waiwai 

Loop for the guideway. 
 Complete negotiations for TMK 1‐1‐16‐014, a full acquisition for the Lagoon Station; and 

TMK 1‐1‐16‐006 and TMK 1‐1‐16‐005, full acquisitions needed for the guideway. 
 Prepare notice of eligibility for relocations associated with the three remaining full 

acquisitions located at Waiwai Loop. 
 Finalize right‐of‐way needs for the Middle Street Transit Center and guideway, and provide 

letter of intent to TMK 1‐2‐13‐21 property owners. 
 Secure consents to do geotechnical testing and environmental assessments on properties 

along the proposed guideway and stations. 
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 Initiate surveying and mapping for TMK 1‐1‐2‐001, which is U.S. Post Office property at the 
Airport. 

o City Center Section 
 Acquisitions and relocations are on hold until conditions of the federal court order are met. 
 For design support, secure consents to do geotechnical testing and environmental 

assessments on properties along the proposed guideway and stations. 
 

Figure 36. Right‐of‐Way Status excluding HDOT Properties 

Section 
Original # 

Parcels in FEIS 
Current # 

Parcels Needed
Agreements In 

Process 
Appraisals in 

Process 
Offers Acceptance 

Ready for 
Construction 

FULL ACQUISITION 

Total  40  34  0 1 5 5  18

WOFH  14  14  0 0 1 0  13

KHG  5  3  0 0 0 0  3

Airport  5  4  0 0 3 1  0

City Center  16  13  0 1 1 4  2

PARTIAL ACQUISITION 

Total  134  79  3 5 3 1  5

WOFH  15  6  2 1 0 0  3

KHG  20  3  0 0 2 0  1

Airport  8  8  1 4 0 0  1

City Center  91  62  0 0 1 1  0

EASEMENTS  

Total  12  57  25 2 0 0  3

WOFH  6  8  5 0 0 0  3

KHG  0  5  5 0 0 0  0

Airport  1  21  15 2 0 0  0

City Center  5  23  0 0 0 0  0

GRAND TOTAL  186  170  28 8 8 6  26

FEIS = Final Environmental Impact Statement, June 2010
*HDOT properties have been removed from the count for the total number of parcels needed in the FEIS. 

 
Figure 37. Relocation Status 

  Total Relocations  Initiated  90‐day Notice  30‐day Notice  Relocations Complete 

Residential  27  0 0 0 26 

WOFH  25  0 0 0 25 

City Center  2  0 0 0 1 

Business  66  10 0 0 13 

WOFH  5  1 0 0 4 

KHG  4  0 0 0 4 

Airport  7  6 0 0 0 

City Center  50  3 0 0 5 

Not‐For‐Profit  1  0 0 0 1 

WOFH  1  0 0 0 1 

TOTAL  94  10 0 0 40 
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Figure 38. Third‐Party Agreement Status 
Agreement  Completion Target  Section  Status 

University of Hawaii (UH) Master 
Agreement 

Pending 
 

September 
2013 

WOFH, 
KHG, City 
Center 

Final negotiations are underway. 

Leeward Community College (LCC) Sub‐
agreement 

Pending 
September 

2013 
WOFH 

In negotiations 

UH West O‘ahu (UHWO) 
Sub‐agreement 

Pending 
September  

2013 
WOFH 

In negotiations 

Department of Land and Natural 
Resources (DLNR) 

Pending 
September 

2013 
WOFH 

Will go before the Land Board September 13, 
2013. 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011  WOFH  Executed 

DR Horton Agreement for Construction  Mar 7, 2012  WOFH  Executed 

DHHL Master Agreement  Mar 10, 2010 
WOFH, 
MSF 

Executed 

DHHL Consent to Construct  Dec 1, 2011 
WOFH, 
MSF 

Consent to construct in place. 

DHHL License   Pending 
September

2013 
WOFH, 
MSF 

License agreement approved by City Council 
approval.  Awaiting final execution. 

HDOT Master Agreement  Oct 31, 2011  WOFH  Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Apr 5, 2012  WOFH  Executed 

UH Urban Garden Sub‐agreement  Pending 
September 

2013 
KHG 

In negotiations 

HDOT Master Agreement for KHG, 
Airport and City Center 

Pending 
September 

2013 

KHG, 
Airport, 

City Center

Decision made to combine KGH, Airport and 
City Center into one Master Agreement. Draft 
of the agreement submitted to HDOT for their 
review. Once completed, City Council approval 
will be required. 

HDOT JU&O Sub‐agreement  Pending 
September 

2013 
KHG 

Will complete after HDOT Master Agreement is 
completed. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

Pending 
September 

2013 
KHG 

Revised MOU approved by Stadium Board and 
goes to DLNR Land Board September 13, 2013.

U.S. Navy / General Services 
Administration (GSA) 

Pending  N/A  Airport 
15 Easements were forwarded to regional 
command for approval. 

U.S. Post Office Honolulu Processing 
Center 

Pending  Feb 2014  Airport 
Design agreed to by Post Office. Will begin the 
guideway easement process once all property 
requirements identified. 

Federal Aviation Administration (FAA) 
Master Agreement 

Pending  Feb 2014  Airport 
As design progresses a determination will be 
made if an agreement is required. 

HDOT JU&O Sub‐agreement  Pending  March 2014 Airport 
Will complete after Master Agreement is 
completed.  

HDOT JU&O Sub‐agreement  Pending  July 2014  City Center
Will complete after Master Agreement is 
completed. 

Honolulu Community College (HCC) 
Sub‐agreement 

Pending  July 2014  City Center
Please see UH Master Agreement. 
On hold due to federal order. 

Federal Court House/GSA  Pending  Oct 2014  City Center On hold due to federal order. 

HI Community Development 
Agreement (HCDA) 

Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. On hold due to federal order. 

DAGS  Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. On hold due to federal order. 
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4.4 Planning and Environment  

 Activities this month 
o Programmatic Agreement (PA) [by PA Stipulation number] 
 II.   Traditional Cultural Properties (TCPs): 

‐ Determination  of  Eligibility  and  Finding  of  Effect  documentation  for  Section  4 
Traditional Cultural Properties was submitted to the FTA for review on July 14.  FTA 
submitted  this  document  to  the  State  Historic  Preservation  Division  (SHPD)  on 
August 29 for review and concurrence. 

 III.  Identification  and  Protection  of  Archaeological  Sites  and  Burials  ‐  Archaeological 
Inventory  Surveys (AIS).    Note  that  all  documentation  is  posted  on  the 
honolulutransit.org website under the Planning Tab, Stipulation III: 
‐ Section 3  (Airport) AIS Report:   SHPD approved  the Airport AIS Report on August 

26. 
‐ Section 4 (City Center) AIS Report:   SHPD approved the City Center AIS Report on 

August 26. 
‐ Project‐Wide AIS Report:    SHPD provided  a Project‐Wide AIS Report  approval  to 

HART on August 27. 
‐ Waipahu  Transit  Center  Station:  SHPD  acknowledged  the  completion  of 

archaeological data recovery fieldwork associated with the Waipahu Transit Center 
Station on August 27. 

‐ Pearlridge Station Supplemental AIS Report:  SHPD approved the Pearlridge Station 
Supplemental AIS Report on August 27. 

‐ Interim  Protection  Plan  (IPP):  SHPD  accepted  the  IPP  on  August  29.    The  IPP 
protects  sites  in  the  Airport  and  City  Center  Sections  from  construction  in  the 
relevant  section  until  completion  and  approval  by  SHPD  of  Archaeological 
Monitoring  Plans  for  both  sections, Data Recovery  Plan  and  completion  of Data 
Recovery  for City Center, and Burial Treatment Plan and  implementation of  that 
plan for City Center. 

‐ Verification  of  compliance  with  IPP  and  determination  letter:  SHPD  issued  on 
August 29. 

‐ HART made  an  informational   presentation  at  the August 14 O‘ahu  Island Burial 
Council meeting on proposed mitigation commitments for human skeletal remains 
found during AIS work for Section 4. 

 IV. Design Standards:   
‐ No  Station  Group  Community  Meetings  were  held  in  August.    Kamehameha 

Highway  Station  Group meetings  will  be  scheduled  in  late  September  or  early 
October. 

 V. Recordation and Documentation:  
‐ Historic American Buildings Survey/ Historic American Engineering Record/ Historic 

American  Landscape  Survey  (HABS/HAER/HALS)  [including  required  photo 
recordation of  adversely  affected historic properties  activities  and  submission  to 
the  National  Park  Service (NPS)]  is  in  progress  for  additional  properties.  No 
submissions occurred in August.  Internal report preparation is in progress. 

 VI. National Register of Historic Places/Historic Landmark Nominations: 
‐ Preparation  of  National  Register  (NR)  nomination  forms  for  adversely  affected 

historic  properties  is  in  progress.   No  submissions  occurred  in  August.    Internal 
report preparation is in progress. 

 IX. B. Historic Preservation Program: 
‐ The Historic Preservation Committee met on August 2 to discuss the next steps for 

identifying  the  group  of  pre‐applicants  to  be  invited  to  submit  full  applications.   
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Fung  Associates  Inc  (Historic  Architects)  was  given  a  Notice  to  Proceed  and 
attended the meeting.   They will work with HART to provide support  information 
for the potential restoration work to be funded. 

o Mitigation Monitoring Program (MMP) 
 MMP Reporting: 

‐ Internal July monthly reports were completed in August. 
o Planning Activities 
 HART’s Special Management Area (SMA) Use Permit application was accepted by the City 

Department of Planning and Permitting  (DPP) on  July 8.   A public hearing was held  in 
connection with  this application on August 2 and 5.    (This was  treated as one hearing 
with a recess between dates.)  

 The  Memorandum  of  Agreement  and  Certificate  of  Inclusion  (COI)  for  the  abutilon 
menzieseii    (Ko‘oloa‘ula)  Incidental Take  License has been  signed by all  three agencies 
(HART, DLNR and HDOT).   The Ko‘oloa‘ula  is an endangered flowering shrub  in the ‘Ewa 
portion of the project corridor.  Based on annual surveys, none of these plants have been 
identified in the project construction footprint to date.  The COI allows HART to relocate 
any plants  found  in  the project  construction area  to an approved  contingency  reserve 
area.  

 HART, DPP and the City Department of Transportation Services (DTS) continue to conduct 
monthly  coordination meetings  to discuss Transit‐Oriented Development (TOD) around 
the future transit stations.  

 Monthly HART Sustainability Committee Meetings continue as the team works to identify 
ways to improve the support of green features project‐wide. 

o Draft Supplemental Environmental Impact Statement/Section 4(f) Evaluation (SEIS) 
 Responses  to  public  comments  received  by  the  July  22  due  date  and  a  Final  SEIS  are 

being prepared. 
 

 Look Ahead  
o Cultural descendant outreach regarding iwi kūpuna finds in City Center Section 4 continues.   
o All projects requesting Historic Preservation Funds that have passed the first screening will 

be invited to submit full proposals in September.  
o A Kamehameha Highway Station Group community meeting will be scheduled in September 

or October. 
 

4.5 Risk Management 

Risk management is integral to all stages of the Project and the associated contract delivery, from 
planning and design, through construction and the execution of work, to system operations, and to 
project closeout.  Risk management is the systematic process of identifying, analyzing, and responding 
to risk in a timely manner.  Risk assessments are performed to identify, assess, prioritize, manage, and 
mitigate risk exposure and to provide contingency plans.  Risk management entails identifying potential 
project risks including appropriate mitigation.  The Project Risk Register (RR) is the depository for all risks 
identified on the Project.  Every month, risks contained in the Project Risk Register are reviewed to 
confirm risks are appropriately identified, identify new risks, and close out risks that no longer pose an 
issue. 
 
A major goal for HART and the FTA is to complete the FFGA project within budget and on schedule.  The 
primary strategy is to maintain a reserved contingency balance throughout the life of the Project that is 
acceptable to HART and the FTA.  Effective management of project risks is necessary to significantly 
increase the chances of delivering a successful project.  The objective of risk assessment is to establish 
an overall rating for each risk by assigning the likelihood of the risk happening together with the cost 
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and/or time impacts to the Project if the risk does happen.  The cost and/or time impact(s) to the 
Project are assessed based on a “most likely scenario.” 
 
The risk matrix in Figure 39 below is used to score and rank identified risks.  The rating is the average 
cost and schedule impact score multiplied by the likelihood score. 
 
Activities this month 

o The top 10 risks in July are set out in Figure 40 on the next page.  Top 10 risks for July 
remained the same as those identified in June.   

o As shown in Figure 41 on the next page, one new risk was added.    
o In July, five risks were deleted from the Risk Register, as shown in Figure 42 on page 59. 
o The total number of risks decreased by four, from 324 in June to 320 risks in July, as five 

risks were deleted and one risk was added.  See Figures 41 and 42 on page 58 and 59. 
o HART continues to work with the Owner‐Controlled Insurance Program (OCIP) Consultant, 

Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 
 

 Look Ahead 
o Monthly contract/discipline specific risk workshops.  
o Update Risk Mitigation Plans for top risks. 
o Monthly Risk Assessment Committee Meeting. 

 

Figure 39. Risk Matrix  
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Figure 40. Top 10 Project Risks in July 

Risk ID
Contract 
Package

Risk Description Prob
Prob 

Rating
Cost 

Impact
Time

Impact

July 
Risk 

Rating

June 
Risk 

Rating

60e City Center
Given limited geotechnical information available at the 
current PE level, additional costs may be incurred.

90% 5 5 3 20 20

11
Project 
Wide

There may be insufficient utility company resources 
available to meet the design, approvals and/or 
construction schedule. (May result in additional costs for 
rework during construction.)

75% 4 5 3 16 16

PMOC26
Project 

wide
Change in station designs may affect guideway and result 
in additional construction costs.

75% 5 5 2 17.5 17.5

28
Project 
Wide

Permits and approvals by other agencies may not be 
provided in a timely manner and delay the project.

75% 4 5 2 14 14

39
Project 
Wide

Contractors may not achieve contract required delivery 
dates of design information and construction interfaces to 
others.

75% 4 5 2 14 14

169 City Center
Environmental documentation required under the Federal 
court case takes longer than planned, resulting in delays 
to ROW purchase for City Center.

75% 4 4 3 14 14

56
Project 
Wide

HDOT may not grant waiver to leave in place existing 
utilities to be abandoned that are not impacted by new 
structures requiring partial or total removal.

75% 4 5 1 12 12

167
Project 
Wide

AIS construction delay is longer than originally 
anticipated. (After September 2013)

50% 3 5 3 12 12

63
Project 
Wide

Costs for utility relocations may increase if utility plans 
have deviations greater than contract stipulation.

75% 4 5 2 14 14

147
Project 
Wide

Late turnover of ROW to contractor may affect Project 
schedule.

75% 4 4 2 12 12

 
 
Figure 41. Risks Added in July  

Risk ID
SCC 
Code

Contract 
Package

Risk Description
Cal 

Prob
Prob 

Rating
Cost 

Impact
Time 

Impact
Risk 

Rating

182 90.00
Project 
Wide

Additional costs may arise due to HDOT's request 
to submit an exception to the design speed and 
justification as to why it was not met.

90% 5 1 0 2.5

 
 

 Risk # 182 –HDOT wants design‐build engineers to identify each column that does not meet the 
4 foot offset and provide a reason as to why  it was not met.   This will result  in additional staff 
that was not originally anticipated. 
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Figure 42. Risks Deleted in July  

July '13 June '13

95 50.01 CSC
Changes initiated by other 
contractors may result in change 
orders with Core Systems.

Risk has been deleted because it is a 
duplicate to risk #58d.

7.5

179 40.02
Project 

wide

HECO self performing construction 
work may cause delays and 
inefficiencies. 

Risk has been deleted because it is a 
duplicate of risk #11.

7

91 50.01 CSC
Delay to issue NTP results in 
additional costs and schedule 
delays.

Risk has been deleted because it is 
under dispute and is covered in the 
change log.

4

5 10.04
Project 
Wide

30" width of walkway may be 
increased to remove 9" gap between 
train car and walkway.

Risk is deleted because the change has 
been identified on the WOFH change 
log at a cost of about $1 million. 

2

5a 10.04 WOFH
30" width of walkway may be 
increased to remove 9" gap between 
train car and walkway.

Risk is deleted because the change has 
been identified on the change log at a 
cost of about $1 million. 

2

Risk Rating
Current  
Risk ID

SCC 
Code

Contract 
Package

Risk Description July 2013 Comments

 
 
Figure 43. Risks by Contract Package 

NewlySub-
Divided 

Risks
New Risks

Deleted 
Risks

Project Wide 70 20 69 20* 0 0 0

WOFH 0 0 2

MSF 0 1 0

KHG 0 0 3

Core Systems Contract 0 0 0

Right of Way 0 0 0

Airport Guideway 0 0 1

City Center Guideway 0 0 0

Project Wide Stations 0 0 0

Farrington Highway Stations 0 0 0

West Oahu Stations 0 0 0

Kamehameha Highway Stations 0 0 0

Airport Section Stations 0 0 0

City Center Section Stations 0 0 0

Total 324 274 320 271* 0 1 6

56

3

2

Total  # of 
Risks

43

20

37

19

Contract Packages

July 2013 Update

10

49

45

20

37

21

10

49

June 2013
# of Risks

*49 Project Wide risks w ere determined to be applicable to various contracts and have been sub-divided into those contracts and 
evaluated at the contract level. Total number of risks contained in the risk register is 320. There are a total of 271 risks w hen 
excluding the duplicated Project Wide risks.

5

3

1

3

1

3

56

3

2

4

3
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Figure 44. Comparison of Risk Ratings 

Total High Medium Low Total High Medium Low
Project Wide 69 18 39 12 70 18 40 12
West Oahu/Farrington Highway 
G id

43 8 24 11 45 8 25 12
Maintenance & Storage Facility 
C t t

20 1 8 11 20 3 6 11

Kamehameha Highway Guideway 37 6 21 10 37 6 20 11

Core Systems Contract 19 5 7 7 21 5 7 9

Right of Way 10 4 3 3 10 4 4 2

Airport Guideway 49 3 35 11 49 3 35 11

City Center Guideway 56 7 38 11 56 7 38 11

Project Wide Stations 3 0 1 2 3 0 1 2

Farrington Highway Stations 2 0 1 1 2 0 1 1

West Oahu Stations 5 1 3 1 4 0 3 1

Kamehameha Highway Stations 3 0 2 1 3 0 2 1

Airport Stations 1 0 0 1 1 0 0 1

City Center Stations 3 0 1 2 3 0 1 2

Total 320 53 183 84 324 54 183 87

Contract Package/Section
June 2013
# of Risks

July 2013 Update
# of Risks
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4.6 Community Outreach 

 Activities this month 
o HART’s  public  outreach  and  communications  team  participated  in  several  events  and 

community meetings  this month,  including meetings with  Oahu’s  seniors  and  area  business 
leaders.    In  addition,  presentations  and  meetings  continued  with  students  and  with  other 
stakeholders, including the City and County of Honolulu’s Transportation Commission.   

 
o With  construction  expected  to  resume  in  September,  HART  also  continued  reaching  out  to 

communities  and businesses  along  the  alignment,  sharing  information  about  the  project  and 
preparing for regular monthly meetings targeting construction work.   

 
Figure 45. HART’s Public Outreach Team  
The Public Outreach Team connected with attendees at the annual “Aging in Place” workshop at the Ala 
Moana Hotel this month.    

 
 

 Community Input 
o HART’s public information team responded to more than 45 public inquiries and requests in 

August  that  came  in  via  the  agency’s website,  email  and  24‐hour  hotline.  Inquiries  this 
month  included  public  input  on  HART’s  four‐car  train  configuration,  questions  about 
operations and general questions about HART.  
 

o To date, HART’s outreach team has participated in:  
– 1,466 presentations and events  
– 786 Neighborhood Board meetings 
 

 Looking  Ahead 
Coming in September:  

o Outreach  in  areas  along  the  rail  alignment  intensifies  in  preparation  for  construction 
resuming in September. 

o Monthly business and residential community construction meetings will resume in Waipahu 
in early September in partnership with HART’s construction contractors. 

o Nearly  two  dozen  community  meetings,  presentation  and  events  are  scheduled  in 
September, including key events with the construction industry, community colleges, senior 
citizens, business organizations and students.  
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5 STAFFING 

HART staffing activities in July are summarized in Figure 46 below.  HART staffing projections are shown 
in Figure 47 below and Figure 48 on  the next page. For organizational  structure detail,  see  the  latest 
HART Project Organization Chart in Appendix A on page 64. 
 
Figure 46. Staffing Activities  

Title  Group  New/Existing HART 
position (City or PMSC) 

Position Status  Start 
Month 

Engineering and Construction 

Deputy Director of Projects  Engineering and 
Construction 

Existing (PMSC) Selected  Aug

Budget and Finance 

Procurement and Specifications 
Clerk II 

Procurement and 
Contracts 

Existing (City) Selected  Sep

Procurement and Specifications 
Specialist IV 

Procurement and 
Contracts 

Existing (City) Selected    Sep

Transit Grants Planner   Grants/Financial Existing (City) Recruiting 

Contract Manager/ 
Administrators* (3)  

Procurement and 
Contracts 

Existing (City) Selected (1) 
Interviewing 

Sep

Planning, Utilities, Permits & Right of Way  

Planner VI (Permits/Hazmat)  Utilities, Permits New (City) Filled  Aug

Planner VI* (Sustainability)  Planning Existing (City) Recruiting 

Planner V* (Cultural Resources)  Planning New (City) Interviewing 

Project Controls 

Estimator  Project Controls New (City) Recruiting 

System Safety & Security 

Safety Certification Manager  System Safety and 
Security 

New (City/PMSC) Recruiting 

*Per qualifications. 
 
Figure 47. HART Staffing Projection in the Current Staffing Plan 

[Also see the Project Staffing (Actual vs. Planned) graph in Figure 47 ]  as of:  # Employees 

Target*  Aug 31 139 

Actual*   Aug 31 130 

Full‐Time Employees budgeted for FY14**  Jul 31  139 
*Including PMSC staff   **Excluding PMSC staff. 

 
The Actual number of employees reflects employees hired during this period as well as employees who 
left the project for both the City and the PMSC staffs. 
  
HART  currently  receives  direct  project  support  in  centralized  functions  from  the  following  City 
departments:  Honolulu  Police  Department (HPD),  Department  of  Information  Technology (DIT), 
Department  of  Budget  and  Fiscal  Services (BFS),  Department  of  Design  and  Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawai‘i 
Department of Transportation (HDOT) on Consultant Services Contracts.  
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Figure 48. Project Staffing (Actual vs. Planned) 
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6 APPENDICES 

Appendix A. Project Organization Chart 
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RFCC# 81 Precast yard Alternative Site 
HART WOFH CONTRACT #10H0137 

HART Contract Change Order Authorization 

Scope: The Design-builder's inability to pursue the contractual precast yard site was impacting 
the WOFH schedule due to FT A and EIS· concerns that could not be addressed, HART 
directed the Design-Builder to find an alternate site. The original location was the DHHL 
site, the new site is located in Campbell Industrial Park. Through the development of the 
plan and permitting the Design-Builder informed HART of the changed conditions. 

Justification: This change order captures the impacts associated with having to choose an alternative 
location. Impacts include, but are not limited to, lease, earthwork, environmental and 
civil costs that the Design Builder did not anticipate at the time of bid. 

Original Scope and The set up of the casting yard is captured in the schedule of milestone values 
Budget 

Cost of Change: $12,400,637 

Funding Source: 90.07 Known Contingency 

Encumbered Funds: Per the "Contract Balance Report" (data date 8/28/2013), a total of $197,150 is 
encumbered as contingency for this contract (cash appropriations + bond fund 

. appropriations). The change amount 'would be invoiced over the duration of the project 
as milestones are achieved. A transfer of funds is required. 

Contingency $45,408,532 - $12,400,637 = $33,007,895 

Cost Goal: 

Schedule Impacts: None 

Impacts to Other None 
Contracts: 

Recommendation: HART to approve Contract Change Order 

Project ManIA , Date 

UJ0~ 





Scope: 

Justification: 

RFCR 00034 Yard layout Revisions Construction 
HART MSF CONTRACT CT-HRT-l0H0449 

HART Contract Change Order Authorization 

This Request for Change (RFC) was issued to the Contractor (KKJV) to provide benefits to 
the overall operations alJi maintenance of the Maintenance and Storage Facility (MSF) 
site. This change addres~he construction portion only of MSF RFCR 00004 Yard Layout 
Revision wherein the Contractor was issued a Design Change Notice to revise the MSF 
DB Contract Request for Proposal (RFP) yard layout in several aspects. This Change is the 
compliment to MSF Change Order 00009 wherein the Contractor was issued a bilateral 
lump sum one-time adjustment in contract price for the design elements described in the 
MSF RFCR 00004. 

Scope for this change was as follows: 

1. Flip OSB to help separate auto and pedestrians from yard tracks and train sets. 
2. Eliminate Yardmaster visual observation of the yard . 
3. Revise Ready/Layover tracks to accommodate 2 & 4 car sets & widen separation 

between RL2 & RL3 to allow for potential interior cleaning platform. 

Original Scope and Not included in the Contract 
Budget 

Cost of Change: $2,150,000.00 

Funding Source: 90.07 (Known Contingency)-

Encumbered Funds: No 

Contingency $7,059,612.00 (After Change Order #15) 

Cost Goal: $2,563,754.00 

Schedule Impacts: None 

Impacts to Other None 
Contracts: 

Recommendation: HART to approve Contract Change Order 

H ~)1ffl~ .-p . ~~~~~~~~~~~~ ~ 
Project Manage Date 

Chief Financial 0 

Deputy Director Date Director eSlgn and 

L lO H \1-
Date 

Construction 
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