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Agenda 
 

I. Call to Order by Chair 

II. Public Testimony on All Agenda Items 

III. January Project Management Oversight Contractor Quarterly Meeting Report 

IV. February Project Management Oversight Contractor Monthly Report 

V. Resolution 2015-5 Regarding the Position of the Board of Directors of the 
Honolulu Authority for Rapid Transportation on the County Tax Surcharge 
Proceeds Collected by the State of Hawaii for the Honolulu Rail Transit Project 

VI. Annual Evaluation of the Executive Director and CEO 

VII. Executive Session  
Pursuant to Hawaii Revised Statutes Section 92-4 and Subsections 92-5(a)(4) and 92-5(a)(2), the Board may 
enter into Executive Session to consider the Annual Evaluation of the Executive Director/CEO where 
consideration of matters affecting privacy will be involved, and to consult with its attorneys on questions and 
issues pertaining to the Board’s powers, duties, privileges, immunities and liabilities with regard to these 
matters. 
 

VIII. Adjournment 

 

Note:  Persons wishing to testify on items listed on the agenda are requested to register by completing a speaker 
registration form at the meeting or online on the HART section of the www.honolulutransit.org website.  Each speaker 
is limited to a two-minute presentation. 

Persons who have not registered to speak in advance should raise their hands at the time designated for public 
testimony and they will be given an opportunity to speak following oral testimonies of the registered speakers. 

Any physically challenged person requiring special assistance should call (808) 768-6258 for details at least three days 
prior to the meeting date. 
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1.0 INTRODUCTION 

The purpose of the report is to provide the Federal Transit Administration (FTA) with summary 
discussions and activities from the Quarterly Meeting held on January 22, 2015 with the City and 
County of Honolulu/ Honolulu Authority for Rapid Transportation (HART) for the Honolulu 
Rail Transit Project (Project). 
 
The meeting agenda is included as Appendix B, and the attendance list is included as Appendix 
C.  A handout of the presentation was provided to each attendee by HART.  The meeting 
handout materials are available upon request.  The following report supplements the information 
contained in the handout materials and the HART Quarterly Report. 
 
2.0 OPENING REMARKS 

2.1 Federal Transit Administration 

Leslie Rogers, FTA Region IX Administrator, welcomed everyone to the Quarterly Meeting in 
San Francisco and provided the following remarks: 

• There have been some recent FTA appointments.  Carolyn Flowers, former Chief 
Executive Officer of the Charlotte Area Transit System, is now the Senior Policy Advisor 
to the FTA Administrator.  Dorval Carter is now the Acting FTA Chief of Staff, and 
Therese McMillan is still the acting FTA Administrator. 

• The US DOT Secretary has tasked executives with three major initiatives: 
 Safety – MAP-21 requires a number of safety related rulemakings.  In 2015 the 

FTA plans to issue separate NPRMs for a National Public Transportation Safety 
Program, the Public Transportation Safety Certification Training Program, a 
Public Transportation Agency Safety Plan, and Transit Asset Management.  

 Grow America Act – This legislation would close the physical gap in 
infrastructure funding and would invest billions in public transportation.  The Act 
would build on MAP-21 priorities and strengthen the federal government’s 
commitment to safety, state-of-good-repair, efficiency, performance, and 
underserved populations. 

 Rides to Wellness – As part of the President’s Affordable Care Act, the plan will 
encourage the creation and growth of coordinated transportation networks that 
provide simplified access to health and wellness, jobs, and community services.   

• The FTA will be performing a Triennial Review including three (3) Enhanced Review 
Modules (ADA, Technical Capacity, and Procurement) with HART/DTS in Honolulu. 
The purpose of the Triennial review is to provide a review and forward looking 
assessment of the grantee’s risk in the management and implementation of FTA grant 
programs. 

• FTA anticipates the transition from TEAM to Transit Award Management System 
(TrAMS) to take place on or about April 1, 2015. 

 
2.2 Honolulu Authority for Rapid Transportation (HART) 

Dan Grabauskas, HART Executive Director (ED) and Chief Executive Officer thanked the FTA, 
PMOC, and HDOT and provided the following remarks: 
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• HART has some significant challenges on the project but is working through them. 
• HART has overcome some significant hurdles in the past, including legal challenges 

from the Supreme Court Ninth Circuit, and staffing issues, including hiring a Project 
Director.. 

• HART continues to focus on four core principles: safety, quality, schedule, and budget.   
 
3.0 SAFETY BRIEFING 

HART provided an update on the status of safety and security: 
• HART/HDOT/FTA/PMOC participated in an FTA huddle to discuss continuing HART 

safety and security concerns from the PMOC and FTA that required discussion and 
resolution and then the group visited the SFMTA Central Subway Project and the 
SFMTA provided a presentation of their Safety Certification Program (SCP) to provide 
suggestions and lessons learned to HART/HDOT.  

• HART is in the process of updating Safety and Security Management Plan (SSMP), 
Safety and Security Certification Plan (SSCP), and Construction Safety Plan (CSP) to 
conform to the pending update of the PMP. 

• HART has not finalized the Honolulu Police Department and Honolulu Fire Department 
MOU’s and anticipates the Agreements to be in place prior to the Revenue Service Date 
(RSD).  

• The PMOC recommended that HART should update the Roadmap since many of the 
deliverable dates have expired and an update is needed to track the critical items on its 
Master Program Schedule. HART agreed to update the Roadmap.  

• HART Safety and Security Review Committee has not approved many Certifiable 
Elements Lists (CELs) or Certifiable Items Lists (CILs) for active projects. HART is in 
the process of approving CELs/CILs, and the PMOC will be tracking HART’s progress 
monthly. 

• Threat and Vulnerability Assessments (TVA) – HART is revising its Contract Packaging 
Plan; updates to the Airport, Navy and System-wide TVAs may subsequently be needed. 

• Preliminary Hazard Analysis (PHA) – HART has not received PHAs from the CSC 
DBOM contractor. HART is in the process of obtaining the PHAs from the CSC and is 
tracking this item on their safety and security roadmap. 

• Open Items List (OIL) – HART has not received OILs from the WOFH, MSF, and KHG 
DB contractors or any active design contracts. HART has been tracking OILs from the 
CSC DBOM contractor, and will incorporate OILs from WOFH, MSF and KHG when 
received.  

 
4.0 HAWAII STATE SAFETY OVERSIGHT AGENCY (SSOA) UPDATE 

HDOT provided an update on the status of their safety and security oversight: 
• FTA approved HDOT’s State Safety and Security Program Standard.    
• HDOT is monitoring MAP-21 requirements for safety and security.  
• HDOT continues to meet with HART on a monthly and quarterly basis. 
• HDOT continues to review HART submittals including Certifiable Elements List 

(CEL)/Certifiable Items Lists (CIL).  
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• FTA informed HDOT that an FTA scoping session is tentatively scheduled with HDOT 
for April 2015 in Honolulu.  FTA anticipates the scoping session will overlap with the 
project monthly meeting or quarterly meeting.  FTA will confirm dates with HDOT next 
month. 

• HDOT is monitoring the launch of FTA’s Safety Management System (SMS). 
 
5.0 TECHNICAL CAPACITY AND CAPABILITY 

HART has improved recruitment and hiring of additional Project staff.  HART provided the FTA 
with an overview of its current integrated organizational chart.  HART currently has 139 Full 
Time Equivalents (FTEs) budgeted.  There are 130 actual FTEs, which are broken down into 106 
City staff and 24 Program Management Consultant staff. 
 
Nicole Chapman, the interim Procurement Contract officer, was promoted to Director of 
Procurement & Contracts, and Corey Ellis, the Financial Analyst, was promoted to Deputy 
Project Controls Manager.   
 
The acquisition of URS by AECOM resulted in a conflict of interest since AECOM is the 
designer for the Airport and City Center Guideway and URS is the CE&I for those segments. 
HART is reconsidering its packaging strategy for Airport/City Center contracts and analyzing 
how the packaging strategy will affect the conflict of interest.  HART is developing a plan to 
remedy the conflict of interest and bring this issue to closure.   
 
6.0 PROJECT SCOPE 

No specific issues with the project scope were discussed during this portion of the Quarterly 
Meeting. 
 
7.0 ENGINEERING AND INTERFACE ACTIVITIES 

HART provided an update on ongoing engineering and interface activities.  They include: 
• HART Design and Construction is providing pre-bid assistance to HART Procurement 

and processing pending addendums on Farrington Highway Station Group (FHSG). 
• Incorporating cost saving items in design for West Oahu Station Group (WOSG) and 

Kamehameha Highway Station Group (KHSG). 
• Finalizing station footprints on the Dillingham and Kaka’ako Station Group.   
• Separating H2R2 Ramp plans and specifications as a stand-alone contract on the 

Kamehameha Highway Station Group (KHSG). 
• Managing the final design contracts to support repackaging of the east side contracts. 
• Critical Issues: 

o Monitoring resolution of Middle Street AM Antenna and the proposed path forward 
(e.g. relocation of antenna or installation of shielding). 

o HDOT/FHWA approval of Interstate Access Modification Report (IAMR). It was 
recommended that HART confirm FHWA IAMR approval prior to issuance of the 
Invitation for Bids for the H2R2 Ramp Project.  

o HECO vertical and horizontal clearance. 
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o Stakeholder coordination/resolutions. 
 
8.0 PROJECT CONTROLS 

8.1 Scope 

HART provided the FTA with a brief update of scope items for current and future projects.  The 
cost of past delays has had significant cost impacts on the current Design Build (DB) contracts 
with escalation costs to be determined. HART has done a market and evaluation of recent bid 
results to assess cost impacts to the project. Due to market factors, cost estimates on all station 
construction and guideway construction on the eastern segments now vary from 30% to 70% 
above the FFGA budget allocated for those contract packages.  HART’s current Estimate at 
Complete (EAC) indicates that the Project will exceed the FFGA budget by $594 million unless 
HART receives extremely favorable bids on the remaining contract packages and continues 
implementing valid cost mitigation measures successfully. 
 
8.2 Budget and Cost 

HART provided an update on the budget and expenditures to date for the Project: 
• The Project Budget is currently $5.122 billion.  However, HART acknowledged the 

Project may exceed the FFGA budget by $594 million or more due to project delays, 
lawsuits, contingency erosion, and changing market conditions. 

• HART’s incurred cost to date total is $1.305 billion. 
• HART indicates a forecasted amount of $303.3 million remaining in contingency 

HART’s Monthly Report shows $524.1 million currently available in contingency.  
HART is in the process of revising its Monthly Report to include the forecasted 
contingency remaining as well as the current amount remaining.  FTA noted that the 
PMOC will be more focused on drawdown and contingency amounts.  FTA requested 
HART to have an updated budget based on its revised Contract Packaging Plan by the 
next FTA Quarterly Meeting.  FTA also requested HART to develop a Decision 
Milestone Matrix.  The PMOC will work with HART to develop a matrix during the 
February 2015 Progress Meeting. 

• If the schedule extends beyond the FFGA Revenue Service Date, HART will have to 
contend with increases to costs for professional service contracts. 

 
8.3 Schedule 

The Master Project Schedule will require revision as a result of the re-packaging of the 
remaining construction contracts.  The MPS must be updated to assess the impacts of these 
changes on the Revenue Service Date (RSD).  HART has indicated that the MPS will be 
completed before the next Quarterly Meeting.  It is likely that the RSD is in jeopardy, depending 
on the contract delivery method used by HART for the remaining construction contract 
packages. 
 
HART provided a brief progress update on the MPS to date for the Project: 

• Core Systems Contract (CSC) – AHJV submitted revisions to its baseline schedule, 
which is pending HART approval.  The AHJV schedule shows the Interim RSD as 
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October 2017 and full RSD as June 2019.  HART anticipates having an approved re-
baselined schedule by July/August 2015.  

• MSF DB Contract – The Kiewit/Kobayashi Joint Venture (KKJV) Time Impact Analysis 
(TIA) matches the CSC schedule for vehicle delivery.  Operation and Servicing Building 
(OSB) steel erection is ongoing, underground utilities are in progress, and preparations 
for west yard lead are underway. 

• Guideway Sections 1 & 2 – Kiewit’s overall design plan for guideway sections 1 and 2 is 
near approval and supports functional test track availability in time for the CSC four-car 
schedule.  WOFH contract bridge span construction is ongoing.  KHG contract 
underground utilities are ongoing and method and test shafts are nearing completion. 
Kiewit intends to implement a third guideway erection truss for KHG to meet their 
production schedule. 

 
HART is in the process of integrating the contractors’ schedules into the MPS.  The next update 
of the MPS will incorporate AHJV’s schedule.   
 
9.0 FINANCE PLAN UPDATE 

HART provided the following finance plan update: 
• GET Surcharge Revenue – To date, GET revenue is under forecasted amounts by 4%, or 

$41 million. The cumulative deficit as of the 3rd Quarter is the largest to date. 
• Debt Financing Structure – HART will take advantage of low interest rates and an 

improved borrowing plan to save an estimated $60-75 million in borrowing costs. 
• Cost and Schedule Post WSSG bid opening – HART is repackaging the bid for the first 9 

stations into three packages. HART is working to reduce project costs of future contracts, 
where possible, through Value Engineering. 

• Operations and Maintenance (O&M) – HART is attempting to identify items that can be 
considered as O&M costs. 

• HART has indicated that it will not have access to $210 million in Section 5307 funds for 
the project.  HART, and the City, will need to identify substitute funding and address this 
shortfall in the update of its Financial Plan.  HART anticipates having an update of the 
Financial Plan before the next Quarterly Meeting. 

 
10.0 PROCUREMENT UPDATE 

HART provided the following update: 
• Art-In-Transit (Call for Artists) – Round One of the Qualifications process resulted in 

over 250 submissions; Round Two of the Qualifications process involved the Evaluation 
Committee evaluating the 250 submissions and creating a Pre-qualified Registry for the 
six  Art Categories.  All, but one, Art Categories have been evaluated, which resulted in a 
list of ranked artists for each of those Art Categories.  HART will commence negotiating 
with each of the ranked artists for each station assignments and MSF for the five Art 
Categories.    

• On-Call Construction Contractor – HART issued NTP on August 14, 2014. 
• Farrington Highway Station Group Construction – Invitation for Bids (IFB) was issued in 

December 19, 2014.  Bids are due on March 3, 2015.  



 

Honolulu Rail Transit Project 8 
Quarterly Meeting Report 
January 22, 2015 (FINAL) 

• Pearl Highlands Parking Structure – HART has deferred this solicitation with the next 
solicitation action scheduled for July 2015. 

• Airport and City Center Guideway and Utilities – HART is revising its procurement 
strategy and may now utilize Design-Build contract package(s).  

• Airport Seven Piers – HART issued the NTP on September 18, 2014. 
 
11.0 PROJECT RISKS/MITIGATIONS 

HART’s Risk Manager provided a summary of the top risks associated with the project and 
provided a presentation on risk severity by contract.  Highlights of this discussion included: 

• Risks associated with the market, right of way, utilities, and third parties top the list of 
concerns. 

• Kamehameha Highway Guideway production rates are behind schedule. 
• Construction market escalation rates are exceeding forecast and FFGA budget. 
• Subsurface risk is being reduced with geotechnical and foundation design validation. 

 
FTA stated that strong controls must be implemented by HART immediately to avoid future 
rapid contingency reduction.  HART should make immediate decisions on primary and 
secondary mitigation methods. 
 
FTA emphasized that HART must continue to identify and effectively implement Cost 
Containment and Cost Reduction Measures. These measures are to be consolidated into a matrix 
that will be tracked on a monthly basis during the progress meetings with the PMOC.  In 
addition, HART should prepare a Decision Milestone Matrix that will track key items that could 
affect the budget and schedule.  This matrix should include both near term and long term critical 
issues.  These items will also be tracked on a monthly basis and possibly more frequently as 
needed. The intent of both matrices is to contain the project cost to as close to the FFGA budget 
as possible. 
 
12.0 CONSTRUCTION UPDATE 

12.1 WOFH DB Contract 

HART provided a construction update of the WOFH DB contract: 
• Contract is approximately four months behind schedule.  HART is working with 

contractor to mitigate this delay. 
• Kiewit recently submitted a revised schedule that is currently under review by HART. 
• Underground utility relocations continue. 
• More than one mile of guideway has been erected.   
• Installation of rail on guideway continues. 

 
12.2 KHG DB Contract 

HART provided a summary of ongoing construction activity for the KHG DB contract: 
• Utility relocations are slower than planned. 
• Test shaft program is ongoing. 
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• KHG construction is currently tracking six months behind the planned Substantial 
Completion date. 

• Kiewit recently submitted a revised schedule, which is currently under review by HART. 
 
12.3 MSF DB Contract 

HART provided a summary of ongoing construction activity for the MSF DB contract: 
• Retaining wall construction is ongoing. 
• Utility installation is ongoing. 
• Installation of building foundations is ongoing. 
• Erections of structural steel with installation of tilt-up wall panels continue. 
• In general, progress on the MSF DB Contract is meeting schedule expectations. 

 
12.4 Core System Contractor (CSC) DBOM 

HART provided an update of the CSC:  
• Final Design is ongoing. 
• Traction Electrification Substation subsystem began verification testing. 
• Automatic Train Control/SCADA & Communications started Factory Inspection 

Activities. 
• Car shell assembly started fabrication in November 2014.  
• Interim Design Review comment resolution is in progress. 
• Key Issues: 

o Monitoring resolution of Middle Street AM Antenna and the proposed path forward 
(e.g. relocation of antenna or installation of shielding). 

o HECO Coordination – HART continues to work closely to resolve open issues. 
o Revised CSC access dates for Stations and Guideway – HART is evaluating overall 

impacts to the contractor. 
o Buy America Compliance – HART is scheduling an interim audit of the rail vehicles. 
o HART is working to close open change orders. 

 
13.0 UTILITIES & PERMITS 

HART provided an update on its compliance with Buy America for utility work: 
• AT&T Corporation – The construction contracts with AT&T Corporation have not yet 

been entered into.  All new contracts for construction will include a requirement to 
complete and submit the Buy America certification.   

• AT&T Government Solutions – Same status as AT&T Corporation.  
• Oceanic/Time Warner – Oceanic Time Warner has completed and submitted its Buy 

America Compliance certification.   
• Hawaiian Telcom – Hawaiian Telcom has completed and submitted its Buy America 

Compliance certification.   
• HECO – HECO has completed and submitted its Buy America Compliance certification.  
• The Gas Company – The Gas Company has completed and submitted a Buy America 

Compliance certification for construction is work moving forward.  HART reported that 
The Gas Company had performed significant amount of work for the West Oahu 
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Farrington Highway (WOFH) work under a prior utility agreement at the time HART 
received clarification regarding Buy America requirements’ application to third-party 
utility relocation work.  The Buy America Compliance certification was submitted 
pursuant to and under HART’s current contract with The Gas Company, which does not 
include WOFH. 

• TW Telecom – HART has not yet entered into construction contracts with TW Telcom.  
However, all new contracts will include a requirement to complete and submit the Buy 
America Compliance certification.  

• Chevron – HART does not anticipate entering into construction contracts with Chevron.  
However, if HART were to enter into a construction contract with Chevron, the Buy 
America Compliance and certification will be included.  

• Hawaiian Independent Energy (formerly, Tesoro) – Hawaiian Independent Energy has 
completed and submitted its Buy America Compliance certification.  

 
HART provided FTA with the following HECO update: 

• Davis Bacon – HECO has requested a waiver at the state and federal level on a collective 
bargaining agreement that has different wage scales and allows payment to its labor 
forces biweekly.  HECO is in the process of finalizing additional written 
information/documents requested by the US Department of Labor (DOL) and Hawaii 
Department of Labor and Industrial Relations (DLIR) to support its waiver request. 

• Trial use of telescoping bucket truck – HART and HECO have agreed to a trial use of the 
telescoping bucket truck that is being considered for HECO to mitigate the 50-foot offset 
requirement between the guideway and power lines. Testing of the telescoping bucket 
truck continues, and HECO has indicated that initial results are favorable.  HART is still 
working with HECO on the mechanism to acquire and pay for the truck.  A HART letter 
to HECO dated December 15, 2014 states that HART has agreed to reimburse HECO for 
up to a three month rental period and that Buy America requirements are not applicable 
to HART’s reimbursement.   

• HART has acknowledged that under-grounding of portions of the overhead power lines 
will likely be required along limited lengths of the guideway.  HECO is awaiting a report 
from their consultant that has reviewed the alignment to determine the extent of these 
locations.  HART’s forecast has some cost included for this work, but the cost was 
lumped together with other potential HECO cost increases including City Center 
relocations and additional service connection costs.  A more detailed estimate will be 
prepared when the limits of any under-grounding are known. 

• Additional cost of Substation near MSF – HART is working with HECO to determine 
if/when a substation near the MSF will be required.  HART, HECO, and their consultants 
are completing more detailed consumption analyses. HART is also reviewing other 
potential options.    

• Cost for new service activation – The cost for activation of the Traction Power 
Substations was not initially included in the project estimate.  A change order will be 
required to address this cost, which is still being assessed.  
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14.0 RIGHT-OF-WAY/REAL ESTATE ACQUISITION AND THIRD PARTY 
AGREEMENTS 

The following issues were discussed: 
• There are 159 parcels remaining out of a total of 165 parcels for the City Center section 

still needed.  
• HART is working to secure site access of all remaining parcels by June 2015. 
• Survey work continues in the City Center segment. 
• Easement agreement templates are in progress.  
• HART Board approved the Real Estate Consultant (Paragon) contract amendment. 

 
HART highlight some progress on important agreements including:  

• Aloha Stadium construction right of entry is pending approval. 
• Negotiations are underway between the University of Hawaii and Kiewit for a 

construction right of entry for the University of Hawaii Urban Gardens. 
 
An update on the ROW Budget was provided: 

• $70.1 million was expended to acquire 34 properties.  This is $10.7 million under the 
budgeted amount of $80.8 million for those properties 

• Total expended to date in relocation expenses is $4.1 million. 
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The following table provides the status of Third Party Agreements for the project: 
 

Agreement Status Target Section Notes/Remarks Purpose/Description 
University of Hawaii (UH) Master 
Agreement 

Pending March 2015 WOFH, KHG, 
City Center 

Final negotiations are underway.  
Will secure Right of Construction as 
not to delay the project. 

Needed for columns located on UH 
property; the master agreement will 
encompass all campuses that HART 
project interfaces with 

UH -West O‘ahu (UHWO)  
Pre-Construction Right of Entry 

Executed  WOFH  Column construction for the WOFH 
D/B contract within the West Oahu 
campus. Sub-agreement will also 
include the UHWO park-and-ride 

UH - West O’ahu  (UHWO) 
Construction Right of Entry 

Pending April 2015 WOFH In negotiations. 
  

Leeward Community College (LCC) 
Pre-Construction Right of Entry 

Executed  WOFH  Column construction  for the WOFH 
D/B contract within the LCC campus 

Leeward Community College (LCC) 
Construction Right of Entry 

Pending February 2015 WOFH In negotiations. 
 

UH Urban Garden 
Pre-Construction Right of Entry 

Executed  KHG  Column construction  for the KHG 
D/B contract 
 UH Urban Garden 

Construction Right of Entry 
Executed   KHG Follow-up action required for 

contractor access  
 

DR Horton Agreement for 
Construction 

Executed  WOFH Allows for construction to proceed Column construction  for the WOFH 
D/B contract in the Ho`opili area 
 DR Horton Final Easement Agreement  Pending June 2015 WOFH Document in process with DR Horton 

Honolulu Community College (HCC) 
Pre-Construction Right of Entry 

Executed April 2014 City Center   Column construction  for the City 
Center section   

Honolulu Community College (HCC)  
Construction Right of Entry 

Pending June 2015 City Center In negotiations.  

Department of Land and Natural 
Resources (DLNR) Right of Entry 

Executed  WOFH Right of entry is in place Column construction for the WOFH 
D/B contract 

Department of Land and Natural 
Resources (DLNR) Easement 

Pending April 2015 WOFH Easement documents in process 

Department of Education Master 
Agreement and Consent to Construct 

Executed May 2014 WOFH ROE is pending to allow entry for 
work to proceed; Master Agreement 
is pending 

For site improvements related to the 
construction of the Guideway at 
Waipahu High School 

Aloha Stadium / Department of 
Accounting & General 
Services (DAGS) 
Right of Entry 

Pending January 2015 KHG Limited ROE granted for staging for 
Kiewit for KHG Contract 

Column construction  for the KHG 
D/B contract 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
Aloha Stadium / Department of 
Accounting & General 
Services (DAGS) 
Easement 

Pending April 2015 KHG Easement in process Column construction  for the KHG 
D/B contract and the construction of 
the park-and-ride lot 

DHHL Master Agreement Executed  WOFH, MSF  Column construction on the WOFH 
section and the construction of the 
Maintenance and Storage Facility  

DHHL Consent to Construct Executed  WOFH, MSF Consent to construct in place. 
DHHL License  Executed   WOFH, MSF   
HDOT Master Agreement Executed  WOFH  Joint Use & Occupancy for 

Farrington and Kamehameha 
Highways for the construction of the 
Guideway from Kapolei to Pearlridge 

HDOT Joint Use & 
Occupancy (JU&O) Sub-agreement 

Executed  WOFH  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport, 
City Center 

  Joint Use & Occupancy for 
Kamehameha and Nimitz Highways 
for the construction of the Guideway 
from Pearlridge to downtown 
Honolulu.  

HDOT JU&O Sub-agreement Executed  KHG Airport 
City Center 

  Joint Use & Occupancy for 
construction of the Guideway for the 
KHG D/B contract 

HDOT SOA MOU Executed  Program   Provides funding for HDOT 
personnel/support to implement the 
required State Safety Oversight 
Program 

U.S. Navy / General Services 
Administration (GSA) 

Pending January 2015 Airport Easements and fee taking are being 
processed by the Navy.  Under new 
directive Navy will charge for all 
licenses and easements. Awaiting 
final documents from the Navy.  

For column construction of the 
Airport section and the Pearl Harbor 
Station 

U.S. Post Office Honolulu Processing 
Center 

Pending January 2015 Airport Offer tendered to the Post Master 
General. HART awaiting response.  

Easement needed for column 
construction of the Guideway in the 
Airport 

OCCC/Hawaii Department of Public 
Safety Agreement 
Dillingham Blvd 

Pending January 2015 City Center Finalizing requirements. Required due to parking space 
reduction at OCCC for roadway 
widening.   

HI Community Development 
Agreement (HCDA) 

Completed December 2014 City Center HART presented to HCDA Board of 
Directors in November 2014.  

Required for the column construction 
for City Center Guideway 

HI Community Development 
Agreement (HCDA) 

Pending February 2015 City Center Coordination is on-going Required for the construction of 
Downtown; Civic Center and 
Kakaako Stations 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
DAGS/HHFCD – Right of Entry Pending January 2015 City Center Pending execution Right of Entry for geotech borings 
DAGS – Right of Entry Pending March 2015 City Center  Required for City Center Guideway 

construction 
Federal Court House/GSA Pending March 2015 City Center Draft agreement is under review and 

discussions on-going 
Easement needed for column 
construction of the Guideway in the 
Airport 

Pacific Guardian Center Pending  December 2015 City Center Awaiting final design requirements 
for the guideway and Downtown 
station. 

Required for the column construction 
for City Center Guideway and 
Downtown station 

Howard Hughes Corporation   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and 
Kakaako station 

Sam House Development LLC   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 

GGP Ala Moana LLC   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 
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15.0 NEPA UPDATE 

15.1 Mitigation Monitoring Plan 

HART provided an update on the Mitigation Monitoring Plan: 
• Quarterly reporting is being submitted to FTA on a regular basis. 

 
HART is committed to implementing all mitigation measures specified by the Record of 
Decision (ROD) and all terms of the Project’s Programmatic Agreement.  HART provided an 
update on the status of Programmatic Agreement:  

• Kako’o Meetings have been held on a monthly basis. 
• Makalapa will be sent to the Historic Hawaii Review Board as part of the National 

Register/Historic Landmark activities. 
• Chinatown projects have been awarded under the Historic Preservation Fund. 

 
15.2 Post-ROD Changes 

HART provided an update on the status of Post-ROD changes: 
• HART continues to assess how project refinements affect the Final EIS and ROD 
• The following items are pending FTA approval: 

 Westside Park and Ride Locations 
 ROW Additional Property Takes at City Center section 

• The following items are pending submittal by HART: 
 Middle Street 

 
16.0 GRANTS STATUS UPDATE 

HART provided the FTA with a drawdown status.  Drawdowns through January 30, 2015 are 
projected to be $27 million.  Drawdowns are less than initially planned due to the one-year 
suspension of construction activities and the corresponding delay in incurred costs to date.   
 
HART provided the FTA with a cash balance status.  The cumulative operating expenditures are 
below plan, principally due to lower than budgeted personnel and legal costs.  Cumulative capital 
expenditures are below plan, which reflects the suspension of construction activities that 
resumed in September 2013.  HART reported the General Excise Tax (GET) surcharge revenue 
is $41 million less than plan for fiscal year 2014.  The PMOC noted that the updated Financial 
Plan should be based on the updated MPS and costs.  FTA replied that HART must revise its 
Financial Plan once the MPS and costs are updated. 
 
17.0 QUALITY UPDATE 

HART provided an update on the status of quality management as noted in the presentation: 
• The status of audits performed and schedule for upcoming audits by the HART Quality 

Management staff was provided. 
• The following is a summary of Non-Conformance Reports that have been issued on the 

project: 
 



 

Honolulu Rail Transit Project 16 
Quarterly Meeting Report 
January 22, 2015 (FINAL) 

Contract Description 
NCRs 

Issued Closed Open 
DB-120 West Oahu/Farrington Highway 268 182 86 
DB-200 Maintenance and Storage Facility 21 18 3 
DB-320 Kamehameha Highway Guideway 36 31 5 
DBOM-920 Core Systems Contract 13 13 0 

 
• In general, the Quality Manager stated that the quality of all activities on the project is 

good.  The PMOC will discuss with the HART Quality Assurance Manager his review of 
constructability and design Quality Assurance on FHSG Contract package during the 
February 2015 Progress Meeting. 

 
18.0 PUBLIC OUTREACH 

HART provided an update on the status of key construction outreach issues as identified in the 
presentation.  It was noted that there have been no significant issues regarding public 
involvement to report. 
 
19.0 OTHER ITEMS 

19.1 DBE Participation 

HART provided an update on the status of Disadvantaged Business Enterprise (DBE) 
Participation: 

• Total DBE participation was $20,439,853 
• FTA disbursements to December 31, 2014 

o $316,312,417 DBE Goal is 13% or $41,120,614 
o $20,439,853 represents 6.46% of total FTA funds 

• Total project FTA Funds are $1.764 Billion 
o DBE project goal is 13% or $229 Million 
o $20,439,853 represents 1.16% of total Project FTA funds   

 
Equal Employment Opportunity (EEO) program update is scheduled for June 2015.  The City 
and County of Honolulu DTS sent a letter to FTA requesting concurrence that the EEO program 
for DTS and HART could be separated.  
 
19.2 Legal Issues 

No legal issues were discussed during the Quarterly Meeting.  
 
20.0 FUTURE PROJECTS 

There was no specific discussion related to future projects during the Quarterly Meeting. 
 
21.0 PMOC OBSERVATIONS 

No specific PMOC Observations were discussed during this portion of the Quarterly Meeting. 
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22.0 ACTION ITEMS 

The following are the Action Items from the Quarterly Meeting. 
 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Provide information and resolution on HECO’s 
50-foot offset requirement 

HART Mar-14 Jan-15  On-going– Boom truck equipment was 
delivered in September 2014 and field 
testing began in October 2014. HECO 
evaluating site specific locations where 
truck may not fully address their 
requested clearance. HART provided a 
letter to HECO regarding the lease 
arrangement of the item.  

2 Resolve issue with AHJV regarding cost savings 
associated with change to 4-car trains 

HART Mar-14 Mar- 15  Open – on-going 

3 Resolve HECO issue with Davis-Bacon 
requirements 

HART/FTA Mar-14 Feb- 15  Open – HECO waiver is pending. 
HART provided MOU to PMOC. 

3 Updates resulting from Risk Refresh:      
4a Update the Contract Packaging Plan  HART Aug-14 Feb-15  In progress. Draft circulating for 

internal HART review 
4b Re-baseline Financial Plan HART Apr-14 Mar-15  In progress 
4c Re-baseline budget HART Apr-14 Apr -15  In progress 
4d Re-baseline MPS HART Apr-14 Apr-15  In progress 
4e Risk Register Breakout Session HART Jul-14 Feb-15 2/10/15 Complete – Scheduled for February 

2015 
4f PMOC to schedule a conference call with HART 

to discuss RCMP 
PMOC Oct-14 TBD  Open 

4g Update the RCMP (including Hold Points and 
Secondary Mitigation Measures) 

HART Sept-13 TBD  In progress 

5 HART to provide plan to address conflict of 
interest with AECOM acquisition of URS 

HART Jul-14 Jan- 15  Open  

6 HART QAM to review constructability and design 
QA of remaining bid packages 

HART Jul-14 Feb- 15  Open – In progress 

7 HART to provide response letter to HDOT letter 
regarding safety and security CELs/CILs 

HART Oct-14 Dec-14 12/19/15 Closed 

8 Provide updates on Buy America status with 
Utility contracts 

HART Nov-14 Jan-15  Closed 
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Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

9 HART to provide to PMOC letters regarding 
contract status 

HART Dec-14 Jan-15  Pending 

10 Prepare a Decision Matrix to track key milestone 
events 

HART Jan- 15 Feb-15  In progress 

11 Track Cost Containment measures each month at 
the Cost Containment workshops to 
evaluate/measure proposed cost containment 
measures 

HART Jan-15 On-Going  In progress 

12 Prepare a Vehicle Status Chart to track the 
production status of all 80 rail transit vehicles 

HART Jan-15 Feb-15  In progress 

13 Prior to bidding, provide confirmation of the status 
of the approval of the Interstate Access 
Management Report (activity includes 
HDOT/FHWA action) 

HART Jan- 15 Prior to 
Bid of 

applicable 
elements 
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23.0 LOOK AHEAD SCHEDULE 

The following is a 90-day look ahead for important activities associated with the Project: 
 

Period: January 2015 – March 2015 
Activity Responsibility Date 

Quarterly Meeting FTA, HART and PMOC January 22, 2015 
Monthly Progress Meeting FTA, HART and PMOC February 11, 2015 
Cost and Schedule Containment Meeting FTA, HART and PMOC February 11, 2015 
Monthly Progress Meeting FTA, HART and PMOC March 11, 2015 
Cost and Schedule Containment Meeting FTA, HART and PMOC March 11, 2015 
Quarterly Meeting FTA, HART and PMOC April 22, 2015 

(Honolulu) 

 
24.0 NEXT MEETING 

The next FTA Quarterly Meeting is tentatively scheduled for April 22, 2015 in Honolulu, HI. 
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25.0 APPENDICES 

Appendix A:  Acronym List 
 
AHJV ▪ Core Systems Contract 

 

Ansaldo Honolulu Joint Venture 
AIS ▪ Archeological Inventory Survey 
AIS ▪ Archeological Inventory Survey 
BACM ▪ Buy America Compliance Matrix 
CE&I ▪ Core Systems Contract 

 

Construction Engineering and Inspection 
CEL ▪ Certifiable Elements List 
CIL ▪ Certifiable Items Lists 
CPM ▪ Critical Path Method 
CPP ▪ Contract Packaging Plan 
CSC ▪ Core Systems Contract 
DAGS ▪ Department of Accounting and General Services 
DB ▪ Design-Build 
DBE ▪ Disadvantaged Business Enterprise 
DBOM ▪ Design-Build-Operate-Maintain 
DHHL ▪ Department of Hawaiian Homelands 
DLNR ▪ Department of Land and Natural Resources  
DTS ▪ Department of Transportation Services 
ED ▪ Core Systems Contract 

 

Executive Director 
EDD ▪ Executive Decision Document 
FFGA ▪ Full Funding Grant Agreement 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration  
HART ▪ Honolulu Authority for Rapid Transportation 
HCC ▪ Honolulu Community College 
HCDA ▪ Hawaii Community Development Agreement 
HDOT ▪ Hawaii Department of Transportation 
HECO ▪ Core Systems Contract 

 

Hawaii Electrical Company 
IFB ▪ Invitation to Bid 
JU&O ▪ Joint Use & Occupancy  
KHG ▪ Kamehameha Highway Guideway 
KKJV ▪ Kiewit/Kobayashi Joint Venture 
LCC ▪ Leeward Community College 
MAP-21 ▪ Moving Ahead for Progress in the 21st Century ACT 
MMP ▪ Mitigation Monitoring Program 
MOU ▪ Memorandum of Understanding 
MPS ▪ Master Program Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Nonconformance Report 
NTP ▪ Notice to Proceed 
PA ▪ Programmatic Agreement 
PHA ▪ Preliminary Hazard Analysis 
PMOC ▪ Project Management Oversight Contractor 
PMP ▪ Project Management Plan 
PMSC ▪ Project Management Support Consultant 
PSG ▪ Platform Screen Gates 
QMP ▪ Quality Management Plan 
RAC ▪ Risk Assessment Committee 
RCMP ▪ Risk and Contingency Management Plan 
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RFB ▪ Request for Bid 
RFP ▪ Request for Proposal 
ROD ▪ Record of Decision 
ROW ▪ Core Systems Contract 

 

Right of Way 
RSD ▪ Revenue Service Date 
SOA ▪ State Oversight Agency 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSOCP ▪ State Safety Oversight Certification Package 
SSRC ▪ Safety and Security Review Committee 
TIA ▪ Time Impact Analysis 
TrAMS ▪ Transit Award Management System 
TSO ▪ Transit Safety and Oversight 
TVA ▪ Threat and Vulnerability Analysis 
TVM ▪ Ticket Vending Machine 
UCA ▪ Utilities Construction Agreement 
UH ▪ University of Hawaii 
UHWO ▪ University of Hawaii West Oahu 
USDOT ▪ Core Systems Contract 

 

United States Department of Transportation 
WOFH ▪ West Oahu/Farmington Highway 
WSSG ▪ West Side Station Group 
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Appendix B: Agenda 
 

 AGENDA 
1:00 pm PT 1. Introductions  
 2. Opening Remarks  
  a. FTA 

b. HART 
L. Rogers 
D. Grabauskas 

 3. Safety Briefing H. Miranda 
  a. System-wide Trends/Updates 

b. Status of Safety and Security Management 
Deliverables 

c. MOU’s with HPD & HFD 
d. HART Safety and Security Roadmap updates 
e. Certifiable Elements and Items Lists 
f. Threat & Vulnerability Assessments (TVAs) 
g. Preliminary Hazard Analysis (PHA) 
h. Design and Construction Conformance Checklists 
i. Safety and Security Support Services Consultant 
j. Testing and Start-up 

  
 
 
 
 
 
 
 
 
 
 

 4. Hawaii State Safety Oversight Agency (SSOA) Update B. Eshenour 
 5. Technical Capacity and Capability S. Carnaggio 
  a. Organizational Charts/Updates 

b. Staffing & Succession Plan 
c. Status of Unfilled Positions 
d. Update of Management Plans 
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 6. Project Scope 
 Differing Site Conditions 
 Design Changes 
 System Operational Changes 
 Impacts to the baseline budget and schedule 

L. Garrido 

 7. Engineering and Interface Activities 
a. Interface Management  
b. Guideway and Utilities 
c. Stations 

I. Lee 

 8. Project Controls – Budget & Schedule   
  a. Budget and Cost 

 FFGA Budget Vs Current Budget 
 Expenditures to Date Remaining Budget 
 Cost Baseline vs Actual Cost (per SCC) 
 Estimate at Completion (EAC) 
 Allocation of Contingency (future trends) 
 FFGA Contingency Baseline vs Forecast 

Contingency 
 Status of Change Orders, Claims, and 

Settlements (>$100K) 
 Cash Flow Trends vs. Project Revenue 
 Cost Containment  Planning 

b. Schedule (Baseline vs. Actuals) 
 Overall project Activities  
 Final Design Activities 
 Construction Activities 
 Interim Opening 
 Procurement Activities 
 System Operations/RSD 
 Schedule Containment  Planning 
 Contingency Baseline vs Forecast Contingency 

C. Ellis 
 
 
 
 
 
 
 
 
 
 
 
 
D. Sagherian  

 9. Finance Plan Update 
c. Status of 5307 
d. Update of GET Collections 

D. Arakaki 

 10. Procurement Update N. Chapman 
  a. Airport Section Utilities 

b. Westside Station groups 
c. Pearl Highlands Parking Structure 
d. Airport and City Center  Guideway & Utilities 
Coordination with HDOT for bid plans approval 

 

 11. Project Risks/Mitigations J. McRae 
  a. Risk Refresh Report Response 

b. Primary Mitigation 
c. Secondary Mitigation 
d. Risk Register and Contingency Management Plan 
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 12. Construction Update T. LeBeau 
  a. WOFH DB Contract 

b. KHG DB Contract 
c. MSF DB Contract 
d. Airport Utilities and 7 Columns 
e. Elevators & Escalators  
f. CSC DBOM Contract 
 Rail Vehicles Status 

 
 
 
J. Moore 
J. Garrod 
 

 13. Utilities & Permits D. Mar 
  a. Buy America 

b. HECO 
 Requirements of Davis-Bacon 
 Trial use of telescoping bucket truck 
 Additional cost of Substation near West Loch 
 Cost for activation of Traction Power Substations 

 
L. Garrido 

 14. Right-of-Way and 3rd Party Agreements M. Atta 
  a. Status of Third Party Agreements (Attach. C) 

b. Status of City Center Properties 
c. Temporary Parking Facility (West Oahu) 
d. Real Estate Acquisition Schedule 

 

 15. NEPA Update  L. Scanlon 
  a. Mitigation Monitoring Plan 

b. Post-ROD Changes 
 

 16. Grants Status update K. Froemming 
 17. Quality Update A. Bonifacio 
 18. Public Outreach J. Belding 
 19. Other Items  
  a. Fare Collection/Fare Policy 

b. DBE Participation 
c. EEO Status 
d. Legal Issues 

A. Cross 
C. Bayne 
 
G. Takeuchi 

 20. Future Projects D. Grabauskas 
 21. PMOC Observations T. Mantych 
 22. Action Item Review (Attach. A) T. Mantych 
  Next Quarterly Meeting – April 22,2015 in Honolulu, HI  
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Appendix C: Attendance List 
 

Name Agency/Company 
Leslie Rogers FTA 
Ed Carranza FTA 
Renee Marler FTA 
Joonsik Maing FTA 
Bernardo Bustamante FTA 
Ted Matley FTA 
Catherine Luu FTA 
Ray Sukys FTA 
Jeff Davis FTA 
Brandon Eshenour HDOT 
Mignon Allen HDOT SSO Consultant 
Fred Mead HDOT SSO Consultant 
Dan Grabauskas HART 
Brennon Morioka* HART 
Sam Carnaggio HART 
Elizabeth Scanlon HART 
Diane Arakaki* HART 
Nicole Chapman* HART 
Charles Bayne* HART 
Corey Ellis HART 
Kate Froemming HART 
In-Tae-Lee* HART 
Jill Odo HART 
Alex Cross HART 
Mike McGrane HART 
Lorenzo Garrido PMSC 
Justin Garrod* PMSC 
David Sagherian* PMSC 
Duane Sayers* PMSC 
Jeanne Belding* PMSC 
Henry Miranda PMSC 
Alberto Bonifacio* PMSC 
David Conover* PMSC 
Tom Lebeau* PMSC 
Brian Kelleher* PMSC 
Jay McRae* GEC III 
Jeff Mack GEC III 
Tim Mantych PMOC 
Bill Tsiforas PMOC 
Tim Morris* PMOC 
Charles Neathery* PMOC 
Keith Konradi* PMOC 
David Sillars* PMOC 
Arun Virginkar* PMOC 
Dorothy Shulz* PMOC 
*Participated via teleconference. 
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1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

• General Description:  The Project is a 20-mile-long elevated fixed guideway rail 
system along Oahu’s south shore between East Kapolei and Ala Moana Center.  The 
Project will include 21 stations.  The alignment is elevated, except for a 0.6-mile at-
grade portion at the Leeward Community College station.  The Project is planned to 
be delivered in four guideway segments. 
o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 

miles/7 stations)  
o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 

miles/2 stations) 
o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 

stations) 
• Length:  20 miles 
• No. of Stations:  21  
• Additional Facilities: Maintenance and Storage Facility and parking facilities 
• Vehicles:  80 vehicles 
• Ridership Forecast: Weekday boardings – 104,300 (2020); 119,600 (2030) 

 
1.2 Project Status 

• Status of primary construction contracts: 
o West Oahu /Farrington Highway (WOFH) Design-Build (DB) Contract – 

 Contract is approximately 59% complete based on earned value.  The 
planned earned value at this time is approximately 67%. 

 The contract is approximately four months behind schedule.  HART and 
KIWC have been working to mitigate impacts to critical path activities.  
HART received a revised schedule.  However, HART requested that the 
schedule be resubmitted via the Change Order process. 

 Approximately two-miles of guideway has been erected.  Overall quality 
of the contract is good. 

o Kamehameha Highway Guideway (KHG) DB Contract –  
 Contract is approximately 34% complete based on earned value.  The 

planned earned value at this time is approximately 62%. 
 The contract is approximately seven months behind schedule.  HART has 

requested a recovery schedule demonstrating how KIWC would achieve 
the current substantial completion date of September 16, 2016.  KIWC 
initially proposed a list of mitigation measures that would allow recovery, 
but has since notified HART that the substantial completion date is no 
longer achievable.  HART received a revised schedule with a revised 
substantial completion date.  However, HART requested that the schedule 
be resubmitted via the Change Order process.    
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 Casting of segments is scheduled to begin in April 2015, and guideway 
erection is scheduled to begin in August 2015. 

 KIWC is mobilizing a third guideway erection truss to help mitigate the 
WOFH and KHG delays. 

o Maintenance and Storage (MSF) DB Contract – 
 Contract is approximately 64% complete based on earned value.  The 

planned earned value at this time is approximately 68%. 
 Contract substantial completion date has slipped 10 calendar days due to 

weather that impacted construction operations.  KKJV and HART are 
working to mitigate the impacts to the critical path, which are not 
significant. 

 Building structures are moving along well with installation of tilt-up wall 
panels.  Overall quality of the contract is good. 

o Core Systems Design-Build-Operate-Maintain (DBOM) Contract – 
 Contract is approximately 18% complete based on expenditures.   The 

planned completion at this time is approximately 18%.  
 AHJV revised their baseline contract schedule, and it has been approved.  

However, re-procurement of Westside Stations Group and use of DB for 
the eastside guideway and stations will result in another revision to CSC 
schedule.  The revised baseline schedule will be available in 3-4 months 
after all interface milestones are finalized. 

 Limited construction work (MSF signal house) is anticipated beginning in 
May/June 2015; significant construction activity will not begin until fall 
2015. 

o Airport Advanced Utilities Construction Contract –  
 Work is scheduled to begin in February 2015. 

• Overall design of the project is approximately 82% complete as of January 2015.   
However, this percent complete may change as a result of utilizing DB procurement 
strategy for the Airport and City Center guideway and stations sections. 

• Appendix B of this report provides the status of the current design and construction 
contracts.  

 
1.3 PMOC Issues or Concerns 

The following key issues or concerns have been identified: 
 

• Project Controls: 
o Budget – HART’s current Estimate at Complete (EAC) indicates that the Project 

cost will most likely exceed the FFGA budget primarily due to the AIS and 
federal lawsuit delays and the subsequent impact of current market conditions.  
HART is reviewing all potential additional costs to the FFGA project budget and 
will update the EAC accordingly. 

 
o Contingency – HART indicates a forecasted amount of $303 million remaining in 

contingency ($11.5 million in unallocated and $291.8 million in allocated).  
However, this does not fully reflect impacts of the Westside Stations bids, the 
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updated cost estimate for the Airport/City Center Guideway Contract, and several 
items that have been included in the EAC. 

 
o Funding – HART has indicated that it will not have access to $210 million in 

Section 5307 funds for the project.  In addition, GET revenues are under 
forecasted amounts by approximately 4%, or $41 million to date.  HART, and the 
City, will need to identify substitute funding and address this shortfall in an 
update of its Financial Plan.  The primary option that is being considered is an 
extension of the GET.  HART also will take advantage of low interest rates and an 
improved borrowing plan to save an estimated $60-75 million in borrowing costs. 

 
o Cost Containment/Cost Reduction Measures – The PMOC has discussed the 

project cost on a monthly basis with HART in an effort to ensure that cost issues 
are proactively addressed.  HART has recently implemented Cost Containment 
and Cost Reduction measures in an effort to mitigate the cost increase.  These 
efforts include: 
 Significant revision of their contract packaging strategy 
 Development of a detailed cost reduction matrix that focuses on the 

remaining construction contracts (Value Engineering) 
 Review of interface milestones to help relieve schedule compression 

where possible 
 Review of various options relate to financing of the project 
 Identification of items that could be considered Operations & Maintenance 

costs 
 Development of a HART Decision Milestone Matrix. 

 
The PMOC will continue to hold Cost Containment Workshops with HART on a 
monthly basis to review the Cost Reduction Measures Matrix and HART 
Decision Milestone Matrix.   However, it is anticipated that the Project cost will 
most likely exceed the FFGA budget. 

 
o Schedule – Master Project Schedule will require revision as a result of the re-

packaging of the remaining contracts.  A preliminary update of the MPS will be 
available in March 2015.  This update will incorporate the current schedules for 
the ongoing construction contracts and proposed target dates for the eastside 
guideway and station DB contracts.  A fully updated MPS will be available in 
April 2015 that incorporates more detail for the remaining DB contracts.  HART 
is reviewing key interface milestones for the remaining contracts to determine 
whether mitigation measures can be implemented. 

 
• Procurement –  

o Westside Stations Group – HART has repackaged these nine stations into three 
separate packages: 
 Farrington Highway Stations Group – Invitation for Bids (IFB) was issued 

in December 2014. Bids are due March 3, 2015. 
 West Oahu Stations Group – IFB will be issued in April 2015. 
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 Kamehameha Highway Station Stations Group – IFB will be issued in 
August 2015. 

o Airport Guideway and Stations DB Contract – This contract will include a two-
part RFP.  Part I will be issued April 2015.  Part II will be issued in July 2015.  
NTP is anticipated for February 2016. 

o City Center and Stations DB Contract – This contract will include a two-part RFP.  
Part I will be issued August 2015.  Part II will be issued in October 2015.  NTP is 
anticipated for June 2016. 

o Design Contracts – HART has limited the designers’ activity for the Airport/City 
Center Guideway and Utilities Contract and Eastside Stations Group to supporting 
preparation of the eastside DB contracts. 

o Pearl Highlands Parking Structure DB Contract – HART has deferred this 
solicitation with the next solicitation action scheduled for July, 2015. 

 
• HART intends to build an interim park-n-ride facility at the University of Hawaii West 

Oahu Station.  This facility would be in use until the developer completes the structure 
over the Kaloi Channel that allows for access to the permanent location of the park-n-ride 
facility.  HART is evaluating the issue of either using federal funds or local funds to build 
the interim facility.  UH-West Oahu intends to use the interim facility for campus parking 
after HART no longer has need for the facility.  However, it is not known how long the 
interim facility will be in use before the permanent facility can be constructed.  
Clarification is needed to determine the anticipated period that the facility would be 
utilized by HART if federal funds are to be used. 

 
• Hawaiian Electric Companies (HECO)  

o HECO has a collective bargaining agreement that has different wage scales and 
allows payment to its labor forces biweekly, which does not satisfy Davis-Bacon.  
HECO has requested a waiver at the state and federal level on collective 
bargaining agreement that has different wage scales and allows payment to its 
labor forces biweekly.  A decision by Department of Labor (DOL) is pending. 

o HART is working with HECO to determine if/when a substation near the MSF 
will be required.  HART, HECO, and their consultants are completing more 
detailed consumption analyses. HART is also reviewing other potential options. 

o The cost for activation of the Traction Power Substations was not initially 
included in the project estimate.  A change order will be required to address this 
cost, which is still being assessed.  This issue has now partially captured in 
HART’s EAC. 

o 50-foot Offset Issue –  
 Testing of the telescoping bucket truck continues, and HECO has indicated 

that initial results are favorable.  HART is still working with HECO on the 
mechanism to acquire the truck. 

 HART has acknowledged that under-grounding of portions of the overhead 
power lines will likely be required along limited lengths of the guideway.  
HECO is awaiting a report from their consultant that has reviewed the 
alignment to determine the extent of these locations.  HART’s forecast has 
some cost included for this work, but the cost was included with other 
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potential HECO cost increases (e.g. City Center relocations and additional 
service connection costs). 

o HECO is being acquired by Florida-based NextEra Energy.  It is anticipated that 
the sale will be finalized in late 2015. 

 
1.4 Core Accountability Items 

Project Status: FFGA Original at FFGA Current Estimate 
Cost Cost Estimate $5,122,000,000 $5,122,000,000 

Contingency 
Unallocated Contingency $101,900,000 $56,100,000 
Total Contingency  
(Allocated plus Unallocated) $643,600,000 $303,000,000 

Schedule Revenue Service Date (RSD) 1/31/2020 1/31/2020 
 

Total Project Percent 
Complete 

Based on Expenditures 31.0% (December 2014) 
Based on Earned Value* 31.0%  

*Overall project progress is based on the weighted value progress of the individual construction and design 
contracts. 
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Major Issues Status Comments/Planned Action 
Potential  Cost & 
Schedule Delays 

HART has experienced delays and has 
incurred costs as a result of both the state 
and federal lawsuits. 
 

• Budget – HART’s current Estimate at Complete (EAC) indicates that the Project cost 
will most likely exceed the FFGA budget primarily due to the AIS and federal lawsuit 
delays and the subsequent impact of current market conditions.  HART is reviewing 
all potential additional costs to the FFGA project budget and will update the EAC 
accordingly.  
 
The PMOC has discussed the project cost and schedule on a monthly basis with 
HART in an effort to ensure that cost and schedule issues are proactively addressed.  
HART has recently implemented Cost Containment and Cost Reduction measures in 
an effort to mitigate the cost increase. 
 
The PMOC will continue to hold Cost Containment Workshops with HART on a 
monthly basis to review the Cost Reduction Measures Matrix and HART Decision 
Milestone Matrix.   However, it is anticipated that the Project cost will most likely 
exceed the FFGA budget. 
 

• Schedule – Master Project Schedule will require revision as a result of the re-
packaging of the remaining contracts.  A preliminary update of the MPS will be 
available in March 2015.  This update will incorporate the current schedules for the 
ongoing construction contracts and proposed target dates for the eastside guideway 
and station DB contracts.  A fully updated MPS will be available in April 2015 that 
incorporates more detail for the remaining DB contracts.  HART is reviewing key 
interface milestones for the remaining contracts to determine whether mitigation 
measures can be implemented. 

Funding Shortfall Section 5307 funds will not be made 
available and GET receipts continue to be 
an issue. 

• HART has indicated that it will not have access to $210 million in Section 5307 funds 
for the project.  In addition, GET revenues are under budget by approximately 4%, or 
$41 million to date.  HART will need to identify substitute funding and address this 
shortfall in an update of its Financial Plan.  The primary option that is being 
considered is an extension of the GET.  HART also will take advantage of low interest 
rates and an improved borrowing plan to save an estimated $60-75 million in 
borrowing costs. 

Post-Rod Changes HART is considering several proposed 
design changes that may require 
additional environmental review.  

FTA and HART hold bi-weekly meetings to discuss the status of any potential changes.  
HART has submitted or will submit information on each proposed change for FTA to 
determine the level of documentation required to assess impacts and subsequent mitigation 
measures. 
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Major Issues Status Comments/Planned Action 
Hawaii Electric 
Company (HECO) 

50-foot offset requirement 
 
 
 
 
 
 

• 50-foot Offset Issue – Testing of the telescoping bucket truck continues, and HECO 
has indicated that initial results are favorable.  HART is still working with HECO on 
the mechanism to acquire the truck. 

• HART has acknowledged that under-grounding of portions of the overhead power 
lines will likely be required along limited lengths of the guideway. HECO is awaiting 
a report from their consultant that has reviewed the alignment to determine the extent 
of these locations.  HART’s forecast has some cost included for this work, but the cost 
was included with other potential HECO cost. 

Date of Next 
Quarterly Meeting: 

April 22, 2015 
 



 

Honolulu Rail Transit Project 9 
Monthly Report 
February 2015 (FINAL) 

2.0 BODY OF REPORT 

2.1 Grantee’s Capabilities and Approach 

2.1.1 Technical Capacity and Capability (TCC) 

HART has gone through a considerable number of organizational changes since the FFGA was 
executed in December 2012.  Project staff has begun reviewing the project’s numerous plans and 
procedures to determine whether updates are required to reflect these changes.  The PMOC met 
with HART to discuss the timing of each plan that will require updating as a result of the 
organization and procedural changes that have occurred. 

 
HART has identified additional Assistant Deputy Director positions since the FFGA.  The 
PMOC has recommended that the project organization be streamlined to be more effective.  At a 
minimum, HART must update its management plans to include these additional positions.  
 
The acquisition of URS by AECOM was finalized October 17, 2014.  This resulted in a conflict 
of interest since AECOM is the designer for the Airport and City Center Guideway and URS has 
been awarded the CE&I contract for those segments.  HART issued a cure notice to URS on 
October 20, 2014. On January 20, 2015, HART provided FTA with alternative plans to mitigate 
the conflict of interest that resulted from the acquisition of URS by AECOM.  FTA provided 
concurrence on February 2, 2015 that the proposed method will adequately mitigate the conflict. 

 
2.1.2 Project Controls for Scope, Quality, Schedule, Cost, Risk, and Safety 

Schedule 
• Preliminary Engineering (PE):  FTA approved entrance into PE on October 16, 

2009 
• Record of Decision (ROD):  ROD was issued on January 18, 2011. 
• Final Design (FD): FTA approved entrance into FD on December 29, 2011. 
• Full Funding Grant Agreement (FFGA):  Executed on December 19, 2012. 
• Grantee Target Start of Revenue Operations for Full Alignment: July 2019 
• FFGA Revenue Service Date (RSD):  January 31, 2020 

 
Cost 

• There is concern that the current estimated contingency is not sufficient, which will 
impact the project budget.  HART is currently assessing the remaining contract 
strategy including implementation of primary risk mitigations measures and value 
engineering to reduce project cost impacts.  However, HART must review their 
Secondary Mitigation Measures and consider implementation of any valid measures 
to help reduce pressure on the project budget. 

• HART’s current Estimate at Complete (EAC) indicates that the Project may exceed 
the FFGA budget.  The PMOC will continue to hold Cost Containment Workshops 
with HART on a monthly basis to review the Cost Reduction Measures Matrix and 
HART Decision Milestone Matrix.   However, it is anticipated that the Project cost 
will most likely exceed the FFGA budget. 
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Quality 

• The contractor damaged (cracked) two precast segments during erection of the 
WOFH guideway structure.  These segments were incorporated into a single span of 
the structure, but a review and analysis must be completed to determine whether 
repairs can be completed or if the segments must be replaced. HART indicated that 
KWIC will replace the two precast segments instead of repairing them.  The effort to 
replace these segments began in February 2015. 

• The PMOC and HART Quality Manager (QM) met to discuss activities associated 
with the Quality Audit of the FHSG contract documents.  The primary issue was how 
the QM confirmed that HART general review comments and Constructability Review 
comments were addressed in the final IFB package.  This was a concern when the 
initial Westside Stations Group contract package was prepared.  The QM’s response 
and presentation of documentation indicated that this was not an issue for the FHSG 
contract. 

• Following is a summary of Non-Conformance Reports (NCR) that have been issued 
on the project: 
 

Contract Description 
NCRs 

Issued Closed Open 
DB-120 West Oahu/Farrington Highway 283 205 78 
DB-200 Maintenance and Storage Facility 22 20 2 
DB-320 Kamehameha Highway Guideway  38 30 8 
DBOM-920 Core Systems Contract 13 13 0 

  
It should be noted that the increase in Open NCRs for the WOFH DB Contract is 
primarily the result of items identified in the precast yard and the concrete 
consolidation issues with drilled shafts.  However, KIWC has developed measures to 
correct these NCRs and help prevent issues in the future. 

 
System Safety and Security 

• HART Design Conformance Checklists including CELs/CILs for active projects is 
going through the Safety and Security Review Committee (SSRC) for approval. 
However, Construction Conformance and Testing Verification is lagging.  

• HART must update the Safety and Security Roadmap on a monthly basis and provide 
it to the PMOC a week prior to our Monthly Meeting. 

• HART is in the process of updating Safety and Security Management Plan (SSMP), 
Safety and Security Certification Plan (SSCP) and Construction Safety Plan (CSP) to 
conform to pending update of the PMP. 

• HART is revising their Contract Packaging Plan and will update the Airport, Navy 
and System-wide Threat and Vulnerability (TVA) to conform to pending update of 
the Contract Packaging Plan. 

• HART Safety Open Concerns List is in the process of being updated to include any 
open items from the active contracts. 

• HART will be receiving LRVs in the 1Q16.  Prior to any dynamic testing, HART 
must provide HDOT with all design, construction and inspection verification and 
meet the requirements of their SOA Program Plan before HDOT will approve HART 
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for interim testing. 
• PMOC will coordinate with FTA to schedule a Bi-Monthly conference call between 

FTA/PMOC/HART/HDOT to discuss safety and security status. 
 
Real Estate 
The PMOC had identified some issues regarding progress of HART’s real estate activities: 

• The number of outstanding parcels remains significant: 
o HART has closed 72 of 279 properties needed. 
o HART has completed 89 of 279 appraisals. 

• Sufficient legal support had been an issue.  However, Corporation Counsel has now 
assigned appropriate staff to support HART with real estate activities. 

• Acquisitions are improving but are still behind schedule.  It appears that some parcels 
may require condemnation.  HART proposed the use of irrevocable right of entry 
documents (Right of Entry, Possession and Use Agreement) to gain control of a 
parcel prior to condemnation.  This approach is a modification of their procedures, 
and they update their RAMP that includes this approach.  FTA provided concurrence 
on the use of a right of entry provides sufficient interest to justify the construction. 

• HART has expressed concern with progress of the US Navy to execute agreements 
for acquisition of right-of-way parcels. 
 

2.1.3 Compliance with Applicable Statutes, Regulations, Guidance and FTA 
Agreements 

National Environmental Policy Act (NEPA) 
• Proposed Design Changes – HART is considering several proposed design 

refinements that may require additional environmental review.  FTA and HART hold 
bi-weekly meetings to discuss the status of any potential changes.  HART has 
submitted or will submit information on each proposed change for FTA to determine 
the level of documentation required to assess impacts and subsequent mitigation 
measures. 

 
2.2 Project Scope 

The Project is a 20-mile fixed guideway rail system along Oahu’s south shore between East 
Kapolei and Ala Moana Center.  This Project is based on the Airport Alignment, which 
includes 21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion at the 
Leeward Community College Station.  The Project is planned to be delivered in four 
guideway segments: 

• Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 
miles/7 stations)  

• Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/2 
stations) 

• Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
• Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations) 
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The alignment will average a total of 104,300 weekday boardings at the RSD in the year 
2020 and 119,600 weekday boardings in the year 2030.  The project is currently the subject 
of extensive Transit Oriented Development (TOD) planning corridor-wide. Key areas include 
Ala Moana, Kakaako, Chinatown/Downtown, Pearl City, Waipahu, and Kapolei.  The initial 
fleet will include 80 “light metro” rail vehicles. 
 
2.2.1 Status of Design/Construction Documents 

The status of each contract is provided in Appendix B.  The table in Section 1.2 provides a 
summary of Design Percent Complete on all contracts provided for the project.  Final Design 
work and engineering activities are still proceeding on all other contracts that have been 
awarded to date.   Overall design of the project is approximately 82% complete as of January 
2015.   However, this percent complete may change as a result of utilizing DB procurement 
strategy for the Airport and City Center guideway and stations sections.  
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2.2.2 Status of Third-Party Agreements 

The following table provides the status of Third Party Agreements for the project: 
 

Agreement Status Target Section Notes/Remarks Purpose/Description 
University of Hawaii (UH) Master 
Agreement 

Pending March 2015 WOFH, KHG, 
City Center 

Final negotiations are underway.  
Will secure Right of Construction as 
not to delay the project. 

Needed for columns located on UH 
property; the master agreement will 
encompass all campuses that HART 
project interfaces with 

UH -West O‘ahu (UHWO)  
Pre-Construction Right of Entry 

Executed  WOFH  Column construction for the WOFH 
D/B contract within the West Oahu 
campus. Sub-agreement will also 
include the UHWO park-and-ride 

UH - West O’ahu  (UHWO) 
Construction Right of Entry 

Pending April 2015 WOFH In negotiations. 
  

Leeward Community College (LCC) 
Pre-Construction Right of Entry 

Executed  WOFH  Column construction  for the WOFH 
D/B contract within the LCC campus 

Leeward Community College (LCC) 
Construction Right of Entry 

Pending February 2015 WOFH In negotiations. 
 

UH Urban Garden 
Pre-Construction Right of Entry 

Executed  KHG  Column construction  for the KHG 
D/B contract 
 UH Urban Garden 

Construction Right of Entry 
Executed   KHG Follow-up action required for 

contractor access  
 

DR Horton Agreement for Construction Executed  WOFH Allows for construction to proceed Column construction  for the WOFH 
D/B contract in the Ho`opili area 
 

DR Horton Final Easement Agreement  Pending June 2015 WOFH Document in process with DR Horton 

Honolulu Community College (HCC) 
Pre-Construction Right of Entry 

Executed April 2014 City Center   Column construction  for the City 
Center section   

Honolulu Community College (HCC)  
Construction Right of Entry 

Pending June 2015 City Center In negotiations.  

Department of Land and Natural 
Resources (DLNR) Right of Entry 

Executed  WOFH Right of entry is in place Column construction for the WOFH 
D/B contract 

Department of Land and Natural 
Resources (DLNR) Easement 

Pending April 2015 WOFH Easement documents in process 

Department of Education Master 
Agreement and Consent to Construct 

Executed May 2014 WOFH ROE is pending to allow entry for 
work to proceed; Master Agreement 
is pending 

For site improvements related to the 
construction of the Guideway at 
Waipahu High School 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed January 2015 KHG Limited ROE granted for staging for 
KIWC for KHG Contract 

Column construction  for the KHG 
D/B contract 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement 

Pending April 2015 KHG Easement in process Column construction  for the KHG 
D/B contract and the construction of 
the park-and-ride lot 

DHHL Master Agreement Executed  WOFH, MSF  Column construction on the WOFH 
section and the construction of the 
Maintenance and Storage Facility  

DHHL Consent to Construct Executed  WOFH, MSF Consent to construct in place. 
DHHL License  Executed   WOFH, MSF   
HDOT Master Agreement Executed  WOFH  Joint Use & Occupancy for 

Farrington and Kamehameha 
Highways for the construction of the 
Guideway from Kapolei to Pearlridge 

HDOT Joint Use & Occupancy (JU&O) 
Sub-agreement 

Executed  WOFH  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport, 
City Center 

  Joint Use & Occupancy for 
Kamehameha and Nimitz Highways 
for the construction of the Guideway 
from Pearlridge to downtown 
Honolulu.  

HDOT JU&O Sub-agreement Executed  KHG Airport 
City Center 

  Joint Use & Occupancy for 
construction of the Guideway for the 
KHG D/B contract 

HDOT SOA MOU Executed  Program   Provides funding for HDOT 
personnel/support to implement the 
required State Safety Oversight 
Program 

OCCC/Hawaii Department of Public 
Safety Agreement 
Dillingham Blvd 

Pending January 2015 City Center Finalizing requirements. Required due to parking space 
reduction at OCCC for roadway 
widening.   

HI Community Development 
Agreement (HCDA) 

Executed December 2014 City Center Awaiting final design requirements 
for the guideway. 

Required for the column construction 
for City Center Guideway 

DAGS Pending March 2015 City Center Awaiting final design requirements 
for the guideway. 

 

U.S. Navy / General Services 
Administration (GSA) 

Pending February 2015 Airport Easements and fee taking are being 
processed by the Navy.  Under new 
directive Navy will charge for all 
licenses and easements. 

For column construction of the 
Airport section and the Pearl Harbor 
Station 

U.S. Post Office Honolulu Processing 
Center 

Pending February 2015 Airport In negotiations. Easement needed for column 
construction of the Guideway in the 
Airport 

Federal Court House/GSA Pending March 2015 City Center Awaiting final design requirements 
for the guideway 

Easement needed for column 
construction of the Guideway in the 
Airport 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
Pacific Guardian Center Pending  Dec 2015 City Center Awaiting final design requirements 

for the guideway and Downtown 
station. 

Required for the column construction 
for City Center Guideway and 
Downtown station 

Howard Hughes Corporation – Joint 
Development Agreement 

Pending Dec 2015 City Center Awaiting final design requirements 
for the guideway and Kakaako 
station. 

Required for the column construction 
for City Center Guideway and 
Kakaako station 

Sam House Development LLC – Joint 
Development Agreement 

Pending Dec 2015 City Center Awaiting final design requirements 
for the guideway and Ala Moana 
Center station. 

Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 

GGP Ala Moana LLC – Joint 
Development Agreement 

Pending Dec 2015 City Center Awaiting final design requirements 
for the guideway and Ala Moana 
station. 

Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 

NOTE: ROW – Right of way 
ROE – Right of entry 

 
 
Pending Third Party Agreements are not currently having an effect on the MPS.  However, the following agreements are becoming 
critical and will impact the project if not completed in the near term: 

• Aloha Stadium Construction Right of Entry (CROE) – The CROE has been executed with the Stadium Authority.  This 
clears the way for guideway construction to begin in the area.  

• University of Hawaii Right of Entry – University required that HART’s contractor enter into a separate agreement to 
construct on University property.  The university maintains that the current agreement with HART only addresses 
preliminary work and does not cover on-site construction.   UH and KIWC have executed the Right of Entry for the UH-
Urban Gardens, which will become the template for the remaining agreements with UH. 

• U.S. Navy / General Services Administration – Easements are in progress, and HART is targeting February 2015. 
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2.2.3 Delivery Method 

As a result of project delays, HART has revised the Contract Packaging Plan (CPP).  The 
revised strategy will impact numerous aspects of the project including the schedule.  The 
current strategy includes the following contracts: 

• Westside Stations Group – HART has repackaged these nine stations into three 
separate packages: 

o Farrington Highway Stations Group – Invitation for Bids (IFB) was issued in 
December 2014. Bids are due March 3, 2015. 

o West Oahu Stations Group – IFB will be issued in April 2015. 
o Kamehameha Highway Station Stations Group – IFB will be issued in August 

2015. 
• Airport Guideway and Stations DB Contract – This contract will include a two-RFP.  

Part I will be issued April 2015.  Part II will be issued in July 2015.  NTP is 
anticipated for February 2016. 

• City Center and Stations DB Contract – This contract will include a two-part RFP.  
Part I will be issued August 2015.  Part II will be issued in October 2015.  NTP is 
anticipated for June 2016. 

• Design Contracts – HART has limited the designers’ activity for the Airport/City 
Center Guideway and Utilities Contract and Eastside Stations Group to supporting 
preparation of the eastside DB contracts. 

• Pearl Highlands Parking Structure DB Contract – HART has deferred this solicitation 
with the next solicitation action scheduled for July, 2015. 
 

2.2.4 Core Systems and Vehicle Status 

AHJV will design, furnish, install, test, and commission passenger vehicles, operating systems, 
auxiliary vehicles and equipment, and appurtances, in support of incremental opening of the 
System. The following table provides a status of the Core Systems and Vehicle activities 
associated with the project: 
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Core System Description Status 
General 
Staffing AHJV has filled all open positions to date. 
Schedule AHJV revised baseline contract schedule has been approved.  However, re-procurement of Westside Stations 

Group and use of DB for the eastside guideway and stations will result in another revision to CSC schedule.  The 
revised baseline schedule will be available in 3-4 months. 

Design Status Following are the approximate levels of design completion:  
• LRVs – 79% (Interim Design), 4% (Final Design)  
• Train Control – 94% (Interim Design), 80% (Final Design) 
• Traction Power – 100% (Interim Design), 78% (Final Design) 
• Communications – 100% (Interim Design), 18% (Final Design) 
• Fire Detection – 100% (Interim Design), 42% (Final Design) 
• PSG, UPS, MPV – N/A (Interim Design), 20% (Final Design) 

NTP Delay Claim AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest.   Resolution of this issue 
is in mediation. 

Fare Collection System HART is coordinating with DTS to establish a city-wide fare system.  HART intends to utilize fare gates (closed 
transit system). HART anticipates issuing RFP in 1Q15 for the fare collection system.  A detailed cost estimate 
will be available prior to issuance of the RFP.  

System Performance Design There are some concerns with AHJV’s method for calculating headways and round-trip times.  HART received 
updated System Performance Documents and continues discussions with AHJV.  Alignment changes from 
Airport and City Center Fixed Facility Contractors may affect system performance.  A full analysis must still be 
completed. 

Hawaiian Electric Companies (HECO) 
Estimated Traction Power Demand HART is to provide HECO with AHJV simulations to estimate power demand based on actual operation 

scenarios. AHJV submitted revised simulations for fail over criteria and discussions with HECO are ongoing. 
Activation Dates HART and HECO are coordinating project schedule and HECO activation start dates for power.  The cost for 

activation of the Traction Power Substations was not included in the project estimate.  A change order will be 
required to address this cost, which is still being assessed.  This issue has been partially captured in HART’s 
EAC. 

Service Requests AHJV has submitted HECO service requests for all system sites. Design coordination is progressing. 
Additional HECO Substation HECO may be required to add a substation near the MSF.  HART is working with HECO to determine if/when a 

substation near the MSF will be required to support the project.  HART, HECO and their consultants are 
completing more detailed consumption analyses.  However, preliminary assessment indicates that the substation 
may not be required to support HART operations of the rail system.  Any costs related to the additional 
substation have not been included in HART’s EAC. 

Vehicle Subsystem  
Vehicle Schedule HART is closely monitoring vehicle production in Italy and working with Ansaldo Breda to prepare for final 

assembly start-up in Pittsburgh, CA. HART met with AHJV in late January 2015 to discuss schedule and 
activities planned for early 2015. 
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Core System Description Status 
Car Production Extrusion of car bodies began in November 2014.  Final assembly of the first LRV in Pittsburg, CA is scheduled 

to begin in June 2015.  Shipment of the first LRV to Honolulu is scheduled for January 2016. 
4-car Trains HART now plans to start revenue service with 4-car trains in place of the initial plan of 2-car trains based on 

FTA’s acceptance in December 2013. It is anticipated that HART and AHJV will resolve the commercial terms 
for change to 4-car trains in May 2015. 
 
HART will perform a Buy America Audit of the M (Middle) in February/March 2015. 

Vehicle Status Checklist HART is developing a Vehicle Status Chart to track the production of all 80 LRVs. 
Traction Electrification Subsystem 
Uninterruptible Power Supply (UPS)  UPS loads are under discussion between HART and AHJV. 
Middle Street AM Antenna HART designers are investigating options for shielding of communications equipment from Electromagnetic 

Interference (EMI) due to proximity of AM radio tower near Middle Street.  HART is evaluating alternatives to 
shielding including the potential to relocate the carrier that utilizes the antenna. 

O&M Subsystem 
MSF O&M AHJV has provided preliminary MSF Operations Plans, but will resubmit to better follow HART’s O&M Plan 

and FTA guidelines. 
Fire Detection Subsystems  
Fire Detection Fire Detection configuration is needed for the Operations Service Building (OSB). 

 
It should be noted that Finmeccania, the parent company of Ansaldo Breda and Ansaldo STS, is considering offers for the sale of both 
companies.  It is not anticipated that the sale will have a negative impact on the project. HART has not had discussions with AHJV 
regarding the pending sale.
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2.3 Project Management Plan and Sub-Plans 

HART is in the process of updating several of its procedures and management plans.   These 
updates are necessary due to HART organizational changes and the contract packaging 
changes that are being implemented.  It is critical for HART to update these plans and 
procedures soon.  HART has provided target dates for the various management plan updates: 
 

Plan 
Date for 

DRAFT Submittal 
(Target) 

Note 

Project Management Plan (PMP) (March 2015)  
Contract Packaging Plan (CPP) (February 2015)  
Risk and Contingency Management 
Plan (RCMP) 

(February 2015)  

Financial Plan (July 2015)  
Real Estate Acquisition and 
Management Plan (RAMP) 

November 2014 DRAFT RAMP has been 
reviewed; FINAL RAMP will 
be available in March 2015 

 
2.4 Project Schedule Status 

The Master Project Schedule will require revision as a result of the re-packaging of the 
remaining contracts.  A preliminary update of the MPS will be available in March 2015.  This 
update will incorporate the current schedules for the ongoing construction contracts and 
proposed target dates for the eastside guideway and station DB contracts.  A fully updated MPS 
will be available in April 2015 that incorporates more detail for the remaining DB contracts.  
HART is reviewing key interface milestones for the remaining contracts to determine whether 
mitigation measures can be implemented. 
 
The PMOC has stressed the importance of validating all major interface logic connections 
between the individual contractor schedules in lieu of solely focusing on each schedule 
separately.  The PMOC has recommended HART be more proactive with the schedule review 
process to ensure that the HART management team can effectively manage critical construction 
interface.  
 
HART has engaged the new GEC III consultant and the new CE&I consultants during the MPS 
refinement process and has received valuable input and validation thus far.  Furthermore, the 
PMOC provided HART a forensic schedule analysis report that indicated various errors, 
warnings, and general “housekeeping” corrections needing correction.  HART project control 
staff has addressed most of the comments although this process will need to be conducted again 
after the preliminary update of the MPS is available.  
 
Following is the status of the individual contract schedules: 

• West Oahu /Farrington Highway (WOFH) Design-Build (DB) Contract – The contract is 
approximately four months behind schedule.  HART and KIWC have been working to 
mitigate impacts to critical path activities.  HART received a revised schedule.  However, 
they requested that the schedule be resubmitted via the Change Order process. 
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• Kamehameha Highway Guideway (KHG) DB Contract – The contract is approximately 
seven months behind schedule.  HART has requested a recovery schedule demonstrating 
how KIWC would achieve the current substantial completion date of September 16, 
2016.  KIWC initially proposed a list of mitigation measures that would allow recovery, 
but has since notified HART that the substantial completion date is no longer achievable.  
HART received a revised schedule with a revised substantial completion date.  However, 
they requested that the schedule be resubmitted via the Change Order process.   KIWC is 
mobilizing a third guideway erection truss to help mitigate the WOFH and KHG delays. 

• Maintenance and Storage (MSF) DB Contract – Contract substantial completion date has 
slipped 10 calendar days due to weather that impacted construction operations.  KKJV 
and HART are working to mitigate the impacts to the critical path, which are not 
significant. 

• Core Systems Design-Build-Operate-Maintain (DBOM) Contract – AHJV revised their 
baseline contract schedule, and it has been approved.  However, re-procurement of 
Westside Stations Group and use of DB for the eastside guideway and stations will result 
in another revision to CSC schedule.  The revised baseline schedule will be available in 
3-4 months after all interface milestones are finalized. 

 
The following is a look ahead for important activities associated with the Project: 
 

Period: March 2015 – May 2015 
Activity Responsibility Date 

Monthly Progress Meeting FTA, HART and PMOC March 11, 2015 
Quarterly Meeting FTA, HART and PMOC April 22, 2015 
Monthly Progress Meeting FTA, HART and PMOC May 13, 2015 

 
2.5 Project Cost Status 

The grantee’s Base Cost Estimate (BCE) dated March 19, 2012 is $5.122 billion in Year-of-
Expenditure (YOE) dollars, including $644 million in allocated and unallocated contingency (or 
15.0% of the BCE) and $173 million in financing costs.  Of the $644 million in total 
contingency, $101 million is unallocated.  The current Project Budget is as follows: 
 

Source Amount 
Base Cost Estimate $4,305 billion 
Total Contingency $0.644 billion 
Finance Charges $0.173 billion 
Total Project Cost $5.122 billion 

 
Total Expenditures to Date – $1.341 billion (through December 2014) 

 
2.5.1 Standard Cost Category (SCC) 

The FFGA SCC Workbook is submitted as a separate electronic file.  The following table 
presents the FFGA budget, expenditures to date, and Estimate at Completion (EAC) for each 
SCC. 
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SCC SCC Description 
FFGA 
Budget 

Base Cost 
Allocated 

Cont. 
Incurred 

10  GUIDEWAY & TRACK ELEMENTS 1,275,328,962  1,114,305,144  161,023,818  126,185,455  
10.04  Guideway: Aerial structure 1,175,328,184  1,022,380,670  152,947,514  87,249,678  

10.08  Guideway: Retained cut or fill 8,077,393  7,492,943  584,450  0  

10.09  Track:  Direct fixation 86,332,027  79,437,204  6,894,823  38,935,777  

10.11  Track:  Ballasted 3,550,634  3,293,724  256,910  0  

10.12  Track:  Special (switches, turnouts) 2,040,724  1,700,603  340,121  0  

20  STATIONS, STOPS, TERMINALS, INTERMODA 506,165,689  421,804,742  84,360,947  3,298,348  
20.01  At-grade station, stop, shelter, mall, terminal, platform 7,333,599  6,111,333  1,222,266  0  

20.02  Aerial station, stop, shelter, mall, terminal, platform 353,476,148  294,563,457  58,912,691  0  

20.06  Automobile parking multi-story structure 79,690,518  66,408,765  13,281,753  0  

20.07  Elevators, escalators 65,665,424  54,721,187  10,944,237  3,298,348  

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 99,425,456  92,535,013  6,890,443  54,745,769  
30.02  Light Maintenance Facility  8,161,279  7,591,887  569,392  929,461  

30.03  Heavy Maintenance Facility 40,906,889  38,099,138  2,807,751  15,554,303  

30.04  Storage or Maintenance of Way Building 8,382,270  7,797,460  584,810  1,899,430  

30.05  Yard and Yard Track 41,975,018  39,046,528  2,928,490  36,362,575  

40  SITEWORK & SPECIAL CONDITIONS 1,103,867,264  980,569,426  123,297,838  359,017,918  
40.01  Demolition, Clearing, Earthwork 34,695,802  29,980,157  4,715,645  241,537  

40.02  Site Utilities, Utility Relocation 350,694,801  299,449,755  51,245,046  32,110,284  

40.03  Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 7,228,935  6,590,542  638,393  1,611,644  

40.04  Environmental mitigation, e.g. wetlands, historic/archeologic, parks 30,841,906  26,979,122  3,862,784  6,836,521  

40.05  Site structures including retaining walls, sound walls 8,637,582  7,998,960  638,622  885,463  

40.06  Pedestrian / bike access and accommodation, landscaping 48,262,816  41,073,897  7,188,919  50,000  

40.07  Automobile, bus, van accessways including roads, parking lots 212,536,181  181,979,369  30,556,812  3,345,146  

40.08  Temporary Facilities and other indirect costs during construction 410,969,241  386,517,624  24,451,617  313,937,323  

50  SYSTEMS 247,460,781  221,284,483  26,176,298  14,899,932  
50.01  Train control and signals 91,492,532  81,982,556  9,509,976  1,197,986  

50.02  Traffic signals and crossing protection 12,524,011  10,458,227  2,065,784  0  

50.03  Traction power supply:  substations  32,873,934  29,500,927  3,373,007  342,747  

50.04  Traction power distribution:  catenary and third rail 36,426,286  32,878,150  3,548,136  8,018,935  

50.05  Communications 59,889,234  53,691,339  6,197,895  6,472,065  

50.06  Fare collection system and equipment 10,221,753  9,159,277  1,062,476  (1,131,801) 

50.07  Central Control 4,033,031  3,614,007  419,024  0  

  Construction Subtotal (10 - 50) 3,232,248,152  2,830,498,808  401,749,344  558,147,422  
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SCC SCC Description 
FFGA 
Budget 

Base Cost 
Allocated 

Cont. 
Incurred 

60  ROW, LAND, EXISTING IMPROVEMENTS 222,188,386  197,397,947  24,790,439  81,140,397  
60.01  Purchase or lease of real estate   201,658,907  179,360,664  22,298,243  75,009,632  

60.02  Relocation of existing households and businesses 20,529,479  18,037,283  2,492,196  6,130,765  

70  VEHICLES 208,501,186  186,829,020  21,672,166  21,203,394  
70.02  Heavy Rail 186,061,066  166,721,385  19,339,681  14,473,908  

70.06  Non-revenue vehicles 16,011,166  14,346,923  1,664,243  6,729,486  

70.07  Spare parts 6,428,954  5,760,712  668,242  0  

80  PROFESSIONAL SERVICES 1,183,826,026  1,090,438,814  93,387,212  635,825,780  
80.01  Preliminary Engineering 95,120,484  94,055,262  1,065,222  101,098,184  

80.02  Final Design 257,934,908  228,321,632  29,613,276  137,861,857  

80.03  Project Management for Design and Construction 385,825,694  366,458,463  19,367,231  266,941,052  

80.04  Construction Administration & Management  218,155,752  199,656,728  18,499,024  60,007,700  

80.05  Professional Liability and other Non-Construction Insurance  52,138,030  46,549,724  5,588,306  19,048,878  

80.06  Legal; Permits; Review Fees by other agencies, cities, etc. 76,135,125  67,641,006  8,494,119  15,945,100  

80.07  Surveys, Testing, Investigation, Inspection 24,955,327  21,759,335  3,195,992  19,173,630  

80.08  Start up 73,560,706  65,996,664  7,564,042  15,749,379  

90  Subtotal (10 - 80) 4,846,763,750  4,305,164,589  541,599,161  1,296,316,993  

  UNALLOCATED CONTINGENCY 101,871,170  0  101,871,170  0  

100  Subtotal (10 - 90) 4,948,634,920  4,305,164,589  643,470,331  1,296,316,993  

  FINANCE CHARGES 173,058,242      0  

  Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,296,316,993  

  Provisional Request for Payment       44,600,000  

 Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,340,916,993  
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2.5.2 Contingency 

HART’s current forecast indicates a balance of uncommitted contingency of $303 million ($11.5 
million in unallocated and $291.8 million in allocated).  However, this does not reflect impacts 
of the Westside Stations bids, the updated cost estimate for the Airport/City Center Guideway 
Contract, and several items that have been reflected in the EAC. 
 
2.5.3 Funding Sources 

The following are the project capital revenue (funding) sources: 
 

Source Amount 
General Excise Tax (GET) $3.358 billion 
Section 5309 $1.550 billion 
Section 5307 $0.210 billion 
American Recovery and Reinvestment Act (ARRA) $0.004 billion 
Total $5.122 billion 

 
Following is the status of HART’s GET receipts: 

• HART has received approximately $1.346 billion in GET funds since 2007. 
• HART has received approximately $968 million in GET funds since Preliminary 

Engineering, which began in October 2009. 
 
HART has indicated that it will not have access to $210 million in Section 5307 funds for the 
project.  In addition, GET revenues are under budget by approximately 4%, or $41 million to 
date.  HART will need to identify substitute funding and address this shortfall in an update of its 
Financial Plan.  The primary option that is being considered is an extension of the GET.  HART 
also will take advantage of low interest rates and an improved borrowing plan to save an 
estimated $60-75 million in borrowing costs. 
 
2.6 Project Risk 

A Risk Refresh Workshop was performed the week of April 11, 2012 to address the Preliminary 
PMOC findings from a scope, schedule, and cost review, Risk Register and Action Items, and 
Path Forward. 
 
A second Risk Refresh Workshop was performed on April 15, 2014.  FTA submitted the PMOC 
Risk Refresh Report to HART on August 14, 2014.  HART’s formal response to FTA/PMOC 
recommendations was provided on September 4, 2014.  The PMOC report included the 
following conclusions and recommendations: 

• HART’s estimate falls short of the predicted FTA cost risk model outcome by $265 
million.  HART should review its project estimate and determine how to reduce costs to 
close this gap.  It should be noted that this gap was identified prior to bids being received 
for the WSSG contract.  It is anticipated this gap will change but will not be known until 
updated estimates of the remaining contracts are available. 

• The PMOC-recommended amount of secondary mitigation is $195.5 million. 
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• Strong controls must be put in place immediately to avoid future rapid contingency 
reduction.  The frequency and the levels of project management to which these statistics 
are reported should be improved and monitored monthly. 

• The PMOC and HART should engage in a focused “cost containment workshop” on a 
monthly basis to monitor the efforts taken to avoid rapid contingency usage. 

• The FFGA RSD of January 2020 can be achieved; however, HART must implement 
strong schedule and contract management throughout the remainder of the project. 

 
The PMOC has discussed the project cost on a monthly basis with HART in an effort to ensure 
that cost issues are proactively addressed.  HART has recently implemented Cost Containment 
and Cost Reduction measures in an effort to mitigate the cost increase.  These efforts include: 

• Significant revision of their contract packaging strategy 
• Development of a detailed cost reduction matrix that focuses on the remaining 

construction contracts (Value Engineering) 
• Review of interface milestones to help relieve schedule compression where possible 
• Review of various options relate to financing of the project 
• Identification of items that could be considered Operations & Maintenance costs 
• Development of a HART Decision Milestone Matrix. 

 
The PMOC will continue to hold Cost Containment Workshops with HART on a monthly basis 
to review the Cost Reduction Measures Matrix and HART Decision Milestone Matrix.   
However, it is anticipated that the Project cost will most likely exceed the FFGA budget. 
 
It is anticipated that the another Risk Refresh will be completed once the updated MPS is 
available and the engineers estimates for the Airport Guideway and Stations DB Contract and the 
City Center and Stations DB Contract are developed. 
 
The PMOC met with HART on February 11, 2015 to discuss the Top Ten Risks and the status of 
the mitigation plans that have been developed.  Many of the mitigation measures indicated 
acceptance of the risks.  The PMOC discussed the need to for HART to develop measures to 
limit their exposure of those risks.  HART will update the Risk Register and mitigation measures 
accordingly. 
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2.7 Action Items 

Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Provide information and resolution on HECO’s 
50-foot offset requirement 

HART Mar-14 Mar-15  On-going – Boom truck equipment was 
delivered in September 2014 and field 
testing began in October 2014. HECO 
evaluating site specific locations where 
truck may not fully address their 
requested clearance. HART provided a 
letter to HECO regarding the lease 
arrangement of the item.  

2 Resolve issue with AHJV regarding cost savings 
associated with change to 4-car trains 

HART Mar-14 May-15  Open – on-going 

3 Resolve HECO issue with Davis-Bacon 
requirements 

HART/FTA Mar-14 Mar-15  Open – HECO waiver is pending. 
HART provided MOU to PMOC. 

3 Updates resulting from Risk Refresh:      
4a Update the Contract Packaging Plan  HART Aug-14 Feb-15  In progress. Draft circulating for 

internal HART review 
4b Re-baseline Financial Plan HART Apr-14 Mar-15  In progress 
4c Re-baseline budget HART Apr-14 Apr-15  In progress 
4d Re-baseline MPS HART Apr-14 Apr-15  In progress 
4e Risk Register Breakout Session HART Jul-14 Feb-15 2/10/15 Complete – Scheduled for February 

2015 
4f Update RCMP (including Hold Points and 

Secondary Mitigation Measures)  
HART Sept-13 Mar-15  In progress – Conference call to be 

scheduled following receipt of updated 
RCMP 

5 HART to implement plan to address conflict of 
interest with AECOM acquisition of URS 

HART Jul-14 Mar- 15  Open 

6 HART QAM to review constructability and design 
QA of remaining bid packages 

HART Jul-14 Feb- 15  Open – In progress 

7 HART to provide to PMOC letters regarding 
contract status 

HART Dec-14 Mar-15  Pending 

8 Prepare a Decision Matrix to track key milestone 
events 

HART Jan- 15 Feb-15  In progress – Matrix was discussed at 
Feb 2015 meeting 

9 Track Cost Containment measures each month at 
the Cost Containment workshops to 
evaluate/measure proposed cost containment 
measures 

HART Jan-15 On-Going  In progress – Matrix was discussed at 
Feb 2015 meeting 
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Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

10 Prepare a Vehicle Status Chart to track the 
production status of all 80 rail transit vehicles 

HART Jan-15 Feb-15  In progress 

11 Provide confirmation of the status of the approval 
of the Interstate Access Management Report 
(activity includes HDOT/FHWA action) 

HART Jan- 15 Prior to 
Bid of 

applicable 
elements 

  

12 MPS Workshop HART/PMOC Feb-15 Mar-15  To be scheduled when Preliminary 
Update of MPS is available. 

13 Provide General Condition and Special Provisions 
prior to RFP issuance for Airport Guideway and 
Stations DB Contract 

HART Feb-15 Mar-15   

 
 



 

Honolulu Rail Transit Project 27 
Monthly Report 
February 2015 (FINAL) 

APPENDICES 

Appendix A:  Acronym List 
 
AHJV ▪ Ansaldo Honolulu Joint Venture  
AIS ▪ Archeological Inventory Survey 
APS ▪ Adjusted Project Schedule 
ARRA ▪ American Recovery and Reinvestment Act 
ASG ▪ Airport Station Group 
ATC ▪ Alternative Technical Concept 
AUG ▪ Airport Utilities Group 
AVI ▪ Automatic Vehicle Indication 
AVL ▪ Automatic Vehicle Location 
BCE ▪ Base Cost Estimate 
BFMP ▪ Bus Fleet Management Plan 
CCUG ▪ City Center Utilities Group 
CE&I ▪ Construction Engineering and Inspection 
CMP ▪ Construction Management Plan 
CPM ▪ Critical Path Method 
CPP ▪ Contract Packaging Plan 
CROE ▪ Construction Right of Entry 
CSC ▪ Core Systems Contract 
CSSO ▪ Chief Safety and Security Officer 
DAGS ▪ Department of Accounting & General Services 
DB ▪ Design-Build 
DBB ▪ Design-Bid-Build 
DBOM ▪ Design-Build-Operate-Maintain 
DCCA ▪ Department of Commerce and Consumer Affairs 
DHHL ▪ Department of Hawaiian Home Lands 
DLIR ▪ Department of Labor and Industrial Relations 
DLNR ▪ Department of Land and Natural Resources 
DOE ▪ Department of Education 
DOT ▪ Department of Transportation 
EAC ▪ Estimate at Completion 
EIS ▪ Environmental Impact Statement 
FD ▪ Final Design 
FEIS ▪ Final Environmental Impact Statement 
FFGA ▪ Full Funding Grant Agreement 
FHSG ▪ Farrington Highway Station Group 
FHWA ▪ Federal Highway Administration 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration 
HART ▪ Honolulu Authority for Rapid Transportation 
HCC ▪ Honolulu Community College 
HCDA ▪ Hawaii Community Development Authority 
HDOT ▪ Hawaii Department of Transportation 
HECO ▪ Hawaiian Electric Company 
HNTB ▪ Howard, Needles, Tammen & Bergendoff 
IFB ▪ Invitation to Bid 
ITP ▪ Inspection Test Plans 
JU&O ▪ Joint Use & Occupancy 
KHG ▪ Kamehameha Highway Guideway 
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KHSG ▪ Kamehameha Highway Stations Group 
KIWC ▪ Kiewit Infrastructure West Company 
KKJV ▪ Kiewit Kobayashi Joint Venture 
LCC ▪ Leeward Community College 
LEED ▪ Leadership in Energy and Environmental Design (LEED) 
MMP ▪ Mitigation Monitoring Program 
MOA ▪ Memorandum of Agreement 
MOT ▪ Maintenance of Traffic 
MOW ▪ Maintenance of Way 
MPS ▪ Master Project Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Non-Compliance Report 
NEPA ▪ National Environmental Policy Act 
NTP ▪ Notice to Proceed 
OCCC ▪ Oahu Community Correctional Center 
OCIP ▪ Owner Controlled Insurance Program 
OP ▪ Oversight Procedure 
PA ▪ Programmatic Agreement 
PE ▪ Preliminary Engineering 
PM ▪ Project Manager 
PMC ▪ Project Management Consultant 
PMOC ▪ Project Management Oversight Contractor 
PMP ▪ Project Management Plan 
PSG ▪ Platform Screen Gate 
PW ▪ Project-wide 
QA ▪ Quality Assurance 
QAM ▪ Quality Assurance Manager 
QAP ▪ Quality Assurance Plan 
QMP ▪ Quality Management Plan 
RAMP ▪ Real Estate Acquisition and Management Plan 
RCMP ▪ Risk and Contingency Management Plan 
RFMP ▪ Rail Fleet Management Plan 
RFB ▪ Request for Bids 
RFP ▪ Request for Proposals 
RFQ ▪ Request for Qualifications 
ROD ▪ Record of Decision 
ROE ▪ Right of Entry 
ROW ▪ Right of Way 
RSD ▪ Revenue Service Date 
SCC ▪ Standard Cost Category 
SHPD ▪ State Historic Preservation Division 
SOA ▪ State Oversight Agency 
SS ▪ Safety and Security 
SSCM ▪ Safety and Security Certification Manager 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSPP ▪ System Safety Program Plan 
SSSPS ▪ System Safety and Security Program Standards 
TCC ▪ Technical Capacity and Capability 
UH ▪ University of Hawaii 
UPS ▪ Uninterruptible Power Supply 
VE ▪ Value Engineering 
WOFH ▪ West Oahu/Farrington Highway 
WOSG ▪ West Oahu Stations Group 
WSSG ▪ Westside Stations Group 
YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 
 
The following table provides the status of various ongoing contracts within this Project: 
 

Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

MM-901 Program Management 
Support Consultant 
(PMSC·2) 

HDR/InfraConsult 
LLC 

$33,376,897   $36,500,000 $26,491,660 79.4% 0% Mar 
2012 

Feb 
2015 

Notes/Issues:  
MM-910 General Engineering 

Consultant (GEC II)  
Parsons 
Brinkerhoff 

$300,000,000    $132,000,000  0% Jun  
2011 

Pending 

Notes/Issues: Contract closeout is pending. 
MM-913 General Engineering 

Consultant (GEC III) 
CH2M Hill $46,143,277   $46,143,277 $11,443,303 24.8% 1.42% Dec 

2013 
Mar 
2019 

Notes/Issues:  None at this time 
MM-290 Construction 

Engineering and 
Inspection (West) 

PGH Wong 
Engineering, Inc 

$54,232480   $54,232480 $7,673,399 14.1% 0.92% Jan 
2014 

Jan 
2020 

Notes/Issues:  None at this time. 
MM-595 Construction 

Engineering and 
Inspection (East) 

AECOM/URS 
Corporation 

$63,083,417   $63,083,417 $6,058,364 9.6% 0.87% Jan 
2014 

Dec 
2018 

Notes/Issues:  On January 20, 2015, HART provided FTA with a plan to mitigate the conflict of interest that resulted from the acquisition of URS 
by AECOM.  FTA provided concurrence on February 2, 2015 that the proposed method will adequately mitigate the conflict.   

MM-962 Core System Contract 
Oversight Consultant 

Lea + Elliott, Inc $43,988,989   $43,988,989 $5,435,665 12.4% 0.31% Feb 
2014 

Aug 
2019 

Notes/Issues:  None at this time. 
DB-120 West Oahu/Farrington 

Highway DB 
KIWC $482,924,000  $113,998,382  23.6% $619,400,447  $350,060,580 56.8% 0.75% Nov 

2009 
Jul 

2016 
Notes/Issues:  Agreement called for issuance of all four NTPs within 120 calendar days of December 1, 2009. 

 CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis. 

 Contract is approximately four months behind schedule.  HART and KIWC have been working to mitigate impacts to critical path 
activities.  HART received a revised schedule.  However, they requested that the schedule be resubmitted via the Change Order 
process. 

DB-200 Maintenance and 
Storage Facility DB 

Kiewit/Kobayashi 
JV 

$195,258,000  $70,600,008 36.1% $274,358,008 $162,596,323  59.3% 0.08% Jun 
2011 

Apr 
2016 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis. 

 Contract substantial completion date has slipped 10 calendar days due to weather that impacted construction operations.  KKJV and 
HART are working to mitigate the impacts to the critical path, which are not significant. 

DB-320 Kamehameha 
Highway Guideway 
DB 

KIWC $372,150,000  $11,515,363 3% $388,515,363 $125,317,119 32.3% 0.08% Jun  
2011 

Sep 
2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis.   

 Contract is approximately seven months behind schedule.  HART has requested a recovery schedule demonstrating how KIWC 
would achieve the current substantial completion date of September 16, 2016.  KIWC initially proposed a list of mitigation 
measures that would allow recovery, but has since notified HART that the substantial completion date is no longer achievable.  
HART received a revised schedule with a revised substantial completion date.  However, they requested that the schedule be 
resubmitted via the Change Order process. 

 KIWC is mobilizing a third guideway erection truss to help mitigate the WOFH and KHG delays.   
DBOM-
920 

Core Systems Contract Ansaldo/Honolulu 
JV 

$573,782,793  $29,198,490  5% $592,629,998  $108,987,586 18.4% 0.025% Nov 
2011 

Mar 
2019 

Notes/Issues:  AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest.   Resolution of this issue is in mediation. 
 HART now plans to start revenue service with 4-car trains in place of the initial plan of 2-car trains based on FTA’s acceptance in 

December 2013. It is anticipated that HART and AHJV will resolve the commercial terms for change to 4-car trains in May 2015. 
 AHJV revised their baseline contract schedule, and it has been approved.  However, re-procurement of Westside Stations Group and 

use of DB for the eastside guideway and stations will result in another revision to CSC schedule.  The revised baseline schedule will 
be available in 3-4 months after all interface milestones are finalized. 

MI-930 Elevators and 
Escalators Install & 
Maintain 

Schindler 
Elevator 
Corporation 

$50,982,714  $0  0% $50,982,714  $3,298,348 18.5% 0% May 
2013 

Jul 
2018 

Notes/Issues:  None at this time. 
FD-140 West Oahu Station 

Group Construction 
FD 

URS, Inc. $7,789,000  $1,473,805 19% $9,560,305 $7,925,105 82.9% 0% Jun 
2012 

Dec 
2016 

Notes/Issues:  Westside Stations Group construction package includes Farrington Highway Station Group, West Oahu Station Group, and 
Kamehameha Station Group. Procurement was cancelled due to higher than anticipated bids. IFB in April 2015. 

 Revised engineer’s estimate exceeds the FFGA budget. 
FD-240 Farrington Highway 

Station Group FD 
HDR, Inc. / URS $9,300,696  $2,907,349  31% $14,198,045  $12,191,045 85.9% 4.7% Jan 

2011 
Dec 
2016 

Notes/Issues:  See FD-140 
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FD-340 Kamehameha 
Highway Station 
Group Construction 
FD 

Anil Verma, Inc. $8,702,592  $0  0% $8,702,592  $7,687,346  90% 35.76% Nov 
2012 

Dec 
2016 

Notes/Issues:  Westside Stations Group construction package includes Farrington Highway Station Group, West Oahu Station Group, and 
Kamehameha Station Group. Procurement was cancelled due to higher than anticipated bids. IFB in August 2015. 

 Revised engineer’s estimate exceeds the FFGA budget. 
FD-430 Airport Section 

Guideway and 
Utilities FD 

AECOM $38,840,960  $3,711,172 9.5% $42,552,132 $35,915,736 84.4% 0.42% Dec 
2011 

Jun 
2017 

Notes/Issues:  Airport Guideway will be combined with Airport Stations into a DB Contract. This contract will include a two-RFP.  Part I will be 
issued April 2015.  Part II will be issued in August 2015.  NTP is anticipated for January 2016. 

 Revised engineer’s estimate exceeds the FFGA budget. 
FD-440 Airport Station Group 

Construction FD 
AECOM $10,177,365  $0  0% $11,402,205  $9,718,742 85.2% 2.31% Nov 

2012 
Jul 

2017 
Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 

FD-530 City Center Section 
Guideway and 
Utilities FD 

AECOM $43,948,220  $1,282,803  2.9% $45,231,023  $35,345,804 78.1% 0.44% Jul 
2012 

May 
2018 

Notes/Issues:  City Center Guideway will be combined with Dillingham/Kaka’ako Stations Group into a DB Contract.  This contract will include a 
two-RFP.  Part I will be issued June 2015.  Part II will be issued in October 2015.  NTP is anticipated for October 2016. 

 Revised engineer’s estimate exceeds the FFGA budget. 
FD-550 Dillingham and 

Kaka’ako Station 
Group Construction 
FD 

Perkins & Will $18,321,918  $0  0% $18,974,447  $8,702,316  48.5%b  0% Jun 
2013 

Jul 
2018 

Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 
DBB-505 Airport Section 

Utilities Construction 
Nan $28,413,973  $0  0% $28,413,973  $0.00  0% 0% Jul 

2014 
Jun 

2016 
                                     Notes/Issues  Construction activities ongoing. 
DBB-525 Airport Section 

Guideway Seven Pier 
Construction 

HDCC/CJA JV $3,973,000  $0  0% $3,973,000  $0.00  0% 0% Sep 
2014 

Feb 
2015 

                                     Notes/Issues  Construction activities ongoing. 
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Appendix C:  Procurement Schedule 
 

Contract 
No. 

Type 
Service 

Description Status Advertise Due Date NTP Complete 

DB-275 Design/Build Pearl Highlands Parking Structure/Bus Transit Center Suspended     
DBB-271 Construction Farrington Highway Stations Group Pending Dec 2014 Mar 2015 Mar 2105 Jul 2017 
DBB-385 Construction Ramp H2R2 Pending Jan 2015 Mar 2015 April 2015 May 2016 
DBB-171 Construction West Oahu Stations Group Pending Apr 2015 Jun 2015 Jul 2015 Nov 2017 
DBB-371 Construction Kamehameha Stations Group Pending Aug 2015 TBD Dec 2015 Aug 2018 
DB-XXX Design/Build Airport Guideway and Stations Pending Apr 2015 TBD Feb 2016 Jul 2019 

DBB-XXX Construction City Center Utilities Pending Jun 2015 TBD Oct 2015 Mar 2017 
DB-XXX Design/Build City Center Guideway and Stations Pending Aug 2015 TBD Jun 2016 Dec 2019 
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Appendix D:  Project Overview and Map 
 
Date: February 2015 
Project Name: Honolulu Rail Transit Project 
Grantee: City and County of Honolulu 
FTA Regional contact: Catherine Luu 
FTA HQ contact: Kim Nguyen 
  
SCOPE  
 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 
 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.6 miles). 
 Stations 21 stations (20 aerial and 1 at-grade) 
 Support Facility Maintenance and Storage Facility (located near Leeward Community College) 
 Vehicles 80 light metro rail 

Ridership 104,300 weekday boardings in 2019; 119,600 weekday boardings in 2030 
   
SCHEDULE 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 

12/11 Approval Entry to FD  03/19 Estimated RSD at Entry to FD 
06/12 Request for FFGA   03/19 Estimated RSD at Request for FFGA 
12/12 FFGA      01/20 RSD at FFGA  

  
  
COST $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.126 B Total Project Cost ($YOE) at Approval Entry to FD 
$5.122 B Total Project Cost ($YOE) at request for an FFGA 
$5.122 B Total Project Cost ($YOE) at FFGA 
 

 $1.341B Amount of Expenditures at date of this report 
 31.0% complete (Total Project Expenditures/Total Project Cost) 
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Honolulu Rail Transit Project Map 
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Appendix E:  Safety and Security Checklist 
 

Project Overview 
Project Name Honolulu Rail Transit Project 
Project mode (Rail, Bus, BRT, Multimode) Rail 
Project phase (Preliminary Engineering, Final Design, 
Construction, or Start-up) 

FD 

Project Delivery Method (Design/Build, 
Design/Build/Operate Maintain, CMGC, etc.) 

DB, DBB and DBOM 

Project Plans  Version Review 
by FTA 

Status 

Safety and Security Management Plan 3.0 Y Complete  
Safety and Security Certification Plan 2.0 Y Complete 
System Safety Program Plan   Submittal date Mar-13 
System Security Plan or Security and Emergency 
Preparedness Plan (SSEPP)   

 N TBD 

Construction Safety and Security Plan   1.0 Jun-11 Submitted in Mar-11 
Safety and Security Authority Y/N Status 
Is the grantee subject to 49 CFR Part 659 state safety 
oversight requirements? 

Y  

Has the state designated an oversight agency as per Part 
659.9 

Y Executive Order 10-04 
effective April 6, 2010 

Has the oversight agency reviewed and approved the 
grantee’s SSPP as per Part 659.17? 

N Submission/Approval 
in 2013 

Has the oversight agency reviewed and approved the 
grantee’s Security Plan or SEPP as per Part 659.21? 

N Submission/Approval 
in 2013 

Did the oversight agency participate in the last Quarterly 
Program Review Meeting? 

Y April 16, 2014 

Has the grantee submitted its safety certification plan to the 
oversight agency? 

N SOA information 

Has the grantee implemented security directives issues by 
the Department Homeland Security, Transportation Security 
Administration? 

N None issued to date 

SSMP Monitoring  
Is the SSMP project-specific, clearly demonstrating the 
scope of safety and security activities for this project? 

Y  

Grantee reviews the SSMP and related project plans to 
determine if updates are necessary? 

Y  

Does the grantee implement a process through which the 
Designated Function (DF) for Safety and DF for Security 
are integrated into the overall project management team? 
Please specify. 

Y  

Does the grantee maintain a regularly scheduled report on 
the status of safety and security activities? 

Y Reported Monthly 

Has the grantee established staffing requirements, 
procedures and authority for safety and security activities 
throughout all project phases? 

Y  

Does the grantee update the safety and security 
responsibility matrix/organization chart as necessary? 

Y  

Has the grantee allocated sufficient resources to oversee or 
carry out safety and security activities? 

Y  

Has the grantee developed hazard and vulnerability analysis 
techniques, including specific types of analysis to be 
performed during different project phases? 

Y  
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Does the grantee implement regularly scheduled meetings to 
track to resolution any identified hazards and/or 
vulnerabilities? 

Y  

Does the grantee monitor the progress of safety and security 
activities throughout all project phases? Please describe 
briefly. 

Y  

Does the grantee ensure the conduct of preliminary hazard 
and vulnerability analyses? Please specify analyses 
conducted. 

Y  

Has the grantee ensured the development of safety design 
criteria? 

Y  

Has the grantee ensured the development of security design 
criteria? 

Y  

Has the grantee verified conformance with the safety and 
security requirements in the design? 

N Will be done during 
FD/Construction 

Has the grantee identified conformance with safety and 
security requirements in equipment and materials 
procurement? 

N Will be done during 
FD/Construction 

Has the grantee verified construction specification 
conformance? 

N Will be done during 
construction 

Has the grantee identified safety and security critical tests to 
be performed prior to passenger operations? 

N Will be done during 
Rail Activation phase 

Has the grantee verified conformance with safety and 
security requirements during testing, inspection and start up 
phases? 

N Will be done during 
Rail Activation phase 

Does the grantee evaluated change orders, design waivers, 
or test variances for potential hazards and/or vulnerabilities? 

N Will be done during 
FD/Construction 

Has the grantee ensured the performance of safety and 
security analyses for proposed work-arounds? 

N Will be done during 
Rail Activation phase 

Has the grantee demonstrated through meetings or other 
methods, the integration of safety and security in the 
following: 

• Activation Plan and Procedures 
• Integrated Test Plan and Procedures 
• Operations and Maintenance Plan 
• Emergency Operations Plan 

N Will be done during 
Rail Activation phase 

Has the grantee issued final safety and security 
certification? 

N Will be done after 
completion of Rail 
Activation phase 

Has the grantee issued the final safety and security 
verification report? 

N Will be done during 
Rail Activation phase 

Construction Safety 
Does the grantee have a documented/implementation 
Contractor Safety Program with which it expects contractors 
to comply? 

Y CSP development is 
included in 
construction contracts 

Does the grantee’s contractor(s) have a documented 
company-wide safety and security program plan? 

TBD Is a requirement of 
CSSP  

Does the grantee’s contractor(s) have a site-specific safety 
and security program plan? 

TBD Is a requirement of 
CSSP  

Provide the grantee’s OSHA statistics compared to the 
national average for the same type of work? 

TBD None developed yet 

If the comparison is not favorable, what actions are being 
taken by the grantee to improve its safety record? 

TBD None developed yet 

Does the grantee conduct site audits of the contractor’s 
performance versus required safety/security procedures? 

Y Audit required in 
CSSP 
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Federal Railroad Administration 
If the shared track: has the grantee submitted its waiver 
request application to FRA? (Please identify any specific 
regulations for which waivers are being requested) 

NA  

If the shared corridor: has grantee specified specific 
measures to address shared corridor safety concerns? 

NA  

Is the Collision Hazard Analysis underway? NA  
Other FRA required Hazard Analysis – fencing, etc? NA  
Does the project have Quiet Zones? NA  
Does FRA attend Quarterly Review Meetings? NA  

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-5 
 

REGARDING THE POSITION OF THE BOARD OF DIRECTORS OF THE 
HONOLULU AUTHORITY FOR RAPID TRANSPORTATION ON THE COUNTY 

TAX SURCHARGE PROCEEDS COLLECTED BY THE STATE OF HAWAII FOR 
THE HONOLULU RAIL TRANSIT PROJECT 

 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended; and  
 
WHEREAS, with the enactment of Act 247, Hawaii Session Laws 2005, the Hawaii 
State Legislature authorized the City and County of Honolulu to levy a surcharge of 
one-half percent on the state general excise and use taxes by ordinance to fund 
operating or capital costs of a locally preferred alternative (LPA) for a mass transit 
project, and expenses in complying with the Americans with Disabilities Act of 1990 
with respect to such project; and 
 
WHEREAS, on August 10, 2005, the Honolulu City Council passed Ordinance 05-
027 which established the one-half percent county surcharge to be collected by the 
State beginning January 1, 2007 and expiring on December 31, 2022; and 
 
WHEREAS, through the approval of Ordinance 07-001, the Honolulu City Council 
selected a fixed guideway system as the LPA for the Honolulu High-Capacity Transit 
Corridor Project (now known as the Honolulu Rail Transit Project or HRTP); and 
 
WHEREAS, Ordinance 07-001 requires that the LPA be financed only by general 
excise and use tax surcharge revenues, interest earned on the revenues, and any 
federal, state, or private revenues; and 
 
WHEREAS, during the Twenty-Eighth State Legislature (2015-2016), there have 
been various legislative measures introduced and discussed relating to the county 
surcharge on state general excise and use taxes; and 
 
WHEREAS, two legislative measures, namely Senate Bill (SB) 19 and House Bill 
(HB) 134, as introduced would make the  one-half percent county surcharge 
permanent; and 
 
WHEREAS, following hearings in the Senate Transportation Committee and Public 
Safety, Intergovernmental and Military Affairs Committee, as well as the Senate 
Ways and Means Committee, an amended SB19 that would extend the county 
surcharge for five (5) years through December 31, 2027 passed the full Senate and 
has been transmitted to the House of Representatives for action; and 
 
WHEREAS, following a recommendation of the House Finance Committee, an 
amended HB134 that would terminate the existing county surcharge on January 1, 
2016 and authorize a new county surcharge, beginning January 1, 2017 for a period 



 

 

to be specified in the final bill, at a reduced rate of .25%, passed the full House of 
Representatives and was transmitted to the Senate for action; and 
 
WHEREAS, following a joint hearing on the amended HB134 the Senate 
Transportation and Public Safety, Intergovernmental and Military Affairs Committees 
voted to recommend further amendments to the bill to extend the existing county 
surcharge at the current rate through December 31, 2027, subject to up to two ten-
year extensions at the current country surcharge rate of one-half percent for the 
purpose of funding two extensions of the LPA if approved by concurrent resolutions 
of the House of Representatives and Senate; and 
 
WHEREAS, the Mayor of the City and County of Honolulu has submitted testimony 
to the State Legislature in support of extending the county surcharge and has 
advocated a twenty-five (25) year extension of the existing county surcharge beyond 
2022; and 
 
WHEREAS, the Chair of the Honolulu City Council has submitted testimony to the 
State Legislature in support of extending the county surcharge as it represents the 
most viable and equitable means to address the projected project deficit of the 
HRTP; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as 
follows: 

 
1. The HART Board of Directors favors and supports legislative measures 

which would allow for the county surcharge on State general excise and 
use taxes to be extended for twenty-five (25) years, as such an extension 
will enable HART  to eliminate the projected HRTP deficit and to start 
immediate plans for extensions to the University of Hawaii at Manoa and 
downtown Kapolei, as components of the LPA. 
 

2. This Resolution shall take effect immediately upon its adoption. 
  
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 
___________________. 
 
 
 
      ________________________________ 

                                                                                                             Board Chair 
 
ATTEST: 
 
 
_______________________ 
Board Administrator 
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