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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Kualakai Parkway looking Waianae. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Diamond Head. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  
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HDOH  Hawai‘i Department of Health 
HDOT  Hawai‘i Department of Transportation  
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OTS  O‘ahu Transit Services 
OTW  Oceanic Time Warner 
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QTF  Quality Task Force 

RCMP   Risk and Contingency Management Plan  
RE  Resident Engineer 

READ  Real Estate Acquisition Database 
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RFP   Request for Proposals  
RFQ   Request for Qualifications  
ROC  Rail Operations Center 

ROD  Record of Decision 
ROE  Right of Entry 
ROW  Right‐of‐Way 
RR  Risk Register 

RSD  Revenue Service Date 
RTM  Requirements Traceability Matrix 
RTSA  Regional Transit Stabilization Agreement 

S1  Segment 1 
SAIS  Supplemental Archaeological Inventory Survey 

SCADA  Supervisory Control and Data Acquisition 
SCAP  Stream Channel Alteration Permit 
SCC  Standard Cost Category 

SHPD  State Historic Preservation Division 
SIC  Sandwich Isle Communications 

SLAN  Station Local Area Network 
SOG  Slab on Grade 
SOI  Secretary of the Interior 

SOW  Scope of Work 
SP  Special Provisions 

SQP  Supplemental Quality Plan 
SSC  Safety Security Certification 

SSCP  Safety and Security Certification Plan 
SSCWG  Safety and Security Certification Working Group 

SSI  Sensitive Security Information 
SSMP  Safety and Security Management Plan 
SSRC  Safety and Security Review Committee 
SSSP  Site Safety Security Plan 

SWPPP  Storm Water Pollution Prevention Plan 
T&M  Time and Material 
TCCR  Train Control and Communications Room 
TES  Traction Electrification System 

TIGER  Transportation Investment Generating Economic 
Recovery 

TOC  The Outdoor Circle 
TOD  Transit‐Oriented Development 
TPSS  Traction Power Sub‐Station 
TSA  Transportation Security Administration 
TSI  Transportation Safety Institute 
TVA  Threat and Vulnerability Analysis 
TVM  Ticket Vending Machine 
TWF  Train Wash Facility 
UCA  Utility Construction Agreement 

UFRCRA  Utility Facilities Relocation and Cost Reimbursement 
Agreement 

UH  University of Hawai‘i 
UHWO  University of Hawai‘i West O‘ahu  

UPS  Uninterrupted Power Supply 
USACE  U.S. Army Corps of Engineers 
USDOT  U.S. Department of Transportation 

VE  Value Engineering 
WA  Work Area 
WHS  Waipahu High School 

WOFH  West O‘ahu/Farrington Highway 
WOSG  West O‘ahu Station Group 
WSS  West Side Stations 

WSSG  West Side Station Group 
WTB  Wheel Truing Building 
WYL  West Yard Lead 
YOE  Year of Expenditure 
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PROJECT MAP 
  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
*HIGHLIGHT OF THE MONTH: KALIHI STATION 
Serving the Kalihi and Outlying Residential Areas 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
*Each month a different station will be highlighted with architectural renderings and key information.

Station Features: 

 ADA Pedestrian Access 

 Bicycle Parking 

 Elevators and Stairs 

 TheBus Connection – Circulator services to Kalihi Kai; 
local service along Dillingham Blvd 

 TheHandi‐Van Pick‐up/Drop‐off 

 Platform Type: Side 

 Planned # of Entrances: 2 
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1     EXECUTIVE SUMMARY 
 
KEY ACTIVITIES THIS MONTH 
The Honolulu Authority for Rapid Transportation (HART) will receive more than $57 million in General Excise and Use Tax 
(GET) revenue for the fourth quarter of 2014. 
 

With the receipt of the $57.8 million for the months of October, November and December, the total GET revenue for the 
Honolulu rail project now stands at $1.4 billion. 
 

The half‐percent GET surcharge dedicated to the Honolulu rail system was levied beginning in January 2007 and is set to 
expire at the end of 2022. 
 

Construction Right of Entry Secured for Aloha Stadium  
At the end of January, HART received the construction right of entry for Kamehameha Highway Guideway construction at 
Aloha Stadium. Guideway construction can now proceed in this location. It is anticipated that the right of entry with University 
of Hawai‘i Urban Gardens will be secured in February. 
 

High‐Speed Internet Network Planned Along Rail Transit Route 
The City and County of Honolulu is working on a $2 million high‐speed Internet project which will provide free Wi‐Fi at the rail 
stations as well as in the trains.    
 

With installation expected to begin this year, this high‐speed Internet project will involve installing 1,000 pairs of fiber along 
the 20‐mile elevated rail transit line to provide broadband access to the areas near the rail’s 21 stations. 
 

The rail route will run from East Kapolei to Ala Moana Center, and the fiber will be encased in the concrete rail guideway as 
well as be routed through the rail stations.  
 

Transit‐Oriented Development Workshop 
On Feb. 2, the Department of Planning and Permitting (DPP) will hold a Community Workshop for the Airport area Transit‐
Oriented Development (TOD) Plan. 
 

TOD in the Airport area will provide revitalization and new development, circulation improvements and public spaces near the 
Pearl Harbor, Airport and Lagoon Drive rail stations.  
 

Concepts that will be discussed at the workshop include: 

 Safe pedestrian crossings of Nimitz Highway and other major roadways 

 Bus and bicycle connections to the rail stations 

 Appropriate development near each station 

 Preservation of industrial and employment centers 

 New housing opportunities 

 Improvements to Keehi Lagoon Park 
 

The City Department of Planning and Permitting is responsible for TOD plans for 19 of the 21 rail stations.  
 

PROJECT OVERVIEW 
By the end of January, the project had about 140 columns, about 2 miles of guideway constructed, and production and 
manufacturing of HART’s fleet of 80 rail vehicles is progressing as planned.  

 

HART has also been working on containing costs and addressing its financial challenges by repackaging and reworking its 
remaining contracts and using value engineering where possible to reduce costs, while maintaining a safe, reliable and 
efficient transit system for customers. In addition, HART’s improved borrowing plan is expected to save an estimated $60 
million‐$75 million in borrowing costs. HART is also working on public‐private partnerships to make the most of opportunities 
near its stations, leveraging transit‐oriented development to also enhance the experience for transit users. 

 

Meeting these financial challenges through a combination of cost containment and finding additional revenue sources will 
ensure the project complies with the requirements outlined in the Full Funding Grant Agreement (FFGA), and HART is working 
diligently in that regard. 
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Cost: 

Project Costs Summary  
Through Dec. 26, 2014

  Current Budget ($M)  Incurred To Date ($M) 

Project Budget  $4,424.8  $1,340.9 

Project Contingency  $523.8  $0.5 

Finance Charges  $173.1  $0.0 

TOTAL  $5,121.7  $1,341.4 
 

Schedule: 

Project Progress  
Through Dec. 26, 2014

  Actual    Early Plan  Late Plan 

Overall Project Progress  31.0%    44.0%  35.7% 

Overall Construction Progress  23.0%    35.8%  27.9% 

Overall Design Progress  82.0%    93.5%  86.2% 

Overall Utilities Progress  12.1%    31.7%  13.8% 
 

Overview: 
Core Systems Contract (CSC) 
The CSC contractor is progressing according to plan. Passenger vehicle manufacturing, key system manufacturing, design verification and 
qualification testing activities are on‐going. HART has provided access dates for facility work and CSC is incorporating these dates into its 
schedule. (See Section 4.1.A for details) 
 

Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contract is on schedule to meet the requirements of the Farrington Highway Station group contract. The 
manufacturing and installation of the escalators and elevators is dependent on the award and construction of the individual stations. With 
the repackaging of the Airport and City Center guideway sections, which will include the Airport and City Center stations, the current 
completion date for the Elevator and Escalator contract will be revised beyond the current May 2018 completion date. (See Section 4.1.B 
for details) 
 

West O‘ahu Farrington Highway (WOFH) Contract 
Progress continues to lag behind the planned schedule due to the Design‐Builder’s slower production rates and construction right of entry 
access issues at Leeward Community College (LCC). Kiewit Infrastructure West Company (KIWC) has submitted a revised baseline schedule, 
which reflects a four month delay to the contractual substantial completion date. KIWC and HART are working to mitigate the impacts to 
the critical path activities, including the LCC Construction Right of Entry Agreement with the University of Hawai‘i (UH). HART has reviewed 
and provided comments to the schedule baseline revision which includes the resequencing of the work activities. These are being vetted to 
minimize Program impacts prior to HART’s acceptance of the KIWC rebaseline schedule. (See Section 4.2.A for details) 
 

Maintenance and Storage Facility (MSF) Contract 
The MSF contract substantial completion date has slipped 10 calendar days (based on the December 2014 schedule update). This delay is 
due to weather that impacted construction operations. KKJV and HART are working to mitigate the impacts to the critical path. (See Section 
4.2.D for details) 
 

Kamehameha Highway Guideway (KHG) Contract 
Progress continues to lag behind the planned schedule due to construction right of entry access delays at UH Urban Gardens and Aloha 
Stadium as well as the Design‐Builder’s slower production rates and longer activity durations for utility relocations. Kiewit’s submitted 
revised baseline schedule, which reflects a seven month delay to the contractual substantial completion date, was rejected by HART with a 
request for resubmittal as part of a change order justifying the modification of the substantial completion date. Kiewit and HART are 
working to mitigate the impacts to the critical path activities, including the implementation of alternative MOT plans along Kamehameha 
Highway. Kiewit and HART are also working together with the third‐party utilities to confirm their schedule for the work. Mitigation 
measures include the re‐sequencing of work activities, modifications to the allowable traffic control measures, and additional resources. 
(See Section 4.3.A for details) 
 

Airport Section Utilities Construction Contract 
Potholing was originally scheduled to begin in mid‐December, but due to permit issues the work began in early January 2015 in addition to 
ITS system installation. Actual utility relocations will start on Feb. 2, 2015. (See Section 4.4.B for details) 
 

Airport Seven Piers Construction Contract 
Hawaiian Dredging Construction Company/Condon‐Johnson & Associates (HDCC/CJA) has mobilized onsite on Jan. 27, 2015, with shaft 
construction to start two weeks later, after several coordination meetings with HDOT‐A. At those coordination meetings, HDOT‐A has 
acknowledged that the delayed start is due to the HNL Interim Car Rental Facility Contractor’s need to complete other work that would 
have been interfering with the construction of the pier foundations. This will result in delaying the completion of the pier foundation 
construction work to the end of April 2015. To allow timely construction of piers, it was necessary to add in utility relocation work at piers 
546, 548, 549 and 550, which has to be performed prior to the construction of those piers. A change order for this utility work is in 
progress. (See Section 4.4.C for details) 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of Dec. 26, 2014) 
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the 
schedule. 

 

Figure 1. Overall Project Progress (% Complete) 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

Figure 2. Construction Progress (% Complete) 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of Dec. 26, 2014) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,424.8M 
o Current Project Contingency ‐ $523.8M 
o Project Finance Charges ‐ $173.1M 
 

 Total Incurred Cost = $1,341.4M (30.3% of current project 
budget) 

 
 

2.3   Project Contingency (data as of Dec. 26, 2014) 
Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $523.8M 
o Contingency drawdown to date ‐ $119.8M (18.6% of baseline project contingency budget) 
o $18.7M contingency drawdown during December 2014. Please see appendix B for more details. 

 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through October 2014 Report  90.01 ‐ 90.03  ($93.5)

Contingency drawdown November 2014 Report  90.01 ‐ 90.03  ($18.3)

Contingency drawdown December 2014 Report  90.01 ‐ 90.03  $10.7

Contingency drawdown January 2015 Report  90.01 ‐ 90.03  ($18.7)

Contingency drawdown to date   90.01 ‐ 90.03  ($119.8)

Current FFGA Project Contingency  90.01 ‐ 90.03  $523.8 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 

Total	Incurred	Cost	=	$1,341.4M	
	

(previous	report	=	$1,305.2M)	

Current	Contingency	Balance	=	$523.8M	
	

(previous	report	=	$542.5M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
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2.4  Project Funding (data as of Dec. 26, 2014) 
 
Figure 7. Planned vs. Received Project Funding 
 

Planned vs. Received Project Funding 

Funding Source 

Pre‐FFGA 
Project1  

   FFGA Project Period 
  Total 

Project    

2007 ‐ 2009 
Actuals 
Received 

   Planned2  2009 ‐ 
Present 
Actuals 
Received 

   2007 ‐ 
Present 
Actuals 
Received 

   ($YOE M)    

   [A]        [B]     [C] = A +B 

Beginning Project Cash Balance3  $0     $298  $298     $298 

Interest Income on Cash Balance  $7     $3  $2     $9 

FTA Section 5309 New Starts Revenue4  $0     $1,550  $312     $312 

FTA Section 5307 Formula Funds  $0     $210  $0     $0 

ARRA Funds  $0     $4  $4     $4 

Net General Excise Tax (GET) Surcharge revenues FY2010‐
FY2023 

$378     $3,291  $968     $1,346 

Total  $385     $5,356  $1,584     $1,969 

1 GET and Interest Income received during Pre‐Preliminary Engineering (pre‐PE) phase prior to entry into PE     

2 FFGA Financial Plan, Table A‐1 Capital Plan Cash Flows.          
      

3 Beginning Project Cash Balance at Entry into Preliminary Engineering (PE) on October 16, 2009 (the FFGA Project start date) = GET, investment 
and miscellaneous income minus pre‐PE expenditures. 

4 New Starts Funds Obligated Through Federal Fiscal Year 2014 Totals $806.3 Million 

 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge 
o $968M = amount received since the Project’s 

entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,009M = Projected Net GET Surcharge 

Revenue for FYs 2010‐2Q 2015, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 4% short of 
projections, or $41M behind.  

o $0.0M = GET surcharge received in December 2014 
 

 Full Funding Grant Agreement (FFGA) 
o $0 = New Starts drawdown received in December 2014. 

 

 No §5307 funds will be used in Fiscal Years 2013, 2014, 2015 and 2016. The total forecasted §5307 funds for the 
Project, per the Financial Plan, is $210M. 

 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (as of Dec. 30, 2014) 

Federal Fiscal          
Year Allocation

Obligated            
Amounts

Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $192,322,417 $7,677,583 $99,382,758
2013 $236,277,358 $0 $236,277,358 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $312,312,417 $1,237,687,583 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	$1,584M		
	

(previous	report	=	$1,584M)	
	

GET	Received	Since	PE	=	$968M	
	

(previous	report	=	$968M)	
	

GET	Received	Since	2007	=	$1,346M	
	

(previous	report	=	$1,346M)



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  January	2015	

17 | P a g e  
 

2.5   Project Revenue and Costs  
  (data as of Dec. 26, 2014) 

 
Figure 10. Project Revenue versus Incurred Costs  

 
Figure 11. Cash Balance Summary 

DECEMBER 2014 CASH BALANCE SUMMARY 

   DECEMBER YTD Cumulative

Beginning Cash Balance  366,752,009  441,011,319 

      

Expenditures:     

Operating Expenditures  (2,534,368) (7,417,423)

Capital Expenditures  (42,255,510) (266,149,082)

Expenditures Total:  (44,789,878) (273,566,505)

      

Receipts:     

GET Surcharge  0  97,944,371 

FTA Drawdown  0  56,352,391 

Interest  26,592  133,800 

Other (rental, refunds, copy fees, etc.) 16,825  130,171 

Receipts Total:  43,417  154,560,734 

      

Ending Cash Balance 12/31/14  322,005,547  322,005,547 
 

Note: Project Cost Reports can be found in Appendix C. 
 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = Dec. 26, 2014 

Ending	Cash	Balance	12/26/14	=	$322.0M	
	

(previous	report	=	$366.8M)	
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3     SCHEDULE  
(data as of Dec. 26, 2014) 

 
OVERVIEW 

 HART is currently revising its procurement strategy for the east guideways, utilities’ relocations and stations.  
Once completed, HART will update the design, bid/award and construction dates shown in the monthly MPS 
summary. Until then, the November MPS forecasts for the Interim Revenue Service Date and the Full Revenue 
Service will be shown for reference.   

   

 HART continues to closely monitor and manage all active construction packages.  
o The December 2014 MPS schedule reflects no further slippages on active projects. Previously reported 

delays continue to be addressed by the project teams. See contract pages for further details.  
 

KEY ISSUES 

 Right‐of‐way acquisition and utility relocations are areas of concern for program completion.   
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4     CONTRACT STATUS 
 

Core Systems Contract (Section 4.1.A) 
OVERVIEW 

 Vehicle Aluminum Carshell Manufacturing is moving forward in Reggio Calabria, Italy. 

 Progressing with sub‐system testing and design verification activities.  

 Executed Change Order # 14 Eliminating Train Control and Communication equipment for the MSF Secondary 
Access Road.  

 
 

Fare Collection System (Section 4.1.C) 
OVERVIEW 

 Fare Collection system RFP is under preparation to be released in first quarter 2015. 

 Fare Collection Technical Support RFQ is on track for release in February. 

 Both procurements are linked to signature of MOU by DTS to commit City and County funds for their share of 
the back office. 

KEY ISSUES 

 Confirmation of funding sources for HART and City portions of the multi‐modal fare system. 
 
 

West O‘ahu Farrington Highway Guideway (Section 4.2.A) 
OVERVIEW 

 Municipal Separate Storm Sewer System (MS4) Waipahu High School (WHS) Permit. HART was granted approval 
by the Hawai‘i Department of Education (DOE) to make the permanent connection to WHS’s MS4. With this in 
place, KIWC can now begin work on the Mechanically Stabilized Earth (MSE) wall by Piers 251 and 252, 
subgrade, and utilities in the area.  

 Consistent Span Erection/Stressing Construction Progress. This consistency will allow the team to have a better 
reference for reviewing the schedule and forecasting future work. 

 Leeward Community College (LCC) Portables and Parking Lot Change Order. Significant progress was made in the 
development of RFCR 083, Relocation of LCC Portables/Parking Lot, which will allow KIWC to procure four (4) 
portable buildings for LCC. The procurement of the buildings are long lead time items which have been on the 
project’s critical path. Once the buildings are installed, work can begin at the LCC Station area.  

KEY ISSUES 

 Balanced Cantilever System Maintenance of Traffic (MOT) Conflicts with Hawaiian Dredging (for additional 
detail, see 4.2.A Key Issues) 

 Span 67 Damage & Repair Procedures (for additional detail, see 4.2.A Key Quality Issues) 

 Drill Shaft Quality/Repairs (for additional detail, see 4.2.A Key Quality Issues) 
 
 

Maintenance and Storage Facility (Section 4.2.D) 
OVERVIEW 

 MSF work focused on completion of installation and testing of underground utilities, OSB and MOW structural 
steel erection and welding, concrete tilt‐up panel erection and prep for finish. Commenced with track subdrain 
and subballast installation at west side of storage tracks. 

KEY ISSUES 

 Interface Management with Core Systems Contractor: predominant areas of focus include a general revision to 
the location of rail control system insulated joints and track devices; building internal requirements for access 
control, intrusion detection and fire detection and alarm system device locations; and resolution of traction 
power duct bank terminations at electrically operated traction power switches. Schedule dictates HART 
assumption of risk by directing the contractor to proceed under Force Account provisions. 

 Joint Occupancy with Core Systems Contractor: details are being worked out for systematic release of areas and 
infrastructure whereby the Core Systems Contractor can commence work in a safe and systematic manner. 
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 WOFH West Yard Lead (WYL) Retaining Wall: WOFH commenced work at the WYL in preparation for MSF to 
continue with utility installation and erection of retaining wall 14. However, work remains critical and details 
require resolution. 

 Expansive soil in track work areas being evaluated with potential schedule impact to ballast and track 
installation activities. 

 
 

Kamehameha Highway Guideway (Section 4.3.A) 
OVERVIEW 

 The revised schedule showing an estimated completion date of April 4, 2017, was rejected by HART with a 
request for re‐submittal as part of a change order. 

 Shaft installation along the KHG guideway alignment is scheduled to resume in early February. 

 At the end of January, HART received the construction right of entry for KHG construction at Aloha Stadium. 
Guideway construction can now proceed in this location. It is anticipated that the right of entry with University 
of Hawai‘i Urban Gardens will be secured in February. 

KEY ISSUES 

 HECO Coordination – HECO has scheduled the relocation of their 46kV overhead line as part of utility conflict 1‐
773‐E1 and provided temporary outage of their 138kV line for the end of January, allowing KIWC to schedule the 
drilling of Shaft 270 upon completion of the relocation. HECO has reaffirmed their intent to have this work done 
by Feb. 2, allowing KIWC to move forward with the shaft installation in that area as scheduled.  

 HDOT betterments – HDOT betterment items are being discussed at an elevated HART/HDOT level, with the 
intent of resolution within the next month. 

 Schedule – Lack of a current project schedule from KIWC hampers the project team’s ability to plan and mitigate 
for any critical path items that may be upcoming. The revised schedule submitted on Dec. 5, 2014, was returned 
to KIWC with the request to re‐submit as part of a change order asking for a modification to the substantial 
completion. 

 
 

Final Design Contracts (various sections) 
OVERVIEW 

 HART has chosen a Design‐Build (DB) delivery method for the Airport and City Center Guideway contracts. In 
addition, HART may elect to expedite portions of the City Center civil construction work in a Design‐Bid‐Build 
(DBB) solicitation. 

 A pre‐bid meeting for the Farrington Highway Station Group (FHSG) construction package was held on Jan. 12, 
2015. A minor addendum is forthcoming. Bids are due on March 3, 2015. 

 The H2R2 Ramp is being broken out from the Kamehameha Highway Stations Group (KHSG) contract and will be 
expedited in a construction solicitation issued on Jan. 30, 2015. 

KEY ISSUES 

 HART is evaluating all cost reduction options for implementation on future construction contracts. Cost 
reduction options range from simplification of station finishes to elimination of select station entrances. 
Appropriate alternatives will be incorporated into DBB construction documents and DB construction 
requirements. 

 
 

Airport Utilities (Section 4.4.B) 
OVERVIEW 

 Field office set up for DBB‐505 Airport Section Utilities Construction. 
 

Airport Section Guideway Seven Pier Construction (Section 4.4.C) 
OVERVIEW 

 Utilities work and delayed start due to coordination with HDOT‐A contractor. 
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Original Contract:                        $573,782,793  Incurred‐to‐Date:  $108,987,586 
Current Contract Value1:           $592,629,998  Incurred in Dec.:        $1,643,359 

 

1Current Contract Value = Original contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019   
Projected Substantial Completion: July 2019   
 

Project Description: Providing rail passenger vehicles, automated 
train control system, traction electrification system (TES), 
communication systems, passenger platform screen gates (PSGs), 
and operation and maintenance of the Project.   
 

Project Overview: Passenger vehicle manufacturing, key system manufacturing, design verification and qualification 
testing activities.  
 

COST INFORMATION: 
 

 
 
 
 
 

 

 

 

 
 
 
 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
December Change Orders 

Actual DBE Participation:  $109,023    Change No.  Description Amount ($) 

DBE % Attained:  0.025%     CCO# 0014  Elim Secondary Emerg Access at MSF  ‐$50,000 

      Cumulative to Date $18,847,205 
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SCHEDULE: 

 Note: Dates shown in the following summary schedules are currently being updated to reflect revised access 
dates provided to AHJV in late January. 

 
 

 
 
 
 
 
 
 
 
 

 

 TES subsystems began design verification testing in preparation for manufacturing activities. 

 ATC/SCADA and Communication subsystems components started Factory Inspection activities. 

 Passenger Vehicles continue to progress Interim Design with an expected completion by early 2015. 

 Passenger Vehicle Final Design started. 

 Passenger Vehicle Carshell manufacturing has begun for the 1st and 2nd Vehicle. 

 Continue HECO coordination of design; quality of power; harmonics and voltage spikes. 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH SUMMARY: 

 
 

 
 

 All design activities associated with the start of OSB/OCC installation and testing are progressing according to 
plan. 

 All Vehicle activities both with regard to subsystem design and Carshell assembly are progressing according to 
plan. 

 
 
 

  Interim Design 
Submitted Documents 

Final Design
Submitted Documents 

Target 
Completion Date 

Passenger Vehicles   79%   4%  2nd Q 2015 

Communications   100%   18%   1st Q 2015 (S1) 

ATC/SCADA   94%   80%  1st Q 2015 (S1) 

TES   100%   78%  1st Q 2015 (S1) 

Fire Detection   100%   42%  1st Q 2015 (S1) 

PSG, UPS, MPV  N/A  20%  1st Q 2015 (S1) 
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WORK PROGRESS: 
Activities this Month: 

 Project‐Wide Percent Complete: 19.2% 

 Passenger Vehicle Percent Complete: 19.2%  

 Conducted Pre Shipment Inspection Test for ATC/SCADA 
TCCR Room for West Loch Station.  

 Supported the HART team with the on‐site 
inspection/evaluation of the aluminum carshell fabrication at 
the AnsaldoBreda factory in Reggio Calabria, Italy.  

 Supported the HART team with the on‐site inspection of the 
inverter module fabrication at the AnsaldoBreda factory in 
Naples, Italy.   

 Supported the HART QA audit of both vehicle design and 
carshell manufacturing activities at AnsaldoBreda facilities in 
Reggio Calabria, Naples, and Pistoia, Italy. 

 Performed manufacturing oversight of AnsaldoBreda’s sub‐
assembly supplier, Carpenteria GT in Pedova, Italy. 

Look Ahead:

 Completion of Passenger Vehicle final design. 

 Completion of ATC/SCADA Final Design for Segment 1. 

 Completion of TES Final Design for Segment 1. 

 Passenger Vehicle Manufacturing – Completion of vehicles 1 to 
2. 

 Factory Acceptance Tests for TES equipment (Blue Light 
Stations, MSF TPSS). 

 Communications Design Verification for Interface 
Communications Control System (ICCS), Maintenance 
Management Information System (MMIS), and OSB Equipment. 

 ATC/SCADA Design Verification. 
 Platform Screen Gates Design Verification and Factory 
Acceptance Tests. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Finalize design options for shielding of communications equipment from Electromagnetic Interference (EMI) due to the 
proximity of the AM radio tower near the Middle Street Station. HART is evaluating alternatives to mitigate EMI, and/or moving 
the antenna.  

 AHJV’s revised baseline contract schedule has been approved. However, re‐procurement of Westside Stations Group will result 
in revisions to the CSC schedule. Revised Access dates were issued by HART in late January 2015.  

 AHJV has asserted that it has had a 9‐month delay in starting work due to CSC protest. This issue is in mediation, but the 
mediation is delayed awaiting AHJV input to proceed.  

 HART is closely monitoring Passenger Vehicle production in Italy and working with AnsaldoBreda (AB) to prepare for final 
assembly start‐up in Pittsburg. HART met with AHJV in late January to discuss schedule and activities planned for early 2015.  

 O&M Procedures – AHJV has provided preliminary MSF Operations Plans, but will resubmit to better follow HART’s OM Plan and 
FTA guidelines.  

 4‐Car Train – Negotiations are still in progress. 

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 Testing and Oversight Activities: 

 

Design Verifications & System Testing 
Subsystem  Test Completed Date Completed

ATC/SCADA    Pre Shipment Inspection Test for ATC/SCADA TCCR Room for West 
Loch Station. 

12/02/15 – 12/05/14

     

Passenger Vehicle ‐ Oversight 
Facility  Activity Date Completed

Reggio Calabria, Italy  Inspection of aluminum carshell manufacturing facility 12/8/14 – 12/19/14

Naples, Italy    On‐site Inspection of inverter module fabrication facility 12/8/14 – 12/19/14

Pistoia, Italy  Supported QA Audit of vehicle design and manufacturing activities 12/8/14 – 12/19/14

Naples, Italy  Visited sub‐suppliers manufacturing facilities 12/8/14 – 12/19/14

Pittsburgh, CA  Vehicle Final Assembly  Not Started
 

CSC NCR Log
Total NCRs Issued To Date CLOSED OPEN

13  13  0 
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Original Contract:               $50,982,714    Incurred‐to‐Date: $3,298,348     

Current Contract Value1:  $50,982,714    Incurred in Dec.:      $140,825     
 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 

B. Elevators and Escalators Manufacture‐Install‐Maintain 
(MIM) 

Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: May 2018   
Projected Substantial Completion: predicated upon the building 
of the City Center section stations which is being protracted 
 
Project Description: Furnish / install / test / maintain all elevator 
and escalator equipment located at the elevated stations.  

 
Project Overview: Elevator and Escalator equipment design was completed in January 2015 and will be released for 
manufacturing in February 2015. The design for the remaining west side stations is on schedule to be completed 
during the first quarter of 2015.  

 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

DBE Participation    December Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts will impact the 
completion of the Escalator‐Elevator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 6.75% [(Total Achieved to December 2014 (3.3 
million) + Projected January 2015 Period (0.1 million))/Total 
Contract Including Executed Change Orders (51 million)].  
Planned Value: 20% 
 

 Design is 15% complete. 

 Interface meetings between design teams and Core Systems 
Contractor. 

 All draft equipment drawings for the 21 stations have been 
submitted for review and acceptance and are in review. 

 Design for the West Loch and Waipahu Transit Center Stations 
was completed in January. 

Look Ahead:
 Design will continue on the Leeward Community 

College station, the three WOSG stations, and 
the three KHSG stations. 

 Elevator & Escalator team will continue meeting 
with the Core Systems Contractor and final 
designers of the remaining six western stations 
to discuss and resolve interface issues.  

 The Elevator & Escalator team is continuing to 
meet with the Airport Station designers. 
Meetings with the designer for the City Center 
stations have been suspended. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 The release to begin manufacturing of the FHSG equipment will occur in February 2015. 

 The release to allow manufacturing for WOSG and KHSG will be dependent on the successful bid and award of these 
stations later this year (2015). 
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C. Fare Collection System 
Contract No.: TBD   
Contractor: TBD 
Contract Start Date: TBD 
Contract Substantial Completion: TBD 
Projected Substantial Completion: TBD 
 

Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible 
for design, manufacture, testing and installation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept 
smart cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. 
Equipment and software to be used by both HART and the City and County will include the transaction processing, 
fare equipment monitoring, customer service systems, as well as a Data Warehouse. TheBus equipment will consist 
of stand‐alone smart card readers on board.   

 

Project Overview: The technical specification for the project is approximately 90% complete and the remaining RFP 
package is 75% complete. Current schedule would see the start of procurement in first quarter 2015, provided an 
MOU defining the roles, relationships, and funding responsibilities between the City and County and HART is in place 
and the funds are allocated and committed. An additional RFP for technical support service will also be launched in a 
similar timeframe.  

______________________________________________________________________________________________________ 
 

COST INFORMATION: TBD   
______________________________________________________________________________________________________ 
 

SCHEDULE:  

 Anticipated RFP release in first quarter 2015 with RFP award anticipated for start of FY2016 (July 1, 2015). 

 System design anticipated for winter 2015‐2016. 

 Manufacture in spring 2016. 

 System testing prior to pilot, fall 2016‐spring 2017. 

 Anticipated system pilot launch on TheBus in June 2017 with full roll out on TheBus (including all central 
systems) for fall 2017. 

 Interim roll out on rail in late 2018. 

 Full roll out on rail in late 2019. 
______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 M4 completed and funds committed for Fare System Design Build. 

 M4 completed and funds committed for Fare System Consultant Technical Support. 

 MOU with City and County of Honolulu (DTS, BFS and DIT) signed committing to cost share central system 
elements and pay for TheBus equipment. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 

 Establishing Work Plan for HART Board Fare 
Structure Permitted Interaction Group (PIG).  

 Finalizing RFQ team documents for Technical 
Consultant RFQ. 

 Finalizing Evaluation Criteria for Fare System RFP. 

 Finalizing Technical Specification and Cost Estimate 
for Fare Collection RFP.  

Look Ahead: 
 Completing General Terms and Conditions (GT) 

and Special Provisions (SP) for Fare System RFP. 
 Meeting with Fare System RFP evaluation team to 

confirm evaluation criteria. 
 Work with PIG to complete Fare Policy Project 

Charter. 
 Setup a City Council PIG. 
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KEY ISSUES: 

 Confirmation of cost sharing amounts for capital portion of the Fare system with the City and agreement by City 
to fund the project with HART in lead for procurement. See critical path MOU. 

 Allocation of HART fare system capital budget in time for procurement in early 2015 to meet current schedule. 

 Current fare system procurement plan includes interim opening inclusive of two deployments, two warranties 
and approximately 1 year of equipment storage (for remaining equipment) for rail. Budget and RFP structure 
would change if no revenue collection at rail stations during interim opening. The FFGA assumes $2 million in 
revenue is captured from fare collection during interim opening.  

 Governance for HART fare policy agreement is still to be determined. Any changes to current transit fare policy 
are required by end of 2015 to meet system design and testing requirements for interim opening with revenue 
collection. 
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Original Contract:                       $482,924,000  Incurred‐to‐Date: $350,060,580   
Current Contract Value1:          $619,400,447  Incurred in Dec.:     $14,000,000   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: October 2016 
 

Project Description: Design and construction of 6.8 miles of rail alignment, 
starting at the East Kapolei station and ending at the Pearl Highlands station.  

 

Project Overview: For the January 2015 Report, progress for utilities, shaft, 
column, segment casting, and span stressing have been updated. Key Issues from 
the previous period, like the MS4 Permit and Third‐Party Utility Coordination, are 
no longer major issues. KIWC has begun installing the travelers at Pier Table 253, and lane closure coordination with nearby projects will 
remain a key issue in order for the Balanced Cantilever System work to advance forward. The Project’s Key Quality Issues focus mainly 
on drilled shafts and segments in repair. Quality issues highlighted focus on positive construction trends with span stressing and 
segment casting operations as well as timely closeout and repair of Non‐Conformance Reports.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

For the month of November 2014, Pay Application #60 was submitted and is currently being reviewed by HART. KIWC informed HART that 
the progress payment for the month of December 2014 will be submitted to HART for review by early February 2015. 

DBE Participation      December Change Orders 

Actual DBE Participation:  $3,637,221      Change No.  Description  Amount ($) 

DBE % Attained:  0.75%      CCO # 0050  Escalation Due to Schedule Impacts  $464,413 

        CCO # 0051  Escalation Due to Schedule Impacts  $21,476 

        CCO # 0052  Escalation Due to Schedule Impacts  $156,123 

        CCO # 0053  Escalation Due to Schedule Impacts  $71,663 

        CCO # 0054  Escalation Due to Schedule Impacts  $716,655 

        CCO # 0055  Escalation Due to Schedule Impacts  $767,177 

        CCO # 0056  Escalation Due to Schedule Impacts  $102,675 

        CCO # 0057  Escalation Due to Schedule Impacts  $777,883 

        Cumulative to Date  $136,476,447 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  January	2015	

31 | P a g e  
 

SCHEDULE: 

 Progress is lagging from the approved planned schedule. HART and KIWC have been working to mitigate impacts to critical path 
activities. HART reviewed a revised schedule and requested a resubmittal via the Change Order process. 

 A second set of travelers will be incorporated at the Balanced Cantilever System area in order to alleviate potential schedule concerns. 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 HART continues to work to resolve construction right of entry for the UH LCC campus, as well as associated approval of new campus 
portable buildings and site plans. 

 Production rates for span erection are lagging behind the planned rate. Because of this, KIWC re‐sequenced segment erection work in 
October 2014. This was done in order to alleviate potential negative float on the project schedule. The re‐sequencing will be 
incorporated into the next schedule submittal.  

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 

WOFH Status as of 1/21/15

Utility Status 
Qty to 
Date 

Final 
Qty 

% Complete 
  Structure 

Element 
Total to Date 

Planned to 
Date* 

Total  
Qty 

% Complete 

Water Line  8,188  9,348  87.6%    Shafts  193  208  266  72.6% 

Sewer Line  550  570  96.5%    Columns  138  136  266  51.9% 

Fuel Line  340  340  100.0%    Segment Casting  2,028  2,585  3,163  64.1% 

Gas line  1,498  1,591  94.2%    Spans Stressed  71  98  266  26.7% 

Drainage Line   3,325  5,166  64.4%  * The planned values are based on WOFH REVISED SCHEDULE REV C 2014.04.08 (with data 
date of October 25, 2013), which was Accepted as Noted on May 9, 2014. Elec/Telecom  12,236  21,374  57.2% 

Street Lights  5,823  8,357  69.7%   

Traffic Sig/ITS 
Duct bank 

3,936  10,802  36.4% 
 

System Sites  ‐  7,046  0%   

ITS Systems 
Devices 

821  4,121  19.9% 
 

Activities this Month: 
Earned Value: 58.6% [(Total Achieved to December 2014 (344 
million + Projected January 2015 Period (17 million))/Total 
Contract Including Executed Change Orders (616 million)]. 
Planned Value: 67.2%  
 

Shaft/Column  

 Performed drilled shaft construction, drilling, and placed 
concrete for a total of 8 drill shafts. Placed concrete for 1 
column.  

Guideway Segment Erection  

 Eastbound heading segments were erected for Span 103 
through Span 106. Westbound heading segments were 
erected for Span 40 through Span 33.  

Look Ahead: 
Design Progress 

 HART and KIWC are working together to complete final design. 
Additional submittals are expected to be issued for construction 
pending coordination with other parties and contracts.  

Shaft/Column 

 Continue with drilled shaft and column concrete placement. KIWC will 
complete the drill shaft repair for Shaft 145 and will proceed with 
repairs for Shaft 144 in preparation for eastbound segment erection.  

Guideway Segment Erection 

 Segment span erection will continue from Span 33 westbound towards 
East Kapolei Station and from Span 106 eastbound towards Farrington 
Highway.  
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__________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Design Completion Schedule – The Project’s design schedule continues to be tracked closely by HART. Comment Disposition and Over‐
the‐Shoulder Meetings also continue to occur. As of January 2015, 103 of 127 design submittals have been submitted. HART will 
continue to facilitate the third‐party review process and will track against KIWC’s design schedule.  

 Leeward Community College (LCC) Portables and Parking Lot Change Order – In order for KIWC to begin work at the LCC Station Area, 
four (4) portable buildings need to be relocated to another location within the campus. RFCR 083, Relocation of LCC Portables/Parking 
Lot, has been signed by KIWC and the HART Board gave conditional approval on Jan. 29, 2015.  

 MS4 Waipahu High School (WHS) Permit – HART needs to obtain an MS4 Permit with the Hawai‘i Department of Education (DOE) in 
order for construction to begin on a Mechanically Stabilized Earth (MSE) Wall by Piers 251 and 252. The permit would allow for a 
permanent connection to the WHS MS4. HART was granted approval to make the connection in January 2015. KIWC was directed to 
proceed with Phase 1 scope of work, which includes the wall, utilities, and subgrade. Phase 2 of the work, which includes ballast and 
rail, will be handled in a later period. This issue has been resolved. 

 Construction Production/Baseline Schedule – Meeting the project’s schedule will continue to be a challenge for the project. A re‐
sequenced baseline schedule was submitted to HART in December 2014 showing more realistic construction durations. HART provided 
comments in January 2015 and KIWC is in the process of addressing those comments and resubmitting the schedule.  

 Third‐Party Utility Relocations Due to Re‐sequenced Schedule – Originally KIWC had planned to move their Span by Span Heading #1 
from Span 89 by Ho‘opili Station to Span 250 by Waipahu High School after completion of Span 89. KIWC has decided to continue 
progressing east past Span 89 and therefore electrical utilities will need to be relocated earlier than expected. Schedule coordination 
with Hawaiian Electric (HECO), Hawaiian Telecom (HTI), and Oceanic Time Warner (OTW) progressed well in January 2015 and this is 
no longer a major concern.  

 HDOT Traffic Signal Betterments – HDOT has requested additional street light betterments beyond KIWC’s base scope of work. These 
requests have prevented KIWC from finalizing their design and obtaining approval from HDOT. HART has been working with HDOT to 
remove non‐project critical items and it appears a positive compromise is near.   

 Balanced Cantilever System Maintenance of Traffic (MOT) Conflicts with Hawaiian Dredging – KIWC has begun assembly of the first 
set of Travelers at Pier Table 253. In order to complete the Traveler assembly heading eastbound, KIWC will need to remove the 
falsework which requires one H1 Westbound lane closure. Hawaiian Dredging simultaneously has a project which will require three H1 
westbound lane closures. KIWC is currently working with HDOT and Hawaiian Dredging to implement a design where both parties can 
operate with the needed lane closures and where traffic is adequately directed. 

__________________________________________________________________________________________________________________________________________________________ 
 

KEY QUALITY ISSUES: 

 Span 67 Damage and Repair Procedures – During the erection process of Span 67, the underside of Segments 67‐11 and 67‐12 were 
damaged due to unbalanced support from the temporary bearings. NCR 00144 was opened on June 17, 2014, to address this issue. In 
January 2015, KIWC began the process of constructing the temporary falsework needed to slide Span 67 from its current position. This 
will allow the span to be de‐stressed and the segments replaced. Both segments were casted by month’s end.  

 Drill Shaft Quality – Nine additional drill shafts were Crosshole Sonic Logging (CSL) tested in January 2015. Seven of the drilled shafts 
were found to have velocity reductions outside of the acceptable design criteria limits potentially because concrete was segregated 
during concrete placement, and two of the shafts had no issues. Of the 211 drilled shafts that have been tested to date, 38 shafts 
(18%) were found to have issues. KIWC continues to have weekly Drill Shaft Quality Meetings with HART to discuss testing results, 
quality issues, the concrete mix, and methods for repair.   

Utility Relocation  

 Addressed utility conflicts along the alignment, relocating 
traffic signals, streetlights, and existing water/sewer lines. 
HECO relocating power lines. Third‐party companies 
relocating overhead fiber‐optic lines. 

Balanced Cantilever Structure 

 Continued constructing and stressing the Cast in Place 
segments at Pier Table 253 and 254. Travelers were partially 
installed at Pier Table 253.  

Precast Yard  

 Precast Yard performed daily segment and sound wall 
casting, averaging 12 segments per day and up to 62 
segments per week. The 2,000th segment was casted this 
month.  

KIWC/Third‐Party Coordination 

 Coordination continued with HECO and KIWC to resolve 
conflicts with utility relocation. 

 Awaiting HART Board approval for RFCR 083 with Leeward 
Community College regarding the relocation of portable 
classrooms. 

Utility Relocation  

 Relocate wet utilities (sewer/water) and dry utilities (traffic signal, 
street lighting and fiber optics) along Farrington Highway in 
preparation for eastbound segment erection. 

Balanced Cantilever Structure 

 KIWC will complete the assembly of the Traveler at Pier Table 253. 
Travelers will begin assembly at 254. Construction of pier columns and 
pier tables will continue at Piers 255 and 256.  

Track Construction 

 KIWC will continue to install the double crossover and place plinth 
concrete at Spans 78 and 79 by Ho‘opili Station.   

Precast Yard  

 Production of segment casting and sound walls are expected to 
continue at a rate of 12 segments per day. At this rate, 66% of the 
total segments should be casted by end of month.  

KIWC/Third‐Party Coordination 

 Continue to resolve conflict construction and traffic issues with third‐
party agencies (HDOT, DTS, HECO and Hawaiian Telcom). 
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 Drill Shaft Repairs – Of the 38 drill shafts that were found to have velocity reduction issues, seven new NCRs have been opened and 
submitted to HART this month. HART will not close an NCR until KIWC completes another CSL test and demonstrates soundness of the 
concrete shaft. KIWC completed repairs at Shaft 245 and began working on repairing Shaft 145. KIWC will move to Shaft 144 in the 
beginning of February 2015.  

 Consistent Span Stressing Trends – In mid‐January, KIWC had stressed six spans. KIWC has maintained this positive trend and 
momentum from previous months, stressing 9‐11 per month. Progress is being made both westward towards East Kapolei Station and 
eastward towards Farrington Highway. At this rate, KIWC will reach Farrington Highway by the end of February 2015 and East Kapolei 
Station by the end of April 2015.  

 Pre‐Cast Segment Progress/Quality – The Casting Yard has been very consistent in producing approximately 62 segments per week 
and is currently 64.1% complete with segment production for the overall project. 2,028 segments have been casted to date. Although 
85 of the total 283 NCRs (30%) have been related to segmental issues like damaged shear keys, concrete voids, and spalls, proper 
correction procedures have already been developed and are being implemented.  

 Closing Out NCRs – NCRs were being promptly corrected, validated, and closed out during this period. Both KIWC and HART have been 
working together to complete all the needed processes for timely validation. A total of 22 NCRs have been closed in January 2015. Of 
the 22, 15 were related to pre‐cast segment issues and 5 were related to drill shaft issues.  
 

WOFH NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

283  205  78 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES:     

 

Pouring of the First Lift Column for 
Pier 255 Downstream (DS), Work 
Area 6. 

  Installing Travelers for the Pier 253 
pier table, Work Area 6. 

     

 

Erecting guideway segments for 
Span 35 (westbound). 

  Installing formwork for plinth 
concrete of the double crossover at 
Spans 78 and 79. 
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Original Contract:                 $7,789,000  Incurred‐to‐Date: $7,925,105 
Current Contract Value1:     $9,560,305  Incurred in Dec.:      $345,503 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. West O‘ahu Station Group (WOSG) 
Contract No.: FD‐140   
Contractor: URS Corporation, Final Design Consultant (Engineer of 
Record) 
Contract Start Date: June 2012 
Construction Docs Bid‐Ready: April 13, 2015   
Projected Substantial Completion: Nov. 30, 2017 
 

Project Description: Architectural and engineering services for the 
design of three (3) transit stations situated along the WOFH Guideway. 
The three stations comprising the WOSG contract are the East Kapolei 
Station, the UH West O‘ahu Station and the Ho‘opili Station. 
 
Project Overview: The WOSG consultant is currently incorporating value engineering changes into the station designs 
as directed by HART. The consultant and HART are closing out remaining issues including design interfaces and third 
party approvals in preparation for a spring 2015 construction advertisement.  
 
COST INFORMATION: 
 
 
 
 
 
 
 
 

 

 
 

 
 
 
 
 

      
 

The closeout of the WOSG contract is currently 14 months behind schedule due to design interfaces with other HART 
contracts, ongoing value engineering efforts, and a reorganization of the WOSG construction solicitation package. Actions 
to minimize this delay are discussed below. 

DBE Participation      December Change Orders/Amendment 

Actual DBE Participation:  $0      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,771,305 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is overseeing and expediting value engineering design efforts to save construction costs on these three 
stations. These changes will be consistent with value engineering changes already incorporated into the FHSG bid 
documents. 

 HART is accelerating URS’ completion of the WOSG construction documents in anticipation of a spring 2015 
construction solicitation. 

 HART is proactively facilitating interface resolution with the CSC, WOFH and E/E contracts to ensure consistency and 
integration of these designs. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 88%. 

 Interfacing design with CSC, WOFH and E/E contracts. 

 Incorporating value engineering changes. 

 Coordinating with private developer and utility companies to 
establish services to Ho‘opili Station. 

Look Ahead: 
 Complete design and value engineering efforts. 
 Document design interface agreements with 

CSC, WOFH and E/E contracts. 
 Obtain third‐party approvals. 
 Finalize agreements with adjacent land owners. 
 Implement any additional value engineering 

opportunities identified. 
 Prepare construction solicitation package. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Coordinating with HDOT to resolve significant policy level design review comments. 

 Tracking resolution of interfacing designs and managing risks associated with misaligned design schedules. 
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Original Contract:                 $9,300,696  Incurred‐to‐Date: $12,191,045 
Current Contract Value1:  $14,198,045  Incurred in Dec.:           $33,056 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

C. Farrington Highway Station Group (FHSG) 
Contract No.: FD‐240   
Contractors:  

URS Corporation 
  Start Date: Sept. 27, 2013 
  End Date: June 2017 
  HDR Engineering, Inc. 
  Start Date: Jan. 12, 2011 
  End Date: April 5, 2013 
Construction Docs Bid‐Ready: Dec. 19, 2014   
Projected Substantial Completion: September 2017   
 

Project Description: Architectural and engineering services for the design of three (3) transit stations situated along 
the WOFH Guideway. The three stations comprising the FHSG contract are the West Loch Station, the Waipahu Transit 
Center Station and the at‐grade Leeward Community College Station. 
 

Project Overview: The FHSG construction package was issued for bid on Dec. 19, 2014. A pre‐bid conference was held 
on Jan. 12, 2015. Bids are due on March 3, 2015.  
 

COST INFORMATION: 
 
 

 

 
 

 
 

 

 
 
 
 
 
 
 

 
 

The FHSG contract is 10 months behind schedule due to a change in the final design consultant, design interface issues 
with other HART contracts, a round of value engineering changes, and a reorganization of the recently reissued FHSG 
construction solicitation package. Actions to minimize the impact of this delay are discussed below. 

DBE Participation    December Change Orders/Amendments 

Actual DBE Participation:  $258,611      Change No./Amend  Description  Amount ($) 

DBE % Attained:  4.7%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $4,897,349 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is proactively facilitating the finalization and documentation of interface agreements between the FHSG, CSC, 
WOFH and E/E contracts to ensure consistency in these designs prior to construction. 

 HART is coordinating and forecasting construction access milestones between interfacing contracts. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 80%. This value 
appears low relative to other station groups due to the 
proportionally larger value of its construction services 
budget. However, the design scope of this contract is nearly 
complete. 

 Finalizing design interface agreements with all interfacing 
partners. 

 Pursuing approvals from third parties.  

Look Ahead: 
 Obtain all third‐party approvals. 
 Obtain remaining construction permits and 

rights‐of‐entry. 
 Document design agreements with interfacing 

partners. 
 Amend bid documents, if necessary, to 

address any third‐party comments. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Tracking resolution of designs that interface with FHSG prior to construction. 

 Tracking construction access handoff dates with WOFH contractor. 

 Obtaining access to properties required for construction at West Loch Mauka and Leeward Community College. 
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Original Contract:              $195,258,000    Incurred‐to‐Date: $162,596,323   
Current Contract Value1:  $274,358,008    Incurred in Dec.:       $5,886,635   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016  
   
Project Description: The MSF contract consists of the operations and 
servicing building, maintenance of way, train wash facility and wheel 
truing building. In addition to the four (4) facility buildings, MSF 
includes rail procurement, special trackwork, ties, third rail and 
other track material for the four guideway segments on the project. 
 

Project Overview: The MSF contract substantial completion date has slipped 10 calendar days (based on the 
December 2014 schedule update). Work is continuing to progress without CSC final design through HART direction and 
contractor cooperation.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 

 
 
 

DBE Participation  December Change Orders 

Actual DBE Participation:  $145,819      Change No.  Description  Amount ($) 

DBE % Attained:  0.08%      None  ‐‐‐  ‐‐‐   

        Cumulative to Date  $79,100,008 
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SCHEDULE: 
 The MSF substantial completion has slipped from April 15, 2016 to April 25, 2016 (based on the December 2014 

schedule update). 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 The MSF contract substantial completion date has slipped 10 calendar days. 
This delay is due to weather that impacted construction operations. KKJV and 
HART are working to mitigate the impacts to the critical path. 

 Addressing yard reconfiguration interface with Core Systems Contractor.  

 Scheduling work related to test track and functional track to support program 
opening dates.  

_______________________________________________________________________ 
 
WORK PROGRESS: 
Activities this Month: 

Earned Value: 63.4% [(Total Achieved to December 2014 (162.6 million) + 
Projected January 2015 Period (11.3 million))/Total Contract Including 
Executed Change Orders (274.3 million)]. Planned Value: 68.8% 
 
Yard/Utilities 

 Installing/testing site water, sewer and drainage systems.  

 Completed trench excavation for Rail Traction Power and electrical 
conduit (phase 3). 

 Completed concrete placement/form removal for MOW south 
underpass structure concrete decking. 

 Commenced with installation of track subdrain and placement of 
subballast material at west side of S1‐10 track.  

 Setting conduits and placed concrete for light pole foundations. 
Operations and Servicing Building (OSB)  

 Installing OSB underground electrical and plumbing. 

 Installing Roof/Floor Pan Decking. 

 Placing concrete for OSB SOG (50% complete). 

 Excavating for rail car lift pits. 
Maintenance of Way (MOW)  

 Completed concrete tilt‐up panel erection. 

 Erected structural steel trusses between tilt‐up panels. 

 Completed concrete multiple unit (CMU) elevator walls. 

 Commenced erection of interior CMU walls. 

 Forming, installing rebar and pouring slab on grade (SOG) perimeter 
pourback. 

Look Ahead:

 Installation of MOW structural steel. 

 Completion of OSB and MOW 
underground electrical and plumbing 
rough in. 

 OSB and MOW slab on grade preparation 
and concrete pours. 

 Installation of Traction Power and system 
duct banks (phase 4). 

 Installation of Wheel Truing Building 
structure. 

 WTB concrete tilt‐up panel erection. 

 Metal framing/Curtain Wall at OSB 
(Makai). 

 Complete erection of Retaining walls 4, 5, 
6 and 7. 

 Commence work at Train Wash Facility 
(TWF). 

 Commence erection of Retaining wall 14. 

 Complete site utilities installation/testing.

 Track subdrain. 
 Track subballast/ballast. 
 Track installation. 
 

MSF Construction Status as of 
1/31/15 

Element  % Complete

OSB  45%

MOW Building 37%

WTB  41%

Rail Procurement 92%
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 Staging Roof/Floor Pan Decking in preparation for installation. 
Wheel Truing Building (WTB) 

 Installed utility conduits under SOG. 

 Completed concrete tilt‐up panel pours. 
Rail Procurement  

 Receiving materials and mobilizing crews for installation. 

 Distributing rail materials to WOFH. 
Administration 

 Continued working with the CSC to resolve design interface issues. 
_______________________________________________________________________________________________________ 
 
KEY ISSUES: 

 Interface Management with Core Systems Contractor – predominant areas of concern include a general revision to 
the location of rail control system insulated joints and track devices; building internal requirements for access 
control, intrusion detection and fire detection and alarm system device locations; and resolution of traction power 
duct bank terminations at electrically operated traction power switches. Details are being worked out through the 
Request for Interface Details process. 

 Joint Occupancy with Core Systems Contractor – details are being worked out for systematic release of areas and 
infrastructure whereby the Core Systems Contractor can commence work in a safe and systematic manner. 

 Change Order Negotiation – as stated above, late and changing requirements relative to infrastructure necessary 
to support Core Systems’ evolving design has created a back log of changes. HART is coordinating with interfacing 
contractors developing different options to mitigate potential cost and schedule impacts. 

 WOFH West Yard Lead Retaining Wall – continued delay associated with ROW issues is impacting the completion 
of yard grading and utility installation in support of track work and electrical service to the site. HART is working 
diligently to resolve ROW issues. 

 

_______________________________________________________________________________________________________ 

 
KEY QUALITY ISSUES: 
Two NCRs remain open solely until the dispositions are constructed including removal and replacement of column base 
plate grout and MOW steel edge form, both underway. 

 

 OSB Grout Under Columns – The grout mix installed under the columns at the OSB was installed without accurately 
measuring the water added to the mix and without accurately timing the grout mixing time. The contractor is 
currently removing the non‐conformance grout and replacing it with proper grout. 

 MOW Steel Edge Form – In order to erect the tilt‐up panels, the metal edging that was welded to the beam flanges 
along line 4 was cut off of the beams. In the cutting process, the flange of the beam was gouged at every location 
the fillet weld was air arc’d out. The gouging is approx. 1/16 to 1/4 inches in depth along the flange at every location 
on every beam.  

 Establishing satisfactory sub grade in track work areas which involves geotechnical exploration resulting in limited 
removal and replacement of unsuitable expansive material. Although the limit has not been determined, it is 
envisioned that sufficient satisfactory material can be obtained from on‐site borrow areas. 

 
 

MSF NCR Log

Total NCRs Issued To Date CLOSED OPEN

 22  20  2 
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PROJECT PICTURES: 

 

Completed concrete pour/stripped 
forms for MOW underpass structure 
decking. 

Setting conduits and placed 
concrete for light pole foundations. 

 
 
 
 
 
 
 
 
 
 
 
 

   

Excavating for rail car lift pits at OSB.   CMU wall erection at MOW 
elevator. 

     

   

Placement of subballast at west end 
of S1‐10 track. 

  Track subdrain at west side of S1‐10 
track. 
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Original Contract:               $372,150,000    Incurred‐to‐Date: $125,317,119   
Current Contract Value1:   $388,515,363    Incurred in Dec.:       $2,771,719   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: April 4, 2017 
 
Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations, columns and aerial structure. 
 
Project Overview: The revised schedule showing an estimated completion date of April 4, 2017, was rejected by HART 
with a request for re‐submittal as part of a change order. Shaft installation along the KHG guideway alignment is 
scheduled to resume in early February.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 

 

 
 

 Progress #39 (October) is on HOLD pending schedule and schedule of milestones revisions. 
 

DBE Participation      December Change Orders 

Actual DBE Participation:  $297,631      Change No.  Description  Amount ($) 

DBE % Attained:  0.08%      None  ‐‐‐  ‐‐‐ 

          Cumulative to Date  $16,365,363 
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SCHEDULE: 
 The accepted rebaselined schedule dated Oct. 28, 2013 is no longer valid, and HART has requested a recovery 

schedule showing how KIWC would achieve the currently agreed upon substantial completion date of Sept. 16, 
2016. KIWC initially proposed a list of mitigation measures that would allow recovery, but has since notified HART 
that the substantial completion date is no longer achievable. They have provided a draft schedule. 

 HART has reviewed the schedule and requested re‐submittal via change order process.  

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Mitigate third‐party dry utility relocation durations. 

 ROW issues. At the end of January, HART received the construction right of entry for KHG construction at Aloha 
Stadium. Guideway construction can now proceed in this location. It is anticipated that the right of entry with 
University of Hawai‘i Urban Gardens will be secured in February.  

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

Activities this Month: 
Earned Value: 33.5% [(Total achieved to September 2014 
(108.7 million) + projected October2014 to January 2015 
periods (20.4 million))/Total contract including executed 
Change Orders (385 million)]. Planned Value: 62.1% 
 
Shaft/Column 

 No additional shaft work was performed in January. 
Resumption of shaft drilling in the area near Pearl 
Highlands is pending the issuance of a change order to 
modify lane restrictions. 

 

Look Ahead: 
Design Progress 
 HART and KIWC are working together to complete 

final design. To date, 23 of 46 drawing packages 
have been issued for construction. 

 
Utility Relocation 
       Hawaiian Tel. delay in the relocation of conflicts 798 

and 823 is impacting KIWC’s ability to begin 
construction of the piers necessary for the balanced 
cantilever. 

 

KHG Construction Status as of 1/16/15

Utility Status 
Qty to 
Date  Final Qty  % Complete    Structure Element 

Total to 
Date 

Planned 
to Date* 

Total 
Qty**  % Complete 

Water Line  3,152  4,362  72.3%  Shafts 3 21  121 2.5%

Gas Line  9,610  12,641  76.0%  Columns 0 4  106 0%

Sewer Line  190  1,077  17.6%  Segment Casting 0 46  1,362 0%

Drainage  536  2,081  25.8%  Segment Erection 0 46  1,362 0%

Elec/Telecom  6,374  19,455  32.8%  Spans Stressed 0 3  120 0%

Signals/ITS/ 
Lights 

2,194  18,486  11.9% 

* The planned values are based on KHG Revised Schedule Rev E 2014‐04‐22, 
which was accepted as noted on April 22, 2014.   
**Total Quantity based on KIWC interim plans. Final design has not been 
completed.
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Utility Relocation Progress 

       Gas and water line relocations are ongoing in Phases 5, 6, 8 
and 12. 

       The relocation of HECO electrical lines and Hawaiian Tel., 
Time Warner and Intelligent Transportation Systems (ITS) 
duct banks is occurring in Phases 4, 5, 8 and 11. 

 Joint use poles are being installed in Phases 5 and 10.  
Safety and Security Certification (CIL) 

 579 of the expected 878 CILs have been submitted and 
verified to date. 

Roadway Widening 

 Roadway widening activities are ongoing in Phases 5 and 
11. 

Drilled Shaft Installation 
       Resume the installation of the drilled shafts, 

beginning at shaft 270 (vicinity of Pearl Highlands). 
Roadway Widening 
 While KIWC will continue the roadway widening 

work in other areas, the installation of the retaining 
wall fronting UH Urban Garden, and adjacent 
widening, will be rescheduled to follow the 
installation of the shafts in that area. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Right‐of‐Way – At the end of January, HART received the construction right of entry for KHG construction at Aloha 
Stadium. Guideway construction can now proceed in this location. It is anticipated that the right of entry with 
University of Hawai‘i Urban Gardens will be secured in February.  

 HECO Coordination – HECO has scheduled the relocation of their 46kV overhead line as part of utility conflict 1‐773‐
E1 and provided temporary outage of their 138kV line for the end of January, allowing KIWC to schedule the drilling 
of Shaft 270 upon completion of the relocation. HECO has reaffirmed their intent to have this work done by 
February 2, allowing KIWC to move forward with the shaft installation in that area as scheduled.  

 HDOT betterments – HDOT betterment items are being discussed at an elevated HART/HDOT level, with the intent 
of resolution within the next month. 

 Schedule – Lack of a current project schedule from KIWC hampers the project team’s ability to plan and mitigate for 
any critical path items that may be upcoming. The revised schedule submitted on Dec. 5, 2014, was returned to 
KIWC with the request to re‐submit as part of a change order asking for a modification to the substantial 
completion.  

_______________________________________________________________________________________________________ 
 

KEY QUALITY ISSUES: 

 Design – Design packages seem to lack QC prior to submittal for review to third parties, resulting in longer than 
expected review times and additional review requirements. 

 Field Design Change (FDC) vs. Notice of Design Change (NDC) – Changes made to the FDC/NDC process in the latest 
Quality Assurance Plan (QAP Rev 7) removed HART from the approval process. NCR 00029 was issued on Aug. 21, 
with a corrective action response from KIWC proposed the same day. The proposed revision continues to be 
reviewed by a HART FDC/NDC task force.   

 Sidewalk / Curb & Gutter installation – Workmanship on portions of the sidewalk and curb & gutter does not meet 
specifications. Non‐compliance reports have been issued, and a quality stand down was ordered by KIWC. A field 
meeting with the responsible sub‐contractor has been scheduled to address deficiencies. 
 

KHG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

38   30  8 
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PROJECT PICTURES:     

Demo of existing structure, Phase 8.    Installation of joint use poles in Phase 10. 

 

Paving in Phase 11 widening area.  Tying in Waterline C in Phase 11. 

 

Widening work in Phase 11.  Standing luminaire upright in Phase 5. 
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Original Contract:              $8,702,592 Incurred‐to‐Date:  $7,687,346   
Current Contract Value1:  $8,702,592 Incurred in Dec.:                   $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed 

 

B. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc. (AVA), Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: 
H2R2 Highway Ramp: Jan. 1, 2015 
Kamehameha Highway Stations: Aug. 1, 2015   
Projected Substantial Completion: 
H2R2 Highway Ramp: May 31, 2016 
Kamehameha Highway Stations: June 1, 2018 
 

Project Description: The Kamehameha Highway Stations Group FD Contract (KHSG) consists of architectural and 
engineering services for the design of three (3) transit stations situated along the Kamehameha Highway Guideway. The 
three (3) stations comprising the KHSG contract are the Pearl Highlands Station, the Pearlridge Station, and the Aloha 
Stadium Station. The Pearl Highlands Station also includes two highway ramps. 
 

Project Overview: The KHSG design is being revised to incorporate value engineering changes in preparation for a 
construction solicitation in mid‐ to late‐2015. In addition, a portion of the work under this contract is being broken out and 
expedited under a separate Design‐Bid‐Build construction solicitation. The expedited work includes the H2R2 ramp and 
associated utilities.  
 

COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 

 
The closeout of the KHSG contract is currently 11 months behind schedule due to design interfaces with other HART 
contracts, ongoing value engineering efforts, and a reorganization of the KHSG construction solicitation package from its 
previous format in the canceled West Side Stations Group solicitation. Actions to correct this delay are discussed below. 

DBE Participation  December Change Orders/Amendments 

Actual DBE Participation:  $3,239,360  Change No./Amend Description  Amount ($)

DBE % Attained:  37.22%  None ‐‐‐  ‐‐‐

    Cumulative to Date  $0
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is overseeing the final design consultant’s implementation of value engineering alternatives. 

 HART is proactively facilitating interface resolution with the CSC, WOFH, KHG and E/E contracts to ensure 
consistency and integration of these designs. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 91%. 

 Interfacing design with the CSC, WOFH, KHG and E/E 
contracts. 

 Incorporating value engineering directives from HART to 
save costs during construction. 

 Resolving third‐party comments. 

 Modifying package to be a standalone 3‐station bid set. 

Look Ahead: 
 Document design interface agreements. 
 Obtain third‐party approvals. 
 Complete design and value engineering.  
 Prepare construction bid packages.  
 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Pursuing HDOT acceptance of Interstate Access Modification Report (IAMR), which will be sent to the Federal 
Highway Administration (FHWA). 

 Pursuing 401/404 Permit approval from Hawai‘i Department of Health (DOH) Clean Water Branch. 
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Original Contract:                $38,840,960  Incurred‐to‐Date:    $35,915,736   
Current Contract Value1:    $42,552,132  Incurred in Dec.:                $4,606   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of 
Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

 Expedited Airport Section Utilities (DBB‐505 ‐ Nan Inc.): July 2014  
(Currently in construction) 

 Expedited Airport 7‐Piers (DBB‐525 – Hawaiian Dredging): September 2014  

 Guideway and Remaining Utilities: June 1, 2015 
Projected Substantial Completion: March 31, 2019 

 

Project Description: The Airport Segment Guideway and Utilities contract consists of 
5.32 miles of elevated transit guideway serving four (4) passenger stations, in addition to roadway widening, utility relocation, and other 
improvements to facilitate construction of the guideway. Two construction contracts have been split out and expedited from the larger 
Airport Section package. These two contracts are the Expedited Airport Section Utilities and Expedited Airport 7‐Piers. For both of these 
expedited contracts, the design has been completed and construction is in progress. Therefore, the remainder of this section focuses 
solely on the portion of design yet to be completed and advertised for construction. 
 

Project Overview: The delivery method for this contract has recently been revised from Design‐Bid‐Build (DBB) to a Design‐Build (DB) 
procurement. Final Design efforts that support a DBB construction procurement have been suspended to mitigate unnecessary expenses. 
Work being advanced to support a DB delivery is discussed below. The Airport DB package is planned to include passenger stations, 
guideway elements, and remaining utilities within the Airport section.  
 

COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

                           
Final Design was combined with the City Center Guideway and Utilities and was issued for bid in June 2014 to support the Airport and City 
Center Guideway and Utilities Construction solicitation in July 2014. This procurement was canceled in late 2014. Completion of the Airport 
Guideway and Utilities design is eight (8) months behind schedule due to interfaces with other HART contracts and coordination with third 
parties. Actions to mitigate this delay are discussed below. HART has decided to split the Airport and City Center Guideway packages, 
incorporate the respective stations into each package, and proceed with two DB packages with a potential partial DBB utility package for City 
Center. 

DBE Participation      December Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0.42%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $3,711,172 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is pursuing property rights to obtain all geotechnical data required to support a DB delivery.  

 HART is working with AECOM to establish appropriate requirements and format for the DB bid documents.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 93%. 

 Coordinating with HDOT (Highway and Airport Divisions), utility 
companies, U.S. Navy, HECO and other stakeholders. 

 Coordinating guideway and station design with right‐of‐way 
acquisitions. 

 Completed geotechnical investigations on all properties, except for 
Navy‐owned parcels. 

Look Ahead: 

 Finalize Faraday shielding design 
requirements for guideway near Middle 
Street Station. 

 Obtain third‐party approvals. 

 Establish project‐specific requirements 
for DB bid package. 

 Prepare DB bid package. 
_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Assessing cost and schedule impacts associated with HECO’s potential requirement to reconstruct existing building 
electrical service connections. 

 Assessing potential right‐of‐way impacts due to unforeseen HECO requests.  

 Acquiring rights‐of‐way and rights‐of‐entry, and pursuing partial demolition of select properties.  

 Finalize design requirements for shielding of communications equipment from Electromagnetic Interference (EMI) 
due to the proximity of the AM radio tower near the Middle Street Station. 

 Coordinating with property owners and evaluating potential cost and schedule impacts to determine practicality of 
partial demolition and repair of select buildings. 
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Original Contract:                $28,413,974    Incurred‐to‐Date:                    $0    
Current Contract Value1:    $28,413,974    Incurred in Dec.:                      $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: February 2016 
Projected Substantial Completion: February 2016   
 

Project Description: The Airport Utilities contract consists of relocation of 
a portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities 
between Aloha Stadium and Middle Street Transit Center. Specifically, the 
work involves construction of utility relocations affecting underground 
and overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, 
sanitary sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also 
includes installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and 
demolition of buildings and other site improvements. Erosion control measures, temporary planting, permanent 
irrigation facilities and restoration of existing facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. has been canvasing in anticipation of performing potholing activities followed by utility 
relocation work. They have started potholing, ITS installation, and setting up a field office in the Aloha Stadium 
property. Meanwhile, they continue to develop and submit the necessary submittals in preparation for planned 
construction activities. Nan, Inc. has initiated coordination with the Navy with regards to relocation of Navy‐owned 
utilities along Kamehameha Highway.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 

 

 

DBE Participation      December Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 Navy right of entry (see Key Issues for additional details).  
______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%, as no construction work has begun.  
 

 Nan, Inc. has submitted a baseline construction schedule, which 
has been approved. They are working on a revised baseline 
schedule based on a RFCR that has been issued.  

 Nan, Inc.’s Environmental Management Plan (EMP), 
Environmental Compliance Plan (ECP), and Public Awareness and 
Community Relations plan have been accepted. 

 NPDES permit application (transferred to Nan) and Quality 
Management Plan (QMP) have been submitted and are under 
HART review.  

 Nan, Inc. continues to submit RFI and shop drawings for 
approvals. 

 Nan, Inc. is completing the set up of their field office at the Aloha 
Stadium property.  

 Nan, Inc. has started potholing. 

Look Ahead: 

 The contractor is still working to provide a 
proposed cost for the changes identified in 
Rev 1 and Rev 2 drawing changes 
(anticipated net credit).    

 Tree relocation scope to be removed from 
contract and to be performed by on‐call 
contractor. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Navy right of entry to perform work 
o Ongoing coordination with HART ROW regarding access to Navy property for construction related work.  
o Potential construction delays if Right of Entry is not granted by Navy when Nan begins work in February. 

 Nan, Inc. is behind schedule for beginning construction work. Scope of work is being reduced as a result of further 
coordination, such that schedule may be adjusted.  
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Original Contract:               $3,973,000    Incurred‐to‐Date:                  $0    
Current Contract Value1:   $3,973,000    Incurred in Dec.:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Airport Section Guideway Seven Pier Construction  
Contract No.: DBB‐525   
Contractor: HDCC/CJA JV 
Contract Start Date: September 2014 
Contract Substantial Completion: February 2015 
Projected Substantial Completion: April 2015  
 

Project Description: The Airport 7‐piers contract consists of seven drilled 
shaft foundations to be installed within the HNL INTERIM CAR RENTAL 
FACILITY work area, which is currently in construction. This work needs to 
be completed in conjunction with the current construction of the HDOT 
Airport HNL INTERIM CAR RENTAL FACILITY; if not, the work area will not 
be available until early 2018, per HDOT Airport. The contractor will be installing seven pier foundations, No. 546, 547, 
548, 549, 550, 551R and 552R. Construction of piers 546, 548, 549 and 550 requires relocating miscellaneous utilities. 
This work involves close coordination with the HDOT Airport and Kiewit, who is the contractor for the HNL INTERIM 
CAR RENTAL FACILITY. 
 

Project Overview: HDCC/CJ has begun mobilizing equipment to the site on Jan. 27, 2015. Actual pier construction 
work will start two weeks later on or about Feb. 9, 2015. This date has been coordinated and adjusted several times to 
accommodate HDOT‐A. Pending processing of the change order for the additional utility work, overall completion of 
the pier foundation work should be completed by the end of April 2015, which is the completion date that HDOT‐A has 
accepted in coordination with the HNL INTERIM CAR RENTAL FACILITY.  
 

COST INFORMATION: 
 
 
 
 

 
 

 
 
 
 

 
 
 
 

 

DBE Participation    December Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HDCC/CJ has submitted baseline contract schedule, recently approved. 

 HDCC/CJ has majority of the permit and HDOT‐A outage requests in place for the construction work.  

 HDCC/CJ has submitted Safety and Quality Plans. 

 HDOT Airport Car Rental Facility contractor is limiting work area availability for Guideway Pier contractor, adjusting 
the start of pier construction to begin January 2015.  

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
Earned Value: 0% because no construction work has begun.  
 

 Attending weekly HDOT‐Airport construction update meetings 
to monitor updates of Kiewit’s construction progress (INTERIM 
CAR RENTAL FACILITY) at Honolulu Airport. 

 Ongoing meeting with HDOT‐Airport INTERIM CAR RENTAL 
FACILITY project team to coordinate work scope and schedule 
access with the Kiewit INTERIM CAR RENTAL FACILITY team. 

 Weekly meetings with HART/CE&I/ HDCC/CJ JV to discuss 
coordination and key issues.   

 Survey points for the 7‐Piers have been staked out by HDCC, per 
HDOT‐A requests, and verified by AECOM and HDOT‐A. 

 HDOT‐A is to sign off on the conformed set of A7 design 
drawings.  

Look Ahead: 

 Finalize baseline schedule to include cost 
loading to upload into CMS. 

 Revise Draft schedule (adjusted to Jan. 27 
start date). 

 Responding to RFI’s and submittal reviews. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Awaiting review/approval of HDCC/CJ RFI requisition use of 16 gauge metal rather than 8 gauge thick metal for the 
corrugated metal pipe (CMP) Casings. 

 Coordination with HDOT‐Airport to finalize shift in project schedule due to HNL INTERIM CAR RENTAL FACILITY. 

 Working on change approvals for additive utility scope to HDCC. 

 Awaiting AECOM to finalize change to standard specifications, changing supply of CSL testing from HART to the 
contractor. 
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Original Contract:                $10,177,365    Incurred‐to‐Date:    $9,718,742   
Current Contract Value1:   $11,402,205    Incurred in Dec.:         $507,491   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 

D. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: June 1, 2015 
Projected Substantial Completion: March 31, 2019 
 

Project Description: Architectural and engineering services for the 
design of four (4) transit stations situated along the Airport 
Guideway. The four (4) stations comprising the ASG contract are the 
Pearl Harbor Naval Base Station, the Honolulu International Airport 
Station, the Lagoon Drive Station, and the Middle Street Station. 
 

Project Overview: The recently selected delivery method for this contract is Design‐Build (DB). Design efforts that will 
support a DB procurement are being prioritized. Efforts that would support only a DBB procurement are being 
suspended to control costs. Work being advanced is discussed below.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

 
 

The closeout of the ASG contract is currently two (2) months behind schedule due to ongoing design coordination with 
third parties, pending rights‐of‐entry for design investigations, and design coordination with other HART contracts.  
Actions to mitigate this delay are outlined below. 

DBE Participation    December Change Orders 

Actual DBE Participation:  $234,761      Change No.  Description  Amount ($) 

DBE % Attained:  2.31%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,224,840 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is aggressively pursuing access to remaining properties. 

 HART is working with the final design consultant to establish the requirements and format for a DB bid package. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 88%. 

 Developing list of value engineering directives to 
reduce construction costs. 

 Establishing DB requirements. 

Look Ahead: 
 Finalize geotechnical reports. 
 Prepare DB bid package. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Finalizing design options for shielding of communications equipment from Electromagnetic Interference (EMI) due 
to the proximity of the AM radio tower near the Middle Street Station. 

 Acquiring right‐of‐entry to Pearl Harbor Station site.  
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Original Contract:              $43,948,220  Incurred‐to‐Date: $35,345,804   
Current Contract Value1:  $45,231,023  Incurred in Dec.:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

Guideway and Utilities: Jan. 1, 2016 
Projected Substantial Completion: Oct. 31, 2019 
 

Project Description: The City Center Guideway and Utilities final design 
Contract consists of 4.47 miles of elevated transit guideway serving eight (8) 
passenger stations, in addition to roadway widening, utility relocation and 
other improvements to facilitate construction of the guideway. 
 

Project Overview: The delivery method for this contract has recently been revised from Design‐Bid‐Build (DBB) to a Design‐Build 
(DB) procurement. Final Design efforts that support a DBB construction procurement have been suspended to mitigate 
unnecessary expenses. Work being advanced to support a DB delivery is discussed below. The City Center DB package is planned 
to include stations, guideway elements, and most utilities relocations within the City Center section under a DB delivery, with a 
likely expedited package of utility work under a separate DBB delivery.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

 
Design was combined with the Airport Guideway and Utilities and was issued for bid in June 2014 to support the Airport and City 
Center Guideway and Utilities Construction solicitation in July 2014. This procurement was canceled on Dec. 2, 2014. The 
completion of the City Center Guideway and Utilities design is currently six (6) months behind schedule due to pending rights‐of‐
entry on select properties, interfaces with other HART contracts, and ongoing coordination with third parties. Actions to mitigate 
these schedule challenges are discussed below. HART has decided to split the Airport and City Center Guideway packages, 
incorporate the respective stations into each package, and proceed with two DB packages with a potential partial DBB utility 
package for City Center. 

DBE Participation    December Change Orders/Amendments 

Actual DBE Participation:  $191,227    Change No./Amend  Description  Amount ($)

DBE % Attained:  0.44%    None ‐‐‐ ‐‐‐

      Cumulative to Date  $1,282,803
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is evaluating if select roadway and utilities work in this contract can be expedited in a separate DBB package. 

 HART is overseeing coordination between final design consultant AECOM and critical third parties.  

 HART is pursuing property rights to obtain all geotechnical data required to support a DB delivery.  

 HART is working with AECOM to establish appropriate requirements and format for the DB bid documents. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 86%. 

 Coordinating with HDOT, HECO and other stakeholders. 

 Pursuing rights‐of‐way and rights‐of‐entry. 

 Completed geotechnical investigations at all locations, 
except for one parcel near Kaaahi Street. 

Look Ahead: 

 Obtain third‐party approvals. 

 Conclude geotechnical investigations for 
remaining properties that require right‐of‐entry. 

 Determine appropriate scope to include in 
expedited utilities package. 

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Assessing cost and schedule impacts associated with HECO’s potential requirement to reconstruct existing building 
electrical service connections. 

 Coordinating HECO evaluation of electrical lines along Dillingham and associated equipment for access. 

 Assessing potential right‐of‐way impacts due to unforeseen HECO requests.  

 Acquiring rights‐of‐way and rights‐of‐entry, and pursuing partial demolition of select properties.  

 Coordinating with property owners and evaluating potential cost and schedule impacts to determine practicality of 
partial demolition and repair of select buildings. 

 Modifying several column locations based on coordination with affected property owners.  
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Original Contract:              $18,321,918    Incurred‐to‐Date:  $8,702,316   
Current Contract Value1: $18,974,447    Incurred in Dec.:                   $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready: June 1, 2015 
Projected Substantial Completion: Oct. 31, 2019   
 
Project Description: Design eight (8) stations for the fourth and final 
phase of the rail transit project that will connect Dillingham Blvd. to Ala 
Moana Center. 
 
Project Overview: The proposed delivery method for this contract has been changed from Design‐Bid‐Build (DBB) to 
Design‐Build (DB). Design efforts that would only support a DBB procurement have been suspended with the 
cooperation of the final design consultant. Efforts that will support a DB procurement are being prioritized and are 
discussed below.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
 

HART is working closely with the final design consultant to identify and prioritize activities that will support the selected 
DB delivery method. Ongoing and forecasted efforts are itemized below. 

DBE Participation      December Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      CCO # 003  Scope for Downtown Sta/Civic Ctr Sta/Kapalama Sta $480,017 

       
CCO # 004 

Ala Moana Transit Ctr‐Chinatown Sta Geotech –
Expedited Sta 

$618,717 

        Cumulative to Date $713,148 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 HART is aggressively pursuing property rights and coordinating station designs with surrounding developments. 

 HART is coordinating with the final design consultant to establish requirements and format for the DB bid package. 

 HART is evaluating cost reduction alternatives that affect this station group. 
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 65%. 

 Completing Hawai‘i Community Development 
Authority (HCDA) Neighborhood announcement.  

 Completing HCDA Letter for Consultation for three 
DKSG Stations in the Kaka‘ako Community 
Development District for the Board in February 
2015. 

 Coordination with private developers and other 
project stakeholders. 

 Evaluating cost reduction alternatives. 

Look Ahead: 

 Complete preliminary design coordination with adjacent 
developers and other project stakeholders.  

 Initiate preliminary tri‐party agreements with various 
stakeholders and private developers.   

 Draft and review HART maintenance agreements as 
required. 

 Implement additional cost reduction alternatives. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Finalizing geotechnical reports for all stations. 

 Evaluating cost reduction alternatives for incorporation into DB solicitation package. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:  $26,491,660   
Current Contract Value1:  $33,376,897    Incurred in Dec.:         $936,904 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2015, with option to renew contract for up to two additional years 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 

 The original contract completion date is March 7, 2015. HART is evaluating its contractual right to exercise the 
option to renew the contract for up to two years. 

 
 
 

DBE Participation    December Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  $0 

        Cumulative to Date  $0 
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Original Contract:              $46,143,277    Incurred‐to‐Date: $11,443,303 
Current Contract Value1:  $46,143,277    Incurred in Dec.:        $938,489 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 5, 2019, with option to extend for up to three (3) additional years  

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination and 
management, environmental and planning, design management services, and program management (aka GEC III 
contract management). 
 

Project Overview: The GEC III contract will include administrative support services for Regional Transit Stabilization 
Agreement (RTSA) starting in January 2015 for a period of one (1) year.  
 

COST INFORMATION: 
 

 
 
 
 
 
 
 
 

 
 
 
 

 
 

KEY ISSUES: 

 The level of effort required to administer and support environmental and planning activities is being closely 
monitored to ensure budget requirements are met.   

 Design management support efforts are being extended in an effort to improve contract documents and lower 
overall project construction costs.  

 The revised delivery and procurement strategy will impact the Design Support Task No. 4. All efforts will be 
closely monitored and coordinated to minimize impact. 

 
 

DBE Participation  December Change Orders 

Actual DBE Participation:  $653,071      Change No.  Description  Amount ($)

DBE % Attained:  1.42%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $54,232,480    Incurred‐to‐Date: $7,673,399 
Current Contract Value1:   $54,232,480    Incurred in Dec.:   $2,190,927 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection 
Services (CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & 
transit center from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the 
Honolulu Authority for Rapid Transportation (HART).  
 

The West CE&I team provides HART staff augmentation for construction management and administration services to 
monitor and observe the design‐build and design‐bid‐build construction work such that the projects are constructed in 
general conformity with the plans, specifications, and special provisions for the WOFH, KHG, MSF, WSSG, and PHGT 
contracts. These CE&I services also include: constructability review, resident engineering, on‐site field oversight, project 
controls, scheduling review, change management, cost control, document controls, contract administration, construction 
cost estimating, environmental monitoring, surveying, material testing, interface coordination and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 

 No issues. 

DBE Participation  December Change Orders 

Actual DBE Participation:  $500,036      Change No.  Description  Amount ($)

DBE % Attained:  0.92%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:  $6,058,364   
Current Contract Value1:  $63,083,417    Incurred in Dec.:       $357,351   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Construction Engineering & Inspection East Side Sections  
Contract No.: MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2018 
Projected Substantial Completion: August 2018   
 
Project Description: The URS team is providing Construction Engineering and Inspection Services (CE&I) for the East Section 
of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The HRTP will 
construct a 20‐mile passenger rail system connecting East Kapolei in west O‘ahu to Ala Moana Center in Honolulu’s dense 
urban core.   
 

The URS team is providing services from the preconstruction phase through construction closeout. CE&I services include: 
constructability review, resident engineering, construction observation, project controls, scheduling, change management, 
cost control, document controls, contract administration, estimating, environmental monitoring, surveying, material testing, 
interface coordination, geographic information system (GIS) support and claims analysis. The primary role of the URS team 
is to inform the HART project manager of any significant omissions, substitutions, defects, and deficiencies noted in the 
work of the contractor and the corrective action that has been directed by HART to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 

KEY ISSUES: 

 HART is evaluating the AECOM acquisition of URS and possible impacts to the CE&I services.  
 

DBE Participation    December Change Orders 

Actual DBE Participation:  $546,716      Change No.   Description  Amount ($)

DBE % Attained:  0.87%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:              $43,988,989    Incurred‐to‐Date: $5,435,665   
Current Contract Value1:  $43,988,989    Incurred in Dec.:      $652,572   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

E. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliot, Inc. 
Contract Start Date: February 2014 
Contract Completion: August 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) Contract. The major systems of 
the Core Systems DBOM contract are the vehicles, the automated train control (ATC) system, the traction 
electrification system, the communications system, and the platform screen gates (PSGs). Services include review and 
approval of design submittals, manufacturing oversight, installation oversight, operation/maintenance design 
oversight and support, system testing/acceptance, and contract close‐out. 
 
Project Overview: No major changes from the December report.  
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

KEY ISSUES: 

 Coordination with other contractors on construction interface milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing fabrication and test schedule. 

DBE Participation    December Change Orders 

Actual DBE Participation:  $137,434      Change No.  Description  Amount ($)

DBE % Attained:  0.31%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0  
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

 
Permits (Section 5.1) 
KEY ISSUES 

 HART continues to wait for approval of its Section 401 permit application for Waiawa Stream and Tributary from 
the Hawai‘i Department of Health (HDOH). If this permit is not approved and issued before the end of February, 
construction at Waiawa Stream for WOFH guideway will be potentially delayed. HART is actively and regularly 
communicating with HDOH to resolve this permitting issue as soon as possible, including elevating discussions to 
higher levels within both HART and HDOH.  

 
HDOT Agreements (Section 5.2) 
OVERVIEW 

 Submitted Joint Use and Occupancy Agreement (JUOA) for Airport Segment to HDOT for their approval. HART 
expects to take control of the Airport Segment of the State Right‐of‐way on Feb. 2, 2015. 

 

Utility Agreements (Section 5.3) 
OVERVIEW 

 Negotiating the Airport segment Hawaiian Telcom construction agreement; expect to execute agreement next 
month. 

 

Right‐of‐Way (Section 5.4) 
OVERVIEW 

 Right‐of‐Way is under budget by $10.7M, as of Jan. 23, 2015. 

 HART’s design and construction timelines are being adjusted to implement a revised procurement strategy to 
lower construction costs. A consequence of those changes is that the prior Dec. 15, 2014 deadline for 
completion of acquisitions is no longer applicable nor accurately reflective of the actual right‐of‐way needs for 
the project. ROW has been working closely with design and construction staff, and has adjusted the anticipated 
acquisition dates to correspond with the revised timeline projected by the updated procurement strategy. 

 HART has acquired nearly all needed property for the WOFH section, for both guideway and the stations. The 
key issues are completing discussions on parcels for guideway construction in Banana Patch. 

 All private property site access for guideway is complete for Kamehameha. 

 Currently, there are no impacts to City Center construction work because of ROW. 
 

KEY ISSUES 

 Resolve third‐party agreements with Aloha Stadium, UH, the Navy and Post Office. These are all critical to 
allowing construction to proceed without delay.   
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5.1   Permits  
 Permits Submitted and In‐Progress 

o HART sent a revised application for the Airport Section Noise Variance to the Hawai‘i Department of Health 
(HDOH) on Jan. 12, 2015. 

o HART received a letter from HDOH on Jan. 5, 2015, requesting a revised City Center Noise Permit application.  
HART submitted a revised application on Jan. 14, 2015. 

o On Jan. 14, 2015, HART submitted a request to the HDOH to have additional equipment added to the Airport 
Section Noise Permit. 

o HART received notification from the Department of Planning and Permitting on Dec. 23, 2014, that the 
Chinatown Special District permit application was accepted as meeting the basic filing requirements, however 
additional information is needed regarding landscaping plans and tree disposition.  

o HART is waiting to receive approval of its section 401 permit application for Waiawa Stream and Tributary from 
the Hawai‘i Department of Health. HART is currently working closely with HDOH. The urgency of this permit 
approval was elevated within HART and HDOH. 

 

 Permits and Approvals Granted 
o HART is waiting to receive approval of its Airport Community Noise Variance from HDOH.   
o HART is waiting to receive approval of its Coastal Zone Management from the Department of Planning and 

Permitting for Waiawa Stream and Tributary. The Coastal Zone Management permit will be approved 
immediately when the Waiawa section 401 permit is approved.  
 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit the Clean Water Act Section 404 permit application for Kapalama and Nu‘uanu to the U.S. 

Army Corps of Engineers (USACE). 
 HART will submit a Stream Channel Alteration Permit request for Halawa, Moanalua and Kalihi streams.  
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, 
Inc. (AECOM), continues to review design submittals for HDOT. 

o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design 
submittals for HDOT. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 

 

 Look Ahead 
o Airport Joint Use and Occupancy expected to be executed early 2015. 
o City Center Joint Use and Occupancy expected to be executed mid‐2015. 
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5.3   Utility Agreements 
Figure 13. Utility Agreements Status 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 

Executed  5/11/11  12/20/11 

5/18/12 

AT&T has 
provided 
comments 
4/11/14 (will 
include City 
Center) 

Submitted 
draft to 

AT&T (will 
include City 
Center) 

Agreement Executed   
NTP  5/12/11  12/21/11 

Chevron 
Executed  12/4/09 

 
11/4/11 

   
NTP  12/22/09  11/15/11

Hawaiian Telcom 
Executed  5/20/10 

11/17/14   5/10/12 
Executed 
12/31/14 

Submitted 
draft to HTI 
1/20/15 

HTI agreement executed 
9/27/13 

 
NTP  6/14/10 

HECO 

Executed 

By 
Agreement 
with PB 

4/20/12 (to 
be vacated 
once Design 

and 
Construction 
Services 

Agreements 
Executed) 

7/12/12 (Agreement to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

 

Airport Bridging 
Agreement (Expired 
11/29/13) 
City Center Bridging 
Agreement (Expired 
11/29/13) 

 
NTP 

    Pre‐Construction  Pre‐Construction Pre‐Construction

  Executed  10/30/13  10/4/13 n/a 
  Expired  11/29/13  11/29/13 n/a 

   
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

  Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13
  NTP  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13

Oceanic Time 
Warner Cable 

Executed  12/8/09 

12/21/11  1/9/12  6/2/14 
Executed 
12/19/14 

4/4/2013 

Draft is 
routing 

internally for 
review. 

NTP  12/22/09 

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Sandwich Isle 
Communications 

Executed  5/20/10  Submitted 
draft to SIC 

4/20/12 
Submitted 
draft to SIC 

  Submitted draft to SIC   
NTP  6/8/10 

Hawai‘iGAS 
Executed  12/18/09  6/30/11 

6/1/12  4/14/14  8/20/14  9/27/13 
Draft under 
review by 
Hawai‘iGAS 

NTP  12/22/09  7/12/11 

tw telecom 

Executed  12/2/09   
 
 
 

2/14/12 
No Scope –
Oceanic to 
relocate for 
tw telecom 
for KHG 

  10/11/12 

Draft is 
routing 

internally for 
review. 

NTP  12/22/09  2/16/12 

Tesoro 
Executed 

   
2/15/12  Agreement 

executed 
9/12/13 

 
Agreement 
executed 
9/3/13 

   
NTP  2/16/12 

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable 
ESA = Engineering Services 
Agreement 

UFRCRA = Combined Engineering and Construction Utility 
Agreement 

 
WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed. 
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AIRPORT 

 All engineering utility agreements for the Airport and City Center sections have been executed.  

 AT&T Corp. is reviewing HART comments to the draft Construction Agreement. It is not necessary for this agreement 
to be in place for the Airport Segment utility construction. 

 HART has sent a draft of the Utility Construction Agreement to HTI for review/comments.  

 Looking Ahead: 
o Execute HTI Airport UCA. 
o Execute HECO Airport UCA. 

 
CITY CENTER 

 All engineering utility agreements for the Airport and City Center sections have been executed. 

 AT&T Corp. is reviewing HART comments to the draft Construction Agreement. 

 HART has sent a draft of the Utility Construction Agreement to Hawai‘iGAS Utility for review/comments. 

 HART has prepared a draft of the Utility Construction Agreement for OTWC and is routing internally for 
review/comments. 

 HART has prepared a draft of the Utility Construction Agreement for tw telecom and is routing internally for 
review/comments. 

 Looking Ahead: 
o Execute Hawai‘iGAS City Center UCA. 
o Execute Oceanic City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has established a collective bargaining agreement – which does not align with 
Davis‐Bacon requirements – for which HECO is requesting a waiver. HECO is in the process of finalizing additional 
written information/documents requested by the U.S. Department of Labor (DOL) and Hawai‘i Department of Labor 
and Industrial Relations (DLIR) to support their waiver request. HART will also be setting up meetings to further 
discuss and resolve this with HECO.    

 HECO 46kV Substation near Rail Operations Center (ROC) area – HECO indicates a need in the 2018‐2019 
timeframe for a new 46kV substation to feed the ROC area due to requirements in HECO Rule 13. Initial planning 
indicates that a currently un‐used location on the ROC property may be suitable for this facility. HECO is 
investigating a ‘system’ substation, which would also feed the area surrounding the ROC.   

 Additional Clearances – HECO indicates the need for additional horizontal working clearances from overhead pole 
alignments and additional buffer radial clearances from the actual overhead high‐voltage lines. 
o Horizontal Working Clearances Analysis – HECO is reviewing the current overhead pole and line locations to 

identify areas where accessibility for HECO maintenance is a concern. HART is currently reviewing the results of 
HECO’s analysis. Additional HECO re‐evaluation is ongoing for pole locations with sub‐optimal clearance. HART 
will also be setting up meetings to further discuss and resolve this with HECO. 

o Bronto Bucket Truck Rental/Testing – To allow for increased accessibility for HECO maintenance personnel 
when considering horizontal working clearances, HECO identified a bucket truck with a telescoping boom (versus 
a knuckle) and with extendable outrigger supports (versus swinging outrigger supports). The truck allows for 
greater accessibility and less required setup space than the current larger HECO bucket trucks. HART has agreed 
to reimburse HECO for 3 months of rental for an un‐insulated model of the proposed Bronto Bucket Truck. HART 
is currently reviewing the HECO Horizontal Working Clearance study. HART will also be setting up meetings to 
further discuss and resolve this with HECO.  

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger 
Stations and Systems Sites (traction power facilities). The Passenger Station designers are providing the service 
request for the stations and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Service request approved via receipt of HECO Final Cost Letter and HECO design drawings. Coordination 

with HECO for installation is progressing.  
o Passenger Stations and Systems Sites – HECO service request reviews are in progress and approvals are 

anticipated in Q1 2015 for the west side stations. HECO is working to finalize its designs and cost estimates.  
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5.4   Right‐of‐Way (data as of Jan. 23, 2015) 
BUDGET 

o The ROW budget continues to show a favorable trend. $70.1M was spent to acquire 34 properties. The 
budgeted amount for the 34 parcels was $80.8M, resulting in a budget underrun of $10.7M. 

o $4.2M has been expended to date for relocations. 
 
ACQUISITIONS 
Figure 14. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 
 
WEST O‘AHU/FARRINGTON 
 

 Issues:   
o HART has acquired nearly all needed property for the WOFH section, for both guideway and the stations.  
o HART is working to secure construction right of entry for the WOFH guideway at Leeward Community College.  
o HART will close on a parcel needed for the Waipahu Station. 

 
KAMEHAMEHA 

 Issues: 
o All private property site access for guideway is complete for Kamehameha. 
o HART requested a right of entry for Aloha Stadium for guideway column construction. At the end of January, 

HART received the construction right of entry for Kamehameha Highway Guideway construction at Aloha 
Stadium. Guideway construction will now proceed in this location.  

o It is anticipated that the right of entry with University of Hawai‘i Urban Gardens will be secured in February.  
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AIRPORT 

 Issues:   
o On multiple TMK’s, HART is proceeding with the mapping process. This is important so HART can complete 

several key partial acquisitions. 
o HART made an offer to the Post Office for easement at Honolulu International Airport, which is pending and is 

being closely monitored. As of January, HART has heard that the offer has been reviewed and there are no 
issues.  

o HART has several easements pending from the U.S. Navy for the Airport Section, particularly needed for the 
Airport Utility contractor. These easements are now critical and impacting construction work. HART is working 
closely with the U.S. Navy right‐of‐way personnel to complete the documentation as quickly as possible. HART is 
also meeting with Navy executives in early February. 
 

 Look Ahead: 
o Complete Post Office and Navy agreements.  
o On multiple TMK’s, HART will meet with consultants to expedite appraisal reports. This allows offers to move 

forward on remaining airport parcels in anticipation of construction.   
 

CITY CENTER 

 Issues:   
o Currently, there are no impacts to City Center construction work because of ROW. 
o There continues to be a great deal of effort toward acquiring City Center ROW parcels. Prioritization is being 

given to the Dillingham section and resolving remaining full acquisitions. 
o As indicated in the table, there are a number of appraisals and offers in progress.  
o HART also continues to track potential eminent domain. Two parcels, which have been working through the 

required process visa vie the HART Board of Directors and Honolulu City Council, will be presented for the HART 
Board of Director’s final resolution on Jan. 29. This will allow HART staff to proceed with filing in court. These 
items are considered “friendly” in that they will resolve title and other administrative issues. HART is actively 
reviewing other pending offers for consideration for eminent domain, which could go before the HART Board of 
Director’s in February. 

 Look Ahead: 
o Continue with acquisitions in City Center.  
o Continued review of eminent domain needs. 

 
 

RELOCATIONS 
Figure 15. Relocation Status for the Occupants (data provided by READ) 

 
 
WEST O‘AHU/FARRINGTON 

 Look Ahead: 
o HART completed the outstanding relocation in Banana Patch. There continues to be need for oversight of the 

remediation process for TMK 9‐6‐004‐006.  
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CITY CENTER 

 Look Ahead: 
o Complete relocation by Jan. 31, 2015 for several TMKs. 
o Start relocation on multiple TMKs. 

 
 

THIRD‐PARTY AGREEMENTS  
Figure 16. Third‐Party Agreement Status 

Third‐Party Agreements 
Agreement  Status  Target Section Notes/Remarks

University of Hawai‘i (UH) Master 
Agreement 

Pending  July 2015 WOFH, KHG, 
City Center 

Final negotiations are underway. Will 
secure Right of Construction as not to 
delay the project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed  WOFH

UH ‐ West O‘ahu  (UHWO) 
Construction Right of Entry 

Pending  April 2015 WOFH In negotiations.   

Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed  WOFH

Leeward Community College (LCC) 
Construction Right of Entry 

Pending  February 2015 WOFH In negotiations.   

UH Urban Garden 
Pre‐Construction Right of Entry 

Executed  KHG

UH Urban Garden 
Construction Right of Entry 

Executed  KHG Follow‐up action required for 
contractor access. 

UH Urban Garden Kiewit Construction 
Right of Entry  

Pending   January 2015 KHG Issue: Pending contractor negotiating 
ROE with UH.    

D.R. Horton Agreement for 
Construction 

Executed  WOFH Allows for construction to proceed.

D.R. Horton Final Easement Agreement  Pending  June 2015  WOFH Document in process with D.R. Horton.

Honolulu Community College (HCC) 
Pre‐Construction Right of Entry 

Executed  City Center

Honolulu Community College (HCC)  
Construction Right of Entry 

Pending  July 2015  City Center In negotiations.   

Department of Land and Natural 
Resources (DLNR) Right of Entry 

Executed  WOFH Right of entry is in place. 

Department of Land and Natural 
Resources (DLNR) Easement 

Pending  WOFH Easement documents in process.

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon Right 
of Entry 

Executed  WOFH Construction ROE in place.  

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon 
Easement 

Pending  June 2015  WOFH Process Easement Agreement.

Department of Education Master 
Agreement and Consent to Construct 

Executed  WOFH ROE is pending to allow entry for work 
to proceed; Master Agreement is 
pending. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed  KHG Limited ROE granted for staging for 
Kiewit for KHG Contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed  January 2015  KHG Limited ROE granted for staging for 
Kiewit for KHG Contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement 

Pending  June 2015   KHG Easement in process. 
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Third‐Party Agreements 
Agreement  Status  Target Section Notes/Remarks

DHHL Master Agreement  Executed  WOFH, MSF

DHHL Consent to Construct  Executed  WOFH, MSF Consent to construct in place.

DHHL License   Executed  WOFH, MSF

HDOT Master Agreement  Executed  WOFH

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed  WOFH

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport,
City Center 

HDOT JU&O Sub‐agreement  Executed  KHG, Airport, 
City Center 

HDOT SOA MOU  Executed  Program

OCCC/Hawai‘i Department of Public 
Safety Agreement Dillingham Blvd 

Pending  February 2015 City Center Finalizing requirements.  

HI Community Development 
Agreement (HCDA) 

Pending  February 2015  City Center Coordination is on‐going.

DAGS/HHFDC Right of Entry  Pending  February 2015  City Center Processing. 

DAGS/HHFDC Easement  Pending  June 2015 City Center Process Easement Agreement.

U.S. Navy   Pending  February 2015  Airport Easements are being processed by the 
Navy. Navy will not charge for all 
licenses and easements. Exemption 
granted. Issue: Request for temporary 
ROE for the Land Court parcels denied. 

U.S. Navy Pearl Harbor Station  Adopted   Airport Congress passed bill to transfer 
property to City.  

U.S. Post Office Honolulu Processing 
Center 

Pending  January 2015  Airport Offer tendered to the Post Master 
General. HART awaiting formal 
response. 

Federal Court House/GSA  Pending  February 2015  City Center Draft agreement is under review and 
discussions on‐going.  

Pacific Guardian Center  Pending  December 2015  City Center Awaiting final design requirements for 
the guideway and Downtown station. 

Howard Hughes Corporation   Pending  December 2015 City Center Appraisal and negotiations underway.

Sam House Development   Pending  December 2015  City Center Appraisal and negotiations underway.

GGP Ala Moana LLC   Pending  December 2015 City Center Appraisal and negotiations underway.
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

Safety and Security (Section 6.1) 
OVERVIEW 

 Significant progress continues on the Safety and Security Design Criteria (DC) Conformance checklists CIL/CEL 
design verification. HART Safety has developed a detailed Design Criteria Conformance Checklist Status Report 
for all contracts along with detailed KHG and WOFH verification status sheets on their multiple sub‐CEL/CIL 
packages. These verification status sheets outline the CEL/CIL packages ready for SSRC approval, packages that 
are working between HART Safety and the designers, and packages that have not been received.  
 

 

Quality Management (Section 6.2) 
OVERVIEW 

 The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less 
Nonconformance Reports (NCR) are reported or encountered.  

 HART QA reviewed and approved the new QAPs of HDCC/CJA JV (Airport Seven Pier Construction), Nan, Inc. 
(Airport Section Utilities Construction), Watts Contractors (AHJV CSC Construction Subcontractor), and L+E (Core 
System Contract CSSC). 

 
KEY ISSUES 

 QA audits of FSHG, WOSG and KHSG Final Design prior to issuance for bid solicitation.  

 Replacement of Cracked Segments 11 and 12 of Span 67 (HART NCR No. 14‐000‐QA1); remedial work has 
started.  

 Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 
Crossings, Welding, Stress Relieving, Concrete Ties, etc.  

 Timely closeout of Project open NCRs (HART, WOFH, KHG and MSF).  
 
 

Buy America Compliance (Section 6.3) 
OVERVIEW 

 An interim Buy America audit will be conducted. 

 An update on Buy America requirements for utilities’ construction contracts is provided. 
 
 

Disadvantaged Business Enterprise (Section 6.4) 
OVERVIEW 

 $20,598,903 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 1/31/15.  
 
 

Risk Management (Section 6.6) 
OVERVIEW 

 There are a total of 206 risks in the January 2015 risk register. Two risks have been deleted from December’s risk 
register and no new risks have been added. 

 
KEY ISSUES 

 Risks associated with the market, right‐of‐way, utilities and third parties top the list of concerns; this is fairly 
typical of transit projects.  

 The construction market represents a particularly challenging situation for HART. 
o Construction escalation is expected to continue to be high for 2015, as growth in island permitted work 

continues at a faster rate than construction completion of work. 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  January	2015	

74 | P a g e  
 

o HART construction contracts are a major contributor of the construction backlog and may contribute as 
much as 25% of the total construction volume (private and public) in 2015 and 2016. 

 
 

Community Outreach (Section 6.7) 
OVERVIEW 

 HART’s construction outreach focuses on businesses along the alignment, particularly along Kamehameha 
Highway and in the Waipahu area. 

 
KEY ISSUES 

 HART’s outreach efforts also addressed the project’s finances and how to reduce costs and secure additional 
revenue sources. 

 
 

Staffing (Section 6.8) 
OVERVIEW 

 HART has filled all key positions and continues to pursue the goal of hiring city employees for vacant positions 
wherever possible and supplementing the organization with consultants where the positions are difficult to fill 
at city salary levels.  

 Most recently, the Project Labor Agreement management function has been assigned to The Solís Group, which 
is a certified M/W/DBE (Minority, Women and Disadvantaged Business Enterprise).  The Solís Group performs a 
full range of Project Labor Agreement administration services, including labor relations and dispute resolution, 
local hiring jobs coordination and worker referrals, and prevailing wage compliance and labor code 
enforcement.  

 
KEY ISSUES 

 The organizational structure continues to evolve to best deal with the issues at hand and a new organizational 
chart is included with this report. The latest organization chart is dated Jan. 14, 2015. 
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6.1   Safety and Security 
 
 
 
 
 

HART Safety Certification Documents Status 
Documents  Revision # Date Approved Comments 
Safety and Security Management Plan (SSMP)  Rev 4  10/15/2013  Rev 5 under final review/signatures 

Safety and Security Certification Plan (SSCP)  Rev 3  1/6/2014  Rev 4 under final review /signatures 

WOFH SSCP  Rev 0  10/22/2014  No future updates: HART SSCP in affect 

Construction Safety & Security Plan (CSSP)  Rev 2   10/22/2014   

Project Preliminary Hazard Analysis (PHAs)  Rev 1  6/6/2014  Finalizing PHAs is on‐going 

CSC PHAs (DBOM)  Rev C  ‐  Received 12/15/14 ‐ CSC updating 

‐ Wayside ATC SSHA  Rev B  ‐  Received 11/14/2014 ‐ CSC updating 

‐ Wayside ATC  O&SHA  Rev B  ‐  Received 12/15/2014 ‐ CSC updating 

‐ Wayside/ATC SHA  Rev C  ‐  Received 1/6/2015 ‐ CSC updating 

‐ SCADA O&SHA  Rev A  ‐  Received 12/2/2014 ‐ CSC updating 

‐ SCADA SSHA  Rev B  ‐  Received 1/6/2015 ‐ CSC updating 

‐ Vehicle/ATC SSHS  Rev C  ‐  Received 12/15/2014 ‐ CSC updating 

‐ TES SSHA   Rev A  ‐  Received 11/17/2014 ‐ CSC updating  

‐ TES SHA  Rev A  ‐  Received 12/12/2014 ‐ CSC updating 

‐ PSGS O&SHA  Rev A  ‐  Received 12/8/2014 ‐ CSC updating 

‐ PSGS SSHA  Rev A  ‐  Received 1/13/2015 – CSC updating 

Threat and Vulnerability Assessments (TVAs)       

‐ Project TVA  Rev 1  1/16/2015   
 
 
 
 
 

S&S Design Criteria Conformance Checklist  
Design Verification Status 

Contracts: DC Conformance Checklists 
(CEL/CILs) 

% Design 
Verified  

% Increase from 
last FTA 

Monthly Report 

Comments:   

Under Construction 
DB‐200, MSF   99%  +28%  SSRC approved  1/28/2015  

DB‐120, WOFH Guideway   76%  +12%  42 total – Sub CEL/CIL Packages 
16 ‐  SSRC approved  1/28/2015 

DB‐320, KHG Guideway  74%  +4%  37 total – Sub CEL/CIL Packages  
21 ‐ SSRC approved  1/28/2015 

FD‐430, Airport Utilities   100%  ‐  SSRC approved – 6/25/2014 

Under Design        

FD‐140, West Oahu Station Group   46%  ‐  Re‐designing ‐ re‐submitting CEL/CILs 

FD‐240, Farrington Hwy Station Group  42%  ‐  Re‐designed ‐ re‐submitting CEL/CILs 

DB‐275, Pearl Highlands PS/Bus Transit Center  ‐  ‐   

FD H2R2 Ramps  ‐  ‐   

FD‐340, Kamehameha Highway Station Group  83%  ‐  Re‐designing ‐ re‐submitting CEL/CILs 

DB‐xxx, Airport Guideway and Stations Group  ‐  ‐   

DB‐xxx, City Center Guideway & D&K Stations Grp   ‐  ‐   

FD‐530, City Center Utilities  ‐  ‐   

FD‐600, West O‘ahu Park & Ride   ‐  ‐   

DBOM‐920, Core Systems  ‐  ‐   

MI‐930, Elevators & Escalators  ‐  ‐   
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S&S Construction Specification Conformance Checklist  
Construction Installation/Testing Verification Status 

Contracts  % Construction 
Installation 

Testing Verified 

% Increase 
from last FTA  

Report 

Comments 

Under Construction 
DB‐200, MSF   ‐  ‐  Draft spec conform checklist on hand, 

reviewing with CM PMs 

DB‐120, WOFH Guideway   ‐  ‐  Draft spec conform checklist on hand, 
reviewing with CM PMs 

DB‐320, KHG Guideway  ‐  ‐  Draft spec conform checklist on hand, 
reviewing with CM PMs 

DBB‐505, Airport Utilities   ‐  ‐  Draft spec conform checklist on hand 

Still under Design or in Pre‐bidding Process       

DBB‐171, West O‘ahu Station Group   ‐  ‐   

DBB‐271, Farrington Hwy Station Group  ‐  ‐   

DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐  ‐   

DBB‐371, Kamehameha Hwy Stations Grp  ‐  ‐   

DBB‐385, H2R2 Ramps  ‐  ‐  Draft spec conform checklist on hand 

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐   

DBB‐xxx, City Center Utilities  ‐  ‐   

DB‐xxx, City Center Guideway & D&K Stations Grp  ‐  ‐   

DBB‐600, West O‘ahu Park & Ride        

DBOM‐920, Core Systems  ‐  ‐   

MI‐930, Elevators & Escalators  ‐  ‐   
 

 

Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

January 2015

Loss Type Date Event Description

Environment 11 0

Loss  or Damage 17 1 No Loss 1/14/2015

A parked flatbed trailer loaded with coils was 

overweight by 20,000 lbs  and the front legs  sank into 

the ground, then collapsed.

Near Miss 27 0

*Reportable 

Occupational  

Injury/Il lness

0 0

Security 42 2
Loss

Loss

a) 1/6/2015 

b) 1/12/2015

a) Theft of equipment by third party. 

B) Theft of equipment from atop Span 78.

**Loss  Time 

Occupational  

Injury/Il lness

6 1

Loss  Time 

Recordable 

Injury

1/29/2015

Employee lost balance walking along a curb, fell  into 

a 3 foot trench, and broke his  tibia and fibula in his  

left leg.

Road/Vehicle ‐ 

Driving
35 2 No Loss

a) 1/8/2015

b) 1/29/2015

a) Employee drove dump truck into concrete traction 

power riser.

B) Citizen drove through work area and crashed into 

dirt pile.

Service Strike 26 3

No Loss

Minor Damage

Minor Damage

a) 1/8/2015

b) 1/10/2015

c) 1/13/2015

a) An excavator struck an overhead traffic signal  in 

an intersection.

b) Employee punctured a HECO conduit while hand 

chipping. 

c) Crew struck and broke a 1/2 inch gas service l ine.

Project‐Wide Incident Activity

*Reportable  incidents : Requi res  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l i zation of three  or more  

employees .  

**Loss  Time  Injury: Time  away from work due  to injury.
 

 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  January	2015	

77 | P a g e  
 

6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by their 
respective employees and are being implemented as standard operating procedures. Therefore, less 
Nonconformance Reports (NCR) are reported or encountered.  

o Review and approve contractors, consultants and suppliers new and updated QAPs including Inspection and Test 
Plans (ITP).  

o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to discuss 
the status of: design and construction activities; procurement activities; inspection and testing; NCRs; Corrective 
Actions (CARs) and Preventative Actions (PARs); quality compliance; various process improvements; and Buy America 
compliance.  

o Participated in Pre‐Activity Meeting for scheduled construction activities on WOFH, KHG and MSF contracts; pre‐
shipment inspection and validation testing on CSC. QA Hold Points and Witness Points were assigned on contractors 
Inspection and Test Plan (ITP).  

o Perform Management System Audits (QA, Environmental and Buy America); 2015 Combined Management System 
Audit Schedule as shown below: 
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 Key Issues 

HART NCR Log
Total NCRs Issued To Date  CLOSED  OPEN 

31 (Audits)  30   1 

1 (Construction)  0  1 
 

o Updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to new policies, re‐
organization, process improvement and lessons learned from the internal audits. Upon approval of revised plans and 
procedures, training of HART employees must be performed in order to assure competency and proficiency. 

o Closing of QA audits performed, including NCRs and Observations in order to prevent recurrence and occurrence, 
respectively. See HART NCR Log above. 

o QA audits of FSHG, WOSG and KHSG Final Design prior to issuance for bid solicitation.  
o Replacement of Cracked Segments 11 and 12 of Span 67 (HART NCR No. 14‐000‐QA1); remedial work has started.   
o Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade Crossings, 

Welding, Stress Relieving, Concrete Ties, etc.   
o Timely closeout of Project open NCRs (HART, WOFH, KHG and MSF).  



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  January	2015	

80 | P a g e  
 

6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Interim Buy America Audit 

o HART and AHJV are preparing for the interim Buy America audit. HART will be meeting with AHJV (Ansaldo 
Breda) management in the ending of January to discuss the interim Buy America audit.   

 

 Utilities 
o HART has entered into construction agreements with the following utility companies,  under which each of the 

listed utility company has signed the Buy America compliance certification: 
 Hawaiian Electric Company 
 Oceanic 
 Hawaiian Telcom 
 Hawai‘iGAS 
 Hawaii Independent Energy (formerly Tesoro) 

 

 Look Ahead  
o Will provide updates on any new construction agreements HART enters into with a utility company. 

 
 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $20,598,903 = total dollar participation for all DBEs on all 
HART contracts from 9/24/07 to 1/31/15  

 6.51% = DBE utilization on total disbursed FTA funds 
received to date ($20,598,903 divided by $316,312,417) 

 1.17% = DBE utilization to date on total Project FTA funds 
($20,598,903 divided by $1,763,903,901) 

 

Figure 17. DBE Participation this Month 

DBE Participation in January 
DBE Firm  Contract Number Participation

Pacific Preferred 
Contractors Corp 

CT‐HRT‐10H0137
DB‐120

$1,846 

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$53,222 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$91,488 

LKG‐CMC 
SC‐HRT‐1400049

MM‐962
$12,494 

TOTAL FOR THE MONTH $159,050 

 
Note: For a full listing of DBE participation to date, please see Appendix E. 
 
 

6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement Activities: 
 HART and Cultural Surveys conducted cultural awareness training for Nan, Inc. (Airport Section utilities 

contractor) on Jan. 6, 2015. 
 HART hosted a consultation meeting with recognized cultural descendants on Jan. 7, 2015.  
 Cultural awareness training for Hawaiian Dredging (Airport column contractor) was completed on Jan. 26, 

2015.  
 HART’s Programmatic Agreement (PA) team met with the Navy on Jan. 16, 2015 to consult on PA items in 

the upcoming year pertaining to rail planning, environmental matters and construction. 

Total	DBE	Participation	=	$20.6M	
	

(previous	report	=	$20.4M)	
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 HART’s PA team met with the State Historic Preservation Division (SHPD) on Jan. 16, 2015 to consult on PA 
items and process in the upcoming year requiring SHPD’s attention, approval and concurrence.  

 First construction activities funded by the PA’s Historic Preservation Committee (HPC) commenced on Jan. 
21, 2015 at 83 North King Street in Chinatown. 

   
o Planning, Environmental, and Cultural Activities: 
 The Mitigation Monitoring Program Quarterly Report (4th Quarter 2014) was submitted to FTA and PMOC. 
 HART continues to coordinate with Department of Parks and Recreation (DPR) and Department of 

Environmental Services (DES) on the relocation of street trees prior to construction, particularly along 
Kamehameha Highway and near Honolulu International Airport. 

 HART submitted a proposal on Jan. 2, 2015 to the City’s Department of Community Services to explore 
possible grant funding sources potentially available for the stabilization of the HART‐owned Hōlau Market 
historic property. 

 

 Looking Ahead 
o Conduct regular monthly HART/Kāko‘o meeting with consulting parties. 
o Conduct regular monthly O‘ahu Island Burial Council (OIBC) and cultural descendant meetings. 
o Conduct regular monthly bus‐rail integration planning meetings with city DTS to ensure consistent planning of 

seamless bus and rail services focusing on rail’s interim opening date. 
 
 

6.6  Risk Management  
 

Risk management is integral to all phases leading up to revenue service opening including: planning, design, 
construction, systems testing, system operation start up, safety and security certification, and ultimately to project 
construction closeout. Risk management is the systematic process of identifying, analyzing, and responding to risk in a 
timely manner. Risk assessments are performed to identify, assess, prioritize, manage and mitigate risk exposure, and 
develop prudent contingency plans. The Project Risk Register (RR) is the depository for all risks identified for the Project. 
Every month, risks contained in the RR are reviewed to confirm risks are appropriately identified, identify new risks, and 
close out risks that no longer pose an issue. 
 
A major goal for HART and the FTA is to complete the Project within budget and on schedule. The primary strategy of 
risk management is to maintain a reserved contingency balance throughout the life of the Project that is acceptable to 
HART and the FTA, and in turn reassures the public that the Project will be completed on time and on budget. Effective 
management of project risks is necessary to significantly increase the likelihood of delivering a successful project. Some 
risks are directly within HART’s control while others are not. 
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario.” 
Construction of the Project involves systematically using equipment and materials through a variety of means and 
methods to create a quality transit system. Therefore, not all risks (known and unknown) will occur with the same 
frequency or probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as 
well as through the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top program wide risks which is an aggregate of the individual contract risks of the 
same category. Key metrics are subject to change as more is learned about the risks while implementing mitigation of 
avoidance, minimization and transfer, and as additional expertise is brought in to implement various aspects of the 
Project. By actively managing the RR, HART is able to actively manage the Project and ensure it is built on time and on 
budget for the tax payer and future passengers. 
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NOTES OF SIGNIFICANCE  

 Kamehameha Highway Guideway production rates are behind schedule.  

 Construction market escalation rates are exceeding forecast and FFGA budget. Cost containment is critical. 

 Induced current from parallel high voltage power lines and associated risk to passengers has been mitigated 
with negative grounding device to be incorporated in the design. 

 
 

ADDITIONAL BACKGROUND (Dates indicated as shown are target goals) 
In HART’s efforts to achieve continuous improvement, the risk management report is being changed for this report. The 
emphasis will change from reporting the tracking of potential problems to the mitigation actions being taken to control 
and contain cost and schedule impacts. The narrative below will provide additional background on the risk category and 
specific actions being taken with the responsible party being indicated by “HART Department” and the target date 
shown. Based on the effectiveness of the mitigation efforts, more actions may be required to further contain cost and 
schedule impacts in future months. The major risks covered are: A) Market Conditions, B) Utilities, C) Right‐of‐Way, D) 
University of Hawai‘i, E) Kamehameha Guideway Production, and F) Core Systems Interface.    

A) Market Conditions – The construction market in Hawai‘i is similar to the conditions experienced in 2005‐07. There is 
significant investment in private development. The year 2015 is expected to set a new record for construction in the 
state. Backlog is still growing with permit volumes exceeding construction tax revenues by 20%. This translates to 
increased escalation of about 1% per month for late 2014 and through 2016. The escalation from FFGA budget approval 
in May 2012 through December 2014 is 18.7%. These are extraordinary conditions and not sustainable long term. It is 
not known when outside investors will slow their rate of investment into the local economy. These conditions will affect 
the craft labor experience which will in turn affect contractor productivity rates. It may also affect the intensity of 
required investment in safety.  

Mitigation Plan:  

 Seek Construction Industry feedback regarding market conditions, trends and future outlook to inform Delivery 
and Procurement Plan. Action:  

o “Design and Construction” – Set up contractor firm to HART discussions to seek feedback to make our 
contract packages more attractive to bidders while achieving terms of FFGA during Dec. 2014/Jan. 
2015 – Complete. 

 Review and modify the Contract General Terms and Conditions and Special Provisions to align contractor risk to 
be similar to other Hawai‘i Agencies. Action:  

o “Procurement” – Revise General Conditions (GCCC) and Special Provisions (SP) by Dec. 19, 2014 FHSG 
Advertisement for Bidders. – Complete. 

 Revise Contract Packaging Plan based on Contractor Industry feedback. Actions:  

o “Project Controls” – Prepare update to CPP. – Date: Feb. 2015.  

o “Project Director” – Determine package content (i.e. Reference or Record Drawings) and issue 
direction to Design and Construction to provide direction to designers. – Date: Feb. 2015. 

o “Design and Construction” – Provide direction and change order to HART Designers to complete 
packages for bidding per the new procurement plan. – Date: Feb. 2015.    

 Conduct Value Engineering of West Side Stations. Capture lessons learned and apply to East Side Stations. 
Actions:  

o “Design” – Review station by station functional layout, fit and finishes and incorporate feedback from 
Contractor feedback. – Date: Dec. 2014. Complete. 

o “Design” – Prepare summary for PMOC review. – Date: Jan. 2015. Complete. 
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 Refine list of primary and secondary mitigation measures. Actions:  

o “Project Controls” – Update list for discussions with FTA. – Date: Jan. 21, 2015. Complete. 

o “Design and Construction” – Finalize recommendations for primary and secondary mitigation 
measures and submit to “Project Director” for Action. – Mar. 2015.    

 Identify opportunities within project scope for alternative funding sources. Action:  

o “COO, Design and Construction” – Reach agreement on possible HDOT funding of utility, widening, ITS 
and Intersection Improvements. – Date: Feb. 2015.  

 Seek additional GET extension of funding to close the gap for market conditions and delay beyond HART’s 
control. Action:  

o “CEO and COO” – Work with Board, City/County Honolulu and Legislative Committee members to 
develop proposed Legislative Bill to extend the GET and respond to frequently asked questions. – Date:  
Dec. 2014 and Jan. 2015.   

B) Utilities – Utilities continue to be an issue for the project. Coordination with HECO indicates that both HART and 
HECO have significant program demands on their respective organizations.  

Mitigation Plan: 

 Resources to relocate HECO facilities are not readily available. HART is subject to availability of resources and 
schedules are frequently set for relocation contractors to be deployed on other islands. This has had an impact 
on cost and schedule. Actions:  

o “Project Director” – Seek commitment from HECO (senior, mid and front line management) to dedicate 
adequate resources for relocation work, design work to ensure opening. – Date: Mar. 2015.  

o “Design and Construction” – Revise Utility Agreements accordingly. – Date: TBD. 

o “Project Controls” – Update CPP with accurate cost estimates. – Date: Mar. 2015.  

 Responses from HECO with respect to the 138kV vertical and horizontal clearance from HART fixed facilities are 
lagging HART’s needs for information and specificity. Cost exposure could be $60‐150M to underground the 
138kV line. Affected contracts are KHG, Airport Guideway and City Center Guideway. Actions:   

o “Design and Construction” – Coordinate with HECO regarding their operations and maintenance 
needs. Bring Bronto Truck to the island to demonstrate and evaluate the truck’s performance while 
maintaining HECO facilities – Complete. 

o “Design and Construction” – Secure DB Guideway design, define and evaluate remaining 138kV line 
undergrounding due to horizontal and vertical conflict resolution needs with HECO. – Date: Feb 2015. 

o “Design and Construction” – Meet with HECO to finalize undergrounding plans for 138kV line. – Date: 
Mar 2015. 

 Weatherhead to weatherhead service connections are in violation of current code. The corrections required to 
remedy code violations are much more extensive than estimated at the time of FFGA. The cure is site specific 
requiring significant data collection and consultation with HECO. Cost impacts to correct the code violation 
condition could create additional costs (i.e. 100‐150 services for $10‐15K per hook up) for HART not included in 
the FFGA and also require additional construction property easements to access sites. Actions:  

o “Design and Construction” – Seek clarification on HECO safety and code requirements to resolve 
weatherhead to weatherhead service connections. – Feb 2014.  

o “Design and Construction” – Coordinate design and construction requirements with HECO, HART 
designer and Right‐of‐Way to resolve issues for each site. – Feb 2014. 
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C) Right‐of‐Way – There are a number of parcels on the West Segments that are still under active procurement. Lack of 
access by the contractor has been mitigated through re‐sequencing the work. The schedules have been optimized, using 
up the remaining schedule float. To date, contractor productivity has caused significant delay.   

Mitigation Plan:  

 West Side – all remaining right‐of‐way issues have been escalated to HART Executives. All remaining parcels are 
on the critical path or near critical path and must be resolved as soon as possible. Parcels include; UH West 
O‘ahu, Pearl Highlands park and ride, Waipahu High School and Leeward Community College. Action:  

o “CEO/COO” – issues have been escalated property access issues for resolution. – Date: Mar. 2015.  

 Pearl Highlands park and ride 

 Waipahu High School 

 East Side – there are a number of agency needs on the Airport Section and private parcels on the City Center 
Section. The revised Delivery and Procurement Plan takes into account the Right‐of‐Way Acquisition Plan. Cost 
to Cure property contacts will take time to work through with owners and tenants for the 16‐22 parcels. Actions:  

o “On‐Call Contract Management” – transfer property owner contacts from Right‐of‐Way to On‐Call 
Contract Manager to facilitate resolution of Cost to Cure owner and tenant coordination. Proceed to 
finalize agreement of cost to cure to initiate Right‐of‐Way offer process. – Date: Mar. 2015. 

o “Right‐of‐Way” – elevate coordination with Navy for Pearl Harbor Station for schedule coordination 
and certainty of clearance by July or pull station out of the DB package. – Date: Apr. 2015.  

o “Right‐of‐Way” – Implement property acquisition plan. Develop risk mitigation plan should there be 
parcels that are not likely to be secured by August 2015 with information available to other 
Departments in advance. – Date: Jun. 2015.   

 

D) University of Hawai‘i – Ongoing coordination to fully resolve access issues has been escalated. There are a number of 
sites dependent upon a successful resolution to the agreement flow down of provisions from HART to the contractor 
that is acceptable to the University, the contractor and HART. Most critical is the LCC property on the WOFH project.  

Mitigation Plan:  

 Construction Right‐of‐Entry negotiations has been escalated to HART Executives and has been resolved. UH 
wants the contractor to sign easement documents. There is no contract vehicle between UH and the contractor. 
The contractor is an agent of HART and should be covered by HART’s agreement with UH as their agent. The 
flow through language has been discussed between the three parties; UH, HART and the Contractor. The 
remaining issues of flow through language to contractor are being refined. Once the initial agreement has been 
resolved at all levels, it will be used and tailored to each remaining site. Action:  

o “CEO/COO” – issues have been escalated property access issues for resolution. – Date: Mar. 2015.  

 UH West O‘ahu 

 Leeward Community College 

 

E) Kamehameha Highway Guideway Production – Planned production rates are not being met for a variety of reasons. 
There is risk exposure to HART due to the lack of right‐of‐way and utility coordination. If these issues can be resolved as 
concurrent delay, the remainder of the schedule risk exposure will rest with the contractor. A revised baseline schedule 
has been evaluated and rejected by HART with instruction to resubmit that is expected to result in an overall delay of 7 
months from the original contract requirement.    
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Mitigation Plan:  

 HART and Contractor are focused on solving the production issues within their respective responsibilities. HART 
requested Contractor to provide a recovery schedule in accordance with contractor provisions. HART has 
evaluated the schedule and requested the contractor resubmit the revised recovery schedule to be used as a 
revised schedule. HART and Contractor will use contract provisions to guide the process for resolution of 
contract delays. Actions: 

o Contract Project Manager – direct contractor to implement recovery plan. – Date: Jan. 2015 – 
Complete. 

o Contractor – Provide Recovery Plan and initiate implementation of the plan upon approval. – Date: 
TBD.  

  
 

F) Core Systems Interface – Delays in access milestones of the Maintenance Storage Facility, Stations or Guideway 
interfaces to systems results in delays to the core systems contractor substantial completion milestones. There is a 
concern that updates to contractor schedules will not synchronize with the Core Systems Contractor due to a variety of 
reasons; delay in station procurement and/or delay resulting from productivity issues with respect to the guideway.    

Mitigation Plan:  

 Efforts to minimize further delay to the Core Systems Contractor include: 1) Issuing revised access dates and 
requesting an updated baseline schedule. 2) Extend dates; need to define completion dates. 3) HART and AHJV 
will work to re‐sequence activities to minimize overall cost impact to the project. 4) Joint HART/AHJV workshop 
to work out detail of schedule rebaseline. Actions:  

 
o “Core Systems” – Implement four step mitigation plan to correctly understand the schedule 

implications of new station procurement and guideway/station procurement dates. Coordinate Core 
Systems schedule impacts and report results to Project Controls and Project Director.  – Date: Mar. 
2015. 

o “Core Systems” – Evaluate the need for going with a separate TPSS Bungalow to mitigate station 
access impacts and develop recommendation prior to the procurement of the next station package. – 
Date:  Mar. 2015. 

 
 

Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix F. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  January	2015	

86 | P a g e  
 

 
 
Figure 18. Risk Matrix 

Risk Matrix 

 
The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score 
multiplied by the probability score. 
 

Figure 19. Top Project Risks 

 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  January	2015	

87 | P a g e  
 

To	date,	HART’s	outreach	team	has	
participated	in:	

 1,753	presentations	and	events	
 951	Neighborhood	Board	meetings	

Figure 20. Risks Deleted 

Jan. '15 Dec. '14

158.08 Core Systems

Induced current will be measured on the 3rd Rail and Rail 

from parallel high voltage power lines. (i.e. Electromagnetic 

Interference (EMI) of adjacent high voltage lines may impact 

train operations)

Negative Grounding Device is incorporated in the 

design. This will mitigate any risk to passengers 

and track implementation. 

1.5 1.5

159.09
West Side Station 

Group

The combination of 3 station groups into one package may 

result in reduced bidder pool and/or have resource 

limitations to meet partial access and completion dates. 

Contractor outreach feedback indicates the 

procurement schedule, compression in access 

milestones and completion dates limited sub 

interest. 

14 14

Risks Deleted in January 2015

Current  

Risk ID

Contract 

Package
Risk Description Comments

Risk Rating

 
 

6.7   Community Outreach 
 Activities this month 

o HART’s public outreach team participated in nearly 
20 presentations, meetings and events this month 
designed to keep the public informed about the 
project’s progress and its finances. In addition to 
business groups and community organizations, HART 
Executive Director and CEO Dan Grabauskas and 
members of his team met with leaders of the 
Disability and Communication Access Board (DCAB) to discuss access for those with disabilities. Safety, 
including platform safety gates, and audible and visual signage were among the topics discusses during the 
meeting.   

 

 

Figure 21. HART’s outreach team continues 
to work with businesses along the rail route.  

Figure 22. HART officials met with leaders of 
organizations that represent those with disabilities. 

HART’s outreach team met with Pearlridge 
Center merchants to discuss construction work 
in their area and programs to assist businesses 
during the construction process. 

 

HART Executive Director and CEO Dan Grabauskas and 
his team met with representatives of the Disability and 
Communication Access Board to discuss accessibility for 
those with disabilities. 

 
 
 

 Construction Outreach 
o With construction resuming after the holidays, HART continued its outreach to businesses along the 

alignment. HART’s outreach team partnered with contractor Kiewit at a meeting with Pearlridge Center 
merchants. The meetings are part of a series of meetings with businesses along the route. Traffic, signage, 
construction progress and HART’s Business Alliance program, which includes more than 100 participants from 
the local business community, were discussed.  
 

o Traffic remains a key concern for commuters and those traveling near the rail route. To keep the public 
informed, regular traffic updates are provided to the media and the community with updated information on 
lane closures. HART’s outreach team ensured the information reached as many people as possible using 
media briefings, weekly news releases, and regular posts on Facebook and Twitter.   
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 Community Input  
o HART’s public information team responded to more than 90 inquiries and requests in January that came in 

via the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on construction 
activities, including traffic and general questions about the project. 
 

 Look  Ahead 
Coming in February:  

o Meetings for businesses and the community along the rail alignment to provide construction and traffic 
updates. 

o Presentations and community events to provide construction updates and reports on the project’s finances. 
 

 
 
 

6.8   Staffing 
 

Figure 23. Staffing Activities 
Staffing Activities

Title  Group 
New/Existing HART 

position (City or PMC) 
Position Status 

Start 
Month 

Executive Management 

Senior Clerk (Receptionist)  Executive Management Existing (City) Recruiting via Civil Service

Design and Construction 

Assistant Project Manager  Construction (KHG) New (City) Recruiting 

Assistant Project Manager  Construction (WOFH) New (City) Recruiting 

HECO Coordinator  Design & Construction Existing (City)  Creating 
Position/Recruiting  

Budget and Finance 

Budget Analyst  Budget and Finance New (City) Recruiting/Interviewing 

Procurement 

Deputy Director of 
Procurement & Contracts 

Procurement & Contracts Existing (City) Recruiting 

Contract Administration and Change 

Transit Contracts Manager* (2)  Contract Administration 
and Change Management 

Existing (City) Interviews complete & 
offers are being extended  

Planning, Permits & Right‐of‐Way    

Planner V* (Land Use)   Planning  Existing (City) Recruiting via Civil Service

Planner III* (Environmental)   Planning  Existing (City) Recruiting 

Right‐of‐Way Agent/Planner  Right‐of‐Way  PMSC temp, transition 
to City in Mar 2015  

Filled  Jan

Administrative Services 

Personnel Clerk  Administrative Services New (City) Recruiting via Civil Service

*Per qualifications. 
 

 
HART currently receives direct project support in centralized functions from the following city departments: Honolulu 
Police Department (HPD), Department of Information Technology (DIT), Department of Budget and Fiscal Services (BFS), 
Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of Human Resources (DHR); 
and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts.  
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Figure 24. Project Staffing (Actual vs. Planned) 

 
 

 
The actual number of employees reflects employees hired during this period as well as employees who left the project 
from both HART and the PMC staffs. 
 
Note: For a project organization chart, see Appendix G.  
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 Appendix A. Action Items 
 

The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 
 

Action Items 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Prepare a Decision  Matrix to 
track key milestone events 

HART Jan- 15 Feb-15  In progress 

2 Track Cost Containment 
measures each month at the 
Cost Containment workshops 
to evaluate/measure proposed 
cost containment measures 

HART Jan-15 On-Going  In progress 

3 Prepare a Vehicle Status 
Chart to track the production 
status of all 80 rail transit 
vehicles 

HART Jan-15 Feb-15  In progress 

4 Prior to bidding, provide 
confirmation of the status of 
the approval of the Interstate 
Access Management Report 
(activity includes 
HDOT/FHWA action) 

HART Jan- 15 Prior to 
Bid of 

applicable 
elements 

  

5 Provide information and 
resolution on HECO’s 50-
foot offset requirement 

HART Mar-14 Jan-15  On-going– Boom truck equipment was 
delivered in September 2014 and field 
testing began in October 2014. HECO 
evaluating site specific locations where 
truck may not fully address their 
requested clearance. HART provided a 
letter to HECO regarding the lease 
arrangement of the item.  

6 Resolve issue with AHJV 
regarding cost savings 
associated with change to 4-
car trains 

HART Mar-14 Mar- 15  Open – on-going 

7 Resolve HECO issue with 
Davis-Bacon requirements 

HART/FTA Mar-14 Feb- 15  Open – HECO waiver is pending. 
HART provided MOU to PMOC. 

8 Updates resulting from Risk Refresh:     
8a Update the Contract 

Packaging Plan  
HART Aug-14 Feb-15  In progress. Draft circulating for 

internal HART review. 
8b Re-baseline Financial Plan HART Apr-14 Mar-15  In progress 
8c Re-baseline budget HART Apr-14 Apr -15  In progress 
8d Re-baseline MPS HART Apr-14 Apr-15  In progress 
8e Risk Register Breakout 

Session 
HART Jul-14 Feb-15 2/10/15 Complete – Scheduled for February 

2015. 
8f PMOC to schedule a 

conference call with HART to 
discuss RCMP 

PMOC Oct-14 TBD  Open 

8g Update the RCMP (including 
Hold Points and Secondary 
Mitigation Measures) 

HART Sept-13 TBD  In progress 

9 HART to provide plan to 
address conflict of interest 
with AECOM acquisition of 
URS 

HART Jul-14 Feb-15  On-going  

10 HART QAM to review 
constructability and design 
QA of remaining bid 
packages 

HART Jul-14 Feb- 15 2/12/15 Open – In progress. Meeting scheduled 
for February 2015. 

11 HART to provide to PMOC 
letters regarding contract 
status 

HART Dec-14 Feb-15  Pending 
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Appendix B. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to 
each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted contingencies as appropriate to 
reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected that project contingency will continue to be 
drawndown as the overall design is further developed, risks are identified, and construction progress continues to advance. The following 
list details ways in which project contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget savings and/or to 
mitigate cost or schedule impacts. Budget savings, if any, would be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review changes being considered for each contract. Changes are 
tracked by four categories which are determined by how well defined a change is and are summarized as Changes Identified in Project Cost 
reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any potential changes. Breakout session 
discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to attain key milestones earlier than 
targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when changes might occur, in order to 
assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP) is complete. It is consistent with the FFGA submittals, including the CPP, MPS, Project 
Budget and Financial Plan. The RCMP includes cost and schedule contingency drawdown curves, which establish minimum and buffer zone 
levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of the project, if the cost or schedule 
contingency enter into the buffer zone (the area above the minimum contingency), Project Management will immediately implement 
actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, the majority of the change orders executed since the BUE draws against this contingency since these were partially defined 
already. 
 
 

Current	Contingency	Balance	=	$523.8M	
	

Current	Known	Changes	Contingency	=	$0M	
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Appendix C. Project Cost Reports (data as of Dec. 26, 2014) 
Project Costs by Contract 
Cost reports are run from the HART Contract Management System (CMS) 
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Project Costs by SCC – Summary 
Cost reports are run from the HART Contract Management System (CMS) 
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Project Costs by SCC – Level 2 
Cost reports are run from the HART Contract Management System (CMS) 
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Appendix D. Procurement and Contract Status 
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Appendix E. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department of Transportation (USDOT), Title 
49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business owned and controlled by socially and economically 
disadvantaged individuals. 
 

FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion Section 5307/ARRA funds) will be 
expended for Project related goods and services. A project goal of 13% or approximately $229 million dollars has been established for awards to DBEs through 
Federal Fiscal Year 2018. 
 

It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in USDOT‐assisted contracts. 

DBE Participation
(9/24/07 to 1/31/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

David’s Fencing  238990  APA M CT‐HRT‐10H0137
DB‐120 

$6,800   

    CT‐DTS‐1100195
DB‐320 

$129,816 

    CT‐HRT‐1000449
DB‐200 

$52,821  $189,437

Glad’s Landscaping  561730  APA M CT‐HRT‐10H0137
DB‐120 

$303,790  $303,790

Don’s Makiki  484110  APA M CT‐HRT‐10H0137
DB‐120 

$537,031 

    CT‐HRT‐10H0449
DB‐200 

$41,232 

    CT‐DTS‐1100195
DB‐320 

$60,714  $638,977

Pacific Preferred 
Contractors Corp. 

237310  APA M CT‐HRT‐10H0137
DB‐120 

$15,456  $15,456

PAC Electric  238210  APA F CT‐HRT‐10H0137
DB‐120 

$2,730,278  $2,730,278

PMJ Builders  238310  APA M CT‐HRT‐10H0137
DB‐120 

$43,866 

    CT‐DTS‐1100195
DB‐320 

$107,100  $150,966

Standard Sheetmetal & 
Mechanical 

236220  APA M CT‐HRT‐10H0449
DB‐200 

$6,105  $6,105

LP&D Hawaii  541320  APA M SC‐DTS‐1100013
FD‐240 

$219,911  $219,911

Ace Land Surveying  541370  NA M SC‐DTS‐1100013
FD‐240 

$38,700  $38,700

Integrated Security 
Tech. 

561621  O F CT‐HRT‐1200106
DBOM‐920 

$105,180  $105,180

LKG‐CMC  541618  O F SC‐HRT‐11H0131
MM‐905 

$2,600,462 
 

    SC‐DTS‐0700001
**** MM‐910 

$2,783,277 

    SC‐HRT‐1400051
MM‐595 

$92,562 

    SC‐HRT‐1400049
MM‐962 

$137,434  $5,613,735

Lawson & Associates  541690  O F SC‐HRT‐11H0131
MM‐905 

$740,962 

    SC‐DTS‐0700001
**** MM‐910 

$150,141 

    SC‐HRT‐1400061
MM‐964 

$425,776  $1,316,879

Gary K. Omori  541618  APA M SC‐HRT‐11H0131
MM‐905 

$388,609 

    SC‐DTS‐0700001
**** MM‐910 

$392,920  $781,529

Pat Lee & Assoc.  541618  APA M SC‐HRT‐11H0131
MM‐905 

$402,791 

    SC‐DTS‐0700001
**** MM‐910 

$374,110  $776,901

212 Harakawa  541430  APA F SC‐HRT‐11H0131
MM‐905 

$358,141 
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DBE Participation
(9/24/07 to 1/31/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

    SC‐DTS‐0700001
**** MM‐910 

$354,758  $712,899

JAD & Associates  541330  APA M SC‐DTS‐0700001
**** MM‐910 

$508,355  $508,355

Pacific Architects  541310  APA M SC‐DTS‐0700001
**** MM‐910 

$39,273  $39,273

Nagame Okawa*  541310  APA M SC‐DTS‐0700001
MM‐910 

$67,014  $67,014

Consulting Structural 
Hawaii 

541330  APA M SC‐DTS‐0700001
**** MM‐910 

$298,557  $298,557

Bright Light Marketing 
Group 

541613  APA F SC‐HRT‐1200038
FD‐430 

$162,813 

    SC‐HRT‐1200149
FD‐530 

$191,227 

    SC‐HRT‐1300022
FD‐440 

$134,912  $488,952

Ki Concepts  541320  APA M SC‐HRT‐1200077
MM‐922/923 

$25,020  $25,020

Miyabara Associates  541320  APA M SC‐HRT‐1300022
FD‐440 

$99,850  $99,850

Anil Verma Associates, 
Inc.** 

541350  HA M SC‐HRT‐1200111
FD‐340 

$3,239,360  $3,239,360

AMR Estimating 
Services *** 

541330  HA M SC‐HRT‐11H0131
MM‐905 

$135,281 

    SC‐HRT‐1400027
MM‐913 

$287,479  $422,760

The Nakoa Companies  541620  NA M CT‐HRT‐1200106
DBOM‐920 

$3,843  $3,843

Hawaiya Technologies  238210  APA F CT‐HRT‐10H0449
DB‐200 

$27,514  $27,514

Element Environmental 
 

541620  APA M SC‐HRT‐1400050
MM‐290 

$387,544  $387,544

PSC Consultants  541330  APA M SC‐HRT‐1400050
MM‐290 

$4,477  $4,477

Bow Construction 
Management 

541330  APA M SC‐HRT‐1400050
MM‐290 

$108,015  $108,015

FIC, LLC  541611  APA M SC‐HRT‐1400051
MM‐595 

$454,154  $454,154

The Solis Group  541620  O F SC‐HRT‐1400027
MM‐913 

$365,592  $365,592

Island Hauling  484110  APA M CT‐HRT‐1000449
DB‐200 

$18,147  $18,147

ADS System Safety 
Consulting ***** 

541620  BA M SC‐HRT‐1400061
MM‐964 

$439,733  $439,733

Total      $20,598,903
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated 
from the DBE program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
***** ADS System Safety Consulting was certified as a DBE effective 8/7/14.

 

Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the 
Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of the Northern Marianas Islands, 
Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa

HA  Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless of race

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA
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Appendix F. Risk  
 

New 

Risks

Deleted 

Risks

Project Wide 0 0

WOFH Guideway 0 0

Pearl Highlands 0 0

Maintenance and Storage Facility 0 0

Kamehameha Highway Guideway 0 0

Core Systems Contract 0 1

Elevator/Escalator 0 0

Airport Utilities 0 0

West Side Stations 0 1

Airport Guideway 0 0

City Center Guideway 0 0

Airport Section Stations 0 0

City Center Section Stations 0 0

Total 0 2

Notes of Significance: 

1) Induced current issues are being designed out with a negative grounding device. This will mitigate risk to 

passengers.  

26

14

26

14

206

Dec. 2014

# of Risks

Risk by Contract Package

43

17

43

16

Contract Packages

January 2015 Update

31

22

Total  # of 

Risks

22

5

23

10

55

208

3

2

6

31

3

2

6

5

23

11

 
 

Total High Medium Low Total High Medium Low
Project Wide 5 1 3 1 5 1 3 1

WOFH Guideway 22 4 11 7 22 4 11 7

Pearl Highlands 6 1 5 0 6 1 5 0

Maintenance and Storage Facility 5 0 4 1 5 0 4 1

Kamehameha Highway Guideway 23 2 16 5 23 2 16 5

Core Systems Contract 11 1 4 6 10 1 4 5

Elevator/Escalator 3 1 2 0 3 1 2 0

Airport Utilities 2 0 2 0 2 0 2 0

West Side Stations 17 6 10 1 16 5 10 1

Airport Guideway 31 7 22 2 31 7 22 2

City Center Guideway 43 14 24 5 43 14 24 5

Airport Stations 26 4 20 2 26 4 20 2

City Center Stations 14 1 12 1 14 1 11 2

Total 208 42 135 31 206 41 134 31

Contract Package/Section

January 2015 Update

# of Risks

December 2014 

# of Risks

Comparison of Risk Ratings
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Appendix G. Project Organization Chart 
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Appendix H. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 
 

 

  
 

 
 

 

Source: HECO: Effective Rate Summary for DS Rate 
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Appendix I. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Balanced Cantilever construction near the H‐1/H‐2 
Freeway merge. 

Construction near the H‐1/H‐2 Freeways. 

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.
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