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Agenda

I. Call to Order by Chair

II. Public Testimony on All Agenda Items

III. Approval of the Minutes of the July 30, 2015 Meeting of the Board of Directors

IV. HART Annual Report

V. Construction and Traffic Update

VI. Airport and City Center Section Update

VII. July Monthly Progress Report

VIII. July Project Management Oversight Contractor Report

IX. Traffic Impact on Small Business Discussion

X. Right of Way Update

XI. Eminent Domain – Authorization of Acquisition

A. Resolution 2015-51 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 9-6-004-023 (Portion) by Eminent Domain

B. Resolution 2015-52 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-2-003-106 (Portion) by Eminent Domain

C. Resolution 2015-53 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-2-003-018 (Portion) by Eminent Domain

D. Resolution 2015-54 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-2-003-020 (Portion) by Eminent Domain

E. Resolution 2015-55 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-5-028-073 (Portion) by Eminent Domain

F. Resolution 2015-56 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-5-015-007 (Portion) by Eminent Domain



G. Resolution 2015-57 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-5-015-017 (Portion) by Eminent Domain

H. Resolution 2015-58 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-5-007-024 by Eminent Domain

I. Resolution 2015-59 Authorizing the Acquisition of the Real Property Identified as
Tax Map Keys 1-2-009-006 (Portion), 1-2-009-005 (Portion), and 1-2-009-016
(Portion) by Eminent Domain

J. Resolution 2015-60 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-2-003-014 by Eminent Domain

K. Resolution 2015-61 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-2-003-006 (Portion) by Eminent Domain

L. Resolution 2015-62 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-2-003-101 by Eminent Domain

M. Resolution 2015-63 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-5-015-006 (Portion) by Eminent Domain

N. Resolution 2015-64 Authorizing the Acquisition of Easement Over, On, and Across
the Real Property Identified as Tax Map Key 1-5-007-032 (Portion) by Eminent
Domain

O. Resolution 2015-65 Authorizing the Acquisition of Easement Over, On, and Across
the Real Property Identified as Tax Map Key 2-3-002-069 (Portion) by Eminent
Domain

P. Resolution 2015-66 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 2-3-007-039 by Eminent Domain

Q. Resolution 2015-67 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 2-3-007-045 by Eminent Domain

R. Resolution 2015-68 Authorizing the Acquisition of the Real Property Identified as
Tax Map Key 1-1-016-007 (Portion) by Eminent Domain

S. Resolution 2015-69 Authorizing the Acquisition of the Real Property Identified as
Tax Map Keys 1-5-015-005 (Portion) and 1-5-015-001 (Portion) by Eminent Domain

T. Resolution 2015-70 Authorizing the Acquisition of Easement Over, On, and Across
the Real Property Identified as Tax Map Key 2-1-031-030 (Portion) by Eminent
Domain

XII. Eminent Domain – Approving Notification to the City Council

A. Executive Session
Pursuant to Hawaii Revised Statutes Section 92-4 and Subsection 92-5(a)(4), the Board may enter into Executive
Session to consult with its attorneys on questions and issues on a matter pertaining to the Board’s powers, duties,
privileges, immunities and liabilities.

B. Resolution No. 2015-46 Approving Notification to the City Council of Intention to
Acquire Both a Fee Simple Interest and a Temporary Construction Easement (TCE)
In the Real Property Identified as Tax Map Key 1-1-016-019 and 1-1-016-020



(Portions) by Eminent Domain and Publication of a Resolution Authorizing
Acquisition of Said Fee Simple Interest and a TCE by Eminent Domain

C. Resolution No. 2015-71 Approving Notification to the City Council of Intention to
Acquire Utility Easement Over, On, and Across the Real Property Identified as Tax
Map Key 9-8-008-029 (Portion) by Eminent Domain and Publication of a Resolution
Authorizing Acquisition of Said Easement by Eminent Domain

D. Resolution No. 2015-74 Approving Notification to the City Council of Intention to
Acquire a Fee Simple Interest in the Real Property Identified as Tax Map Key 2-3-
007-061 (Portion) by Eminent Domain and Publication of a Resolution Authorizing
Acquisition of Said Property by Eminent Domain

E. Resolution No. 2015-75 Approving Notification to the City Council of Intention to
Acquire a Fee Simple Interest in the Real Property Identified as Tax Map Key 2-3-
007-056 (Portion) by Eminent Domain and Publication of a Resolution Authorizing
Acquisition of Said Property by Eminent Domain

F. Resolution No. 2015-76 Approving Notification to the City Council of Intention to
Acquire Guideway Easement Over, On, and Across the Real Property Identified as
Tax Map Key 2-3-039-011 (Portion) by Eminent Domain and Publication of a
Resolution Authorizing Acquisition of Said Easement by Eminent Domain

G. Resolution No. 2015-77 Approving Notification to the City Council of Intention to
Acquire Guideway Easement and Temporary Construction Easement (TCE) Over,
On, and Across the Real Property Identified as Tax Map Key 2-3-039-006 (Portion)
by Eminent Domain and Publication of a Resolution Authorizing Acquisition of Said
Easement by Eminent Domain

H. Resolution No. 2015-78 Approving Notification to the City Council of Intention to
Acquire Guideway Easement Over, On, and Across the Real Property Identified as
Tax Map Key 2-3-039-005 (Portion) by Eminent Domain and Publication of a
Resolution Authorizing Acquisition of Said Easement by Eminent Domain

XIII. Report of the Ninth Voting Member Permitted Interaction Group

XIV. Executive Director & CEO’s Report

XV. Executive Session
Pursuant to Hawaii Revised Statutes Section 92-4 and Subsection 92-5(a)(4), the Board may enter into Executive
Session for any agenda item to consult with its attorneys on questions and issues on a matter pertaining to the Board’s
powers, duties, privileges, immunities and liabilities.

XVI. Adjournment

Note: Persons wishing to testify on items listed on the agenda are requested to register by completing a speaker registration form
at the meeting or online on the HART section of the www.honolulutransit.org website. Each speaker is limited to a two-minute
presentation. Persons who have not registered to speak in advance should raise their hands at the time designated for public
testimony and they will be given an opportunity to speak following oral testimonies of the registered speakers.

If you require special assistance, auxiliary aid and/or service to participate in this event (i.e. sign language interpreter; interpreter
for language other than English, or wheelchair accessibility), please contact Cindy Matsushita at 768-6258 or email your request
to cmatsushita@honolulu.gov at least three business days prior to the event.
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POWERS, DUTIES, AND FUNCTIONS

The Honolulu Authority for Rapid Transportation (HART) is authorized to develop,
operate, maintain, and expand the high-capacity fixed guideway rapid transit system of
the City and County of Honolulu. Among its responsibilities are directing the planning,
design, and construction of the fixed guideway system, and operating and maintaining
the system; preparing and adopting annual operating and capital budgets; applying for
and receiving grants of property, money and services, and other assistance for capital
or operating expenses; making administrative policies and rules to effectuate its
functions and duties; and to promote, create, and assist transit-oriented development
(TOD) projects near fixed guideway system stations that promote transit ridership.

HART is governed by a ten-member Board of Directors that directs the organization’s
policy. The administration of the authority is overseen by its Executive Director and
CEO.

MISSION

HART’s mission is to plan, design, construct, operate, and maintain Honolulu’s high-
capacity, fixed guideway rapid transit system.

ACCOMPLISHMENTS

OVERVIEW
During Fiscal Year 2015, HART’s fourth year of existence, the agency, the HART Board
of Directors, staff, and consultant team made significant progress toward achieving the
vision of bringing a quality rail transit system to Oahu.



HART FY 2015 Annual Report 2

Most notably, HART secured funding for the completion of the Honolulu Rail Transit
Project (HRTP) with the passage of the extension of the General Excise Tax (GET)
surcharge.

HART has made great strides in construction in FY 2015, with 176 columns
constructed, more than 1,500 concrete guideway segments erected, and 130 guideway
spans between columns in place as of June 26, 2015. All told, more than three miles of
guideway are now complete. The shell of the first rail car has also been completed.

HART, Ansaldo Hawaii Joint Venture (AHJV), the city Department of Transportation
Services (DTS), and Oahu Transit Services (OTS) continued their work in exploring
synergies and efficiencies in building, maintaining, and operating the HRTP, as well as
bus/rail multimodal opportunities.

BUDGET AND FINANCE

Budget
The FY 2016 Operating and Capital Budgets were submitted to the Mayor and the City
Council for their consideration and input. The budgets did not include any request for
city general fund monies. However, the Operating Budget included funds for
reimbursement to the city’s general fund for staff support from various city departments
and Central Administrative Services expense. The budgets were adopted by the Board
on June 25, 2015 in the following amounts:

Operating Budget $29,212,000
Capital Improvement Budget $422,249,700
Total FY 2015 Approved Budget $451,461,700

Funding
Local funding for the HRTP from the one-half percent (0.5 percent) GET county
surcharge totaled $1.469 billion from January 2007 through April 2014.1 The Hawaii
State Legislature passed legislation in May 2015 that would extend the GET surcharge
through 2027; House Bill 134 became law on July 14, 2015.

Federal Section 5309 New Starts revenue appropriated for HART to date is $1.056
billion. If Congress appropriates the $250 million included in the FY16 Transportation
and Housing and Urban Development appropriations bills, federal funding for HART will
be $1.306 billion against a total of $1.55 billion in the Full Funding Grant Agreement.

In cooperation with the Department of Budget and Fiscal Services (BFS), DTS, and the
Mayor, HART executed a Memorandum of Understanding (MOU) with the City and

1
As of June 30, 2015
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County of Honolulu, which memorializes a plan to decrease the total amount to be
borrowed, achieving optimum financing cost, and providing protection to the city’s
financial condition. The plan will result in an effective savings of approximately $60 to
75 million.

PLANNING, UTILITIES, PERMITS, RIGHT-OF-WAY

Planning and Environmental
The Planning and Environmental Division again played a key role in securing the
clearances necessary for the HRTP to advance, including acceptance of HART’s burial
treatment plan by the Oahu Island Burial Council, acceptance by the state Historical
Preservation Division of the Archaeological Inventory Survey plan for the City Center
section, and completion of key environmental post-Record of Decision documents for
the Federal Transit Administration (FTA).

HART continued to coordinate with and support other entities with regard to TOD,
including the Department of Planning and Permitting (DPP), which has primary
responsibility for developing TOD neighborhood plans and zoning regulations for station
TOD areas. HART also participated in the city Managing Director’s TOD group – part of
the Mayor’s initiative to “build rail better.”

Utilities and Permits
During FY 2015, the division oversaw utility relocation work in the first ten miles. HART
staff worked to resolve issues with third party utilities, the power supply needs of the
Rail Operations Center (ROC, formerly known as the Maintenance and Storage
Facility), and on future relocation issues, particularly along Dillingham Boulevard.

Right of Way
The Right of Way Division was very active in FY 2015; to date it has acquired access to
approximately 90% of the land area required for the HRTP while remaining under
budget by $10.4 million. Out of the 234 property acquisitions identified as needed for
the HRTP, HART has acquired 81 properties. Out of 124 identified relocations, HART
has completed 83.2

ENGINEERING, DESIGN AND CONSTRUCTION

Core Systems
AHJV is responsible for the design, construction, and delivery of 20 four-car vehicles
and a train control system, which it will also operate and maintain over a 10-year
period.

Elevators & Escalators Manufacture-Install-Maintain

2
HART Fiscal Year 2016 Business Plan
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Schindler Elevator Corporation completed equipment design in FY 2015. The
substantial completion date will change to a later date predicated on the award of the
design-build contracts for the east portion of the guideway.

Fare Collection System
Major progress was made in the area of fare collection, which is a joint effort between
HART and DTS, the Department of Information Technology (DIT), and BFS. HART’s
new fare collection project manager assisted the Board in making decisions regarding a
barrier fare collection system and pursuing procurement of a joint rail and bus fare
collection system utilizing account-based smart cards. HART and DTS have
substantially completed the drafting of an MOU memorializing the terms of the joint fare
system, which would enable seamless transfers between bus and rail. Development of
a request for procurement for the fare collection system is expected this summer, with
manufacture scheduled for fall 2016.

WOFH Guideway
Construction in the westernmost section of the HRTP alignment has continued to
advance. To date, 176 columns have been constructed, with 130 spans between
columns, comprising more than three miles of guideway built.3 Guideway construction
has progressed eastward over Fort Weaver Road, and the balanced cantilever structure
near the H-1 and H-2 merge is expected to be completed in July.

West Oahu Station Group
The West Oahu Station Group comprises three stations – East Kapolei, UH West Oahu,
and Hoopili – that were reallocated from a larger nine-station package in FY 2015 as
part of HART’s cost mitigation strategy. The West Oahu Station Group construction
contract bids are currently being evaluated, with the contract award anticipated in the
first quarter of FY 2016.

Farrington Highway Station Group
The Farrington Highway Station Group (West Loch, Waipahu Transit Center, and
Leeward Community College Stations) were also reassigned from the larger station
package as a cost-saving measure. The construction contract was awarded to
Hawaiian Dredging in June 2015.

Rail Operations Center (formerly Maintenance and Storage Facility)
The ROC consists of the Operations and Servicing Building, Maintenance of Way, Train
Wash Facility, and Wheel Truing Building. Significant progress was made in FY 2015 on
the ROC. The exterior walls of three of the structures have been raised, and tracks are
being laid in the yard. The ROC is on schedule to be completed by spring 2016, in time
for the start of delivery of the first rail cars.

Kamehameha Highway Guideway (KHG)

3 As of July 6, 2015
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Work on the KHG section in FY 2015 focused on utility relocations, foundation test and
method shafts, and road widening. To date, 32 foundation shafts have been dug, and
guideway segment casting for the section has begun.4

Ramp H2R2
Ramp H2R2 is a loop ramp which connects in-bound Farrington Highway to in-bound
Kamehameha Highway. The ramp was another component of the nine-station group
that was revised in order to reduce costs. The construction contract for the ramp was
awarded to Royal Contracting in May 2015.

Kamehameha Highway Station Group
The Kamehameha Highway Station Group consists of the Pearl Highlands, Pearlridge,
and Aloha Stadium stations. The construction contract for the station group, which was
part of the nine station group that was reorganized to reduce costs, is expected to be
solicited in the first quarter of FY 2016.

Airport Section Guideway, Stations, and Utilities
Two construction contracts were planned and expedited in FY 2015: the Airport Section
Utilities, for which construction is in progress, and the Airport Seven Piers, for which
construction is complete. The contract for the construction of the guideway and stations
is currently in procurement.

City Center Section Guideway, Stations, and Utilities
This section of the guideway has been combined with eight stations into a City Center
Guideway and Stations design-build package scheduled to be advertised in late 2015.
HART may issue an expedited utility contract.

OPERATIONS AND MAINTENANCE

The Operations and Maintenance Department continued to review all aspects of the
HRTP from the operations and maintenance perspective to make recommendations to
improve service, operability, maintainability, customer service, and cost
effectiveness. In FY 2015, the department began work with the core systems contractor
on a Maintenance Management Information System. The department also worked with
DTS, OTS, and the HART Board of Directors on developing a fare policy.

SYSTEM SAFETY AND SECURITY

The System Safety and Security Department continued to focus its efforts in FY 2015
on developing a Safety and Security Certification Plan, which is required for certification
by the FTA prior to revenue operation. Additionally, the Safety and Security Team
collaborated with several law enforcement entities, the state Department of
Transportation, and the state Oversight Manager to enhance security through design for

4
As of July 6, 2015
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the HRTP. The department has achieved an on-the-job injury rate of 0.6 injuries per
100,000 work hours – a rate well below the 3.8 injuries per 100,000 work hours for
similar projects.

QUALITY ASSURANCE

The HART-established Quality Assurance (QA) system was effectively implemented by
the Quality Assurance Department during the past year. The major focus of QA
activities included performing audits and surveillances, mentoring, and training
appropriate staff to ensure that suitable proficiency is achieved and maintained, and
participating in Quality Task Force meetings with stakeholders. The Quality Assurance
team also reviewed, approved, and monitored the Quality Assurance Plans required of
all contractors, consultants, and suppliers.

PUBLIC INFORMATION & COMMUNITY OUTREACH

Continuing its ongoing commitment to transparency, the Public Information and
Outreach Department continued its multi-pronged approach in FY 2015 to keeping
businesses and residents connected islandwide. The department maintained its strong
construction outreach program to educate the public about field work, public safety
during construction, and traffic impacts on the surrounding communities through
community, town hall, HART Business Alliance meetings, as well as canvassing
affected areas, disseminating traffic information to news media outlets, and staffing a
24-hour project hotline. HART’s communications team sponsored media tours of the
casting yard and the maintenance and storage facility, and on-site construction visits to
explain to the media and the public how the guideway will be built. In partnership with
state and city lawmakers, the HART Board of Directors began broadcasting its meetings
on television and online, making its proceedings accessible to a wider audience.

CIVIL RIGHTS

In FY 2015, the Civil Rights Department staff focused on emphasizing HART’s full
commitment to a successful Disadvantaged Business Enterprise DBE effort by working
directly with contractors and prospective DBE participants, and monitoring DBE
participation. HART actively ensures that no person shall, on the grounds of race, color,
creed, national origin, sex, disability, or age, be excluded from participation in, or denied
the benefits of, or be subject to discrimination under any project, program, or activity
funded in whole or in part through federal assistance. HART employs a proactive
approach to recruiting by attending and sponsoring job fairs, posting job openings on
the appropriate websites, and disseminating employment-related information to minority
and female community organizations. HART will continue to actively solicit and
encourage female and minority individuals to apply for open positions in anticipation of
future hiring needs.

GOVERNMENT RELATIONS
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During the 2015 state legislative session, the Government Relations Department
worked closely with its various partners in the state and city to extend the GET
surcharge beyond its sunset date of 2022. Thanks to this partnership, the Legislature
passed House Bill 134, which was signed into law by Governor Ige, thereby extending
the GET for five years until 2027. HART will continue to work with its city partners,
Honolulu’s Mayor, and City Council to authorize the GET extension for five years.

The department also worked closely with the City Council and its committees to provide
HRTP development updates relating to construction timelines, traffic advisories,
interagency coordination to minimize impacts on traffic flow, contract issuances and
change orders, transit station development, supplemental environmental impact
statement efforts, as well as coordinated legislation that impacted the HRTP, including,
but not limited to, HART’s operating and capital budgets, issuance of general obligation
bonds, revised debt financing plan, appointment of HART Board of Directors, and
neighborhood transit-oriented development plans.

ADMINISTRATIVE SERVICES

In FY 2015, the Administrative Services Department worked to fill vacant positions with
new employees; reassigned existing employees to areas where needed; make
adjustments in employees’ duties and responsibilities; make adjustments in the
organizational structure of HART to meet the evolving requirements of the Project; and
functioned in the full spectrum of Human Resources services to include labor relations,
classification and pay, and payroll time and attendance. At the end of FY 2015, HART
had 127 positions filled out of the 139 positions authorized in the Annual Operating
Budget. Out of the 127 positions filled, 106 of them were city employees and 21 were
filled by the Project Management Support Consultant. The staffing level is designed to
ensure that HART has the technical capacity and capability to manage the
implementation of the HRTP and meet the requirements of the FTA for managing major
New Starts projects.

Administrative Services also continued to provide support in the areas of information
technology network and desktop support, lease and asset management, general office
management, and multi-media administration and management. Administrative
Services also assumed a new role designing, building, and administering a separate
project-wide network which provides connectivity, file sharing, print servers, and
network security to all entities working on the rail project.

CONCLUSION

With the support of many partners, FY 2015 was a year of significant progress:
construction continued at an unprecedented pace, the HRTP’s current and future
financing remains secure, and HART remains well-positioned to deliver on its promise
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to build a safe, top-quality transit system for Oahu that will enhance our transportation
network for generations to come.



Construction and Traffic Update
August 27th, 2015



Project Map
20 Miles – 21 Stations

Project Map
20 Miles – 21 Stations

WOFH KHG

Airport
City Center

ROC



Rail Operations Center Design‐Build

Physical Construction Completion 77%

Contract Billed to Date  79%

Contract Billing Planned Per Schedule  85%

* ROC construction currently tracking to the planned 
Substantial Completion date.

* Contractors Billings may lag behind physical work 
completed due to milestone based payment 
contract. 



Operations Services Building (OSB)



Maintenance of Way (MOW) Building



Wheel Truing Building (WTB)



Train Wash Facility (TWF)



Rail Operations Center Trackwork



West Oahu Farrington HWY Guideway 

Construction Completion 71.7%
Contract Billed to Date 69.9%

Contract Billing Planned Per Schedule 81.33

• WOFH construction currently tracking 4 - 6 months 
behind the planned Substantial Completion date. 

* Contractors Billings lag behind physical work 
completed due to milestone based payment contract. 



Balanced Cantilever Work



KHG Design‐Build

Physical Construction Completion 39.6%
Contract Billed to Date 35.9%

Contract Billing Planned Per Schedule 84%

• KHG construction currently tracking 6-7 months 
behind the planned Substantial Completion date. 



Farrington HWY Stations 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Notice to Proceed (NTP) Issued
• Ground Breakings being scheduled

West Loch

Waipahu Transit Center 

Leeward Community College



H2R2 Ramp 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Contract awarded to Royal Contracting
• Notice to Proceed (NTP) Issued
• Preconstruction Submittals and Permitting

Pearl Highlands Station



West Oahu Stations 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Notice to Proceed (NTP) Issued
• Ground Breakings being scheduled

UH West Oahu

Ho’opili

East Kapolei



Airport Guideway and Station Design‐BuildAirport Guideway and Station Design‐Build



City Center Guideway and Station Design‐BuildCity Center Guideway and Station Design‐Build



Moving Forward:  The Next 10 Miles

Airport Advanced Utilities

Airport 7 Piers 

Physical Construction Completion 16.8%

Contract Billed to Date 15.7%

• Airport Section Utility Construction currently is tracking 7 
months behind the planned Substantial Completion date. 

• Airport 7-Piers Contract is currently being closed out. 

Physical Construction Completion 100% 

Contract Billed to Date 84.0%



Traffic UpdateTraffic Update



Farrington Highway in Waipahu



Farrington Highway in Waipahu



Farrington Highway in Waipahu



Balanced Cantilever Work



Kamehameha Highway                   
in Pearl City



Kamehameha Highway                   
in Pearl City



Kamehameha Highway                   
in Pearl City



Kamehameha Highway in Aiea



Kamehameha Highway near Pearl 
Harbor
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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Kualakai Parkway looking Diamond Head. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Waianae. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  
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LIST OF ACRONYMS 
 

AB  AnsaldoBreda 
ACS  Access Control System 
AFE  Authorized for Expenditure 
AGS  Airport Guideway and Stations 
AHJV  Ansaldo Honolulu Joint Venture 
AIS  Archaeological Inventory Survey 

APTA  American Public Transportation Association 
ARRA  American Recovery and Reinvestment Act 
ASG  Airport Station Group 
ASU  Airport Section Utilities 
ATC  Automated Train Control 
ATO  Automated Train Operation 
AVA  Anil Verma Associates, Inc. 
BA  Buy America 

BAC  Buy America Compliance  
BACM  Buy America Compliance Matrix 
BCS  Balanced Cantilever System 
BFS  Budget and Fiscal Services 
BLS  Bureau of Labor Statistics 
BMP  Best Management Practice 
BOD  Board of Directors 
BUE  Bottom‐Up Estimate 
CAM  Construction Access Milestone 
CAR  Corrective Actions 
CCGS  City Center Guideway and Stations 
CCO  Contract Change Order 
CCTV  Closed Circuit Television 
CE&I  Construction Engineering and Inspection 
CEL  Certifiable Elements List 
CIL  Certifiable Items List 
CM  Construction Manager 

CMP    Corrugated Metal Pipe 
CMS  Contract Management System 
CMU  Concrete Multiple Unit 
COI  Conflict of Interest 

CONRAC  Consolidated Rental Car Facility 
COR  Corporation Counsel 
CPM  Critical Path Method 
CPP  Contract Packaging Plan 
CSC   Core Systems Contract  

CSCC  Construction Specification Conformance Checklists 
CSL  Cross Hole Sonic Logging 

CSOC  Core Systems Oversight Consultant 
CSSP  Construction Safety & Security Plan 
CTS  Communications Transmission System 

CWRM  Commission on Water Resource Management 
CZM  Coastal Zone Management 
DAGS  Department of Accounting & General Services 

DB   Design‐Build  
DBB   Design‐Bid‐Build  
DBE  Disadvantaged Business Enterprise 

DBEDT  Department of Business, Economic Development and Tourism
DBOM   Design‐Build‐Operate‐Maintain  
DCAB  Disability and Communication Access Board 
DCCC  Design Criteria Conformance Checklists 
DCN  Design Change Notice 
DDC  Department of Design and Construction 
DES  Department of Environmental Services 

DFIM  Design Furnish Install Maintain 
DHHL   Department of Hawaiian Homelands  
DHR  Department of Human Resources 
DIT  Department of Information Technology 

DKSG  Dillingham and Kaka‘ako Station Group 
DLIR  Hawai‘i Department of Labor and Industrial Relations
DLNR   Department of Land and Natural Resources  
DOE  Department of Education 
DOH  Department of Health 
DOL  Department of Labor 
DPM  Deputy Project Managers 
DPP  Department of Planning and Permitting 
DPR  Department of Parks and Recreation 

DPS Department of Public Safety 
DS Downstream
DTS Department of Transportation Services
DVT Design Verification Test 
ECP Environmental Compliance Plan 
E/E Elevator/Escalator

EMC Electromagnetic Compatibility 
EMF Electromagnetic Forces 
EMI Electromagnetic Interference 
EMP Environmental Management Plan 
EOR Engineer of Record
EOS Electrically Operated Switches 
ESA Engineering Services Agreement 
FAA Federal Aviation Administration 
FAI First Article Inspections 
FAT Factory Acceptance Tests 
FD  Final Design 

FDC Field Design Change 
FEIS  Final Environmental Impact Statement 
FFC Fixed Facility Contractors 

FFGA  Full Funding Grant Agreement  
FHSG Farrington Highway Station Group 

FLSWG Fire Life Safety Working Group 
FTA  Federal Transit Administration  
FTE Full‐Time Equivalent 
FWS Fish and Wildlife Service 
GAT Great Aleutian Tsunami 
GDR Geotechnical Data Report 
GEC  General Engineering Consultant  
GET  General Excise Tax 
GIS Geographic Information System 
GSA  General Services Administration  
GT General Terms
HA Hazard Analysis

HABS Historic American Buildings Survey 
HAER Historic American Engineering Record 
HALS Historic American Landscape Survey 
HART  Honolulu Authority for Rapid Transportation 
HCC Honolulu Community College 

HCDA Hawai‘i Community Development Authority
HCSD Hawai‘i Capital Special District 
HDOE Hawai‘i Department of Education 
HDOH Hawai‘i Department of Health 
HDOT  Hawai‘i Department of Transportation  
HDPE High‐density polyethylene 
HECO Hawaiian Electric Company  
HFD Honolulu Fire Department 
HHF Historic Hawai‘i Foundation 

HHPRB Hawai‘i Historic Places Review Board 
HIE Hawaii Independent Energy 
HP Historic Preservation 

HPC Historic Preservation Committee 
HPCA Historic Preservation Certification Application
HPD Honolulu Police Department 
HPF Historic Preservation Fund 

HRHP Hawai‘i Register of Historic Places 
HRTP Honolulu Rail Transit Project 
HTI Hawaiian Telcom
HTL Hazard Tracking Log 
I&T Inspection & Testing 

IAMR Interstate Access Modification Report 
ICCS Interface Communications Control System
ICD Interface Control Documents 
ICE Independent Cost Estimate 
ICM Interface Control Manual 
IDS Intrusion Detection System 
IJ Insolation Joint

INMS Integrated Network Management System
ITP Inspection and Test Plan 
ITS Intelligent Transportation Systems 

JTMS Joint Traffic Management System 
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JU&O  Joint Use & Occupancy 
JUOA  Joint Use and Occupancy Agreement 
 KCDD  Kaka‘ako Community Development District 
KHG   Kamehameha Highway Guideway 
KHSG  Kamehameha Highway Station Group 
KIWC  Kiewit Infrastructure West Company 
KKJV  Kiewit/Kobayashi Joint Venture 
LCC   Leeward Community College  

LEED   Leadership in Energy and Environmental Design   
LPR  License Plate Reader 
LRV  Light Rail Vehicle 
MIM  Manufacture‐Install‐Maintain 
MMIS  Maintenance Management Information System 
MMP  Mitigation Monitoring Program 
MOT   Maintenance of Traffic  
MOU  Memorandum of Understanding 
MOW  Maintenance of Way 
MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries 
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  
NEPA  National Environmental Policy Act 
NHL  National Historic Landmark 
NOI  Notice of Intent 

NPDES  National Pollutant Discharge Elimination System 
NPS  National Park Service 
NR  National Register 

NRHP  National Register of Historic Places 
NTP   Notice to Proceed  
NTS  Network Time Server 

O&M  Operations and Maintenance 
OCC  Operational Control Center 
OCIP   Owner‐Controlled Insurance Program  
OIBC  O‘ahu Island Burial Council 
OIL  Open Items List 
OSB  Operations and Servicing Building 

OSHA  Occupational Safety and Health Administration 
OTS  O‘ahu Transit Services 
OTW  Oceanic Time Warner 

OTWC  Oceanic Time Warner Cable 
PA   Programmatic Agreement  

PAIS  Programmatic Agreement Implementation Schedule
PARs  Preventative Actions 
PB  Parsons Brinckerhoff, Inc. 
PE   Preliminary Engineering  

PGC  Pacific Guardian Center 
PHA  Preliminary Hazard Analysis 
PICM  Project Interface Control Manual
PIG  Permitted Interaction Group 
PIM  Project Interface Manager 
PLA  Project Labor Agreement 
PM  Project Managers 

PMC   Project Management Consultant  
PMIM  Project Management and Interface Management 
PMOC   Project Management Oversight Contractor  
PMSC  Program Management Support Consultant 
PPE  Personal Protective Equipment 
PSG  Platform Screen Gate 
PSGS  Platform Screen Gate System 
PV  Passenger Vehicle 
QA  Quality Assurance 

QAM  Quality Assurance Manager 
QAP  Quality Assurance Plan 
QC  Quality Control 

QMP   Quality Management Plan  
QMS  Quality Management System 
QTF  Quality Task Force 
RAC  Rail Activation Committee   

RCMP  Risk and Contingency Management Plan 
RE Resident Engineer

READ Real Estate Acquisition Database 
RFC Request for Change 
RFI Requests for Information 

RFID Requests for Interface Data 
RFMP  Rail Fleet Management Plan  
RFP  Request for Proposals  
RFQ  Request for Qualifications  
ROC Rail Operations Center 
ROD Record of Decision
ROE Right of Entry
ROW Right‐of‐Way
RR Risk Register

RSD Revenue Service Date 
RTM Requirements Traceability Matrix 
RTSA Regional Transit Stabilization Agreement

S1 Segment 1
SAIS Supplemental Archaeological Inventory Survey

SCADA Supervisory Control and Data Acquisition
SCAP Stream Channel Alteration Permit 
SCC Standard Cost Category 

SHPD State Historic Preservation Division 
SIC Sandwich Isle Communications 

SLAN Station Local Area Network 
SOG Slab on Grade
SOI Secretary of the Interior 

SOW Scope of Work
SP Special Provisions

SQP Supplemental Quality Plan 
SSC Safety Security Certification 

SSCP Safety and Security Certification Plan 
SSCWG Safety and Security Certification Working Group

SSI Sensitive Security Information 
SSMP Safety and Security Management Plan 
SSRC Safety and Security Review Committee 
SSSP Site Safety Security Plan 
STCC Spec/Testing Conform Checklists 

SWPPP Storm Water Pollution Prevention Plan
T&M Time and Material
TCCR Train Control and Communications Room
TCP Traffic Control Plan
TES Traction Electrification System 

TIGER Transportation Investment Generating Economic Recovery
TOC The Outdoor Circle
TOD Transit‐Oriented Development 
TPO Thermoplastic Olefin 
TPSS Traction Power Sub‐Station 
TSA Transportation Security Administration
TSI Transportation Safety Institute 
TVA Threat and Vulnerability Analysis 
TVM Ticket Vending Machine 
TWF Train Wash Facility
UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement Agreement
UH University of Hawai‘i 

UHWO University of Hawai‘i West O‘ahu  
UL Underwriters Laboratories 

UPS Uninterrupted Power Supply 
USACE U.S. Army Corps of Engineers 
USDOT U.S. Department of Transportation 

VE Value Engineering
WA Work Area
WHS Waipahu High School 

WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSS West Side Stations

WSSG West Side Station Group 
WTB Wheel Truing Building 
WYL West Yard Lead
YCB Yard Control Bungalow 
YOE  Year of Expenditure 
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PROJECT MAP 
  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
*HIGHLIGHT OF THE MONTH: KAKA‘AKO STATION 

Serving the Kaka‘ako, Makiki, Ward and Outlying Residential Areas 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
*Each month a different station will be highlighted with architectural renderings and key information.

Station Features:

 ADA Pedestrian Access 

 Bicycle Parking 

 Elevators, Escalators and Stairs 

 Kiss‐and‐Ride 

 TheBus – Local services through Kaka‘ako  

 TheHandi‐Van Pick‐up/Drop‐off 

 Platform Type: Side 

 Planned # of Entrances: 1
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1     EXECUTIVE SUMMARY 
 

KEY ACTIVITIES THIS MONTH 
Project Overview 
The Honolulu Authority for Rapid Transportation (HART) achieved another project 
milestone in July with the completion of the balanced cantilever construction work 
over the westbound side of the H‐1 Freeway for the West O‘ahu Farrington Highway 
(WOFH) segment. Crews also completed the elevated rail guideway over the Fort 
Weaver Road overpass.  
 

HART and its contractors have now completed more than three miles of the elevated 
guideway between east Kapolei and Waipahu. Crews have built more than 180 columns 
and have erected nearly 1,600 guideway segments.  
 

In July, HART officially awarded Nan, Inc. the contract to build the three stations in the West O‘ahu Station Group. Nan, Inc. was one 
of four companies to bid on the contract to build the East Kapolei, UH‐West O‘ahu and Ho‘opili Stations. Nan, Inc. submitted the 
lowest bid at $56,088,470. 
 

Coming up, a request for contract bids for the Kamehameha Highway Station Group, which includes the Pearl Highlands, Pearlridge 
and Aloha Stadium Stations, is scheduled to be issued in August.  
 

HART Board of Directors 
HART is seeking to fill a vacancy on its Board of Directors for a term that expires June 30, 2018. 
 

The HART Board of Directors is responsible for establishing policies pertaining to the construction, operation and maintenance of the 
rail transit system. Under the City Charter, HART Board members serve as part‐time volunteers and have a policy‐making role.  
 

The Board of Directors includes: three members appointed by the mayor; three members appointed by the Honolulu City Council; 
and both the city director of transportation services and the state director of transportation. They will collectively choose a ninth 
voting member of the Board. The director of the city’s Planning and Permitting Department serves as an ex‐officio non‐voting 
member of the board.  
 

Embossed Columns  
HART has now completed the aesthetic columns for the three stations at the ewa end of 
the rail alignment. 
 

In July, crews completed the embossed columns for the rail station to be built in east 
Kapolei near the Kroc Center. The design of the East Kapolei Station aesthetic columns 
celebrates the significance of Puu o Kapolei to Hawaiian agriculture. 
 

Construction crews earlier completed work on the aesthetic columns for the UH‐West 
O‘ahu and Ho‘opili Stations.  
 

Cost: 

Project Costs Summary  
Through June 26, 2015 

  Current Budget ($M) Incurred To Date ($M) 

Project Budget  $4,446.9 $1,580.7 

Project Contingency  $501.7 $0.4

Finance Charges*  $173.1 $0.0

TOTAL  $5,121.7 $1,581.1 
* $173.1 million represents the project debt financing costs that are federally eligible. The total 
estimated debt financing costs of the project is $215 million, per the FFGA Financial Plan. 

 

 

Schedule: 

Project Progress*  
Through June 26, 2015 

  Actual Early Plan Late Plan 

Overall Project Progress  36.2% 56.8% 47.7% 

Overall Construction Progress  27.6% 49.5% 40.0% 

Overall Design Progress  85.7% 97.8% 94.5% 

Overall Utilities Progress  32.8% 57.8% 38.6% 
*All progress charts reflect early program expectations regarding the award and execution of western stations 
and eastern guideway work. Both contracts have been rescheduled to later dates and once the overall schedule 
is rebaselined, the cost curves will be revised. 
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Overview: 
Core Systems Contract (CSC) 
The CSC contractor, AHJV, is continuing to progress through Interim Design into Final Design. Qualification and design verification 
tests are ongoing, as are Communications and UPS tests. Construction interface with KKJV is ongoing. AHJV is on site working on the 
Yard Control Bungalow foundations. In addition, AHJV has shipped the MSF Traction Power Substation (TPSS) and will lift it into place 
on August 1. The first passenger vehicle carshell has left the manufacturing facility in Italy and is in transit to the final assembly 
facility in California. Passenger vehicle manufacturing, key system manufacturing, design verification and qualification testing 
activities are ongoing. An audit of AHJV’s Passenger Vehicle Final Assembly facility was completed. Carshell assembly continues to 
progress at the Reggio Calabria facility in Italy with the second carshell being painted in July. (See Section 4.1.A for details) 
 

Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contract is on schedule to meet the requirements of the Farrington Highway Station Group contract and the 
West O‘ahu Station Group contract. The manufacturing and installation of the escalators and elevators is dependent on the award 
and construction of the individual stations. The release for manufacturing dates is in concert with the actual bid and award date for 
the various stations. The FHSG contract and WOSG contract have been awarded, however the NTP has not yet been issued for either 
project. The elevators and escalators for these six stations will be released once the respective contractor’s schedules have been 
submitted and approved. The KHSG contract will be advertised in August, and elevators and escalators for these three stations will 
be released for manufacture once the KHSG contract is awarded and an approved schedule is received. (See Section 4.1.B for details) 
 

West O‘ahu Farrington Highway (WOFH) Contract 
HART and Kiewit Infrastructure West Company (KIWC) continue to work together to ensure that quality and safety are the highest 
priorities. HART continues to monitor KIWC production rates as it relates to potential schedule impacts. KIWC submitted a revised 
baseline schedule in December of 2014 for which production is measured against. The most recent schedule, submitted June 2015, 
reflects a six month delay to the contractual substantial completion date specific to the LCC portables, parking lot and access 
structure operations. KIWC had previously shown four months was needed to complete the design and construction work at LCC, 
which does not affect guideway completion for functional track. HART is reviewing this situation, and KIWC and HART continue to 
work together to mitigate the impacts to the critical path activities. At the time that the LCC Construction Right of Entry Agreement 
with the University of Hawai‘i (UH) is received, it is anticipated that the Contract Change Order needed to update the substantial 
completion date and associated baseline acceptance will be achieved. In August, the third Underslung Truss (Heading #3) is expected 
to be erected by Span 257 to advance the erection of segments from the Balanced Cantilever through the end of the alignment. (See 
Section 4.2.A for details) 
 

Maintenance and Storage Facility (MSF) Contract 
Interior and exterior painting is on‐going at the MOW, OSB and WTB. De‐stressing of the storage and maintenance tracks is 
underway. Platform walls, stem walls and foundation construction as well as underground utilities are on‐going for the Train Wash 
Facility. Cable trough installation is progressing in the yard as well as the installation of signal and train control conduits. Installation 
of rail is ongoing, including contact rail and pre‐curved rail. Emergency generator and switchgear installation is complete for the 
MOW and OSB. Roofing, siding, interior partitions, and utility service rough‐in work is in process for the OSB, MOW and WTB, as well 
as mechanical, electrical and plumbing installations. Overall, this contract is progressing per plan with substantial completion in April 
2016. (See Section 4.2.D for details) 
 

Kamehameha Highway Guideway (KHG) Contract 
Construction of the drilled shafts has moved to the balanced cantilever area in order to maintain progress while HECO clearance 
issues are resolved. Discussions with HECO are being held at an elevated level to resolve concerns about horizontal/vertical 
clearances and HECO schedule certainty. Both of the issues may have an impact on the overall schedule. HART continues to monitor 
KIWC production rates as it relates to potential schedule impacts, measuring against the revised baseline schedule KIWC submitted 
in December of 2014. HART and KIWC continue to work together to explore delay mitigation measures including alternate MOT 
scenarios and modified working hours that would balance MOT and noise impacts to the community. Per KIWC’s progress schedule, 
as submitted with the application for payment, the contract is seven months behind schedule. (See Section 4.3.A for details) 
 

Airport Section Utilities Construction Contract 
The Airport Section Utilities Construction contract is currently behind schedule, due to previous Navy right of entry issues. ITS 
system and various duct bank installations are current activities occurring in the field. Water and sewer line relocations are ongoing 
along Kamehameha Highway, but are being monitored for impacts with Navy ROE issues; HART recently was granted access to Navy 
ROE. (See Section 4.4.B for details) 
 

Airport Seven Piers Construction Contract 
The Airport Seven Piers construction work, including final paving and concrete curbs, was completed on April 17. Project Substantial 
Completion inspection was performed on April 22, 2015; two days ahead of the Contract Substantial Completion. Hawaiian Dredging 
Construction Company/Condon‐Johnson & Associates (HDCC/CJA) completed all punch list items on May 2, 2015 and have 
demobilized from the work site. Contract Closeout is currently in progress. (See Section 4.4.C for details) 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of June 26, 2015) 
All progress charts reflect early program expectations regarding the award and execution of western stations and eastern guideway work. Both 
contracts have been rescheduled to later dates and once the overall schedule is rebaselined, the cost curves will be revised.  
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the 
schedule. 

 

Figure 1. Overall Project Progress (% Complete) 

 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

 
Figure 2. Construction Progress (% Complete) 

 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
 

Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of June 26, 2015) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,446.9M 
o Current Project Contingency ‐ $501.7M 
o Project Finance Charges ‐ $173.1M 
 

 Total Incurred Cost = $1,581.1M (35.6% of current project budget) 
o June 2015 Incurred Cost = $42.2M 

 
 

2.3   Project Contingency (data as of June 26, 2015) 
Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $501.7M 
o Contingency drawdown to date ‐ $141.9M (22.0% of baseline project contingency budget) 
o $8.1M contingency drawdown during June 2015. Please see Appendix B for more details. 

 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through April 2015 Report  90.01 ‐ 90.03  ($133)

Contingency drawdown May 2015 Report  90.01 ‐ 90.03  ($.2)

Contingency drawdown June 2015 Report  90.01 ‐ 90.03  ($.6)

Contingency drawdown July 2015 Report  90.01 ‐ 90.03  ($8.1)

Contingency drawdown to date   90.01 ‐ 90.03  ($141.9)

Current FFGA Project Contingency  90.01 ‐ 90.03  $501.7 

 
 

 

 
 
 
 
 
 
 
 
 
 
 

Total	Incurred	Cost	=	$1,581.1M	
	

(previous	report	=	$1,538.9M)	

Current	Contingency	Balance	=	$501.7M	
	

(previous	report	=	$509.8M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
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2.4  Project Funding (data as of June 26, 2015) 
 
Figure 7. Planned vs. Received Project Funding 

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue
4

0 1,550 412 412

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 1091 1,469

Total 385 5,356 1,807 2,192
1
 GET and Interes t Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

4 
New Starts  Funds  Obl igated Through Federa l  Fisca l  Year 2014 Tota ls  $806.3 Mil l ion

Planned vs. Received Project Funding

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑PE expendi tures .

 
 
 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge (data as of June 26, 2015)  
o $1,091M = amount received since the Project’s 

entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,122M = Projected Net GET Surcharge 

Revenue for FYs 2010‐4Q 2015, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 3% short of 
projections to date, or $31M behind. 

 $31M shortfall is approximately 0.9% of the 
total GET surcharge projections per the FFGA 
Financial Plan of $3.291B. 

 
o $0M = GET surcharge received in June 2015. 

 

 Full Funding Grant Agreement (FFGA) 
o $10.3M = New Starts drawdown processed in June 2015. 

 

 The §5307 funds for the Project, per the Financial Plan, are $210M. 
 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (data date as of June 26, 2015, per the FTA TEAM website) 
 

Federal Fiscal          
Year Allocation

Obligated            
Amounts

Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $91,516,631 $144,760,727 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $411,506,631 $1,138,493,369 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 
 
 
 
 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	$1,807M		
	

(previous	report	=	$1,796M)	
	

GET	Received	Since	PE	=	$1,091M	
	

(previous	report	=	$1,091M)	
	

GET	Received	Since	2007	=	$1,469M	
	

(previous	report	=	$1,469M)
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2.5   Project Revenue and Costs  
  (data as of June 26, 2015) 

 
Figure 10. Project Revenue versus Incurred Costs  

 

 
 

Figure 11. Cash Balance Summary 

JUNE 30, 2015 CASH BALANCE SUMMARY 

   JUNE  YTD Cumulative 

Beginning Cash Balance  327,344,756  441,011,319 

        

Expenditures:       

Operating Expenditures  (1,909,194) (16,147,106)

Capital Expenditures  (42,790,284) (508,808,372)

Expenditures Total:  (44,699,478) (524,955,478)

        

Receipts:       

GET Surcharge  0  220,793,293 

FTA Drawdown  10,276,116  155,546,605 

Interest  27,319  239,997 

Other (rental, refunds, copy fees, etc.)  62,109  375,088 

Receipts Total:  10,365,544  376,954,982 

        

Ending Cash Balance 06/30/15  293,010,823  293,010,823 
 

 

Note: Project Cost Reports can be found in Appendix C. 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = June 26, 2015 

Ending	Cash	Balance	6/30/15	=	$293.0M	
	

(previous	report	=	$327.3M)	
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3     SCHEDULE  
(data as of June 26, 2015) 

 
OVERVIEW 

 The MPS Summary schedule has been updated with the latest end date of Full Opening moving to December 
2019, as detailed in last month’s Schedule narrative. 
 

 H2R2 Ramp (DBB‐385) and FHSG (DBB‐271) contractor schedules will be added to this report as soon as baseline 
schedules are accepted by HART. Until accepted contractor schedules become available, placeholder schedules 
spanning the contract dates are displayed in the contract sections of this report. 
 

 HART continues to closely monitor, review and manage all active construction packages. Previously reported 
delays continue to be addressed by the project teams. See contract pages for further details.  

 
KEY ISSUES 

 WOFH and KHG guideway construction contractor progress is behind approved planned schedules.   
 

 Right‐of‐way acquisition, third‐party interface and utility relocations continue to be areas of concern for 
program completion.   
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Figure 12. HRTP Master Project Schedule Summary (MPSS)   
The MPSS is statused against the FFGA Baseline MPS. The baseline and actual/planned durations of each contract are displayed for comparison. 
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4     CONTRACT STATUS 
 

Core Systems Contract (Section 4.1.A) 
OVERVIEW 

 Vehicle Aluminum Carshell Manufacturing is moving forward in Reggio Calabria, Italy – the first carshell is in 
transit to California for final assembly. 

 The MSF Traction Power Substation arrived in Honolulu; AHJV finalizing transit logistics and lift to the MSF site.  

 Progressing with sub‐system testing and design verification activities.  

 Yard Control Bungalow work is underway.  
KEY ISSUES 

 Revised station and guideway Construction Access Milestone (CAM) dates to the CSC are affecting substantial 
completion of Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of the impact 
once we have clarity in the expected CAM dates. This issue is being addressed in RFCR # 18. 

 Vehicle Production and Testing is an on‐going monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle can have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise. 

 
 
Fare Collection System (Section 4.1.C) 
OVERVIEW 

 Negotiations with the highest scored bidder for the Fare Systems Technical Consultant will begin the week of 
August 17. Scope of work is currently being finalized. 

 MOU and Cooperative Procurement Agreement for the Fare Systems procurement signed. RFP is under review 
by City Procurement and COR. Release date is anticipated by mid‐August 2015. 

KEY ISSUES 

 Releasing the RFP as soon as possible. 

 Ensuring Fare System Technical Consultant is on board to support Fare System Vendor negotiations. 
 
 
West O‘ahu Farrington Highway Guideway (Section 4.2.A) 
OVERVIEW 

 Leeward Community College (LCC) Portables and Parking Lot Change Order –A grading permit and a full 
construction ROE is needed in order for KIWC to begin work at the LCC Station area. KIWC has developed plans 
which were submitted to the Honolulu Department of Planning and Permitting (DPP), LCC and HART for review. 
Design development and review of the Access structure is on‐going with KIWC and HART. The construction ROE 
was issued by the end of July 2015. The anticipated construction start date is in August 2015, and the first 
portable delivery is scheduled in October 2015.  

 Balanced Cantilever System (BCS) Form Advancement – BCS construction is progressing. Pier tables and 
segments for Piers 253 through 256 are in various levels of completion and segment casting and stressing is 
proceeding in both eastward and westward directions from Piers 253, 254 and 255. The closure segment, 
between Piers 253 and 254, was completed and Pier Table 256 will be completed shortly. 

 Span by Span Advancement – Work on the left side single track spans around East Kapolei Station has begun as 
KIWC begins the assembly of the truss. Erection of the left side single spans will complete all the spans on the 
western end of the alignment. Spans have been erected over the Fort Weaver Overpass/Kunia Road and are 
progressing towards West Loch Station. A third heading is being erected in the area around the Pearl Highlands 
Station to erect segments through the eastern end of the alignment.  

KEY ISSUES 

 Span 17 and Span 105 Damage and Repair (for additional detail, see 4.2.A Key Quality Issues) 

 Drilled Shaft Quality (for additional detail, see 4.2.A Key Quality Issues) 

 Noise and Light Complaints on Drilled Shaft Operations at Night (for additional detail, see 4.2.A Key Issues) 
 
 



Honolulu	Rail	Transit	Project	Quarterly	Report  July	2015	

22 | P a g e  
 

 
Maintenance and Storage Facility (Section 4.2.D) 
OVERVIEW 

 Interior and exterior painting is on‐going at the MOW, OSB and WTB. De‐stressing of the storage and 
maintenance tracks continues. Platform walls, stem walls and foundation construction as well as underground 
utilities are being placed for the Train Wash Facility. Cable trough installation is progressing in the yard as well as 
the installation of signal and train control conduits. Installation of rail is continuing, including contact rail and 
pre‐curved rail. Emergency generator and switchgear installation is complete for MOW and OSB. Roofing, siding, 
interior partitions, and utility service rough‐in work is on‐going for the OSB, MOW and WTB, as well as 
mechanical, electrical and plumbing installations. 

KEY ISSUES 

 HECO interface with installation of incoming power will be required to support commissioning of building 
systems and train maintenance including bridge cranes and the wheel lathe. A Memorandum of Understanding 
was executed by HART. Preparatory work for HECO to install cables has been completed, including protective 
installations and the main switchgear for the OSB and the MOW.   

 Coordination with the abutting WOFH main line contract for completion of site access in the east and west 
yards, including rail, vehicular access and utility interconnection. 

 
 
Kamehameha Highway Guideway (Section 4.3.A) 
OVERVIEW 

 Construction of Drilled Shafts – Once the HECO conflict in the area of Acacia Road was resolved, KIWC mobilized 
the LB‐36 from the balanced cantilever area to drill. KIWC is currently working with HECO to resolve conflicts 
near Kuleana Road which will have to be accomplished prior to KIWC installing the shaft access in that area. 
Drilled shafts are being constructed at an accelerated rate. 

 Relocation of Utility Poles – Relocation of the utility poles at Poles 50 (Waimalu Park Apartments) and 51 (Burger 
King) are pending finalization of the ROE with the property owners and utility companies. 

 HDOT betterments – KIWC has been issued RFCRs to incorporate HDOTs betterments into the design and 
construction. HART is awaiting cost proposals in order to finalize HDOT concurrence and draft agreements for 
each individual betterment. 

 Balanced Cantilever System (BCS) – KIWC has begun drilling shafts at the BCS and anticipates superstructure 
construction to begin in February 2016.  

KEY ISSUES 

 Curb/Gutter and Sidewalk construction – HART continues to monitor the installation of curb/gutters and 
sidewalks for conformance. Several sections have required removal and replacement.  

 Drilled Shaft CSL Results – KHG continues to have CSL results that exceed the 10% velocity reduction, but to date 
most have been resolved without any repairs required. 

 Noise Complaints – HART is working with KIWC to respond to, and mitigate, noise complaints along the 
alignment. Noise monitoring stations have been installed to assist in the monitoring of the construction activities 
and work hours have been adjusted accordingly. 

 
 
Airport Utilities (Section 4.4.B) 
OVERVIEW 

 Utility relocations along Kamehameha Highway continue for DBB‐505 with the installation of the sewer, water, 
and telecom lines along Kamehameha Highway. License Plate Reader (LPR) camera installations are nearing 
completion. Conduit installation for lighting relocation has been completed at Keehi Lagoon Park.  

 HART received the Right of Entry from the Navy on June 22, 2015.  
KEY ISSUES 

 Noise variance permit for night work is pending DOH approval.  
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Airport Section Guideway Seven Pier Construction (Section 4.4.C) 
OVERVIEW 

 Project Substantial Completion occurred on April 22, and punch list items were completed on May 2, 2015. 

 Contract Closeout is currently in progress. 
KEY ISSUES 

 HART is processing cost estimates submitted by HDCC/CJA JV for: 
o Change proposal for temporary fill at Piers 551R and 550. 
o Double handling of drilled spoils. 
o Additional concrete core samples at Pier 551R. 

 HDCC/CJA JV is to submit the following additional costs RFC: 
o Force Account Sheets for Pier 548 and 550 regarding utility conflicts. 
o Cost Proposal for extra surface work (concrete curbs and paving) at Piers 546, 547, 550, 551R and 552R 

due to lowering of CMP casings as instructed by RFI 016 response. 

 HDCC/CJA JV has the following items to submit for Contract Closeout: 
o Red line of As‐Built Drawings. 
o Complete Certified Payrolls data to LCP Tracker. 
o Submit HDCC/CJA JV daily reports into CMS. 
o Provide Release of Liens. 
o Submit final DBE forms. 
o Submit document submittals to closeout BMP and Environmental requirements. 
o Submit final invoice. 

 

Contracts in Procurement  
OVERVIEW 

 Recent Award of Contract: 
o The Farrington Highway Stations Group (FHSG) construction contract was awarded on June 10, 2015, to 

Hawaiian Dredging Construction Company, Inc. in the amount of $78,999,000. 
o The West O‘ahu Stations Group (WOSG) construction contract was awarded on July 1, 2015, to Nan, Inc. in 

the amount of $56,088,470. 

 Active Procurements: 
o Responses to the Fare Collection Technical support Request for Qualifications solicitation were received 

and are being evaluated. The contract is expected to be awarded upon completion of negotiations which 
is estimated to be in mid to late August.   

o Responses to the Construction Engineering and Inspection (CE&I) II Request for Qualifications were 
received and are being evaluated. The contract is expected to be awarded upon completion of 
negotiations which is estimated to be in early to mid‐August.   

o The due date for proposals for RFP Part 1 of the Airport Guideway and Stations was extended by three 
weeks. The due date for submission of RFP Part 1 proposals is now Aug. 11, 2015 (previously, July 21, 
2015). RFP Part 2 will be issued on Sept. 1, 2015 (previously, Aug. 18, 2015). There is no significant change 
to the anticipated award date.   

o A Request for Proposal was issued for a Section 106 Programmatic Agreement Project Manager (Kāko‘o 
“II”) on June 26, 2015. The proposals were due on July 31, 2015, and an award is anticipated to be made in 
August 2015. 

 Upcoming Procurements: 
o The City Center Guideway and Stations (CCGS) Design‐Build package is scheduled for advertisement in 

August 2015. 
o The Kamehameha Highway Stations Group (KHSG) package is scheduled for advertisement in August 2015. 
o The Fare Systems Contract request for proposals is anticipated for advertisement in August 2015.   

KEY ISSUES 

 Key Issues and Updates: 
o The Pearl Highlands Parking Structure/Bus Transit Center request for proposals was cancelled on July 1, 

2015. An addendum was issued cancelling the solicitation. No protests were filed.  
o The procurement delivery method for City Center Utilities is currently being determined.   
o The sale of one of the members of Ansaldo Honolulu Joint Venture is currently pending. 
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Original Contract:                        $573,782,793  Incurred‐to‐Date: $137,031,419 
Current Contract Value1:           $595,025,837  Incurred in June:       $6,970,680 

 

1Current Contract Value = Original contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019   
Projected Substantial Completion: December 2019 
 

Project Description: Providing rail passenger vehicles, automated train 
control system, traction electrification system (TES), communication 
systems, passenger platform screen gates (PSGs), and operation and 
maintenance of the Project.   
 

Project Overview: The CSC contractor is continuing to progress through Interim Design into Final Design. Qualification and 
design verification tests are ongoing; completing Closed Circuit Television (CCTV), Access Control, Intrusion Detection and 
UPS subsystem design verifications tests. Construction interface with KKJV is ongoing, with AHJV on site working on the Yard 
Control Bungalow foundations. In addition, AHJV has shipped the MSF Traction Power Substation (TPSS) and will lift it into 
place on August 1. The first passenger vehicle carshell has left the manufacturing facility in Italy and is in transit to the final 
assembly facility in California. An audit of AHJV’s Passenger Vehicle Final Assembly facility was completed. Carshell assembly 
continues to progress at the Reggio Calabria, Italy facility with the second carshell moving to painting during the third week 
of July.  
 

COST INFORMATION: 
 

 
 
 
 
 

 
 

 

The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
June Change Orders 

Actual DBE Participation:  $129,165    Change No.  Description  Amount ($) 

DBE % Attained:  0.029%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $21,243,044 
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SCHEDULE: 

 
 

 
 
 
 
 
 
 
 
 
 

_______________________________________________________________________________________________________ 

 
CRITICAL PATH SUMMARY: 

 Continue to oversee construction activities with the MSF contractor, CSC installer and On‐Call Contractor.  

 Passenger Vehicle crews finalized the first carshell.  

 Due to the modified CAM dates, the equipment installation at Pearl Highlands and Pearlridge stations are now 
driving the critical path. Technical discussions are ongoing to mitigate the potential impacts to the Interim and 
Full Openings. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Project‐Wide Percent Complete: 23% 
 Passenger Vehicle Percent Complete: 27%  

 

Design: 
 ATC/SCADA – Documents Received: 27, Documents Returned: 13. 
 Communications – Documents Received: 19, Documents Returned: 13. 
 Traction Power – Documents Received: 0, Documents Returned: 12. 
 Fire Detection – Documents Received: 2, Documents Returned: 2. 
 Platform Screen Gates – Documents Received: 5, Returned: 0. 
 Passenger Vehicles – Documents Received: 12, Documents Returned: 21.  
 
Manufacturing: 
 Performed manufacturing oversight work at the AnsaldoBreda factory in 

Reggio Calabria, Italy. Work Completed this month: completed the first 
carshell and finishing the second carshell.   
(For additional details, please see the Vehicle Carshell Progress Tracker in 
Appendix E.) 

 Visited the AnsaldoBreda facility in Pittsburg, CA to conduct the readiness 
audit.   

 
Testing: 
 Conducted First Article Inspection (FAI) on car shell M‐001 in Reggio 

Calabria, Italy.   

Look Ahead:
Design: 
 Acceptance of Passenger Vehicle Carshell final 

design (Q3 2015) – Only one document left to 
accept. 

 Completion of ATC/SCADA Final Design for 
Segment 1 (Q3 2015) ‐ Only four documents are 
left to be accepted. 

 Completion of TES Final Design for Segment 1 
(Q3 2015) ‐ Only two documents are left to be 
accepted. 

 Approval of the Yard Control Bungalow design 
documents (Q3 2015). 

 
Manufacturing: 
 Passenger Vehicle Manufacturing – Continue 

carshell assembly of vehicle # 2 and vehicle # 3 
in Reggio Calabria, Italy (ongoing).  

 Arrival of the first carshell to the Final Assembly 
Plant in Pittsburg, CA. 

 Second carshell to finalize final cleaning, 
painting and calibration. 

 
 

  Interim Design 
Submitted Documents 

Final Design
Submitted Documents 

Target 
Completion Date 

Passenger Vehicles   93%   16%  4th Q 2015 

Communications   100%   33%   4th Q 2015 

ATC/SCADA   88%  93%   4th Q 2015 

TES   100%   96%   4th Q 2015  

Fire Detection   100%   55%   4th Q 2015  

PSG, UPS, MPV  N/A  72%  4th Q 2015 
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Activities this Month (continued): 
 Completed UPS Prototype tests for Electromagnetic Compatibility 

(EMC), compliance with Underwriters Laboratories (UL) Standards, 
and Seismic Tests – China and UPS Design Verification Tests. 

 Pre‐Shipping Inspection Test for Rail Car Mover – Granite Falls, MN.  
 Pre‐Shipping Inspection Test for Rail Grinder – Granite Falls, MN.  
 Pre‐Shipping Inspection Test for High Reach Lift Truck– Granite Falls.  
 Pre‐Shipping Inspection Test for Closed Circuit Television (CCTV) – 

Honolulu, HI. 
 Pre‐Shipping Inspection Test for Intrusion Detection – Honolulu, HI. 
 Pre‐Shipping Inspection Test for Vehicle ATC System Cab racks – 

Batesburg, SC. 
 

MSF: 

Coordinating work with KKJV, and coordinating follow up work by 
AHJV and On‐Call Contractor.  

    Yard conduit installation: On‐Call Contractor installation of yard 
conduit extensions is ongoing. Layout survey occurred in July.  

    OSB conduit installation: On‐Call Contractor finalizing Public 
Announcement and Access Control System/Intrusion Detection 
System (ACS/IDS) conduit at the OSB and the MOW building. 
Installation of in shop areas to be finalized once access is coordinated 
with KKJV. 

 AHJV is on site – Finished 2 of the 3 cable pits into the Yard Control 
Bungalow, and is excavating foundation footings for the Yard Control 
Bungalow.  

 AHJV started walk through activities with KKJV for Share Access for 
the Wheel Truing Building (WTB) and Operations and Servicing 
Building (OSB).  

 MSF Traction Power Substation has arrived in Honolulu and it is 
scheduled to be lifted on site by August. AHJV is coordinating transit 
logistics with HDOT. 

Look Ahead (continued): 
Testing: 
 Communication Design Verification OSB 

System – Italy (September 2015). 
 Pre‐Shipping Inspection Test for Passenger 

Information System – Plano, TX (September 
2015). 

 Pre‐Shipping Inspection Test for MSF SCADA 
Hardware – Pittsburg, PA (August 2015). 

 Pre‐Shipping Inspection Test for LCC Station 
SCADA Hardware – Batesburg, SC (September 
2015). 

 Pre‐Shipping Inspection Test for Waipahu 
Station SCADA Hardware – Batesburg, SC 
(September 2015). 

 Pre‐Shipping Inspection Test for West Loch 
Station SCADA Hardware – Batesburg, SC 
(September 2015). 

 Pre‐Shipping Inspection Test for MSF TCCR 
Equipment – Batesburg, SC (September 
2015). 

 Pre‐Shipping Inspection Test for LCC Station 
TCCR Equipment – Batesburg, SC (October 
2015). 

 Pre‐Shipping Inspection Test for ATS/SCADA 
software – Pittsburg, PA (August 2015). 

 Design Verifications for Platform Screen Gates 
– Farmington, CT (October 2015). 

 
_______________________________________________________________________________________________________ 
 

 
KEY ISSUES: 

 Revised station and guideway Construction Access Milestone (CAM) dates to the CSC are affecting substantial 
completion of Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of the impact 
once we have clarity in the expected CAM dates. This issue is being addressed in RFCR # 18. 

 Vehicle Production and Testing is an on‐going monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle can have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise.   

 4‐Car Train: Negotiations took place on June 26, 2015. The proposed settlement was presented to the HART Board of 
Directors (BOD) in July, and the credit was approved.  

 Nine (9) Month Delay Claim: Negotiations took place on June 26, 2015. The proposed settlement was presented to 
the HART BOD in July. Approval of the settlement has been deferred to August pending the submittal of additional 
information to the Board.  
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QUALITY MANAGEMENT: 
 Overall quality of the contract is good.  

 Testing and Oversight Activities: 
 
 

Design Verifications & System Testing

Subsystem  Test Completed Date Completed
Maintenance of Way  Pre‐shipment Inspection Rail Car Mover  June 19, 2015 

Maintenance of Way  Pre‐shipment Inspection Rail Grinder  June 19, 2015 

Maintenance of Way  Pre‐shipment Inspection High Reach Lift Truck  June 19, 2015 

UPS  Prototype, Design Verification, UL Certification, Seismic tests  June 18, 2015 

Communications  Pre‐Shipment Inspection and Test for Closed Circuit Television  July 16, 2015 

Communications  Pre‐Shipment Inspection and Test for Access Control and Intrusion Detection  July 13, 2015 
     

Passenger Vehicle ‐ Oversight

Facility  Activity Date Completed
Reggio Calabria, Italy   On‐site inspector in place to oversee and report on AnsaldoBreda PV Carshell 

manufacturing activities 
Ongoing 

Pittsburg, CA  First carshell in transit   Ongoing 
 

CSC NCR Log 
  TOTAL CLOSED OPEN 

AHJV  15 15 0 

ASTS  2 2 0 

AB  172 114 58 

TOTAL  189 131 58 
 

 AnsaldoBreda had previously generated NCRs for each aluminum carshell element with manufacturing issues found 
during carshell production; primarily at the subassembly supplier (CMC). Corrective actions have been taken for 
future production, and adjustments are being made to current assembled parts. 
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Original Contract:               $50,982,714    Incurred‐to‐Date: $4,221,508     

Current Contract Value1:  $50,982,714    Incurred in June:      $178,495     
 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. Elevators and Escalators Manufacture‐Install‐Maintain (MIM) 
Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: May 2018   
Projected Substantial Completion: The May 2018 completion date 
will change to a later date predicated on the award of the DB 
contracts for the east portion of the guideway. The Airport 
Guideway and Stations has been advertised. The City Center 
Guideway and Station DB contract part 1 will be advertised in 
August.  
 
Project Description: Furnish / install / test / maintain all elevator 
and escalator equipment located at the elevated stations.  

 
Project Overview: Elevator and Escalator equipment design was completed in January 2015. The release to begin 
manufacturing of the FHSG equipment will be scheduled once an approved construction schedule with the successful 
contractor has been completed. The West O‘ahu Station Group contract has also been awarded and the WOSG 
equipment will be scheduled once an approved construction schedule has been completed. The Notice to Proceed for 
both FHSG and WOSG has yet to be issued. The Kamehameha Highway Station Group will be advertised in August 
2015 with an anticipated NTP being issued in December 2015.  

 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

DBE Participation    June Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts will impact the 
completion of the Elevator Escalator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 8.3%; Planned Value: 20% 
 
 Design is 20% complete. 
 All draft equipment drawings for the 21 stations have been 

submitted for review and acceptance and are in review. 
 Design is complete on the three WOSG stations. 
 The release to begin manufacturing of the FHSG equipment 

and WOSG will be released pending the approval of the 
respective contractor’s schedule. 

Look Ahead:
 Design is continuing for the three KHSG stations. 
 Release for manufacturing for the Farrington 

Highway Station Group and the West O‘ahu Station 
Group elevators and escalators will be scheduled 
once an approved contractor’s schedule has been 
issued.  

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 The release to allow manufacturing for WOSG and KHSG will be dependent on the acceptance of an approved schedule 
for each of these contracts. 
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C. Fare Collection System 
Contract No.: TBD   
Contractor: TBD 
Contract Start Date: TBD 
Contract Substantial Completion: TBD 
Projected Substantial Completion: TBD 
 

Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible 
for design, manufacture, testing and installation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept 
smart cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. 
Equipment and software to be used by both HART and the City and County will include the transaction processing, 
fare equipment monitoring, customer service systems, as well as a Data Warehouse. TheBus equipment will consist 
of stand‐alone smart card readers on board.   

 

Project Overview: The technical specification for the project is complete and the remaining RFP package is 100% 
complete. Schedule delays continue at this time due to last minute changes by COR and City procurement. MOU and 
Cooperative Procurement Agreements have been executed. An MOU with DTS and DIT for future operations and 
maintenance is still required and will be negotiated in fall 2015.  

______________________________________________________________________________________________________ 
 

COST INFORMATION: TBD   
______________________________________________________________________________________________________ 
 

SCHEDULE:  

 Anticipated RFP release is mid‐August 2015 with RFP award anticipated for November 2015. System design 
anticipated for spring 2016. 

 Manufacture in fall 2016. 

 System testing for the back office functions and the bus anticipated in spring 2017. 

 Anticipated system pilot launch on TheBus in June 2017 with full roll out on TheBus (including all central 
systems) for fall 2017. 

 Interim roll out on rail in late 2018. 

 Full roll out on rail in late 2019. 
______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Expediting COR and City Procurement review of the RFP documents. 
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Negotiating and drafting new RFP terms to 

incorporate the City’s requirement for cooperative 
procurement. 

 Confirming scope of work (SOW) for Technical 
Consultant. 

Look Ahead: 
 Issue Fare System RFP. 
 Begin drafting MOU for cost sharing operations 

with DTS and BFS. 
 Brief new Permitted Interaction Group (PIG) on 

Fare Policy Issues. 
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Releasing the RFP as soon as possible. 

 Ensuring Fare System Technical Consultant is on board to support Fare System Vendor negotiations. 
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Original Contract:                       $482,924,000  Incurred‐to‐Date: $411,680,066   
Current Contract Value1:          $623,606,472  Incurred in June:       $9,984,686   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: January 2017 
 
Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei Station and ending at the Pearl 
Highlands Station.  
 
Project Overview: For the July 2015 Report, progress for utilities, shaft, column, segment casting, and span stressing 
have been updated. The right side of the Single Track Guideway has been erected, and work is proceeding on the left 
side in the vicinity of East Kapolei Station. Span by Span operations are heading eastward over the Fort Weaver 
Overpass/Kunia Road and towards West Loch Station. Noise and light complaint action items are being addressed for 
nighttime drilled shaft operations. The Project’s Key Quality Issues continue to focus on drilled shafts and segment 
repairs, in addition to the repairs of Span 17 and Span 105.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 
 
 

 

 
 

In July, KIWC submitted Pay Application #67 for June 2015; the payment was rejected as retention was not applied. 
KIWC has resubmitted Pay Application #67 and the payment is in review. HART maintains that retention will continue to 
be withheld until such time that progress is satisfactory. 
 

DBE Participation    June Change Orders 

Actual DBE Participation:  $5,339,330    Change No.  Description  Amount ($) 

DBE % Attained:  1.11%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $140,682,472
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SCHEDULE: 

 Progress is lagging from the approved planned schedule. HART and KIWC have been working to mitigate impacts to critical path activities. 
HART reviewed a revised schedule and requested a resubmittal via the Change Order process. 

 
__________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 A change order for the procurement and delivery of portables at LCC was executed. The lead time for these modular buildings will have an 

impact to the overall schedule. KIWC has notified HART that a 6 month time extension beyond substantial completion is needed to complete 
work at LCC. HART is currently reviewing this situation and is working with the contractor to mitigate a potential delay by only extending the 
time needed to complete LCC work, which does not affect guideway completion for functional track.  

 Production rates for span erection continue to reside at or near critical path.  
 Work in the Balanced Cantilever System area has slipped from the October 2014 schedule and is at or nearing critical path with minimal total 

float days available.  
__________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

WOFH Status as of 7/17/15 

Utility Status 
Qty  

to Date 
Final 
Qty 

% Complete 
  Structure 

Element 
Total to Date 

Planned  
to Date* 

Total  
Qty 

% Complete 

Water Line  8,528  9,348  91.2%    Shafts  229  219  266  86.1% 

Sewer Line  550  570  96.5%    Columns  185  167  266  69.6% 

Fuel Line  340  340  100%    Segment Casting  2,993  3,163  3,163  94.6% 

Gas line  1,498  1,591  94.2%    Spans Stressed    135  138  266  50.8% 

Drainage Line   3,325  5,166  64.4%    * The planned values are based on KIWC’s Pending October Schedule Revision 
dated Dec. 5, 2014.  Elec/Telecom  15,399  21,374  72.0%   

Street Lights  6,185  8,357  74.0%     

Traffic Sig/ITS 
Duct bank 

8,209  10,802  76.0% 
           

System Sites  ‐  7,046  0%             

ITS Systems 
Devices 

821  4,121  19.9% 
           

Activities this Month: 
Earned Value: 70.6% [(Total Achieved to June 2015 ($411 million) + Projected July 
2015 Period ($29 million))/Total Contract Including Executed Change Orders ($623 
million)]. Planned Value: 79.5%  
 

Shaft/Column  
 Performed drilled shaft construction, drilling, and placing of concrete for a total of 

11 drill shafts. Set rebar and placed concrete for 17 columns.  
Guideway Segment Erection  
 Eastbound heading segments were erected from Span 139 through Span 151. 

Westbound heading segments were erected from Span 4R through 1R. The 
Westbound truss is being transferred to the left side for the single track erection. 

 
 
 
 

Look Ahead:
Design Progress 
 HART and KIWC are working together to complete final design. 
Additional submittals are expected to be issued for construction 
pending coordination with other parties and contracts.  

Shaft/Column 
 Continue with drilled shaft and column production along 
Farrington between West Loch Station and Waipahu High School. 
Shaft and column production is also proceeding at the Pearl 
Highlands Station area.   

Guideway Segment Erection 
 Segment span erection will continue from Span 12L westbound to 

the end of the alignment and from Span 152 eastbound along 
Farrington Highway towards West Loch Station.  
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________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Design Completion Schedule – The Project’s design schedule continues to be tracked by HART. Design completion is not impacting construction and 
the Design‐Builder is managing the completion of all design milestones. Comment Disposition and Over‐the‐Shoulder Meetings also continue to occur. 
As of mid‐July, 112 of 130 design submittals have been submitted. HART will continue to facilitate the third‐party review process and will track against 
KIWC’s design schedule.  

 Leeward Community College (LCC) Portables and Parking Lot Change Order –A grading permit and a full construction ROE is needed in order for KIWC 
to begin work at the LCC Station area. KIWC has developed plans which were submitted to the Honolulu Department of Planning and Permitting (DPP), 
LCC and HART for review. Design development and review of the Access structure is on‐going with KIWC and HART. The construction ROE was issued 
by the end of July 2015. The anticipated construction start date is in August 2015, and the portables are scheduled to be delivered in October 2015.  

 Construction Production/Baseline Schedule – Meeting the project’s schedule will continue to be a challenge for the project. A re‐sequenced October 
2014 baseline schedule was submitted to HART in December 2014, showing more realistic construction durations. The schedule is being used to track 
progress against schedule of milestones. HART and KIWC continue to meet to discuss further refinements to durations and activities within the 
schedule.  

 HDOT Traffic Signal Betterments – HDOT has requested and has recognized various betterments beyond KIWC’s base scope of work. KIWC has 
presented a list of contract work versus betterments. HART has reviewed these items and agreed to the final scope of work. In July, both HART and 
KIWC developed pricing for the agreed scope of work for traffic signal betterments. HART and KIWC will proceed with negotiations for the traffic signal 
betterments. 

 Noise and Light Complaints ‐ KIWC has received multiple noise, light, and equipment complaints regarding construction work occurring at night along 
the project alignment. The complaints involve noise from drilled shaft operations that exceed the contract noise variance limits of 95 dBA. HART and 
KIWC will continue to meet to discuss the allowed operations and appropriate responses. HART and KIWC have already made progress in 
communicating and resolving these issues. 

 Span by Span Operations– Span erection and stressing operations are proceeding eastward towards West Loch Station at a steady pace. Erection and 
post tensioning operations over the Fort Weaver Overpass/Kunia Road were completed in mid‐July. Span by Span operations in this area are estimated 
to arrive at West Loch station by mid‐August.  KIWC has begun the assembly of a third truss by Pier 257 to advance the erection of segments from the 
balanced cantilever eastward towards the end of the alignment.   

________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 KIWC continues to follow an established quality process. There have not been any significant findings through quality audits.  
 Span 17 Damage and Repair ‐ During the erection process of Span 17, segments 17‐1, 17‐2, 17‐11, and 17‐12 were damaged due to unbalanced 

support from the temporary bearings. NCR 00314 was opened to address this issue. A root cause analysis and repair procedure was submitted to HART 
and HART has provided comments to KIWC’s proposed repair procedure. Repair at Span 17 is not on the critical path and KIWC continues to proceed 
with span by span operations westbound.   

 Span 105 Damage and Repair – While setting Span 105 into its final horizontal and vertical position, the span shifted while on the jacks. Span 105 
made contact with nearby Spans 104 and 106. NCR 00336 was opened while damage to Spans 104, 105 and 106 are being evaluated. KIWC 
repositioned Span 105 back into its rough position while the repair analysis to 105 and the adjacent segments is ongoing. KIWC continues rough setting 
of spans and final alignment operations. KIWC will continue to document the damage and repair to Spans 104, 105 and 106 through an NCR. 
 

Activities this Month (continued): 
Utility Relocation  
 Addressed utility conflicts along the alignment, relocating traffic signals, 

streetlights, and existing water/sewer lines. HECO relocating power lines. Third‐
party companies relocating overhead fiber‐optic lines. Work is staying ahead of 
drilled shaft production.  

Balanced Cantilever Structure 
 Cast 1 new segment downstream at Pier 254 and the closure pour which 

completes the segment between 253 and 254. Cast 1 segment upstream at Pier 
254. Cast 2 segments, 1 upstream and 1 downstream, at Pier 255. The stem and 
diaphragm for the Pier Table at Pier 256 was completed.  Assembly of the third 
truss started at Pier 257.  

Track Construction 
 Track setting and concrete placing for plinths was completed by the double 

crossover by Ho‘opili Station. Concrete placing will continue for plinths at double 
crossovers Span 15 and 16 for East Kapolei Station. Started setting track between 
Ho‘opili Station and UH West O‘ahu.  

Precast Yard 
 Precast Yard performed daily segment and sound wall casting at a reduced pace, 

averaging 4 segments per day or 20 segments per week. This reduced pace is to 
accommodate the available storage at the yard. 

KIWC/Third‐Party Coordination 
 HECO and KIWC continue to resolve conflicts with utility relocations. 
 Horizontal offset requirements with utility companies are no longer an issue and 

HECO is proceeding with their design.  
Civil Structures  
 The MSE Block Wall by Pier 251 continued to progress where Retaining Wall A 

continues to be the main focus. Retaining Wall B construction continues. Started 
the construction of the cast in place Wall D. 

Look Ahead (continued):
Utility Relocation 
 Relocate wet utilities (sewer/water) and dry utilities (traffic signal, 

street lighting and fiber optics) along Farrington Highway in 
preparation for eastbound segment erection. 

Balanced Cantilever Structure 
 KIWC will continue to cast upstream and downstream segments 

for the balanced cantilever at Piers 253, 254 and 255. Pier Table 
construction at Pier 256 will be completed. The installation of the 
third truss at Pier 257 will be completed. 

Track Construction 
 Setting rail will continue between UH West O‘ahu Station and 

Ho‘opili Station. Welding operations will return in October 2015, 
east of West Loch Station. 

Precast Yard 
 Production of segment casting and sound walls will continue 

towards a milestone of 3,000 segments cast. Completion of 
segment and sound walls casting is expected to be completed by 
January 2016. 

KIWC/Third‐Party Coordination 
 Continue to resolve conflict construction and traffic issues with 

third‐parties. 
Civil Structures 
 MSE Block Walls A, B and C will continue to progress by Pier 251. 

Continue the construction of the Cast in Place Wall D.  
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 Drilled Shaft Quality – HART received seven additional drill shaft Crosshole Sonic Logging (CSL) Reports in July 2015. All of the drilled shafts were found 
to have velocity reductions outside of the acceptable design criteria limits. Of the 253 drilled shafts that have been tested to date, HART has requested 
that KIWC provide additional testing and/or modifications to 79 shafts to ensure that the shafts meet Project Specifications. KIWC continues to have 
weekly Drilled Shaft Quality Meetings with HART to discuss testing results, quality, the concrete mix, and methods for repair.   

 Drill Shaft Repairs – Of the 79 drilled shafts that are being reviewed in detail, 14 new NCRs have been opened and submitted to HART this month. 
HART will not close an NCR until KIWC completes another CSL test and demonstrates soundness of the concrete shaft as well as when all HART 
comments are responded to. HART and KIWC are currently reviewing the repair procedure for Pier 235. 

 Pre‐Cast Segment Progress/Quality – The Casting Yard has scaled back in production to allow time for span erection efforts to catch up. 
Production is now averaging 20 segments per week and is currently about 94% complete with segment production for the overall project. 
2,993 segments have been cast to date. Although 128 of the total 417 NCRs (30.7%) have been related to segmental issues like damaged shear 
keys, concrete voids, and spalls, proper correction procedures have already been developed and are being implemented.  

 Closing Out NCRs – NCRs are being promptly corrected, validated, and closed out during this period. Both KIWC and HART have been working 
together to complete all the needed processes for timely validation. A total of 35 NCRs have been closed since last month. Of the 35, nine 
were related to pre‐cast segment issues, 21 were related to drilled shaft issues, one Balanced Cantilever System (BCS) cracking/tensioning 
issue, one out of tolerance rebar issue, one Column Concrete Void issue, and two related to missing CSL Tubes.  

 Track Welding and Track Construction Operations – KIWC continues to complete the concrete plinth trackwork for double crossovers Span 15 
and 16 east of East Kapolei Station (the second of five crossovers for the project). Track thermite welding and concrete plinth rebar installation 
operations have begun in this area. HART and KIWC continue to have discussions on Direct Fixation Tolerances which will need to be resolved 
prior to proceeding with track work. 

 Balanced Cantilever System (BCS) Form Advancement – KIWC continues to make great strides in the BCS construction. In July, the closure 
segment between Pier 253 and Pier 254 was completed, thus fully completing the BCS span over H‐1 westbound. One segment was cast 
upstream and downstream for Pier Table 255 and KIWC poured the Stem and Diaphragm for Pier Table 256. On average, one Balanced 
Cantilever segment is cast and stressed per week. As of mid‐July, 27 of 84 BCS segments have been stressed (32.1 %).  

 Span by Span Advancement – Work at the area around East Kapolei Station on the single spans has been progressing at a slower pace. Single 
spans on the right side of the alignment have all been stressed. KIWC is moving the underslung truss back to 12L to begin erection and 
stressing operations moving toward the west end of the project. At the eastern heading, segments will continue to get erected as the truss 
proceeds eastward towards West Loch station. 
 

WOFH NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

417  344  73 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES:     

 

 
Erecting segments at Span 1R, 
Work Area 1. 

Erected segments for Span 144 over 
Fort Weaver Road, WA2. 

     

 

Preparing to assemble underslung 
Truss #3, Work Area 6. 

Concrete placement at Pier Table 
256 Stem and Diaphragm, WA 6. 



Honolulu	Rail	Transit	Project	Quarterly	Report  July	2015	

35 | P a g e  
 

Original Contract:                 $7,789,000  Incurred‐to‐Date: $9,052,950 
Current Contract Value1:  $10,014,305  Incurred in June:                  $0 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 
 

B. West O‘ahu Station Group (WOSG) 
Contract No.: FD‐140   
Contractor: URS Corporation, Final Design Consultant (Engineer of 
Record) 
Contract Start Date: June 2012 
Construction Docs Bid‐Ready: April 2015 (awarded July 2015) 
 

Project Description: Architectural and engineering services for the 
design of three (3) transit stations serving the WOFH Guideway. The 
three stations comprising the WOSG contract are the East Kapolei 
Station, the UH West O‘ahu Station and the Ho‘opili Station. 
 
Project Overview: The WOSG construction contract was awarded to Nan, Inc. on July 1, 2015. HART will be evaluating 
the Project schedule and anticipates issuing the Notice to Proceed in the coming weeks.  
 
COST INFORMATION: 
 
 
 
 
 
 
 

 

 
 

 

  
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
  

The design phase of the WOSG contract is essentially complete. The role of the design consultant is transitioning to 
engineering support services during construction. 
 

DBE Participation    June Change Orders/Amendment 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $2,777,305 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is overseeing the final resolution of minor interface items outstanding between WOSG and the CSC, WOFH 
and EE contracts.  

 The design consultant is completing designs of power service connections for UH West O‘ahu and Ho‘opili Stations. 

 HART is formulating responses to HDOT concerning comments they have made regarding pedestrian and bicycle 
circulation studies. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 93%. 
 Interfaced design with CSC, WOFH and EE contracts. 
 Coordinated with private developer, utility companies and 

third party agencies to establish utility services for UH West 
O‘ahu and Ho‘opili Stations. 

Look Ahead: 
 Document design interface agreements with 

CSC, WOFH and EE contracts. 
 Finalize third‐party agreements and approvals. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Coordinating with HDOT to resolve policy level design review comments. HDOT comments must be resolved before 
DPP will sign‐off and issue grading permits. 

 Holding tanks in lieu of sewer connections at UH West O‘ahu and Ho‘opili Stations need to be resolved with DOH. 
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Original Contract:                 $9,300,696  Incurred‐to‐Date: $12,546,293 
Current Contract Value1:  $14,198,045  Incurred in June:                    $0 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 
C. Farrington Highway Station Group (FHSG) 
Contract No.: FD‐240   
Contractors:  

URS Corporation 
  Start Date: Sept. 27, 2013 
  End Date: June 2017 
  HDR Engineering, Inc. 
  Start Date: Jan. 12, 2011 
  End Date: April 5, 2013 
Construction Docs Bid‐Ready: December 2014 (awarded June 2015)   
Project Description: Architectural and engineering services for the design 
of three (3) transit stations serving the WOFH Guideway. The three stations comprising the FHSG contract are the 
West Loch Station, the Waipahu Transit Center Station and the at‐grade Leeward Community College Station. 
 
Project Overview: Design for this contract is complete. The associated construction contract was awarded to Hawaiian 
Dredging on June 9, 2015. HART will be evaluating the Project schedule and anticipates issuing the Notice to Proceed 
in the coming weeks.  
 
COST INFORMATION: 

 
 

 

 
 

 
 
 

 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

The design phase of the FHSG contract is complete. The role of the design consultant has transitioned from design to 
engineering support services during construction. 
 

DBE Participation    June Change Orders/Amendments 

Actual DBE Participation:  $258,611    Change No./Amend  Description  Amount ($) 

DBE % Attained:  4.7%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $5,017,093 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is facilitating the finalization of interface agreements between the FHSG, CSC and WOFH contracts. 

 HART is coordinating and forecasting construction access milestones between interfacing contracts. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 84%. This value 

appears low relative to other station groups due to the 
proportionally larger value of its construction services 
budget. However, the design scope of this contract is 
complete. 

 Finalizing approvals from third parties.  

Look Ahead: 
 Document design interface agreements. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Tracking completion of other designs that interface with FHSG prior to construction. 

 Tracking construction access handoff dates with WOFH contractor. 
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Original Contract:              $195,258,000    Incurred‐to‐Date:  $212,582,909   
Current Contract Value1: $274,834,593    Incurred in June:        $8,105,581   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016  
   
Project Description: The MSF contract consists of the Operations 
and Servicing Building, Maintenance of Way, Train Wash Facility and 
Wheel Truing Building. In addition to the four (4) facility buildings, 
MSF includes rail procurement, special trackwork, ties, third rail and 
other track material for the four guideway segments on the project. 
 

Project Overview: MSF substantial completion is April 21, 2016. A 6 calendar days no cost time extension was granted, 
due to weather delays that impacted critical construction activities.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 

 
 

 
 
 

DBE Participation    June Change Orders 

Actual DBE Participation:  $145,819    Change No.  Description  Amount ($) 

DBE % Attained:  0.08%    CO00031  OSB and MOW Interior Bldg. Sys Devices  $180,000  

     
CO00032 

Del. Of Veg. Roof/Car Roof Access 
Platform/WTB & 1 

($153,415) 

      Cumulative to Date $79,576,593 
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SCHEDULE: 
 The MSF substantial completion was extended by change order from April 15, 2016 to April 21, 2016. 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 MSF contract substantial completion date was extended 6 calendar days by change order. This delay is due to 
inclement weather beyond the norm that impacted construction operations in 
the fourth quarter of 2014.   

 Scheduling work related to test track and functional track to support program 
opening dates.  

 Coordination with abutting WOFH main line contract for completion of track 
work in west yard, and utilities and site access in the east yard.  

_______________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 75% [(Total Achieved to June 2015 ($195.2 million) + 
Projected July 2015 Period ($15.02 million))/Total Contract Including 
Executed Change Orders ($275 million)]. Planned Value: 81% 
 
Yard/Utilities 

 Installed emergency diesel generator and switchgear for energizing 
MOW, OSB, WTB and TWF.   

 Turned over Yard Control Bungalow (YCB) infrastructure to CSC for 
construction of YCB. 

 Completed protective measures to HECO’s satisfaction for HECO 
manholes, transformer pads and ductbanks. 

 Installing conduit for systems, communications, train control, 
traction power, site electrical and exterior lighting. 

 Installation of contact rail at storage tracks is ongoing. 

 Construction of storm water outfall is ongoing. 
 
Operations and Servicing Building (OSB)  

 Installing rail on pillars for the M‐6 and M‐7 tracks. 

 Installing handrail for the car access platforms. 

 Installing mechanical/electrical/plumbing. 

 Installing service and emergency lighting. 

 Installing drywall and interior and exterior building finishes. 

 Installing framing for fixed ceilings. 

 Installing metal siding. 

Look Ahead: 
Yard 

 Continue Storage and Maintenance 
track work. 

 Continue Signal and Control Raceway. 
 
Utilities 

 Continue installation of exterior yard 
and perimeter lighting. 

 
MOW 

 Complete power distribution. 

 Interior and exterior finishes. 

 Continue electrical mechanical and 
plumbing. 

 Complete sprinkler system. 

 Complete roofing installation. 
 
Train Wash 

 Complete below grade utilities for the 
TWF. 

 Complete platform walls. 

 Complete backfill.   
 
 

MSF Construction Status  
74% Complete Overall 

as of 7/30/15 

Element  % Complete

OSB  72%

MOW Building 73%

WTB  88%

Rail Procurement 98%
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Activities this Month (continued): 
Maintenance of Way (MOW)  

 Installing framing for roll up doors for warehouses and shops. 

 Completed emergency and normal lighting installation. 

 Installing drywall and interior and exterior building finishes. 

 Installing roof drain system for membrane and standing seam metal 
roofing. 

 Installing mechanical/electrical/plumbing systems. 
 
Wheel Truing Building (WTB) 

 Installing interior and exterior finishes. 

 Installing mechanical/electrical/plumbing. 
 
TPSS 

 Infrastructure and pad turned over to CSC for TPSS installation. 
 
Rail Procurement and Installation  

 Installing contact rail M‐Tracks. 

 Completed contact rail for S‐Tracks.  

 Installing IJ’s for storage tracks S1‐7.  

 Receiving materials and installing turnouts is ongoing. 

 Distributing rail materials to WOFH is ongoing. 

 Installation of pre‐curved rail is ongoing. 
 
Administration 

 Continued working with the CSC to resolve design interface issues. 

Look Ahead (continued): 
OSB 

 Continue installation of turntables and 
hydraulic lifts. 

 Complete interior partitions. 

 Building close in, metal wall panels, 
glazing, doors. 

 Interior finishes/HVAC. 
 
WTB 

 Mandoors, wheel lathe, interior 
partitions, power distribution, and 
interior finishes. 

 Release Building Systems raceway to 
CSC.  

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Interface Management with Core Systems Contractor – predominant areas of concern include a general revision to 
the location of rail control system insulated joints and track devices; building internal requirements for access 
control, intrusion detection and fire detection and alarm system device locations; and resolution of traction power 
duct bank terminations at electrically operated traction power switches. Details and resolution are being worked 
out through the Request for Interface Data process. 

 Joint Occupancy with Core Systems Contractor – weekly meetings are held and details are being worked out for 
systematic release of areas and infrastructure whereby the Core Systems Contractor can commence work.  

 HECO Interface – installation of incoming power will be required to support commissioning of building systems and 
train maintenance including bridge cranes and the wheel lathe. 

 Coordination with the abutting main line contract – for completion of site access in the east and west yards, 
including rail, vehicular access and utility interconnection. 

 Train Car Delivery and Assembly – Rail, access and building completion in support of train car delivery and 
assembling, including site access and internal movement of assembled rail cars. 

 

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Overall quality of the contract is good.  

 NCR 26 was issued to Swanson Steel for wedge anchors not fully embedded for Stairway No. 4. 
 

MSF NCR Log

Total NCRs Issued To Date CLOSED OPEN

  26  25  1 
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PROJECT PICTURES: 

Grading along Basin Access Rd.  OSB access pit grate installation. 

 
 
 
 
 
 
 
 
 
 
 
 

MOW interior painting at vehicle equipment 
storage area. 

  TWF excavation.

     

 

WTB interior drywall.    Set contact rail insulator system at S track.
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Original Contract:               $372,150,000    Incurred‐to‐Date: $146,899,163   
Current Contract Value1:  $388,636,363    Incurred in June:       $4,701,912   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: April 2017 
 
Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations, columns and aerial structure. 
 
Project Overview: Construction of the drilled shafts has moved to the balanced cantilever area in order to maintain 
progress while HECO clearance issues are resolved. Discussions with HECO are being held at an elevated level to 
resolve concerns about horizontal/vertical clearances and schedule certainty. Permanent and temporary ITS continue 
to be installed along with traffic signals. Utility relocations along the alignment continue to progress, but are impacted 
by third‐party schedules, primarily HECO, which have delayed completion. Column construction is anticipated to start 
in early August 2015.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 

 
 

Progress payment 47 (June 2015) has been submitted for review. 
  

DBE Participation      June Change Orders 

Actual DBE Participation:  $297,631      Change No.  Description  Amount ($) 

DBE % Attained:  0.08%      None  ‐‐‐  ‐‐‐ 

          Cumulative to Date  $16,486,363 
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SCHEDULE: 
 The accepted re‐baselined schedule dated Oct. 28, 2013 is no longer valid, and KIWC submitted a schedule revision 

on Dec. 5, 2014 with a data date of October 2014. This schedule showed a revised Substantial Completion date of 
April 4, 2017. HART has requested re‐submittal via the change order process.  

 Schedule has continued to slip due to third‐party construction of utility relocation work. HART has noted that KIWC’s 
lack of coordination with third‐parties contributed to the schedule slip.  

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 Due to delays in the Design‐Builder’s design, coordination and construction of utility relocations, drilling of shafts 

will need to be re‐sequenced to mitigate the impact.  
 HECO schedule uncertainty continues to impact the construction schedule for the project, though the effects have 

been partially mitigated by resequencing the work.  
 In the most recent schedule submitted, the longest path increased to ‐223 days of total float. The total float was at  

‐215 days in the previous month and ‐200 days in the accepted October 2014 update.  
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

Activities this Month: 
Earned Value: 37.7% [(Total achieved to June 2015 
($139.8 million) + July projection ($6.8 million))/Total 
contract including executed Change Orders ($389 
million)]. Planned Value: 81.4% 

Look Ahead: 
Design Progress 

 HART and KIWC are working together to complete final 
design. To date, 36 of 49 drawing packages have been 
issued for construction. 

KHG Construction Status as of 7/17/15

Utility Status 
Qty  

to Date  Final Qty  % Complete    Structure Element 
Total 
to Date 

Planned 
to Date* 

Total 
Qty**  % Complete 

Water Line  3,953  4,362  91%  Shafts 50 33  186 27%

Gas Line  10,900  12,641  86%  Columns 0 13  168 0%

Sewer Line  429  492  87%  Segment Casting 59 378  2,075 3%

Drainage  586  2,081  28%  Segment Erection 0 0  2,075 0%

Elec/Telecom  13,619  19,455  70%  Spans Stressed 0 0  156 0%

Signals/ITS/ 
Lights 

12,889  18,486  70% 

* The planned values are based on KHG’s pending October schedule revision 
dated Dec. 5, 2014.   
**Total Quantity based on KIWC interim plans. Final design has not been 
completed.
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Activities this Month (continued): 
Shaft/Column/Segments 

 50 of 186 shafts have been installed. 

 59 of 2,075 segments have been cast. 
Utility Relocation Progress 

       Wall 8 fiber optic bypass and drainage began.  

Fuel line relocations in Phases 6, 7 and 12 continue.
       The relocation of HECO electrical lines and 

Hawaiian Telcom, Oceanic Time Warner and 
Intelligent Transportation Systems (ITS) duct banks 
is occurring in various phases along the alignment. 

       Pile driving for street lights at Pali Momi 
intersection began. 

       Excavated footings for “C” piers at shafts 277 and 
278. 

       Installation of drain line in Phase 5. 
Balanced Cantilever Structure (BCS) 

 KIWC began drilling shafts at the BCS. 
Precast Yard 

 KIWC has cast 59 of the 2,075 segments. 
Traffic Signals 

 Traffic signal installation is ongoing at the 
intersections of Pali Momi and Kanuku.  

Roadway Widening 

 Roadway widening activities are ongoing in Phases 
6, 9 and 12. 

Look Ahead (continued): 
Shaft/Column/Segments 

 Construction of shafts will begin for the balanced cantilever, 
starting on the west side of H‐1 moving westbound.   

 Column construction is expected to start in August, from 
the west end proceeding eastward.   

Utility Relocation 
       Acquisition of ROE for utility relocations is being pursued by 

HART and KIWC jointly, and meetings with property owners 
will continue. Negotiations with property owners have been 
favorable, and agreements are being drafted for signature. 

       Fuel line tie‐ins in Phases 6, 7 and 12. 
       Pile driving for street lights to begin at various intersections. 

       Water line “E” relocation in Phase 12. 
Balanced Cantilever Structure (BCS) 

 KIWC will continue drilling shafts at the BCS.   
Precast Yard 

 KIWC will continue casting segments. Based on the current 
rate, the forecasted completion is June 2016. With known 
storage concerns, this completion date will likely push out. 

Roadway Widening 

 Roadway widening will continue throughout the alignment.  

 HART has issued RFCRs to the contractor for identified 
HDOT betterments. Work is anticipated to begin after 
issuance of a change order. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Community Noise Complaints – Mitigation measures for noise and traffic impacts continue to be explored. HART 
will continue to work with the community to try to minimize impacts.  

 HDOT Traffic Signal Betterments – HDOT has requested various betterments beyond KIWC’s base scope of work. 
KIWC has presented a list of contract work versus betterments. HART has reviewed these items and agreed to the 
final scope of work. In June, both HART and KIWC continued to develop pricing by intersection. Priority of 
intersections will also be indicated in order to advance to avoid additional delays.  

 HECO Clearance and Schedule Issues – Resolution of the HECO clearance issues continues to impact the project 
schedule along with the lack of schedule commitment.  

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 KIWC continues to follow an established quality process. There have not been any significant findings through quality 

audits.  

 Roadway Widening Rework – HART continues to monitor, along with KIWC Quality, the construction of curbs, gutters, 
and sidewalks done by a subcontractor. HART has required the removal and replacement of unsatisfactory sections.   

 Latest Construction Plans – Current shaft construction is proceeding with only minor quality issues. Methodology for the 
process of implementing design changes after plans have been issued for construction is being discussed at a 
programmatic level. NCR 71 was issued for Shafts 284 and 285 for not following the proper design change process, which 
results in KHG field staff having a superseded set of plans. 

 Drilled Shaft Quality – KIWC currently has 14 open NCRs due to velocity reduction exceeding 10%. KIWC has been 
reviewing their means and methods for placing concrete to reduce the issue with velocity reduction. 

 

KHG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

72   44  28 
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PROJECT PICTURES:     

Drilling Shaft 270, Phase 1.    Pile driving for signal foundation, Phase 10. 

 

Potholing utilities, Phase 13.  Drilling soldier piles, Phase 1. 

 

Installing fuel line, Phase 5.  Drilling balanced cantilever shafts, Phase 4. 
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Original Contract:              $5,703,646    Incurred‐to‐Date:  $0   
Current Contract Value1: $5,203,646    Incurred in June:    $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 
 
 

B. Ramp H2R2 
Contract No.: DBB‐385   
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: May 2015 
Substantial Completion: May 2016 
Projected Completion: June 2016 
 
Project Description: Ramp H2R2 is a loop ramp which connects in‐
bound Farrington Highway to in‐bound Kamehameha Highway. The 
loop terminates just west of the intersection of Kamehameha Highway 
and Waihona Street. 
 
Project Overview: Royal Contracting was awarded this project on May 4, 2015, and issued NTP on May 18, 2015. 
Construction duration is anticipated to be 13 months.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 
 
 
 
 

DBE Participation    June Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 DPP final review and sign‐off on Final Design Documents. 

 A Contractor Schedule and Organization Chart were submitted and returned with revisions required. 

 Contractor to submit for Permits. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 

 
 Contractor to comply with requirements of the General 

Conditions. 
 First construction meeting complete. 
 Required Forms, Reports and Certifications being submitted. 
 Required CMS software acquired and training completed. 

Look Ahead: 
 Complete required submittals. 
 Site mobilization planned for early August 

2015. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Contractor to obtain NPDES permit. 
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Original Contract:              $8,702,592  Incurred‐to‐Date:  $8,219,319   
Current Contract Value1: $9,011,768  Incurred in June:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed 

C. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc. (AVA), Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: 
H2R2 Highway Ramp: January 2015 (in construction) 
Kamehameha Highway Stations: August 2015 
 

Project Description: The Kamehameha Highway Stations Group FD 
Contract (KHSG) consists of architectural and engineering services for 
the design of three (3) transit stations serving the Kamehameha 
Highway Guideway. The three (3) stations comprising the KHSG contract are the Pearl Highlands Station, the 
Pearlridge Station, and the Aloha Stadium Station. The Pearl Highlands Station also includes two highway ramps. 
 

Project Overview: The KHSG design has incorporated value engineering changes in preparation for a construction 
solicitation in August 2015. In addition, the H2R2 Ramp was broken out and expedited under a separate Design‐Bid‐
Build contract that was awarded in May 2015.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

The closeout of the KHSG contract is currently 12 months behind its original schedule due to design interfaces with 
other HART contracts, ongoing value engineering efforts, and a reorganization of the KHSG package from its previous 
inclusion in the canceled West Side Stations Group solicitation. The schedule for the KHSG design has been extended 
to accommodate these additional efforts, which are now nearly complete. 

DBE Participation    June Change Orders/Amendments 

Actual DBE Participation:  $3,303,778    Change No./Amend Description  Amount ($)

DBE % Attained:  37.96%    None ‐‐‐ ‐‐‐

      Cumulative to Date $352,176
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is overseeing the finalization of design interface agreements between the final design consultant and the 
WOFH, CSC and EE contracts. 

 HART is overseeing the KHSG final design consultant’s resolution of comments received from third parties. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 95%. 
 Interfaced design with the CSC, WOFH, KHG and EE 

contracts. 
 Technical peer and third party comments are being 

incorporated into final design documents. 
 Completed independent cost estimate of pre‐final design. 

Look Ahead: 
 Obtain sign‐offs of design interface issues. 
 Obtain third‐party final approvals on 

remaining construction documents. 
 Prepare construction bid package for August 

2015 advertisement.  

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Finalizing bid documents prior to construction advertisement. 
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Original Contract:                $38,840,960 Incurred‐to‐Date:  $40,587,999   
Current Contract Value1:   $43,134,472 Incurred in June:        $489,566   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o RFP Part 1 for DB (Qualifications): Issued April 2015; Due 

August 2015 
o RFP Part 2 for DB (Proposals): To be issued September 2015 

Currently in Construction:  

 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  
o Construction NTP issued July 2014  

Construction Completed:  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Project acceptance on May 2, 2015; currently in project 

closeout 
 

Project Description: The Airport Segment Guideway and Utilities contract consists of 5.2 miles of elevated transit guideway 
serving four (4) passenger stations, in addition to roadway widening, utility relocation, and other improvements to create 
space for these transit facilities. Two construction contracts have been split out and expedited from the larger Airport 
Section package. These two contracts are the expedited Airport Section Utilities (ASU) and expedited Airport 7‐Piers (A7). 
For both of these expedited contracts, the design has been completed and construction is in progress (ASU) or completed 
(A7). Therefore, the remainder of this section focuses solely on the remaining portions, which have been combined with the 
Airport Stations in an active design‐build procurement. 
 

Project Overview: This section of the guideway has been combined into a single Airport Guideway and Stations (AGS) 
design‐build package. The AGS package is in active procurement.  
 

COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

      
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

                                                                                                                                                                          

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

DBE Participation      June Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0.42%      CA00013  GET/Airport DB Package  $523,640 

        Cumulative to Date  $4,293,512 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 The procurement schedule for this contract has shifted slightly since the issuance of RFP Part 1. Procurement must 
maintain schedule to meet overall program goals.  

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 97%. 
 Expediting right‐of‐way acquisitions. 

Look Ahead: 

 Issuance of RFP Part 2 documents for 
technical and price proposals. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 HART received the Right of Entry from the U.S. Navy on June 22, 2015. HART’s ROW department is now working to 
obtain final right‐of‐way documentation.  
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Original Contract:                $28,413,974    Incurred‐to‐Date:    $4,595,193    
Current Contract Value1:    $28,413,974    Incurred in June:      $1,159,091   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: February 2016 
Projected Substantial Completion: April 2016  
 

Project Description: The Airport Utilities contract consists of relocation of 
a portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities 
between Aloha Stadium and Middle Street Transit Center. Specifically, the 
work involves construction of utility relocations affecting underground 
and overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, 
sanitary sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also 
includes installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and 
other site improvements. Erosion control measures, temporary planting, permanent irrigation facilities and restoration 
of existing facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. continues with utility relocation work along Kamehameha Highway. ITS installation work 
along Kamehameha and Nimitz Highways is ongoing and should be online within a months’ time. Utility work was 
impacted due to lack of Navy ROE, however ongoing coordination with the Navy has allowed them to grant access. 
Details are still being finalized at this time. Meanwhile, Nan, Inc. continues to develop and submit outstanding 
submittals.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation      June Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Noise variance (see key issues for details).  
______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 8.82%; Planned Value: 16.78% 
 
 Nan, Inc. has received approved permits to work in DOT‐Airport 

property. (revocable staging permit still pending)  
 Nan, Inc. is finalizing the installation of license plate reader (LPR) 

cameras and is in the process of coordinating to bring them online.  
 Nan, Inc. has submitted a baseline construction schedule, which has 

been approved. They are working on a revised baseline schedule 
based on deductive RFCRs that have been issued.  

 Inspection and Testing Plan (ITP) has been submitted by Nan and 
returned by HART with comments. 

Look Ahead:

 Ongoing utility work on Kamehameha 
Highway (24‐inch waterline, telecom duct line 
and gas line).  

 Ongoing utility work along Nimitz Highway at 
the off‐ramp and Valkenburgh (drain line, 
duct work, and waterlines including 
irrigation).  

 With the recent consent to work on Navy 
ROE, Nan plans to begin work on the 
waterline connection. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Nan has submitted a construction delay claim due to the delay in access to Navy right of entry to perform work.  

 Nan, Inc. is presently 5 months behind schedule; due to the delay in access to Navy facilities. 

 Noise variance to perform night work is pending DOH approval.   
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 Sewer Manhole (NCR #2) – pre‐cast risers for sewer sustained damages during handling and has been repaired. This NCR is now 

closed. 

 BMP Installations (NCR #3) – BMP were not installed prior to work commencing at a new location. This issue was addressed 
with subcontractors. This NCR is now closed. 

 Water Manhole Pipe Collars (NCR #4) – pipe collars were not constructed in accordance with the standard details. Collars were 
demolished and reconstructed in accordance with standard details. This NCR will be closed. 

 Sewer Manhole to Jacket Connection (NCR #5) – sewer manhole was precast with the wrong wall thickness making it unable to 
accommodate rebar tie‐in from sewer jacket. Addition of pipe collar was proposed by the contractor and approved by the 
Engineer of Record. This NCR is now closed. 

 Lane Closures Beyond Allowed Time (NCR #6) – concrete pour ran late and lanes were opened 2 hours and 40 minutes late.  

 Concrete Sewer Jacket Repair (NCR #7) – some of the concrete sloughed off when the contractor removed trench shoring. 
Concrete was chipped out and removed in the affected area and the concrete was re‐poured.  

 Lane Closures Beyond Allowed Time #2 (NCR #8) – paving ran late and lanes were opened 1 hour and 20 minutes late.  
 

Airport Utilities NCR Log

Total NCRs Issued To Date CLOSED OPEN

8  4  4 
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Original Contract:               $3,973,000    Incurred‐to‐Date:  $3,796,241    
Current Contract Value1:   $4,481,241    Incurred in June:                   $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Airport Section Guideway Seven Pier Construction  
Contract No.: DBB‐525   
Contractor: HDCC/CJA JV 
Contract Start Date: September 2014 
Contract Substantial Completion: April 24, 2015 
Declared Substantial Completion: April 22, 2015   
 
Project Description: The Airport 7‐piers contract consists of seven drilled 
shaft foundations installed within the Honolulu International Airport 
Parking lot “J”, where the new Interim Car Rental Facility (CONRAC) is 
also being constructed. The contractor has installed seven foundations 
for piers 546, 547, 548, 549, 550, 551R and 552R. This work involved close coordination with the HDOT Airport and 
Kiewit, who is the contractor for CONRAC. In addition to the pier work, existing utility relocations have been included 
at Piers 546, 548, 549 and 550, under Change Amendment 1. 
 
Project Overview: HDCC/CJA JV substantially completed the project on April 22, 2105. The site, along with 
maintenance of existing BMPs and traffic control measures were turned over to the HDOT‐A. Generated punch list 
items were completed and accepted as of May 2, 2015, by HDOT‐A.  
 
COST INFORMATION: 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation    June Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date $17,378 
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CRITICAL PATH ISSUES: 

 None ‐ All work has been complete; currently in the processes of closing the contract out.  
 
_______________________________________________________________________________________________________ 

 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 100%; Planned Value: 84.7% 
 
 As‐builts are currently being finalized. 

Look Ahead: 

 Final CMS processing of open RFI’s.  

 HART is processing HDCC/CJA JV submitted cost estimates for:
o Change proposal for Temporary Fill at Piers 551R and 550. 
o Double handling of drilling spoils. 
o Additional core sample test to confirm Pier 551R concrete. 

 HDCC/CJA JV is to submit the following additional costs 
RFCCs: 
o Force Account Sheets for Pier 550 Utility conflicts. 
o Force Account Sheets for Pier 548 Utility conflicts. 
o Cost Proposal for extra surface work (concrete curbs and 

paving) at Piers 552R, 551R, 550, 547 and 546 due to 
lowering of CMP casings as required by response to RFI 
016. 

 HDCC/CJA JV has the following items to submit for Contract 
Closeout: 
o Complete entering Certified Payrolls to LCP Tracker. 
o Complete entry of HDCC/CJA JV daily report into CMS. 
o Provide Release of Liens. 
o Submit final DBE forms. 
o Submit a number of documents to closeout BMP and 

Environmental issues. 
o Submit final invoice. 

 
_______________________________________________________________________________________________________ 

 
 
KEY ISSUES: 

 HDCC/CJA JV to submit Red Line As‐Built Drawings; to be included in the Airport Guideway and Stations DB contract. 



Honolulu	Rail	Transit	Project	Quarterly	Report  July	2015	

57 | P a g e  
 

Original Contract:                $10,177,365    Incurred‐to‐Date: $9,801,978   
Current Contract Value1:    $11,402,205    Incurred in June:                  $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders

 

D. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready:  

 Airport Guideway and Stations DB  
o RFP Part 1 for DB (Qualifications): Issued April 2015 
o RFP Part 2 for DB (Proposals): September 2015 

 
Project Description: Architectural and engineering services for the 
design of four (4) transit stations serving the Airport Guideway. The 
four (4) stations comprising the ASG contract are the Pearl Harbor Naval Base Station, the Honolulu International 
Airport Station, the Lagoon Drive Station, and the Middle Street Station. 
 
Project Overview: These four stations have been combined with the guideway into a single Airport Guideway and 
Stations Design‐Build (DB) package. This package is in active procurement.  
 
COST INFORMATION: 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

Due to the change in procurement strategy from DBB to DB, the design of the Airport Stations Group will not be 
advanced to completion under this contract. 

DBE Participation    June Change Orders 

Actual DBE Participation:  $234,761      Change No.  Description  Amount ($) 

DBE % Attained:  2.31%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date $1,244,840 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is pursuing access to a small number of remaining properties. 

 HART is coordinating with project stakeholders to identify a potential new location of the AM radio tower currently 
located near Middle Street Station. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 88%. 
 Supporting preparation of Airport Guideway and 

Stations procurement package. 

Look Ahead: 
 Issue RFP Part 2 package for technical and price 

proposals. 
 Finalize AM antenna relocation plan. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Maintain schedule and deliver on all HART responsibilities under the future contract.  
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Original Contract:               $43,948,220  Incurred‐to‐Date: $38,685,248   
Current Contract Value1:  $46,183,523  Incurred in June:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o RFP Part 1 for DB (Qualifications): August 2015 
o RFP Part 2 for DB (Proposals): November 2015 

 Potential Expedited Utilities Package (DBB): TBD 
 
Project Description: The City Center Guideway and Utilities final 
design contract consists of 4.2 miles of elevated transit guideway serving eight (8) passenger stations, in addition to 
roadway widening, utility relocation and other improvements to facilitate construction of the guideway. 
 
Project Overview: This section of the guideway will be combined with eight (8) stations into a single City Center 
Guideway and Stations Design‐Build package scheduled to be advertised in late 2015. An expedited package consisting 
of early utility and roadway widening work is being considered.  
 
COST INFORMATION: 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

DBE Participation      June Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 

DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,282,803 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is evaluating the scope of civil and utility work that can be expedited in a separate DBB package. 

 HART is overseeing coordination between final design consultant AECOM and critical third parties. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 92%. 
 Coordinating with HDOT, HECO and other stakeholders. 
 Pursuing rights‐of‐way and rights of entry. 
 

Look Ahead: 

 Obtain third‐party approvals of design concepts. 

 Determine appropriate scope to include in 
expedited utilities package. 

 Finalize requirements for DB bid package. 
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Coordinating with HECO to establish appropriate clearance requirements for electrical lines.  
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Original Contract:              $18,321,918    Incurred‐to‐Date: $11,407,057   
Current Contract Value1: $18,974,447    Incurred in June:        $739,557   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:   

 Guideway, Stations and Utilities 
o RFP Part 1 for DB (Qualifications): August 2015 
o RFP Part 2 for DB (Proposals): November 2015 

 
Project Description: Design of eight (8) stations for the fourth and final phase of the current project that will connect 
Dillingham Boulevard to Ala Moana Center. 
 
Project Overview: The DKSG stations are being combined with the City Center Guideway into a single City Center 
Guideway and Stations Design‐Build package.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

HART has closed final design consultant activities. Incurred cost is based on reconciliation of Project Management and 
Interface Management (PMIM) from October 2014 when the contract expired. Ongoing and forecasted efforts are 
summarized below. 
 
 
 

DBE Participation      June Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐ ‐‐‐ 

        Cumulative to Date  $713,148 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 HART is pursuing property rights and coordinating station designs with surrounding developments. 

 HART is coordinating with the final design consultant to support the preparation of the DB bid package. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 68%. 
 Ongoing coordination with private developers and 

other project stakeholders. 
 Advanced ROW discussions for Downtown Station. 
 Ongoing Civic Center Tri‐Party agreement with 

Stanford Carr and Kamehameha Schools. 

Look Ahead: 

 Pursue potential Transit‐Oriented Development (TOD) 
opportunities. 

 Support ROW acquisition efforts with design input. 

 Prepare for DB bid package. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Evaluating additional cost reduction alternatives for incorporation into DB solicitation package. 

 Acquiring rights‐of‐way and obtaining stakeholder agreements. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:  $32,390,284   
Current Contract Value1: $40,993,274    Incurred in June:         $513,985 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2016, with option to renew contract one additional year 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 
 

KEY ISSUES: 

 No Issues. 
 
 
 
 

DBE Participation    June Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      CA00004  Contract Amendment #00004  $7,616,377 

        Cumulative to Date  $7,616,377 
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Original Contract:              $46,143,277    Incurred‐to‐Date: $17,953,530 
Current Contract Value1:  $46,143,277    Incurred in June:    $1,090,175 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 5, 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination and 
management, environmental and planning, design management services, and program management (aka GEC III 
contract management). 
 

Project Overview: The GEC III is supporting HART with procurement packages and with design review, review of 
independent cost estimates, evaluation of east segment schedules, and developing Hawaiian Electric Facility 
avoidance and minimization impact alternatives.  
 

COST INFORMATION: 
 

 
 
 
 
 
 

 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 
KEY ISSUES: 

 Integrating schedule estimates for interim opening and revenue service opening with financial forecast and 
estimate to complete of contracted work.  

 Conduct interface risk assessment for West O‘ahu Station Group and prepare final summary for presentation.  

 Participate in task force to develop alternatives to meet clearance requirements for Hawaiian Electric facilities.   

 Provide support to procurement for KHSG, Airport Guideway and Stations (AGS), and City Center Guideway and 
Stations. 

 

DBE Participation  June Change Orders 

Actual DBE Participation:  $1,138,830      Change No.  Description  Amount ($)

DBE % Attained:  2.47%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $54,232,480    Incurred‐to‐Date: $10,730,387 
Current Contract Value1:   $54,232,480    Incurred in June:        $589,623 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection 
Services (CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & 
transit center from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the 
Honolulu Authority for Rapid Transportation (HART).  
 

The West CE&I team provides HART staff augmentation for construction management and administration services to 
monitor and observe the design‐build and design‐bid‐build construction work such that the projects are constructed in 
general conformity with the plans, specifications, and special provisions for the WOFH, KHG, MSF, WSSG and PHGT 
contracts. These CE&I services also include: constructability review, resident engineering, on‐site field oversight, project 
controls, scheduling review, change management, cost control, document controls, contract administration, construction 
cost estimating, environmental monitoring, surveying, material testing, interface coordination and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

KEY ISSUES: 

 In the process of procuring a combined field office space to support the staffing requirements for the west 
section station group’s multiple procurement contracts. A contract amendment will be required to increase the 
other direct cost reimbursement allowance.   

 Recent schedule discussions on guideway contracts need to also be aligned with anticipated West CE&I staffing 
durations. 

DBE Participation  June Change Orders 

Actual DBE Participation:  $831,108      Change No.  Description  Amount ($)

DBE % Attained:  1.53%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:  $10,391,370   
Current Contract Value1:  $63,083,417    Incurred in June:         $801,137   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Construction Engineering & Inspection East Side Sections  
Contract No.:  MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2018 (anticipated September 2015, due to conflict of interest) 
Projected Substantial Completion: August 2018   
 

Project Description: The URS team is providing Construction Engineering and Inspection Services (CE&I) for the east section of the 
Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The HRTP will construct a 20‐mile 
passenger rail system connecting East Kapolei in west O‘ahu to Ala Moana Center in Honolulu’s dense urban core.   
 

The URS team is providing services from the preconstruction phase through construction closeout. CE&I services include: 
constructability review, resident engineering, construction observation, project controls, scheduling, change management, cost 
control, document controls, contract administration, estimating, environmental monitoring, surveying, material testing, interface 
coordination, geographic information system (GIS) support and claims analysis. The primary role of the URS team is to inform the 
HART project manager of any significant omissions, substitutions, defects, and deficiencies noted in the work of the contractor and 
the corrective action that has been directed by HART to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

KEY ISSUES: 

 Construction activity has resumed on ASU with the resolution of the Navy ROE/ROW issue. Nan is looking to expedite 
the construction in an effort to complete prior to Jan. 1, 2016. 

 Final project closeout of the A7 Shafts project is expected to be complete by Aug. 15, 2015.  

 HART is still evaluating the opportunity to prepare advanced construction packages for roadway and utility work within 
the City Center section of the project to help with the overall program schedule.  

 The selection for the new CE&I consultant for the East Section is currently in procurement with a scheduled NTP in 
August 2015. The URS team is prepared to immediately begin a transfer of information, and identify a transition plan to 
allow for great success by the new CE&I. These activities are expected to occur from NTP through September 2015.  

 

DBE Participation    June Change Orders 

Actual DBE Participation:  $1,042,624      Change No.   Description  Amount ($)

DBE % Attained:  1.65%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:              $43,988,989    Incurred‐to‐Date: $8,979,059   
Current Contract Value1:  $43,988,989    Incurred in June:      $669,245   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

E. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: August 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) contract. The major systems of 
the Core Systems DBOM contract are the vehicles, automated train control (ATC) system, traction electrification 
system, communications system, and platform screen gate system (PSGS). Services include review and approval of 
design submittals, manufacturing oversight, installation oversight, operation/maintenance design oversight and 
support, system testing/acceptance, and contract close‐out. 
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 
 

KEY ISSUES: 

 Coordination with other contractors on construction access milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing fabrication and test schedule. 
 
 
 

DBE Participation    June Change Orders 

Actual DBE Participation:  $222,400      Change No.  Description  Amount ($)

DBE % Attained:  0.51%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0  
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Original Contract:              $1,000,000    Incurred‐to‐Date:    $1,442,879   
Current Contract Value1:  $1,999,951    Incurred in June:         $322,376   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

F. On‐Call Construction Contractor  
Contract No.:  MM‐945 
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: August 2014 
Contract Completion: July 2019 
Projected Substantial Completion: The On‐Call Contract is Task Order based with each Task Order having a specific Substantial 
Completion date.   

 

Project Description: The On‐Call Contract performs tasks not generally covered in the general construction contracts. These 
activities include demolition of structures; repairs to existing HART facilities; relocation of trees and other minor facilities such as 
bus stops, street lighting, etc.; minor civil/utility work, and repair of third‐party facilities such as road repair/patching as requested 
by HDOT in the HART right‐of‐way and as allowed by third‐party agreements. The intent of the On‐Call Contract is to provide HART 
a contractual tool to address those required work items not easily addressed by the general contractors working to specific 
scopes. 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

KEY ISSUES: 
 The On‐Call Contractor has successfully: 

o demolished  twenty four  buildings located in the WOFH, KHG and City Center right‐of‐way 
o relocated/removed more than 70 trees in the Airport right‐of‐way. An additional 100 trees have now been 

approved for relocation/removal. The scheduling of this work is in process. 
o repaired/protected multiple facilities owned by HART  

 The On‐Call Contractor is in the process of working with HART’s right‐of‐way group and owners in providing cost to cure 
solutions to properties which will need modification in achieving cleared right‐of‐way in the Airport and City Center sections 
of the guideway.   

 Demolition of HART owned facilities in the Airport and City Center sections of the right‐of‐way has been resolved and 
demolition activities have resumed. The current schedule now shows that 26 of the 28 buildings targeted for demolition will 
be completed by the end of August. The two remaining structures are scheduled for demolition in January 2016, as the 
current tenant has not yet relocated from the building. 

DBE Participation    June Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  ($49) 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

Permits (Section 5.1) 
OVERVIEW 

 HART and Kiewit have increased noise monitoring and associated mitigation efforts in order to address resident 
concerns about noise levels in construction areas along the West O‘ahu/Farrington (WOFH) and Kamehameha 
Highway Guideway (KHG) sections.  

KEY ISSUES 

 HART continues to work with Hawai‘i Department of Health (HDOH) regarding ongoing community noise issues in the 
WOFH and KHG sections, and is still awaiting issuance of the Airport Community Noise Variance. 

 HART is working with the Navy and HDOH on monitoring and mitigation of known contaminated sites along project 
construction areas.  

 

Hawai‘i Department of Transportation (HDOT) Agreements (Section 5.2) 
OVERVIEW 

 Ongoing coordination for ITS, MOT and final operational expectations. 
KEY ISSUES 

 Discussions begin with HDOT to include project funding for betterments being requested by HDOT. 
 

Utility Agreements (Section 5.3) 
OVERVIEW 

 Draft City Center Construction Agreements have been issued to HTI, tw telecom, and Oceanic for review and 
comment. 

KEY ISSUES 

 HART continues to address multiple issues with HECO that may affect the design and construction of planned work. 
HART is continuing to meet with HECO on a weekly basis to resolve the issues. Executive meetings are now being 
conducted to include HART’s Executive Director and CEO, and HECO’s President.  

 

Right‐of‐Way (Section 5.4) 
(Data as of July 24, 2015) 

OVERVIEW 

 Currently, there are no ROW actions impeding construction work, although the ROW team continues to seek 

site access or full acquisition to ensure construction is not delayed. HART is working to obtain access to all ROW 

parcels that are necessary for construction. It appears that some parcels may require eminent domain. 

 Navy consent has been obtained for HART to construct on their property and facilities. 
KEY ISSUES 

 Working to resolve third‐party agreements with UH in order to allow construction to proceed without delay.   

 HART proposed the use of irrevocable right of entry documents (Right‐of‐Entry, Possession and Use Agreement)  to 

gain control of a parcel prior  to eminent domain.  However,  the use of the  irrevocable  right of entry has been 

delayed due to concerns expressed by owners regarding  liability arising  from third parties. This approach  is a 

modification  of the current procedures,  and HART has updated  the RAMP to include  this  approach. 

 Eminent Domain:   

 Five cases were  forwarded by  staff to the HART Board  of Directors  on May 21, 2015, to  support the 

schedule  for the Airport Guideway  and  Stations DB contract. The HART Board approved  the  resolutions, 

which  allowed  staff to forward the matter to the Honolulu City Council for consideration. HART anticipates 

bringing  the matter back  to the HART Board on July 30, 2015.   

 Another  20 cases were  forwarded to the HART Board on June 25, 2015, pr imar i l y   to support  the schedule 
for the City Center Guideway  and Stations DB contract. The HART Board  approved the resolutions, which 
allowed staff to forward  the matter to the Honolulu City Council for consideration. HART anticipates bringing 
these  cases back  to the HART Board for their August 2015 meeting.    

 Four more cases will be presented to the HART Board on July 30, 2015, primarily to support the City Center 

Guideway and Stations DB contract. HART anticipates bringing these cases back to the HART Board for their 

September 2015 meeting. 

 HART continues to negotiate with each property owner  in an attempt to reach mutual  agreement. However, 

several more parcels may be proposed  to the HART Board of Directors  for eminent domain  to  support east 

DB  contracts. 
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5.1   Permits  
 Permits Submitted and In‐Progress 

o HART submitted additional information to HDOH regarding ongoing community noise issues in WOFH and KHG. 
o In order to address Hawai‘i State Department of Transportation Highways (HDOT) staff comments, HART 

submitted a revised application to discharge hydrotesting water. 
o HART submitted a Construction Water Quality Monitoring Report to HDOH Clean Water Branch in relation to our 

Section 401 Water Quality Certification for Waiawa Stream. 
 

 Permits and Approvals Granted 
o No activity in July. 

 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit the Clean Water Act Section 404 permit application for Kapalama and Kalihi Streams to the 

United States Army Corps of Engineers (USACE). 
 HART will submit the Clean Water Act Section 401 permit application for Kapalama and Kalihi Streams to 

HDOH. 
 HART will submit a letter requesting determination of permit required to the USACE for Nuuanu Stream. 

 
 
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, 
Inc. (AECOM), continues to review design submittals for HDOT. 

o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design 
submittals for HDOT. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 

 

 Look Ahead 
o City Center Joint Use and Occupancy expected to be executed late‐2015. 
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5.3   Utility Agreements 
Figure 13. Utility Agreements Status 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 

Executed  5/11/11  12/20/11 

5/18/12   

Draft sent 
back to 
AT&T for 
review (will 
include KHG 
& City 
Center) 

Agreement Executed   
NTP  5/12/11  12/21/11 

Chevron 
Executed  12/4/09 

 
11/4/11 

   
NTP  12/22/09  11/15/11

Hawaiian Telcom 
Executed  5/20/10 

11/17/14   5/10/12 
Executed 
12/31/14 

5/28/15 
HTI agreement executed 
9/27/13 

Draft sent to 
HTI NTP  6/14/10 

HECO 

Executed 

By 
Agreement 
with PB 

4/20/12 (to 
be vacated 
once Design 

and 
Construction 
Services 

Agreements 
Executed) 

7/12/12 (Agreement to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

 

Airport Bridging 
Agreement (superseded by 
Design Services 
Agreement) 
City Center Bridging 
Agreement (superseded by 
Design Services 
Agreement) 

 
NTP 

    Pre‐Construction  Pre‐Construction Pre‐Construction
  Executed  10/30/13  10/4/13 n/a 
  Expired  11/29/13  11/29/13 n/a 

   
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

  Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13
  NTP  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13

Oceanic Time 
Warner Cable 

Executed  12/8/09 
12/21/11  1/9/12  6/2/14 

Executed 
12/19/14 

4/4/2013 
Draft sent to 
Oceanic NTP  12/22/09 

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Sandwich Isle 
Communications 

Executed  5/20/10 
  4/20/12      Submitted draft to SIC   

NTP  6/8/10 

Hawai‘iGAS 
Executed  12/18/09  6/30/11 

6/1/12  4/14/14  8/20/14  9/27/13  5/8/15 
NTP  12/22/09  7/12/11 

tw telecom 

Executed  12/2/09   
 
 
 

2/14/12 
No Scope –
Oceanic to 
relocate for 
tw telecom 
for KHG 

  10/11/12 
Draft sent to 
tw telecom 

NTP  12/22/09  2/16/12 

Tesoro 
Executed 

   
2/15/12  Agreement 

executed 
9/12/13 

 
Agreement 
executed 
9/3/13 

   
NTP  2/16/12 

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable 
ESA = Engineering Services 
Agreement 

UFRCRA = Combined Engineering and Construction Utility 
Agreement 

 
 
WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed. 
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AIRPORT 

 All engineering utility agreements for the Airport section have been executed.  

 HART is reviewing AT&T comments to the draft Construction Agreement. It is not necessary for this agreement to be 
in place for the Airport Segment utility construction. 

 
CITY CENTER 

 All engineering utility agreements for the City Center section have been executed. 

 HART reviewed AT&T comments and the revised draft Construction Agreement was sent back to AT&T for review. 

 HART has submitted the Utility Construction Agreement for City Center to OTWC for review/comments. 

 HART has submitted a draft of the Utility Construction Agreement to tw telecom for review/comments. 

 Looking Ahead: 
o Execute Oceanic City Center UCA. 
o Execute Hawaiian Telcom City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has established a collective bargaining agreement – which does not align with 
Davis‐Bacon requirements – for which HART on behalf of HECO has requested a waiver from the Department of 
Labor. HART is coordinating to resolve this with HECO.    

 HECO 46kV Substation near Rail Operations Center (ROC) area – HECO indicates a need in the 2018‐2019 
timeframe for a new 46kV substation to feed the ROC area due to requirements in HECO Rule 13. Initial planning 
indicates that a currently un‐used location on the ROC property may be suitable for this facility. HECO is 
investigating a ‘system’ substation, which would also feed the area surrounding the ROC.   

 Additional Clearances – HECO indicates the need for additional horizontal working clearances from overhead pole 
alignments and additional buffer radial clearances from the actual overhead high‐voltage lines. 
o Horizontal Working Clearances Analysis – HECO is reviewing the current overhead pole and line locations to 

identify areas where accessibility for HECO maintenance is a concern. HART is currently reviewing the results of 
HECO’s analysis. Additional HECO re‐evaluation is ongoing for pole locations with sub‐optimal clearance. HART 
will also be setting up meetings to further discuss and resolve this with HECO. 

o Bronto Bucket Truck Rental/Testing – To allow for increased accessibility for HECO maintenance personnel 
when considering horizontal working clearances, HECO identified a bucket truck with a telescoping boom (versus 
a knuckle) and with extendable outrigger supports (versus swinging outrigger supports). The truck allows for 
greater accessibility and less required setup space than the current larger HECO bucket trucks. HART has agreed 
to reimburse HECO for 3 months of rental for an un‐insulated model of the proposed Bronto Bucket Truck. HART 
is currently reviewing the HECO Horizontal Working Clearance study. HART will also be setting up meetings to 
further discuss and resolve this with HECO.  

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger 
Stations and Systems Sites (traction power facilities). The Passenger Station designers are providing the service 
request for the stations and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Service request approved via receipt of HECO Final Cost Letter and HECO design drawings. Coordination 

with HECO for installation is progressing.  
o Passenger Stations and Systems Sites – HECO service request reviews are in progress and approvals are 

anticipated shortly for the west side stations. HECO is working to finalize its designs and cost estimates.  
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5.4   Right‐of‐Way (data as of July 24, 2015) 
BUDGET 

ACQUISITIONS 
Figure 14. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 
 

WEST O‘AHU/FARRINGTON 

 Issues:   
o Site control has been obtained for nearly all needed property for the WOFH section, for both the guideway and the 

stations.  
o Negotiations are advancing with Leeward Community College to secure construction right of entry for the WOFH guideway, 

and negotiations are continuing with the UH West O‘ahu campus. 
 
KAMEHAMEHA 

 Issue: 
o All private property site access for the guideway is complete for Kamehameha. Right of entries for the relocated utility 

easements are being expedited.  
o HART is working with Aloha Stadium Authority to obtain right of entry for the construction of the station. HART currently 

has right of entry to construct the guideway. 
 

       A Total of 38 properties have been acquired.  

 
 

 Baseline 
Budget ($M) 

Expended ($M) 
Budget 

Balance ($M) 
Estimate to 

Completion ($M) 
Forecast 

Variance ($M) 

Acquisition   $    201.70    $      74.90  $    126.80  $    112.50    $      14.30 

Relocation   $      20.50    $        7.80  $      12.70  $      17.20    $      (4.50)

Total (Million)   $    222.20    $      82.70    $    139.50    $     129.70   $        9.80  
 

  

    

    

    

Note: 
• Administrative overhead costs aggregated with the Acquisition and Relocation numbers 
• Estimate to complete based on offers, appraisals, or assessed values 
• Figures do not reflect internal budget transfers 
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AIRPORT 

 Issues:   
o Right‐of‐way needs from the U.S. Navy have been a significant issue for the HART ROW team for many months, and HART and the 

Navy have worked in collaboration to achieve a construction right of entry. This is a significant milestone that allows HART’s 
contractors to commence work. HART will continue to work closely with the Navy regarding the full execution of all applicable 
easement or deed documents.  

o Post Office negotiations are continuing.  
o Mapping process for the Airport Station must be finalized. 
o In order to support the upcoming procurement for the Airport Guideway and Station Design Build contract, eminent domain 

proceedings have been initiated. Negotiations are continuing with all private property owners in the Airport Section in an attempt 
to reach mutual agreement. 
o The HART Board approved five cases in May and the resolutions, which allow staff to forward the matter to the Honolulu City 

Council for consideration, were forwarded to the City Council. HART anticipates bringing the matter on the five cases back to 
the HART Board on July 30. 

o The HART Board approved one case in June and the resolution, which allows staff to forward the matter to the Honolulu City 
Council for consideration, was forwarded to the City Council. HART anticipates bringing the matter back to the HART Board on 
August 27.  

o One case will be forwarded to the HART Board of Directors on July 30, 2015, for eminent domain. HART anticipates bringing 
the matter back to the HART Board in September. 

 Look Ahead: 
o Complete Post Office acquisition and Airport agreements.  

 

CITY CENTER  

 Issues:   
o Priority is being given to acquiring parcels in the Dillingham section and resolving remaining full acquisitions. 
o In order to support the upcoming procurement for the City Center Guideway and Station Design Build contract, eminent domain 

proceedings have been initiated.  Negotiations are continuing with all private property owners in the City Center Section in an 
attempt to reach mutual agreement. 
o The HART Board approved eighteen cases in June and the resolutions, which allow staff to forward the matter to the 

Honolulu City Council for consideration, were forwarded to the City Council. HART anticipates bringing the matter on the 
eighteen cases back to the HART Board on August 27. 

o Three cases will be forwarded to the HART Board of Directors on July 30, 2015, for eminent domain. HART anticipates 
bringing the matter back to the HART Board in September. 

o Other parcels may be presented to the HART Board for eminent domain in the coming months, to ensure that the 
construction schedule is maintained. HART continues to negotiate with each property owner in an attempt to reach mutual 
agreement. 

 Look Ahead: 
o Track the acquisitions in relation to construction schedules for City Center.  
o Evaluate the necessity for advancing additional recommendations for eminent domain in order to achieve the Project’s schedule. 
 

RELOCATIONS 
Figure 15. Relocation Status for the Occupants (data provided by READ) 

 
 
WEST O‘AHU/FARRINGTON 

 Look Ahead: 
o Preliminary information on the remediation process for TMK 9‐6‐004‐006 is anticipated in late July. HART continues to oversee the 

process.  
 

AIRPORT 

 Look Ahead: 
o Anticipate relocation of several TMKs by October. 
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CITY CENTER 

 Look Ahead: 
o Monitor and complete relocations for remaining TMKs. 

 

THIRD‐PARTY AGREEMENTS  
Figure 16. Third‐Party Agreement Status 

Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

University of Hawai‘i (UH) Master 
Agreement 

Pending  August 2015  WOFH, KHG, 
City Center 

Final negotiations are ongoing. Will secure 
Right of Construction as not to delay the 
project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed    WOFH   

UH ‐ West O‘ahu  (UHWO) Construction 
Right of Entry for Station 

Pending  August 2015  WOFH  In negotiations. Concerted effort is being 
made to finalize. 

Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed    WOFH   

Leeward Community College (LCC) 
Construction Right of Entry for Guideway 

Pending  August 2015  WOFH  In negotiations. Concerted effort is being 
made to finalize. 

Leeward Community College (LCC) 
Construction Right of Entry for Station 

Pending  August 2015  WOFH  In negotiations. Concerted effort is being 
made to finalize.  

UH Urban Garden 
Pre‐Construction Right of Entry 

Executed    KHG   

UH Urban Garden 
Construction Right of Entry 

Executed    KHG  Consent to construct in place.  

UH Urban Garden Kiewit Construction 
Right of Entry  

Executed    KHG   

D.R. Horton Agreement for Construction  Executed    WOFH  Allows for construction to proceed.  

D.R. Horton Final Easement Agreement   Pending  December 2015   WOFH  Document in process.   

Honolulu Community College (HCC) 
Pre‐Construction Right of Entry 

Executed    City Center    

Honolulu Community College (HCC)  
Construction Right of Entry for Station 

Pending  September 2015   City Center  In negotiations. Concerted effort is being 
made to finalize. 

Department of Land and Natural 
Resources (DLNR) Right of Entry (Kapolei) 

Executed    WOFH  Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Easement (Kapolei) 

Pending  August 2015  WOFH  Easement documents in process. 

City Dept. of Parks & Recreation (DPP) 
(MSF drainage) 

Executed    WOFH  Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon Right of 
Entry 

Executed    Airport  Consent to construct in place.   

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon 
Easement 

Pending  August 2015   Airport  Process Easement Agreement. 

Department of Education Master 
Agreement and Consent to Construct 
(Waipahu H.S.) 

Executed    WOFH  Consent to construct in place. Jurisdictional 
Transfer in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
MOU for guideway & station 

Executed    KHG   

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed     KHG  Limited ROE granted for staging for Kiewit for 
KHG Contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed    KHG  Construction ROE in place. 



Honolulu	Rail	Transit	Project	Quarterly	Report  July	2015	

76 | P a g e  
 

Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  August 2015    KHG  Easement in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for station 

Pending  September 2015   KHG  In negotiations. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  September 2015   KHG  Process Easement Agreement. 

DHHL Master Agreement  Executed    WOFH, MSF   

DHHL License   Executed    WOFH, MSF  Consent to construct in place. 

HDOT Master Agreement  Executed    WOFH   

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    WOFH  Consent to construct in place.  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed    KHG, Airport, 
City Center 

  

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    KHG  Consent to construct in place.  

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division 
parcels 

Executed    Airport  Consent to construct in place. 

HDOT Easement Agreement for Airport 
Division parcels  

Pending  August 2015  Airport  Process Easement Agreement. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport 
leased/revenue parcels  

Pending  October 2015  Airport  Sub‐agreement in process. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  October 2015  City Center  Sub‐agreement in process. 

HDOT SOA MOU  Executed    Program    

OCCC/Hawai‘i Department of Public 
Safety Agreement Dillingham Blvd. 

Pending  August 2015  City Center  Finalizing requirements.   

HI Community Development 
Agreement (HCDA) 

Pending  August 2015   City Center  Coordination is on‐going. 

Department of Accounting & General 
Services (DAGS)/HHFDC Right of Entry 

Pending  August 2015   City Center  Processing. 

Department of Accounting & General 
Services (DAGS)/HHFDC Easement 

Pending  August 2015  City Center  Process Easement Agreement. 

City Dept. of Transportation Services 
(DTS) (Middle St.) 

Pending   August 2015  Airport  Joint Use MOU in process. Pending design.  

U.S. Navy Licenses (17 Easements)  Executed    WOFH, KHG, 
Airport 

Consent to construct received.  Formal 
notification is expected in weeks, however, 
immediate access is granted.  

U.S. Navy (17 easements)  Pending  September 2015  WOFH, KHG, 
Airport 

Land court documents processed and awaiting 
recordation and filing. 

U.S. Navy Pearl Harbor Station  Adopted     Airport  Congressional approval received and 
immediate access is granted. 

U.S. Post Office Honolulu Processing 
Center acquisition 

Pending  August 2015   Airport  In negotiations.  

City Dept. of Transportation Services 
(DTS) (Middle St./Kamehameha Hwy) 

Pending  August 2015  Airport  Joint Use MOU in process. 

City Dept. of Facility Maintenance (DFM) 
(Kamehameha Hwy/Makalapa Manor) 

Executed    Airport   

City Dept. of Facility Maintenance (DFM) 
(N. Nimitz & Awa St.) 

Pending  August 2015  City Center  Joint Use MOU in process. 

City Dept. of Facility Maintenance (DFM) 
(Kohou St.) 

Pending  August 2015  City Center  Joint Use MOU in process. 

Federal Court House/GSA  Pending  August 2015   City Center  Draft agreement is under review and 
discussions are on‐going.   
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

Safety and Security (Section 6.1) 
OVERVIEW 

 S&S Certification Program 
o Certification documents:  (See Status Chart) 
o Design Criteria Conformance Checklists (DCCC) development and verification: (See Status Chart) 

- DBB‐525, Airport 7‐piers DCCC ‐ Construction/testing verification is at 99%.  
- Vehicle DCCC design verification is underway. 

o Civil ‐ Construction Spec Conform Checklist (CSCC) development/verification: (See Status Chart) 
- Draft FHSG base CSCC was approved at the July 22, 2015 SSRC meeting. 

o Core Systems ‐ Spec/Testing Conform Checklists (STCC) development/verification: (See Status Chart) 
- Two (2) draft vehicle base STCCs and One (1) General Requirements – (Applies to all Vehicles) and Two (2) 

Interim Certification for Dynamic Testing checklists are scheduled for August SSRC approval. 
- The Train/Vehicle Certification STCC for Pre‐revenue Service is still under development to reflect other 

integrated systems. 
o Operational Certifiable Items List (CIL):  Draft operational CIL developed and under HART/CSC review. 
o PHAs: Project PHAs and CSC ‐ PHAs, SSHA, and O&SHA status – (See Certification Document chart). 
o TVA: No changes – on hold.  
o Open Items List (OIL): July SSRC meeting approved OIL procedures and close‐out form, close‐out meetings 

scheduled.   
o Hazard Tracking Log (HTL): HTL revisions are complete and DRAFT Procedures was processed through the 

July SSCWG and scheduled for August SSRC approval. 
o Interim Certification Requirements: No changes. 
o Certification Certificate: DBB‐525 Airport Section 7‐Piers – scheduled for August SSRC approval. 
o Key S&S Certification related meetings held in July 2015: 

- Safety and Security Certification Working Group (SSCWG) meetings, July 1 and 28, 2015 
- Rail Activation Committee  (RAC) meeting, July 6, 2015 (Will activate committee January 2016) 
- Operational Readiness Working Group meeting, July 10, 2015 (First official meeting) 
- Fire Life Safety Working Group (FLSWG) meeting, July 14, 2015 
- Safety and Security Review Committee (SSRC) meeting, July 22, 2015 
- CSC Vehicle/Car/Train Certification Sub‐Committee meetings, July 9, 16, 23, and 30,2015 
- Bi‐weekly and/or monthly project coordination meetings with Core Systems, MSF, WOFH and KHG 
- HART Safety and Security weekly meeting with HDOT 

 Construction Safety and Security:  Track Allocation plans and procedures are under development. 
 

KEY ISSUES 

 The CSC DCCC design verification efforts have slowed due to the additional review requirements between HART 
Safety and the CSCs and the formal CMS submittal process. Revisions are needed immediately to accommodate 
a more informal/flexible review process to accelerate the verification process.  

 The Passenger Vehicle is under production without SSRC approved SSHA, O&SHA and FHA which are critical 
safety analyses. 
 

 

Quality Management (Section 6.2) 
OVERVIEW 

 The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less and 
less Nonconformance Reports (NCR) are reported or encountered.  

 There are two (2) major NCRs left on the DB Guideway Contracts (WOFH and KHG) that need to be addressed 
and corrected to prevent recurrence and mitigate impact on the overall progress of the project. These NCRs are 
discussed in more detail on the Key Issues of Section 6.2.   
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 Major improvements occurred on the manufacturing and closing of NCRs for Pre‐Cast Segments during this 
reporting period. To date, there are only 13 open NCRs left to close out of about 3,000 cast.  

 Performed a Combined QA and Buy America (BA) audit of KIWC Casting Facility for WOFH and KHG on July 15‐
16, 2015.  

 Performed QA audit of AHJV for Core Systems DBOM contract on July 6, 2015. 
KEY ISSUES 

 Combined QA and BA audit of Nan Inc. for the Airport Section Utility (ASU) Relocation contract on August 13‐14, 
2015. 

 QA audit of KIWC Survey Work for WOFH, KHG and MSF on August 19‐20, 2015.  

 Closeout of Buy America Audit of MSF. One of seven items left to resolve.  

 Pre‐shipment and Inspection & Testing (I&T) of building materials and equipment for the MSF and Owner’s 
(HART) Supplied Materials.    

 QA review of procurement document package for the Airport Guideway and Stations DB RFP.   

 Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 remediation, and Drilled Shafts 
[Crosshole Sonic Logging Reports] quality and repairs.   

 Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 
Crossings, Welding, Stress Relieving, Concrete Ties, etc.  

 Installation and welding of rails and turnouts on top of the WOFH Guideway.  

 Construction of WOFH Balanced Cantilever Segmental Span. 

 Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy.  

 Pre‐shipment, I&T and First Article Inspections (FAI) of wayside core system and passenger vehicles materials, 
parts and components.      

 Close‐out of A‐7 contract to include review of “Lifetime” Quality Records including NCRs, if any, and As‐built 
Drawings.  

 

Buy America Compliance (Section 6.3) 
OVERVIEW and KEY ISSUES 

 On June 19, 2015, Kathleen DiPetropolo of USDOT Maritime Administration provided Ansaldo Breda written 
approval to proceed with moving the first 4 car shells (on a non‐U.S. flag vessel). 

 

Disadvantaged Business Enterprise (Section 6.4) 
OVERVIEW 

 $25,325,983 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 7/31/15.  
 

Planning and Environment (Section 6.5) 
OVERVIEW 

 HART’s Planning and Environmental team has coordinated extensively in June with the FTA and Programmatic 
Agreement (PA) Signatory and Consulting Parties to anticipate and resolve issues with the near‐term and future 
implementation of PA stipulations. 

KEY ISSUES 

 HART is completing final review of environmental documentation and requirements for the upcoming Airport 
Stations and Guideway bid package. 

 

Risk Management (Section 6.6) 
OVERVIEW 

 There are a total of 154 risks in the July 2015 risk register. There were 6 risks deleted and no new risks added for 
the month. Reviews were conducted for Airport Guideway, Airport Utilities, City Center Guideway, Dillingham 
Kaka‘ako Station Group, Farrington Highway Station Group and West O‘ahu Station Group.   

o Utility Service Hook Up requests have been filed with an agreement for design or relocations by the 
utility companies. 

o Two of the three West Side Station Groups have been successfully bid and awarded at or below HART’s 
predicted estimates thereby eliminating market risk as well as closing the window for procurement 
protest.   
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KEY ISSUES 

 Risks associated with the market, right‐of‐way, utilities and third parties remain at the top of the list of concerns.  

 The construction market represents a particularly challenging situation for HART. The GET extension to cover 
capital cost overruns due to court and procurement protest delays has made it through the Legislature and 
Governor’s approvals. All that remains is City Council approval.   

o Construction escalation is expected to continue to be high for 2015 and 2016, as growth in island 
permitted work continues at a faster rate than completion of construction work. 

o HART construction contracts are a major contributor of the construction market and may contribute as 
much as 25% of the total construction volume (private and public) in 2015 and 2016. 

 Third party actions are taking longer than expected to resolve, exposing HART’s contractors to potential delay in 
the performance of their work unless there are work around alternatives available to minimize risk impacts to 
cost or schedule.  

o HECO and University of Hawai‘i issues remain critical as well as various required permits.    
 
 

Community Outreach (Section 6.7) 
OVERVIEW 

 Working with businesses along the alignment to mitigate the disruption of construction continues to be a top 
priority for HART’s public outreach team. As part of the agency’s Business Outreach Program, HART sponsored 
two free social media marketing workshops for small businesses along the alignment. Two Saturday workshops 
were held, one in Waipahu and a second in Aiea, to provide businesses with information on using social media 
to better market their businesses.   

 HART Executive Director and CEO Dan Grabauskas, Honolulu Mayor Kirk Caldwell and City Councilman Brandon 
Elefante held a joint news conference this month to announce the completion of the work above the H‐1 
westbound portion of the balanced cantilever. HART also used this opportunity to provide an update on the 
project’s construction work and answer questions from the media about a variety of issues regarding the 
project’s progress and its finances. 

KEY ISSUES 

 Traffic and traffic management continues to be the key issue surrounding construction work in the project’s 
corridor. HART’s public outreach team responded to more than 125 public inquiries, the majority of those 
inquiries were related to traffic, general project information and some complaints regarding noise from Kiewit’s 
construction work during evening hours.  

 With school expected to resume shortly, extra efforts are underway this month and through August to ensure 
parents and school officials are aware of any traffic changes near schools. Safety is the top priority, particularly 
around school zones. 

 
 

Staffing (Section 6.8) 
OVERVIEW 

 The Director of Design and Construction position, formerly filled by HDR, has been replaced with a City 
employee. Start date was July 7, 2015.    

 The Planner V (Land Use) position in the Planning Division has been filled with a City (Civil Service) employee 
who started on July 1, 2015. 

 The Planner VI (Permits/Hazmat) position has been filled with a City employee. Start date is Aug. 3, 2015. 

 The Secretary III position in Budget & Finance has been filled with a City employee. Start date is Aug. 3, 2015. 

 The Senior Clerk position in Document Controls has been filled with a City employee. Start date is Aug. 10, 2015. 

 The Director of Operations and Maintenance will be leaving the program in August. Recruitment for this position 
will begin shortly. 

 HART prioritizes filling all vacancies with City employees and supplements the City staff with consultants when 
required and appropriate.  

KEY ISSUES 

 The latest organization chart is dated Jan. 14, 2015. An updated version is under development. 
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6.1   Safety and Security 
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Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

July 2015

Loss Type Date Event Description

Environment 13 1 No Loss 7/16/2015

Airport ‐ Trenching for new gas  l ine along Kam Hwy West approximately 200' from 

Center Drive intersection. Spotter noticed discolored soil  and unusual  odor. 

Operator felt change in soil  type.

Loss  or Damage 20 1 Minor Damage 7/2/2015 KHG‐ Porta potty sl id off pallet and was  damaged, while being moved by forklift.

*Reportable 

Occupational  

Injury/Illness

0 0

Security 51 1 Assault
7/18/2015  KHG ‐ Employee assaulted by citizen.

**Loss  Time 

Occupational  

Injury/Illness

6 0

Road/Vehicle ‐ 

Driving
74 5

Minor Damage 

Minor Damage  

Minor Damage  

Major Damage

Minor Damage

a) 7/3/2015

b) 7/18/2015

c) 7/2/2015

d) 7/7/2015  

e) 7/30/2015

a) WOFH ‐ 3rd party vehicle pulled out from street parking and side swiped the front 

passenger side of a Kiewit truck.

b) WOFH ‐ Employee driving a forklift damaged the tire by hitting a piece of H iron.  

c) KHG ‐ Citizen drove into trench, there were no workers  in the trench at the time of 

the incident.  

d) WOFH ‐ 3rd party driver struck a GP Roadways  Arrow Board damaging the front 

right leg. Damage to 3rd party car included a front right flat tire, ripped off the door 

of the passenger side and a broken window; citizen stated he fell  asleep.

e) MSF ‐ Employee backed a forklift into a subcontractor's  pickup tai lgate.

Service Strike 55 7

Minor Damage

Minor Damage 

Minor Damage 

Minor Damage 

Minor Damage 

Minor Damage 

Minor Damage

a) 7/1/2015

b) 7/3/2015 

c) 7/7/2015 

d) 7/15/2015 

e) 7/17/2015 

f) 7/22/2015 

g) 7/16/2015

a) Airport ‐ While trenching for new 30" water l ine, an unmarked/unidentified 8" 

steel  pipe was  struck by the excavator bucket.

b) KHG ‐ SR‐90 dril led into a 1" irrigation l ine. 

c) KHG ‐ Excavating crew struck an abandoned, unmarked, util ity l ine.

d) Airport ‐ While excavating for new gas  l ine, excavator bucket struck top of 

unidentified drain l ine.  

e) Airport ‐ While excavating for the new gas  l ine, an unidentified drain l ine was 

struck by the excavator.  

f) Airport ‐ While excavating for new 30" waterline, existing concrete asbestos   

jackets for telcom conduits  was exposed.

g) Airport ‐ 6" PVC irrigation l ine struck while pot holing.

Project‐Wide Incident Activity

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospi ta l i za tion of three  or more  employees.  

**Loss  Time  Injury: Time  away from work due  to injury.  
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Key HART S&S Certification Documents Status 
Documents  Revision 

# 
Date 

Approved 
Comments

Safety and Security Management Plan (SSMP)  Rev 5 02/25/2015 Pending PMP update/approval 

Safety and Security Certification Plan (SSCP)  Rev 4 02/25/2015 Pending PMP update/approval 

WOFH SSCP  Rev 0 10/22/2014 No future updates: HART SSCP in affect 

Construction Safety & Security Plan (CSSP)  Rev 2  10/22/2014 Pending signatures 

Security Sensitive Information (SSI) Plan  Rev 0 7/22/2015 Pending signatures

Project Preliminary Hazard Analysis (PHAs)  Rev 1 6/6/2014 Rev 2 ‐ Finalizing PHAs is on‐going 

‐ MSF – Yard and Shop  Rev 2 ‐ 3/30/2015 A – Update completed – under internal review

‐ Alignment  Rev 2 ‐ 3/30/2015 A – Update completed – under internal review

‐ Tracks  Rev 2 ‐ 3/30/2015 A – Update completed – under internal review

‐ Stations  Rev 2 ‐ 6/22/2015 A – Update completed – under internal review

‐ Traction Power  On hold ‐ Pending approval of TES SSHA and O&SHA 

‐ Train Control  On hold ‐ Pending approval of all ATC related SSHA and O&SHA

‐ Vehicles  On hold ‐ Pending approval of all PV related SSHA and O&SHA

‐ Communications  On hold ‐ Pending approval of Comm SSHA and O&SHA 

Core Systems Contract (CSC) PHAs (DBOM)  Rev C ‐ Received 12/15/14 – CSC R&R

‐ Central ATC O&SHA  Rev C ‐ Accepted 4/22/2015 ‐ HART Safety for final review

‐ Wayside ATC SSHA  Rev B ‐ Received 11/14/2014 – CSC R&R 

‐ Wayside ATC  O&SHA  Rev D ‐ Accepted 7/8/2015 ‐ HART Safety for final review

‐ Wayside/ATC SHA  Rev C ‐ Received 1/6/2015 – CSC R&R

‐ SCADA O&SHA  Rev D ‐ Received 7/14/2015 – CSC R&R 

‐ SCADA SSHA  Rev C ‐ Received 3/10/2015 – CSC R&R 

‐ Vehicle Fire Hazard Analysis (FHA)  Rev B ‐ Received 5/1/2015 – CSC R&R

‐ Vehicle SSHA  Rev A ‐ Under development – high priority ‐ vehicle under production

‐ Vehicle O&SHA  Rev A ‐ Under development – high priority ‐ vehicle under production

‐ Vehicle/ATC SSHA  Rev D ‐ Received 6/23/2015 – CSC R&R 

‐ Vehicle/ATC O&SHA  Rev D ‐ Received 6/9/2015 – CSC R&R

‐ TES SSHA   Rev A ‐ Received 11/17/2014 – CSC R&R 

‐ TES O&SHA  Rev A ‐ Received 5/22/2015 – CSC R&R 

‐ PSGS PHAs  Rev A Under development

‐ PSGS O&SHA  Rev A ‐ Received 12/8/2014 – CSC R&R 

‐ PSGS SSHA  Rev A ‐ Received 02/2/2015 – CSC R&R  

‐ UPS O&SHA  Rev A ‐ Received 5/12/2015 – CSC R&R  

‐ Communications  SSHA  Rev A ‐ 7/13/2015 – under review

‐ Communications O&SHA  Rev A ‐ 7/13/2015 – under review

‐ FDAS SSHA  Rev A ‐ Under development

‐ FDAS O&SHA  Rev A ‐ Under development

‐ MOW Support Vehicles O&SHA  Rev A ‐ Under development

Threat & Vulnerability Assessments (TVAs)   

‐ Project TVA  Rev 1 1/16/2015 On hold pending contract restructure & re‐design 
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S & S Design Criteria Conformance Checklist (DCCC) 
Verification Status 

Design Phase  Construction / Installation /Testing

Contracts: FD, DB, DBOM  %  
Verified  

+ / ‐  % 
Change 

Comments:  Design 
SSRC Approval Date 

% 
Verified 

  + / ‐  % 
Change 

Comments:  
SSRC Approval Date 

Contracts Under Construction/Procurement/Production 
FD‐430,  7 – Shafts  100%  N/A 6/17/2015  99% + 99%  August approval ‐ TBD

FD‐430, Airport Utilities   100%  N/A 6/25/2014  

DB‐200, MSF  99%  ‐ 1/28/2015  

DB‐120, WOFH Guideway  
38 total – Sub CEL/CIL Packages 

99%  ‐ 32 Sub ‐ CELs/CILs SSRC 
approved 

 

DB‐320, KHG Guideway  
39 total – Sub CEL/CIL Packages  

97%  ‐ 32 ‐ Sub CELs/CILs, SSRC 
approved   

 

FD H2R2 Ramps  96%  ‐ 5/27/2015  

FD‐240, Farrington Hwy Station Group  94%  ‐ 1‐ station‐ 6/17/2015  

DBOM‐920, Core Systems     

‐  Passenger Vehicles  ‐  ‐ Verification underway  

‐ Traction Electrification System  ‐  ‐ Designer input underway  

Under Design or in Pre‐bidding Status  
FD‐140, West Oahu Station Group   46%  ‐ Waiting for updated   

FD‐340, Kamehameha Highway Station Grp  99%  +1% 4/29/2015, 5/27/2015  

‐  Traction Power Generator Back‐up System     Base DCCC under review  

‐ Communication System  ‐  ‐ Designer input underway  

‐ Fire Detection Alarm System  ‐  ‐ Designer input underway  

‐ Train Control  ‐  ‐ Designer input underway  

‐ SCADA  ‐  ‐ Designer input underway  

‐ Platform Screen Gate System  ‐  ‐ Designer input underway  

‐ MOW Vehicles  ‐  ‐ Base DCCC under review  

‐ Yard Systems Bungalows  64%  ‐ Base DCCC – 5/27/2015  

DB‐xxx, Airport Guideway & Stations Grp  38%  ‐ On hold – re‐designing  

DB‐xxx, City Center Guideway & Stations Grp   ‐  ‐ On hold – re‐designing  

FD‐530, City Center Utilities  ‐  ‐ On hold – re‐designing  

MI‐930, Elevators & Escalators  ‐  ‐ Base DCCC under review  

Transit ART Program  ‐  ‐ Base DCCC under review  

DB‐275, Pearl Highlands PS/BTC  ‐  ‐ Base DCCC under review  

FD‐600, West O‘ahu Park & Ride   ‐  ‐ Base DCCC under review  
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Civil Contracts 
S & S Construction Specification Conformance Checklists (CSCC)   

Construction ‐ Installation ‐ Testing Verification Status

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

Civil Contracts Under Construction 
DBB‐525, Airport Section, 7 ‐ Drilled Shafts  98%  ‐  1‐remaining open item – As‐Built Drawings 

DB‐200, MSF   27%  ‐ Verification underway 

DB‐120, WOFH Guideway   35%  +3% Verification underway 

DB‐320, KHG Guideway  4%  ‐ Verification underway 

DBB‐505, Airport Utilities   7%  ‐ Base CSCC approval ready for August SSRC  

DBB‐385, H2R2 Ramps  ‐  ‐  Base CSCC approved, 5‐27‐2015 

DBB‐271, Farrington Hwy Station Group  ‐  ‐  Base CSCC Approved 7/22/2015 

Civil Contracts Still under Design or in Bidding ‐ Pre‐bidding Phases 
DBB‐171, West O‘ahu Station Group   ‐  ‐  Draft Base CSCC under PM/CM  review – Update needed 

DBB‐371, Kamehameha Hwy Stations Grp  ‐ ‐ Draft Base CSCC under PM/CM  review – Update needed 

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design

DBB‐xxx, City Center Utilities  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design

DB‐xxx, City Center Guideway & D&K Stations Grp  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design

MI‐930, Elevators & Escalators  ‐ ‐ Draft Base CSCC under review 
DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐  ‐  TBD 

DBB‐600, West O‘ahu Park & Ride   ‐ ‐ TBD

Transit Art Program  ‐  ‐  Draft Base CSCC under review 

Operational Requirements 
‐ Operational CEL/CILs  ‐  ‐  Draft Base Operational CIL under review 

 
 

Core Systems ‐ Contracts 
S & S Specification/Testing Conformance Checklists (STCC)  

Manufacture ‐ Installation ‐ Testing Verification Status

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

DBOM‐920 Core System Contracts under Production ‐Manufacture ‐ Installation ‐ STCC
Passenger Vehicles/Cars (STCC)  ‐  ‐  3 – Draft Base STCCs under review with CSC  

‐ General  Requirements – Applies to all Vehicles   ‐  ‐  Base STCC under review with CSC 

‐ Vehicle ‐ Interim Cert – for Dynamic Testing  ‐  ‐  Base STCC under review with CSC – 80 checklists – 1 per car type 

‐ Train/4‐Vehicles Cert for Pre‐revenue Service  ‐  ‐  Base STCC under development   

Traction Electrification System (TES)   ‐ ‐ Draft Base STCC under review 
DBOM‐920 Core Systems Contracts still Under Design‐ STCC  
‐ System Integration Testing (SIT)  ‐  ‐  Draft Base STCC under review 

‐ Traction Power Generators Back‐up System  ‐  ‐  Draft Base STCC under review 

‐ Communication Systems  ‐ ‐ TBD

‐ Fire Detection Alarm System (FDAS)  ‐ ‐ TBD

‐ Train Control System (TCS)  ‐ ‐ TBD

‐ Supervisory Control & Data Acquisition (SCADA)  ‐ ‐ TBD

‐ Platform Screen Gate System (PSGS)  ‐ ‐ TBD

‐ MOW Vehicles  ‐ ‐ Draft Base STCC under review 
‐ Yard Systems Bungalows  ‐ ‐ TBD

 

 
 

6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by their 
respective employees and are being implemented as standard operating procedures. Therefore, less and less 
Nonconformance Reports (NCR) are reported or encountered.  

o Review and approve contractors, consultants and suppliers new and updated QAPs including Inspection and Test 
Plans (ITP).  
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o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to discuss 
the status of: design and construction activities; procurement activities; inspection and testing; NCRs; Corrective 
Actions (CARs) and Preventative Actions (PARs); quality compliance; various process improvements; quality 
economics, and Buy America compliance.  

o Participated in Pre‐Activity Meeting for scheduled construction activities: MSF (Catch Basins Construction); KHG 
(Columns Construction); ASU (Drainage Structures); and CSC (Pre‐Shipment and testing and FAI of Cab Rack and 
SCADA.   

o Perform Management System Audits (QA, Environmental and Buy America); 2015 Combined Management System 
Audit Schedule as shown below: 
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Honolulu	Rail	Transit	Project	Quarterly	Report  July	2015	

87 | P a g e  
 

 
 Key Issues 

 

HART NCR Log
Total NCRs Issued To Date  CLOSED  OPEN 

32 (Audits)  32  0 

1 (Construction)  1  0 
 

o Updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to new 
policies, re‐organization, process improvement and lessons learned from the internal audits. Upon approval of 
revised plans and procedures, training of HART employees must be performed in order to assure competency 
and proficiency. 
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o Resolution of two (2) major NCRs on the DB Contracts (WOFH and KHG) that need to be addressed and 
corrected to prevent recurrence and to mitigate impact on the overall progress of the project. The following are 
the major NCRs identified on the DB Contracts: 
‐ Drilled Shafts: To date, there are 18 Open NCRs (closed nine) on WOFH and 15 NCRs (closed two) on KHG 

which are related to CSL Reports. The contract requires that deep foundation elements (drilled shafts) 
integrity must be tested in accordance with ASTM D6760‐14 Standard Test Method for Integrity Testing of 
Deep Foundations by Ultrasonic Crosshole Testing and HART will determine the final acceptance of each 
shaft based on the Crosshole Sonic Log (CSL) report, which includes: test result, drilled shaft installation 
information, and analysis for the tested shaft. The evaluation of testing results will be based on the 
percentage decrease in velocity as correlated to the Concrete Condition Rating Criteria detailed in 
specification Section 31 63 30 G. If the test results do not meet the allowable requirements, a minimum 2‐
3‐inch diameter cores per shaft will be performed by KIWC to intercept the suspected or defective zones. 
The disposition and corrective actions will be agreed with KIWC EOR and HART. Closing of NCRs related to 
the drilled shafts is a prerequisite for the construction of transition zones and the columns. Therefore, it is 
a QA Hold Point. To date, there are 229 and 50 drilled shafts completed on WOFH and KHG, respectively. 

‐ Span 17 – NCR 00314: The procedure for lowering a heavier and wider span was not followed during the 
setting of the span to the columns. The result of the error was cracked segments 17‐1, 17‐2, 17‐11 and 17‐
12. KIWC has evaluated the damages, disposition and the proposed corrective actions. KIWC has 
submitted a Remediation Plan to HART, which is currently being reviewed by the CE&I, Design and 
Construction Department and GEC‐3. 

o Timely closeout of contractors, consultants and suppliers open NCRs.  
o Combined QA and BA Audit of Nan Inc. for the ASU contract. 
o QA Audit of KIWC Survey Work on WOFH, KHG and MSF. 
o Closeout of Buy America Audit of MSF.  
o Pre‐shipment and Inspection & Testing (I&T) of building materials and equipment for the MSF and Owner’s 

(HART) Supplied Materials.    
o QA review of procurement document package for the Airport Guideway and Stations DB RFP.   
o Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 remediation, and Drilled Shafts 

[Crosshole Sonic Logging Reports] quality and repairs.   
o Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 

Crossings, Welding, Stress Relieving, Concrete Ties, etc.  
o Installation and welding of rails and turnouts on top of the WOFH Guideway.  
o Construction of WOFH Balanced Cantilever Segmental Spans. 
o Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy.  
o Pre‐shipment, I&T and FAI of wayside core system and passenger vehicles materials, parts and components.      
o Close‐out of A‐7 contract to include review of “Lifetime” Quality Records including NCRs, if any, and As‐built 

Drawings.  
 

6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Look Ahead 

o Will provide updates on any new construction agreements HART enters into with a utility company. 
o Cargo Preference: Will provide updates and written assurances from AHJV that it will satisfy the Cargo 

Preference requirements set forth in the contract; AHJV will use privately‐owned United States Flag commercial 
vessels to ship equipment, material or commodities for the Project. 

 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $25,325,983 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 7/31/15  

 6.10% = DBE utilization on total disbursed FTA funds 
received to date ($25,325,983 divided by $415,506,631) 

 1.44% = DBE utilization to date on total Project FTA funds ($25,325,983 divided by $1,763,903,901) 
 

Total	DBE	Participation	=	$25.3M	
	

(previous	report	=	$25.2M)	
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Figure 17. DBE Participation this Month 

DBE Participation in July 
DBE Firm  Contract Number Participation

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$51,586 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$88,599 

LKG‐CMC 
SC‐HRT‐1400049

MM‐962
$31,791 

TOTAL FOR THE MONTH $171,976 

 
Note: For a full listing of DBE participation to date, please see Appendix F. 
 
 

6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement Activities: 
 HART participated in the Kāko‘o Meeting with Programmatic Agreement Signatory and Consulting Parties on 

July 23, 2015. 
 HART’s Programmatic Agreement (PA) team met with SHPD on July 7, 2015, as part of ongoing consultation 

with the division.     
 HART is in process of preparing park improvement plans for Irwin Park, Walker Palk, and Mother Waldron 

Playground. Each site was visited to examine the current conditions. Background information and existing 
documents related to those parks have been researched in order to develop the appropriate goals and 
objectives which will be presented to stakeholders.   

 HART has consulted with an early education specialist to develop ideas for educational programs, on July 24, 
2015.  

 The Request for Proposal period for the Kāko‘o Programmatic Agreement Manager II contract closed on July 
31, 2015 at 2 p.m. A selection team will meet to review submittals. 

 
o Planning, Environmental, and Cultural Activities: 
 HART received a compliance letter from the State Historic Preservation Division (SHPD) acknowledging that 

HART has satisfied requirements of Hawai‘i Revised Statutes Chapter 6E on Historic Preservation to 
commence construction in City Center, on June 29, 2015. 

 HART is in the process of finalizing the Project’s voluntary cultural monitoring plan. 
 HART continues to coordinate with the City and County of Honolulu, Hawai‘i Community Development 

Authority, and other State agencies and legislators on transit‐oriented development. 
 HART continues to work with the City Department of Parks and Recreation and community stakeholders to 

relocate trees which are affected by rail project construction. Revision 1 of the Mitigation Monitoring 
Program (MMP) was completed and is under review. The revised MMP will be distributed to existing 
contractors and included in upcoming bid documents, upon final approval. 

 

 Looking Ahead 
o Ongoing coordination with DTS to ensure consistent planning of seamless bus and rail services focusing on rail’s 

interim opening date. 
o HART’s next consultation meeting with recognized cultural descendants is scheduled for Wednesday, Aug. 5, 

2015. 
o HART’s next consultation with the O‘ahu Island Burial Council (OIBC) is scheduled for Wednesday, Aug. 12, 2015. 
o Conduct regular monthly HART/SHPD consultation meetings. 
o Attend monthly scheduled Kāko‘o Meetings with Programmatic Agreement Signatory and Consulting Parties. 
o Continue resolution of Post‐ROD documentation.  
o Continue coordination with DPP and HCDA regarding transit‐oriented development. 
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6.6  Risk Management  
 

The primary strategy of risk management is to maintain a reserved contingency balance throughout the life of the 
Project that is acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the likelihood of delivering a successful project. Risk management is the systematic process of identifying, 
analyzing, and responding to risk in a timely manner. Risk management is integral to all phases leading up to revenue 
service opening including: planning, design, construction, systems testing, system operation start up, safety and security 
certification, and ultimately to project construction closeout. Risk assessments are performed to identify, assess, 
prioritize, manage and mitigate risk exposure, and develop prudent contingency plans. The Project Risk Register (RR) is 
the depository for all risks identified for the Project. Every month, risks contained in the RR are reviewed to confirm risks 
are appropriately identified, identify new risks, and close out risks that no longer pose an issue. 
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario” rather 
than the maximum or the minimum impact. Not all risks (known and unknown) will occur with the same frequency or 
probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as well as through 
the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top project wide risks which is an aggregate of the individual contract risks. Key 
metrics for probability of occurrence and cost and schedule impacts are subject to change as more is learned about the 
risks. At the same time, HART is implementing mitigation of avoidance, transfer, and acceptance/minimization. 
 
NOTES OF SIGNIFICANCE  

 Corrective actions are underway to improve cost estimates and forecasting methods as well as cost containment 
measures being implemented and evaluated to more accurately reflect budget and market conditions. 

 Additional focus is being placed on Hawaiian Electric Co. coordination and issue resolution.   
 
ADDITIONAL BACKGROUND (Dates indicated as shown are target goals) 
The narrative below provides additional background on the mitigation actions being taken to control and contain cost 
and schedule impacts to the Project. Provided below are the risk category, target date, and specific actions being taken. 
Based on the effectiveness of the mitigation efforts, more actions may be required to further contain cost and schedule 
impacts in future months. The major risks covered are: A) Market Conditions, B) Utilities, C) Right‐of‐Way, and D) 
Contractor Production.    

A) Market Conditions – The construction market in Hawai‘i is similar to the conditions experienced in 2005‐07. The year 
2015 is expected to set a new record for construction in the state. Backlog is still growing with permit volumes exceeding 
construction tax revenues by 20%. This translates to increased escalation of about 1% per month for late 2014 and 
through 2016, according to the Rider Levett Bucknall, Quarterly Construction Cost Report. The escalation from FFGA 
budget approval in May 2012 through December 2014 is 18.7%. These conditions will affect the craft labor experience 
which will in turn affect contractor productivity rates.  

Mitigation Plan:  

 Refine list of primary and secondary mitigation measures.  

o Finalize recommendations for primary and secondary mitigation measures and submit to Project 
Director for Action. – Date: TBD.    

 Identify opportunities within project scope for alternative funding sources. Actions:  

o Reach agreement on possible HDOT betterment projects to funding of utility, widening, ITS and 
Intersection Improvements. – Date: TBD.  

o Research State Law relative to Public Private Partnership funding relative to TOD and parking 
opportunities. – Date: TBD.  
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 Seek additional GET extension of funding to close the gap for market conditions and delay beyond HART’s 
control. Actions: The GET extension to cover capital cost overruns due to court and procurement protest delays 
has made it through the Legislature and Governor’s approvals. All that remains is City Council approval.   

o Work with Board, City/County Honolulu and respond to frequently asked questions as needed. – 
Ongoing. 

B) Utilities – Utilities continue to be an issue for the project. Coordination with HECO indicates that both HART and 
HECO have significant program demands on their respective organizations.  

Mitigation Plan: 

 Resources to relocate HECO facilities are not readily available. HART is subject to availability of resources and 
schedules are frequently set for relocation contractors to be deployed on other islands. This has had an impact 
on cost and schedule. Actions:  

o Seek commitment from HECO (senior, mid and front line management) to dedicate adequate 
resources for relocation work, design work to ensure opening. – Date: May 6th meeting held. 
Executives agree to continue to meet weekly until decisions are made. 

o Revise Utility Agreements accordingly. – Date: TBD. 

 Site specific solutions with respect to the 138kV, 46kV and 12kV vertical and horizontal clearance need to be 
agreed upon by Hawaiian Electric and HART. Affected contracts are KHG, Airport Guideway and City Center 
Guideway. Action:   

o HART to define and evaluate relocation options due to horizontal and vertical conflict resolution needs 
with HECO. Options include relocate to a new corridor, attach to the guideway or underground. HART 
to make recommendation to Executive Management for discussions with HECO. – Date: July 2015. 

C) Right‐of‐Way – There are a few parcels on the east and west segments that are still under active procurement. Lack 
of access by the contractor has been partially mitigated through re‐sequencing the work.   

Mitigation Plan:  

 West property transactions have been elevated.  

 East Side – there are a number of third‐party agreements needed on the Airport Section and private parcels on 
the City Center Section. The revised Delivery and Procurement Plan takes into account the Right‐of‐Way 
Acquisition Plan. Cost to Cure property contacts will take time to work through with owners and tenants for the 
16‐22 parcels. Action:  

o Implement property acquisition plan. Develop risk mitigation plan should there be parcels that are not 
likely to be secured by August 2015 with information available to other Departments in advance. – 
Date: Complete.   

D) Contractor Production – Planned production rates are not being met for a variety of reasons. There is risk exposure 
to HART in the form of delayed access to third‐party properties. The contractor has been asked to submit schedules 
reflective of its current production rates for review.    

Mitigation Plan:  

 HART and the Contractor are focused on solving the production issues within their respective responsibilities. 
HART requested the Contractor to provide a recovery schedule in accordance with contractor provisions. HART 
has evaluated the schedule and requested the Contractor resubmit the revised recovery schedule to be used as 
a revised schedule. HART and the Contractor will use contract provisions to guide the process for resolution of 
contract delays. Action: 

o Contractor to provide Recovery Plan and initiate implementation of the plan upon HART approval. – 
Date: TBD. 
 Contractor is implementing mitigation measures to avoid additional delay such as adding 

another traveler and additional equipment for column pours.  
 

Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix G. 
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Figure 18. Risk Matrix 

Legend Low (1) Med (2) High (3) Very High (4)
Significant

(5)

Probability < 10% 10><50% 50><75% 75%><90% >90%

Cost < $250K $250K><$1M $1M><$3M $3M><$10M >$10M

Schedule < 1 Mths 1><3 Mths 3><6 Mths 6><12 Mths >12 Mths

Rating < =3

RISK MATRIX

3.1‐9.49 > =9.5
 

The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score multiplied by the 
probability score. 
 

Figure 19. Top Project Risks 
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To	date,	HART’s	outreach	team	has	
participated	in:	

 1,831	presentations	and	events	
 1,002	Neighborhood	Board	meetings	

Figure 20. Risks Deleted 

 
 

6.7   Community Outreach 
 Activities this month 

 As part of the agency’s Business Outreach 
Program, HART’s outreach team sponsored two 
free social media marketing workshops for small 
businesses along the alignment. Two Saturday 
workshops were held, one in Waipahu and a 
second in Aiea, to provide businesses with 
information on using social media to better market their businesses. The workshops were provided as a 
result of feedback from businesses participating in HART’s Business Alliance program. 
 

 HART sponsored or participated in more than 20 meetings, presentations and events this month.  HART 
sponsored several presentations specifically tailored for businesses in the project’s construction zones, 
including meetings with tenants of Pearlridge Center, Pearl Kai Shopping Center and area schools and 
churches.   

 
 

 Construction Outreach 
o HART’s public outreach team continues its work with businesses along the alignment and met with several 

business groups and small business owners this month. Traffic and the impact on the flow of customers is a 
chief concern, and HART continues to work with Kiewit to ensure access points to businesses are maintained 
and that proper signage is provided. In addition, HART’s Business Outreach Programs continues to grow. As 
part of its Business Outreach Program, HART’s Business Alliance Program provides more than 400 businesses 
with regular email updates regarding traffic, construction and business assistance programs, including free 
social media and marketing workshops, and other business development programs. HART’s Business Alliance 
group, a partnership between businesses and the transit agency, is designed to provide programs and 
resources for businesses during construction. The Alliance also provides feedback so that outreach programs 
can be refined throughout construction.  
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o HART is also working with local businesses on “Shop & Dine on the Line,” an online program offering 
customers special discounts when visiting shops and restaurants along the alignment that are impacted by 
construction. 
 

o HART has also been proactively meeting with businesses in the urban core to discuss future construction 
work, as well as traffic impacts. In addition to meeting with individual business owners and business groups in 
the Dillingham and Kaka‘ako areas, HART will hold another business and community meeting in urban 
Honolulu later this summer as part of its business outreach program.   

 
 

Figure 21. HART held a media briefing to discuss 
its balanced cantilever work and provide a 
construction update.  

Figure 22. HART’s Business Outreach 
Program provides workshops for businesses 
in the project’s construction zones. 

Executive Director and CEO Dan Grabauskas is 
joined by Honolulu Mayor Kirk Caldwell and 
City Councilman Brandon Elefante at an on‐
site news conference to provide a 
construction update for the media.  

 

Local business owners and managers learn 
how to boost business through social 
media marketing at one of two workshops 
held this month as part of HART’s Business 
Alliance Program. 

 
 

 Community Input  
o HART’s public information team responded to more than 125 inquiries and requests in July that came in via 

the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on construction 
activities, particularly traffic impacts. 
 
 

 Look  Ahead 
Coming in August:  

o HART sponsors a free workshop to provide information on its online offer program designed to help 
businesses in the rail construction zones.  

o HART holds two Business Alliance meetings in August as part of its business outreach program for businesses 
along the first 10 miles of the alignment, from Kapolei to Waipahu and Pearl City to Aiea.  
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6.8   Staffing 
 

Figure 23. Staffing Activities 

Staffing Activities

Title  Group 
New/Existing 
HART position 
(City or PMC) 

Position Status 
Start 
Month 

Executive Management 

Senior Clerk (Receptionist)  Executive Management  Existing (City)  Interviewing   

System Safety & Security  

Safety Certification Manager  System Safety & Security  Existing (PMC)  Recruiting/Interviewing   

Design and Construction 

Director of Design & Construction  Design & Construction  Existing (City)  Filled  Jul 

Project Manager  Construction (KHG)  Existing (City)  Recruiting   

Assistant Project Manager  Construction (KHG)  New (City)  Recruiting   

Assistant Project Manager  Construction (WOFH)  New (City)  Recruiting   

Traffic Engineer  Utilities & Traffic Engineering  New (City)   Recruiting    

Lead Utilities Engineer  Utilities & Traffic Engineering  Existing (City)  Recruiting   

Budget and Finance 

Accountant  Budget and Finance  Existing (City)  Recruiting   

Secretary III  Budget and Finance  Existing (City)  Filled  Aug 

Procurement 

Deputy Director of Procurement & 
Contracts 

Procurement & Contracts  Existing (City)  Selected/Processing  Aug 

Contracts Officer  Procurement & Contracts  Existing (City)  Selected/Processing  Aug 

Planning, Permits & Right‐of‐Way    

Planner V (Land Use)   Planning  Existing (City)  Filled – Civil Service  Jul 

Planner III* (Environmental)   Planning  Existing (City)  Recruiting   

Planner VI* (Permits /Hazmat)  Planning  Existing (City)  Filled  Aug 

Secretary I  Right‐of‐Way  Existing (City)  Filled  Jul 

Administrative Services 

Personnel Clerk  Administrative Services  New (City)  Recruiting via Civil Service   

Public Information 

Information Specialist II  Public Information  Existing (City)  Recruiting/Interviewing    

Project Controls 

Senior Clerk  Project Controls  Existing (City)  Filled  Aug 
*Actual hiring level will be commensurate with candidate’s qualifications. 

 
HART currently receives direct project support in centralized functions from the following city departments: Honolulu 
Police Department (HPD), Department of Information Technology (DIT), Department of Budget and Fiscal Services (BFS), 
Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of Human Resources (DHR); 
and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts.  
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Figure 24. Project Staffing (Actual vs. Planned) 

 

 
 

The actual number of employees reflects employees hired during this period as well as employees who left the project from both HART and the PMC staffs. 
 

Note: For a project organization chart, see Appendix H.  
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 Appendix A. Action Items 
 

The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 

Action Items 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Provide HECO chronology 
of 50-foot offset 
requirement 

HART May-14 Jul-15  Open 

2 Resolve issue with AHJV 
regarding cost savings 
associated with change to 4-
car trains 

HART Mar-14 Jul-15 Jul-15 Closed – HART is receiving a $5.2M 
credit for resolution of the 4-car train 
change.  

3 Resolve HECO issue with 
Davis-Bacon requirements 

HART/ 
FTA 

Mar-14 On-going  Open – HECO waiver is pending. 
HART provided MOU to PMOC.  

4 Updates resulting from Risk Refresh: 
4a Update the Contract 

Packaging Plan  
HART Aug-14 Jul-15  In progress – Draft provided to PMOC, 

but changes may be incorporated on 
updated estimate and schedule. 

4b Re-baseline Draft Financial 
Plan 

HART Apr-14 Sept-15  In progress.  

4c Re-baseline budget HART Apr-14 Dec-15  In progress. 
(EAC will be available in July, but an 
approved re-baseline budget will not 
occur until late 2015.) 

4d Re-baseline MPS HART Apr-14 Jul-15 Jul-15 Closed – PMOC is reviewing. 
4f Update RCMP (including 

Hold Points and Secondary 
Mitigation Measures)  

HART Sept-13 Jun-15  In progress – PMOC provided review 
comments; conference call may be 
scheduled to address comments and 
HART’s responses. 

5 MPS Workshop HART/ 
PMOC 

Feb-15 TBD  To be scheduled when Preliminary 
Update of MPS is available. 

6 Draft Project Management 
Plan 

HART Mar-15 Jul-15  Preliminary Draft provided to PMOC 
in April; DRAFT PMP pending updates 
of estimates and MPS. 

7 Include construction safety 
statistics in the HART 
Monthly Report 

HART Apr-15 Jun-15 Jul-15 Closed – Included in June 2015 HART 
Monthly Report. 

8 Provide OP 54 (Readiness 
for Revenue Operations) 
checklist/roadmap 

FTA/ 
PMOC 

Apr-15 Jun-15  PMOC to provide sample report. 

9 Provide confirmation that 
Ship America requirements 
will be satisfied 

HART May-15 Jul-15 Jul-15 HART provided correspondence from 
the US Maritime Administration 
providing approval to ship the first 4 
LRVs on non-US flag vessel. 

10 Provide updated Post-ROD 
documentation matrix 

HART Jul-15 Jul-15 07/08/15 Closed – HART provided immediately 
following July Progress Meeting; 
resubmitted via email.  

11 Provide WOSG Bid 
Abstract 

HART Jul-15 Jul-15 07/08/15 Closed – HART provided to PMOC 
07/08/15. 

12 Provide US Maritime 
Agency notice which allows 
AHJV to ship the first 4 cars 
from an non-US carrier  

HART Jul-15 Aug-15 07/20/15 Closed- HART provided to PMOC 
07/20/15. 

13 Provide refined HART cost 
estimate for Airport/City 
Center Guideway & 
Stations DB contracts 

HART Jul-15 Jul-15  Open 

14 Provide HART letter to 
DOL regarding Davis 
Bacon issue 

HART Jul-15 Jul-15 07/13/15 Closed – HART provided to PMOC 
07/13/15. 
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Appendix B. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to 
each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted contingencies as appropriate to 
reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected that project contingency will continue to be 
drawndown as the overall design is further developed, risks are identified, and construction progress continues to advance. The following 
list details ways in which project contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget savings and/or to 
mitigate cost or schedule impacts. Budget savings, if any, would be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review cost containment strategies and changes being considered for 
each contract. Changes are tracked by three categories which are determined by how well defined a change is and are summarized as 
Changes Identified in Project Cost reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any 
potential changes. Breakout session discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to 
attain key milestones earlier than targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when 
changes might occur, in order to assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS), Project Budget and 
Financial Plan updates are all in progress. The RCMP includes updates to the cost and schedule contingency drawdown curves, which 
establish minimum and buffer zone levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of 
the project, if the cost or schedule contingency enter into the buffer zone (the area above the minimum contingency), Project Management 
will immediately implement actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, this line item has been debited to zero as all changes contemplated to draw‐down against “known” contingency has been 
executed.  
 
 

Current	Contingency	Balance	=	$501.7M	
	

Current	Known	Changes	Contingency	=	$0M	
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Appendix C. Project Cost Reports (data as of June 26, 2015) 
Cost reports are run from the HART Contract Management System (CMS) 
Project Costs by Contract 
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Project Costs by SCC – Summary 
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Project Costs by SCC – Level 2 
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Appendix D. Procurement and Contract Status 
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Appendix E. Vehicle Carshell Progress Tracker 
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Appendix F. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department of 
Transportation (USDOT), Title 49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business 
owned and controlled by socially and economically disadvantaged individuals. 
 

FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion Section 
5307/ARRA funds) will be expended for Project related goods and services. A project goal of 13% or approximately $229 million dollars has been 
established for awards to DBEs through Federal Fiscal Year 2018. 
 

It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in USDOT‐assisted 
contracts. 
 

DBE Participation
(9/24/07 to 7/31/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

David’s Fencing  238990  APA  M  CT‐HRT‐10H0137
DB‐120 

$6,800   

        CT‐DTS‐1100195
DB‐320 

$129,816   

        CT‐HRT‐1000449
DB‐200 

$52,821  $189,437 

Glad’s Landscaping  561730  APA  M  CT‐HRT‐10H0137
DB‐120 

$303,790  $303,790 

Don’s Makiki  484110  APA  M  CT‐HRT‐10H0137
DB‐120 

$537,031   

        CT‐HRT‐10H0449
DB‐200 

$41,232   

        CT‐DTS‐1100195
DB‐320 

$60,714  $638,977 

Pacific Preferred 
Contractors Corp. 

237310  APA  M  CT‐HRT‐10H0137
DB‐120 

$59,881  $59,881 

PAC Electric  238210  APA  F  CT‐HRT‐10H0137
DB‐120 

$4,387,962  $4,387,962 

PMJ Builders  238310  APA  M  CT‐HRT‐10H0137
DB‐120 

$43,866   

        CT‐DTS‐1100195
DB‐320 

$107,100  $150,966 

Standard Sheetmetal 
& Mechanical 

236220  APA  M  CT‐HRT‐10H0449
DB‐200 

$6,105  $6,105 

LP&D Hawaii  541320  APA  M  SC‐DTS‐1100013
FD‐240 

$219,911  $219,911 

Ace Land Surveying  541370  NA  M  SC‐DTS‐1100013
FD‐240 

$38,700  $38,700 

Integrated Security 
Tech. 

561621  O  F  CT‐HRT‐1200106
DBOM‐920 

$105,180  $105,180 

LKG‐CMC  541618  O  F  SC‐HRT‐11H0131
MM‐905 

$2,600,462 
 

 

        SC‐DTS‐0700001
**** MM‐910 

$2,783,277   

        SC‐HRT‐1400051
MM‐595 

$180,181   

        SC‐HRT‐1400049
MM‐962 

$222,400  $5,786,320 

Lawson & Associates  541690  O  F  SC‐HRT‐11H0131
MM‐905 

$740,962   

        SC‐DTS‐0700001
**** MM‐910 

$150,141   

        SC‐HRT‐1400061
MM‐964 

$722,972  $1,614,075 

Gary K. Omori  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$388,609   

        SC‐DTS‐0700001
**** MM‐910 

$392,920  $781,529 
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DBE Participation
(9/24/07 to 7/31/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

Pat Lee & Assoc.  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$402,791   

        SC‐DTS‐0700001
**** MM‐910 

$374,110  $776,901 

212 Harakawa  541430  APA  F  SC‐HRT‐11H0131
MM‐905 

$358,141   

        SC‐DTS‐0700001
**** MM‐910 

$354,758  $712,899 

JAD & Associates  541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$508,355  $508,355 

Pacific Architects  541310  APA  M  SC‐DTS‐0700001
**** MM‐910 

$39,273  $39,273 

Nagame Okawa*  541310  APA  M  SC‐DTS‐0700001
MM‐910 

$67,014  $67,014 

Consulting Structural 
Hawaii 

541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$298,557  $298,557 

Bright Light Marketing 
Group 

541613  APA  F  SC‐HRT‐1200038
FD‐430 

$162,813   

        SC‐HRT‐1200149
FD‐530 

$191,227   

        SC‐HRT‐1300022
FD‐440 

$134,912  $488,952 

Ki Concepts  541320  APA  M  SC‐HRT‐1200077
MM‐922/923 

$26,550  $26,550 

Miyabara Associates  541320  APA  M  SC‐HRT‐1300022
FD‐440 

$99,850  $99,850 

Anil Verma 
Associates, Inc.** 

541350  HA  M  SC‐HRT‐1200111
FD‐340 

$3,303,778  $3,303,778 

AMR Estimating 
Services *** 

541330  HA  M  SC‐HRT‐11H0131
MM‐905 

$135,281   

        SC‐HRT‐1400027
MM‐913 

$515,149  $650,430 

The Nakoa Companies  541620  NA  M  CT‐HRT‐1200106
DBOM‐920 

$3,843  $3,843 

Hawaiya Technologies  238210  APA  F  CT‐HRT‐10H0449
DB‐200 

$27,514   

        CT‐HRT‐1200106
DBOM‐920 

$20,142  $47,656 

Element 
Environmental 

541620  APA  M  SC‐HRT‐1400050
MM‐290 

$612,782  $612,782 

PSC Consultants  541330  APA  M  SC‐HRT‐1400050
MM‐290 

$99,404  $99,404 

Bow Construction 
Management 

541330  APA  M  SC‐HRT‐1400050
MM‐290 

$118,922  $118,922 

FIC, LLC  541611  APA  M  SC‐HRT‐1400051
MM‐595 

$862,443  $862,443 

The Solis Group  541620  O  F  SC‐HRT‐1400027
MM‐913 

$623,681  $623,681 

Island Hauling  484110  APA  M  CT‐HRT‐1000449
DB‐200 

$18,147  $18,147 

ADS System Safety 
Consulting ***** 

541620  BA  M  SC‐HRT‐1400061
MM‐964 

$974,216  $974,216 

Dovetail Consulting  541330  BA  F  MOU‐11‐SO‐1
MM‐930 

$709,497  $709,497 

Total            $25,325,983 
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated from the DBE
program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
***** ADS System Safety Consulting was certified as a DBE effective 8/7/14.
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Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, 
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of 
the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa 

HA 
Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless 
of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 
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Appendix G. Risk  

New 

Risks

Deleted 

Risks

Project Wide 0 0

WOFH Guideway 0 0

Pearl Highlands 0 0

Maintenance and Storage Facility 0 0

Kamehameha Highway Guideway 0 0

Core Systems Contract 0 0

Elevator/Escalator 0 0

Airport Utilities 0 1

Farrington Highway Stations 0 0

H2R2 Ramp 0 0

West Oahu Stations 0 1

Kam. Highway Stations 0 0

Airport Guideway 0 1

City Center Guideway 0 3

Airport Section Stations 0 0

City Center Section Stations 0 0

Total 0 6

3

1

4

5

18

8

2

4

4

5

8

June 2015

# of Risks

1

Risk by Contract Package

29 26

Contract Packages

July 2015 Update

17

21

Total  # of 

Risks

21

5

18

8

44

3

4

1

4

8

Notes of Significance: 

Design contracts for Airport and City Center Sections are still underway for procurement and contract package 

preparation. When this process is complete, the guideway and stations for each group will be combined; it will be 

tracked separately in the mean time. 

16

14

16

14

154160

18

 
 

Total High Medium Low Total High Medium Low
Project Wide 4 1 2 1 4 1 2 1

WOFH Guideway 21 4 12 5 21 4 12 5

Pearl Highlands Garage 4 0 4 0 4 0 4 0

Maintenance and Storage Facility 5 1 1 3 5 1 1 3

Kamehameha Highway Guideway 18 1 10 7 18 1 10 7

Core Systems Contract 8 0 5 3 8 0 5 3

Elevator/Escalator 3 0 2 1 3 0 2 1

Airport Utilities 2 1 1 0 1 0 1 0

Farrington Highway Stations 4 0 4 0 4 0 4 0

H2R2 Ramp 1 0 1 0 1 0 1 0

West Oahu Stations 5 0 5 0 4 0 4 0

Kam. Highway Stations 8 0 3 5 8 0 3 5

Airport Guideway 18 3 13 2 17 4 12 1

City Center Guideway 29 12 14 3 26 12 12 2

Airport Stations 16 3 12 1 16 3 12 1

City Center Stations 14 1 11 2 14 1 11 2

Total 160 27 100 33 154 27 96 31

Contract Package/Section

July 2015 Update

# of Risks

June 2015 

# of Risks

Comparison of Risk Ratings
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Appendix H. Project Organization Chart 
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Appendix I. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 
 

 
 
 

 

 
 

 
 

 

Source: HECO: Effective Rate Summary for DS Rate 
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Appendix J. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Balanced Cantilever construction near the H‐1/H‐2 
Freeway merge. 

Construction near the H‐1/H‐2 Freeways. 

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.
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1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

• General Description:  The Project is a 20-mile-long elevated fixed guideway rail system 
along Oahu’s south shore between East Kapolei and Ala Moana Center.  The Project will 
include 21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion at 
the Leeward Community College station.  The Project is planned to be delivered in four 
guideway segments. 
o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 

miles/6 stations)  
o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/3 

stations) 
o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations) 

• Length:  20 miles 
• No. of Stations:  21  
• Additional Facilities: Maintenance and Storage Facility and parking facilities 
• Vehicles:  80 vehicles 
• Ridership Forecast: Weekday boardings – 104,300 (2020); 119,600 (2030) 

 
1.2 Project Status 

• Overall project is approximately 35.3% complete as of May 2015.  The planned 
completion at this time is approximately 48% (based on S-curve late plan). 

• Overall design of the project is approximately 85.4% complete as of May 2015. The 
planned completion at this time is approximately 94.5% (based on S-curve late plan).  
However, this percent complete may change as a result of utilizing DB procurement 
strategy for the Airport and City Center guideway and stations sections. 

• Overall construction of the project is approximately 26.7% complete as of May 2015. 
The planned completion at this time is approximately 40.0% (based on S-curve late plan).  
Section 2.1.3 and Appendix B of this report provide the status of the current design and 
construction contracts.  The following table provides the summary level status of the 
primary construction contracts: 

 

Description 
% Complete* 

Schedule Status 
Actual Planned 

West Oahu /Farrington Highway (WOFH) DB Contract 66.9% 77.6% 4-6 months behind 
Kamehameha Highway Guideway (KHG) DB Contract 37.6% 78.7% 7 months behind 
Maintenance and Storage (MSF) DB Contract 75% 80% 6 days behind 
Core Systems Design-Build-Operate-Maintain (DBOM) Contract 23%** 26% 3 months behind*** 
Airport Advanced Utilities Construction Contract 9% 17% 5 months behind 

*As of May 2015 
**Based on expenditures.  All others are based on Earned Value. 
***Contract schedule is to be re-baselined to incorporate new milestone dates due re-procurement of Westside 
Stations Group and use of DB for the eastside guideway and stations.  
 



 

Honolulu Rail Transit Project 3 
Monthly Report 
July 2015 (FINAL) 

1.3 Core Accountability Items 

Project Status: FFGA Original at FFGA Current Estimate 
Cost Cost Estimate $5,122,000,000 $5,122,000,000** 

Contingency 
Unallocated Contingency $101,900,000 $11,500,000 
Total Contingency  
(Allocated plus Unallocated) $643,600,000 $303,000,000 

Schedule Revenue Service Date (RSD) 1/31/2020 1/31/2020 
 

Total Project Percent 
Complete 

Based on Expenditures 35.3% (as of May 29, 2015) 
Based on Earned Value* 35.3%  

*Overall project progress is based on the weighted value progress of the individual construction and design 
contracts. 
**Does not reflect HART’s current EAC, which has not been validated and does not include all known potential 
costs.  
 

Major Issues Status Comments/Planned Action 
Potential  Cost & 
Schedule Delays 

HART has experienced delays and has 
incurred costs as a result of the state and 
federal lawsuits as well as protested 
procurements. 

See PMOC Monthly Report Section 1.4 for 
status. 

Funding Shortfall Section 5307 funds will not be made 
available and GET receipts continue to be an 
issue. 

See PMOC Monthly Report Section 1.4 for 
status. 

Post-Rod Changes HART is considering several proposed 
design changes that may require additional 
environmental review.  

FTA and HART hold bi-weekly meetings to 
discuss the status of any potential changes.  
HART has submitted or will submit 
information on each proposed change for FTA 
to determine the level of documentation 
required to assess impacts and subsequent 
mitigation measures. 

Hawaii Electric 
Company (HECO) 

50-foot clearance requirement for facility 
maintenance including pole replacement 
 

See PMOC Monthly Report Section 1.4 for 
status. 

Next Quarterly 
Meeting: 

August 18, 2015  

 
1.4 PMOC Issues or Concerns 

• Budget – HART’s current Estimate at Completion (EAC) indicates that the Project cost 
will most likely exceed the FFGA budget primarily due to the AIS, federal lawsuit 
delays, subsequent impact of current market conditions, and several other items that are 
anticipated to be an additional cost to the project. HART is revising the project budget 
and will update the EAC accordingly.  

 
• Contingency – HART indicates a forecasted amount of $303 million remaining in 

contingency ($11.5 million in unallocated and $291.8 million in allocated contingency).  
However, these numbers have not been updated and do not reflect impacts of the 
Westside Stations bids, the updated cost estimate for the Airport/City Center Guideway 
Contract, and several items that have been included in the EAC. 
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• Funding – HART collected $65 million in tax revenue for the quarter that ended in March 
2015. The amount was $9 million above quarterly projections based on HART's financial 
plan, which is encouraging.  HART has indicated that it will not have access to $210 
million in Section 5307 funds for the project.  HART and the City must identify 
substitute funding to address the loss of these funds in an update of the Financial Plan, 
which was originally due to FTA in July 2015.  However, HART requested a time 
extension on the due date of the Financial Plan because of the timing required on the final 
action on the GET.  HART requested an extension to December 15, 2015.  FTA indicated 
that the Financial Plan should be submitted by September 15, 2015.  This Financial Plan 
should be based on the most current information available.  HART has indicated that they 
intend to take advantage of low interest rates and an improved borrowing plan to save an 
estimated $60-75 million in borrowing costs.  

 
• GET Extension - The Hawaii State Legislature passed House Bill 134, which would 

extend the City and County of Honolulu's current 0.5% surcharge on the state's General 
Excise Tax (GET) for the rail transit project for an additional five years through 2027. 
The legislative session closed on May 17, 2015. Preliminary estimates are that the GET 
extension could generate approximately $1.8 billion in revenue.  The Governor signed the 
bill on July 14, 2015. The City Council will need to amend an ordinance to enact the tax 
extension.  The City Council cannot enact the measure before July 1, 2015 (start of Fiscal 
Year) but must take action by July 1, 2016.  If passed by the City Council, the Mayor 
must then sign the measure. 

 
• Cost Containment/Cost Reduction Measures – The PMOC has discussed the project cost 

on a monthly basis with HART in an effort to ensure that cost issues are proactively 
addressed.  HART has recently implemented Cost Containment and Cost Reduction 
measures in an effort to mitigate the cost increase.  These efforts include: 

o Review of contract general terms and conditions to eliminate unique conditions 
and ambiguities that result in added costs 

o Significant revision of the project’s contract packaging strategy to simplify 
interface and create cost reduction opportunities through contractor proposed 
innovations 

o Development of a detailed cost reduction matrix that focuses on the remaining 
construction contracts (Value Engineering) 

o Review of interface milestones to help relieve schedule compression where 
possible 

o Review of various options related to financing of the project 
o Identification of items that could be considered Operations & Maintenance costs 
o Development of a HART Decision Milestone Matrix. 

 
The PMOC will continue to hold Cost Containment Workshops with HART on a 
monthly basis to review the Cost Reduction Measures Matrix and HART’s Decision 
Milestone Matrix.   Nevertheless, it is still anticipated that the Project cost will most 
likely exceed the FFGA budget.  Therefore, in addition to the matrices, HART should 
begin initiating plans that identify a course of action, such as Secondary Mitigation 
Measures, and start to implement them. 



 

Honolulu Rail Transit Project 5 
Monthly Report 
July 2015 (FINAL) 

 
• Schedule – Master Project Schedule (MPS) is undergoing significant revision as a result 

of the re-packaging of the remaining contracts.  A preliminary update of the MPS was 
provided to the PMOC in March 2015.  HART then transmitted a work-in-progress 
(draft) MPS to the PMOC for review prior to the July 2015 progress meeting. A cursory 
review of the draft MPS was performed by the PMOC and comments were provided 
verbally to support HART’s ongoing MPS development. PMOC review comments 
included: some out of sequence progress activities were identified; there was limited 
incorporation of schedule contingency; and, most importantly, a one year gap in the 
longest critical path.   
 
Both HART and the PMOC have emphasized that the MPS remains under development 
and refinement.  HART subsequently transmitted a revised draft MPS to the PMOC on 
July 24, 2015.  The PMOC is currently reviewing the latest MPS submittal. The longest 
critical path has been corrected as well as most of the errors and warnings generated in 
the schedule file log.   

 
• HART intends to build an interim park-n-ride facility at the University of Hawaii West 

Oahu Station.  This facility would be in use until the developer completes the structure 
over the Kaloi Channel that allows for access to the permanent location of the park-n-ride 
facility.  HART is evaluating the issue to determine whether to use federal or local funds 
to build the interim facility.  UH-West Oahu intends to use the interim facility for campus 
parking after HART no longer has need for the facility.  However, it is not known how 
long the interim facility will be in use before the permanent facility can be constructed.  
If federal funds are to be used, clarification is needed to determine the anticipated period 
that the facility would be utilized by HART. 

 
• Hawaiian Electric Companies (HECO) 

o HECO has a collective bargaining agreement that has different wage scales and 
allows payment to its labor forces biweekly, which does not satisfy Davis-Bacon.  
HECO has requested a waiver at the state and federal level on its collective 
bargaining agreement that has different wage scales and allows payment to its 
labor forces biweekly. HART is coordinating to resolve this with HECO. 
 

o 50-foot Clearance Issue – HECO and HART have continued high-level meetings 
to discuss numerous issues including the offset issue.  HECO has now indicated 
that the clearance is required to accommodate future pole replacement.  The 
proposed use of a telescoping bucket truck would only mitigate some but not all 
line maintenance issues.  This may have a tremendous impact on both schedule 
and cost.  Resolution of this issue affects ongoing DB contracts as well as the 
future DB contracts.  
 
HART has acknowledged that under-grounding of portions of the overhead power 
lines will likely be required along limited lengths of the guideway. HART has 
assembled a Task Force Committee to review all options to help mitigate 
clearance issues.   HECO provided HART with a report from its consultant 
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regarding the potential extents of under-grounding.  HECO’s preliminary estimate 
has not been validated by HART at this time.  HART has indicated that some 
costs have been included in the EAC to cover HECO undergrounding, additional 
HECO work in City Center, and service connections.  However, the PMOC 
strongly recommended that HART prepare an independent cost estimate for all 
additional HECO-related costs given their potential order of magnitude.  
 
This is currently HART’s most significant risk to the project. This issue must be 
resolved by fall 2015, so HART can incorporate the final configuration into the 
City Center Guideway and Stations DB Contract.  If HART is required to 
underground all affected lines, it would have a significant impact on the project 
costs.  HART has indicated that they have incorporated some exposure into their 
EAC for this, but not enough to cover the full cost if the HECO clearance 
preferred solution requires complete undergrounding.   
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2.0 BODY OF REPORT 

2.1.1 Project Status 

• Overall project is approximately 35.3% complete as of May 2015.  The planned 
completion at this time is approximately 48% (based on S-curve late plan). 

• Overall design of the project is approximately 85.4% complete as of May 2015. The 
planned completion at this time is approximately 94.5% (based on S-curve late plan).  
However, this percent complete may change as a result of utilizing DB procurement 
strategy for the Airport and City Center guideway and stations sections. 

• Overall construction of the project is approximately 26.7% complete as of May 2015. 
The planned completion at this time is approximately 40.0% (based on S-curve late plan).  
Section 2.1.3 and Appendix B of this report provide the status of the current design and 
construction contracts. 

 
2.1.2 Status of Procurement 

• Farrington Highway Station Group Construction – Invitation for Bids (IFB) was issued in 
December 19, 2014.  Bids were received on March 3, 2015. The contract was awarded to 
the lowest bidder, Hawaiian Dredging Construction Company, Inc., on June 10, 2015 in 
the amount of $78,999,000.   

• West Oahu Stations Group – Invitation for Bids (IFB) was issued in April 2015. Bids 
were received on June 16, 2015. Nan, Inc. was the lowest bidder at $56.1M.  Nan’s 
request to withdraw its bid was rejected upon review of its supporting documents 
claiming there was a “mistake in bid.”  HART does not see an error in their apparent low 
bid and may hold $2.5 million from their bid bond if they don’t sign the contract.  

• Kamehameha Highway Station Stations Group – IFB will be issued in August 2015. 
• Airport Guideway and Stations DB Contract – This contract will include a two-part 

Request for Proposals (RFP). RFP Part I (qualifications) responses are due July 21, 2015.  
Part II responses (price and technical) will be due in January 2016.  HART added a 
clause to the RFP Part I that required the proposers to submit an intent-to-bid, which were 
due June 10, 2015.  HART indicated that they have received an intent-to-bid from three 
interested offerors. 

• City Center and Stations DB Contract – This contract will include a two-part RFP.  Part I 
will be issued August 2015.  Part II will be issued in October 2015.  NTP is anticipated 
for June 2016. 

• Design Contracts – HART has limited the designers’ activity for the Airport/City Center 
Guideway and Utilities Contract and Eastside Stations Group to supporting preparation of 
the eastside DB contracts. 

• Pearl Highlands Parking Structure DB Contract – HART canceled this solicitation on 
July 1, 2015 and they will begin actively investigating a Public Private Partnership (PPP). 
HART informed the PMOC there might be a protest from the proposers due to the 
cancelation. The proposers have until July 9, 2015 to file a protest. 

• H2R2 Ramp – Contract was awarded in May 2015 to Royal Contracting for $5.2 million. 
• Fare Collection Technical Support Consultant – Proposals were received on April 27, 

2015. Two proposals were received.   An additional notice of request for qualifications 
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was issued on May 28, 2015.  No further responses were received.  An exception to the 
three proposal requirement was approved.  HART is evaluating the two proposals 
received.   

• Fare Collection System - Request for Proposal (RFP) was originally anticipated to be 
released in May 2015 but is contingent upon an MOU with the City. No firm date for 
releasing the RFP has been provided by HART. 

 
2.1.3 Status of Primary Construction Contracts 

• West Oahu/Farrington Highway (WOFH) Design-Build (DB) Contract – 
o Contract is approximately 67% complete based on earned value (design and 

construction activities). The planned earned value at this time is approximately 
77%. 

o The contract is approximately six months behind schedule.  The delay is the result 
of less than planned production rates and lack of site access.  HART and KIWC 
have been working to mitigate impacts to critical path activities.   A revised 
baseline schedule was submitted by the contractor, but rejected by HART.  HART 
requested that the schedule be resubmitted by KIWC via the Change Order 
process to quantify any extended overhead or escalation that may have resulted 
due to delays beyond KIWC’s control.  It is anticipated that the substantial 
completion milestone will be modified to reflect the delay.   

o Approximately three-miles of guideway have been erected.   
o Overall quality of the contract is good. 

• Kamehameha Highway Guideway (KHG) DB Contract –  
o The contract is approximately 37% complete based on earned value (design and 

construction activities).  The planned earned value at this time is approximately 
78%. 

o The contract is approximately seven months behind schedule. The delay is the 
result of less-than-planned production rates and lack of site access.  HART and 
KIWC have been working to mitigate impacts to critical path activities.   HART 
received a revised baseline schedule from the contractor, but it was rejected by 
HART.  HART requested that the schedule be resubmitted by KIWC via the 
Change Order process to quantify any extended overhead or escalation that may 
have resulted due to delays beyond KIWC’s control. 

o Guideway erection is scheduled to begin in August 2015. However, there are 
HECO transmission line clearance issues associated with the guideway that may 
delay the shaft and guideway erection. 

o KIWC is mobilizing a third guideway erection truss to help mitigate the WOFH 
and KHG delays. 

• Maintenance and Storage (MSF) DB Contract – 
o The contract is approximately 75.0% complete based on earned value (design and 

construction activities).  The planned earned value at this time is approximately 
80%. 

o Building structures are essentially complete with interior buildout continuing. 
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o Contract substantial completion date has slipped 6 calendar days due to weather 
that impacted construction operations.  KKJV and HART are working to mitigate 
the impacts to the critical path, which are not significant. 

o Overall quality of the contract is good. 
• Airport Advanced Utilities Construction Contract –  

o Contract is approximately 9% based on Earned Value.  The planned earned value 
at this time is approximately 17%. 

o Some construction activities began in May 2015.  Work was scheduled to begin in 
March 2015 but was delayed due to issues with Navy right of entry (ROE) for 
construction. HART received construction right of entry from the Navy on June 
22, 2015. 
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2.1.4 Status of Core Systems Contract 

Core System Description Status 
General 
Overall Contract is approximately 23% complete based on expenditures (design, manufacturing, and construction 

activities).  The planned completion at this time is approximately 26% (based on late plan S-curve). 
 
Hitachi, LTD has an agreement to purchase AnsaldoBreda and Ansaldo STS from Finmeccania S.P.A. The sale 
is expected to close later this year. 

Design Following are the approximate levels of design completion 
• LRVs – 93% (Interim Design), 7% (Final Design)  
• Train Control – 88% (Interim Design), 92% (Final Design) 
• Traction Power – 100% (Interim Design), 96% (Final Design) 
• Communications – 100% (Interim Design), 32% (Final Design) 
• Fire Detection – 100% (Interim Design), 55% (Final Design) 
• PSG, UPS, MPV – N/A (Interim Design), 72% (Final Design) 
(Note:  HART reports earned value only for the overall contract, not for design of the individual components.) 

Construction Limited construction work (MSF signal house) began in June 2015; significant construction activity will not 
begin until fall 2015. 

Schedule AHJV revised its baseline contract schedule has been approved.  However, re-procurement of Westside Stations 
Group and use of DB for the eastside guideway and stations will result in another revision to the CSC schedule. 
The revised baseline schedule will not be available for three months.  HART wants to ensure that they provide 
AHJV with milestone dates for their schedule update that should not change. 

Staffing  Several key personnel positions are vacant.  AHJV needs to move quickly to address these vacancies and fill the 
open positions with experienced staff. 

NTP Delay Claim AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest. HART settled the NTP 
delay claim for $8.5 million. AHJV’s NTP delay claim amount was originally for $9 million.   

System Performance Design There are some concerns with AHJV’s method for calculating headways and round-trip times.  Alignment 
changes from Airport and City Center Fixed Facility Contractors may affect system performance.  A full analysis 
must still be completed. 

Vehicle Subsystem  
Vehicle Schedule HART is closely monitoring vehicle production in Italy and working with Ansaldo Breda to prepare for final 

assembly start-up in Pittsburgh, CA. HART met with AHJV in late January 2015 to discuss schedule and 
activities planned for early 2015. Shipment of the first LRV to Honolulu is scheduled for February 2016. 

Car Production Extrusion of car bodies began in November 2014.  Final assembly of the first LRV in Pittsburg, CA is scheduled 
to begin in July 2015. Shipment of the first LRV to Honolulu is scheduled for February 2016. 
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Core System Description Status 
Buy America HART performed a Buy America Audit of the LRVs.  HART intends to report the percentage based on the 

trainset, not type of car (End and Middle).  Based on the trainset, the US content is 63%.  Based on the type of 
car, the percentages are 64% (E car) and 62% (M car), which satisfy the minimum 60% US content for rail 
vehicles under Buy America. 

Ship America AHJV is negotiating terms with a carrier to transport the LRVs from Italy to US mainland and from US 
mainland to Hawaii.  Once that agreement is finalized, HART will provide confirmation to FTA. AHJV received 
approval from the US Maritime Agency to ship the first 4 vehicles from a non US carrier. 

Traction Electrification Subsystem 
Middle Street AM Antenna HART has identified an alternate location to relocate the AM Antenna.  ROW is working to execute the 

agreement and relocate.  Shielding is no longer necessary. 
O&M Subsystem 
MSF O&M AHJV has provided preliminary MSF Operations Plans, but will resubmit to better follow HART’s O&M Plan 

and FTA guidelines. 
Hawaiian Electric Companies (HECO) 
Estimated Traction Power Demand HART is to provide HECO with AHJV simulations to estimate power demand based on actual operation 

scenarios. AHJV submitted revised simulations and discussions with HECO have concluded. 
Activation Dates HART and HECO are coordinating project schedule and HECO activation start dates for power.  The cost for 

activation of the Traction Power Substations was not included in the project estimate.  A change order will be 
required to address this cost, which is still being assessed.  This issue has been partially captured in HART’s 
EAC. 

Service Requests AHJV has submitted HECO service requests for all system sites. Design coordination is progressing. 
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2.1.5 Real Estate Acquisition 

• Currently, there are no ROW actions impeding construction work, although the ROW 
team continues to seek site access or full acquisition to ensure no delay to construction. 
HART is working to obtain all ROW and parcels that are necessary for construction.   
The PMOC will continue to closely monitor progress of the ROW actions to help any 
avoid impacts to construction. 

• It appears that some parcels may require condemnation.  The number of outstanding 
parcels remains significant: 

o HART has closed 74 of 224 properties needed. 
o HART has completed 127 of 224 appraisals. 

• HART proposed the use of irrevocable right of entry documents (Right of Entry, 
Possession and Use Agreement) to gain control of a parcel prior to condemnation. 
However, the use of the irrevocable right of entry has been delayed due to concerns 
expressed by owners regarding liability arising from third parties.  This approach is a 
modification of the current procedures, and HART has updated the RAMP to include this 
approach. 

• Eminent Domain – Five cases were forwarded by staff to the HART Board of Directors 
on May 21, 2015 to support the schedule for the Airport Guideway and Stations DB 
contract. The HART Board approved the resolution, which allowed staff to forward the 
matter for consideration by the Honolulu City Council. HART anticipates bringing the 
matter on the five cases back to the HART board on July 30, 2015.   Another 20 cases 
were forwarded on June 25, 2015 for condemnation to support the schedule for the City 
Center Guideway and Stations DB contracts. The HART Board approved the resolution 
that allows staff to forward the matter for consideration by the Honolulu City Council. 
HART anticipates bringing these cases back to the HART board at their August 2015 
meeting.  HART continues to negotiate with each property owner in an attempt to reach 
mutual agreement. However, HART has indicated that there are several more parcels that 
may be proposed to the HART Board of Directors for condemnation to support east DB 
contracts.  

• All private property site access for the guideway is complete for KHG.  KIWC has 
identified 3 permanent easement locations for relocated utilities.  HART is working with 
KIWC to resolve these easements, and while they are critical there is not currently an 
impact on construction work. 

• High turnover of HART’s real estate consultant staff had a negative impact on 
production.  However, it has been noted that the consultant staffing has stabilized.  The 
PMOC will continue to monitor ROW production. 

• Negotiations for parcel acquisitions were delayed because project staff could not obtain 
definitive answers for certain technical questions (e.g. legal descriptions of the takings; 
how utilities will be addressed on the project.)  However, HART has improved 
communication and coordination between the ROW and engineering and construction 
staffs by assigning a liaison. 
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2.1.6 Third Party Agreements and Coordination 

The following agreements are critical and will impact the project if not completed in the near 
term: 

• Aloha Stadium Construction Right of Entry (CROE) – The CROE has been executed for 
the Kamehameha Highway Guideway with the Stadium Authority.  This clears the way 
for guideway construction to begin in the area. HART is negotiating with the Stadium 
Authority for the park-and-ride construction right of entry.  

• University of Hawaii Right of Entry – University of Hawaii (UH) requested that the 
HART contractor enter into a separate right of entry to construct on University property.  
University maintains that the current ROE with HART only addresses preliminary work, 
does not cover on-site construction, and that the University can refuse to admit the 
contractor.  KIWC and UH are close to finalizing the ROE for the Leeward Community 
College, which will serve as the model for all other ROEs with UH 

• U.S. Navy – On June 22, 2015, the Navy issued HART a License Agreement, which is a 
construction right of entry to complete work on Navy property or on Navy facilities such 
as utility lines. Work has commenced. HART continues close coordination with the 
Navy.  

 
2.1.7 Environmental mitigation measures 

• Proposed Design Changes/Refinement – HART is considering several proposed design 
refinements that may require additional environmental review.  FTA and HART hold bi-
weekly meetings to discuss the status of any potential changes.  HART has submitted or 
will submit information on each proposed change for FTA to determine the level of 
documentation required to assess impacts and subsequent mitigation measures. 

 
2.2 Project Management Plan (PMP) and Sub-Plans 

HART is in the process of updating several of its procedures and management plans.   These 
updates are necessary due to HART organizational changes and the contract packaging changes 
that are being implemented.  It is critical for HART to update these plans and procedures soon.  
Following is the status of the key management plan updates: 

 
Plan Status Note 

Project Management Plan 
(PMP) 

Approved for FFGA but 
update is pending 

PMP will be available for review in July 2015 
without detailed budget and schedule 
information.  HART will incorporate this 
information when it becomes available 
(tentatively 4th Quarter of 2015). 

Contract Packaging Plan (CPP) Approved for FFGA but 
update is pending 

CPP must still be updated to reflect MPS and 
EAC changes. 

Risk and Contingency 
Management Plan (RCMP) 

Approved for FFGA but 
update is pending 

PMOC received HART’s response to our 
comments of the DRAFT RCMP on June 10, 
2015. These responses are under review. 

Financial Plan Approved for FFGA but 
update is pending 

Financial Plan would not be available now until 
the 4th Quarter of 2015 since they need to await 
final action on the GET extension before they 
can update the plan. FTA requested the plan by 
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September 15, 2015. 
Real Estate Acquisition and 
Management Plan (RAMP) 

Approved for FFGA but 
update is pending 

DRAFT RAMP has been reviewed; FINAL 
RAMP will be available in July 2015 

 
2.3 Management Capacity and Capability (MCC) 

HART has gone through a considerable number of organizational changes since the FFGA was 
executed in December 2012.  The PMOC has recommended that HART review its staffing and 
consider changes to streamline the organization.  HART has begun reviewing the project 
organization to determine if changes can be made to be more effective.  Project staff has also 
begun updating the project’s numerous plans and procedures to reflect these changes. HART’s 
update of the management plans must incorporate any organizational changes that have been 
made to date or any proposed changes.  It has become critical that any changes be documented in 
the various management plans immediately. 
 
The new HART Director of Design and Construction started on July 6, 2015. The HART Project 
Manager for KHG and the HART Deputy Director of Traffic and Utilities did not renew their 
Personal Service Contracts with HART effective July 1, 2015.  HART has temporarily backfilled 
these positions.   The HART Project Manager for WOFH will also serve as Project Manager for 
KHG, and the Deputy Director of Traffic and Utilities position has been filled on an interim 
basis by the PMSC. Both positions are on an interim basis until qualified candidates are hired. 
 
2.4 Project Cost 

The grantee’s Base Cost Estimate (BCE) dated March 19, 2012 is $5.122 billion in Year-of-
Expenditure (YOE) dollars, including $644 million in allocated and unallocated contingency (or 
15.0% of the BCE) and $173 million in financing costs.  Of the $644 million in total 
contingency, $101 million is unallocated.  The current Project Budget is as follows: 
 

Source Amount 
Base Cost Estimate $4,305 billion 
Total Contingency $0.644 billion 
Finance Charges $0.173 billion 
Total Project Cost $5.122 billion 

 
Total Expenditures to Date – $1.538 billion (through May 2015) 

 
The following table presents the FFGA budget and expenditures to date.  The Estimate at 
Completion (EAC) for each SCC will be provided once HART re-baselines their budget. 
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SCC SCC Description 
FFGA 
Budget 

Base Cost Allocated Cont. Incurred 

10  GUIDEWAY & TRACK ELEMENTS 1,275,328,962  1,114,305,144  161,023,818  186,056,864  

10.04  Guideway: Aerial structure 1,175,328,184  1,022,380,670  152,947,514  17,378  

10.08  Guideway: Retained cut or fill 8,077,393  7,492,943  584,450  139,401,336  

10.09  Track:  Direct fixation 86,332,027  79,437,204  6,894,823  46,638,150  

10.11  Track:  Ballasted 3,550,634  3,293,724  256,910  0  

10.12  Track:  Special (switches, turnouts) 2,040,724  1,700,603  340,121  0  

20  STATIONS, STOPS, TERMINALS, INTERMODA 506,165,689  421,804,742  84,360,947  4,043,013  

20.01  At-grade station, stop, shelter, mall, terminal, platform 7,333,599  6,111,333  1,222,266  0  

20.02  Aerial station, stop, shelter, mall, terminal, platform 353,476,148  294,563,457  58,912,691  0  

20.06  Automobile parking multi-story structure 79,690,518  66,408,765  13,281,753  0  

20.07  Elevators, escalators 65,665,424  54,721,187  10,944,237  4,043,013  

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 99,425,456  92,535,013  6,890,443  64,848,121  

30.02  Light Maintenance Facility  8,161,279  7,591,887  569,392  1,390,906  

30.03  Heavy Maintenance Facility 40,906,889  38,099,138  2,807,751  18,211,841  

30.04  Storage or Maintenance of Way Building 8,382,270  7,797,460  584,810  3,552,120  

30.05  Yard and Yard Track 41,975,018  39,046,528  2,928,490  41,693,254  

40  SITEWORK & SPECIAL CONDITIONS 1,103,867,264  980,569,426  123,297,838  444,380,715  

40.01  Demolition, Clearing, Earthwork 34,695,802  29,980,157  4,715,645  1,406,285  

40.02  Site Utilities, Utility Relocation 350,694,801  299,449,755  51,245,046  73,433,145  

40.03  Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 7,228,935  6,590,542  638,393  2,034,728  

40.04  Environmental mitigation, e.g. wetlands, historic/archeologic, parks 30,841,906  26,979,122  3,862,784  9,107,113  

40.05  Site structures including retaining walls, sound walls 8,637,582  7,998,960  638,622  2,507,754  

40.06  Pedestrian / bike access and accommodation, landscaping 48,262,816  41,073,897  7,188,919  50,000  

40.07  Automobile, bus, van accessways including roads, parking lots 212,536,181  181,979,369  30,556,812  4,046,510  

40.08  Temporary Facilities and other indirect costs during construction 410,969,241  386,517,624  24,451,617  351,795,180  

50  SYSTEMS 247,460,781  221,284,483  26,176,298  25,113,602  

50.01  Train control and signals 91,492,532  81,982,556  9,509,976  2,250,972  

50.02  Traffic signals and crossing protection 12,524,011  10,458,227  2,065,784  0  

50.03  Traction power supply:  substations  32,873,934  29,500,927  3,373,007  342,747  

50.04  Traction power distribution:  catenary and third rail 36,426,286  32,878,150  3,548,136  13,770,088  

50.05  Communications 59,889,234  53,691,339  6,197,895  9,881,696  

50.06  Fare collection system and equipment 10,221,753  9,159,277  1,062,476  (1,131,901) 

50.07  Central Control 4,033,031  3,614,007  419,024  0  

  Construction Subtotal (10 - 50) 3,232,248,152  2,830,498,808  401,749,344  724,442,315  
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SCC SCC Description 
FFGA 
Budget 

Base Cost Allocated Cont. Incurred 

60  ROW, LAND, EXISTING IMPROVEMENTS 222,188,386  197,397,947  24,790,439  83,249,257  

60.01  Purchase or lease of real estate   201,658,907  179,360,664  22,298,243  74,565,542  

60.02  Relocation of existing households and businesses 20,529,479  18,037,283  2,492,196  8,683,715  

70  VEHICLES 208,501,186  186,829,020  21,672,166  23,276,865  

70.02  Heavy Rail 186,061,066  166,721,385  19,339,681  16,547,379  

70.06  Non-revenue vehicles 16,011,166  14,346,923  1,664,243  6,729,486  

70.07  Spare parts 6,428,954  5,760,712  668,242  0  

80  PROFESSIONAL SERVICES 1,183,826,026  1,090,438,814  93,387,212  697,261,222  

80.01  Preliminary Engineering 95,120,484  94,055,262  1,065,222  102,606,160  

80.02  Final Design 257,934,908  228,321,632  29,613,276  157,321,628  

80.03  Project Management for Design and Construction 385,825,694  366,458,463  19,367,231  286,014,515  

80.04  Construction Administration & Management  218,155,752  199,656,728  18,499,024  67,477,137  

80.05  Professional Liability and other Non-Construction Insurance  52,138,030  46,549,724  5,588,306  21,394,511  

80.06  Legal; Permits; Review Fees by other agencies, cities, etc. 76,135,125  67,641,006  8,494,119  18,631,546  

80.07  Surveys, Testing, Investigation, Inspection 24,955,327  21,759,335  3,195,992  23,777,510  

80.08  Start up 73,560,706  65,996,664  7,564,042  20,038,215  

90  Subtotal (10 - 80) 4,846,763,750  4,305,164,589  541,599,161  1,528,229,659  

  UNALLOCATED CONTINGENCY 101,871,170  0  101,871,170  0  

100  Subtotal (10 - 90) 4,948,634,920  4,305,164,589  643,470,331  1,528,229,659  

  FINANCE CHARGES 173,058,242      0  

  Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,528,229,659  

  Provisional Request for Payment       10,294,102  

 Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,538,523,761  

 
HART’s current Estimate at Completion (EAC) indicates that the Project cost will most likely 
exceed the FFGA budget primarily due to the AIS, federal lawsuit delays, subsequent impact of 
current market conditions, and several other items that are anticipated to be an additional cost to 
the project. HART is reviewing the project budget and will update the EAC accordingly. 
 
2.4.1 Contingency 

HART indicates a forecasted amount of $303 million remaining in contingency ($11.5 million in 
unallocated and $291.8 million in allocated contingency).  However, these numbers have not 
been updated and do not reflect impacts of the Westside Stations bids, the updated cost estimate 
for the Airport/City Center Guideway Contract, and several items that have been included in the 
EAC. 
 
The current estimated contingency is not sufficient to complete the project.  HART is currently 
assessing the remaining contract strategy including implementation of primary risk mitigations 
measures and value engineering to reduce project cost impacts.  HART should begin initiating 
plans that identify a course of action, such as Secondary Mitigation Measures, and start to 
implement them. 
 
2.4.2 Funding Sources 

The following are the project capital revenue (funding) sources: 
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Source Amount 
General Excise Tax (GET) $3.358 billion 
Section 5309 $1.550 billion 
Section 5307 $0.210 billion 
American Recovery and Reinvestment Act (ARRA) $0.004 billion 
Total $5.122 billion 

 
Following is the status of HART’s GET receipts: 

• HART has received approximately $1.469 billion in GET funds since 2007. 
• HART has received approximately $1.091 billion in GET funds since Preliminary 

Engineering, which began in October 2009. 
 
HART has indicated that it will not have access to $210 million in Section 5307 funds for the 
project.  HART and the City must identify substitute funding to address the loss of these funds in 
an update of the Financial Plan, which was originally due to FTA in July 2015.  However, HART 
requested a time extension on the due date of the Financial Plan because of the timing required 
on the final action on the GET.  HART requested an extension to December 15, 2015.  FTA 
indicated that the Financial Plan should be submitted by September 15, 2015.  This Financial 
Plan should be based on the most current information available. 
 
2.5 Project Schedule 

The Master Project Schedule is undergoing significant revision as a result of the re-packaging of 
the remaining contracts.  A preliminary update of the MPS was provided to the PMOC in March 
2015.  HART then transmitted a work-in-progress (draft) MPS to the PMOC for review prior to 
the July 2015 progress meeting. A cursory review of the draft MPS was performed by the PMOC 
and comments were provided verbally to support HART’s ongoing MPS development. PMOC 
review comments included: some out of sequence progress activities were identified; there was 
limited incorporation of schedule contingency; and, most importantly, a one year gap in the 
longest critical path.  HART provided information on the assumptions utilized for development 
of the updated MPS.  However, a detailed Basis of Schedule is required to fully support revised 
production rates, justification of activity durations and contingency, and nomenclature and 
conventions for the new sequence of work areas along the Airport and City Center alignments.  
 
Both HART and the PMOC emphasized that the MPS remains under development and 
refinement.  HART subsequently transmitted a revised draft MPS to the PMOC on July 24, 2015.  
The PMOC is currently reviewing the latest MPS submittal. The longest critical path has been 
corrected as well as most of the errors and warnings generated in the schedule file log.   
 
Reporting against the revised critical milestones will be provided once the MPS update is 
complete. 
 
The following is a look ahead for important activities associated with the Project: 
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Period: August 2015 – November 2015 
Activity Responsibility Date 

Risk Refresh FTA, HART and PMOC To be determined 
Monthly Progress Meeting (Conference Call) FTA, HART and PMOC August 5, 2015 
Quarterly Meeting FTA, HART and PMOC August 18, 2015 
Monthly Progress Meeting FTA, HART and PMOC September 9, 2015 
Monthly Progress Meeting FTA, HART and PMOC October 14, 2015 
Monthly Progress Meeting FTA, HART and PMOC November 4, 2015 

 
2.6 Quality Assurance/Quality Control (QA/QC) 

• The contractor damaged (cracked) two precast segments during erection of the WOFH 
guideway structure.  These segments were incorporated into a single span of the 
structure, but a review and analysis must be completed to determine whether repairs can 
be completed or if the segments must be replaced. HART indicated that KWIC will 
replace the two precast segments instead of repairing them.  On March 31, 2015, KIWC 
completed the replacement of the two precast segments and Span 67 has been realigned 
into the guideway.  

• WOFH Span 17 Damage and Repair – During the erection in March 2015, four segments 
were damaged due to unbalanced support from the temporary bearings.  KIWC continues 
to evaluate the extent of the damage, and a root cause analysis and repair procedure 
alternatives was submitted to HART for review.  

• Span 105 Damage and Repair – The span shifted on the jacks while being set in April 
2015 into its final horizontal and vertical position.  Due to this incident, final span 
alignment operations were temporarily suspended to re-evaluate the procedures. KIWC 
has successfully repositioned the span and made necessary repairs of minor spalling. 
They also have developed a procedure for final span alignment to prevent this issue from 
reoccurring.   

• Following is a summary of Non-Conformance Reports (NCR) that have been issued: 
 

Contract Description 
NCRs 

Issued Closed Open 
DB-120 West Oahu/Farrington Highway 383 310 73 
DB-200 Maintenance and Storage Facility 26 25 1 
DB-320 Kamehameha Highway Guideway  70 43 27 
DBOM-920 Core Systems Contract 111 90 21 

  
It should be noted that the increase in Open NCRs for the WOFH DB Contract is 
primarily the result of items identified in the precast yard and the concrete consolidation 
issues with drilled shafts.  KHG DB contract is experiencing similar concrete 
consolidation issues with the drilled shafts. However, KIWC has developed measures to 
correct these NCRs and help prevent issues in the future. 

 
2.7 Safety and Security 

• HART Design Conformance Checklists, including CELs/CILs for active projects, are 
going through the Safety and Security Review Committee (SSRC) for approval. 
However, Construction Conformance and Testing Verification is lagging.  
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• HART is in the process of updating the Safety and Security Management Plan (SSMP), 
Safety and Security Certification Plan (SSCP) and Construction Safety Plan (CSP) to 
conform to pending update of the PMP. 

• HART will be receiving LRVs during the 1st Quarter of 2016.  Prior to any dynamic 
testing, HART must provide HDOT with all design, construction, and inspection 
verification and meet the requirements of its SOA Program Plan before HDOT will 
approve HART for interim testing. HART is working on vehicle certification planning 
activities to comply with the HART Certification Plan. 

• HART Safety and Security Certification Manager position has been vacant for 
approximately 2 months. HART Chief Safety and Security Manager and other HART 
staff are filling the gap while a search for a new candidate is undertaken. 

• The Airport 7 Pier Project is nearing completion. HART will perform close out, including 
final safety certification. 
 

2.8 Project Risk 

A Risk Refresh Workshop was performed on April 15, 2014.  Some of the conclusions and 
recommendations in the PMOC report included: 

• HART’s estimate falls short of the predicted FTA cost risk model outcome by $265 
million.  HART should review its project estimate and determine how to reduce costs to 
close this gap.  It should be noted that this gap was identified prior to bids being received 
for the WSSG contract.  This gap will increase, but will not be known until updated 
estimates of the remaining contracts are available. 

• The PMOC-recommended amount of secondary mitigation is $195.5 million. 
• Strong controls must be put in place immediately to avoid future rapid contingency 

reduction.  The frequency and the levels of project management to which these statistics 
are reported should be improved and monitored monthly. 

• The PMOC and HART should engage in a focused “cost containment workshop” on a 
monthly basis to monitor the efforts taken to avoid rapid contingency usage. 

• The FFGA RSD of January 2020 can be achieved; however, HART must implement 
strong schedule and contract management throughout the remainder of the project. 

 
The PMOC has discussed the project cost on a monthly basis with HART in an effort to ensure 
cost issues are proactively addressed.  HART has recently implemented Cost Containment and 
Cost Reduction measures in an effort to mitigate the cost increase.  These efforts include: 

• Significant revision of HART’s contract packaging strategy 
• Development of a detailed cost reduction matrix that focuses on the remaining 

construction contracts (Value Engineering) 
• Review of interface milestones to help relieve schedule compression where possible 
• Review of various options relate to financing of the project 
• Identification of items that could be considered Operations & Maintenance costs 
• Development of a HART Decision Milestone Matrix. 
 

HART will continue to update the Cost Reduction Measures matrix and Decision Milestone 
Matrix on a regular basis (at least monthly).  The PMOC will continue to hold Cost Containment 
Workshops with HART on a monthly basis to review the Cost Reduction Measures Matrix and 
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HART’s Decision Milestone Matrix.   Nevertheless, it is still anticipated that the Project cost will 
most likely exceed the FFGA budget. 
 
It is anticipated that another Risk Refresh will be completed once the updated MPS is available 
and the EAC has been updated. 
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2.9 Action Item Table 

Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Provide HECO chronology of 50-foot offset 
requirement 

HART May-14 Jul-15  Open 

2 Resolve issue with AHJV regarding cost 
savings associated with change to 4-car trains 

HART Mar-14 Jul-15 Jul-15 Closed – HART is receiving a $5.2M 
credit for resolution of the 4-car train 
change.  Memo provided to 
FTA/PMOC. 

3 Resolve HECO issue with Davis-Bacon 
requirements 

HART/FTA Mar-14 On-going  Open – HECO waiver is pending. 
HART provided MOU to PMOC.  

4 Updates resulting from Risk Refresh:      
4a Update the Contract Packaging Plan  HART Aug-14 Jul-15  In progress – Draft provided to 

PMOC but changes may be 
incorporated on updated estimate and 
schedule 

4b Re-baseline Financial Plan HART Apr-14 Sept-15  In progress 
4c Re-baseline budget HART Apr-14 Dec-15  In progress 

(EAC will be available in July, but an 
approved re-baseline budget will not 
occur until late 2015.) 

4d Re-baseline MPS HART Apr-14 Jul-15 Jul-15 Closed – PMOC is reviewing 
4f Update RCMP (including Hold Points and 

Secondary Mitigation Measures)  
HART Sept-13 Jun-15  In progress – PMOC provided review 

comments; conference call may be 
scheduled to address comments and 
HART’s responses. 

5 MPS Workshop HART/PMOC Feb-15 TBD  To be scheduled when Preliminary 
Update of MPS is available. 

6 Draft Project Management Plan HART Mar-15 Jul-15  Preliminary Draft provided to PMOC 
in April; DRAFT PMP pending 
updates of estimates and MPS. 

7 Include construction safety statistics in the 
HART Monthly Report 

HART Apr-15 Jun-15 Jul-15 Closed – Included in June 2015 
HART Monthly Report 

8 Provide OP 54 (Readiness for Revenue 
Operations) checklist/roadmap 

FTA/PMOC Apr-15 Jun-15  PMOC to provide sample report. 
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Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

9 Provide confirmation that Ship America 
requirements will be satisfied 

HART May-15 Jul-15 Jul-15 HART provided correspondence from 
the US Maritime Administration 
providing approval to ship the first 4 
LRVs on non-US flag vessel. 

10 Provide updated Post-ROD documentation 
matrix 

HART Jul-15 Jul-15  Open 

11 Provide WOSG Bid Abstract HART Jul-15 Jul-15 Jul-15 Closed 
12 Provide US Maritime Agency notice which 

allows AHJV to ship the first 4 cars from  non-
US carrier  

HART Jul-15 Aug-15 Jul-15 Closed 

13 Provide refined HART cost estimate for 
Airport/City Center Guideway & Stations DB 
contracts 

HART Jul-15 Jul-15  Open 

14 Provide HART letter to DOL regarding Davis 
Bacon issue 

HART Jul-15 Jul-15  Open 
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3.0 APPENDICES 

Appendix A:  Acronym List 
 
AHJV ▪ Ansaldo Honolulu Joint Venture  
AIS ▪ Archeological Inventory Survey 
APS ▪ Adjusted Project Schedule 
ARRA ▪ American Recovery and Reinvestment Act 
ASG ▪ Airport Station Group 
ATC ▪ Alternative Technical Concept 
AUG ▪ Airport Utilities Group 
AVI ▪ Automatic Vehicle Indication 
AVL ▪ Automatic Vehicle Location 
BCE ▪ Base Cost Estimate 
BFMP ▪ Bus Fleet Management Plan 
CCUG ▪ City Center Utilities Group 
CE&I ▪ Construction Engineering and Inspection 
CMP ▪ Construction Management Plan 
CPM ▪ Critical Path Method 
CPP ▪ Contract Packaging Plan 
CROE ▪ Construction Right of Entry 
CSC ▪ Core Systems Contract 
CSSO ▪ Chief Safety and Security Officer 
DAGS ▪ Department of Accounting & General Services 
DB ▪ Design-Build 
DBB ▪ Design-Bid-Build 
DBOM ▪ Design-Build-Operate-Maintain 
DCCA ▪ Department of Commerce and Consumer Affairs 
DHHL ▪ Department of Hawaiian Home Lands 
DLIR ▪ Department of Labor and Industrial Relations 
DLNR ▪ Department of Land and Natural Resources 
DOE ▪ Department of Education 
DOT ▪ Department of Transportation 
EAC ▪ Estimate at Completion 
EIS ▪ Environmental Impact Statement 
FD ▪ Final Design 
FEIS ▪ Final Environmental Impact Statement 
FFGA ▪ Full Funding Grant Agreement 
FHSG ▪ Farrington Highway Station Group 
FHWA ▪ Federal Highway Administration 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration 
HART ▪ Honolulu Authority for Rapid Transportation 
HCC ▪ Honolulu Community College 
HCDA ▪ Hawaii Community Development Authority 
HDOT ▪ Hawaii Department of Transportation 
HECO ▪ Hawaiian Electric Company 
HNTB ▪ Howard, Needles, Tammen & Bergendoff 
IFB ▪ Invitation to Bid 
ITP ▪ Inspection Test Plans 
JU&O ▪ Joint Use & Occupancy 
KHG ▪ Kamehameha Highway Guideway 
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KHSG ▪ Kamehameha Highway Stations Group 
KIWC ▪ Kiewit Infrastructure West Company 
KKJV ▪ Kiewit Kobayashi Joint Venture 
LCC ▪ Leeward Community College 
LEED ▪ Leadership in Energy and Environmental Design (LEED) 
MMP ▪ Mitigation Monitoring Program 
MOA ▪ Memorandum of Agreement 
MOT ▪ Maintenance of Traffic 
MOW ▪ Maintenance of Way 
MPS ▪ Master Project Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Non-Compliance Report 
NEPA ▪ National Environmental Policy Act 
NTP ▪ Notice to Proceed 
OCCC ▪ Oahu Community Correctional Center 
OCIP ▪ Owner Controlled Insurance Program 
OP ▪ Oversight Procedure 
PA ▪ Programmatic Agreement 
PE ▪ Preliminary Engineering 
PM ▪ Project Manager 
PMC ▪ Project Management Consultant 
PMOC ▪ Project Management Oversight Contractor 
PMP ▪ Project Management Plan 
PSG ▪ Platform Screen Gate 
PW ▪ Project-wide 
QA ▪ Quality Assurance 
QAM ▪ Quality Assurance Manager 
QAP ▪ Quality Assurance Plan 
QMP ▪ Quality Management Plan 
RAMP ▪ Real Estate Acquisition and Management Plan 
RCMP ▪ Risk and Contingency Management Plan 
RFMP ▪ Rail Fleet Management Plan 
RFB ▪ Request for Bids 
RFP ▪ Request for Proposals 
RFQ ▪ Request for Qualifications 
ROD ▪ Record of Decision 
ROE ▪ Right of Entry 
ROW ▪ Right of Way 
RSD ▪ Revenue Service Date 
SCC ▪ Standard Cost Category 
SHPD ▪ State Historic Preservation Division 
SOA ▪ State Oversight Agency 
SS ▪ Safety and Security 
SSCM ▪ Safety and Security Certification Manager 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSPP ▪ System Safety Program Plan 
SSSPS ▪ System Safety and Security Program Standards 
TCC ▪ Technical Capacity and Capability 
UH ▪ University of Hawaii 
UPS ▪ Uninterruptible Power Supply 
VE ▪ Value Engineering 
WOFH ▪ West Oahu/Farrington Highway 
WOSG ▪ West Oahu Stations Group 
WSSG ▪ Westside Stations Group 
YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 
 

Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

MM-901 Program Management 
Support Consultant 
(PMSC·2) 

HDR/InfraConsult 
LLC 

$33,376,897 Amendment 
No. 4d. 
3/18/14 

 $40,993,274 $31,876,299 95.5% 0% Mar 
2012 

Mar 
2016 

Notes/Issues:  
MM-910 General Engineering 

Consultant (GEC II)  
Parsons 
Brinkerhoff 

$300,000,000    $132,000,000  0% Jun  
2011 

Pending 

Notes/Issues: Contract closeout is pending. 

MM-913 General Engineering 
Consultant (GEC III) 

CH2M Hill $46,143,277   $46,143,277 $16,863,355 36.5% 2.47% Dec 
2013 

Mar 
2019 

Notes/Issues:  None at this time 
MM-290 Construction 

Engineering and 
Inspection (West) 

PGH Wong 
Engineering, Inc 

$54,232480   $54,232480 $10,140,764 18.7% 1.53% Jan 
2014 

Jan 
2020 

Notes/Issues:  None at this time. 
MM-595 Construction 

Engineering and 
Inspection (East) 

AECOM/URS 
Corporation 

$63,083,417   $63,083,417 $9,590,233 15.2% 1.65% Jan 
2014 

Dec 
2018 

Notes/Issues:  HART has determined the AECOM acquisition of URS has created a Conflict of Interest (COI) that URS has been unsuccessful in 
resolving. HART subsequently issued a notice of termination letter to URS on March 10, 2015.  To prevent disruption of services, 
URS will continue to provide services under a firewall arrangement until HART has re-procured and awarded a contract to a 
replacement contractor and remaining work is transitioned to the replacement contractor.   

MM-962 Core System Contract 
Oversight Consultant 

Lea + Elliott, Inc $43,988,989   $43,988,989 $8,309,814 18.9% 0.43% Feb 
2014 

Aug 
2019 

Notes/Issues:  None at this time. 
DB-120 West Oahu/Farrington 

Highway DB 
KIWC $482,924,000  $140,682,472  22.5% $623,606,472  $401,695,380 64.4% 1.11% Nov 

2009 
Jul 

2016 
Notes/Issues:  Agreement called for issuance of all four NTPs within 120 calendar days of December 1, 2009. 

 CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis. 

 Contract is approximately six months behind schedule.  The delay is the result of less than planned production rates and lack of site 
access.  HART and KIWC have been working to mitigate impacts to critical path activities.   HART received a revised baseline 
schedule from the contractor, but it was rejected.  HART has requested that the schedule be resubmitted via the Change Order 
process. 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

DB-200 Maintenance and 
Storage Facility DB 

Kiewit/Kobayashi 
JV 

$195,258,000  $79,550,008 40.7% $274,808,008 $204,477,328  74.4% 0.08% Jun 
2011 

Apr 
2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis. 

 Contract substantial completion date has slipped 6 calendar days due to weather that impacted construction operations.  KKJV and 
HART are working to mitigate the impacts to the critical path, which are not significant. 

DB-320 Kamehameha 
Highway Guideway 
DB 

KIWC $372,150,000  $16,486,363 4.4% $388,636,363 $142,197,251 35.7% 0.08% Jun  
2011 

Sep 
2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis.   

 Contract is approximately seven months behind schedule. The delay is the result of less than planned production rates and lack of 
site access.  HART and KIWC have been working to mitigate impacts to critical path activities.   HART received a revised baseline 
schedule from the contractor, but it was rejected.  HART has requested that the schedule be resubmitted via the Change Order 
process. 

 KIWC is mobilizing a third guideway erection truss to help mitigate the WOFH and KHG delays.   
DBOM-
920 

Core Systems Contract Ansaldo/Honolulu 
JV 

$573,782,793  $21,243,044  3.7% $595,139,998  $130,060,739 21.9% 0.029% Nov 
2011 

Mar 
2019 

Notes/Issues:  AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest. This issue is in mediation, but mediation is 
delayed awaiting AHJV input to proceed. 

 HART now plans to start revenue service with 4-car trains in place of the initial plan of 2-car trains based on FTA’s acceptance in 
December 2013. HART and AHJV negotiated the 4-car train credit for $5.2M and also negotiated the NTP delay claim for $8.5M 
in July 2015. 

 AHJV revised their baseline contract schedule, and it has been approved.  However, re-procurement of Westside Stations Group 
and use of DB for the eastside guideway and stations will result in another revision to CSC schedule. The revised baseline schedule 
will be available in 2-3 months after all interface milestones are finalized. 

MI-930 Elevators and 
Escalators Install & 
Maintain 

Schindler Elevator 
Corporation 

$50,982,714  $0  0% $50,982,714  $4,043,013 7.9% 0% May 
2013 

Jul 
2018 

Notes/Issues:  None at this time. 
FD-140 West Oahu Station 

Group Construction 
FD 

URS, Inc. $7,789,000  $2,777,305 34% $10,014,305 $9,052,950 91.3% 0% Jun 
2012 

Dec 
2016 

Notes/Issues:  West Oahu Stations Group – IFB was issued in April 2015. Bids are due June 16, 2015. 
FD-240 Farrington Highway 

Station Group FD 
HDR, Inc. / URS $9,300,696  $5,017,093  54% $14,198,045  $12,546,293 89.4% 4.7% Jan 

2011 
Dec 
2016 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

Notes/Issues:  Bids were received on March 3, 2015. 
 FFGA budget for this stations group was $55 million, and the current Engineers Estimate was $76 million. The apparent low bid 

was $78.9 million. 
 HART received a bid protest notification from the second low bidder on March 11, 2015.  HART rejected the protest and the bidder 

filed an appeal with the DCCA.  A hearing is scheduled for May 28, 2015. HART is proceeding with award of the contract in June 
2015 and issuing NTP in July 2015. 

FD-340 Kamehameha 
Highway Station 
Group Construction 
FD 

Anil Verma, Inc. $8,702,592  $352,176  3.9% $9,011,768  $8,219,319  91.2% 37.96% Nov 
2012 

Dec 
2016 

Notes/Issues:  Revised engineer’s estimate exceeds the FFGA budget. 
 Kamehameha Highway Station Stations Group – IFB will be issued in August 2015. 

FD-430 Airport Section 
Guideway and Utilities 
FD 

AECOM $38,840,960  $3,769,872 9.7% $42,610,832 $40,098,433 94.1% 0.42% Dec 
2011 

Jun 
2017 

Notes/Issues:  Airport Guideway will be combined with Airport Stations into a DB Contract. This contract will include a two-RFP. Part I was 
issued in April 2015 with responses due June 9, 2015. However, HART has extended the response period 6 weeks to allow for JV 
teams to form.  Part II responses (price and technical) will be due in January 2016.  Some of HART’s staff have expressed concern 
whether viable teams are forming.  HART will check with DCCA to see if any new JV teams have applied for a contracting license. 

 Revised engineer’s estimate exceeds the FFGA budget. 
FD-440 Airport Station Group 

Construction FD 
AECOM $10,177,365  $1,244,840  12.2% $11,402,205  $9,801,978 86.0% 2.31% Nov 

2012 
Jul 

2017 
Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 

FD-530 City Center Section 
Guideway and Utilities 
FD 

AECOM $43,948,220  $1,282,803  2.9% $46,183,523  $38,685,248 83.8% 0.44% Jul 
2012 

May 
2018 

Notes/Issues:  City Center Guideway will be combined with Dillingham/Kaka’ako Stations Group into a DB Contract.  This contract will include 
a two-RFP.  Part I will be issued August 2015.  Part II will be issued in October 2015.  NTP is anticipated for June 2016. 

 Revised engineer’s estimate exceeds the FFGA budget. 
FD-550 Dillingham and 

Kaka’ako Station 
Group Construction 
FD 

Perkins & Will $18,321,918  $0  0% $18,974,447  $10,677,500  59.5%  0% Jun 
2013 

Jul 
2018 

Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 
DBB-505 Airport Section 

Utilities Construction 
Nan $28,413,973  $0  0% $28,413,973  $3,436,102  12.1% 0% Jul 

2014 
Jun 

2016 
                                     Notes/Issues  Work was scheduled to begin in March 2015 but has been delayed until at least June 2015 due to issues with NAVY right or entry. 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

DBB-525 Airport Section 
Guideway Seven Pier 
Construction 

HDCC/CJA JV $3,973,000  $17,378  0.43% $4,481,241  $3,796,241  85.0% 0% Sep 
2014 

Feb 
2015 

                                     Notes/Issues  Construction activities ongoing. 
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Appendix C: PMOC Team 
 

Name Position Background 
Tim Mantych, 
PE 

Program 
Manager 

Overall responsibility for the Jacobs PMO program.  He has spent 16 years in key management roles on the PMO program, 
including Program Manager and Task Order Manager, effectively managing oversight services for major capital projects in 
Regions V and IX. 

Bill Tsiforas Task Order 
Manager 

Responsible for oversight of this task order.  He has over 25 years of experience and has served as Task Order Manager and as a 
systems integration manager in the PMO Program since 2008. His project management experience covers a wide range of transit 
projects including BRT, monorail, streetcar, light rail, and heavy rail systems. In rail projects and other transportation modes, he 
has experience in management of project planning, engineering, and architecture service contract, engineering design, and 
construction management. 

Keith Konradi, 
PE 

Civil Engineer Has extensive over 40 years of experience as a civil engineer and trackwork expert who can provide informed reviews of all 
issues regarding the design and construction of civil, railroad, and transit. He has specialized in railroad and transit projects, 
designing new alignments, realignments, profiles, yard, and maintenance facility layouts, connections, and interlockings. 

Charles 
Neathery 

Construction 
Management 
Manager 

Responsible for oversight of construction management activities and project scheduling.  He has served on the PMO Program 
since 1995 in various key positions: Deputy Program Manager, Task Order Manager, Construction Manager, Risk Manager, and 
Technical Specialist.  His heavy civil construction background as a construction contractor Project Manager and as Program and 
Controls Director combines experience on both sides of the industry as a builder and a manager. 

Tim Morris Cost 
Estimating 
Manager 

Responsible for oversight of cost estimating and cost control.  He brings 34 years of experience in cost estimating.  His 
background includes: construction and project management of heavy civil projects; cost estimating; field engineering; 
scheduling; project controls; change order negotiations; and procurement. 

Dorothy 
Schulz, PhD 

Systems 
Safety 
Manager 

Responsible for oversight of safety and security activities. She has been Director of Transit Security Practice at Interactive 
Elements for more than 20 years. She performs safety and security studies and oversights for various agencies. She also 
performs FTA State Oversight Agency (SOA) audits as well as Safety and Security Readiness Reviews (SSRRs). Dr. Schulz has 
written and/or reviewed numerous TVAs, PHAs, SSPPs, and SSPs; all require comprehensive understanding of the 882C 
Standard. 

Arun 
Virginkar 

Rail 
Equipment 
Engineer 

Responsible for oversight of rail vehicle engineering and Buy America compliance.  He has been involved with the PMOC 
Program since 1994.  He has experience in contract management, vehicle and systems equipment engineering, operations and 
maintenance planning, system integration and testing, safety certification plans, and quality and system assurance. He also has 
specialized experience in Buy America Pre-Award and Post-Delivery audits of car builders. 

Bob 
Merryman 

Real Estate 
Manager 

Responsible for oversight of real estate activities on the project.  He has 35 years of practical experience in the implementation 
of the Uniform Act in federally funded projects. In addition, he has written three text books used by FHWA, as well as the one 
additional course text used by the FTA discussing the implementation of the Uniform Act.  He also served as lead investigator 
on the business retrospective study for the Federal Highway Administration. The information gleaned from this investigation 
was to develop the most recent revisions to 49 CFR Part 24. 

David Sillars, 
PhD 

Risk 
Assessment 
Manager 

Responsible for oversight of the risk management activities for the project.  He has over 35 years of experience in risk and 
management consulting and transportation research.  He assisted FTA with editing and developing the updated MAP-21 Risk 
and Contingency Management Oversight Procedure (OP 40) and updated FTA risk workbook.  He has co-developed and 
delivered the New Starts risk management training program for the National Transit Institute on behalf of the FTA. 
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Appendix D:  Project Overview and Map 
 
Date: July 2015 
Project Name: Honolulu Rail Transit Project 
Grantee: City and County of Honolulu 
FTA Regional contact: Catherine Luu 
FTA HQ contact: Kim Nguyen 
  
SCOPE  
 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 
 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.6 miles). 
 Stations 21 stations (20 aerial and 1 at-grade) 
 Support Facility Maintenance and Storage Facility (located near Leeward Community College) 
 Vehicles 80 light metro rail 

Ridership 104,300 weekday boardings in 2019; 119,600 weekday boardings in 2030 
   
SCHEDULE 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 

12/11 Approval Entry to FD  03/19 Estimated RSD at Entry to FD 
06/12 Request for FFGA   03/19 Estimated RSD at Request for FFGA 
12/12 FFGA      01/20 RSD at FFGA  

  
   
COST $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.126 B Total Project Cost ($YOE) at Approval Entry to FD 
$5.122 B Total Project Cost ($YOE) at request for an FFGA 
$5.122 B Total Project Cost ($YOE) at FFGA 
 

 $1.538B Amount of Expenditures at date of this report 
 35.3% complete (Total Project Expenditures/Total Project Cost) 
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Honolulu Rail Transit Project Map 
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Appendix E:  Safety and Security Checklist 
 

Project Overview 
Project Name Honolulu Rail Transit Project 
Project mode (Rail, Bus, BRT, Multimode) Rail 
Project phase (Preliminary Engineering, Final Design, 
Construction, or Start-up) 

FD 

Project Delivery Method (Design/Build, 
Design/Build/Operate Maintain, CMGC, etc.) 

DB, DBB and DBOM 

Project Plans  Version Review 
by FTA 

Status 

Safety and Security Management Plan 3.0 Y Complete  
Safety and Security Certification Plan 2.0 Y Complete 
System Safety Program Plan   Submittal date Mar-13 
System Security Plan or Security and Emergency 
Preparedness Plan (SSEPP)   

 N TBD 

Construction Safety and Security Plan   1.0 Jun-11 Submitted in Mar-11 
Safety and Security Authority Y/N Status 
Is the grantee subject to 49 CFR Part 659 state safety 
oversight requirements? 

Y  

Has the state designated an oversight agency as per Part 
659.9 

Y Executive Order 10-04 
effective April 6, 2010 

Has the oversight agency reviewed and approved the 
grantee’s SSPP as per Part 659.17? 

N Submission/Approval 
in 2013 

Has the oversight agency reviewed and approved the 
grantee’s Security Plan or SEPP as per Part 659.21? 

N Submission/Approval 
in 2013 

Did the oversight agency participate in the last Quarterly 
Program Review Meeting? 

Y April 16, 2014 

Has the grantee submitted its safety certification plan to the 
oversight agency? 

N SOA information 

Has the grantee implemented security directives issues by 
the Department Homeland Security, Transportation Security 
Administration? 

N None issued to date 

SSMP Monitoring  
Is the SSMP project-specific, clearly demonstrating the 
scope of safety and security activities for this project? 

Y  

Grantee reviews the SSMP and related project plans to 
determine if updates are necessary? 

Y  

Does the grantee implement a process through which the 
Designated Function (DF) for Safety and DF for Security 
are integrated into the overall project management team? 
Please specify. 

Y  

Does the grantee maintain a regularly scheduled report on 
the status of safety and security activities? 

Y Reported Monthly 

Has the grantee established staffing requirements, 
procedures and authority for safety and security activities 
throughout all project phases? 

Y  

Does the grantee update the safety and security 
responsibility matrix/organization chart as necessary? 

Y  

Has the grantee allocated sufficient resources to oversee or 
carry out safety and security activities? 

Y  

Has the grantee developed hazard and vulnerability analysis 
techniques, including specific types of analysis to be 
performed during different project phases? 

Y  
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Does the grantee implement regularly scheduled meetings to 
track to resolution any identified hazards and/or 
vulnerabilities? 

Y  

Does the grantee monitor the progress of safety and security 
activities throughout all project phases? Please describe 
briefly. 

Y  

Does the grantee ensure the conduct of preliminary hazard 
and vulnerability analyses? Please specify analyses 
conducted. 

Y  

Has the grantee ensured the development of safety design 
criteria? 

Y  

Has the grantee ensured the development of security design 
criteria? 

Y  

Has the grantee verified conformance with the safety and 
security requirements in the design? 

N Will be done during 
FD/Construction 

Has the grantee identified conformance with safety and 
security requirements in equipment and materials 
procurement? 

N Will be done during 
FD/Construction 

Has the grantee verified construction specification 
conformance? 

N Will be done during 
construction 

Has the grantee identified safety and security critical tests to 
be performed prior to passenger operations? 

N Will be done during 
Rail Activation phase 

Has the grantee verified conformance with safety and 
security requirements during testing, inspection and start up 
phases? 

N Will be done during 
Rail Activation phase 

Does the grantee evaluated change orders, design waivers, 
or test variances for potential hazards and/or vulnerabilities? 

N Will be done during 
FD/Construction 

Has the grantee ensured the performance of safety and 
security analyses for proposed work-arounds? 

N Will be done during 
Rail Activation phase 

Has the grantee demonstrated through meetings or other 
methods, the integration of safety and security in the 
following: 

• Activation Plan and Procedures 
• Integrated Test Plan and Procedures 
• Operations and Maintenance Plan 
• Emergency Operations Plan 

N Will be done during 
Rail Activation phase 

Has the grantee issued final safety and security 
certification? 

N Will be done after 
completion of Rail 
Activation phase 

Has the grantee issued the final safety and security 
verification report? 

N Will be done during 
Rail Activation phase 

Construction Safety 
Does the grantee have a documented/implementation 
Contractor Safety Program with which it expects contractors 
to comply? 

Y CSP development is 
included in 
construction contracts 

Does the grantee’s contractor(s) have a documented 
company-wide safety and security program plan? 

TBD Is a requirement of 
CSSP  

Does the grantee’s contractor(s) have a site-specific safety 
and security program plan? 

TBD Is a requirement of 
CSSP  

Provide the grantee’s OSHA statistics compared to the 
national average for the same type of work? 

TBD None developed yet 

If the comparison is not favorable, what actions are being 
taken by the grantee to improve its safety record? 

TBD None developed yet 

Does the grantee conduct site audits of the contractor’s 
performance versus required safety/security procedures? 

Y Audit required in 
CSSP 
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Federal Railroad Administration 
If the shared track: has the grantee submitted its waiver 
request application to FRA? (Please identify any specific 
regulations for which waivers are being requested) 

NA  

If the shared corridor: has grantee specified specific 
measures to address shared corridor safety concerns? 

NA  

Is the Collision Hazard Analysis underway? NA  
Other FRA required Hazard Analysis – fencing, etc? NA  
Does the project have Quiet Zones? NA  
Does FRA attend Quarterly Review Meetings? NA  

 
 
 
 
 
 
 
 
 
 
 
 
 
 



Business Outreach Programs
August 27, 2015



Business Outreach Programs
 Open for Business Program

 Special “Open for Business” signage, collateral and programs

 Access to and from businesses must be maintained

 Canvassing: Provides timely construction information

 Coordination with businesses to be aware of hours of 
operation, busiest times, deliveries, etc. 

 Monthly business and community meetings



Connecting with Businesses

Business Outreach Programs

 HART Business Alliance Program
 Partnership with businesses along the route
 Tailored briefings and meetings with businesses
 Regular emails with specific information on traffic, construction 

and businesses outreach programs in their area
 Free marketing workshops, social media training, and business 

management tools to enhance and grow customer base



Connecting with Businesses

Business Outreach Programs

 HART Business Alliance Program
 Alignment tours with stops at local businesses
 Regular canvassing: One‐on‐one small business outreach to 

provide information and to receive feedback to refine and enhance 
our outreach programs

 Proactively meeting with businesses in the Dillingham and City 
Center area



HART Business Alliance Partners
 Hawaii Small Business Development Center

Assist businesses with access to funding resources, operations management, 
marketing strategies, risk management, feasibility studies, business research 

 U.S. Small Business Administration – Hawaii District Office
Help with loans for working capital (SBA Express, Export Express, Veteran Loan 
Advantage), and assistance with small‐business loans and longer‐term financing

 Patsy T. Mink Center for Business and Leadership
Help women businesses owners with start‐up assistance, business planning, 
funding and lending resources, regulations and business law information

 Additional HART business outreach partners include:
— Mayor’s Office of Economic Development
— Chamber of Commerce Hawaii
— Hawaii Department of Transportation’s Disadvantaged Business Enterprise 

Program



 Open to all businesses within a half‐mile of the alignment
 Strategic business driver
 Customer incentives
 Electronic distribution via social media and online partners
 Printed offer sheets at key locations including shopping centers and 

high‐volume retailers
 Partnerships with visitor attractions, Chamber of Commerce Hawaii, 

local trade unions and media partnerships to encourage support
 Counter placards and signage



Business Outreach Programs

 Swap, Shop & Shuttle Program
 Free trolley shuttle service monthly on targeted 

weekends
 Pick up near Aloha Stadium lot and shuttle customers 

to businesses along Kamehameha Highway corridor
 Paired with Shop & Dine on the Line program to 

encourage the public to support local businesses 
during construction

 Partnerships with businesses creates branding 
opportunities to cover costs



Business Outreach Programs

 Transit‐themed Community Events at Major Businesses Hubs

 Quarterly community events as customer drivers
 Coordinate with our construction schedule to reduce traffic
 Partner with third‐party stakeholders
 Offers in conjunction with Shop & Dine on the Line program
 Generate excitement, incentives and encourage our community 

to support local businesses during construction



Stay Connected

 Monthly HART Facts Ad

 Public Access Television Program

 Weekly e‐Blast

 Weekly Traffic Advisories

 Website and Social Media

HART Rapid Response:

24‐Hour Project Hotline 
number 808‐566‐2299

Email Inquiries:

info@HonoluluTransit.org

Website Inquiries



Right‐of‐Way Status Update
August 27, 2015



Meeting our Goals

 Balance respect for property owner with 
schedule needs and project budget

 Balance responsibility of staying within the 
budget in a changing real estate market

 Continue to communicate and educate 
effectively

 Negotiate fairly 

Meet requirements of the Uniform Act



Status Summary
 ROW team continues to meet the schedule for City Center 

acquisitions relative to program procurement needs

Intense focus on Airport and Dillingham Parcels to support   
upcoming procurement

 Eminent domain pending

 Current total site access available for contractor is 90%

 Contractor engaged for Land Court Subdivision documentation 
as of August 19, 2015

 Council Committee on Executive Matters took action on 
August 18, 2015 for Eminent Domain Resolutions and 
recommended approval of 3 resolutions and objected to 
1 resolution



Progress Site Access Available
by Land Area

as of 7/24/2015

To
ta
l P

ro
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ct
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Ft

Total Sq Ft Requirement 14,922,641

Total Available for Contractor 13,420,252

Total Sq Ft Remaining  1,502,389

% Available for Contractor 90%

Reported Last Month 90%



Progress Site Access Available to Contractors
by Land Area by Section

as of 7/24/2015

Section 1 Section 2 Section 3 Section 4

Total SF Obtained 9,421,499 3,023,851 844,459 145,566

Total SF Required 9,822,219 3,027,020 965,870 1,107,532

% Progress  95.92% 99.90% 87.43% 13.14%



Parcel Site Control Status
as of 7/24/2015



Acquisition Status 
as of 7/24/2015



Survey Maps 
(Privately Owned + Government Parcels)

as of 7/24/2015



Appraisal Status
Privately Owned Parcels 

as of 7/24/2015

140
(92%)

13
(8%)

Appraisals Complete

Appraisals in Preparation

73,959
(2%)

Tax Map Key Square Footage

3,055,607
(98%)



Offer Status
Privately Owned Parcels 

as of 7/24/2015

433,038 596,490
(14%) (19%)

(67%)



Parcels to be Acquired
by Tax Map Key (TMK)

(Privately Owned + Government Parcels)
as of 7/24/2015



Right-of-Way Cost Estimate Update
as of 7/24/2015

Notes:

 Administrative overhead costs aggregated with the Acquisition and 
Relocation numbers

 Estimate at completion based on offers, appraisals or assessed values

Budget Expended
Remaining 

Budget 
Balance 

Estimate at 
Completion

Forecast Variance

Acquisition $201.70 $75.00 $126.70 $112.50 $14.20 
Relocation $20.50 $7.90 $12.60 $17.20 ($4.60)

Total (Million) $222.20 $82.90 $139.30 $129.70 $9.60



Right-of-Way Risks to Budget

 Volatility of Real Estate Market, especially in the 
Kakaako-Ala Moana area

 Managing the number of conversions from partial 
acquisition to full acquisition

 Unanticipated relocation costs for complex 
relocations, particularly unexpected full takes



Notes:
*   Baseline assumes zero variance (budget = actual) during FFGA approval process.
** Cost exceeded budgeted amount due to conversion from partial to full acquisition.

Bold print reflects most recent acquisition

Private Property Acquisition Summary as of 7/24/2015

No TMK Take Address Recordation Date Total Acquisition ($) FFGA Budget

N
o

te Remaining Balance in 
Budget

1 1-1-016-005 Full 2676 Waiwai Loop 7-Mar-14 4,924,144 6,173,973 1,249,829

2 1-1-016-006 Full 2668 Waiwai Loop 28-Mar-14 3,918,089 4,648,445 730,356

3 1-1-016-014 Full 479 Lagoon Drive 21-Mar-14 2,843,274 3,930,328 1,087,055

4 1-1-016-015 Full 515 Lagoon Drive 3-Jun-13 3,551,508 5,067,659 1,516,151

5 1-2-003-016 Full 1819 Dillingham Boulevard 21-Apr-14 1,106,416 1,741,689 635,273

6 1-2-003-017 Partial 1815 Dillingham Boulevard 11-May-15 151,758 111,258 -40,500

7 1-2-003-082 Full 1825 Dillingham Boulevard 31-Jul-14 984,299 1,596,625 612,326

8 1-2-009-001 Full 1901 Dillingham Boulevard 16-Aug-12 2,805,135 2,814,000 8,865

9 1-2-009-017 Full 1953 Dillingham Boulevard 16-Dec-14 2,257,359 436,620 ** -1,820,739

10 1-2-009-018 Full 1927 Dillingham Boulevard 18-Nov-14 804,686 261,258 ** -543,428

11 1-2-010-068 Full 1900 Dillingham Boulevard 4-Dec-12 1,831,279 2,529,000 697,721

12 1-5-007-021 Full 545 Kaaahi Street 11-Oct-14 2,285,004 2,819,500 534,496

13 1-5-007-023 Full 533 Kaaahi Street 23-Apr-10 2,850,000 2,850,000 * 0

14 1-7-002-026 Full 902 Kekaulike Street 1-Nov-12 5,219,351 4,927,000 ** -292,351

15 2-3-004-048 Full 1156 Waimanu Street 21-Mar-12 1,730,578 1,730,578 0

16 2-3-004-069 Full 1168 Waimanu Street 10-Feb-12 2,660,398 2,658,317 -2,081

17 2-3-007-033 Full 1169 Kona Street 13-Oct-14 5,825,106 10,102,669 4,277,563

18 2-3-007-036 Full 1174 Waimanu Street 8-Oct-14 1,407,845 1,951,386 543,541

19 2-3-007-044 Full 1201 Kona Street 3-Oct-14 1,357,540 1,751,700 394,160

20 2-3-007-054 Full 1246 Kona Street 15-May-15 1,105,634 1,439,263 333,629

21 9-4-017-011 Full 94-818 Moloalo Street 4-Aug-11 870,000 870,000 * 0

22 9-4-019-050 Full 94-819 Farrington Highway 1-Aug-12 1,004,277 1,005,000 723

23 9-4-047-008 Partial 94-144 Farrington Highway 13-Mar-15 898,742 743,278 -155,464

24 9-4-048-046 Full 94-119 Farrington Highway 25-Jul-11 3,159,142 3,159,142 * 0

25 9-4-048-047 Full 94-136 Leonui Street 25-Jul-11 2,749,142 2,749,142 * 0

26 9-6-003-012 Full 96-171 Kamehameha Highway 29-Jun-11 287,030 287,030 * 0

27 9-6-003-013 Full 96-165/169 Kamehameha Highway 7-Sep-11 455,588 455,588 * 0

28 9-6-003-014 Full 96-157 Kamehameha Highway 27-Jun-11 1,216,787 1,216,787 * 0

29 9-6-003-015 Full 96-159 Kamehameha Highway 10-Aug-11 53,304 53,304 * 0

30 9-6-003-016 Full 96-149A Kamehameha Highway 10-Aug-11 22,304 22,304 * 0

31 9-6-003-017 Full 96-149 Kamehameha Highway 15-Sep-11 559,914 559,914 * 0

32 9-6-003-018 Full 96-137 Kamehameha Highway 25-Jan-12 1,017,915 1,017,915 * 0

33 9-6-004-002 Full 96-93 Kamehameha Highway 5-May-11 790,000 790,000 * 0

34 9-6-004-017 Full Kamehameha Highway 29-Jun-11 90,000 90,000 * 0

35 9-7-023-008 Partial 945 Kamehameha Highway 26-May-15 300,000 151,344 -148,656

36 9-8-009-017 Full 98-077 Kamehameha Highway 14-Jun-13 2,509,030 3,512,500 1,003,470

37 9-8-010-002 Full 98-080 Kamehameha Highway 1-May-12 6,027,021 6,027,021 * 0

38 9-9-003-068 Full 99-140 Kohomua Street 13-Sep-11 993,783 993,783 * 0

72,623,381 83,245,321 10,621,940



Private Property Acquisition Cost as of 7/24/2015





Summary of Proposed
Eminent Domain

August 27, 2015



Submit
Notification

to City
Council
-----------
45 Days

Filing of
Complaint

in Court
-----------

+/- 60 Days

Possession
Awarded
-----------

+/- 60 Days

Time Prior to
Notice to
Proceed
-----------

+/- 20 Days

Planned Notice
to Proceed:
March, 14 2016*

*City Center Adv.
Utility Package &
Airport Design Build
Contract

HART
Board

Authorization
to File Action

Available for
Construction

Hart Board
Approval to

Proceed

Real Estate Site Control Timeline



Resolution No. 2015-71

Kazi Family Hawaii, LLC

Tax Map Key: 9-8-008-029 (Partial)



Resolution No. 2015-71
Kazi Family Hawaii, LLC

Tax Map Key: 9-8-008-029 (Partial)

Yellow = Utility Easement
Acquisition



Resolution No. 2015-71
Kazi Family Hawaii, LLC

Tax Map Key: 9-8-008-029 (Partial)

• Utility Easement Acquisition

• Total Acquisition: 337 square feet

• A waiver valuation report with an effective date of May 14, 2015
was conducted.

• A Letter of Offer dated May 19, 2015 was delivered.

• Easement is needed for current construction activity along
Kamehameha Highway.

• Recommendation for Eminent Domain to maintain Project
timeline.



Resolution No. 2015-46

Masters Properties LLC

Tax Map Keys: 1-1-016-019 and 1-1-016-020
(Partials)



Resolution No. 2015-46
Masters Properties LLC

Tax Map Key: 1-1-016-019 and 1-1-016-020 (Partials)

Red = Guideway Easement Acquisition
Yellow = Temporary Construction Easements



Resolution No. 2015-46
Masters Properties LLC

Tax Map Key: 1-1-016-019 and 1-1-016-020 (Partials)

• Guideway Easement Acquisition and Temporary Construction
Easements

• Total Acquisition: 1,030 square feet

• An appraisal report with an effective date of May 14, 2015
was conducted.

• A Letter of Offer dated June 29, 2015 was delivered.

• Owner has not provided a response to the Letter of Offer.

• Recommendation for Eminent Domain to maintain Project
timeline.



Resolution No. 2015-74

Scott Shoe Co., LTD.

Tax Map Key: 2-3-007-061 (Partial)



Resolution No. 2015-74
Scott Shoe Co., LTD.

Tax Map Key: 2-3-007-061 (Partial)

Yellow = Partial Acquisition



Resolution No. 2015-74
Scott Shoe Co., LTD.

Tax Map Key: 2-3-007-061 (Partial)

• Partial Acquisition

• Total Acquisition: 350 square feet

• An appraisal report with an effective date of February 13,
2015 was conducted.

• A Letter of Offer dated June 23, 2015 was delivered.

• Owner has not submitted a formal counteroffer.

• Recommendation for Eminent Domain to maintain Project
timeline.



Resolution No. 2015-75

RSD Corp.

Tax Map Key: 2-3-007-056 (Partial)



Resolution No. 2015-75
RSD Corp.

Tax Map Key: 2-3-007-056 (Partial)

Red = Partial Acquisition



Resolution No. 2015-75
RSD Corp.

Tax Map Key: 2-3-007-056 (Partial)

• Partial Acquisition

• Total Acquisition: 860 square feet

• An appraisal report with an effective date of May 11, 2015
was conducted.

• A Letter of Offer dated July 6, 2015 was delivered.

• Owner has not provided any formal correspondence or
counteroffer.

• Recommendation for Eminent Domain to maintain Project
timeline.



Resolution No. 2015-76

Samkoo Hawaii, LLC

Tax Map Key: 2-3-039-011 (Partial)



Resolution No. 2015-76
Samkoo Hawaii, LLC

Tax Map Key: 2-3-039-011 (Partial)

Yellow = Guideway Easement Acquisition



Resolution No. 2015-76
Samkoo Hawaii, LLC

Tax Map Key: 2-3-039-011 (Partial)

• Guideway Easement Acquisition

• Total Acquisition: 13,238 square feet

• An appraisal report with an effective date of February 10,
2015 was conducted.

• A Letter of Offer dated June 5, 2015 was delivered.

• Owner has not submitted a formal counteroffer.

• Recommendation for Eminent Domain to maintain Project
timeline.



Resolution No. 2015-77

P.H. (Hawaii) Corporation

Tax Map Key: 2-3-039-006 (Partial)



Resolution No. 2015-77
P.H. (Hawaii) Corporation

Tax Map Key: 2-3-039-006 (Partial)

Yellow = Guideway Easement Acquisition
Green = Temporary Construction Easement



Resolution No. 2015-77
P.H. (Hawaii) Corporation

Tax Map Key: 2-3-039-006 (Partial)

• Guideway Easement Acquisition and Temporary Construction
Easement

• Total Acquisition: 2,737 square feet

• An appraisal report with an effective date of November 6,
2014 was conducted.

• A Letter of Offer dated April 15, 2015 was delivered.

• Owner has not submitted a formal counteroffer.

• Recommendation for Eminent Domain to maintain Project
timeline.



Resolution No. 2015-78

P.H. (Hawaii) Corporation

Tax Map Key: 2-3-039-005 (Partial)



Resolution No. 2015-78
P.H. (Hawaii) Corporation

Tax Map Key: 2-3-039-005 (Partial)

Yellow = Guideway
Easement Acquisition



Resolution No. 2015-78
P.H. (Hawaii) Corporation

Tax Map Key: 2-3-039-005 (Partial)

• Guideway Easement Acquisition

• Total Acquisition: 294 square feet

• An appraisal report with an effective date of November 6,
2014 was conducted.

• A Letter of Offer dated April 14, 2015 was delivered.

• Owner has not submitted a formal counteroffer.

• Recommendation for Eminent Domain to maintain Project
timeline.



Jr’.

Honolulu Authority for Rapid Transportation

‘W RESOLUTION NO. 201 5-51

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 9-6-004-023 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 9-6-004-023 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. q11111iht acquisition by eminent domain in fee simple of the real
property identified as TMK 9-6-004-023 (por.) is hereby authorized
and the Corporation Counsel of the City and County of Honolulu is

‘ IIii empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

ATTEST:

II Board Chair

f11{j

Board Administrator

Exhibit A — Legal Description of TMK 9-6-004-023 (por.)

L



Exhibit A

PARCEL 104A

Being a portion of the land beating Tax Key designation (1) 9-6-004-023

Being also a Portion of R.P. 4475, L.C. Aw. 7713, Apana 46 to V. Kamamalu

Situate at Waiawa, Ewa, Island of Oahu, Hawaii

Beginning at the Northeast corner of this parcel of land, along the West side of Interstate Highway (F.A.P.
No. I-HI-I (14)), the coordinates of said point of beginning referred to Government Survey Triangulation Station
“Hawaiian Plane Coordinate Grid System, Zone III” being 86,432.70 feet North and 502,933.41 feet East, thence
running by azimuths measured clockwise from true South:

1. Along the West side of Interstate Highway (F.A.P. No. I-HI-I (14)) on a cunre to the right with a radius of
2,256.87 feet, the chord azimuth and distance being:

12° 02 39” 46.41 feet;

2. Thence along the West side of Interstate Highway F.A.P. No. I-HI-I (14)) on a curve to the right with a
radius of 1,428.18 feet, the chord azimuth and distance
being:

15° 36’ 53” 148.56 feet;

3. 185° 10’ 08” 195.76 feet along the Remainder of Parcel 104;

4. 281° 27’ 18” 32.69 feet along Interstate Highway F.A.P. No. I-HI-I (14)) to
the point of beginning and containing an area of 3,591
Square Feet, more or less.

-1-

2024 North King Street — Planning
Suite 200 0 Engineenng

Honolulu HI 96819-3470 Environmental Services
Telephone 808 842 1133 PhotogrammetryFax 808 842 R. .M.. TOWILL CORPORATION Surveying

eMail nntowlll@hawauiT.com
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Conslruction Management



R. M. TOWILL CORPORATION

2024 North King Street, Suite
Honolulu, Hawaii 96819
March 9, 2015

Ryan M. Suzuki J

Licensed Professional Land Surveyor
Certificate Number 10059

-2-

Exp: 4/30/16

2024 North King Street
Suite 200

Honolulu HI 96819-3470
Telephone 808 842 1133

Fax 8088421937
eMail rnriowitl@hawau.rr.com

Planning
Engineering

Environmental Services
Phologrammetiy

Surveying
Consirucion Management

Description prepared by:

øII

R. M. TOWILL CORPORATiON
SINCE 1930



PARCEL 104B

Being a portion of the land bearing Tax Key designation (1) 9-6-004-023

Being also a Portion of R.P. 4475, L.C. Aw. 7713, Apana 46 to V. Kamamalu

Situate at Waiawa, Ewa, Island of Oahu, Hawaii

Beginning at the Northeast corner of this parcel of land, along the West side of Interstate Highway (F.A.P.

No. I-HI-i (14)), the coordinates of said point of beginning referred to Government Survey Triangulation Station

“Hawaiian Plane Coordinate Grid System, Zone III” being 87,060.52 feet North and 502,877.81 feet East, thence

running by azimuths measured clockwise from true South:

1. Along the West side of Interstate Highway (F.A.P. No. I-HI-i (14)) on a curve to the right with a radius of
2,464.00 feet, the chord azimuth and distance being:

3570 54 35.5” 179.73 feet;

2. Thence along the West side of Interstate Highway (F.A.P. No. I-HI-i (14)) on a curve to the right with a
radius of 2,162.87 feet, the chord azimuth and distance
being:

1’ 24’ 09.5” 105.89 feet;

3 93’ 16’ 55” 14.40 feet along the Remainder of Parcel 104;

4. 180’ 49’ 13” 284.21 feet along the Remainder of Parcel 104;

5. 265’ 52’ 16” 6.36 feet along the Remainder of Parcel 104 to the point of
beginning and containing an area of 3,773 Square Feet,
more or less.

-1-

2024 Norlh King Street — Planning
Suite 200 I Engineering

Honolulu HI 96819-3470 Environmental Services
Telephone 808 842 1133 Photogrammetry

Fax 808 842 1937 R M TOWILL CORPORATION Surveying
eMail rrntowill@hawaii.rr.com . . Construction Management

SINCE 930



R. M. TOWILL CORPORATION

2024 North King Street, Suite
Honolulu, Hawaii 96819
March 9, 2015

-2—

2024 North King Street
Suite 200

Honolulu HI 96819-3470
Telephone 808 842 1133

Fax 808 842 1937
eMail rmtowill@hawaii.rr.com

Planning
Engineering

Environmental Services
Photogrammetiy

Surveying
Construction Management

Desctipdon prepared by:

RyanM. Suzuki ‘J Exp: 4/30/16
Licensed Professional Land Surveyor
Certificate Number 10059

‘II
R. M. TOWIII CORPORATION

SINCE 1930



Beginning at the North corner of this parcel of land, along the Southwest side of Interstate Highway (FA.P.

No. I-HI -1 (14)), the coordinates of said point of beginning referred to Government Survey Triangulation Station

“Hawaiian Plane Coordinate Grid System, Zone III” being 87,870.95 feet North and 502,754.47 feet East, thence

running by azimuths measured clockwise from true South:

343° 32’ 287.82 feet along the West side of Interstate Highway
F.A.P. No. I-H1-1(14);

2. Thence along the West side of Interstate Highway F.A.P. No. I-HI-I (14)) on a curve to the right with a
radius of 2,519.00 feet, the chord azimuth and distance
being:

3460 56’ 30” 299.52 feet;

3. 80° 21’ 36.22 feet along Interstate Highway (F.A.P. No. I-Hi-I (1 D;

4. 167° 16’ 01” 248.58 feet along the Remainder of Parcel 104;

5 163° 32’ 334.46 feet along the Remainder of Parcel 104;

6. 253° 32’ 37.59 feet along Interstate Highway (F.A.P. No. I-HI-1(14) to
the point of beginning and containing an area of 22,286
Square Feet, more or less.

2024 North King Street
Suite 200

Honolulu HI 96819-3470
Telephone 808 842 1133

Fax 8088421937
eMail rmtowill@hawaii.rr.com R. M. TOWILL CORPORATION

SINCE 13O

Planning
Engineering

Environmental Services
Photogramrnetry

Surveying
Construction Management

PARCEL 104C

Being a portion of the land bearing Tax Key designation (1) 9-6-004-023

Being also a Portion of R.P. 4475, L.C. Aw. 7713, Apana 46 to V. Kamamalu

Situate at Waiawa, Ewa, Island of Oahu, Hawaii

-1



R. lvi. TOWILL CORPORATION

Description prepared by:

su opt
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O9 / Ryan{.Suzukif Exp: 4/30/162024 North King Street,
Licensed Profession Land SurveyorHonolulu, Hawaii 96819

March 9, 2015 Certificate Number 10059
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Suite 200 Engineering
2024 North King Street Planning

Honolulu HI 968 19-3470 Environmental Services
Telephone 808 842 1133 Photogrammetry

Fax 808 842 1937 R. M. TOWILL CORPORATION Surveying
eMail rmtowill@hawaiirr.com Constructon Management

SINCE 1930



The Remainder of PARCEL 104

Being a portion of the land bearing Tax Key designation (1) 9-6-004-023

Being also a Portion of R.P. 4475, L.C. Aw. 7713, Apana 46 to V. Kamamalu

Situate at Waiawa, Ewa, Island of Oahu, Hawaii

Beginning at the Northeast corner of this parcel of land, along the West side of Interstate Highway (RA.P.

No. 1-HI-I (14)), the coordinates of said point of beginning referred to Government Survey Triangulation Station
CCHaI.vaijan Plane Coordinate Grid System, Zone III” being 90,219.65 feet North and 502,367.04 feet East, thence
running by azimuths measured clockwise from true South:

1. Along the West side of Interstate Highway (F.A.P. No. I-H 1-1(14)) on a curve to the right with a radius of
1,560.00 feet, the chord azimuth and distance being:

348° 14’ 38” 525.12 feet;

2. 357° 56’ 438.39 feet along the West side of Interstate Highway
F.A.P. No. I-HI-i (14));

3. 87° 56’ 22.00 feet along the West side of Interstate Highway
(F.A.P. No. I-HI-I (14));

4. 357° 56’ 229.66 feet along the West side of Interstate Highway
(F.A.P. No. I-Hi-i (14));

5. 87° 56’ 10.00 feet along the West side of interstate Highway
(F.A.P. No. I-H1-1(14);

6. Thence along the West side of Interstate Highway (F.A.P. No. I-HI -1(14)) on a curve to the left with a
radius of 3,150.00 feet, the chord azimuth and distance
being:

350° 44’ 789.60 fcct;

-1-

2024 North King Street — Planning
Suite 200 I Engineering

Honolulu HI 96819-3470 Environmental Services
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7. 343° 32’ 416.36 feet along the West side of Interstate Highway
(F.A.P. No. I-HI-I (14));

8. 253° 32’ 7.41 feet along the West side of Interstate Highway
(F.A.P. No. I-H1-1(14));

9. 343’ 32’ 334.46 feet along Parcel 104C;

10. 347’ 16’ 01” 248.58 feet along Parcel 104C;

11. 80° 21’ 18.78 feet along the West side of Interstate Highway
(F.A.P. No. I-HI-I (14));

12. Thence along the West side of Interstate Highway F.A.P. No. I-HI-i (14)) on a curve to the tight with a
radius of 2,464.00 feet, the chord azimuth and distance
being:

353’ 05’ 05.5” 235.14 feet;

13. 85° 52’ 16” 6.36 feet along Parcel 104B;

14. 0° 49’ 13” 284.21 feet along Parcel 104B;

15. 273° 16’ 55” 14.40 feet along Parcel 104B;

16. Thence along the West side of Interstate Highway (F.A.P. No. I-HI -1(14)) on a curve to the right with a
radius of 2,162.87 feet, the chord azimuth and distance
being:

6’ 16’ 08.5” 261.35 feet;

17. Thence along the West side of Interstate Highway (F.A.P. No. I-Hi-I (14)) on a curve to the right with a
radius of 2,1 62.87 feet, the chord azimuth and distance
being:

10° 35’ 38” 65.01 feet;

18. 281° 27’ 18” 61.31 feet along the West side of interstate Highway
(F.A.P. No. I-HI-i (14));
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Suite 200 — Engineering

Honolulu HI 96819-3470 Environmental Services
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19. 5° 10’ 08” 195.76 feet along Parcel 104A;

20. Thence along the West side of Interstate Highway (F.A.P. No. I-HI--I (14)) on a curve to the right with a
radius of 1,428.18 feet, the chord azimuth and distance
being

21° 07’ 25” 125.96 feet;

21. 113° 39’ 04” 101.00 feet along the West side of Interstate Highway
(F.A.P. No. I—H1-1(14));

22. Thence along the West side of Interstate Highway (F.A.P. No. I-HI -1(14)) on a curve to the right with a
radius of 1,327.18 feet, the chord azimuth and distance
being:

25° 53’ 34” 103.82 feet;

23, 174° 11’ 4,133.51 feet along Lots 92-B-I-A, 1790, 13173, 13172, 13171, and
10212 of Land Court Application 1000;

24. 248° 33’ 16” 91.82 feet along Interstate Highway (RAP. No. I-H1-1(14) to
the point of beginning and containing an area of 15.532
Acres, more or less.

R. M. TOWILL CORPORATION

Description prepared by:

/ /PRoFrif4L\ \

2024 Noith King Street, Suite 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
March 9, 2015 Certificate Number 10059

-3-

2024 North King Street —
Suite 200 Engineering

Honolulu HI 96819-3470 Environmental Services
Telephone 808 842 1133 Photogrammetry

Fax 808 842 1937 R M TO’vVILL CORPORATION Surveying
eMail rmtowitl@hawaiirr.com Construction Management

SINCE 1930





Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015— 51 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 9-6-004-023
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information El Service Delivery El Partnerships

El FolIow.up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 9-6-004-
023, and situated at Waihona Street, Honolulu, which is required for guideway construction of the Honolulu
Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-12 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
5010.1D and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-52

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-2-003-106 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or opation of the fixed guideway
system,” and

WHEREAS, the City Council approved or did nof objç to the acquisition of the
real property identified as Tax Map Key (TMK) 1-2-003-106 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

IIliii I
That acquisition by eminent domain in fee simple of the real
property identified as TMK 1-2-003-1 06 (por.) is hereby authorized
and the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate



terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

‘t1I Board Chair

lli

Board Administrator

Exhibit A — Legal Description of TMK 1-2-003-106 (por.)

-“--f±

ifr

ki -c
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ATTEST:
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Exhibit A

Parcel 408
Being a portion of Lot 3 (Department of Land Utilization File No. 78(20))

I

SITUATE AT MOKAURA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Northwest corner of this parcel of land, also being the North comet of the Remainder of
Parcel 408, the coordinates of said point of beginning referred to Government Survey Triangulation Station
“MOKAUEA” being 4,679.86 feet South and 4,863.08 feet West, thence running by azimuths measured clockwise
from true South:

1. 222’ 20’ 12.91 feet along a portion of Lot 9 in Block 10 of”Kapiolani
Tract”;

2. 312’ 20’ 50.00 feet along the Southwest side of Dillingham Boulevard;

3. 42’ 20’ 12.91 feet along a portion of Lot 13 in Block 10 of “Kapio]ani
Tract”;

4. 132’ 20’ 50.00 feet along the Remainder of Parcel 408 to the point of
beginning and containing an area of 645 Square Feet, more
or less.

(E) R. M. TOWILL CORPORATION
SURVEYOR

Description prepared by:

.s9’

2024 North King Street, Suite 200 uzuki V Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
March 9, 2015 Certificate Number 10059

-1-

Suite 200
Engineering

2024 North Ki9 Steel

—IHonolulu HI 96819-3470
Envimnmental ServicesTelephone 808 842 1133

PhOgrameUyFax 8088421937 ‘R)WILL CORPORkTION &iIV*9eMail ‘llhaw••
Conslructlofl ManagementSINCE 1930



The Remainder of Parcel 408
Being a portion ofLot 3 (Department of Land Utilization File No. 78(20))

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of tbis parcel of land, also being the West comet ofParcel 408, the coordinates
of said point ofbeginning referred to Government Survey Triangulation Station “MOKAURA” being 4,679.86 feet
South and 4,863.08 feet West, thence running by azimuths measured clockwise from true South:

1. 312 20’ 50.00 feet along Parcel 408;

2. 42’ 20’ 180.09 feet along a portion of Lot 13 and Lot 14 in Block 10 of
“Kapiolani Tract”;

3. 1 32 20’ 50.00 feet along the Northeast side of Colburn Street;

4. 222’ 20’ 180.09 feet along a Lot 10 and a portion ofLot 9 in Block 10 of
“Kapiolani Tract” to the point of beginning and containing
an area of 9,005 Square Feet, more or less.

/ R. M. TOWILL CORPORATION
LAND

* SURVEYOR * Description prepared by:

2024 North King Street, Suite 200 Ryan v1. Suzuki V Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
March 9, 2015 Certificate Number 10059

-1-

2024 North King Street — Planning
SuIte 200 EngIneering

Honolulu HI 96819.3470 P’J Environmental ServIces
Telephone 8088421133 Photagrammetiy

eM&iFl=m R. M. TOWILL CORPORATION
SINCE 1930



Easement A
For Temporary Construction Purposes
Affecting the Remainder of Parcel 408

Being a Portion of Lot 3 (Department of Land Utilization File No. 78(20))

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this easement, being the Northwest corner of Parcel 408, the coordinates
of said point ofbeginning referred to Government Survey Triangulation Station “MOKAUEA”, being 4,679.86 feet
South and 4,863.08 feet West, thence running by azimuths measured clockwise from true South:
1. 312’ 20’ 50.00 feet along Parcel 408;

2. 42’ 20’ 4.00 feet along a portion of Lot 13 in Block 10 of”Kapiolani
Tract”;

3. 132’ 20’ 50.00 feet;

4. 222’ 20’ 4.00 feet along a portion of Lot 9 in Block 10 of”Kapiolani
Tract” to the point of beginning and containing an area of
200 Square Feet, more or less.

,‘N,\__

I PROFESSIONAL \ R. M. TOWILL CORPORATION
LAND

1* SURVEYOR *1 Description prepared by:
No.10059 J

2024 North King Street, Suite 200 Ryan ki. Suzuki (I Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2014 Certificate Number 10059

-1-

SuIte 200
Englneeing

2024 North King SUeet
Planning

Honolulu Hi 96819-3470
ServicesTelephDne 808 842 1133

Photogrammet,yFax 8088421937 R. M. TOWILL CORPORATION SurveymgeMa e’mtowi@JiawaiLrr.m Consindon ManagementSINCE 93O



Easement A
For Electrical Purposes

Affecting Lot 12 (Map 1) of Land Court Consolidation 97

Being a Portion of Lot 12 (Map 1) ofLand Court Consolidation 97

SITUATE AT KOIUIU, LELEO AND KUWILT, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Southeast corner of this easement, along the North side of Kaaahi Place, the coordinates of

said point of beginning referred to Government Survey Triangulation Station ‘PUNCHBOWL”, being 1,619.30 feet

North and 5,275.64 feet West, thence running by azimuths measured clockwise from true South:

1. 6W 50’ 18.98 feet along the North side of Kaaahi Place;

2. Thence along the North side of Kaaahi Place, on a curve to the right with a radius of 30.00 feet, the chord
azimuth and distance being:

83° 43’ 46” 15.42 feet;

3. 160 38’ 10.07 feet,

4. 250 38’ 14.72 feet,

5. 24W 50’ 18.85 feet;

6. 33W 50’ 13.57 feet to the point of beginning and containing an area of 442
Square Feet, more or less.

-1-

Suite 200 Engineering
2024 Nor1J King Sheet

—i Planning

Honokilu HI 96819-3470 Environmenl Services
Telephone 808 842 1133 Photograminetry

Fax 8088421937 R.. M. TOWILL CORPORATION Surveying
eMail nntowiIIhawaIi.rr.m

SINCE 1930



R. M. TOWILL CORPORATION
LAND

Desctiption prepared by: :-

2024 North King Street Suite 200 RyanLf. Suzuki C Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2014 Certificate Number 10059

-2-

2024 North King Street — Planning
Suite 200 Engtrreedng

Honou HI 95819-3470
Telephone 808 842 1133

aiIIcom R. M. TOWILL CORPORATION
SINCE 1930
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Honolulu Authority for Rapid Transportation

STAFF SUMMARY

TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—52 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-2-003-1 06
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery C] LivabilitylL.and Use

C] Information C] Service Delivery C] Partnerships

C] FoIIow.up C] Resource Stewardship C] Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-2-003-
106, and situated at 1811 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-13 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinancialiBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.1D and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by:

___________________

-//,/ //f
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-53

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-2-003-018 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-2-003-018 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

aj$1 1Ihii1 . .

1. That acquitgp by eminent domain in fee simple of the real
property,iderff1ffed as TMK 1-2-003-018 (por.) is hereby authorized
and the Cbrporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

iat the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

2.



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

ATTEST:

Board Administrator

Board Chair

Exhibit A — Legal Description of TMK 1-2-003-018 (por.)



Exhibit A

Paxcel 409
Being a Portion ofLot 13 in Block 10 of “Kapiolani Tract”

Being also a Portion of Royal Patent Number 8194, Land Commission
Award Number 6450, Apana 1 to Kaumohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Northwest corner of this parcel of land, also being the North corner of the Remainder of
Parcel 409, the coordinates of said point of beginning referred to Government Survey Triangulation Station
CpCJ{)Wj being 5,622.05 feet North and 10,726.02 feet West, thence running by azimuths measured
clockwise from true South:

1. 222’ 20’ 12.91 feet along Lot 1-A (Map 3) of Land Court Application 660;

2. 312 20’ 50.00 feet along the Southwest side of Dillingham Boulevard;

3. 42’ 20’ 12.91 feet along Lot 16 in Block 10 of “Kapiolani Tract”;

4. 132 20’ 50.00 feet along the Remainder of Parcel 409 to the point of
beginning and containing an area of 645 Square Feet, more
or less.

/I4ROFESSION\\
R. M. TOWILL CORPORATION

LAND
Description prepared by

2024 North King Street, Suite 200 Ryank Suzuki 0 Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
May 8, 2015 Certificate Number 10059

-1-

2024 North King Sheet Planning
Suite 200 II Engkieeflng

HonoluluHi 96619-3470 EiwironmentalServjces
Telephone 808 842 1133 Photogrammetiy

eIl.com K. Ak. 1OWILL CORPORATION Constructo&agementSINCE i’930



4

Remainder of Parcel 409
Being a Portion ofLot 13 in Block 10 of “Kapiolani Tract”

Being also a Portion of Royal Patent Number 8194, Land Commission
Award Number 6450, Apana 1 to Kaumoliua no Moehonua

SITUATE AT MOKAURA, KAUHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this parcel of land, also being the Northwest corner of Parcel 409, the

coordinates of said point ofbeginning referred to Government Survey Thangrilation Station “PUNCHEOWL” being

5,622.05 feet North and 10,726.02 feet West, thence running by azimuths measured clockwise from true SoutK

1. 312’ 20’ 50.00 feet along Parcel 409;

2. 42’ 20’ 80.09 feet along a Portion of Lot 15 in Block 10 of”Kapiolani
Tract”;

3. 132’ 20’ 50.00 feet along Lot 14 in Block 10 of “Kapiolani Tract”;

4. 222’ 20’ 80.09 feet along Lot 1-A (Map 3) of Land Court Application 660
to the point of beginning and containing an area of 4,005
Square Feet, more or less.

R. M. TOWILL CORPORATION

(çsu* Description prepared by:

2024 North King Street, Suite 200 Ryan . Suzuki Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
May 8, 2015 Certificate Number 10059

-1--

2024 No1h King Street — Planning
Sufte 200 — I Engineering

Honolulu HI 96819-3470 Environmental Services
Telephone 8088421133 Photogrammeby

eMail mriowm@hswaicrTm R M. TOWILL CORPORATION Construction Management
SINCE 1930



Easement A
For Temporary Construction Purposes
Affecting the Remainder of Parcel 409

Being a Portion of Lot 13 of “Kapiolani Tract”
Being a portion of Royal Patent Number 8194, Land Commission

Award Number 6450, Apana 1 to Kaumohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this easement, being the Northwest corner of Parcel 409, the coordinates
of said point of beginning referred to Government Survey Triangulation Station ‘PUNCHBOWL” being 5,622.05
feet North and 10,726.02 feet West, thence running by azimuths measured clockwise from true South:

1. 312’ 20’ 50.00 feet along Parcel 409;

2. 42’ 20’ 4.00 feet along a Portion ofLot 15 in Block 10 of”Kapiolarn
Tract”;

3. 132’ 20’ 50.00 feet,

4. 222’ 20’ 4.00 feet along Lot 1-A (Map 3) of Land Court Application 660
to the point of beginning and containing an area of 200
Square Feet, more or less.

UCENSED
R. M. TOWIIL CORPORATION

L.AND
* SURVEYOR * Description prepared by:

2024 North King Street, Suite 200 Ryan . Suzuki Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2015 Certificate Number 10059

-1-

2024 North King Sliest — Planning
Suite 200 — Engineering

Honolulu HI 968 19.3470 EnvIronmental Services
Telephone 808 842 1133 Photogrammetjy

R. M. 1OWILL CORPORATION
SINCE 1930

-



-

I

II

>2
•

•

-:
•
•

-

I

-
-

-
-
-I EI

-
-

-
-

-

I
- )--y

-
-

-

—
*_1

_
*

—
-

-
“
-

r
-
-
?

-%
-

-I—



Honolulu Authoñ for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—53 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-2-003-018
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information Q Service Delivery El Partnerships

El Follow-up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-2-003-
018, and situated at 1803 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 2015-14 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by:

_______________

i/IJ

DateExecutive Director and CEO

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-54

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-2-003-020 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-2-003-020 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

JIl1
That acquisition by eminent domain in fee simple of the real
property identified as TMK 1-2-003-020 (por.) is hereby authorized
and the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
jaw for the acquisition thereof; and

the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

2.



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on —

Board Administrator

ATTEST: c-:

Exhibit A
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Exhibit A

Parcel 411
BeingaPortion ofLotA

Same Being a Portion of Lots 17 and 19 in Block 10 of “Kapiolam Tract”
Being a Portion of R.P. 8194, L.C. Aw. 6450, Apana I to Kaunuohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Northwest corner of this parcel of land, also being the North corner of the Remainder of
Parcel 411, the coordinates of said point of beginning referred to Government Survey Triangulation Station
“MOKAUEA” being 4,780.88 feet South and 4,752.19 feet West, thence running by azimuths measured clockwise
from true South:

1. 222’ 20’ 12.91 feet along a portion of Lot 15 in Block 10 of”Kapiolani
Tract”;

2. 312’ 20’ 100.00 feet along the Southwest side of Dilhingham Boulevard;

3. 42’ 20’ 12.91 feet along a portion of Lot 21 in Block 10 of”Kapiolani
Tract”;

4. 132’ 20’ 100.00 feet along the Remainder of Parcel 411 to the point of
beginning and containing an area of 1,291 Square Feet,
more or less.

* *

R M. TOWILL CORPORATION

Description prepared by:

AcL14
2024 North King Street, Suite 200 Ryan fyi. Suzuki Ci Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
March 9, 2015 Certificate Number 10059

-1-•

2024 North King Seet —
Sulte200 — Engieerlng

Honolulu HI 96819-3470 1rnb) EnvlrDnmenl ServicesTelephone 808 842 1133 Photograminet,y

eMa mitowfll .com R M. TOWILL CORPORATION Consfruction ManagementSINCE 1930



The Remainder of Parcel 411
Being a Portion ofLotA

Same Being a Portion ofLots 17 and 19 in Block 10 of “Kapiolani Tract”
Being a Portion of R.P. 8194, L.C. Aw. 6450, Apana 1 to Kaunuohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this parcel of land, also being the Northwest corner of Parcel 411, the

coordinates of said point of beginning referred to Government Survey Triangulation Station “MOKAUEA” being

4,780.88 feet South and 4,752.19 feet West, thence running by azimuths measured clockwise from true South:

1. 31220’ 100.00 feet alongParcel4ll;

2. 42° 20’ 80.09 feet along a portion of Lot 21 in Block 10 of”Kapiolani
Tract”;

3. 132° 20’ 100.00 feet along Lots 20 and 18 in Block 10 of “Kapiolani Tract”;

4. 222° 20’ 80.09 feet along a portion of Lot 15 in Block 10 of “Kapiolani
Tract” to the point of beginning and containing an area of
8,009 Square Feet, more or less.

PROFESSKJNAL R. M. TOWIlL CORPORATION
LAND

* SURVEYOR * Description prepared by:

2024 North King Street, Suite 200 Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
March 9, 2015 Certificate Number 10059

-1-

2024 North King Street
Suite 200 —I Engieedng

Honolulu HI 96819-3470 Environmentel Services
Telephone 8088421133 Photogramrneiiy

eiIcom R. M. TOWILL CORPORATION ConsthJelongementSINCE 1930



Easement A
For Temporary Construction Purposes
Affecting the Remainder of Parcel 411

Being a Portion of Lot A
Same Being a Portion of Lots 17 and 19 in Block 10 of “Kapiolani Tract”

Being a Portion of Royal Patent Number 8194, Land Commission
Award Number 6450, Apana 1 to Kaumohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF 0MW, HAWAII

Beginning at the North corner of this easement, being the West corner ofParcel 411, the coordinates of said
point of beginning referred to Government Survey Trizngulation Station “MOKAUEA” being 4,780.88 feet South
and 4,752.19 feet West, thence running by azimuths measured clockwise from true South:

1. 312’ 20’ 43.80 feet along Parcel 411;

2. 42’ 20’ 4.00 feet;

3. 132’ 20’ 4180 feet;

4. 222’ 20’ 4.00 feet along Lot 16 in Block 10 of “Kapiolani Tract” to the
point of beginning and contpining an area of 175 Square
Feet, more or less.

PROFESSIONAL R. M. TOWILL CORPORATION
LAND

* SURVEYOR *
DescnptLon prepared by:

2024 North King Street, Suite 200 RyailM. Suzuki 0 Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2015 Certificate Number 10059

—1-

2024 North King Street — PlanningSuite 200 EngineerIngHonokjlu HI 96819-3470 Envlronmentel ServicesTelephone 808 842 1133

eaiIcom R M. TOWILL CORPORATION Construction ManagementSINCE 1930
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Honolulu Authority for Rapid Transportation

STAFF SUMMARY

TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—54 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-2-003-020
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery Li LivabilityILand Use

Li Information Li Service Delivery Li Partnerships

LI Follow.up LI Resource Stewardship LI Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1 -2-003-
020, and situated at 1723 and 1727 Dillingham Boulevard, Honolulu, which is required for guideway
construction of the Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-15 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.ID and Article XVII of the Charter of the City and County of Honolulu.

6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by: :

___

/c \_‘

_________________

Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1





Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-55

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-5-028-073 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

IIlIIIllh
WHEREAS, Section 17-103.2(b) of the Charter empowers i-fART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-5-028-073 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows: n

4111lIiiii1’ tIlillif 111111 illilhllIr
1. That acquisitIJy eminent domain in fee simple of the real

property identifiedhas TMK 1-5-028-073 (por.) is hereby authorized
and the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate



terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

Board Administrator

Exhibit A — Legal Description of TMK 1-5-028-073 (por.)

ATTEST:

1111111!
4



Exhibit A

Parcel 413
Being a Portion of ParcelA in Block 10-A of “Kapiolani Tract”

Being a Portion of R.P. 8194, L.C. Aw. 6450, Apana I to Kaunuohua no Moehonua

SITUATE AT MOKAUEA, KALI}lI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the South corner of this parcel of land, also being the East corner of the Remainder of Parcel
413, the coordinates of said point ofbeginning referred to Government Survey Triangulation Station “MOKAUEA”
being 5,197.62 feet South and 4,295.77 feet West, thence running by azimuths measured dockwise from true South:
1. 132’ 20’ 122.38 feet along the Remainder of Parcel 413;

2. Thence along the Remainder of Parcel 413, on a curve to the right with a radius of 20.00 feet the chord
azimuth and distance being

99’ 491 29” 21.50 feet;

3. 222’ 20’ 4.49 feet along the Southeast side of Kaiilti Street;

4. Thence along the Southeast side of Kalihi Street and the Southwest side of Dillingbam Boulevard, on a
curve to the left with a radius of 20.00 feet. the chord
zimuth and distance being

267’ 20’ 28.28 feet;

5. 312’ 20’ 117.74 feet along the Southwest side of Dillingham Boulevard;

6. 30 15’ 13.23 feet along Lot 624 in Section A of Land Coutt Application
750 to the point of beginning and containing an area of
1,773 Square Feet, more or less.

-1-

2024 North King SUeet — i PnnfngSuite200 EngTneetng
Konolulu H 96819-3470
TeJeplone 808 842 1133 Photogrammetiy

eManntow@haWaUJT,COm R. M. TOWILL CORPORATION
SINCE 930



6CENSE0
I R. M. TOWILL CORPORATION

LAND
SURVEYOR Description prepared by:

\\ 10059J1kv__
2024 North King Street, Suite 200 Ryan vf. Suzuki (I Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
March 9, 2015 Certificate Number 10059

-2-

Suite 200 Enghieeilng

2024 North King Street

—I Pnnlng

Honolulu HI 96819-3470 Environmeninl ServicesTelephone 808 842 1133
Fax 8088421937 R. M. TOWILL CORPORATION SurveyingeMail ,mtowi1I(hawalLrr.cOm Construction ManagementSINCE 1930



The Remainder of Parcel 413
Being a Portion of Parcel A in Block 10-A of “Kapiolani Tract”

Being a Portion of R.P. 8194, L.C. Aw. 6450, Apana I to Kaunuohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the East corner of this parcel of land, also being the South corner ofParcel 41 3, the coordinates
of said point of beginning refetred to Government Survey Triangulation Station “MOKAUEA” being 5,197.62 feet
South and 4,295.77 feet West, thence running by azimuths measured clockwise from true South:

1. 30’ 15’ 175.96 feet along Lot 624 in Section A of Land Court Application
750;

2. 132’ 20’ 67.35 feet along the Northeast side of Colburn Street,

3. 222’ 20’ 42.00 feet along Lot 4 in Block 10-A of “Kapiolani Tract”;

4. 132’ 20’ 110.00 feet along Lot 4 in Block 10-A of “Kapiolani Tract”;

5. 222’ 20’ 118.51 feet along the Southeast side of Kalihi Street;

6. Thence along Parcel 413, on a curve to the tight with a radius of 20.00 feet, the chord zimuth and distance
being:

279’ 49’ 29” 21.50 feet;

7. 312’ 20’ 122.38 feet along Parcel 413 to the point of beginning and
containing an area of 22,665 Square Feet, more or less.

-1-

2024 North 1<119 Sheet — PlanningSuite 200
— I Engineering

Honolulu HI 96819-3470 Environrnentei ServicesTelephone 808 842 1133 Pflotogrammet,y
eiiFr.com R. M. 1OWILL CORPORATION Conshudion ManagementSINCE 1950



LAND
SURVEYOR *) Descñptioa prepared by

/c:::;) \ R. M. TOWILL CORPORATION

10059 /

2024 North King Street, Suite 200 Ry” 4/30/16Suzuki
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
March 9, 2015 Certificate Number 10059

-2--

Suite 200 Engineeiing

2024 North King Sheet

—I Planning

Honolulu HI 96819-3470 Ennanlal SevicesTelephone 8088421133
Fax 8088421937 R. M. TOWILL CORPORATIONeMail rmtoetfl@hawaiLlr.com Constndon ManagementSINCE 93O



Easement A
For Temporary Construction Purposes
Affecting the Remainder of Parcel 413

Being a Portion of Lot A in Block 10-A of “Kapiolani Tract”
Being a Porlion of Royal Patent Number 8194, Land Commission

Award Number 6450, Apana 1 to Kaumohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Southeast corner of this easement, the coordinates of said point of beginning referred to
Government Survey Triangulation Station “MOKAUEA”, being 5,148.57 feet South and 4,349.70 feet West, thence
running by azimuths measured clockwise from true South:

1. 42° 20’ 10.00 feet;

2. 132° 20’ 3.08 feet,

3. 222° 20’ 6.00 feet;

4. 132° 20’ 46.40 feet,

5. Thence on a curve to the left with a radius of 16.00 feet, the chord azimuth and distance being:

990 49 29” 21.50 feet;

6. 42° 20’ 29.90 feet;

7. 132° 20’ 4.00 feet;

8. 222° 20’ 30.83 feet along the Southeast side of Kalihi Street,

9. Thence along Parcel 413, on a curve to the right with a radius of 20.00 feet, the chord azimuth and
distance being:

2790 49’ 21.5” 21.50 feet,

-1-

Suite 200 — Engineering

2024 NorTh King Street Planning

Honolulu HI 95819-3470 EnvIronmental ServicesTelephone 808 842 1133 PhotogramniatryFax 8088421937 R. M. TOWILL CORPORATION SuiveyingeMail nntowifl@hawell.rr.com Construion ManagementSINCE 1930



10. 312 20’ 49.48 feet along Parcel 413 to the point of beginning and
contining an area of 377 Square Feet, more or less.

\ R. M. TOWILL CORPORATION
LAND

‘0R Description prepared by:
0059

2024 North King Sheet, Suite 200 Ryan M. Suzuld E,: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2014 Certificate Number 10059

-2-

Suite 200 Engineedng

2024 North King Street
Pnning

Honolulu HI 96819-3470 EnvIronmental ServicesTelephone 808 8421133 PhogammetryFax 8088421937 R. M. TOWILL CORPORATIONeMail rmtowlfl@hawalLrr.com Constndon ManagementSINCE 1930



Easement B
For Temporary Construction Purposes
Affecting the Remainder of Parcel 413

Being a Portion of Lot A in Block 10-A of “Kapiolani Tract”
Being a Portion of Royal Patent Number 8194, Land Commission

Award Number 6450, Apana 1 to Kaumohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Southeast corner of this easement, also being the South corner ofParcel 413, the coordinates
of said point ofbeginning referred to Government Survey Triangu1tion Station “MOKAUEA”, being 5,197.62 feet
South and 4,295.77 feet West, thence running by azimuths measured clockwise from true South:

1. 30’ 15’ 13.30 feet;

2. 132 20’ 23.79 feet,

3. 210’ 47” 13.27 feet;

4. 312’ 20’ 23.66 feet along Parcel 413 to the point of beginning and
containing an area of 309 Square Feet, more or less.

PROFESyj R. M. TOWILL CORPORATION
LAND* SURVEYOR * Description prepared by:

2024 North King Street, Suite 200 Ryan 1(1. Suzuki (.1 Exp: 4/30/16
Honolulu, Hawaii 96819 licensed Professional Land Surveyor
June 12, 2014 Certificate Number 10059

-1-

2024 North King Street — PlanningSuite 200
EngineeringHonolulu HI 96819-3470 iirrj Environmental SeniceTelephone 808 842 1133 PhologramrneUy

eMail .onm R. M. TOWILL CORPORATION consbuiagementSINCE 1930
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Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—55 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-5-028-073
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information El Service Delivery El Partnerships

El Follow-up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-5-028-
073, and situated at 1617 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-16 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
5010.1 D and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

_______________________

hi
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-56

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-5-015-007 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-5-015-007 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEjORE, BE IT RESOLVED by the Board of Directors of
HART as foIlow&’1I1(1

liii Ihi it . .

1. That acqu jPtn by eminent domain in fee simple of the real
111IP’ property identified as TMK 1-5-015-007 (por) is hereby authorized

and the Corporation Counsel of the City and County of Honolulu is
IIIhii empowered to institute eminent domain proceedings as provided by

law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
dotYJn is determined and declared to be for a valid public use and
purpe as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

._;

¶fIIIIIIIb.

Board Administrator

Exhibit A— Legal Description of TMK 1-5-015-007 (por.)

I1i1I

ATTEST:



Exhibit A

Parcel 426
Being a Portion of Lot -A-1

As Shown on Map 3 of Land Court Consolidation 19

SITUATE AT KAPALAMA, HONOLULU, ISLAND OF OAHU, HAWAII

Begimiing at the Northwest corner of this parcel of land, also being the North corner of the Remainder of
Parcel 426, the coordinates of said point of beginning referred to Government Survey Tnanguiation Station

“PUNCHBOWL” being 3,152.24 feet North and 7,578.93 feet West, thence running by azimuths measured clockwise
from true South:

1. 212 04’ 5.00 feet along Lot 5 (Map 4) of Land Court Consolidation 19;

2. 302 04’ 140.26 feet along the Southwest side of Dilhingham Boulevard;

3. 32 04’ 5.00 feet along Lot 2 (Map 1) of Land Court Consolidation 19;

4. 122 04’ 140.26 feet along the Remainder of Parcel 426 to the point of
beginning and containing an area of 701 Square Feet, more
or less.

/ R. M. TOWIlL CORPORATION
I I LAND 1* SURVEYOR * Description prepared by:

2024 North King Street, Suite 200 RyarPM. Suzuki U Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
May 8, 2015 Certificate Number 10059

-1-

2024 North K1n9 Street
Suite Engineehng

Honolulu HI 96819-3470
Telephone 808 842 1133 Photegrammeby

em R. M. TOWILL CORPORATION



Remainder of Parcel 426
Being a Portion of Lot 3-A-i

As Shown on Map3 of Land Court Consolidation 19

SIIUATE AT KAPALAMA, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North comet of this parcel of land, also being the Northwest corner of the Parcel 426, the
coordinates ofsaid point ofbeginning referred to Government Survey Triangulation Station “PUNCHBOWL” being
3,152.24 feet North and 7,578.93 feet West, thence running by azimuths measured clockwise from true South:

1. 302 04’ 140.26 feet along Parcel 426;

2. 32 04’ 355.00 feet along Lot 2 (Map 1) of Land Court Consolidation 19;

3. 122 04’ 140.26 feet along Lot 14—B-I (Map 19) and Lot6 (Map 6) ofLand
Court Consolidation 165;

4. 212 04’ 355.00 feet along Lot 5 (Map 4) of Land Court Consolidation 19 to
the point of beginning and containing an area of 49,793
Square Feet, more or less.

//\\ R. M. TOWILL CORPORATION

Description prepared by:

2024 North King Street, Suite 200 Ryan . Suzuki Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
May 8, 2015 Certificate Number 10059

-1-

2024 North King Street — Planning
Suite 200 — Engineering

Honokilu HI 96819-3470 Ennironnienbl Services
Telephone 808842 1133 Photogramm&iy

em R. M. TOWILL CORPORATION
SINCE 1930



Easement A
For Temporary Construction Purposes
Affecting the Remainder of Parcel 426

Being a Portion of Lot 3-A-I
As Shown on Map 3 of Land Court Consolidation 19

SITUATE AT KAPALAMA, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this easement, being the West corner of Parcel 426, the coordinates of said
point ofbeginningreferred to Government Survey Tnangulation Station “PUNCHBOWL” being 3,152.24 feet North
and 7,578.93 feet West, thence running by azimuths measured clockwise from true South:

1. 302 04’ 140.26 feet along Parcel 426;

2. 32° 04’ 18.19 feet along Lot 2 (Map 1) of Land Court Consolidation 19;

3. 122° 07’ 1.78 feet,

4. 210° 40’ 13.58 feet;

5. 122° 25’ 99.79 feet;

6. 32’ 04’ 14.27 feet;

7. 98’ 08’ 2.45 feet;

8. 182° 19’ 5.61 feet;

9. 213’ 01’ 10.39 feet;

10. 122° 04’ 21.64 feet,

11. 31’ 43’ 1.00 feet,

12. 122’ 14’ 11.87 feet;

-1-

2024 North King SUeet —
SuIte 200 Engneerlng

Honolulu HI 958193470
•Ibij Envimnmental ServicesTelephone 8088421 13 PhotogramrnetryFax 808842 37 R M. TOwILL CORPORATION



13. 212 04’ 4.97 feet along Lot 3-A-2 (Map 3) of Land Court Consolidation
19 to the point of beginning and containing an area of 699
Square Feet, mote or less.

1(Z)’(\%:EIo:-)
R. M. TOWUL CORPORATION

LAND
* SURVEYOR *

Description prepared by:
10059

Exp: 4/30/162024 North King Street, Suite 200 RyanM. Suzuki
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 15, 2015 Certificate Number 10059

-2-

Suite 200 EngineerIng
2024 North King Street p41 PlannIng

Honolulu HI 98819-3470 Environmental Services
Telephone 808 842 1133 Phalogrammetry

Fax 8088421937 R. Ak. TOWILL CORPORATIONeMail wiil@1IawaD.rr.m Constndon Management
SINCC 1930



EONOI1ULti RAIL TRA)SZT PROJECT

EASEMENT A
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 426
of the Honolulu Rail Transit Project

Being a portion of Lot 3-A-i (Map 3) of
Land Court Consolidation 19

Situate at Kapalama, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this easement, being theSouthwest corner of Parcel 426 of the Honolulu Rail Transit Project,the coordinates of said point of beginning referred to GovernmentSurvey Triangulation Station “PUNCHBOWL” being 3,171.35 feet North and7,530.25 feet West thence running by azimuths measured clockwise fromtrue South:

1. 302° 04’ 140.26 feet along Parcel 426 of the
Honolulu Rail Transit Project;

2. 32° 04’ 18.23 feet along Remainder of Parcel 427
of the Honolulu Rail Transit
Project;

3. 122° 04’ 1.74 feet along reminder of Remainder of
Parcel 426 of the Honolulu
Rail Transit Project;

4. 212° 04’ 14.14 feet along same;

5. 122° 04’ 126.20 feet along same;

6. 32° 04’ 1.34 feet along same;

7. 122° 04’ 12.32 feet along same;

ATA AUSTIN. TSUTSUM1 & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 521 1871 WiLl PA LOOP. SUITE A 100 PAUAJII STREET. SUITE 207



8. 212° 04’ 5.43 feet along Remainder of Parcel 425
of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 615 Square Feet

AUSTIN, TSUTSUMI & ASSOCIATES, INC

Description Prepared By:

PROFESSIONAL

* SURVEYOR *
, ,No. 9826

ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally designated easement.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 007
y:\2014\14-068\StJRVBY\DesCriptions\PARCELi 426 - Easement A.docx

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC.
F.”, CIVIL. ENGINEERS • SURVEYORS

501 SUMNER STREEY. SUITE 521 1b71 WIU PA LOOP. SUITE A 1 PAUANI STREET. SUITE 213HONOLULU. HAWAII 96a1741 WAU.UIOJ. MAUI. HAWAII 95753 H110. HAWAiI 55720



1.

, Honolulu Authority for Rapid Transportation

. STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015 — 56 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-5-015-007
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery fl LivabilitylLand Use

D Information Service Delivery D Partnerships

0 Follow-up fl Resource Stewardship 0 Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-5-015-
007, and situated at 985 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-17 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
5010.1D and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by:

Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-57

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-5-015-017 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest threin necessary for the
construction, maintenance, repair, extension or opertion of the fixed guideway
system;” and ll!lI11l1tI1

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-5-015-017 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. That acquisition by eminent domain in fee simple of the real
property identified as TMK 1-5-015-017 (por.) is hereby authorized
and the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

ATTEST:

Board Administrator

Exhibit A — Legal Description of TMK 1-5-015-017 (por.)



Exhibit A

HONOLULU RAIL TRMSIT PROJECT

PARCEL 428

Being a portion of Lot 14-E-2 (Map 19) of
Land Court Consolidation 165

Situate at Kapalama, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being theNortheast corner of Parcel 427 of the Honolulu Rail Transit Project,being also along the South Bide of Dillingham Boulevard, thecoordinates of said point of beginning referred to Government SurveyTriangulation Station “PTJNCHBOWL” being 3,003.99 feet North and7,253.69 feet West thence running by azimuths measured clockwise fromtrue South:

1. 310° 05’ 71.68 feet along Parcel 428-A of the
Honolulu Rail Transit Project;

2. 302° 04’ 84.00 feet along same;

Thence along same, on a curve
to the right with a radius of
32.00 feet, the chord azimuth
and distance being:

3. 347° 04’ 45.25 feet;

4. 32° 04’ 5.00 feet along same;

Thence along Remainder of
Parcel 428 of Honolulu Rail
Transit Project, on a curve to
the left with a radius of
30.00 feet, the chord azimuth
and distance being:

5. 167° 04’ 42.43 feet;

6. 122° 04’ 91.06 feet along same;

Thence along same, on a curve
to the right with a radius of
155.00 feet, the chord azimuth
and distance being:

7. 127° 29’ 29.26 feet;

AT4 AUSTIN, TSUTSUMI & ASSOCIATES. INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 521 1BT1 WIU PA LOOP. SUITE A 100 PAUAJII STREET. SUITE 207



8. 132° 54’ 37.46 feet along same;

9. 212° 04’ 7.19 feet along Parcel 427 of the
Honolulu Rail Transit Project,
to the point of beginning and
containing an area of 1,379
Square Feet.

Subject to portion of Easement 14 for Sewer Purposes, as shown onMap 9 of Land Court Consolidation 165.

Subject also, to portion of 5-foot wide Roadway Setback as shownon Maps 1 and 9 of Land Court Consolidation 165.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

Description Prepared By:

PROFESSIONAj.

*
No 9828

* %-J’- ,

___

ERIK S. KANESHIRO
4’WAI Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport alegally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 017
y:\2014\14-068\SURVEY\Descriptions\PARCEL 428 .docx

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES, INC.
CIVIL ENGINEERS • SURVEYORS

501 SUMNER STREET. surtE 521 1571 WIU PA I.OOP. SUITE A 1 PAUAHI STREET. SUITE 213HONOLULU. HAWAII IR17.jIj, ‘.,n , ,,. ....,. ....,... .... —



HONOLULU RAIL TR.M(SIT PROJZC

REMAINDER OF PARCEL 428

Being a portion of Lot 14’-B-2 (Map 19) of
Land Court Consolidation 165

Situate at Kapalama, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being theSouthwest corner of Parcel 428 of the Honolulu Rail Transit Project,the coordinates of said point of beginning referred to GovernmentSurvey Triangulation Station “PUNcHBOWL” being 2,997.89 feet North and7,257.51 feet West thence running by azimuths measured clockwise fromtrue South:

1. 312° 54’ 37.46 feet along Parcel 428 of the
Honolulu Rail Transit Project;

Thence along same, on a curve
to the left with a radius of
155.00 feet, the chord azimuth
and distance being:

2. 307° 29’ 29.26 feet;

3. 302° 04’ 91.06 feet along same;

Thence along same, on a curve
to the right with a radius of
30.00 feet, the chord azimuth
and distance being:

4. 347° 04’ 42.43 feet;

5. 32° 04’ 60.70 feet along Remainder of Parcel 428-
A of the Honolulu Rail Transit
Project;

Thence along same, on a curve
to the right with a radius of
340.00 feet, the chord azimuth
and distance being:

6. 38° 43’ 13.5” 78.79 feet;

ATA AUSTIN, TSUTSUMI & ASSD(DIATES, INC.

CIVIL ENGINEERS • SURVEVORS
501 SUMNER STREET. SUItE 521 1871 WIU PA LOOP. SUITE A 100 PAUAHI STREET. SUITE 207



Thence along same, on a curve
to the right with a radius of
570.00 feet, the chord azimuth
and distance being:

7. 53° 51’ 44” 168.27 feet;

8. 62° 21’ 20.62 feet along the West side of Alakawa
Street;

9. 122° 04’ 104.98 feet along Lot 14-B-i (Map 19) of
Land Court Consolidation 165;

10. 212° 04’ 352.81 feet along Remainder of Parcel 427
of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 56,989 Square Feet.

Reserving therefrom Easement C for Temporary Construction
Purposes in favor of Honolulu Authority for Rapid Transportation.

Subject to portion of Easement 14 for Sewer Purposes, as shown on
Map 9 of Land Court Consolidation 165

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

Description Prepared By:

f / PROFESSIONAL \

ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 017
y:\2014\14068\SURVEY\Descriptiofls\PARCEL 428 Retnainder.docx

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC.
CIVIL ENGINEERS • SURVEYORS

C1 SUMNER STREET. SUITE 551 1871 WILl PA LOOP. SUITE A 100 PAUAUI STREET. SUITS 215HONOLULU. HAWAII 98817-5001 WAILUKU. MAUI. HAWAII 58782



HONOLULU AXL TRANSIT PROJECT

EASEMENT C
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 428
of the Honolulu Rail Transit Project

Being a portion of Lot 14-B-2 (Map 19) of
Land Court Consolidation 165

Situate at Kapalama, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being theSouthwest corner of Parcel 428 of the Honolulu Rail Transit Project,the coordinates of said point of beginning referred to GovernmentSurvey Triangulation Station “PUNCHBOWL” being 2,997.89 feet North and7,257.51 feet West thence running by azimuths measured clockwise fromtrue South:

1. 312° 54’ 37.46 feet along Parcel 428 of the
Honolulu Rail Transit Project;

Thence along same, on a curve
to the left with a radius of
155.00 feet, the chord azimuth
and distance being:

2. 307° 29’ 29.26 feet;

3. 302° 04’ 91.06 feet along same;

Thence along same, on a curve
to the right with a radius of
30.00 feet, the chord azimuth
and distance being:

4. 347° 04’ 42.43 feet;

5. 32° 04’ 5.00 feet along Remainder of Parcel 428-
A of the Honolulu Rail Transit
Project;

6. 122° 04’ 11.02 feet along remainder of Remainder
of Parcel 428 of Honolulu Rail
Transit Project;

7. 212° 04’ 20.88 feet along same;

ATA AUSTIN. TSUTSUMI & ASSOCIATES, INC.
CIVIL ENGINEERS • SURVEYORS

501 SUMNER STREET. SUITE 521 1*71 Will PA I AflP ci Ifl A nn ., ,...,, ,



8. 122° 04’ 3.37 feet along same;

9. 212° 04’ 3.30 feet along same;

10. 122° 04’ 41.17 feet along same;

11. 212° 04’ 3.93 feet along same;

12. 122° 04’ 29.26 feet along same;

13. 212° 04’ 2.88 feet along same;

14. 122° 04’ 36.24 feet along same;

Thence along same, on a curve
to the right with a radius of
159.00 feet, the chord azimuth
and distance being:

15. 127° 29’ 30.02 feet;

16. 132° 54’ 36.69 feet along same;

17. 212° 04’ 4.08 feet along Remainder of Parcel 427
of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 1,300 Square Feet.

(AN AUSTIN, TSUTSUMI & ASSOCIATES, INC.
Description Prepared By:

(:r )* ,
No.9825 J ERIK S. KIINESHIRO

Licensed Professional Land Surveyor/411,
Certificate No. 9826

Note: This description is for exhibit purposes and does not purport alegally designated easement.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 017
y:\2014\14-068\SURVEY\Descriptions\PARCEL 428 - Easement C.docx

-2-

A‘A AUSTIN. TSUTSUMI & ASSOCIATES.
CIVIL ENGINEERS • SURVEYORS

O1 SUI1ER STREEI. SUITE 521 1571 w.u PA LOOP. SUITE AHONOI.UW. HAWAII 95117.5V51 W*flJJIdJ. Umi II I4W*iI
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Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015 — 57 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-5-015-017
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionIApproval Project Delivery C LivabilitylLand Use

C] Information C] Service Delivery C Partnerships

C] Follow-up [I Resource Stewardship C] Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-5-015-
017, and situated at 925 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-18 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
5010.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by:

Executive Director and CEO
I

___

Date

Form Name: AdminOl_Rev. A_06-08-1 1



I



Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-58

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-5-007-024 BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or opention of the fixed guideway
system;” and 1dflhtllt, ‘

WHEREAS, the City Council approved or did notobjëct to the acquisition of the
real property identified as Tax Map Key (TMK) 1-5-007-024 by eminent domain in
fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. That acquisition by eminent domain in fee simple of the real
property identified as TMK 1-5-007-024 is hereby authorized and

I the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on

ATTEST:

Board Administrator

Board Chair

Exhibit A — Legal Description of TMK 1-5-007-024



Exhibit A

HONOLULU RAIL TRANSIT PROJECT

PARCEL 435

Being a portion of Lot 18 (Map 1) of
Land Court Consolidation 97

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the North corner of this lot, being the East cornerof Lot 42 (Map 8) of Land Court Consolidation 97, being also along theSouthwest side of Kaaahi Street, the coordinates of said point ofbeginning referred to Government Survey Triangulation Station“PUNCHBOWL” being 1,867.84 feet North and 5,756.12 feet West thencerunning by azimuths measured clockwise from true South:

1. 326° 59’ 64.00 feet along the Southwest side of
Kaaahi Street;

2. 56° 59’ 11.79 feet along Lot 17 (Map 1) of Land
Court Consolidation 97;

3. 144° 16’ 64.07 feet along Remainder of Parcel 435
of Honolulu Rail Transit
Project;

4. 236° 59’ 14.83 feet along Lot 42 (Map 8) of Land
Court Consolidation 97, to the
point of beginning and
containing an area of 852
Square Feet.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

“cEEoO Description Prepared By:
PROFESSIONAL

* SURVEYOR *
.

No.9826 ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-007: 024
y:\2O14\14O68\SURVEY\DescriptionS\PRCEL 428.docx

ATA AUSTIN. TSUTSUMI & ASSDCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
5015UMNERSTREtSLJIIE 521 1871 WILl PA LOOP, SUITE A 100 PAUAHI STREET. SUITE 207



HONOLULU RAIL TRANSIT PROJECT

REMAINDER OF PARCEL 435

Being a portion of Lot 18 (Map 1) of
Land Court Consolidation 97

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the North corner of this lot, being the West cornerof Parcel 435 of Honolulu Rail Transit Project, the coordinates ofsaid point of beginning referred to Government Survey TriangulationStation “PUNCHBOWL” being 1,859.76 feet North and 5,768.56 feet Westthence running by azimuths measured clockwise from true South:

1. 324° 16’ 64.07 feet along Parcel 435 of Honolulu
Rail Transit Project;

2. 56° 59’ 88.33 feet along Lot 17 (Map 1) of Land
Court Consolidation 97;

3. 146° 59’ 64.00 feet along Lot 2-B (Map 3) of Land
Court Application 1815;

4. 2360 59’ 85.29 feet along Lot 42 (Map 8) of Land
Court Consolidation 97, to the
point of beginning and
containing an area of 5,556
Square Feet.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.
Description Prepared By:

(*(
PROFESONAL

______

\ \ J J ERIK S. KANESHIRO
Licensed Professional La

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-007: 024
Y:\2014\14-068\SURVEY\DesCriptiOfls\PARCSL 435 Remainder.docx

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC.
CIVIL ENGINEERS • SURVEYORS

501 SUMNER STREET. SUITE 521 1871 WII,i PA LOOP. SUIIEA 100 PA2JA)iI STREET. SUITE 207



Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—58 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-5-007-024 BY
EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information El Service Delivery El Partnerships

El FoIIow.up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-5-007-
024, and situated at 525 Kaaahi Street, Honolulu, which is required for guideway construction of the Honolulu
Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-19 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.1 D and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

I/f
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-59

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEYS 1-2-009-006 (PORTION), 1-2-009-005 (PORTION), and 1-2-

009-016 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. all real property or any interest therein necessary for the
construction, maintenance, repair, extension oIppperation of the fixed guideway
system;” and i1

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMKS) 1-2-009-006 (por.), 1-2-009-005
(por.), and 1-2-009-016 (por.) by eminent domain in fee simple after written
notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

‘lI1I1llP’•
NOW THEREFORE, BE IT RESOLWED by the Board of Directors of

HART as follows: .; 4flhItI1Il1IIll11111111llPJ

1. That acquisition by eminent domain in fee simple of the real
property identified as TMKS 1-2-009-006 (por.), 1-2-009-005 (por.),
and 1-2-009-016 (por.) is hereby authorized and the Corporation
Counsel of the City and County of Honolulu is empowered to
institute eminent domain proceedings as provided by law for the
acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and



4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

_________________________.

H
IIIh1.

Board Chair

Exhibit A — Legal Description of TMKS 1-OO9-OO6 (por.), 1-2-009-005 (por.),
and 1-2-009-016 (por.)

ATTEST:

Board Administrator

illhiii,

lløv



Exhibit A

HONOLULU RAIL TRANSIT PROJECT

PARCEL 401-A

Being a portion of Lot 13, Block 9, of the “Kapiolani Tract”
Being also, a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being theNortheast corner of Parcel 400-B of the Honolulu Rail Transit Project,being also along the South side of Dillingham Boulevard, thecoordinates of said point of beginning referred to Government SurveyTriangulation Station “MOKAUEA” being 6,156.30 feet North and11,224.30 feet West thence running by azimuths measured clockwise fromtrue South:

1. 312° 20’ 50.00 feet along the South side of
Dillingham Boulevard;

2. 42° 20’ 12.90 feet along Parcel 401-B of the
Honolulu Rail Transit Project,
along the remainder of L.P.
8194, L.C. Aw. 6450, Ap. 1 to
Kaunuohua for Moehonua;

3. 132° 20’ 50.00 feet along Remainder of Parcel 401-
A of Honolulu Rail Transit
Project, along the remainder
of L.P. 8194, L.C. Aw. 6450,
Ap. 1 to Kaunuohua for
Moehonua;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SLIkQIER STREET. SUITE 321 1*71 WIl I PA I (i1P ci I#TF * inn *i iaut 1ocr , r.i



4. 222° 20’ 12.90 feet along Parcel 400-B of the
Honolulu Rail Transit Project,
along the remainder of L.P.
8194, L.C. Aw. 6450, Ap. I. to
Kaunuohua for Moehonua, to the
point of beginning and
containing an area of 645
Square Feet.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

Description Prepared By

((PR0FESSI0NM.))

iEW
No.9826 ERIK S. KNESHIRO

/3f Licensed Professional Land Surveyor
Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 006
Y: \2014\14-068\SURVEY\Descriptions\PARcEL 401-A. docx

-2-

ATA AUSTIN, TSUTSUMI & ASSQCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 521 1511 WILl PA LOOP. SUITE A 100 PAUAUI STREET. SUITE 213HOIIOLUW. HAWAIi G5q75r%1 w.,..... ...... .. _.



RONOLULU RATh TRANSIT PRO7ECT

REMAINDER OF PARCEL 401-A

Being a portion of Lot 13, Block 9, of the 9capiolani Tract”
Being also, a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this 1t, being the
Southwest corner of Parcel 401-A of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangulation Station “MOKAURA” being 6,146.77 feet North and
11,232.99 feet West thence running by azimuths measured clockwise from
true South:

1. 312° 20’ 50.00 feet along Parcel 401-A of the
Honolulu Rail Transit Project,
along the remainder of L.P.
8194, L.C. Aw. 6450, Ap. 1 to
Kaunuohua for Moehonua;

2. 42° 20’ 80.10 feet along Remainder of Parcel 401-
B of the Honolulu Rail Transit
Project, along the remainder
of L.P. 8194, L.C. Aw. 6450,
Ap. 1 to Kaunuohua for
Moehonua;

3. 132° 20’ 50.00 feet along Lot 14, Block 9, of the
“Kapiolani Tract”, along the
remainder of L.P. 8194, L.C.
Aw. 6450, Ap. 1 to Kaunuohua
for Moehonua;

ATA AUSTIN. TSUTSUM1 & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
fl1 Sl1.*lFR TRFPT IIITF 1 A7 INtl I PA I floP IIIT A Intl PA) Ak) TPFO 11flC



4. 222° 20’ 80.10 feet along Remainder of Parcel 400-
B of the Honolulu Rail Transit
Project, along the remainder
of L.P. 8194, L.C. Aw. 6450,
Ap. 1 to Kaunuohua for
Moehoiiua, to the point of
beginning and containing an
area of 4,005 Square Feet.

Reserving therefrom Easement C for Temporary Construction
Purposes in favor of Honolulu Authority for Rapid Transportation.

, AUSTIN, TSUTSTJMI & ASSOCIATES, INC.

Description Prepared By:
(PAOFES$IONAL

* *

ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 006
y:\2014\14-068\SURVEY\Descripti.ons\P.ARCEL 401-A Remainder.docx

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUWER S1REET. SUITE 551 1571 WIU PA LOOP. BUITE A 100 PALMIS 5E7. SUrrE sisI LI II IAWAN NaNCY_ant. I 1
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HONOLULU RATh TRJINSXT PROJECT

P?RCEL 401-B

Being a portion of Lot 15, Block 9, of the “Kapiolani Tract”
Being also, a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Northeast corner of Parcel 401-A of the Honolulu Rail Transit Project,
being also along the South side of Dillingham Boulevard, the
coordinates of said point of beginning referred to Government SurveyTriangulation Station “MOKAUEA” being 6,122.63 feet North and11,187.34 feet West thence running by azimuths measured clockwise from
true South:

1. 312° 20’ 50.00 feet along the South side of
Dill ingham Boulevard;

2. 42° 20’ 12.90 feet along Parcel 401-C of the
Honolulu Rail Transit Project,
along the remainder of L.P.
8194, L.C. Aw. 6450, Ap. 1 to
Kaunuohua for Moehonua;

3. 132° 20’ 50.00 feet along Remainder of Parcel 401-
B of Honolulu Rail Transit
Project, along the remainder
of L.P. 8194, L.C. Aw. 6450,
Ap. 1 to Kaunuohua for
Moehonua;

ATA AUSTIN, TSUTSIJMI & ASSOCIATES. INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 521 1871 WIU PA WaR stjrro A 100 PAl IAHI STRFFT SI IITF 517



4. 222° 20’ 12.90 feet along Parcel 401-A of the
Honolulu Rail Transit Project,
along the remainder of L.P.
8194, L.C. Aw. 6450, Ap. 1 to
Kaunuohua for Moehonua, to the
point of beginning and
containing an area of 645
Square Feet.

AUSTIN, TST.ITSUMI & ASSOCIATBS, INC.

Description Prepared By:

PROFESSiONAL

* SURVEYOR *

%
ERIK S. KANESHIROIC/A

Licensed Professional Land Surveyor
Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 005
Y: \2014\14-068\SURVEY\Descriptions\PARCEL 401-B.docx

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER SWEET. SUfl 521 1S71 WIIJ PA LOOP. SUtTEA 100 PAUAHI STREET. SUITE 213HONOI.ULU. HAWAII 95S174031 WAILUKU. MAuI. HAWAII 57G3 .... r. .....*.



HONOLULU RAIL TRANSIT PROJECT

REMAINDER OF PARCEL 401-B

Being a portion of Lot 15, Block 9, of the “Kapiolani Tract”
Being also, a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being theSouthwest corner of Parcel 401-B of the Honolulu Rail Transit Project,the coordinates of said point of beginning referred to GovernmentSurvey Triangulation Station “MOKATJEA” being 6,113.10 feet North and11,196.03 feet West thence running by azimuths measured clockwise fromtrue South:

1. 3120 20’ 50.00 feet along Parcel 401-B of the
Honolulu Rail Transit Project,
along the remainder of L.P.
8194, L.C. Aw. 6450, Ap. 1 to
Kaunuohua for Moehonua;

2. 42° 20’ 80.10 feet along Remainder of Parcel 401-
C of the Honolulu Rail Transit
Project, along the remainder
of L.P. 8194, L.C. Aw. 6450,
Ap. 1 to Kaunuohua for
Moehonua;

3. 132° 20’ 50.00 feet along Lot 16, Block 9, of the
“Kapiolani Tract”, along the
remainder of L.P. 8194, L.C.
Aw. 6450, Ap. 1 to Kaunuohua
for Moehonua;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET, SUITE 521 1871 WILl PA LOOP, SUITE A 100 PAUANI SrREET. SUITE 207



4. 222° 20’ 80.10 feet along Remainder of Parcel 401-
A of the Honolulu Rail Transit
Project, along the retriainder
of L.P. 8194, L.C. Aw. 6450,
Ap. 1 to Kaunuohua for
Moehonua, to the point of
beginning and containing an
area of 4,005 Square Feet.

Reserving therefrom Easement D for Temporary Construction
Purposes in favor of Honolulu Authority for Rapid Transportation.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

Description Prepared By:

PROFESSIONAL

* SURVEYOR * 4
ERIK S. KANESHIRO

1v1 )$ LicenBed Professional Land Surveyor
Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 005
Y: \2014\14-068\SURVEY\Descriptions\PARCEL 401-B Remainder.docx

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER SFPJ50r SUITE 521 1571 WIU PA LOOP. SUITE A 150 PAUAI4I STREET. SUITE 212HONOLULU. HAWAS 26817-5031 WAILIIXtI 14*111 14*W*Il



RONOLULU RAIL TR7NSIT PROJECT

PARCEL 401-C

Being a portion of Lot 17, Block 9, of the “Kapiolani Tract”
Being also, a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being theNortheast corner of Parcel 401-B of the Honolulu Rail Transit Project,being also along the South side of Dillingham Boulevard, thecoordinates of said point of beginning referred to Government SurveyTriangulation Station “MOKAUEA” being 6,088.96 feet North and11,150.38 feet West thence running by azimuths measured clockwise fromtrue South:

1. 312° 20’

2. 42° 20’

50.00 feet along the South side
Dillingham Boulevard;

of

12.90 feet along Lots 17-A and 17-B of
the Honolulu Rail Transit
Project, along the remainder
of L.P. 8194, L.C. Aw. 6450,
Ap. 1 to Kaunuohua for
Moehonua;

3. 132° 20’ 50.00 feet along Remainder
C of Honolulu
Project, along
of L.P. 8194,
Ap. 1 to
Moehonua;

of Parcel 401—
Rail Transit

the remainder
L.C. Aw. 6450,
Kaunuohua for

ATA
501 SUMNER STREET, SUITE 521

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
1871 WILl PA LOOP. SUITE A 100 PAIJAIlI STRFFr I WIF fl7



4. 222° 20’ 12.90 feet along Parcel 401-B of the
Honolulu Rail Transit Project,
along the remainder of L.P.
8194, T.C. Aw. 6450, Ap. 1 to
Kaunuohua for Moehonua, to the
point of beginning and
containing an area of 645
Square Feet.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.
,.

‘cEEoO
Description Prepared By:

PROFESSIONAL

* SR * 4-It 14c:)
• ERIK S. KANSHIR0

‘VAI1 Licensed Professional Land Surveyor1

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport alegally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 016
Y: \2014\14-068\SURVEY\Descriptiona\PARCEL 401-C•docx

-2-

AUSTIN. TSUTSUMI & ASSOCIATES, INC.
CIVIL ENGINEERS • SURVEYORS
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HONOLULU RAIL TR.NSIT PROI7ECT

REMAINDER OF PARCEL 401-C

Being a portion of Lot 17, Block 9, of the “Kapiolani Tract”
Being also, a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being theSouthwest corner of Parcel 401-C of the Honolulu Rail Transit Project,the coordinates of said point of beginning referred to GovernmentSurvey Triangulation Station “MOKATJEA” being 6,079.42 feet North and11,159.07 feet West thence running by azimuths measured clockwise fromtrue South:

1. 312° 20’ 50.00 feet along Parcel 401-C of the
Honolulu Rail Transit Project,
along the remainder of L.P.
8194, L.C. Aw. 6450, Ap. 1 to
Kaunuohua for Moehonua;

2. 42° 20’ 80.10 feet along Lot 17-B of the Honolulu
Rail Transit Project, along
the remainder of L.P. 8194,
L.C. Aw. 6450, Ap. 1 to
Kaunuohua for Moehonua;

3. 132° 20’ 50.00 feet along Lot 18, Block 9, of the
“Kapiolani Tract”, along the
remainder of L.P. 8194, L.C.
Aw. 6450, Ap. 1 to Kaunuohua
for Moehonua;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 521 1871 WIU PA LOOP. SUITE A 100 PAIJAHI STREET. SUITE 207



4. 222° 20’ 80.10 feet along Remainder of Parcel 401-
B of the Honolulu Rail Transit
Project, along the remainder
of L.P. 8194, L.C. Aw. 6450,
Ap. 1 to Kaunuohua for
Moehonua, to the point of
beginning and containing an
area of 4,005 Square Feet.

Reserving therefrom Easement E for Temporary Construction
Purposes in favor of Honolulu Authority for Rapid Transportation.

AUSTIN, TSUTStJMI & ASSOCIATES, INC.

Description Prepared By:

\ \ No.9828 J / ERIK S. KANESHIRO
Licensed Professional Land SurveyorAll.

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally aubdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 016
y:\2014\14-068\SURVEY\DescriptiOfls\PARCEL 401-C Remainder .docx

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES. iNC.
CIVIL ENGINEERS • SURVEYORS
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HONOLULU RAIL TRPNSIT PROJECT

EASEMENT C
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 401-A
of the Honolulu Rail Transit Project
Being a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this easement, being the
Southwest corner of Parcel 401-A of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to GovernmentSurvey Triangulation Station ‘MOKAtJEA” being 6,146.77 feet North and
11,232.99 feet West thence running by azimuths measured clockwise from
true South:

1. 312° 20’ 50.00 feet along Parcel 401-A of the
Honolulu Rail Transit Project;

2. 42° 20’ 4.00 feet along Remainder of Parcel 401-.
B of the Honolulu Rail Transit
Project;

3. 132° 20’ 50.00 feet along the remainder of
Remainder of Parcel 401-A of
the Honolulu Rail Transit
Project;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUWER STREET. surrs 521 1871 WILl PA LOOP. SUITE A 100 PAJPiHI STREET. SUITE 207



4. 222° 20’ 4.00 feet along Remainder of Parcel 400-
B of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 200 Square Feet.

AN AUSTIN, TSUTSUMI & ASSOCIATES, INC.

Description Prepared By:

PROFESSIONAL

* 8UCR *
•

ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport alegally designated easement.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 006
Y:\2014\14-068\StJRVEY\Deacriptiofls\PARCEL 401 - Easement C.docx

-2-

A’Y AUSTIN. TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
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HONOLULU RAIL TRANSIT PROJECT

EASEMENT D
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 401-B
of the Honolulu Rail Transit Project
Being a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this easement, being theSouthwest corner of Parcel 401-B of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to GovernmentSurvey Triangulation Station “MOKAUEA” being 6,113.10 feet North and11,196.03 feet West thence running by azimuths ineasured clockwise fromtrue South:

1. 312° 20’ 50.00 feet along Parcel 401-B of the
Honolulu Rail Transit Project;

2. 42° 20’ 4.00 feet along Remainder of Parcel 401-
C of the Honolulu Rail Transit
Project;

3. 132° 20’ 50.00 feet along the remainder of
Remainder of Parcel 401-B of
the Honolulu Rail Transit
Project;

ATA AUSTIN. TSUTSUMI & ASSOCIATES, INC.

CML ENGINEERS • SURVEYORS
501 SUMNER STREET. SUtE 521 1871 WIU PA LOOP. SUFE A 100 PAUANI STREET, SUflE 207



4. 222° 20’ 4.00 feet along Remainder of Parcel 401-
A of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 200 Square Feet.

, (ANs. AUSTIN, TStJTSUMI & ASSOCIATES, INC.

(Y’0ENSEDO
Description Prepared By:

PROFESSiONAL

*
ND

*

ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally designated easement.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 005
Y:\2014\14-068\ST3RVEY\Descriptions\PARCEL 401 - Easement D.docx
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HONOLULU RAIL TRANSIT PROJECT

EASEMENT B
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 401-C
of the Honolulu Rail Transit Project
Being a portion of Land Patent 8194,

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this easement, being the
Southwest corner of Parcel 401-C of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangulation Station “MOKAUBA” being 6,079.42 feet North and
11,159.07 feet West thence running by azimuths measured clockwise from
true South:

1. 312° 20’ 50.00 feet along Parcel 401-C of the
Honolulu Rail Transit Project;

2. 42° 20’ 4.00 feet along Lot 17-B of the Honolulu
Rail Transit Project;

3. 132° 20’ 50.00 feet along the remainder of
Remainder of Parcel 401-C of
the Honolulu Rail Transit
Project;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 521 1571 WILl PA LOOP. SUITE A 100 PAUAHI STREET. SUITE 207



4. 2220 20’ 4.00 feet along Remainder of Parcel 401-
B of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 200 Square Feet.

KAN AUSTIN, TSUTSUMI & ASSOCIATES, INC.

(VENDO
Description Prepared By:

PROFESSIONAL.

* SURVEYOR *

__

ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally designated easement.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-2-009: 016
y:\2014\].4-068\SURVEY\DesCriptioflB\PARCEL 401 - Easement R.docx
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Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015— 59 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEYS 1-2-009-006
(PORTION), 1-2-009-005 (PORTION), and 1-2-009-016
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information El Service Delivery El Partnerships

El FoIIow.up El Resource Stewardship [] Agency Admin.

1. Purpose:

Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Keys 1-2-009-
016, 1-2-009-005, and 1-2-009-006, and situated at 1965, 1973, 2009 Dillingham Boulevard, Honolulu,
which is required for guideway construction of the Honolulu Rail Transit Project (HRTP).
2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-20 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

__________________________

WI I/f
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-60

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-2-003-014 BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

.lIlthhuu1bh.
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-2-003-014 by eminent domain in
fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1iThat acquisition by eminent domain in fee simple of the real
property identified as TMK 1-2-003-014 is hereby authorized and
the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on

J ‘<t

ATTEST:

Board Administrator

Exhibit A— Legal Description of TMKS 1-2-003-014

- --,‘-__

- “‘1 ---‘•
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Exhibit A

Patcel 404
Being a Portion of Lot A

Being a Portion of Lot I in Block 10 of”Kapio1aniTract’
Being also a Portion of R.P. No. 8194, L.C. Aw. 6450, Apana 1 to Kaunuohua No Moehonua

SITUATE AT MOKAUEA, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the East comet of this parcel of land, also being the North corner of Lot 5 in Block 10 of
“Kapiolani Tract’, the coordinates of said point of beginning referred to Government Survey Triangulation Station
“MOKAUEA” being 4,569.31 feet South and 4,965.27 feet West, thence running by azimuths measured clockwise
from true South:

1. 42’ 20’ 12.91 feet along a portion of Lot 5 in Block 10 of”Kapiolani
Tract”;

2. 132’ 20’ 76.96 feet along the Remainder of Parcel 404;

3. Thence along the Remainder of Parcel 404, on a curve to the left with a radius of 20.00 feet, the chord
azimuth and distance being:

87° 20’ 28.28 feet,

4. 75’ 07’ 5.61 feet along the Remainder of Parcel 404;

5. 222’ 20’ 17.62 feet along the Southeast side of Mokauea Street,

6. Thence along the Southeast side of Mokauea Street and the Southwest side of Dillingham Boulevard, on a
curve to the right with a radius of 20.00 feet, the chord
azimuth and distance being

267° 20’ 28.28 feet;

7. 312’ 20’ 80.00 feet along the Southwest side of Dillingham Boulevard to
the point of beginning and containing an area of 1,359
Square Feet, more or less.

-1-

2024 North King Stmet — rningSuite 200 .IIHonolulu HI 96819-3470 Environmental ServicesTelephone 808 842 1133
Photogrammetry

eM.cim R. M. 1OWILL CORPORATION
SINCE 1930



F R. M. TOWILL CORPORATIONf / PROFESSIONAL \
LAND

SURVEYOR Description prepared by:

\\ 100591/

2024 North King Street, Suite 200 Ryan Mt Suzuki U Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2015 Certificate Number 10059

-2-

Suite 200 EngIneering

2024 North King Street

Honolulu HI 96819-3470 Environmental ServicesTelephone 808 842 1133 PhotcgrammetiyFax 808 842 1937 R. M. 1OWILI. CORPORATION Surveying
eMail nntowliIhawaU.rr.com construction ManagementSINCE 1930



Remainder of Parcel 404
BeingaPortion ofLotA

Being a Portion of Lot 1 and all of Lot 2 in Block 10 of “Kapiolani Tract”
Being also a Portion of R.P. No. 8194, L.C. Aw. 6450, Apana 1 to Kaunuohua No Moehonua

SITUATE AT MOKAUEA, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the East corner of this parcel of land, also being the South corner of Parcel 404, the coo±dinates
of said point of beginning refeffed to Government Survey Triangulation Station “MOKAUEA” being 4,578.85 feet
South and 4,973.96 feet West, thence running by azimuths measured clockwise from true South:
1. 42’ 20’ 80.09 feet along a portion of Lot 5 in Block 10 of”Kapiohni

Tract”;

2. 132’ 20’

3. 222’ 20’

4. 255’ 07’

100.00 feet along Lot 3 in Block 10 of “Kapiolani Tract”;

55.38 feet along the Southeast side of Mokauea Street;

5.61 feet along Parcel 404;

5. Thence along Parcel 404, on a curve to the right with a radius of 20.00 feet, the chord azimuth and
distance being:

267° 20’ 28.28 feet,

6. 312’ 20’

2024 North King Stiet
Suite 200

Honolulu HI 96819-3470
Telephone 808 842 1133

Fax 8088421937
eMail mitowlll@hawau.rT.COm

76.96 feet along Parcel 404 to the point of beginning and
containing an area of 7,855 Square Feet, more or less.

-1-

R. M. TOWILL CORPORATION
SINCE 93O

Planning
Engkieeñng

Envkonmental Servis
Photegrammelry

Surveying
Consl7uction Management



R. M. TOWiLL CORPORATION11 $ML:bj

LA )*) Description prepared by:

zf__

4/30/162024 North King Street, Suite 200 Ryan M. Suzuki
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2015 Certificate Number 10059

-2-

Suite200 Engineering

2024 North King St,eet

Honolulu HI 96819-3470 EnvIronmental ServicesTelephone 808 842 1133 Phalogrammetry
Fax 6088421937 R. M. TOWILL CORPORATION Surveying

eMail rmtowill@hawad.rr.com COnSIIiJCIIOn ManagementSINCE 1910



Easement A
For Temporary Construction Purposes
Affecting the Remainder of Parcel 404

Being a Portion ofLotA
Same Being a Portion of Lot I in Block 10 of “Kapiolani Tract”

Being a Portion of Royal Patent Number 8194, Land Coniniission
Award Number 6450, Apana I to Kaumohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Southeast corner of this easement, also being the South corner ofParcel 404, the coordinates
of said point ofbeginning referred to Government Survey Triangulation Station “MOKAUEA”, being 4,578.85 feet
South and 4,973.96 feet West, thence running by azimuths measured dockwise from true South:
I. 42’ 20’ 4.00 feet along a portion of Lot 5 in Block 10 of “Kapiolani

Tract”;

2. 132’ 20’ 76.96 feet;

3. 107’ 20’ 15.00 feet;

4. 42’ 54’ 14.71 feet,

5. 132’ 20’ 9.30 feet;

6. 222’ 20’ 0.33 feet along the Southeast side of Mokauea Street,

7. 255’ 07’ 5.61 feet along Parcel 404;

8. Thence along Parcel 404, on a curve to the right with a radius of 20.00 feet, the chord azimuth and
distance being

267° 20’ 28.28 feet;

9. 312’ 20’ 76.96 feet along Parcel 404 to the point of beginning and
containing an area of 487 Sc1uare Feet, more or less.

-1-

Suite 200
Engineeiing

2024 North King Skeet

—I Planning

Honolulu HI 96819-3470 EnvIronmental SenrmesTelephone 808 842 1133 PhotogrammeljyFax 8088421937 R. M. 1OWILL CORPORATION Surveyingetta mitotUhawail.rr.m Con5truion ManagementSINCE 1930



/fJ’\ R. M. TOWILL CORPORATION

Description prepared by:

2024 North King Street, Suite 200 Ryank Suzuki LI
Exp: 4/30/16

Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2014 Certificate Number 10059

-2-

2024 Noth King St,eet — Planning
Suite 200 01 Englneedng

Honolulu HI 96819-3470 ij Environmental Services
Teleptone 808 842 1133 PhOrVTI,

eMm R. M. TOWILL CORPOPATION
ConsmlaagementSINCE 1930



Honolulu Authority for Rapid Transportation

STAFF SUMMARY

TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015 — 60 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-2-003-014 BY
EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information El Service Delivery El Partnerships

El Follow.up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-2-003-014,
and situated at 1829 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 2015-21 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

_____ _____

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
5010.1D and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

__________________

1/f
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-61

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-2-003-006 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or opeticn of the fixed guideway
system,” and

WHEREAS, the City Council approved or did notobjëct to the acquisition of the
real property identified as Tax Map Key (TMK) 1-2-003-006 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. That acquisition by eminent domain in fee simple of the real
property identified as TMK 1-2-003-006 (por.) is hereby authorized
and the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

• —

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

ATTEST:

Board Administrator lb ••

Exhibit A — Legal Description of TMK 1-2-003-006 (por.)

1iI11i
11111



Exhibit A

Parcel 410
Being a Portion of the Remainder of Lot 15 in Block 10 of “Kapiolani Tract”

Being also a Portion of R.P. No. 8194, L.C. Aw. 6450, Apana I to Kaunuohua No Moehonua

SITUATE AT MOKAUEA, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Northwest corner of this parcel of land, also being the North corner of the Remainder of

Parcel 410, the coordinates of said point of beginning referred to Government Survey Triangulation Station

“MOKAUEA” being 4,747.20 feet South and 4,789.16 feet West, thence running by azimuths measured dockwise

from true South:

1. 222’ 20’ 12.91 feet along Lot 13 in Block 10 of “Kapiolam Tract”;

2. 312’ 20’ 50.00 feet along the Southwest side of Dillingham Boulevard;;

3. 42’ 20’ 12.91 feet along Lot A;

4. 132’ 20’ 50.00 feet along the Remainder of Parcel 410 to the point of
beginning and containing an area of 645 Square Feet, more
or less.

/fjfl\ R. M. TOWILL CORPORATION

Description prepared by

2024 North King Street, Suite 200 Ryan’M. Suzuki ,‘ Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2015 Certificate Number 10059

-1.-

2024 North King Street — Planning
Suite 200 — Engineedng

Honokilu HI 96819-3470 Envkonmental Services
Telephone 8088421133 PhotrammeIiy

Fax 808 842 1937 R. M. TOWILL CORPORATION Construdlen Management
SINCI 1930



Remainder of Parcel 410
Being a Portion of the Remainder of Lot 15 and all of Lot 16 in Block 10 of “Kapiolani Tract”
Being also a Portion of R.P. No. 8194, L.C. Aw. 6450, Apana I to Kaunuohua No Moehonua

SITUATE AT MOKAUEA, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this parcel of land, also being the Northwest corner of Parcel 410, the

coordinates of said point of beginning referred to Government Survey Triangulation Station “MOKAUEA” being

4,747.20 feet South and 4,789.16 feet West, thence running by azimuths measured clockwise from true South:

1. 312 20’ 50.00 feet along Parcel 410;

2. 42 20’ 180.09 feet along Lot A and Lot 18 in Block 10 of “Kapiolani
Tract”;

3. 132 20’ 50.00 feet along the Northeast side of Colbum Street;

4. 22T 20’ 180.09 feet along Lot 14 and Lot 13 in Block 10 of”Kapiolani
Tract”; to the point of beginning and containing an area of
9,005 Square Feet, more or less.

PROFESSlOtAj. R. M. TOWUL CORPORATION

Description prepared by

2024 North King Street, Suite 200 Ryan’11. Suzuki U Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2015 Certificate Number 10059

-1-

2024 NorTh King Street — Planning
Suite200 Engineering

Konolulu HI 96819.3470 Environmenli SeMces
Teleplone 808 842 1133 Phobg

Fax 808 842 1937 R j4 1OWILL CORPORATION Cet
SINCE 19S0



Easement A
For Temporary Construction Purposes
Affecting the Remainder of Parcel 410

Being a Portion of Lot 15 in Block 10 of “Kapiolani Tract”
Being a Portion of Royal Patent Number 8194, Land Comniission

Award Number 6450, Apana I to Kaumohua no Moehonua

SITUATE AT MOKAUEA, KALIFII, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this easement, being the West corner of Parcel 410, also being the North
corner of Remainder of Parcel 410, the coordinates of said point of beginning referred to Government Survey
Triangulation Station “MOKAUEA”, being 4,747.20 feet South and 4,789.16 feet West, thence running by azimuths
measured clockwise from true South:

1. 312 20’ 50.00 feet along Parcel 410;

2. 4T 20’ 4.00 feet along Lot A;

3. 132 20’ 50.00 feet;

4. 222 20’ 4.00 feet along Lot 13 in Block 10 of “Kapiolani Tract” to the
point of beginning and containing an area of 200 Square
Feet, more or less.

PROFESSIONAL R. M. TOWILL CORPORATION
LAND

* SURVEYOR *
Descnption prepared by:

2024 North King Street, Suite 200 RyaifM. Suzuki “ Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2014 Certificate Number 10059

-1-

2024 North King Street — PlanningSuIte 200 — EnglneesingHonolulu HI 96819-3470
EMronmenta1 ServicesTelephone 808 842 1133

Photegrammry

eMvilaWam R. M. ‘lOWIU. CORPORATION
SINCE 93O
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, Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—61 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-2-003-006
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery C LivabilitylLand Use

C Information C] Service Delivery C Partnerships

C] Follow-up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-2-003-006,
and situated at 1733 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-22 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

r1’ci/ic
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-62

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-2-003-101 BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-2-003-101 by eminent domain in
fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

41
1. That acquisition by eminent domain in fee simple of the real

property identified as TMK 1-2-003-101 is hereby authorized and
the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on

c.
t.. -

-- -

,I11Iht

ATTEST:

Board Chair

Board Administrator

Exhibit A— Legal Description of TMK 1-2-003-101

L



Exhibit A

Parcel 412
Being Portions of Lots 21,23, and 25 in Block 10 of “Kapiolani Tract”

Being also a Portion of R.P. No. 8194, L.C. Aw. 6450, Apana 1 to Kaunuohua No Moehonua

SITUATE AT MOKAUEA, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this parcel of land, also being the East corner ofLot A, along the Southwest
side ofDil]ingham Boulevard, the coordinates ofsaid point ofbeginningreferred to Government Survey Triangulation
Station “MOKAUEA” being 4,838.67 feet South and 4,669.59 feet West, thence running by azimuths measured
dockwise from true South:

1. 312 20’ 180.00 feet along the Southwest side of Dillingham Boulevard;

2. Thence along the Southwest side of Dillingham Boulevard and the Northwest side of Kalihi Street, on
a curve to the right with a radius of 20.00 feet, the chord
azimuth and distance being.

3570 20’ 28.28 feet;

3. 42’ 20’ 3.11 feet along the Northwest side of Kalihi Street,

4. Thence along the Remainder of Parcel 412, on a curve to the left with a radius of 20.00 feet, the chord
azimuth and distance being

162° 40’ 35.5” 20.21 feet;

5. 132’ 20’ 182.56 feet along the Remainder of Parcel 412;

6. 222’ 20’ 12.91 feet along LotA to the point of beginning and containing
an area of 2,546 Square Feet, more or less.

-1-

2024 North King Sfreet — Planning
Suite 200 i I EngineeringHonolulu HI 96819-3470 EnvIronmental ServicesTelephone 8088421133

etecom R. M. TOWILLCORPORkTION



• •:

,

R.M.TOCOOON
LAND ••

Description prepared by:

2024 North King Street, Suite 200 Ryan Suzuki Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2015 Certificate Number 10059

-2-

2024 North King Sfreet —
Suite 200 Engineering

Honoluhi HI 96819-3470 Envizonmental Sers
Telephone 808 842 1133

Fax 808 842 37 P.. M. TOWILL CORPORATION cons aagemenI
SINCE 1930



Remainder of Parcel 412
Being Portions of Lots 21,23, and 25 and all of Lot 26 in Block 10 of “Kapiolani Tract”

Being also a Portion of R.P. No. 8194, L.C. Aw. 6450, Apana I to Kaunuohua No Moehomia

SITUATE AT MOKAUEA, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner of this parcel of land, also being the Northwest corner of Parcel 412, the
coordinates of said point of beginning referred to Government Survey Triangulation Station “MOKAURA” being
4,848.21 feet South and 4,678.28 feet West, thence running by azimuths measured clockwise from true South:
1. 312 20’ 182.56 feet along Parcel 412;

2. Thence along the Parcel 412, on a curve to the right with a radius of 20.00 feet, the chord azimuth and
distance being:

342° 40’ 35.5” 20.21 feet;

3. 42’ 20’ 69.89 feet along the Northwest side of Kalihi Street;

4. 132’ 20’ 200.00 feet along Lots 27, 24, and 22 in Block 10 of”Kapiolani
Tract”;

5. 222’ 20’ 80.09 feet along Lot A to the point of beginning and containing
an area of 15,968 Square Feet, more or less.

/ /P(”\ R. M. TOWIIL CORPORATION
LAND

* SURVEYOR * Description prepared by:

2024 North King Street, Suite 200 Ryan ‘vI. Suzuki U Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2015 Certificate Number 10059

-1-

2024 North King SbBet PlanningSuite 200 EngineeringHonolulu HI 96819-3470 Environmental ServicesTelephone 808842 1133 PhotogramrnetiyFax 808 842 1937 R. M. TOWILL CORPORATION
SINCE 1930



Easement A
For Temporary Construction Purposes
Affecting the Remainder of Parcel 412

Being Portions of Lot 21, 23, 25, and 26 in Block 10 of”Kapiolani Tract”
Being a Portion of Royal Patent Number 8194, Land Commission

Award Number 6450, Apana 1 to Kaumohua no Moehonua

SITUATE AT MOKAUEA, KALIHI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the North corner ofthis easement, also being the Northwest corner ofParcel 412, the coordinates

of said point ofbeginning referred to Government Survey Triangulation Station “MOKAUEA”, being 4,848.21 feet
South and 4,678.28 feet West, thence running by azimuths measured clockwise from true South:

1. 312 20’ 182.56 feet along Parcel 412;

2. Thence along Parcel 412, on a curve to the right with a radius of 20.00 feet, the chord azimuth and
distance being

3420 40’ 35.5” 20.21 feet;

3. 42 20’ 32.20 feet along the Northwest side of Kaiihi Street;

4. 132 20’ 4.00 feet;

5. 222 20’ 22.78 feet;

6. 177 10’ 22.16 feet,

7. 132 20’ 180.28 feet;

8. 22T 20’ 4.00 feet along Lot A to the point of beginning and containing
an area of 1,026 Square Feet, more or less.

-1-

Suite 200 Englneeiing

2024 North King Street

iHonolulu HI 96819-3470 Environmental Services
Telephone 8088421133 PhotogrammebyFax 808 842 1937 R. M. TOWILL CORPORATION Surveying

eMail rmtiII@hawaiLrT.COm consotce ManagementSINCE 1930



PROFESSIONAL R. M. TOWILL CORPORATION
1.AND

* SURVEYOR *
Description prepared by:

2024 North King Street, Suite 200 Ryuki’’T’’Exp: 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12,2014 Certificate Number 10059

-2-

2024 North King Street — Planning
Suite 200 — EngineerIng

Honolulu HI 96819-3470 Environmental SeMme
Telephone 808 842 1133 Phologrammetry

R. M. TC)WILL CORPORATION Consthjctlon Management
SINCE 1930
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-w Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015 — 62 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-2-003-101 BY
EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

E] Information [J Service Delivery El Partnerships

El Follow-up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-2-003-101,
and situated at 1701 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-23 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.
5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
501 0.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-63

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-5-015-006 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and 111

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-5-015-006 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. 1t1itIIjJjat acquisition by eminent domain in fee simple of the real
pFbperty identified as TMK 1-5-015-006 (por.) is hereby authorized
and the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

ATTEST:

Board Administrator

Exhibit A — Legal Description of TMK 1-5-015-006 (por.)

Iii



Exhibit A

HONOLULU RAIL TRINSIT PROJECT

PARCEL 427

Being a portion of Lot 2 (Map 1) of
Land Court Consolidation 19

Situate at Kapalama, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Northeast corner of Parcel 426 of the Honolulu Rail Transit Project,
being also along the South side of Dillingham Boulevard, the
coordinates of said point of beginning referred to Government Survey
Triangulation Station “PUNCHBOWL” being 3,101.12 feet North and
7,408.73 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 182.95 feet along the South side of
Dill ingham Boulevard;

2. 32° 04’ 7.19 feet along Parcel 428 of the
Honolulu Rail Transit Project;

Thence along Remainder of
Parcel 427 of Honolulu Rail
Transit Project, on a curve to
the left with a radius of
80.00 feet, the chord azimuth
and distance being:

3. 127° 51’ 14.08 feet;

4. 122° 48’ 60.61 feet along same;

5. 122° 04’ 108.33 feet along same;

ATA AUSTIN, TSUTSUMI &. ASSOCIATES,

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 521 1571 WIU PA LOOP. SUITE A 100 PAUAHI STREET, SUITE 207



6. 212° 04’ 5.00 feet along Parcel 426 of the
Honolulu Rail Transit Project,
to the point of beginning and
containing an area of 956
Square Feet.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

/:ED\

Description Prepared By:

PROFESSIONAL

*

No 9828

* %, ,
ERIK S. KANESHIRO

%v .j Licensed Professional Land Surveyor
Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 006
Y:\2O14\14-O68\StJRVEY\DescriptionB\PRCEL 427 .docx

-2-

ATA AuSTIN. TSUTSLJMI & ASSOCIATES. INC.

CIVIL. ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 521 1571 WIL3 PA LOOP. SUITE A 100 PAUAIS STREET. SUiTE 213HONOLULU. HAWAII 55017.5001 WAiLLIKtI 5Ai ft I.IAW*II

. n



EONOJ4UI.U RAIL TRANSIT PROJECT

REMaINDER OF PARCEL 427

Being a portion of Lot 2 (Map 1) of
Land Court Consolidation 19

Situate at Kapalama, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Southwest corner of Parcel 427 of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangulation Station “PTJNCHBOWL” being 3,096.38 feet North and
7,411.38 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 108.33 feet along Parcel 427 of the
Honolulu Rail Transit Project;

2. 302° 48’ 60.61 feet along same;

Thence along same, on a curve
to the right with a radius of
80.00 feet, the chord azimuth
and distance being:

3. 307° 51’ 14.08 feet;

4. 32° 04’ 352.81 feet along Remainder of Parcel 428
of the Honolulu Rail Transit
Project;

5. 122° 04’ 182.95 feet along Lot 14-B-i (Map 19) of
Land Court Consolidation 165;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREE1 SUE 521 1811 WIU PA LOOP, SUITE A 100 PAUAHI STREET, SUITE 201



6. 212° 04’ 355.00 feet along Remainder of Parcel 426
of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 64,906 Square Feet.

Reserving therefrom Basement B for Temporary Construction
Purposes in favor of Honolulu Authority for Rapid Transportation.

s AN AUSTIN, TStJTSUMI & ASSOCIATES, INC.

Description Prepared By:

PROFESS!ONAL

*
NQ9826

*

ERIK S. KANESHIRO
k1jj. Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 006
Y: \2O14\14-O68\SURVEY\De8Criptions\P1RCEL 427 Remainder.docx

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES, INC.
! P”.. CIVIL ENGINEERS • SURVEYORS

801 SUMNER STREET, SUITE 821 ISTi WIU PA LOOP. SUITE A 100 PAIJAHI STREET. SUITe 213HONOLULU. HAWAII 88817-5031 W*ILIJKII I I. -WAft .88 .-• - •fl••



RONOLULU RAIL TR?NSIT PROJECT

EASEMENT B
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 427
of the Honolulu Rail Transit Project
Being a portion of Lot 2 (Map 1) of

Land Court Consolidation 19

Situate at Kapalama, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Southwest corner of Parcel 427 of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangulation Station “PUNcHBOWL” being 3,096.38 feet North and
7,411.38 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 108.33 feet along Parcel 427 of the
Honolulu Rail Transit Project;

2. 302° 48’ 60.61 feet along same;

Thence along same, on a curve
to the right with a radius of
80.00 feet, the chord azimuth
and distance being:

3. 307° 51’ 14.08 feet;

4. 32° 04’ 2.64 feet along Remainder of Parcel 428
of the Honolulu Rail Transit
Project;

5. 122° 24’ 138.77 feet along remainder of Remainder
of Parcel 427 of the Honolulu
Rail Transit Project;

6.. 122° 04’ 26.64 feet along same;

7. 32° 04’ 14.20 feet along same;

8. 122° 04’ 19.29 feet along same;

ATA AUSTIN. TSUTSUM1 ASSOCiATES. INC.

CIVIL ENGINEERS • SURVEYORS
501 SU1Q’IER STREET. SUITE 521 1571 WIU PA LOOP. SUITE A 100 PAUAHI STREEr. SUrIE 207



9. 2128 04’ 18.23 feet along Remainder of Parcel 426
of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 1,001 Square Feet.

V..AN AUSTIN, TSUTSUMI & ASSOCIATES, INC.

Description Prepared By:
• PROFESSIONAL

ERIK S. KP1ESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally designated easement.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 006
Y:\2O14\14-O68\SURVEY\DescriptionS\PRCEL 427 - Easement B.docx

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE 551 1571 WILl PA LOOP, SUrTE A 100 PAUAHI STREEr, StilTS 213HONOLULU. HAWAII 55517-5031 WAILUI8J. MAIN. HAWAII ‘-‘“



Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—63 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-5-015-006
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information El Service Delivery El Partnerships

El Follow-up El Resource Stewardship C] Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-5-015-006,
and situated at 935 Dillingham Boulevard, Honolulu, which is required for guideway construction of the
Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 2015-24 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.1D and Article XVII of the Charter of the City and County of Honolulu.

6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by:

Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-64

AUTHORIZING THE ACQUISITION OF EASEMENT OVER, ON, AND ACROSS
THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-5-007-032

(PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowrHART “to acquire by
eminent domain . . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of an
electrical easement over, on, and across the real property identified as Tax Map
Key (TMK)1-5-007-032 (por.) by eminent domain after written notification by
HART; and

WHEREAS, the acquisition by eminent domain of said easement over, on, and
across the above-identified real property, which is more particularly described in
the attached legal description marked as Exhibit A, is necessary for the Honolulu
Rail Transit Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. That acquisition by eminent domain of an easement over, on, and
across the real property identified as TMK 1-5-007-032 (por.) is
hereby authorized and the Corporation Counsel of the City and
County of Honolulu is empowered to institute eminent domain
proceedings as provided by law for the acquisition thereof; and

2. That the acquisition of said easement by eminent domain is
determined and declared to be for a valid public use and purpose
as aforesaid; and

3. That the acquisition of said easement by eminent domain is
determined and declared to be necessary for the aforesaid public
use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate



terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced: and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on

Board Chair

ATTEST:

Board Administrator

Exhibit A — Legal description of TMK 1-5-007-032 (por.)

I 11



Exhibit A

Easement A
For Electrical Purposes

Affecting Lot 12 (Map 1) of Land Court Consolidation 97

Being a Portion of Lot 12 (Map 1) ofLand Court Consolidation 97

SITUATE AT KOIUIU, LELEO AND KUWILI, HONOLULU, ISLAND OF OAHU, HAWAII

Beginning at the Southeast corner of this easement, along the North side of Kaaahi Place, the coordinates of

said point ofbeginning referred to Government Survey Triangulation Station ‘PUNCHBOWL”, being 1,619.30 feet

North and 5,275.64 feet West, thence running by azimuths measured clockwise from true South:

1. 68 50’ 18.98 feet along the North side of Kaaahi Place;

2. Thence along the North side of Kaaahi Place, on a curve to the right with a radius of 30.00 feet, the chord
azimuth and distance being:

83° 43’ 46” 15.42 feet;

3. 160 38’ 10.07 feet;

4. 250 38’ 14.72 feet;

5. 248 50’ 18.85 feet;

6. 338 50’ 13.57 feet to the point of beginning and containing an area of 442
Square Feet, more or less.

-1-

Suite 200 Engineering
2024 North King Street Planning

Honolulu HI 96819-3470 Environmentel Services
Telephone 8088421133

Fax 8088421937 K. M. TOWILL CORPORATION Surveying
eMa8 mitowflhawa8.rr.com Coon Management

SINCE 1930



CSED

R. M. TOWILL CORPORATIONI PROFESSIONAL ‘iL
LAND

SURVEYOR *) Description prepared by:

0059

E: 4/30/162024 North King Street, Suite 200 Ryan k Suauki
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
June 12, 2014 Certificate Number 10059

—2-

Suite 200 En9lneedng
2024 North K1n9 Steet psi Plannbrg

Honolulu HI 96819-3470
Telephone 808 842 1133 Potcgby

Fax 8088421937 P.. M. Towlu. CORPORATIONeMa nntowiII@hawairrm Management
SINCE 3Q



Honolulu Authority for Rapid Transportation

STAFF SUMMARY

TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—64 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF EASEMENT OVER,
ON, AND ACROSS THE REAL PROPERTY IDENTIFIED AS
TAX MAP KEY 1-5-007-032 (PORTION) BY EMINENT
DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery U LivabilitylLand Use

U Information [] Service Delivery U Partnerships

U Follow-up U Resource Stewardship U Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-5-007-032,
and situated at 906 Kaaahi Street, Honolulu, which is required for guideway construction of the Honolulu Rail
Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 2015-25 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

_________ _______ _______ ______

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
501 0.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

___________________

di” q

Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-65

AUTHORIZING THE ACQUISITION OF AN EASEMENT OVER, ON, AND
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-002-069

(PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain . . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of an
guideway easement over, on, and across the real property identified as Tax Map
Key (TMK)2-3-002-069 (por.) by eminent domain after written notification by
HART; and

WHEREAS, the acquisition by eminent domain of said easement over, on, and
across the above-identified real property, which is more particularly described in
the attached legal description marked as Exhibit A, is necessary for the Honolulu
Rail Transit Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. That acquisition by eminent domain of an easement over, on, and
across the real property identified as TMK 2-3-002-069 (por) is

liii hereby authorized and the Corporation Counsel of the City and
IfDounty of Honolulu is empowered to institute eminent domain
proceedings as provided by law for the acquisition thereof; and

2. That the acquisition of said easement by eminent domain is
determined and declared to be for a valid public use and purpose
as aforesaid; and

3. That the acquisition of said easement by eminent domain is
determined and declared to be necessary for the aforesaid public
use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate



terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on

ATTEST:

Board Administrator

Exhibit A — Legal description of TMK 2-3-002-069 (por.)

iIII1

Board Chair

II ii

4



Exhibit A

HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT

Parcel 471

Being a portion of Lot 16 (Block 4) of Kewalo Tract, being also a portion of Royal Patent5716, Land Commission Award 10605, No. 7 to Pilkoi.

Situate at Kewalo, Honolulu, Oahu, Hawaii

Beginning at the West corner of this parcel of land, being also the South corner of Lot
15, Block 4, of Kewalo Tract and on the Northerly side of Lot 2-A (Map 12) Block 4, ofLand Court Consolidation 53, the coordinates of which referred to Government Survey
Triangulation StationMPUNCHBOWL” being 5793.33 feet South and 1524.63 feet Westand running by azimuths measured clockwise from true South:

1. 231° 52’ 6.71 feet along Lot 15, Block 4 of Kewalo Track, along
remainder of Royal Patent 5716, Land
Commission Award 10605, No.710 Piikoi;

thence along remainder of Lot 16, along
remainder of of Royal Patent 5716, Land
Commission Award 10605, No. 7 to Plikoi, on a
curve to the right with a radius of 1132.25 feet,
the azimuth to the radial center being 25° 31’
03w, the chord azimuth and distance being:

2. 298° 42’ 31” 126.06 feet;

3. 51° 52’ 29.33 feet along remainder of Royal Patent 5716, Land
Commission Award 10605, No.7 to Pilkol;



4. 128° 46’ 1 5M 119.00 feet along Lot 2-A (Map 12) of Land Court
Consoildatlon 53, to the point of beginning and
containing an area of 2,236 square feet.

/ / UCENr Descnption Prepared By:

ENGINEERS SURVEYORS HAWAII,

O)7
INC

/

1320 North School Street Miles S. Hode Exp. 4130116
Honolulu, Hawaii 96817 Licensed Professional Land Surveyor

Certificate Number 10007

May 29, 2014

RevIsed: June 15, 2015

Tax Map Key: (1 Div.) 2-3-02: 69 Por.

14-73



. Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—65 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF AN EASEMENT
OVER, ON, AND ACROSS THE REAL PROPERTY
IDENTIFIED AS TAX MAP KEY 2-3-002-069 (PORTION) BY
EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery LI LivabilitylLand Use

LI Information LI Service Delivery Li Partnerships

LI FolIow.up El Resource Stewardship LI Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 2-3-002-069,
and situated at 975 Queen Street, Honolulu, which is required for guideway construction of the Honolulu Rail
Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-26 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
5010.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by:

Executive Director and CEO Date

Form Name: AdminOl Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-66

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 2-3-007-039 BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and tib

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 2-3-007-039 by eminent domain in
fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEEFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

by eminent domain in fee simple of the real
d as TMK 2-3-007-039 is hereby authorized and

the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

1.

2.



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on

Board Chair

ATTEST:

Board Administrator liii
Exhibit A — Legal description of TMK 2-3-007-039

111!



Exhibit A

HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT

Parcel 477

Being Lot 352 (Map 1) of Land Court Application 880, Section 2.
Situate at Kewalo, Honolulu, Oahu, Hawaii

BegInning at the Northeast corner of this parcel of land, being also the Northwest corner
of Lot 885-B (Map 138) of Land Court Application 880, Section 2, and on the Southerly
side of Kona Street, the coordinates of which referred to Government Survey
Triangulation Station PUNCHBOWL” being 767.04 feet South and 1028.77 feet West
and running by azimuths measured clockwise from true South:

1. 200 42’ 100.00 feet along Lot 885-B (Map 136) of Land
Court Application 880, SectIon 2;

2. 1100 42’ 50.00 feet along Lot 353-A (Map 33) of Land
Court Application 880, Section 2;

3. 200° 42’ 100.00 feet along Lot 352-A (Map 1) of Land Court
Application 880, SectIon 2;



4. 2900 42’ 50.00 feet along the Southerly side of Kona
Street to the point of beginning and
containing an area of 5,000 square
feet.

Description Prepared By:

i PROFE$SONAL ENGINEERS SURVEYORS HAWAII,
1* suyCo,j *J INC.

1320 North School Street Miles S. Hone Exp. 4/30/16
Honolulu, Hawaii 96817 Licensed Professional Land Surveyor

Certificate Number 10007

May 29, 2014

Revised: June 15, 2015

Tax Map Key: (lit Div.) 2-3-02: 39

14-73



Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—66 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-007-039 BY
EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information [1 Service Delivery El Partnerships

LI Follow-up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 2-3-007-039,
and situated at 1163 Kona Street, Honolulu, which is required for guideway construction of the Honolulu Rail
Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-27 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
5010.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by:

_____

-

Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1





Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-67

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 2-3-007-045 BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

‘Ii ilti
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 2-3-007-045 by eminent domain in
fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use d purpose;

ii1l1IlIIIIIMi1
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of

HART as follows:

1. That acquisition by eminent domain in fee simple of the real
property identified as TMK 2-3-007-045 is hereby authorized and
the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on

ATTEST:

Exhibit A — Legal description of TMK 2-3-007-045

4

•it
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Board Administrator



Exhibit A

HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT

Parcel 483

Being Lots 339 and 340 (Map 1) of Land Court Application 880, Section 2.

Situate at Kewalo, Honolulu, Oahu, Hawaii

Beginning at the Northeast corner of this parcel of land, being also the Northwest corner
of Lot 338 (Map 1) of Land Court Application 880, Section 2, and on the Southerly side
of Kona Street, the coordinates of which referred to Government Suivey Triangulation
Station PUNCHBOWL” being 890.77 feet South and 1356.40 feet East and running by
azimuths measured clockwise from true South:

1. 200 42’ 100.00 feet along Lot 337 (Map 1) of Land Court
Application 880, Section 2;

2. 1100 42’ 100.00 feet along Lot 340-A (Map 1) and Lot 341-
A (Map 33) of Land Court Application
880, Section 2;

3. 200° 42’ 100.00 feet along Lot 332-A-i (Map 32) of Land
Court Application 880, Section 2;



4. 2900 42’ 100.00 feet along the Southerly side of Kona
Street to the point of beginning and
containing an area of 10,000 square
feet.

7 /ucsEo\\ \ Description Prepared By:

ENGINEERS SURVEYORS HAWAII,

1320 North School Street Miles S. Hone Exp. 4130116
Honolulu, Hawaii 96817 Licensed Professional Land Surveyor

Certificate Number 10007

June 15, 2015

Tax Map Key: (1 Div.) 2-3-07: 45

14-73



Honolulu Authority for Rapid Transportation
: STAFF SUMMARY

TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015— 67 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-007-045 BY
EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionIApproval Project Delivery C LivabilitylLand Use

C Information C Service Delivery C Partnerships

C Follow-up C Resource Stewardship C Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 2-3-007-045,
and situated at 1209 Kona Street, Honolulu, which is required for guideway construction of the Honolulu Rail
Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 2015-28 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.1D and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

___________________

V hf
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-68

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEY 1-1-016-007 (PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

1 lti
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system and electrical purposes;” and

WHEREAS, the City Council approved or did not object to the acquisition of the
real property identified as Tax Map Key (TMK) 1-1-016-007 (por.) by eminent
domain in fee simple after written notification by HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

That acquisition by eminent domain in fee simple of the real
property identified as TMK 1-1-016-007 (por.) is hereby authorized
and the Corporation Counsel of the City and County of Honolulu is
empowered to institute eminent domain proceedings as provided by
law for the acquisition thereof; and

the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate
terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

2.



5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

Board Chair

ATTEST:

Board Administrator

P
ii ‘ill”

Exhibit A — Legal Description of TMK

- - - - •--.
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Exhibit A

PARCEL 306

Being Portions of Lot 92 and 93

As Shown on Map 150 of Land Court Application 1074

i-I- C,/(, OO1/.3o
Situate at Moanalua, Honolulu, Island of Oahu, Hawaii

Beginning at the West corner of this parcel ofland, along the South side ofWaiwsi Loop, the coorrhntes of
said point of beginning referred to Governnaent Survey Triangulation St2tion “SALT LAKE” being 11,206.64 feet
South and 2,801.13 feet East, thence tnnning by azimuths measured dockwise from rtue Soutit

1. AlongtheSouthsideofWaiwaiLoop, onacurvetotheleftwitharadius of403.O0feet,thcchord
azimuth and distance being

25W 14’ 55” 197.47

2. 33Y 25’ 30” 84.17 feet along Lot 91 (Map 150) of Land Court Application
1074;

3. Thence along the Remainder of Parcel 306, on a curve to the right with a radius of 2,250.00 feet, the
chord azimuth and distance being

97• 55’41” 89.42 feet;

4. 99 04’ 144.23 feetalongtheRrnainderofParcel306tothepointof
beginning and containing an area of 6,567 Square Feet,
more or less.

-1-

24NIigSset PIflh1Q
200 Iii

______

Hoiduti fl 96819,1470
Thon. 8081421133

Fax 8081421937 R. M. TOWILL CORPORATION&I no@JaI.IrIm INC• i , CCiI*Ul MI59enlela



(1 B.. M. TOWILL CORPORAT[ON

SURVEYOR J*) Description prepared by.

2024 North King Street, Suite 200 Ryan lvt Suzuki Exp 4/30/16
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
May 11,2015 Certificate Number 10059

-2-

2OO

__

2Q24 NoiU I Ssat Pmi’ig

Haaofliu HI 968193410 Enhno Ser.jeTetephone 6821133
F 8088421937 IL M. 1OWILL CORPORATION

S INC S Coidx Mmemm



t

Bcgtnn’ng at the Northwest corner of this parcel of land, along the South side of Waiwai Loop, the
coordinates of said point of beginning referred to Government Survey Triangulation Station “SALT LAKE” being
11,206.60 feet South and 2,800.15 feet East; thence rmning by in’nths measured dockwise from true Souih
1. Along the South side of Waiwai loop, on a curve to the leftwith a radius of 403.00 feet; the chord azimuth

and distance being

272 30’ 02” 0.99 feet

2. 279’ 04’ 144.23 feet along Parcel 306;

3. Thence along Parcel 306, on a curve to the left with a radius of 2,250.00 feet; the chord azimuth and
distance being

277’ 55’ 41” 89.42 feet;

4. 333 25’ 30”

5. 4440’

6. 71’ 10’ 30”

7. 179’ 27’

161.77 feet along Lot 91 (Map 150) of Laud Court Application
1074;

73.44) feet along Keehi Lagoon Beach Park, Exec. Ord. No. 1561;

263.80 feet along Keehi Lagoon Beach Park, Exec. Ord. No. 1561;

317.10 feet along Lot 94 (Map 150) of Land Court Application
1074 to the point of beginning and contiinng an area of
67,66K Square Feet, more or less.

.3

-1-

2024 Na Steel
Sd200

HcncUuHI 93819-3470
Teleçitene 808842 1133

Fax 808 842 1937
did mihr*d.ncain

—I’.

R. M. R3WILL CORPORATLON
IINC• 11O

Remainder ofPARCEL 306

BeingPortionsofLot92and93

As Shown on Map 150 of Land Court Application 1074

Situate at Moanalua, Honolulu, Island of Oahu, Hawaii



4.f \ R. M. TOWILL CORPORATION

(*11 Description prepared by:

2024 North King Street, Suite 200 Ryuzuki’’V Exp: 4/30/16
Honolulu, Hawaii 96819 licensed Professional Land Surveyor
May 11,2015 CertificateNumber 10059

-2-
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EASEMENT A

For Electtical Purposes

Being a Portion ofLot 93
As Shown on Map 150 of Land Court Application 1074

Situate at Moan21n Honolulu, Island of Oahu, Hawaii

Beginning at the Northeast corner of this easement, along the Southeast side ofKanw1iitneba Highway, the
coordinates of said point of beginning referred to Government Survey Triangulation Station “SALT LAKE” being
11,166.42 feet South and 2,994.46 feet East, thence rnnning by rimnths measured dockwise from true Soutfr
1. 333 25’ 30” 16.77 feet along Lot 91 (Map 150) of Land Court Application

1074;

2. 64 13’ 13.10 feet;

3. 154 14’ 6.94 feet;

4. 6801’ 31.10 feet

5. 160 10’ 10.00 feet;

6. Thence along the Southwest side of Waiwai Loop, on a curve to the left with a radius of 403.00 feet, the
chord azimuth and distance being

247 07’ 08” 42.92 feet to the point of beginning
and conroinirig an area of 518 Square Feet, more or less.

-1-

2o24NafeIKhaSbeBt
PlwmingSu8a0

Eii,.iHonobiki HI 968193470
EnvVonmesSeivITebphone 8068421133

PkogmmmnyFar 8088421937 P.. M. TOWILL CORPORATION

___

e ni8@IaIJr.nom
2 INCE 1 920 CiidIon I%arfleflt



I (OFESSI0NAL\ R.. M. TOWILL CORPORATION
IIJffi,E jj

Description prepared by:

4/30/162024 North King Street Suite 200 Ryan M. SLuki
Honolulu, Hawaii 96819 Licensed Professional Land Surveyor
May 11,2015 Certificate Number 10059

-2-

PmgSule200
2024 North Icing Sba
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Honolulu Authority for Rapid Transportation

STAFF SUMMARY

TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015— 68 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEY 1-1-016-007
(PORTION) BY EMINENT DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information C Service Delivery El Partnerships

Q FoIIow.up El Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-1-016-007,
and situated at 2656/2660 Waiwai Loop, Honolulu, which is required for guideway construction of the Honolulu
Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-29 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
501 0.1D and Article XVII of the Charter of the City and County of Honolulu.

6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

_________________

i/Lffr
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-69

AUTHORIZING THE ACQUISITION OF THE REAL PROPERTY IDENTIFIED
AS TAX MAP KEYS 1-5-015-005 (PORTION) and 1-5-015-001 (PORTION)

BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain. . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did hot object to the acquisition of the
real property identified as Tax Map Keys (TMKS) 1-5-015-005 (por.) and 1-5-
015-001 (por.) by eminent domain in fee simple after written notification by
HART; and

WHEREAS, the acquisition by eminent domain in fee simple of the above-
identified real property, which is more particularly described in the attached legal
description marked as Exhibit A, is necessary for the Honolulu Rail Transit
Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, BE IT BESOLVED by the Board of Directors of
HART asfj1iows : ‘dh11I111IIlliii1111lpP

That acquisition by eminent domain in fee simple of the real
“ property identified as TMKS 1-5-015-005 (por.) and 1-5-015-001

(por.) is hereby authorized and the Corporation Counsel of the City
and County of Honolulu is empowered to institute eminent domain
proceedings as provided by law for the acquisition thereof; and

2. That the acquisition of the above-identified property by eminent
domain is determined and declared to be for a valid public use and
purpose as aforesaid; and

3. That the acquisition of the above-identified property by eminent
domain is determined and declared to be necessary for the
aforesaid public use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate



terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid
Transportation on

______________________

ATTEST:

Chair

Board Administrator

Exhibit A — Legal Description of TMKS 1-5-015-005 (por.) and 1-5-01 5-001 (por.)



Exhibit A

HONOLULU RAIL TRANSIT PROJECT

PARCEL 432-A

Being a portion of Lot B-i (Map 7) of
Land Court Application 903

Situate at Kuwili, Honolulu, Qahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Northeast corner of Parcel 431 of the Honolulu Rail Transit Project,
being also along the South side of Dillingham Boulevard, the
coordinates of said point of beginning referred to Government Survey
Triangulation Station “PUNCHBOWL” being 2,548.09 feet North and
6,525.57 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 77.54 feet along the South side of
Dillingham Boulevard;

2. 32° 04’ 6.24 feet along Parcel 432-B of the
Honolulu Rail Transit Project;

3. 122° 04’ 45.59 feet along Remainder of Parcel 432-
A of Honolulu Rail Transit
Project;

Thence along same, on a curve
to the left with a radius of
20.00 feet, the chord azimuth
and distance being:

4. 84° 13’ 24.54 feet;

5. 70° 21’ 6.38 feet along same;

6. 122° 04’ 4.17 feet along same;

7. 212° 04’ 20.07 feet along same;

8. 122° 04’ 4.44 feet along same;

ATA AUSTIN. TSUTSUMI ASSOCIATES. INC.

CIVIL ENGINEERS • SURVEYORS
501 SIM*IER STREET. SUITE 521 1571 WSJ PA LOOP. SUITE A 100 PAUAHI STREET. SUITE 207



9. 212° 04’ 6.24 feet along Parcel 431 of the
Honolulu Rail Transit Project,
to the point of beginning and
containing an area of 713
Square Feet.

Subject to Easement A for Water Purposes as shown on Map 4 of
Land Court Application 903.

Subject also, to Easement B for Sewer Purposes as shown on Map 8
of Land Court Application 903.

AUSTIN, TSUTStJMI & ASSOCIATES, INC.

Description Prepared By:

\ \ No.9826 // ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 005
‘f:\2014\14-068\SURVEY\Descriptions\P.ARCEL 432-A.docx

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC.

CIVIL ENGINEERS • SURVEYORS
ai SUMNER sTEEr SUITE 551 1511 WIU PA LOOP. SUITE A 100 PAUANI STREET. SUITS 213HONOULU. HAWAII 55517-5031 W*LlIl I MI ..... —



HONOLULU RAIL TRANSIT PROJECT

REMAINDER OF PARCEL 432-A

Being a portion of Lot B-i (Map 7) of
Land Court Application 903

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the North corner of this lot, being a Westerly
corner of Parcel 432-A of the Honolulu Rail Transit Project, the
coordinates of said point of beginning referred to Government Survey
Triangulation Station “PUNCHBOWL” being 2,542.80 feet North and
6,528.89 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 4.44 feet along Parcel 432-A of the
Honolulu Rail Transit Project;

2. 32° 04’ 20.07 feet along same;

3. 302° 04’ 4.17 feet along same;

4. 250° 21’ 6.38 feet along same;

Thence along same, on a curve
to the right with a radius of
20.00 feet, the chord azimuth
and distance being:

5. 264° 13’ 24.54 feet;

6. 302° 04’ 45.59 feet along same;

7. 32° 04’ 288.29 feet along Remainder of Parcel 432-
B of the Honolulu Rail Transit
Project;

8. 88° 32’ 16.00 feet along Lot 33-A-2 (Map 16) of
Land Court Application 1758;

9. 122° 04’ 64.20 feet along Lot 17 (Map 10) of Land
Court Consolidation 165;

ATA AUSTIN. TSUTSUML & ASSOCIATES. INC.

CML ENGINEERS • SURVEYORS
501 SIJNWER STREET. SUITE 521 1871 WIU PA LOOP. SUITE A 100 PAUAHI STREET. SUiTE 207



10. 212° 04’ 297.13 feet along Lot 17 (Map 10) of Land
Court Consolidation 165 and
Remainder of Parcel 431 of the
Honolulu Rail Transit Project,
to the point of beginning and
containing an area of 22,751
Square Feet.

Reserving therefrom Easement A for Temporary ConstructionPurposes in favor of Honolulu Authority for Rapid Transportation.

Subject to Easement A for Water Purposes as shown on Map 4 ofLand Court Application 903.

Subject also, to Easement B for Sewer Purposes as shown on Map 8of Land Court Application 903.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

Description Prepared By:

PROFESSIONAL

* 5RVEYOR * 4j
.

,cj
No. 9828

ERIK S. KNESHIR0
4 Licensed Professional Land SurveyorAfl.

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport alegally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 005
Y: \2O14\14-O68\SURVEY\Oescriptions\PRCEL 432-A Remainder .docx

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
SO1 SUMNER STREET. SUITE Ui 1571 WIU PA LOOP. SUnEA 100 PAUAHI STREET. SUITE 213HONOWLU. HAWAII 95517.5021 WAILUIcU. MAUI, HAWAII 95753 MILD. HAWAII 502fl



HONOLULU RAIL TRJNSIT PROJECT

EASEMENT A
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 432-A
of the Honolulu Rail Transit Project

Being a portion of Lot B-i (Map 7) of
Land Court Application 903

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the Northeast corner of this easement, being the
Southeast corner of Parcel 432-A of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangi.zlation Station “PtJNCHBOWL” being 2,501.63 feet North and
6,463.18 feet West thence running by azimuths measured clockwise from
true South:

1. 32° 04’ 3.32 feet along Remainder of Parcel 432-
B of the Honolulu Rail Transit
Project;

2. 122° 04’ 48.19 feet along remainder of Remainder
of Parcel 432-A of the
Honolulu Rail Transit Project;

3. 32° 04’ 16.74 feet along same;

4. 122° 04’ 20.73 feet along same;

5. 250° 21’ 6.38 feet along Parcel 432-A of the
Honolulu Rail Transit Project;

Thence along same, on a curve
to the right with a radiuB of
20.00 feet, the chord azimuth
and distance being:

6. 264° 13’ 24.54 feet;

ATA AUSTIN, TSUTSUMI & ASSOCIATES,

CIVtL ENGlNEES • SURVEYORS
501 SUWER STREET. SUTIE 521 1871 WILl PA LOOP. SUIW A 100 PALIAJIl STRFET SIftTF 707



7. 302° 04’ 45.59 feet along same to the point of
beginning and containing an
area of 433. Square Feet.

, AUSTIN, TStJTSUMI & ASSOCIATES, INC.

7’CSEDO
Description Prepared By:

PROFESSIONAL

* SUR *

%Js- ‘•

___

4, ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport alegally designated easement.

Honolulu, Hawaii
June 16, 2015

TMI(: (1) 1-5-015: 005
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 432 - Easement A.docx

-2-

ATA AUSTIN. TSUTSUMI & ASSC]CIATES, INC.
CIVIL ENGINEERS • SURVEYORS

601 SUM?1ER STREET. SUITE 921 1671 WMJ PA LOOP. SUITE A 100 PAUAHI STREET. SUITE 213HONOLULU. HAWAII 99917-5031 WAILUIW. MAui I4AWAII OA



HONOLULU RAXL TRANSIT PROJECT

PARCEL 432-B
‘:

Being a portion of Lot 14-A (Map 14) of
Land Court Application 1758

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Northeast corner of Parcel 432-A of the Honolulu Rail Transit Project,
being also along the South side of Dillingham Boulevard, the
coordinates of said point of beginning referred to Government Survey
Triangulation Station “PtJNCHBOWL” being 2,506.93 feet North and
6,459.87 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 126.53 feet along the South side of
Dillingham Boulevard;

Thence along Parcel 432-C of
the Honolulu Rail Transit
Project, on a curve to the
left with a radius of 935.00
feet, the chord azimuth and
distance being:

2. 321° 31’ 40” 18.74 feet;

3. 122° 04’ 144.20 feet along Remainder of Parcel 432-
B of Honolulu Rail Transit
Project;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUER SrREEr, SUITE 521 871 Witi PA LOOP. SUW A 100 PAUAI4I St SUITF 107



4. 212° 04’ 6.24 feet along Parcel 432-A of the
Honolulu Rail Transit Project,
to the point of beginning and
containing an area of 845
Square Feet.

Subject to Portion of Easement 4 for Pole and Wire Lines Purposes
in favor of Hawaiian Electric Company, Inc., as shown on Map 1 of Land
Court Application 903.

Subject also, to Portion of Easement 30 for Sewer Purposes in
favor of the City and County of Honolulu, as shown on Map 1 of Land
Court Application 903.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.
1sJ%

Description Prepared By:

*
0O

* 4. L6Z2i— ,
No.9826 ERIK S. KANESHIRO

6’q S’ Licensed Professional Land Surveyor
Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 001 (Portion)
Y;\2014\14-068\SURVEY\Descriptiofls\PARCEL 432-B.docx

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNER STREET. SUITE S2l I 571 WIU PA LOOP. SUITE A 100 PAUAHI STREET SUITE 513HONOLUW. HAWAS 9SS1T4 WAUiIOi. MAIl HAWAII ..,



HONOLULU RAIL TRANSIT PROJECT

REMAINDER OF PARCEL 432-B

Being a portion of Lot 14-A (Map 14) of
Land Court Application 1758

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Southwest corner of Parcel 432-B of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangulation Station “PUNCHBOWL” being 2,501.63 feet North and
6,463.18 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 144.20 feet along Parcel 432-B of the
Honolulu Rail Transit Project;

Thence along Remainder of
Parcel 432-C of the Honolulu
Rail Transit Project, on a
curve to the left with a
radius of 935.00 feet, the
chord azimuth and distance
being:

2. 316° 33’ 28.5” 143.32 feet;

3. 59° 30’ 114.47 feet along Lot 14-B (Map 14) of
Land Court Application 1758,
Lot 21-A (Map 4) of Land Court
Consolidation 97, and Lot 33-
A-2 (Map 16) of Land Court
Application 1758;

4. 88° 32’ 277.86 feet along Lot 33-A-2 (Map 16) of
Land Court Application 1758;

ATA AUSTIN. TSUTSUMI & ASSDCIATES. INC.

CIVIL ENGINEERS • SURVEYORS
501 SUER STREET. SUITE 521 1671 WIt.! PA LOOP. SUItE A 100 PAUA)1I STREET. suns 201



5. 212° 04’ 288.29 feet along Remainder of Parcel 432-
A of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 50,628 Square Feet.

Reserving therefrom Easement B for Temporary Construction
Purposes in favor of Honolulu Authority for Rapid Transportation.

Subject to the following:

1. Portion of Easements 3 and 4 for Pole and Wire Lines Purposes infavor of Hawaiian Electric Company, Inc., as shown on Map 1 of Land
Court Application 903;

2. Portion of Easements 5 and 30 for Sewer Purposes in favor of The
City and County of Honolulu, as shown on Map 1 of Land CourtApplication 903.

AUSTIN1 TSUTSt3MI & ASSOCIATES, INC.

Description Prepared By:

PROFESSIONAL

* SUOR * .

No.9826 ERIK S. KANESHIRO
Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport alegally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 001 (Portion)
Y: \2O14\14-O8\SURVEY\Descriptions\PARCEL 432-B Remainder.docx
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HONOLULU RAIL TRANSIT PROJECT

EASEMENT B
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 432-B
of the Honolulu Rail Transit Project

Being a portion of Lot 14-A (Map 14) of
Land Court Application 1758

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this easement, being the
Southwest corner of Parcel 432-B of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangulation Station “PUNCHBOWL” being 2,501.63 feet North and
6,463.18 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 144.20 feet along Parcel 432-B of the
Honolulu Rail Transit Project;

Thence along Remainder of
Parcel 432-C of the Honolulu
Rail Transit Project, on a
curve to the left with a
radius of 935.00 feet, the
chord azimuth and distance
being:

2. 320° 38’ 04” 10.42 feet;

3. 122° 04’ 154.07 feet along remainder of Remainder
of Parcel 432-B of the
Honolulu Rail Transit Project;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CtVII. ENGINEERS • SURVEYORS
501 SUMNER SrREEr. SURE 521 1871 WIU PA LOOP. SUITE A 100 PAUAHI STREET. SURE 207



4. 212° 04’ 3.32 feet along Remainder of Parcel 432-
A of the Honolulu Rail Transit
Project, to the point of
beginning and containing an
area of 495 Square Feet.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

De8cription Prepared By:

PROFESSIONAL

* SURVEYOR * 4
No.9826

ERIK S. KANESHIRO
“w Licensed Professional Land Surveyor

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally designated easement.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 001 (Portion)
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 432 - Easement B.docx
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HONOLULU RAIL TRANSIT PROJECT

PARCEL 432-C

Being a portion of Land Court Application 904

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Northeast corner of Parcel 432-B of the Honolulu Rail Transit Project,
being also along the South side of Dillingham Boulevard, the
coordinates of said point of beginning referred to Government Survey
Triangulation Station “PUNCHBOWL” being 2,439.75 feet North and
6,352.64 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 209.50 feet along the South side of
Dill ingham Boulevard;

Thence along same, on a curve
to the left with a radius of
759.34 feet, the chord azimuth
and distance being:

2. 300° 46’ 45” 34.12 feet;

3. 350° 15’ 5.98 feet along Parcel 433-A of the
Honolulu Rail Transit Project;

Thence along Remainder of
Parcel 432-C of Honolulu Rail
Transit Project, on a curve to
the right with a radius of
782.00 feet, the chord azimuth
and distance being:

4. 119° 44’ 58” 63.24 feet;

5. 122° 04’ 166.75 feet along same;

Thence along Parcel 432-B of
the Honolulu Rail Transit
Project, on a curve to the
right with a radius of 935.00
feet, the chord azimuth and
distance being:

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC.

CIVIL ENGINEERS • SURVEYORS
STREET, SUITE 521 1871 WILl PA LOOP. SUITE A 100 F’AUAHI STREET SUITE 207



6. 141° 31’ 40” 18.74 feet to the point of beginning and
containing an area of 1,441
Square Feet.

Subject to Easement for Sewer Purposes in favor of the City and
County of Honolulu, as shown on Map 1 of Land Court Application 904.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

“ENDO
Description Prepared By:

PROFESSIONAL

* SR *

tp,
BRIK S. KANESHIRO

Licensed Professional Land Surveyor
Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 001 (Portion)
y:\2014\14-068\SURVEY\Descriptions\PARCEL 432-C. docx
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HONOLULU RAIL TRANSIT PROJKCT

REMAINDER OF PARCEL 432-C

Being a portion of Land Court Application 904

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this lot, being the
Southwest corner of Parcel 432-C of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangulation Station “PUNCHBOWL” being 2,425.08 feet North and
6,340.98 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 166.75 feet along Parcel 432-C of the
Honolulu Rail Transit Project;

Thence along same, on a curve
to the left with a radius of
782.00 feet, the chord azimuth
and distance being:

2. 299° 44’ 58” 63.24 feet;

3. 350° 15’ 25.97 feet along Remainder of Parcel 433-
A of the Honolulu Rail Transit
Project;

4. 14° 15’ 5.01 feet along same;

5. 93° 30’ 33.56 feet along Remainder of Parcel 433-
B of the Honolulu Rail Transit
Project;

6. 110° 05’ 29.00 feet along same;

Thence along Lot 14-B (Map 14)
of Land Court Application 1758
and Remainder of Parcel 432-B
of the Honolulu Rail Transit
Project, on a curve to the
right with a radius of 935.00
feet, the chord azimuth and
distance being:

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUhQ.IER STREET, SUITE 521 *571 WILl PA LOOP. SUITE A 100 PAUAkII STREET. SUITE 207



7. 134° 56’ 30” 195.86 feet to the point of beginning and
containing an area of 6,760
Square Feet.

Reserving therefrom Easement C for Temporary Construction
Purposes in favor of Honolulu Authority for Rapid Transportation.

Subject to Easement for Sewer Purposes in favor of the City and
County of Honolulu, as shown on Map 1 of Land Court Application 904.

AUSTIN, TSUTSTJMI & ASSOCIATES, INC.

Description Prepared By:

PROFESSIONAL

* SURVEYOR *

No.9826 ERIK S. KANESHIRO
Licensed Professional Land SurveyorAll,

Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally subdivided lot.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 001 (Portion)
Y:\2O14\14-O6B\SURVEY\DeBcriptions\PRCEL 432-C Remaixzder.docx
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HONOLULU RAIL TRANSIT PROJECT

EASEMENT C
(FOR TEMPORARY CONSTRUCTION PURPOSES)

Affecting Remainder of Parcel 432-C
of the Honolulu Rail Transit Project

Being a portion of Land Court Application 904

Situate at Kuwili, Honolulu, Oahu, Hawaii

Beginning at the Northwest corner of this easement, being the
Southwest corner of Parcel 432-C of the Honolulu Rail Transit Project,
the coordinates of said point of beginning referred to Government
Survey Triangulation Station “PUNCHBOWL” being 2,425.08 feet North and
6,340.98 feet West thence running by azimuths measured clockwise from
true South:

1. 302° 04’ 166.75 feet along Parcel 432-C of the
Honolulu Rail Transit Project;

Thence along same, on a curve
to the left with a radius of
782.00 feet, the chord azimuth
and distance being:

2. 299° 44’ 58” 63.24 feet;

3. 350° 15’ 5.02 feet along Remainder of Parcel 433-
A of the Honolulu Rail Transit
Project;

Thence along remainder of
Remainder of Parcel 432-C of
the Honolulu Rail Transit
Project, on a curve to the
right with a radius of 784.16
feet, the chord azimuth and
distance being:

4. 119° 18’ 55” 57.51 feet;

5. 121° 25’ 7.32 feet along same;

6. 212° 04’ 0.71 feet along same;

7. 122° 04’ 158.65 feet along same;

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC.

CIVIL ENGINEERS • SURVEYORS
501 SUMNRTEET, SUITE 521 1871 WILl PA LOOP. SUITE A 100 PAUAI4I STREET, SUITE 207



Thence along Remainder of
Parcel 432-B of the Honolulu
Rail Transit Project, on a
curve to the right with a
radius of 935.00 feet, the
chord azimuth and distance
being:

8. 140° 38’ 04” 10.42 feet to the point of beginning and
containing an area of 796
Square Feet.

AUSTIN, TSUTSUMI & ASSOCIATES, INC.

Description Prepared By:

PROFESSIONAL

* * 44
ERIK S. KANESHIRO

vAil Licensed Professional Land Surveyor
Certificate No. 9826

Note: This description is for exhibit purposes and does not purport a
legally designated easement.

Honolulu, Hawaii
June 16, 2015

TMK: (1) 1-5-015: 001 (Portion)
Y:\2O14\14-O8\SURVEY\DescriptionB\PRCEL 432 - Easement C.docx
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• Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—69 Moms Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF THE REAL
PROPERTY IDENTIFIED AS TAX MAP KEYS 1-5-015-005
(PORTION) and 1-5-015-001 (PORTION) BY EMINENT
DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery LI LivabilitylLand Use

E] Information LI Service Delivery LI Partnerships

LI Follow-up [] Resource Stewardship El Agency Admin.

1. Purpose:
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Keys 1-5-01 5-005
and 1-5-015-001, and situated at 735 Dillingham Boulevard, Honolulu, which is required for guideway
construction of the Honolulu Rail Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 201 5-31 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.

3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.

5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, ETA
5010.ID and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

Executive Director and CEO Date

Form Name: Admin0l_Rev. A 06-08-11
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 201 5-70

AUTHORIZING THE ACQUISITION OF EASEMENT OVER, ON, AND ACROSS
THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 2-1-031-030

(PORTION) BY EMINENT DOMAIN

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by
eminent domain . . . all real property or any interest therein necessary for the
construction, maintenance, repair, extension or operation of the fixed guideway
system;” and

WHEREAS, the City Council approved or did not object to the acquis bn of a
perpetual easement Temporary Construction Easement (TCE), on, and across
the real property identified as Tax Map Key (TMK)2-1-031-030 (por.) by eminent
domain after written notification by HART; and

WHEREAS, the acquisition by eminent domain of said easement over, on, and
across the above-identified real property, which is more particularly described in
the attached legal description marked as Exhibit A, is necessary for the Honolulu
Rail Transit Project fixed guideway system, a valid public use and purpose;

NOW, THEREFORE, Btj[ )ESOLVED by the Board of Directors of
HART as follows: ‘

‘. That acquisition by eminent domain of an easement over, on, and
1IJji across the real property identified as TMK 2-1-031-030 (por) is

hereby authorized and the Corporation Counsel of the City and
County of Honolulu is empowered to institute eminent domain
proceedings as provided by law for the acquisition thereof; and

2. That the acquisition of said easement by eminent domain is
determined and declared to be for a valid public use and purpose
as aforesaid; and

3. That the acquisition of said easement by eminent domain is
determined and declared to be necessary for the aforesaid public
use and purpose; and

4. That in the process of said proceedings in eminent domain, the
Corporation Counsel is authorized and empowered to negotiate



terms of settlement, subject to the approval of HART and/or the
Court before which such proceedings are commenced; and

5. That the Board Administrator be directed to transmit copies of this
resolution to HART and the Department of the Corporation
Counsel.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on

Board Chair

ATTEST:

Board Administrator

Exhibit A — Legal description of TMK 2-1-031-030 (por.)

ii

- -



Exhibit A

HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT

Parcel 447

BEING PORTION OF LOT 6-A (MAP 9) OF LAND COURT APPLICATION 345
SITUATE AT HONUAKAIIA AND KAAKAUKUKUI, HONOLULU, OAHU, HAWAII

Beginning at the Southeast corner of this parcel of land, the direct azimuth and
distance from the South corner of Lot 6-A (Map 9) of Land Court Application 345 being:
140° 30’ 23.88 feet, and on the North side of Halekauwila Street, the coordinates of which
referred to Government Survey Triangulation Station “PUNCHBOWL” being 4062.93 feet
South and 3341.21 feet West and running by azimuths measured clockwise from true South:

1. 140° 30’ 235.32 feet along the North side of Halekauwila Street;

2. 2300 30’ 3.43 feet along remainder of Lot 6-A (Map 9) of Land
Court Application 345;

3. 320° 30’ 7.12 feet along remainder of Lot 6-A (Map 9) of Land
Court Application 345;

4. 230° 30’ 23.84 feet along remainder of Lot 6-A (Map 9) of Land
Court Application 345;

5. 320° 30’ 194.17 feet along remainder of Lot 6-A (Map 9) of Land
Court Application 345;

6. 50° 30’ 25.76 feet along remainder of Lot 6-A (Map 9) of Land
Court Application 345;

7. 3200 30’ 34.03 feet along remainder of Lot 6-A (Map 9) of Land
Court Application 345;



8. 50° 30’ 1.51 feet along remainder of Lot 6-A (Map 9) of Land
Court Application 345 to the point of beginning
and containing an area of 5,371 square feet.

Description Prepared By:

ENGINEERS SURVEYORS HAWAII,

(

Miles S. Hone Exp. 4130/16
Licensed Professional Land Surveyor
Certificate Number 10007

1320 North School Street
Honolulu, Hawaii 96817

This description is for exhibit purposes and does not purport a legally subdivided lot.

December 5, 2014

Revised: June 15, 2015

Tax Map Key (1” Dlv) 2-1-031: 30 Por.

14-73



Honolulu Authority for Rapid Transportation

STAFF SUMMARY
TITLE: STAFF CONTACT: DATE:

RESOLUTION NO. 2015—70 Morris Atta August 27, 2015
AUTHORIZING THE ACQUISITION OF EASEMENT OVER,
ON, AND ACROSS THE REAL PROPERTY IDENTIFIED AS
TAX MAP KEY 2-1-031-030 (PORTION) BY EMINENT
DOMAIN
Type: Goal Focus Area Reference Notes

ActionlApproval Project Delivery El LivabilitylLand Use

El Information El Service Delivery El Partnerships

El Follow-up El Resource Stewardship El Agency Admin.

1. Purpose:

Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 2-1-031-030,

and situated at 616 Keawe Street, Honolulu, which is required for guideway construction of the Honolulu Rail
Transit Project (HRTP).

2. BackgroundlJustification

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council
along with HART Resolution 2015-32 on June 25, 2015. More than 45 days has elapsed since the notice. The
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the
condemnation proceedings for this parcel.
3. Procurement Background

N/A

4. FinanciallBudget Impact

The project budget includes an estimated cost for legal action associated with the condemnation of the
property.
5. Policy Impact

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA
5010.1 D and Article XVII of the Charter of the City and County of Honolulu.
6. Public Involvement

N/A

7. Alternatives

There is no alternative given the proposed project schedule and the need to acquire the property as soon as
possible in order to not delay the contractor in constructing the guideway.

8. Exhibits

N/A

Certified and Recommended by

__________________________

1f 1ff
Executive Director and CEO Date

Form Name: AdminOl_Rev. A_06-08-1 1



,

•i’••>
‘

.
-

l_

1

••..
.;;:

s
.
.
C

t
:
’
’
•

1

•1
.•-

1
.:)

rj

.3.’

I3.

1

.;$
:i.

j
.
.

.2
S

.
4

t
.

‘1.
1

‘—
S

f
’

t

•
5
L

S

5::.::i:
i
;
-
;

I1.
S

1”

S
,
.

E
”
•

‘4
.
_

4
.

F
:•

‘
.
:

_
0
I



 

Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015- 46 
 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE A FEE SIMPLE INTEREST AND A TEMPORARY CONSTRUCTION 

EASEMENT (TCE) IN THE REAL PROPERTY IDENTIFIED AS  
TAX MAP KEYS 1-1-016-019 (PORTION) AND 1-1-016-020 (PORTION) BY EMINENT 
DOMAIN AND PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF 

SAID PROPERTY BY EMINENT DOMAIN 
 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 
 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART "to acquire by eminent 
domain ... all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;" and 
 
WHEREAS, prior to such acquisition the Charter directs HART to submit a list of real 
property to be acquired by eminent domain to the City Council; and 
 
WHEREAS, the City Council may approve the acquisition by eminent domain or may 
object by adoption of a resolution within 45 days of the notification to acquire the real  
property; and 
 
WHEREAS, the acquisition by eminent domain in fee simple and TCE of the real 
property identified as Tax Map Keys (TMKS) 1-1-016-019 (Portion) and 1-1-016-020 
(Portion) and more particularly described in the attached legal description marked as 
Exhibit A, is necessary for the  Honolulu Rail  Transit Project fixed guideway system, a 
valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That written notification to the City Council is approved, for the acquisition by 
eminent domain in fee simple of the real property and TCE identified as TMKS  
1-1-016-019 (Portion) and 1-1-016-020 (Portion); and 

 
2. That in the event the City Council approves or does not object to the acquisition 

within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain in fee simple and 
TCE of the above-identified real property. 

 
  



 

ADOPTED by the Board of the Honolulu Authority for Rapid  
Transportation on _____________________________. 
 
 
Exhibit A – Legal description of TMK 1-1-016-019 (Portion) and 1-1-016-020 (Portion) 
Exhibit B – Resolution No. 2015-___, Authorizing the Acquisition of the Fee Simple 

Interest Real Property and Temporary Construction Easement (TCE) 
Identified as Tax Map Key 1-1-016-019 (Portion) and 1-1-016-020 (Portion) 
by Eminent Domain 

 
 
 
 

 _____________________________ 
 Board Chair 

 
ATTEST: 
 
 
 _______________________________  
Board Administrator 
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 Exhibit B 

Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-46 
 

AUTHORIZING THE ACQUISITION OF THE FEE SIMPLE INTEREST REAL 
PROPERTY AND TEMPORARY CONSTRUCTION EASEMENT (TCE) IDENTIFIED 

AS TAX MAP KEYS 1-1-016-019 (PORTION) AND 1-1-016-020 (PORTION)  
BY EMINENT DOMAIN 

 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by eminent 
domain. . . all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of the rea 
property identified as Tax Map Keys (TMKS) 1-1-016-019 (Portion) and 1-1-016-020 
(Portion) by eminent domain in fee simple and TCE after written notification by HART; 
and 
 
WHEREAS, the acquisition by eminent domain in fee simple and TCE of the above-
identified real property, which is more particularly described in the attached legal 
description marked as Exhibit A, is necessary for the Honolulu Rail Transit Project fixed 
guideway system, a valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That acquisition by eminent domain in fee simple and TCE of the real 
property identified as TMKS 1-1-016-019 (Portion) and 1-1-016-020 
(Portion) is hereby authorized and the Corporation Counsel of the City and 
County of Honolulu is empowered to institute eminent domain proceedings 
as provided by law for the acquisition thereof; and 

 
2. That the acquisition of the above-identified property by eminent domain is 

determined and declared to be for a valid public use and purpose as 
aforesaid; and 

 
3. That the acquisition of the above-identified property by eminent domain is 

determined and declared to be necessary for the aforesaid public use and 
purpose; and  

 
4. That in the process of said proceedings in eminent domain, the 

Corporation Counsel is authorized and empowered to negotiate terms of 



 Exhibit B 

settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 

 
5. That the Board Administrator be directed to transmit copies of this 

resolution to HART and the Department of the Corporation Counsel. 
 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 
_____________________. 
 
 
 
  

___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit  A – Legal Description of TMKS 1-1-016-019 (Portion) and 1-1-016-020 (Portion)  
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iiiui,iir IN REPLY REFER TO:

CMS-APOOROW-00954

HONOLULU AUTHORITY for RAPID TRANSPORTATION Daniel A. Grabauskas
EXECUTIVE DIRECTOR AND CEO

CERTIFIED MAIL/RETURN RECEIPT REOUESTED BOARD OF DIRECTORS

7014 1200 0000 8348 1922 Ivan M. Lui-Kwan, Esq.
CHAIR

June 29, 2015 Donald G. Homer
VICE CHAIR

George I. Atta
Robert Bunda

Michael 0. Formby
I A D Ford N. Fuchigami

ivii. .iii iii i. ..i’_i William “Buzz” Hong
Masters Properties, LLC KeslieW.K.I-lui

Damien T.K. Kim
255 Washington Street, Suite 300 Carrie K.S. Okinaga, Esq.

Newton, Massachusetts 02458

Dear Mr. Dodds:

Subject: Honolulu Rail Transit Project (HRTP)
2635 Waiwai Loop
Parcel 318: Tax Map Key (TMKs) 1-1-016-019 and 1-1-016-020 (Portions)
Letter of Offer

The Honolulu Authority for Rapid Transportation (HART) is constructing the HRTP. As part of the
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified
as TMKs 1-1-016-019 and 1-1-016-020 has been completed to determine just compensation.

A review of public records indicates that you are the Owner of Record of the property HART is
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement
of Just Compensation, HART offers to purchase a portion of your property, a total of 252 square
feet, for guideway easement, for the total consideration of $14,200 (Fourteen Thousand Two
Hundred Dollars), as shown colored in red on the enclosed map.

In addition, HART offers to purchase two Temporary Construction Easements (TCE) consisting of
778 square feet (shown colored in yellow on the enclosed map) for a consideration of $7,030
(Seven Thousand Thirty Dollars). The intent of the TCE is to provide temporary access to and use
of a portion of your property for the purpose of facilitating Project construction activities. These
activities may involve operation of equipment, movement of a work force on the described
easement, and may include site security with temporary fencing. Construction within the TCE area
would be limited to the driveway and back of sidewalk connections to existing grades and surface
restoration. The duration of the TCE will be twelve months with a start date to be determined thru
coordination with you and HART’s contractor.

The total offer for acquiring the interest in your property is $21,230 (Twenty-One Thousand Two
Hundred Thirty Dollars). Costs incidental to closing escrow for this transaction will be paid by HART
except prorated costs such as taxes and insurance.

CITY AND COUNTY OF HONOLULU, AIii Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813
Phone: (808)768-6159 Fax: (808)768.5110 www.honoIulutransit.org
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Mr. John R. Dodds
Page 2
June 29, 2015

The amount of offer is predicated on the assumption that there exists no hazardous substance,
product, or waste on the subject property. Please be advised that the amount offered is subject to
completion of an environmental site assessment by HART, and the cost to remediate any identified
findings may affect the valuation of the subject property.

If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed
envelope by July 30. 2015. The remaining copy is for your file. Enclosed for your information are
the Appraisal Summary Statement and General Acquisition and Relocation Information Brochure.
Also enclosed is a draft Possession and Use Agreement for your review, consideration, and for
further discussion with your acquisition agent. The Possession and Use Agreement is intended to
provide you early access to most of the purchase price of this acquisition subject to HART being
provided access to the portion of your property required for construction of the HRTP with minimal
risk to the Project. Under this agreement, your rights to the full just compensation amount are fully
reserved and enforceable.

It is the desire of HART to acquire private property through voluntary purchase if possible. While
HART has the power of eminent domain, HART has not sought the authority nor made any decision
to exercise the power of eminent domain to acquire your property at this time.

In accordance with federal regulations affecting real property transactions, we request your
cooperation in providing us with your Taxpayer Identification Number. Please execute and return
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget
and Fiscal Services to release the check.

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process.
Please contact Mr. Jackson Blagden at 536-5900 or by email at iblagden@raragon-rartners.com
if you have any questions or to discuss this matter further.

Since i

iiel A. Grabauskas
Executive Director and

Enclosures
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Mr. John R. Dodds
Page 3
June 29, 2015

ACCEPTED:

MASTERS PROPERTIES, LLC

By________
Its

Print Name:

Dated:
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Appraisal Report to 
 

City and County of Honolulu 
Honolulu Authority for Rapid Transportation 

Paragon Partners Ltd. 
Honolulu Rail Transit Project

Covering the 
 
 

PARTIAL ACQUISITION OF THE 
MASTERS WAIWAI LOOP PROPERTY 

Tax Map Keys (1) 1-1-016:019 and 020 
Owner: Masters Properties LLC 

 
 

2635 Waiwai Loop, Airport Industrial District,  
Honolulu, Oahu, Hawaii 

 
As of May 14, 2015 

 
(PDQ Parcel 318) 
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733 Bishop Street, Suite 2500 • Honolulu, Hawaii 96813 
T 808.533.2951 • F 808.523.7672 • email:  info@johnchild.com 

May 18, 2015 

City and County of Honolulu 
Honolulu Authority for Rapid Transportation  
c/o Ms. Georgia Marquis 
1099 Alakea Street, Suite 2150 
Honolulu, Hawaii 96813 

Dear Ms. Marquis: 

Re: Partial Acquisition of the Masters Waiwai Loop Property at 2635 Waiwai Loop;  
 Tax Map Keys (1) 1-1-016:019 and 020; PDQ Parcel 318 

At your request, John Child & Company has completed valuation analyses to estimate the fair 
market value of a 252 f  guideway easement and annual rent for two temporary construction 
easements encompassing a 778 f  portion of the Masters Waiwai Loop Property.  This letter 
summarizes the background and estimated values presented in the attached report. 

STUDY BACKGROUND

The Masters Waiwai Loop Property is an improved industrial warehouse at 2635 Waiwai Loop, in the 
Honolulu Airport Industrial district on Oahu, Hawaii.  The 44,959 f  site consists of two, industrial-
zoned parcels identified as Tax Map Keys 1-1-016:019 and 020 of the First Taxation Division.   

Honolulu Authority for Rapid Transportation (HART), a semi-autonomous public transit authority, 
has retained Paragon Partners Ltd. as its consultant for the Honolulu Rail Transit Project (HRTP).  
The HRTP requires a 252 f  guideway easement along Waiwai Loop and two temporary 
construction easements (TCEs) during construction.  In this regard, you have asked us to assist you. 

STUDY OBJECTIVES

The objectives of our assistance are to: 

1. Estimate the fair market value of a 252 f  guideway easement on a portion of the Masters 
Waiwai Loop Property 

2. Estimate the annual market rent for two temporary construction easements encompassing a 
778 f  portion of the Masters Waiwai Loop Property. 

 Karen Char, MAI, CRE 
  

 Paul D. Cool, MAI, CRE 
 

 Shelly H. Tanaka, MAI 
 Elizabeth Tang 
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Honolulu Authority for Rapid Transportation 
Paragon Partners Ltd. 
May 18, 2015 
Page 2  

INTENDED USE AND USERS 

Our assistance is intended to be used by HART, Paragon Partners Ltd. (Paragon Partners), and the 
U.S. Department of Transportation Federal Transit Administration (FTA) in connection with the 
HRTP. 

As a result, our assistance is intended for the sole and exclusive use of HART (Client), Paragon 
Partners, and the FTA.  The Client has agreed that our assistance is not intended for any other 
purpose or users and is not to be relied upon by any third parties for any purpose, whatsoever. 

DATE OF PROPERTY VISIT 

The property was visited on May 14, 2015.  At the direction of Paragon Partners, the property was 
viewed from Waiwai Loop only.   

EFFECTIVE DATE OF APPRAISAL 

The effective date of appraisal is May 14, 2015. 

DATE OF REPORT 

The date of this report is May 18, 2015. 

DEFINITIONS OF TERMS

Terms used in this report are defined in the Appraisal Institute’s, The Dictionary of Real Estate 
Appraisal, Fifth Edition, unless otherwise footnoted.   

Fair Market Value 

“Fair market value” has the same meaning as “market value.”   

Market value means the amount in cash, or on terms reasonably equivalent to cash, for which in all 
probability the property would have sold on the effective date of the appraisal, after a reasonable 
exposure time on the open competitive market, from a willing and reasonably knowledgeable seller to 
a willing and reasonably knowledgeable buyer, with neither acting under any compulsion to buy or 
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Honolulu Authority for Rapid Transportation 
Paragon Partners Ltd. 
May 18, 2015 
Page 3  

sell, giving due consideration to all available economic uses of the property at the time of the 
appraisal. [1] 

Fee Simple Interest 

“Fee simple interest” is the same as “fee simple estate.”   

Fee simple estate is defined as absolute ownership unencumbered by any other interest or estate, 
subject only to the limitations imposed by the governmental powers of taxation, eminent domain, 
police power, and escheat.  

Easement  

An easement is the right to use another’s land for a stated purpose. 

Market Rent

Market rent means the most probable rent that a property should bring in a competitive and open 
market reflecting all conditions and restrictions of the lease agreement, including permitted uses, use 
restrictions, expense obligations; term, concessions, renewal and purchase options, and tenant 
improvements (TIs).  

ASSUMPTION OF HYPOTHETICAL CONDITIONS 

A hypothetical condition is that which is contrary to what exists but is supposed for the purpose of 
analysis.  Hypothetical conditions assume conditions contrary to known facts about physical, legal, 
or economic characteristics of the subject property; or about conditions external to the property, 
such as market conditions or trends; or about the integrity of the data used in an analysis.  

The report is subject to the following hypothetical conditions. 

Valuation Assumes No Impact of HRTP  

Section 24.103(b) of the Code of Federal Regulation (CFR) states: 

                                                      
[1] Interagency Land Acquisition Conference, Uniform Appraisal Standards for Federal Land 

Acquisitions, 2000. 
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Honolulu Authority for Rapid Transportation 
Paragon Partners Ltd. 
May 18, 2015 
Page 4  

“The appraiser shall disregard any decrease or increase in the market value of the 
real property caused by the project for which the property is to be acquired, or by 
the likelihood that the property would be acquired for the project, other than that 
due to physical deterioration within the reasonable control of the owner.” 

Therefore, the estimated values are based on the hypothetical condition that the property is not 
impacted by the rail project as of the date of valuation.

Valuation Assumes Fee Simple Interest  

The property is leased to Triple B Freight Forwarders.  The tenant lease was not provided.   

However, at the direction of Paragon Partners, the valuations of the easement taking and TCEs are 
based on the hypothetical condition that the property is owned in fee simple and unencumbered. 

The assumption of these hypothetical conditions could have an effect on the value of the taking and 
TCE.

EXTRAORDINARY ASSUMPTIONS 

An extraordinary assumption is an assumption, directly related to a specific assignment, which, if 
found to be false, could alter the appraiser’s opinions or conclusions.  Extraordinary assumptions 
presume as fact otherwise uncertain information about physical, legal, or economic characteristics of 
the subject property; or about conditions external to the property such as market conditions or trends; 
or about the integrity of data used in an analysis.

The guideway easement and TCE on Parcel 20 encompasses the parcel’s driveway and area in front 
of the building’s loading dock and storage shed.  The estimated market value of the taking and 
TCEs are based on the extraordinary assumptions that ingress and egress to the remainder parcel 
will not be affected.  

The estimated values also assume HART will be responsible for the reconstruction of existing site 
improvements affected by the proposed taking and TCE, including landscaping and asphalt or 
concrete paving, utility connections, and security fencing. 

STUDY CONDITIONS

This report is subject to the study conditions included in Section I. 
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Honolulu Authority for Rapid Transportation 
Paragon Partners Ltd. 
May 18, 2015 
Page 5  

ESTIMATED FAIR MARKET VALUE OF THE  
PARTIAL TAKING

The fair market value of the 252 f  portion of the Masters Waiwai Loop Property that will be 
acquired for the HRTP guideway easement is estimated based on the taking + damages method 
whereby the value of the part acquired is its value as a part of the whole (i.e., the larger parcel).  
The “larger parcel” is the 44,959 f   Masters Waiwai Loop Property.   

Based on the valuation assumptions and analysis presented in Section IV of the attached report, the 
fair market value of the 252 f  easement taking, as of May 14, 2015, is estimated to be: 

FOURTEEN THOUSAND TWO HUNDRED DOLLARS 
$14,200. 

The taking includes vacant land along the perimeter of the property near Waiwai Loop.  The taking 
does not impact the current use or redevelopment potential of the property.  Therefore, there are no 
severance damages as a result of the taking. 

ESTIMATED MARKET RENT FOR THE TCES 

Based on the valuation assumptions and analysis presented in Section V of the attached report, the 
annual market rent for two TCEs that will encumber a total 778 f , as of May 14, 2015, is estimated 
to be: 

$7,030. 

The annual market rent is equivalent to about $586 per month or $3,515 for a six-month period. 

 *     *     *     *     * 
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Paragon Partners Ltd. 
May 18, 2015 
Page 6  

We appreciate the opportunity to assist you on this interesting assignment.  Please contact us if you 
have questions. 

Sincerely,  

JOHN CHILD & COMPANY, INC. 

Shelly H. Tanaka, MAI 
Vice President 
Certified General Appraiser License No. 61,203 
State of Hawaii  
Expires December 31, 2015
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO.  2015-71 
 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE UTILITY EASEMENT OVER, ON, AND ACROSS THE REAL PROPERTY 

IDENTIFIED AS TAX MAP KEY 9-8-008-029 (PORTION) BY EMINENT DOMAIN AND 
PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF SAID 

EASEMENT BY EMINENT DOMAIN 
 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 
 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART "to acquire by eminent 
domain ... all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;" and 
 
WHEREAS, prior to such acquisition the Charter directs HART to submit a list of real 
property and easements to be acquired by eminent domain to the City Council; and 
 
WHEREAS, the City Council may approve the acquisition by eminent domain or may 
object by adoption of a resolution within 45 days of the notification to acquire the real 
property and easements; and 
 
WHEREAS, the acquisition by eminent domain of the utility easement over, on, and 
across the real property identified as Tax Map Key (TMK) 9-8-008-029 (Portion) and 
more particularly described in the attached legal description marked as Exhibit A, is 
necessary for the Honolulu Rail Transit Project fixed guideway system, a valid public 
use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That written notification to the City Council is approved, for the acquisition by 
eminent domain of the utility easement over, on, and across the real property 
identified as TMK 9-8-008-029 (Portion); and 

 
2. That in the event the City Council approves or does not object to the acquisition 

within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain of said 
easement. 

 
 
  



 

ADOPTED by the Board of the Honolulu Authority for Rapid  
Transportation on _____________________________. 
 
Exhibit A – Legal description of TMK 9-8-008-029 (Portion) 
Exhibit B – Resolution No. 2015-___, Authorizing the Acquisition of Utility Easement 

Over, On, and Across the Real Property Identified as Tax Map Key 9-8-008-
029 (Portion) by Eminent Domain. 

 
 
 
 

 _____________________________ 
 Board Chair 

 
ATTEST: 
 
 
 _______________________________  
Board Administrator 
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-__  
 

AUTHORIZING THE ACQUISITION OF UTILITY EASEMENT OVER, ON, AND 
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 9-8-008-029 

(PORTION) BY EMINENT DOMAIN 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by eminent 
domain . . . all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of  the utility 
easement over, on, and across the real property identified as Tax Map Key (TMK) 9-8-
008-029 (Portion) by eminent domain after written notification by HART; and 
 
WHEREAS, the acquisition by eminent domain of said utility easement over, on, and 
across the above-identified real property, which is more particularly described in the 
attached legal description marked as Exhibit A, is necessary for the Honolulu Rail 
Transit Project fixed guideway system, a valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That acquisition by eminent domain of the utility easement over, on, and 
across the real property identified as TMK 9-8-008-029 (Portion) is hereby 
authorized and the Corporation Counsel of the City and County of 
Honolulu is empowered to institute eminent domain proceedings as 
provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easement by eminent domain is determined 

and declared to be for a valid public use and purpose as aforesaid; and 
 

3. That the acquisition of said easement by eminent domain is determined 
and declared to be necessary for the aforesaid public use and purpose; 
and  

 
4. That in the process of said proceedings in eminent domain, the 

Corporation Counsel is authorized and empowered to negotiate terms of 
settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 

 



Exhibit B 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 
_____________________. 

 
 
 
  

___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit  A – Legal description of TMK 9-8-008-029 (Portion) 
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IN REPLY REFER TO:

CMS-APOOROW-00878

HONOLULU AUTHORITY for RAPID TRANSPORTATION Daniel A. Grabauskas
EXECUTIVE DIRECTOR AND CEO

HAND-DELIVERED BOARD OF DIRECTORS

Ivan M. Lui-Kwan, Esq.

May 19, 2015 CHAIR

Donald G. Homer
VICE CHAIR

George I. Atta
Robert BundaKazi Family Hawaii, LLC Michael D. Formby

3 U •+ Ford N. Fuchigami
..L...L !.J fliOfl viaii, uie JL William”Buzz” Hong
Honolulu, Hawaii 96813 Keslie W.K. Hui

Damien T.K. Kim
Carrie KS. Okinaga, Esq.

Dear Ladies and Gentlemen:

Subject: Honolulu Rail Transit Project (HRTP)
98-1214 Kaahumanu Street
Parcel 210: Tax Map Key (TMK) 9-8-008-029 (Portion)
Letter of Offer

This is a follow-up to previous correspondence regarding the acquisition of the subject property.
Based on our findings, as contained in the enclosed Waiver Valuation Statement, Honolulu
Authority for Rapid Transportation (HART) offers to purchase a Permanent Utility Easement (PUE)
consisting of 337 square feet (shown colored in yellow on the enclosed map) for a consideration of
$6,740 (Six Thousand Seven Hundred Forty Dollars). The intent of the PUE is to provide access to
and use of a portion of your property for the purpose of installing and maintaining a power pole
and overhead power lines along with other utilities.

If this offer is acceptable, please sign the duplicate of this letter and the enclosed Grant of
Easement and return them in the enclosed envelope by June 19, 2015. The remaining copy is for
your file. Enclosed for your information is the General Acquisition and Relocation Information
Brochure. Also enclosed is a draft Possession and Use Agreement for your review, consideration,
and for further discussion with your acquisition agent. The Possession and Use Agreement is
intended to provide you early access to most of the purchase price of this acquisition subject to
HART being provided access to the portion of your property required for construction of the HRTP
with minimal risk to the Project. Under this agreement, your rights to the full just compensation
amount are fully reserved and enforceable.

It is the desire of HART to acquire private property through voluntary purchase if possible. While
HART has the power of eminent domain, HART has not sought the authority nor made any decision
to exercise the power of eminent domain to acquire your property at this time.

In accordance with federal regulations affecting real property transactions, we request your
cooperation in providing us with your Taxpayer Identification Number. Please execute and return
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget
and Fiscal Services to release the check.

CITY AND COUNTY OF HONOLULU, AIii Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813
Phone: (808)768-6159 Fax: (808)768-5110 wvhonolulutransit.org
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Kazi Family Hawaii, LLC
Page 2
May 19, 2015

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process.
Please contact Mr. Mark Peters at 536-5900 if you have any questions or to discuss this matter
further.

Daniel A. Grabaus
Executive Director and CEO

Enclosures

ACCEPTED:

KAZI FAMILY HAWAII LLC

By________
Its

Print Name:

Sin cei

Dated:
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WAIVER VALUATION 
98-1214 Kamehameha Hwy, Pearl City 

Owner: Kazi Family Hawaii LLC 
TMK: 9-8-008-029 PDQ 210 

1 
 

 

As part of light rail guideway system being installed down Kamehameha Highway, an existing power 

pole will need to be relocated on the property located at 98-1214 Kamehameha Highway. The 

construction process will include installation of a new utility pole, installation of new utility lines on the 

new pole and restoration of the ground/landscaping in the area of work.  The work will not affect any 

existing utility services to the property and will have minimal impact.  For the purposes of this valuation, 

the Utility Easement will be a non-exclusive perpetual easement, including the right to install and 

maintain the power pole and power-lines over the property as outlined above. Due to the minimal 

impact to the property we have a determined that 25 percent of the fee value will be the applicable just 

compensation for the subject Utility Easement.  The comparable sales data shown below and the 

current assessed value (based on County Assessor records) will support a land value for this parcel at 

$80 per square foot.  Thus, the: compensation associated for this Utility Easement is as follows: 

 337 Square Feet x $80/SF x 25% = $6,740 

COMPARABLE SALES DATA

Prepared By: Mark Peters, Paragon Partners LTD 

Effective Date: May 14, 2015 
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-74 
 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE A FEE SIMPLE INTEREST IN THE REAL PROPERTY IDENTIFIED AS TAX 
MAP KEY 2-3-007-061 (PORTION) BY EMINENT DOMAIN AND PUBLICATION OF A 

RESOLUTION AUTHORIZING ACQUISITION OF SAID PROPERTY  
BY EMINENT DOMAIN 

 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 
 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART "to acquire by eminent 
domain ... all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;" and 
 
WHEREAS, prior to such acquisition the Charter directs HART to submit a list of real 
property to be acquired by eminent domain to the City Council; and 
 
WHEREAS, the City Council may approve the acquisition by eminent domain or may 
object by adoption of a resolution within 45 days of the notification to acquire the real  
property; and 
 
WHEREAS, the acquisition by eminent domain in fee simple of the real property 
identified as Tax Map Key (TMK) 2-3-007-061 (Portion) and more particularly described 
in the attached legal description marked as Exhibit A, is necessary for the  Honolulu Rail  
Transit Project fixed guideway system, a valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That written notification to the City Council is approved, for the acquisition by 
eminent domain in fee simple of the real property identified as TMK 2-3-007-061 
(Portion); and 

 
2. That in the event the City Council approves or does not object to the acquisition 

within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain in fee simple of 
the above-identified real property. 

 
  



 

 

ADOPTED by the Board of the Honolulu Authority for Rapid  
Transportation on _____________________________. 
 
 
Exhibit A – Legal description of TMK 2-3-007-061 (Portion) 
Exhibit B – Resolution No. 2015-___, Authorizing the Acquisition of the Fee Simple 

Interest Real Property Identified as Tax Map Key 2-3-007-061 (Portion) by 
Eminent Domain 

 
 
 
 

 _____________________________ 
 Board Chair 

 
ATTEST: 
 
 
 _______________________________  
Board Administrator 
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-___ 
 

AUTHORIZING THE ACQUISITION OF THE FEE SIMPLE INTEREST REAL 
PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-007-061 (PORTION)  

BY EMINENT DOMAIN 
 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by eminent 
domain. . . all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of the real 
property identified as Tax Map Key (TMK) 2-3-007-061 (Portion) by eminent domain in 
fee simple after written notification by HART; and 
 
WHEREAS, the acquisition by eminent domain in fee simple of the above-identified real 
property, which is more particularly described in the attached legal description marked 
as Exhibit A, is necessary for the Honolulu Rail Transit Project fixed guideway system, a 
valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That acquisition by eminent domain in fee simple of the real property 
identified as TMK 2-3-007-061 (Portion) is hereby authorized and the 
Corporation Counsel of the City and County of Honolulu is empowered to 
institute eminent domain proceedings as provided by law for the 
acquisition thereof; and 

 
2. That the acquisition of the above-identified property by eminent domain is 

determined and declared to be for a valid public use and purpose as 
aforesaid; and 

 
3. That the acquisition of the above-identified property by eminent domain is 

determined and declared to be necessary for the aforesaid public use and 
purpose; and  

 
4. That in the process of said proceedings in eminent domain, the 

Corporation Counsel is authorized and empowered to negotiate terms of 
settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 

 



 Exhibit B 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 
_____________________. 
 
 
 
  

___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit  A – Legal Description of TMK 2-3-007-061 (Portion)  
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IN REPLY REFER TO:AI,w

CMS-APOOROW-009 17

HONOLULU AUTHORITY for RAPID TRANSPORTATION Daniel A. Grabauskas
EXECUTIVE DIRECTOR AND CEO

HAND-DELIVERED BOARD OF DIRECTORS

Ivan M. Lui-Kwan, Esq.

June 23, 2015 CHAIR

Donald 6. Homer
VICE CHAIR

George I, Atta
Robert Bunda

Mr. Steve Scott Michael D. Formby

S” ++ S’e I fri Ford N. Fuchigami
LL’LL Ii-’ I—j._i. William “Buzz” Hong

1212 Kona Street Keslie W.K. Hui
Damien T.K. Kim

Honolulu, Hawaii 96814 Carrie K.S. Okinaga, Esq.

Dear Mr. Scott:

Subject: Honolulu Rail Transit Project (HRTP)
1211 Hopaka Street
Parcel 485: Tax Map Key (TM K) 2-3-007-061 (Portion)
Letter of Offer

The Honolulu Authority for Rapid Transportation (HART) is constructing the HRTP. As part of the
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified
as TMK 2-3-007-061 has been completed to determine just compensation.

A review of public records indicates that you are the Owner of Record of the property HART is
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement
of Just Compensation, HART offers to purchase a portion of your property, a total of
350 square feet, in fee simple, free and clear of all liens and encumbrances, for the total
consideration of $750O0 (Seventy-Five Thousand Dollars), as shown colored in yellow on the
enclosed map.

In addition, HART offers $120,000 (One Hundred Twenty-Thousand Dollars) which compensates
for severance damages to the remainder property, which consists of a loss of five parking stalls
that are impacted by the partial acquisition along Kona Street.

The total offer for acquiring the interest in your property is $195.000 (One Hundred Ninety-Five
Thousand Dollars). Costs incidental to closing escrow for this transaction will be paid by HART
except prorated costs such as taxes and insurance.

The amount of offer is predicated on the assumption that there exists no hazardous substance,
product, or waste on the subject property. Please be advised that the amount offered is subject to
completion of an environmental site assessment by HART, and the cost to remediate any identified
findings may affect the valuation of the subject property.

CITY AND COUNTY OF HONOLULU, AIli Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813
Phone: (808)768-6159 Fax: (808)768-5110 www.honoluIutransit.org
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If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed
envelope by July 23. 2015. The remaining copy is for your file. Enclosed for your information are
the Appraisal Summary Statement and General Acquisition and Relocation Information Brochure.
Also enclosed is a draft Possession and Use Agreement for your review, consideration, and for
further discussion with your acquisition agent. The Possession and Use Agreement is intended to
provide you early access to most of the purchase price of this acquisition subject to HART being
provided access to the portion of your property required for construction of the HRTP with minimal
risk to the Project. Under this agreement, your rights to the full just compensation amount are fully
reserved and enforceable.

It is the desire of HART to acquire private property through voluntary purchase if possible. While
HART has the power of eminent domain, HART has not sought the authority nor made any decision
to exercise the power of eminent domain to acquire your property at this time.

In accordance with federal regulations affecting real property transactions, we request your
cooperation in providing us with your Taxpayer Identification Number. Please execute and return
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget
and Fiscal Services to release the check.

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process.
Please contact Mr. Jeremy Marlar, Acquisition Agent, at 536-5900 if you have any questions or to
discuss this matter further.

Sii

iniel A. Grabausi
Executive Director and CEO

Enclosures
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June 23, 2015

ACCEPTED:

SCOTT SHOE CO., LTD

By________
Its

Print Name:

Dated:
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 Yamaguchi & 

Yamaguchi, Inc.
 Real Estate Appraisal &

Consulting Services

 

 

PROJECT 
Honolulu Rail Transit Project 

Parcel Designation: (1) 2-3-007-061 
HART RW Parcel: 485 

Owner: SCOTT SHOE CO., LTD. 
1211 Hopaka Street 

Honolulu, Hawaii 96814 
 

Effective Date:  February 13, 2015 

 

AN APPRAISAL REPORT OF 
HCDA Central Kakaako District 

 Partial Land Acquisition 
 

 

CLIENT 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 

 

 

PREPARER 
Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 

 

DATE OF APPRAISAL 
April 10, 2015 

 

ONE KAPIOLANI BUILDING 
600 Kapiolani Boulevard Suite 405� Honolulu, Hawaii 96813 

Bus: 808.533.8849 � Fax: 808-533-8088 � E-mail: appraisals@yamaguchiinc.com 
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 Yamaguchi & 

Yamaguchi, Inc.
 Real Estate Appraisal &

Consulting Services

April 10, 2015 
 
 
Ms. Georgia Marquis 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 
5762 Bolsa Ave., Suite 201 
Huntington Beach, CA 92649 
 

  Re: Honolulu Rail Transit Project  

HART RW Parcel 485 
Parcel Designation:  TMK (1) 2-3-007-061  
1211 Hopaka Street, Honolulu, Hawaii 96814 

   

Dear Ms. Marquis, 
 
At your request, we have appraised a real property interest for the above real estate.  Our objective was to form 
one or more opinions about the market value for a 100% ownership interest in the subject property's fee simple 
estate assuming no liens or encumbrances other than normal covenants and restrictions of record.   
 
The purpose of this appraisal report is to assist the Honolulu Authority for Rapid Transportation in the Partial 

Acquisition for Eminent Domain acquisition proceedings of the subject property as part of the Honolulu Rail 
Transit Project. 
 
As a preview, the subject property physically consists one parcel consisting of 8,000 square feet and zoned 
Central Kakaako District.  Per our exterior observation and tax office records, it is improved with a 45-year old, 
warehouse-office building with built in parking consisting of 13,450 square feet.  These improvements are not 
included as part of our appraisal job scope. 
 
The partial acquisition area along the property boundary frontage on Kona Street consists of 350 square feet.   
This valuation contains analyses, opinions, and conclusions along with market data and reasoning appropriate 
for the scope of work detailed later herein.  It was prepared solely for the intended use and intended user(s) 
explicitly identified in the attached report.  Unauthorized users do so at their own risk.  The appraisal is 
communicated in the attached Appraisal report, and conforms to the version of the Uniform Standards of 
Professional Appraisal Practice (USPAP) in effect on this report's preparation date of April 10, 2015. 
 
For purposes of this appraisal report the definition of market value from the fifth edition of the Uniform 

Appraisal Standards for Federal Land Acquisitions was utilized and is defined in the Market Value Criterion 
section of this report. 
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This letter is not an appraisal report hence it must not be removed from the attached 113-page report.  If this 
letter is disjoined from the attached appraisal report, then the value opinions set forth in this letter are invalid 
because the analyses, opinions, and conclusions cannot be properly understood. 
 
In general, valuation of the subject property involves no atypical issues.  All value opinions are affected by all 
the information, extraordinary assumptions, hypotheses, general limiting conditions, facts, descriptions, and 
disclosures stated in the attached appraisal report.  After caref ul consideration of all factors pertaining to and 
influencing value, the data and analysis thereof firmly supports the following final value opinion(s) for the 
subject property partial taking as of February 13, 2015: 
 
 

 $ 1,717,000 “As Is” Indicated Market Value of the Larger Parcel  
 

 $ 1,642,000 “As Is” Indicated Market Value of the Remainder Parcel 

   $   75,000 “As Is” Indicated Market Value of the Partial Acquisition 

   

      $   75,000     “As Is” Indicated Market Value of the Partial Acquisition (Rounded) 

 $ 120,000 Add:  Total Severance Damages to the Remainder Property 

 $            0            Less: Special Benefits to the Remainder Property 

 $            0 Add:  Contributory Value 

 $ 195,000     Total Fair Market Value of the Partial Acquisition (Rounded) 

  
Thank you for your business.  Let us know how we may further serve you.  

 

 
 
 
 

 Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 
President / CEO 
Certified General Appraiser 
Hawaii License CGA 31 
License Expiration Date: 12/31/2015 
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-75 
 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE A FEE SIMPLE INTEREST IN THE REAL PROPERTY IDENTIFIED AS TAX 
MAP KEY 2-3-007-056 (PORTION) BY EMINENT DOMAIN AND PUBLICATION OF A 

RESOLUTION AUTHORIZING ACQUISITION OF SAID PROPERTY  
BY EMINENT DOMAIN 

 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 
 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART "to acquire by eminent 
domain ... all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;" and 
 
WHEREAS, prior to such acquisition the Charter directs HART to submit a list of real 
property to be acquired by eminent domain to the City Council; and 
 
WHEREAS, the City Council may approve the acquisition by eminent domain or may 
object by adoption of a resolution within 45 days of the notification to acquire the real  
property; and 
 
WHEREAS, the acquisition by eminent domain in fee simple of the real property 
identified as Tax Map Key (TMK) 2-3-007-056 (Portion) and more particularly described 
in the attached legal description marked as Exhibit A, is necessary for the  Honolulu Rail  
Transit Project fixed guideway system, a valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That written notification to the City Council is approved, for the acquisition by 
eminent domain in fee simple of the real property identified as TMK 2-3-007-056 
(Portion); and 

 
2. That in the event the City Council approves or does not object to the acquisition 

within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain in fee simple of 
the above-identified real property. 

 
  



 

ADOPTED by the Board of the Honolulu Authority for Rapid  
Transportation on _____________________________. 
 
 
Exhibit A – Legal description of TMK 2-3-007-056 (Portion) 
Exhibit B – Resolution No. 2015-___, Authorizing the Acquisition of the In Fee Simple 

Real Property Identified as Tax Map Key 2-3-007-056 (Portion) by Eminent 
Domain 

 
 
 
 

 _____________________________ 
 Board Chair 

 
ATTEST: 
 
 
 _______________________________  
Board Administrator 
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SCHEDULE C 
 
 
 

All of those certain parcels of land situate at Kewalo, Honolulu, City 
and County of Honolulu, State of Hawaii, described as follows: 
 

LOTS:  666, area 4,000 square feet, 
682, area 4,000 square feet, 
683, area 4,000 square feet, more or less, 

of SECTION 2, as shown on Map 4, filed in the Office of the Assistant 
Registrar of the Land Court of the State of Hawaii with Land Court 
Application No. 880 of Bishop Trust Company, Limited; 
 
Being the land(s) described in Transfer Certificate of Title No. 
680,075 issued to RSD CORP., a Colorado corporation. 
 
 
 

 
 
 
 

BEING THE PREMISES ACQUIRED BY DEED (BY WAY OF EXCHANGE) (DIRECT 
DEEDING PURSUANT TO EXCHANGE AGREEMENT) 
 
GRANTOR    : 510 PIIKOI LLC, a Hawaii limited liability company 
 
GRANTEE    : RSD CORP., a Colorado corporation 
 
DATED      : January 6, 2004, but effective as of January 8, 

2004 
FILED      : Land Court Document No. 3052205 
RECORDED   : Document No. 2004-004028 
 
 
 

 
END OF SCHEDULE C 
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-___  
 

AUTHORIZING THE ACQUISITION OF THE IN FEE SIMPLE REAL PROPERTY 
IDENTIFIED AS TAX MAP KEY 2-3-007-056 (PORTION) BY EMINENT DOMAIN 

 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by eminent 
domain. . . all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of the in fee 
simple real property identified as Tax Map Key (TMK) 2-3-007-056 (Portion) by eminent 
domain in fee simple after written notification by HART; and 
 
WHEREAS, the acquisition by eminent domain in fee simple of the above-identified real 
property, which is more particularly described in the attached legal description marked 
as Exhibit A, is necessary for the Honolulu Rail Transit Project fixed guideway system, a 
valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That acquisition by eminent domain in fee simple of the real property 
identified as TMK 2-3-007-056 (Portion) is hereby authorized and the 
Corporation Counsel of the City and County of Honolulu is empowered to 
institute eminent domain proceedings as provided by law for the 
acquisition thereof; and 

 
2. That the acquisition of the above-identified property by eminent domain is 

determined and declared to be for a valid public use and purpose as 
aforesaid; and 

 
3. That the acquisition of the above-identified property by eminent domain is 

determined and declared to be necessary for the aforesaid public use and 
purpose; and  

 
4. That in the process of said proceedings in eminent domain, the 

Corporation Counsel is authorized and empowered to negotiate terms of 
settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 

 



 Exhibit B 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 
_____________________. 
 
 
 
  

___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit  A – Legal Description of TMK 2-3-007-056 (Portion)  
 



201411692                       © Title Guaranty of Hawaii, Inc.                            Page 5 
235 QUEEN ST., HONOLULU, HAWAII  96813,  PH: (808) 533-6261 

 

 
 
 
 

SCHEDULE C 
 
 
 

All of those certain parcels of land situate at Kewalo, Honolulu, City 
and County of Honolulu, State of Hawaii, described as follows: 
 

LOTS:  666, area 4,000 square feet, 
682, area 4,000 square feet, 
683, area 4,000 square feet, more or less, 

of SECTION 2, as shown on Map 4, filed in the Office of the Assistant 
Registrar of the Land Court of the State of Hawaii with Land Court 
Application No. 880 of Bishop Trust Company, Limited; 
 
Being the land(s) described in Transfer Certificate of Title No. 
680,075 issued to RSD CORP., a Colorado corporation. 
 
 
 

 
 
 
 

BEING THE PREMISES ACQUIRED BY DEED (BY WAY OF EXCHANGE) (DIRECT 
DEEDING PURSUANT TO EXCHANGE AGREEMENT) 
 
GRANTOR    : 510 PIIKOI LLC, a Hawaii limited liability company 
 
GRANTEE    : RSD CORP., a Colorado corporation 
 
DATED      : January 6, 2004, but effective as of January 8, 

2004 
FILED      : Land Court Document No. 3052205 
RECORDED   : Document No. 2004-004028 
 
 
 

 
END OF SCHEDULE C 
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CMS-APOOROW-00963

HONOLULU AUTHORITY for RAPID TRANSPORTATION Daniel A. Grabauskas
EXECUTIVE DIRECTOR AND CEO

HAND-DELIVERED BOARD OF DIRECTORS

Ivan M. Lui-Kwan, Esq.

July 6, 2015 CHAIR

Donald G. Homer
VICE CHAIR

George I. Atta
Michael D. FormbyMr. Raymond Suppa Ford N. Fuchigami

DCID Colleen Hanabusaorp.
William “Buzz” Hong

4950 Kahala Avenue DamienT.K.Kim
Terrence M. LeeHonolulu, Hawaii 96816

Dear Mr. Suppa:

Subject: Honolulu Rail Transit Project (HRTP)
1237 Hopaka Street
Parcel 490: Tax Map Key (TM K) 2-3-007-056 (Portion)
Letter of Offer

The Honolulu Authority for Rapid Transportation (HART) is constructing the HRTP. As part of the
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified
as TMK 2-3-007-056 has been completed to determine just compensation.

A review of public records indicates that you are the Owner of Record of the property HART is
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement
of Just Compensation, HART offers to purchase a portion of your property, a total of
860 square feet, in fee simple, free and clear of all liens and encumbrances for guideway
purposes, for the total consideration of $205,000 (Two Hundred Five Thousand Dollars), as shown
colored in red on the enclosed map.

In addition, HART offers severance damages for 7 parking stalls for a consideration of $168,000
(One Hundred Sixty-Eight Thousand Dollars).

The total offer for acquiring the interest in your property is $373,000 (Three Hundred
Seventy-Three Thousand Dollars). Costs incidental to closing escrow for this transaction will be
paid by HART except prorated costs such as taxes and insurance.

The amount of offer is predicated on the assumption that there exists no hazardous substance,
product, or waste on the subject property. Please be advised that the amount offered is subject to
completion of an environmental site assessment by HART, and the cost to remediate any identified
findings may affect the valuation of the subject property.

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813
Phone: (808)768-6159 Fax: (808)768-5110 www.honoluIutransit.org

Exhibit 1



Mr. Raymond Suppa
Page 2
July 6, 2015

If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed
envelope by August 6. 2015. The remaining copy is for your file. Enclosed for your information are
the Appraisal Summary Statement and General Acquisition and Relocation Information Brochure.
Also enclosed is a draft Possession and Use Agreement for your review, consideration, and for
further discussion with your acquisition agent. The Possession and Use Agreement is intended to
provide you early access to most of the purchase price of this acquisition subject to HART being
provided access to the portion of your property required for construction of the HRTP with minimal
risk to the Project. Under this agreement, your rights to the full just compensation amount are fully
reserved and enforceable.

It is the desire of HART to acquire private property through voluntary purchase if possible. While
HART has the power of eminent domain, HART has not sought the authority nor made any decision
to exercise the power of eminent domain to acquire your property at this time.

In accordance with federal regulations affecting real property transactions, we request your
cooperation in providing us with your Taxpayer Identification Number. Please execute and return
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget
and Fiscal Services to release the check.

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process.
Please contact Mrs. Brooke Sipe at 536-5900 if you have any questions or to discuss this matter
further.

Daniel A. Grabauskas
Executive Director and CEO

Enclosures
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July 6, 2015

ACCEPTED:

RSD CORP.

By________
Its

Print Name:

Dated:
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 Yamaguchi & 

Yamaguchi, Inc.
 Real Estate Appraisal &

Consulting Services

 

 

PROJECT 
Honolulu Rail Transit Project 

Parcel Designation: (1) 2-3-007-056 
HART RW Parcel: 490 

Owner: RSD Corp. 
1237 Hopaka Street 

Honolulu, Hawaii 96814 
 
 

 

AN APPRAISAL REPORT OF 
HCDA Central Kakaako District 

 Partial Land Acquisition 
 

 

CLIENT 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 

 

 

PREPARER 
Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 

 

EFFECTIVE DATE OF APPRAISAL 
May 11, 2015 

 

ONE KAPIOLANI BUILDING 
600 Kapiolani Boulevard Suite 405� Honolulu, Hawaii 96813 

Bus: 808.533.8849 � Fax: 808-533-8088 � E-mail: appraisals@yamaguchiinc.com 
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 Yamaguchi & 

Yamaguchi, Inc.
 Real Estate Appraisal &

Consulting Services

 

May 27, 2015 
 
 
Ms. Georgia Marquis 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 
5762 Bolsa Ave., Suite 201 
Huntington Beach, CA 92649 
 

  Re: Honolulu Rail Transit Project  

HART RW Parcel 490 
Parcel Designation:  TMK (1) 2-3-007-056 
1237 Hopaka Street, Honolulu, Hawaii 96814 

   

Dear Ms. Marquis, 
 
At your request, we have appraised a real property interest for the above real estate.  Our objective was to form 
one or more opinions about the market value for a 100% ownership interest in the subject property's fee simple 
estate assuming no liens or encumbrances other than normal covenants and restrictions of record.   
 
The purpose of this appraisal report is to assist the Honolulu Authority for Rapid Transportation in the Partial 

Acquisition and Easement Evaluation for Eminent Domain acquisition proceedings of the subject property as 
part of the Honolulu Rail Transit Project. 
 
As a preview, subject parcel 56 consists of 12,000 square feet and zoned Central Kakaako District.  The owner 
of parcel 56 also owns adjacent parcels 91 (4,000 s.f.) and 93 (6,056 s.f.) and for this appraisal the total square 
footage of 22,056 square feet as explained in the Larger Parcel Description in this appraisal report.   Per our 
exterior observation and tax office records, Parcel 56 is currently improved with a 4,051 square foot warehouse 
structure originally built in 1939 and altered in 2006, 2007 and 2013.  Parcel 91 is a vacant asphalt paved 
parking lot used in conjunction with the larger parcel.  Parcel 93 is improved with a 10,770 square foot retail-
office building consisting of 5,385 square feet on the 1st level and 5,385 on the 2nd level.  These improvements 
are in relatively average to good physical condition. Except where otherwise noted, these improvements are not 
included in our valuation. 
 
The partial acquisition area identified as parcel 490 along the property boundary frontage on Kona Street 
consists of 860 square feet.  A Temporary Construction Easement (TCE) identified as DD is situated adjacent 
and inside of the acquisition area with a total square footage of 471 square feet.   
 
This valuation contains analyses, opinions, and conclusions along with market data and reasoning appropriate 
for the scope of work detailed later herein.  It was prepared solely for the intended use and intended user(s) 
explicitly identified in the attached report.  Unauthorized users do so at their own risk.  The appraisal is 
communicated in the attached Appraisal report, and conforms to the version of the Uniform Standards of 
Professional Appraisal Practice (USPAP) in effect on this report's preparation date of May 27, 2015. 
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For purposes of this appraisal report the definition of market value from the fifth edition of the Uniform 

Appraisal Standards for Federal Land Acquisitions was utilized and is defined in the Market Value Criterion 
section of this report. 
 
This letter is not an appraisal report hence it must not be removed from the attached 123-page report.  If this 
letter is disjoined from the attached appraisal report, then the value opinions set forth in this letter are invalid 
because the analyses, opinions, and conclusions cannot be properly understood. 
 
In general, valuation of the subject property involves no atypical issues.  All value opinions are affected by all 
the information, extraordinary assumptions, hypotheses, general limiting conditions, facts, descriptions, and 
disclosures stated in the attached appraisal report.  After careful consideration of all factors pertaining to and 
influencing value, the data and analysis thereof firmly supports the following final value opinion(s) for the 
subject property partial acquisition and temporary construction easement as of May 11, 2015: 
 
 

 $ 5,267,000 “As Is” Indicated Market Value of the Larger Parcel  
 

 $ 5,061,000 “As Is” Indicated Market Value of the Remainder Parcel 

   $ 205,000 “As Is” Indicated Market Value of the Partial Acquisition 

   

      $ 205,000     “As Is” Indicated Market Value of the Partial Acquisition (Rounded) 

 $ 168,000 Add:  Total Severance Damages to the Remainder Property 

 $            0            Less: Special Benefits to the Remainder Property 

 $            0 Add:  Contributory Value 

 $ 373,000      Total Fair Market Value of the Partial Acquisition (Rounded) 

    
 $     8,960 Estimated Annual Rent Per annum @ 8% for the TCE  

 $        747 Estimated Monthly Rent Per annum @ 8% for the TCE  

  
Thank you for your business.  Let us know how we may further serve you.  

 

 
 
 
 

 Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 
President / CEO 
Certified General Appraiser 
Hawaii License CGA 31 
License Expiration Date: 12/31/2015 
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-76 
 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE GUIDEWAY EASEMENT OVER, ON, AND ACROSS THE REAL 

PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-039-011 (PORTION) BY EMINENT 
DOMAIN AND PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF 

SAID EASEMENT BY EMINENT DOMAIN 
 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 
 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART "to acquire by eminent 
domain ... all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;" and 
 
WHEREAS, prior to such acquisition the Charter directs HART to submit a list of real 
property and easements to be acquired by eminent domain to the City Council; and 
 
WHEREAS, the City Council may approve the acquisition by eminent domain or may 
object by adoption of a resolution within 45 days of the notification to acquire the real 
property and easements; and 
 
WHEREAS, the acquisition by eminent domain of the guideway easement over, on, and 
across the real property identified as Tax Map Key (TMK) 2-3-039-011 (Portion) and 
more particularly described in the attached legal description marked as Exhibit A, is 
necessary for the Honolulu Rail Transit Project fixed guideway system, a valid public 
use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That written notification to the City Council is approved, for the acquisition by 
eminent domain of the guideway easement over, on, and across the real property 
identified as TMK 2-3-039-011 (Portion); and 

 
2. That in the event the City Council approves or does not object to the acquisition 

within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain of said 
easement. 

 
 
  



 

ADOPTED by the Board of the Honolulu Authority for Rapid  
Transportation on _____________________________. 
 
Exhibit A – Legal description of TMK 2-3-039-011 (Portion) 
Exhibit B – Resolution No. 2015-___, Authorizing the Acquisition of Guideway 

Easement Over, On, and Across the Real Property Identified as Tax Map 
Key 2-3-039-011 (Portion) by Eminent Domain. 

 
 
 
 

 _____________________________ 
 Board Chair 

 
ATTEST: 
 
 
 _______________________________  
Board Administrator 
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Exhibit B 

Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-__  
 

AUTHORIZING THE ACQUISITION OF GUIDEWAY EASEMENT OVER, ON, AND 
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY  

2-3-039-011 (PORTION) BY EMINENT DOMAIN 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by eminent 
domain . . . all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of  the 
guideway easement over, on, and across the real property identified as Tax Map Key 
(TMK) 2-3-039-011 (Portion) by eminent domain after written notification by HART; and 
 
WHEREAS, the acquisition by eminent domain of said guideway easement over, on, 
and across the above-identified real property, which is more particularly described in the 
attached legal description marked as Exhibit A, is necessary for the Honolulu Rail 
Transit Project fixed guideway system, a valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That acquisition by eminent domain of the guideway easement over, on, 
and across the real property identified as TMK 2-3-039-011 (Portion) is 
hereby authorized and the Corporation Counsel of the City and County of 
Honolulu is empowered to institute eminent domain proceedings as 
provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easement by eminent domain is determined 

and declared to be for a valid public use and purpose as aforesaid; and 
 

3. That the acquisition of said easement by eminent domain is determined 
and declared to be necessary for the aforesaid public use and purpose; 
and  

 
4. That in the process of said proceedings in eminent domain, the 

Corporation Counsel is authorized and empowered to negotiate terms of 
settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 
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5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 
_____________________. 

 
 
 
  

___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit  A – Legal description of TMK 2-3-039-011 (Portion) 
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IN REPLY REFER TO:

‘7’
HONOLULU AUTHORITY oc RAPID TRANSPORTATION Daniel A. Grabauskas

EXECUTIVE DIRECTOR AND CEO

HAND-DELIVERED BOARD OF DIRECTORS

Ivan M. Lui-Kwan, Esq,

June 5, 2015 CHAIR

Donald G. Homer
VICE CHAIR

George I. Atta
Robert Bunda

Mr. TIm YI Michael D. Formby

S I H I Ford N. Fuchigamiamroo awali, LLJ William “Buzz” Hong
1631 Kapiolani Boulevard, Suite 2201 KeslieW.K.Hui

Damien T.K. Kim
Honolulu, Hawaii 96814 Carrie KS. Okinaga, Esq.

Dear Mr. Yi:

Subject: Honolulu Rail Transit Project (HRTP)
1391 Kapiolani Boulevard
Parcel 496: Tax Map Key (TM K) 2-3-039-011 (Portion)
Letter of Offer

The Honolulu Authority for Rapid Transportation (HART) is constructing the HRTP. As part of the
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified
as TMK 2-3-039-011 has been completed to determine just compensation.

A review of public records indicates that you are the Owner of Record of the property HART is
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement
of Just Compensation, HART offers to purchase a portion of your property, a total of
13,238 square feet, in fee simple, free and clear of all liens and encumbrances for the total
consideration of $4,660,000 (Four Million Six Hundred Sixty Thousand Dollars), as shown colored
in yellow on the enclosed map.

The total offer for acquiring the property is $4,660.000 (Four Million Six Hundred Sixty Thousand
Dollars). Costs incidental to closing escrow for this transaction will be paid by HART except
prorated costs such as taxes and insurance.

The amount of offer is predicated on the assumption that there exists no hazardous substance,
product, or waste on the subject property. Please be advised that the amount offered is subject to
completion of an environmental site assessment by HART, and the cost to remediate any identified
findings may affect the valuation of the subject property.

If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed
envelope by July 6, 2015. The remaining copy is for your file. Enclosed for your information are
the Appraisal Summary Statement and General Acquisition & Relocation Information Brochure.

CITY AND COUNTY OF HONOLULU, AIii Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813
Phone: (808)768-6159 Fax: (808)768-5110 wvw.honoIuIutransit.org
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Page 2
June 5, 2015

Also enclosed is a draft Possession and Use Agreement for your review, consideration, and for
further discussion with your acquisition agent. The Possession and Use Agreement is intended to
provide you early access to most of the purchase price of this acquisition subject to HART being
provided access to the portion of your property required for construction of the HRTP with minimal
risk to the Project. Under this agreement, your rights to the full just compensation amount are fully
reserved and enforceable.

It is the desire of HART to acquire private property through voluntary purchase if possible. While
HART has the power of eminent domain, HART has not sought the authority nor made any decision
to exercise the power of eminent domain to acquire your property at this time.

In accordance with federal regulations affecting real property transactions, we request your
cooperation in providing us with your Taxpayer Identification Number. Please execute and return
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget
and Fiscal Services to release the check.

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process.
Please contact Mr. Jeremy Marlar at 536-5900 if you have any questions or to discuss this matter
further.

Enclosures

ACCEPTED:

SAM K0O HAWAII, LLC

By
Its

Print Name:

________

Daniel A. Grabauskas
Executive Director and CEO

Dated:
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-77 
 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE GUIDEWAY EASEMENT AND TEMPORARY CONSTRUCTION 

EASEMENT (TCE) OVER, ON, AND ACROSS THE REAL PROPERTY IDENTIFIED 
AS TAX MAP KEY 2-3-039-006 (PORTION) BY EMINENT DOMAIN AND 

PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF SAID 
EASEMENT BY EMINENT DOMAIN 

 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 
 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART "to acquire by eminent 
domain ... all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;" and 
 
WHEREAS, prior to such acquisition the Charter directs HART to submit a list of real 
property and easements to be acquired by eminent domain to the City Council; and 
 
WHEREAS, the City Council may approve the acquisition by eminent domain or may 
object by adoption of a resolution within 45 days of the notification to acquire the real 
property and easements; and 
 
WHEREAS, the acquisition by eminent domain of the guideway easement and TCE 
over, on, and across the real property identified as Tax Map Key (TMK) 2-3-039-006 
(Portion) and more particularly described in the attached legal description marked as 
Exhibit A, is necessary for the Honolulu Rail Transit Project fixed guideway system, a 
valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That written notification to the City Council is approved, for the acquisition by 
eminent domain of the guideway easement and TCE over, on, and across the 
real property identified as TMK 2-3-039-006 (Portion); and 

 
2. That in the event the City Council approves or does not object to the acquisition 

within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain of said easement 
and TCE. 

 
 
  



 

ADOPTED by the Board of the Honolulu Authority for Rapid  
Transportation on _____________________________. 
 
Exhibit A – Legal description of TMK 2-3-039-006 (Portion) 
Exhibit B – Resolution No. 2015-___, Authorizing the Acquisition of Guideway 

Easement and Temporary Construction Easement (TCE) Over, On, and 
Across the Real Property Identified as Tax Map Key 2-3-039-006 (Portion) 
by Eminent Domain. 

 
 
 
 

 _____________________________ 
 Board Chair 

 
ATTEST: 
 
 
 _______________________________  
Board Administrator 
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-__  
 
AUTHORIZING THE ACQUISITION OF GUIDEWAY EASEMENT AND TEMPORARY 

CONSTRUCTION EASEMENT (TCE) OVER, ON, AND ACROSS THE REAL 
PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-039-006 (PORTION)  

BY EMINENT DOMAIN 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by eminent 
domain . . . all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of  the 
guideway easement and TCE over, on, and across the real property identified as Tax 
Map Key (TMK) 2-3-039-006 (Portion) by eminent domain after written notification by 
HART; and 
 
WHEREAS, the acquisition by eminent domain of said guideway easement and TCE 
over, on, and across the above-identified real property, which is more particularly 
described in the attached legal description marked as Exhibit A, is necessary for the 
Honolulu Rail Transit Project fixed guideway system, a valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That acquisition by eminent domain of the guideway easement and TCE 
over, on, and across the real property identified as TMK 2-3-039-006 
(Portion) is hereby authorized and the Corporation Counsel of the City and 
County of Honolulu is empowered to institute eminent domain proceedings 
as provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easement and TCE by eminent domain is 

determined and declared to be for a valid public use and purpose as 
aforesaid; and 

 
3. That the acquisition of said easement and TCE by eminent domain is 

determined and declared to be necessary for the aforesaid public use and 
purpose; and  

 
4. That in the process of said proceedings in eminent domain, the 

Corporation Counsel is authorized and empowered to negotiate terms of 
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settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 

 
5. That the Board Administrator be directed to transmit copies of this 

resolution to HART and the Department of the Corporation Counsel. 
 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 
_____________________. 

 
 
 
  

___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit  A – Legal description of TMK 2-3-039-006 (Portion) 
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IN REPLY REFER TO:

ii’i.if CMS-APOOROW-00830

HONOLULU AUTHORITY for RAPID TRANSPORTATION Daniel A. Grabauskas
EXECUTiVE DIRECTOR AND CEO

CERTIFIED MAIL/RETURN RECEIPT REQUESTED BOARD OF DIRECTORS

7014 1200 0000 8348 1267 Ivan M. LuiKwan, Esq.
CHAIR

April 14, 2015 Donald G. Homer
VICE CHAIR

George I. Atta
Robert Bunda

Michael D. Formby

“S EI1ira Ford N. Fuchigami
William “Buzz” Hong

P H. (Hawaii) Corporation KesIieW.K.Hui
Damien T.K. Kim

do Bill Plum, Esq. Carrie KS. Okinaga, Esq.

The Plum Law Office, a Law Corporation
700 Bishop Street, Suite 2100
Honolulu, Hawaii 96813

Dear Ms. Lo:

Subject: Honolulu Rail Transit Project (HRTP)
1415 Kapiolani Boulevard
Parcel 497: Tax Map Key (TM K) 2-3-039-006 (Portion)
Letter of Offer

This is a follow-up to previous correspondence regarding the appraisal and acquisition of the
subject property. An appraisal of your property has been completed. Based on our findings as
contained in the enclosed Statement of Just Compensation, Honolulu Authority for Rapid
Transportation (HART) offers to purchase a 1,769 square-foot portion of your property, identified
as TMK 2-3-039-006 (shown colored in yellow on the enclosed map), for guideway easement
purposes, for the total consideration of $580,000 (Five Hundred Eighty Thousand Dollars).

In addition, HART offers to purchase a Temporary Construction Easement (TCE) consisting of
968 square feet (shown colored in green on the enclosed map), for a consideration of $50,800
(Fifty Thousand Eight Hundred Dollars). The intent of the TCE is to facilitate construction of
improvements within the right-of-way which may include demolition, grading, utilities, traffic items,
paving, and sidewalk improvements. These activities may involve operation of equipment,
movement of a work force on the described easement, and may include site security with
temporary fencing. Construction within the TCE area would be limited to the driveway and back of
sidewalk connections to existing grades and surface restoration. The duration of the TCE will be
for 24 months with a start date to be determined through coordination with you and HART’s
contractor.

The total offer for acquiring the interest in your property is $630,800 (Six Hundred Thirty Thousand
Eight Hundred Dollars).

CITY AND COUNTY OF HONOLULU, Alli Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org
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Ms. Elvira Lo
Page 2
April 14, 2015

The amount of offer is predicated on the assumption that there exists no hazardous substance,
product, or waste on the subject property. Please be advised that the amount offered is subject to
completion of an environmental site assessment by HART, and the cost to remediate any identified
findings may affect the valuation of the subject property.

If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed
envelope by May 14. 2015. The remaining copy is for your file. Enclosed for your information are
the Appraisal Summary Statement and General Acquisition & Relocation Information Brochure.
Also enclosed is a draft Right-of-Entry, Possession and Use Agreement for your review and
consideration, to be further discussed with your acquisition agent.

If we do not hear from you by May 14. 2015. this offer shall be considered rejected and HART will
proceed to review options to acquire the subject property.

In accordance with federal regulations affecting real property transactions, we request your
cooperation in providing us with your Taxpayer Identification Number. Please execute and return
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget
and Fiscal Services to release the check.

Please contact Mr. James Vanden Akker at 536-5900 if you have any questions regarding this
matter.

Enclosures

ACCEPTED:

P. H. (Hawaii) Corporation

By
Its

Print Name:

Daniel A. Grabau
Executive Director and CEO

Dated:
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-78 
 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE GUIDEWAY EASEMENT OVER, ON, AND ACROSS THE REAL 

PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-039-005 (PORTION) BY EMINENT 
DOMAIN AND PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF 

SAID EASEMENT BY EMINENT DOMAIN 
 
WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 
 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART "to acquire by eminent 
domain ... all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;" and 
 
WHEREAS, prior to such acquisition the Charter directs HART to submit a list of real 
property and easements to be acquired by eminent domain to the City Council; and 
 
WHEREAS, the City Council may approve the acquisition by eminent domain or may 
object by adoption of a resolution within 45 days of the notification to acquire the real 
property and easements; and 
 
WHEREAS, the acquisition by eminent domain of the guideway easement over, on, and 
across the real property identified as Tax Map Key (TMK) 2-3-039-005 (Portion) and 
more particularly described in the attached legal description marked as Exhibit A, is 
necessary for the Honolulu Rail Transit Project fixed guideway system, a valid public 
use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That written notification to the City Council is approved, for the acquisition by 
eminent domain of the guideway easement over, on, and across the real property 
identified as TMK 2-3-039-005 (Portion); and 

 
2. That in the event the City Council approves or does not object to the acquisition 

within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain of said 
easement. 

 
 
  



 

ADOPTED by the Board of the Honolulu Authority for Rapid  
Transportation on _____________________________. 
 
Exhibit A – Legal description of TMK 2-3-039-005 (Portion) 
Exhibit B – Resolution No. 2015-___, Authorizing the Acquisition of Guideway 

Easement Over, On, and Across the Real Property Identified as Tax Map 
Key 2-3-039-005 (Portion) by Eminent Domain. 

 
 
 
 

 _____________________________ 
 Board Chair 

 
ATTEST: 
 
 
 _______________________________  
Board Administrator 
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-__  
 

AUTHORIZING THE ACQUISITION OF GUIDEWAY EASEMENT OVER, ON, AND 
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-039-005 

(PORTION) BY EMINENT DOMAIN 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by eminent 
domain . . . all real property or any interest therein necessary for the construction, 
maintenance, repair, extension or operation of the fixed guideway system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of  the 
guideway easement over, on, and across the real property identified as Tax Map Key 
(TMK) 2-3-039-005 (Portion) by eminent domain after written notification by HART; and 
 
WHEREAS, the acquisition by eminent domain of said guideway easement over, on, 
and across the above-identified real property, which is more particularly described in the 
attached legal description marked as Exhibit A, is necessary for the Honolulu Rail 
Transit Project fixed guideway system, a valid public use and purpose; 
 
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as follows: 
 

1. That acquisition by eminent domain of the guideway easement over, on, 
and across the real property identified as TMK 2-3-039-005 (Portion) is 
hereby authorized and the Corporation Counsel of the City and County of 
Honolulu is empowered to institute eminent domain proceedings as 
provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easement by eminent domain is determined 

and declared to be for a valid public use and purpose as aforesaid; and 
 

3. That the acquisition of said easement by eminent domain is determined 
and declared to be necessary for the aforesaid public use and purpose; 
and  

 
4. That in the process of said proceedings in eminent domain, the 

Corporation Counsel is authorized and empowered to negotiate terms of 
settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 
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5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 
_____________________. 

 
 
 
  

___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit  A – Legal description of TMK 2-3-039-005 (Portion) 
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IN REPLY REFER TO:

HART__
HONOLULU AUTHORITY for RAPID TRANSPORTATION

CMS-APOOROW-00814

Daniel A. Grabauskas
EXECUTIVE DIRECTOR AND CEO

CERTIFIED MAIL/RETURN RECEIPT REOUESTED
7014 1200 0000 8348 1250

April 14, 2015

Ms. Elvira Lo
P. H. (Hawaii) Corporation
c/o Bill Plum, Esq.
The Plum Law Office, a Law Corporation
700 Bishop Street, Suite 2100
Honolulu, Hawaii 96813

BOARD OF DIRECTORS

Ivan M. Lui-Kwan, Esq.
CHAIR

Donald G. Homer
VICE CHAIR

George I. Atta
Robert Bunda

Michael D. Formby
Ford N. Fuchigami

William “Buzz” Hong
Keslie W.K. Hui

Damien T.K. Kim
Carrie KS. Okinaga, Esq.

Dear Ms. Lo:

Subject: Honolulu Rail Transit Project (HRTP)
1415 Kapiolani Boulevard
Parcel 498: Tax Map Key (TMK) 2-3-039-005 (Portion)
Letter of Offer

This is a follow-up to previous correspondence regarding the appraisal and acquisition of the
subject property. An appraisal of your property has been completed. Based on our findings as
contained in the enclosed Statement of Just Compensation, Honolulu Authority for Rapid
Transportation (HART) offers to purchase a 294 square-foot portion of your property, identified as
TMK 2-3-039-005 (shown colored in yellow on the enclosed map), for guideway easement
purposes, for the total consideration of $10000O (One Hundred Thousand Dollars). The
easement will be used for construction, operation, and maintenance of the fixed guideway,
column, and other ancillary requirements for the HRTP.

The total offer for acquiring the interest in your property is $100.000 (One Hundred Thousand
Dollars).

The amount of offer is predicated on the assumption that there exists no hazardous substance,
product, or waste on the subject property. Please be advised that the amount offered is subject to
completion of an environmental site assessment by HART, and the cost to remediate any identified
findings may affect the valuation of the subject property.

If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed
envelope by May 14. 2015. The remaining copy is for your file. Enclosed for your information are
the Appraisal Summary Statement and General Acquisition & Relocation Information Brochure.
Also enclosed is a draft Right of Entry, Possession and Use Agreement for your review,
consideration, and to be further discussed with your acquisition agent.

CfV AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813
Phone: (808)768-6159 Fax: (808)768-5110 www.honoluIutransit.org
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If we do not hear from you by May 14. 2015 this offer shall be considered rejected and HART will
proceed to review options to acquire the subject property.

In accordance with federal regulations affecting real property transactions, we request your
cooperation in providing us with your Taxpayer Identification Number. Please execute and return
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget
and Fiscal Services to release the check.

Please contact Mr. James Vanden Akker at 536-5900 if you have any questions regarding this
matter

Enclosures

ACCEPTED:

P. H. (HAWAII) CORPORATION

By
Its

Print Name:

_______- -____

nieI A. Grabauskas
Executive Director anc(CEO

Dated:
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