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1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

• General Description:  The Project is a 20-mile-long elevated fixed guideway rail 
system along Oahu’s south shore between East Kapolei and Ala Moana Center.  The 
Project will include 21 stations.  The alignment is elevated, except for a 0.6-mile at-
grade portion at the Leeward Community College station.  The Project is planned to 
be delivered in four guideway segments. 
o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 

miles/7 stations)  
o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 

miles/2 stations) 
o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 

stations) 
• Length:  20 miles 
• No. of Stations:  21  
• Additional Facilities: Maintenance and Storage Facility and parking facilities 
• Vehicles:  80 vehicles 
• Ridership Forecast: Weekday boardings – 99,800 (2020); 114,300 (2030) 

 
1.2 Project Status 

• Primary construction activities planned for the next 60 days include: 
o West Oahu /Farrington Highway (WOFH) Design-Build (DB) Contract – Utility 

relocations; construction of drilled shafts and columns; fabrication of precast 
segments; and erection of precast segments.  Erection of precast segments is 
slower than planned.  HART has indicated KIWC is developing a recovery 
strategy. 

o Kamehameha Highway Guideway (KHG) DB Contract – Utility relocations; 
method and test shafts 

o Maintenance and Storage (MSF) DB Contract – Retaining wall construction; 
utility installation; and installation of building foundations.  

 
• The following table presents the status of the current design and construction contracts: 
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Contract Contractor Contract 
Value 

Expended Status 

WOFH DB Kiewit 
Infrastructure 
West Company 
(KIWC) 

$570.0M $240.7M Utility relocations; construction 
of drilled shafts and columns; 
design activities are ongoing; 
fabrication of precast segments; 
and erection of precast 
segments. 

KHG DB KIWC $378.8M $168.8M Utility relocations; method and 
test shafts; design activities 
ongoing 

MSF DB Kiewit/Kobayashi 
Joint Venture 
(KKJV) 

$229.9M $95.9M Retaining wall construction; 
utility installation; and 
installation of building 
foundations. 

Core Systems Contract 
(CSC) 

Ansaldo Honolulu 
Joint Venture 
(AHJV) 

$602.9M $65.0M Interim design activities 
ongoing. 

Airport Guideway and 
Utilities Design 

AECOM $42.1M $31.9M FD activities ongoing. Invitation 
for Bids for Airport/City Center 
Guideway to be issued June/July 
2014. HART to review timing of 
Geotechnical Data Report 
(GDR) in relation to the 
anticipated bid due date. 

City Center Guideway and 
Utilities Design 

AECOM $44.8M $25.1M See above 

Farrington Station Group 
Design 1 & 2 

HDR/HPE, Inc.  
URS 

$12.2M $9.6M Invitation for Bids for Westside 
Stations Group was issued May 
20, 2014. 

West Oahu Station Group URS $7.8M $5.9M See above 
Kamehameha Station Group 
Design 

Anil Verma 
Associates, Inc. 

$8.7M $7.3M See above 

Airport Station Group Design AECOM $10.1M $7.8M FD activities ongoing 
Dillingham and Kaka’ako 
Station Group design 

Perkins & Will $18.3 $5.7M Definitive design activities 
ongoing 

Elevators and Escalators Schindler Elevator 
Corp 

$50.9 $0M PE activities started for West 
Loch and Waipahu Stations 

 
HART has established design review milestones according to the following stages of design 
development:  

(1) Definitive Design or Preliminary (PE) – Intended to verify that the concepts proposed 
meet HART Concept Documents (or provide substantiated reason for change), and to 
verify that design complies with the Contract requirements. 

(2) Interim Designs – Intended to resolve conflicts and unresolved comments from the 
Definitive Design and prior to Final Design.  Workshops, meetings and “over-the-
shoulder” reviews facilitate interim design reviews by HART. 

(3) Pre-Final Design (FD) (90% design) 
(4) Final Design (100% design) 
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The following table provides a summary of Design Percent Complete on all contracts provided 
for the project: 
 

Item  Contract 
Number Final Design Contracts Contractor/ 

Consultant 
Percent 

Complete 
1 DB-120 WOFH KIWC 96% 
2 DB-320 KHG  KIWC 95% 
3 DB-200 MSF KKJV 100% 
4 DBOM-920 CSC AHJV 42% 
5 FD-430 Airport Segment Guideway and Utilities Final Design AECOM 90% 
6 FD-530 City Center Segment and Utilities Final Design AECOM 75% 
7 FD-140 West Oahu Station Group (WOSG) URS 98% 
8 FD-240 Farrington Highway Station Group (FHSG) 1 & 2 HDR/URS 98% 
9 FD-340 Kamehameha Highway Station Group (KHSG) Anil Verma 98% 
10 FD-245 Pearl Highlands Parking Structure/Bus Transit Center DB procurement 

ongoing 
[Note: GEC 2 

completed 10% 
drawings.] 

10% 

11 FD-440 Airport Station Group Design AECOM 90% 
12 FD-600 University of Hawaii (UH) West Oahu Park and 

Ride/Ho’opili Station Design  
URS 10% 

13 FD-550 Dillingham & Kaka’ako Station Group Design Perkins & Will 40% 
14 MI-930 Elevators and Escalators Schindler 3% 

 
The Total Design Percent Complete is approximately 73% as of April 2014.  Final Design work 
and engineering activities are still proceeding on all other contracts that have been awarded to 
date. 
 
1.3 PMOC Issues or Concerns 

The following key issues or concerns have been identified: 
 

• Project Controls 
o Budget – The PMOC met with HART on March 12, 2014 to discuss the cost 

estimate update.  We reviewed the status of all 46 contract packages identified in 
the Contract Packaging Plan (CPP).  The biggest concern is the revised engineer’s 
estimate for the Airport and City Center Guideway and Utilities contract, which is 
considerably higher than the FFGA budget.  The PMOC will review the cost 
estimate in detail when the revised information is provided. 

o Schedule – HART anticipates submitting an updated Master Project Schedule 
(MPS) that includes the CSC contract schedule by July 2014 for PMOC review.  
It will not consist of a full re-baseline since some issues with AHJV contract 
schedule will likely remain unresolved. The AHJV schedule shows the Interim 
Revenue Service Date (RSD) as December 2017 and the full RSD as May 2019 in 
AHJV schedule.  HART target dates are June 2017 for Interim RSD and March 
2019 for full RSD.  HART is implementing measures to maintain these RSDs. 

o Contingency – HART’s current assessment indicates a balance of uncommitted 
contingency of $397 million ($66.3M in unallocated and $331.1M in allocated).  
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The reduction from the previous month reflects some of the PMOC adjustments 
that were identified at the Risk Refresh Workshop. 

o The PMOC has emphasized the need for HART to revisit both its primary and 
secondary mitigation measures.  HART must still develop robust secondary 
mitigation strategies. Based on the PMOC’s initial review of the information 
provided to date, it is possible that a recommendation for HART to develop 
aggressive cost containment measures may be made. 

 
• HART must execute a license agreement with the Department of Hawaiian Home Lands 

(DHHL) for the MSF on the Navy Drum Site.  A Consent to Construct is in place.  The 
license agreement was approved by City Council in August 2013 and is awaiting final 
execution.  HART is awaiting confirmation from DHHL that license agreement has been 
executed. 

 
• HART intends to build an interim park-n-ride facility at the University of Hawaii West 

Oahu Station.  This facility will be in use until the developer completes the structure over 
the Kaloi Channel that allows for access to the permanent location of the park-n-ride 
facility.  HART is evaluating the issue of either using federal funds or local funds to build 
the interim facility.  However, the PMOC has cautioned HART about the use of federal 
funds to build an interim facility that will be replaced by a permanent facility constructed 
using federal funds.  Clarification by HART on the use of funds for this work is needed.  
UH-West Oahu intends to use the interim facility for campus parking after HART no 
longer has need for the facility.  However, it is not known how long the interim facility 
will be in use before the permanent facility can be constructed. 

 
• HART has not received a response from the Navy regarding their December 2013 letter 

requesting a waiver regarding the new Navy Policy requiring monetary compensation for 
property acquisitions, easements and administrative costs.  HART has reported that the 
waiver request has been elevated from the Navy regional office to the Commander in 
Chief Pacific (CINCPAC), but the agency does not have an indication on how quickly the 
request will be addressed. 
 

• HART now plans to start revenue service with 4-car trains in place of the initial plan of 
2-car trains based on FTA’s acceptance in December 2013. There is still a disagreement 
between HART and AHJV on the magnitude of the cost savings associated with this 
change to 4-car trains.  At this time, the issue has not been resolved.  HART and AHJV 
are scheduled to meet in July 2014 to discuss commercial terms associated with change to 
4-car trains.  The PMOC will continue to monitor the progress of discussions to 
determine the overall impact of this change on the project. If no agreement is achieved, 
HART will issue unilateral Change Order. 
 

• Change Orders for the amount of $34 million for settlement of AIS and NTP Delays were 
approved by the HART Board on May 15, 2014.  The Change Orders address delay 
impacts to the WOFH DB Contract, KHG DB Contract, and MSF DB Contract.  One 
issue that was not included in the settlement agreement is escalation.  HART’s estimate 
of the impact of escalation is not in agreement with the Kiewit’s estimated escalation. 
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HART has requested Kiewit to present its justification for the estimated escalation. In 
place of a global settlement on escalation, HART has stated that KIWC will be required 
to submit change requests for all cost components associated with escalation for which 
KIWC believes HART is responsible.  This will be tedious to both parties, but appears to 
be the only means of resolving the issue.  The PMOC will continue to monitor the 
progress of discussions to determine the overall impact on the project.  HART expects 
Kiewit to submit its first claim for escalation on materials purchased in June.  The PMOC 
will continue to monitor the progress of discussions to determine the overall impact of 
this change on the project. Change Orders for the amount of $34 million for settlement of AIS and 
NTP Delays were approved by the HART Board on May 15, 2014. PMOC has recommended that 
HART provide a detailed summary of these Change Orders to FTA.  HART provided the 
PMOC with DRAFT summary for review. 
 

• Hawaiian Electric Companies (HECO) has a collective bargaining agreement that has 
different wage scales and allows payment to its labor forces biweekly, which does not 
satisfy Davis-Bacon.  HECO intends to seek a waiver at the state and federal level on this 
requirement.  HECO has made substantial progress and continues to move forward to 
meet all requirements of Davis-Bacon. Currently, HECO is in the process of finalizing 
additional written information/documents requested by the US Department of Labor 
(DOL) and Hawaii Department of Labor and Industrial Relations (DILR) to support their 
waiver request.  Meetings and interviews have been scheduled with the labor standards 
enforcement agencies. 
 

• The PMOC met with HART to discuss a letter from HDOT to HART dated April 25, 
2014 regarding HDOT approval for bid plans.  The PMOC and HART reviewed each of 
the bulleted items to understand the nature of the concern and path to resolution.  HART 
indicated that they have been coordinating with HDOT on all items identified in the 
letter.  A meeting was held May 16, 2014 to discuss several of those items. HART is also 
planning to respond to the HDOT letter. 
 

• Airport and City Center Guideway and Utilities – Invitation For Bid (IFB) is to be issued 
in June/July 2014.  However, HART reported that Geotechnical Data Report (GDR) for 
City Center may not be available until late in bidding or possibly after bids are due.  This 
was a result of the federal lawsuit injunction.  The PMOC cautioned HART in accepting 
bids without providing the contractors with this information.  HART will review the 
timing for completion of the GDR in relation to the anticipated bid due date. 
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1.4 Core Accountability Items 

Project Status: FFGA Original at FFGA Current Estimate 
Cost Cost Estimate $5,122,000,000 $5,122,000,000 

Contingency 
Unallocated Contingency $101,900,000 $101,900,000 
Total Contingency  
(Allocated plus Unallocated) $643,600,000 $397,000,000 

Schedule Revenue Service Date (RSD) 1/31/2020 1/31/2020 
 

Total Project Percent 
Complete 

Based on Expenditures 22.0% (April 2014) 
Based on Earned Value* 45.1%  

*Overall project progress is based on the weighted value progress of the individual construction and design 
contracts. 
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Major Issues Status Comments/Planned Action 
Technical Capacity 
and Capability (TCC) 
Issues 

PMOC had recommended that HART engage a 
consultant to perform independent cost estimates 
for the remaining contract packages, including 
any repackaging efforts. 
 
The PMOC is concerned with a number of vacant 
key positions within HART. 
 
 
 
 
 
 
 
 
The PMOC is concerned with the vacant CSC 
Project Controls Manager position. 
 

HART has enlisted a subconsultant under the Program Management Consultant 
contract to provide these services. 
 
Following is the status of key positions within HART: 
• Assistant Director for ROW – New hire started in May 2014. 
• Assistant Director for Planning – New hire has started in May 2014. 
• Change Order Manager – New hire has started in May 2014. 
• Deputy Director of Engineering and Construction – New hire started in May 

2014. 
• Deputy Director of Construction – New hire will start in June 2014. 
• Assistant Deputy Director of Construction – New hire will start in July 2014. 
• Risk Manager – GEC 3 Project Manager has been identified as Interim Risk 

Manager; PMOC has recommended that HART make this a priority. 
• HART has indicated that additional Deputy positions will be created. 
 
AHJV has filled the CSC Project Controls Manager position on an interim basis 
while a search for permanent candidate continues. 

Potential  Cost & 
Schedule Delays 

HART has experienced delays and has incurred 
costs as a result of both the state and federal 
lawsuits. 
 

HART continues to analyze the cost and schedule ramifications resulting from the 
Hawaii Supreme Court AIS ruling.  HART resumed construction on September 
16, 2013. 
• Budget – PMOC met with HART on March 12, 2014 to discuss the cost 

estimate update. We reviewed the status of all 46 contract packages 
identified in the CPP.  The biggest concern is the revised engineer’s estimate 
for the Airport and City Center Guideway and Utilities contract, which is 
considerably higher than the FFGA budget. 

• Schedule – HART anticipates submitting an updated MPS that includes the 
CSC schedule by the end of July 2014 for PMOC review. 

• Contingency – HART’s current assessment indicates a balance of 
uncommitted contingency of $397 million ($66.3M in unallocated and 
$331.1M in allocated).  The reduction from the previous month reflects some 
of the PMOC adjustments that were identified at the Risk Refresh Workshop. 

Remaining 
Construction Contracts 

HART submitted the Contract Packaging Plan in 
January 2014. Several contract packages have 
been combined to maximize economies of scale 
and reduce interface needs between design and 
construction contractors to achieve both cost and 
schedule benefits. 

HART/PMOC continues to discuss changes being considered for each contract on 
a monthly basis.  Discussions focus on opportunities to reduce costs and 
accelerate contract-scheduled activities to attain key milestones earlier than 
targeted. 
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Major Issues Status Comments/Planned Action 
General Excise Tax 
(GET) 

GET receipts continue to be an issue. HART has requested monthly updates from the state on the GET revenues.  
HART has been receiving GET revenue quarterly.  Total GET receipts are 
slightly lagging but the gap has narrowed.   The GET surcharge receipts received 
to date are approximately $1.30 billion. 

Post-Rod Changes HART is considering several proposed design 
changes that may require additional 
environmental review.  

FTA and HART hold bi-weekly meetings to discuss the status of any potential 
changes.  HART has submitted or will submit information on each proposed 
change for FTA to determine the level of documentation required to assess 
impacts and subsequent mitigation measures. 

Safety and Security 
Support Request for 
Proposal (RFP) 

HART awarded the contract to Lawson & 
Associates. 

HART issued an NTP in May 2014. 

CSC Vehicles Major Vehicle Subcontractors  AHJV has signed some subcontractor agreements with major vehicle suppliers, 
but several subcontractor agreements are still outstanding. 

West Oahu / 
Farrington Highway / 
Kamehameha Station 
Groups Construction 

Invitation for Bids (IFB) was issued May 20, 
2014. 

 

Hawaii Electric 
Company (HECO) 

50 foot offset requirement HART and HECO have agreed to a trial use of the telescoping bucket truck that is 
being considered for HECO to maintain 50-foot offset between guideway and 
power lines.  It is anticipated that the truck will arrive in Honolulu in late July, 
followed by a 3-month trial period.  The PMOC is concerned that there could be 
significant impact to the project if HECO rejects the telescoping bucket truck. 
 

Date of Next 
Quarterly Meeting: July 31, 2014  
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2.0 BODY OF REPORT 

2.1 Grantee’s Capabilities and Approach 

2.1.1 Technical Capacity and Capability (TCC) 

HART has gone through a considerable number of organizational changes since the FFGA was 
executed in December 2012.  Project staff has begun reviewing the project’s numerous plans and 
procedures to determine whether updates are required to reflect these changes.  The PMOC met 
with HART to discuss the timing of each plan that will require updating as a result of the 
organization and procedural changes that have occurred. 
 
Following are the status of key positions: 

• Assistant Director for ROW – New hire started in May 2014. 
• Assistant Director for Planning – New hire has started in May 2014. 
• Change Order Manager – New hire has started in May 2014. 
• Deputy Director of Engineering and Construction – New hire started in May 2014. 
• Deputy Director of Construction – New hire will start in June 2014. 
• Assistant Deputy Director of Construction – New hire will start in July 2014. 
• Risk Manager – GEC 3 Project Manager has been identified as Interim Risk Manager; 

PMOC has recommended that HART make this a priority. 
• HART has indicated that additional Deputy positions will be created. 

 
2.1.2 Project Controls for Scope, Quality, Schedule, Cost, Risk, and Safety 

Scope 
• As a result of project delays, HART revised the Contract Packaging Plan (CPP). Several 

contract packages have been combined (Airport/City Center Guideway Construction/City 
Center Utilities, West Oahu/Farrington/Kamehameha Station Group, 
Dillingham/Kaka’ako Station Group) to maximize economies of scale and reduce 
interface needs between design and construction contractors to achieve both cost and 
schedule benefits. 

 
Schedule 

• Preliminary Engineering (PE):  FTA approved entrance into PE on October 16, 2009 
• Record of Decision (ROD):  ROD was issued on January 18, 2011. 
• Final Design (FD): FTA approved entrance into FD on December 29, 2011. 
• Full Funding Grant Agreement (FFGA):  Executed on December 19, 2012. 
• Grantee Target Start of Revenue Operations for Full Alignment: March 2019 
• FFGA Revenue Service Date (RSD):  January 31, 2020 
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Cost 
• HART and the PMOC continue to hold monthly breakout sessions to review changes for 

each contract.  Breakout session discussions focus on opportunities to reduce costs and 
accelerate contract-scheduled activities to attain key milestones earlier than targeted. 

 
Quality 
Following is a summary of HART Quality Management staff activities: 

• HART continues to participate in bi-weekly Quarterly Task Force meetings with 
contractors and consultants. 

• Participated in construction pre-activity meetings on WOFH, KHG and MSF. 
• Monitored design and construction activities on all contracts including Inspection Test 

Plans (ITPs). 
• Witnessed post tensioning process of the 1st Span (Span No.65) erected on WOFH. 
• HART reviewed Non Conformance Reports generated at the construction work sites and 

casting yard. 
• Completed the following audits: 

o Closed Environmental Audit Report of MSF (KKJV) held on March 4, 2014. 
o Reviewing corrective actions and preventative actions in response to the 

combined internal QA and Safety & Security Audits NCR’s and OBS’s. 
o HART performed Environmental Compliance Audit of WOSG & KHG on May 

20 - 21, 2014. 
o HART to perform QA Audit of Perkins & Will (PW) the designer for the 

Dillingham & Kaka’ako Station Group Design (SKSG) on June 18 – 19, 2014. 
o HART to perform QA Audit of AHJV from June 26 – 27, 2014.  

 
System Safety and Security 

• HART Safety and Security Review Committee have not approved any Certifiable 
Elements Lists (CEL) or Certifiable Items Lists (CIL) for any active projects. The PMOC 
requested HART to develop an immediate plan of action to approve the CEL/CIL.   

 
2.1.3 Compliance with Applicable Statutes, Regulations, Guidance and FTA Agreements 

National Environmental Policy Act (NEPA) 
• Proposed Design Changes – HART is considering several proposed design changes that 

may require additional environmental review.  FTA and HART hold bi-weekly meetings 
to discuss the status of any potential changes.  HART has submitted or will submit 
information on each proposed change for FTA to determine the level of documentation 
required to assess impacts and subsequent mitigation measures. 

 
2.2 Project Scope 

The Project is a 20-mile fixed guideway rail system along Oahu’s south shore between East 
Kapolei and Ala Moana Center.  This Project is based on the Airport Alignment, which includes 
21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion at the Leeward 
Community College Station.  The Project is planned to be delivered in four guideway segments: 
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• Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 miles/7 
stations)  

• Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/2 
stations) 

• Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
• Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations) 

 
The alignment will average a total of 99,800 weekday boardings at the RSD in the year 2020 and 
114,300 weekday boardings in the year 2030.  It will provide two significant areas with potential 
for Transit-Oriented Development, one near the Airport and one in the surrounding industrial 
areas.  The initial fleet will include 80 “light metro” rail vehicles. 
 
2.2.1 Status of Design/Construction Documents 

The status of all contracts is provided in Appendix B.  The Total Design Percent Complete is 
approximately 73%.  Final Design work and engineering activities are still proceeding on all 
other contracts that have been awarded to date.  The table in Section 1.2 provides a summary of 
Design Percent Complete on all contracts provided for the project.
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2.2.2 Status of Third-Party Agreements 

The following table provides the status of Third Party Agreements for the project: 
 

Agreement Status Target Section Notes/Remarks Purpose/Description 
University of Hawaii (UH) Master 
Agreement 

Pending September 2014 WOFH, KHG, 
City Center 

Final negotiations are underway.  
Will secure Right of Construction as 
not to delay the project. 

Needed for columns located on UH 
property; the master agreement will 
encompass all campuses that HART 
project interfaces with 

UH -West O‘ahu (UHWO)  
Pre-Construction Right of Entry 

Executed  WOFH  Column construction for the WOFH 
D/B contract within the West Oahu 
campus. Sub-agreement will also 
include the UHWO park-and-ride 

UH - West O’ahu  (UHWO) 
Construction Right of Entry 

Pending June 2014 WOFH In negotiations. 
  

Leeward Community College (LCC) 
Pre-Construction Right of Entry 

Executed  WOFH  Column construction  for the WOFH 
D/B contract within the LCC campus 

Leeward Community College (LCC) 
Construction Right of Entry 

Pending June 2014 WOFH In negotiations. 
 

UH Urban Garden 
Pre-Construction Right of Entry 

Executed  KHG  Column construction  for the KHG 
D/B contract 
 UH Urban Garden 

Construction Right of Entry 
Pending June 2014 KHG In negotiations.  

 
DR Horton Agreement for Construction Executed  WOFH Allows for construction to proceed Column construction  for the WOFH 

D/B contract in the Ho`opili area 
 

DR Horton Final Easement Agreement  Pending December 2014 WOFH Document in process with DR Horton 

Honolulu Community College (HCC) 
Pre-Construction Right of Entry 

Executed April 2014 City Center   Column construction  for the City 
Center section   

Honolulu Community College (HCC)  
Construction Right of Entry 

Pending July 2014 City Center In negotiations.  

Department of Land and Natural 
Resources (DLNR) Right of Entry 

Executed  WOFH Right of entry is in place Column construction for the WOFH 
D/B contract 

Department of Land and Natural 
Resources (DLNR) Easement 

Pending  WOFH Easement documents in process 

Department of Education Master 
Agreement and Consent to Construct 

Executed May 2014 WOFH ROE is pending to allow entry for 
work to proceed; Master Agreement 
is pending 

For site improvements related to the 
construction of the Guideway at 
Waipahu High School 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed  KHG Limited ROE granted for staging for 
Kiewit for KHG Contract 

Column construction  for the KHG 
D/B contract 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement 

Pending September 2014 KHG Easement in process Column construction  for the KHG 
D/B contract and the construction of 
the park-and-ride lot 

DHHL Master Agreement Executed  WOFH, MSF  Column construction on the WOFH 
section and the construction of the 
Maintenance and Storage Facility  

DHHL Consent to Construct Executed  WOFH, MSF Consent to construct in place. 
DHHL License  Pending June 2014 WOFH, MSF License agreement approved by City 

Council. 
Awaiting final execution  

HDOT Master Agreement Executed  WOFH  Joint Use & Occupancy for 
Farrington and Kamehameha 
Highways for the construction of the 
Guideway from Kaploei to Pearlridge 

HDOT Joint Use & Occupancy (JU&O) 
Sub-agreement 

Executed  WOFH  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport, 
City Center 

  Joint Use & Occupancy for 
Kamehameha and Nimitz Highways 
for the construction of the Guideway 
from Pearlridge to downtown 
Honolulu.  

HDOT JU&O Sub-agreement Executed  KHG Airport 
City Center 

  Joint Use & Occupancy for 
construction of the Guideway for the 
KHG D/B contract 

HDOT SOA MOU Executed  Program   Provides funding for HDOT 
personnel/support to implement the 
required State Safety Oversight 
Program 

OCCC/Hawaii Department of Public 
Safety Agreement 
Dillingham Blvd 

Pending July 2014 City Center Finalizing requirements. Required due to parking space 
reduction at OCCC for roadway 
widening.   

HI Community Development 
Agreement (HCDA) 

Pending Oct 2014 City Center Awaiting final design requirements 
for the guideway. 

Required for the column construction 
for City Center Guideway 

DAGS Pending Oct 2014 City Center Awaiting final design requirements 
for the guideway. 

 

U.S. Navy / General Services 
Administration (GSA) 

Pending N/A Airport Easements and fee taking are being 
processed by the Navy.  Under new 
directive Navy will charge for all 
licenses and easements. 

For column construction of the 
Airport section and the Pearl Harbor 
Station 

U.S. Post Office Honolulu Processing 
Center 

Pending Oct 2014 Airport Finalized design.  Title Search and 
mapping have been initiated. 

Easement needed for column 
construction of the Guideway in the 
Airport 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
Federal Court House/GSA Pending Oct 2014 City Center Awaiting final design requirements 

for the guideway 
Easement needed for column 
construction of the Guideway in the 
Airport 

Pacific Guardian Center Pending  Dec 2015 City Center Awaiting final design requirements 
for the guideway and Downtown 
station. 

Required for the column construction 
for City Center Guideway and 
Downtown station 

Howard Hughes Corporation – Joint 
Development Agreement 

Pending Dec 2015 City Center Awaiting final design requirements 
for the guideway and Kakaako 
station. 

Required for the column construction 
for City Center Guideway and 
Kakaako station 

Sam House Development LLC – Joint 
Development Agreement 

Pending Dec 2015 City Center Awaiting final design requirements 
for the guideway and Ala Moana 
Center station. 

Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 

GGP Ala Moana LLC – Joint 
Development Agreement 

Pending Dec 2015 City Center Awaiting final design requirements 
for the guideway and Ala Moana 
station. 

Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 

NOTE: ROW – Right of way 
ROE – Right of entry 

 
 
Pending Third Party Agreements are not currently having an effect on the MPS, but they may become critical if adequate progress is 
not made.
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2.2.3 Delivery Method 

HART revised the Contract Packaging Plan (CPP). Several contract packages have been 
combined (Airport/City Center Guideway Construction/City Center Utilities, West 
Oahu/Farrington/Kamehameha Station Group, Dillingham/Kaka’ako Station Group) to maximize 
economies of scale and reduce interface needs between design and construction contractors to 
achieve both cost and schedule benefits. 
 
Construction of the project guideway is to be implemented in four segments.  The method of 
delivery for the four guideway segments is as follows: 

• Segment I – East Kapolei to Pearl Highlands – Design-Build (DB) 
• Segment II – Pearl Highlands to Aloha Stadium – DB 
• Segment III & IV (Combined) – Aloha Stadium to Middle Street Station to Ala 

Moana Center – Design-Bid-Build (DBB) 
 
2.2.4 Core Systems and Vehicle Status 

AHJV will design, furnish, install, test, and commission passenger vehicles, operating systems, 
auxiliary vehicles and equipment, and appurtances, in support of incremental opening of the 
System. The following table provides a status of the Core Systems and Vehicle activities 
associated with the project: 
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Core System Description Status 
Core System - General 
NTP Delay Claim AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest.  
Hawaiian Electric Companies (HECO) 
Estimated Traction Power Demand 

HART to provide HECO with AHJV simulations to estimate power demand based on actual operation scenarios. 
AHJV finalized consumption estimate. AHJV submitted revised simulations for fail over criteria and discussions 
with HECO are ongoing. 

HECO Activation Dates HART and HECO are coordinating project schedule and HECO activation start dates for power. 
HECO Service Requests AHJV has submitted HECO service requests for all system sites. Design coordination is progressing. 
Fare Collection System HART is reviewing possibility of installing fare gates.  
System Performance Design There are some concerns with AHJV’s method for calculating headways and round trip times.  HART received 

updated System Performance Documents and continues discussions with AHJV. Alignment changes from 
Airport and City Center Fixed Facility Contractors may affect system performance. 

Wi-Fi HART to make provisions for installing Wi-Fi in vehicles. 
Core System Train Control/SCADA Subsystem 
Yard Derailer HART is evaluating potential costs associated with new equipment. 
Core System Traction Electrification 
Uninterruptible Power Supply (UPS)  UPS loads under discussion between HART and AHJV. 
Additional HECO substation West Loch station and MSF test track may be affected by additional HECO substation needed to provide the 

powered required. 
HECO Activation There may be a potential change order to AHJV for activation of Traction Power Substations for all system sites. 

There is a disagreement regarding the work to be performed by HECO and AHJV that could result in several 
million dollars.  This issue has not been captured in HART’s forecast but has been generally identified in the 
Risk Register. 

Core System Communication Subsystems 
Obstacle Detection Obstacle Detection via on-board CCTV under discussion. Pending design solution from AHJV. 
Core System O&M Subsystem 
MSF Yard Configuration HART and AHJV are in the process of evaluating Tiger team recommendations. The Tiger team consists of 

HART/AHJV/KKJV and Lea + Elliot. The Tiger team is evaluating traction electrification system, MOW 
Vehicles, Train Control, track configuration and interface issues.  

MSF O&M AHJV needs to submit Operations and Maintenance (O&M) procedures. 
Core System Safety and Security 
Safety and Security Open safety items issues log needs to be maintained 
Core System Vehicle Subsystem  
 Vehicle Schedule AHJV is restructuring baseline schedule to include vehicle related activities, including change to 4-cars trains, 

Platform Screen Gates, safety activities and revision of Ticket Vending Machines placement. 
 
Extrusion of car bodies is scheduled to begin in June or July 2014Car production will begin in June/July 2014.  
Delivery of first car is scheduled for February 2016 (per current AHJV schedule). 

Fire Detection Subsystems  
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Core System Description Status 
Fire Detection Fire Detection configuration is needed for the Operations Service Building (OSB). 
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2.3 Project Management Plan and Sub-Plans 

The following table presents the status of each of the grantee’s management deliverables. 
 

Sub-Plan Revision 
No. Date Notes 

Project Management Plan (PMP) 5.0 29-Jun-12 Approved; HART is in the process 
of updating 

Quality Management Plan (QMP) 2A 31-Jan-14 PMOC provided review comments 
on March 4, 2014. HART is in the 
process of updating. 

Real Estate Acquisition and Management Plan 
(RAMP) 

5 01-Jun-12 Accepted; HART is in the process 
of updating 

Bus Fleet Management Plan (BFMP) 3 Mar-12 Accepted 
Rail Fleet Management Plan (RFMP) 0.1 Mar-12 Accepted; HART is in the process 

of updating 
Safety and Security Management Plan (SSMP) 4 05-Jun-13 Accepted 
Safety and Security Certification Plan (SSCP) 3 28-Jun-13 Accepted 
Configuration Management Plan 2A 07-Mar-14 Under PMOC review 
Staffing and Succession Plan 6A 31-Jan-14 PMOC provided review comments 

on March 5, 2014; HART is in the 
process of updating. 

Risk and Contingency Management Plan (RCMP) 0 29-Jun-12 Accepted; has been routed for 
signature by HART 

Operating Plan 0.2 29-Jun-12 Accepted 
Force Account Plan 0.3 05-Jan-12 Accepted 
Mitigation Monitoring Program 0 15-Mar-12 Accepted 
Interface Management Plan 0.1 17-Jan-12 Accepted 
Contract Packaging Plan 4B 28-Jan-14 Under PMOC review; comments 

will be provided to HART after the 
Risk Refresh on April 15, 2014.  

Claims Avoidance Plan 0.1 24-Jan-12 Accepted 
Construction Management Plan (CMP) 2A 07-Mar-14 PMOC provided review comments 

on April 4, 2014; HART is in the 
process of updating. 

Contract Resident Engineer Manuals (DB & DBOM) 2 26-Jul-13 PMOC provided review comments 
on March 5, 2014; HART is in the 
process of updating. 

Contract Resident Engineer Manuals (DBB) 1.0 28-Jan-14  PMOC provided review comments 
on March 6, 2014; HART is in the 
process of updating. 

Project Procedures   HART is in the process of updating 
several procedures based on 
management deliverable updates in 
2014. 

 
HART is in the process of updating several of its procedures and management plans including 
the PMP.  These updates are necessary due to the organizational changes enacted by the 
Executive Director and the contract packaging changes that are being planned. HART submitted 
DRAFT updates of the, SSMP, SSCP, RAMP, CMP, CPP, Staffing and Succession Plan, QMP, 
RE Manual for DB and DBOM, RE Manual for DBB and two change order procedures to date. 
HART is in the process of finalizing these management plans based on the PMOC comments 
they have received. The PMOC is concerned that HART has several new consultants that have 
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started or are about to start, although HART’s procedures and management plans are outdated. It 
is critical for HART to update these plans and procedures immediately. 
 
2.4 Project Schedule Status 

HART had directed the Design-Build (DB) contractors to re-baseline/revise their Critical Path 
Method (CPM) schedules.  HART has accepted the West Oahu/Farrington Highway Guideway 
(WOFH), Kamehameha Highway Guideway (KHG), and Maintenance and Storage Facility 
(MSF) contractor “re-baseline/revised” schedules and the new dates have been incorporated into 
the MPS.   
 
HART anticipates submitting an updated Master Project Schedule (MPS) that includes the CSC 
contract schedule by July 2014 for PMOC review.  The PMOC has consistently recommended 
since July 2013 that HART work closely with the CSC scheduler and management team during 
the re-baseline/ revision CPM schedule development process.  The CSC Contractor has 
admittedly struggled with staffing challenges and has replaced several key management staff 
members.  Recent changes from a three-car to four-car consist also has created reason to revise 
the CSC schedule.  Likewise, HART and the CSC have been negotiating and re-verifying the 
anticipated delivery date of the first set of rail vehicles.  The CSC re-baseline schedule is critical 
as it ties into other adjacent project schedules and will also verify HART’s interim opening 
milestone date.  The PMOC has continually stated it is not concerned about the interim opening 
date and that HART should carefully reconsider the associated costs and time needed to perform 
the interim opening.   
 
The PMOC has stressed the importance of validating all major interface logic connections 
between the individual contractor schedules.  The PMOC has recommended that HART should 
get in front of the schedule review process to ensure that the HART management team can 
effectively manage the schedule. HART has engaged the new GEC III consultant and the new 
CE&I consultants during the MPS refinement process and has received valuable input and 
validation thus far. Furthermore, the PMOC provided HART a forensic schedule analysis report 
that indicated various errors, warnings, and general “housekeeping” corrections needing 
correction. HART project control staff stated that they had addressed most of the comments. 
 
The RSD identified in the FFGA is January 30, 2020.  HART’s current MPS identifies the target 
date for the start of interim revenue service as June 2017 and revenue service as March 
2019.  The table below provides a comparison of key milestone dates at time of FFGA 
application and the current MPS. 
 

Milestone Description Activity ID 

Finish Date 
Variance 

(Days) 
FFGA 

Application 
Baseline 

Current 
MPS 

Interim Revenue Service MM-0100 29-Jun-16 27-Jun-17 (363) 
Target for Full Revenue Service DBOM-9270 12-Mar-19 31-Mar-19 (19) 

 
The table below includes anticipated start dates for the remaining contracts yet to bid: 
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Contract No. Description Early Start 
DBB505-45 Airport Utilities Relocation (Issue NTP) 16-Jun-14 
DBB170-2020 West Oahu,  Farrington Highway, Kamehameha Station Groups 

(NTP) 
08-Sep-14 

DBB510-85 City Center Segment Utilities (Construction NTP) 15-Dec-14 
DBB520-2020gw Airport and City Center Guideway (Construction NTP) 15-Dec-14 
DBB470-2020 Airport Station Group (Construction NTP) 01-Mar-15 
DBB570-2020 Dillingham Station Group (Construction NTP) 15-Dec-15 
DBB575-2020 Kaka’ako Station Group (Construction NTP) 15-Dec-15 
PHPS-1020 Pearl Highlands Parking Struct. & H2 Ramps (Design-Build NTP) 02-Jan-15 
DBB600-2620 UH West Oahu Park-n-Ride & Ho’opili Station Finishes (NTP) 16-Sep-16 

 
The following is a look ahead for important activities associated with the Project: 
 

Period: July 2014 – December 2014 
Activity Responsibility Date 

Monthly Progress Meeting FTA, HART, PMC and 
PMOC 

July 2, 2014 

Quarterly Progress Meeting FTA, HART, PMC and 
PMOC 

July 31, 2014 

Monthly Progress Meeting (Telecom) FTA, HART, PMC and 
PMOC 

August 13, 2014 

Monthly Progress Meeting FTA, HART, PMC and 
PMOC 

September 10, 2014 

Monthly Progress Meeting FTA, HART, PMC and 
PMOC 

October 8, 2014 

Quarterly Progress Meeting FTA, HART, PMC and 
PMOC 

November 2014 

Monthly Progress Meeting FTA, HART, PMC and 
PMOC 

December 10, 2014 

 
2.5 Project Cost Status 

The grantee’s Base Cost Estimate (BCE) dated March 19, 2012 is $5.122 billion in Year-of-
Expenditure (YOE) dollars, including $644 million in allocated and unallocated contingency (or 
15.0% of the BCE) and $173 million in financing costs.  Of the $644 million in total 
contingency, $101 million is unallocated.  The current Project Budget is as follows: 
 

Source Amount 
Base Cost Estimate $4,305 billion 
Total Contingency $0.644 billion 
Finance Charges $0.173 billion 
Total Project Cost $5.122 billion 

 
Total Expenditures to Date – $0.962 billion (through April 2014) 

 
2.5.1 Standard Cost Category (SCC) 

The FFGA SCC Workbook is submitted as a separate electronic file.  The following table 
presents the FFGA budget, expenditures to date, and Estimate at Completion (EAC) for each 
SCC. 
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SCC SCC Description FFGA 
Budget Base Cost Allocated 

Cont. Incurred EAC 

10  GUIDEWAY & TRACK ELEMENTS 1,275,328,962  1,114,305,144  161,023,818  44,724,453  1,137,642,296  
10.04  Guideway: Aerial structure 1,175,328,184  1,022,380,670  152,947,514  16,970,859  1,042,413,896  
10.08  Guideway: Retained cut or fill 8,077,393  7,492,943  584,450  0  6,436,256  
10.09  Track:  Direct fixation 86,332,027  79,437,204  6,894,823  27,753,594  82,862,790  
10.11  Track:  Ballasted 3,550,634  3,293,724  256,910  0  2,697,875  
10.12  Track:  Special (switches, turnouts) 2,040,724  1,700,603  340,121  0  3,231,479  

20  STATIONS, STOPS, TERMINALS, INTERMODA 506,165,689  421,804,742  84,360,947  0  396,666,268  
20.01  At-grade station, stop, shelter, mall, terminal, platform 7,333,599  6,111,333  1,222,266  0  6,111,332  
20.02  Aerial station, stop, shelter, mall, terminal, platform 353,476,148  294,563,457  58,912,691  0  273,163,457  
20.06  Automobile parking multi-story structure 79,690,518  66,408,765  13,281,753  0  66,408,765  
20.07  Elevators, escalators 65,665,424  54,721,187  10,944,237  0  50,982,714  

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 99,425,456  92,535,013  6,890,443  22,122,286  104,357,057  
30.02  Light Maintenance Facility  8,161,279  7,591,887  569,392  180,000  7,586,793  
30.03  Heavy Maintenance Facility 40,906,889  38,099,138  2,807,751  2,975,374  39,222,563  
30.04  Storage or Maintenance of Way Building 8,382,270  7,797,460  584,810  127,606  7,886,032  
30.05  Yard and Yard Track 41,975,018  39,046,528  2,928,490  18,839,306  49,661,669  

40  SITEWORK & SPECIAL CONDITIONS 1,103,867,264  980,569,426  123,297,838  274,596,322  958,898,165  
40.01  Demolition, Clearing, Earthwork 34,695,802  29,980,157  4,715,645  241,537  27,672,011  
40.02  Site Utilities, Utility Relocation 350,694,801  299,449,755  51,245,046  11,290,408  303,893,943  
40.03  Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 7,228,935  6,590,542  638,393  681,359  3,777,603  
40.04  Environmental mitigation, e.g. wetlands, historic/archeologic, parks 30,841,906  26,979,122  3,862,784  4,282,105  31,955,923  
40.05  Site structures including retaining walls, sound walls 8,637,582  7,998,960  638,622  575,338  9,061,374  
40.06  Pedestrian / bike access and accommodation, landscaping 48,262,816  41,073,897  7,188,919  50,000  41,873,040  
40.07  Automobile, bus, van accessways including roads, parking lots 212,536,181  181,979,369  30,556,812  2,089,938  170,399,360  
40.08  Temporary Facilities and other indirect costs during construction 410,969,241  386,517,624  24,451,617  255,385,637  370,264,911  

50  SYSTEMS 247,460,781  221,284,483  26,176,298  39,450  245,681,123  
50.01  Train control and signals 91,492,532  81,982,556  9,509,976  0  105,218,696  
50.02  Traffic signals and crossing protection 12,524,011  10,458,227  2,065,784  0  10,251,336  
50.03  Traction power supply:  substations  32,873,934  29,500,927  3,373,007  0  31,027,311  
50.04  Traction power distribution:  catenary and third rail 36,426,286  32,878,150  3,548,136  39,450  31,718,447  
50.05  Communications 59,889,234  53,691,339  6,197,895  0  54,793,443  
50.06  Fare collection system and equipment 10,221,753  9,159,277  1,062,476  0  9,218,099  
50.07  Central Control 4,033,031  3,614,007  419,024  0  3,453,791  

  Construction Subtotal (10 - 50) 3,232,248,152  2,830,498,808  401,749,344  341,482,511  2,843,244,909  
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SCC SCC Description FFGA 
Budget Base Cost Allocated 

Cont. Incurred EAC 

60  ROW, LAND, EXISTING IMPROVEMENTS 222,188,386  197,397,947  24,790,439  53,927,996  197,675,747  
60.01  Purchase or lease of real estate   201,658,907  179,360,664  22,298,243  50,527,256  179,360,664  
60.02  Relocation of existing households and businesses 20,529,479  18,037,283  2,492,196  3,400,740  18,315,083  

70  VEHICLES 208,501,186  186,829,020  21,672,166  6,191,924  191,543,017  
70.02  Heavy Rail 186,061,066  166,721,385  19,339,681  5,979,024  172,637,073  
70.06  Non-revenue vehicles 16,011,166  14,346,923  1,664,243  212,900  13,026,548  
70.07  Spare parts 6,428,954  5,760,712  668,242  0  5,879,396  

80  PROFESSIONAL SERVICES 1,183,826,026  1,090,438,814  93,387,212  502,940,838  1,075,517,433  
80.01  Preliminary Engineering 95,120,484  94,055,262  1,065,222  99,205,571  118,329,880  
80.02  Final Design 257,934,908  228,321,632  29,613,276  97,269,985  200,314,527  
80.03  Project Management for Design and Construction 385,825,694  366,458,463  19,367,231  231,584,777  360,985,570  
80.04  Construction Administration & Management  218,155,752  199,656,728  18,499,024  43,245,435  161,825,681  
80.05  Professional Liability and other Non-Construction Insurance  52,138,030  46,549,724  5,588,306  2,474,214  37,216,316  
80.06  Legal; Permits; Review Fees by other agencies, cities, etc. 76,135,125  67,641,006  8,494,119  11,066,875  67,717,310  
80.07  Surveys, Testing, Investigation, Inspection 24,955,327  21,759,335  3,195,992  10,831,937  64,324,078  
80.08  Start up 73,560,706  65,996,664  7,564,042  7,262,044  64,804,071  

90  Subtotal (10 - 80) 4,846,763,750  4,305,164,589  541,599,161  904,543,269  4,307,981,106  
  UNALLOCATED CONTINGENCY 101,871,170  0  101,871,170  0  101,871,170  
100  Subtotal (10 - 90) 4,948,634,920  4,305,164,589  643,470,331  904,543,269  4,409,852,276  

  FINANCE CHARGES 173,058,242      0  173,058,243  
  Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  904,543,269  4,582,910,519  
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2.5.2 Contingency 

HART has developed a detailed methodology for capturing all potential costs.  Any potential 
changes are entered into HART’s online contract management system by the Contract 
Managers.  Project Controls reviews this information and meets weekly with the Contract 
Managers to agree on a range of potential exposure for each issue.  The PMOC is of the opinion 
that this approach is reasonable for determining a range of exposure.  
 
HART’s current assessment indicates a balance of uncommitted contingency of $397 million 
($66.3M in unallocated and $331.1M in allocated).  The reduction from the previous month 
reflects some of the PMOC adjustments that were identified at the Risk Refresh Workshop. 
 
2.5.3 Funding Sources 

The following are the project capital revenue (funding) sources: 
 

Source Amount 
General Excise Tax (GET) $3.358 billion 
Section 5309 $1.550 billion 
Section 5307 $0.210 billion 
American Recovery and Reinvestment Act (ARRA) $0.004 billion 
Total $5.122 billion 

 
The GET surcharge receipts received to date are approximately $1.18 billion.  The Financial Plan 
indicates projected GET receipts to be approximately $1.30 billion at point in the project. 
 
2.6 Project Risk 

A Risk Refresh Workshop was performed the week of April 11, 2012 to address the Preliminary 
PMOC findings from a scope, schedule, and cost review, Risk Register and Action Items, and 
Path Forward. 
 
A second Risk Refresh Workshop was performed on April 15, 2014. Based on the PMOC’s 
initial review of the information provided to date, it is possible that a recommendation for HART 
to develop aggressive cost containment measures may be made. 
 
The PMOC has emphasized the need for HART to revisit both its primary and secondary 
mitigation measures.  HART engaged its new GEC and CE&I consultants to see if they have any 
new ideas that have not been considered for primary or secondary mitigation.  PMOC and HART 
held a breakout session in February 2014 to discuss these measures.  HART must still develop 
robust secondary mitigation strategies. 
 
A second Risk Refresh Workshop was performed on April 15, 2014.  Based on the PMOC’s 
initial review of the information provided to date, a recommendation for HART to develop 
aggressive cost containment measures will be made. 
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2.7 Action Items 

Item 
No. Item Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed Status 

Monthly Progress Meeting 
1 Provide information on resolution of visual barrier 

for Federal Courthouse 
HART Oct-13 Jun-14  Open 

2 Schedule PMP & QMP compliance audit PMOC Nov-13 TBD  Open – HART conducted an internal 
audit in March/April 2014 

3 Status of HART’s request for waiver from Navy 
related to fair market value compensation for 
easements/licenses/acquisition. 

HART Nov-13 Jun-14  Open – Navy waiver request moving 
through the process. 

4 HART to provide summaries of  
bidability/constructability reviews  for Airport and 
City Center Guideway and Utilities 

HART Dec-13 Jun-14  Open – In progress 

5 Provide information and resolution on HECO’s 50-
foot offset requirement  

HART Mar-14 Jun-14  Open 

6 Process Kiewit submission of first claim for 
materials escalation due to AIS/NTP delay 

HART Mar-14 Jun-14  Open 

7 Receive confirmation that license agreement with 
DHHL has been executed 

HART Mar-14 Jun-14  Open 

8 Resolve issue with AHJV regarding cost savings 
associated with change to 4-car trains 

HART Mar-14 Jun-14  Open 

9 Resolve HECO issue with Davis-Bacon 
requirements 

HART/FTA Mar-14 Jul-14  Open 

10 Update primary and secondary mitigation measures HART May-13 Jun-14  Open – HART to provide after Risk 
Refresh Report is submitted by FTA 

11 Update MPS to include realistic schedule for City 
Center ROW acquisitions 

HART Jun-13 Apr-14 May-14 Open (ongoing) 

12 Revisit Hold Points after MPS is updated HART/PMOC Sept-13 Jun-14  Open 
13 Provide System-wide TVA HART Apr-14 May-14 Jun-14 Closed 
14 Provide CE&I cost estimate for West Side Station 

Group 
HART Apr-14 Jun-14 Jun-14 Closed 

15 Provide CE&I cost estimate for Airport/City 
Center Guideway 

HART Apr-14 Jul-14  Open 

16 Re-baseline MPS HART Apr-14 Jul-14  Open 
17 Re-baseline budget HART Apr-14 Jul-14  Open 
18 Re-baseline Financial Plan HART Apr-14 Jul-14  Open 
19 Provide opening date for interim UH West Oahu HART Apr-14 May-14  Open- HART to provide summary at 
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Item 
No. Item Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed Status 

Monthly Progress Meeting 
Park and Ride Project FTA Quarterly Meeting 

20 Provide list of ROW parcels requiring FTA review 
over next three months 

HART Apr-14 Jun-14 Jun-14 Closed – HART will have all ROW 
required by Dec-14 

21 Provide Geotechnical Data Report for Airport and 
City Center Guideway 

HART May-14 Aug-14  Open – HART to provide GDRs to 
PMOC as they are completed for the 3 
zones. 

22 Provide FTA with response to HDOT Letter dated 
April 25, 2014 

HART May-14 Jun-14  Open 

23 PMOC requested HART to develop an immediate 
plan of action to approve the CELs/CILs.   

HART Jun-14 Jul-14  Open 

24 HART to provide internal PMP and QMP audits HART Jun-14 Jun-14  Open 
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APPENDICES 

Appendix A:  Acronym List 
 
AHJV ▪ Ansaldo Honolulu Joint Venture  
AIS ▪ Archeological Inventory Survey 
APS ▪ Adjusted Project Schedule 
ARRA ▪ American Recovery and Reinvestment Act 
ASG ▪ Airport Station Group 
ATC ▪ Alternative Technical Concept 
AUG ▪ Airport Utilities Group 
AVI ▪ Automatic Vehicle Indication 
AVL ▪ Automatic Vehicle Location 
BAFO ▪ Best and Final Offers 
BCE ▪ Base Cost Estimate 
BFMP ▪ Bus Fleet Management Plan 
CCUG ▪ City Center Utilities Group 
CE&I ▪ Construction Engineering and Inspection 
CMP ▪ Construction Management Plan 
CPM ▪ Critical Path Method 
CPP ▪ Contract Packaging Plan 
CSC ▪ Core Systems Contract 
CSSO ▪ Chief Safety and Security Officer 
DAGS ▪ Department of Accounting & General Services 
DB ▪ Design-Build 
DBB ▪ Design-Bid-Build 
DBOM ▪ Design-Build-Operate-Maintain 
DCCA ▪ Department of Commerce and Consumer Affairs 
DHHL ▪ Department of Hawaiian Home Lands 
DLNR ▪ Department of Land and Natural Resources 
DOE ▪ Department of Education 
DOT ▪ Department of Transportation 
EAC ▪ Estimate at Completion 
EIS ▪ Environmental Impact Statement 
FD ▪ Final Design 
FEIS ▪ Final Environmental Impact Statement 
FFGA ▪ Full Funding Grant Agreement 
FHSG ▪ Farrington Highway Station Group 
FHWA ▪ Federal Highway Administration 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration 
HART ▪ Honolulu Authority for Rapid Transportation 
HCC ▪ Honolulu Community College 
HCDA ▪ Hawaii Community Development Authority 
HDOT ▪ Hawaii Department of Transportation 
HECO ▪ Hawaiian Electric Company 
HNTB ▪ Howard, Needles, Tammen & Bergendoff 
IFB ▪ Invitation to Bid 
ITP ▪ Inspection Test Plans 
JU&O ▪ Joint Use & Occupancy 
KHG ▪ Kamehameha Highway Guideway 
KHSG ▪ Kamehameha Highway Stations Group 
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KIWC ▪ Kiewit Infrastructure West Company 
KKJV ▪ Kiewit Kobayashi Joint Venture 
LCC ▪ Leeward Community College 
LEED ▪ Leadership in Energy and Environmental Design (LEED) 
MMP ▪ Mitigation Monitoring Program 
MOA ▪ Memorandum of Agreement 
MOT ▪ Maintenance of Traffic 
MOW ▪ Maintenance of Way 
MPS ▪ Master Project Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Non-Compliance Report 
NEPA ▪ National Environmental Policy Act 
NTP ▪ Notice to Proceed 
OCCC ▪ Oahu Community Correctional Center 
OCIP ▪ Owner Controlled Insurance Program 
OP ▪ Oversight Procedure 
PA ▪ Programmatic Agreement 
PE ▪ Preliminary Engineering 
PM ▪ Project Manager 
PMC ▪ Project Management Consultant 
PMOC ▪ Project Management Oversight Contractor 
PMP ▪ Project Management Plan 
PSG ▪ Platform Screen Gate 
PW ▪ Project-wide 
QA ▪ Quality Assurance 
QAM ▪ Quality Assurance Manager 
QAP ▪ Quality Assurance Plan 
QMP ▪ Quality Management Plan 
RAMP ▪ Real Estate Acquisition and Management Plan 
RCMP ▪ Risk and Contingency Management Plan 
RFMP ▪ Rail Fleet Management Plan 
RFP ▪ Request for Proposals 
RFQ ▪ Request for Qualifications 
ROD ▪ Record of Decision 
ROE ▪ Right of Entry 
ROW ▪ Right of Way 
RSD ▪ Revenue Service Date 
SCC ▪ Standard Cost Category 
SHPD ▪ State Historic Preservation Division 
SOA ▪ State Oversight Agency 
SS ▪ Safety and Security 
SSCM ▪ Safety and Security Certification Manager 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSPP ▪ System Safety Program Plan 
SSSPS ▪ System Safety and Security Program Standards 
TCC ▪ Technical Capacity and Capability 
UH ▪ University of Hawaii 
UPS ▪ Uninterruptible Power Supply 
VE ▪ Value Engineering 
WOFH ▪ West Oahu/Farrington Highway 
WOSG ▪ West Oahu Stations Group 
YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 
 
The following sections provide the status of various ongoing contracts associated with this Project. 
 

Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended % 

Exp. DBE Award 
Date 

Compl. 
Date 

MM-901 Program Management 
Support Consultant 
(PMSC·2) 

InfraConsult LLC $33,000,000    $14,600,000  0% Mar 
2012 

Feb 
2015 

Notes/Issues:  
MM-910 General Engineering 

Consultant (GEC II)  
Parsons 
Brinkerhoff 

$300,000,000    $132,000,000  0% Jun  
2011 

Pending 

Notes/Issues: Contract closeout is pending. 
DB-120 West Oahu/Farrington 

Highway DB 
KIWC $482,924,000  $87,092,959  18% $570,016,959  $240,676,023  42% 0.48% Nov 

2009 
Jul 

2016 
Notes/Issues:  Revised baseline schedule that reflected AIS delays has been approved. 

 Agreement called for issuance of all four NTPs within 120 calendar days of December 1, 2009. 
 CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 

include some components of escalation, which will be settled on case-by-case basis. 
DB-200 Maintenance and Storage 

Facility DB 
Kiewit/Kobayashi 
JV 

$195,258,000  $34,732,244  18% $229,990,244  $95,989,872  42% 0.03% Jun 
2011 

Apr 
2016 

Notes/Issues:  Revised baseline schedule that reflected AIS delays has been approved. 
 CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 

include some components of escalation, which will be settled on case-by-case basis. 
DB-320 Kamehameha Highway 

Guideway DB 
KIWC $372,150,000  $6,710,981  2% $378,860,981  $93,981,945  25% 0.08% Jun  

2011 
Sep 

2016 
Notes/Issues:  Revised baseline schedule that reflected AIS delays has been approved. 

 CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis.   

DBOM-
920 

Core Systems Contract Ansaldo/Honolulu 
JV 

$573,782,793  $29,167,350  5% $602,950,143  $65,025,069  11% 0.025% Nov 
2011 

Mar 
2019 

Notes/Issues:  AHJV is restructuring baseline schedule to include vehicle related activities, including change to 4-car trains. 
 AHJV has only signed a few contracts with major vehicle subcontractors. 

MI-930 Elevators and Escalators 
Install & Maintain 

Schindler Elevator 
Corporation 

$50,982,714  $0  0% $50,982,714  $0  0% 0% May 
2013 

Jul 
2018 

Notes/Issues:  None at this time. 
FD-140 West Oahu Station 

Group Construction FD 
URS, Inc. $7,789,000  $84,170  1% $7,873,170  $5,871,205  75% 0% Jun 

2012 
Dec 
2016 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended % 

Exp. DBE Award 
Date 

Compl. 
Date 

Notes/Issues:  Revised engineer’s estimate exceeds the FFGA budget. 
FD-240 Farrington Highway 

Station Group FD 
HDR, Inc. / URS $9,300,696  $2,907,349  31% $12,208,045  $9,620,070  79% 4.7% Jan 

2011 
Dec 
2016 

Notes/Issues:  Revised engineer’s estimate exceeds the FFGA budget. 
FD-340 Kamehameha Highway 

Station Group 
Construction FD 

Anil Verma, Inc. $8,702,592  $0  0% $8,702,592  $7,393,143  85% 35.76% Nov 
2012 

Dec 
2016 

Notes/Issues:  Revised engineer’s estimate exceeds the FFGA budget. 
FD-430 Airport Section 

Guideway and Utilities 
FD 

AECOM $38,840,960  $5,015,436  13% $43,856,396  $31,983,079  73% 0.42% Dec 
2011 

Jun 
2017 

Notes/Issues:  Airport and City Center Guideway Construction Packages will be combined. 
 Revised engineer’s estimate exceeds the FFGA budget. 

FD-440 Airport Station Group 
Construction FD 

AECOM $10,177,365  $0  0% $10,177,365  $7,834,158  77% 2.31% Nov 
2012 

Jul 
2017 

Notes/Issues:  None at this time 
FD-530 City Center Section 

Guideway and Utilities 
FD 

AECOM $43,948,220  $938,953  2% $44,887,173  $25,186,351  56% 0.44% Jul 
2012 

May 
2018 

Notes/Issues:  Airport and City Center Guideway Construction Packages will be combined. 
 Revised engineer’s estimate exceeds the FFGA budget. 

FD-550 Dillingham and 
Kaka’ako Station Group 
Construction FD 

Perkins & Will $18,321,918  $0  0% $18,321,918  $5,738,811  31% 0% Jun 
2013 

Jul 
2018 

Notes/Issues:  None at this time 
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Appendix C:  Procurement Schedule 
 

Contract 
No. Segment Type Svc Status Description Advertise NTP Bid Ready Complete 

MM-945 PW Services Future On-Call Construction Contractor 6/6/2014 8/4/2014 N/A 3/3/2019 
FD-245 KHG Design Future Pearl Highlands Parking Structure/Bus 

Transit Center 
3/1/2014 12/28/14 12/30/2013 4/29/2018 

DBB-505 Airport Construction Future Airport Section Utilities 12/16/2013 7/1/2014 N/A 12/22/2015 
DBB-185 WOFH/ 

KHG 
Construction Future West Oahu / Farrington Highway and 

Kamehameha Station Groups Construction 
5/20/2014 9/4/2014 N/A 12/31/2016 

DBB-520 Airport Construction Future Airport and City Center Guide Guideway 
Construction/City Center Utilities 

7/1/2014 12/15/2014 N/A 4/29/2018 

FD-600 WOFH Design Future UH West Oahu Park-and-Ride and Ho'opili 
Station Finishes 

3/15/2016 9/15/2016 N/A 8/15/2018 

DBB-470 Airport Construction Future Airport Station Group 11/1/2014 3/1/2015 N/A 7/15/2017 
DBB-580 City Cen Construction Future Dillingham / Kaka'ako Station Group 8/15/2015 12/15/2015 N/A 8/14/2018 
DBB-275 KHG Construction Future Pearl Highlands Parking Structure/Bus 

Transit Center 
3/3/2014 12/28/2014 N/A 4/29/2018 

DBB-600 WOFH Construction Future UH West Oahu Park-and-Ride and Ho'opili 
Station Finishes 

3/15/2016 9/15/2016 N/A 8/15/2018 

Note:  PW indicates “Project Wide”.
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Appendix D: Open Final Design Approval Letter Requirements 
 

 No. Item Completion 
Date Comments 

  Civil Rights   
 2 Title VI program must be submitted to FTA at least 30 calendar days 

prior to June 10, 2013 which is the expiration of the current Title VI 
approval.  

May-13 Open 

 3 The City will need to perform a Title VI service and fare equity analysis 
six months prior to revenue operations of the Project. 

Jun-14  Open 
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Appendix F:  Project Overview and Map 
 
Date: June 2014 
Project Name: Honolulu Rail Transit Project 
Grantee: City and County of Honolulu 
FTA Regional contact: Catherine Luu 
FTA HQ contact: Kim Nguyen 
  
SCOPE  
 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 
 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.6 miles). 
 Stations 21 stations (20 aerial and 1 at-grade) 
 Support Facility Maintenance and Storage Facility (located near Leeward Community College) 
 Vehicles 80 light metro rail 

Ridership 99,800 weekday boardings in 2019; 114,300 weekday boardings in 2030 
   
SCHEDULE 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 

12/11 Approval Entry to FD  03/19 Estimated RSD at Entry to FD 
06/12 Request for FFGA   03/19 Estimated RSD at Request for FFGA 
12/12 FFGA      01/20 RSD at FFGA  

  
  
COST $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.126 B Total Project Cost ($YOE) at Approval Entry to FD 
$5.122 B Total Project Cost ($YOE) at request for an FFGA 
$5.122 B Total Project Cost ($YOE) at FFGA 
 

 $962M Amount of Expenditures at date of this report 
 22% complete (Total Project Expenditures/Total Project Cost) 
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Honolulu Rail Transit Project Map 
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Appendix G:  Safety and Security Checklist 
 

Project Overview 
Project Name Honolulu Rail Transit Project 
Project mode (Rail, Bus, BRT, Multimode) Rail 
Project phase (Preliminary Engineering, Final Design, 
Construction, or Start-up) 

FD 

Project Delivery Method (Design/Build, 
Design/Build/Operate Maintain, CMGC, etc.) 

DB, DBB and DBOM 

Project Plans  Version Review 
by FTA 

Status 

Safety and Security Management Plan 3.0 Y Complete  
Safety and Security Certification Plan 2.0 Y Complete 
System Safety Program Plan   Submittal date Mar-13 
System Security Plan or Security and Emergency 
Preparedness Plan (SSEPP)   

 N TBD 

Construction Safety and Security Plan   1.0 Jun-11 Submitted in Mar-11 
Safety and Security Authority Y/N Status 
Is the grantee subject to 49 CFR Part 659 state safety 
oversight requirements? 

Y  

Has the state designated an oversight agency as per Part 
659.9 

Y Executive Order 10-04 
effective April 6, 2010 

Has the oversight agency reviewed and approved the 
grantee’s SSPP as per Part 659.17? 

N Submission/Approval 
in 2014 

Has the oversight agency reviewed and approved the 
grantee’s Security Plan or SEPP as per Part 659.21? 

N Submission/Approval 
in 2014 

Did the oversight agency participate in the last Quarterly 
Program Review Meeting? 

Y April 16, 2014 

Has the grantee submitted its safety certification plan to the 
oversight agency? 

N SOA information 

Has the grantee implemented security directives issues by 
the Department Homeland Security, Transportation Security 
Administration? 

N None issued to date 

SSMP Monitoring  
Is the SSMP project-specific, clearly demonstrating the 
scope of safety and security activities for this project? 

Y  

Grantee reviews the SSMP and related project plans to 
determine if updates are necessary? 

Y  

Does the grantee implement a process through which the 
Designated Function (DF) for Safety and DF for Security 
are integrated into the overall project management team? 
Please specify. 

Y  

Does the grantee maintain a regularly scheduled report on 
the status of safety and security activities? 

Y Reported Monthly 

Has the grantee established staffing requirements, 
procedures and authority for safety and security activities 
throughout all project phases? 

Y  

Does the grantee update the safety and security 
responsibility matrix/organization chart as necessary? 

Y  

Has the grantee allocated sufficient resources to oversee or 
carry out safety and security activities? 

Y  

Has the grantee developed hazard and vulnerability analysis 
techniques, including specific types of analysis to be 
performed during different project phases? 

Y  
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Does the grantee implement regularly scheduled meetings to 
track to resolution any identified hazards and/or 
vulnerabilities? 

Y  

Does the grantee monitor the progress of safety and security 
activities throughout all project phases? Please describe 
briefly. 

Y  

Does the grantee ensure the conduct of preliminary hazard 
and vulnerability analyses? Please specify analyses 
conducted. 

Y  

Has the grantee ensured the development of safety design 
criteria? 

Y  

Has the grantee ensured the development of security design 
criteria? 

Y  

Has the grantee verified conformance with the safety and 
security requirements in the design? 

N Will be done during 
FD/Construction 

Has the grantee identified conformance with safety and 
security requirements in equipment and materials 
procurement? 

N Will be done during 
FD/Construction 

Has the grantee verified construction specification 
conformance? 

N Will be done during 
construction 

Has the grantee identified safety and security critical tests to 
be performed prior to passenger operations? 

N Will be done during 
Rail Activation phase 

Has the grantee verified conformance with safety and 
security requirements during testing, inspection and start up 
phases? 

N Will be done during 
Rail Activation phase 

Does the grantee evaluated change orders, design waivers, 
or test variances for potential hazards and/or vulnerabilities? 

N Will be done during 
FD/Construction 

Has the grantee ensured the performance of safety and 
security analyses for proposed work-arounds? 

N Will be done during 
Rail Activation phase 

Has the grantee demonstrated through meetings or other 
methods, the integration of safety and security in the 
following: 

• Activation Plan and Procedures 
• Integrated Test Plan and Procedures 
• Operations and Maintenance Plan 
• Emergency Operations Plan 

N Will be done during 
Rail Activation phase 

Has the grantee issued final safety and security 
certification? 

N Will be done after 
completion of Rail 
Activation phase 

Has the grantee issued the final safety and security 
verification report? 

N Will be done during 
Rail Activation phase 

Construction Safety 
Does the grantee have a documented/implementation 
Contractor Safety Program with which it expects contractors 
to comply? 

Y CSP development is 
included in 
construction contracts 

Does the grantee’s contractor(s) have a documented 
company-wide safety and security program plan? 

TBD Is a requirement of 
CSSP  

Does the grantee’s contractor(s) have a site-specific safety 
and security program plan? 

TBD Is a requirement of 
CSSP  

Provide the grantee’s OSHA statistics compared to the 
national average for the same type of work? 

TBD None developed yet 

If the comparison is not favorable, what actions are being 
taken by the grantee to improve its safety record? 

TBD None developed yet 

Does the grantee conduct site audits of the contractor’s 
performance versus required safety/security procedures? 

Y Audit required in 
CSSP 
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Federal Railroad Administration 
If the shared track: has the grantee submitted its waiver 
request application to FRA? (Please identify any specific 
regulations for which waivers are being requested) 

NA  

If the shared corridor: has grantee specified specific 
measures to address shared corridor safety concerns? 

NA  

Is the Collision Hazard Analysis underway? NA  
Other FRA required Hazard Analysis – fencing, etc? NA  
Does the project have Quiet Zones? NA  
Does FRA attend Quarterly Review Meetings? NA  
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