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Right-of-Way Acquisition Status April 30, 2012

Original
#

Parcels
in FEIS

Current
#

Parcels
Needed

Agreements
in Process

Appraisals
in Process

Offers Acceptance
Relocation
Complete

Ready for
Construction

FULL ACQUISITION

Total 40 38 0 6 6 7 24 10
Section 1 14 14 0 0 2 4 20 8

Section 2 5 3 0 1 1 1 1 1

Section 3 5 5 0 4 0 0 0 0

Section 4 16 16 0 21 3 2 3 1

PARTIAL
ACQUISITION

Total 163 133 7 1 5 0 0 7
Section 1 18 10 2 1 0 0 0 6

Section 2 21 7 4 0 3 0 0 0

Section 3 31 34 1 0 0 0 0 1

Section 4 93 82 0 0 2 0 0 0

EASEMENTS

Total 12 12 5 0 0 0 0 1
Section 1 6 6 5 0 0 0 0 1

Section 2 0 0 0 0 0 0 0 0

Section 3 1 1 0 0 0 0 0 0

Section 4 5 5 0 0 0 0 0 0

GRAND TOTAL 215 183 12 7 11 7 24 18


