
HONOLULU RAIL TRANSIT PROJECT – PROGRAMMATIC AGREEMENT –January 2014                              

  1

 
Activities Summary by Stipulation – January 2014   

 
Aloha Consulting Parties, 
 
This is the 15th monthly progress report provided to consulting parties.  Copies of earlier 
reports are posted on the honolulutransit.org website. All PA related postings are under the 
“Planning” tab of the homepage of the HART website. The “Planning” tab is organized by 
stipulation.  What follows are activities that occurred in January 2014 with a look ahead into 
February 2014. 
 
This is my last progress report for you as I am completing my work with HART this month.  
I have been supporting HART staffing needs in the Planning and Environment group for 
almost 2½ years now.  Many new faces have joined our team in the last year.  It’s time for 
me to say aloha.  
 
You have met HART’s Architectural Historian, Stanley Solamillo, who joined the HART team 
in April 2013 to oversee the PA and the historic property documentation activities. HART is 
in the process of key recruitments to bring together an excellent team. Many of you have 
met Liz Scanlon (Director of Planning, Utilities, Permits and Right Of way) at the Annual 
Meeting, or at other various meetings. She is in the process of a national and local search 
for a new Deputy Director of Planning/ Environmental (Faith Miyamoto previously filled this 
role, but retired from HART at the end of last year).    HART is also in the process of hiring a 
Cultural Resources Planner (to oversee archaeological and cultural reporting as well as 
monitoring activities, and to support the educational and interpretive program 
development). CH2MHill has joined the HART family (replacing the Parsons Brinckerhoff 
Team) and several of their key Planning team members attended the Annual Meeting.  
Dawn Chang (Ku‘iwalu) has also joined the HART project with a focus on the Programmatic 
Agreement.   
 
I am excited to see this amazing group taking on the Programmatic Agreement, both the 
compliance and the consultation aspects.  It’s a chance for a new beginning for everyone.  If 
you haven’t been participating, please consider joining us for future meetings, or sending an 
email with your thoughts and comments.  Please be assured, the team will continue to 
provide the monthly progress reports. 
   
I. Roles and Responsibilities 
 
Stipulation I.H.  Due to the Annual Meeting, no Kāko‘o meeting was held for January.  
Pursuant to comments at the Annual Meeting, HART and the Kāko‘o are proposing to 
convene one joint monthly meeting with the Consulting and Signatory Parties.    Watch for 
further communications from Paul Cleghorn, or contract him at cleghorn@pacificlegacy.com. 
The Kāko‘o provided the following deliverables directly to Consulting Parties in January:  

 Kāko’o Activities During the Period between March 2012-October 2013 submitted on 
January 7.   

 Draft Best Practices Guide submitted on January 31. 
 
II. Traditional Cultural Properties (TCPs) - work completed, no further updates. 
 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  
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 The City Center Data Recovery Plan was approved by SHPD on January 13.  
 Data Recovery in City Center began on February 9 in Chinatown. 
 Next steps are for completion of Archaeological Monitoring Plans for both Airport and 

City Center Construction Sections.  The City Center Burial Treatment Plan will be 
finalized after Data Recovery fieldwork is completed in the City Center Construction 
Section in 2014.    

 Recognized lineal and cultural descendants coordination continues.  
 A neighborhood/community meeting was held January 8 for consultation on a 

Supplemental AIS Plan (due to alignment revisions) for the Kaka’ako area of City Center. 
 
IV. Design Standards 
 
Stipulation IV.B.  The following community/neighborhood meetings were held in January: 
 West Oahu Station Group (East Kapolei and UH West O‘ahu Stations)  Community 

Meeting #2 - January 28, 2014 - This meeting fulfills  a requirement of PA Stipulation 
IV.B  

 Kamehameha Highway Station Group (Pearl Highlands, Pearlridge and Aloha Stadium 
Stations) Community Meeting #2 - January 28, 2014. This meeting fulfills  a 
requirement of PA Stipulation IV.B   

 
Stipulation IV.C.  Final design plans for Aloha Stadium Station and Pearl Harbor Station  
were reviewed by Consulting Parties near the end of 2013.  The comment-response 
summary matrix was posted to the website Aloha Stadium Station final design plan review 
comments in January.  Separate matrices will be posted summarizing focus meeting 
comments and HART responses by Consulting Party request.  Comments and Responses to 
the Pearl Harbor Station final design review will be forthcoming in February. 

 
V. Recordation and Documentation 
 
Recordation, documentation and internal reviews continue.  
 
Stipulation V.A. Historic Context Study.  HART has completed an internal review and 
update of the context study outline based upon the completed TCP and AIS studies.   
 
Stipulation V.B. Cultural Landscape Reports.  Identified resources for study are Mother 
Waldron Park and Irwin Park.  No activities occurred during this reporting period.  At the 
Annual Meeting, a suggestion was made to add Walker Park. 
 
Stipulation V.C. (and V.D).   HART is currently reviewing the following Historic American 
Building Survey (HABS) documentation:  

 Naval Station, Pearl Harbor Library/Navy Relief/Chapel,  
 Addendum to: Headquarters Commander-in-Chief Pacific Fleet (HABS No. HI-32) and   
 Addendum to Makalapa Naval Housing Area (HABS No. HI-355)  
 

VI. National Register of Historic Places/National Historic Landmark 
Nominations  
 
Preparation of National Register (NR) nomination forms for adversely affected historic 
properties is in progress.   HART is reviewing the following draft NR forms: 
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 Civilian Housing Area Makalapa, U.S. Naval Base Pearl Harbor    
 Naval Housing Area Makalapa, U.S. Naval Base Pearl Harbor 
 HECO Downtown Plant and Leslie A. Hicks Building 
 Oahu Railway & Land Co. Terminal Building 
 Oahu Rail & Land Co. Office and Document Storage Building 
 Kapālama Canal Bridge 
 Queen Street Bridge (Nu‘uanu Stream)  
 Kalauao Stream Bridge 
 Lava Rock Curbs  
 
The following draft NR forms were submitted to SHPD (and HDOT) for a 30-day review on 
January 16: 
 Honouliuli Stream Bridge 
 Waikele Stream Bridge and Span over OR&L 
 1932 Waiawa Stream Bridge 
 Waimalu Stream Bridge 
 Kalauao Springs Bridge 
 Kalauao Stream Bridge 
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
Stipulation VII.E. No updates for January.  See IX.B. on historic preservation fund 
activities.   
 
VIII. Mitigation for Specific Historic Properties - no updates for January; however, 
also see Stipulation VI above for Lava Rock Curbs and Kapālama Canal Bridge NR form 
reviews in progress.)   
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
Stipulation IX.B. Historic Preservation Program.  The HPC met on December 6, to 
identify those property owners who will to be invited to submit full applications. Review of 
draft invitations were conducted by the HPC through the end of January.  Invitations to 
submit full application are being finalized for signature at HART in February. 
 
Stipulation IX.C. Demolition Monitoring.  During 2013 there were 10 demolition permits 
issued for parcels with a pre-1969 building age, since the reporting threshold is 29, 
reporting was voluntary.  A detailed report has been provided to Consulting Parties in a 
separate email (from Elizabeth Scanlon). 
 
XIII. Public Information 
 
Stipulation XIII.C.  FTA Treatment of Public Objections to PA Activities.  An 
objection letter was sent to FTA on January 6, 2014 by Historic Hawai’i Foundation, 
regarding the applicability of, SOI Standards (36 CFR pt 68) under PA Stipulation IV.   This 
objection was discussed at the Annual Meeting.  FTA will convene additional consultation on 
this issue. 
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XIV. Administrative Provisions  
 
Stipulation XIV.A Implementation Schedule.  An updated schedule was provided to all 
Consulting Parties by email prior to the Annual Meeting.  In addition, copies were distributed 
at the meeting. In response to comments at the Annual Meeting, HART is working on 
developing a comprehensive schedule that also incorporates the construction schedule. 
 
Stipulation XIV.E.3 Semi-Annual Report, July 2013 through January 2014. This 
summary is forthcoming and will be based on the Annual Summary provided to all 
Consulting Parties by email prior to the Annual Meeting. In addition, copies were distributed 
at the meeting.   
 
Stipulation XIV.E.4  Annual Meeting.  FTA/HART held the Annual Meeting on the PA on 
January 23.  A meeting summary is in preparation. 
 
Look Ahead – Important Activities and Dates 

 Kāko‘o meeting at HART - February TBD 
 Station Naming Activities - TBD - 2014 
 Voluntary HART Program via Cultural Surveys Hawai’i for Archaeological and Cultural 

Monitoring of City Center Geotech Boring Activities - in progress. 
 City Center Station Overview Meeting - TBD 2014 
 Additional Station Group Meetings - TBD 2014 
 NHL Update Meetings - TBD 2014 
 Additional Consultation Meetings on HHF Objection (See Stipulation XIII.C) - TBD 

2014 
 

Mahalo Nui Loa for the time we have shared.   
Aloha, Joanna Morsicato (jmorsicato@honolulu.gov)   
 
If you have questions regarding this update, please contact Liz Scanlon 
(escanlon@honolulu.gov) at 808-768-6236 or Stanley Solamillo (ssolamillo@honolulu.gov) 
at 808-768-6187 or via cell at 808-250-3273. 
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Activities Summary by Stipulation – February 2014 

This is the 16th monthly progress report provided to consulting parties.  Copies of earlier 
reports are posted on the honolulutransit.org website. All PA related postings are under the 
“Planning” tab of the homepage of the HART website. The “Planning” tab is organized by 
stipulation.  What follows are activities that occurred in February 2014 with a look ahead 
into March 2014. 
 
I. Roles and Responsibilities 
 
I.H.  The first joint HART/Kāko‘o meeting was held on February 27 with a focus on City 
Center preliminary engineering. 

For more information on Kāko‘o meetings, contact Paul Cleghorn at 
cleghorn@pacificlegacy.com. 

 
II. Traditional Cultural Properties (TCPs) – work completed, no further updates. 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  
 
Data Recovery fieldwork in City Center continues.  Human skeletal fragments discovery 
made on February 9, 2014 in data recovery trench 101A.  Coordination with SHPD, OIBC 
and cultural descendants continues.  Weekly Updates reporting on fieldwork, outreach and 
consultation are distributed via eBlast and posted to the project website.  The City Center 
Burial Treatment Plan will be finalized after fieldwork is complete. Consultation with 
recognized descendants, SHPD, and OIBC continues. 
 
The Archaeological Monitoring Plan for Airport was approved by SHPD. 
 
IV. Design Standards 
 
IV.B. No new updates for February. 
 
IV.C. Joint HART/Kāko�o meeting was held on February 27 with focus discussion on City 
Center preliminary engineering. 
 
HART written response to consulting party comments on Aloha Stadium Station final design 
plan review forthcoming in early March. Separate matrices will be posted summarizing focus 
meeting comments and HART responses. 

 
V. Recordation and Documentation 
 
Recordation, documentation and internal reviews continue. 
 
V.A. Historic Context Study.  HART has completed an internal review and update of the 
context study outline based upon the completed TCP, AIS and HHH documents.  The revised 
outline will be circulated among Consulting Parties in April 2014. 
 
V.B. Cultural Landscape Reports.  Identified resources for study are Mother Waldron 
Park and Irwin Park.  No activities occurred during this reporting period. At the Annual 
Meeting, a suggestion was made to add Walker Park, which HART is evaluating. 
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V.C. (and V.D).   HART is currently reviewing the following draft Historic American Building 
Survey (HABS) documentation:  

 Naval Station, Pearl Harbor Library/Navy Relief/Chapel,  
 Addendum to: Headquarters Commander-in-Chief Pacific Fleet (HABS No. HI-32) and   
 Addendum to Makalapa Naval Housing Area (HABS No. HI-355)  
 

VI. National Register of Historic Places/National Historic Landmark 
Nominations  
 
Preparation of National Register (NR) nomination forms for adversely affected historic 
properties is in progress.   HART is reviewing the following draft NR forms: 

 Civilian Housing Area Makalapa, U.S. Naval Base Pearl Harbor    
 Naval Housing Area Makalapa, U.S. Naval Base Pearl Harbor 
 HECO Downtown Plant and Leslie A. Hicks Building 
 Oahu Railway & Land Co. Terminal Building 
 Oahu Rail & Land Co. Office and Document Storage Building 
 Kapālama Canal Bridge 
 Queen Street Bridge (Nu‘uanu Stream)  
 Kalauao Stream Bridge 
 Lava Rock Curbs  
 
Comments were received for the following draft NR forms which had been submitted to 
SHPD (and HDOT) for a 30-day review on January 16 and are currently under revision for 
re-submittal by April 16, 2014 in advance of a public hearing which has been scheduled for 
May 2014: 
 Honouliuli Stream Bridge 
 Waikele Stream Bridge and Span over OR&L 
 1932 Waiawa Stream Bridge 
 Waimalu Stream Bridge 
 Kalauao Springs Bridge 
 Kalauao Stream Bridge 
 
Pearl Harbor NHL Update: A meeting will be held with NPS on March 13, 2014 to determine 
a scope of work and work products for an update of the Pearl Harbor NHL.    
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
VII.E. No updates for February.  See IX.B on historic preservation fund activities.   
 
VIII. Mitigation for Specific Historic Properties - no updates for February;  
however, also see Stipulation VI above for Lava Rock Curbs and Kapālama Canal Bridge NR 
form reviews in progress.)   
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IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
IX.B. Historic Preservation Program.  Letters were sent on behalf of the HPC informing 
those property owners who were invited to submit full applications.  The due date for 
applications was scheduled for March 31, 2014  
 
IX.C. Demolition Monitor – HART provided a summary of monitoring proposed demolition 
of historic resources built before 1969 in the project study area on February 5, 2014. 
 
XIII. Public Information 
 
XIII.C. FTA Treatment of Public Objections to PA Activities.  An objection letter was 
sent to FTA on January 6, 2014 by Historic Hawai’i Foundation, regarding the applicability 
of, SOI Standards (36 CFR pt 68) under PA Stipulation IV.   This objection was discussed at 
the Annual Meeting.  FTA will convene a meeting on March 13, 2014 for additional 
consultation on this issue. 
 
XIV. Administrative Provisions  
 
XIV.A Implementation Schedule.  An updated schedule was provided to all Consulting 
Parties by email prior to the Annual Meeting.  In addition, copies were distributed at the 
meeting. In response to comments at the Annual Meeting, HART is working on developing a 
comprehensive schedule that also incorporates the construction schedule. 
 
XIV.E.3 Semi-Annual Report, July 2013 through January 2014. This summary is 
forthcoming and will be based on the Annual Summary provided to all Consulting Parties by 
email prior to the annual meeting. Copies of the Annual Summary were also distributed at 
the annual meeting meeting.   
 
XIV.E.4 Annual Meeting.  FTA/HART held the Annual Meeting on the PA on January 23.  A 
meeting summary is in preparation. 
 
Look Ahead – Important Activities and Dates 

 Station Naming Activities - TBD - 2014 
 City Center Station Overview Meeting - TBD 2014 
 Additional Station Group Meetings - TBD 2014 
 NHL Update Meetings - TBD 2014 
 Additional Consultation Meetings on HHF Objection (See Stipulation XIII.C) - March 

2014 
 
If you have questions regarding this update, please contact Liz Scanlon 
(escanlon@honolulu.gov) at 808-768-6236 or Stanley Solamillo (ssolamillo@honolulu.gov) 
at 808-768-6187. 
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Activities Summary by Stipulation – March 2014 

This is the 17th monthly progress report provided to consulting parties.  Copies of earlier 
reports are posted on the project website at www.honolulutransit.org.  All PA related 
postings are under the “Planning” tab, which is organized by stipulation.  What follows are 
activities that occurred in March with a look ahead into April. 
 
I. Roles and Responsibilities 
 
I.H. PA Project Manager – Kāko‘o and HART have formed joint monthly meetings that are 
topic focused.  These meetings are identified under the appropriate stipulation.  The second 
joint HART/Kāko‘o meeting was held on March 27 in order to discuss a treatment plan for 
cultural and historic resources at Aloha Stadium Station. 

For more information on Kāko‘o meetings, contact Paul Cleghorn at 
cleghorn@pacificlegacy.com. 

 
II. Traditional Cultural Properties (TCPs) – complete; no further updates. 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  
 
Data Recovery fieldwork in City Center continues.  Human skeletal fragments discovery on 
March 16 in data recovery trench 226F.  Additional disarticulated and previously disturbed 
human bones and bone fragments were uncovered during further (hand) excavation of pit 
features and sand sediments on March 22 and 23.  Human skeletal remains were also 
uncovered within data recovery trench 226E on March 29.  Weekly Updates reporting data 
recovery fieldwork, outreach and consultation are distributed via eBlast and posted to the 
project website. 
 
Consultation with recognized descendants, SHPD, and OIBC continues on permanent 
treatment measures for these discoveries.  A meeting was held on March 10 in order to 
continue consultation with recognized descendants on treatment measures for discoveries 
found both during data recovery work as well as permanent treatment for the seven sites 
where iwi kūpuna were discovered during the City Center AIS fieldwork. 
 
An Archaeological Monitoring Plan will be prepared for City Center and the City Center Burial 
Treatment Plan will be finalized after data recovery fieldwork is complete. 
 
IV. Design Standards 
 
IV.A. Applicability of SOI Standards at Stations within the boundary of or directly 
adjacent to an eligible or listed historic property – Meetings were held on March 13, 
19 and 27 to discuss the applicability of SOI standards at certain stations.  As of March 19, 
the parties reached an agreement that the SOI standards will be applied at the following 
stations.  HART distributed the list to CPs on March 28 and requested further input by April 
25. 

1. Pearl Highlands 
2. Aloha Stadium 
3. Pearl Harbor Naval Base 
4. Kalihi 
5. Kapālama 
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6. Iwilei 
7. Chinatown 
8. Downtown 

 
IV.B. Neighborhood Design Workshops – No update for March.  Community Meeting for 
Ho‘opili Station planned for April. 
 
IV.C. Design Plan Reviews – HART written response to consulting party comments on 
Aloha Stadium Station final design posted to the project website on March 13.  Separate 
matrices summarizing consulting party comments received at the November 12 Design 
Workshop #1 and Pearl Harbor Naval Base Station Focus Meeting for consulting parties, and 
summarizing comments received at the October 3 KHSG Design Workshop #1 and Aloha 
Stadium Station Focus Meeting for consulting parties were also posted to the project 
website. 
 
V. Recordation and Documentation 
 
V.A. Historic Context Study – A draft scope of work will be circulated to consulting parties 
in early 2014.  
 
V.B. Cultural Landscape Reports - Identified resources for study are Mother Waldron 
Park and Irwin Park.  No activities occurred during this reporting period.  At the Annual 
Meeting, a suggestion was made to add Walker Park to the landscape reports, which HART 
is evaluating. 
 
Stipulation V.C. Historic American Buildings Survey/ Historic American 
Engineering Record/ Historic American Landscape Survey (HABS/HAER/HALS) 
Recordation – HART is currently reviewing the following documentation: 
 CINPAC HQ Building 
 Naval Station, Pearl Harbor Library/Navy Relief/Ossipoff’s Aloha Chapel (Facility 1514) 
 Makalapa Navy Housing District 
 

VI. National Register of Historic Places/National Historic Landmark 
Nominations  
 
Preparation of National Register (NR) nomination forms for adversely affected historic 
properties is in progress.   HART is reviewing the following draft NR forms: 

 Civilian Housing Area Makalapa, U.S. Naval Base Pearl Harbor    
 Naval Housing Area Makalapa, U.S. Naval Base Pearl Harbor 
 HECO Downtown Plant and Leslie A. Hicks Building 
 Oahu Railway & Land Co. Terminal Building 
 Oahu Rail & Land Co. Office and Document Storage Building 
 Kapālama Canal Bridge 
 Queen Street Bridge (Nu‘uanu Stream)  
 Kalauao Stream Bridge 
 Lava Rock Curbs  
Comments were received for the following draft NR forms which had been submitted to 
SHPD (and HDOT) for a 30-day review on January 16 and are currently under revision for 
re-submittal by April 16, 2014 in advance of a public hearing which has been scheduled for 
May 2014: 
 Honouliuli Stream Bridge 
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 Waikele Stream Bridge and Span over OR&L 
 1932 Waiawa Stream Bridge 
 Waimalu Stream Bridge 
 Kalauao Springs Bridge 
 Kalauao Stream Bridge 
Pearl Harbor NHL Update: A meeting will be held with NPS on March 13, 2014 to determine 
a scope of work and work products for an update of the Pearl Harbor NHL. 
 
VI.F. Historic Properties Database – The historic properties database is maintained and 
updated with new information.  It is available online at www.historic.honolulutransit.org. 
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
VII.E. Educational Effort/Program to encourage rehabilitation of historic 
properties along the transit route – No update for March.  The first of two public 
workshops required by the PA was held on February 12, 2013. 
 
Also see Stipulation IX.B on historic preservation fund activities. 
 
VIII. Mitigation for Specific Historic Properties – no updates for March.  HART 
submitted request for review of proposed bridge rail replacement for Kapālama Canal Bridge 
on June 6, 2013.  SHPD approved the proposal on June 20, 2013. 
 
Also see Stipulation VI regarding Lava Rock Curbs and Kapālama Canal Bridge. 
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
IX.A. Transit-Oriented Development (TOD) – Monthly TOD coordination meetings 
continue.  A meeting was held on March 21 with Department of Planning and Permitting 
(DPP) and Department of Transportation Services (DTS) in order to continue TOD 
coordination. 
 
IX.B. Historic Preservation Committee (HPC)/Historic Preservation Fund (HPF) – 
Letters were sent on behalf of the HPC informing those property owners who were invited to 
submit full applications.  At the request of two applicants, the due date scheduled for March 
31 was extended to April 20. 
 
X. Construction Protection Plan – No update. 
 
XI. City Contractors and Contract Adherence to PA 
 
Cultural Sensitivity Training has not been held since construction resumed in September 
2013 and must resume as soon as possible. Based on comments received at the Annual 
Meeting, the training program will benefit from an external review. 
 
XII. Post-Review Discoveries – No update. 
 
XIII. Public Information 
 
XIII.C. Objection Resolution – An objection letter was sent to FTA on January 6, 2014 by 
Historic Hawai’i Foundation, regarding the applicability of SOI Standards (36 CFR pt 68) 
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under PA Stipulation IV.   This objection was discussed at the Annual Meeting.  FTA 
convened a meeting on March 13 and 19 for additional consultation on this issue. 
 
Also see Stipulation I.H. – FTA convened additional meetings in March for further 
consultation on the objection and dispute resolution. 
 
XIV. Administrative Provisions  
 
XIV.A Implementation Schedule – In response to comments at the Annual Meeting, 
HART is working on developing a comprehensive schedule that also incorporates the 
construction schedule. 
 
XIV.C. Dispute Resolution – see Stipulation I.H. and XIII.C. 
 
XIV.E.3 Semi-Annual Report – The Semi-Annual Report for the period of July 19, 2013 
through January 18, 2014 will be provided to consulting parties in early May. 
 
XIV.E.4 Annual Meeting.  The January 23 Annual Meeting Summary was circulated to 
consulting parties and has been posted to the project website. 
 
Look Ahead – Important Activities and Dates 

 Station Naming Activities - TBD - 2014 
 City Center Station Overview Meeting - February 2014 
 Additional Station Group Meetings - TBD 2014 
 Additional Consultation Meetings on HHF Objection (See Stipulation XIII.C) - March 

2014 
 
If you have questions regarding this update, please contact Liz Scanlon 
(escanlon@honolulu.gov) at 808-768-6236 or Stanley Solamillo (ssolamillo@honolulu.gov) 
at 808-768-6187. 
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Activities Summary by Stipulation – April 2014 

This is the 18th monthly progress report provided to Consulting Parties (CPs) and Signatory 
Parties (SPs).  Copies of earlier reports are posted on the project website 
(http://honolulutransit.org/planning/xiv-administrative-provisions.aspx under the “Monthly 
Progress Reports” tab). 
 
All PA related postings are under the “PLANNING” tab on the project website, which is 
organized by stipulation.  What follows are activities that occurred in April with a look ahead 
into May. 
 
I. Roles and Responsibilities 
 
I.H. PA Project Manager –A joint HART/Kākoʻo meeting was held on April 24 to gather 
feedback from CPs on a Draft Treatment Plan for Cultural and Historic Resources at Aloha 
Stadium Station (see also Stipulation IV.). 

For more information on these meetings, contact Paul Cleghorn at 
cleghorn@pacificlegacy.com. 

 
II. Traditional Cultural Properties (TCPs) – complete; no further updates. 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  
 
Data Recovery Fieldwork Report for Waipahu Transit Center Station is in preparation.  Data 
Recovery fieldwork in City Center continues; no iwi kūpuna discoveries in April.  See March 
PA monthly report for discoveries during data recovery.  Weekly Updates reporting data 
recovery fieldwork, outreach and consultation are distributed via eBlast and posted to the 
project website. 
 
Consultation with recognized descendants, SHPD, and OIBC continues on permanent 
treatment measures for discoveries found both during data recovery work and for the seven 
sites where iwi kūpuna were discovered during the City Center AIS.  All seven discoveries 
are currently preserved in place.  A consultation meeting with recognized descendants, 
SHPD and OIBC was held on April 2. HART appeared before the OIBC to provide a project 
update on April 9. 
 
An Archaeological Monitoring Plan for City Center is in preparation. The City Center Burial 
Treatment Plan will be finalized after data recovery fieldwork is complete. 
 
A draft Cultural Monitoring Plan as part of the Archaeological monitoring program during 
construction is being prepared and is under internal review at HART. Initial discussions of 
the draft Cultural Monitoring Plan have been discussed with the Recognized Cultural 
Descendants at the April 2 descendant consultation.   
 
A Supplemental AIS Plan for City Center (addressing changes from the vicinity of Ward 
Avenue and Halekauwila Street to the vicinity of Queen and Kamakeʻe Streets) is being 
prepared. 
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IV. Design Standards 
 
IV.A. Applicability of SOI Standards at Stations within the boundary of or directly 
adjacent to an eligible or listed historic property – The following stations will be 
subject to Stipulation IV.A.: 

1. Pearl Highlands 
2. Aloha Stadium 
3. Pearl Harbor Naval Base 
4. Kalihi 
5. Kapālama 
6. Iwilei 
7. Chinatown 
8. Downtown 

 
HART/Kākoʻo meeting held on April 24 to gather feedback from CPs on Draft Treatment Plan 
for Cultural and Historic Resources at Aloha Stadium Station. 
 
IV.B. Neighborhood Design Workshops – No update for April.  Community Meeting for 
Hoʻopili Station planned for May 6. 
 
IV.C. Design Plan Reviews – see project website for written responses to consulting party 
comments (http://honolulutransit.org/planning/iv-design-standards.aspx, under “Design 
Plan Comments” tab) 
 
V. Recordation and Documentation 
 
V.A. Historic Context Study (HCS) – HART has completed an internal review of the HCS 
outline and scope of work and has revised both.  The revised Draft HCS outline will be 
presented to CPs at the HART/Kākoʻo meeting in May. 
 
V.B. Cultural Landscape Reports (CLR) - Identified resources for study are Mother 
Waldron Park and Irwin Park.  No activities occurred during this reporting period. 
 
V.C. Historic American Buildings Survey/ Historic American Engineering Record/ 
Historic American Landscape Survey (HABS/HAER/HALS) Recordation – HART has 
completed review of the following draft documentation: 
 CINCPAQ HQ Building 
 Naval Station, Pearl Harbor Library/Navy Relief/Ossipoff’s Aloha Chapel (Facility 1514) 
 Makalapa Navy Housing District 
 
V.E. Digital Photographs documenting select resources and viewsheds within the 
APE – Documentation completed and distributed to Municipal Library and SHPD in February 
2013 for resources with the exception of Navy properties per access issues.  Navy 
properties need to be photographed and submitted. 
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VI. National Register of Historic Places/National Historic Landmark 
Nominations  
 
VI.B. Update to existing nominations for CINCPAQ HQ Building and Pearl Harbor 
NHL – Coordination with Navy and NPS continues to finalize the scope of work and work 
products for an update to the Pearl Harbor NHL.  Update to existing CINCPAQ HQ Building 
nomination in preparation. 
 
VI.C. National Register Nomination – The following documentation is scheduled for 
public hearing with the Hawaii Historic Places Review Board in May: 
 Honouliuli Stream Bridge 
 Waikele Stream Bridge and Span over OR&L 
 1932 Waiawa Stream Bridge 
 Waimalu Stream Bridge 
 Kalauao Springs Bridge 
 Kalauao Stream Bridge 

 

HART completed its review of the following draft NR forms: 

 Civilian Housing Area Makalapa, U.S. Naval Base Pearl Harbor    
 Naval Housing Area Makalapa, U.S. Naval Base Pearl Harbor 
 HECO Downtown Plant and Leslie A. Hicks Building 
 Oahu Railway & Land Co. Terminal Building 
 Oahu Rail & Land Co. Office and Document Storage Building 
 Kapālama Canal Bridge 
 Queen Street Bridge (Nu‘uanu Stream)  
 Kalauao Stream Bridge 
 Lava Rock Curbs  

 
VI.F. Historic Properties Database – The historic properties database is maintained and 
updated with new information.  It is available online (www.historic.honolulutransit.org). 
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
VII.E. Educational Effort/Program to encourage rehabilitation of historic 
properties along the transit route – No update for April.  The first of two public 
workshops required by the PA was held on February 12, 2013. 
 
Also see Stipulation IX.B on historic preservation fund activities. 
 
VIII. Mitigation for Specific Historic Properties – no update for April. 
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
IX.A. Transit-Oriented Development (TOD) – Monthly TOD coordination meetings 
continue.  A meeting was held on April 25 with Department of Planning and Permitting 
(DPP) and Department of Transportation Services (DTS) in order to continue TOD 
coordination. 
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HART continues to support other various city initiatives, including the Age-Friendly Cities 
initiative as members of the Transportation Focus Group Citizen’s Advisory Board, TOD, and 
Transportation Investment Generating Economic Recovery (TIGER) grant applications. 
 
IX.B. Historic Preservation Committee (HPC)/Historic Preservation Fund (HPF) – 
HPF applications were received by HART on April 21 from property owners who were invited 
to submit full applications.  10 applications were received by HART and will be submitted to 
the HPC.  A date will be set for the next HPC meeting.  This is the first round of applications.  
There will be a second round next year. 
 
X. Construction Protection Plan – No update for April.  Semi-Annual updates to the 
Noise and Vibration Mitigation Plans for WOFH, KHG and MSF made in March 2014.  These 
will be submitted to the contractor to be included in the contractors Construction Mitigation 
Plan. 
 
XI. City Contractors and Contract Adherence to PA – No update for April.   
 
XII. Post-Review Discoveries – No update. 
 
XIII. Public Information 
 
XIII.C. Objection Resolution Process –An objection was raised by Historic Hawaii 
Foundation to FTA in January.  Meetings were held in March to resolve the objection and a 
Treatment Management Plan for Cultural and Historic Resources at Aloha Stadium Station is 
being prepared.  Also see Stipulation IV. 
 
XIV. Administrative Provisions  
 
XIV.A Implementation Schedule – In response to comments at the Annual Meeting, 
HART is developing a comprehensive schedule that also incorporates the construction 
schedule. 
 
XIV.C. Dispute Resolution – see XIII.C. 
 
XIV.E.3 Semi-Annual Report – The Semi-Annual Report for the period of July 19, 2013 
through January 18, 2014 is being finalized and will soon be provided to consulting parties. 
 
Look Ahead – Important Activities and Dates 

 Station Naming Activities – TBD 2014 
 City Center Station Overview Meeting – TBD 2014 
 Additional Station Group Meetings – TBD 2014 
 Community Design Meeting for Hoʻopili Station – May 6. 
 

If you have questions regarding this update, please contact Liz Scanlon 
(escanlon@honolulu.gov) at 808-768-6236 or Stanley Solamillo (ssolamillo@honolulu.gov) 
at 808-768-6187. 
 
For questions related to archaeology, please contact Kawika Farm (kfarm1@honolulu.gov) 
at 808-768-8351. 
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Activities Summary by Stipulation – May 2014 

This is the 19th monthly progress report provided to Consulting Parties (CPs) and Signatory 
Parties (SP).  Copies of earlier reports are posted on the project website 
(http://honolulutransit.org/planning/xiv-administrative-provisions.aspx under the “Monthly 
Progress Reports” tab). 
 
All PA related postings are under the “PLANNING” tab on the project website, which is 
organized by stipulation.  What follows are activities that occurred in May with a look ahead 
into June. 
 
I. Roles and Responsibilities 
 
I.H. PA Project Manager –A joint HART/Kākoʻo meeting with CPs and SPs was held on 
May 22 to provide an update on the project, historic context studies (see Stipulation V.), the 
historic preservation fund (see Stipulation IX.), and to present current preliminary 
engineering designs for Civic Center, Kakaʻako and Ala Moana Center Stations (see 
Stipulation IV.).  Effective January 2014, HART recommended monthly CP meetings on PA 
related issues until decided otherwise and all CPs and SPs agreed and appreciated the 
regular meeting schedules. 

For more information on these meetings, contact Paul Cleghorn at 
cleghorn@pacificlegacy.com. 

 
II. Traditional Cultural Properties (TCPs) – complete; no further updates. 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  
 
Data Recovery Fieldwork Report for Waipahu Transit Center Station is in preparation. 
 
Data Recovery Fieldwork in City Center is complete.  Weekly Updates reporting fieldwork, 
outreach and consultation were distributed via eBlast and posted to the project website.  No 
human skeletal discoveries in May.  The End of Fieldwork Letter is in preparation with the 
Data Recovery Report to follow.  Consultation with recognized cultural descendants, SHPD, 
and OIBC continues on permanent treatment measures for the 3 sites where iwi kūpuna 
were discovered during City Center Data Recovery Fieldwork and for the seven sites where 
iwi kūpuna were discovered during the City Center AIS.  All iwi encountered to date are 
classified as previously identified.  A consultation meeting with recognized cultural 
descendants, SHPD and OIBC was held on May 7. Effective January 2014, HART 
recommended monthly meetings with recognized cultural descendants until decided 
otherwise, and recognized cultural descendants appreciated the regular meeting schedules.  
HART has provided regular monthly meeting updates to OIBC related to historic 
preservation compliance and project updates.  HART appeared before the OIBC on May 14. 
 
Next steps are SHPD’s acceptance of a Supplemental AIS Plan for City Center (addressing 
changes from the vicinity of Ward Avenue and Halekauwila Street to the vicinity of Queen 
and Kamakeʻe Streets) with fieldwork to follow, SHPD’s review and acceptance of the 
Archaeological Monitoring Plan for City Center and SHPD’s acceptance of the End of 
Fieldwork Letter. 
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All iwi kūpuna discoveries are currently preserved in place and will be addressed in the 
Burial Treatment Plan upon completion of the Supplemental AIS fieldwork and consultation 
with recognized cultural descendants. 
 
A draft Cultural Monitoring Plan as part of the archaeological monitoring program during 
construction is under internal review at HART and will be distributed to recognized cultural 
descendants and other interested parties for comments prior to being finalized. 
 
IV. Design Standards 
 
IV.A. Applicability of SOI Standards at Stations within the boundary of or directly 
adjacent to an eligible or listed historic property – HART has received comments from 
CPs on the draft Treatment Plan for Cultural and Historic Resources at Aloha Stadium 
Station.  The revised draft treatment plan is in progress. 
 
Preliminary engineering designs for Civic Center, Kakaʻako and Ala Moana Center Stations 
were discussed at May 22 HART/Kākoʻo meeting. 
 
IV.B. Neighborhood Design Workshops – Community Meeting for Hoʻopili Station design 
was held on May 6. 
 
IV.C. Design Plan Reviews – see project website for written responses to consulting party 
comments (http://honolulutransit.org/planning/iv-design-standards.aspx, under “Design 
Plan Comments” tab) 
 
V. Recordation and Documentation 
 
V.A. Historic Context Study – HART has completed an internal review and update of the 
HCS topical outline and scope of work, which was vetted with the Kākoʻo and SHPD.  HART 
distributed this to CPs on May 21 and a work plan was discussed at the May 22 
HART/Kākoʻo Meeting. 
 
V.B. Cultural Landscape Reports - No activities occurred during this reporting period.  
Identified resources for study are Mother Waldron Park and Irwin Park. 
 
V.C. Historic American Buildings Survey/ Historic American Engineering Record/ 
Historic American Landscape Survey (HABS/HAER/HALS) (HHH) Recordation – 
HART has completed review of the following draft HHH documentation: 
 CINCPAQ HQ Building 
 Naval Station, Pearl Harbor Library/Navy Relief/Ossipoff’s Aloha Chapel (Facility 1514) 
 Makalapa Navy Housing District 
 
V.E. Digital Photographs documenting select resources and viewsheds within the 
APE – Documentation completed and distributed to Municipal Library and SHPD in February 
2013 for resources with the exception of Navy properties per access issues.  Navy 
properties will be photographed upon the update to the Pearl Harbor National Historic 
Landmark NR nomination; it will then be distributed to the Municipal Library and SHPD, as 
required by the PA. 
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VI. National Register of Historic Places/National Historic Landmark 
Nominations 
 
VI.B. Update to existing nominations for CINCPAC HQ Building and Pearl Harbor 
NHL – Coordination with Navy and NPS continues to determine the scope of work and work 
products for an update to the Pearl Harbor NHL.  Update to existing CINCPAC HQ Building 
nomination in preparation. 
 
VI.C. National Register Nominations – The following draft NRHP nominations were 
reviewed at the May 31 public hearing of the Hawaii Historic Places Review Board (HHPRB): 
 Mother Waldron Park – HHPRB action deferred pending resubmission with revisions to 

boundary and property description 
 Honouliuli Stream Bridge – HHPRB approved; pending corrections; SHPD recommends  

transmittal to NPS for entry into NRHP by Keeper 
 Waikele Stream Bridge and Span over OR&L – HHPRB approved; SHPD recommends  

transmittal to NPS for entry into NRHP by Keeper 
 1932 Waiawa Stream Bridge – HHPRB approved; SHPD recommends transmittal to 

NPS for entry into NRHP by Keeper 
 Waimalu Stream Bridge – HHPRB action deferred until submission of NRHP 

nominations  for Kapalama Canal Bridge and Nuuanu Stream (Queen Street) Bridge 
 Kalauao Springs Bridge – HHPRB action deferred until submission of NRHP nominations 

for Kapalama Canal Bridge and Nuuanu Stream (Queen Street) Bridge 
 Kalauao Stream Bridge – HHPRB action deferred until submission of NRHP nominations 

for Kapalama Canal Bridge and Nuuanu Stream (Queen Street) Bridge 
 

Draft NRHP nominations were revised and submitted to SHPD for public hearing of the 
HHPRB on August 19, 2014 for:   

 Civilian Housing Area Makalapa, U.S. Naval Base Pearl Harbor    
 Naval Housing Area Makalapa, U.S. Naval Base Pearl Harbor 

 

HART completed its review of the following draft NR forms: 

 HECO Downtown Plant and Leslie A. Hicks Building 
 Oahu Railway & Land Co. Terminal Building 
 Oahu Rail & Land Co. Office and Document Storage Building 
 Kapālama Canal Bridge 
 Queen Street Bridge (Nu‘uanu Stream)  
 Kalauao Stream Bridge 
 Lava Rock Curbs 
 True Kamani Trees    

 
VI.F. Historic Properties Database – The historic properties database is maintained and 
updated with new information.  It is available online (www.historic.honolulutransit.org). 
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
VII.E. Educational Effort/Program to encourage rehabilitation of historic 
properties along the transit route – No update for April.  The first of two public 
workshops required by the PA was held on February 12, 2013. 
Also see Stipulation IX.B on historic preservation fund activities. 
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VIII. Mitigation for Specific Historic Properties – no update for May. 
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
IX.A. Transit-Oriented Development (TOD) – Monthly TOD coordination meetings 
continue.  A meeting was held on May 23 with Department of Planning and Permitting (DPP) 
and Department of Transportation Services (DTS) in order to continue TOD coordination. 
 
HART continues to support other various city initiatives including the Age-Friendly Cities 
initiative as members of the Transportation Focus Group Citizen’s Advisory Board (May 6 
meeting) and TOD. 
 
IX.B. Historic Preservation Committee (HPC)/Historic Preservation Fund (HPF) – 
CPs were provided an update on the HPF at the May 22 HART/Kākoʻo Meeting.  10 
applications were received by HART on April 21, 2014 from property owners who were 
invited to submit full applications.  This first round of applications is under internal review at 
HART and will be submitted to the HPC.  A date will be set for the next HPC meeting.  There 
will be a second round of application next year. 
 
X. Construction Protection Plan – No update for May.  The latest semi-annual updates 
to the Noise and Vibration Mitigation Plans for WOFH, KHG and MSF were made in March 
2014 and submitted to the contractor to be included in the contractors Construction 
Mitigation Plan. 
 
XI. City Contractors and Contract Adherence to PA – No update for May. 
 
XII. Post-Review Discoveries – No update. 
 
XIII. Public Information – No update. 
 
XIV. Administrative Provisions  
 
XIV.A Implementation Schedule – HART is developing a comprehensive schedule that 
also incorporates the construction schedule. 
 
XIV.C. Dispute Resolution – see Stipulation IV.  HART is preparing the Treatment Plan for 
Cultural and Historic Resources at Aloha Stadium Station in response to an objection raised 
by Historic Hawaii Foundation to FTA in January. 
 
XIV.E.3 Semi-Annual Report – The Semi-Annual Report for the period of July 19, 2013 
through January 18, 2014 is being finalized and will soon be provided to consulting parties. 
 
Look Ahead – Important Activities and Dates 

 Station Naming Activities – TBD 2014 
 2nd Community Design Meeting for Hoʻopili Station – TBD 2014. 
 2nd Airport Station Group Meetings – TBD 2014 
 City Center Station Group Meetings – TBD 2014 
 State Historic Places Review Board – August 2014 
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If you have questions regarding this update, please contact Liz Scanlon 
(escanlon@honolulu.gov) at 808-768-6236 or Stanley Solamillo (ssolamillo@honolulu.gov) 
at 808-768-6187. 
 
For questions related to archaeology, please contact Kawika Farm (kfarm1@honolulu.gov) 
at 808-768-8351. 
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Activities Summary by Stipulation – June 2014 

This is the 20th monthly progress report provided to Consulting Parties (CPs) and Signatory 
Parties (SP).  Copies of earlier reports are posted on the project website 
(http://honolulutransit.org/planning/xiv-administrative-provisions.aspx under the “Monthly 
Progress Reports” tab). 
 
All PA related postings are under the “PLANNING” tab on the project website, which is 
organized by stipulation.  What follows are activities that occurred in June with a look ahead 
into July. 
 
I. Roles and Responsibilities 
 
I.H. PA Project Manager –A joint HART/Kākoʻo meeting with CPs and SPs was held on 
June 26 to present current design for the Pearl Harbor Naval Base Station. 

For more information on these meetings, contact Paul Cleghorn at 
cleghorn@pacificlegacy.com. 

 
II. Traditional Cultural Properties (TCPs) – complete; no further updates. 
 
III. Identification and Protection of Archaeological Sites and Burials-
Archaeological Inventory Surveys (AIS)  
 
The June meeting with recognized cultural descendants was postponed to July 23. 
 
SHPD accepted the Supplemental AIS Plan (June 20, 2014) for City Center and the City 
Center Archaeological Monitoring Plan (June 23, 2014).  City Center Supplemental AIS 
Fieldwork planned for August.  All iwi kūpuna discoveries to date are currently preserved in 
place and will be addressed in the Burial Treatment Plan upon completion of the 
Supplemental AIS fieldwork in consultation with recognized cultural descendants. 
 
A draft Cultural Monitoring Plan as part of the archaeological monitoring program during 
construction is under internal review at HART and will be distributed to recognized cultural 
descendants and other interested parties for comments prior to being finalized. 
 
IV. Design Standards 
 
IV.A. Applicability of SOI Standards at Stations within the boundary of or directly 
adjacent to an eligible or listed historic property – A revised draft treatment plan for 
Cultural and Historic Resources at Aloha Stadium Station has been completed for 
distribution to CPs. 
 
IV.B. Neighborhood Design Workshops – No update for June. 
 
IV.C. Design Plan Reviews – see project website for written responses to consulting party 
comments (http://honolulutransit.org/planning/iv-design-standards.aspx, under “Design 
Plan Comments” tab) 
 
Current design for Pearl Harbor Naval Base Station was presented at the June 26 
HART/Kākoʻo meeting. 
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V. Recordation and Documentation 
 
V.A. Historic Context Study – HART distributed the updated HCS outline to CPs on May 
21, and presented the outline and discussed a work plan at the May 22 HART/Kākoʻo 
Meeting.  Oral comments were received at the meeting but no written comments have been 
received to date.   
 
V.B. Cultural Landscape Reports – No update for June. 
 
 V.C. Historic American Buildings Survey/ Historic American Engineering 

Record/ Historic American Landscape Survey (HABS/HAER/HALS) (HHH) 
Recordation – No update for June  

 
V.E. Digital Photographs documenting select resources and viewsheds within the 
APE – No update for June.  Digital Photographs completed and distributed to Municipal 
Library and SHPD in February 2013 for resources with the exception of Navy properties per 
access and clearance issues.  Navy properties will be photographed and approved imagery 
will then be distributed to the Municipal Library and SHPD, as required by the PA. 
 
VI. National Register of Historic Places/National Historic Landmark 
Nominations 
 
VI.B. Update to existing nominations for CINCPAC HQ Building and Pearl Harbor 
NHL – Updates to existing Pearl Harbor NHL and CINCPAC HQ Building nominations in 
preparation.  Coordination with Navy and NPS continues.  Hardy-Heck-Moore has been 
selected as the contractor to complete the update to the Pearl Harbor NHL nomination.  NPS 
recommended that a contractor with previous experience in NHL updates be selected.  
Hardy-Heck-Moore has completed four NHL updates and has extensive experience with the 
U.S. Navy as well as other branches of the U.S. Military. 
 
VI.C. National Register Nominations – Preparation of NR nomination forms for adversely 
affected historic properties remains in progress. 
 
The following nominations were reviewed at a public hearing by the Hawaii Historic Places 
Review Board (HHPRB) on May 31: 
 Honouliuli Stream Bridge – HHPRB approved; listed in the Hawaii Register of Historic 

Places (HRHP); SHPD recommends transmittal to NPS for entry into NRHP by Keeper 
 Waikele Stream Bridge and Span over OR&L – HHPRB approved; listed in the HRHP; 

SHPD recommends transmittal to NPS for entry into NRHP by Keeper 
 1932 Waiawa Stream Bridge – HHPRB approved; listed in the HRHP; SHPD 

recommends transmittal to NPS for entry into NRHP by Keeper 
 
The following nominations were also reviewed at the May 31 public hearing by the HHPRB 
but were deferred with requests for additional information because of substantial 
alterations: 
 Mother Waldron Park – HHPRB action deferred pending resubmission with revisions to 

boundary and property description 
 Waimalu Stream Bridge – HHPRB action deferred until submission of NRHP 

nominations  for Kapalama Canal Bridge and Nuuanu Stream (Queen Street) Bridge 
 Kalauao Springs Bridge – HHPRB action deferred until submission of NRHP nominations 

for Kapalama Canal Bridge and Nuuanu Stream (Queen Street) Bridge 
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 Kalauao Stream Bridge – HHPRB action deferred until submission of NRHP nominations 
for Kapalama Canal Bridge and Nuuanu Stream (Queen Street) Bridge 

 
Draft NRHP nominations were revised and submitted to SHPD for public hearing of the 
HHPRB on August 16, 2014 for:   

 Civilian Housing Area Makalapa, U.S. Naval Base Pearl Harbor    
 Naval Housing Area Makalapa, U.S. Naval Base Pearl Harbor 

An update on the Makalapa NRHP nominations was provided to CPs at the June 26 
HART/Kākoʻo meeting. 

HART completed its review of the following draft NR forms and transmitted with comments 
to MA for completion: 

 HECO Downtown Plant and Leslie A. Hicks Building 
 Oahu Railway & Land Co. Terminal Building 
 Oahu Rail & Land Co. Office and Document Storage Building 
 Kapālama Canal Bridge 
 Queen Street Bridge (Nu‘uanu Stream)  
 Kalauao Stream Bridge 
 Lava Rock Curbs 
 True Kamani Trees    

 
VI.F. Historic Properties Database – The historic properties database is maintained and 
updated with new information.  It is available online (www.historic.honolulutransit.org). 
 
VII. Educational and Interpretive Programs, Materials and Signage 
 
VII.E. Educational Effort/Program to encourage rehabilitation of historic 
properties along the transit route – HART acquired the Holau Market parcel for 
construction of the future Chinatown Station and initiated an individual NRHP nomination 
and Historic Preservation Certification Application for the market on June 6.  A brief update 
on HART’s plans for the market was given at the June 26 HART/Kākoʻo meeting.  The 
market will serve as a demonstration project. 
 
The first of two public Historic Preservation Educational Workshops was held on February 
12, 2013.  The second workshop is TBD. 
 
VIII. Mitigation for Specific Historic Properties – no update for June. 
 
Also see Stipulation VI.C regarding NR nominations for Kapālama Canal Bridge, Lava Rock 
Curbs and True Kamani Trees. 
 
IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative 
Effects Caused by the Project 
 
IX.A. Transit-Oriented Development (TOD) – Monthly TOD coordination meetings 
continue.  A meeting was held in June 20 with the Department of Planning and Permitting 
(DPP) and Department of Transportation Services (DTS) in order to continue TOD 
coordination. 
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IX.B. Historic Preservation Committee (HPC)/Historic Preservation Fund (HPF) –
The HPC conducted final review of HPF full applications and awarded $550k on June 8.  CPs 
were provided an update on the HPF at the June 26 HART/Kākoʻo Meeting. 
 
X. Construction Protection Plan 
 
No update for June. 
 
XI. City Contractors and Contract Adherence to PA – No update for June.  Cultural 
Awareness Training will be scheduled for construction contractors and employees in July. 
 
XII. Post-Review Discoveries – No update.  Treatment protocols are found in the 
contractor specific Environmental Compliance Plans and Mitigation Monitoring Program 
Appendix B.        
 
XIII. Public Information – No update. 
 
XIV. Administrative Provisions  
 
XIV.A Implementation Schedule – HART is developing a comprehensive schedule that 
also incorporates the construction schedule. 
 
XIV.C. Dispute Resolution – see Stipulation IV.A.  HART is preparing the Treatment Plan 
for Cultural and Historic Resources at Aloha Stadium Station in response to an objection 
raised by Historic Hawaii Foundation to FTA in January. 
 
XIV.E.3 Semi-Annual Report – The Semi-Annual Report for the period of July 19, 2013 
through January 18, 2014 is being finalized and will soon be provided to consulting parties. 
 
Look Ahead – Important Activities and Dates 

 July 2014 Semi-Annual Report (January 19, 2014 through July 18, 2014) 
 Station Naming Activities – TBD 2014 
 2nd Community Design Meeting for Hoʻopili Station – TBD 2014. 
 2nd Airport Station Group Meetings – TBD 2014 
 City Center Station Group Meetings – TBD 2014 
 State Historic Places Review Board – August 16, 2014 
 Cultural Awareness Training – July 2014 
 2nd Historic Properties Educational Workshop – TBD 
 
 

If you have questions regarding this update, please contact Liz Scanlon 
(escanlon@honolulu.gov) at 808-768-6236 or Stanley Solamillo (ssolamillo@honolulu.gov) 
at 808-768-6187. 
 
For questions related to archaeology, please contact Kawika Farm (kfarm1@honolulu.gov) 
at 808-768-8351. 
 


