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Agenda 
 
I. Call to Order by Chair 

II. Public Testimony on All Agenda Items 

III. Approval of Minutes of the December 19, 2013 Board of Directors Meeting 

IV. Contractors’ Disadvantaged Business Enterprise Efforts 

V. Update on HART/Ansaldo/Department of Transportation Services/Oahu Transit 
Services Working Group 

VI. Presentation on Fiscal Year 2015 Capital Budget – Planning and Right of Way 

VII. Fare Study Workshop Presentation 

VIII. Discussion of November and December 2013 Monthly Progress Reports 

IX. Construction Update 

X. Traffic Update 

XI. Litigation Update 

XII. Executive Director and CEO’s Report 

XIII. Executive Session 
Pursuant to Hawaii Revised Statutes Section 92-4 and Section 92-5(a)(4), the Board may enter into Executive Session to consult 
with its attorneys on questions and issues on a matter pertaining to the Board’s powers, duties, privileges, immunities and 
liabilities. 

XIV. Adjournment 
 
Note:  Persons wishing to testify on items listed on the agenda are requested to register by completing a speaker registration form at the 
meeting or online on the HART section of the www.honolulutransit.org website.  Each speaker is limited to a two-minute presentation. 

Persons who have not registered to speak in advance should raise their hands at the time designated for public testimony and they will be 
given an opportunity to speak following oral testimonies of the registered speakers. 

Any physically challenged person requiring special assistance should call (808) 768-6258 for details at least three days prior to the meeting 
date. 



   
 
 
SESSION 1- Open session with Board (Non-PIG)                                                   January 16, 2014 

TOPIC LEARNING OBJECTIVE 
 Presenter:  Trevor Finley, CH2M Hill 

Fare 101 
 Introduction of the CH2M Hill team 
 Purpose of study; goals and objectives 
 The reason for fares – why we have them 

 Presenter:  Roger Morton, OTS 

Understanding the 
Current System 

 System Statistics 
o Bus facts and stats 

 Rider Classes 
o Types of riders 

 Presenter:  Roger Morton, OTS 

TheBus Fare Structure  

 Adult cash fare 
 Transfers 
 Passes 
 Discounted fares 
 Handi-Van fare structure 

o Qualification process 
o Reservation process 
o Role of Taxis 

 Special passes and programs 
o Types of passes and why  

 Percentage of each fare type used     
 Presenter:  Roger Morton, OTS 

Fare Collection 

 Bus Farebox 
o Current GFI farebox 
o How it works 
o What data is collected 
o Maintenance 

 Cash handling 
o How is cash collected 
o How is it processed 

 Deposits 
 
 
Notes 
 

 

 

 

 

 

 

 

  
                     Open Session – Full Board 
 
                     Permitted Interaction Group 
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1 EXECUTIVE SUMMARY  

1.1 Key Activities This Month 

The Honolulu Authority  for Rapid  Transportation  (HART)  selected CH2M Hill,  Inc.  to provide General 
Engineering Consultant (GEC) support services. The $46.1 million five‐year contract covers the following 
work: oversight support for design review; scheduling and cost estimating; environmental and planning; 
and  interface  management.  The  contract’s  scope  of  work  reflects  HART’s  more  active  role  in 
implementing and managing all design and construction contracts by focusing on more specialized areas 
where expertise is needed. 
 
Hundreds of Jobs Generated by Rail 
Since the rail transit project resumed construction in September of this year, more than 900 people are  
directly  employed  to  construct  the  rail  system.  Additionally,  the  project  is  creating  indirect  jobs  in 
businesses providing goods and services to those working on the project. 
 
Economists expect even more employment – known as  induced employment – to be generated by the 
overall  expansion  of  O‘ahu's  economy  as  a  result  of  construction  activity.  The  number  of  jobs  is 
expected to rise even higher as work progresses throughout the alignment,  including construction and 
design of the operations and control center, the 21 rail stations and several park‐and‐ride facilities.  In 
addition, transit‐oriented development (TOD) is expected to generate more jobs well into the future. 
 
TOD Plans Unveiled 
Earlier this month, the City and County of Honolulu unveiled plans for TOD around the 21 rail stations 
and sought  input from the public about what they would  like to see  in these TOD communities. Some 
ideas included restoring existing main streets as well as creating more parks and bike lanes. 

1.2 Key Current Issues  

Archaeological Inventory Survey (AIS) Reports and Review 
The Data Recovery Plan for City Center was submitted to the State Historic Preservation Division (SHPD) 
for review and approval on October 28. The deadline for public comments on this plan  is December 2.  
The Archaeological Monitoring Plans for Airport and City Center, and the City Center Burial Treatment 
Plan are being prepared for submittal to SHPD. 
 
Coordination with SHPD and the O‘ahu  Island Burial Council  (OIBC) as well as outreach to descendant 
families continue on  the seven  iwi kūpuna  (human  skeletal  remains) discovered previously during  the 
City Center AIS field work. All seven iwi kūpuna continue to be protected in place. 
   
State Lawsuit 
The State of Hawai‘i First Circuit Court approved a  stipulation of  the parties on  June 19, 2013, which 
resolved the remaining issues in the case. The Final Judgment remains to be entered by the court; upon 
entry of the Final Judgment the case will be concluded. 
 
Federal Lawsuit 
On November 7,  the Plaintiffs  filed an objection  to  the Notice of Compliance  that  the  three  required 
additional  studies  had  been  completed.  The  objection  was  only  to  the  Beretania  Street  Tunnel 
Alternative analysis. The U.S. District Court has set a status/scheduling conference for December 11  in 
San Francisco. Any conference memoranda must be filed by December 4. 
 
The Limitations on Claims Notice for the Honolulu Rail Transit Project was published in the November 1 
Federal Register. Claims seeking judicial review must be filed on or before March 31, 2014.  
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Oral arguments in the U.S. Ninth Circuit Court of Appeals were heard on August 15 in San Francisco. The 
judgment in this case is still pending.  

1.3 Project Scope Status Overview 

There  have  been  no  project  scope  changes;  the  project  scope  continues  to  reflect  the  Final 
Environmental  Impact Statement  (FEIS), Record of Decision  (ROD) and Full Funding Grant Agreement 
(FFGA). While  the  scope  has  not  changed,  the  Contract  Packaging  Plan (CPP)  is  being modified with 
certain facility design and construction work re‐packaging.  

1.4 Project Schedule Status Overview 

Despite  the AIS  delay, HART  is  implementing measures  to maintain  the March 30, 2019  full  revenue 
service  date (RSD),  10 months  ahead  of  the  January 31, 2020  FFGA  RSD.  The March  2019  RSD  is  the 
milestone  date  reflected  in  the  FFGA Master  Project  Schedule (MPS)  and  is  consistent with  all  FFGA 
request submittals.  
 
HART continues to closely monitor and manage the MPS and all key milestones. In an effort to mitigate 
the AIS delay, several contract packages are being combined to maximize economies of scale and reduce 
interface  needs  between  design  and  construction  contractors  to  achieve  both  cost  and  schedule 
benefits. HART continues to work with contractors to refresh the MPS as a result of the approximately 1‐
year  construction  delay.  These  updates  are  displayed  in  the  latest  Summary MPS  on  page 21  and 
Procurement Tracking Reports starting on page 26. 

1.5 Project Progress Overview 

Overall  project,  construction,  design  and  utilities  progress  is  presented  below  and  on  the  following 
pages in terms of actual versus planned percent complete by quarter, in accordance with the FFGA MPS 
and  Project  Budget.  Individual  construction,  design  and  utilities  contract  status  is  presented  in 
Sections 3.2 through 3.5 of this report.  
 
At  present  “overall”  project  progress  is  based  on  the  weighted  value  progress  of  the  individual 
construction  and  design  contracts  (Design‐Build [DB],  Design‐Bid‐Build [DBB],  Design‐Build‐Operate‐
Maintain  [DBOM],  Elevator/Escalator Manufacture‐Install‐Test‐Maintain  [MIM],  Final  Design [FD]  and 
DB‐DBOM  design  levels  of  effort),  not  including  City  or  non‐design  consultant  labor. Overall  Project 
Progress  reflects  all  project  elements  as  budgeted.  Utilizing  the  existing  Project  progress  method 
through October 25, 2013, progress is 20%, versus the early plan of 23.7% and the late plan of 21.2%, as 
shown in Figure 1.  
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Figure 1. Overall Project Progress (% Complete) 

 
 
Overall construction progress as of October 25, 2013 is 8.4%, versus the early plan of 12% and the late 
plan  of  9.7%,  as  shown  in  Figure  2  below.  Overall  construction  progress  is  based  on  the weighted 
average  progress  of  the  individual  DBB  and  E/E MIM  construction  contracts  and  the  DB‐DBOM 
construction  levels of  effort, not  including  consultant  construction  engineering  and  inspection  (CE&I) 
services. 
 
Figure 2. Construction Progress (% Complete) 

 
 
Overall design progress through October 25, 2013 is 57.0%, versus the early plan of 64.8% and the late 
plan of 59.5%, as shown in Figure 3 on the next page. Overall design progress is based on the weighted 
average progress of  the  individual  FD  contracts  and  the design  levels of effort of  the DB  and DBOM 
construction contracts, not including City or non‐design consultant labor. 
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Figure 3. Design Progress (% Complete) 

 
 
Overall utilities progress through October 25, 2013  is 4.8%, versus the early plan of 6.7% and the  late 
plan of 5.8%, as shown  in Figure 4 below. Overall utilities progress  is based on  the weighted average 
progress of the DB utilities levels of effort.  
 
Figure 4. Utilities Progress (% Complete) 
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1.6 Financial Status Overview 

1.6.1 Project Budget 

The total incurred cost (actual expenditures plus approved requests for payment) as of October 25 was 
$789M, or 18.4% of the FFGA Current Project Budget (excluding contingencies and finance charges) of 
$4.296B.  
 
The  total  committed  amount  as  of October  25 was  $2.411B,  or  56.1%  of  the  FFGA  Current  Project 
Budget  (including  awarded  design  contract  allowances  of  $5.9M,  but  excluding  uncommitted 
contingencies and finance charges).  
 
The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.57B, or 
36.6% of the FFGA Current Project Budget (excluding uncommitted contingencies and finance charges). 
During this reporting period, HART  issued multiple Notices to Proceed per the Figure 5 table below.  In 
addition to the NTPs, two Change Orders and a Contract Amendment were executed during the month 
of October as detailed in the table below. For the period, there is a total AFE increase of $44.7M as the 
result of the issued NTPs, executed Contract Changes, and Contract Amendment. 
 
Figure 5. Total Authorized for Expenditure (AFE) Increase 

Notices to Proceed 

Contract Scope Amount ($) 
FD‐550  Dillingham and Kaka‘ako Station Group NTP 1B 4,593,942

FD‐240   Farrington Highway Stations Group  NTP 1.2  1,756,031

FD‐430   Airport Sect. Guideway/Utilities FD  NTP 3A  5,892,216

FD‐440   Airport Station Group FD  NTP 3  2,623,356

MM‐915   HDOT Consultant  NTP 4  200,000

MM‐935   Real Estate Consultant  Multiple Task Orders  11,429

MM‐940   Kako‘o Consultant  Task Order No. 08  35,026

MM‐946   On‐Call Hazmat Contractor  NTP 2  600,019

UTIL   Utilities by Utility Companies  Multiple NTPs  1,320,000

Change Orders/Cost Adjustment 

DB‐120   West O‘ahu Farrington Hwy DB  CO 00037  (24,815)

DBOM‐920   Core Systems DBOM  CO 00005  27,124,854

FD‐530   City Center Guideway/Utilities FD  CA 00001  532,800

Net AFE Increase  44,664,858
 

To  date,  25 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  
 
During  the October  2013  cost  period,  there was  a  $22.1M  drawdown  to  Project  Contingency  and  a 
resulting  balance  of  $615M.  Cost  contingency  details,  along  with  a  discussion  of  contingency 
management and the proposed Cost Contingency Drawdown Chart are presented in Section 2.4. 

1.6.2 Project Funding 

There were no New Starts drawdowns received in October. 
 
County General Excise Tax (GET) surcharge for the quarter ended September 30, 2013 was $63,791,075, 
which was the highest amount received to date. See Section 2.2 for project funding details. 
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1.6.3 Full Funding Grant Agreement (FFGA) Status 

FTA approved the application for $236,277,358  in FY 2013 New Starts allocation on September 24 and 
the grant award was executed on October 4. Although  the $236.3M  is  less  than  the $250M FY 2013 
increment identified in the FFGA, it will not negatively impact the Project’s cash flow. The $14M shortfall 
($250M minus $236M) will be recovered in a future year’s allocation.  
 
Further details on the New Starts funding and drawdown amounts by federal fiscal year are provided in 
the table below. 
 

Figure 6. Drawdown by Fiscal Year 

Federal Fiscal 
Year Allocation 

Obligation 
Amounts 

Drawdown  
Amounts 

Available  
Balance 

2008  $ 15,190,000  $ 15,190,000  ‐‐‐ 

2009  $ 19,800,000  $ 19,800,000  ‐‐‐ 

2010  $ 30,000,000  $ 30,000,000  ‐‐‐ 

2011  $ 55,000,000  $ 55,000,000  ‐‐‐ 

2012  $200,000,000  $ 59,542,736  $140,457,264 

2013  $236,277,358  ‐‐‐  $236,277,358 

  $556,267,358  $179,532,736  $376,734,622 

 

1.7 HART Board of Directors Meetings and Events in November 

HART Government Affairs/Audit/Legal Matters Committee Meeting 
Thursday, Nov. 21, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St., Honolulu 
Open to the Public. 
 

HART Transit‐Oriented Development Committee Meeting 
Thursday, Nov. 21, 2013, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St., Honolulu 
Open to the Public. 
 

HART Board of Directors Meeting 
Thursday, Nov. 21, 2013, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St., Honolulu 
Open to the Public. 
 

HART Finance Committee Meeting 
Thursday, Nov. 21, 2013, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St., Honolulu 
Open to the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The  FFGA Baseline  Project Budget  is  $5.122B, which  includes  approximately  $644M  in  allocated  and 
unallocated contingencies and $173M  in  finance charges. Reported budget amounts relate  to  the FTA 
New Starts project and exclude $42M in FTA‐ineligible financing costs that will be incurred beyond FFGA 
completion.  

The  total  committed  amount  as  of  October  25  was  $2.411B  (including  awarded  design  contract 
allowances of $5.9M, but excluding uncommitted contingencies and  finance charges), or 56.1% of the 
FFGA Current Project Budget (excluding uncommitted contingencies and finance charges).  

In October 2013, the Project  incurred $26.3M  in costs (actual expenditures plus approved requests for 
payment as of the cost data date of October 25). This brought the total incurred cost to date to $789M, 
or 18.4% of the Project Budget (excluding contingencies and finance charges). The FFGA Financial Plan 
(Honolulu Rail Transit Project Final Financial Plan  for Full Funding Grant Agreement,  June 2012, Tables 
2‐4 and A‐1) projected cumulative capital expenditures of $1.5B through first quarter FY2014. 

The  total  amount Authorized  for Expenditure (AFE) by way of Notices  to Proceed  (NTPs)  is $1.6B, or 
36.6% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges).  

To  date,  25 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  A  re‐packaging  of  the  contracts  has  decreased  the  total  number  of  planned  design, 
construction and consultant support contracts from 49 per the baselined Contract Packaging Plan to 43. 
Additionally,  by  way  of  exercising  a  contract  option  for  the  HDOT  Design  Coordination  Consultant, 
another contract was eliminated, reducing the number of contracts to 42. The Contract Packaging Plan 
will be updated to reflect the re‐packaging. 

 

2.2 Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $1,249M.  

The  FFGA  Financial  Plan  (Table A‐1  Capital  Plan  Cash  Flows)  projects Net GET  Surcharge Revenue  of 
$898M for FYs 2010‐2014. As of the October 25 cost data date, approximately $765M has been received 
since the Project’s entry into FTA’s Preliminary Engineering phase of project development. See Figure 7 
on the next page for Project funding and Figure 8 for planned versus received funding.   

Project revenue  is presented against costs  incurred as of the October 25 cost data date  in Figure 9 on 
page 12. Cash Balance for the period is $463.6M as detailed on Figure 10 also on page 12. 

Project costs are detailed in Figure 11, Figure 12 and Figure 13 on pages 13 through 19. Cost reports are 
run from the HART Contract Management System (CMS). Figure 11 presents costs for each contract by 
HART  CPP  contract  number.  Figure  12  on  page  16  and  Figure  13  on  pages 17  through  19  present 
summarized and detailed project costs by FTA Standard Cost Categories (SCC). 
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Figure 7. Project Funding Sources (YOE $M) 

 
Source: FFGA Financial Plan, p. 2‐1 

 
 
 
 
Figure 8. Planned vs. Received Project Funding    

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue 0 1,550 180 180

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 765 1,143

Total 385 5,356 1,249 1,634

1
 GET and Interest Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑PE expenditures .

Funding Source

FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

Pre‐FFGA 

Project
1 
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Figure 9. Project Revenue versus Incurred Costs 

 

 
 
 
 
Figure 10. Cash Balance Summary 

 

OCTOBER 2013 CASH BALANCE SUMMARY 
Beginning Cash Balance 10/1/2013  419,946,244 
     

Expenditures:    

Operating Expenditures  (1,022,002)

Capital Expenditures  (19,234,138)

Expenditures Total:  (20,256,140)

     

Receipts:    

GET Surcharge  63,791,075 

FTA Drawdown  0 

Interest  24,313 

Other (rental, refunds, copy fees, etc.)  67,613 

Receipts Total:  63,883,001 

     

Ending Cash Balance 10/31/13  463,573,106 

 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = October 25, 2013 
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Figure 11. Project Costs by Contract 
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Figure 12. Project Costs by SCC – Summary 
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Figure 13. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project  Schedule (MPS) has been updated  as of October 25, 2013  as  shown  in  the 
Master Project Schedule Summary (MPSS)  in Figure 14 on the next page. This was statused against the 
FFGA  Baseline MPS.  The  baseline  and  actual/planned  durations  of  each  contract  are  displayed  for 
comparison.  
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Figure 14. HRTP Master Project Schedule (MPS) Summary  



HONOLULU RAIL TRANSIT PROJECT    November 2013 

      Page 22 of 74 

2.4 Contingency Management 

The  FFGA  Baseline  Budget  for  Project  Contingency  is  approximately  $643.6M  and  consists  of  the 
following elements: 

1) Unallocated Contingency – Reserve contingency to address unknown changes to the Project and 
not currently allocated to a particular work package. 

2) Project  Allocated  Contingency  –  Contingency  allocated  to  each  work  package  to  address 
potential uncertain changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 

The  $643.6M  Baseline  Budget  for  Total  Project  Contingency  does  not  include  amounts  for  Known 
Changes  yet  to  be  finalized  at  the  time  the  Bottom‐Up  Estimate (BUE)  was  prepared.  Further 
explanation of Known Changes and how it is managed will be detailed later in this section. 

As discussed  in  Section 1.6,  the Current Project Contingency Budget  is $615M, down  from  the  FFGA 
Baseline budget of $643.6M.  

FFGA Project Contingency Current Budget 

Report Month 

Period Beginning: 
Current Budget 
Contingency ($M) 

Contingency 
Drawdown 
($M) 

Period Ending: 
Current Budget 
Contingency ($M) 

   [a]  [b]  [c] = a + b 

May '13 Monthly Progress Report  $652.7  $1.6   $654.3 

June '13 Monthly Progress Report  $654.3  $0.0   $654.3 

July '13 Monthly Progress Report  $654.3  $0.0   $654.3 

August '13 Monthly Progress Report  $654.3  ($5.3)  $649.0 

September '13 Monthly Progress Report  $649.0  ($5.8)  $643.2 

October '13 Monthly Progress Report  $643.2  ($6.1)  $637.1 

November '13 Monthly Progress Report  $637.1  ($22.1)  $615.0 

 

As  the project progresses, budget  savings will be  realized due  to a combination of  favorable contract 
awards and through contract savings methods, such as contract re‐packaging, and those savings will be 
transferred  into contingency absorbing the cost of AIS related change orders. Project Contingency will 
continue  to  be  drawndown  as  the  project  progresses.  The  following  list  details  ways  in  which 
contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed 
contract amount. Contingency will  increase  if  the budgeted amount  is higher  than  the actual 
contract amounts which  results  in a budget surplus, and vice versa  if  the budgeted amount  is 
lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. 
Contingency is decreased and transferred to the appropriate SCC. 

3) Transfer  of work  scope,  e.g.  utility  relocation,  between  contract  packages  through  a  change 
order.  The  scope  value  from  one  contract  is  decreased  and  transferred  to  Contingency. 
Contingency  is then decreased by the same scope value and transferred to the other contract. 
Contingency is used as a “holding account” in this instance. 

4) Revisions  to  contract  packaging.  It  is  anticipated  that  the  consolidation  of  future  contract 
packages  into a  single contract package would  result  in a budget  savings due  to  the  resulting 
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efficiencies  from  reducing  redundant overhead  costs. Budget  savings would be  transferred  to 
Contingency. 

5) Utilization of allowance  in design contracts. The allowance amount to be utilized will decrease 
this contingency category and will be transferred to the appropriate SCC. 

The  $22.1M  contingency  drawdown  resulted  from  the  following  change  orders  and  contract 
amendment processed during the October 2013 reporting period: 

 $24.8k  contingency  credit  from executed  change order No. 37 on  the West O‘ahu  Farrington 
Highway Guideway DB contract (DB‐120); 

 $15.7k  contingency  drawdown  from  contract  change  order No.  13  on  the Maintenance  and 
Storage Facility DB contract (DB‐200); 

 $23.3M  contingency drawdown  for change order No. 05  for  the platform  safety gates on  the 
Core  Systems  Design‐Build‐Operate‐Maintain  (DBOM)  contract  (DBOM‐920),  of which  $3.8M 
was covered from “known” changes contingency covering the entire $27.1M change order; 

 $1.2M contingency credit due  to aligning  the contract budget  to  the contract award value  for 
Dillingham and Kaka‘ako Stations Group FD (FD‐550)  

 
The table below summarizes the Project Contingency budget and SCC designation as of October 2013: 
 
Figure 15. Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9  

Allocated Contingency  90.02  $540.1  

Allowances  90.03  $1.6  

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6  

Contingency Transfers to date   90.02 & 90.03  ($28.6) 

Current FFGA Project Contingency  90.01 ‐ 90.03  $615.0  

 

Changes Identified and Project Performance 

HART and the PMOC continue to hold a monthly breakout session to review changes being considered 
for each contract. Changes are tracked by four categories which are determined by how well defined a 
change is and are summarized as Changes Identified in Project Cost reports. HART continually manages 
the strategy to avoid or mitigate as well as plan the timing of any potential changes. Breakout session 
discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to attain 
key milestones earlier than targeted. The session concludes with an overview of the cost and schedule 
drawdown curves, if and when changes might occur, in order to assess project performance against total 
project contingencies and buffer float. 

The Risk and Contingency Management Plan (RCMP) has been revised for the FFGA and is in final state 
of  review  and  completion.  It  is  consistent with  the  FFGA  submittals,  including  the CPP, MPS, Project 
Budget and  Financial Plan. As part of  the  final  review,  the  cost and  schedule  contingency drawdown 
curves were  updated.  These  curves  establish minimum  and  buffer  zone  levels  of  cost  and  schedule 
contingency  in accordance with FTA  recommendations. Over  the  course of  the project,  if  the  cost or 
schedule  contingency  trend  into  the buffer  zone  (the area above  the minimum  contingency), Project 
Management will  immediately  implement actions to maintain the  level of contingency appropriate for 
the project stage. The Cost Contingency Drawdown Curve, subject to FTA/PMOC review as part of the 
RCMP revision process,  is presented  in Figure 16 on page 25. As of  this reporting period, none of  the 
executed change orders reduced the Baseline Budget Contingency amount below the buffer zone. 
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Known Changes Contingency 

Known Changes, though tracked separately from the Project Contingency established under the FFGA, 
functions  like contingency and  is designated as SCC 90.07 on project cost reports.  In re‐baselining  the 
Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed for each work package identified 
in the CPP based on the  level of design and current pricing of material, equipment, construction labor, 
professional  services,  real  estate  and  all  other  costs.  These  revised  estimates  took  into  account  the 
reduction of contingency to reflect the advancement of Final Design since the Preliminary Engineering 
phase.  Contingency was  then  allocated  in  accordance with  FTA  guidelines  and  current  risk modeling 
methodologies. The net effect was a  reduction of approximately $170M of  contingency between  the 
previous Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE 
were  elements  that  were  considered  “Known”  or  pending  changes  that  were  still  subject  to  final 
negotiations  with  contractors  and  the  execution  of  change  orders.  The  estimated  costs  for  Known 
Changes were  applied  to work packages  established under  the  FFGA. Based on  the  level of  risk,  the 
estimated costs  for Known Changes were either classified as base cost or as separate contingency  for 
specific work packages  (contingencies eventually convert  to base costs via change order). Of  the  total 
$170M  estimated  for  Known  Changes,  $97M  was  classified  as  base  cost  and  allocated  to multiple 
contracts. The remaining $74M was classified as “contingency”  in order to process all changes using a 
consistent methodology  of  transferring  budget  from  contingency  to  the  appropriate  base  cost  code 
when a change order is executed. As it was intended for this reserve, the majority of the change orders 
executed  since  the BUE draws against  this contingency  since  these were partially defined already. To 
date, the Current Known Changes balance stands at $37.5M, down from the original amount of $73.9M 
as shown in Figure 13. 
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Figure 16. Draft Cost Contingency Drawdown Chart 
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3 CONTRACT STATUS 

3.1 Procurement Status 
Figure 17. Procurement: Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐Install‐Maintain (MIM) Contracts 

 
Figure 18. Procurement: Final Design (FD) Contracts 
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Figure 19. Procurement: Design‐Bid‐Build (DBB) Contracts 

 
 
Figure 20. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
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Figure 21. Procurement: Project Management and Specialty Consultant Services Contracts 

 
Figure 22. Procurement: HDOT Consultant Services and Other Contracts 
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3.2 Design‐Build (DB) Contract Status 

Contract DB‐120: West O‘ahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $552,321,464    Actual DBE Participation:  $2,329,922   
Authorized:2  $330,555,530  (59.8%)  DBE % Attained:  0.48% 

Incurred to 
date: 

 
$193,427,474 

  Substantial Completion:  February 2016 

1 Commitment as of October 25 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25 is 33.5%, versus the early plan of 33.5% and the late plan of 33.5%, as 
shown in Figure 23 below. Design is 96% complete, based on Schedule of Milestones completion. KIWC 
transmitted a draft  revised schedule based on  the  restart of construction  in September 2013 and  the 
progress curve has been updated accordingly. 
 

Figure 23. West O‘ahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 
o KIWC continued maintenance activities along Farrington Highway as part of the Joint Use and 

Occupancy Agreement with HDOT. 
o Work is proceeding on potholing for utilities in Farrington Highway. 
o Drilled shaft, transition zone, column and bearing pedestal installations are ongoing in Work 

Area 1B. 
o Wet utility installation ongoing in Work Area 2 – Phases 1A and 1B. 
o Work commenced on AT&T conflict relocation in Work Area 2 – Phase 1A. 
o Stage 1 Intelligent Transportation Systems (ITS) work is ongoing. 
o Precast Yard set‐up is ongoing. 
o Dry utility installation work completed on HECO conflict relocation @ 1‐508‐E1. Work on HECO 

conflict relocations @ 4‐689‐M1 & 4‐693‐E1 awaiting HECO Hold‐Offs to complete. Commenced 
street light relocations in Work Area 2. 

o A total of 458 contract submittals have been received (13 currently under review). 
o KIWC has completed 68 of 127 or 54% of the anticipated final design submittals. 
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o HART has received 229 Requests for Information (RFIs) from the contractor (3 voided and none 
are open). 

o HART is working with KIWC to develop an issues list to identify critical claims that require 
immediate resolution. 

 
Install capital rebar at Pier 94.  
 
 

 
30inch water line installation in WA 2 – Phase 1A. 

 
Cast pallet carrier foundation, in casting beds, at Precast 
Yard. 

 

 Look Ahead 
o Site assessment and completion of demolition plan at the ‘Banana Patch’ and TMKs 9‐4‐048‐046 

and 9‐4‐048‐047 properties. 
o Continue interface and final design activities. 
o Stage 1 Intelligent Transportation System (ITS) work to be completed. 
o Resolution of delay claims. 
o HECO & HDOT Coordination 
o LCC Coordination and work. 
o Pier 253 MOT and Structure access. 
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Contract DB‐200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1  $221,180,398    Actual DBE Participation:  $23,740   
Authorized:2  $154,211,132  (69.7%)  DBE % Attained:  0.012% 

Incurred to 
date: 

 
$54,582,635 

  Substantial Completion:  December 2015 

1 Commitment as of October 25 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25 is 25.6%, versus the early plan of 27.5% and the late plan of 26.7%, as 
shown  in  Figure  24 below. Design  is  98%  complete, based on  Schedule of Milestones  completion. A 
revised  baseline  schedule  was  submitted  by  KKJV  and  accepted  by  HART.  The  new  substantial 
completion date is December 27, 2015.  
 

Figure 24. Maintenance and Storage Facility (MSF) Construction 

 

 Activities this month 
o KKJV continued monitoring Best Management Practice (BMP) measures for permit compliance. 
o KKJV continued with clearing and grubbing activities. 
o KKJV continued to cut and fill native topsoil for mass grading operations throughout the site. 
o KKJV continued to cut and grade detention basin. 
o KKJV continued to excavate trenches for storm and sewer lines. 
o KKJV continued to install storm and sewer lines with their respective manholes. 
o A shipment of concrete crossties, contact rail, and DF fasteners arrived during November. 
o Continued working with the Core Systems Contractor to resolve design interface issues. 
o HART working with KKJV in the development of issues list and the determination of critical 

claims that require immediate resolution. 
o HART working with KKJV and HNTB on the design for the yard reconfiguration work. 
o Continued workshops with the CSC contract on changes to the yard reconfiguration work. 
o A total of 165 total contract submittals have been received (8 under review). 
o KKJV has completed 7 of 9 or 77% of the anticipated final design submittals. 
o HART has received 155 Requests for Information (RFIs) from the contractor (4 open). 
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Installing storm drain lines 
 

 
Installing sheeting boxes for storm drain lines 
installation 
 

 
Installing storm drain lines 
 

 
Backfilling storm drain lines 
 

 
Clearing and grubbing 
 

 
Clearing and grubbing 

 
Excavating and grading the detention basin 

 
Excavating and grading the detention basin 
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 Look Ahead 
o Continue mass grading activities. 
o Continue installing sewer lines and manholes. 
o Continue installing storm drain lines and manholes. 
o Commence installation of soil slope stabilization. 
o Commence installation of retaining wall no. 9. 
o Continue interface and final design activities. 
o Continue with the resolution of changes. 
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Contract DB‐320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $378,860,981    Actual DBE Participation: $297,630   
Authorized:2  $168,877,062  (44.6%)  DBE % Attained: 0.08% 

Incurred to 
date: 

 
$85,764,186 

  Substantial Completion: September 2016 

1 Commitment as of October 25 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25 is 22.6%, versus the early plan of 22.6% and the late plan of 22.6%, as 
shown in Figure 25 below. Design is 94% complete, based on Schedule of Milestones completion. KIWC 
has submitted a draft revised schedule based on the restart of construction on September 16, 2013 and 
the progress curve has been updated accordingly. 
 

Figure 25. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 
o KIWC continued to maintain the project site including laydown yards. 
o Interim Milestone Schedule dates in SP 4.1 were given to KIWC to incorporate in their schedule. 
o HART received a draft schedule which combines WOFH and KHG as agreed to by HART. 
o KIWC met with  all  utility  companies  to  review  and  incorporate  their  time  frames  in  KIWC’s 

schedule. 
o HDOT issues continue to be discussed to determine resolution at the executive level. KIWC and 

HART executives met and agreed to allow KIWC to close lanes during holidays. 
o HART working with KIWC to resolve critical claims that require immediate resolution. 
o A total of 168 contract submittals have been received (5 under review). 
o KIWC has completed 10 of 41 or 24% final design submittals. 
o HART has received 82 Requests for Information (RFIs) from the contractor (0 open). 
o KIWC began excavating Test Shaft T‐13, but encountered issues and chose to abandon the hole. 
o KIWC  is  filing  a  claim with  the Owner Controlled  Insurance Program  (OCIP)  for  the problems 

encountered on Test Shaft T‐13. 
o New Test Shaft T‐13B location was identified and drilling began on Nov. 21. 
o Access and mobilization of cranes and equipment was completed at Test Shaft T‐12 location. 
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KIWC continues oscillating +/‐7 ft. dia. casing with the 
track crane oscillator to +/‐ 23 ft. depth at Test Shaft 
T‐13B. 

KIWC  mobilizes  equipment  into  the  median  of 
Kamehameha Hwy/Kuleana Rd & HECO Dwy,  the site of 
Test Shaft T‐11. 

 
 

 Look Ahead 
o Continue interface and design activities. 
o Pour the Test Shaft T‐13B. 
o Start excavation, pour and load test for Test Shafts T‐11 and T‐12. 
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3.3 Design‐Build‐Operate‐Maintain (DBOM) Contract Status 

Contract DBOM‐920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1  $602,950,143    Actual DBE Participation: $105,179   
Authorized:2  $514,430,792  (85.3%) DBE % Attained: 0.024% 

Incurred to 
date: 

 
$47,535,609 

  Start‐up Completion: March 2019 

1 Commitment as of October 25 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change 
Orders. 2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25  is 8.2%, versus the early plan of 15.5% and the  late plan of 12.1%, as 
shown  in Figure 26 below. Design  is 29% complete. Financial progress  is  lagging actual design progress 
because milestones associated with design package documentation are incomplete and payment is not 
allowed.  HART  is working with  AHJV  on  a  revised  schedule with  interface milestones  based  on  the 
restart of construction for fixed facility contractors in September 2013. 
 
Figure 26. Core Systems Contract (CSC) 

 

 Activities this month 
o AHJV continues to participate in Interface meetings, to issue/respond to Requests for Interface 

Data (RFIDs) and  to coordinate  fixed  facility contractor  interfaces. HART’s  interface partnering 
meetings  continue  jointly with AHJV  and  Kiewit  to  help  expedite  closure  of  interface  issues.  
Final interfaces for the WOFH guideway are now being confirmed and accepted by AHJV. 

o AHJV  continues  to  participate  in  MSF  Workshop  meetings  to  expedite  completion  of  yard 
reconfiguration. 

o HART continued follow up with AHJV to resolve design submittals review comments.  
o Interim Design  submittals  continue particularly  for Passenger Vehicles, Traction Electrification 

System, Train Control, Communications, and Maintenance of Way (MOW) Vehicles. 
o Completed review of four‐car train operations with PMOC and requested acceptance by FTA to 

move forward. 
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 Look Ahead 
o Resolve  interface  issues  with  fixed  facility  contractors,  particularly MSF  and WOFH/KHG  to 

support construction schedule. 
o Provide direction to AHJV on whether to implement four‐car train operations. 
o Finalize rebaseline schedule as a result of revised access dates for fixed facilities. 
o Continue Passenger Vehicle Interim Design Review. 
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3.4   Final Design (FD) Contract Status 

3.4.1  Station DBB Contracts Status (Executed and In Negotiation) 

Contract FD‐140: West O‘ahu Station Group Construction (WOSG) Final Design
Contractor: URS, Final Design Consultant (Engineer of Record) 

Committed:1  $7,789,000  Actual DBE Participation:  $0   

Authorized:2  $5,575,579  (71.6%)  DBE % Attained:  0% 

Incurred to 
date: 

 
$5,125,258 

  Construction Docs Bid‐Ready:  December 2013 

1 Total Commitment as of October 25 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders. 

  

2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25 is 84.4%, versus the early and late plan of 100%, as shown in Figure 27 
below. Design is 90% complete.  
 
Figure 27. West O‘ahu Station Group (WOSG) Final Design  
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West Oahu Station Group (WOSG)
(Final Design Contract FD-140 % Complete)

Incurred $ per Month Early Plan Late Plan Actual

Actual = 84.4%

Early Plan = 100.0%

Late Plan = 100.0%

 

 Activities this month 
o Draft final design submittal package submitted for review. 
o Continued to hold weekly progress and interface meetings.  
o Continued development of standard platform canopy design. 
o Continued negotiation on interim park‐n‐ride, 46 KV relocation, Ho‘opili Station Design changes, 

and 4 & 6 bay canopy design. 

 Look Ahead 
o Finalize request for change on  interim park‐n‐ride design, 46KV relocation and Ho‘opili Station 

design. 
o Incorporate review comments. 
o Subsurface exploration at UH West O‘ahu Station. 
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Contract FD‐240: Farrington Highway Station Group (FHSG) Final Design 
HDR Engineering, Inc. 

Start Date: January 12, 2011           End Date: April 5, 2013 
URS Corporation 

Start Date: September 27, 2013     End Date: November 14, 2016 

Committed:1  $12,208,045  Actual DBE Participation:  $254,809

Authorized:2  $9,867,090  (80.8%)  DBE % Attained:  4.63% 
Incurred to 

date: 
 
$8,478,450 

  Construction Documents Bid‐Ready:  December 2013 

1 Commitment as of October 25 = Contract value (not including contingency) with Design Allowance + executed Change Orders.  
2 
Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25 is 76.7%, versus the early and late plan of 77.6%, as shown in Figure 28 
below. Design is 99% complete. 
 
Figure 28. Farrington Highway Station Group (FHSG) Final Design  
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Farrington Highway Station Group (FHSG)
(Final Design Contract FD-240 % Complete)

Incurred $ per Month Early Plan Late Plan Actual

Actual = 76.7%

Early = 77.6%

Late = 77.6%

 

 Activities this month 
o Submitted various plans. 

o Schedule of milestone and schedule has been accepted. 

o Safety and security certification list has been submitted for review. 

o Final design development. 

o Coordinating to combine west station packages. 

o Continue to validate interface assumptions. 

 Look Ahead 
o Continue final design package development. 

o Continue coordination to combine design packages into one construction contract.   
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Contract FD‐340: Kamehameha Highway Station Group (KHSG) Final Design
Contractor: Anil Verma Associates, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $8,702,592  Actual DBE Participation:    $2,421,359

Authorized:2  $7,797,781  (89.6%)  DBE % Attained:  27.82% 
Incurred to 

date:   
 
$6,294,534 

  Construction Documents Bid‐Ready:  December 2013 

1 Commitment as of October 25 = Contract value (not including contingency) with Design Allowance + executed Change Orders.  
2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 
Actual progress as of October 25 is 74.1%, versus the early and late plan of 94%, as shown in Figure 29 
below. Design is 85% complete. 
 
Figure 29. Kamehameha Highway Station Group (KHSG) Final Design 
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Kamehameha Highway Station Group (KHSG)
(Final Design Contract FD-340 % Complete)

Incurred $ per Month Early Plan Late Plan Actual

Actual = 74.1%

Early Plan = 94.0%

Late Plan = 94.0%

 

 Activities this month 
o Draft final design package submitted for review. 
o Continued to hold weekly progress and interface meetings. 
o Coordinated meetings with stakeholders: U.S. Navy, Aloha Stadium and HDOT. 
o Coordinating with URS to combine west station packages. 

 Look Ahead 
o Finalize remaining request for changes.  
o Resolve Aloha Stadium parking lot coordination and finalize design. 
o Resolve sign bridge conflict and finalize design. 
o Coordinate with GEC to include Waiawa Stream Bank Protection design.  
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Contract FD‐430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $39,580,074    Actual DBE Participation:  $145,701 
Authorized:2  $37,992,060  (96.0%)  DBE % Attained:  0.38% 
Incurred to 

date: 
 
$26,870,128 

  Construction Documents Bid‐Ready: 
Utilities 

Guideway 

 
October 2013 
April 2014 

1 Commitment as of October 25 = Contract value (not including contingency) with Design Allowance + executed Change Orders.  
2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25 was 71.6%, versus the early plan of 92.5% and the late plan of 87.9%, 
as shown in Figure 30 below. Design is 65% complete. 

Figure 30. Airport Guideway and Utilities Final Design 
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Airport Guideway and Utilities
(Final Design Contract FD-430 % Complete)

Incurred $ per Month Early Plan Late Plan Actual

Actual = 71.6%

Early Plan = 92.5%

Late Plan = 87.9%

 

 Activities this month 
o Continue final design development. 
o Continued coordination with HDOT (Highway and Airport Divisions), utility companies, U.S. Navy 

and other stakeholders. 
o Continued weekly progress/design and interface meetings. 
o Continued geotechnical investigation.   
o Reviewing combined Airport and City Center construction cost estimate.   

 Look Ahead 
o Finalize utilities final design development. 
o Continue geotechnical testing and potholing. 
o Continue guideway final design development. 
o Continue working on request for changes. 
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Contract FD‐440: Airport Station Group (ASG) Final Design
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $10,177,365  Actual DBE Participation:  $215,936 

Authorized:2  $9,128,022  (89.7%)  DBE % Attained:  2.12% 
Incurred to 

date: 
 
$6,589,970 

  Construction Documents Bid‐Ready:  January 2014 

1 Commitment as of October 25 = Contract value (not including contingency) with Design Allowance + executed Change Orders.  
2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25  is 66.3%, versus  the early plan of 85% and  the  late plan of 52%, as 
shown in Figure 31 below. Design is 80% complete. 
 
Figure 31. Airport Station Group (ASG) Final Design 
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Actual = 66.3%

Early Plan = 85.0%

Late Plan = 52.0%

 

 Activities this month 
o Continued final design development. 
o Prepare for community meeting. 
o Continued weekly progress/design and interface meetings. 
o Reconcile engineer’s estimate with construction budget. 

 Look Ahead 
o Continue Coordination meetings with stakeholders: HDOT, U.S. Navy, and others. 

o Resolve TPSS location at Airport Station. 

o Resolve service driveway along Kamehameha Highway at Pearl Harbor Naval Base Station with 

HDOT. 

o Resolve Crossover comments and finalize design at Middle Street Station. 

o Process request for change for the Airport Station pedestrian bridges. 
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Contract FD‐530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $44,481,020    Actual DBE Participation:  $139,883 

Authorized:2  $35,162,448  (79.1%)  DBE % Attained:  0.32% 

Incurred:  $13,571,146    Construction Documents Bid‐Ready: 
Utilities 

Guideway 

 
August 2013 
April 2014 

1 Commitment as of October 25 = Contract value (not including contingency) with Design Allowance + executed Change Orders.  
2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Status 

Actual progress as of October 25 is 32%, versus the early plan of 85% and the late plan of 81%, as shown 
in Figure 32 below. Design is 50% complete. 

Figure 32. City Center Guideway and Utilities Final Design 
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Late Plan = 81.0%

 

 Activities 
o Continued weekly progress/design and interface meetings. 
o Continued interim design development.  
o Continued  to  meet  with  various  private  and  public  stakeholders  to  coordinate  station  and 

guideway interface with their planned developments.   
o Continue geotechnical investigations.    

 Look Ahead 
o Continue interim design development. 
o Finalize HECO sag calculation and thermal resistivity tests amendment. 
o Continue coordinating HECO design schedule. 
o Evaluate alternative designs along Dillingham Boulevard. 
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Contract FD‐550: Dillingham and Kaka‘ako Station Group (DKSG) Final Design
Contractor: Perkins & Will, Final Design Consultant (Engineer of Record) 

Committed:1  $18,321,918  Actual DBE Participation:  $0 
Authorized:2  $5,899,146  (32.2%)  DBE % Attained:  0% 

Incurred to 
date: 

 
$0 

     

1 Commitment as of October 25 = Contract value (not including contingency) with Design Allowance + executed Change Orders.  
2 
Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25  is 0%, versus the early plan of 2.5% and  late plan of 0%, as shown  in 
Figure 33 below. Design is 15% complete. 
 
Figure 33. Dillingham Kaka‘ako Station Group (DKSG) Final Design 
 

 
 

 Activities this month 
o Continued preliminary engineering. 
o Reconcile budget validation.  
o Continued weekly progress/design and interface meetings. 
o Coordinated with various private developers and third party stakeholders. 

o Evaluated alternative design concepts at Downtown Station. 

 Look Ahead 
o   Continue updating preliminary design development. 
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3.5   Manufacture‐Install‐Maintain (MIM) Contract Status 

 

Contract MI‐930: Elevators & Escalators Install/Maintain
Contractor: Schindler Elevator Corporation 

Committed:1  $50,982,714  Actual DBE Participation:  $0 
Authorized:2  $5,442,108  (10.7%)  DBE % Attained:  0% 

Incurred to 
date: 

 
$0 

  Substantial Completion:  May 2018 

1 Commitment as of October 25 = Contract value (not including contingency) with Design Allowance + executed Change Orders.  
2 Total Authorized for Expenditure (AFE) as of October 25 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of October 25  is 0%, versus  the early plan of 1% and  late plan of 0%, as shown  in 
Figure 34 below. Design is 0.5% complete. 
 
Figure 34. Elevators & Escalators Install/Maintain 
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 Activities this month 
o Schedule of Milestone’s are under Review. 

o CMS training completed for Interface requirements. 

o Initial design continuing for the West Loch and Waipahu Transit Center Stations. 

 Look Ahead 
o Initial kickoff meeting with design teams. 

o Initiate interface meetings between design teams and Core Systems Contractor. 

3.6   Utility Agreements 

 Activities this month 
o Buy America: 

 Oceanic Time Warner Cable (OTWC) ‐ All materials in the utility agreement with OTWC 
will be Buy America Compliant.   
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 AT&T has provided a list of materials they will use in their work. HART has reviewed the 
list and determined which items are considered components. AT&T is verifying that the 
components are made in the USA. 

 Hawaiian Telcom continues to assess the origin of the material on hand that Wavecom 
had purchased for the Project prior to Wavecom’s acquisition by Hawaiian Telcom.  

 HART reviews HECO material purchase orders as needed to verify materials that must be 
made in the USA.  

o WOFH Section: 
 Draft  Amendments  with  Buy  America  Requirements  have  been  sent  for  review  to 

Oceanic Time Warner Cable (OTWC). 
 The  Hawaiian  Telcom (HTI)  Utility  Construction  Agreement  (UCA)  has  not  yet  been 

executed. HTI is reviewing HART’s comments to the draft UCA.  
 Sandwich Isle Communications (SIC) UCA has not been executed. Currently, a UCA is not 

needed as there are no conflicts, however SIC has requested an agreement in the event 
a conflict arises. A draft construction agreement was submitted to SIC. 

 HART and HECO have executed a Pre‐Construction Agreement  in advance  to entering 
into a Construction Services Agreement. HART will perform the first three conflicts by its 
design builder, HECO will perform the remaining. 

 HECO Design (11/19/13) and Construction Services Agreement was executed. 
o KHG Section:  

 There are no outstanding Engineering Service Agreements (ESAs) for the KHG section. 
 Draft UCAs have been sent to OTWC and HTI for review and comment. 
 The Tesoro UCA was executed on 9/12/13.   
 Amendment No. 2  for  the HECO UFRCRA, which  includes Buy America  Language, has 

been executed. 
 HART  and  HECO  have  executed  a  Pre‐Construction  Agreement  (expires  11/29/13).  

HECO will conduct the relocation work, or hire subcontractors to perform the relocation 
work. 

 HECO Design (11/19/13) and Construction Services Agreement was executed. 
 Possibility of  construction work  for AT&T Corporate  and AT&T Government  Solutions 

within  the  KHG  Segment  is  under  review.  These  utilities  have  been  provided  the 
language for an Agreement to review in case one is necessary. 

 HawaiiGas is reviewing HART’s comments to the UCA. 
 No UCA’s for Chevron and SIC will be needed. 

o Airport and City Center Sections:  
 tw telecom, Tesoro, HawaiiGas, HTI, and OTWC for the Airport and City Center Section 

have been executed. The remaining ESAs that need to be executed are AT&T Corporate, 
AT&T Government Solutions, and SIC. 

 AT&T  Corporate  has  reviewed  HART’s  redline  of  the  agreement.  HART  and  AT&T 
Corporate have  come  to  agreement on  contract  language. AT&T Corporate  is  routing 
the final for signature. 

 AT&T Government Solutions ESA has been finalized and has been sent for signature. 
 The HECO Airport Bridging Agreement has been extended to 11/29/13. 
 The HECO City Center Bridging Agreement Amendments No. 3 and No. 4 with HECO 

have been executed; Amendment No. 3 has extended the Agreement to 11/29/13, and 
Amendment No. 4 will increase the fee an additional $540,000 to cover field 
investigation work and ongoing coordination.  

 HECO has executed a separate design agreement for Airport and City Center. 
 HART and HECO are finalizing the Construction Services Agreements for the Airport and 

City Center Guideway Segments. 
 No  UCA’s  for  Chevron  and  Tesoro  will  be  needed  for  the  Airport  and  City  Center 

sections. 
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 Look Ahead  
o Tesoro Hawai‘i LLC has been acquired by Parr Petroleum. There will be a company and name 

change to the KHG ESA, KHG UCA, and the Airport/City Center ESA Agreements. 
 
See Figure 35 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 35. Utility Agreements Status Matrix (by section)  

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH KHG Airport City Center

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 
Executed  May 11, 2011  Dec 20, 2011

May 18, 2012 
Submitted draft to 

AT&T 
 

AT&T Corp routing Agreement for 
signature 

 
NTP  May 12, 2011  Dec 21, 2011

Chevron 
Executed  Dec 4, 2009 

 
Nov 4, 2011

   
NTP  Dec 22, 2009  Nov 15, 2011

Hawaiian Telcom 
Executed  May 20, 2010 

HTI reviewing new draft  May 10, 2012 
Pending negotiation 
of WOFH Template 

 
HTI agreement executed Sept 27, 
2013 

 
NTP  June 14, 2010 

HECO 

Executed 

By Agreement 
with PB 

Apr 20, 2012 (to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

July 12, 2012 (Agreement to be vacated 
once Design and Construction Services 

Agreements are Executed) 
 

Airport Bridging Agreement 
Executed 2/19/13 (amendment 
executed extending agreement to 
11/29/13) 
City Center Bridging Agreement 
Executed 3/4/13 (amendment 
executed  extending agreement to 
11/29/13) 

 
NTP 

    Pre‐Construction  Pre‐Construction  Pre‐Construction 

  Executed  Oct 30, 2013  Oct 4, 2013   n/a 

  NTP  Oct 30, 2013  10/4/13 (Amd. 1 Extension to 11/29/13)  n/a 

    Design Services  Construction Services  Design Services  Construction Services 
Design 
Services 

Construction 
Services 

Design Services 
Construction 
Services 

  Executed  Nov 19, 2013 
Final submitted to HECO 

for signature 
Nov 19, 2013 

Final submitted to 
HECO for signature 

Nov 19, 2013   
Pending 
Execution 

 

  NTP  Nov 19, 2013    Nov 19, 2013    Nov 19, 2013       

Oceanic Time 
Warner 

Executed  Dec 8, 2009 
Dec 21, 2011  Jan 9, 2012 

Revised draft to 
Oceanic 

  Executed Apr 4, 2013   
NTP  Dec 22, 2009 

Pacific Lightnet/ 
Wavecom  

Executed  Apr 28, 2010  Mar 12, 2012 Feb 15, 2012
   

NTP  Apr 29, 2010  Mar 13, 2012  Feb 16, 2012 

Sandwich Isle 
Communications 

Executed  May 20, 2010 
Submitted draft to SIC  Apr 20, 2012  Submitted draft to SIC    Submitted draft to SIC   

NTP  Jun 8, 2010 

HawaiiGas 
Executed  Dec 18, 2009  Jun 30, 2011

Jun 1, 2012 
Comments received 
from HawaiiGas 

 
HawaiiGas agreement executed 
Sept 27, 2013 

 
NTP  Dec 22, 2009  Jul 12, 2011

tw telecom 

Executed  Dec 2, 2009   
 
 
 

Feb 14, 2012
No Scope – Oceanic 
to relocate for tw 
telecom for KHG 

  Executed Oct 11, 2012   
NTP  Dec 22, 2009  Feb 16, 2012 

Tesoro 
Executed 

   
Feb 15, 2012

Agreement executed 
Sept 12, 2013 

 
Agreement 
executed Sept 
3, 2013 

   
NTP  Feb 16, 2012 

Legend:    = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement

    = Not applicable  ESA = Engineering Services Agreement  UFRCRA = Combined Engineering and Construction Utility Agreement
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3.7   Permits 

 Activities this month 
o Submitted Noise and Noise Variance permit to Hawai‘i Department of Health (HDOH) for Airport 

utility relocation and permanent station and guideway construction activities on November 25. 
o Submitted  draft  final  Endangered  Species  Act  Section  7  Marine  Species  Determination 

Memorandum for the HRTP  In‐Water Construction Activities to the FTA on November 23. This 
memo was  requested  by  FTA  in  order  for  them  to make  an  “effects”  determination  on  the 
recommended ESA species listed by National Marine Fisheries Service.  

o Received  approval  for  permanent  shaft  dewatering  from Department  of  Education  (DOE)  on 
October 29.  

 Look Ahead 
o Upcoming significant permit activity: 

 The Coastal Zone Management  (CZM) Consistency application  for work at Waiawa Stream 
Tributary and Waiawa Stream will be submitted  to  the Department of Business, Economic 
Development and Tourism (DBEDT) once completeness notifications have been received for 
the Section 401 from HDOH.  

 The City Center Section 10/404 Army Corps of Engineers application submission for in‐water 
geotechnical  work  can  be  submitted  once  the  official  FTA  “effects”  determination 
transmittal for project‐wide in‐water geotechnical activities is received.  

 The Airport Section 404 Army Corps of Engineers application submission for permanent  in‐
water construction is being drafted.  

 The West Stations’ National Pollutant Discharge Elimination System (NPDES) application for 
permanent station construction is being drafted. 

3.8  Hawai‘i Department of Transportation (HDOT) Agreements 

 Activities this month 
o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to 

review traffic signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 
o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM 

Technical Services, Inc. (AECOM), continues to review design submittals for HDOT. 
o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to 

review design submittals for HDOT. 
o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway 

sections (contract MM‐922), is reviewing guideway design submittals for HDOT. 
o Kiewit  has  assumed  maintenance  control  of  Kamehameha  Highway  as  part  of  the  Master 

Agreement. 

 Look Ahead 
o Airport Joint Use and Occupancy expected to be executed mid‐2014. 

o City Center Joint Use and Occupancy expected to be executed early 2015. 

3.9  Other Design Activities 

 Activities this month 
o Waiawa Stream bank protection design. 
o Kalo‘i channel bank stabilization alternative study. 
o Prepare community meeting presentations. 
o Guideway landscaping design. 
o Baselined new architectural directive and standard drawings. 
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o Baselined new standard specifications. 
o Coordination with various private developers and third party stakeholders. 

 Look Ahead 
o Finalize decision on Kalo‘i channel alternative. 

   

3.10   Interface 

 Activities this month 
o Held Interface Partnering meetings.  
o Continued  interfacing  with  adjoining  contractors  as  surrogate  designer  on  Elevators  and 

Escalators (EE) in their absence.  
o A total of 1,042 Requests for Interface Data (RFIDs) have been submitted (720 closed). 
o A  total  of  46 Interface  Issues  have  been  elevated  (3  new,  1  open,  6 closed,  2 on  hold  and 

34 OSR).  
o Facilitated 36 interface definition meetings with various contractors. 

 Look Ahead 
o Fully implement CMS tracking tool for HART Interface Issues. 
o Hold Interface Kick‐off meetings for Elevator/ Escalator, and hand off interfacing to Schindler. 
o Continue Interface Partnering meeting with WOFH, KHG, MSF and CSC contractors. 
o Continue assisting Project Managers (PMs) and Deputy Project Managers (DPMs) for other FFCs 

(fixed facility contractors) in their effort to enable early decisions prior to construction start. 
o Continue monitoring contractor RFIDs and Interface Control Documents (ICDs) pertaining to the 

Final Design Baseline (Revision 0). 
o Continue with assessment process of elevated issues for path forward to construction. 
o Support interface efforts during construction. 
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4 GROUP REPORTS 
 

4.1 Safety and Security 
 

 Activities this month 
o The Project had two personal injury incidents in November. See Figure 36 below for a summary 

of issues to date. 
o HART reviewed AHJV submittals for compliance and technical specifications. 
o HART staff continues to meet with HDOT bi‐weekly to address FTA and HDOT issues. 
o Working with Information Technology to address ergonomic desk issues for employees.  
o Finalize HART  review  of  the  updated Navy  and  courthouse  Threat  and  Vulnerability  Analysis 

(TVA’s).  
o Continued to hold Sensitive Security Information (SSI) Implementation working group meeting. 
o Participated  in  the  monthly  Joint  Traffic  Management  System  (JTMS)  steering  committee 

meeting. 
o Participated in the weekly HART Core Systems staff meeting. 
o Continued work in evaluating submittals. 
o Participated in bi‐weekly Project Interface meeting. 
o Participated in bi‐weekly Safety and Security Certification Working Group (SSCWG) meeting. 
o HART Badge Program signed by CEO and sent out to staff. 
o SSI Program to be presented to HART Staff, as needed. 

 

 Look Ahead 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o On‐going discussion of security concerns with the Transportation Security Administration (TSA), 

Honolulu Police Department (HPD) and Honolulu Fire Department (HFD), Department of Public 
Safety  (DPS),  and  of  Emergency  Plans  with  Emergency  Responders  and  Emergency 
Management. 

o Continue to meet and review design issues with contractors. 
o Continue to process CIL/CEL’s from all contracts. 
o Revise “Draft, Familiarization of HART System,” and reissue for review in December. 
o Continued  development  of  the  Safety  and  Security  Management  Plan,  Safety  and  Security 

Information Procedures, and Safety and Security Certification Plan. 
o Waiting for the Audit comments from PMOC and HDOT to address and reply. 
o Safety and Security staff will provide SSI Training to employees that need to be trained. 

 
 
 

Figure 36. Construction Safety Monitoring ‐ Safety and Security Issues  

Period/Date 
Type of 
Incident* 

Contract  No. & Type of Event  Comments 
Type of 
Injury** 

2011    ‐‐‐‐  1 in 2011   

2012    ‐‐‐‐  22 in 2012   

2013 Q1    ‐‐‐‐  0 in 2013 Q1                   

2013 Q2      10 in 2013 Q2  April (1), May (2), June (7) 

2013 Q3      9 in 2013 Q3  July (1), August (4), September (4) 

Oct. 2013      6 in October 2013   

Oct. 24 
Personal 
Injury 

Airport 
Contracts 

1 Personal Injury 

Reported  to  AECOM  11‐18‐2013:  water 
hose  connected  to  water  swivel  swung 
around and hit driller on  the  lower  right 
leg. Doctor put worker off work 11/25/13 
for procedure to drain swelling from leg. 

OSHA 
Recordable 
Injury 
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Nov. 23 
Personal 
Injury 

West O‘ahu / 
Farrington 
Contracts 

1 Personal Injury 

Employee used the wrong type of grinder 
disk  on  a  grinder  and  removed  safety 
guards.  The  disk  exploded  due  to  the 
speed  and  cut  the  employee  on  both 
ankles and fractured the left ankle. 

OSHA 
Recordable 
Injury 

2013      27 to date in 2013   

*  Type of Incident: Liability, Property, Personal Injury, Motor Vehicle Collision.
** OSHA Recordable Injury: Any work‐related  injury or  illness that results  in death,  loss of consciousness,  lost time from 
work, work restrictions or medical treatment are OSHA recordable incidents. Injuries and illnesses diagnosed by a licensed 
physician or health care professional are also OSHA recordable incidents. Any needle prick or puncture wound from a sharp 
object that could be contaminated with another person's blood or other  infectious material  is a recordable  incident. Any 
injury that requires an employee to be medically removed from work duties due to any other OSHA health standard is also 
recordable. 

 

 

4.2 Quality Management 

 Activities this month 
o HART‐GEC  Quality  Assurance (QA)  staff  holds  a  weekly  meeting  to  discuss  overall  Project 

QA/Quality Control (QC) issues with consultants, contractors, subs and internal staff. 
o Continued  training and mentoring HART employees  to ensure project participants are  familiar 

with the latest approved plans and procedures, and have acquired the required certifications.  
o Continued training and mentoring 2‐Management Systems Lead Auditors (1‐ Safety and Security 

staff and 1‐Planning and Environmental staff).   
o Continued updating and implementing the 1) Combined QA and Safety & Security (SS) Audits, 2) 

Environmental Compliance Audits, and 3) Buy America Compliance Audits Schedules for 2013.  
o Continued updating appropriate Project Baseline Plans and Procedures due to new policies, re‐

organization, process improvement and lessons learned from the internal audits. Updates to the 
appropriate Baseline Plans and Procedures have been prioritized for completion by early 2014.  

o Conducted bi‐weekly Quality  Task  Force  (QTF) meetings with 12‐contractors  and  consultants’ 
QA teams  to  discuss  the  status  of:  design  and  construction  activities;  procurement  activities; 
inspection and testing; Non Conformance Report (NCRs) and Corrective Action Requests (CARs) 
quality compliance, various process improvements and Buy America compliance.  

o GEC II ‐ Parsons Brinckerhoff, Inc. (PB):  
 Assisted  HART  QA  in  monitoring,  auditing,  surveillance  and  oversight  of  twelve  (12) 

contractors and consultants. 
o West O‘ahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  
 One (1) open NCR reported by KIWC. 
 Continued participation in Pre‐activities meetings for construction scheduled activities.  
 Performed Combined QA and SS Audit on November 13‐14, 2013 (No NCR found during the 

audit).  
 Performed QA Surveillance of the Surveying Program on November 8, 2013. 

o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  
 Participated in Pre‐activities meetings for construction scheduled activities.  
 Continue resolving Buy America compliance  traceability of 1,208 pieces of 85  lbs Contact 

Rails with KKJV stored at the Barbers Point Bonded Storage facility. On November 15, 2013, 
HART picked 22 random samples of contact rails to be dismantled and materials traced to 
appropriate Certified Mill Test Reports. 

 Performed  inspection of Owner Purchased Materials and Equipment at  the Barbers Point 
Bonded Storage facility.   

o Kamehameha Highway Guideway (KHG) – KIWC:  
 QA/QC activities are the same as the WOFH contract. 
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o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  
 Attended  and  participated  in  the  coordination  meetings  of  HART  CS  Group  and  AHJV 

(ASTS/AB).  
 Reviewing Alcatel  Lucent  and  John Controls  revised  Supplemental Quality  Plans  [SQP(s)] 

and  Modern  Track  Machineries  Inc.  (MTM)  new  SQP  for  the  Maintenance  of  Way 
equipment. This equipment is considered rolling stocks. 

 Participated in the AHJV QA Training of ASTS and AB staff involved in the project.  
 Discussed procurement status and Buy America updates with AHJV (ASTS/AB). 

o Farrington Highway Stations Group (FHSG) I – HDR Engineering, Inc. (HDR): CLOSED 
 Procurement and Contract Administrator closed HDR FD Contract on November 8, 2013. 

The Firewall between HDR and HDR/Infraconsult was removed.  
o  Farrington Highway Stations Group (FHSG) II – URS Corp. (URS):  
 Reviewing the URS QAP and implementing procedures for the new contract.  

o Airport Guideway and Utilities (Airport) – AECOM Technical Services, Inc. (AECOM):  
 Monitoring AECOM QA activities.  
 Issued Combined QA and SS Audit Report for the audit held in September 2013.  
 Performed Environmental Audit on November 6, 2013.  

o City Center Guideway and Utilities (City Center) – AECOM:  
 Monitoring AECOM QA activities.  
 Issued Combined QA and SS Audit Report for the audit held in September 2013.  
 Performed Environmental Audit on November 6, 2013.  

o West O‘ahu Stations Group (WOSG) – URS Corp. (URS):  
 Monitoring URS QA activities.  
 Issued Environmental Compliance Audit Report held on September 17, 2013. 

o Airport Station Group – AECOM: 
 Monitoring AECOM QA activities.  
 Issued Combined QA and SS Audit Report for the audit held in September 2013.  
 Performed Environmental Audit on November 6, 2013. 

o Kamehameha Highway Stations Group (KHSG) – Anil Verma Associates, Inc. (AVA):  
 Issued Combined QA and Safety and Security Audit Report for the audit held in September 

2013. 
 Reviewed AVA revised QAP (Revision 2).  
 Monitoring AVA QA activities. 

o Dillingham‐Kaka‘ako Station Group – Perkins+Will (P+W): 
 Reviewing P+W QAP and implementing procedures. 
 

Figure 37. Open Nonconformance (NCR) Log Summary  

NCR No.  ORG  Reference/Activity  Corrective Action  Status 

Maintenance and Storage Facility (MSF) DB Contract 

002 
Issued: 
6/30/13  KKJV 

1208 Sticks ‐ 85# Contact Rails with 
incomplete documentation 

Acquire required documentation including 
Test reports (22 random samples were picked 
by HART QA, to be dismantled by LB Foster, 
and traced to CMTRs by HART)  Open 

West O‘ahu / Farrington Highway Guideway (WOFH) DB Contract 

066 
Issued: 
10/28/13  KIWC 

Revised Work Procedure used prior to 
acceptance 

Future revisions to the QAP or implementing 
procedures will be coordinated with 
HART/GEC  Open 
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 Look Ahead 
o Continue mentoring and training personnel on approved Project Plans and Procedures.  
o Issue  Bi‐Annual  assessment  of  HART  QMP  and  its  implementation  during  the  first  week  of 

December 2013. 
o Continue qualification and certification of 2‐Lead Auditors on Management Systems Audits. 
o Continue  QA/QC,  Environmental  and  Buy  America  Compliance  monitoring  and  oversight  of 

contracts executed to date.  
o Update and  implement the 2013: Combined Management Systems  (QA and Safety & Security) 

Audit  Schedule,  Environmental  Compliance  Audit  Schedule  and  Buy  America  Compliance 
Schedule. 

o Perform  Joint  AHJV/HART  QA  Audit  of  Siemens  Industry,  Inc.  on  December  9‐10,  2013  at 
Tualatin, OR.  

o Perform Combined QA and Buy America (BA) Audit of MSF (KKJV) on December 12‐13, 2013. 
o Environmental Compliance Audit of MSF (KKJV) on January 2014. 
o Follow up on and close corrective and preventative actions on all NCRs and Observations issued.  
o Review  and  approve  Contractor/Consultant  QAPs,  Inspection  and  Test  Plans  (ITPs)  and 

implementing procedures (new and updates). 
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4.3 Disadvantaged Business Enterprise (DBE) 

HART  has  established  a  Disadvantaged  Business  Enterprise  (DBE)  program  in  accordance  with  the 
regulations of  the U.S. Department of Transportation  (USDOT), Title 49, Code of Federal Regulations, 
Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business owned and controlled by 
socially and economically disadvantaged individuals. 
 
FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts 
funds  plus  $0.214  billion  Section  5307/ARRA  funds) will  be  expended  for  Project  related  goods  and 
services. A project goal of 13% or approximately $229 million dollars has been established for awards to 
DBEs through Federal Fiscal Year 2018. 
 
It  is the policy of HART to ensure that DBEs as defined  in 49 CFR Part 26 have an equal opportunity to 
receive and participate in USDOT‐assisted contracts.  
 

 Activities this month 
This reporting period covers October 16, 2009 (FTA authorization to enter Preliminary Engineering), to 
the end of the reporting month, November 30, 2013. The following chart lists the DBE firms participating 
in the project; their reported NAICS (North American Industry Classification System) code; the reported 
race and sex of  the primary owner/manager;  the contract number  they are working under;  the dollar 
participation by contract; and the total participation for all contracts. 

 

DBE Participation 
 (10/16/09 to 11/30/13) 

DBE Firm  NAICS 
Code 

Race  Sex  Contract  
Number 

Participation 
to Date 

Total DBE 
Participation  

David’s Fencing  238990  APA  M  CT‐HRT‐10H0137
DB‐120

$6,800.00   

        CT‐DTS‐1100195
DB‐320

$129,816.37  $136,616.37

Glad’s 
Landscaping 

561730  APA  M  CT‐HRT‐10H0137
DB‐120

$303,790.44  $303,790.44

Don’s Makiki  484110  APA  M  CT‐HRT‐10H0137
DB‐120

$546,066.68 

        CT‐HRT‐10H0449
DB‐200

$20,893.85 

        CT‐DTS‐1100195
DB‐320

$60,714.26  $627,674.79

Pacific Preferred 
Contractors Corp. 

237310  APA  M  CT‐HRT‐10H0137
DB‐120

$13,609.95  $13,609.95

PAC Electric  238210  APA  F  CT‐HRT‐10H0137
DB‐120

$1,415,788.97  $1,415,788.97
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DBE Firm  NAICS 
Code 

Race  Sex  Contract  
Number 

Participation 
to Date 

Total DBE  
Participation 

PMJ Builders  238310  APA  M  CT‐HRT‐10H0137
DB‐120

$43,866.00 

        CT‐DTS‐1100195
DB‐320

$107,100.00  $150,966.00

Standard 
Sheetmetal & 
Mechanical 

236220  APA  M  CT‐HRT‐10H0449
DB‐200

$2,846.29  $2,846.29

LP&D Hawaii  541320  APA  M  SC‐DTS‐1100013
FD‐240

$216,109.25  $216,109.25

Ace Land 
Surveying 

541370  NA  M  SC‐DTS‐1100013
FD‐240

$38,700.00  $38,700.00

Integrated 
Security Tech. 

561621  O  F  CT‐HRT‐1200106
DBOM‐920

$105,179.58  $105,179.58

LKG‐CMC  541618  O  F  SC‐HRT‐11H0131
MM‐905

$1,946,007.00 

        SC‐DTS‐0700001
MM‐910

$4,282,814.19  $6,228,821.19

Lawson & 
Associates 

541690  O  F  SC‐HRT‐11H0131
MM‐905

$586,737.09 

        SC‐DTS‐0700001
MM‐910

$299,413.40  $886,150.49

Gary K. Omori  541618  APA  M  SC‐HRT‐11H0131
MM‐905

$315,068.00 

        SC‐DTS‐0700001
MM‐910

$183,920.00  $498,988.00

Pat Lee & Assoc.  541618  APA  M  SC‐HRT‐11H0131
MM‐905

$322,592.00 

        SC‐DTS‐0700001
MM‐910

$183,920.00  $506,512.00

212 Harakawa  541430  APA  F  SC‐HRT‐11H0131
MM‐905

$325,320.00 

        SC‐DTS‐0700001
MM‐910

$37,725.94  $363,045.94

JAD & Associates  541330  APA  M  SC‐DTS‐0700001
MM‐910

$663,758.73  $663,758.73

Pacific Architects  541310  APA  M  SC‐DTS‐0700001
MM‐910

$12,836.19  $12,836.19

Nagame Okawa*  541310  APA  M  SC‐DTS‐0700001
MM‐910

$57,294.58  $57,294.58

Consulting 
Structural Hawaii 

541330  APA  M  SC‐DTS‐0700001
MM‐910

$514,977.38  $514,977.38
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DBE Firm  NAICS 
Code 

Race  Sex  Contract 
Number 

Participation 
to Date 

Total DBE  
Participation 

Bright Light 
Marketing Group 

541613  APA  F  SC‐HRT‐1200038
FD‐430

$145,701.00 

        SC‐HRT‐1200149
FD‐530

$139,883.18 

        SC‐HRT‐1300022
FD‐440

$116,086.00  $401,670.18

Ki Concepts  541320  APA  M  SC‐HRT‐1200077
MM‐922/923

$11,700.00  $11,700.00

Miyabara 
Associates 

541320  APA  M  SC‐HRT‐1300022
FD‐440

$99,850.00  $99,850.00

Anil Verma 
Associates** 

541350  HA  M  SC‐HRT‐1200111
FD‐340

$2,421,359.72  $2,421,359.72

Total          $15, 678,246.04
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated 
from the DBE program on 2/16/10. 
**  Anil Verma Associates is a Prime Contractor and was certified as a DBE effective 6/26/13. 

Race Categories  

APA 

Persons whose origins are  from  Japan, China, Taiwan, Korea, Burma  (Myanmar), Vietnam, Laos, Cambodia 
(Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories 
of the Pacific Islands, (Republic of Palau), the Commonwealth of the Northern Marianas Islands, Macao, Fiji, 
Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the Black racial groups of Africa

HA 
Persons  of  Mexican,  Puerto  Rican,  Cuban,  Dominican,  Central  or  South  American,  or  other  Spanish  or 
Portuguese culture or origin regardless of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA

 
The  total  dollar  participation  for  all  DBEs  on  all  HART  contracts  from  10/16/09  to  11/30/13  was 
$15,678,246.04. To determine progress towards the project goal of $229 million DBE participation, the 
total DBE dollar participation is compared to the amount of FTA Funds used to date and the total Project 
FTA Funds. 
 
The  total  FTA  fund  drawdowns  to  November  30  was  $183,532,736  ($179,532,736  New  Starts  + 
$4,000,000 ARRA). To meet  the 13% DBE goal on FTA  funds  received, $23,859,255  in DBE goods and 
services  would  have  to  be  utilized.  DBE  utilization  on  FTA  funds  received  to  date  is  8.54% 
($15,678,246.04 divided by $183,532,736) of the total disbursed FTA Funds. 
 
The  total Project FTA  funds under  the FFGA  is approximately $1.764 billion. To meet  the 13% project 
DBE goal, $229,307,507 in DBE goods and services would have to be utilized. DBE utilization to date on 
total FTA funds is approximately 0.89% ($15,678,246.04 divided by $1,763,903,901) of the total Project 
FTA funds. 
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 Look Ahead 
There  are no  formal outreach  functions planned  for December, however HART  staff will  continue  to 
review,  tabulate,  and  evaluate  DBE  participation  reports  submitted  by  prime  contractors with  their 
requests  for  payments,  and  take  action  to  ensure  DBEs  and  other  small  businesses  have  an  equal 
opportunity  to  participate  in  our  contracts  at  all  levels.  For  all  contracts,  HART  shall  require  prime 
contractors  to  identify elements of  a  contract, or  a  specific  subcontract  that  are of  a  size  that  small 
businesses, including DBEs can reasonably perform and actively recruit. 
 
The  plan  is  to  continue  to  disseminate  the  prime  contractor  and  potential  prime  contractor  contact 
information  to  the certified DBEs and other points of contact  for  small businesses  to  inform  them of 
opportunity. HART’s mission is to breakdown as many barriers as possible by acting as a liaison between 
the  primes,  subcontractors,  DBEs  and  small  businesses  to  develop  mutually  beneficial  business 
relationships. 
 
For  the New Year, an extensive outreach program directed  to  the minority small business community 
through their  leaders and organizations  is planned, as well as conducting periodic pre‐bid conferences, 
seminars, workshops and business fairs to inform and encourage participation. HART staff will be readily 
available to address and satisfy any special assistance needs that arise. 
 
HART’s commitment  is to meet the maximum feasible portion of  its overall goals through race–neutral 
means. We are aware there may be concerns that certain minority groups are being underutilized in the 
DBE participation process. Race‐neutral participation  is being closely monitored and contract goals or 
other race or gender conscious means will be utilized if it becomes apparent that the overall goal cannot 
be met through race‐neutral means.  

4.4 Right‐of‐Way  

 Activities this month 
o Acquisitions: 
 Administrative settlement for TMK 1‐1‐16‐006, 2668 Waiwai Loop is under FTA review. 
 Letter of intent to acquire was sent for TMK 1‐2‐3‐016, a full acquisition along Dillingham 

Boulevard.  
 Completing title searches for those properties along Dillingham Boulevard. 

o Relocations: 
 Notices of Eligibility were issued to tenants of TMK 1‐1‐16‐014, TMK 1‐1‐16‐006 and TMK 1‐

1‐16‐005, properties along Waiwai Loop for the Lagoon Station and Airport Guideway. 
 Initiated relocation activities for those tenants on property owned by HART in the fourth 

section as permitted by the federal court order modifying the partial injunction. 
o Budget: 
 $42.3M was spent to acquire 23 properties. The budgeted amount for the 23 parcels was 

$45.4M, resulting in a budget underrun of $2.9M. 
 $2.7M has been expended to date for relocations.      

 

 Look Ahead 
o WOFH Section 
 Complete the acquisition of TMK 9‐6‐04‐006, a full acquisition within the Banana Patch. 
 Make an offer of just compensation to owners of 9‐4‐047‐008, a partial acquisition for West 

Loch Station. 
o Kamehameha Section 
 Complete partial acquisitions associated with TMK 9‐7‐23‐008, TMK 9‐7‐022‐008 and TMK 9‐

7‐022‐021. 
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o Airport Section 
 Complete negotiations for TMK 1‐1‐16‐005, a full acquisition needed for the guideway. 
 Complete the mapping and survey work associated with acquisitions within the airport 

section. 
 Complete the appraisals for the remaining partial acquisitions and easements along Waiwai 

Loop. 
o City Center Section 
 All acquisitions and relocations not specified in the federal court order modifying the partial 

injunction remain on hold until conditions of the federal court order are met. 
 For design support, continue to secure consents to do geotechnical testing and 

environmental assessments on properties along the proposed guideway and stations. 

Figure 38. Right‐of‐Way Status [data provided by the Real Estate Acquisition Database (READ)] 

 

Figure 39. Relocation Status [data provided by the Real Estate Acquisition Database (READ)] 
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Figure 40. Third‐Party Agreement Status  
Agreement  Completion Target  Section  Status 

University of Hawai‘i (UH) Master 
Agreement 

Pending 
 

November 
2013 

WOFH, 
KHG, City 
Center 

Final negotiations are underway. 

Leeward Community College (LCC) Sub‐
agreement 

Pending 
November 

2013 
WOFH 

In negotiations 

UH West O‘ahu (UHWO) 
Sub‐agreement 

Pending 
November  

2013 
WOFH 

In negotiations 

Department of Land and Natural 
Resources (DLNR) 

September 13, 2013  WOFH 
Received right of entry. Final easement 
documents pending. 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011  WOFH  Executed 

DR Horton Agreement for Construction  Mar 7, 2012  WOFH  Executed 

DHHL Master Agreement  Mar 10, 2010 
WOFH, 
MSF 

Executed 

DHHL Consent to Construct  Dec 1, 2011 
WOFH, 
MSF 

Consent to construct in place. 

DHHL License   Pending 
November 

2013 
WOFH, 
MSF 

License agreement approved by City Council in 
August. Documents being finalized. 

HDOT Master Agreement  Oct 31, 2011  WOFH  Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Apr 5, 2012  WOFH  Executed 

UH Urban Garden Sub‐agreement  Pending 
November 

2013 
KHG 

In negotiations 

HDOT Master Agreement for KHG, 
Airport and City Center 

October 11, 2013 
KHG, 

Airport, 
City Center

Executed 

HDOT JU&O Sub‐agreement for KHG, 
Airport and City Center 

October 11, 2013 
KHG, 

Airport, 
City Center

Executed 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

September 13,  2013  KHG 
Received right of entry. Final easement 
documents pending. 

U.S. Navy / General Services 
Administration (GSA) 

Pending  N/A 
WOFH, 
KHG, 
Airport 

Navy finalizing documents for KHG and WOFH 
easements. 

U.S. Post Office Honolulu Processing 
Center 

Pending  Feb 2014  Airport 
Design agreed to by Post Office. Initiated title 
search and survey work. 

Honolulu Community College (HCC) 
Sub‐agreement 

Pending  July 2014  City Center
In negotiations  

OCCC/Hawai‘i Department of Public 
Safety –Dillingham Blvd 

Pending  July 2014  City Center
Required due to parking space reduction at 
OCCC for roadway widening. Title search 
ongoing and discussions pending. 

Federal Court House/GSA  Pending  Oct 2014  City Center Discussions will resume. 

HI Community Development 
Agreement (HCDA) 

Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. 

DAGS  Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. 
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4.5 Planning and Environment  

 Activities this month 
o Programmatic Agreement (PA) [by PA Stipulation number] 
 III.  Identification  and  Protection  of  Archaeological  Sites  and  Burials  ‐  Archaeological 

Inventory Surveys (AIS). 
‐ The Data Recovery Plan  for Section 4  (City Center) was submitted  for review and 

approval  to  the  State  Historic  Preservation  Division  (SHPD)  on October  28.  The 
public review period ends on December 2. 

‐ The  Archaeological Monitoring  Plans  for  Section  3  (Airport)  and  Section  4  (City 
Center)  and  the  Burial  Treatment  Plan  for  Section  4  (City  Center)  are  being 
prepared.   

‐ Coordination  with  SHPD  and  the  O‘ahu  Island  Burial  Council  (OIBC)  as  well  as 
outreach  to  descendant  families  continues  on  the  seven  iwi  kūpuna  (human 
skeletal  remains) discovered previously during  the City Center AIS  field work. All 
seven iwi kūpuna continue to be protected in place. 

 IV. Design Standards:   
‐ Airport Station Group Community Meeting #1 was held on November 21  from 6 

p.m. to 8:30 p.m. at Moanalua High School cafeteria. This meeting did not include 
the  Airport  Station.  A  pre‐meeting with  the  PA  Consulting  Parties was  held  on 
November  12.  The  pre‐meeting  also  included  a  focus meeting  session  on  Pearl 
Harbor Naval Base Station. 

‐ A 30‐day Consulting Party review of Final Design Phase plans for the Pearl Harbor 
Naval Base Station began November 5. 

 V. Recordation and Documentation:  
‐ Historic American Buildings Survey/ Historic American Engineering Record/ Historic 

American Landscape Survey (HABS/HAER/HALS) documentation [including required 
photo  recordation  of  adversely  affected  historic  properties  activities  and 
submission  to  the  National  Park  Service (NPS)]  is  in  progress  for  additional 
properties. No submissions occurred in November. Internal report preparation is in 
progress. 

 VI. National Register of Historic Places/Historic Landmark Nominations: 
‐ Preparation  of  National  Register  (NR)  nomination  forms  for  adversely  affected 

historic properties is in progress.  
‐ NPS  (Keeper  of  the  Register)  acknowledged  receipt  of NR Nomination  Form  for 

Mother Waldron Playground  in the November 20 Federal Register. Comments are 
being accepted by NPS until December 5. This historic site is already on the Hawai‘i 
Register of Historic Places. 

 IX. B. Historic Preservation Program: 
‐ Fung Associates Inc (Historic Architects) and HART continued to work in November 

to provide support information for the potential restoration work to be funded. 
o Mitigation Monitoring Program (MMP) 
 MMP Reporting: 

‐ Internal  October monthly  reports  were  completed  in  November.  The  Quarterly 
Report for 3rd Quarter 2013 was submitted to FTA at the end of October. 

o Planning Activities 
 HART  staff  participated  in  the  2013  Transit‐Oriented  Development  (TOD)  Symposium, 

Making  TOD  Happen,  which  was  held  on  November  16  by  the  City  Department  of 
Planning and Permitting (DPP). 
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 HART participated in the first of multiple walk audits of the rail station areas initiated by 
the City Department of Transportation Services (DTS). The purpose of these audits  is to 
identify opportunities to improve connections to and around the rail stations. 

 Monthly HART Sustainability Committee Meetings continue as the team works to identify 
ways to improve the support of green features project‐wide. 

 

 Look Ahead  
o Continued  cultural  descendant  outreach  regarding  iwi  kūpuna  finds  in  Section  4  (City 

Center).   
o All projects requesting Historic Preservation Funds that have passed the first screening will 

be invited to submit full proposals this fall.  
 

4.6 Risk Management 

Risk management is integral to all stages of the Project and the associated contract delivery, from 
planning and design, through construction and the execution of work, to system operations, and to 
project closeout. Risk management is the systematic process of identifying, analyzing, and responding to 
risk in a timely manner. Risk assessments are performed to identify, assess, prioritize, manage, and 
mitigate risk exposure and to provide contingency plans. Risk management entails identifying potential 
project risks including appropriate mitigation. The Project Risk Register (RR) is the depository for all risks 
identified on the Project. Every month, risks contained in the Project Risk Register are reviewed to 
confirm risks are appropriately identified, identify new risks, and close out risks that no longer pose an 
issue. 
 
A major goal for HART and the FTA is to complete the FFGA project within budget and on schedule. The 
primary strategy is to maintain a reserved contingency balance throughout the life of the Project that is 
acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the chances of delivering a successful project. The objective of risk assessment is to establish an 
overall rating for each risk by assigning the likelihood of the risk happening together with the cost 
and/or time impacts to the Project if the risk does happen. The cost and/or time impact(s) to the Project 
are assessed based on a “most likely scenario.” 
 

 Activities this month 

o The top 10 risks in October are set out in Figure 42 on the next page.  
o As shown in Figure 43 on page 63, the Top 10 risks for October changed from those 

identified in September due to a reduction in the risk rating for risk #60e. The risk was 
replaced in the top 10 by risk #187. 

o As shown in Figure 44 on page 64, three new risks were added.    
o In October, 40 risks were deleted from the Risk Register, as shown in Figure 45 on page 64. 
o The total number of risks decreased by 37, from 297 in September to 260 risks in October, 

as 40 risks were deleted and three risks were added. See Figures 46 and 47 on page 68. 
o HART continues to work with the Owner‐Controlled Insurance Program (OCIP) Consultant, 

Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 

 Look Ahead 
o Monthly contract/discipline specific risk workshops.  
o Update Risk Mitigation Plans for top risks. 
o Monthly Risk Assessment Committee Meeting. 
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Figure 41. Risk Matrix  

 
The risk matrix  in Figure 41 above  is used  to score and rank  identified risks. The rating  is  the average 
cost and schedule impact score multiplied by the probability score. 
 
Figure 42. Top 10 Project Risks in October 

Risk ID
Contract 
Package

Risk Description Prob
Prob 

Rating
Cost 

Impact
Time

Impact

Oct. 
Risk 

Rating

Sept. 
Risk 

Rating

187
Project 
Wide

HECO maintenance clearance may be a greater distance 
than  HECO originally agreed to resulting in additional 
ROW.

50% 3 5 5 15

PMOC26
Project 

wide
Change in station designs may affect guideway and result 
in additional construction costs.

90% 5 5 2 17.5 17.5

11
Project 
Wide

There may be insufficient utility company resources 
available to meet the design, approvals and/or 
construction schedule. (May result in additional costs for 
rework during construction.)

75% 4 5 3 16 16

58
Project 
Wide

Core Systems design interface may result in changes to 
fixed facility design resulting in formal change orders.

90% 5 4 2 15 10

39
Project 
Wide

Contractors may not achieve contract required delivery 
dates of design information and construction interfaces to 
others.

75% 4 5 2 14 14

169 City Center
Environmental documentation required under the Federal 
court case takes longer than planned, resulting in delays 
to ROW purchase for City Center.

75% 4 4 3 14 14

63
Project 
Wide

Costs for utility relocations may increase if utility plans 
have deviations greater than contract stipulation.

75% 4 5 2 14 14

147
Project 
Wide

Late turnover of ROW to contractor may affect Project 
schedule.

75% 4 4 3 14 12

56
Project 
Wide

HDOT may not grant waiver to leave in place existing 
utilities to be abandoned that are not impacted by new 
structures requiring partial or total removal.

75% 4 5 1 12 12

59
Project 
Wide

Traffic disruptions may result in revised constraints 
imposed by City or HDOT.

75% 4 4 2 12 12

 
 
Figure 43. Risks Removed from Top 10 

Risk ID
Contract 
Package

Risk Description Prob
Prob 

Rating
Cost 

Impact
Time

Impact

Oct. 
Risk 

Rating

Sept. 
Risk 

Rating

60e City Center
Given limited geotechnical information available at the 
current PE level, additional costs may be incurred.

90% 5 3 2 12.5 20
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Figure 44. Risks Added in October 

Risk ID
SCC 
Code

Contract 
Package

Risk Description
Cal 

Prob
Prob 

Rating
Cost 

Impact
Time 

Impact
Risk 

Rating

185 90.00
Project 
Wide

Procurement of Project support consultants may 
result in inefficiencies during transition.

50% 3 1 1 3

186 90.00
Project 
Wide

New directive by Navy requires government 
agencies (exclusive of FHWA) to pay for easement 
and licenses for Navy property which results in 
additional costs not originally anticipated.

50% 3 3 2 7.5

187 90.00
Project 
Wide

HECO maintenance clearance may be a greater 
distance than  HECO originally agreed to resulting 
in additional ROW.

50% 3 5 5 15

 
Risk #185 – Contracts currently under procurement are GEC III, West CE&I and East CE&I. 
Risk #186 – Easements on each section are: WOFH ‐ 1, KHG ‐ 1, Airport ‐ 15. There are also numerous 
license agreements that are required. 
Risk #187 – HECO mockup testing was performed but not to the level expected. PE design was done to 
15' and now HECO is stating clearance for maintenance needs to be 50'. 

 
Figure 45. Risks Deleted in October   

Oct. '13 Sept. '13

165 10.04
Project 
Wide

Earth disturbing activities suspended pending 
approval of Project wide AIS delays design 
completion and results in additional costs due to 
escalation.

Project wide risk has been deleted since it is 
now only applicable to City Center section.

7.5

103 40.03
Airport 

Guideway
Discovery of unexploded munitions disrupts 
construction. 

Risk has been deleted because it is not an 
issue.

1.5

6 20.02
Project 
Wide

Station Bathroom design criteria presented to 
the public is unacceptable and results in 
additional bathrooms.

Risk has been deleted because all stations have 
been standardized and residual risk has been 
covered elsewhere.

2

PMOC2 10.09
Project 

wide
Lower than expected production rate for track 
construction.

Risk has been deleted because it is a contractor 
risk.

2

48d 80.00 CSC
Insufficient HART resources to respond to 
contractors requests for change orders and 
claims leads to force accounting.

Risk has been deleted since HART has 
sufficient staff.

2

PMOC5 20.02
Project 
Wide 

Stations

Comprehensive station design reveals need for 
increased number or size of guideway piers in 
station areas.

Risk has been deleted since it is a duplicate. 3

Risk Rating
Current  
Risk ID

SCC 
Code

Contract 
Package

Risk Description October 2013 Comments
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Figure 45a. Risks Deleted in October (continued)  
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Figure 45b. Risks Deleted in October (continued) 
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Figure 45c. Risks Deleted in October (continued) 
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Figure 46. Risks by Contract Package 

NewlySub-
Divided 

Risks
New Risks

Deleted 
Risks

Project Wide 67 18 64 23* 0 3 6

WOFH 0 0 3

MSF 0 0 6

KHG 0 0 3

Core Systems Contract 0 0 3

Airport Guideway 0 0 7

City Center Guideway 0 0 7

Project Wide Stations 0 0 2

Farrington Highway Stations 0 0 1

West Oahu Stations 0 0 1

Kamehameha Highway Stations 0 0 0

Airport Section Stations 0 0 1

City Center Section Stations 0 0 0

Total 297 249 260 219* 0 3 40

59

3

2

5

3

*41 Project Wide risks w ere determined to be applicable to various contracts and have been sub-divided into those contracts and 
evaluated at the contract level. Total number of risks contained in the risk register is 260. There are a total of 219 risks w hen 
excluding the duplicated Project Wide risks.

4

3

1

3

2

3

Contract Packages

October 2013 Update

42

33

19

34

18

49

September 
2013

# of Risks

52

1

1

Total  # of 
Risks

30

13

31

15

 
 
Figure 47. Comparison of Risk Ratings 

Total High Medium Low Total High Medium Low
Project Wide 64 17 40 7 67 16 41 10

WOFH Guideway 30 8 14 8 33 8 15 10

Maintenance & Storage Facility 13 3 5 5 19 3 5 11

Kamehameha Highway Guideway 31 3 20 8 34 4 20 10

Core Systems Contract 15 4 6 5 18 4 7 7

Airport Guideway 42 4 29 9 49 4 33 12

City Center Guideway 52 10 34 8 59 10 37 12

Project Wide Stations 1 0 1 0 3 0 1 2

Farrington Highway Stations 1 0 1 0 2 0 1 1

West Oahu Stations 4 1 3 0 5 1 3 1

Kamehameha Highway Stations 3 0 2 1 3 0 2 1

Airport Stations 1 0 1 0 2 0 1 1

City Center Stations 3 0 2 1 3 0 2 1

Total 260 50 158 52 297 50 168 79

Contract Package/Section
September 2013

# of Risks
October 2013 Update

# of Risks

 
 

4.7 Community Outreach 

 Activities this month 
o Keeping  the  community  informed  and  aware  is  important  during  construction, with work  in 

various  stages  continuing  along  the  alignment.  HART’s  outreach  team  participated  in  28 
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workshops, presentations and events this month. HART also partnered with the Mayor’s office 
in attending his island‐wide Town Hall Meeting series, providing project updates and answering 
questions about the rail system. Rail was featured as one of the mayor’s top priorities. HART’s 
outreach team also coordinated a key community meeting to gather feedback on station design 
as  part  of  an  ongoing  series  of  informational  meetings.  This  month’s  meeting  featured  a 
discussion on the Pearl Harbor, Lagoon Drive and Middle Street stations. 

 
Figure 48. HART’s Station Design Community Meeting Series  
HART’s  Public  Outreach  team  coordinated  the  agency’s  Station  Design  Community  Meeting.  This 
month’s meeting held at Moanalua High School  featured a discussion about  the Pearl Harbor, Lagoon 
Drive and Middle Street stations.    
 

 
 

o Partnering  with  the  Department  of  Planning  and  Permitting,  HART  also  participated  in  the 
Transit‐Oriented Development (TOD) Symposium. HART’s  informational booth  included general 
project information and displays featuring key information about our rail stations.  

 
Figure 49. TOD Symposium 
HART  partnered with  the  City’s Department  of  Planning  and  Permitting  on  a major  Transit‐Oriented 
Development Symposium held in Honolulu.  
 

 
 

 Construction Outreach 
o  With  construction well  underway,  community outreach  in  key work  areas  remains  essential. 

HART  is  partnering  with  contractor  Kiewit  Infrastructure  West  Co.  to  ramp  up  traffic 
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notifications.  In  addition  to  issuing weekly  traffic media  advisories  and news  releases, HART 
also uses its weekly eBlasts, its website and Facebook and Twitter to get the word out early and 
often to motorists, businesses and residents about all traffic detours and road closures related 
to construction of the rail system. Beginning this month, HART and Kiewit began holding  joint 
press  briefings with  reporters  every  other week  at  the  traffic  control  center. HART’s  public 
involvement team partners with contractors on monthly community meetings and canvassing 
efforts, and  in strategic weekly Task Force meetings to discuss construction work and how to 
lessen its impact on the public.  

 

 Community Input 
o HART’s public  information  team  responded  to more  than  70 public  inquiries  and  requests  in 

November  that  came  in  via  the  agency’s website,  email  and  24‐hour  hotline.  Inquiries  this 
month primarily focused on construction activities.  

 
o To date, HART’s outreach team has participated in:  

– 1,516 presentations and events  
– 815 Neighborhood Board meetings 
 

 Look  Ahead 
Coming in December:  

o HART provides briefings on  its  construction outreach efforts  for businesses  and  residents 
along the rail route. 

o Key events include major community holiday events, the Mayor’s Town Hall Meeting series 
and presentations for Neighborhood Boards.  
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5 STAFFING 

HART staffing activities  in November are summarized  in Figure 50 below. HART staffing projections are 
shown  in Figure 51 below and Figure 52 on the next page. For organizational structure detail, see the 
latest HART Project Organization Chart in Appendix A on page 73. 
 
Figure 50. Staffing Activities  

Title  Group  New/Existing 
HART position 
(City or PMC) 

Position Status  Start Month 

Engineering and Construction 

Change Order Manager  Engineering and 
Construction 

Existing (City or 
PMC) 

Recruiting   

Change Order Specialist  (1)  Engineering and 
Construction 

Existing (City) Interviewing     

AutoCAD Drafting Technician  Design Existing (City) Filled Dec

Budget and Finance 

Transit Grants Planner*   Grants/Financial Existing (City) Recruiting   

Transit Contracts Manager* (3)   Procurement and 
Contracts 

Existing (City) Recruiting (3)   

Planning, Utilities, Permits & Right of Way 

Planner VI* (Land Use/ 
Sustainability) 

Planning Existing (City) Filled Dec

Planner V* (Cultural Resources)  Planning New (City) Interviewing   

Deputy Director of Planning  Planning Existing (City) Recruiting   

Administrative Services 

Human Resources Specialist*  Admin. Svcs. Existing (City) Recruiting   

*Per qualifications. 
 
Figure 51. HART Staffing Projection in the Current Staffing Plan 

[Also see the Project Staffing (Actual vs. Planned) graph in Figure 52 ]  as of:  # Employees 

Target*  Nov 30 139 

Actual*   Nov 30 130 

Full‐Time Employees budgeted for FY14**  Jul 31  139 
*Including PMC staff   **Excluding PMC staff. 

 
The Actual number of employees reflects employees hired during this period as well as employees who 
left the project from both HART and the PMC staffs. 
  
HART  currently  receives  direct  project  support  in  centralized  functions  from  the  following  City 
departments:  Honolulu  Police  Department (HPD),  Department  of  Information  Technology (DIT), 
Department  of  Budget  and  Fiscal  Services (BFS),  Department  of  Design  and  Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawai‘i 
Department of Transportation (HDOT) on Consultant Services Contracts.  
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6 APPENDICES 

Appendix A. Project Organization Chart 
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Appendix B. Project Alignment 
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1 EXECUTIVE SUMMARY  

1.1 Key Activities This Month 

With a focus on customer comfort, cost and efficiency, the Honolulu Authority for Rapid Transportation 
(HART) gave the green light to a four‐car train system. 
  
"Passengers, particularly those with disabilities who need more time to board and exit, will have more 
entry and exit points and an easier time boarding trains. Longer trains with greater capacity will mean 
fewer  people  left  waiting  at  the  boarding  platforms,"  HART’s  Executive  Director  and  CEO  Dan 
Grabauskas said. "We will also see a cost savings of millions of dollars and another $100,000 to $300,000 
savings annually in operations and maintenance costs." 
  
HART had originally planned to open the system with a two‐car train configuration, eventually increasing 
to four‐car configurations. The added benefits to customers and cost savings prompted the decision to 
go directly to a four‐car configuration. 
 
Construction Progress 
2014  will  be  a  busy  year  for  the  Honolulu  Rail  Transit  Project 
(HRTP  or  Project),    as  construction  activity  will  increase.  Since 
construction    resumed  three months  ago,  tremendous  progress 
has already been made.  
 
More than 30 of the 422 columns that will be built to support the 
first  10  miles  of  the  elevated  guideway  have  been  completed. 
Workers are also busy at the future home of the rail system’s operations and maintenance center near 
Leeward  Community  College.  At  the  43‐acre  site,  grading  has  been  completed  on  154,000  of  the 
250,000 cubic yards required before work on the foundations for the buildings planned for the site can 
get underway in early 2014. Additionally, soil testing, utility relocation and demolition are underway at 
several locations along Farrington and Kamehameha Highways. 

1.2 Key Current Issues  

Archaeological Inventory Survey (AIS) Reports and Review 
The Data Recovery Plan  for  Section 4  (City Center)  State Historic Preservation Division  (SHPD) Public 
Review  ended  on December  2. No  comments were  received. HART  is  awaiting  SHPD  review  and/or 
approval of this document. Data Recovery field work in City Center is expected to start in January 2014, 
pending SHPD approval of the Data Recovery Plan. 
 
Next  steps  are  for  completion  of  Archaeological Monitoring  Plans  for  both  Airport  and  City  Center 
Sections.  The  City  Center  Burial  Treatment  Plan  will  be  finalized  after  Data  Recovery  fieldwork  is 
completed in the City Center Section in 2014.    
 
Coordination with SHPD and  the O‘ahu  Island Burial Council  (OIBC) as well as outreach  to descendant 
families continues on the seven  iwi kūpuna (human skeletal remains) discovered previously during the 
City Center AIS field work. All seven  iwi kūpuna continue to be protected  in place. A meeting was held 
with recognized cultural descendants on December 9. 
   
State Lawsuit 
The State of Hawai‘i First Circuit Court approved a  stipulation of  the parties on  June 19, 2013, which 
resolved the remaining issues in the case. The Final Judgment remains to be entered by the court; upon 
entry of the Final Judgment the case will be concluded. 
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Federal Lawsuit 
On December 11, the U.S. District Court held a status/scheduling conference in San Francisco to discuss 
with the parties how the plaintiffs’ objection to the Notice of Compliance filed by the defendants would 
be addressed. Following the conference, the judge issued an order providing in part that the defendants 
shall file their briefs in opposition to the plaintiffs’ objection by January 6, 2014, and the plaintiffs may 
then file a reply brief by January 17, 2014. A hearing will be held in Honolulu on February 6, 2014, at 10 
a.m.  
 
The Limitations on Claims Notice for the Honolulu Rail Transit Project was published in the November 1 
Federal Register. Claims seeking judicial review must be filed on or before March 31, 2014.  
 
Oral arguments in the U.S. Ninth Circuit Court of Appeals were heard on August 15 in San Francisco. The 
judgment in that appeal is still pending.  

1.3 Project Scope Status Overview 

There  have  been  no  project  scope  changes;  the  project  scope  continues  to  reflect  the  Final 
Environmental  Impact Statement  (FEIS), Record of Decision  (ROD) and Full Funding Grant Agreement 
(FFGA). While  the  scope  has  not  changed,  the  Contract  Packaging  Plan (CPP)  is  being modified with 
certain facility design and construction work re‐packaging.  

1.4 Project Schedule Status Overview 

Despite  the AIS  delay, HART  is  implementing measures  to maintain  the March 30, 2019  full  revenue 
service  date (RSD),  10 months  ahead  of  the  January 31, 2020  FFGA  RSD.  The March  2019  RSD  is  the 
milestone  date  reflected  in  the  FFGA Master  Project  Schedule (MPS)  and  is  consistent with  all  FFGA 
request submittals.  
 
HART continues to closely monitor and manage the MPS and all key milestones. In an effort to mitigate 
the AIS delay, several contract packages are being combined to maximize economies of scale and reduce 
interface  needs  between  design  and  construction  contractors  to  achieve  both  cost  and  schedule 
benefits. HART continues to work with contractors to refresh the MPS as a result of the approximately 1‐
year  construction  delay.  These  updates  are  displayed  in  the  latest  Summary MPS  on  page 21  and 
Procurement Tracking Reports starting on page 26. 

1.5 Project Progress Overview 

Overall  project,  construction,  design  and  utilities  progress  is  presented  below  and  on  the  following 
pages in terms of actual versus planned percent complete by quarter, in accordance with the FFGA MPS 
and  Project  Budget.  Individual  construction,  design  and  utilities  contract  status  is  presented  in 
Sections 3.2 through 3.5 of this report.  
 
At  present  “overall”  project  progress  is  based  on  the  weighted  value  progress  of  the  individual 
construction  and  design  contracts  (Design‐Build [DB],  Design‐Bid‐Build [DBB],  Design‐Build‐Operate‐
Maintain  [DBOM],  Elevator/Escalator Manufacture‐Install‐Test‐Maintain  [MIM],  Final  Design [FD]  and 
DB‐DBOM  design  levels  of  effort),  not  including  City  or  non‐design  consultant  labor. Overall  Project 
Progress  reflects  all  project  elements  as  budgeted.  Utilizing  the  existing  Project  progress  method 
through November  29,  2013, progress  is  20.4%,  versus  the  early plan of  23.7%  and  the  late  plan of 
21.2%, as shown in Figure 1.  
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Figure 1. Overall Project Progress (% Complete) 

 
 
Overall construction progress as of November 29, 2013 is 8.4%, versus the early plan of 12.0% and the 
late plan of 9.7%, as shown  in Figure 2 below. Overall construction progress  is based on the weighted 
average  progress  of  the  individual  DBB  and  E/E MIM  construction  contracts  and  the  DB‐DBOM 
construction  levels of  effort, not  including  consultant  construction  engineering  and  inspection  (CE&I) 
services. 
 
Figure 2. Construction Progress (% Complete) 

 
 
Overall design progress  through November 29, 2013  is 60.7%, versus  the early plan of 64.8% and  the 
late  plan  of  59.5%,  as  shown  in  Figure  3  on  the  next  page. Overall  design  progress  is  based  on  the 
weighted average progress of the  individual FD contracts and the design  levels of effort of the DB and 
DBOM construction contracts, not including City or non‐design consultant labor. 
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Figure 3. Design Progress (% Complete) 

 
 
Overall utilities progress through November 29, 2013 is 4.8%, versus the early plan of 6.7% and the late 
plan of 5.8%, as shown  in Figure 4 below. Overall utilities progress  is based on  the weighted average 
progress of the DB utilities levels of effort.  
 
Figure 4. Utilities Progress (% Complete) 
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1.6 Financial Status Overview 

1.6.1 Project Budget 

The  total  incurred cost  (actual expenditures plus approved  requests  for payment) as of November 29 
was $812M, or 18.9% of the FFGA Current Project Budget (excluding contingencies and finance charges) 
of $4.306B.  
 
The  total committed amount as of November 29 was $2.457B, or 57.1% of  the FFGA Current Project 
Budget  (including  awarded  design  contract  allowances  of  $5.9M,  but  excluding  uncommitted 
contingencies and finance charges).  
 
The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.64B, or 
38.1% of the FFGA Current Project Budget (excluding uncommitted contingencies and finance charges). 
During this reporting period, HART  issued multiple Notices to Proceed per the Figure 5 table below.  In 
addition  to  the NTPs,  four Change Orders  and  two Contract Amendments were  executed during  the 
month  of November  as  detailed  in  the  table  below.  For  the  period,  there  is  a  total AFE  increase  of 
$65.9M as the result of the issued NTPs, executed Contract Changes, and Contract Amendments. 
 
Figure 5. Total Authorized for Expenditure (AFE) Increase 

Notices to Proceed 

Contract Scope Amount ($) 
MM‐935   Real Estate Consultant  Multiple Task Orders  92,095

MM‐946   On‐Call Hazmat Contractor  Task Order No. 03  499,997

0M   Project‐wide Operating Maintenance  FY2012/FY2013  81,000

UTIL   Utilities by Utility Companies  Multiple NTPs  56,437,592

Change Orders/Cost Adjustment 

DB‐120   West O‘ahu Farrington Hwy DB  CO 00038   1,600,000

DB‐120   West O‘ahu Farrington Hwy DB  CO 00039  2,850,000

DB‐200   MSF  CO 00014  214,846

DB‐200   MSF  CO 00015  3,873,000

FD‐140   WOSG  CA 00003  23,928

FD‐430   Airport Sect Guideway  CA 00005  248,958

Net AFE Increase  65,921,416
 

To  date,  26 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  
 
During  the November 2013  cost period,  there was  a $5.0M drawdown  to Project Contingency and a 
resulting  balance  of  $610M.  Cost  contingency  details,  along  with  a  discussion  of  contingency 
management and the proposed Cost Contingency Drawdown Chart are presented in Section 2.4. 

1.6.2 Project Funding 

There were no New Starts drawdowns received in November. 
 
No County General Excise Tax (GET) surcharge revenue was received in November. 

1.6.3 Full Funding Grant Agreement (FFGA) Status 

FTA approved the application for $236,277,358  in FY 2013 New Starts allocation on September 24 and 
the grant award was executed on October 4. Although  the $236.3M  is  less  than  the $250M FY 2013 
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increment identified in the FFGA, it will not negatively impact the Project’s cash flow. The $14M shortfall 
($250M minus $236M) will be recovered in a future year’s allocation.  
 
Further details on the New Starts funding and drawdown amounts by federal fiscal year are provided in 
the table below. 
 

Figure 6. Drawdown by Fiscal Year 

Federal Fiscal 
Year Allocation 

Obligation 
Amounts 

Drawdown  
Amounts 

Available  
Balance 

2008  $ 15,190,000  $ 15,190,000  ‐‐‐ 

2009  $ 19,800,000  $ 19,800,000  ‐‐‐ 

2010  $ 30,000,000  $ 30,000,000  ‐‐‐ 

2011  $ 55,000,000  $ 55,000,000  ‐‐‐ 

2012  $200,000,000  $ 59,542,736  $140,457,264 

2013  $236,277,358  ‐‐‐  $236,277,358 

  $556,267,358  $179,532,736  $376,734,622 

 

1.7 HART Board of Directors Meetings and Events in December 

HART Human Resources Committee Meeting 
Thursday, Dec. 19, 2013, 9 a.m., Kapolei Hale Conference Room B, 1000 Uluohia St., Kapolei 
Open to the Public. 
 

HART Joint Finance/Project Oversight Committee Meeting 
Thursday, Dec. 19, 2013, 9:30 a.m., Kapolei Hale Conference Room B, 1000 Uluohia St., Kapolei 
Open to the Public. 
 

HART Board of Directors Meeting 
Thursday, Dec. 19, 2013, 10 a.m., Kapolei Hale Conference Room B, 1000 Uluohia St., Kapolei 
Open to the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The  FFGA Baseline  Project Budget  is  $5.122B, which  includes  approximately  $644M  in  allocated  and 
unallocated contingencies and $173M  in  finance charges. Reported budget amounts relate  to  the FTA 
New Starts project and exclude $42M in FTA‐ineligible financing costs that will be incurred beyond FFGA 
completion.  

The  total  committed  amount  as  of  November  29  was  $2.457B  (including  awarded  design  contract 
allowances of $5.9M, but excluding uncommitted contingencies and  finance charges), or 57.1% of the 
FFGA Current Project Budget (excluding uncommitted contingencies and finance charges).  

In November 2013, the Project incurred $23.6M in costs (actual expenditures plus approved requests for 
payment  as  of  the  cost  data  date  of November  29).  This  brought  the  total  incurred  cost  to  date  to 
$812M,  or  18.9%  of  the  Project  Budget  (excluding  contingencies  and  finance  charges).  The  FFGA 
Financial  Plan  (Honolulu  Rail  Transit  Project  Final  Financial  Plan  for  Full  Funding  Grant  Agreement, 
June 2012, Tables 2‐4 and A‐1) projected cumulative capital expenditures of $1.5B through first quarter 
FY2014. 

The  total amount Authorized  for Expenditure (AFE) by way of Notices  to Proceed  (NTPs)  is $1.64B, or 
38.1% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges).  

To  date,  26 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  A  re‐packaging  of  the  contracts  has  decreased  the  total  number  of  planned  design, 
construction and consultant support contracts from 49 per the baselined Contract Packaging Plan to 43. 
Additionally,  by  way  of  exercising  a  contract  option  for  the  HDOT  Design  Coordination  Consultant, 
another contract was eliminated, reducing the number of contracts to 42. The Contract Packaging Plan 
will be updated to reflect the re‐packaging. 

 

2.2 Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $1,249M.  

The  FFGA  Financial  Plan  (Table A‐1  Capital  Plan  Cash  Flows)  projects Net GET  Surcharge Revenue  of 
$1.143M  for  FYs 2010‐2014. As of  the November 29  cost data date,  approximately $765M has been 
received since the Project’s entry into FTA’s Preliminary Engineering phase of project development. See 
Figure 7 on the next page for Project funding and Figure 8 for planned versus received funding.   

Project revenue is presented against costs incurred as of the November 29 cost data date in Figure 9 on 
page 12. Cash Balance for the period is $449.7M as detailed on Figure 10 also on page 12. 

Project costs are detailed in Figure 11, Figure 12 and Figure 13 on pages 13 through 19. Cost reports are 
run from the HART Contract Management System (CMS). Figure 11 presents costs for each contract by 
HART  CPP  contract  number.  Figure  12  on  page  16  and  Figure  13  on  pages 17  through  19  present 
summarized and detailed project costs by FTA Standard Cost Categories (SCC). 

 

 
 
 
 
 
 
 



HONOLULU RAIL TRANSIT PROJECT    December 2013 

 

      Page 11 of 68 

 
Figure 7. Project Funding Sources (YOE $M) 

 
Source: FFGA Financial Plan, p. 2‐1 

 
 
 
 
Figure 8. Planned vs. Received Project Funding    

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue 0 1,550 180 180

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 765 1,143

Total 385 5,356 1,249 1,634

1
 GET and Interest Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑PE expenditures .

Funding Source

FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

Pre‐FFGA 

Project
1 
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Figure 9. Project Revenue versus Incurred Costs 

 

 
 
 
 
 
Figure 10. Cash Balance Summary 

NOVEMBER 2013 CASH BALANCE SUMMARY 
Beginning Cash Balance 11/1/2013  463,573,106 
     

Expenditures:    

Operating Expenditures  (801,236)

Capital Expenditures  (13,139,956)

Expenditures Total:  (13,941,192)

     

Receipts:    

GET Surcharge  0 

FTA Drawdown  0 

Interest  27,111 

Other (rental, refunds, copy fees, etc.)  33,301 

Receipts Total:  60,412 

     

Ending Cash Balance 11/30/13  449,692,326 

 
 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = November 29, 2013 
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Figure 11. Project Costs by Contract 
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Figure 12. Project Costs by SCC – Summary 
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Figure 13. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project Schedule (MPS) has been updated as of November 29, 2013 as shown  in the 
Master Project Schedule Summary (MPSS)  in Figure 14 on the next page. This was statused against the 
FFGA  Baseline MPS.  The  baseline  and  actual/planned  durations  of  each  contract  are  displayed  for 
comparison.  
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Figure 14. HRTP Master Project Schedule (MPS) Summary  
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2.4 Contingency Management 

The  FFGA  Baseline  Budget  for  Project  Contingency  is  approximately  $643.6M  and  consists  of  the 
following elements: 

1) Unallocated Contingency – Reserve contingency to address unknown changes to the Project and 
not currently allocated to a particular work package. 

2) Project  Allocated  Contingency  –  Contingency  allocated  to  each  work  package  to  address 
potential uncertain changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 

The  $643.6M  Baseline  Budget  for  Total  Project  Contingency  does  not  include  amounts  for  Known 
Changes  yet  to  be  finalized  at  the  time  the  Bottom‐Up  Estimate (BUE)  was  prepared.  Further 
explanation of Known Changes and how it is managed will be detailed later in this section. 

As discussed  in  Section 1.6,  the Current Project Contingency Budget  is $610M, down  from  the  FFGA 
Baseline budget of $643.6M.  

FFGA Project Contingency Current Budget     

Report Month 

Period Beginning: 
Current Budget 
Contingency ($M) 

Contingency 
Drawdown 
($M) 

Period Ending: 
Current Budget 
Contingency ($M) 

   [a]  [b]  [c] = a + b 

June '13 Monthly Progress Report  $654.3  $0.0   $654.3 

July '13 Monthly Progress Report  $654.3  $0.0   $654.3 

August '13 Monthly Progress Report  $654.3  ($5.3)  $649.0 

September '13 Monthly Progress Report  $649.0  ($5.8)  $643.2 

October '13 Monthly Progress Report  $643.2  ($6.1)  $637.1 

November '13 Monthly Progress Report  $637.1  ($22.1)  $615.0 

December '13 Monthly Progress Report  $615.0  ($5.0)  $610.0 

 

As  the project progresses, budget  savings will be  realized due  to a combination of  favorable contract 
awards and through contract savings methods, such as contract re‐packaging, and those savings will be 
transferred  into contingency absorbing the cost of AIS related change orders. Project Contingency will 
continue  to  be  drawndown  as  the  project  progresses.  The  following  list  details  ways  in  which 
contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed 
contract amount. Contingency will  increase  if  the budgeted amount  is higher  than  the actual 
contract amounts which  results  in a budget surplus, and vice versa  if  the budgeted amount  is 
lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. 
Contingency is decreased and transferred to the appropriate SCC. 

3) Transfer  of work  scope,  e.g.  utility  relocation,  between  contract  packages  through  a  change 
order.  The  scope  value  from  one  contract  is  decreased  and  transferred  to  Contingency. 
Contingency  is then decreased by the same scope value and transferred to the other contract. 
Contingency is used as a “holding account” in this instance. 

4) Revisions  to  contract  packaging.  It  is  anticipated  that  the  consolidation  of  future  contract 
packages  into a  single contract package would  result  in a budget  savings due  to  the  resulting 
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efficiencies  from  reducing  redundant overhead  costs. Budget  savings would be  transferred  to 
Contingency. 

5) Utilization of allowance  in design contracts. The allowance amount to be utilized will decrease 
this contingency category and will be transferred to the appropriate SCC. 

The $5.0M contingency drawdown resulted from the following change orders and contract amendment 
processed during the November 2013 reporting period: 

 $1.5M  contingency  drawdown  from  executed  change  order  No.  15  for  Yard  Layout 
Revisions/Structural  steel modification  on  the Maintenance  and  Storage  Facility  DB  contract 
(DB‐200); 

 $0.2M  contingency  drawdown  from  contract  change  order  No.  14  for  Preliminary  Design & 
Supplemental Project Management on  the Maintenance and Storage Facility DB contract  (DB‐
200); 

 $0.5M contingency drawdown for contract amendment No. 01 for AIS Suspension costs for the 
City Center Guideway Utilities FD (FD‐530); 

 $2.7M net contingency drawdown due  to  the contract award  for Farrington Highway Stations 
Group FD 2 contract (FD‐240). Unallocated contingency was utilized for the full contract amount 
as  the  additional  scope  required  to  complete  the  FHSG  final  design  was  not  previously 
budgeted.  

 
The table below summarizes the Project Contingency budget and SCC designation as of November 2013: 
 
Figure 15. Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9  

Allocated Contingency  90.02  $540.1  

Allowances  90.03  $1.6  

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6  

Contingency Transfers to date   90.02 & 90.03  ($33.6) 

Current FFGA Project Contingency  90.01 ‐ 90.03  $610.0  

 

Changes Identified and Project Performance 

HART and the PMOC continue to hold a monthly breakout session to review changes being considered 
for each contract. Changes are tracked by four categories which are determined by how well defined a 
change is and are summarized as Changes Identified in Project Cost reports. HART continually manages 
the strategy to avoid or mitigate as well as plan the timing of any potential changes. Breakout session 
discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to attain 
key milestones earlier than targeted. The session concludes with an overview of the cost and schedule 
drawdown curves, if and when changes might occur, in order to assess project performance against total 
project contingencies and buffer float. 

The  Risk  and  Contingency  Management  Plan  (RCMP)  is  complete.  It  is  consistent  with  the  FFGA 
submittals,  including  the  CPP, MPS,  Project  Budget  and  Financial  Plan.  The  RCMP  includes  cost  and 
schedule contingency drawdown curves, which establish minimum and buffer zone  levels of cost and 
schedule contingency  in accordance with FTA recommendations. Over the course of the project,  if the 
cost or  schedule  contingency  trend  into  the buffer  zone  (the  area above  the minimum  contingency), 
Project  Management  will  immediately  implement  actions  to  maintain  the  level  of  contingency 
appropriate for the project stage. The Cost Contingency Drawdown Curve, subject to FTA/PMOC review 
as part of the RCMP revision process, is presented in Figure 16 on page 25. As of this reporting period, 
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none of the executed change orders reduced the Baseline Budget Contingency amount below the buffer 
zone. 

 

Known Changes Contingency 

Known Changes, though tracked separately from the Project Contingency established under the FFGA, 
functions  like contingency and  is designated as SCC 90.07 on project cost reports.  In re‐baselining  the 
Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed for each work package identified 
in the CPP based on the  level of design and current pricing of material, equipment, construction labor, 
professional  services,  real  estate  and  all  other  costs.  These  revised  estimates  took  into  account  the 
reduction of contingency to reflect the advancement of Final Design since the Preliminary Engineering 
phase.  Contingency was  then  allocated  in  accordance with  FTA  guidelines  and  current  risk modeling 
methodologies. The net effect was a  reduction of approximately $170M of  contingency between  the 
previous Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE 
were  elements  that  were  considered  “Known”  or  pending  changes  that  were  still  subject  to  final 
negotiations  with  contractors  and  the  execution  of  change  orders.  The  estimated  costs  for  Known 
Changes were  applied  to work packages  established under  the  FFGA. Based on  the  level of  risk,  the 
estimated costs  for Known Changes were either classified as base cost or as separate contingency  for 
specific work packages  (contingencies eventually convert  to base costs via change order). Of  the  total 
$170M  estimated  for  Known  Changes,  $97M  was  classified  as  base  cost  and  allocated  to multiple 
contracts. The remaining $74M was classified as “contingency”  in order to process all changes using a 
consistent methodology  of  transferring  budget  from  contingency  to  the  appropriate  base  cost  code 
when a change order is executed. As it was intended for this reserve, the majority of the change orders 
executed since the BUE draws against this contingency since these were partially defined already.  
 
To  date,  the  Current  Known  Changes  balance  stands  at  $32.5M,  down  from  the  original  amount  of 
$73.9M as shown in Figure 13. There was a $5M drawdown from Known Changes Contingency from last 
period: 

1. $2.9M  drawdown  for  executed  Change  Order  No.  039  for West  O‘ahu  Farrington  Highway 
Guideway DB (DB‐120) for Delay of NTP 2, 3, 4 – CMC Impact. 

2. $2.2M drawdown  for executed Change Order No. 15  for Maintenance and Storage Facility DB 
(DB‐200). The contingency utilized  for  the $3.9M Change Order  for Yard Layout Revisions and 
Structural  Steel  modification  was  split  between  Project  Contingency  and  Known  Changes 
Contingency.                                                                                                                                                                 
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Figure 16. Draft Cost Contingency Drawdown Chart 
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3 CONTRACT STATUS 

3.1 Procurement Status 
Figure 17. Procurement: Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐Install‐Maintain (MIM) Contracts 

 
Figure 18. Procurement: Final Design (FD) Contracts 
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Figure 19. Procurement: Design‐Bid‐Build (DBB) Contracts 

 
 
Figure 20. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
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Figure 21. Procurement: Project Management and Specialty Consultant Services Contracts 

 
Figure 22. Procurement: HDOT Consultant Services and Other Contracts 
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3.2 Design‐Build (DB) Contract Status 

Contract DB‐120: West O‘ahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $556,771,464    Actual DBE Participation:  $2,329,922   
Authorized:2  $335,005,530  (60%)  DBE % Attained:  0.48% 

Incurred to 
date: 

 
$194,225,316 

  Substantial Completion: 3  June 2016 

1 Commitment as of November 29 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 
3 Substantial Completion based on Kiewit’s latest Progress Schedule update. 

 Contract Progress 
Actual progress as of November 29 is 33.6%, versus the early plan of 36% and the late plan of 35.2%, as 
shown in Figure 23 below. Design is 96% complete, based on Schedule of Milestones completion. KIWC 
transmitted a draft revised schedule based on the restart of construction in September 2013. 
   

Figure 23. West O‘ahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 
o KIWC continued maintenance activities along Farrington Highway as part of the Joint Use and 

Occupancy Agreement with HDOT. 
o Work has been substantially completed on potholing for utilities in Farrington Highway. 
o Transition zone, column and bearing pedestal installations are ongoing in Work Area 1B. 
o Drilled shafts are scheduled to commence in Work Area 1A in January. 
o Wet utility installation ongoing in Work Area 2 – Phases 1A and 1B. 
o Work completed on AT&T conflict relocation in Work Area 2 – Phase 1A. 
o Stage 1 Intelligent Transportation Systems (ITS) is scheduled to be completed. 
o Demolition of Cutter building completed. 
o Precast Yard set‐up is ongoing. 
o Dry utility installation work completed on HECO conflict relocation. Work on another HECO 

conflict relocation awaiting HECO Hold‐Off.  
o Continued street light relocations in Work Area 2. Commenced street light relocations in Work 

Area 4 – Phase 10. 
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o Commenced grading activities and subsurface drainage activities at North Access Road in Work 
Area 5. 

o A total of 473 contract submittals have been received (13 currently under review). 
o KIWC has completed 73 of 127 or 57% of the anticipated final design submittals. 
o HART has received 229 Requests for Information (RFIs) from the contractor (3 voided and none 

are open). 
o HART is working with KIWC to develop an issues list to identify critical claims that require 

immediate resolution. 
 

 
Demolition of the Cutter Building. 
 

 
Installation of Bearing Pedestals at Pier 64. 

 

 Look Ahead 
o Site assessment and completion of demolition plan at the ‘Banana Patch’ and TMKs 9‐4‐048‐046 

and 9‐4‐048‐047 properties. 
o Continue interface and final design activities. 
o Stage 1 Intelligent Transportation System (ITS) work to be completed. 
o Resolution of delay claims. 
o HECO & HDOT Coordination. 
o LCC Coordination and work. 
o Pier 253 MOT and Structure access. 
o Surface Casings and Drilled Shafts in Work Area 1A. 
o Revised Progress Schedule acceptance. 
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Contract DB‐200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1  $225,268,244    Actual DBE Participation:  $23,740   
Authorized:2  $158,298,978  (70.3%)  DBE % Attained:  0.012% 

Incurred to 
date: 

 
$56,428,287 

  Substantial Completion:  December 2015 

1 Commitment as of November 29 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29 is 25.6%, versus the early plan of 30.5% and the late plan of 29%, as 
shown  in Figure 24 below. Design  is 98% complete, based on Schedule of Milestones completion. The 
MSF substantial completion date is December 27, 2015.  
 

Figure 24. Maintenance and Storage Facility (MSF) Construction 

 

 Activities this month 
o KKJV continued monitoring Best Management Practice (BMP) measures for permit compliance. 
o KKJV continued with clearing and grubbing activities. 
o KKJV continued to cut and fill native topsoil for mass grading operations throughout the site. 
o KKJV continued to excavate trenches for storm and sewer lines. 
o KKJV continued to install storm and sewer lines with their respective manholes. 
o KKJV commenced the installation of reinforced soil slopes. 
o KKJV commenced seeding to stabilize graded areas. 
o Continued working with the Core Systems Contractor to resolve design interface issues. 
o HART working with KKJV in the development of issues list and the determination of critical 

claims that require immediate resolution. 
o HART working with KKJV and HNTB on the design for the yard reconfiguration work. 
o Continued workshops with the CSC contract on changes to the yard reconfiguration work. 
o A total of 214 total contract submittals have been received (13 under review). 
o KKJV has completed 7 of 9 or 77% of the anticipated final design submittals. 
o HART has received 158 Requests for Information (RFIs) from the contractor (4 open). 
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Compaction 

 
Encase ductbank 
 

 Look Ahead 
o Continue mass grading activities. 
o Continue installing sewer lines and manholes. 
o Continue installing storm drain lines and manholes. 
o Continue installation of reinforced soil slope. 
o Commence installation of retaining wall No. 9. 
o Commence installation of trailer complex. 
o Commence installation of power and communications ductbanks. 
o Continue working with the Core Systems Contractor to resolve design interface issues.  
o HART will continue working with KKJV in the development of issues list and the determination of 

critical claims that require immediate resolution. 
o HART will continue working with KKJV and HNTB on the design for the yard reconfiguration 

work. 
o Continue workshops with the CSC contract on changes to the yard reconfiguration work. 
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Contract DB‐320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $378,860,981    Actual DBE Participation: $297,630   
Authorized:2  $168,877,062  (44.6%)  DBE % Attained: 0.08% 

Incurred to 
date: 

 
$85,977,378 

  Substantial Completion: September 2016 

1 Commitment as of November 29 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29 is 22.7%, versus the early plan of 24.8% and the late plan of 23.4%, 
as  shown  in Figure 25 below. Design  is 94%  complete, based on  Schedule of Milestones  completion. 
KIWC has  submitted a draft  revised  schedule based on  the  restart of  construction on  September 16, 
2013. 
 

Figure 25. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 
o KIWC continued to maintain the project site including laydown yards. 
o Contract Milestone Schedule dates were provided by HART to KIWC  for  incorporation  into the 

Baseline Schedule. 
o HART received a draft schedule which combines WOFH and KHG as agreed to by HART. 
o KIWC met with  all  utility  companies  to  review  and  incorporate  their  time  frames  in  KIWC’s 

schedule. 
o HDOT issues continue to be discussed to determine resolution at the executive level. KIWC and 

HART executives met and agreed to allow KIWC to close lanes during holidays. 
o A total of 169 contract submittals have been received (7 under review). 
o KIWC has completed 10 of 41 or 24% final design submittals. 
o HART has received 82 Requests for Information (RFIs) from the contractor (0 open). 
o KIWC encountered problems during a  concrete pour and abandoned  their  second attempt at 

Test Shaft 13 (T13A). 
o KIWC  is  filing  a  claim with  the Owner Controlled  Insurance Program  (OCIP)  for  the problems 

encountered on Test Shaft T13. 
o KIWC poured Test Shaft T11 and began demobilizing from the T11 site. 



HONOLULU RAIL TRANSIT PROJECT    December 2013 

Page 34 of 68 

o KIWC is mobilizing cranes and equipment to the Test Shaft T12 site. 
 

 
KIWC pouring  controlled  low‐strength material  (CLSM) 
during abandonment of T13A. 

 
KIWC pouring concrete at T11. 

 

 Look Ahead 
o Continue interface and design activities. 
o Perform Cross Hole Sonic Logging (CSL) and load tests at Test Shaft T11. 
o Excavate Test Shaft T12. 
o Select location for Test Shaft T13B. 
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3.3 Design‐Build‐Operate‐Maintain (DBOM) Contract Status 

Contract DBOM‐920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1  $602,950,143    Actual DBE Participation: $105,179   
Authorized:2  $514,430,792  (85.3%) DBE % Attained: 0.024% 

Incurred to 
date: 

 
$54,631,216 

  Start‐up Completion: March 2019 

1 Commitment as of November 29 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change 
Orders. 2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29 is 9.5%, versus the early plan of 15.9% and the late plan of 12.5%, as 
shown  in Figure 26 below. Design  is 30% complete. Financial progress  is  lagging actual design progress 
because milestones associated with design package documentation are incomplete and payment is not 
allowed.  HART  is working with  AHJV  on  a  revised  schedule with  interface milestones  based  on  the 
restart of construction for fixed facility contractors in September 2013. 
 
Figure 26. Core Systems Contract (CSC) 

 

 Activities this month 
o AHJV continues to participate in Interface meetings, to issue/respond to Requests for Interface 

Data (RFIDs) and  to coordinate  fixed  facility contractor  interfaces. HART’s  interface partnering 
meetings  continue  jointly with AHJV  and  Kiewit  to  help  expedite  closure  of  interface  issues.  
Final interfaces for the WOFH guideway are now being confirmed and accepted by AHJV. 

o AHJV  continues  to  participate  in  MSF  Workshop  meetings  to  expedite  completion  of  yard 
reconfiguration. 

o HART continued follow up with AHJV to resolve design submittals review comments.  
o Interim Design  submittals  continue particularly  for Passenger Vehicles, Traction Electrification 

System, Train Control, Communications, and Maintenance of Way (MOW) Vehicles. 
o Completed  review of  four‐car  train operations with PMOC and  received acceptance by FTA  to 

move forward. Direction provided to AHJV to proceed with four‐car trains. 
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 Look Ahead 
o Resolve  interface  issues  with  fixed  facility  contractors,  particularly MSF  and WOFH/KHG  to 

support construction schedule. 
o Finalize rebaseline schedule as a result of revised access dates for fixed facilities. 
o Continue Passenger Vehicle and other systems Interim Design Review. 
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3.4   Final Design (FD) Contract Status 

3.4.1  Station DBB Contracts Status (Executed and In Negotiation) 

Contract FD‐140: West O‘ahu Station Group Construction (WOSG) Final Design
Contractor: URS, Final Design Consultant (Engineer of Record) 

Committed:1  $7,812,928  Actual DBE Participation:  $0   

Authorized:2  $5,599,507  (71.6%)  DBE % Attained:  0% 

Incurred to 
date: 

 
$5,575,886 

  Construction Docs Bid‐Ready:  January 27, 2014 

1 Total Commitment as of November 29 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders. 

  

2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29 is 91.8%, versus the early and late plan of 100%, as shown in Figure 
27 below. Design is 95% complete.  
 
Figure 27. West O‘ahu Station Group (WOSG) Final Design  

 

 Activities this month 
o Incorporating HART comments to the final design package. 
o Continued to hold weekly progress and interface meetings.  
o Finalizing the standard platform canopy standard design and drawing. 
o Continued negotiation on interim park‐n‐ride, 46 KV relocation, Ho‘opili Station Design changes, 

and 4 & 6 bay canopy design. 

 Look Ahead 
o Submit final design package. 
o Subsurface exploration at UH West O‘ahu Station. 
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Contract FD‐240: Farrington Highway Station Group (FHSG) Final Design 
HDR Engineering, Inc. 

Start Date: January 12, 2011           End Date: April 5, 2013 
URS Corporation 

Start Date: September 27, 2013     End Date: November 14, 2016 

Committed:1  $12,208,045  Actual DBE Participation:  $254,809

Authorized:2  $9,867,090  (80.8%)  DBE % Attained:  4.63% 
Incurred to 

date: 
 
$8,929,191 

  Construction Documents Bid‐Ready:  January 27,2014 

1 Commitment as of November 29 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29 is 80.8%, versus the early and late plan of 84.6%, as shown in Figure 
28 below. Design is 95% complete. 
 
Figure 28. Farrington Highway Station Group (FHSG) Final Design  

 

 Activities this month 
o Continue final design development. 

o Coordinating to combine west station packages. 

o Continue to validate interface assumptions. 

 Look Ahead 
o Finalize and submit final design package.   
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Contract FD‐340: Kamehameha Highway Station Group (KHSG) Final Design
Contractor: Anil Verma Associates, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $8,702,592  Actual DBE Participation:    $2,421,359

Authorized:2  $7,797,781  (89.6%)  DBE % Attained:  27.82% 
Incurred to 

date:   
 
$7,237,220 

  Construction Documents Bid‐Ready:  January 27, 2014 

1 Commitment as of November 29 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 
Actual progress as of November 29 is 85.1%, versus the early and late plan of 97%, as shown in Figure 29 
below. Design is 95% complete. 
 
Figure 29. Kamehameha Highway Station Group (KHSG) Final Design 

 

 Activities this month 
o Incorporating HART comments to final design package. 
o Continued to hold weekly progress and interface meetings. 
o Coordinated meetings with stakeholders: U.S. Navy, Aloha Stadium and HDOT. 
o Coordinating with URS to combine west station packages. 

 Look Ahead 
o Finalize and submit final design package.  
o Resolve sign bridge conflict and finalize design.  
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Contract FD‐430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $39,829,032    Actual DBE Participation:  $145,701 
Authorized:2  $38,241,018  (96.0%)  DBE % Attained:  0.38% 
Incurred to 

date: 
 
$27,828,852 

  Construction Documents Bid‐Ready: 
Utilities 

Guideway 

 
Dec. 2013 
June 2014 

1 Commitment as of November 29 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29 was 74.2%, versus the early plan of 94.4% and the late plan of 90.7%, 
as shown in Figure 30 below. Design is 75% complete. 

Figure 30. Airport Guideway and Utilities Final Design 

 

 Activities this month 
o Submitted Airport Utilities final design package. 
o Continued final design development on the guideway package. 
o Continued coordination with HDOT (Highway and Airport Divisions), utility companies, U.S. Navy 

and other stakeholders. 
o Continued weekly progress/design and interface meetings. 
o Continued geotechnical investigation.   

 Look Ahead 
o Continue geotechnical testing. 
o Continue guideway final design development. 
o Continue working on request for changes. 
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Contract FD‐440: Airport Station Group (ASG) Final Design
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $10,177,365  Actual DBE Participation:  $224,876 

Authorized:2  $9,128,022  (89.7%)  DBE % Attained:  2.21% 
Incurred to 

date: 
 
$6,791,408 

  Construction Documents Bid‐Ready:  January 2014 

1 Commitment as of November 29 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29  is 68.3%, versus the early plan of 88% and the  late plan of 62%, as 
shown in Figure 31 below. Design is 85% complete. 
 
Figure 31. Airport Station Group (ASG) Final Design 

 

 Activities this month 
o Continued final design development. 
o Continued weekly progress/design and interface meetings. 

 Look Ahead 
o Continue Coordination meetings with stakeholders: HDOT, U.S. Navy and others. 

o Resolve Traction Power Sub‐Station (TPSS) location at Airport Station. 

o Resolve service driveway along Kamehameha Highway at Pearl Harbor Naval Base Station with 

HDOT. 

o Resolve Crossover comments and finalize design at Middle Street Station. 
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Contract FD‐530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $44,481,020    Actual DBE Participation:  $139,883 

Authorized:2  $35,162,448  (79.1%)  DBE % Attained:  0.32% 

Incurred:  $16,237,428    Construction Documents Bid‐Ready: 
Guideway & Utilities 

 
June 2014 

1 Commitment as of November 29 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Status 

Actual progress as of November 29  is 38.3%, versus the early plan of 88% and the  late plan of 85%, as 
shown in Figure 32 below. Design is 55% complete. 

Figure 32. City Center Guideway and Utilities Final Design 

 

 Activities 
o Continued weekly progress/design and interface meetings. 
o Continued interim design development.  
o Continued  to  meet  with  various  private  and  public  stakeholders  to  coordinate  station  and 

guideway interface with their planned developments.   
o Continued geotechnical investigations.    
o Evaluated alternative designs along Dillingham Boulevard.    

 Look Ahead 
o Continue interim design development. 
o Continue coordinating HECO design schedule. 
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Contract FD‐550: Dillingham and Kaka‘ako Station Group (DKSG) Final Design
Contractor: Perkins & Will, Final Design Consultant (Engineer of Record) 

Committed:1  $18,321,918  Actual DBE Participation:  $0 
Authorized:2  $5,899,146  (32.2%)  DBE % Attained:  0% 

Incurred to 
date: 

 
$1,620,589 

  Construction Documents Bid‐Ready:  July 2015  

1 Commitment as of November 29 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29 is 7.6%, versus the early plan of 4.5% and late plan of 0%, as shown 
in Figure 33 below. Design is 15% complete. 
 
Figure 33. Dillingham Kaka‘ako Station Group (DKSG) Final Design 
 

 
 

 Activities this month 
o Continued preliminary engineering. 
o Reconciled budget validation.  
o Continued weekly progress/design and interface meetings. 
o Coordinated with various private developers and third party stakeholders. 
o Working on design concept for Civic Center Station. 

 Look Ahead 
o   Continue updating preliminary design development. 
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3.5   Manufacture‐Install‐Maintain (MIM) Contract Status 

Contract MI‐930: Elevators & Escalators Install/Maintain
Contractor: Schindler Elevator Corporation 

Committed:1  $50,982,714  Actual DBE Participation:  $0 
Authorized:2  $5,442,108  (10.7%)  DBE % Attained:  0% 
Incurred to date:  $0    Substantial Completion:  May 2018 

1 Commitment as of November 29 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of November 29 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 29 is 0%, versus the early plan of 1.5% and late plan of 0%, as shown in 
Figure 34 below. Design is 0.5% complete. 
 

Figure 34. Elevators & Escalators Install/Maintain 

 

 Activities this month 
o Schedule of Milestone’s are under Review. 

o CMS training completed for Interface requirements. 

o Initial design continuing for the West Loch and Waipahu Transit Center Stations. 

o Initial kickoff meetings held with design teams. 

o Interface meetings between design teams and Core Systems Contractor initiated. 

 Look Ahead 
o Design continues for the West Loch and Waipahu Transit Center Stations. 

o Elevator & Escalator team to continue meeting with Core Systems Contractor and final designers 

to discuss interface issues on a monthly basis. 

3.6   Utility Agreements 

 Activities this month 
o Buy America: 

 Oceanic Time Warner Cable (OTWC) ‐ All materials in the utility agreement with OTWC 
will be Buy America Compliant.   
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 AT&T has provided a list of materials they will use in their work. HART has reviewed the 
list and determined which items are considered components. AT&T is verifying that the 
components are made in the USA. 

 Hawaiian Telcom continues to assess the origin of the material on hand that Wavecom 
had purchased for the Project prior to Wavecom’s acquisition by Hawaiian Telcom.  

 HART reviews HECO material purchase orders as needed to verify materials that must be 
made in the USA.  

o WOFH Section: 
 Draft  Amendments  with  Buy  America  Requirements  have  been  sent  for  review  to 

Oceanic Time Warner Cable (OTWC). 
 The  Hawaiian  Telcom (HTI)  Utility  Construction  Agreement  (UCA)  has  not  yet  been 

executed. HTI is reviewing HART’s comments to the draft UCA.  
 Sandwich Isle Communications (SIC) UCA has not been executed. Currently, a UCA is not 

needed as there are no conflicts, however SIC has requested an agreement in the event 
a conflict arises. A draft construction agreement was submitted to SIC. 

 HECO  Design  (11/20/13)  and  Construction  Services  (11/29/13)  Agreement  was 
executed. HART will  perform  the  first  three  conflicts  by  its  design  builder, HECO will 
perform the remaining. 

o KHG Section:  
 There are no outstanding Engineering Service Agreements (ESAs) for the KHG section. 
 Draft UCAs have been sent to OTWC and HTI for review and comment. 
 The Tesoro UCA was executed on 9/12/13.   
 HECO  Design  (11/20/13)  and  Construction  Services  (11/29/13)  Agreement  was 

executed. 
 Possibility of  construction work  for AT&T Corporate  and AT&T Government  Solutions 

within  the  KHG  Segment  is  under  review.  These  utilities  have  been  provided  the 
language for an Agreement to review in case one is necessary. 

 HawaiiGas is reviewing HART’s comments to the UCA. 
 No UCA’s for Chevron and SIC will be needed. 

o Airport and City Center Sections:  
 tw  telecom,  Tesoro,  HawaiiGas,  HTI,  OTWC,  AT&T  Corp.,  and  AT&T  Government 

Solutions  for  the Airport  and City Center  Section have been executed. The  remaining 
ESA that needs to be executed is SIC. 

 The HECO Airport Bridging Agreement and City Center Bridging Agreements expired on 
11/29/13.  These  Bridging  Agreements  have  been  succeeded  by  the  Design  Services 
Agreements. 

 HECO has executed separate design agreements for Airport and City Center Segments. 
 HART and HECO are finalizing the Construction Services Agreements for the Airport and 

City Center Guideway Segments. 
 No  UCA’s  for  Chevron  and  Tesoro  will  be  needed  for  the  Airport  and  City  Center 

sections. 

 Look Ahead  
o Execute HawaiiGas KHG UCA. 
o Execute HTI WOFH and KHG UCA. 
o Execute Oceanic KHG UCA. 

 
See Figure 35 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 35. Utility Agreements Status Matrix (by section)  

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH KHG Airport City Center

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 
Executed  May 11, 2011  Dec 20, 2011

May 18, 2012 
Submitted draft to 

AT&T 
  Agreement Executed   

NTP  May 12, 2011  Dec 21, 2011

Chevron 
Executed  Dec 4, 2009 

 
Nov 4, 2011

   
NTP  Dec 22, 2009  Nov 15, 2011

Hawaiian Telcom 
Executed  May 20, 2010 

HTI reviewing new draft  May 10, 2012 
Pending negotiation 
of WOFH Template 

 
HTI agreement executed Sept 27, 
2013 

 
NTP  June 14, 2010 

HECO 

Executed 

By Agreement 
with PB 

Apr 20, 2012 (to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

July 12, 2012 (Agreement to be vacated 
once Design and Construction Services 

Agreements are Executed) 
 

Airport Bridging Agreement 
Executed 2/19/13 (Expired 
11/29/13) 
City Center Bridging Agreement 
Executed 3/4/13 (Expired 
11/29/13) 

 
NTP 

    Pre‐Construction  Pre‐Construction  Pre‐Construction 

  Executed  Oct 30, 2013  Oct 4, 2013   n/a 

  Expired  Nov 29, 2013  Nov 29, 2013  n/a 

    Design Services  Construction Services  Design Services  Construction Services 
Design 
Services 

Construction 
Services 

Design Services 
Construction 
Services 

  Executed  Nov 20, 2013  Nov 29, 2013  Nov 20, 2013  Nov 29, 2013  Nov 20, 2013    Nov 25, 2013   

  NTP  Nov 20, 2013  Nov 29, 2013  Nov 20, 2013  Nov 29, 2013  Nov 20, 2013    Nov 25, 2013   

Oceanic Time 
Warner 

Executed  Dec 8, 2009 
Dec 21, 2011  Jan 9, 2012 

Revised draft to 
Oceanic 

  Executed Apr 4, 2013   
NTP  Dec 22, 2009 

Pacific Lightnet/ 
Wavecom  

Executed  Apr 28, 2010  Mar 12, 2012 Feb 15, 2012
   

NTP  Apr 29, 2010  Mar 13, 2012  Feb 16, 2012 

Sandwich Isle 
Communications 

Executed  May 20, 2010 
Submitted draft to SIC  Apr 20, 2012  Submitted draft to SIC    Submitted draft to SIC   

NTP  Jun 8, 2010 

HawaiiGas 
Executed  Dec 18, 2009  Jun 30, 2011

Jun 1, 2012 
Comments received 
from HawaiiGas 

 
HawaiiGas agreement executed 
Sept 27, 2013 

 
NTP  Dec 22, 2009  Jul 12, 2011

tw telecom 

Executed  Dec 2, 2009   
 
 
 

Feb 14, 2012
No Scope – Oceanic 
to relocate for tw 
telecom for KHG 

  Executed Oct 11, 2012   
NTP  Dec 22, 2009  Feb 16, 2012 

Tesoro 
Executed 

   
Feb 15, 2012

Agreement executed 
Sept 12, 2013 

 
Agreement 
executed Sept 
3, 2013 

   
NTP  Feb 16, 2012 

Legend:    = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement

    = Not applicable  ESA = Engineering Services Agreement  UFRCRA = Combined Engineering and Construction Utility Agreement
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3.7   Permits 

 Activities this month 
o Received the approval to discharge stormwater MS4 from the Navy for Airport Utility Relocation 

activities on November 25, 2013. 
o Submitted the Department of Army Corps Section 10/404 permit application for City Center in‐

water  geotechnical  activities  on  December  3,  2013.  The  application  is  for  proposed work  in 
Kapalama and Nu‘uanu Streams.  

o Received the National Pollutant Discharge Elimination System (NPDES) general permit renewals 
for  eight  of  the  ten  project  general  permits  on  December  9,  2013.  These  replaced  the 
administrative extensions received in October 2012.   

o Submitted response to HDOT review comments on the Airport Utility HDOT MS4 permit package 
on December 18, 2013.  

 Look Ahead 
o Upcoming significant permit activity: 

 The Coastal Zone Management  (CZM) Consistency application  for work at Waiawa Stream 
Tributary and Waiawa Stream will be submitted  to  the Department of Business, Economic 
Development and Tourism (DBEDT) once completeness notifications have been received for 
the Section 401 from HDOH.  

 The Airport Section 404 Army Corps of Engineers application submission for permanent  in‐
water construction is being drafted.  

 The West Stations’ NPDES application for permanent station construction is being drafted. 
 AECOM will  submit  in  January a combined Airport and City Center Guideway NPDES draft 

permit application to HART. 

3.8  Hawai‘i Department of Transportation (HDOT) Agreements 

 Activities this month 
o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to 

review traffic signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 
o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM 

Technical Services, Inc. (AECOM), continues to review design submittals for HDOT. 
o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to 

review design submittals for HDOT. 
o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway 

sections (contract MM‐922), is reviewing guideway design submittals for HDOT. 
o Kiewit  has  assumed  maintenance  control  of  Kamehameha  Highway  as  part  of  the  Master 

Agreement. 

 Look Ahead 
o Airport Joint Use and Occupancy expected to be executed mid‐2014. 

o City Center Joint Use and Occupancy expected to be executed early 2015. 

3.9  Other Design Activities 

 Activities this month 
o Waiawa Stream bank protection design. 
o Kalo‘i channel bank stabilization alternative study. 
o Prepare community meeting presentations. 
o Guideway landscaping design. 
o Coordination with various private developers and third party stakeholders. 



HONOLULU RAIL TRANSIT PROJECT    December 2013 

Page 48 of 68 

 Look Ahead 
o Finalize decision on Kalo‘i channel alternative. 

3.10   Interface 

 Activities this month 
o Held Interface Partnering meetings.  
o A total of 1,128 Requests for Interface Data (RFIDs) have been submitted (720 closed). 
o A  total  of  46 Interface  Issues  have  been  elevated  (3  new,  1  open,  6 closed,  2 on  hold  and 

34 OSR).  
o Facilitated 31 interface definition meetings with various contractors.  
o Held Interface Kick‐off meetings for Elevator/ Escalator and hand off interfacing to Schindler. 

 Look Ahead 
o Fully implement CMS tracking tool for HART Interface Issues. 
o Continue Interface Partnering meeting with WOFH, KHG, MSF and CSC contractors. 
o Continue assisting Project Managers (PMs) and Deputy Project Managers (DPMs) for other FFCs 

(fixed facility contractors) in their effort to enable early decisions prior to construction start. 
o Continue monitoring contractor RFIDs and Interface Control Documents (ICDs) pertaining to the 

Final Design Baseline (Revision 0). 
o Continue with assessment process of elevated issues for path forward to construction. 
o Support interface efforts during construction. 
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4 GROUP REPORTS 
 

4.1 Safety and Security 
 

 Activities this month 
o The Project had no personal injury incidents in December. See Figure 36 below for a summary of 

issues to date. 
o HART reviewed submittals for compliance and technical specifications. 
o HART staff continues to meet with HDOT bi‐weekly to address FTA and HDOT issues. 
o Working with Information Technology to address ergonomic desk issues for employees.  
o Finalize HART  review  of  the  updated Navy  and  courthouse  Threat  and  Vulnerability  Analysis 

(TVA’s).  
o Continued to hold Sensitive Security Information (SSI) Implementation working group meeting. 
o Participated  in  the  monthly  Joint  Traffic  Management  System  (JTMS)  steering  committee 

meeting. 
o Participated in the weekly HART Core Systems staff meeting. 
o Continued work in evaluating submittals. 
o Participated in bi‐weekly Project Interface meeting. 
o Participated in bi‐weekly Safety and Security Certification Working Group (SSCWG) meeting. 
o SSI Program to be presented to HART staff, as needed. 
o Developed Motor Vehicle Collision Envelope packet. Packets were approved  to be placed  into 

HART vehicles. 
o AECOM  shut down GEOLAB drilling pending  acceptable  corrective  actions  related  to October 

24th injury that was reported on November 21st to HART. 
 

 Look Ahead 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o On‐going discussion of security concerns with the Transportation Security Administration (TSA), 

Honolulu Police Department (HPD) and Honolulu Fire Department (HFD), Department of Public 
Safety  (DPS),  and  of  Emergency  Plans  with  Emergency  Responders  and  Emergency 
Management. 

o Continue to meet and review design issues with contractors. 
o Continue to process CIL/CEL’s from all contracts. 
o Continued  development  of  the  Safety  and  Security  Management  Plan,  Safety  and  Security 

Information Procedures, and Safety and Security Certification Plan. 
o Waiting for the Audit comments from PMOC and HDOT to address and reply. 
o Safety and Security staff will provide SSI Training to employees that need to be trained. 
o Safety and Security staff will begin developing and  implementing  training programs  related  to 

Safety and Defensive Driving for HART employees. 
o Safety and Security Staff will develop lunch time (brown bag) training covering different parts of 

Safety Certification of the project. 
o HART Safety and Security will  review  the corrective actions presented by AECOM  for GEOLAB 

and provide comments or acceptance. 
 

Figure 36. Construction Safety Monitoring ‐ Safety and Security Issues  

Period/Date 
Type of 
Incident* 

Contract  No. & Type of Event  Comments 
Type of 
Injury** 

2011    ‐‐‐‐  1 in 2011   

2012    ‐‐‐‐  22 in 2012   

2013 Q1    ‐‐‐‐  0 in 2013 Q1                   

2013 Q2      10 in 2013 Q2  April (1), May (2), June (7) 
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2013 Q3      9 in 2013 Q3  July (1), August (4), September (4) 

Oct. 2013      6 in Oct. 2013   

Nov. 2013      2 in Nov. 2013   

Dec. 2013      0 in Dec. 2013   

2013      27 to date in 2013   

*  Type of Incident: Liability, Property, Personal Injury, Motor Vehicle Collision.
** OSHA Recordable Injury: Any work‐related  injury or  illness that results  in death,  loss of consciousness,  lost time from 
work, work restrictions or medical treatment are OSHA recordable incidents. Injuries and illnesses diagnosed by a licensed 
physician or health care professional are also OSHA recordable incidents. Any needle prick or puncture wound from a sharp 
object that could be contaminated with another person's blood or other  infectious material  is a recordable  incident. Any 
injury that requires an employee to be medically removed from work duties due to any other OSHA health standard is also 
recordable. 

 

4.2 Quality Management 

 Activities this month 
o HART‐GEC  Quality  Assurance (QA)  staff  holds  a  weekly  meeting  to  discuss  overall  Project 

QA/Quality Control (QC)  issues with  consultants,  contractors,  subs  and  internal  staff.  The QA 
staff also reviews the Weekly To Do List. 

o Continued training and mentoring 2‐Management Systems Lead Auditors (1‐ Safety and Security 
staff and 1‐Planning and Environmental staff).   

o Continued updating and implementing the 1) Combined QA and Safety & Security (SS) Audits, 2) 
Environmental Compliance Audits, and 3) Buy America Compliance Audits Schedules for 2013.  

o Continued updating appropriate Project Baseline Plans and Procedures due to new policies, re‐
organization, process improvement and lessons learned from the internal audits. Updates to the 
appropriate Baseline Plans and Procedures have been prioritized for completion by 2014.  

o Conducted bi‐weekly Quality  Task  Force  (QTF) meetings with 12‐contractors  and  consultants’ 
QA teams  to  discuss  the  status  of:  design  and  construction  activities;  procurement  activities; 
inspection and testing; Non Conformance Report (NCRs) and Corrective Actions (CARs); quality 
compliance; various process improvements; and Buy America compliance.  

o The Bi‐Annual assessment of HART QMP was issued on December 23, 2013. 
o GEC II ‐ Parsons Brinckerhoff, Inc. (PB):  
 New PB Quality Engineer was assigned to the project on November 15, 2013. 
 Assisted  HART  QA  in  monitoring,  auditing,  surveillance  and  oversight  of  twelve  (12) 

contractors and consultants. 
o West O‘ahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  
 Eleven (11) open NCRs reported by KIWC. 
 Continued Participation in Pre‐activities meetings for construction scheduled activities.  
 Audit Report was issued on the Combined QA and SS Audit held on November 13‐14, 2013 

(No NCR found during the audit).  
 Preparing  Surveillance Report  for  the QA  Surveillance of  the  Surveying Program held on 

November 8, 2013.  
 Working with KIWC on the Inspection and Test Plan (ITP) updates. 
 Monitoring KIWC QA/QC activities. 

o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  
 Participated in Pre‐activities meetings for construction scheduled activities.  
 Continue  resolving  Buy  America  (BA)  compliance  traceability  of  1,208  pieces  of  85  lbs 

Contact Rails with KKJV stored at the Barbers Point Bonded Storage facility. The 22 random 
samples  of  contact  rails  were  shipped  to  LB  Foster  Plant  in  Niles,  Ohio,  and  will  be 
dismantled and the materials traced to appropriate Certified Mill Test Reports on January 
1‐2, 2014. 
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 Performed Combined QA and BA Audit of KKJV on December 12‐13, 2013. The Audit Team 
is preparing Audit Reports for QA and BA. (2 NCRs on QA and 2 NCRs on BA) 

 One (1) open NCR to date.   
 Monitoring KKJV QA/QC activities. 

o Kamehameha Highway Guideway (KHG) – KIWC:  
 QA/QC activities are the same as the WOFH contract. 
 No open NCR to date. 

o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  
 Attended  and  participated  in  the weekly  coordination meetings  of HART  CS Group  and 

AHJV (ASTS/AB).  
 Reviewing Alcatel Lucent and  John Controls updated Supplemental Quality Plans  [SQP(s)] 

and  Modern  Track  Machineries  Inc.  (MTM)  new  SQP  for  the  Maintenance  of  Way 
equipment. This equipment is considered rolling stocks. 

 Participated in the AHJV QA Training of ASTS and AB staff involved in the project.  
 Discussed procurement status and Buy America updates with AHJV (ASTS/AB) including the 

directive going to 4‐Train Car Consist. 
 Performed HART‐AHJV QA Audit of Siemens  Industry,  Inc.  located at Tualatin, Oregon.  (4 

NCRs found)  
 Monitoring AHJV QA/QC activities. 

o  Farrington Highway Stations Group (FHSG) II – URS Corp. (URS):  
 Reviewed and accepted the URS QAP and implementing procedures for the new contract. 
 Monitoring URS QA/QC activities.  

o Airport Guideway and Utilities (Airport) – AECOM Technical Services, Inc. (AECOM):  
 Monitoring AECOM QA/QC activities.  
 Issued Combined QA and SS Audit Report for the audit held on September 2013.  
 Closed Environmental Audit held on November 6, 2013.  

o City Center Guideway and Utilities (City Center) – AECOM:  
 Monitoring AECOM QA/QC activities.  
 Issued Combined QA and SS Audit Report for the audit held on September 2013.  
 Closed Environmental Audit held on November 6, 2013.  

o West O‘ahu Stations Group (WOSG) – URS Corp. (URS):  
 Monitoring URS QA/QC activities.  
 Closed Environmental Audit held on September 17, 2013. 

o Airport Station Group – AECOM: 
 Monitoring AECOM QA/QC activities.  
 Closed Combined QA and SS Audit Report for the audit held on September 2013.  
 Closed Environmental Audit on November 6, 2013. 

o Kamehameha Highway Stations Group (KHSG) – Anil Verma Associates, Inc. (AVA):  
 Closed Combined QA and Safety and Security Audit Report for the audit held on September 

2013. 
 Monitoring AVA QA/QC Activities. 

o Dillingham‐Kaka‘ako  Station Group – Perkins+Will (P+W): 
 Reviewing P+W QAP and implementing procedures. 

 Look Ahead 
o Continue mentoring and training personnel on approved Project Plans and Procedures.  
o Continue qualification and certification of 2‐Lead Auditors on Management Systems Audits. 
o Continue  QA/QC,  Environmental  and  Buy  America  Compliance  monitoring  and  oversight  of 

contracts executed to date.  
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o Update and  implement the 2013: Combined Management Systems  (QA and Safety & Security) 
Audit  Schedule,  Environmental  Compliance  Audit  Schedule  and  Buy  America  Compliance 
Schedule. 

o Environmental Compliance Audit of MSF (KKJV) on January 2014. 
o Follow up on and close corrective and preventative actions on all NCRs and Observations issued.  
o Review  and  approve  Contractor/Consultant  QAPs,  Inspection  and  Test  Plans  (ITPs)  and 

implementing procedures (new and updates). 
 

Figure 37. Open Nonconformance (NCR) Log Summary   

NCR No.  ORG  Reference/Activity  Corrective Action  Status 

Maintenance and Storage Facility (MSF) DB Contract 

002 
Issued: 
6/30/13  KKJV 

1208 Sticks ‐ 85# Contact Rails with 
incomplete documentation 

Acquire required documentation including 
Test reports (22 random samples shipped to 
LB Foster in Niles, Ohio to be dismantled and 
traced to CMTRs by HART on 1/2‐3/14).  Open 

West O‘ahu / Farrington Highway Guideway (WOFH) DB Contract 

067 
Issued: 
11/20/13  KIWC 

Column 73 Pad J Bearing Plinths rebar 
placement out of tolerance from 
1/8”‐1”.  

Resolve issues on Column 73 Bearing Pad 
Pedestal J.  Open 

068 
Issued: 
11/20/13  KIWC 

Column 74 Pad H Bearing Plinths 
Placement out of tolerance from 
1/8”‐2”. 

Resolve issues on Column 74 Bearing Pad 
Pedestal J.  Open 

069 
Issued: 
12/03/13  KIWC 

Column 92 Concrete Slump of 3rd

Load (Truck 259) is 8”, which is 1” 
more than tolerance. 

Check compressive strength of sample after 
21 days. Anticipating no problem because of 
water/cement ratio.  Open 

070 
Issued: 
12/03/13  KIWC   Damaged Termimesh on PIT/55 

Fix the damaged areas (2‐3”long) at separate 
location.  Open 

071 
Issued: 
12/03/13  KIWC 

Column 64 Bearing Plinths rebar 
placements are out of tolerance from 
1/8‐1/2”.  Resolve issues on Column 64 Pedestals.  Open 

072 
Issued: 
12/03/13  KIWC  4‐690‐T2 Obstructed Duct  Fix the obstruction in the Duct.  Open 

073 
Issued:  
12/04/13  KIWC 

Column 68 Bearing Plinths rebar 
placements are out of tolerance from 
1/8”‐1”. 

Resolve issues on Column 68 Bearing Pad 
Pedestals.  Open 

074 
Issued:  
12/06/13  KIWC 

24” Storm Drain Pipe bedding did not 
meet the gradation requirements 

Rework pipe bedding to meet gradation 
requirements.  Open 

075 
Issued: 
12/09/13  KIWC 

Column 98 Bearing Plinth was 2”, 
which did not meet the 5” (+/‐) 2” 
requirements. 

Check compressive strength of sample after 
21 days and verify if required strength is 
attained.  Open 

076 
Issued: 
12/18/13  KIWC 

Design Submittals missing completed 
comment logs and quality 
certifications. 

Complete design submittals to incorporate 
comments log and required quality 
certifications.  Open 

077 
Issued: 
12/19/13  KIWC 

Street Light Foundation L 116G had 
inadequate consolidation of concrete 
and only 1.5” rebar clearance. 

Performing Root Cause Analysis and 
Corrective actions.  Open 
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4.3 Disadvantaged Business Enterprise (DBE) 

HART  has  established  a  Disadvantaged  Business  Enterprise  (DBE)  program  in  accordance  with  the 
regulations of  the U.S. Department of Transportation  (USDOT), Title 49, Code of Federal Regulations, 
Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business owned and controlled by 
socially and economically disadvantaged individuals. 
 
FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts 
funds  plus  $0.214  billion  Section  5307/ARRA  funds) will  be  expended  for  Project  related  goods  and 
services. A project goal of 13% or approximately $229 million dollars has been established for awards to 
DBEs through Federal Fiscal Year 2018. 
 
It  is the policy of HART to ensure that DBEs as defined  in 49 CFR Part 26 have an equal opportunity to 
receive and participate in USDOT‐assisted contracts.  
 

 Activities this month 
This reporting period covers October 16, 2009 (FTA authorization to enter Preliminary Engineering), to 
the end of the reporting month, December 31, 2013. The following chart lists the DBE firms participating 
in the project; their reported NAICS (North American Industry Classification System) code; the reported 
race and sex of  the primary owner/manager;  the contract number  they are working under;  the dollar 
participation by contract; and the total participation for all contracts. 

 
DBE Participation 

 (10/16/09 to 12/31/13) 
DBE Firm  NAICS 

Code 
Race  Sex Contract 

Number 
Participation 

to Date 
Total DBE 

Participation  

David’s Fencing  238990  APA  M CT‐HRT‐10H0137
DB‐120 

$6,800.00 

      CT‐DTS‐1100195
DB‐320 

$129,816.37  $136,616.37

Glad’s Landscaping  561730  APA  M CT‐HRT‐10H0137
DB‐120 

$303,790.44  $303,790.44

Don’s Makiki  484110  APA  M CT‐HRT‐10H0137
DB‐120 

$546,066.68 

      CT‐HRT‐10H0449
DB‐200 

$20,893.85 

      CT‐DTS‐1100195
DB‐320 

$60,714.26  $627,674.79

Pacific Preferred 
Contractors Corp. 

237310  APA  M CT‐HRT‐10H0137
DB‐120 

$13,609.95  $13,609.95

PAC Electric  238210  APA  F CT‐HRT‐10H0137
DB‐120 

$1,415,788.97  $1,415,788.97

PMJ Builders  238310  APA  M CT‐HRT‐10H0137
DB‐120 

$43,866.00 

      CT‐DTS‐1100195
DB‐320 

$107,100.00  $150,966.00

Standard 
Sheetmetal & 
Mechanical 

236220  APA  M CT‐HRT‐10H0449
DB‐200 

$2,846.29  $2,846.29

LP&D Hawaii  541320  APA  M SC‐DTS‐1100013
FD‐240 

$216,109.25  $216,109.25

Ace Land Surveying  541370  NA  M SC‐DTS‐1100013
FD‐240 

$38,700.00  $38,700.00
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DBE Participation 
 (10/16/09 to 12/31/13) 

DBE Firm  NAICS 
Code 

Race  Sex Contract 
Number 

Participation 
to Date 

Total DBE 
Participation  

Integrated  Security 
Tech. 

561621  O  F CT‐HRT‐1200106
DBOM‐920 

$105,179.58  $105,179.58

LKG‐CMC  541618  O  F SC‐HRT‐11H0131
MM‐905 

$1,946,007.00 

      SC‐DTS‐0700001
MM‐910 

$4,282,814.19  $6,228,821.19

Lawson & 
Associates 

541690  O  F SC‐HRT‐11H0131
MM‐905 

$586,737.09 

      SC‐DTS‐0700001
MM‐910 

$299,413.40  $886,150.49

Gary K. Omori  541618  APA  M SC‐HRT‐11H0131
MM‐905 

$315,068.00 

      SC‐DTS‐0700001
MM‐910 

$183,920.00  $498,988.00

Pat Lee & Assoc.  541618  APA  M SC‐HRT‐11H0131
MM‐905 

$322,592.00 

      SC‐DTS‐0700001
MM‐910 

$183,920.00  $506,512.00

212 Harakawa  541430  APA  F SC‐HRT‐11H0131
MM‐905 

$325,320.00 

      SC‐DTS‐0700001
MM‐910 

$37,725.94  $363,045.94

JAD & Associates  541330  APA  M SC‐DTS‐0700001
MM‐910 

$663,758.73  $663,758.73

Pacific Architects  541310  APA  M SC‐DTS‐0700001
MM‐910 

$12,836.19  $12,836.19

Nagame Okawa*  541310  APA  M SC‐DTS‐0700001
MM‐910 

$57,294.58  $57,294.58

Consulting 
Structural Hawaii 

541330  APA  M SC‐DTS‐0700001
MM‐910 

$514,977.38  $514,977.38

Bright Light 
Marketing Group 

541613  APA  F SC‐HRT‐1200038
FD‐430 

$145,701.00 

      SC‐HRT‐1200149
FD‐530 

$139,883.18 

      SC‐HRT‐1300022
FD‐440 

$125,026.50  $410,610.68

Ki Concepts  541320  APA  M SC‐HRT‐1200077
MM‐922/923 

$11,700.00  $11,700.00

Miyabara 
Associates 

541320  APA  M SC‐HRT‐1300022
FD‐440 

$99,850.00  $99,850.00

Anil Verma 
Associates** 

541350  HA  M SC‐HRT‐1200111
FD‐340 

$2,421,359.72  $2,421,359.72

Total        $15, 687,186.54
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated from the DBE 
program on 2/16/10. 
**  Anil Verma Associates is a Prime Contractor and was certified as a DBE effective 6/26/13.



HONOLULU RAIL TRANSIT PROJECT    December 2013 

Page 55 of 68 

 

Race Categories  

APA 

Persons whose origins are  from  Japan, China, Taiwan, Korea, Burma  (Myanmar), Vietnam, Laos, Cambodia 
(Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories 
of the Pacific Islands, (Republic of Palau), the Commonwealth of the Northern Marianas Islands, Macao, Fiji, 
Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the Black racial groups of Africa

HA 
Persons  of  Mexican,  Puerto  Rican,  Cuban,  Dominican,  Central  or  South  American,  or  other  Spanish  or 
Portuguese culture or origin regardless of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA

 
The  total  dollar  participation  for  all  DBEs  on  all  HART  contracts  from  10/16/09  to  12/31/13  was 
$15,687,186.54. To determine progress towards the project goal of $229 million DBE participation, the 
total DBE dollar participation is compared to the amount of FTA Funds used to date and the total Project 
FTA Funds. 
 
The  total  FTA  fund  drawdowns  to  December  31  was  $217,544,022  ($213,544,022  New  Starts  + 
$4,000,000 ARRA). To meet  the 13% DBE goal on FTA  funds  received, $28,280,722  in DBE goods and 
services  would  have  to  be  utilized.  DBE  utilization  on  FTA  funds  received  to  date  is  7.21% 
($15,687,186.54 divided by $217,544,022) of the total disbursed FTA Funds. 
 
The  total Project FTA  funds under  the FFGA  is approximately $1.764 billion. To meet  the 13% project 
DBE goal, $229,307,507 in DBE goods and services would have to be utilized. DBE utilization to date on 
total FTA funds is approximately 0.89% ($15,687,186.54 divided by $1,763,903,901) of the total Project 
FTA funds. 
 

 Look Ahead 
There  are  no  formal  outreach  functions  planned  for  January,  however  HART  staff  will  continue  to 
review,  tabulate,  and  evaluate  DBE  participation  reports  submitted  by  prime  contractors with  their 
requests  for  payments,  and  take  action  to  ensure  DBEs  and  other  small  businesses  have  an  equal 
opportunity  to  participate  in  our  contracts  at  all  levels.  For  all  contracts,  HART  shall  require  prime 
contractors  to  identify elements of  a  contract, or  a  specific  subcontract  that  are of  a  size  that  small 
businesses, including DBEs, can reasonably perform and actively recruit. 
 
The  plan  is  to  continue  to  disseminate  the  prime  contractor  and  potential  prime  contractor  contact 
information  to  the certified DBEs and other points of contact  for  small businesses  to  inform  them of 
opportunity. HART’s mission is to breakdown as many barriers as possible by acting as a liaison between 
the  primes,  subcontractors,  DBEs  and  small  businesses  to  develop  mutually  beneficial  business 
relationships. 
 
For  the New Year, an extensive outreach program directed  to  the minority small business community 
through their  leaders and organizations  is planned, as well as conducting periodic pre‐bid conferences, 
seminars, workshops and business fairs to inform and encourage participation. HART staff will be readily 
available to address and satisfy any special assistance needs that arise. 
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HART’s commitment  is to meet the maximum feasible portion of  its overall goals through race–neutral 
means. We are aware there may be concerns that certain minority groups are being underutilized in the 
DBE participation process. Race‐neutral participation  is being closely monitored and contract goals or 
other race or gender conscious means will be utilized if it becomes apparent that the overall goal cannot 
be met through race‐neutral means.  

4.4 Right‐of‐Way  

 Activities this month 
o Acquisitions: 
 Completed title searches for properties along Dillingham. 
 With FTA concurrence, an administrative settlement offer was made for TMK 1‐1‐016‐006, a 

full acquisition necessary for the guideway within the Airport section.   
o Relocations: 
 Completed one residential relocation and one commercial relocation from 902 Kekaulike 

Street. 
o Budget: 
 $42.3M was spent to acquire 23 properties. The budgeted amount for the 23 parcels was 

$45.4M, resulting in a budget underrun of $2.9M. 
 $2.7M has been expended to date for relocations.      

 Look Ahead 
o WOFH Section 
 Complete the acquisition of TMK 9‐6‐04‐006, a full acquisition within the Banana Patch. 
 Make an offer of just compensation to owners of TMK 9‐4‐047‐008, a partial acquisition for 

West Loch Station. 
o Kamehameha Section 
 Complete partial acquisitions associated with TMK 9‐7‐23‐008, TMK 9‐7‐022‐008 and TMK 9‐

7‐022‐021. 
o Airport Section 
 Complete negotiations for TMK 1‐1‐16‐005, a full acquisition needed for the guideway. 
 Complete the mapping and survey work associated with an acquisition within the airport 

section. 
 Complete the appraisals for remaining partial acquisitions and easements along Waiwai 

Loop, Post Office and Middle Street. 
 Complete acquisition of TMK 1‐1‐16‐006, a full acquisition needed for the guideway 

o City Center Section 
 All acquisitions and relocations not specified in the federal court order modifying the partial 

injunction are on hold until conditions of the federal court order are met. 
 For design support, continue to secure consents to do geotechnical testing and 

environmental assessments on properties along the proposed guideway and stations. 
 Complete appraisal for TMK 1‐1‐03‐016, a full acquisition along Dillingham. 
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Figure  38.  Right‐of‐Way  Status  for  the  Parcels  [data  provided  by  Real  Estate  Acquisition  Database 
(READ)]*  

 
*During design development, the real estate requirements have been adjusted to accommodate the design refinements. Parcel 
requirements are adjusted as design is finalized.  

 
Figure  39.  Relocation  Status  for  the  Occupants  [data  provided  by  Real  Estate  Acquisition  Database 
(READ)] 
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Figure 40. Third‐Party Agreement Status  
Agreement  Completion Target  Section  Status 

University of Hawai‘i (UH) Master 
Agreement 

Pending 
February 
2014 

WOFH, 
KHG, City 
Center 

Final negotiations are underway. 

Leeward Community College (LCC) Sub‐
agreement 

Pending 
February 
2014 

WOFH  In negotiations 

UH West O‘ahu (UHWO) 
Sub‐agreement 

Pending 
February 
2014 

WOFH  In negotiations 

Department of Land and Natural 
Resources (DLNR) 

Sept 13, 2013  WOFH 
Received right of entry. Final easement 
documents pending. 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011  WOFH  Executed 

DR Horton Agreement for Construction  Mar 7, 2012  WOFH  Executed 

DHHL Master Agreement  Mar 10, 2010 
WOFH, 
MSF 

Executed 

DHHL Consent to Construct  Dec 1, 2011 
WOFH, 
MSF 

Consent to construct in place. 

DHHL License   Pending 
November 

2013 
WOFH, 
MSF 

License agreement approved by City Council in 
August. Documents being finalized. 

HDOT Master Agreement  Oct 31, 2011  WOFH  Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Apr 5, 2012  WOFH  Executed 

UH Urban Garden Sub‐agreement  Pending 
February 
2014 

KHG  In negotiations 

HDOT Master Agreement for KHG, 
Airport and City Center 

Oct 11, 2013 
KHG, 

Airport, 
City Center

Executed 

HDOT JU&O Sub‐agreement for KHG, 
Airport and City Center 

Oct 11, 2013 
KHG, 

Airport, 
City Center

Executed 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

Sept 13, 2013  KHG 
Received right of entry. Final easement 
documents pending. 

U.S. Navy / General Services 
Administration (GSA) 

Pending  N/A 
WOFH, 
KHG, 
Airport 

Navy finalizing documents for KHG and WOFH 
easements. 

U.S. Post Office Honolulu Processing 
Center 

Pending  June 2014  Airport 
Mapping and surveying completed. Appraisal is 
pending. 

Keehi Lagoon Park (*City & County of 
Honolulu Parks/DLNR) 

Pending  June 2014  Airport  In negotiations 

Honolulu Community College (HCC) 
Sub‐agreement 

Pending  July 2014  City Center In negotiations  

OCCC/Hawai‘i Department of Public 
Safety –Dillingham Blvd 

Pending  July 2014  City Center
Required due to parking space reduction at 
OCCC for roadway widening. Title search 
ongoing and discussions pending. 

Federal Court House/GSA  Pending  Oct 2014  City Center Discussions will resume. 

HI Community Development 
Agreement (HCDA) 

Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. 

DAGS  Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. 
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4.5 Planning and Environment  

 Activities this month 
o Programmatic Agreement (PA) [by PA Stipulation number] 
 III.  Identification  and  Protection  of  Archaeological  Sites  and  Burials  ‐  Archaeological 

Inventory Surveys (AIS). 
‐ The  Data  Recovery  Plan  for  Section  4  (City  Center)  State  Historic  Preservation 

Division (SHPD) Public Review ended on December 2. No comments were received. 
HART is awaiting SHPD review and/or approval of this document. 

‐ Data  Recovery  field  work  in  City  Center  is  expected  to  start  in  January  2014, 
pending SHPD approval of the Data Recovery Plan. 

‐ Next steps are for completion of Archaeological Monitoring Plans for both Airport 
and City Center  Sections.  The City Center Burial Treatment Plan will be  finalized 
after Data Recovery fieldwork is completed in the City Center Section in 2014.    

‐ Coordination  with  SHPD  and  the  O‘ahu  Island  Burial  Council  (OIBC)  as  well  as 
outreach  to  descendant  families  continues  on  the  seven  iwi  kūpuna  (human 
skeletal  remains) discovered previously during  the City Center AIS  field work. All 
seven  iwi  kūpuna  continue  to  be  protected  in  place.  A meeting was  held with 
recognized cultural descendants on December 9.    

 IV. Design Standards:   
‐ No station design community or consulting party meetings were held in December. 
‐ A 30‐day Consulting Party review of Final Design Phase plans for the Pearl Harbor 

Naval Base Station ended on December 5.   
 V. Recordation and Documentation:  

‐ Historic American Buildings Survey/ Historic American Engineering Record/ Historic 
American Landscape Survey (HABS/HAER/HALS) documentation [including required 
photo  recordation  of  adversely  affected  historic  properties  activities  and 
submission  to  the  National  Park  Service (NPS)]  is  in  progress  for  additional 
properties.  

‐ Four  sets of draft HABS documentation were  submitted  to NPS  in December  for 
review: 

 Genet House (1953 Dillingham Boulevard) 

 Higa Four‐plex (1945 Dillingham Boulevard) 

 Teixeira House (1927 Dillingham Boulevard) 

 Dillingham Boulevard Residences (portion of Kalihi Neighborhood) 

‐ The  following HABS documents  are  in  internal  review with HART: Naval  Station, 
Pearl Harbor Library/Navy Relief/Chapel (Facility 1514).  

‐ The following HAER documents are in internal review with HART: HECO Downtown 
Plant. 

 VI. National Register of Historic Places/Historic Landmark Nominations: 
‐ Preparation  of  National  Register  (NR)  nomination  forms  for  adversely  affected 

historic properties is in progress.  
‐ The following NR nominations are in internal review with HART:  

 Makalapa Navy Housing Historic District 
 Little Makalapa Navy Housing Historic District 
 Nu‘uanu Stream Bridge 
 Lava Rock Curbs 

‐ NPS  (Keeper  of  the  Register)  acknowledged  receipt  of NR Nomination  Form  for 
Mother  Waldron  Playground  in  the  November  20  Federal  Register.  Comments 
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were accepted by NPS until December 5. This historic site is already on the Hawai‘i 
Register of Historic Places. 

 IX. B. Historic Preservation Program: 
‐ Draft  letters  of  invitation  for  pre‐applicants  to  submit  full  applications  are 

undergoing preparation at HART in December and early January. 
o Mitigation Monitoring Program (MMP) 
 MMP Reporting: 

‐ Internal November monthly reports were completed in December.  
o Planning Activities 
 HART participated  in the second walk audit of the rail station areas  initiated by the City 

Department  of  Transportation  Services  (DTS)  on  December  9.  The  purpose  of  these 
audits is to identify opportunities to improve connections to and around the rail stations. 

 Monthly HART Sustainability Committee Meetings continue as the team works to identify 
ways to improve the support of green features project‐wide. 

 

 Look Ahead  
o Continued  cultural  descendant  outreach  regarding  iwi  kūpuna  finds  in  Section  4  (City 

Center).   
o All projects requesting Historic Preservation Funds that have passed the first screening will 

be invited to submit full proposals in early 2014. 
o The  following Neighborhood/Community Station Group Meetings are  forthcoming  in early 

2014:  West  O‘ahu  Station  Group  (meeting  #2),  Kamehameha  Highway  Station  Group 
(meeting #2). The first series of meetings for the Dillingham/Kaka‘ako Station Group is also 
planned for early 2014.  
 

4.6 Risk Management 

Risk management is integral to all stages of the Project and the associated contract delivery, from 
planning and design, through construction and the execution of work, to system operations, and to 
project closeout. Risk management is the systematic process of identifying, analyzing, and responding to 
risk in a timely manner. Risk assessments are performed to identify, assess, prioritize, manage, and 
mitigate risk exposure and to provide contingency plans. Risk management entails identifying potential 
project risks including appropriate mitigation. The Project Risk Register (RR) is the depository for all risks 
identified on the Project. Every month, risks contained in the Project Risk Register are reviewed to 
confirm risks are appropriately identified, identify new risks, and close out risks that no longer pose an 
issue. 
 
A major goal for HART and the FTA is to complete the FFGA project within budget and on schedule. The 
primary strategy is to maintain a reserved contingency balance throughout the life of the Project that is 
acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the chances of delivering a successful project. The objective of risk assessment is to establish an 
overall rating for each risk by assigning the likelihood of the risk happening together with the cost 
and/or time impacts to the Project if the risk does happen. The cost and/or time impact(s) to the Project 
are assessed based on a “most likely scenario.” 
 

 Activities this month 

o The top 10 risks in November are set out in Figure 42 on the next page. The Top 10 risks for 
November remained the same as those identified in October. 

o No risks were added for the month of November. 
o In November, 3 risks were deleted from the Risk Register, as shown in Figure 43 on page 62. 
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o The total number of risks decreased by 3, from 260 in October to 257 risks in November, as 
3 risks were deleted. See Figures 44 and 45 on pages 62 and 63. 

o HART continues to work with the Owner‐Controlled Insurance Program (OCIP) Consultant, 
Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 

 Look Ahead 
o Monthly contract/discipline specific risk workshops.  
o Update Risk Mitigation Plans for top risks. 
o Monthly Risk Assessment Committee Meeting. 

 

Figure 41. Risk Matrix  

 
The risk matrix  in Figure 41 above  is used  to score and rank  identified risks. The rating  is  the average 
cost and schedule impact score multiplied by the probability score. 
 
Figure 42. Top 10 Project Risks in November 

Risk ID
Contract 
Package

Risk Description Prob
Prob 

Rating
Cost 

Impact
Time

Impact

Nov. 
Risk 

Rating

Oct. 
Risk 

Rating

187
Project 
Wide

HECO maintenance clearance may be a greater distance 
than  HECO originally agreed to resulting in additional 
ROW.

50% 3 5 5 15 15

PMOC26
Project 

wide
Change in station designs may affect guideway and result 
in additional construction costs.

90% 5 5 2 17.5 17.5

11
Project 
Wide

There may be insufficient utility company resources 
available to meet the design, approvals and/or 
construction schedule. (May result in additional costs for 
rework during construction.)

75% 4 5 3 16 16

58
Project 
Wide

Core Systems design interface may result in changes to 
fixed facility design resulting in formal change orders.

90% 5 4 2 15 15

39
Project 
Wide

Contractors may not achieve contract required delivery 
dates of design information and construction interfaces to 
others.

75% 4 5 2 14 14

169 City Center
Environmental documentation required under the Federal 
court case takes longer than planned, resulting in delays 
to ROW purchase for City Center.

75% 4 4 3 14 14

63
Project 
Wide

Costs for utility relocations may increase if utility plans 
have deviations greater than contract stipulation.

75% 4 5 2 14 14

147
Project 
Wide

Late turnover of ROW to contractor may affect Project 
schedule.

75% 4 4 3 14 14

56
Project 
Wide

HDOT may not grant waiver to leave in place existing 
utilities to be abandoned that are not impacted by new 
structures requiring partial or total removal.

75% 4 5 1 12 12

59
Project 
Wide

Traffic disruptions may result in revised constraints 
imposed by City or HDOT.

75% 4 4 2 12 12
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Figure 43. Risks Deleted in November   

Nov '13 Oct. '13

43 90.00
Project 
Wide

The overall project design is incomplete and 
significant requirements risks still exist.

Risk has been deleted since design is 
progressing and individual requirement risks 
have been covered elsewhere.

7.5

149 80.02
Project 
Wide

Final design costs for DBB contracts are higher 
than in baselined budget.

Risk has been deleted since all Final Design 
contracts for DBB have been awarded.

4.5

48b 80.00 MSF
Insufficient HART resources to respond to 
contractors requests for change orders and 
claims leads to force accounting.

Risk has been deleted since it is a duplicate to 
risk #50b.

5

Risk Rating
Current  
Risk ID

SCC 
Code

Contract 
Package

Risk Description November 2013 Comments

 
 
Figure 44. Risks by Contract Package 

NewlySub-
Divided 

Risks
New Risks

Deleted 
Risks

Project Wide 64 23* 62 21* 0 0 2

WOFH 0 0 0

MSF 0 0 1

KHG 0 0 0

Core Systems Contract 0 0 0

Airport Guideway 0 0 0

City Center Guideway 0 0 0

Project Wide Stations 0 0 0

Farrington Highway Stations 0 0 0

West Oahu Stations 0 0 0

Kamehameha Highway Stations 0 0 0

Airport Section Stations 0 0 0

City Center Section Stations 0 0 0

Total 260 219* 257 216* 0 0 3

52

1

1

4

3

*41 Project Wide risks w ere determined to be applicable to various contracts and have been sub-divided into those contracts and 
evaluated at the contract level. Total number of risks contained in the risk register is 257. There are a total of 216 risks w hen 
excluding the duplicated Project Wide risks.

4

3

1

3

1

3

Contract Packages

November 2013 Update

42

30

13

31

15

42

October 2013
# of Risks

52

1

1

Total  # of 
Risks

30

12

31

15
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Figure 45. Comparison of Risk Ratings 

Total High Medium Low Total High Medium Low
Project Wide 62 17 38 7 64 17 40 7

WOFH Guideway 30 8 14 8 30 8 14 8

Maintenance & Storage Facility 12 3 4 5 13 3 5 5

Kamehameha Highway Guideway 31 3 20 8 31 3 20 8

Core Systems Contract 15 4 6 5 15 4 6 5

Airport Guideway 42 4 29 9 42 4 29 9

City Center Guideway 52 10 34 8 52 10 34 8

Project Wide Stations 1 0 1 0 1 0 1 0

Farrington Highway Stations 1 0 1 0 1 0 1 0

West Oahu Stations 4 1 3 0 4 1 3 0

Kamehameha Highway Stations 3 0 2 1 3 0 2 1

Airport Stations 1 0 1 0 1 0 1 0

City Center Stations 3 0 2 1 3 0 2 1

Total 257 50 155 52 260 50 158 52

Contract Package/Section
October 2013

# of Risks
November 2013 Update

# of Risks

 
 

4.7 Community Outreach 

 Activities this month 
o Moving into the holidays, HART had a strong presence in the community, continuing its outreach 

presentations  and  community  briefings,  and  providing  project  updates  to  businesses, 
neighborhood boards and students island wide. HART’s outreach team participated in nearly 20 
workshops,  presentations,  meetings  and  events  this  month.  HART  also  partnered  with  the 
Mayor’s office, participating in the City’s Town Hall Meeting series by providing project updates 
and answering questions about the rail system. 

 
Figure 46. Kapolei City Lights Holiday Event 
HART’s public outreach team provided  information and answered questions at the annual Kapolei City 
Lights holiday event, which drew 8,000 attendees.    
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Figure 47. Town Hall Meeting 
HART’s  Communications  Director  Jeanne  Mariani‐Belding  discussed  the  latest  project  news  and 
answered questions from the community at Honolulu Mayor Kirk Caldwell’s town hall meeting in Hawaii 
Kai. HART also participated in the mayor’s town hall meeting in Waianae earlier this month. 
 

 
 

 Construction Outreach 
o  With  construction  progressing,  community  outreach  and  keeping  the  public  informed  is  an 

important  part  of  the  project’s  success.  HART  works  closely  with  contractor  Kiewit 
Infrastructure West  Co.  and  all  of  its  contractors  to  ensure motorists  are  given  information 
early and often about all traffic changes related to rail construction work. HART  issues weekly 
traffic advisories, a weekly eBlast and puts  the word out on Facebook and Twitter  regularly. 
HART and Kiewit held two media briefings this month for traffic reporters at the City’s Traffic 
Management  Center.  Looking  ahead  to  the  New  Year,  HART’s  public  involvement  team  is 
working  with  contractors  on  canvassing  businesses  and  residents  along  the  alignment, 
conducting  monthly  business  and  residential  community  meetings  to  provide  updates  on 
construction work and holding weekly strategic task force meetings to discuss public feedback 
and how to reduce the impact of construction.  

 

 Community Input 
o HART’s public  information  team  responded  to more  than  40 public  inquiries  and  requests  in 

December  that  came  in  via  the  agency’s website,  email  and  24‐hour  hotline.  Inquiries  this 
month primarily focused on construction activities.  

 
o To date, HART’s outreach team has participated in:  

– 1, 528 presentations and events  
– 819 Neighborhood Board meetings 
 

 Look  Ahead 
Coming in January:  

o HART holds key station design community meetings in communities along the alignment. 
o Community construction updates.  
o Traffic updates and information for motorists.  
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5 STAFFING 

HART staffing activities  in December are summarized  in Figure 48 below. HART staffing projections are 
shown  in Figure 49 below and Figure 50 on the next page. For organizational structure detail, see the 
latest HART Project Organization Chart in Appendix A on page 67. 
 
Figure 48. Staffing Activities  

Title  Group  New/Existing 
HART position 
(City or PMC) 

Position Status  Start Month 

Engineering and Construction 

Change Order Manager  Engineering and 
Construction 

Existing (City or 
PMC) 

Recruiting   

Change Order Specialist    Engineering and 
Construction 

Existing (City) Interviewing     

Budget and Finance 

Transit Grants Planner*   Grants/Financial Existing (City) Recruiting   

Transit Contracts Manager* (3)   Procurement and 
Contracts 

Existing (City) Recruiting    

Secretary  Chief Financial 
Officer 

Existing (City) Recruiting   

Project Controls 

Clerk  Document 
Controls 

Existing (City) Recruiting   

Planning, Utilities, Permits & Right of Way 

Planner V* (Cultural Resources)  Planning New (City) Recruiting   

Secretary  Planning New (City) Recruiting   

Deputy Director of Planning  Planning Existing (City) Recruiting   

Administrative Services 

Human Resources Specialist* (2)  Admin. Svcs. Existing (City) Recruiting   

*Per qualifications. 
 
Figure 49. HART Staffing Projection in the Current Staffing Plan 

[Also see the Project Staffing (Actual vs. Planned) graph in Figure 50]  as of:  # Employees 

Target*  Dec 31 139 

Actual*   Dec 31 123 

Full‐Time Employees budgeted for FY14**  Jul 31  139 
*Including PMC staff   **Excluding PMC staff. 

 
The actual number of employees reflects employees hired during this period as well as employees who 
left the project from both HART and the PMC staffs. 
  
HART  currently  receives  direct  project  support  in  centralized  functions  from  the  following  City 
departments:  Honolulu  Police  Department (HPD),  Department  of  Information  Technology (DIT), 
Department  of  Budget  and  Fiscal  Services (BFS),  Department  of  Design  and  Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawai‘i 
Department of Transportation (HDOT) on Consultant Services Contracts.  
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102
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Figure 50. Project Staffing (Actual vs. Planned) 
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6 APPENDICES 

Appendix A. Project Organization Chart 
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Appendix B. Project Alignment 

 


