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Meeting our Goals

 Balance respect for property owner with 
schedule needs and project budget
 Balance responsibility of staying within the 
budget in a changing real estate market
 Continue to communicate and educate 
effectively
 Negotiate fairly 
Meet requirements of the Uniform Act



Status Summary
 ROW team continues to meet the schedule for City Center 

acquisitions relative to program procurement needs

 Intense focus on Airport and Dillingham Parcels to support   
upcoming procurement

 Current total site access available for contractor is 92%

 Eminent Domain pending
 44 prior requests for authorization from HART Board
 5 cases filed
 2 parcels rejected by the City Council
 1 settled prior to trial
 1 settled prior to trial, pending FTA approval
 2 friendly condemnations to resolve title issues
 20 properties in escrow 



Progress Site Access Available
by Land Area

as of 10/12/2015
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Total Sq Ft Requirement 14,922,261
Total Available for Contractor 13,667,625
Total Sq Ft Remaining  1,254,636
% Available for Contractor 92%
Reported Last Month 92%



Progress Site Access Available to Contractors
by Land Area by Section

as of 10/12/2015

Section 1 Section 2 Section 3 Section 4
Total SF Obtained 9,558,840 3,023,851 926,059 158,875
Total SF Required 9,808,840 3,027,020 979,875 1,106,526
% Progress  97.45% 99.90% 94.51% 14.36%



Parcel Site Control Status by Land 
Area and Ownership Type

as of 10/12/2015



Acquisition Status by Land Area 
and Ownership Type

as of 10/12/2015



Survey Maps 
(Privately Owned + Government Parcels)

as of 10/12/2015



Appraisal Status
Privately Owned Parcels 

as of 10/12/2015

Tax Map Key Square Footage



Offer Status
Privately Owned Parcels 

as of 10/12/2015

292,030
(9%)

713,894
(23%)

2,109,617
(68%)



Parcels to be Acquired
by Tax Map Key (TMK)

(Privately Owned + Government Parcels)
as of 10/12/2015



Right-of-Way Cost Estimate Update
as of 10/12/2015

Notes:

 Administrative overhead costs aggregated with the Acquisition and 
Relocation numbers

 Estimate to completion based on offers, appraisals or assessed values

Budget Expended
Remaining 

Budget 
Balance 

Estimate to 
Completion Forecast Variance

Acquisition $201.70 $75.70 $126.00 $112.30 $13.70 
Relocation $20.50 $9.20 $11.30 $15.90 ($4.60)

Total (Million) $222.20 $84.90 $137.30 $128.20 $9.10



Right-of-Way Risks to Budget

 Volatility of Real Estate Market, especially in the 
Kakaako-Ala Moana area

 Managing the number of conversions from partial 
acquisition to full acquisition

 Unanticipated relocation costs for complex 
relocations, particularly unexpected full takes



Notes:
*   Baseline assumes zero variance (budget = actual) during FFGA approval process.
** Cost exceeded budgeted amount due to conversion from partial to full acquisition.

Bold print reflects most recent acquisition

Private Property Acquisition Summary as of 10/12/2015
No TMK Take Address Owner Recordation Date Total Acquisition ($) FFGA Budget

N
ot

e Remaining Balance in 
Budget

1 1-1-016-005 Full 2676 Waiwai Loop 2676 Waiwai Loop LLC 7-Mar-14 4,924,144 6,173,973 1,249,829
2 1-1-016-006 Full 2668 Waiwai Loop Alert Holding Group 28-Mar-14 3,918,089 4,648,445 730,356
3 1-1-016-014 Full 479 Lagoon Drive Chevron USA Inc 21-Mar-14 3,042,274 3,930,328 888,055
4 1-1-016-015 Full 515 Lagoon Drive Brewer Trust 3-Jun-13 3,551,508 5,067,659 1,516,151
5 1-2-003-016 Full 1819 Dillingham Boulevard Strain 21-Apr-14 1,106,416 1,741,689 635,273
6 1-2-003-017 Partial 1815 Dillingham Boulevard Hernandez 11-May-15 151,758 111,258 -40,500
7 1-2-003-018 Partial 1803 Dillingham Boulevard Rosebud Holdings Ltd 14-Aug-15 142,407 261,258 118,851
8 1-2-003-082 Full 1825 Dillingham Boulevard Nguyen 31-Jul-14 984,299 1,596,625 612,326
9 1-2-009-001 Full 1901 Dillingham Boulevard Sebastian LLC 16-Aug-12 2,805,135 2,814,000 8,865

10 1-2-009-017 Full 1953 Dillingham Boulevard Sebastian LLC 16-Dec-14 2,257,359 436,620 ** -1,820,739
11 1-2-009-018 Full 1927 Dillingham Boulevard Rodrigues/Hinch 18-Nov-14 804,686 261,258 ** -543,428
12 1-2-010-068 Full 1900 Dillingham Boulevard Kam Trust 4-Dec-12 1,831,279 2,529,000 697,721
13 1-5-007-021 Full 545 Kaaahi Street Nuuanu Auto 11-Oct-14 2,285,004 2,819,500 534,496
14 1-5-007-023 Full 533 Kaaahi Street KWA/ Abrams 23-Apr-10 2,850,000 2,850,000 * 0
15 1-7-002-026 Full 902 Kekaulike Street 902 Partners Ltd 1-Nov-12 5,219,351 4,927,000 ** -292,351
16 2-3-004-048 Full 1156 Waimanu Street Young 21-Mar-12 1,730,578 1,730,578 0
17 2-3-004-069 Full 1168 Waimanu Street Cody Prop LLC 10-Feb-12 2,660,398 2,658,317 -2,081
18 2-3-007-033 Full 1169 Kona Street Kakaako Associates 13-Oct-14 5,825,106 10,102,669 4,277,563
19 2-3-007-036 Full 1174 Waimanu Street McArthur Trust/Hideko 8-Oct-14 1,407,845 1,951,386 543,541
20 2-3-007-044 Full 1201 Kona Street ROKH Holdings Inc 3-Oct-14 1,357,540 1,751,700 394,160
21 2-3-007-054 Full 1246 Kona Street Taran Trust 15-May-15 1,105,634 1,439,263 333,629
22 9-4-017-011 Full 94-818 Moloalo Street Okazaki 4-Aug-11 870,000 870,000 * 0
23 9-4-019-050 Full 94-819 Farrington Highway Min 1-Aug-12 1,004,277 1,005,000 723
24 9-4-047-008 Partial 94-144 Farrington Highway Robinson LLC 13-Mar-15 898,742 743,278 -155,464
25 9-4-048-046 Full 94-119 Farrington Highway Cutter Dev. 25-Jul-11 3,159,142 3,159,142 * 0
26 9-4-048-047 Full 94-136 Leonui Street Cutter Dev. 25-Jul-11 2,749,142 2,749,142 * 0
27 9-6-003-012 Full 96-171 Kamehameha Highway Alpha Omega 29-Jun-11 287,030 287,030 * 0

28 9-6-003-013 Full 96-165/169 Kamehameha Highway Reid 7-Sep-11 455,588 455,588 * 0
29 9-6-003-014 Full 96-157 Kamehameha Highway Bala 27-Jun-11 1,216,787 1,216,787 * 0
30 9-6-003-015 Full 96-159 Kamehameha Highway Bala 10-Aug-11 53,304 53,304 * 0

31 9-6-003-016 Full 96-149A Kamehameha Highway Bala 10-Aug-11 22,304 22,304 * 0
32 9-6-003-017 Full 96-149 Kamehameha Highway Farinas 15-Sep-11 559,914 559,914 * 0
33 9-6-003-018 Full 96-137 Kamehameha Highway Alipio/Solmirin 25-Jan-12 1,017,915 1,017,915 * 0
34 9-6-004-002 Full 96-93 Kamehameha Highway Kawano 5-May-11 790,000 790,000 * 0
35 9-6-004-017 Full Kamehameha Highway Suenaga 29-Jun-11 90,000 90,000 * 0
36 9-6-004-023 Partial Waihona Street Estate of Bernice Bishop 4-Aug-15 24,476 157,965 133,489
37 9-7-023-008 Partial 945 Kamehameha Highway Stuart Plaza Inv 26-May-15 300,000 151,344 -148,656
38 9-8-009-017 Full 98-077 Kamehameha Highway Continental Inv. Ltd 14-Jun-13 2,509,030 3,512,500 1,003,470
39 9-8-010-002 Full 98-080 Kamehameha Highway 50th State Prop. 1-May-12 6,027,021 6,027,021 * 0
40 9-9-003-068 Full 99-140 Kohomua Street RCJ 13-Sep-11 993,783 993,783 * 0

72,989,264 83,664,544 10,675,280



Private Property Acquisition Cost as of 10/12/2015




