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Project Map
20 Miles – 21 Stations

Project Map
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Rail Operations Center (ROC)

• ROC construction currently tracking to the planned 
Substantial Completion date of April 2016.

Physical Construction Completion 86%
Contract Billed to Date  84%

Contract Billing Planned Per Schedule  87%



West Oahu Farrington HWY (WOFH) 

Construction Completion 76%
Contract Billed to Date 75%

Contract Billing Planned Per Schedule 86%

• Project is tracking currently tracking 4 – 6 months 
behind the planned Substantial Completion date. 



West Oahu Stations 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• NPDES Permit Received 
• Preconstruction Submittals in progress 
• ROE coordination w/ UH West Oahu and Ho’opili
• Ground Breakings to be scheduled

UH West Oahu

Ho’opili

East Kapolei



Farrington HWY Stations 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%
• Contractor Preconstruction Activities Ongoing
• West Loch Station Ground Breakings Mid-January
• Baseline schedule revision being made
• Value Engineering Proposal being developed

West Loch

Waipahu Transit Center 

Leeward Community College



Kamehameha Highway Guideway (KHG)

Physical Construction Completion 46%
Contract Billed to Date 45%

Contract Billing Planned Per Schedule 90%

• The project is tracking 6 – 7 Months behind schedule 
due to third-party construction of utility relocation work.



H2R2 Ramp 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Preconstruction submittals
• Environmental Mitigation of Lee Property Completed 

awaiting final DOH approval
• Contractor installing BMP’s in preparation for site 

mobilization and ground disturbing activities.

Pearl Highlands Station



Kamehameha HWY Stations Group (KHSG) 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%
• Bid Opening November 15’
• Bid Review Underway, Contract Award Pending

Pearlridge

Aloha Stadium

Pearl Highlands



Moving Forward:  The Next 10 Miles

Airport Advanced Utilities
Physical Construction Completion 27%
Contract Billed to Date 27%

• Airport Section Utility Construction currently is tracking 7 
months behind the planned Substantial Completion date 
based upon the contractors unaccepted schedule update.

* Delays caused by access to the Navy Property 



Traffic UpdateTraffic Update



Farrington Highway in Waipahu

• Standard overnight closures at the H-1/H-2 merge



Farrington Highway in Waipahu

• Eastbound closed weeknights between Leoku St and Leokane St. for hauling 
track



Farrington Highway in Waipahu

• Westbound crossover between Aniani Place and Waipahu Depot Road for 
guideway installation



Farrington Highway in Waipahu

• Westbound closure between Mokuola Street and Waipahu Depot Road for 
utility work



Kamehameha Highway – Pearl City

• Inside lane closures for column work



Kamehameha Highway – Pearl City

• Inside eastbound lane closures for drilled shaft work.



Kamehameha Highway – Pearl City

• Eastbound inside lane closure for balance cantilever operations.



Kamehameha Highway – Pearl City

• Eastbound left-turn restriction at Kaahumanu Street



Kamehameha Highway – Pearl City

• Inside lane closures for drilled shaft work 



Kamehameha Highway

• Various daytime lane closures for utility relocation work.   





Right‐of‐Way Status Update
December 17, 2015



Meeting our Goals

 Balance respect for property owner with 
schedule needs and project budget
 Balance responsibility of staying within the 
budget in a changing real estate market
 Continue to communicate and educate 
effectively
 Negotiate fairly 
Meet requirements of the Uniform Act



Status Summary
 ROW team continues to meet the schedule for City Center 

acquisitions relative to program procurement needs
 Intense focus on Airport and Dillingham Parcels to support   

upcoming procurement

 Current total site access available for contractor is 93% of the 
total area needed

 Eminent Domain pending
 45 prior requests for authorization from HART Board
 2 parcels rejected by the City Council
 5 cases filed

• 1 settled prior to trial
• 1 settled prior to trial, pending FTA approval
• 1 parcel disputed
• 2 friendly condemnations to resolve title issues

 22 properties in escrow 



Progress Site Access Available
by Land Area

as of 11/2/2015

To
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Total Sq Ft Requirement 14,681,229
Total Available for Contractor 13,677,766
Total Sq Ft Remaining  1,003,463
% Available for Contractor 93%
Reported Last Month 92%



Progress Site Access Available to Contractors
by Land Area by Section

as of 11/2/2015

Section 1 Section 2 Section 3 Section 4

Total SF Obtained 9,558,840 3,023,851 926,059 169,016

Total SF Required 9,808,840 3,027,020 979,875 865,494

% Progress  97.45% 99.90% 94.51% 19.53%



Parcel Site Control Status by Land 
Area and Ownership Type

as of 11/2/2015



Acquisition Status by Land Area 
and Ownership Type

as of 11/2/2015



Survey Maps 
(Privately Owned + Government Parcels)

as of 11/2/2015



Appraisal Status
Privately Owned Parcels 

as of 11/2/2015

Tax Map Key Square Footage



Offer Status
Privately Owned Parcels 

as of 11/2/2015

1,231,016
(42%)

890,591
(31%)

787,677
(27%)



Parcels to be Acquired
by Tax Map Key (TMK)

(Privately Owned + Government Parcels)
as of 11/2/2015



Right-of-Way Cost Estimate Update
as of 11/2/2015

Notes:

 Administrative overhead costs aggregated with the Acquisition and 
Relocation numbers

 Estimate to completion based on offers, appraisals or assessed values

Budget Expended
Remaining 

Budget 
Balance 

Estimate to 
Completion Forecast Variance

Acquisition $201.70 $75.90 $125.80 $112.10 $13.70 
Relocation $20.50 $9.20 $11.30 $15.90 ($4.60)

Total (Million) $222.20 $85.10 $137.10 $128.00 $9.10



Right-of-Way Risks to Budget

 Volatility of Real Estate Market, especially in the 
Kakaako-Ala Moana area

 Managing the number of conversions from partial 
acquisition to full acquisition

 Unanticipated relocation costs for complex 
relocations, particularly unexpected full takes



Notes:
*   Baseline assumes zero variance (budget = actual) during FFGA approval process.
** Cost exceeded budgeted amount due to conversion from partial to full acquisition.

Bold print reflects most recent acquisition

Private Property Acquisition Summary as of 11/2/2015
No TMK Take Address Owner Recordation Date Settlement           ($) Total Acquisition ($) FFGA Budget

N
ot

e Remaining Balance in 
Budget

1 1-1-016-005 Full 2676 Waiwai Loop 2676 Waiwai Loop LLC 7-Mar-14 4,900,000 4,924,144 6,173,973 1,249,829
2 1-1-016-006 Full 2668 Waiwai Loop Alert Holding Group 28-Mar-14 3,900,000 3,918,089 4,648,445 730,356
3 1-1-016-014 Full 479 Lagoon Drive Chevron USA Inc 21-Mar-14 2,825,000 3,042,274 3,930,328 888,055
4 1-1-016-015 Full 515 Lagoon Drive Brewer Trust 3-Jun-13 3,540,000 3,551,508 5,067,659 1,516,151
5 1-2-003-016 Full 1819 Dillingham Boulevard Strain 21-Apr-14 1,100,000 1,106,416 1,741,689 635,273
6 1-2-003-017 Partial 1815 Dillingham Boulevard Hernandez 11-May-15 150,308 151,758 111,258 -40,500
7 1-2-003-018 Partial 1803 Dillingham Boulevard Rosebud Holdings Ltd 14-Aug-15 140,589 142,407 261,258 118,851
8 1-2-003-082 Full 1825 Dillingham Boulevard Nguyen 31-Jul-14 980,000 984,299 1,596,625 612,326
9 1-2-009-001 Full 1901 Dillingham Boulevard Sebastian LLC 16-Aug-12 2,800,000 2,805,135 2,814,000 8,865

10 1-2-009-017 Full 1953 Dillingham Boulevard Sebastian LLC 16-Dec-14 2,250,000 2,257,359 436,620 ** -1,820,739
11 1-2-009-018 Full 1927 Dillingham Boulevard Rodrigues/Hinch 18-Nov-14 800,000 804,686 261,258 ** -543,428
12 1-2-010-068 Full 1900 Dillingham Boulevard Kam Trust 4-Dec-12 1,825,000 1,831,279 2,529,000 697,721
13 1-5-007-021 Full 545 Kaaahi Street Nuuanu Auto 11-Oct-14 2,275,000 2,285,004 2,819,500 534,496
14 1-5-007-023 Full 533 Kaaahi Street KWA/ Abrams 23-Apr-10 2,850,000 2,850,000 2,850,000 * 0
15 1-5-028-073 Partial 1617 Dillingham Boulevard Fujii Trustee 13-Oct-15 255,000 258,439 179,373 -79,066
16 1-7-002-026 Full 902 Kekaulike Street 902 Partners Ltd 1-Nov-12 5,200,000 5,219,351 4,927,000 ** -292,351
17 2-3-004-048 Full 1156 Waimanu Street Young 21-Mar-12 1,720,000 1,730,578 1,730,578 0
18 2-3-004-069 Full 1168 Waimanu Street Cody Prop LLC 10-Feb-12 2,650,000 2,660,398 2,658,317 -2,081
19 2-3-007-033 Full 1169 Kona Street Kakaako Associates 13-Oct-14 5,800,000 5,825,106 10,102,669 4,277,563
20 2-3-007-036 Full 1174 Waimanu Street McArthur Trust/Hideko 8-Oct-14 1,400,000 1,407,845 1,951,386 543,541
21 2-3-007-044 Full 1201 Kona Street ROKH Holdings Inc 3-Oct-14 1,350,000 1,357,540 1,751,700 394,160
22 2-3-007-054 Full 1246 Kona Street Taran Trust 15-May-15 1,100,000 1,105,634 1,439,263 333,629
23 9-4-017-011 Full 94-818 Moloalo Street Okazaki 4-Aug-11 870,000 870,000 870,000 * 0
24 9-4-019-050 Full 94-819 Farrington Highway Min 1-Aug-12 1,000,000 1,004,277 1,005,000 723
25 9-4-047-008 Partial 94-144 Farrington Highway Robinson LLC 13-Mar-15 887,816 898,742 743,278 -155,464
26 9-4-048-046 Full 94-119 Farrington Highway Cutter Dev. 25-Jul-11 3,155,000 3,159,142 3,159,142 * 0
27 9-4-048-047 Full 94-136 Leonui Street Cutter Dev. 25-Jul-11 2,745,000 2,749,142 2,749,142 * 0
28 9-6-003-012 Full 96-171 Kamehameha Highway Alpha Omega 29-Jun-11 287,000 287,030 287,030 * 0
29 9-6-003-013 Full 96-165/169 Kamehameha Highway Reid 7-Sep-11 454,000 455,588 455,588 * 0
30 9-6-003-014 Full 96-157 Kamehameha Highway Bala 27-Jun-11 1,214,000 1,216,787 1,216,787 * 0
31 9-6-003-015 Full 96-159 Kamehameha Highway Bala 10-Aug-11 53,000 53,304 53,304 * 0
32 9-6-003-016 Full 96-149A Kamehameha Highway Bala 10-Aug-11 22,000 22,304 22,304 * 0
33 9-6-003-017 Full 96-149 Kamehameha Highway Farinas 15-Sep-11 558,000 559,914 559,914 * 0
34 9-6-003-018 Full 96-137 Kamehameha Highway Alipio/Solmirin 25-Jan-12 1,015,000 1,017,915 1,017,915 * 0
35 9-6-004-002 Full 96-93 Kamehameha Highway Kawano 5-May-11 790,000 790,000 790,000 * 0
36 9-6-004-017 Full Kamehameha Highway Suenaga 29-Jun-11 90,000 90,000 90,000 * 0
37 9-6-004-023 Partial Waihona Street Estate of Bernice Bishop 4-Aug-15 22,300 24,476 157,965 133,489
38 9-7-023-008 Partial 945 Kamehameha Highway Stuart Plaza Inv 26-May-15 300,000 300,000 151,344 -148,656
39 9-8-009-017 Full 98-077 Kamehameha Highway Continental Inv. Ltd 14-Jun-13 2,500,000 2,509,030 3,512,500 1,003,470
40 9-8-010-002 Full 98-080 Kamehameha Highway 50th State Prop. 1-May-12 6,010,000 6,027,021 6,027,021 * 0
41 9-9-003-068 Full 99-140 Kohomua Street RCJ 13-Sep-11 991,000 993,783 993,783 * 0

72,775,013 73,247,703 83,843,917 10,596,214



Private Property Acquisition Cost as of 11/2/2015
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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Waianae. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway near Waipahu High School. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  
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LIST OF ACRONYMS 
 

AB  AnsaldoBreda 
ACHP  Advisory Council on Historic Preservation 
ACS  Access Control System 
AFE  Authorized for Expenditure 
AGS  Airport Guideway and Stations 
AHJV  Ansaldo Honolulu Joint Venture 
AIS  Archaeological Inventory Survey 

APTA  American Public Transportation Association 
ARRA  American Recovery and Reinvestment Act 
ASG  Airport Station Group 
ASU  Airport Section Utilities 
ATC  Automated Train Control 
ATO  Automated Train Operation 
AVA  Anil Verma Associates, Inc. 
BA  Buy America 

BAC  Buy America Compliance  
BACM  Buy America Compliance Matrix 
BAFO  Best and Final Offer 
BCS  Balanced Cantilever System 
BFS  Budget and Fiscal Services 
BLS  Bureau of Labor Statistics 
BMP  Best Management Practice 
BOD  Board of Directors 
BUE  Bottom‐Up Estimate 
CAM  Construction Access Milestone 
CAR  Corrective Actions 
CCGS  City Center Guideway and Stations 
CCO  Contract Change Order 
CCTV  Closed Circuit Television 
CDC  Compendium of Design Criteria 
CE&I  Construction Engineering and Inspection 
CEL  Certifiable Elements List 
CIC  Communication Interface Cabinet 
CIL  Certifiable Items List 
CM  Construction Manager 

CMP    Corrugated Metal Pipe 
CMS  Contract Management System 
CMU  Concrete Masonry Unit 

CNMMP  Construction Noise Mitigation and Monitoring Plan 
COI  Conflict of Interest 

COMMs  Communications 
CONRAC  Consolidated Rental Car Facility 

COR  Corporation Counsel 
CP  Consulting Party 

CPM  Critical Path Method 
CPP  Contract Packaging Plan 
CSC   Core Systems Contract  

CSCC  Construction Specification Conformance Checklists 
CSL  Cross Hole Sonic Logging 

CSOC  Core Systems Oversight Consultant 
CSSP  Construction Safety & Security Plan 
CTS  Communications Transmission System 

CWRM  Commission on Water Resource Management 
CZM  Coastal Zone Management 
DAGS  Department of Accounting & General Services 

DB   Design‐Build  
DBB   Design‐Bid‐Build  
DBE  Disadvantaged Business Enterprise 

DBEDT  Department of Business, Economic Development and Tourism
DBOM   Design‐Build‐Operate‐Maintain  
DCAB  Disability and Communication Access Board 
DCCC  Design Criteria Conformance Checklists 
DCN  Design Change Notice 
DDC  Department of Design and Construction 
DES  Department of Environmental Services 

DFIM  Design Furnish Install Maintain 
DFM  Department of Facility Maintenance 
DHHL   Department of Hawaiian Homelands  
DHR  Department of Human Resources 
DIT  Department of Information Technology 

DKSG  Dillingham and Kaka‘ako Station Group 

DLIR Hawai‘i Department of Labor and Industrial Relations
DLNR  Department of Land and Natural Resources
DOE Department of Education 
DOH Department of Health 
DOL Department of Labor 
DPM Deputy Project Managers 
DPP Department of Planning and Permitting
DPR Department of Parks and Recreation 
DPS Department of Public Safety 
DS Downstream
DTS Department of Transportation Services
DVT Design Verification Test 
ECP Environmental Compliance Plan 
E/E Elevator/Escalator
EK East Kapolei

EMC Electromagnetic Compatibility 
EMF Electromagnetic Forces 
EMI Electromagnetic Interference 
EMP Environmental Management Plan 
EOR Engineer of Record
EOS Electrically Operated Switches 
ESA Engineering Services Agreement 
FAA Federal Aviation Administration 
FAI First Article Inspections 
FAT Factory Acceptance Tests 
FD  Final Design 

FDAS Fire Detection Alarm System 
FDC Field Design Change 
FEIS  Final Environmental Impact Statement 
FFC Fixed Facility Contractors 

FFGA  Full Funding Grant Agreement  
FHSG Farrington Highway Station Group 

FLSWG Fire Life Safety Working Group 
FOCN Fiber Optic Communication Network 
FTA  Federal Transit Administration  
FTE Full‐Time Equivalent 
FWS Fish and Wildlife Service 
GAT Great Aleutian Tsunami 
GBS Gap Breaker Station 
GDR Geotechnical Data Report 
GEC  General Engineering Consultant  
GET  General Excise Tax 
GIS Geographic Information System 
GSA  General Services Administration  
GT General Terms
HA Hazard Analysis

HABS Historic American Buildings Survey 
HAER Historic American Engineering Record 
HALS Historic American Landscape Survey 
HART  Honolulu Authority for Rapid Transportation 
HCC Honolulu Community College 

HCDA Hawai‘i Community Development Authority
HCSD Hawai‘i Capital Special District 
HDCC Hawaiian Dredging Construction Company
HDOE Hawai‘i Department of Education 
HDOH Hawai‘i Department of Health 
HDOT  Hawai‘i Department of Transportation  
HDPE High‐density polyethylene 
HECO Hawaiian Electric Company  
HFD Honolulu Fire Department 
HHF Historic Hawai‘i Foundation 

HHPRB Hawai‘i Historic Places Review Board 
HIE Hawaii Independent Energy 
HP Historic Preservation 

HPC Historic Preservation Committee 
HPCA Historic Preservation Certification Application
HPD Honolulu Police Department 
HPF Historic Preservation Fund 

HRHP Hawai‘i Register of Historic Places 
HRTP Honolulu Rail Transit Project 
HTI Hawaiian Telcom
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HTL  Hazard Tracking Log 
I&T  Inspection & Testing 

IAMR  Interstate Access Modification Report 
ICCS  Integrated Control and Communication Systems 
ICD  Interface Control Documents 
ICE  Independent Cost Estimate 
ICM  Interface Control Manual 
IDS  Intrusion Detection System 
IFC  Issued for Construction 
IJ  Insolation Joint 

INMS  Integrated Network Management System 
ITP  Inspection and Test Plan 
ITS  Intelligent Transportation Systems 

JTMS  Joint Traffic Management System 
JU&O  Joint Use & Occupancy 
JUOA  Joint Use and Occupancy Agreement 
 KCDD  Kaka‘ako Community Development District 
KCH  Kanehili Cultural Hui 
KHG   Kamehameha Highway Guideway 
KHSG  Kamehameha Highway Station Group 
KIWC  Kiewit Infrastructure West Company 
KKJV  Kiewit/Kobayashi Joint Venture 
LCC   Leeward Community College  

LEED   Leadership in Energy and Environmental Design   
LPR  License Plate Reader 
LRV  Light Rail Vehicle 
MIM  Manufacture‐Install‐Maintain 
MMIS  Maintenance Management Information System 
MMP  Mitigation Monitoring Program 
MOT   Maintenance of Traffic  
MOU  Memorandum of Understanding 
MOW  Maintenance of Way 
MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries 
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  
NEPA  National Environmental Policy Act 
NHL  National Historic Landmark 
NOI  Notice of Intent 

NPDES  National Pollutant Discharge Elimination System 
NPS  National Park Service 
NR  National Register 

NRHP  National Register of Historic Places 
NSM  Negotiation Strategy Memo 
NTP   Notice to Proceed  
NTS  Network Time Server 

O&M  Operations and Maintenance 
OCC  Operations Control Center 
OCIP   Owner‐Controlled Insurance Program  
OIBC  O‘ahu Island Burial Council 
OIL  Open Items List 

OMPO  Oahu Metropolitan Planning Organization 
ORCC  Operational Readiness Conformance Checklists 
OSB  Operations and Servicing Building 

OSHA  Occupational Safety and Health Administration 
OTS  O‘ahu Transit Services 
OTW  Oceanic Time Warner 

OTWC  Oceanic Time Warner Cable 
PA   Programmatic Agreement  

PAIS  Programmatic Agreement Implementation Schedule
PARs  Preventative Actions 
PB  Parsons Brinckerhoff, Inc. 
PE   Preliminary Engineering  

PGC  Pacific Guardian Center 
PHA  Preliminary Hazard Analysis 
PICM  Project Interface Control Manual
PIG  Permitted Interaction Group 
PIM  Project Interface Manager 

PLA Project Labor Agreement 
PLO Priority‐Listed Offerors 
PM Project Managers

PMC  Project Management Consultant  
PMIM Project Management and Interface Management
PMOC  Project Management Oversight Contractor 
PMSC Program Management Support Consultant
PPE Personal Protective Equipment 
PSG Platform Screen Gate 
PSGS Platform Screen Gate System 
PV Passenger Vehicle
QA Quality Assurance

QAM Quality Assurance Manager 
QAP Quality Assurance Plan 
QC Quality Control

QMP  Quality Management Plan  
QMS Quality Management System 
QTF Quality Task Force
R&R Revise & Re‐submit
RAC Rail Activation Committee   

RAMP Real Estate Acquisition and Relocation Management Plan
RCMP  Risk and Contingency Management Plan 
RCP Reinforced Concrete Pipe 
RE Resident Engineer

READ Real Estate Acquisition Database 
RFC Request for Change 
RFI Requests for Information 

RFID Requests for Interface Data 
RFMP  Rail Fleet Management Plan  
RFP  Request for Proposals  
RFQ  Request for Qualifications  
ROC Rail Operations Center 
ROD Record of Decision
ROE Right of Entry
ROW Right‐of‐Way
RR Risk Register

RSD Revenue Service Date 
RTM Requirements Traceability Matrix 
RTSA Regional Transit Stabilization Agreement

S1 Segment 1
SAIS Supplemental Archaeological Inventory Survey

SCADA Supervisory Control and Data Acquisition
SCAP Stream Channel Alteration Permit 
SCC Standard Cost Category 

SHPD State Historic Preservation Division 
SIC Sandwich Isle Communications 
SIT System Integration Testing 

SLAN Station Local Area Network 
SOG Slab on Grade
SOI Secretary of the Interior 

SOW Scope of Work
SP Special Provisions

SQP Supplemental Quality Plan 
SSC Safety Security Certification 

SSCP Safety and Security Certification Plan 
SSCWG Safety and Security Certification Working Group

SSI Sensitive Security Information 
SSMP Safety and Security Management Plan 
SSRC Safety and Security Review Committee 
SSSP Site Safety Security Plan 
STCC Spec/Testing Conform Checklists 

SWPPP Storm Water Pollution Prevention Plan
T&M Time and Material
TCCR Train Control and Communications Room
TCP Traffic Control Plan
TCS Train Control System 
TES Traction Electrification System 

TIGER Transportation Investment Generating Economic Recovery
TOC The Outdoor Circle
TOD Transit‐Oriented Development 
TPO Thermoplastic Olefin 
TPSS Traction Power Sub‐Station 
TSA Transportation Security Administration
TSI Transportation Safety Institute 
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TVA  Threat and Vulnerability Analysis
TVM  Ticket Vending Machine 
TWF  Train Wash Facility 
UCA  Utility Construction Agreement 

UFRCRA  Utility Facilities Relocation and Cost Reimbursement Agreement
UH  University of Hawai‘i 

UHWO  University of Hawai‘i West O‘ahu  
UL  Underwriters Laboratories 

UPS  Uninterrupted Power Supply 
VRCS  Voice Radio Communication System 

USACE  U.S. Army Corps of Engineers 
USDOT  U.S. Department of Transportation 

VE  Value Engineering 
VRF  Variable Refrigerant Flow 

WA Work Area
WHS Waipahu High School 
WL West Loch

WOEDA West Oahu Economic Development Association
WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSS West Side Stations

WSSG West Side Station Group 
WTB Wheel Truing Building 
WYL West Yard Lead
YCB Yard Control Bungalow 
YOE  Year of Expenditure 
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PROGRESS REPORT SUMMARY OF CHANGES
 
The following is a brief summary of changes that have occurred from the previous month’s report. For more information 
and detail, please refer to the respective pages in the report. 
 
Project Contingency  

 The current contingency balance has decreased. Please see pages 15‐16. 
 
Project Funding  

 The General Excise Tax (GET) surcharge revenue amount received has increased. Please see pages 17‐18.  

 The total amount of cash received has increased. Please see pages 17‐18. 
 
Project Revenue and Costs  

 The ending cash balance amount has increased. Please see page 19. 
 
Contract Status  

 Core Systems Contract (CSC) 
o On Nov. 2, 2015, AnsaldoBreda became a part of the Hitachi Group Company and is now Hitachi Rail Italy 

(HRI). Please see page 23. 
o On Nov. 3, 2015, Ansaldo STS became a part of the Hitachi Group Company. Please see page 23. 
o The current contract value has increased. Please see page 26. 

 

 West O‘ahu Station Group (WOSG) 
o A contract page for the West O‘ahu Station Group construction contract has been included, and the WOSG 

design contract page has been removed. Please see pages 37‐38. 
 

 Farrington Highway Station Group (FHSG) 
o The contract substantial completion date has been corrected. Please see page 39. 
o A section for “Quality Management” has been added. Please see page 40. 

 

 Ramp H2R2 
o The contract substantial completion date has been corrected. Please see page 49. 
o The projected substantial completion date has shifted to a later date. Please see page 49.  
o A section for “Quality Management” has been added. Please see page 50. 

 

 Kamehameha Highway Station Group (KHSG) 
o The current contract value has increased. Please see page 51.  
o The percentage complete has been adjusted. Please see page 51. 

 

 Airport Section Utilities Construction  
o The projected substantial completion date has shifted to a later date. Please see page 55.  

 

 Airport Station Group  
o The current contract value has decreased. Please see page 59.  
o The percentage complete has been adjusted. Please see page 59. 

 

 City Center Section Guideway and Utilities 
o The incurred‐to‐date amount has decreased. Please see page 61.  
o The percentage complete has been adjusted. Please see page 61. 

 

 Construction Engineering & Inspection East Side Sections 
o The substantial completion date has been updated. Please see page 68. 
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 On‐Call Construction Contractor 
o The current contract value has increased. Please see page 71.  

 
Utility Agreements 

 The Utility Agreements Status table has been updated to reflect outstanding agreements, pending amendments, 
and any applicable MOUs. Please see page 75‐76. 

 
Right‐of‐Way  

 One partial acquisition has been completed in the City Center section. Please see page 77. 

 The Third‐Party Agreements table has been updated to group together different types of agreements. Please see 
pages 80‐81. 

 
Risk Management  

 The total number of risks in the risk register has increased. Please see pages 96‐100 and 125. 
 
Staffing 

 The actual number of employees has increased. Please see page 103. 
 
Appendix D. Procurement and Contract Status 

 The Independent Financial Auditor “II” Contract has been added to the Remaining Contracts table. Please see 
page 120. 

 
Appendix I. Indices on Key Commodities 

 The source for the graph for “Industrial Energy Charge per KWh” has been changed to reflect HECO’s Schedule P 
rate, which is the rate that HECO indicates HART will be subject to. Please see page 127. 
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1     EXECUTIVE SUMMARY 
 

KEY ACTIVITIES THIS MONTH 
Project Overview 

Construction of the Honolulu rail system continues to progress at a steady 
pace. More than 5 miles of the elevated guideway has been built, with 
crews having completed more than 250 columns and more than 200 
spans stressed.  
 
Between east Kapolei and into Waipahu, nearly all of the underground 
foundations are in place. Along Kamehameha Highway, more than a 
dozen columns have been built. Work on foundations and utility 
relocation work continues in other areas along the corridor. 
 
At the Maintenance and Storage Facility, work is more than 85 percent complete. Most of the buildings on the 43‐acre 
site in Waipahu are scheduled for completion by the end of the year. The base yard should be done early next year, in 
time for the delivery of HART’s first rail cars. 
 

Kamehameha Highway Stations Group Construction Bid Results 
Four construction companies have submitted bids to build the three 
rail stations at Pearl Highlands, Pearlridge and Aloha Stadium. 
 
Watts Constructors had the apparent low bid of $112,724,335. 
Other companies that submitted bids were Nan, Inc., Hawaiian 
Dredging Construction Company and Hensel Phelps. HART is now in 
the process of evaluating the bids. 
 
The three stations in the Pearl City area were originally included in a 
nine‐station package that came in well over HART’s budgeted projections. HART cancelled that solicitation. In 
repackaging the station construction work into three smaller packages, HART was able to save more than $40 million.  
 

Cost: 
 

Project Costs Summary  
Through Oct. 30, 2015 

  Current Budget ($M) Incurred To Date ($M) 
Project Budget  $4,459.6 $1,772.7 

Project Contingency  $489.0 $0.5

Finance Charges*  $173.1 $0.0

TOTAL  $5,121.7 $1,773.2 
* $173.1 million represents the project debt financing costs that are federally eligible. The total 
estimated debt financing costs of the project is $215 million, per the FFGA Financial Plan. 

Schedule: 
Project Progress*  

Through Oct. 30, 2015 
  Actual Early Plan Late Plan 
Overall Project Progress  40.6% 69.2% 61.0% 
Overall Construction Progress  32.2% 62.6% 53.4% 
Overall Design Progress  87.3% 99.6% 98.2% 
Overall Utilities Progress  39.5% 85.6% 73.0% 
*All progress charts reflect early program expectations regarding the type of contract, timing of award, design, 
and execution of the nine western stations, eastern guideway and stations, and utilities work. These contracts 
have been repackaged and rescheduled to later dates and once the overall schedule is rebaselined, the cost 
curves will be revised to reflect the contract approved dates at that time. 

 

HART presented the status of the program budget and schedule to the Board of Directors at the October and November 
monthly meetings. Forecasts indicated an increase to project costs and a completion in 2021.  
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Overview: 
Core Systems Contract (CSC) 
The CSC contractor is continuing to progress through Final Design. Qualification and design verification tests are 
ongoing; completing passenger vehicle communications and UPS tests. Construction interface with the MSF contractor 
(KKJV) is ongoing. AHJV is on site finalizing the Yard Control Bungalow (YCB) roof structures and beginning installation of 
lighting fixtures and HVAC units. AHJV is also finalizing the fire detection wiring at the MSF OSB and MOW buildings. 
Installation activities are underway for the first four passenger vehicle carshells. (See Section 4.1.A for details) 
 
Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contractor has completed final design for the WOSG, FHSG and KHSG stations. The 
manufacturing of the required elevator and escalator equipment for these stations can be released once the respective 
contractor’s schedules have been submitted and approved. The NTP for both FHSG and WOSG have been issued. The 
contractors for both projects must provide an acceptable schedule in order for the manufacturing of the FHSG and 
WOSG equipment to be released; this has not yet occurred for either project. The KHSG contract was advertised in 
August, with bid opening occurring Nov. 17, and award planned by the end of this year. (See Section 4.1.B for details) 
 
West O‘ahu Farrington Highway (WOFH) Contract 
HART and Kiewit Infrastructure West Company (KIWC) continue to work together to ensure that quality and safety are 
the highest priorities. HART continues to monitor KIWC production rates as it relates to potential schedule impacts. 
KIWC submitted a revised baseline schedule dated October 2014 for which production was measured against. The most 
recently submitted progress schedule, through October 2015, reflects a nearly six month delay to the contractual 
substantial completion date specific to the LCC portables, parking lot, and access structure operations. KIWC and HART 
continue to work together to mitigate the impacts to the critical path activities. A revised baseline schedule was 
submitted by KIWC in August 2015 and it is anticipated that a Contract Change Order is required to accept the revised 
baseline schedule and updated substantial completion date. (See Section 4.2.A for details) 
 
Maintenance and Storage Facility (MSF) Contract 
The contractor is continuing with preparation for car delivery anticipated in spring of 2016. Coordination with the 
abutting WOFH mainline contractor continues for completion of site access in the east and west yards, including rail, 
vehicular access, and utility interconnection. HVAC installation, painting, and finishing are continuing for the Operations 
and Servicing Building (OSB), Maintenance of Way (MOW) and Wheel Truing Building (WTB), as well as mechanical, 
electrical and plumbing installations. Construction of slab on grade is complete in the OSB shop area. Concrete Masonry 
Unit (CMU) construction is complete and structural steel erection commenced for the Train Wash Facility. Installation of 
rail is continuing for the tracks heading toward the Train Wash Facility, and the MOW tracks, subballast and ballast 
installation is ongoing for the West Yard and East Yard Lead tracks. (See Section 4.2.D for details) 
 
Kamehameha Highway Guideway (KHG) Contract 
Construction of columns has been completed from just west of Waimano Home Road to the WOFH contract, with the 
exception of the C‐piers at Acacia that are currently being constructed. Discussions with HECO are being held at an 
elevated level to coordinate the schedule of work to minimize project delays. ROE for utility relocations are nearing 
completion, with work anticipated to start once utility ROE has been received. HART and HDOT are working together to 
achieve concurrence on betterment costs and funding. Per KIWC’s progress schedule, as submitted with the application 
for payment, the contract is twelve months behind schedule, which includes the guideway structure completion in April 
2017 and the remaining roadway civil work being completed by September 2017. (See Section 4.3.A for details) 
 
Airport Section Utilities (ASU) Construction Contract 
The Airport Section Utilities contract continues to be impacted by differing and unforeseen site conditions. In spite of 
these impediments, work is proceeding along Kamehameha Highway, Airport and the Nimitz Off‐Ramp area. On Sept. 2, 
Nan was notified that work related to the telecom duct bank at Valkenburgh would be deleted from the contract. Nan 
continues to progress on utility relocation along Kamehameha Highway. (See Section 4.4.B for details) 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of Oct. 30, 2015) 
All progress charts reflect early program expectations regarding the type of contract, timing of award, design, and execution of the nine western 
stations, eastern guideway and stations, and utilities work. These contracts have been repackaged and rescheduled to later dates and once the 
overall schedule is rebaselined, the cost curves will be revised to reflect the contract approved dates at that time.  
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the 
schedule. 

 

Figure 1. Overall Project Progress (% Complete) 

 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

 
Figure 2. Construction Progress (% Complete) 

 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
 

Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of Oct. 30, 2015) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,459.6M 
o Current Project Contingency ‐ $489.0M 
o Project Finance Charges ‐ $173.1M 
 

 HART presented the status of the program budget and schedule to the Board of Directors at the October and 
November monthly meetings. Forecasts indicated an increase to project costs and a completion in 2021. 

 
 Total Incurred Cost = $1,773.2M (39.8% of current project budget) 

o October 2015 Incurred Cost = $46M 
 
 

2.3   Project Contingency (data as of Oct. 30, 2015) 
Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $489.0M 
o Contingency drawdown to date –  $154.6M (24% of baseline project contingency budget) 
o $3.8M contingency drawdown during October 2015. Please see Appendix B for more details. 

 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 
Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through August 2015 Report  90.01 ‐ 90.03  ($142.9)

Contingency drawdown September 2015 Report  90.01 ‐ 90.03  ($7.8)

Contingency drawdown October 2015 Report  90.01 ‐ 90.03  ($0.1)

Contingency drawdown November 2015 Report  90.01 ‐ 90.03  ($3.8)

Contingency drawdown to date   90.01 ‐ 90.03  ($154.6)

Current FFGA Project Contingency  90.01 ‐ 90.03  $489.0 

 
 

 

 
 
 
 
 

Total	Incurred	Cost	=	$1,773.2M	
	

(previous	report	=	$1,727.2M)	

Current	Contingency	Balance	=	$489.0M	
	

(previous	report	=	$492.8M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  November	2015	

17 | P a g e  
 

 
 

 

2.4  Project Funding (data as of Oct. 30, 2015) 
 
Figure 7. Planned vs. Received Project Funding 

Planned2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 n/a

Interest Income on Cash Balance 7 3 2 9
FTA Section 5309 New Starts  Revenue

4
0 1,550 447 447

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 1208 1,586

Total 385 5,356 1,959 2,046
1
 GET and Interes t Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

4 
New Starts  Funds  Obl igated Through Federa l  Fisca l  Year 2014 Tota ls  $806.3 Mil l ion

Planned vs. Received Project Funding

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 
Actuals Received

2007 ‐ Present 
Actuals Received

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) =  Pre‐PE GET, 

investment and miscel laneous  income  minus  pre‑PE expendi tures .  The  $298 mil l ion i s  included in the  Pre‐FFGA actua l  amounts  received 

between 2007‐2009 of $378 mil l ion.

 
 
 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge (data as of Oct. 30, 
2015)  

o $1,208M = amount received since the Project’s 
entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,239M = Projected Net GET Surcharge 

Revenue for FYs 2010‐2Q 2016, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 2.5% short 
of projections to date, or $31M behind. 

 $31M shortfall is approximately 0.9% of the total GET surcharge projections per the FFGA Financial 
Plan of $3.291B. 

 
o $65M = GET surcharge received in October 2015. 

 

 Full Funding Grant Agreement (FFGA) 
o $0M = New Starts drawdown processed and received through Oct. 30, 2015.  
o $25.4M = New Start drawdown submitted to City BFS in October 2015, but $0 funds have been received 

through Oct. 30, 2015. 
 

 The §5307 funds for the Project, per the Financial Plan, are $210M. 
 

 HART presented the status of the program budget and schedule to the Board of Directors at the October and 
November monthly meetings. Forecasts indicated an increase to project costs and a completion in 2021. The 
financial plan is currently being updated. 

 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (data date as of Oct. 30, 2015, per the FTA TEAM website) 
 

Federal Fiscal          
Year Allocation

Obligated            
Amounts

Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $127,019,679 $109,257,679 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $447,009,679 $1,102,990,321 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 
 
 
 
 

Total	Cash	Received	Since	PE	=	$1,959M		
	

(previous	report	=	$1,894M)	
	

GET	Received	Since	PE	=	$1,208M	
	

(previous	report	=	$1,143M)	
	

GET	Received	Since	2007	=	$1,586M	
	

(previous	report	=	$1,521M)
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2.5   Project Revenue and Costs  
  (data as of Oct. 30, 2015) 

 
Figure 10. Project Revenue versus Incurred Costs  

 

 
Figure 11. Cash Balance Summary 

OCTOBER 2015 CASH BALANCE SUMMARY 

   OCTOBER 
FY16 YTD 
Cumulative 

Beginning Cash Balance 10/01/15  232,102,828  293,010,823 

        

Expenditures:       

Operating Expenditures  (931,679) (4,214,255)

Capital Expenditures  (30,499,987) (176,043,016)

Expenditures Total:  (31,431,665) (180,257,271)

        

Receipts:       

GET Surcharge  64,820,862  117,151,246 

FTA Drawdown  0  35,503,048 

Interest                    17,781  60,204 

Other (rental, refunds, copy fees, etc.)                    25,250  67,007 

Receipts Total:  64,863,893  152,781,505 

        

Ending Cash Balance 10/31/15  265,535,057  265,535,057 
 

Note: Project Cost Reports can be found in Appendix C. 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = Oct. 30, 2015 

Ending	Cash	Balance	10/31/15	=	$265.5M	
	

(previous	report	=	$232.1M)	
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3     SCHEDULE  
(data as of Oct. 30, 2015) 

 
OVERVIEW 

 HART presented the status of the program budget and schedule to the Board of Directors at the October and 
November monthly meetings. Forecasts indicated an increase to project costs and a completion in 2021. 
 

 The Master Program Summary Schedule reflects currently approved schedule end dates for contracts that have 
been awarded, and planned dates for future contracts. The schedules in the Contract Status section (Section 4) 
reflect current contractor forecast end dates for contracts that have been awarded. The Pearl Highland Transit 
Garage schedule is being drafted and will be included in next month’s schedule.   
 

 H2R2 Ramp (DBB‐385), WOSG (DBB‐171) and FHSG (DBB‐271) contractor schedules will be added to this report 
as soon as baseline schedules are accepted by HART. Until accepted contractor schedules become available, 
placeholder schedules spanning the contract dates are displayed in the contract sections of this report. 
 

 HART continues to closely monitor, review and manage all active construction packages. Previously reported 
delays continue to be addressed by the project teams. See contract pages for further details.  

 
KEY ISSUES 

 WOFH construction contractor progress is behind approved planned schedules for the LCC station area civil and 
structural work.  
 

 KHG guideway construction contractor progress is behind approved planned schedules.   
 

 Right‐of‐way acquisition, third‐party interface and utility relocations continue to be areas of concern for 
program completion.   
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Figure 12. HRTP Master Project Schedule Summary (MPSS)   
The Master Program Summary Schedule reflects currently approved schedule end dates for contracts that have been awarded, and planned dates for future contracts. It is statused against the FFGA Baseline MPS. Active contracts’ end dates will not change, 
unless a change order is issued. For the contractors’ forecasts of active contracts end dates, see Contract Status section (Section 4).  
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4     CONTRACT STATUS 
 

Core Systems Contract (Section 4.1.A) 
OVERVIEW 

 Vehicle Aluminum Carshell Manufacturing is moving forward in Reggio Calabria, Italy – The third and fourth 
carshells arrived in California.  

 Final Assembly of Train 1 continues to ramp up with cabling and raceway and subcomponent assembly work. 

 Progressing with sub‐system testing and design verification activities. 

 Yard Control Bungalow construction is underway – Construction of the walls and roof slab is complete. 

 Traction Power Cable installation continues; currently installing power feeds to the MSF TPSS.  

 On Nov. 2, 2015, AnsaldoBreda became a part of the Hitachi Group Company and is now Hitachi Rail Italy (HRI). 

 On Nov. 3, 2015, Ansaldo STS became a part of the Hitachi Group Company. 
KEY ISSUES 

 Revisions to the station and guideway Construction Access Milestone (CAM) dates might affect substantial 
completion of the Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of potential 
impact once we have clarity of the expected CAM dates. This issue is being addressed in CSC RFCR # 18. 

 Vehicle Production and Testing is an ongoing monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle may have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise. 

 
 
Fare Collection System (Section 4.1.C) 
OVERVIEW 

 Received a competitive number of proposals on Nov. 13, 2015, for the Fare Systems DBOM contract. It is 
anticipated that the top three will be selected through an interagency evaluation committee in early December. 
Award is anticipated end of January 2016. 

 COR continues to review the Operations & Maintenance Memorandum of Understanding with Budget and Fiscal 
Services (BFS). 

KEY ISSUES 

 O&M MOU needs to be signed by all parties prior to award of Fare Systems contract. 

 Developing a Priority List of Offerors from the proposals received on Nov. 13, 2015. 
 
 
West O‘ahu Farrington Highway Guideway (Section 4.2.A) 
OVERVIEW 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – LCC construction is ongoing with 
excavation, compaction, grading, and utility relocation activities in the parking lot area. The delivery of the 
portable buildings was completed in October 2015. KIWC has begun with the installation of the portable units in 
November. 

 Balanced Cantilever System (BCS) Form Advancement – BCS construction is progressing and all pier tables are 
complete. Segment casting and stressing is proceeding in both eastward and westward directions from Piers 255 
and 256. All segments for Pier Table 253 and 254 have been completed.  

 Span by Span Advancement – Heading #2 at Waipahu High School, Work Area 4, is currently progressing 
westbound. Eastbound spans have been erected by West Loch Station and are proceeding towards Waipahu 
Station. Heading #3 has been assembled in the area around the Pearl Highlands Station and spans have been 
erected heading towards the eastern end of the WOFH segment.  

KEY ISSUES 

 Intersection Closure for Span by Span Operation (for additional detail, see 4.2.A Key Issues) 

 Track Construction Operations (for additional detail, see 4.2.A Quality Management) 

 Project Close Out Coordination (for additional detail, see 4.2.A Key Issues) 
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Maintenance and Storage Facility (Section 4.2.D) 
OVERVIEW 

 Power distribution panels within the OSB, MOW and WTB, and pulling of power distribution conductors is 
ongoing. Permanent power has been extended from the main disconnect to the OSB and MOW distribution 
switchgear.  

 Contractor completed CMU wall construction for the Train Wash Facility and commenced structural steel.  

 Signal and train control conduit installation continues in the yard.  

 Installation of rail is continuing for the tracks heading toward the Train Wash Facility and MOW as well as the 
East Yard Lead and West Yard lead tracks.    

 The contractor completed the wheel lathe and appurtenant parts in the WTB.  

 Siding installation is complete for the OSB and MOW. 

 Painting, HVAC, and finishing are continuing for the OSB, MOW and WTB, as well as mechanical, electrical and 
plumbing installations. Construction of slab on grade is complete in the OSB shop area. 

KEY ISSUES 

 Coordination with the abutting WOFH main line contract for completion of site access in the east and west 
yards, including rail, vehicular access and utility interconnection. 

 Preparation for the receipt of rail car delivery is underway including completion of an unloading area on the 
maintenance track adjacent to the OSB. 

 Orderly completion of traction power, train control and building services raceways for turnover to Core Systems 
Contractor. 

 Establish telephone service as necessary for building occupancy (elevator and fire alarm). 

 Install fire pump for building occupancy. 
 
 
Kamehameha Highway Guideway (Section 4.3.A) 
OVERVIEW 

 Construction of Drilled Shafts – With the mobilization of the LB44, KIWC currently has 2 drill spreads working on 
KHG. Over 45% of the KHG shafts have been completed.  Drilled shafts are being constructed ahead of the 
planned production rates in the September 2015 Schedule, which KIWC has submitted with a Request for 
Change (RFC) to contract substantial completion date.  

 Relocation of Utility Poles – Relocation of utility pole 51 at TMK 9‐8‐008‐029 is pending finalization of the ROE 
with the property owners and utility companies. 

 HDOT Betterments – KIWC has been issued RFCRs to incorporate HDOT’s betterments into the design and 
construction. HART has received the cost proposal for RFCR 30 (Replace CMP with RCP), has finalized the ICE, 
received HDOT concurrence, and is waiting for NSM approval for negotiation. HART has received the cost 
proposal for RFCR 32 (Traffic Signals), and is finalizing the NSM. The remainder of the betterment RFCR is still 
pending receipt of cost proposals from KIWC. 

 Balanced Cantilever System (BCS) – KIWC has completed installing all BCS shafts including Pier 306 up and down 
station and KIWC has started working on Pier 307 down station east of the H‐1 overpass. KIWC anticipates 
superstructure construction to begin in early 2016.  

KEY ISSUES 

 KIWC Resource Levels – Column construction resumed again in November, but operations were again halted to 
support the WOFH project, while continuing to implement structures access MOT along Kamehameha Highway. 
KIWC continues to try and balance between the KHG and WOFH projects which is creating a lack of production 
on the KHG contract. HART has put KIWC on notice and carries the lack of resources for the KHG contract within 
the project meeting minutes on a weekly basis.  
 
The planned mobilization of a third drill spread to KHG has been postponed to ensure unrestricted traffic flow in 
the vicinity of Pearl Ridge and Pearl Kai, as well as issues obtaining MOT during the holiday season. Drill will 
temporarily remain on WOFH, and KIWC currently intends to mobilize the 885 into this area in January. 
 
Permanent ITS work continues to be installed along the alignment and traffic signals crews’ ceased construction 
due to resources being moved to the WOFH project. 
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 Environmental Complaints – HART continues to work with KIWC to respond to and mitigate noise complaints 
along the KHG alignment. Noise monitoring stations have been installed to assist in the monitoring of the 
construction activities and work hours have been adjusted accordingly. KIWC and HART will continue to monitor 
the entire alignment to ensure compliance. 

 Utility relocations along the alignment continue to progress, but may be impacted by third‐party schedules, 
primarily HECO. 

 
 
Airport Section Utilities (ASU) (Section 4.4.B) 
OVERVIEW 

 The contractual Substantial Completion milestone for ASU is Feb. 6, 2016, and was intended to ensure 
completion of this work prior to the contractor for the Airport guideway beginning construction. Delays, in 
particular the Navy right of entry issue, have extended the projected ASU milestone date to August/September 
2016. However, the Airport Segment Guideway and Stations contract has also been delayed and will not be in 
construction prior to the forecast completion of the ASU contract. Finalizing the descoped work at Valkenburgh 
could lessen the delay.  

 
KEY ISSUES 

 On Oct. 9, 2015, while uncovering and removing an existing duct bank, the contractor damaged live cables 
belonging to Oceanic Cable and Verizon. Cables were repaired and back in operation within 12 hours. The 
removal of the remaining duct bank will need to be discussed to avoid any further disruptions.  

 
 
Contracts in Procurement  
OVERVIEW 

 Active Procurements: 
o Airport Guideway and Stations Design‐Build RFP:  HART is on schedule with the Part 2 solicitation timeline 

for Alternative Technical Concepts discussions.   
o City Center Guideway and Stations (CCGS) Design‐Build RFP:  The Qualifications proposals were received 

on Nov. 18, 2015.   
o Kamehameha Highway Stations Group (KHSG) Construction Contract (Design‐Bid‐Build) RFB:  Bids were 

received on Nov. 17, 2015 and publicly opened. Four firms submitted bids:  Hawaiian Dredging 
Construction Co. ($123,699.400.00); Hensel Phelps ($148,749,000.00); Nan Inc. ($115,805,845); and Watts 
Constructors ($112,724,335.00). 

o The Fare Systems Contract RFP:  Proposals were received on Nov. 13, 2015.   
o Independent Financial Auditor “II” Contract RFP:  The RFP was issued on Oct. 26, 2015. Proposals are due 

on Dec. 1, 2015. 
 

 Upcoming Procurements: 
o The Dillingham Utilities and Roadway Design‐Bid‐Build Contract is anticipated to be advertised in early 

2016.   
 
KEY ISSUES 

 None. 
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Original Contract:                        $573,782,793  Incurred‐to‐Date:    $157,005,259 
Current Contract Value1:           $598,563,687  Incurred in October:   $6,832,859 

 

1Current Contract Value = Original contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019 
Projected Substantial Completion: December 2019 
 

Project Description: Providing rail passenger vehicles, automated 
train control system, traction electrification system (TES), 
communication systems, passenger platform screen gates (PSGs), 
and operation and maintenance of the Project.   
 

Project Overview: The CSC contractor is continuing to progress through Final Design. Qualification and design 
verification tests are ongoing; completing passenger vehicle communications and UPS tests. Construction interface 
with the MSF contractor (KKJV) is ongoing, with AHJV on site finalizing the Yard Control Bungalow (YCB) roof structures 
and beginning installation of lighting fixtures and HVAC units. AHJV is also finalizing the fire detection wiring at the 
MSF OSB and MOW buildings. Installation activities are underway for the first four passenger vehicle carshells.  
 

COST INFORMATION: 
 

 
 
 
 
 

 
 

 

The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised.  
 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
October Change Orders 

Actual DBE Participation:  $129,165    Change No.  Description  Amount ($) 
DBE % Attained:  0.029%    CCO00018  9 months Delay Claim Resubmittal   $8,700,000 
      CCO00019  Four Car Consists ($5,200,000) 

      Cumulative to Date $24,780,894 
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SCHEDULE: 

 
 

 
 
 
 
 
 
 
 
 

_______________________________________________________________________________________________________ 
 

CRITICAL PATH SUMMARY: 
 Continue to oversee construction activities with the MSF contractor, the CSC installation subcontractor and the 

On‐Call Contractor.  

 Passenger Vehicle crews received the first four carshells and assembly of the first vehicle is underway at the final 
assembly facility in Pittsburg, CA. This work is being monitored closely.  

 Due to the modified CAM dates, the equipment installation at Pearl Highlands and Pearlridge Stations are 
driving the critical path. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Project‐Wide Percent Complete: 29% 
 Passenger Vehicle Percent Complete: 38% 

 
Design: 
 ATC/SCADA – Documents Received: 12, Documents 

Returned: 10. 
 Communications – Documents Received: 10, Documents 

Returned: 21. 
 Traction Power – Documents Received: 15, Documents 

Returned: 27. 
 Fire Detection – Documents Received: 2, Documents 

Returned: 5. 
 Platform Screen Gates – Documents Received: 5, Returned: 

14. 
 Passenger Vehicles – Documents Received: 8, Documents 

Returned: 16.  
Manufacturing: 
 Performed manufacturing oversight work at the Hitachi Rail 

factories. (For additional details, please see the Vehicle 
Carshell Progress Tracker in Appendix E.) 

 Perform final assembly oversight work at Pittsburg, CA. Work 
continues to ramp up on the assembly of the first train; cabling 
and raceway pre‐assembly. 

Look Ahead: 
Design: 
 Completion of ATC/SCADA Final Design for 

Segment 1. 
Manufacturing: 
 Passenger Vehicle Manufacturing – Continue 

carshell assembly for the first ten carshells (first 
three trains).  

 Continue installation of cable bundles, raceways, 
windows and vehicle equipment. 

Testing: 
 Traction Power – Design Verification of TPSS 

Temperature Rise – Fontana, CA (December 2015). 
 Traction Power – Pre‐shipping Inspection Test East 

Kapolei TPSS – Fontana, CA (December 2015).  
 Communication Systems – Pre‐Shipping Inspection 

Test for Passenger Information System – Plano, TX 
(January 2016). 

 Communications Pre‐Shipping Inspection of On‐
Board Systems – Plano, TX (January 2016). 

 Communications Design Verification of Integrated 
Network Management System (INMS) – Plano, TX 
(January 2016). 

 

  Interim Design 
Submitted Documents 

Final Design
Submitted Documents 

Target 
Completion Date 

Passenger Vehicles   100%   59%  4th Q 2015 

Communications   100%   44%   4th Q 2015 

ATC/SCADA   88%  94%   4th Q 2015 

TES   100%   100%   4th Q 2015  

Fire Detection   100%   56%   4th Q 2015  

PSG, UPS, MOW, YCB  N/A  78%  4th Q 2015 
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Activities this Month (continued): 
Testing: 
 Witnessed Passenger Vehicle First Article Inspections for the 

brakes system, air system and door operator in Westminster, 
Maryland. 

 Witnessed Passenger Vehicle First Article Inspection of 
passenger seats in Bellwood, Illinois.  

 Conducted a production status inspection of Passenger Vehicle 
components at the ULITIMATE Plant in China.  

 Performed ICCS Software Audit in Levane, Italy.  
 Train Control Systems – Pre‐Shipping Inspection Test for LCC 

Station TCCR Equipment – Batesburg, SC. 
 

MSF: 
 Yard conduit installation: On‐Call Contractor installation of 

yard conduit extensions is ongoing.  
 OSB conduit installation: On‐Call Contractor completed Public 

Announcement and Access Control System/Intrusion 
Detection System (ACS/IDS) conduits on the upper floor of the 
OSB and the MOW buildings.  

 Yard Control Bungalow ‐ completion of roof slab and 
installation of lights and HVAC units.  

 AHJV continues walk through activities with KKJV for shared 
access for the Wheel Truing Building (WTB), Operations and 
Servicing Building (OSB) and Maintenance of Way (MOW) 
building.  

 TES Cable Installation is underway at the MSF Traction Power 
Sub‐Station. 

 TES feeder cable installation is underway in storage track area. 
 Construction of foundations for the Closed Circuit Television 

Cameras poles at the MSF perimeter is ongoing. 

Look Ahead (continued): 
 Communications Pre‐Shipping Inspection of 

Telephone System – Plano TX, (December 2015). 
 Communications Pre‐Shipping Inspection of Voice 

Radio Communication System (VRCS) – Plano TX, 
(February 2016). 

 Train Control Systems – Pre‐Shipping Inspection Test 
for LCC Station SCADA Hardware – Batesburg, SC 
(December 2015). 

 Train Control Systems – Pre‐Shipping Inspection Test 
for Waipahu Station SCADA Hardware – Batesburg, 
SC (December 2015). 

 Train Control Systems – Pre‐Shipping Inspection Test 
for West Loch Station SCADA Hardware – Batesburg, 
SC (December 2015). 

 Train Control Systems – Pre‐shipping Inspection test 
– Ho‘opili TCCR – Batesburg, SC (December 2015). 

 
MSF: 
 Continued installation of Traction Power cabling in 

Storage Track and OSB feeder track areas. 
 Construction of the foundations and conduits for 

Communication Interface Cabinets at the MSF Yard. 
 Installation of Train Control and COMMs cables in the 

track areas. 
 Construction of Communication Interface Cabinet 

(CIC) foundations in the yard and CCTV poles at the 
MSF perimeter. 

 Pulling COMMs cables in the OSB and MOW. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Revisions to the station and guideway Construction Access Milestone (CAM) dates might affect substantial 

completion of the Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of potential 
impact once we have clarity of the expected CAM dates. This issue is being addressed in RFCR # 18. 

 Vehicle Production and Testing is an ongoing monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle may have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise. Weekly meetings are taking place. 

_______________________________________________________________________________________________________ 
 
QUALITY MANAGEMENT: 
 Overall quality of the contract is good. 

 

Design Verifications & System Testing
Subsystem  Test Completed Date Completed

PASSENGER VEHICLES 
First Article Inspection Test for Brakes, Air Systems and Automatic Door Operator 
in Westminster, Maryland.  

Oct. 9, 2015 

PASSENGER VEHICLES  First Article Inspection Test for passenger seats in Bellwood, Illinois.   Oct. 27, 2015 

PASSENGER VEHICLES  
Conducted a production status inspection of Passenger Vehicle components at 
the ULITIMATE Plant in China. 

Oct. 19, 2015 

COMMUNICATIONS  Performed ICCS Software Audit in Levane, Italy.   Oct. 9, 2015 

TRAIN CONTROL 
Train Control Systems – Pre‐Shipping Inspection Test for LCC Station TCCR 
Equipment – Batesburg, South Carolina. 

Nov. 6, 2015 
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Passenger Vehicle ‐ Oversight

Facility  Activity Date Completed
Pittsburg, CA  On‐site inspector in place to oversee and report on Hitachi Rail Final Assembly 

activities. The first four carshells arrived at the Final Assembly Facility.  
Ongoing 

 

CSC NCR Log 
  TOTAL CLOSED OPEN

AHJV & Subs  24  23  1 

Hitachi Rail  278  194  84 

TOTAL  302  217  85 
 

 Hitachi Rail had previously generated NCRs for each aluminum carshell element with manufacturing issues found 
during carshell production; primarily at the subassembly supplier (CMC). Corrective actions have been taken for 
future production, and adjustments are being made to current assembled parts. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES:     
 

Yard Control Bungalow (YCB) with roof slab completed.    MSF Yard – Installation of high voltage cables. 
     

   

  MSF Yard – Installation of high voltage cables. 
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Original Contract:              $50,982,714    Incurred‐to‐Date:      $4,784,807   
Current Contract Value1:  $50,982,714    Incurred in October:    $140,825   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. Elevators and Escalators Manufacture‐Install‐Maintain (MIM) 
Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: May 2018   
Projected Substantial Completion: The May 2018 completion date 
will change to a later date predicated on the award of the DB 
contracts for the east portion of the guideway. The Airport 
Guideway and Stations has been advertised. The City Center 
Guideway and Stations DB contract part 1 was advertised in August 
2015, as planned.  
 
Project Description: Furnish / install / test / maintain all elevator 
and escalator equipment located at the 21 stations.  

 
Project Overview: The release to begin manufacturing of the FHSG and WOSG equipment will be scheduled once an 
approved construction schedule with the respective contractors has been completed. The Notice to Proceed for FHSG 
was issued in August. The WOSG NTP was issued in October.  
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised. 

 
 
 

DBE Participation    October Change Orders 
Actual DBE Participation:  $0    Change No.  Description  Amount ($)
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts will impact the 
completion of the Elevator Escalator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 9.4%; Planned Value: 35% 
 
 Final Design is approximately 40% complete, as 9 of the 21 

stations are ready to be released for manufacturing once 
the contractor’s schedules are approved. 

 All draft equipment drawings for the 21 stations have been 
submitted for review and have been accepted. 

 Design is complete on the three FHSG stations, three 
WOSG stations, and the three KHSG stations. 

Look Ahead:
 Release for manufacturing for the Farrington 

Highway Station Group and the West O‘ahu Station 
Group elevators and escalators will be scheduled 
once the respective contractor’s schedule has been 
approved and issued.  

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 The release to allow manufacturing for FHSG, WOSG and KHSG will be dependent on the acceptance of an approved 

schedule for each of these contracts. The 4 stations included in the DB contract for Airport Guideway and Stations has not 
yet been awarded. Final completion of the equipment requirements for these stations is on hold pending contract award. 
The 8 stations included in the City Center Guideway and Stations contract is also on hold pending contract award of the 
DB contract for this work. 
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C. Fare Collection System 
Contract No.: TBD   
Contractor: TBD 
Contract Start Date: TBD 
Contract Substantial Completion: TBD 
Projected Substantial Completion: TBD 
 
Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible for 
design, manufacture, testing and installation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept smart 
cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. Equipment 
and software to be used by both HART and the City and County will include the transaction processing, fare equipment 
monitoring, customer service systems, as well as a Data Warehouse. TheBus equipment will consist of stand‐alone smart 
card readers on board.   

 

Project Overview: The Fare Systems RFP was released on Aug. 11, 2015. A competitive number of proposals were received 
on Nov. 13, 2015. An award is anticipated at the end of January 2016. An MOU for capital cost sharing with the City has 
been executed and an MOU for Operations and Maintenance has been drafted and the technical review is complete. The 
document is currently with COR for legal review. A Fare Systems technical consultant contract was awarded on Sept. 24, 
2015, to CH2M Hill to support design review, testing and installation. The selected DBOM contractor is anticipated to start 
design in April 2016.  

______________________________________________________________________________________________________ 
 

COST INFORMATION: TBD   
______________________________________________________________________________________________________ 
 

SCHEDULE:  
 RFP released Aug. 11, 2015. Award anticipated in January 2016. System design anticipated to start in spring 2016. 

 Manufacture in winter 2017. 

 System testing for the back office functions and TheBus anticipated winter 2017. 

 Anticipated system pilot launch on TheBus is spring 2018, with full roll out on TheBus (including all central 
systems) in winter 2018. 

 Interim roll out on rail is still scheduled for fall 2018. 

 Full roll out on rail in late 2019. 
______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 MOU for O&M cost sharing between HART and the City. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Completed two rounds of COR review of O&M MOU and 

review with BFS regarding financial system reporting 
requirements within the MOU. 

 Confirmed MOU between HART and OahuMPO not 
required, but sub‐contracts agreement required for 
OahuMPO fare modeling funding. 

 Completed M4 for fare modeling work. 
 Begin evaluation of vendor proposals. 
 Provide HART Board with briefing on Fare Systems plans. 

Look Ahead:
 Review OahuMPO long range plan ridership results 

and apply for OahuMPO grant for partial funding of 
Fare modeling work. 

 Working with interagency evaluation team, 
develop a Priority List of Offerors for the Fare 
Systems. 

 Meet with top three identified Priority List of 
Offerors and discuss BAFO issues. 

 Prepare BAFO documents.  
 Prepare O&M MOU for signature. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 O&M MOU needs to be signed by all parties prior to award of Fare Systems contract. 
 Developing a Priority List of Offerors from the top three proposals received on Nov. 13, 2015. 
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Original Contract:                  $482,924,000  Incurred‐to‐Date:      $478,279,230   
Current Contract Value1:     $631,206,384  Incurred in October:    $15,217,811   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: December 2016 
 
Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei Station and ending at the Pearl 
Highlands Station.  
 
Project Overview: In November, progress continues for utilities, dilled shafts, columns, segment casting, and span 
stressing. Segment erection from West Loch Station through East Kapolei Station has been completed. Headings #1 
and #2 are erecting segments from West Loch Station and Waipahu High School (WHS), respectively, to progress 
towards Waipahu Transit Center Station. Heading #3 is erecting segments towards the eastern end of the alignment. 
The Project’s Key Quality Issues continue to focus on drilled shafts and segment repairs, in addition to the repairs of 
Span 17.  
 

COST INFORMATION: 
 

 
 

 
 
 
 
 
 
 
 

 

 
 

In November, KIWC submitted Pay Application #73 for the October 2015 billing and it is currently being reviewed by 
HART. Pay Application #71 for Escalation Due to Schedule Impacts – 1/1/15 to 3/31/15 and Pay Application #72 for the 
September 2015 billing have been approved and closed. HART executive management maintains that retention will 
continue to be withheld until such time that satisfactory progress is achieved. 
 

DBE Participation    October Change Orders 
Actual DBE Participation:  $6,339,887    Change No.  Description  Amount ($) 
DBE % Attained:  1.31%    None  ‐‐‐ ‐‐‐ 

      Cumulative to Date $148,282,384
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SCHEDULE: 
 Progress is lagging from the approved baseline schedule. KIWC has notified HART that a 6 month time extension beyond 

substantial completion is needed to complete work at LCC due to these impacts. HART is currently working with the 
contractor to mitigate delays and is evaluating the merit of KIWC’s request for change to the substantial completion date. 

 
__________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 The lead time for modular buildings at LCC and delays with procurement and LCC ROE Agreement have had an impact to 

the overall schedule. The modular buildings at LCC arrived on site in October 2015 and are being installed in November 
2015. 

 The LCC ROE for construction and the KIWC Issued for Construction (IFC) design for the LCC portables and parking lot were 
executed a couple of weeks ahead of KIWC’s August 2015 Update schedule. Production rates for span erection continue 
to reside at or near critical path.  

 Work in the Balanced Cantilever System area has slipped from the October 2014 schedule and is at or nearing critical path 
with minimal total float days available.  

__________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

WOFH Construction Status as of 11/13/15 

Utility Status  Qty  
to Date 

Final 
Qty 

% 
Complete 

 
Structure 
Element 

***Total 
to Date 

Planned to Date 
Total 
Qty  % Complete   Accepted 

Schedule* 
Revised 

Schedule** 
Water Line  8,918  9,348  95%    Shafts  303  309  296  309  98% 

Sewer Line  550  570  96%    Columns  240  252  223  283  85% 

Fuel Line  340  340  100%    Segment Casting  3,181  3,209  2,855  3,209  99% 

Gas line  1,498  1,591  94%    Spans Stressed  209  222  187  274  76% 

Drainage Line   3,525  5,166  68%    * Accepted Schedule was submitted in 2013. 
** The planned values are based on KIWC’s pending July schedule revision dated 
August 24, 2015. Revised schedule reflects a 6 month delay in completion. 
*** Total quantity for the construction items has been revised to reflect the latest 
Issued for Construction number of shafts, columns, segments and spans. 

Elec/Telecom  16,589  21,374  78%   

Street Lights  6,335  8,357  76%   

Traffic Sig/ITS 
Duct bank 

8,152  10,802  75% 
 

System Sites  975  7,046  14%                 

ITS Systems 
Devices 

821  4,121  20% 
               

Activities this Month: 
Earned Value: 76% [(Total Achieved to October 2015 ($463.1 
million) + Projected November 2015 Period ($15.8 million))/Total 
Contract Including Executed Change Orders ($631 million)]. 
Planned Value: 86.3%  
 

Look Ahead:
Design Progress 
 HART and KIWC are working together to complete final 
design. Additional submittals are expected to be issued 
for construction, pending coordination with other parties 
and contracts.  
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________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Design Completion Schedule – As of mid‐November, 124 of 134 design submittals have been accepted. Department of 

Transportation Services (DTS) traffic signal design packages account for a majority of the remainder of the design, which is not 
impacting construction 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – KIWC has begun work at the LCC Station area and 
the delivery of the new portable buildings was completed in October 2015 ahead of planned schedule.  

 Construction Production/Baseline Schedule – Meeting the project’s schedule will continue to be a challenge. A re‐sequenced 
October 2014 baseline schedule was submitted to HART in December 2014, showing more realistic construction durations, 
which is being used to track progress against schedule of payment milestones. KIWC submitted an updated schedule in August 
2015 via a Request for Change (RFC) containing significant unilateral changes in durations, logic, as well as activity modifications, 
which are currently under review by HART and will be negotiated as part of the contract time extension change order. 

 Intersection Closure for Span by Span – KIWC has successfully completed span erection and post tensioning at multiple  
intersections, and  temporary intersection closures continued through November to support span operations. KIWC and HART 
will continue to evaluate opportunities for minimizing full closures at intersections during span by span operations over 
intersections along Farrington Highway.   

Activities this Month (continued): 
Shaft/Column  
 Performed drilled shaft construction, drilling, and placing of 
concrete for a total of 6 drill shafts. Set rebar and placed 
concrete for 10 columns. 

 

Guideway Segment Erection  
 Eastbound Heading #1 segments were erected from Span 175 
through Span 188. Westbound Heading #2 segments were 
erected from Span 249 through 240. Heading #3 is progressing 
from Span 262 to the eastern end of the alignment, to be 
completed by mid‐December. 

 

Utility Relocation  
 KIWC continues to relocate third party utilities and is staying 
out in front of drilled shaft productions. All shaft conflict 
relocation has been completed on the project. Only guideway 
utility conflicts are outstanding. 

 

Balanced Cantilever Structure 
 Cast the stem walls for pier abutment at Pier 252. Cast 1 
segment upstream at Pier 254. Cast 2 segments downstream 
and 1 segment upstream at Pier 255. The formwork for BCS 
Segment 256‐1U was completely installed. Travelers at 254 
upstream and 255 downstream were moved to Pier Table 
256. 

 

Track Construction 
 KIWC continues with thermite welding activities and replacing 
track inserts at Ho‘opili Station. KIWC is also installing track 
plates and concrete plinth forms east of West Loch Station. 

 

Precast Yard 
 Precast Yard performed daily segment and sound wall casting 
averaging 2 segments per day or 7‐10 segments per week.  

 

KIWC/Third‐Party Coordination 
 HECO and KIWC continue to resolve conflicts with utility 
relocations. 
 

Civil Structures 
 Mechanically Stabilized Earth (MSE) Block Wall by Pier 251 
continues to progress. Work continues on Walls A, C and D. 

Look Ahead (continued):
Shaft/Column 
 Continue with column production along Farrington 
between Work Area 3 Phase 6 and 7 (Mukuola St.) 
continuing towards Work Area 3 Phase 9. Column 
production is proceeding from Work Area 3 Phase 9 
(Kahuali‘i St.) westward.   

 

Guideway Segment Erection 
 Segment span erection will continue from Span 240 
westbound towards Waipahu Transit Center, and from 
Span 188 eastbound along Farrington Highway to 
intersect Heading #2 at Waipahu Transit Center Station. 
Heading #3 will continue segment erection from Span 263 
to Span 266.  

 

Utility Relocation 
 Work to relocate the remaining wet utilities 
(sewer/water) and dry utilities (traffic signal, street 
lighting and fiber optics) along Farrington Highway, in 
preparation for eastbound segment erection. 

 

Balanced Cantilever Structure 
 KIWC will continue to cast the last downstream segments 
for the balanced cantilever at Pier 253. Segments will be 
cast downstream for Pier 255 and upstream at Pier 256.  

 

Track Construction 
 Align and final set of the rail will be performed by Ho‘opili 
Station. Welding operations will return in December 
2015, east of West Loch Station. 

 

Precast Yard 
 Casting of segments will be completed for the WOFH 
project, and KIWC will continue with segment repair 
work. 

 

KIWC/Third‐Party Coordination 
 Continue to resolve conflict construction and traffic 
issues with third‐parties. 

 

Civil Structures 
 MSE Block Walls A, C and D will continue to progress by 
Pier 251.  
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 Closeout and Coordination – As the project approaches substantial completion, KIWC has begun coordination with oncoming 
station contractors, as well as discussions between HART and KIWC on project closeout documentation requirements.   

 

__________________________________________________________________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 KIWC continues to follow their established quality processes. There have not been any significant findings through quality monitoring 

and audits. 
 Span 17 Damage and Repair – During the erection process of Span 17, segments 17‐1, 17‐2, 17‐11 and 17‐12 were damaged due to 

unbalanced support from the temporary bearings. NCR 00314 was opened to address this issue. This issue has been technically 
resolved and a recommendation to proceed with the repair has been issued. Ongoing repair at Span 17 is not on the critical path.   

 Drilled Shaft Quality – As the drilled shaft activity nears completion, the quality of the shafts have improved substantially. KIWC is 
currently working on the Drilled Shaft 236 repair. KIWC will proceed to the shaft preparation for repair at Shaft 217 to 225. 

 Pre‐Cast Segment Progress/Quality ‐ 133 of the total 476 NCRs (27.9%) have been related to segmental  casting issues like damaged 
shear keys, concrete voids and spalls. Proper correction procedures have already been developed and are being implemented, and 
these issues are currently being resolved. 

 Closing Out NCRs – Both KIWC and HART have been working together to promptly correct, validate, and close out NCR’s during this 
period. A total of 10 NCRs have been closed since last month including three drilled shaft issues, two column finish issues, one precast 
segment tensioning issue, one column shear key spall issue, and one issue regarding MOT, BCS Pier Table and track plinth concrete 
elevation. 

 Maintenance of Traffic (MOT) Concerns – HART and KIWC continue to work together through joint site meetings to ensure that the 
MOT is in place and in conformance with KIWC’s approved plans.  

 Track Construction Operations – HART and KIWC continue to have discussions on Direct Fixation Shim Tolerances. KIWC is working to 
resolve outstanding technical issues on the shim tolerances. 
 
 

WOFH NCR Log 
Total NCRs Issued To Date CLOSED OPEN

476  416  60 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

PROJECT PICTURES: 

Erect segments at Span 261, Work Area 7.    Pouring concrete plinth at West Loch Station 
Column 161, WA 2. 

 

Balanced Cantilever Pier Table 256 and segments 
at Span 257. 

  Stressing permanent tendons at Span 184, WA 2. 
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Original Contract:               $56,088,470  Incurred‐to‐Date:         $0 
Current Contract Value1:   $56,088,470  Incurred in October:    $0 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

B. West O‘ahu Station Group (WOSG) 
Contract No.: DBB‐171   
Contractor: Nan, Inc. 
Contract Start Date: October 2015 
Contract Substantial Completion: March 2018 
Projected Substantial Completion: TBD 
 

Project Description: The West O‘ahu Station Group Construction 
contract includes services to build three (3) transit stations along 
Kualaka‘i Parkway and Farrington Highway. The stations are East Kapolei 
(EK), UH West O‘ahu (UHWO) and Ho‘opili Stations. In addition to the 
transit stations, operational ancillary buildings, traction power substation and adjacent areas are included in this 
project. 
 
Project Overview: The contractor was issued Notice‐to‐Proceed (NTP) on Oct. 13, 2015.  
 
COST INFORMATION: 
 
 

 
 
 
 
 
 

 

 

  
 
  
 
 
 
 
 
 

DBE Participation    October Change Orders/Amendments 
Actual DBE Participation:  $0    Change No./Amend  Description Amount ($) 
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 Baseline Schedule approval. 

 Review and approval of contractor’s administrative plans and procedures are required by the contract. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 
 
 NPDES permit received. 
 Draft Baseline Schedule to be submitted. 
 Draft plans and procedures being submitted. 
 Right of Entry documents for Ho‘opili and UH West O‘ahu. 

Look Ahead: 
 Right of Entry documents from Ho‘opili and UH 

West O‘ahu. 
 Baseline Schedule approval. 
 Incorporating the final conformed set into the 

contract document upon receipt from design. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Baseline Schedule. 
 
_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 

 

WOSG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

0  0  0 
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Original Contract:                 $78,999,000  Incurred‐to‐Date:          $0 
Current Contract Value1:    $78,999,000  Incurred in October:     $0 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
C. Farrington Highway Station Group (FHSG) 
Contract No.: DBB‐271   
Contractor: Hawaiian Dredging Construction Company, Inc. 
Contract Start Date: August 2015 
Contract Substantial Completion: January 2018 
Projected Substantial Completion: TBD   
   
Project Description: The Farrington Highway Station Group construction 
contract includes services to build three (3) transit stations along 
Farrington Highway. The stations are West Loch (WL), Waipahu Transit 
and Leeward Community College (LCC) Station. In addition to the transit 
stations, operational ancillary buildings, kiss and ride lots, and parking lots servicing the West Loch and LCC stations 
and adjacent areas are included in this project. 
 
Project Overview: The contractor was issued Notice‐to‐Proceed (NTP) on Aug. 17, 2015. Hawaiian Dredging 
Construction Company (HDCC) introduced One (1) Value Engineering (VE) concept– Augercast piles at the Waipahu 
Transit Station. HDCC has received HART’s feedback regarding the concepts and intends to submit an official VE 
proposal to HART. HDCC is currently working on the project plans, baseline schedule and contractual submittals. 
 
COST INFORMATION: 

 
 

 

 
 

 
 

 

 
 
 

 
 
 

 

 
 

 

 
 
 

DBE Participation    October Change Orders/Amendments 
Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 Obtaining NPDES permit. 

 Baseline Schedule approval. 

 Review and approval of contractor’s administrative plans and procedures as required by the contract. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 
 
 Revised draft Baseline Schedule to be submitted; HART will 

review. 
 Preliminary discussion for one (1) Value Engineering concept 

proposed by HDCC.  
 Draft HDCC’s Quality Assurance Plan has been submitted.   
 Submission of required contractual documents such as 

resumes and personnel directory.  

Look Ahead: 
 Value Engineering proposals. 
 Baseline Schedule approval. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 HDOT approval and DPP grading plan approval. 

 Baseline Schedule. 
_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 

 

FHSG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

0  0  0 
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Original Contract:             $195,258,000    Incurred‐to‐Date:      $230,308,016   
Current Contract Value1: $274,878,772    Incurred in October:      $4,462,419   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016 
   
Project Description: The MSF contract consists of the Operations and 
Servicing Building, Maintenance of Way, Train Wash Facility and 
Wheel Truing Building. In addition to the four (4) facility buildings, 
MSF includes rail procurement, special trackwork, ties, third rail and 
other track material for the four guideway segments on the project. 
 

Project Overview: MSF substantial completion is April 21, 2016. The MSF‐HART team is evaluating a two week time 
extension requested by KKJV due to weather events to date in 2015.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 

 
 
 
 
 
 

DBE Participation    October Change Orders 
Actual DBE Participation:  $388,923    Change No.  Description  Amount ($) 
DBE % Attained:  0.20%    None  ‐‐‐  ‐‐‐  
      Cumulative to Date $79,620,772 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

 CRITICAL PATH ISSUES: 
 Scheduling work related to yard track and OSB to support program MSF 

completion date.  

 Coordination with abutting WOFH main line contract for completion of track 
work in west yard, and utilities and site access in the east yard.  

_______________________________________________________________________ 
 

WORK PROGRESS: 

Activities this Month: 
Earned Value: 84% [(Total Achieved to September ($222 million) + 
Projected October 2015 Period ($7.7 million))/Total Contract Including 
Executed Change Orders ($275 million)]. Planned Value: 87% 
 
Yard/Utilities 
 Installing conduit for systems, communications, train control, 

traction power, site electrical and exterior lighting. 

 Yard lighting installation has resumed. 

 Track drain, subballast, and ballast installation East Yard Lead is 
ongoing and commenced for West Yard Lead. 

 Asphalt paving of walkways for the Storage Tracks is complete in 
Phase 2. 

Operations and Servicing Building (OSB)  
 Completed slab on grade (SOG) construction. 

 Installation of mechanical/electrical/plumbing is ongoing. 

 Commended elevator installation. 

 Extended permanent power into building. 

 Installing of service and emergency lighting. 

 Installing drywall and interior and exterior building finishes. 

 Installing framing for fixed ceilings. 

 Installing metal door frames, doors, and glazing.   

 Installing power distribution cabinets continues. 

 Installation of air handlers and ventilation fans continues. 

 Painting of interior surfaces is ongoing. 
Maintenance of Way (MOW)  
 Pulling power distribution conductors.  

 Installed diffusers and solar tubes and skylights. 
 

Look Ahead: 
Yard/Utilities 
 Continue train wash, MOW, and 

ready track installation. 

 Continue East Yard Lead track. 

 Continue West Yard Lead track. 

 Continue contact rail installation and 
testing. 

 Continue testing of running rail. 

 Continue installation of exterior yard 
and perimeter lighting. 

 Complete Signal and Control 
Raceway. 

 Turnover of Storage Track in Phase 2 
to CSC. 
 

OSB 
 Installation of turntables and 

hydraulic lifts. 

 Interior finishes/HVAC. 

 Continue installing elevator. 

 Install floor tile and bathroom 
accessories. 

 Energize distribution power. 
 
MOW 
 Complete power distribution 

conductors. 
 

MSF Construction Status   
86% Complete Overall 

as of 11/30/15
Element  % Complete* 
OSB  93% 

MOW Building  93% 

WTB  97% 

TWF  53% 

Rail Procurement  98% 
*Not including testing and commissioning.
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Activities this Month (continued): 

 Completed elevator installation. 

 Installing mechanical/electrical/plumbing systems. 

 Completed power distribution cabinets. 

 Installing of interior doorframes and personnel doors is complete. 

 Application of polished floor finish continues. 

 Continuing installation of ceiling tiles. 

 Installed bathroom tile mockup. 
Wheel Truing Building (WTB) 
 Completed personnel doors installation. 

 Completed wheel lathe assembly installation. 

 Completed remaining HVAC/electrical/compressed air rough in. 

 Extended permanent power into building. 

 Installing power distribution. 

 Completed painting. 

 Installing plumbing trimout. 

 Installing ceramic tile. 
Train Wash Facility (TWF) 
 Completed installing CMU walls. 
 Installing door frames. 
 Installing louver sills. 
 Installing grounding grid. 
 Installing structural steel. 
Rail Procurement and Installation  
 Installation of contact rail is ongoing. 

 Receiving materials and installing turnouts is ongoing. 

 Distributing rail materials to WOFH is ongoing. 

 Installation of pre‐curved rail is ongoing. 

 Installing subballast and ballast for ready tracks RL1 – 3 and W1 
heading toward MOW and Train Wash. 

 Continuity testing of running rail and conductivity testing of contact 
rail.  

 Preparing for upcoming turnover of Phase 2 Storage Tracks to CSC. 
Administration 
 Continue working with the CSC to resolve design interface issues and 

turned over raceways for CSC cable pulling activities. 

Look Ahead (continued): 

 Interior and exterior finishes. 

 Continue electrical, mechanical and 
plumbing. 

 Complete installation of exterior 
doors and glazing. 

 Tile floor and wall installation. 
 
WTB 
 Complete plumbing trim.  

 Complete ceramic tile. 

 Release Building Systems raceway to 
CSC.  

 
Train Wash Facility 
 Continue structural steel installation. 

 Continue window and door frame 
installation. 

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Joint Occupancy with Core Systems Contractor – weekly meetings are held and details are being worked out for 

systematic release of areas and infrastructure whereby the Core Systems Contractor can commence work.  

 Coordination with the abutting main line contract – for completion of site access in the east and west yards, 
including rail, vehicular access and utility interconnection. 

 Train Car Delivery and Assembly – Rail, access and building completion in support of train car delivery and 
assembly, including site access and internal movement of assembled rail cars. 

 Orderly completion of traction power, train control and building services conduits. 

 Resolution of outstanding ICDs.  
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 Overall quality of the contract is good.  

 NCR 28 concerns application of fire stops and seals in rated walls. 

 NCR 29 concerns a missing ground wire. 
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MSF NCR Log

Total NCRs Issued To Date CLOSED OPEN
29  27  2 

 
PROJECT PICTURES: 

Sawcutting the asphalt walkway at Storage Tracks. Extending raceways to light pole foundation 
outside of MOW. 

 
 
 
 
 
 
 
 
 
 
 
 

Raceway installation under raised floor in OSB 
Operations Control Center (OCC). 

  Installation of flow control valves for fire 
protection system in MOW. 

     

WTB wheel truing machine conveyor belt 
installation. 

  TWF CMU wall temporary bracing. 
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Original Contract:               $372,150,000    Incurred‐to‐Date:     $175,130,414   
Current Contract Value1:  $388,909,985    Incurred in October:     $6,483,341   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: September 2017 
 
Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations, columns and aerial structure. 
 
Project Overview: Construction of the drilled shafts has moved east of the H‐1 overpass in order to maintain progress 
while HECO clearance issues are resolved. Construction of columns has been completed from just west of Waimano 
Home Road to the WOFH contract, with the exception of the C‐piers at Acacia that are currently being constructed. 
Discussions with HECO are being held at an elevated level to coordinate the schedule of work to minimize project 
delays. Construction of the Balanced Cantilever column 306 up and down station has been completed and KIWC has 
begun construction on Pier 307 down station east of the H‐1 overpass.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 

 

 
 

In November, KIWC submitted Pay Application #52 for the October 2015 billing and is currently being reviewed by 
HART. 

DBE Participation      October Change Orders 
Actual DBE Participation:  $297,631      Change No.  Description  Amount ($) 
DBE % Attained:  0.08%      None  ‐‐‐  ‐‐‐ 
          Cumulative to Date  $16,759,985 
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SCHEDULE: 
 KIWC schedule has continued to slip due to various factors including; weather, lower productivity and resource sharing between 

KHG and WOFH projects, and third‐party utility relocation work. HART has noted that it is KIWC’s contractual responsibility to 
coordinate third‐parties activities, which have contributed to the schedule slippage.  
 

KIWC submitted a schedule revision in December 2014 with a data date of October 2014. This schedule showed a revised 
Substantial Completion date of April 4, 2017. HART provided review comments to the schedule and has requested re‐submittal 
via Request for Change (RFC) due to the change to the contractual substantial completion date.   
 

KIWC has since submitted a revised schedule in September 2015 via RFC, re‐sequencing the guideway and road work. The 
schedule contains significant unilateral changes in durations, logic, as well as activity modifications, and is currently being 
reviewed by HART. The revised schedule shows the guideway structure forecasted to be complete in April 2017 with completion 
of the roadway civil construction and the overall project in September 2017.  
 

In the most recent schedule submitted, the longest path increased to ‐374 days of total float. The total float was at ‐277 days in 
the July 2015 update, and ‐200 days in the October 2014 update.  

 
________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 The KIWC third truss (Heading 3) has been assembled at the WOFH Pearl Highlands Station work area and is east bound heading 

toward the KHG alignment. This location of Heading 3 has created a delay to the start of span by span segment erection for 
KHG. Currently, the schedule shows span by span segment erection starting in December 2015.  

 HECO schedule forecasts at utility conflicts 11‐920‐M1 and 8‐860‐M1 has resulted in further delays to the KHG project, which 
has been partially mitigated by KIWC re‐sequencing the road widening work.  

________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

KHG Construction Status as of 11/13/15

Utility Status 
Qty  

to Date 
Final 
Qty 

% 
Complete   

Structure 
Element 

Total  
to Date 

Planned to Date 

Total Qty 
% 

Complete 
Accepted 
Schedule* 

Revised 
Schedule** 

Water Line  4,362  4,362  100%    Shafts  89  131  88  186  48% 

Gas Line  12,641  12,641  100%    Columns  18  95  19  169  11% 

Sewer Line  492  492  100%    Segment 
Casting 

582  1,132  629  2,075  28% 

Drainage  705  1,469  48%    Spans Stressed  0  80  0  166  0% 

Elec/Telecom  15,564  19,455  80%    * Accepted Schedule was submitted in 2013.   
** These quantities are based on KIWC’s pending August 2015 schedule revision dated 
September 23, 2015. Revised schedule reflects a 12 month delay in completion. 

Signals/ITS/ 
Lights 

13,587  18,486  74% 
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Activities this Month: 
Earned Value: 46.1% [(Total achieved to October 2015 ($166.6 million) + 
November projection ($12.7 million))/Total contract including executed Change 
Orders ($389 million)]. Planned Value: 90.2% 
 
Shaft/Column/Segments 
 89 of 186 shafts have been installed; 48% of all shafts have been 

completed on KHG. 

 18 of 169 columns have been constructed. 

 582 of 2,075 segments have been cast. 

 Column construction has halted on KHG. Column crews have remobilized 
to WOFH, after completing 5 columns in November. 

 Balanced Cantilever columns west of the H‐1 overpass have been 
completed. 

 Construction of Balanced Cantilever columns east of the H‐1 overpass have 
begun. 

 “C” pier 277 footing has been completed. 

 Continued construction of footings for “C” piers at Shafts 278 and 279. 
Utility Relocation Progress 
 The relocation of HECO electrical lines and Hawaiian Telcom, Oceanic Time 

Warner and Intelligent Transportation Systems (ITS) duct banks is 
occurring in various phases along the alignment. 

 Pile driving for traffic signal foundation has ceased due to crew 
reallocation to WOFH. 

 Installation of Waimalu drain line in Phase 5 continues. 
Roadway Widening 
 Roadway widening has been placed on hold due to crews being moved to 

WOFH. 

Look Ahead:
Design Progress 
 HART and KIWC are working together to 

complete final design. To date, 40 of 49 
drawing packages have been issued for 
construction. 

Shaft/Column/Segments 
 Construction of shafts will continue east of the 

H‐1 overcrossing.  
 Shaft construction in front of Pearl Kai 

Shopping Center will begin in January 2016, to 
minimize impacts to merchants along the 
corridor in this area during December.  

Utility Relocation 
     Acquisition of ROE for utility relocations is 

being pursued by HART and KIWC jointly, and 
meetings with property owners will continue.  

Balanced Cantilever Structure  
 KIWC will begin column construction east of 

the H‐1 overcrossing.   
Precast Yard 
 KIWC will continue casting segments. Based on 

the current rate, the forecasted completion is 
June 2016. 

Roadway Widening 
 HART has issued RFCRs to the contractor for 

identified HDOT betterments. Work is 
anticipated to begin after issuance of a change 
order. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Noise Complaints – HART continues to work with KIWC to respond to and mitigate noise complaints along the KHG alignment. 

Noise monitoring stations have been installed to assist in the monitoring of the construction activities and work hours have 
been adjusted accordingly. KIWC and HART will continue to monitor the entire alignment to ensure compliance. 

 HDOT Betterments – HART has issued eight RFCRs to date covering HDOT betterments and have commenced negotiations with 
KIWC, simultaneously obtaining scope and cost concurrence from HDOT. HART and HDOT are working in partnership to identify 
the source of funding, which is being finalized via a separate agreement. HART and HDOT have agreed on a funding 
commitment MOU to allow HART to move forward with requested betterments.    

 Third Party Utility Impacts – HART is working together with HECO at all levels of the project, including the executive level to 
resolve utility impacts. These impacts currently affecting the project range from HECO 12kv, 46kv and 138kv clearance issues, as 
well as relocation schedule certainty.  

 KIWC Resource Allocations – KIWC continues to try and balance between the KHG and WOFH projects which is creating a lack 
of production on the KHG contract.  

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 Quality Process – KIWC continues to follow an established quality process and have not encountered any significant findings 

through quality audits.  

 Latest Construction Plans – Current shaft, column, and footing construction is proceeding with only minor quality issues.  

 Drilled Shaft Quality – KIWC currently has 12 open NCRs due to velocity reduction exceeding 10%. KIWC has been reviewing 
their means and methods for placing concrete to reduce the issue with velocity reduction. 
 

KHG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

96   63  33 
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 PROJECT PICTURES:     

Placing column concrete, Phase 1.    Setting stringer supports at BCS, Phase 4.

 

Balanced cantilever pier table, Phase 4.  Drilling shaft 321, Phase 5. 

 

Restriping Hekaha crosswalk, Phase 6.  Installing utility pole risers, Phase 12. 
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Original Contract:              $5,203,646    Incurred‐to‐Date:      $0   
Current Contract Value1: $5,203,646    Incurred in October: $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 
 
 

B. Ramp H2R2 
Contract No.: DBB‐385   
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: May 2015 
Contract Substantial Completion: June 2016 
Projected Substantial Completion: November 2016 
 
Project Description: Ramp H2R2 is a loop ramp which connects in‐
bound Farrington Highway to in‐bound Kamehameha Highway. The 
loop terminates just west of the intersection of Kamehameha Highway 
and Waihona Street. 
 
Project Overview: Royal Contracting was awarded this project on May 4, 2015, and issued NTP on May 18, 2015. 
Construction duration is anticipated to be 13 months. Royal has not yet started construction due to delays in obtaining 
required permits and submittal of required documentation. The contractor has projected a substantial completion of 
November 2016; HART has requested a revised schedule for review and analysis.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 
 
 

DBE Participation    October Change Orders/Amendments 
Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($)
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 Contractor has received an NPDES permit, and has submitted for HDOT work permits. 

 TMK 9‐6‐004:006 soils remediation is complete and awaiting testing. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 
 
 Required Forms, Reports and Certifications continue to be 

submitted. 
 Required submittals reviewed and returned for revision. 

Look Ahead: 
 Complete all required submittals. 
 Site mobilization planned for December 2015. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Contractor to submit revised work schedule. 
_______________________________________________________________________________________________________ 

 
QUALITY MANAGEMENT: 

 

H2R2 NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

0  0  0 
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Original Contract:              $8,702,592  Incurred‐to‐Date:  $8,843,841   
Current Contract Value1:  $9,859,290  Incurred in October:             $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

C. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc. (AVA), Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: 
H2R2 Highway Ramp: January 2015 (in construction) 
Kamehameha Highway Stations: August 2015 (bids received) 
 

Project Description: The Kamehameha Highway Stations Group FD 
Contract (KHSG) consists of architectural and engineering services for the 
design of three (3) transit stations serving the Kamehameha Highway 
Guideway. The three (3) stations comprising the KHSG contract are the Pearl Highlands Station, the Pearlridge Station, and 
the Aloha Stadium Station. The Pearl Highlands Station also includes two highway ramps. 
 

Project Overview: The KHSG design has incorporated value engineering changes and was advertised in a construction 
solicitation in August 2015. The corresponding bids received in November 2015 showed significant cost savings as compared 
to the prior solicitation for these same stations in 2014. In addition, the H2R2 Ramp was expedited under a separate Design‐
Bid‐Build contract that was awarded in May 2015.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 

 

 
*
Actual percentage adjusted due to amendments increasing the contract value. 

The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

The design phase of this contract is substantially complete. 

DBE Participation    October Change Orders/Amendments 
Actual DBE Participation:  $3,820,005    Change No./Amend  Description  Amount ($) 
DBE % Attained:  43.9%    CA 0008  Interface Management Ext  $163,000 
      CA 0009  NTP 4 Replenishment  $60,000 

      Cumulative to Date $1,199,698

*
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 Obtaining final design approvals from HDOT and DPP. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 99%. 
 Construction bids received on Nov. 17, 2015. 

Look Ahead: 
 Conform drawings and specifications based on 

addenda issued during solicitation. 
 Obtain final HDOT and DPP approvals on final 

construction documents.  
 Transition consultant’s role from design 

support during bidding to design support 
during construction.  

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Finalizing interface agreements with other HART contractors. 
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Original Contract:                $38,840,960 Incurred‐to‐Date:  $41,073,203   
Current Contract Value1:   $43,134,472 Incurred in October:     $44,380   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o In active DB procurement 

Currently in Construction:  
 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  

o Construction NTP issued July 2014  
Construction Completed:  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Project acceptance on May 2, 2015; currently in project closeout 

 

Project Description: The Airport Segment Guideway and Utilities contract consists 
of 5.2 miles of elevated transit guideway serving four (4) passenger stations, in 
addition to roadway widening, utility relocation, and other improvements to create space for these transit facilities. Two 
construction contracts have been split out and expedited from the larger Airport Section package. These two contracts are the 
expedited Airport Section Utilities (ASU) and expedited Airport 7‐Piers (A7). For both of these expedited contracts, the design has 
been completed and construction is in progress (ASU) or completed (A7). Therefore, the remainder of this section focuses solely 
on the remaining portions, which have been combined with the Airport Stations in an active design‐build procurement. 
 

Project Overview: This section of the guideway has been combined into a single Airport Guideway and Stations (AGS) 
design‐build package. The AGS package is currently in active procurement.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

      
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

                                                                                                                                                                          

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 
 
 
 

DBE Participation      October Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 
DBE % Attained:  0.42%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $4,293,512 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 The schedule of this procurement was extended to allow additional time for DB qualifications proposals.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 96.7%. 
 Supporting AGS DB procurement. 

Look Ahead: 

 Award of AGS DB contract. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Finalizing all right‐of‐way acquisitions.  
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Original Contract:                $28,413,974    Incurred‐to‐Date:       $7,873,650    
Current Contract Value1:    $28,413,974    Incurred in October:  $1,601,041   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: February 2016 
Projected Substantial Completion: August/September 2016 
 

Project Description: The Airport Utilities contract consists of relocation of 
a portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities 
between Aloha Stadium and Middle Street Transit Center. Specifically, the 
work involves construction of utility relocations affecting underground 
and overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, 
sanitary sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also 
includes installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and 
other site improvements. Erosion control measures, temporary planting, permanent irrigation facilities and restoration 
of existing facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. continues with utility relocation work along Kamehameha Highway. ITS installation work 
along Kamehameha and Nimitz Highways is completed at 3 of the 4 sites. The 4th site needs power which is outside of 
this contract. Three of the 4 sites are operational and undergoing commissioning. Utility work was impacted due to 
lack of Navy ROE, however ongoing coordination with the Navy has allowed them to grant access. Details are still 
being finalized at this time. Meanwhile, Nan, Inc. continues to develop and submit outstanding submittals.  
 

COST INFORMATION: 
 
 
 
 

 
 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation      October Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($) 
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 No critical path issues at this time.  
______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 25%; Planned Value: 28% 
 
 Nan, Inc. has received approved permits to work in DOT‐Airport 

property. (Revocable permit has been approved.)  
 Nan, Inc./CEI are finalizing coordination with DTS to bring the 

LPR’s online by the end of the year.  
 Nan, Inc. has submitted a baseline construction schedule, which 

has been approved. They are working on a revised baseline 
schedule based on deductive RFCRs that have been issued.  

 Inspection and Testing Plan (ITP) has been submitted by Nan and 
returned by HART with comments. 

 Tree relocation by On‐call (Royal Contracting) is ongoing. 

Look Ahead: 

 Petroleum contaminated soils, have been 
accepted and transferred to PVT. Approval 
for sewer contaminated spoils is pending. 

 Ongoing utility work on Kamehameha 
Highway (30‐inch & 24‐inch waterline 
connection, telecom duct line and gas line). 

 Summarizing descoped items to be added 
to the guideway contract. 

 Installation of new sewer line. 
 Coordinate with Navy and third party 

communications utilities to resolve 
duct/lines that were damaged. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Nan has submitted a construction delay claim due to the delay in access to Navy right of entry to perform work. 

HART is currently reviewing the claim.  
 Nan, Inc. is presently 7 months behind schedule; due to the delay in access to construction sites as well as other 

factors, such as differing site conditions. 
 Determine status of telcom duct bank work and how to proceed with removal.   
 Pending coordination with the Navy if a 30‐inch waterline connection can be completed at the station site.  
 Awaiting Nan’s cost/schedule of work to relocate a section of 24‐inch waterline that is not correctly shown on the 

design plans.   
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 HART performed a Combined QA and Buy America Compliance Audit of Nan, Inc. on Aug. 13, 2015.  
 

Airport Utilities NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

16  13  3 
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Original Contract:               $3,973,000    Incurred‐to‐Date:  $3,796,241    
Current Contract Value1:   $4,481,241    Incurred in October:            $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Airport Section Guideway Seven Pier Construction  
Contract No.: DBB‐525   
Contractor: HDCC/CJA JV 
Contract Start Date: September 2014 
Contract Substantial Completion: April 24, 2015 
Declared Substantial Completion: April 22, 2015   
 
Project Description: The Airport 7‐piers contract consists of seven drilled 
shaft foundations installed within the Honolulu International Airport 
Parking lot “J”, where the new Interim Car Rental Facility (CONRAC) is 
also being constructed. The contractor has installed seven foundations 
for piers 546, 547, 548, 549, 550, 551R and 552R. This work involved close coordination with the HDOT Airport and 
Kiewit, who is the contractor for CONRAC. In addition to the pier work, existing utility relocations have been included 
at Piers 546, 548, 549 and 550, under Change Amendment 1. 
 
Project Overview: HDCC/CJA JV substantially completed the project on April 22, 2015. The site, along with 
maintenance of existing BMPs and traffic control measures were turned over to the HDOT‐A. Generated punch list 
items were completed and accepted as of May 2, 2015, by HDOT‐A. Project is currently in a close out phase; final 
change orders are being processed.  
 
COST INFORMATION: 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

DBE Participation    October Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($)
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date $508,241 
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CRITICAL PATH ISSUES: 
 None ‐ All construction work has been completed; currently a final Change Order is in process and project close out 

and final invoicing will follow upon execution.  
 
_______________________________________________________________________________________________________ 

 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 100%; Planned Value: 100% 

Look Ahead: 

 HART is processing a change order for: 
o Change proposal for Temporary Fill at Piers 551R and 550. 
o Double handling of drilling spoils. 
o Additional core sample test to confirm Pier 551R concrete. 
o Force Account work for Pier 548 Utility Conflicts. 

 HDCC/CJA JV has the following items to submit for Contract 
Closeout: 
o Final signed Change Order. 
o Complete entering Certified Payrolls to LCP Tracker. 
o Provide Release of Liens. 
o Submit final DBE forms. 
o Submit final invoice. 

 
 
_______________________________________________________________________________________________________ 

 
 
KEY ISSUES: 
 None. 
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Original Contract:                $10,177,365    Incurred‐to‐Date: $9,801,978   
Current Contract Value1:   $11,573,852    Incurred in October:           $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders

 

D. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready:  

 Airport Guideway and Stations DB  
o In active DB procurement 

 
Project Description: Architectural and engineering services for the 
design of four (4) transit stations serving the Airport Guideway. The 
four (4) stations comprising the ASG contract are the Pearl Harbor 
Naval Base Station, the Honolulu International Airport Station, the Lagoon Drive Station, and the Middle Street 
Station. 
 
Project Overview: These four stations have been combined with the guideway into a single Airport Guideway and 
Stations Design‐Build (DB) package. This package is in active procurement.  
 
COST INFORMATION: 
 
 
 
 
 
 

 

 
*
Actual percentage adjusted due to typographical error. 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

Due to the change in procurement strategy from DBB to DB, the design of the Airport Stations Group will not be 
advanced to completion under this contract. 

DBE Participation    October Change Orders 
Actual DBE Participation:  $234,761      Change No.  Description  Amount ($) 
DBE % Attained:  2.31%      CA0006  GET Credit  ($98,353) 
        Cumulative to Date $1,416,487 

*
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is pursuing access to a small number of remaining properties. 

 HART is monitoring the relocation of an AM radio tower currently located near Middle Street Station. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 88% and is 

not anticipated to increase significantly due to the 
suspension of design activities unnecessary for a 
DB delivery. 

Look Ahead: 
 Award DB contract. 
 Confirm relocation of AM antenna. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Maintain procurement schedule and deliver on all HART responsibilities under the future contract.  
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Original Contract:               $43,948,220  Incurred‐to‐Date:     $40,075,486   
Current Contract Value1:  $46,183,523  Incurred in October2:  ($208,694)   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 
2Incurred amount modified due to payment request adjustment  

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o In active DB procurement 

 Potential Expedited Utilities Package (DBB): January 2016 
 
Project Description: The City Center Guideway and Utilities final 
design contract consists of 4.2 miles of elevated transit guideway 
serving eight (8) passenger stations, in addition to roadway widening, utility relocation and other improvements to 
facilitate construction of the guideway. 
 
Project Overview: This section of the guideway has been combined with eight (8) stations into a single City Center 
Guideway and Stations (CCGS) Design‐Build package. The first part of the two‐part CCGS procurement was advertised 
on Aug. 4, 2015. Part 2 is scheduled to be released in December 2015. An expedited package consisting of early utility 
and roadway widening work is anticipated for January 2016.  
 
COST INFORMATION: 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
*
Actual percentage adjusted due to payment request adjustment. 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

DBE Participation      October Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 
DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $1,282,803 

*
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is evaluating the scope of civil and utility work to be expedited in a separate DBB package. 

 HART is overseeing coordination between final design consultant AECOM, critical third parties, and utility 
companies. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 91.6%. 
 Coordinating with HDOT, HECO and other stakeholders. 
 Pursuing rights‐of‐way and rights of entry. 
 Demolition of various properties (On‐Call Contractor). 
 Preparation of DB RFP Part 2 documents. 
 

Look Ahead: 

 Obtain third‐party approvals of design concepts. 

 Determine appropriate scope to include in 
expedited utilities package. 

 Finalize requirements for DB bid package. 

 Additional field investigations to verify locations 
of existing utilities prior to construction. 

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Coordinating with HECO to establish appropriate clearance requirements for electrical lines.  
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Original Contract:              $18,321,918    Incurred‐to‐Date:      $11,482,105   
Current Contract Value1:  $19,308,042    Incurred in October:       $814,605   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 
 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:   

 City Center Guideway & Stations DB 
o In active procurement 

 
Project Description: Design of eight (8) stations for the fourth and final 
phase of the current project that will connect Dillingham Boulevard to Ala Moana Center. 
 
Project Overview: The DKSG stations are being combined with the City Center Guideway into a single City Center 
Guideway and Stations Design‐Build package.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

The consultant is currently supporting HART with preparing the technical requirements for the DB procurement package. 
 
 
 
 
 

DBE Participation      October Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($) 
DBE % Attained:  0%      None  ‐‐‐ ‐‐‐ 
        Cumulative to Date  $1,046,743 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 HART is pursuing property rights and coordinating station designs with surrounding developments. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 68%. 
 Ongoing coordination with private developers and 

other project stakeholders. 
 Coordinated with HECO to maintain station 

clearances to power lines. 
 Ongoing preparation of DB bid package. 

Look Ahead: 

 Coordinating rights of entry. 

 Design coordination with adjacent land owners. 

 Support ROW acquisition efforts with design input. 

 Issue DB Request for Proposals, Part 2. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Evaluating potential incorporation of photovoltaic power system into the DB bid package. 

 Evaluating potential incorporation of enclosed bicycle shelters into DB bid package at several stations. 

 Acquiring rights‐of‐way and obtaining stakeholder agreements. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:      $35,809,242   
Current Contract Value1: $40,993,274    Incurred in October:      $864,106 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2016, with option to renew contract one additional year 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

KEY ISSUES: 
 No issues. 

 
 
 
 

DBE Participation    October Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($)
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $7,616,377 
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Original Contract:              $46,143,277    Incurred‐to‐Date:      $21,954,215 
Current Contract Value1:  $46,143,277    Incurred in October:      $902,855 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination, 
environmental and planning, design management support services, and program management (aka GEC III contract 
project management). 
 

Project Overview: The GEC III is supporting HART with procurement packages, review of independent cost estimates, 
evaluation of east segment schedules, and developing Hawaiian Electric Facility avoidance and minimization impact 
alternatives.  
 

COST INFORMATION: 
 

 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 

KEY ISSUES: 
 Integrating schedule estimates for interim opening and revenue service opening with financial forecast and 

estimate to complete of contracted work.  

 Participate in task force to develop alternatives to meet clearance requirements for Hawaiian Electric facilities.   

 Continue progress on Historic Context Studies and permits.  

 Provide support to procurement for KHSG, Airport Guideway and Stations (AGS), and City Center Guideway and 
Stations (CCGS). 

 
 

DBE Participation  October Change Orders 
Actual DBE Participation:  $1,797,324      Change No.  Description  Amount ($)
DBE % Attained:  3.90%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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Original Contract:               $54,232,480    Incurred‐to‐Date:       $17,725,316 
Current Contract Value1:   $54,232,480    Incurred in October:       $ 958,702 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection 
Services (CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & 
transit center from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the 
Honolulu Authority for Rapid Transportation (HART).  
 
The West CE&I team provides HART staff augmentation for construction management and administration services to 
monitor and observe the design‐build and design‐bid‐build construction work such that the projects are constructed in 
general conformity with the plans, specifications, and special provisions for the WOFH, KHG, MSF, west section station 
group’s and PHGT contracts. These CE&I services also include: constructability review, resident engineering, on‐site field 
oversight, project controls, scheduling review, change management, cost control, document controls, contract 
administration, construction cost estimating, environmental monitoring, surveying, material testing, interface coordination 
and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 
 In the process of procuring a combined field office space to support the staffing requirements for the west 

section station group’s multiple procurement contracts. A contract amendment will be required to increase the 
other direct cost reimbursement allowance.   

 Recent schedule discussions on guideway and stations contracts need to be aligned with anticipated West CE&I 
staffing durations. 

DBE Participation  October Change Orders 
Actual DBE Participation:  $981,762      Change No.  Description  Amount ($)
DBE % Attained:  1.81%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:       $11,686,318   
Current Contract Value1:  $15,257,000    Incurred in October:       $640,764   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Construction Engineering & Inspection East Side Sections  
Contract No.: MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2015 (MOD no. 1) 
Substantial Completion: October 2015   
 

Project Description: The URS team provided Construction Engineering and Inspection Services (CE&I) for the east 
section of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART).   
 
CE&I services included: constructability review, resident engineering, construction observation, project controls, 
scheduling, change management, cost control, document controls, contract administration, estimating, environmental 
monitoring, surveying, material testing, interface coordination, geographic information system (GIS) support and 
claims analysis. The primary role of the URS team was to inform the HART project manager of any significant 
omissions, substitutions, defects, and deficiencies noted in the work of the contractor and the corrective action that 
has been directed by HART to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 
 

 

 
 
 

KEY ISSUES: 
 The new CE&I consultant for the East Section was issued NTP in September 2015. All URS field staff was 

successfully transitioned off of the project in October 2015, and the final closeout of the URS contract is ongoing. 
Once the contract is closed, this contract page will be removed from the Progress Report.  

 
 
 
 

DBE Participation    October Change Orders 
Actual DBE Participation:  $1,487,444      Change No.   Description  Amount ($) 
DBE % Attained:  2.36%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  ‐$47,826,417 
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Original Contract:               $55,036,130    Incurred‐to‐Date:       $0   
Current Contract Value1:  $55,036,130    Incurred in October:  $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

E. Construction Engineering & Inspection (CE&I) II Contract  
Contract No.: MM‐596 
Contractor: Stantec Consulting Services Inc. 
Contract Start Date:  September 2015 
Contract Completion:  December 2019 
Projected Substantial Completion: December 2019   
 
Project Description: The Stantec team has assumed the responsibility for Construction, Engineering and Inspection (CE&I) services 
for the East Section of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The 
Stantec team is providing services from the preconstruction phase through construction closeout. CE&I services include: 
constructability review, resident engineering, construction observation, project controls, scheduling, change management, cost 
control, document controls, contract administration, estimating, environmental monitoring, surveying, material testing, interface 
coordination, GIS support, and claims analysis for the Airport Guideway and Stations design‐build contract, City Center Guideway 
and Stations design‐build contract, Airport Section Utilities Construction contract, Dillingham Utilities and Roadway contract, 
Elevators and Escalators Design‐Furnish‐Install‐Maintain contract (construction phase only) and Construction On‐Call work. The 
primary role of the Stantec team is to inform the HART Project Manager of any significant omissions, substitutions, defects, and 
deficiencies noted in the work of the Contractor and the corrective action that has been directed by HART to be performed by the 
contractor.  
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 

KEY ISSUES: 
 The East Section CE&I II team is completing the review and submittal of the NTP deliverables due (90) days after 

NTP (Sept. 14, 2015). The project team is completing the documents as planned, and is scheduled to have all 
documents submitted to HART for review and acceptance by January 2016. 

 HART has requested an ICE (Independent Cost Estimate) be performed on the Airport Guideway and Stations DB 
contract, the Dillingham Utilities and Roadway DBB contract, and the City Center Guideway and Stations DB 
contract. The ICE’s are currently in process, and scheduled to be delivered to HART March 2016. 

DBE Participation    October Change Orders 
Actual DBE Participation:  $0      Change No.   Description  Amount ($) 
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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Original Contract:              $43,988,989    Incurred‐to‐Date:      $11,382,948   
Current Contract Value1:  $43,988,989    Incurred in October:      $569,986   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

F. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: August 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning oversight of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) contract. The major 
systems of the Core Systems DBOM contract are the vehicles, automated train control (ATC) system, traction 
electrification system, communications system, and platform screen gate system (PSGS). Services include review and 
approval of design submittals, manufacturing oversight, installation oversight, operation/maintenance design 
oversight and support, system testing/acceptance, and contract close‐out. 
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

 
 

KEY ISSUES: 
 Coordination with other contractors on construction access milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing fabrication and test schedule. 
 
 

DBE Participation    October Change Orders 
Actual DBE Participation:  $281,440      Change No.  Description  Amount ($)
DBE % Attained:  0.64%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0  
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Original Contract:              $1,000,000    Incurred‐to‐Date:        $1,916,645   
Current Contract Value1:  $2,000,000    Incurred in October:           $5,575   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

G. On‐Call Construction Contractor  
Contract No.:  MM‐945 
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: August 2014 
Contract Completion: July 2019 
Projected Substantial Completion: The On‐Call Contract is Task Order based with each Task Order having a specific Substantial 
Completion date.   

 

Project Description: The On‐Call Contract performs tasks not generally covered in the general construction contracts. These activities include 
demolition of structures; repairs to existing HART facilities; relocation of trees and other minor facilities such as bus stops, street lighting, etc.; 
minor civil/utility work, and repair of third‐party facilities such as road repair/patching as requested by HDOT in the HART right‐of‐way and as 
allowed by third‐party agreements. The intent of the On‐Call Contract is to provide HART a contractual tool to address those required work items 
not easily addressed by the general contractors working to specific scopes. 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 
 
 
 
 

 

 
KEY ISSUES: 
 The On‐Call Contractor has successfully: 

o demolished twenty‐six buildings located in the WOFH, KHG and City Center right‐of‐way. All available demolition work has now 
been completed. 

o relocated/removed more than 70 trees in the Airport right‐of‐way. Four trees located along Dillingham were relocated in 
November.  

o repaired/protected multiple facilities owned by HART.  

 The On‐Call Contractor is in the process of working with HART’s right‐of‐way group and owners in providing cost to cure solutions to 
properties which will need modification in achieving cleared right‐of‐way in the Airport and City Center sections of the guideway.   

 Twenty‐six (26) of the 28 buildings targeted for demolition were completed by the end of November. All demolition work includes the 
abatement of any hazardous materials identified prior to demolition. Two remaining structures are scheduled for demolition in January 
2016, as the current tenant has not yet relocated from the building. 

 Maintenance of landscaping along Kamehameha and Nimitz Highways continued during the month of November.   

 Continued to support the Core Systems contractor for work at MSF. 

 Continued to support the Airport Utility contractors work by performing asbestos abatement. 

DBE Participation    October Change Orders 
Actual DBE Participation:  $460,024      Change No.  Description  Amount ($)
DBE % Attained:  23%      Amend 01  Adjustment  $49 

        Cumulative to Date  $1,000,000 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

Permits (Section 5.1) 
OVERVIEW 

 HART and Kiewit have increased noise monitoring and associated mitigation efforts in order to address resident 
concerns about noise levels in construction areas along the West O‘ahu/Farrington (WOFH) and Kamehameha 
Highway Guideway (KHG) sections.  

 
KEY ISSUES 

 HART continues to work with Hawai‘i Department of Health (HDOH) regarding ongoing community noise issues 
in the WOFH and KHG sections. 

 HART is continuing to work with the Navy and HDOH on monitoring and mitigation of known contaminated sites 
along project construction areas.  

 
 
Hawai‘i Department of Transportation (HDOT) Agreements (Section 5.2) 
OVERVIEW 

 Ongoing coordination for ITS, MOT and final operational expectations. Temporary ITS is fully operational and 
temporary Closed Circuit Cameras are in place to observe traffic and make appropriate adjustments to signal 
timing as necessary. Signal timing, in most cases, is maximized in the westbound direction during the afternoon 
peak. HART has been coordinating with DTS on adjustments. 

 
KEY ISSUES 

 Discussions begin with HDOT to include project funding for betterments being requested by HDOT. An MOU is 
drafted and being transmitted for HDOT comment. 

 Ensure all agreement requirements have been met for HDOT Airports. 

 
 
Utility Agreements (Section 5.3) 
OVERVIEW 

 Draft City Center Construction Agreements have been issued to HTI, TW telecom, and Oceanic for review and 
comment. Review of current status and outstanding comments to be addressed this month. 

 
KEY ISSUES 

 HART continues to address multiple issues with HECO that may affect the design and construction of planned 
work. HART is continuing to meet with HECO on a weekly basis to resolve the issues. Executive meetings 
continue to include HART’s Executive Director and CEO, and HECO’s President. 

 Researching required amendments or new agreements necessary for temporary pole relocations in City Center 
guideway work.  

 
 
Right‐of‐Way (Section 5.4) 
(Data as of Nov. 2, 2015) 

OVERVIEW 

 Currently, there are no ROW actions impeding construction work. Site control has been obtained for nearly 14 
million square feet or 93% of the total square footage that is required for the project. The ROW team continues 
to seek site access or complete acquisitions to ensure construction is not delayed. The process is continuing for 
parcels that may require eminent domain proceedings, although HART is simultaneously negotiating with 
owners to obtain access. 
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KEY ISSUES 

 Working to resolve third‐party agreements with UH West O‘ahu and Honolulu Community College in order to 
allow construction to proceed without delay.   

 Working to obtain right of entry from Aloha Stadium for station park‐and‐ride construction. 

 HART proposed the use of irrevocable right of entry documents (Right‐of‐Entry, Possession and Use Agreement) 
to gain control of a parcel prior to eminent domain. However, the use of the irrevocable right of entry has been 
delayed due to concerns expressed by owners regarding liability arising from third parties. This approach is a 
modification of the current procedures, and HART has updated the Real Estate Acquisition and Relocation 
Management Plan (RAMP) to include this approach. HART is refining the proposal to address the owners’ 
concerns. 

 Eminent Domain:   

 Seven (7) cases were presented to the HART Board on Aug. 27, 2015, primarily to support the schedule for 
the City Center Guideway and Stations Design‐Build (DB) contract. The HART Board approved the resolutions 
and five of the cases were forwarded to the Honolulu City Council. Two cases required amendments and 
were withheld. HART anticipates bringing these cases back to the HART Board for their Nov. 24 meeting. 

 Four (4) cases were presented to the HART Board on Sept. 24, 2015, to support the Airport, and the City 
Center Guideway and Stations DB contracts. HART anticipates bringing these cases back to the HART Board 
for their Nov. 24 meeting. 

 The Honolulu City Council process has been completed for the following cases. While the HART Board has 
proceeded by approving the resolutions authorizing eminent domain, the HART staff is still striving to reach 
an agreement with each owner.  

 Five (5) cases were initiated in May 2015, to support the schedule for the Airport Guideway and 
Stations DB contract. 

 Twenty (20) cases were initiated in June 2015, primarily to support the schedule for the City Center 
Guideway and Stations DB contract. 

 Four (4) cases were initiated in July 2015, primarily to support the City Center Guideway and Stations 
DB contract. One case will be resubmitted because of design refinements, and the Honolulu City 
Council rejected one of the cases. 

 HART continues to negotiate with each property owner  in an attempt to reach mutual  agreement. 

However, several more parcels may be proposed  to the HART Board of Directors  for eminent domain  to 

support east DB contracts. 
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5.1   Permits  
 Permits Submitted and In‐Progress 

o HART submitted a continuance and renewal request for City Center Preconstruction activities.   
o HART submitted a letter requesting determination of permit required to the US Army Corps of Engineers 

(USACE) and the Section 404 application for Kapalama Stream. 
o HART will be continuing consultation with FTA regarding Essential Fish Habitat for City Center segment streams. 

 

 Permits and Approvals Granted 
o HART received an approval from the HDOH for the Pearl Highlands H2 Ramp (H2R2) National Pollutant Discharge 

Elimination System construction permit, which enables the discharge of storm water from the project to 
receiving state waters. 

 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit a Stream Channel Alteration Permit (SCAP) application for Kalihi Stream. 
 HART will submit the Noise Permit Variance application for the City Center construction activities.   
 HART will submit a letter requesting determination of permit required to the USACE and the 404 application 

for Nuuanu and Kalihi Streams. 
 
 
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, 
Inc. (AECOM), continues to review design submittals for HDOT. 

o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design 
submittals for HDOT. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 

 

 Look Ahead 
o City Center Joint Use and Occupancy expected to be executed late‐2015. 
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5.3   Utility Agreements 
 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 
(Corporation) 

Executed  5/11/11  12/20/11 
5/18/12 

Including 
with Airport  

Combining 
with KHG & 
City Center  

12/26/13 
Including 

with Airport  
NTP  5/12/11  12/21/11 

Amd 01  7/1/11  HRS Ch 104 HRS Ch 104 Temp Poles

AT&T 
(Government 
Solutions) 

Executed 
    12/26/13   

Separate 
from AT&T 

Corp 
12/26/13 

Separate 
from AT&T 

Corp NTP 

Chevron 
Executed  12/4/09 

 
11/4/11 

   
NTP  12/22/09  11/15/11

Amd 01  7/1/11   

Hawaiian Telcom 

Executed  5/20/10  11/17/14
5/10/12   12/31/14  5/28/15  9/27/13 

Draft sent to 
HTI          

Temp Poles 
NTP  6/14/10  11/18/14 

Amd 01  7/1/11    4/13/15 Temp Poles

Amd 02  5/10/12   

HECO 

Executed  4/20/12 Agreement 
superseded by Design & 
Construction Services 

Agreements  ‐ closing out 

7/12/12 Agreement 
superseded by Design & 
Construction Services 

Agreements ‐ closing out 

 

Airport (2) and City Center 
Bridging Agreements 
superseded by Design 
Services Agreements ‐ 
closing out  

 

NTP 

 
Pre‐Construction  ‐ closing 

out 
Pre‐Construction – closing 

out 
 

Executed  10/30/13  10/4/13   

Expired  11/29/13  11/29/13   

 
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13
Clarifying 
Schedule 

11/25/13 Clarifying 
Schedule 
Temp Poles 

NTP  11/20/13  11/29/13  11/20/13  11/29/13  11/20/13  11/25/13 

Amd 01        Temp Poles

M
em

o
ra
n
d
u
m
s 
o
f 

U
n
d
er
st
a
n
d
in
g
 

8/7/14 – Construction Drawings

5/1/15 ‐ Access

5/15/15 ‐ Derrick Truck

6/23/15 ‐Master Agreement

6/9/15 ‐MSF Advanced Construction

9/16/15 ‐‐ Right of Entry

10/12/15 – Clearance (West) Dillingham Blvd Materials‐with HECO for signature

Power Quality Pending

Oceanic Time 
Warner Cable 

Executed  12/8/09 
12/21/11  1/9/12  6/2/14  12/19/14 

4/3/13  Draft sent to 
Oceanic 

Temp Poles NTP  12/22/09  4/4/13 

Amd 01  7/1/11  2/27/14  HRS Ch 104 HRS Ch 104 Temp Poles

Amd 02  10/7/13  HRS Ch 104 HRS Ch 104

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Amd 01  7/1/11  HRS Ch 104

Sandwich Isle 
Communications 

Executed  5/20/10 
  4/20/12         

NTP  6/8/10 

Amd 01  7/1/11   

Hawai‘i GAS 

Executed  12/18/09  6/30/11 
6/1/12  4/14/14 

8/19/14
9/27/13 

5/8/15

NTP  12/22/09  7/12/11  8/20/14 5/11/15

Amd 01  7/1/11  10/17/14 8/28/14 HRS Ch 104 HRS Ch 104

Amd 02    HRS Ch 104 10/23/15

Amd 03      HRS Ch 104
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Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

TW telecom 

Executed  12/2/09 
 

 
 
 

2/14/12  Oceanic to 
relocate for 
TW telecom 

  10/11/12 
Draft sent to 
TW telecom 
Temp Poles NTP  12/22/09  2/16/12 

Amd 01  7/1/11    Temp Poles

Amd 02      HRS Ch 104

Tesoro 

Executed 
   

2/15/12
9/12/13   

8/27/13 
 

NTP  2/16/12 9/3/13 

Amd 01      9/12/14

Amd 02      5/13/15

Amd 03      HRS Ch 104

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable  ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Utility Agreement

 
 
WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed.   
 
AIRPORT 

 All engineering utility agreements for the Airport section have been executed.  

 HART is reviewing AT&T comments to the draft Construction Agreement. It is not necessary for this agreement to be 
in place for the Airport Segment utility construction. 

 
CITY CENTER 

 All engineering utility agreements for the City Center section have been executed. 

 HART reviewed AT&T comments and the revised draft Construction Agreement was sent back to AT&T for review. 

 HART has submitted the Utility Construction Agreement for City Center to OTWC for review/comments. 

 HART has submitted a draft of the Utility Construction Agreement to TW telecom for review/comments. 

 Looking Ahead: 
o Execute Oceanic City Center UCA. 
o Execute Hawaiian Telcom City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has established a collective bargaining agreement – which does not align with 
Davis‐Bacon requirements – for which HART on behalf of HECO has requested a waiver from the Department of 
Labor. HART is coordinating to resolve this with HECO.    

 HECO 46kV Substation near MSF area – HECO indicates a need in the 2018‐2019 timeframe for a new 46kV 
substation to feed the MSF area due to requirements in HECO Rule 13. Initial planning indicates that a currently un‐
used location on the MSF property may be suitable for this facility. HECO is investigating a ‘system’ substation, 
which would also feed the area surrounding the MSF.   

 Additional Clearances – HECO indicates the need for additional horizontal working clearances from overhead pole 
alignments and additional buffer radial clearances from the actual overhead high‐voltage lines. 
o Horizontal Working Clearances Analysis – HECO is reviewing the current overhead pole and line locations to 

identify areas where accessibility for HECO maintenance is a concern. HART is currently reviewing the results of 
HECO’s analysis. Additional HECO re‐evaluation is ongoing for pole locations with sub‐optimal clearance. HART 
will also be setting up meetings to further discuss and resolve this with HECO. 
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o Bronto Bucket Truck Rental/Testing – To allow for increased accessibility for HECO maintenance personnel when 
considering horizontal working clearances, HECO identified a bucket truck with a telescoping boom (versus a knuckle) 
and with extendable outrigger supports (versus swinging outrigger supports). The truck allows for greater accessibility 
and less required setup space than the current larger HECO bucket trucks. HART has agreed to reimburse HECO for 3 
months of rental for an un‐insulated model of the proposed Bronto Bucket Truck. HART is currently reviewing the 
HECO Horizontal Working Clearance study. HART will also be setting up meetings to further discuss and resolve this 
with HECO.  

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger Stations 
and Systems Sites (traction power facilities). The Passenger Station designers are providing the service request for the 
stations and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Service request approved via receipt of HECO Final Cost Letter and HECO design drawings. Installation of the 

MSF service is complete, buildings are energized. 
o Passenger Stations and Systems Sites – HECO service request reviews are in progress and approvals are anticipated 

for the west side stations and systems sites. HECO is working to finalize its designs and cost estimates.  
 

5.4   Right‐of‐Way (data as of Nov. 2, 2015) 
BUDGET 

 
ACQUISITIONS 
Figure 13. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 

  Baseline 
Budget 

 
Expended 

Remaining 
Budget 
Balance 

Estimate to 
Completion 

Forecast 
Variance 

Acquisition $ 201.70 $ 75.90 $ 125.80 $ 112.10 $ 13.70
Relocation $ 20.50 $ 9.20 $ 11.30 $ 15.90 $ (4.60)

Total (Million) $ 222.20 $ 85.10 $ 137.10 $ 128.00 $ 9.10
 
Note 

* Administrative overhead costs aggregated with the Acquisition and Relocation numbers
* Estimate to complete based on offers, appraisals or assessed values
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WEST O‘AHU/FARRINGTON 

 Issues:   
o Continuing negotiations with UH West O‘ahu to secure construction right of entry for the WOFH guideway.   

 
KAMEHAMEHA 

  Issues:   
o Negotiating with Aloha Stadium Authority to obtain right of entry for the construction of the station park‐and‐

ride. HART has obtained the right of entry to construct the guideway. 
o In order to support the relocation of utility easements in the Kamehameha section, eminent domain 

proceedings have been initiated. The HART Board approved the latest case in August, and the resolution was 
forwarded to the City Council. HART anticipates bringing the matter back to the HART Board in November. 
Negotiations are continuing with the private property owner in an attempt to reach mutual agreement. 

 
AIRPORT 

 Issues:   
o Continuing negotiations with the Post Office.  
o Closely monitoring the Airport Station mapping process. 
o Requesting new appraisal due to design changes for TMKs 1‐2‐013‐020 and 1‐2‐013‐021. 
o In order to support the upcoming procurement for the Airport Guideway and Station DB contract, eminent 

domain proceedings have been initiated. Negotiations are continuing with all private property owners in the 
Airport section in an attempt to reach mutual agreement. 
o The HART Board approved one case in August, and the resolution was forwarded to the City Council. HART 

anticipates bringing the matter back to the HART Board in November. 
o The HART Board approved one case in September, and the resolution was forwarded to the City Council. 

HART anticipates bringing the matter back to the HART Board in November. 
o Through July, the HART Board approved the resolutions to notify the Honolulu City Council of eminent 

domain.  HART has received eminent domain approval and the status of these cases are: 
o 1 Order of Possession obtained  
o 3 in escrow 
o 4 in negotiations 

• Look Ahead: 
o Working towards completing Post Office acquisition and Airport agreements.  

 

CITY CENTER  

 Issues:   
o Continuing to place priority on obtaining site control and acquiring parcels in the Dillingham section. 
o Negotiating with UH Honolulu Community College to secure construction right of entry for the City Center 

guideway. 
o Working to resolve issues with TMKs 1‐2‐009‐011 and 1‐2‐009‐098. 
o Negotiating with owner of fourteen parcels which have complex issues. 
o In order to support the upcoming procurement for the City Center Guideway and Station DB contract, eminent 

domain proceedings have been initiated. Negotiations are continuing with all private property owners in the City 
Center section in an attempt to reach mutual agreement.  
o The HART Board approved five cases in August, and the resolutions were forwarded to the City Council. 

HART anticipates bringing the matter back to the HART Board in November. 
o Two cases were forwarded to the HART Board of Directors in September, and the resolutions were 

forwarded to the City Council. HART anticipates bringing the matter back to the HART Board in November. 
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o Through July, the HART Board approved the resolutions to notify the Honolulu City Council of eminent 
domain. HART has received eminent domain approval on most of the cases and the status of the cases are:   
o 2 obtained by Order of Possession 
o 3 acquired  
o 6 in escrow 
o 9 in negotiations 
o 1 rejected by the Honolulu City Council 
o 1 to be resubmitted due to design changes 

o Other parcels may be presented to the HART Board for eminent domain in the coming months, to ensure 
that the construction schedule is maintained. HART continues to negotiate with each property owner in an 
attempt to reach mutual agreement.   

 Look Ahead: 
o Evaluate and address the need to advance additional recommendations for eminent domain in order to achieve 

the Project’s schedule. 
o Closely monitor the acquisitions in relation to construction schedules for City Center. 

 
RELOCATIONS 
Figure 14. Relocation Status for the Occupants (data provided by READ) 

 
 
WEST O‘AHU/FARRINGTON 

 Look Ahead: 
o The Phase II Environmental Site Assessment report has been received for TMK 9‐6‐004‐006. A tentative 

settlement has been reached and is subject to FTA concurrence.   
 
AIRPORT 

 Issue:   
o Continuing relocation for TMK 1‐1‐016‐006.  

• Look Ahead: 
o Plans are continuing for several relocations. 

 
CITY CENTER 

 Look Ahead: 
o Planning and monitoring relocation of several commercial tenants. 
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THIRD‐PARTY AGREEMENTS  
Figure 15. Third‐Party Agreement Status 

Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

City  Agreements         

City Joint Use Memorandum of 
Understanding 

Pending  March 2016  WOFH, KHG, 
Airport, City 

Center 

In process. 

DFM – Dept. of Facility & Maintenance 
(Kamehameha Hwy/Makalapa Manor 

Executed    Airport  Jurisdictional transfer from DFM to HART in 
place. 

DPR ‐ Dept. of Parks & Recreation  (MSF 
drainage) 

Executed    WOFH  Consent to construct in place.  

State  Agreements         

UH ‐ University of Hawai‘i Master 
Agreement 

Pending  January 2016  WOFH, KHG, 
City Center 

Final negotiations are ongoing. Will secure 
Right of Construction as not to delay the 
project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed    WOFH  Consent to construct in place. 

UH ‐ West O‘ahu  (UHWO) Construction 
Right of Entry for Station 

Pending  January 2016  WOFH  In negotiations. Concerted effort is being 
made to finalize. 

UH ‐ Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed    WOFH  Consent to construct in place. 

UH ‐ Leeward Community College (LCC) 
Construction Right of Entry for Guideway 

Executed    WOFH  Consent to construct in place. 

UH ‐ Leeward Community College (LCC) 
Construction Right of Entry for Station 

Executed    WOFH  Consent to construct in place. 

UH ‐ Urban Garden   
Pre‐Construction Right of Entry  

Executed    KHG  Consent to construct in place. 

UH ‐ Urban Garden 
Construction Right of Entry 

Executed    KHG  Consent to construct in place.  

UH ‐ Urban Garden Kiewit Construction 
Right of Entry  

Executed    KHG  Consent to construct in place. 

UH ‐ Honolulu Community College (HCC) 
Pre‐Construction Right of  
Entry 

Executed    City Center  Consent to construct in place. 

UH ‐ Honolulu Community College (HCC)  
Construction Right of Entry for Station 

Pending  January 2016   City Center  In negotiations. Concerted effort is being 
made to finalize. 

DLNR – Dept. of Land and Natural 
Resources Kapolei Right of Entry  

Executed    WOFH  Consent to construct in place.  

DLNR – Kapolei Easement  Pending  March 2016  WOFH  Easement documents in process. 

DLNR – Keehi Lagoon Right of Entry  Executed    Airport  Consent to construct in place.   

DLNR – Keehi Lagoon Easement  Pending  March 2016   Airport  Process Easement Agreement. 

DOE – Dept. of Education Master 
Agreement and Consent to Construct 
(Waipahu H.S.) 

Executed    WOFH  Consent to construct in place. Jurisdictional 
Transfer in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
MOU for guideway & station 

Executed    KHG  MOU in place. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed     KHG  Limited ROE granted for staging for Kiewit for 
KHG contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed    KHG  Consent to construct in place. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for station park and ride 

Pending  January 2016   KHG  In negotiations. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  March 2016    KHG  Easement in process. 
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  March 2016   KHG  Process Easement Agreement. 

HDOT(H) – Dept. of Transportation 
Highways  Master Agreement 

Executed    WOFH  Master Agreement in place. 

HDOT(H) ‐ Master Agreement for KHG, 
Airport and City Center 

Executed    KHG, Airport, 
City Center 

Master Agreement in place. 

HDOT(H) – Joint Use & 
Occupancy (JU&O) Sub‐agreement 

Executed    WOFH  Consent to construct in place.  

HDOT(H) – Joint Use & Occupancy 
(JU&O) Sub‐agreement 

Executed    KHG  Consent to construct in place.  

HDOT(A) – Dept. of Transportation 
Airports Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division 
parcels 

Executed    Airport  Consent to construct in place. 

HDOT(A) – Dept. of Transportation 
Airports Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport 
leased/revenue parcels  

Pending  January 2016  Airport  Sub‐agreement in process. 

HDOT(A) ‐ Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  January 2016  City Center  Sub‐agreement in process. 

HDOT(A) ‐ Easement Agreement for 
Airport Division parcels  

Pending  January 2016  Airport  Process Easement Agreement. 

DHHL ‐ Dept. of Hawaiian Home Lands 
Master Agreement 

Executed    WOFH, MSF  Master Agreement in place. 

DHHL – Dept. of Hawaiian Home Lands 
License  

Executed    WOFH, MSF  Consent to construct in place. 

OCCC ‐  Dept. of Public Safety, Oahu 
Correctional facility  Agreement 
Dillingham Blvd. 

Pending  March 2016  City Center  Finalizing requirements.   

HCDA ‐HI Community Development 
Agreement  

Pending  March 2016   City Center  Coordination is ongoing. 

DAGS – Dept. of Accounting & General 
Services / HHFDC Right of Entry 

Pending  March 2016   City Center  Consent to construct in process. 

DAGS –  Dept. of Accounting & General 
Services / HHFDC Easement 

Pending  March  2016  City Center  Process Easement Agreement. 

Federal  Agreements         

U.S. Navy Licenses   Executed    WOFH, KHG, 
Airport 

Consent to construct in place. Formal 
notification is forthcoming, however, 
immediate access is granted.  

U.S. Navy Licenses  Pending  January 2016  WOFH, KHG, 
Airport 

Land court documents processed and awaiting 
recordation and filing. 

U.S. Navy Pearl Harbor Station 
Acquisition of Fee Transfer 

Adopted   January 2016  Airport  Congressional approval received and 
immediate access is granted. Conveyance 
documents are in process. 

U.S. Post Office Honolulu Processing 
Center acquisition 

Pending  February 2016   Airport  In negotiations.  

U.S. Gov't/GSA/Federal Courthouse 
Agreement & Landscape Plan 

Pending  January 2016   City Center  Draft agreement is under review and 
discussions are ongoing. 

Other  Agreements         

D.R. Horton Agreement for Construction  Executed    WOFH  Consent to construct in place.  

D.R. Horton Final Easement Agreement   Pending  March 2016   WOFH  Document in process.   
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

Safety and Security (S&S) (Section 6.1) 
OVERVIEW 

 S&S Certification Program 
o Certification documents:  (See status chart in Section 6.1) 
o Design Criteria Conformance Checklists (DCCC) development and verification: (See status chart in Section 6.1) 

- FHSG ‐ LCC and West Lock Stations DCCC verifications are ready for 12/09/2015 SSRC review/approval 
- WOSG ‐ UH West Oahu, Ho‘opili, and East Kapolei Stations DCCC verifications are ready for 12/09/2015 SSRC 

review/approval 
o Civil – Construction Spec Conform Checklist (CSCC) development/verification: (See status chart in Section 6.1) 
o Core Systems – Spec/Testing Conform Checklist (STCC) development/verification: (See status chart in Section 

6.1) 
- Two (2) Passenger Vehicle (PV) STCCs are ready for the 12/09/2015 SSRC review/approval  

» 1) General requirements – Applies to all Vehicles 
» 2) Interim Certification to enter Dynamic Testing  

o Base Operational Readiness Conformance Checklists (ORCC):   
- The base ORCC is ready for the 12/09/2015 SSRC review/approval. 

o PHAs and Core Systems SSHAs/O&SHAs: (See certification document status chart in Section 6.1) 
o TVA: No change, on hold ‐ pending Airport Guideway/Stations and City Center Guideway/Stations re‐design.  
o Open Items List (OIL): (See status chart in Section 6.1) 
o Hazard Tracking Log: No changes 
o Interim Certification Requirements:   

- Preliminary/Base Interim Certification Conformance Checklists are under review for: 

 The delivery of 3‐MOW Vehicles – Vehicle Mover, Multi‐Purpose Vehicle, and Enclosed Trailer  

 The delivery of Passenger Vehicle‐001 

 Rail Yard Test Track  
o Key S&S Certification related meetings held in November 2015:  

- PMOC monthly review meeting: 11/2‐3/2015 
- Safety and Security Certification Working Group: 11/03/2015 
- Fire Life Safety Working Group (FLSWG) meeting: 11/11/2015 
- Operational Readiness Working Group (ORWG) meeting: 11/13/2015 
- Passenger Vehicle Certification meeting: 11/12/2015 
- Interim Certification Working Group meeting: 11/13/2015 
- Open Items List and Hazard Tracking Log meeting, Senior PM Leadership: 11/30/2015 
- Bi‐weekly and/or monthly project coordination meetings with Core Systems, MSF, WOFH and KHG 
- HART Safety and Security weekly meeting with HDOT 

 S&S Certification Certificates: Please see status chart in Section 6.1:  The 12 month milestone projection is updated. 
 Construction Safety and Security:  Please see status chart in Section 6.1. 

 

KEY ISSUES 
 The rail plinths remain an outstanding issue. A proposed plan by the contractor was reviewed by HART Engineering. 

The contractor will proceed at risk for the work. The extended fasteners beyond the CDC requirement must be 
approved and signed off by the RE’s prior to HART Safety and Security acceptance.    

 The CDC lighting levels for the MSF complex remains an issue. The lighting levels are inadequate to support rail yard 
operations and basic security concerns and are under internal review based on PHA and TVA results. 

 The zoning of the MSF complex as “Parks and Recreational” remains an issue. An internal review is on‐going to 
determine if the zoning needs to be modified to an industrial zone to better support rail system operations and 
maintenance. 

 HART Safety is developing a certification document collection point through CMS to SharePoint for easy access to 
publish certification certificates with a link to all supporting documentation. This change will facilitate any audit 
requirements as the Project progresses through each lifecycle.  

 Safety and Security is presently lacking one (1) position (Safety Specialist). Staff has divided the work in the interim. 
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Quality Management (Section 6.2) 
OVERVIEW 

 The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less and 
less Nonconformance Reports (NCR) are reported or encountered.  

 Overall quality of the Project is good. 

 There are two (2) major NCRs remaining on the WOFH contract and one (1) major NCR on the KHG contract that 
need to be addressed and corrected to prevent recurrence and mitigate impact on the overall progress of the 
project. These NCRs are discussed in more detail in the Key Issues of Section 6.2.   

 Closeout Combined QA and Buy America Audit of Schindler Elevators and Escalators on the DFIM contract on 
Nov. 4, 2015.  

 Issued QA audit report to KIWC on Public Information for the WOFH and KHG contracts on Nov. 2, 2015. 

 Issued QA audit report to PGH Wong (CE&I West) on WOFH, KHG, MSF and EE contracts on Nov. 10, 2015. 

 Performed QA audit of AHJV on the Core System Configuration Management Plan on Nov. 5, 2015. 
KEY ISSUES 

 Erection and finishing of spans (12‐segments) and installation of permanent “shear keys” between the WOFH 
guideway columns and both ends of the spans.  

 Construction of KHG drilled shafts, columns and segments (Casting Facility). 

 Resolution of two (2) major WOFH NCRs: cracked segments 1, 2, 11 and 12 of Span 17 repair, and Direct Fixation 
Shims Tolerances. 

 Resolution of one (1) major KHG NCR: Drilled Shafts (Crosshole Sonic Logging Reports) quality and repairs.    

 Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 
Crossings, Welding, Stress Relieving, Concrete Ties, Contact Rail, Switches, etc.  

 Installation and welding of rails and turnouts on top of the WOFH guideway.  

 Construction of WOFH Balanced Cantilever Segmental Spans. 

 Manufacturing of Carbody(s) at Hitachi Rail Italy and its subcontractor manufacturing facilities in Italy.  

 Final Assembly of passenger vehicles at Hitachi Rail Italy facility in Pittsburg, CA. 

 Pre‐shipment, I&T and First Article Inspections (FAI) of wayside core system and passenger vehicles materials, 
parts and components.  

 
Buy America Compliance (Section 6.3) 
OVERVIEW and KEY ISSUES 

 HART initiated a review of an issue regarding variable refrigerant flow (VRF) system and its conformance with 
Buy America. 

 

Disadvantaged Business Enterprise (Section 6.4) 
OVERVIEW 

 $29,517,224 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 11/30/15.  
 

Planning and Environment (Section 6.5) 
OVERVIEW 

 HART’s Planning and Environmental team continues to collaborate with city, state, and federal agencies to 
ensure proper environmental review occurs in advance of procurement and construction activities. Monitoring 
and compliance efforts regarding the Programmatic Agreement are ongoing. 

KEY ISSUES 

 HART is completing final review of environmental documentation and requirements for Airport and City Center 
Stations and Guideway bid packages. 
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Risk Management (Section 6.6) 
OVERVIEW 

 There are a total of 145 risks in the November 2015 risk register, compared to 215 a year ago. There were 3 risks 
deleted and 6 new risks added for the month. Reviews for the month were conducted for Core Systems, 
Elevators/Escalators, Right‐Of‐Way, Utilities, Traffic, Environmental & Third Party Stakeholders, Safety & 
Security, and Change Administration.   

KEY ISSUES 

 Procurements are active with HART having addressed value engineering opportunities, repackaging the delivery 
program, revised general terms and conditions, and improved the special provisions based on lessons learned to 
date.  

 Market conditions are significant with construction escalation maintaining a rate of change of 1% per month. 
The GET extension to cover capital cost overruns due to court and procurement protest delays has made it 
through the Legislature and Governor’s approvals.  

o Without City Council approval in December, HART may need to delay City Center Guideway and Stations 
Part 2 procurement.  

o The contractors bidding the project need to know the funding is secure in order to provide their best 
pricing.    

 Right‐of‐way resources for securing utility easements is a new issue due to the volume and staffing resources to 
secure them timely.  

o This is diverting staff previously committed to property acquisitions.  
o Additional resources and/or clear priorities to clear both easements and property are important to avoid 

contractor delay.  

 Utility coordination for HECO power line clearance and other utility conflicts is continuing to be evaluated for 
cost and scope. Determination of betterments and allocation of those costs will be clarified by agreement.  

 Third party actions are taking longer than expected to resolve, exposing HART’s contractors to potential delay in 
the performance of their work unless there are work around alternatives available to minimize risk impacts to 
cost or schedule.  

o HECO and University of Hawai‘i issues remain critical as well as various required permits for noise and in 
water work.    

 

Community Outreach (Section 6.7) 
OVERVIEW 

 HART achieved a key milestone this month, with the completion of 5 miles of guideway work in West O‘ahu.  

 HART’s business outreach programs continue, with regular business briefings, traffic presentations, and its Shop 
& Dine on the Line program, which has 100 businesses signed up.   

 HART’s outreach team participated in more than a dozen presentations, meetings and events this month, 
including community events in the urban core. 

KEY ISSUES 

 Traffic management continues to be a key issue surrounding construction work in the project’s corridor. HART’s 
public outreach team responded to more than 75 public inquiries this month. Inquiries were related to traffic, 
construction and business outreach programs.  

 Business mitigation remains a priority for HART’s outreach team. Meetings with businesses and stakeholders in 
the urban core also continued this month. 

 
Staffing (Section 6.8) 
OVERVIEW 

 The new Director of Planning, Permitting and Right‐of‐Way started on Nov. 30, 2015.  

 The WOFH KHG project manager resigned as of Nov. 20, 2015. Recruiting is underway to identify a replacement.  

 HART prioritizes filling all vacancies with City employees and supplements the City staff with PMC when required 
and appropriate.  

KEY ISSUES 

 The organization chart is being updated to reflect personnel changes. There are no major structural changes to 
the current chart. 
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6.1   Safety and Security 
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Event Type
Total Number 
of Events 

since 1/1/2007

Total Number 
of Events for 
November 

2015

Loss Type Date Event Description

Environment 15 0

Loss  or Damage 30 5

Minor Damage

Minor Damage

Minor Damage

Minor Damage

Minor Damage

a) 10/29/15

b) 11/2/15

c) 11/11/15

d) 11/13/15

e) 11/19/15

a) Crane damaged a power distribution box on the WOFH 

guideway.

b) A work truck and an aerial  l ift collided causing minor 

damage at MSF.

c) 5/8" Steel  choker failed during a crane l i ft.

d) A Kiewit truck suffered minor damage when a 6" pipe was  

knocked from its  pipe rack traversing a curb.

e) While moving a crane, the back bumper struck the concrete K‐

Rail.

*Reportable 

Occupational  

Injury/Il lness

0 0

Security 56 0

**Loss  Time 

Occupational  

Injury/Il lness

6 0

Road/Vehicle ‐ 

Driving
83 2

Minor Damage

Minor Damage

a) 11/10/15

b) 11/19/15

a) An articulated bus  hit the corner of the k‐rail  barrier on 

Farrington Hwy.

b) A 3rd party vehicle drove through a flagger station and struck 

and excavator which was  removing plates.

Service Strike 65 0

Project‐Wide Incident Activity

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.  
 
 
 
 

HART S&S Certification “Open Items List” 
Last 5 Months  Status 

“Open Items” ‐ Design/Construction and Verification Issues
Month ‐ 2015  Total 

# 
Total # 
Open 

Total # 
Closed 

% Closed
Overall 

# closed 
In Month 

% Closed 
In Month 

July   143  81 62 43% 48 33% 

August   154  88 66 42% 4 3% 

September   154  88 67 44% 1 1% 

October  193  85 108 56% 41 18% 

November 207  55 152 73% 44 21% 
Note: Total #s are carried over from month to month 
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Key HART S&S Certification Documents 
Update & Approval  Status 

S&S Project Plans, PHAs, Core Systems SSHA and O&SHA, and TVA 
Documents  Revision 

# 
Date 

Approved 
Comments

Safety and Security Management Plan (SSMP)  Rev 5 10/16/2015

Safety and Security Certification Plan (SSCP)  Rev 4.B Pending Pending signatures

WOFH SSCP  Rev 0 10/22/2014 SSRC approved ‐ No future updates: HART SSCP is in affect

Construction Safety & Security Plan (CSSP)  Rev 2  10/16/2015

Security Sensitive Information (SSI) Plan  Rev 0 7/22/2015 Pending signatures

Project Preliminary Hazard Analysis (PHAs)  Rev 2.A Pending Rev 2A – DRAFT annual update completed 9/3/2015

‐ MSF – Yard and Shop  Rev 2.A ‐ 11/06/2015 HART Safety internal review/update

‐ Alignment  Rev 2.A ‐ 11/06/2015 HART Safety internal review/update

‐ Tracks  Rev 2.A ‐ 11/06/2015 HART Safety internal review/update

‐ Stations  Rev 2.A ‐ 11/06/2015  HART Safety internal review/update

‐ Traction Power  Rev 2.A ‐ Update on‐hold ‐ Pending approval of TES SSHA and O&SHA

‐ Train Control  Rev 2.A ‐ Update on‐hold ‐ Pending approval of ATC related SSHA & O&SHA

‐ Vehicles  Rev 2.A ‐ Update on‐hold ‐ Pending approval of PV related SSHA & O&SHA

‐ Communications  Rev 2.A ‐ Update on‐hold ‐ Pending approval of Comms SSHA and O&SHA

Core Systems Contract (CSC) PHAs (DBOM)  Rev D ‐ 9/29/2015 – CSC R&R

‐ Technologies PHAs  Rev C 10/29/2015 – CSC R&R

‐ Central ATC O&SHA  Rev C 9/23/2015 SSRC approved 

‐ Wayside ATC SSHA  Rev B ‐ 11/14/2014 – CSC Revise & Re‐submit (R&R) 

‐ Wayside ATC O&SHA  Rev D 9/23/2015 SSRC approved

‐ Wayside/ATC SHA  Rev C ‐ 1/6/2015 – CSC R&R

‐ SCADA O&SHA  Rev D ‐ 7/14/2015 – CSC R&R

‐ SCADA SSHA  Rev C ‐ 3/10/2015 – CSC R&R

‐ Vehicle Fire Hazard Analysis (FHA)  Rev B ‐ 8/28/2015 – CSC R&R

‐ Vehicle SSHA  Rev A ‐ 8/31/2015 – CSC R&R

‐ Vehicle O&SHA  Rev A ‐ 10/26/2015 – CSC R&R

‐ Vehicle/ATC SSHA  Rev E ‐ HART Accepted (ACC) ‐ 11/02/2015 – ready for Jan  SSRC approval

‐ Vehicle/ATC O&SHA  Rev E ‐ 11/02/2015 – CSC R&R

‐ TES SSHA   Rev B ‐ 11/03/2015 – CSC R&R

‐ TES O&SHA  Rev B ‐ 11/03/2015 – CSC R&R

‐ PSGS PHAs  Rev A Under development

‐ PSGS O&SHA  Rev A ‐ 12/8/2014 – CSC R&R

‐ PSGS SSHA  Rev B ‐ 10/05/2015 – CSC R&R

‐ UPS O&SHA  Rev C ‐ HART Accepted (ACC) ‐ 11/04/2015 – ready for Jan SSRC approval

‐ Communications  SSHA  Rev A ‐ 8/14/2015 – CSC R&R

‐ Communications O&SHA  Rev B ‐ 11/24/2015 – CSC R&R

‐ FDAS SSHA  Rev B ‐ 11/03/2015 – CSC R&R

‐ FDAS O&SHA  Rev B ‐ HART Accepted (ACC) ‐ 11/24/2015 – ready for Jan  SSRC approval

‐ MOW Support Vehicles O&SHA  Rev A ‐ Under development

Threat & Vulnerability Assessments (TVAs)   

‐ Project TVA  Rev 1 1/16/2015 On hold pending contract restructure & re‐design 
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S & S Design Criteria Conformance Checklist (DCCC) 
Civil and Core Systems Contracts 

Verification Status 
Design Phase  Construction / Installation /Testing

Contracts: FD, DB, DBOM  %  
Verified 

+ / ‐  % 
Change 

Comments:  Design
SSRC Approval Date 

%
Verified 

  + / ‐  % 
Change 

Comments: C/I/T
SSRC Approval Date 

Civil Contracts Under Construction 
FD‐430,  Airport Section 7‐Piers  100%  N/A 6/17/2015  100% N/A  8/26/2015

FD‐430, Airport Utilities   100%  N/A 6/25/2014    

FD‐340, H2R2 Ramps  100%  N/A 5/27/2015    

DB‐200, MSF  96%  ‐ 1/28/2015    

DB‐120, WOFH Guideway  
‐ 38 total – Sub CEL/CIL Packages 

99%  ‐ 34 Sub ‐ CELs/CILs SSRC 
approved 

20%    

DB‐320, KHG Guideway  
‐ 40 total – Sub CEL/CIL Packages  

97%  ‐  33 ‐ Sub CELs/CILs, SSRC 
approved   

   

FD‐240, Farrington Hwy Station Group  99%  ‐ 1‐ station‐ 6/17/2015    

FD‐140, West Oahu Station Group  99%  +2% 2 stations ready for SSRC    

MI‐930, Elevators & Escalators  ‐  ‐ Base DCCC  8/26/15    

FD‐340, Kamehameha Highway Station Grp  100%  +1% 3 Stations – 8/26/2015    

Civil Contracts Under Design or in Pre‐bidding Status
FD‐530, City Center Utilities  ‐  ‐ On hold – re‐designing    

AP00 Art‐in‐Transit, 23 artists/contracts  ‐  ‐ Base DCCC under review    

MI‐900 Fare Collection System  ‐  ‐ Under Development    

DB‐275, Pearl Highlands PS/BTC  ‐  ‐ Base DCCC under review    

FD‐600, West O‘ahu Park & Ride   ‐  ‐ Base DCCC under review    

DB‐xxx, Traction Power Generator System  ‐  ‐ Base DCCC under review    

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐ On hold re‐designing    

DB‐xxx, City Center Guideway & Stations Grp   ‐  ‐ On hold re‐designing    

       

DBOM‐920 Core Systems Contracts Under Procurement ‐ Production ‐Manufacture ‐ Installation 
DBOM‐920, Core Systems       

‐  Passenger Vehicles (PV)  ‐  ‐ Designer input underway    

‐ Traction Electrification System (TES)  ‐  ‐ Designer input underway    

‐ MOW Vehicles  ‐  ‐ Base DCCC 9/23/2015    

‐ Yard Control Bungalow (YCB) Civil  CSC  48%  +48% DCCC under review    

DBOM‐920 Core Systems Contracts Under Design 
DBOM‐920, Core Systems       

‐  Traction Power Generator Back‐up System   ‐  ‐ Base DCCC under review    

‐ Communication System  ‐  ‐ Designer input underway    

‐ Fire Detection Alarm System (FDAS)  ‐  ‐ Designer input underway    

‐ Train Control System (TCS)  ‐  ‐ Designer input underway    

‐ SCADA  ‐  ‐ Designer input underway    

‐ Platform Screen Gate System (PSGS)  ‐  ‐ Designer input underway    

 
 
 
 
 
 
 
 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  November	2015	

89 | P a g e  
 

 

S & S Construction Specification Conformance Checklists (CSCC) 
Civil ‐ Contracts   

Verification Status 
Construction ‐ Installation – Start‐up & Testing Phases

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

Civil Contracts Under Construction 
DBB‐525, Airport Section, 7 ‐ Drilled Shafts  100%  N/A  8/26/2015 SSRC approved –Certification Completed 

DB‐200, MSF   35%  ‐  Verification underway 

DB‐120, WOFH Guideway   44%  +9%  Verification underway  

DB‐320, KHG Guideway  4%  ‐  Verification underway 

DBB‐505, Airport Utilities ‐ Construction   28%  ‐  Verification underway  

DBB‐385, H2R2 Ramps.net  ‐  ‐  Base CSCC approved, 5‐27‐2015 

DBB‐271, Farrington Hwy Station Group  ‐  ‐  Base CSCC approved 7/22/2015 

DBB‐171, West O‘ahu Station Group  ‐  ‐  Draft Base CSCC updated 8/6/2015 under PM review 

MI‐930, Elevators & Escalators, WOSG  ‐  ‐  Base CSCC SSRC approved 8/26/2015 

MI‐930, Elevators & Escalators, FHSG ‐  ‐  Base CSCC SSRC approved 8/26/2015 

MI‐930, Elevators & Escalators, KHSG  ‐  ‐  Base CSCC SSRC approved 8/26/2015 

Civil Contracts Under Design or in Bidding ‐ Pre‐bidding Phases 
DBB‐371, Kamehameha Hwy Stations Grp  ‐ ‐ Draft Base CSCC Updated 8/20/2015 under PM review  

MI‐930, Elevators & Escalators, AP/CC Stations  ‐ ‐ Base CSCC SSRC approved 8/26/2015 
AP00 Art‐in‐Transit, 23 Artists/contracts  ‐  ‐  Draft Base CSCC under review 
DBB‐xxx, Dillingham Utilities & Road Widening  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design

DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐  ‐  TBD 
MI‐900 Fare Collection System   ‐  ‐  Under Development

DBB‐600, West O‘ahu Park & Ride   ‐ ‐ TBD

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐  On hold pending re‐design

DB‐xxx, City Center Guideway & D&K Stations Grp  ‐  ‐  On hold pending re‐design 

 

S & S Specification/Testing Conformance Checklists (STCC) 
Core Systems ‐ Contracts   Verification Status 

Procurement ‐ Production ‐Manufacture ‐ Installation ‐ Start‐up & Testing Phases 
Contracts  % 

Verified 
+ / ‐  % 
Change 

Comments

DBOM‐920 Core System Contracts under Procurement ‐ Production ‐Manufacture ‐ Installation ‐ STCC 
Passenger Vehicles/Cars       

1) General  Requirements – Applies to all PVs   ‐  ‐  Base STCC pending 12/09/2015 SSRC approval

2) Vehicle ‐ Interim Cert – for Dynamic Testing  ‐  ‐  Base STCC pending 12/09/2015 SSRC approval

3) Train/4‐PV Cert for Pre‐revenue Service  ‐  ‐  Base STCC under development   

Traction Electrification System (TES)   ‐ ‐  

1) General Requirements – Project Wide  ‐  ‐  Draft base STCC under review 
2) MSF – Rail Yard  ‐  ‐  Draft base STCC under review 
3) Functional Track – WOFH Guideway  ‐  ‐  Draft base STCC under review 
4) WOFH and KHG Guideways  ‐  ‐  Draft base STCC under review 
5) Airport and City Center Guideways  ‐  ‐  Draft base STCC under review 
Yard Control Bungalow (YCB) Civil   ‐ ‐ Base STCC pending 12/09/2015 SSRC approval 

MOW Vehicles  ‐ ‐ Draft base STCC under review 
Operational Requirements 
‐ Operational Readiness Conformance Checklists  5%  +5%  Tentative ‐ pending SSRC approval – under internal review 

DBOM‐920 Core Systems Contracts Under Design‐ STCC  
‐ System Integration Testing (SIT)  ‐  ‐  Draft base STCC under review 

‐ Traction Power Generators Back‐up System  ‐  ‐  Draft base STCC under review 

‐ Communication Systems  ‐ ‐ Base STCC under development 
‐ Fire Detection Alarm System (FDAS)  ‐ ‐ Base STCC under development 
‐ Train Control System (TCS)  ‐ ‐ Base STCC under development 
‐ Supervisory Control & Data Acquisition (SCADA)  ‐ ‐ Base STCC under development 
‐ Platform Screen Gate System (PSGS)  ‐ ‐ Base STCC under development 
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S & S Certification Certificates 
Issued to Date and 12 Month Milestones 

Certification Certificates Issued  Date  Signed  Comments
FD‐430 & DBB‐525 Airport Section 7‐Piers Contracts & Certifiable Element “Guideway” 9/21/2015 None – No open Items 

     

Projected Certification Certificates & Interim Certifications  next 12 Months  Milestone Dates  Comments
1. YCB Civil Contract ‐ Core Systems   February 2016  Civil only 

2. MOW Vehicles ‐ Interim Certification  February 2016  3 ‐ MOW vehicles & tracks 

3. DBB‐505 Airport Utilities Contract and Certifiable Element  March 2016  Civil Only 

4. PV‐001 Delivery ‐ Interim Certification    March 2016  MSF/Tracks/PV‐001/IT/Ops 

5. DB‐200, MSF Contract & Certifiable Element   May 2016  Civil Only 

6. PV‐001 Interim Certification to enter Dynamic Testing  September 2016  PV‐001 only 

7. Rail Yard Test Track # 1 – Interim Certification    September 2016  Civil‐Track, TES, PV‐001,IT, Ops 

8. Functional Track – WOFH Guideway – Interim Certification – Test Track # 2  October 2016  Civil and Core Systems 

9. PV‐002 Interim Certification to enter Dynamic Testing  November 2016  PV‐002 only  

10. DBB‐385 H2R2 Contract and Certifiable Element  December 2016  Civil only 

11. DB‐120, WOFH Guideway  Contract and Certifiable Element  December 2016  Civil Only 

 
 
 
 
 
 
 

6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less and 
less Nonconformance Reports (NCR) are reported or encountered.  

o Overall quality of the Project is good. 
o Review and approve contractors, consultants and suppliers new and updated QAPs including Inspection and Test 

Plans (ITP). Currently reviewing QAP of Nan, Inc. for the WOSG contract, QAP of Royal Contracting on H2R2 
Ramp, and QAP of Hawaiian Dredging for the FHSG contract.  

o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to 
discuss the status of: design and construction activities; procurement activities; inspection and testing; NCRs; 
Corrective Actions (CARs) and Preventative Actions (PARs); quality compliance; various process improvements; 
quality economics, and Buy America compliance.  

o Participated in Pre‐Activity Meetings for scheduled construction activities: MSF (Ceramic Tiles Installation); and 
CSC (MSF/YCB [Electrical System, Fire Suppression, and Roofing] and PSGS Dynamic Load Testing and Salt Fog 
Testing.    

o Perform Management System Audits (QA, Environmental and Buy America); 2015 Combined Management 
System Audit Schedule as shown below: 
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 Key Issues 

HART NCR Log
Total NCRs Issued To Date  CLOSED  OPEN 

37 (Audits)  33  4 
1 (Construction)  1  0 

 

o Continue updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to new policies, 
re‐organization, process improvement and lessons learned from the internal audits. Upon approval of revised plans and 
procedures, training of HART employees must be performed in order to assure competency and proficiency. 

o Resolution of two (2) major WOFH NCRs  that need to be addressed and corrected to prevent recurrence and to mitigate 
impact on the overall progress of the project. The following are the major NCRs identified : 
‐ Span 17 – NCR 00314: The procedure for lowering a heavier and wider span was not followed during the setting of 

the span to the columns. The result of the error was cracked segments 17‐1, 17‐2, 17‐11 and 17‐12. KIWC has 
evaluated the damages, disposition and the proposed corrective actions. KIWC has submitted a Remediation Plan to 
HART, which was approved by HART (CE&I, Design and Construction Department, and GEC‐3). Therefore, the 
disposition on the NCR is Repair. KIWC started the repair of the cracked segments. Repair completion of Span 17 is 
not on the critical path. 

‐ Direct Fixation Shims Tolerances – NCR 00398: KIWC shims shall exceed the 9/16 inches specified requirements. 
HART and KIWC continue discussions on the direct fixation shim tolerances. KIWC has decided to halt installation of 
shims until the issue is resolved. Timely closeout of contractors, consultants and suppliers open NCRs.  

o Resolution of one (1) major KHG NCR that needs to be addressed and corrected to prevent recurrence and to mitigate 
impact to the overall progress of the project. The major NCR identified:  
‐ Drilled Shafts: To date there are 17 Open NCRs (closed one), which are related to the CSL Reports, and 89 Drilled 

Shafts completed (added 6). 
o Combined Internal QA and Safety/Security Internal Audit on Dec. 1‐8, 2015.  
o Erection and finishing of spans (12‐segments) and construction of “shear keys” between columns and spans on WOFH 

guideway.   
o Resolution of two (2) major WOFH NCRs: cracked segments 1, 2, 11 and 12 of Span 17 repair, and Direct Fixation Shims 

Tolerances.   
o Resolution of one (1) major KHG NCR: Drilled Shafts (Crosshole Sonic Logging Reports) quality and repair.  
o Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade Crossings, 

Welding, Stress Relieving, Concrete Ties, Contact Rails, Switches, etc.  
o Installation and welding of rails and turnouts on top of the WOFH guideway.  
o Construction of WOFH and KHG Balanced Cantilever Segmental Spans. 
o Manufacturing of Carbody(s) at Hitachi Rail Italy and its subcontractor manufacturing facilities in Italy.  
o Final Assembly of Passenger Vehicles in Hitachi Rail Italy facilities in Pittsburg, CA.  
o Pre‐shipment, I&T and FAI of wayside core system and passenger vehicles materials, parts and components.  
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6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Look Ahead 

o HART will provide updates on any new construction agreements HART enters into with a utility company. 
o HART will provide updates on analysis regarding the variable refrigerant flow (VRF) issue. 

 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $29,517,224 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 11/30/15  

 6.20% = DBE utilization on total disbursed FTA funds received 
to date ($29,517,224 divided by $476,509,166) 

 1.67% = DBE utilization to date on total Project FTA funds 
($29,517,224 divided by $1,763,903,901) 

 
Figure 16. DBE Participation this Month 

DBE Participation in November 
DBE Firm  Contract Number Participation

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$57,521 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$88,599 

AMR Estimating 
Services 

SC‐HRT‐1400027
MM‐913

$46,230 

The Solis Group 
SC‐HRT‐1400027

MM‐913
$63,415 

Amazon 
Construction Co. 

CT‐HRT‐1500056
MM‐945

$446,558 

Aloha Steel 
CT‐HRT‐1500056

MM‐945
$176 

Carol Kwan 
Consulting 

CT‐HRT‐1500056
MM‐945

$13,291 

David’s Fencing 
CT‐HRT‐1000449

DB‐200
$4,948 

Island Hauling 
CT‐HRT‐1000449

DB‐200
$46,861 

LKG‐CMC 
SC‐HRT‐1400049

MM‐962
$29,520 

FIC, LLC 
SC‐HRT‐1400051

MM‐595
$132,571 

LKG‐CMC 
SC‐HRT‐1400051

MM‐595
$31,678 

TOTAL FOR THE MONTH $961,368 
 
Note: For a full listing of DBE participation to date, please see Appendix F. 
 

6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement Activities: 
 HART’s Programmatic Agreement (PA) team met with Hawai‘i State Historic Preservation Division (SHPD) on 

Tuesday, Nov. 3, 2015, as part of ongoing consultation with the division.     
 HART’s two Makalapa National Register of Historic Places (NRHP) nominations were withdrawn from the 

Nov. 13, 2015 hearing of the Hawai‘i Historic Places Review Board.   

Total	DBE	Participation	=	$29.5M	
	

(previous	report	=	$28.6M)	
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 Graffiti removal tests were completed at the Armstrong Building (175 N. King Street) in preparation for 
additional tests and removal work at 1, 15/19, and 25 North Hotel Street, as well as 1024‐1034 and 1111 
Nuuanu Avenue.          

 
o Planning, Environmental, and Cultural Activities: 
 HART continues to assist the Oahu Metropolitan Planning Organization (OMPO) in updating the regional 

long‐range travel demand forecasting model. 
 HART, City and County Department of Transportation Services (DTS), and DTS’ contractor Oahu Transit 

Services (OTS) are collaborating on bus‐to‐rail interface planning using a new software package called Remix. 
This software enables planners to quickly cost out multiple routing scenarios with awareness of 
socioeconomic implications on Honolulu’s transit ridership. 

 
o Sustainability: 
 HART intends to include bike shelters (covered, protected bike storage areas) into the Lagoon Drive and 

Pearl Harbor Stations as well as select City Center stations. 
 HART continues to investigate opportunities to utilize photovoltaic energy in the City Center section. 

 

 Looking Ahead 
o Ongoing coordination with DTS to ensure consistent planning of seamless bus and rail services focusing on rail’s 

interim opening date. 
o HART’s next consultation with the O‘ahu Island Burial Council (OIBC) is scheduled for Wednesday, Dec. 2, 2015. 
o Conduct regular monthly HART/SHPD consultation meetings. 
o Attend monthly scheduled Kāko‘o Meetings with Programmatic Agreement Signatory and Consulting Parties. 
o Continue coordination with DPP, the State and HCDA regarding transit‐oriented development. 
o Continue development of HART’s sustainability program. 
o Continue development of the photovoltaic RFP. 

 

6.6  Risk Management  
 

The primary strategy of risk management is to maintain a reserved contingency balance throughout the life of the 
Project that is acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the likelihood of delivering a successful project. Risk management is the systematic process of identifying, 
analyzing, and responding to risk in a timely manner. Risk management is integral to all phases leading up to revenue 
service opening including: planning, design, construction, systems testing, system operation start up, safety and security 
certification, and ultimately to project construction closeout. Risk assessments are performed to identify, assess, 
prioritize, manage and mitigate risk exposure, and develop prudent contingency plans. The Project Risk Register (RR) is 
the depository for all risks identified for the Project. Every month, risks contained in the RR are reviewed to confirm risks 
are appropriately identified, identify new risks, and close out risks that no longer pose an issue. 
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario” rather 
than the maximum or the minimum impact. Not all risks (known and unknown) will occur with the same frequency or 
probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as well as through 
the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top project wide risks which is an aggregate of the individual contract risks. Key 
metrics for probability of occurrence and cost and schedule impacts are subject to change as more is learned about the 
risks. At the same time, HART is implementing mitigation of avoidance, transfer, and acceptance/minimization. 
 
NOTES OF SIGNIFICANCE  

 Additional focus is being placed on Hawaiian Electric Co. coordination and issue resolution.  

 Discussions of project schedule and estimated costs at completion are being evaluated to provide the most 
accurate information possible.  



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  November	2015	

97 | P a g e  
 

 Risk refresh will be scheduled when the PMOC and HART are in agreement that budget and schedule approach 
are in alignment. This process will be used to identify and recommend appropriate contingency and schedule 
float for the revised Revenue Service Date.   

 
ADDITIONAL BACKGROUND 
The narrative below provides additional background on the mitigation actions being taken to control and contain cost 
and schedule impacts to the Project. Provided below are the risk category and specific actions being taken. Dates are 
tracked separately. Based on the effectiveness of the mitigation efforts, more actions may be required to further contain 
cost and schedule impacts in future months. The major risks covered this month are: A) Market Conditions, B) Utilities, 
and C) Right‐of‐Way.    

A) Market Conditions – The construction market in Hawai‘i is similar to the conditions experienced in 2005‐07. The year 
2015 is expected to set a new record for construction in the state. This translates to increased escalation of about 1% 
per month for late 2014 and through 2016, according to the Rider Levett Bucknall, Quarterly Construction Cost Report. 
The escalation in each of the first two quarters of 2015 was over 3%. These conditions may impact the supply of 
experienced craft labor which will in turn affect contractor productivity rates and traffic mobility issues.  

Mitigation Plan:  

 Refine list of primary and secondary mitigation measures.  

o Finalize recommendations for primary and secondary mitigation measures and submit to Project 
Director for Action based on an approved Revised Financial Plan.     

 Identify opportunities within project scope for alternative funding sources.  

o Reach agreement on possible HDOT betterment projects to funding of utility, widening, ITS and 
Intersection Improvements.  

o Research State Law relative to Public Private Partnership funding relative to TOD and parking 
opportunities. Pursue alternative funding for the Pearl Highlands Parking Structure.  

 Seek additional GET extension of funding to close the gap for market conditions and delay beyond HART’s 
control. Actions: The GET extension to cover capital cost overruns due to court and procurement protest delays 
has made it through the Legislature and Governor’s approvals. All that remains is City Council approval.   

o Work with Board, City/County Honolulu and respond to frequently asked questions as needed. – 
Ongoing. 

B) Utilities – Utilities continue to be an issue for the project. Mitigation Plan: 

 Resources to relocate HECO facilities are not readily available to resolve utility conflicts. HART is subject to 
availability of resources and schedules are frequently set for relocation contractors to be deployed on other 
islands. This has had an impact on cost and schedule. Actions:  

o Seek commitment from HECO (senior, mid and front line management) to dedicate adequate 
resources for relocation work, design work to ensure opening. Executives agree to continue meeting 
weekly to coordinate efforts. 

o Revise Utility Agreements accordingly to respond to revised dates for service connections, utility/rail 
conflict resolution and resolution of overhead clearance requirements. Clarify betterment criteria.  

 Site specific solutions with respect to the 138kV, 46kV and 12kV vertical and horizontal clearance need to be 
agreed upon by Hawaiian Electric and HART. Affected contracts are KHG, Airport Guideway and City Center 
Guideway. Action:   

o HART to define and evaluate relocation options due to horizontal and vertical clearance requirements 
and seek HECO input on relocation options. Options include relocate to a new corridor, attach to the 
guideway or underground. HART to make recommendation to Executive Management for discussions 
with HECO.  
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C) Right‐of‐Way – There are parcels on the east and west segments that are still under active procurement. Lack of 
access by the contractor has been partially mitigated through re‐sequencing the work on the west. The goal is to provide 
site access to the contractors on the east to avoid associated inefficiencies related to re‐sequencing the work plan which 
would have a negative impact to the revenue service date.    

Mitigation Plan:  

 West property transactions have been elevated. Action:  

o Determine the level of resources required to address remaining utility easement transactions.  

 East Side – there are a number of third‐party agreements needed on the Airport Section and private parcels on 
the City Center Section. The revised Delivery and Procurement Plan takes into account the Right‐of‐Way 
Acquisition Plan. Cost to Cure property contacts will take time to work through with owners and tenants for the 
16‐22 parcels. Action:  

o Implement property acquisition plan. Develop risk mitigation plan should there be parcels that are not 
likely to be secured, with information available to other Departments in advance.    

Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix G. 
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Figure 17. Risk Matrix 

Legend Low (1) Med (2) High (3) Very High (4)
Significant

(5)

Probability < 10% 10><50% 50><75% 75%><90% >90%

Cost < $250K $250K><$1M $1M><$3M $3M><$10M >$10M

Schedule < 1 Mths 1><3 Mths 3><6 Mths 6><12 Mths >12 Mths

Rating < =3

RISK MATRIX

3.1‐9.49 > =9.5
 

The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score multiplied by the 
probability score. 
 

Figure 18. Top Project Risks 
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Figure 19. Risks Added 

 
 
 
Figure 20. Risks Deleted 
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To	date,	HART’s	outreach	team	has	
participated	in:	

 1,901	presentations	and	events	
 1,031	Neighborhood	Board	meetings	

6.7   Community Outreach 
 Activities this month 

 HART’s public outreach included presentations to 
business organizations, schools, and community 
groups.   

 
 Construction Outreach 

 HART provided the community with updated 
information regarding construction work and the Shop & Dine on the Line program at several community 
events, including updates to the West Oahu Economic Development Association (WOEDA), the Retail 
Merchants Association and various neighborhood boards.  
 

 With the holidays approaching, HART also provided businesses along the route with updated holiday work 
schedules designed to mitigate traffic during the shopping season. Canvassing along the alignment continued 
and HART partnered with contractor Kiewit to connect with businesses in advance of the upcoming holiday 
season, adjusting construction work where possible to accommodate deliveries and other holiday activities. 
HART’s Business Alliance partnership continues to provide businesses in the construction corridor with 
tailored construction briefings, free business development workshops, and programs to assist local 
businesses during construction.  
 

Figure 21. HART continues to connect with business 
groups and community organizations along the rail 
corridor. 

HART Executive Director and CEO Dan 
Grabauskas provides a construction update for 
more than 100 members of the West Oahu 
Economic Development Association (WOEDA).  

 
 Community Input  

 HART’s public information team responded to more than 75 inquiries and requests in November that came in 
via the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on traffic, 
construction activities, and HART’s Shop & Dine on the Line program. 
 

 Look  Ahead 
Coming in December:  

 HART’s public outreach team continues to participate in community events to provide project information 
and answer questions and concerns regarding construction. 

 HART continues  its Business Outreach program, and expands  its Shop & Dine on the Line program to assist 
businesses along the rail route during construction.  

Photo Courtesy: WOEDA
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6.8   Staffing 
 

Figure 22. Staffing Activities 

Staffing Activities

Title  Group  New/Existing HART 
position (City or PMC)  Position Status  Start 

Month 
Design and Construction 
West Area Construction Manager  Construction  New (City)  Recruiting   

Project Manager (KHSG/H2R2 Ramp)  Construction  New (City)  Selected/Processing  Dec 

Project Manager (City Center DB)  Construction  New (PMC)  Filled  Nov 

Project Manager (WOSG)  Construction  New (City)  Selected/Processing  Dec 

Assistant Project Manager (City Center DB)  Construction  New (City)  Recruiting   

Project Manager (WOFH & KHG)   Construction  Existing (City)  Recruiting   

Electrical Engineer  Core Systems  Existing (City)  Filled  Nov 

Electrical Engineer  Core Systems  Existing (City)  Recruiting   

Planning, Permits & Right‐of‐Way    
Director of Planning, Permits & ROW  Planning, Permits & ROW  Existing (City)  Filled  Nov 

Planner III* (Environmental)   Planning  Existing (City)  Recruiting   

Operations and Maintenance 
Director of Operations & Maintenance  Operations & Maintenance  Existing (PMC)  Recruiting/Interviewing   

Quality Assurance 
Quality Assurance Engineer * (Civil)  Quality Assurance  Existing (City)   Recruiting   

Administrative Services 
Personnel Clerk  Administrative Services  New (City)  Recruiting via Civil Service   

Public Information 
Information Specialist II  Public Information  Existing (City)  Selected/Processing  Dec 

Information Specialist II  Public Information  Existing (City)  Filled  Nov 

Project Controls 
Scheduler  Project Controls  Existing (City)  Recruiting   

Civil Rights 
Senior Clerk  Certified Payroll  New (City)  Recruiting/Interviewing    
*Actual hiring level will be commensurate with candidate’s qualifications.

 
 
HART currently receives direct project support in centralized functions from the following city departments: Honolulu 
Police Department (HPD), Department of Information Technology (DIT), Department of Budget and Fiscal Services (BFS), 
Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of Human Resources (DHR); 
and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts. HART is currently 
working with the Department of Facility Maintenance (DFM) on creating a Memorandum of Understanding (MOU).  
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Figure 23. Project Staffing (Actual vs. Planned) 

 
The actual number of employees reflects employees hired during this period as well as employees who left the project 
from both HART and the PMC staffs. 
 
Note: For a project organization chart, see Appendix H.  
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 Appendix A. Action Items 
 
The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 
 

Action Items 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Resolve HECO issue with Davis-
Bacon requirements 

HART/FTA Mar-14 On-going  Open – HECO waiver is 
pending. HART provided MOU 
to PMOC.  

2 Updates resulting from Risk Refresh: 
2a Update the Contract Packaging 

Plan  
HART Aug-14 Dec-15  In progress – Draft provided to 

PMOC but changes may be 
incorporated on updated 
estimate and schedule 

2b Re-baseline Financial Plan HART Apr-14 TBD  Pending final update of budget 
and schedule 

2c Re-baseline budget HART Apr-14 Dec-15  In progress 
2d Re-baseline MPS HART Apr-14 TBD  In progress – HART has 

provided MPS update for 
review 

2f Update RCMP (including Hold 
Points and Secondary Mitigation 
Measures)  

HART Sept-13 TBD  In progress – PMOC provided 
review comments on early 
draft, but updated draft will be 
prepared to reflect revised 
budget and schedule. 

3 Provide OP 54 (Readiness for 
Revenue Operations) 
checklist/roadmap 

FTA/PMOC Apr-15 Nov-15  OP 54 provided to HART; 
PMOC to provide sample 
report 

4 Hold conference call to discuss use 
of P3 for Pearl Highlands Parking 
Structure 

FTA/HART Aug-15 Nov-15 Oct-15 Complete 

5 Provide list of HART procedures 
that are to be updated 

HART Aug-15 Nov-15   

6 Provide EAC in SCC format HART Aug-15 Nov-15   
7 HART to provide target date for 

Federal Courthouse 
resolution/sign-off 

HART Sep-15 Nov-15   

 HART to provide two letters 
regarding Hitachi’s acquisition of 
Ansaldo Breda and Ansaldo STS 

HART Nov-15 Nov-15 Nov-15 Complete 

 HART to provide a matrix of 
ROW parcels 

HART Nov-15 Nov-15   

 HART to provide Buy America 
email to FTA on HVAC controls 

HART Nov-15 Nov-15 Nov-15 Complete 

 HART to provide white paper on 
HDOT betterments 

HART Nov-15 Nov-15   
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Appendix B. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to 
each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted contingencies as appropriate to 
reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected that project contingency will continue to be 
drawndown as the overall design is further developed, risks are identified, and construction progress continues to advance. The following 
list details ways in which project contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget savings and/or to 
mitigate cost or schedule impacts. Budget savings, if any, would be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review cost containment strategies and changes being considered for 
each contract. Changes are tracked by three categories which are determined by how well defined a change is and are summarized as 
Changes Identified in Project Cost reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any 
potential changes. Breakout session discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to 
attain key milestones earlier than targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when 
changes might occur, in order to assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS), Project Budget and 
Financial Plan updates are all in progress. The RCMP includes updates to the cost and schedule contingency drawdown curves, which 
establish minimum and buffer zone levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of 
the project, if the cost or schedule contingency enter into the buffer zone (the area above the minimum contingency), Project Management 
will immediately implement actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, this line item has been debited to zero as all changes contemplated to draw‐down against “known” contingency has been 
executed.  
 
 

Current	Contingency	Balance	=	$489.0M	
	

Current	Known	Changes	Contingency	=	$0M	
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Appendix C. Project Cost Reports (data as of Oct. 30, 2015) 
Cost reports are run from the HART Contract Management System (CMS) 
Project Costs by Contract 
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Project Costs by SCC – Summary 
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Project Costs by SCC – Level 2 
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Appendix D. Procurement and Contract Status 
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Appendix E. Vehicle Carshell Progress Tracker 
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Appendix F. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department 
of Transportation (USDOT), Title 49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be 
small business owned and controlled by socially and economically disadvantaged individuals. 
 
FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion 
Section 5307/ARRA funds) will be expended for Project related goods and services. A project goal of 13% or approximately $229 
million dollars has been established for awards to DBEs through Federal Fiscal Year 2018. 
 
It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in 
USDOT‐assisted contracts. 
 

DBE Participation
(9/24/07 to 11/30/15) 

DBE Firm  NAICS 
Code  Race  Sex  Contract 

Number 
Participation 

to Date 
Total DBE 

Participation 
David’s Fencing  238990  APA  M  CT‐HRT‐10H0137

DB‐120 
$6,800   

        CT‐DTS‐1100195
DB‐320 

$129,816   

        CT‐HRT‐1000449
DB‐200 

$68,082  $204,698 

Glad’s Landscaping  561730  APA  M  CT‐HRT‐10H0137
DB‐120 

$303,790  $303,790 

Don’s Makiki  484110  APA  M  CT‐HRT‐10H0137
DB‐120 

$537,031   

        CT‐HRT‐10H0449
DB‐200 

$75,391   

        CT‐DTS‐1100195
DB‐320 

$60,714  $673,136 

Pacific Preferred 
Contractors Corp. 

237310  APA  M  CT‐HRT‐10H0137
DB‐120 

$59,881  $59,881 

PAC Electric  238210  APA  F  CT‐HRT‐10H0137
DB‐120 

$5,388,519  $5,388,519 

PMJ Builders  238310  APA  M  CT‐HRT‐10H0137
DB‐120 

$43,866   

        CT‐DTS‐1100195
DB‐320 

$107,100  $150,966 

Standard Sheetmetal 
& Mechanical 

236220  APA  M  CT‐HRT‐10H0449
DB‐200 

$6,105  $6,105 

LP&D Hawaii  541320  APA  M  SC‐DTS‐1100013
FD‐240 

$219,911  $219,911 

Ace Land Surveying  541370  NA  M  SC‐DTS‐1100013
FD‐240 

$38,700  $38,700 

Integrated Security 
Tech. 

561621  O  F  CT‐HRT‐1200106
DBOM‐920 

$105,180  $105,180 

LKG‐CMC  541618  O  F  SC‐HRT‐11H0131
MM‐905 

$2,600,462 
 

 

        SC‐DTS‐0700001
**** MM‐910 

$2,783,277   

        SC‐HRT‐1400051
MM‐595 

$249,558   

        SC‐HRT‐1400049
MM‐962 

$281,440  $5,914,737 

Lawson & Associates  541690  O  F  SC‐HRT‐11H0131
MM‐905 

$740,962   

        SC‐DTS‐0700001
**** MM‐910 

$150,141   

        SC‐HRT‐1400061
MM‐964 

$953,057  $1,844,160 

Gary K. Omori  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$388,609   
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DBE Participation
(9/24/07 to 11/30/15) 

DBE Firm  NAICS 
Code  Race  Sex  Contract 

Number 
Participation 

to Date 
Total DBE 

Participation 
        SC‐DTS‐0700001

**** MM‐910 
$392,920  $781,529 

Pat Lee & Assoc.  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$402,791   

        SC‐DTS‐0700001
**** MM‐910 

$374,110  $776,901 

212 Harakawa  541430  APA  F  SC‐HRT‐11H0131
MM‐905 

$358,141   

        SC‐DTS‐0700001
**** MM‐910 

$354,758  $712,899 

JAD & Associates  541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$508,355  $508,355 

Pacific Architects  541310  APA  M  SC‐DTS‐0700001
**** MM‐910 

$39,273  $39,273 

Nagame Okawa*  541310  APA  M  SC‐DTS‐0700001
MM‐910 

$67,014  $67,014 

Consulting Structural 
Hawaii 

541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$298,557  $298,557 

Bright Light Marketing 
Group 

541613  APA  F  SC‐HRT‐1200038
FD‐430 

$162,813   

        SC‐HRT‐1200149
FD‐530 

$191,227   

        SC‐HRT‐1300022
FD‐440 

$134,912  $488,952 

Ki Concepts  541320  APA  M  SC‐HRT‐1200077
MM‐922/923 

$26,550  $26,550 

Miyabara Associates  541320  APA  M  SC‐HRT‐1300022
FD‐440 

$99,850  $99,850 

Anil Verma 
Associates, Inc.** 

541350  HA  M  SC‐HRT‐1200111
FD‐340 

$3,820,005  $3,820,005 

AMR Estimating 
Services *** 

541330  HA  M  SC‐HRT‐11H0131
MM‐905 

$135,281   

        SC‐HRT‐1400027
MM‐913 

$762,912  $898,193 

The Nakoa Companies  541620  NA  M  CT‐HRT‐1200106
DBOM‐920 

$3,843  $3,843 

Hawaiya Technologies  238210  APA  F  CT‐HRT‐10H0449
DB‐200 

$27,514   

        CT‐HRT‐1200106
DBOM‐920 

$20,142  $47,656 

Element 
Environmental 

541620  APA  M  SC‐HRT‐1400050
MM‐290 

$674,556  $674,556 

PSC Consultants  541330  APA  M  SC‐HRT‐1400050
MM‐290 

$188,284   

        SC‐HRT‐1400051
MM‐595 

$6,063  $194,347 

Bow Construction 
Management 

541330  APA  M  SC‐HRT‐1400050
MM‐290 

$118,922  $118,922 

FIC, LLC  541611  APA  M  SC‐HRT‐1400051
MM‐595 

$1,231,823  $1,231,823 

The Solis Group  541620  O  F  SC‐HRT‐1400027
MM‐913 

$1,034,412  $1,034,412 

Island Hauling  484110  APA  M  CT‐HRT‐1000449
DB‐200 

$211,831  $211,831 

ADS System Safety 
Consulting ***** 

541620  BA  M  SC‐HRT‐1400061
MM‐964 

$1,328,613  $1,328,613 

Dovetail Consulting  541330  BA  F  MOU‐11‐SO‐1
MM‐930 

$783,335  $783,335 

Amazon Construction 
Co. 

238990  APA  F  CT‐HRT‐1500056
MM‐945 

$446,558  $446,558 
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DBE Participation
(9/24/07 to 11/30/15) 

DBE Firm  NAICS 
Code  Race  Sex  Contract 

Number 
Participation 

to Date 
Total DBE 

Participation 
Aloha Steel  238120  APA  M  CT‐HRT‐1500056

MM‐945 
$176  $176 

Carol Kwan 
Consulting 

561730  O  F  CT‐HRT‐1500056
MM‐945 

$13,291  $13,291 

Total            $29,517,224 
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated from the DBE
program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
***** ADS System Safety Consulting was certified as a DBE effective 8/7/14.

 
 

 
Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, 
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of 
the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa 

HA  Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless 
of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 
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Appendix G. Risk  

New 
Risks

Deleted 
Risks

Project Wide 0 0

WOFH Guideway 0 1

Pearl Highlands Garage 0 0

Maintenance and Storage Facility 0 0

Kamehameha Highway Guideway 1 0

Core Systems Contract 2 0

Elevator/Escalator 0 0

Airport Utilities 0 0

Farrington Highway Stations 0 0

H2R2 Ramp 0 1

West Oahu Stations 0 0

Kam. Highway Stations 0 0

Airport Guideway & Stations 2 0

City Center Guideway 1 1

City Center Section Stations 0 0

Total 6 3
Notes of Significance: 
The City Center Stations duplicates with City Center Guideway have been deleted. The metrics will be combined in 
the future. 

5

7

99

145142

26 28

Risk by Contract Package

25 25

Contract Packages
November 2015 Update

21

Total  # of 
Risks

20

4
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9

44

4

4

1

4

5

7

Oct. 2015
# of Risks

2

4

5

3

4

16

7

5

3

 
 

Total High Medium Low Total High Medium Low
Project Wide 4 1 2 1 4 1 2 1

WOFH Guideway 21 3 13 5 20 1 14 5

Pearl Highlands Garage 3 0 3 0 3 0 3 0

Maintenance and Storage Facility 4 0 1 3 4 0 1 3

Kamehameha Highway Guideway 16 2 9 5 17 2 10 5

Core Systems Contract 7 0 4 3 9 1 5 3

Elevator/Escalator 4 2 2 0 4 2 2 0

Airport Utilities 5 1 4 0 5 1 3 1

Farrington Highway Stations 4 0 4 0 4 0 4 0

H2R2 Ramp 2 0 2 0 1 0 1 0

West Oahu Stations 5 0 5 0 5 0 5 0

Kam. Highway Stations 7 1 2 4 7 0 4 3

Airport Guideway & Stations 26 5 19 2 28 5 21 2

City Center Guideway 25 11 11 3 25 9 12 4

City Center Stations 9 1 8 0 9 1 8 0

Total 142 27 89 26 145 23 95 27

Contract Package/Section
November 2015 Update

# of Risks
October 2015 
# of Risks

Comparison of Risk Ratings
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Appendix H. Project Organization Chart 
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Appendix I. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 
 

 
 
 

 

 
 

 
 

 

Source: HECO: Effective Rate Summary for P Rate 

 



Honolulu Rail Transit Project Monthly Progress Report   November 2015 

128 | P a g e  
 

 
 
Appendix J. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Balanced Cantilever construction near the H‐1/H‐2 
Freeway merge. 

Construction near the H‐1/H‐2 Freeways. 

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.
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1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

• General Description:  The Project is a 20-mile-long elevated fixed guideway rail system 
along Oahu’s south shore between East Kapolei and Ala Moana Center.  The Project will 
include 21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion at 
the Leeward Community College station.  The Project is planned to be delivered in four 
guideway segments. 
o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 

miles/6 stations)  
o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/3 

stations) 
o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations) 

• Length:  20 miles 
• No. of Stations:  21  
• Additional Facilities: Maintenance and Storage Facility and parking facilities 
• Vehicles:  80 vehicles 
• Ridership Forecast: Weekday boardings – 104,300 (2020); 119,600 (2030) 

 
1.2 Project Status 

• Overall project is approximately 38.3% complete as of August 2015.  The planned 
completion at this time is approximately 54.6% (based on S-curve late plan). 

• Overall design of the project is approximately 87.1% complete as of August 2015. The 
planned completion at this time is approximately 96.7% (based on S-curve late plan).  
However, this percent complete may change as a result of utilizing DB procurement 
strategy for the Airport and City Center guideway and stations sections. 

• Overall construction of the project is approximately 29.7% complete as of August 2015. 
The planned completion at this time is approximately 46.6% (based on S-curve late plan).  
Section 2.1.3 and Appendix B of this report provide the status of the current design and 
construction contracts.  The following table provides the summary level status of the 
primary construction contracts: 

 

Description 
% Complete* 

Schedule Status 
Actual Planned 

West Oahu /Farrington Highway (WOFH) DB Contract 72% 83% 6 months behind 
Kamehameha Highway Guideway (KHG) DB Contract 44% 86% 7-9 months behind 
Maintenance and Storage (MSF) DB Contract 79% 85% On time 
Core Systems Design-Build-Operate-Maintain (DBOM) Contract 25%** 31% 3 months behind*** 
Airport Advanced Utilities Construction Contract 19% 20% 7 months behind 
Airport Section Guideway Seven Pier Construction 100% 100% Complete 

*As of August 2015 
**Based on expenditures.  All others are based on Earned Value. 
***Contract schedule is to be re-baselined to incorporate new milestone dates due to re-procurement of Westside 
Stations Group and use of DB for the eastside guideway and stations.  
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1.3 Core Accountability Items 

Project Status: FFGA Original at FFGA Current Estimate 
Cost Cost Estimate $5,122,000,000 $5,122,000,000** 

Contingency 
Unallocated Contingency $101,900,000 $11,500,000 
Total Contingency  
(Allocated plus Unallocated) $643,600,000 $303,000,000 

Schedule Revenue Service Date (RSD) 1/31/2020 1/31/2020*** 
 

Total Project Percent 
Complete 

Based on Expenditures 38.3% (as of August 28, 2015) 
Based on Earned Value* 38.3%  

*Overall project progress is based on the weighted value progress of the individual construction and design 
contracts. 
**Does not reflect HART’s current EAC, which has not been validated and does not include all known potential 
costs.  
***Does not reflect changes to Master Project Schedule, which is under revision. 
 

Major Issues Status Comments/Planned Action 
Potential  Cost & 
Schedule Delays 

HART has experienced delays and has 
incurred costs as a result of the state and 
federal lawsuits as well as protested 
procurements. 

See PMOC Monthly Report Section 1.4 for 
status. 

Funding Shortfall Section 5307 funds will not be made 
available and GET receipts continue to be an 
issue. 

See PMOC Monthly Report Section 1.4 for 
status. 

Post-Rod Changes HART is considering several proposed 
design changes that may require additional 
environmental review.  

FTA and HART hold bi-weekly meetings to 
discuss the status of any potential changes.  
HART has submitted or will submit 
information on each proposed change for FTA 
to determine the level of documentation 
required to assess impacts and subsequent 
mitigation measures. 

Hawaii Electric 
Company (HECO) 

50-foot clearance requirement for facility 
maintenance including pole replacement 
 

See PMOC Monthly Report Section 1.4 for 
status. 

Next Quarterly 
Meeting: 

To be determined  

 
1.4 PMOC Issues or Concerns 

• During the HART Joint Finance/Project Oversight Committee Meeting on October 15, 2015, 
HART staff provided an Update on Budget and Schedule Pursuant to Resolution 2015-86: 

o GET Revenue Growth Rate Discussion – HART staff proposed the use of a 4% 
growth rate in the updated Financial Plan, which would add $1.524 billion through 
the 5-year extension of the GET. 

o Master Project Schedule – Staff provided the following preliminary targets for 
Revenue Service Dates (RSD): 
 Phase 1 Milestone Ready for Revenue Service to Aloha Stadium – 3rd Quarter 

2018 
 Phase 2 Milestone Ready for Revenue Service (full system) – 4th Quarter 2021 

o Project Cost Update – Staff provided the following preliminary information: 
 Updated Estimate at Completion (EAC) – $6.5 billion 
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 Updated EAC includes $240 million in Allocated Contingency and $299 
million in Unallocated Contingency. The allocated contingency is primarily 
for the new contracts.  The unallocated contingency is for both the existing 
and new contracts.  These amounts differ from the FFGA and still must be 
reconciled through a risk refresh. 

o The HART Joint Finance/Project Oversight Committee did not take action on the 
preliminary information that was presented.  It is anticipated that additional 
discussions will occur during the November 2015 Board meetings.  As a result, 
HART staff was unable to commit as to when all supporting documentation for the 
updated cost and schedule would be made available to the FTA and PMOC for 
review. 

 
• GET Extension - The Hawaii State Legislature passed House Bill 134, which would 

extend the City and County of Honolulu's current 0.5% surcharge on the state's General 
Excise Tax (GET) for the rail transit project for an additional five years through 2027. 
The legislative session closed on May 17, 2015.  Initial estimates indicated that the GET 
extension could generate approximately $1.8 billion in revenue at a 5 percent growth rate.  
However, as noted above, more current (and conservative) forecasts indicate that the 
additional revenue will be closer to $1.5 billion. 
 
The Governor signed the bill on July 14, 2015.  The City Council will need to amend an 
ordinance to enact the tax extension.  The City Council cannot enact the measure before 
July 1, 2015 (start of Fiscal Year) but must take action by July 1, 2016.  If passed by the 
City Council, the Mayor must then sign the measure.  It is anticipated that the City 
Council may take action on Bill 23 to extend the collection of the GET in December 
2015. The PMOC is concerned that the delay of the City Council’s action beyond the 
planned target dates for issuance of the City Center Guideway and Stations DB RFP Part 
II, which is anticipated in February 2016.  This may further impact the project budget and 
schedule. 

 
• Cost Containment/Cost Reduction Measures – The PMOC has discussed the project cost 

on a monthly basis with HART in an effort to ensure that cost issues are proactively 
addressed.  HART has recently implemented Cost Containment and Cost Reduction 
measures in an effort to mitigate the cost increase.  These efforts include: 

o Review of contract general terms and conditions to eliminate unique conditions 
and ambiguities that result in added costs 

o Significant revision of the project’s contract packaging strategy to simplify 
interface and create cost reduction opportunities through contractor proposed 
innovations 

o Development of a detailed cost reduction matrix that focuses on the remaining 
construction contracts (Value Engineering) 

o Review of interface milestones to help relieve schedule compression where 
possible 

o Review of various options related to financing of the project 
o Identification of items that could be considered Operations & Maintenance costs 
o Development of a HART Decision Milestone Matrix. 
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The PMOC will continue to hold Cost Containment Workshops with HART on a 
monthly basis to review the Cost Reduction Measures Matrix and HART’s Decision 
Milestone Matrix.   Nevertheless, it is still anticipated that the Project cost will most 
likely exceed the FFGA budget.  Therefore, in addition to the matrices, HART should 
initiate plans that identify a course of action, such as Secondary Mitigation Measures, and 
start to implement them. 

 
• HART intends to build an interim park-and-ride facility at the University of Hawaii West 

Oahu Station.  This facility would be in use until the developer completes the structure 
over the Kaloi Channel that allows for access to the permanent location of the park-and-
ride facility.  HART is evaluating the issue to determine whether to use federal or local 
funds to build the interim facility.  UH-West Oahu intends to use the interim facility for 
campus parking after HART no longer has need for the facility.  However, it is not 
known how long the interim facility will be in use before the permanent facility can be 
constructed.  If federal funds are to be used, clarification is needed to determine the 
anticipated period that the facility would be utilized by HART. 

 
• Hawaiian Electric Companies (HECO) 

o HECO has a collective bargaining agreement that has different wage scales and 
allows payment to its labor forces biweekly, which does not satisfy Davis-Bacon.  
HECO has requested a waiver that has so far been denied by the Department of 
Labor (DOL), although HECO has appealed.  Meanwhile, HECO is still paying a 
wage scale that is less than the prevailing wages required by the DOL.  HART 
may have to pay for HECO prevailing wages if the appeal is denied by DOL. The 
potential HECO prevailing wage costs are not reflected in HART’s revised EAC. 
If the appeal is denied, it is unclear whether HART would be required to pay 
HECO’s prevailing wage costs retroactively to cover any field work that has been 
completed by HECO for the project.  HART and HECO met with DOL officials 
in September 2015.  They are awaiting a final determination from the DOL. 
 

o 50-foot Clearance Issue – HECO and HART have continued high-level meetings 
to discuss numerous issues, including the offset issue.  HECO has now indicated 
that the clearance is required to accommodate future pole replacement.  The 
proposed use of a telescoping bucket truck would only mitigate some but not all 
line maintenance issues.  This may have a tremendous impact on both schedule 
and cost.  Resolution of this issue affects ongoing DB contracts as well as the 
future DB contracts.  
 
HART has acknowledged that under-grounding of portions of the overhead power 
lines will likely be required along limited lengths of the guideway. HART has 
assembled a Task Force Committee to review all options to help mitigate 
clearance issues.   The Task Force Committee has scheduled a meeting with 
HECO staff to review in detail the potential requirements at all locations along the 
corridor.  
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This is currently HART’s most significant risk to the project. This issue must be 
resolved by fall 2015, so HART can incorporate the final configuration into the 
City Center Guideway and Stations DB Contract.  If HART is required to 
underground all affected lines, its project costs would be significantly affected.  
HART has indicated that it has incorporated some exposure into the EAC for this, 
but not enough to cover the full cost if the HECO clearance preferred solution 
requires complete undergrounding.  The PMOC strongly recommended that 
HART prepare an independent cost estimate for all additional HECO-related 
costs, given their potential order of magnitude. 
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2.0 BODY OF REPORT 

2.1.1 Project Status 

• Overall project is approximately 38.3% complete as of August 2015.  The planned 
completion at this time is approximately 54.6% (based on S-curve late plan). 

• Overall design of the project is approximately 87.1% complete as of August 2015.  The 
planned completion at this time is approximately 96.7% (based on S-curve late plan).  
However, this percent complete may change as a result of utilizing DB procurement 
strategy for the Airport and City Center guideway and stations sections. 

• Overall construction of the project is approximately 29.7% complete as of August 2015. 
The planned completion at this time is approximately 46.6% (based on S-curve late plan).   

• Section 2.1.3 and Appendix B of this report provide the status of the current design and 
construction contracts. 

 
2.1.2 Status of Procurement 

• Kamehameha Highway Station Stations Group – Invitation to Bid (IFB) was issued on 
August 18, 2015. Bids are due in November 2015. 

• Airport Guideway and Stations DB Contract – This contract will include a two-part 
Request for Proposals (RFP).  RFP Part I (qualifications) responses were received in 
August 2015.  Part II responses (price and technical) will be due in February 2016. 

• City Center and Stations DB Contract – This contract will include a two-part RFP.  RFP 
Part I was issued in August 2015.  Responses are due in November 2015.  HART has not 
finalized a date for issuance of RFP Part II.  The PMOC strongly recommends that HART 
does not issue NTP for this contract until the HECO clearance issues are resolved. 

• Dillingham Utilities and Road Widening – IFB to be issued in January 2016.  Originally 
this work was to begin well in advance of the City Center Guideway and Stations DB 
Contract.  However, the contracts are now overlapping.  Therefore, the PMOC has 
questioned the merits of having a separate construction contract for this work. 

• Pearl Highlands Parking Structure DB Contract – HART canceled this solicitation on 
July 1, 2015.  HART is reviewing various options including partial buildout to support 
RSD and full buildout under a Public Private Partnership (PPP).  HART intends to 
discuss the possibility of a PPP with FTA. 

• Fare Collection Technical Support Consultant – Contract was awarded to CH2M Hill on 
September 24, 2015, for a term of five years. 

• Fare Collection System – Request for Proposal (RFP) was issued August 11, 2015.  The 
deadline for receipt of proposals was extended to October 30, 2015, with the Best and 
Final Offer (BAFO) anticipated in early December 2015, and award in January 2016. 

• CE&I East – Contract was awarded to Stantec.   NTP was issued September 14, 2015. 
 
2.1.3 Status of Primary Construction Contracts 

• West Oahu/Farrington Highway (WOFH) Design-Build (DB) Contract – 
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o Contract is approximately 72% complete based on earned value (design and 
construction activities).  The planned earned value at this time is approximately 
83%. 

o The contract is approximately six months behind schedule.  The delay is the result 
of lower-than-planned production rates and lack of site access.  HART and KIWC 
have been working to mitigate impacts to critical path activities.   A revised 
baseline schedule was submitted by the contractor, but rejected by HART.  HART 
requested that the schedule be resubmitted by KIWC via the Change Order 
process to quantify any extended overhead or escalation that may have resulted 
due to delays beyond KIWC’s control.  It is anticipated that the substantial 
completion milestone will be modified to reflect the delay.   

o Approximately four-miles of guideway have been erected.   
o Overall quality of the contract is good. 

• Kamehameha Highway Guideway (KHG) DB Contract –  
o The contract is approximately 44% complete based on earned value (design and 

construction activities).  The planned earned value at this time is approximately 
86%. 

o The contract is approximately seven to nine months behind schedule. The delay is 
the result of lower-than-planned production rates and lack of site access.  HART 
and KIWC have been working to mitigate impacts to critical path activities.   
HART received but rejected a revised baseline schedule from the contractor.  
HART requested that the schedule be resubmitted by KIWC via the Change Order 
process to quantify any extended overhead or escalation that may have resulted 
due to delays beyond KIWC’s control. 

o Guideway erection began in September 2015. 
o KIWC has mobilized a third guideway erection truss to help mitigate the WOFH 

and KHG delays. 
• Maintenance and Storage (MSF) DB Contract – 

o The contract is approximately 79% complete based on earned value (design and 
construction activities).  The planned earned value at this time is approximately 
85%. 

o Building structures are essentially complete with interior buildout continuing. 
o Contract substantial completion is essentially on time. 
o Overall quality of the contract is good. 

• Airport Advanced Utilities Construction Contract –  
o Contract is approximately 19% complete based on Earned Value.  The planned 

earned value at this time is approximately 20.0%. 
o The contract is approximately seven months behind schedule. The delay was due 

to issues with Navy right of entry (ROE) for construction.  The planned earned 
value has been adjusted as a result of the delayed access.  

• Airport Section Guideway Seven Pier Construction Contract –  
o Contract is 100% based on Earned Value. 
o All work has been completed.  HART is currently in the process of issuing a final 

change order and closing the contract out.  
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2.1.4 Status of Core Systems Contract 

Core System Description Status 
General 
Overall Contract is approximately 25% complete based on expenditures (design, manufacturing, and construction 

activities).  The planned completion at this time is approximately 31% (based on late plan S-curve). 
 
Hitachi, LTD has an agreement to purchase AnsaldoBreda and Ansaldo STS from Finmeccania S.P.A. The sale 
is expected to close later this year. 

Design Following are the approximate levels of design completion 
• LRVs – 100% (Interim Design), 56% (Final Design)  
• Train Control – 88% (Interim Design), 94% (Final Design) 
• Traction Power – 100% (Interim Design), 99% (Final Design) 
• Communications – 100% (Interim Design), 37% (Final Design) 
• Fire Detection – 100% (Interim Design), 55% (Final Design) 
• PSG, UPS, MPV – N/A (Interim Design), 78% (Final Design) 
(Note:  HART reports earned value only for the overall contract, not for design of the individual components.) 

Construction Limited construction work (MSF signal house) began in June 2015; significant construction activity will not 
begin until fall 2015. 

Schedule AHJV revised baseline contract schedule was approved.  However, re-procurement of Westside Stations Group 
and use of DB for the eastside guideway and stations will result in another revision to the CSC schedule. 
Revisions to the station and guideway Construction Access Milestone (CAM) dates might affect substantial 
completion of the AHJV work.  HART wants to ensure that the milestone dates it provides AHJV for its 
schedule update will not change. 

Staffing HART is satisfied with the current staffing levels provided by AHJV.  
NTP Delay Claim AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest. Negotiations have been 

completed, and the proposed settlement has been presented to the HART Board.  
System Performance Design There are some concerns with AHJV’s method for calculating headways and round-trip times.  Alignment 

changes from Airport and City Center Fixed Facility Contractors may affect system performance. A full analysis 
was completed by AHJV and approved by HART in September 2015.  The System Performance Analysis was 
provided to the PMOC for review. 

Vehicle Subsystem  
Vehicle Schedule Shipment of the first MOV (Maintenance Vehicle) to Honolulu is scheduled for February 2016.  Final assembly 

of the first LRV in Pittsburg, CA began in September 2015. Shipment of the first LRV to Honolulu is scheduled 
for March 2016. 

Buy America HART performed a Buy America Audit of the LRVs.  HART intends to report the percentage based on the 
trainset, not type of car (End and Middle).  Based on the trainset, the US content is 63%.  Based on the type of 
car, the percentages are 64% (E car) and 62% (M car), which satisfy the minimum 60% US content for rail 
vehicles under Buy America. 
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Core System Description Status 
Ship America AHJV is negotiating terms with a carrier to transport the LRVs from Italy to US mainland and from US 

mainland to Hawaii.  Once that agreement is finalized, HART will provide confirmation to FTA.  AHJV 
received approval from the US Maritime Agency to ship the first 4 vehicles from a non-US carrier. 

Traction Electrification Subsystem 
Middle Street AM Antenna HART has identified an alternate location to relocate the AM Antenna.  ROW is working to execute the 

agreement and relocate.  Shielding is no longer necessary. 
O&M Subsystem 
MSF O&M AHJV has provided preliminary MSF Operations Plans, but will resubmit to better follow HART’s O&M Plan 

and FTA guidelines. 
Hawaiian Electric Companies (HECO) 
Activation Dates HART and HECO are coordinating project schedule and HECO activation start dates for power. 
Service Requests AHJV has submitted HECO service requests for all system sites.  Design coordination is progressing. 

 



 

Honolulu Rail Transit Project 11 
Monthly Report 
October 2015 (FINAL) 

2.1.5 Real Estate Acquisition 

• Currently, there are no ROW actions impeding construction work, although the ROW 
team continues to seek site access or full acquisition to ensure no delay to construction. 
HART is working to obtain all ROW and parcels that are necessary for construction.   
The PMOC will continue to closely monitor progress of the ROW actions to help avoid 
any impacts to construction. 

o HART has completed 54 of 225 acquisitions. 
o HART has completed 223 of 225 appraisals. 
o HART has site control of 104 parcels. 

• HART proposed the use of irrevocable right of entry documents (Right of Entry, 
Possession and Use Agreement) to gain control of a parcel prior to condemnation. 
However, the use of the irrevocable right of entry has been delayed due to concerns 
expressed by owners regarding liability arising from third parties.  This approach is a 
modification of the current procedures, and HART has updated the RAMP to include this 
approach. 

• Eminent Domain – To date, 44 parcels have been forwarded to the HART Board of 
Directors to support the schedule for the Airport Guideway/City Center and Stations DB 
contracts.  Although the HART Board approved the resolutions and the Honolulu City 
Council has no objections, the HART staff is striving to reach an agreement with each 
owner that would eliminate the need to proceed with the eminent domain process. 

• All private property site access for the guideway is complete for KHG.  KIWC has 
identified three permanent easement locations for relocated utilities.  HART is working 
with KIWC to resolve these easements, and while they are critical, there is not currently 
an impact on construction work. 

• HART is updating its EAC for real estate activities. 
 

2.1.6 Third Party Agreements and Coordination 

The following agreements are critical and will impact the project if not completed in the near 
term: 

• Aloha Stadium Construction Right of Entry (CROE) – The CROE has been executed for 
the Kamehameha Highway Guideway with the Stadium Authority.  This clears the way 
for guideway construction to begin in the area.  HART is negotiating with the Stadium 
Authority for the park-and-ride construction right of entry.  This agreement will become 
critical in early 2016. 

• University of Hawaii Right of Entry – University of Hawaii (UH) requested that the 
HART contractor enter into a separate right of entry to construct on University property.  
University maintains that the current ROE with HART only addresses preliminary work, 
does not cover on-site construction, and that the University can refuse to admit the 
contractor.  KIWC and UH are close to finalizing the ROE for the Leeward Community 
College, which will serve as the model for all other ROEs with UH. 

• HART indicated that an MOU is pending with the GSA for all work adjacent to the 
Federal courthouse.  This will include any protective measures (e.g. barriers) along the 
station and guideway.  The PMOC inquired whether GSA will have the right to review 
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the final design since this work will now be completed under a DB contract.  HART was 
uncertain, but will review the terms of the MOU and will provide clarification. 
 

2.1.7 Environmental mitigation measures 

• Proposed Design Changes/Refinement – HART is considering several proposed design 
refinements that may require additional environmental review.  FTA and HART hold bi-
weekly meetings to discuss the status of any potential changes.  HART has submitted or 
will submit information on each proposed change for FTA to determine the level of 
documentation required to assess impacts and subsequent mitigation measures. 

 
2.2 Project Management Plan (PMP) and Sub-Plans 

HART is in the process of updating several of its procedures and management plans.   These 
updates are necessary due to HART organizational changes and the contract packaging changes 
that are being implemented.  It is critical for HART to update these plans and procedures soon.  
Following is the status of the key management plan updates: 

 
Plan Status Note 

Project Management Plan 
(PMP) 

Approved for FFGA but 
plan is being updated. 

Draft PMP submitted to the PMOC for review 
in July 2015 without detailed budget and 
schedule information.  HART will incorporate 
this information when it becomes available 
(tentatively 4th Quarter of 2015).  PMOC 
comments were provided to HART. 

Contract Packaging Plan (CPP) Approved for FFGA but 
update is pending 

CPP must still be updated to reflect MPS and 
EAC changes. 

Risk and Contingency 
Management Plan (RCMP) 

Approved for FFGA but 
update is pending 

PMOC received HART’s response to our 
comments of the DRAFT RCMP on June 10, 
2015.  These responses are under review. 

Financial Plan Approved for FFGA. 
Draft Financial Plan 
submitted to FTA/PMOC 
for review. 

Draft Financial Plan submitted to FTA/PMOC 
on August 14, 2015, which is based on HARTs 
preliminary EAC and MPS.  HART needs to 
await final action on the GET extension and 
approval of a revised FFGA budget by the FTA 
before it can update the plan. 

Real Estate Acquisition and 
Management Plan (RAMP) 

Approved for FFGA. FINAL RAMP submitted on September 1, 
2015.  

Operations and Maintenance 
Plan (OMP) 

Under PMOC review Draft OMP submitted to the PMOC for review 
in September 2015. 

Rail Fleet Management Plan 
(RFMP) 

Under PMOC review Draft RFMP submitted to the PMOC for review 
in September 2015. 

 
2.3 Management Capacity and Capability (MCC) 

HART has gone through a considerable number of organizational changes since the FFGA was 
executed in December 2012.  The PMOC has recommended that HART review its staffing and 
consider changes to streamline the organization.  HART has begun reviewing the project 
organization to determine if changes can be made to be more effective.  Project staff has also 
begun updating the project’s numerous plans and procedures to reflect these changes.  HART’s 
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update of the management plans must incorporate any organizational changes that are proposed 
or already accomplished.  It has become critical that any changes be documented in the various 
management plans immediately. 
 
The PMOC is concerned that key HART staff has departed the project, which has left some gaps 
in their Management Capacity and Capability.  The following is a summary of key open 
positions: 

• Director of Planning & Right-of-Way (Existing Position) – recruiting is ongoing 
• Director of Operations & Maintenance (Existing Position) – recruiting is ongoing 
• West Area Construction Manager (New Position) – target November 2015 to fill position 
• Project Manager Kamehameha Highway Station Group (KHSG)/H2R2 Ramp (New 

Position) – target November 2015 to fill position 
• Assistant Project Manager City Center (New Position) – target December 2015 to fill 

position 
 
2.4 Project Cost 

The grantee’s Base Cost Estimate (BCE) dated March 19, 2012 is $5.122 billion in Year-of-
Expenditure (YOE) dollars, including $644 million in allocated and unallocated contingency (or 
15.0% of the BCE) and $173 million in financing costs.  Of the $644 million in total 
contingency, $101 million is unallocated.  The current Project Budget is as follows: 
 

Source Amount 
Base Cost Estimate $4,305 billion 
Total Contingency $0.644 billion 
Finance Charges $0.173 billion 
Total Project Cost $5.122 billion 

 
Total Expenditures to Date – $1.671.1 billion (through August 2015) 

 
The following table presents the FFGA budget and expenditures to date.  The Estimate at 
Completion (EAC) for each SCC will be provided once HART re-baselines its budget. 
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SCC SCC Description 
FFGA 
Budget 

Base Cost Allocated Cont. Incurred 

10  GUIDEWAY & TRACK ELEMENTS 1,275,328,962  1,114,305,144  161,023,818  228,193,387  

10.04  Guideway: Aerial structure 1,175,328,184  1,022,380,670  152,947,514  17,378  

10.08  Guideway: Retained cut or fill 8,077,393  7,492,943  584,450  179,647,473  

10.09  Track:  Direct fixation 86,332,027  79,437,204  6,894,823  48,528,536  

10.11  Track:  Ballasted 3,550,634  3,293,724  256,910  0  

10.12  Track:  Special (switches, turnouts) 2,040,724  1,700,603  340,121  0  

20  STATIONS, STOPS, TERMINALS, INTERMODA 506,165,689  421,804,742  84,360,947  4,503,158  

20.01  At-grade station, stop, shelter, mall, terminal, platform 7,333,599  6,111,333  1,222,266  0  

20.02  Aerial station, stop, shelter, mall, terminal, platform 353,476,148  294,563,457  58,912,691  0  

20.06  Automobile parking multi-story structure 79,690,518  66,408,765  13,281,753  0  

20.07  Elevators, escalators 65,665,424  54,721,187  10,944,237  4,503,158  

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 99,425,456  92,535,013  6,890,443  75,445,757  

30.02  Light Maintenance Facility  8,161,279  7,591,887  569,392  1,661,094  

30.03  Heavy Maintenance Facility 40,906,889  38,099,138  2,807,751  24,771,232  

30.04  Storage or Maintenance of Way Building 8,382,270  7,797,460  584,810  5,297,687  

30.05  Yard and Yard Track 41,975,018  39,046,528  2,928,490  43,715,744  

40  SITEWORK & SPECIAL CONDITIONS 1,103,867,264  980,569,426  123,297,838  487,344,831  

40.01  Demolition, Clearing, Earthwork 34,695,802  29,980,157  4,715,645  2,458,715  

40.02  Site Utilities, Utility Relocation 350,694,801  299,449,755  51,245,046  91,404,007  

40.03  Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 7,228,935  6,590,542  638,393  2,116,982  

40.04  Environmental mitigation, e.g. wetlands, historic/archeologic, parks 30,841,906  26,979,122  3,862,784  9,965,033  

40.05  Site structures including retaining walls, sound walls 8,637,582  7,998,960  638,622  3,417,879  

40.06  Pedestrian / bike access and accommodation, landscaping 48,262,816  41,073,897  7,188,919  50,000  

40.07  Automobile, bus, van accessways including roads, parking lots 212,536,181  181,979,369  30,556,812  4,535,519  

40.08  Temporary Facilities and other indirect costs during construction 410,969,241  386,517,624  24,451,617  373,396,696  

50  SYSTEMS 247,460,781  221,284,483  26,176,298  30,769,005  

50.01  Train control and signals 91,492,532  81,982,556  9,509,976  2,250,972  

50.02  Traffic signals and crossing protection 12,524,011  10,458,227  2,065,784  0  

50.03  Traction power supply:  substations  32,873,934  29,500,927  3,373,007  2,649,029  

50.04  Traction power distribution:  catenary and third rail 36,426,286  32,878,150  3,548,136  16,769,209  

50.05  Communications 59,889,234  53,691,339  6,197,895  10,231,696  

50.06  Fare collection system and equipment 10,221,753  9,159,277  1,062,476  (1,131,901) 

50.07  Central Control 4,033,031  3,614,007  419,024  0  

  Construction Subtotal (10 - 50) 3,232,248,152  2,830,498,808  401,749,344  826,256,138  
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SCC SCC Description 
FFGA 
Budget 

Base Cost Allocated Cont. Incurred 

60  ROW, LAND, EXISTING IMPROVEMENTS 222,188,386  197,397,947  24,790,439  85,873,101  

60.01  Purchase or lease of real estate   201,658,907  179,360,664  22,298,243  76,281,284  

60.02  Relocation of existing households and businesses 20,529,479  18,037,283  2,492,196  9,591,817  

70  VEHICLES 208,501,186  186,829,020  21,672,166  28,647,706  

70.02  Heavy Rail 186,061,066  166,721,385  19,339,681  20,855,245  

70.06  Non-revenue vehicles 16,011,166  14,346,923  1,664,243  7,792,461  

70.07  Spare parts 6,428,954  5,760,712  668,242  0  

80  PROFESSIONAL SERVICES 1,183,826,026  1,090,438,814  93,387,212  728,439,043  

80.01  Preliminary Engineering 95,120,484  94,055,262  1,065,222  102,945,648  

80.02  Final Design 257,934,908  228,321,632  29,613,276  164,361,426  

80.03  Project Management for Design and Construction 385,825,694  366,458,463  19,367,231  296,075,522  

80.04  Construction Administration & Management  218,155,752  199,656,728  18,499,024  73,407,917  

80.05  Professional Liability and other Non-Construction Insurance  52,138,030  46,549,724  5,588,306  23,396,793  

80.06  Legal; Permits; Review Fees by other agencies, cities, etc. 76,135,125  67,641,006  8,494,119  19,845,317  

80.07  Surveys, Testing, Investigation, Inspection 24,955,327  21,759,335  3,195,992  26,910,227  

80.08  Start up 73,560,706  65,996,664  7,564,042  21,496,193  

90  Subtotal (10 - 80) 4,846,763,750  4,305,164,589  541,599,161  1,669,215,988  

  UNALLOCATED CONTINGENCY 101,871,170  0  101,871,170  0  

100  Subtotal (10 - 90) 4,948,634,920  4,305,164,589  643,470,331  1,669,215,988  

  FINANCE CHARGES 173,058,242      0  

  Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,669,215,988  

  Provisional Request for Payment       1,433,844  

 Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,670,649,832  

 
HART’s current Estimate at Completion (EAC) indicates that the Project cost will most likely 
exceed the FFGA budget primarily due to the AIS, federal lawsuit delays, subsequent impact of 
current market conditions, and several other items that are anticipated to be an additional cost to 
the project.  HART is continuing to review the project budget and will update the EAC 
accordingly. 
 
2.4.1 Contingency 

During the HART Joint Finance/Project Oversight Committee Meeting on October 15, 2015, 
HART staff provided an Update on Budget and Schedule Pursuant to Resolution 2015-86.  
During the presentation, HART staff provided the following preliminary information: 

• Updated Estimate at Completion (EAC) – $6.5 billion 
• Updated EAC includes $240 million in Allocated Contingency and $299 million in 

Unallocated Contingency. 
 
The HART Joint Finance/Project Oversight Committee did not take action on the preliminary 
information that was presented.  It is anticipated that additional discussions will occur during the 
November 2015 Board meetings.  As a result, HART staff was unable to commit as to when all 
supporting documentation for the updated cost and schedule would be made available to the FTA 
and PMOC for review.  Once the EAC is finalized, HART must also then update the contingency 
drawdown curve for inclusion in the Risk and Contingency Management Plan and Monthly 
Reports. 
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2.4.2 Funding Sources 

The following are the project capital revenue (funding) sources: 
 

Source Amount 
General Excise Tax (GET) $3.358 billion 
Section 5309 $1.550 billion 
Section 5307 $0.210 billion 
American Recovery and Reinvestment Act (ARRA) $0.004 billion 
Total $5.122 billion 

 
Following is the status of HART’s GET receipts: 

• HART has received approximately $1.521 billion in GET funds since 2007. 
• HART has received approximately $1.143 billion in GET funds since Preliminary 

Engineering, which began in October 2009. 
 
HART has indicated that it will not have access to $210 million in Section 5307 funds for the 
project.  HART and the City identified substitute funding to address the loss of these funds in the 
Draft Financial Plan that was submitted to the FTA/PMOC on August 14, 2015.  
 
2.5 Project Schedule 

The Master Project Schedule has undergone significant revision as a result of the re-packaging of 
the remaining contracts.  A preliminary update of the MPS was provided to the PMOC in March 
2015.  HART then transmitted a work-in-progress (Draft) MPS to the PMOC for review on July 
8, 2015 that identified a Target Completion Date (TCD) for the start of full revenue service of 
June 2021.  Although a project sponsor’s TCD may be earlier than the FTA Revenue Service 
Date (RSD), the TCD provided by HART was based on an 8% level of confidence.  It was noted 
by FTA at the Quarterly Progress Meeting on August 19, 2015 that such a low level of 
confidence is unacceptable.  The updated MPS did not contain any unallocated contingency.  
HART and the PMOC held a schedule workshop on September 8, 2015. 
 
During the HART Joint Finance/Project Oversight Committee Meeting on October 15, 2015, 
HART staff provided the following preliminary targets for Revenue Service Dates (RSD): 

• Phase 1 Milestone Ready for Revenue Service to Aloha Stadium – 3rd Quarter 2018 
• Phase 2 Milestone Ready for Revenue Service (full system) – 4th Quarter 2021 

 
The following is a look ahead for important activities associated with the Project: 
 

Period: November 2015 – January 2016 
Activity Responsibility Date 

Monthly Progress Meeting FTA, HART and PMOC November 4, 2015 
Monthly Progress Meeting FTA, HART and PMOC December 9, 2015 
Monthly Progress Meeting FTA, HART and PMOC January 13, 2016 
Quarterly Meeting FTA, HART and PMOC To be determined 
Risk Refresh FTA, HART and PMOC To be determined 

 



 

Honolulu Rail Transit Project 17 
Monthly Report 
October 2015 (FINAL) 

2.6 Quality Assurance/Quality Control (QA/QC) 

• WOFH Span 17 Damage and Repair – During the erection in March 2015, three 
segments were damaged due to unbalanced support from the temporary bearings.  KIWC 
has submitted a repair procedure, which was approved by HART.  KIWC is currently 
preparing for the Pre‐Activity meeting on the repair of the cracked segments.  Repair 
completion is not in the critical path. 

• Track Construction Operations – HART and KIWC continue to have discussions on 
plinth trackwork shim tolerances and KIWC is working on resolving some outstanding 
issues on the shim tolerances with HART.  KIWC has decided to halt installation of 
direct fixation trackwork until these issues are resolved.  

• Following is a summary of Non-Conformance Reports (NCR) that have been issued: 
 

Contract Description 
NCRs 

Issued Closed Open 
DB-120 West Oahu/Farrington Highway 447 384 63 
DB-200 Maintenance and Storage Facility 28 26 2 
DB-320 Kamehameha Highway Guideway  80 57 23 
DBOM-920 Core Systems Contract 243 189 54 

  
It should be noted that the increase in Open NCRs for the WOFH DB Contract is 
primarily the result of items identified in the precast yard and the concrete consolidation 
issues with drilled shafts.  KHG DB contract is experiencing similar concrete 
consolidation issues with the drilled shafts.  However, KIWC has developed measures to 
correct these NCRs and help prevent issues in the future. 

 
2.7 Safety and Security 

• HART Design Conformance Checklists, including CELs/CILs for active projects, are 
going through the Safety and Security Review Committee (SSRC) for approval. 
However, Construction Conformance and Testing Verification are lagging.  

• HART is in the process of updating its Safety and Security Management Plan (SSMP), 
Safety and Security Certification Plan (SSCP), and Construction Safety and Security Plan 
(CSSP) to conform to the update of the PMP which was submitted on August 4, 2015.  

• HART will be receiving LRVs during the 1st Quarter of 2016.  Prior to any dynamic 
testing, HART must provide HDOT with all design, construction, and inspection 
verification and meet the requirements of its SOA Program Plan before HDOT will 
approve HART for interim testing.  HART is working on vehicle certification planning 
activities to comply with the HART Certification Plan. 

• HART Safety and Security Certification Manager Position has been filled. 
• The Airport 7 Pier Project is completed.  HART performed close out, including final 

safety certification. 
• HART has not updated the Safety and Security Roadmap since July 2015.  The PMOC 

has emphasized the importance of this document to ensure that all parties are aligned with 
the requirements and dates for completion.  HART must coordinate development of the 
Roadmap with HDOT to ensure that sufficient time is allocated for all reviews. 

• HDOT noted that it is reviewing findings from the recent TSO review. 
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2.8 Project Risk 

A Risk Refresh Workshop was performed on April 15, 2014.  Some of the conclusions and 
recommendations in the PMOC report included: 

• HART’s estimate falls short of the predicted FTA cost risk model outcome by $265 
million.  HART should review its project estimate and determine how to reduce costs to 
close this gap.  It should be noted that this gap was identified prior to bids being received 
for the WSSG contract.  This gap will increase, but will not be known until updated 
estimates of the remaining contracts are available. 

• The PMOC-recommended amount of secondary mitigation is $195.5 million. 
• Strong controls must be put in place immediately to avoid future rapid contingency 

reduction.  The frequency and the levels of project management to which these statistics 
are reported should be improved and monitored monthly. 

• The PMOC and HART should engage in a focused “cost containment workshop” on a 
monthly basis to monitor the efforts taken to avoid rapid contingency usage. 

• The FFGA RSD of January 2020 can be achieved; however, HART must implement 
strong schedule and contract management throughout the remainder of the project. 

 
The PMOC has discussed the project cost on a monthly basis with HART in an effort to ensure 
cost issues are proactively addressed.  HART has recently implemented Cost Containment and 
Cost Reduction measures in an effort to mitigate the cost increase.  These efforts include: 

• Significant revision of HART’s contract packaging strategy 
• Development of a detailed cost reduction matrix that focuses on the remaining 

construction contracts (Value Engineering) 
• Review of interface milestones to help relieve schedule compression where possible 
• Review of various options related to financing of the project 
• Identification of items that could be considered Operations & Maintenance costs 
• Development of a HART Decision Milestone Matrix. 
 

HART will continue to update the Cost Reduction Measures matrix and Decision Milestone 
Matrix on a regular basis (at least monthly).  The PMOC will continue to hold Cost Containment 
Workshops with HART on a monthly basis to review the Cost Reduction Measures Matrix and 
HART’s Decision Milestone Matrix.   Nevertheless, it is still anticipated that the Project cost will 
exceed the FFGA budget. 
 
It is anticipated that another Risk Refresh will be completed once the updated MPS is available 
and the EAC has been updated. 
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2.9 Action Item Table 

Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Resolve HECO issue with Davis-Bacon 
requirements 

HART/FTA Mar-14 On-going  Open – HECO waiver is pending. 
HART provided MOU to PMOC.  

2 Updates resulting from Risk Refresh:      
2a Update the Contract Packaging Plan  HART Aug-14 Dec-15  In progress – Draft provided to PMOC 

but changes may be incorporated on 
updated estimate and schedule 

2b Re-baseline Financial Plan HART Apr-14 TBD  Pending final update of budget and 
schedule 

2c Re-baseline budget HART Apr-14 Dec-15  In progress 
(EAC will be available in July, but an 
approved re-baseline budget will not 
occur until late 2015.) 

2d Re-baseline MPS HART Apr-14 TBD  In progress – PMOC is reviewing draft 
update; will be discussed at September 
Progress Meeting 

2f Update RCMP (including Hold Points and 
Secondary Mitigation Measures)  

HART Sept-13 TBD  In progress – PMOC provided review 
comments on early draft, but updated 
draft will be prepared to reflect revised 
budget and schedule. 

3 Provide OP 54 (Readiness for Revenue 
Operations) checklist/roadmap 

FTA/PMOC Apr-15 Nov-15  OP 54 provided to HART; PMOC to 
provide sample report 

4 Hold conference call to discuss use of P3 for Pearl 
Highlands Parking Structure 

FTA/HART Aug-15 Nov-15   

5 Provide list of HART procedures that are to be 
updated 

HART Aug-15 Nov-15   

6 Provide EAC in SCC format HART Aug-15 Nov-15   
7 HART to provide target date for Federal 

Courthouse resolution/sign-off 
HART Sep-15 Nov-15   

8 HART to provide Ship America letter HART Oct-15 Oct-15 Oct-15 Completed 
9 HART to provide Final Buy America Interim 

Audit 
HART Oct-15 Oct-15 Oct-15 Completed 

10 HART to provide CSC System Performance 
Analysis 

HART Oct-15 Oct-15 Oct-15 Completed 

11 HART to provide NCR for shim tolerances HART Oct-15 Oct-15  Open 
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Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

12 Provide Addendum for City Center Guideway and 
Stations DB contract. 

HART Oct-15 Oct-15  Open 
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3.0 APPENDICES 

Appendix A:  Acronym List 
 
AHJV ▪ Ansaldo Honolulu Joint Venture  
AIS ▪ Archeological Inventory Survey 
APS ▪ Adjusted Project Schedule 
ARRA ▪ American Recovery and Reinvestment Act 
ASG ▪ Airport Station Group 
ATC ▪ Alternative Technical Concept 
AUG ▪ Airport Utilities Group 
AVI ▪ Automatic Vehicle Indication 
AVL ▪ Automatic Vehicle Location 
BCE ▪ Base Cost Estimate 
BFMP ▪ Bus Fleet Management Plan 
CCUG ▪ City Center Utilities Group 
CE&I ▪ Construction Engineering and Inspection 
CMP ▪ Construction Management Plan 
CPM ▪ Critical Path Method 
CPP ▪ Contract Packaging Plan 
CROE ▪ Construction Right of Entry 
CSC ▪ Core Systems Contract 
CSSO ▪ Chief Safety and Security Officer 
DAGS ▪ Department of Accounting & General Services 
DB ▪ Design-Build 
DBB ▪ Design-Bid-Build 
DBOM ▪ Design-Build-Operate-Maintain 
DCCA ▪ Department of Commerce and Consumer Affairs 
DHHL ▪ Department of Hawaiian Home Lands 
DLIR ▪ Department of Labor and Industrial Relations 
DLNR ▪ Department of Land and Natural Resources 
DOE ▪ Department of Education 
DOT ▪ Department of Transportation 
EAC ▪ Estimate at Completion 
EIS ▪ Environmental Impact Statement 
FD ▪ Final Design 
FEIS ▪ Final Environmental Impact Statement 
FFGA ▪ Full Funding Grant Agreement 
FHSG ▪ Farrington Highway Station Group 
FHWA ▪ Federal Highway Administration 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration 
HART ▪ Honolulu Authority for Rapid Transportation 
HCC ▪ Honolulu Community College 
HCDA ▪ Hawaii Community Development Authority 
HDOT ▪ Hawaii Department of Transportation 
HECO ▪ Hawaiian Electric Company 
IFB ▪ Invitation to Bid 
ITP ▪ Inspection Test Plans 
JU&O ▪ Joint Use & Occupancy 
KHG ▪ Kamehameha Highway Guideway 
KHSG ▪ Kamehameha Highway Stations Group 
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KIWC ▪ Kiewit Infrastructure West Company 
KKJV ▪ Kiewit Kobayashi Joint Venture 
LCC ▪ Leeward Community College 
LEED ▪ Leadership in Energy and Environmental Design (LEED) 
MMP ▪ Mitigation Monitoring Program 
MOA ▪ Memorandum of Agreement 
MOT ▪ Maintenance of Traffic 
MOW ▪ Maintenance of Way 
MPS ▪ Master Project Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Non-Compliance Report 
NEPA ▪ National Environmental Policy Act 
NTP ▪ Notice to Proceed 
OCCC ▪ Oahu Community Correctional Center 
OCIP ▪ Owner Controlled Insurance Program 
OP ▪ Oversight Procedure 
PA ▪ Programmatic Agreement 
PE ▪ Preliminary Engineering 
PM ▪ Project Manager 
PMC ▪ Project Management Consultant 
PMOC ▪ Project Management Oversight Contractor 
PMP ▪ Project Management Plan 
PSG ▪ Platform Screen Gate 
PW ▪ Project-wide 
QA ▪ Quality Assurance 
QAM ▪ Quality Assurance Manager 
QAP ▪ Quality Assurance Plan 
QMP ▪ Quality Management Plan 
RAMP ▪ Real Estate Acquisition and Management Plan 
RCMP ▪ Risk and Contingency Management Plan 
RFMP ▪ Rail Fleet Management Plan 
RFB ▪ Request for Bids 
RFP ▪ Request for Proposals 
RFQ ▪ Request for Qualifications 
ROD ▪ Record of Decision 
ROE ▪ Right of Entry 
ROW ▪ Right of Way 
RSD ▪ Revenue Service Date 
SCC ▪ Standard Cost Category 
SHPD ▪ State Historic Preservation Division 
SOA ▪ State Oversight Agency 
SS ▪ Safety and Security 
SSCM ▪ Safety and Security Certification Manager 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSPP ▪ System Safety Program Plan 
SSSPS ▪ System Safety and Security Program Standards 
TCC ▪ Technical Capacity and Capability 
UH ▪ University of Hawaii 
UPS ▪ Uninterruptible Power Supply 
VE ▪ Value Engineering 
WOFH ▪ West Oahu/Farrington Highway 
WOSG ▪ West Oahu Stations Group 
WSSG ▪ Westside Stations Group 
YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 
 

Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

MM-901 Program Management 
Support Consultant 
(PMSC·2) 

HDR/InfraConsult 
LLC 

$33,376,897 Amendment 
No. 4d. 
3/18/14 

 $40,993,274 $34,090,427 83.2% 0% Mar 
2012 

Mar 
2016 

Notes/Issues:  
MM-910 General Engineering 

Consultant (GEC II)  
Parsons 
Brinkerhoff 

$300,000,000    $132,000,000  0% Jun  
2011 

Pending 

Notes/Issues: Contract closeout is pending. 

MM-913 General Engineering 
Consultant (GEC III) 

CH2M Hill $46,143,277   $46,143,277 $19,945,438 43.2% 3.2% Dec 
2013 

Mar 
2019 

Notes/Issues:  None at this time 
MM-290 Construction 

Engineering and 
Inspection (West) 

PGH Wong 
Engineering, Inc. 

$54,232480   $54,232480 $14,390,510 26.5% 1.81% Jan 
2014 

Jan 
2020 

Notes/Issues:  None at this time. 
MM-595 Construction 

Engineering and 
Inspection (East) 

AECOM/URS 
Corporation 

$63,083,417 ($47,826,417)  $15,257,000 $11,059,211 72.5% 2.1% Jan 
2014 

Dec 
2018 

Notes/Issues:  The new CE&I consultant for the East Section was issued NTP in September.  The AECOM/URS team immediately began a 
transition that will occur from NTP through October 9, 2015.  The AECOM/URS project closeout is expected to be completed 30 
days after the completion of the transition. 

MM-962 Core System Contract 
Oversight Consultant 

Lea + Elliott, Inc. $43,988,989   $43,988,989 $10,101,405 23.7% 0.57% Feb 
2014 

Aug 
2019 

Notes/Issues:  None at this time. 
MM-945 On-Call Construction 

Contractor 
Royal Contracting 
Co. Ltd 

$1,000,000  99.99% $1,999,951 $1,646,552 82.3% 0% Aug 
2014 

Jul 
2019 

Notes/Issues:  None at this time. 
DB-120 West Oahu/Farrington 

Highway DB 
KIWC $482,924,000  $148,282,384  30.7% $631,206,384  $451,439,511 71.5% 1.31% Nov 

2009 
Jul 

2016 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

Notes/Issues:  Agreement called for issuance of all four NTPs within 120 calendar days of December 1, 2009. 
 CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 

include some components of escalation, which will be settled on case-by-case basis. 
 Contract is approximately six months behind schedule.  The delay is the result of lower-than-planned production rates and lack of 

site access.  HART and KIWC have been working to mitigate impacts to critical path activities.   HART received a revised baseline 
schedule from the contractor, but it was rejected.  HART has requested that the schedule be resubmitted via the Change Order 
process. 

DB-200 Maintenance and 
Storage Facility DB 

Kiewit/Kobayashi 
JV 

$195,258,000  $79,620,772 40.77% $274,878,772 $215,270,970  78.3% 0.17% Jun 
2011 

Apr 
2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis. 

DB-320 Kamehameha 
Highway Guideway 
DB 

KIWC $372,150,000  $16,667,654 4.47% $388,817,654 $159,847,073 40.1% 0.08% Jun  
2011 

Sep 
2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis.   

 Contract is approximately seven to nine months behind schedule. The delay is the result of lower-than-planned production rates and 
lack of site access.  HART and KIWC have been working to mitigate impacts to critical path activities.   HART received a revised 
baseline schedule from the contractor, but it was rejected.  HART has requested that the schedule be resubmitted via the Change 
Order process. 

 KIWC has mobilized a third guideway erection truss to help mitigate the WOFH and KHG delays.   
DBOM-
920 

Core Systems Contract Ansaldo/Honolulu 
JV 

$573,782,793  $21,280,894  3.7% $595,063,687  $143,620,180 24.1% 0.029% Nov 
2011 

Mar 
2019 

Notes/Issues: AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest. HART settled the NTP delay claim for $8.5 
million. AHJV’s NTP delay claim amount was originally for $9 million.   

 HART now plans to start revenue service with 4-car trains in place of the initial plan of 2-car trains based on FTA’s acceptance in 
December 2013. HART and AHJV negotiated the 4-car train credit for $5.2M and also negotiated the NTP delay claim for $8.5M 
in July 2015. 

 AHJV revised their baseline contract schedule, and it has been approved.  However, re-procurement of Westside Stations Group 
and use of DB for the eastside guideway and stations will result in another revision to CSC schedule. Revisions to the station and 
guideway Construction Access Milestone (CAM) dates might affect substantial completion of the AHJV work. HART wants to 
ensure that they provide AHJV with milestone dates for their schedule update that should not change. 

MI-930 Elevators and 
Escalators Install & 
Maintain 

Schindler Elevator 
Corporation 

$50,982,714  $0  0% $50,982,714  $4,503,158 8.8% 0% May 
2013 

Jul 
2018 

Notes/Issues:  None at this time. 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

FD-140 West Oahu Station 
Group Construction 
FD 

URS, Inc. $7,789,000  $2,825,305 36.2% $10,014,305 $9,094,052 91.7% 0% Jun 
2012 

Dec 
2016 

Notes/Issues:  None at this time. 
FD-240 Farrington Highway 

Station Group FD 
HDR, Inc. / URS $9,300,696  $5,017,093  54% $14,198,045  $12,546,293 89.4% 4.7% Jan 

2011 
Dec 
2016 

Notes/Issues:  Bids were received on March 3, 2015. 
 FFGA budget for this stations group was $55 million, and the current Engineers Estimate was $76 million. The apparent low bid 

was $78.9 million. 
 HART received a bid protest notification from the second low bidder on March 11, 2015.  HART rejected the protest and the bidder 

filed an appeal with the DCCA.  A hearing is scheduled for May 28, 2015. HART is proceeding with award of the contract in June 
2015 and issuing NTP in July 2015. 

FD-340 Kamehameha 
Highway Station 
Group Construction 
FD 

Anil Verma, Inc. $8,702,592  $976,698  11.2% $9,636,290  $8,843,841  98.1% 40.25% Nov 
2012 

Dec 
2016 

Notes/Issues:  Revised engineer’s estimate exceeds the FFGA budget. 
 Kamehameha Highway Station Stations Group – IFB will be issued in August 2015. 

FD-430 Airport Section 
Guideway and Utilities 
FD 

AECOM $38,840,960  $4,293,512 11.0% $43,134,472 $41,008,758 95.1% 0.42% Dec 
2011 

Jun 
2017 

Notes/Issues:  Airport Guideway will be combined with Airport Stations into a DB Contract. This contract will include a two-RFP. Part I was 
issued in April 2015 with responses due June 9, 2015. However, HART has extended the response period 6 weeks to allow for JV 
teams to form.  Part II responses (price and technical) will be due in January 2016.  Some of HART’s staff have expressed concern 
whether viable teams are forming.  HART will check with DCCA to see if any new JV teams have applied for a contracting license. 

 Revised engineer’s estimate exceeds the FFGA budget. 
FD-440 Airport Station Group 

Construction FD 
AECOM $10,177,365  $1,514,840  14.88% $11,672,205  $9,801,978 86.0% 2.31% Nov 

2012 
Jul 

2017 
Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 

FD-530 City Center Section 
Guideway and Utilities 
FD 

AECOM $43,948,220  $1,282,803  2.9% $46,183,523  $40,284,180 87.2% 0.44% Jul 
2012 

May 
2018 

Notes/Issues:  City Center Guideway will be combined with Dillingham/Kaka’ako Stations Group into a DB Contract.  This contract will include 
a two-RFP.  Part I will be issued August 2015.  Part II will be issued in October 2015.  NTP is anticipated for June 2016. 

 Revised engineer’s estimate exceeds the FFGA budget. 
 The PMOC strongly recommends that HART does not issue NTP for this contract unless the HECO clearance issues are resolved. 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

FD-550 Dillingham and 
Kaka’ako Station 
Group Construction 
FD 

Perkins & Will $18,321,918  $1,046,743  5.71% $19,308,042  $10,677,500  59.5%  0% Jun 
2013 

Jul 
2018 

Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 
DBB-505 Airport Section 

Utilities Construction 
Nan $28,413,973  $0  0% $28,413,973  $5,279,921  18.6% 0% Jul 

2014 
Jun 

2016 
                                     Notes/Issues  The contract is approximately seven months behind schedule. The delay is due to issues with Navy right of entry (ROE) for 

construction.  
DBB-525 Airport Section 

Guideway Seven Pier 
Construction 

HDCC/CJA JV $3,973,000  $508,241  12.7% $4,481,241  $3,796,241  85.0% 0% Sep 
2014 

Feb 
2015 

                                     Notes/Issues  Construction is substantially completed 
DBB-271 Farrington Highway 

Station Group 
Construction 

Hawaiian 
Dredging 
Construction 
Company, Inc. 

$78,999.000  $0  0% $78,999,000  $0  0% 0% Aug 
2015 

Sep 
2017 

                                     Notes/Issues  None at this time. 
DBB-385 Ramp H2R2 Royal Contracting 

Co. Ltd 
$5,203,646  $0  0% $5,203,646  $0  0% 0% May 

2015 
Jun 

2016 
                                     Notes/Issues  None at this time. 
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Appendix C: PMOC Team 
 

Name Position Background 
Tim Mantych, 
PE 

Program 
Manager 

Overall responsibility for the Jacobs PMO program.  He has spent 16 years in key management roles on the PMO program, 
including Program Manager and Task Order Manager, effectively managing oversight services for major capital projects in 
Regions V and IX. 

Bill Tsiforas Task Order 
Manager 

Responsible for oversight of this task order.  He has over 25 years of experience and has served as Task Order Manager and as a 
systems integration manager in the PMO Program since 2008. His project management experience covers a wide range of transit 
projects including BRT, monorail, streetcar, light rail, and heavy rail systems. In rail projects and other transportation modes, he 
has experience in management of project planning, engineering, and architecture service contract, engineering design, and 
construction management. 

Keith Konradi, 
PE 

Civil Engineer Has extensive over 40 years of experience as a civil engineer and trackwork expert who can provide informed reviews of all 
issues regarding the design and construction of civil, railroad, and transit. He has specialized in railroad and transit projects, 
designing new alignments, realignments, profiles, yard, and maintenance facility layouts, connections, and interlockings. 

Charles 
Neathery 

Construction 
Management 
Manager 

Responsible for oversight of construction management activities and project scheduling.  He has served on the PMO Program 
since 1995 in various key positions: Deputy Program Manager, Task Order Manager, Construction Manager, Risk Manager, and 
Technical Specialist.  His heavy civil construction background as a construction contractor Project Manager and as Program and 
Controls Director combines experience on both sides of the industry as a builder and a manager. 

Tim Morris Cost 
Estimating 
Manager 

Responsible for oversight of cost estimating and cost control.  He brings 34 years of experience in cost estimating.  His 
background includes: construction and project management of heavy civil projects; cost estimating; field engineering; 
scheduling; project controls; change order negotiations; and procurement. 

Brian 
Carpenter 

Project 
Scheduling 
Manager 

Responsible for oversight of project scheduling.  Has over 25 years of experience project controls including schedule 
development and management. Well versed with following: Primavera Project Planner (P3), Primavera 7.0, Suretrak, M.S. 
Project, Schedule Analyzer, Claim Digger, Private Investigator, and PertMaster (Monte Carlo Risk Analyzer), as well as 
document management tools: Prolog, ProjectWise, and Contract Manager (Expedition).  

Dorothy 
Schulz, PhD 

Systems 
Safety 
Manager 

Responsible for oversight of safety and security activities. She has been Director of Transit Security Practice at Interactive 
Elements for more than 20 years. She performs safety and security studies and oversights for various agencies. She also 
performs FTA State Oversight Agency (SOA) audits as well as Safety and Security Readiness Reviews (SSRRs). Dr. Schulz has 
written and/or reviewed numerous TVAs, PHAs, SSPPs, and SSPs; all require comprehensive understanding of the 882C 
Standard. 

Arun 
Virginkar 

Rail 
Equipment 
Engineer 

Responsible for oversight of rail vehicle engineering and Buy America compliance.  He has been involved with the PMOC 
Program since 1994.  He has experience in contract management, vehicle and systems equipment engineering, operations and 
maintenance planning, system integration and testing, safety certification plans, and quality and system assurance. He also has 
specialized experience in Buy America Pre-Award and Post-Delivery audits of car builders. 

Bob 
Merryman 

Real Estate 
Manager 

Responsible for oversight of real estate activities on the project.  He has 35 years of practical experience in the implementation 
of the Uniform Act in federally funded projects. In addition, he has written three text books used by FHWA, as well as the one 
additional course text used by the FTA discussing the implementation of the Uniform Act.  He also served as lead investigator 
on the business retrospective study for the Federal Highway Administration. The information gleaned from this investigation 
was to develop the most recent revisions to 49 CFR Part 24. 
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David Sillars, 
PhD 

Risk 
Assessment 
Manager 

Responsible for oversight of the risk management activities for the project.  He has over 35 years of experience in risk and 
management consulting and transportation research.  He assisted FTA with editing and developing the updated MAP-21 Risk 
and Contingency Management Oversight Procedure (OP 40) and updated FTA risk workbook.  He has co-developed and 
delivered the New Starts risk management training program for the National Transit Institute on behalf of the FTA. 

David Nelson Transit 
Operations 
Manager 

Responsible for oversight of the transit operations planning for the project Has more than 30 years of experience with in-depth, 
working knowledge of North American public transportation agencies. Was previously assistant director and project manager of 
planning and manager of transit applications for the Massachusetts Bay Transportation Authority and the manager of planning 
and administration for the Boston & Maine Railroad. 
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Appendix D:   Project Overview and Map (Transmitted as a separate file) 
 
Appendix E:  Safety and Security Checklist (Transmitted as a separate file) 
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Appendix D:  Project Overview and Map 
 
Date: October 2015 
Project Name: Honolulu Rail Transit Project 
Grantee: City and County of Honolulu 
FTA Regional contact: Catherine Luu 
FTA HQ contact: Kim Nguyen 
  
SCOPE  
 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 
 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.6 miles). 
 Stations 21 stations (20 aerial and 1 at-grade) 
 Support Facility Maintenance and Storage Facility (located near Leeward Community College) 
 Vehicles 80 light metro rail 

Ridership 104,300 weekday boardings in 2019; 119,600 weekday boardings in 2030 
   
SCHEDULE 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 

12/11 Approval Entry to FD  03/19 Estimated RSD at Entry to FD 
06/12 Request for FFGA   03/19 Estimated RSD at Request for FFGA 
12/12 FFGA      01/20 RSD at FFGA  

  
   
COST $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.126 B Total Project Cost ($YOE) at Approval Entry to FD 
$5.122 B Total Project Cost ($YOE) at request for an FFGA 
$5.122 B Total Project Cost ($YOE) at FFGA 
 

 $1.671.1B Amount of Expenditures at date of this report 
 38.3% complete (Total Project Expenditures/Total Project Cost) 
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Honolulu Rail Transit Project Map 
 

 
 



Honolulu Rail Transit Project 1 
Monthly Report 
October 2015 (FINAL) 

Appendix E:  Safety and Security Checklist 
 

Project Overview 
Project Name Honolulu Rail Transit Project 
Project mode (Rail, Bus, BRT, Multimode) Rail 
Project phase (Preliminary Engineering, Final Design, 
Construction, or Start-up) 

FD 

Project Delivery Method (Design/Build, 
Design/Build/Operate Maintain, CMGC, etc.) 

DB, DBB and DBOM 

Project Plans  Version Review 
by FTA 

Status 

Safety and Security Management Plan 3.0 Y Complete  
Safety and Security Certification Plan 2.0 Y Complete 
System Safety Program Plan   Submittal date Mar-13 
System Security Plan or Security and Emergency 
Preparedness Plan (SSEPP)   

 N TBD 

Construction Safety and Security Plan   1.0 Jun-11 Submitted in Mar-11 
Safety and Security Authority Y/N Status 
Is the grantee subject to 49 CFR Part 659 state safety 
oversight requirements? 

Y  

Has the state designated an oversight agency as per Part 
659.9 

Y Executive Order 10-04 
effective April 6, 2010 

Has the oversight agency reviewed and approved the 
grantee’s SSPP as per Part 659.17? 

N Submission/Approval 
in 2013 

Has the oversight agency reviewed and approved the 
grantee’s Security Plan or SEPP as per Part 659.21? 

N Submission/Approval 
in 2013 

Did the oversight agency participate in the last Quarterly 
Program Review Meeting? 

Y April 16, 2014 

Has the grantee submitted its safety certification plan to the 
oversight agency? 

N SOA information 

Has the grantee implemented security directives issues by 
the Department Homeland Security, Transportation Security 
Administration? 

N None issued to date 

SSMP Monitoring  
Is the SSMP project-specific, clearly demonstrating the 
scope of safety and security activities for this project? 

Y  

Grantee reviews the SSMP and related project plans to 
determine if updates are necessary? 

Y  

Does the grantee implement a process through which the 
Designated Function (DF) for Safety and DF for Security 
are integrated into the overall project management team? 
Please specify. 

Y  

Does the grantee maintain a regularly scheduled report on 
the status of safety and security activities? 

Y Reported Monthly 

Has the grantee established staffing requirements, 
procedures and authority for safety and security activities 
throughout all project phases? 

Y  

Does the grantee update the safety and security 
responsibility matrix/organization chart as necessary? 

Y  

Has the grantee allocated sufficient resources to oversee or 
carry out safety and security activities? 

Y  

Has the grantee developed hazard and vulnerability analysis 
techniques, including specific types of analysis to be 
performed during different project phases? 

Y  
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Does the grantee implement regularly scheduled meetings to 
track to resolution any identified hazards and/or 
vulnerabilities? 

Y  

Does the grantee monitor the progress of safety and security 
activities throughout all project phases? Please describe 
briefly. 

Y  

Does the grantee ensure the conduct of preliminary hazard 
and vulnerability analyses? Please specify analyses 
conducted. 

Y  

Has the grantee ensured the development of safety design 
criteria? 

Y  

Has the grantee ensured the development of security design 
criteria? 

Y  

Has the grantee verified conformance with the safety and 
security requirements in the design? 

N Will be done during 
FD/Construction 

Has the grantee identified conformance with safety and 
security requirements in equipment and materials 
procurement? 

N Will be done during 
FD/Construction 

Has the grantee verified construction specification 
conformance? 

N Will be done during 
construction 

Has the grantee identified safety and security critical tests to 
be performed prior to passenger operations? 

N Will be done during 
Rail Activation phase 

Has the grantee verified conformance with safety and 
security requirements during testing, inspection and start up 
phases? 

N Will be done during 
Rail Activation phase 

Does the grantee evaluated change orders, design waivers, 
or test variances for potential hazards and/or vulnerabilities? 

N Will be done during 
FD/Construction 

Has the grantee ensured the performance of safety and 
security analyses for proposed work-arounds? 

N Will be done during 
Rail Activation phase 

Has the grantee demonstrated through meetings or other 
methods, the integration of safety and security in the 
following: 

• Activation Plan and Procedures 
• Integrated Test Plan and Procedures 
• Operations and Maintenance Plan 
• Emergency Operations Plan 

N Will be done during 
Rail Activation phase 

Has the grantee issued final safety and security 
certification? 

N Will be done after 
completion of Rail 
Activation phase 

Has the grantee issued the final safety and security 
verification report? 

N Will be done during 
Rail Activation phase 

Construction Safety 
Does the grantee have a documented/implementation 
Contractor Safety Program with which it expects contractors 
to comply? 

Y CSP development is 
included in 
construction contracts 

Does the grantee’s contractor(s) have a documented 
company-wide safety and security program plan? 

TBD Is a requirement of 
CSSP  

Does the grantee’s contractor(s) have a site-specific safety 
and security program plan? 

TBD Is a requirement of 
CSSP  

Provide the grantee’s OSHA statistics compared to the 
national average for the same type of work? 

TBD None developed yet 

If the comparison is not favorable, what actions are being 
taken by the grantee to improve its safety record? 

TBD None developed yet 

Does the grantee conduct site audits of the contractor’s 
performance versus required safety/security procedures? 

Y Audit required in 
CSSP 
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Federal Railroad Administration 
If the shared track: has the grantee submitted its waiver 
request application to FRA? (Please identify any specific 
regulations for which waivers are being requested) 

NA  

If the shared corridor: has grantee specified specific 
measures to address shared corridor safety concerns? 

NA  

Is the Collision Hazard Analysis underway? NA  
Other FRA required Hazard Analysis – fencing, etc? NA  
Does the project have Quiet Zones? NA  
Does FRA attend Quarterly Review Meetings? NA  
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