HONOLULU AUTHORITY to, RAPID TRANSPORTATION

Joint Meeting of
Finance Committee and Project Oversight Committee
AIi'i Place, Suite 150
1099 Alakea Street, Honolulu, Hawaii
Thursday, October 15, 2015 9:00
MINUTES
PRESENT:

Colleen Hanabusa
Ivan Lui-Kwan
DamienKim
Terrence Lee

Michael Formby
William "Buzz" Hong
Donald G. Homer
Terri Fujii

ALSO IN ATTENDANCE:
(Sign-In Sheet and Staff)

Dan Grabauskas
Brennon Morioka
Diane Arakaki
Michael McGrane
Jeff Mack
Corey Ellis
Justin Garrod
Nicole Chapman
Rose Pou
Barbra Armentrout

Kimberly Ribellia
April Coloretti
Shannon Wood
Paul Migliorato
Nelson Koyanagi
Gary Takeuchi
Joyce Oliveira
Cindy Matsushita
Andrea Tantoco

EXCUSED:

Ford Fuchigami

George Atta

I.

Call to Order by Chair

Project Oversight Committee Chair Colleen Hanabusa called the meeting to order at 9:01
a.m.
Deputy City Clerk Kimberly Ribellia administered the oath of office to new Board member
Terri Fujii.
II.

Public Testimony on all Agenda Items

Ms. Hanabusa called for public testimony.
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Barbra Armentrout testified that there were no documents available for the public prior to
the meeting.
III.

Approval of the September 24,2015 Minutes of the Joint Meeting of the Finance
Committee and Project Oversight Committee

Ms. Hanabusa asked whether there were any comments, questions or corrections regarding
the minutes of the September 24,2015 joint meeting of the Finance Committee and Project
Oversight Committee. There being none, she called for a motion to approve the minutes.
Committee member Donald G. Homer so moved, and Finance Committee chair Ivan LuiKwan seconded the motion. The motion carried and the minutes were unanimously
approved.
IV.

Update on Budget and Schedule Pursuant to Resolution 2015-86

Mr. Lui-Kwan said that Resolution 2015-86, having been approved at the Board's last
meeting, staff would be making a presentation regarding the budget and schedule refresh
pursuant to the resolution and the Full Funding Grant Agreement. A copy of the
presentation is attached hereto as Attachment A.
HART Executive Director and CEO Daniel Grabauskas reminded Board member that he
had made a presentation on costs for the remaining portion of project in December 2014,
and gave a brief history of the project budget and schedule. He said that a financial plan
had been developed as part of HART's Full Funding Grant Agreement (FFGA) application
in 2012, which was approved by the federal government. The financial plan provided for
70% of funding from the General Excise Tax (GET) surcharge, and 30% from the federal
grant of $1.55 billion, and contained a contingency amount of $643 million. The FFGA
was signed in December 2012, at which time the project faced two lawsuits. The state
Supreme Court ruling shut down construction in August 2012, following a construction
start in April. The federal court lawsuit enjoined HART from real estate activities in the
City Center section.
Mr. Grabauskas recounted that in 2014, HART received bids for nine stations that greatly
exceeded the budget; as a result, HART canceled the solicitation for the station group.
After an analysis by staff, Mr. Grabauskas had reported to the Board in December 2014
that construction costs would exceed the FFGA Financial Plan by 35-45%, even with cost
mitigating measures. He said that several of the contracts in the first ten miles of the
alignment that had been let in 2010 were under budget. The presentation being made to
the Board would be regarding the second half of the alignment, and provide an update from
December 2014 to the present. He said that the presentation had been requested by both
the Board and the FTA.
Mr. Grabauskas said that the State Legislature had approved a five-year extension of the
GET surcharge, the approval of which was before the City Council. HART was in the
process of refming budget, schedule and income to complete the project. He said that staff
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would present their best estimates on income, cost, and schedule. The full opening date,
due to various delays, will be 2021. Mr. Grabauskas said that the presentation would
subsequently be shared with the FTA.
Mr. Grabauskas introduced HART's Deputy Executive Director Brennon Morioka, Budget
Analyst Mike McGrane, Deputy Director of Project Controls Corey Ellis, and CH2MHill's
Jeff Mack.
Mr. McGrane said that the original Financial Plan contained an annual growth rate of
5.04%, which was derived from 30 years of GET revenues. This figure was based on the
total 4% excise tax statewide. He pointed out that the 5.04% includes the high inflation
period of the 1980s. Utilization of the 5.04% rate in the financial plan yielded $3.291
billion during the plan period of October 2009 to December 31, 2022 when the original
GET surcharge authorization expires.
Mr. Lui-Kwan pointed out that the project income is currently $39 million under plan due
to a shortfall in GET surcharge receipts, resulting in the projected $100 million GET
shortfall identified in December 2014.
Mr. McGrane said that GET growth rate assumptions ranging from three to five percent
were evaluated. The original 5.04% assumption would yield approximately $1.8 billion in
revenue, but adds financial risk. A 4% growth rate would yield about $1.5 billion, which
closely mirrors the actual 4.07% GET growth rate since 2007, which includes the recent
recession, a period of low inflation. Mr. McGrane said that the refresh financial plan
accordingly employs the more solid 4% growth rate.
Mr. Lui-Kwan clarified the reading of the GET growth assumption table, which includes
data through December 2027, at the end of the five-year GET surcharge extension.
Ms. Fujii asked whether a rate of 4% was being used, as opposed to the actual growth rate
of 4.07%. Mr. McGrane confirmed 4% was being utilized.
Ms. Hanabusa said that the original rate of 5.04% was based on historical data. She asked
about the basis of the 4% growth rate, and whether he considered the effect of the changes
in GET revenues during the Cayetano administration in the analysis of the 5.04% growth
rate. She said she was concerned that the calculation had been made by taking the $100
million figure and working backward. Mr. McGrane said that the original plan takes into
consideration GET revenues over a long period of time, which smooths out the effects of
any changes such as inflation, changes in GET revenues, etc.
Mr. Homer said that the calculation involves annual increases with no adjustments, which
was fairly simplistic. He said that the 4% growth rate is based on actual data from the past
seven years, which is more prudent than the 5%. Mr. McGrane added that growth rates of
the past 5, 10 and 15 years were also found to be comparable to 4%, and that the
calculation was not made by working backwards.
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Mr. Mack of CH2MHill gave a brief background of his 30 years of experience in
construction and engineering. He said that the update on the master project schedule had
been requested by the Board and the FTA.
Mr. Mack explained that he would refer to the two phases of the alignment, as follows:
Phase I refers to the western segments now under construction. This includes WOFH,
KHG, the nine stations from east Kapolei to the Stadium, and the ROC. Phase II refers to
the eastern segments, including the Airport guideway, City Center guideway, and the 12
stations from Pearl Harbor to Ala Moana.
Milestone dates are referred to as "A Dates" and "B Dates." A dates are when fixed
facilities will be substantially complete, civil and roadway work will be complete,
maintenance of traffic measures will be removed, when there will be limited impacts on
vehicular and pedestrian traffic; it establishes the "new normal" conditions along corridor.
B dates are when facilities will be open for intended use and passenger service.
Activities between A and B dates include vehicle delivery and systems installation,
completion of systems installation, systems and vehicle testing, completion of fire and life
safety approval, and system certification. Mr. Grabauskas noted that the A dates would be
of most interest to the public, because it would mean the end of traffic impacts.
Mr. Mack outlined the Phase I milestones, which include the arrival of the first car trains in
the first quarter of2016. Committee member William "Buzz" Hong asked how many
vehicles, and Mr. Mack responded that the first train would be comprised of four cars. Mr.
Mack reported that Phase I A dates include the ROC in the second quarter of2016, the
WOFH guideway in the third ~uarter of2016, the KHG guideway in the 2 nd quarter of
2017, WOFH stations in the 4 quarter of2017, Farrington Highway (FHY) stations in the
first quarter of2018, KHG stations in the third quarter of2018, and systems certification
and testing in the third quarter of2018.
The Phase I milestone B date is when the system will be ready for revenue service to
Aloha Stadium in the third quarter of 20 18.
Mr. Lui-Kwan asked about the contract award period in 2016, when costs will be
identified. Mr. Grabauskas replied that by June 2016, the costs for the two largest
outstanding contracts will be known when the bids are opened.
Mr. Formby asked about the assumptions, citing the FTA's letter from the day prior, which
requests realistic dates. Mr. Mack said that the Phase I dates carry a 90% probability, and
Mr. Grabauskas concurred.
Mr. Formby asked about components that are not contained in the presentation, such as the
Pearl Highlands Parking Garage and Transit Center (PHGT). Mr. Mack said that the
PHGT was not in the presentation because it was currently under study as a public-private
partnership (PPP). Mr. Formby asked about the procurement timeframe for the parking
garage. Mr. Mack said that preliminary engineering took a year, and the procurement
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would take six to nine months, and that it was ready to advertise. It is currently 30%
designed, and a design-builder would complete the design and construct it. Mr. Formby
noted his concern that without the off-ramp from the H-2 freeway and the parking garage,
central Oahu will be cut off; he advocated the inclusion of the parking garage in the
project.
Mr. Homer clarified that while the parking garage was not included, the off ramp and
transit station were included in the presentation. However, he said the issue was whether it
could be completed in time for the opening of Phase I in the third quarter of2018. Mr.
Mack said that the garage was originally intended to support the full opening.
Mr. Formby voiced his desire to have the ramps and bus transit center included, and Mr.
Mack confirmed that the budget included $130 million for that purpose. Mr. Formby said
that he could not recall the Board being informed of the procurement cancellation of the
garage, and asked the reason why. Mr. Grabauskas said that the Pearl Highlands parking
garage solicitation was canceled following the cancellation of the nine station package, as
HART was unsure whether it would go forward with the facility in whole or in part.
HART sought to preserve future relationships with potential bidders by saving them the
considerable time and expense it takes to put together a bid. He acknowledged that
although the facility was originally planned to be ready by the full revenue service date,
that it may be possible to have it ready in 2018.
Mr. Formby asked about engineering estimates for the off-ramp and transit center. Mr.
Homer said that the budget for the facility was $130 million, plus an estimated $110
million from PPPs, for a total of $240 million. Mr. Formby asked about whether the offramp and transit center could be built for $130 million. Mr. Mack said there are many
variables due to the complex nature of the site: the facility would be located over the
Waiawa stream, on eight foot diameter stilts. He said that HART had looked at many
different alternatives on how to proceed with procurement.
Mr. Formby voiced his concern over the cost of Hawaiian Electric Co. (HECO) utility
relocation, and asked about the contingency based on an estimate. Mr. Mack said that any
estimated HECO relocation costs are in a bucket.
Ms. Hanabusa said that she would appreciate knowing the history of the PHGT, as she was
concerned about contractors' goodwill. Mr. Grabauskas said that the procurement had
been in active solicitation, so contractors had incurred the costs of pursuing a bid based on
the concept of the garage, ramps, and transit center. HART canceled the solicitation with
the thought of reopening the bid again in the future, as it did not want contractors to waste
money. Ms. Hanabusa said that whether to start and stop were Board policy decisions.
Mr. Homer said that the presentation was intended to be a comprehensive refresh on
revenue assumptions, milestone dates, and the elements of the FFGA. He asked for
confirmation that HART was 90% certain that the west side construction would be
completed by the third quarter of2018, and Mr. Mack confirmed.
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Mr. Homer clarified that the Pearl Highlands facility was not included in the third quarter
2018 date. Mr. Mack confirmed that was correct. Mr. Formby asked that the Board be
informed in the future when solicitations are canceled. Mr. Homer said that the
presentation on milestone dates was designed to provide clarity on issues such as those.
Mr. Mack said that the Aloha Stadium bus transit station will service riders from the west
side. Mr. Homer asked whether buses would transport riders from that rail station to their
jobs, and Mr. Mack said they would.
Mr. Mack said that Phase I would be ready for revenue service in the third quarter of2018.
He outlined other options in phase I, which include a delayed or deferred interim opening,
and a potential additional mile of rail to Pearl Harbor.
Mr. Grabauskas said that the Airport and City Center guideway packages would include
multiple steps. HART would issue a request for qualifications, the responses to which
HART would review and score. Three bidders would be selected from that pool to submit
bids. The Airport package was in the second step; asking them to provide alternative bids
for the additional mile to Pearl Harbor would be more costly. However, asking bidders to
make such modifications at the first step would be less costly.
Mr. Lui-Kwan suggested that the presentations be made, and that a subsequent discussion
be held at a later date. Ms. Hanabusa had no objections, but asked whether any such action
would affect the schedule. Mr. Grabauskas said that a policy decision by the Board had
the potential to affect the schedule. He said that the FTA would also review any actions
and give their feedback on it.
Mr. Mack reported on the Phase 2 milestones. The A dates were the Airport utilities
contract, expected to be complete in the third quarter of2016; the Dillingham Boulevard
Advance Utilities, scheduled for completion in the third quarter of2018; the Airport
Guideway and Stations contract, which should be complete by the third quarter of 2020;
and the City Center Guideway and Stations contract, which should be complete in the third
quarter of2020.
Phase 2 B dates include systems certification and testing in the third quarter of 2021, and
the ready for revenue service date in the fourth quarter of 2021. Mr. Mack reminded that
these dates were subject to review by the Board and the FTA.
Mr. Mack outlined possible opportunities for earlier opening, based on a Master Project
Schedule that was compiled from current information, historical events, and lessons
learned from ongoing construction operations. He said that the design-build contractors
may have different approaches to work that could lead to an earlier opening. However,
factors limiting that possibility include the systems contractor's capability to do concurrent
work on installation, impacts on businesses and traffic, and third party access and utility
relocations.
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Assistant Project Controls Manager Corey Ellis next presented the cost estimates for
completion of the project. He gave an overview of the project balance, comparing figures
from the FFGA Financial Plan of June 2012 to those from the December.2014 update, to
the current figures. He highlighted that the FFGA revenue does not include the $193
million ending cash balance. He also noted that the figures reflect $110 million in net
revenue from the PHGT PPP. And lastly, that these figures were dependent on receipt of
the GET surcharge extension. Mr. Grabauskas pointed out that project was estimated to
retain the ending balance of $193 million originally provided for in the FFGA Financial
Plan.
Mr. Ellis said that HART plans to remove the $210 million in FTA Section 5307 funds
from its updated Financial Plan, pursuant to City Council Resolution 15-18. Those funds
will be replenished from revenues from the pending GET surcharge extension.
Project Delays, which included legal delay costs, other delay costs, and escalation, were
projected to total $190 million.
Utility relocations and upgrades were projected to cost $120 million. Between the FFGA
Financial Plan and the December 2014 update, $50 million had been added, comprised of
$25 million in HECD relocation costs, $5 million in service connection costs for
permanent power, and $20 million for clearance conflicts with HECO power lines. Since
the December 2014 update, $70 million had been added to address HART's share of
relocating utilities underground along Dillingham Boulevard.
Project enhancements were projected to total $130 million, and included platform safety
gates, additional train seats, fare collection systems, emergency backup generators, public
highway improvements, and additional escalators.
Committee member Damien Kim asked whether the utility upgrade costs were based on
HECO's estimates. Mr. Ellis responded that HECD's estimates were being examined by
HART. Mr. Homer added that the figures represented HART's estimate of its
contribution, which needed to be negotiated with HECO.
Mr. Formby stated that the $90 million for utility relocation did not include the west side.
Mr. Ellis agreed that the cost was primarily for Dillingham Boulevard and Airport section.
Mr. Homer reiterated Ms. Hanabusa's point regarding any Public Utilities Commission
(PUC) implications, and emphasized the importance of a future conversation on the topic.
Mr. Hong asked ifHECO could and 'would complete the work themselves, and asked about
schedule implications. Mr. Mack said that the relocations would be performed by HECD
and its subcontractors, while clearance-related work would be done by HART, with the
connections made by HECO.
Ms. Hanabusa said that the PUC would be involved if the lines were relocated
underground. She understood that the company that creates the line would be considered
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the contractor. She asked that staff speak to these issues in the future discussion, as it
would have a substantial impact on the schedule.
Mr. Ellis went on to detail the impacts of cost escalations, which were projected to total
$240 million. The FFGA had utilized a 4.5% escalation rate, but the actual rate in 20132014 was 10.3%. In 2015, escalation is estimated to be 12-15%. Mr. Grabauskas added
that Honolulu is now the most expensive city in which to do construction. Mr. Ellis
reported that other market indices reflect home prices and property tax revenues increasing
sharply in 2012-2013.
Mr. Ellis said that additional debt financing would cost $95 million. He said that the
December 2014 update did not include additional financing costs for the $910 million
deficit. However, the present update assumes projected cost increases will be financed
over the proposed five-year GET extension. Ms. Fujii asked how much was being
financed. Mr. Ellis replied that HART was financing a total of $350 million. Mr. Homer
said that HART would realize $60 million in savings on financing costs over the original
FFGA Financial Plan due to the hard work and collaboration of the Department of Budget
and Fiscal Services, the City administration, and the Council. He pointed out that there
will be no debt at end of project.
Mr. Ellis said that the updated Financial Plan proposes to replenish contingency by $240
million in allocated contingency and $299 million in unallocated contingency. The FTA
recommends that a project carry 13% of the project cost in contingency; the updated plan
would yield 14%. He said that the plan assumes the PHGT, freeway off ramp and bus
transit facility at a cost of $240 million, $110 million of which will be funded by PPP.
Ms. Hanabusa noted that PPP must have revenue, and requested a further explanation as to
how PPP would yield $110 million. Mr. Grabauskas said that HART was putting together
a proposal to hire a PPP expert. An eight-story parking garage with an additional two
stories for other use was being contemplated. More information will be available in
approximately six to nine months, around the time of the final bid opening, when costs
were more certain. Mr. Hong requested that staff make a presentation at the next Transit
Oriented Development Committee meeting.
Committee member Terrence Lee asked about the project cost utilized in the contingency
calculation. Mr. Ellis replied that he utilized the estimated completion cost less the
expenses incurred to date.
Mr. Ellis provided next steps, which were to provide the updated Financial Plan to the FTA
for review, and then to the City administration and City Council.
Mr. Formby asked if the $539 million contingency captured HECO costs on the west side
of the alignment, and Mr. Ellis confirmed that it did. Mr. Formby noted that the 1,600
parking stalls in the PHGT would have to be relocated if the parking garage was not built,
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triggering the need for a ridership study. He requested that staff report to the Board on the
matter.
Mr. Lui-Kwan thanked Mr. Grabauskas and staff for the presentation.
Barbra Armentrout requested large copies of documents provided to the public. She asked
how many parking stalls will be taken from Aloha Stadium. Mr. Grabauskas replied that
some stalls would be taken up by the station, but that approximately 600 stalls would
remain in the Kamehameha Highway parking lot. Mr. Homer added that he was hopeful
that Aloha Stadium would look for revenue opportunities.

v.

Discussion on the Issuance and Sale of Commercial Paper

Mr. Grabauskas said that HART was making a formal request for borrowing for cash flow
purposes, as there will be a time when spending outpaces the transfer of GET revenues to
HART. He said that the City and County would borrow on HART's behalf.
Mr. Lui-Kwan invited the Director of Budget and Fiscal Services (BFS) Nelson Koyanagi
to restate his testimony on the pending legislation that he had delivered to the City Council
Budget Committee.
Mr. Koyanagi said that the previous day, the City Council had held a hearing on Bill 73,
the purpose of which was to replace Ordinance 12-17. A copy of the bill is attached hereto
as Attachment B. He said that Ordinance 12-17 increased the amount of tax exempt
commercial paper (TECP) the City is authorized to borrow from $350 million to $450
million and allowed the City to borrow on HART's behalf. Mr. Koyanagi said that BFS
was working to set up a TECP program to increase from $100 million to $450 million to
accommodate HART's cash flow needs.
However, the recently filed Kawananakoa lawsuit challenges certain Council votes,
including that which approved the measure that became Ordinance 12-17. In order for the
TECP program to be set up, an offering memorandum is necessary. A component of that
memorandum is an opinion from Corporation Counsel stating that there is no pending
litigation calling into question the right of the City to issue evidence of indebtedness,
which would include TECP. Because of the Kawananakoa lawsuit, Corporation Counsel
cannot issue that opinion. Accordingly, the City's bond counsel cannot issue an opinion
supporting the issuance of TECP. The City Council was in the process of attempting to
replace Ordinance 12-17 with another ordinance.
Mr. Homer said that TECP was a working capital line. Mr. Koyanagi added that it was
considered a general obligation bond. Mr. Homer said that HART would have a cash flow
shortage as early as the first quarter in 2016, so that TECP needed to be in place presently.
Mr. Lui-Kwan added that the process to access general obligation bonds involved
evaluation by many different parties.
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Mr. Grabauskas asked Deputy Corporation Counsel Gary Takeuchi whether the recent
rulings by the City Ethics Commission had any effect on the lawsuit. Mr. Takeuchi said
that it would be premature to say that the matter is entirely resolved. The lawsuit remains
pending in court, and still calls Ordinance 12-17 into question. He noted that at least one
other related matter is pending with the Ethics Commission.
Mr. Lui-Kwan said that the process was a good example of collaboration among the City
administration, BFS, Corporation Counsel, and the City Council, all of whom acted
promptly to address the situation.

VI.

Executive Session

There was no need for executive session.
VII.

Change Order Approval - Core Systems Contract Nine Month Delay Claim
Resolution

Mr. Grabauskas introduced Deputy Director of Core Systems Justin Garrod who would
make a presentation on the change order. A copy of the materials is attached hereto as
Attachment C.
Mr. Garrod said that he was requesting approval to settle the change order with Ansaldo
Honolulu Joint Venture for a nine-month delay claim in the amount of$8.7 million. He
reported that HART had issued a notice to proceed (NTP) in March 2011 , but there was a
delay of 277 days due to bid protests that placed a stay on the award of the contract, which
was outside of HART's control.
Mr. Garrod said that Ansaldo had worked on a schedule, and submitted its claim for delay,
which was evaluated and rejected by HART. The matter was submitted to mediation, and
after HART's evaluation of the information provided by Ansaldo, the parties entered into
settlement negotiations. Mr. Garrod outlined the methodology employed in formulating
HART's independent cost estimate for the delay, which ranged from $7.2 million to $9.4
million. He detailed the breakdown of escalation for labor and materials. Mr. Garrod
reported on the line items of the contractor proposed cost estimate, which totaled $16.48
million, most of which were rejected except for escalation. The settlement amount was
$8.7 million, which includes full reconciliation of the schedule.
Mr. Lui-Kwan sought clarification on the facts surrounding the change order. The best and
final offer was issued on February 24, 2011. The contract award date was March 3, 2011.
The anticipated NTP date and notice of stay was April 11, 2011; the NTP was issued on
January 13,2012. The Department of Commerce and Consumer Affairs' Administrative
Hearing Officer's opinion was issued on August 5, 2011. The contract was signed on
November 28,2011. HART approved the project schedule on November 30, 2012.
Ansaldo's position was it were not aware it was damaged until November 30, 2012. The
total delay was 277 days, or 9.2 months. Director of Procurement and Contracts Nicole
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Chapman confirmed Mr. Lui-Kwan's understanding. Mr. Lui-Kwan asked whether the
legal question was whether Ansaldo was entitled to damages. Ms. Chapman agreed.
Mr. Lui-Kwan said that the Committee was weighing the risks of denying the claim and
going to court, or settling. Ms. Chapman explained that the settlement was really a change
order analysis on an activity by activity basis. Mr. Lui-Kwan said that the proposed
settlement represents a negotiation down of about 48% of the original claim.
Mr. Lui-Kwan asked whether the claim would go to litigation if not settled. Ms. Chapman
said it was likely. Mr. Lui-Kwan quantified the risk of litigation as a judgment of$16.48
million, interest from the date of the lawsuit, legal costs, and potential plaintiff's attorney
fees.
Mr. Formby asked whether the matter was a claim or a change order. Ms. Chapman said
that the matter became a claim when HART disputed it and the matter went to mediation.
When the mediator required Ansaldo to provide more supporting documentation, the
documentation triggered the treatment as a change order. She explained that the analysis
was performed as a change order analysis. Mr. Formby said that the matter appeared to be
a claim, as the discussion involved quantifying damages.
Mr. Horner made a motion to approve the change order, expressing his confidence in the
work of staff. He asked whether the cost of the change order was in the Financial Plan.
Mr. Grabauskas said it was.
Mr. Lee seconded the motion. He said that it was a claim for a change order under the
contract.
Ms. Hanabusa said that she would vote no; although she respected the work done by staff,
she questioned whether the Board was conducting the proper legal analysis. She said that
Ansaldo knew there was a notice to be filed.
Mr. Lui-Kwan said he would vote yes because it was clear that Ansaldo suffered damages
of nine months, and cited the risks of litigation.
Mr. Horner voiced his confidence in management. He said he would vote in favor of
approving the change order.
Mr. Hong asked whether there was language in the contract that allows HART to claim
damages in the case of a frivolous protest. Mr. Takeuchi said that he was unaware of a
provision that spoke to frivolous claims, but that HART could argue against claims it
deemed frivolous.
Mr. Lee asked whether HART has outside counsel, and Mr. Takeuchi said it did. Mr. Lee
said that he was also confident in staff and counsel's examination of the issue, and that he
would vote in support of the change order.
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Mr. Kim voiced his concern that there would be protests from other contractors.
Mr. Lui-Kwan called for the vote. Ms. Fujii, Mr. Lee, Mr. Homer, Mr. Lui-Kwan, and Mr.
Kim voted aye. Ms. Hanabusa, Mr. Formby, and Mr. Hong voted nay. The motion
carried.
VIII.

Adjournment

There being no further business before the joint committee, Mr. Lui-Kwan adjourned the
meeting at 12:00 p.m.

Respectfully Submitted,

~
indy Mat hita
Board Adrri mstrator

Approved:
~
I

-.....Ivan Lui-Kw

Colleen Hanabu a
Chair, Project 0 rsight Committee
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ATTACHMENT A

FFGA Financial Plan Update:

GET Revenue Growth Rate
Discussion

Michael McGrane
Budget & Finance

October 15, 2015

1

GET Growth Assumptions in Original FFGA
Financial Plan
•

Original Financial Plan
assumes GET
Surcharge revenues to
grow at the 30 year
historical average

Original FFGA Financial Plan
GET Revenue Projection
(June 2012)

– 5.04% Compounded
Annual Growth Rate

•

•

•

In the original plan, the
GET expires on
12/31/2022
Total FFGA Financial
Plan GET revenue
totals $3.291billion
Actual to Date: $39
million under plan

Source: Final Financial Plan for Full Funding Grant Agreement (June 2012), page 2-7.
Note: GET surcharge implemented 1/1/2007. FFGA Financial Plan GET revenues begin with the grant’s preliminary engineering date October 16, 2009.

2

GET Growth Assumptions from
3% to 5% through 12/31/2027

•

•

Evaluated growth
rates from 3%, 4%, &
5.04%
Additional GET
revenues range from
approximately $1.2
billion to $1.8 billion
Actual GET revenue
compounded annual
growth rate totals
4.07%

3%

4%

5.04%

$4.582
$1.232

$4.815
$1.524

$5.090
$1.790

To 5.04%
450
400

To 4%
3%
Actual

350
300
YOE $M

•

GET Surcharge Growth Rate
Revenue ($ in billions, Oct 2009‐Dec 2027)
Total GET Revenue
500 Increase over FFGA $3.291
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Calendar Year

Note: Actual to date figure reflects GET receipts in first full Fiscal Year 2007-8 through the latest GET receipt (July 2015)

3

Refresh Plan at a 4% Growth Rate
• Refresh uses 4% growth rate in the
financial plan that we will submit to the FTA
– Corrects for the $100 million GET shortfall
identified in the December 14, 2014 Board Meeting
– Reflects actual growth rate to date
– Adds $1.524 billion through the 5 year extension
(12/31/2027)

FTA/HART Quarterly Meeting

4

FFGA Financial Plan Update:

Master Project Schedule

Jeff Mack, P.E.
Project Controls

FFGA (Full Funding Grant Agreement with the Federal Transit Administration)

Master Project Schedule


Update provides information in response to
HART Board request and FTA/PMOC refresh



Phase 1 (West Segments)








West Oahu / Farrington Highway Guideway (WOFH)
Kamehameha Highway Guideway (KHG)
East Kapolei to Aloha Stadium (9 Stations)
Rail Operations Center
9 Milestone Dates (“A” & “B”)

Phase 2 (East Segments)





Airport Guideway (AGS)
City Center Guideway (CCGS)
Pearl Harbor to Ala Moana Center (12 Stations)
6 Milestone Dates (“A” & “B”)

Subject to review and discussion with the FTA

Master Project Schedule Definitions
Milestone Dates
• “A” Dates






Substantial Completion of fixed facilities (guideway, stations, etc.)
Civil and roadway work complete
Major Maintenance of Traffic (MOT) measures are removed
Limited impacts on vehicular and pedestrian traffic
Establishes the new “normal conditions” along the corridor

• “B” Dates

East Guideway Contract Packages
A S

 Facilities are open for intended use
 Passenger service

Current Date: 10/2/2016
O N D J

F

M A M J

2015
J A S

O N D J

F

M A M J

2016
J A S

O N D J

F

M A M J

2017
J A S

O N D J

F

M A M J

2018
J A S

O N D J

F

M A M J

2019
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F

M A M J

2020
J A S
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F

M A M J

2021
J A S

O N D J

F

M A M J

O N D J

F

M A M J

2022
J A S

O N D

Baseline w/ Dillingham Utilities
Dillingham Utilities & Road Widening
3 months

Bid and Award

AGS Substantial
Completion

Construction‐ 26 months

Construction

4/6/2016

Airport Guideway & Stations Design‐Build

4 months
1

HART Review and Shortlist

9/4/2020

Construction
Start

8/11/2015

4/7/2015

Request for Proposals, Part 1

5/31/2018

Guideway
Complete

2/23/2016
6 months

Request for Proposals, Part 2
HART Evaluation and Award

2

9/1/2015

Component
Testing

10/1/2016

3 months

Design and Construction ‐ 53 months

Design Build NTP

4/4/2016

Core Systems Testing
Airport Stations:

10/5/2017

Pearl Harbor

SS#25

B

P

e

SS#27

7/5/2017

SS#28

B P

B

P e

G 24 mos.

5/13/2019

2/0

T

Lagoon Drive

9/4/2020

5/0

T

HNL Airport

Lagoon Drive

3 months
Integrated
Testing

G 22 mos.

9/3/2018

Honolulu International Airport

6/5/2020

8/7/2019

2/0

T

Pearl Harbor

e

G 23 mos.

9/10/2018

6/10/2020

4/0

SS#19

Middle Street Transit Center

T

Middle Street

A S
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J

A S
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F
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J

A S
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F

M A M J

J
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F

M A M J

J

A S

O N D J

F

B

M A M J

J

A S

P e

G 22 mos.

O N D J

F

M A M J

J

A S

O N D J

F

M A M J

J

A S

J

A S

O N D

J A S
2022

O N D

CCGS Substantial
Completion

City Center Guideway & Stations Design‐Build

3 months
1

HART Review and Shortlist

•

Activities between “A” and “B” Dates

Construction
Start

11/18/2015

8/4/2015

Request for Proposals, Part 1

8/7/2020

6 months

Request for Proposals, Part 2
HART Evaluation and Award

2

12/17/2015

5 months

Design and Construction ‐ 48 months

8/2/2016

3 months

Final Safety Certifications

Dillingham Stations:

6/5/2018

Contingency

12/6/2021
12/31/2021

Contingency

HART Target
Date

T

Kalihi

Kapalama

Kapalama

Iwilei

Iwilei

6/3/2020

2/0

B

P

e

6/5/2018

Vehicle delivery and systems installation
Completion of systems installation
Systems and vehicle testing
Completion of fire and life safety approval
System Certification

3 months
Integrated
Testing

2/24/2020
Ongoing Safety Certifications
Station Design

Station Design

Kalihi







Pre‐
Revenue
Testing

CSC Turnover

2/1/2017

Design Build NTP
Core Systems Testing

P‐90

Guideway
Complete

6/1/2016

G 24 mos.
6/3/2020

5/0

T

B

4/23/2018

P e

G 24 mos.
1/28/2020

2/0

T

B P

e

G 21 mos.
4/0

2/7/2018

Chinatown

2/14/2020

SS#21

T

Chinatown

Kaka'ako Stations:

B

P e

G 25 mos.

8/1/2018

Downtown

B

9/12/2018

e

T

B P

G 24 mos.
7/20/2020

5/0

T

B

P e

G 23 mos.

11/20/2019

2/0

Kaka'ako

P

SS#22

Civic Center
213/2018

Kaka'ako

8/7/2020

2/0

T

Downtown

Civic Center

e

G 22 mos.
4/0

4/20/2018

Ala Moana
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2015
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2016
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F

M A M J
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2017
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F

SS#23

T

Ala Moana
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2018
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5/21/2020

5/0
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2019
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2020
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2021
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Phase 1 (West Segments)

Phase 1 Milestone Dates*
Facilities; guideway; systems (“A” Dates)
•
•
•
•
•

1st Vehicles Arrive: 1st Quarter 2016
Rail Operations Center: 2nd Quarter 2016
West Oahu/Farrington Guideway (6.8 miles): 3rd Quarter 2016
Kamehameha Highway Guideway (3.9 miles): 2nd Quarter 2017
West Oahu Stations: 4th Quarter 2017
 East Kapolei; University of Hawaii/West Oahu; Ho’opili

• Farrington Highway Stations: 1st Quarter 2018
 West Loch; Waipahu Transit Center; Leeward Community College

• Kamehameha Highway Stations: 3rd Quarter 2018
 Pearl Highlands; Pearlridge; Aloha Stadium

• Systems Certification & Testing: 3rd Quarter 2018

Phase 1 Milestone (“B” Date)
•

Ready for Revenue Service to Aloha Stadium: 3rd Quarter 2018

*Dates are consistent with Monthly Report dates

Aloha Stadium Station

Phase 1 Milestone Dates
East Kapolei Station to Aloha Stadium Station
• Ready for Revenue Service : 3rd Quarter 2018

Other Options:
1. Delayed or Deferred Interim Opening
System Operations is beneficial for adding Phase 2 segments

2.East Kapolei to Pearl Harbor
1 additional mile to Pearl Harbor and the Pearl Harbor Station is not in
the current scope and would need to be added as a new requirement
in the current Airport Segment solicitation

3. East Kapolei to Middle Street (adds Airport Segment)
According to the current contracting plan, this segment will be
complete about the same time as the City Center Segment
(3rd Quarter 2020)

Phase 2 (East Segments)

Phase 2 Milestones
Facilities; guideway; systems (“A” Dates)
• Airport Utilities: 3rd Quarter 2016
• Dillingham Boulevard Advance Utilities: 3rd Quarter 2018
• Airport Guideway (5.2 miles) & Stations: 3rd Quarter 2020
 Pearl Harbor; Honolulu International Airport
 Lagoon Drive; Middle Street Transit Center

• City Center Guideway (4.2 miles) & Stations: 3rd Quarter 2020
 Kalihi; Kapalama; Iwilei; Chinatown
 Downtown; Civic Center; Kaka’ako; Ala Moana

Phase 2 Milestone (“B” Dates)
•
•

Systems Certification & Testing: 3rd Quarter 2021
Ready for Revenue Service: 4th Quarter 2021

Subject to review and approval by the FTA

Opportunities for Earlier Opening
• HART Master Project Schedule is based on:
 Current information
 Historical events
 Lessons from ongoing construction operations

• Design/Build contractors may have different
approaches to the work, such as:
 More resources
 More work zones (headings)
 More efficient way of performing the work

• Potential limiting factors:
 Systems installation capability to do concurrent work
 Impact on businesses and traffic
 Third Party access and utility relocations
Subject to review and approval by the FTA

FFGA Financial Plan
Update:

Project Cost Update
Corey Ellis, MBA
Project Controls
10/15/15

1

Objectives
• Provide FFGA Financial Plan update
based upon current cost escalation and
Project schedule forecast
• Compare original FFGA Financial Plan
dated June 2012 with refreshed cost
and revised revenue and escalation
growth percentage
• Next Steps
2

Project Balance
FFGA:
June 2012

Presentation Made:

Current Update:

December 18, 2014

October 15, 2015

[A]

[B]

[C]

Project Finances
Net FFGA Revenue Total1
Project Capital Cost
Debt Financing Costs
Total Project Cost
Project Balance
1 Net

Value (M's)
$5,163
($4,948)
($215)
($5,163)
$0

FFGA Revenue is net of $193M Project Cash Balance.

Project Finances
Net FFGA Revenue Total1
Project Capital Cost
Debt Financing Costs
GET Projected shortfall
FTA 5307 Funds Reduction
Lawsuits and Delay Claims
Utility Relocations
Project Enhancements
Construction Cost Escalation

Value (M's)
$5,163
($4,948)
($215)
($100)
($210)
($190)
($50)
($75)
($45)

Project Finances
Net FFGA Revenue Total1
Project Capital Cost
Debt Financing Costs
GET Revenue from Extension2
FTA 5307 Funds Reduction
Lawsuits and Delay Claims
Utility Relocations
Project Enhancements
Construction Cost Escalation

Allocated Contingency
Total Project Cost

($240)
($5,763)

Additional Debt Financing Cost
Allocated Contingency

($910)

Total Project Cost

Project Balance Adjustment
1

Unallocated Contingency

Net FFGA Revenue is net of $193M Project Cash Balance.

Project Balance

Value (M's)
$5,163
($4,948)
($215)
$1,524
($210)
($190)
($120)
($130)
($240)

Slide Ref:

Slide 4
Slide 5
Slide 6
Slide 7
Slide 8

($95) Slide 12
($240) Slide 13
($6,158)
($299) Slide 13
$0

1

Net FFGA Revenue is net of $193M Project Cash Balance and
net of $110M in added revenue for Public/Private contributions
for Pearl Highlands Transit Garage.
2 GET Revenue from Extension. Pending City Council
Consideration.

3

FTA Section 5307 Funds – $210M
• The updated FFGA Financial Plan
recommends the $210M be deleted
from Revenue/Contingency funding per
Honolulu City Council Resolution No.
15-18.
• The Plan update assumes these 5307
funds will be replenished from the
pending GET extension.
4

Project Delays – Projected $190M
Total Legal Delay Costs
Total Other Delay Costs
Escalation (combination of NTP & Legal)

$ 45,902,918
$ 77,126,198
$ 49,106,403
Total Delay Claims Cost $ 172,135,519

Plus several remaining claims and escalation actuals $
Estimated impact
$

10 ‐ 20M
190M

(Data provided to HART Board Dec 18, 2014)

5

Utility Relocations/Upgrades Projected $120M
•

The difference between the 6/12 FFGA Financial Plan and 12/14
Plan update ($50M) is primarily due to:
1) Additional cost projected for HEI utility relocations in the City
Center segment - $25M
2) Service connection costs for permanent power - $5M
3) Cost to address clearance conflicts with HEI high voltage lines $20M

•

•

The difference between the 12/14 and 10/15 cost update ($70M)
is primarily due to HART’s estimated share to underground
utilities (Dillingham Blvd)
The investment in relocation and replacement of utilities along
the guideway should improve aging island infrastructure
(water, sewage, cable, gas, power, and etc.)

6

Project Enhancements –
Projected $130M
• Platform Safety Gates - $28M (12/14)
• Additional Seats - $2M (12/14)
• Fare Collection Systems - $15M (12/14)
• Includes $10M credit from Ansaldo

• Emergency Backup Generators - $15M
(12/14)
• Public Highway Improvements - $15M (12/14)
/ $35M (10/15)
• Additional Escalators - $20M (10/15)
7

Cost Escalation –
Projected $240M
• The 6/12 FFGA budget utilized an average
4.5% per year rate of cost escalation.
• The actual construction cost escalation for
Oahu for years 2013 and 2014 has averaged
10.3% per year, more than double the FFGA
estimate.
• Based on most recent cost data*, the
estimated construction escalations for Oahu
are projected to be 12%-15% for 2015.
*Rider Levett Bucknall

8

Extraordinary Market Conditions

9

Extraordinary Market Conditions

10

Extraordinary Market Conditions

Source: Honolulu Board of Realtors

Source: Honolulu Board of Realtors

Source: UHERO Data Portal

Source: City and County of Honolulu CAFR

11

Additional Debt Financing - $95M
• The 12/14 cost update did not include
additional financing cost for the
estimated “$910M” project deficit.
• The 10/15 cost update assumes the
projected cost increases will be
financed over the length of the
proposed 5 year extension.
12

Project Contingency - $539M
• The 10/15/15 FFGA updated Financial Plan proposes
to replenish contingency by $240M in allocated and
$299M in unallocated (total $539M)
• The FTA’s most recent recommendation for Project
contingency is 13% of Project cost; the updated plan
would yield 14%.
• The updated Plan assumes the Pearl Highlands
Garage, Freeway Off Ramp and new Bus Transit
Facility will cost $240M compared to $173M in the
6/12 FFGA forecast. To offset these cost escalations,
the Plan projects the garage ($110mil) will be funded
via a Public Private Partnership
13

Next Steps
• Provide updated Financial Plan to FTA
Project Management Oversight for their
analysis and review.
• Provide updated Financial Plan
presentation to Administration and City
Council.
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ATTACHMENT B

ORDINANCE _ _ _ __

CITY COUNCIL
CITY AND COUNTY OF HONOLULU
HONOLULU, HAWAII

BILL _ _ _ _ _ _ __

A BILL FOR AN ORDINANCE
AMENDING ORDINANCE NO. 01-28.

BE IT ORDAINED BY THE PEOPLE OF THE CITY AND COUNTY OF HONOLULU:
SECTION 1. Purpose. The purpose of this ordinance is to amend the
authorization for the City and County of Honolulu (the "City and County") to issue
general obligation commercial paper in order to clarify and facilitate the use of such
debt.
SECTION 2. Findings and Determinations.
Pursuant to Section 237-8.6 of the Hawaii Revised Statutes ("HRS"), counties
are permitted to establish a 0.5% surcharge (to be collected and distributed by the
State) (the "County Surcharge") on the existing 4.0% State general excise tax (the
"State Excise Tax") in order to fund transportation projects. On August 15, 2005, the
Council of the City and County of Honolulu (the "Council") adopted Ordinance 05-027
establishing the County Surcharge, the receipts of which must be spent on either: (a)
operating or capital costs of a locally preferred alternative for a mass transit project, or
(b) expenses in complying with the Americans with Disabilities Act of 1990 with respect
to (a). In addition, on December 16, 2009, the Council adopted Resolution 09-252,
CD1, to initiate amendments to the Revised Charter of the City and County of Honolulu
1973, as amended ("Charter"), to create the Honolulu Authority for Rapid Transportation
("HART"), a public transit authority responsible for the planning, construction, operation,
maintenance and expansion of the Honolulu High Capacity Transit Corridor Project (the
"HHCTCP").
On July 14, 2010, the Council adopted Ordinance 10-15 amending Ordinance
01-28 to expand the purposes for which proceeds from the City's general obligation
commercial paper may be applied to include public improvements to the City and
County's wastewater system and the water system managed by the Board of Water
Supply of the City and County (the "Board of Water Supply"). Both the City and County
and the Board of Water Supply are bound by their revenue bond covenants with respect
to the issuance of wastewater system revenue bonds and water system revenue bonds,
respectively, that mandate that they each (a) fix, charge and collect rates and other
charges that produce revenues sufficient to pay debt service and related obligations; (b)
satisfy coverage requirements prior to issuing any additional bonds secured by their
respective revenue streams; and (c) maintain reserves for debt service. In addition,
both the City and County (with respect to its wastewater system) and the Board of
Water Supply have proven credit histories with respect to the timely payments of debt
service and both have demonstrated the self-sustainability of their respective systems.
BFSTECP10/8/15
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ORDINANCE _ _ _ __

CITY COUNCIL
"''\:.J'iiilfl ·

CITY AND COUNTY OF HONOLULU
HONOLULU, HAWAII

BILL _ _ _ _ _ _ __

A BILL FOR AN ORDINANCE
The Council believes that it is necessary to establish certain conditions through a
Memorandum of Understanding in connection with the issuance of general obligation
commercial paper by the City in connection with the HHCTCP to assure that HART
reimburses the City and County for any payments of principal and interest and any
costs incurred by the City and County relating to the issuance of general obligation
commercial paper and other forms of general obligation indebtedness for public
improvements, including equipment, relating to the HHCTCP.
Therefore, the Council hereby finds and determines: (1) the Council has
heretofore adopted Ordinance 01-28, as amended by Ordinance 04-36 and Ordinance
10-15, authorizing the issuance and sale and specifying certain terms of general
obligation commercial paper of the City and County, and authorizing and providing for
certain related matters; and (2) it is advisable, expedient and in the best interests of the
City and County to increase the amount of such commercial paper to be issued and
expand the purposes for which proceeds of such commercial paper may be applied to
include public improvements relating to the Honolulu High Capacity Transit Corridor
Project managed by the HART.
On June 6, 2012, the Council adopted Ordinance 12-17 amending Ordinance 0128. The Council hereby finds and determines that it is advisable, expedient and in the
best interests of the City and County that the amendments to Ordinance 01-28 adopted
under Ordinance 12-17, Sections 1 through 9, be repealed and replaced in their entirety
with the following amendments to Ordinance 01-28.
SECTION 3. Ordinance 12-17 is repealed.
SECTION 4. Ordinance 01-28 is amended by amending Section 2 to read as
follows:
"SECTION 2. Authorization of Commercial Paper. Pursuant to Chapter 47,
Hawaii Revised Statutes, as amended, and the Revised Charter of the City and County,
there are hereby authorized for issuance and sale from time to time general obligation
notes (the "Commercial Paper" and each a "Commercial Paper note") of the City and
County, including renewals and extensions thereof, in an aggregate principal amount at
anyone time outstanding not to exceed [Three Hundred Fifty Million Dollars
($350,000,000)] Four Hundred Fifty Million Dollars ($450,000,000), for the purpose of
(a) refunding all or a part of any General Obligation Bonds and any Commercial Paper
and any reimbursement obligations to the provider of any credit or liquidity facility as the
Director of Budget and Fiscal Services shall determine to be in the best interest of the
City and County; (b) paying the cost of any public improvements, including equipment,
(1) for which an appropriation is made in a capital budget ordinance, including public
improvements relating to the wastewater system of the City and County, [or] (2) public
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ORDINANCE _ _ _ __

CITY COUNCIL
CITY AND COUNTY OF HONOLULU
HONOLULU , HAWAII

BILL _ _ _ _ _ _ __

A BILL FOR AN ORDINANCE
improvements relating to the water system managed by the Board of Water Supply~
(3) if not included in (1) above, public improvements, including equipment. relating to
the HHCTCP, and for which General Obligation Bonds or Revenue Bonds are
authorized to be issued, in advance of the issuance of such General Obligation Bonds
or Revenue Bonds, or, in the case of equipment, instead of the issuance of General
Obligation Bonds or Revenue Bonds; and (c) paying all costs incurred in the issuance of
such Commercial Paper and the refunding of any General Obligation Bonds. The
proceeds of the Commercial Paper shall be applied as provided in Section 8 hereof."
SECTION 5. Ordinance 01-28 is amended by amending Section 8 to read as
follows:
"SECTION 8. Application of Proceeds. The proceeds of the Commercial Paper
are hereby irrevocably appropriated for the purposes set forth herein, and such
proceeds, together with any other funds of the City and County which are legally
available therefor, shall be deposited as determined by the Director of Budget and
Fiscal Services and applied as directed by the Director of Budget and Fiscal Services:
(1)
to the payment of costs of public improvements, including equipment, (a)
authorized pursuant to any capital budget ordinance of the City and County, including
public improvements relating to the wastewater system of the City and County, to the
extent the appropriation for such costs has not lapsed or been satisfied, [or] (b) public
improvements relating to the water system managed by the Board of Water, for which
the Board of Water Supply has submitted a request by resolution of the Board of
Directors of the Board of Water Supply to the Council of the City and County to issue
general obligation commercial paper for such improvements, or (c) if not included in (a)
above, public improvements, including equipment. relating to HHCTCP;
(2)
to pay the principal of, premium (if any) and interest on any General
Obligation Bonds or Commercial Paper or obligations to the provider of any credit or
liquidity facility to be refunded; and
(3)
to pay costs of issuance of the Commercial Paper and any related
refunding, including without limitation, the initial fees of any issuing and paying agents
or registrars, the fees of any dealers, financial consultants ,and bond counsel, rating
agency fees, escrow agent fees, fees for verification of refunding escrow calculations,
fees and expenses for any liquidity or credit enhancement, the cost of preparation of
any documentation relating to the Commercial Paper, including any offering document
and definitive Commercial Paper, and any cost of publications required by law.
Pending the time the proceeds of the Commercial Paper are required to pay any
General Obligation Bonds to be refunded as provided in (2) above, the proceeds of
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HONOLULU, HAWAII

BILL _ _ _ _ _ _ __

A BILL FOR AN ORDINANCE
such Commercial Paper, together with any other funds of the City and County which are
legally available therefor, may be held by the Director of Budget and Fiscal Services in
trust for such purposes or may be held by a financial institution selected by the Director
of Budget and Fiscal Services to serve as escrow agent under an escrow agreement,
such agreement to be in such form and containing such terms and provisions as the
Director of Budget and Fiscal Services deems appropriate, and, in either case, invested
as permitted by law. The Director of Budget and Fiscal Services is hereby authorized
and directed to serve as such escrow agent or to select a qualified financial institution to
serve in such capacity, and to determine the form and terms of any such escrow
agreement and any fee agreement to be entered into with such financial institution. The
Director of Budget and Fiscal Services is hereby further authorized and directed to
determine the date or dates upon which the General Obligation Bonds or portions
thereof are to be redeemed and to give or cause to be given any appropriate notices of
such redemption."
SECTION 6. Ordinance 01-28 is amended by adding a new Section 14 to read
as follows:
"SECTION 14. HHCTCP Commercial Paper. Notwithstanding anything to the
contrary contained herein, each issue of Commercial Paper by the City and County, the
proceeds of which will be applied to fund the payment of costs of public improvements,
including equipment. relating to the HHCTCP (the "HHCTCP Commercial Paper"), shall
be subject to the following conditions precedent:
(1)
the Council shall have adopted an ordinance or resolution, whichever is
required, approved by affirmative vote of at least two-thirds of the members of the
Council (a) authorizing the issuance, sale and use of proceeds of General Obligation
Bonds for the payment of the costs of public improvements, including equipment.
relating to the HHCTCP, as well as the payment. refunding or refinancing of the
HHCTCP Commercial Paper, and (b) determining the maximum principal amount of
such General Obligation Bonds to be issued for such issue;
(2)
HART shall submit a request in writing to the Council in the form of a
resolution adopted by the Board of Directors of HART setting forth the details of such
request and issue of HHCTCP Commercial Paper; and
(3)
the City and HART shall have entered into a memorandum of
understanding as set forth in the provisions of Section 15.
SECTION 7. Ordinance 01-28 is amended by adding a new Section 15 to read
as follows:
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"SECTION 15. Memorandum of Understanding Relating to HART. The City and
County and HART have entered into a memorandum of understanding, which has been
approved by the Council by resolution, that sets forth the obligations of HART to the City
and County concerning the HHCTCP Commercial Paper and other forms of general
obligation indebtedness. The memorandum of understanding requires that the City and
County be reimbursed by HART for any payments of principal and interest and any
other costs incurred by the City and County relating to the issuance of HHCTCP
Commercial Paper and other forms of general obligation indebtedness. "
SECTION 8. Repeal of Conflicts. All ordinances and resolutions, and any
portions of ordinances and resolutions, heretofore enacted or adopted by the Council
which are in conflict or inconsistent with any provision of this ordinance shall be and are
hereby repealed to the extent of such conflict or inconsistency. Except amended
hereby and by Ordinance 04-36 and Ordinance 10-15, Ordinance 01-28 shall remain in
full force and effect.
SECTION 9. In sections 4, 5, 6 and 7 of this ordinance, ordinance material to be
deleted is bracketed and new ordinance material is underscored. In these sections, the
titles of the sections are underscored because the titles were underscored in Ordinance
01-28.
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A BILL FOR AN ORDINANCE
SECTION 10. Effective Date. This ordinance shall take effect upon its approval.
INTRODUCED BY:

DATE OF INTRODUCTION:

Honolulu, Hawaii

Councilmembers

APPROVED AS TO FORM AND LEGALITY:

Deputy Corporation Counsel
APPROVED this _ _ day of _ _ _ _ _ _ , 20_.

KIRK CALDWELL, Mayor
City and County of Honolulu
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ATTACHMENT C

Honolulu Rail Transit Project
AHJV Nine Month Delay Claim
Justin Garrod
Deputy Director of Core Systems

Proposed Action
• Authorizes the Chief Executive Officer to
execute Change Order 00018 with Ansaldo
Honolulu Joint Venture for the settlement of
the Core Systems Contractor’s nine (9)
month delay claim and includes the full
reconciliation of its Best and Final schedule
(pre-Notice to Proceed [NTP]) and post-NTP
baseline progress schedule in the amount of
$8,700,000.
2

Core Systems
Fiscal Information
Allocated Contingency
Previously Executed Change Orders / Credits

$67,432,099
- $21,280,893

Net Contingency Transfer(s) to/from
Unallocated Contingency
Available Contingency

+ $8,317,350

$54,468,556

Cost of this Action
Remaining Contingency after Execution of this
Action

- $8,700,000

$45,768,556

3

Nine-month Delay Claim
Key Feature Summary
 HART issued Notice of Award to Ansaldo Honolulu Joint
Venture (AHJV) on March 11, 2011
 Notice to Proceed (NTP) expected and as identified in the
contract documents, no later than April,11 2011
 NTP issued on January 13, 2012
 Total days delay in issuance of NTP, 277 days
4

Nine-month Delay Claim
Justification
 The delay in issuance of NTP was due to bid
protests filed by the unsuccessful Core
Systems Offerors, for which a stay on the
award of the contract was in effect until the
DCCA Hearings Officer’s decisions regarding
the protests were issued.
 The delay was an event beyond the control of
the Core Systems Contractor and HART.
5

Nine-month Delay Claim
Independent Cost Estimate (ICE)
 HART ICE determined escalation costs based on a comparison
of the delay in schedule activities between the Baseline Project
Schedule (BPS) – Rev. G and the Best and Final Offer BPS
 Activity mid-point dates from the two schedules are analyzed
to determine the specific delay impact for each activity.
 Escalation costs are then calculated on the prorated annual
escalation rate based on the specific delay impact calculated
for the activity.
 The escalations rate utilized are shown on the next slide.
 ICE Low and High Range for Negotiations: $7,274,707 and
$9,406,486
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Nine-month Delay Claim
Escalation Index Evaluation
Cost Factor
Labor

Materials

ICE

PMOC Spot Report
2010 – 2019 *

2.88% (Low)
4.67% (High)

4.67%

3.30%

3.30%

*Escalation values from Table 5-7, Recommended Escalation Factors, FTA PMOC CLIN 0005:
Spot Report, Dated July 2009. A review of both labor and material index performance from
NTP to today indicate that the labor and material rates identified in the 2009 report are still valid.
** 2.88% Labor Escalation Rate was the rate utilized in AHJV bid proposal and found in their
Escrow bid documents.
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Nine-month Delay Claim
Contractor Proposed Cost (CPC) Estimate ($ million)










Financial Impact Cost:
Delay Escalation Cost:
Financial Review Cost:
Expert Review Cost:
Preparation Cost:
G.E.T.:
Interest:
OH&P
TOTAL:

$ 2.03
$12.14
$ 0.03
$ 0.04
$ 0.19
$ 0.68
$ 1.32
$ 0.04
$16.48
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Nine-month Delay Claim
 Negotiations focused on:
1. Definition of acceptable elements that had
merit for compensation. Items like financial
impact, expert review, preparation costs and
interest were not allowed.
2. Determination of time impact by activity.
This was significant as HARTs determination
of impact was different from AHJV.
3. Apply escalation factor to determine
acceptable negotiation range.
9

Nine-month Delay Claim
Summary of Negotiations
 CPC (Contractor Proposed Costs)

$16,478,561

 HART ICE Low

$ 7,274,707

 HART ICE High

$ 9,406,486

Settled Amount

$ 8,700,000

This Contract Change Order is for the settlement of
the Core Systems Contract’s nine (9) month delay
claim and includes full reconciliation of its Best and
Final schedule (pre-Notice to Proceed) and baseline
progress schedule (post-NTP).
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Mahalo!
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