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Honolulu High-Capacity Transit Corridor Project 

Proposed Final EIS Schedule 

Activity Completion Date 

Pre-decisional Final EIS to ETA and Cooperating Agencies April 29, 2010 

Section 106 Ualena Determination of Eligibility letter to SHPD for expedited review (due May 13) April 29, 2010 

Receipt of conditional ALP approval from FAA April 30, 2010 

Cooperating Agency EIS comments to ETA and City May 10, 2010 

ETA EIS review and legal sufficiency comments to the City May 10, 2010 

10 Final EIS comment coordination with City and ETA in SF or DC between May 11 and 13 

11 Completion of expedited Section 106 review for eligibility May 13, 2010 

12 ETA requests signatory parties to sign Section 106 programmatic agreement May 13, 2010 

13 Completion of Final EIS to address comments May 19, 2010 

14 Receipt of signed PA May 20, 2010 

15 Review individual Final EIS changes with ETA May 20, 2010 

16 Submit Final EIS to OEQC and Distribute to ETA May 20, 2010 

17 ETA Final legal sufficiency review May 20 and May 21 

18 Signature on Final EIS cover page May 21, 2010 

19 Reproduce Final EIS May 22 through May 25 

20 Distribute Final EIS May 26, 2010 

21 NOA submitted to EPA May 28, 2010 

22 NOA in Federal Register June 4, 2010 
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