
Meeting Agenda 

Hawaii Department of Transportation 

Honolulu High-Capacity Transit Corridor Proj ect 

HDOT Director's Office 

April 28, 2010 

1:30 p.m. 

1. Current status of HHCTCP discussions with FAA and FTA 

2. FEIS Status 

3. Project Status 
a. West Oahu Farrington Highway contract 

i. Soil borings — anticipate starting field work mid-May 
ii. Definitive design reviews are commencing 

b. Review schedule Maintenance and Storage Facility contract 
i. Evaluation committee continues to meet 

c. Core Systems contract 
i. Technical and price proposals due May 14 

d. Kamehameha Highway Guideway contract — Part 2 RFP Part 
2 released March 19, requesting technical and price proposals 
due July 15 

i. HDOT review comments to be included in addendum 
no later than June 25, 2010 

4. Status of Master Agreement 
a. Meeting pending with attorneys 
b. Support consultant contracts 
c. Kamehameha support — interim 

5. Other/open discussion 
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