
Proposed Major Milestones/Completion Dates for Honolulu High-Capacity Transit 
Project 

April 22 	Letter indicating that supplementation of the document is not required 
signed and sent to the City; internal review begins 

April 30 	FAA material incorporated into document 

May 7 	Draft final complete to go to review for all purposes 

May 17 	All reviews, including legal sufficiency, complete; § 106 process complete; 
changes made; to printer 

May 24 	From printer (if sponsor directs expedited printing); begin distribution 

May 28 	To EPA for publication 
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