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October 20, 2009 	 RT10/09-338130 

Mr. Leslie T. Rogers, Regional Administrator 
Federal Transit Administration, Region IX 
U. S. Department of Transportation 
201 Mission Street, Room 1650 
San Francisco, California 94105 

Dear Mr. Rogers: 

Thank you for the October 16, 2009, letter informing me of the Federal Transit 
Administration's approval for the Honolulu High-Capacity Transit Project to enter into 
Preliminary Engineering (PE). As you stated in the letter, under the pre-award 
authority, we are prepared to immediately incur for PE activities prior to submitting a 
grant application for FY2008 and FY2009 New Starts allocations. 

We are currently engaged in several activities to complete the Final 
Environmental Impact Statement (FEIS), including finalizing the Section 106 
Programmatic Agreement (PA) and documenting the concurrence by the Federal 
Aviation Administration (FAA) on the agreement regarding the scope of the mitigations 
proposed at Honolulu International Airport. The resolutions to those issues are in the 
final stages and, in fact, the Airport issue was resolved yesterday with the Hawaii 
Department of Transportation and concurred to by FAA. The PA issue is near 
finalization as the signatory agencies are meeting tomorrow after reviewing the final 
Draft PA for the past few weeks. 

Therefore, we believe the City is near completion of all the prerequisites to 
publishing the FEIS sooner than you have indicated in the letter. 

We are happy to acknowledge that FTA is committed to working closely with us. 
We have several significant milestones toward the end of the year in addition to the 
publication of the FEIS and the issuance of Record of Decision. Close coordination and 
cooperation by FTA are critical. 
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We are prepared to announce the award of the first Design-Build (DB) contract 
for the guideway in the West Oahu section this week. I believe this announcement will 
have a significant impact on our project cost estimate as the proposed contract cost is 
substantially lower than the City's earlier estimate or the FTA's risk assessment Project 
Management Oversight consultant's estimate. Recognizing the current construction 
market and its favorable impact to the project cost, the City has decided to accelerate 
the next guideway procurement along Kamehameha Highway through Pearl City and 
Aiea. The increment was to be a Design-Bid-Build procurement in our earlier schedule, 
but it seems prudent to convert to a DB so that the City may have the contractor's 
commitment to the cost soon. The City is intending to issue the first solicitation for the 
Kamehameha DB procurement in November. 

We are also proceeding with the DB procurement of the Core Systems including 
vehicles, and the Maintenance Facility. 

Expediting the project into construction is more critical than ever, considering the 
island's economy. This is the single largest economic stimulus project that is ready to 
proceed when it is most needed. I welcome your commitment to work with us in 
achieving the milestones necessary for successful completion of the next step. 

Should you have any questions regarding this matter, please contact Mr. Toru 
Hamayasu at (808) 768-8344. 

WAYNE Y. YOSHIOKA 
Director 

cc: Advisory Council on Historic Preservation 
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