
Honolulu High-Capacity Transit Corridor Project Section 106 PA early-start 
commitments. 

Stipulation Timeline* Activity 
II 30 days TCP kick-off 
III.B 60 days AIS Plan kick-off 
XIII B 90 days Schedule 
V 3 months Context studies and CLRs kick-offs 
IX 3 months Establish HPC and call meeting 
III.B 4 months MS plan to SHPD for Phase 4 
III.B 6 months Iwi kupuna consultation process initiated with OIBC 
*Timeline begins at execution of PA 
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