
CONTRACT NO. SCr.-\-\ ~ l - \ ~ 00 () 2,..1.-

AGREEMENT FOR PROFESSIONAL SERVICES 

THIS AGREEMENT FOR PROFESSIONAL SERVICES dated NOV 07 2012 
-----------------

(this "Agreement"), is entered into by and between the HONOLULU AUTHORITY FOR RAPID 
TRANSPORTATION, a semi-autonomous agency of the City and County of Honolulu, whose 
principal place of business and mailing address is 1099 Alakea Street, Suite 1700, Honolulu, 
Hawai'i 96813, hereinafter referred to as "HART," and AECOM TECHNICAL SERVICES, 
INC. a corporation, whose principal place of business and mailing address is 1001 Bishop Street, 
Suite 1600, Honolulu, Hawai'i 96813, hereinafter referred to as the "CONSULTANT." HART 
and the CONSULTANT collectively, are the "Parties," and individually a "Party," all as 
governed by the context in which such words are used. 

WITNESSETH THAT: 

WHEREAS, HART desires to engage the CONSULTANT for architectural and 
engineering services for the design of four (4) transit stations of the Honolulu Rail Transit Project 
("HRTP") comprising the Airport Station Group: Pearl Harbor Naval Station, Airport Station, 
Lagoon Drive Station, and Middle Street Transit Station; 

WHEREAS, the services entered hereunder are technical and professional in nature and 
HART personnel are not able to provide these services; 

WHEREAS, the CONSULTANT was selected pursuant to Section 1030-304 of the 
Hawai'i Revised Statutes, as amended, and related Hawai'i Administrative Rules ("HAR"), 
relating to the procurement of professional services; and 

WHEREAS, the CONSULT ANT shall provide the required technical and professional 
services as set forth in this Agreement; 

NOW, THEREFORE, HART and the CONSULTANT, in consideration ofthe foregoing 
and of the mutual promises hereinafter set forth, the sufficiency and adequacy of which are 
hereby acknowledged, and intending to be legally bound, hereby mutually agree as follows: 

1. The CONSULTANT shall perform and complete in a professional manner all of 
the services required for the PROJECT in accordance with and as set forth in the Contract 
Documents as hereinafter described, shall furnish all services, labor, goods, materials, supplies, 
equipment and other incidentals reasonably necessary for the successful completion of the 
PROJECT and Work contemplated under the Contract Documents (the "Work"), and the 
CONSULTANT shall receive and accept as full compensation for all of the Work the price for 
the various items of the Work as hereinafter set forth. 

2. The CONSULTANT shall complete and perform the Work in accordance with: 
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( b. 
c. 

d. 

Part 2 - The Special Provisions and any exhibits and attachments thereto; 
Part 3 - The General Terms and Conditions for Contracts for Professional 
Services for the City and County of Honolulu, dated 08/2000 (General 
Tenns and Conditions); and 
Part 4 - Statement of Qualifications submitted by the CONSULTANT 
under RFQ-HR T -499915; 

all of which are collectively referred to as the "Contract Documents," "Agreement," or 
"Contract," are attached hereto and incorporated herein, and are listed in order of controlling 
preference should there be any conflict in the tenns of the Contract Documents, and any 
modifications, changes or amendments in connection therewith being specifically referred to and 
incorporated herein by reference and made a part hereof as though fully set forth herein. 
Provided, those portions of Part 4, whereby Contractor has provided that Contractor will exceed 
the specification requirements of the other Contract Documents, will become the new minimum 
Contract requirements. 

3. The CONSULTANT shall complete the Work required under the Contract 
Documents. 

There will be several separate and distinct written Notices to Proceed ("NTPs") issued 
under the Agreement. Work shall not begin until HART has issued the respective NTP. Any 
Work undertaken by the CONSULTANT prior to issuance of a NTP will be the sole 
responsibility of and will be undertaken at the sole risk of the CONSULTANT without any 
obligation on the part of HART. 

The first NTP will be NTP # 1 a. The CONSULTANT shall submit a Draft Baseline 
Design Schedule and a Schedule of Milestones ("SM") within forty (40) calendar days after 
receipt ofNTP #Ia. The SM shall be completed as described in the Contract Documents. 
HART's approved SM shall be added to the Agreement by contract amendment and become part 
of the Agreement by amending Exhibit 2B-I to the Special Provisions. 

NTP # 1 b will be limited to Work activities related to the revision of preliminary 
engineering ("PE") drawings and preliminary design drawings, as defined by HART, to 
incorporate approved value engineering recommendations and other HART preferences, and to 
bring schematic designs in compliance with all applicable codes, regulations and design 
standards. 

NTP #2 will be to commence interim design ("ID") drawings, detailed working drawings 
and other PE phase activities, as defined by HART. 

NTP #3 will be to commence final design ("FD") and preparation of construction contract 
documents, cost estimating and other services in support of construction activities. 

NTP #4 will be for design support during the Bidding Phase, as defined and directed by 
HART. 
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( NTP #5 will be for design support during the Construction Phase of the stations, as 
defined and directed by HART. 

4. This is a firm-fixed price contract, and HART agrees to pay the CONSULTANT, 
for the satisfactory performance and completion of the Work, the payments in accordance with 
the Approved Schedule of Milestones, Exhibit 2B-l of the Special Provisions and as set forth in 
the Agreement. The maximum lump sum payments shall not exceed NINE MILLION NINE 
HUNDRED FORTY -NINE THOUSAND FIVE HUNDRED EIGHTY -ONE AND 00/100 
DOLLARS ($9,949,581.00) (the "Total Contract Amount"). The lump sum payments for 
services and the Work performed under this Agreement are all inclusive of direct labor, 
overhead, general and administrative expenses, other direct costs, subcontractor costs, fixed fees, 
and all applicable taxes, including State general excise and use tax ("GET"), and county one-half 
percent (0.5%) GET surcharge. 

Only in the event extra work is required and approved by HART, a maximum allowance 
of TWO HUNDRED TWENTY -SEVEN THOUSAND SEVEN HUNDRED EIGHT -FOUR 
AND 00/100 DOLLARS ($227,784.00) has been encumbered. Payment for extra work will be 
negotiated on a fixed-price basis and shall only be in effect upon a mutually-agreed and executed 
contract amendment. Extra work requested by HART shall be authorized as set forth in Section 
5 of the General Terms and Conditions, as amended by the Special Provisions. Any funds 
remaining at the end of the Agreement will revert back to HART. 

In accordance with the paragraphs above, the total aggregate amount of this Agreement 
shall not exceed TEN MILLION ONE HUNDRED SEVENTY-SEVEN THOUSAND THREE 
HUNDRED SIXTY-FIVE AND 00/100 DOLLARS ($10,177,365.00) (the "Total Aggregate 
Amount"), subject to the terms of the Agreement. 

I 

5. By signing below, the CONSULTANT hereby represents that, to the best of its 
knowledge and belief, cost or pricing data, as defined in HAR § 3-122-122 and submitted 
pursuant to HAR § 3-122-125, either actually or by specific identification in writing to the 
Officer-in-Charge in support of this Agreement, is accurate, complete, and current as of the date 
of this Agreement. 

6. When notice is to be given to HART, it shall be mailed or delivered to: 

Daniel A. Grabauskas 
Executive Director and CEO 
Honolulu Authority for Rapid Transportation 
1099 Alakea Street, Suite 1700 
Honolulu, Hawai'i 96813 

7. When notice is to be given to the CONSULTANT, it shall be mailed or delivered 
to: 
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HART-12 (11/11) 

Certificate 

The attached contract for architectural and engineering services for the design of four (4) transit stations of 
the Honolulu Rail Transit Project comprising the Airport Station Group: Pearl Harbor Naval Station, Airport Station, 
Lagoon Drive Station, and Middle Street Transit Station 

$10,177,365.00 
is hereby approved as to availability and designation of funds, and certification is hereby made that there is a valid appropriation from 

which expenditures to be made under said contract may be made and that sufficient unencumbered funds are available in the Treasury 

of the City and County of Honolulu to the credit of such appropriation to pay the amounts of such expenditures when the same become 

due and payable. 

CONTRACT NO. SC-HRT-1300022 

FUND Transit Fund (690) 

ACCOUNT NO. 690/7790-13 = $10,177,365.00 (4064) 

Executive Director and CEO 

Honolulu Authority for Rapid Transportation 



Rudolph Mina 
District Manager 
AECOM Technical Services. Inc. 
1001 Bishop Street, Suite 1600 
Honolulu, Hawai'i 96813 

8. This Agreement, its integrated attachments, and the Contract Documents 
constitute the entire agreement of the Parties and such is intended as a complete and exclusive 
statement of the promises, representations, negotiations, discussions, and other agreements that 
may have been made in connection with the subject matter hereof. Unless an integrated 
attachment to this Agreement specifically displays a mutual intent to amend a particular part of 
this Agreement, general conflicts in language between any such attachment and this Agreement 
shall be construed to be consistent with the terms of this Agreement. Unless otherwise expressly 
authorized by the terms of this Agreement or the Contract Documents, no modification or 
amendment to this Agreement or the Contract Documents shaH be binding upon the Parties 
unless the same is in writing and signed by the respective Parties hereto. 

IN WITNESS WHEREOF, this Agreement is executed by the duly authorized officer or 
agent of HART and CONSULTANT. 

By: Daniel A. Grabauskas 
Executi ve Director and CEO 

Deputy Corporation Counsel 

Attach Notary Page 

Agreement 

AECOM TECHNICAL SERVICES. INC. 

By: Rudolph Mina 
NOV 07 2012 Its: District General Manager 

Address: 
1001 Bishop Street 

Suite 1600, ASB Tower 

Honolulu, HI 96813 

Airport Station Group 

-4- October 2012 



AECOM 

AECOM Technical Services, Inc. 
3995 Via Oro Avenue 
Long Beach, CA 90810 
T 562.420.2933 F 562.420.2915 www.aecom.com 

AECOM TECHNICAL SERVICES, INC. 

CERTIFICATE OF ASSISTANT SECRETARY 

The undersigned, David W. Huchel, hereby certifies that he is now and at all times relevant 

hereto has been the duly elected and acting Assistant Secretary of AECOM Technical Services, 

Inc., a California corporation, and that the Board of Directors, by resolution dated January 1, 

2010, has authorized Rudolph Mina, District General Manager, to execute various written 

agreements and instruments, including Airport Station Group Contract Documents by and 

between the Honolulu Authority for Rapid Transportation and AECOM Technical Services, Inc. on 

behalf of the corporation or its divisions. 

The undersigned does further certify that the foregoing resolution has not been revoked, 

amended or modified, and is in full force and effect as of the date hereof. 

IN WITNESS WHEREOF, the undersigned has executed this Certificate of Secretary and has 

affixed the corporate seal of this corporation this 1 ih day of October, 2012. 

AECOM TECHNICAL SERVICES, INC. 

(CORPORATE SEAL) 



STATE OF HAWAII ) 
) ss. 

CITY AND COUNTY OF HONOLULU ) 

On this 16th day of October, 2012 before me appeared, Rudolph Mina personally 

known to me, who, being by me duly sworn, did say that he/she is the District General Manager 

of AECOM Technical Services, Inc., and that said instrument was signed and sealed in behalf of 

said corporation by authority of its Board of Directors, and said Rudolph Mina acknowledged said 

My Commission Expires: May 13, 2016 

NOTARY CERTIFICATE (Hawaii Administrative Rules §5-11-8) 

Document Identification or Description: Honolulu Rail Transit 

Project - Airport Station Group Contract 

Doc. Date: no date at time of notary 

Jan-Marie K. Aqua 
Printed Name of Notary 
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These Special Provisions and the General Terms and Conditions for Contracts for 
Professional Services for the City and County of Honolulu dated 08/2000 ("General Terms and 
Conditions") shall apply to, and are incorporated by reference into the Agreement, except as 
modified by reference herein. All defined terms in the Agreement shall have the same meaning 
as in these Special Provisions. 

I. PROJECT 

The Honolulu Rail Transit Project ("HRTP") is described in the Final Environmental 
Impact Statement as a twenty (20) mile grade separated fixed guideway transit system between 
East Kapolei and Ala Moana. The CONSULTANT will provide architectural and engineering 
services for the design of four (4) transit stations of the Honolulu Rail Transit Project ("HRTP") 
comprising the Airport Station Group: Pearl Harbor Naval Station, Airport Station, Lagoon Drive 
Station, and Middle Street Transit Station, herein referred to as the "PROJECT". 

II. SERVICES 

CONSULTANT's responsibilities under this Agreement include providing services set 
forth in the Scope of Work attached hereto and incorporated herein as Exhibit I. 

III. TIME 

Work under this Agreement shall be completed under multiple and overlapping Notices 
to Proceed ("NTPs"). Work under NTP #la, NTP #1 b, NTP #2 and NTP #3 shall be completed 
within four hundred forty (440) calendar days from issuance ofNTP #Ia. The duration for 
performance of Work under issuance ofNTP #4 and NTP #5 shall be determined at the 
discretion of HART. 

IV. LIQUIDATED DAMAGES 

Liquidated damages are not applicable to this Agreement. 

V. INSURANCE REQUIREMENTS 

See Paragraph 4.3., Insurance, of the General Terms and Conditions as modified by 
Section VII (D) below. 

VI. COMPENSATION AND INVOICING 

A. Compensation to the CONSULTANT under this Agreement shall not exceed the 
amount stated in the Agreement. Upon completion and acceptance by HART of the mutually
agreed upon Schedule of Milestones, payment shall be made in accordance with Exhibits 2B and 
2B-I, attached hereto and incorporated herein, inclusive of all taxes. 

B. Final acceptance of the Work contracted for herein and payment therefore shall 
not excuse the CONSULTANT from any liability for defects in performance of the Work which 
may subsequently appear. 
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VII. MODIFICATIONS TO THE GENERAL TERMS AND CONDITIONS FOR 
CONTRACTS FOR PROFESSIONAL SERVICES FOR THE CITY AND 
COUNTY OF HONOLULU (08/2000) 

The General Tenns and Conditions for Contracts for Professional Services for the City 
and County of Honolulu (08/2000) shall apply to, and are incorporated by reference into this 
Agreement, except as modified herein. 

A. DEFINITIONS 

The following definitions are added to the General Tenns and Conditions: 

"AIRPORT ALIGNMENT" means the approximately twenty (20)-miIe 
minimum operable segment ofthe Locally Preferred Alternative identified by 
Honolulu City Council Resolution No. 08-261. 

"BASELINE DESIGN SCHEDULE" means the time-scaled and cost-loaded 
critical path network, updated monthly in accordance with the Agreement and 
depicting the Price Items and subordinate activities and their respective prices 
(distributed over time), durations, sequences, and interrelationships that represent 
the CONSULTANT's Work plans, work breakdown structure ("WBS") for 
designing and completing the PROJECT and the cost of all Work to be perfonned 
under the Agreement, distributed over the duration of the Agreement. 

"C.F.R." means the Code of Federal Regulations. 

"CHIEF PROCUREMENT OFFICER" shall mean and refer to the HART 
Executive Director and CEO or designee. 

"CONFORMANCE CHECKLIST" is the fonnal checklist used by the Project 
team to verify design criteria and construction specification confonnance for each 
certifiable element in accordance with the HRTP Safety and Security Management 
Plan dated June 1,2011. 

"FEDERAL GOVERNMENT" means the United States of America and any 
exec uti ve department or agency thereof. 

"FTA" means the Federal Transit Administration, United States Department of 
Transportation. The Federal Transit Administration is the current designation for 
the fonner Urban Mass Transportation Administration. Any reference in any law, 
map, regulation, document, paper, or other record of the United States to the 
Urban Mass Transportation Administration or its acronym UMT A is deemed a 
reference to the Federal Transit Administration. 

"FULL FUNDING GRANT AGREEMENT ("FFGA") means the designated 
means for the FT A to provide New Starts funds to projects with a Federal share of 
$25 million or more. An FFGA establishes the tenns and conditions for Federal 
financial participation in a New Starts project; defines the project; sets the 
maximum amount of Federal New Starts funding for a project; covers the period 
of time for completion of the project; and facilitates efficient management of the 

Special Provisions 

Airport Station Group 

- 3 - October 2012 



( 

( 

project in accordance with applicable Federal statutes, regulations, and policy. 

"HART" means the Honolulu Authority for Rapid Transportation. The acronym 
"HART" shall be substituted for the "City and County of Honolulu", "CITY", 
"Rapid Transit Division", and "RTD" wherever those terms appear in the General 
Terms and Conditions, unless the context clearly indicates otherwise. 

"MILESTONE" means a defined step toward the completion of Work in the 
Schedule of Milestones. The Schedule of Milestones, once achieved, shall serve 
as the basis for payment. 

"PAY ITEM" means a component of the Schedule of Milestones for which the 
CONSULTANT provides a Pay Item Value for all Work included in a schedule 
milestone. A Pay Item may be activities, deliverables or a series of interrelated 
items as identified in the Schedule of Milestones and corresponding with activities 
from the CONSULTANT's Baseline Design Schedule. 

"PAY ITEM VALUE" means that value allocated by the CONSULTANT to a 
Pay Item that represents the dollar value to be achieved or achieved upon the 
completion of a schedule milestone as indicated in the Schedule of Milestones and 
the CONSULTANT's Baseline Design Schedule. 

"PMOC" means the FT A's Project Management Oversight Contractor. 

"PMSC" means InfraConsult LLC, the HART Project Management Services 
Consultant or any successor entity. 

"PROJECT" means Work performed as set forth in the Agreement, including 
furnishing all services, labor, materials, supplies, equipment and other incidentals 
reasonably necessary for the successful completion of the Work contemplated 
under the Agreement. 

"SCHEDULE OF MILESTONES" means a table of scheduled milestones, 
organized by NTP, which specifies Pay Items, Pay Item descriptions, Pay Item 
Values, planned or actual achievement dates and serves as a basis for payment. 

"SCHEDULE OF MILESTONES PAY ITEM" means a series of activities 
contained in a Pay Item that depicts the associated Work leading to the payment 
milestone and shall contain unique coding to facilitate progress reporting of the 
Schedule of Milestones. 

"STANDARD" or "REQUIREMENT" means any provision of any Federal, 
State, or City law, code, rule, regulation, guideline, directive, order, circular, 
agreement, practice, policy, notice, plan, statement, or other standard or 
requirement, and any amendment or revision thereto made in the future, including 
any mandatory provision, term, condition, clause, representation, certification, 
assurance or other statement required thereunder. 

"SUBCONSUL T ANT" means any subcontractor or subconsultant who enters 
into an agreement with the CONSULTANT or Consultant's subcontractors at any 
tier to perform a portion of the Work for the CONSULTANT. 

"U.S.c." means the United States Code. 
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"U.S. DOT" means the United States Department of Transportation, including its 
operating administrations. 

"WORK" in addition to the definition described in the Agreement for 
Professional Services, paragraph 1, means all of the design, engineering, 
administration, testing, inspection and other duties and services; the furnishing of 
all labor, deliverables, materials, supplies, and equipment, as required by the 
Agreement, including all efforts and design services required during the 
construction phase of the PROJECT stations to successfully complete the scope of 
work covered under this Agreement. In certain cases, the term is also used to 
mean the products of the Work. 

"WORK BREAKDOWN STRUCTURE" ("WBS") means a hierarchal 
breakdown of the Scope of Work into components. HART will provide the WBS 
that reflects its breakdown of the scope and associated code structure in NTP # 1 a. 

The following definitions in the General Terms and Conditions are modified as follows: 

"CITY AND COUNTY OF HONOLULU", "CITY", shall be replaced by 
"HART" whenever those terms appear unless the context specifically indicates 
otherwise. 

"CONSULTANT" OR "CONTRACTOR" means any corporation, partnership, 
individual, sole proprietorship, joint stock company, joint venture, or other private 
legal entity engaged by HART to perform the Work under this Agreement. For 
purposes of this Agreement, "Contractor" shall mean "CONSULTANT". 

"DIRECTOR" or "DIRECTOR OF BUDGET AND FISCAL SERVICES" 
shall be replaced by HART's Executive Director and CEO or the Director's duly 
authorized representative or assignee, unless the context specifically indicates 
otherwise. 

"OFFICER-IN-CHARGE" means the HART Executive Director and CEO or 
designee. 

B. DESIGNATION OF PROJECT MANAGERS 

The Officer-in-Charge will designate a key representative to coordinate the Work 
under this Agreement, to coordinate work under other HART contracts with the Work 
under this Agreement, and to act as the liaison between HART and the CONSULTANT 
in order to assist in expediting the resolution of questions or controversies, the making of 
HART decisions, and the review and approval by HART of documents, progress reports, 
requests, and other matters as required. 

The CONSULTANT shall, subject to written approval from HART, designate a 
key representative, who shall maintain close and frequent communications with HART's 
key representative and be authorized to act on behalf of the CONSULTANT. Any change 
in the CONSULT ANT's key representative will be made by request, in writing, to be 
approved by HART. The CONSULTANT's key representative shall be experienced and 
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qualified in the type of work involved and shall be directly responsible for the prosecution 
of the Work under this Agreement. 

The Parties to this Agreement will make all reasonable efforts to retain the same 
key representative in order to maintain continuity of effort and control. 

C. RESERVED 

D. INSURANCE 

Section 4.3.2, paragraph 5 of the General Terms and Conditions is hereby deleted 
in its entirety and replaced with the following: 

"5. Be provided by insurers authorized to provide insurance in the 
State of Hawaii, and with a current Best's rating of not less than A
or otherwise as approved by HART;" 

Section 4.3.3, paragraph 3 of the General Terms and Conditions is hereby 
deleted in its entirety and replaced with the following: 

"3. Certificates shall show the Certificate Holder as the Honolulu 
Authority for Rapid Transportation, and be delivered to the 
Executive Director and CEO, 1099 Alakea Street, Suite 1700, 
Honolulu, Hawai'i 96813. Certificates shall name the Honolulu 
Authority for Rapid Transportation and the City and County of 
Honolulu as additional insureds." 

E. MODIFICATIONS 

Section 5.1.1 (c) of the General Terms and Conditions is hereby deleted in its 
entirety and replaced with the following: 

"(c) Within thirty (30) days after receipt ofa written change order, 
unless the period is extended by the Officer-in-Charge in writing, the 
CONSULTANT shall respond with a claim for an adjustment. The 
requirement for a timely written response cannot be waived and shall be a 
condition precedent to the assertion of a claim." 

Section 5.2 of the General Terms and Conditions is hereby deleted in its 
entirety and replaced with the following: 

"5.2 PRICE ADJUSTMENT. 

Special Provisions 

(a) Any adjustment in contract price pursuant to a clause in the 
contract shall be made in one or more of the following 
ways: 

I. By agreement on a fixed price adjustment before 
commencement of the pertinent performance; 

2. By unit prices specified in the contract or 
subsequently agreed upon before commencement of 
the pertinent performance; 
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(b) 

F. DELAY 

3. By the costs attributable to the events or situations 
under such clauses with adjustment of profit or fee, 
all as specified in the contract or subsequently 
agreed upon before commencement of the pertinent 
performance; 

4. In any other manner as the parties may mutually 
agree before commencement of the pertinent 
performance; or 

5. In the absence of agreement between the parties, the 
provisions of section 103D-501(b)(5), HRS, shall 
apply. 

Submission of costs or pricing data. The CONSULTANT 
shall be required to submit cost or pricing data if any 
adjustment in contract price is subject to the provisions of 
section 1030-312, HRS. The submission of any cost or 
pricing data shall be made subject to the provisions of 
subchapter IS, chapter 3-122. A fully executed change 
order or other document permitting billing for the 
adjustment in price under any method listed in paragraph 
(a)(I) through (a)(4) above shall be issued within ten days 
after agreement on the method of adjustment. 

Section 6.2 of the General Terms and Conditions is hereby deleted in its entirety 
and replaced with the following: 

"6.2 DELAY. If any excusable delay occurs, it shall be dealt with in 
accordance with subsection 9.2.3, Excuse for nonperformance or delayed 
performance. No extension oftime however, shall be granted unless the written 
application therefore stating in detail the cause or causes of delay is filed by the 
CONSULT ANT with the Officer-in-Charge within thirty (30) days after the 
commencement of the delay. No such extension shall be deemed a waiver of the 
right of the Officer-in-Charge to require the completion of services under the 
contract within the time required herein as so extended by the specific terms of 
such extension or extensions, nor a waiver of right to terminate the contract for 
any other or additional delay not covered by the specific terms of such extension 
or extensions. The number of days of each extension of time shall be determined 
by the Chief Procurement Officer upon the recommendation of the Project 
Manager." 

G. LIQUIDATED DAMAGES 

Section 6.6 of the General Terms and Conditions, entitled "LIQUIDATED 
DAMAGES", is hereby deleted in its entirety. 
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H. SAFETY AND SECURITY CERTIFICATION 

A new Section 6.8 of the General Tenns and Conditions, entitled "SAFETY AND 
SECURITY CERTIFICATION ", is hereby inserted. 

"6.8 SAFETY AND SECURITY CERTIFICATION. 

Special Provisions 

(a) The purpose of the safety and security certification is to 
ensure that : 

(b) 

1. The design, construction, fabrication, installation, 
testing, and commissioning of all safety- and 
security-certifiable elements (civil, structural, and 
systems) have been evaluated for confonnance 
with the safety and security design criteria and 
specifications requirements and to verifY their 
readiness for operational use; and 

2. The rail system is operationally safe and secure 
for customers, employees, emergency responders, 
and the general public. 

The objective is to achieve an acceptable level of risk 
through a systematic approach to safety hazard and security 
vulnerability management, design criteria adherence, 
specification and construction compliance, and testing and 
commissioning verification. 

(c) The CONSULTANT shall implement and successfully 
complete safety and security certification for all certifiable 
elements contained in the Agreement. Safety and security 
certification shall be conducted in accordance with the 
latest version of the Federal Transit Administration (FTA) 
Handbook for Transit Safety and Security Certification as 
tailored to the CONSULTANT's scope of work. HART 
has developed a Project Safety and Security Certification 
Plan (SSCP) based on FT A guidelines to describe how 
these activities will be implemented for the HRTP. The 
CONSULTANT's activities include, but are not limited to, 
the following: 

1. Participate in safety and security committees and 
working groups established by HART to perfonn 
safety and security certification activities as 
requested. 

2. Demonstrate within its schedule the integration 
and completion of safety and security certi fication 
activities, including the development and 
completion of Confonnance Checklists. 
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3. Develop and support the development of safety 
and security analyses for safety and security 
certifiable elements as needed. 

4. Support the resolution of identified safety hazards 
and security vulnerabilities identified through 
safety and security analyses. 

5. Submit completed and signed Conformance 
Checklists to HART for review and acceptance. 

6. Submit supporting verification documentation to 
demonstrate that the design has incorporated and 
complies with safety and security design criteria 
and requirements provided in the contract 
documents . 

7. Submit required documents using HART's 
document management system for safety and 
security certification. 

8. IdentifY on its organization chart the 
representative assigned to manage and facilitate 
the CONSULTANT's implementation of the 
safety and security certification process. 

The safety and security certification process for each 
certifiable element is not complete until Conformance 
Checklists that are completed, signed, and submitted by the 
CONSULT ANT have been reviewed and accepted by 
HART. Additional requirements for safety and security 
certification are detailed in the Project SSCP. The 
CONSULTANT shall refer to Engineering Data for a copy 
of the Project SSCP." 

I. FIELD SAFETY AND SECURITY 

A new Section 6.9 of the General Terms and Conditions, entitled "FIELD 
SAFETY AND SECURITY", is hereby inserted. 

"6.9 FIELD SAFETY AND SECURITY 

Special Provisions 

(a) The CONSULTANT is responsible for initiating and maintaining a 
safety and health program that complies with applicable local, state 
and federal occupational safety and health regulations, including 
but not limited to the Hawaii Administrative Rules, Title 12, 
Department of Labor and Industrial Relations Subtitle 8, Division 
of Occupational Safety and Health Part 3, Construction Standards. 

(b) The CONSULTANT shall be familiar with the Honolulu Rail 
Transit Project Construction Safety and Security Plan (CSSP) 
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( (e) 

Special Provisions 

current revision and comply with applicable sections, such as, but 
not limited to visitor control, public access, first aid/emergency 
response, safe work practices, personal protective equipment and 
safety and security reporting requirements. All personnel who have 
a need to access field locations must attend the HART Safety and 
Environmental Orientation. 

The CONSULTANT shall designate at least one person as the 
Safety and Security Representative (this may be a collateral duty 
position and/or prime sub-consultant designee) to be on-site any 
time field activities are taking place and is responsible to ensure 
the proper implementation of the Site-Specific Safety and Security 
Plan (SSSP). The Safety and Security Representative shall have 
completed the OSHA 10 Hour Construction Safety Outreach 
Program or equivalent and be a competent person for applicable 
subject matter including, but not limited to, fall protection, 
excavation and trenching, the control of hazardous energy (Lock 
Out Tag Out (LOTO) Procedure), scaffolding and confined spaces. 

The CONSULTANT shall ensure employees, subconsultants 
and/or subcontractors comply with applicable regulations and the 
SSSP submitted by CONSULTANT for this project. 

The CONSULTANT shall submit an SSSP, which shall address 
field work-related hazards and mitigation measures. This plan shall 
take into account all work, including any activities subcontracted. 
This plan must be compatible with the CONSULTANT's overall 
safety and health program and be submitted to the HART Safety 
and Security Manager for review and acceptance 30 days prior to 
field work taking place. The SSSP shall at minimum contain the 
following information: 

I. Title, signature and phone number of the Plan Preparer (this 
person must be a qualified person), Company Officer and 
Safety and Security Representative (SSR). 

2. Background information: CONSULT ANT name, Contract 
name and number, Description of work to be performed 
(with attention to field related work). 

3. Responsibilities and Lines of Authority. Include a statement 
of the Prime CONSULTANT's ultimate responsibility for 
the implementation of the SSSP. Identification and 
accountability of subconsultants, subcontractors and 
personnel responsible for safety at all levels. Provide to 
HART to review the SSR's qualifications and letter of 
designation assigning the authority to carry out safety and 
security responsibilities. HART will review the 
qualifications for acceptance. 

Airport Station Group 

- 10- October 2012 



( 4. 
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7. 

8. 

9. 

( 10. 

II. 

l 

Special Provisions 

Safety Policy Statement detailing the CONSULTANT'S 
commitment to providing a safe and healthy workplace for 
all employees. 

Training. Provide a statement requiring completion of the 
HART Safety and Environmental Orientation for all 
personnel prior to accessing field work locations. List end 
user, competent or qualified person training requirements, 
as applicable. 

List procedures for field site inspections and 
documentation. Include the assignment of this 
responsibility, frequency and documentation method. 

List procedures for complying with applicable portions of 
the CSSP. 

Emergency Planning. Describe emergency plan and means 
to ensure employees are not permitted to work alone and to 
ensure an effective means of emergency communication is 
provided, readily available and in working condition. 

Describe method of providing drinking water, toilet and 
washing facilities. 

First Aid and CPR training. Describe methods to ensure 
and provide copies of at least two employees on site who 
are qualified/certified to administer first aid and CPR and 
provision of first aid kit (type/size). 

Personal Protective Equipment. At minimum, but not be 
limited to all personnel, including visitors, on work site 
locations associated with the PROJECT shall wear the 
following minimum PPE: 

i) Head protection complying with ANSI 
Z89. )-2009 and ANSI Z89.2-2009 shall be 
worn at all times when on the work site. 

ii) High visibility, retro-reflective clothing 
(class 2 or 3) complying with ANSI/ISEA 
107,23 CFR Part 634, MUTCD 6E-3, and 
29 CFR 1926.201(a) shall be worn at all 
times within the traffic work zone. 

iii) Eye protection complying with ANSI Z87.1-
2003 shall be worn at all times on when on 
the work site. 

iv) Foot protection complying with ASTM 
F2413-0S or ANZI Z41-1999 shall be worn 
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at all times when on the work site. Work 
boots are the preferred type of protective 
footwear. No tennis-type shoes are 
permitted. 

Hearing protection with a Noise Reduction 
Rating (NRR) appropriate for the exposure 
shall be worn by personnel exposed to noise 
levels in excess of the 29 CFR 1926.101 
Table D-2 Permissible Exposure Limit 
(PEL). When in the field, personnel must 
have hearing protection readily available for 
use. 

12. Hazardous substances. Describe when any hazardous 
substances are to be procured, used, stored or disposed. 
Provide a hazard communication program and describe 
how Material Safety Data Sheets (MSDSs) will be made 
readily available for review. Employees shall have received 
training in hazardous substances being used and emergency 
equipment (such as eye wash) shall be readily available at 
the work area. 

13. 

14. 

Describe how traffic control will be accomplished in 
accordance with the Department of Transportation Manual 
for Uniform Traffic Control Devices (current edition). 

Control of Hazardous Energy (LockoutiTagout). Describe 
procedures to ensure adequate control of energy before an 
employee performs any inspection, servicing or 
maintenance on any equipment where the unexpected 
energizing or startup of the equipment could occur." 

J. PAYMENT 

Section 8.2 of the General Terms and Conditions, entitled "PROGRESS 
PAYMENT", is hereby deleted in its entirety and replaced with the following: 

"8.2 PAYMENT 

Special Provisions 

(a) Payments to the CONSULTANT for Work satisfactorily performed 
will be made according to the mutually-agreed Schedule of 
Milestones: 

I. Scope of Payment. The CONSULTANT shall receive and 
accept compensation provided for in the Agreement as full 
payment for performing all Work under the Agreement in a 
complete and acceptable manner and for all risk, loss, 
damage, or expense of whatever character arising out of the 
nature of the Work or the prosecution thereof. 
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2. Payment Concept. Payment will be calculated using the 
Schedule of Milestones ("SM") Pay Item table. 

3. Payment does not imply acceptance of the Work. The 
granting of any payment by HART, or the receipt thereof by 
CONSULTANT, shall in no way imply acceptance of the 
Work. Such Work, equipment, components or 
workmanship that do not conform to the requirements of 
this Agreement may be rejected by HART and in such case 
must be replaced by CONSULTANT without delay. 

(b) Payment will be based on the SM. 

(c) 

Within forty (40) days upon receipt ofNTP # I a, the 
CONSULTANT is required to breakdown the Work into 
milestones and submit the SM for approval and acceptance by 
HART. The SM is intended to provide linkage between the 
Baseline Design Schedule and the PROJECT Work Breakdown 
Structure ("WBS") provided by HART. The SM is to be organized 
by NTP and itemized by Pay Items. The CONSULTANT is to be 
paid upon satisfactory completion of SM Pay Item(s). 

I. Pay Item measurement and payment shall be based on lump 
sum values assigned to all SM Pay Items. Completion of 
Milestones is the basis for payment. 

2. Request for Monthly Payment. The CONSULTANT shall 
submit monthly pay requests using Contract Management 
System procedures for HART to review. The request shall 
consist of the SM Pay Items for the current month and 
cumulative to date. An updated SM, Baseline Design 
Schedule, and a progress narrative addressing, at a 
minimum, areas of concern shall be included with each pay 
request. 

HART's obligation to make timely payment and the statutory 
interest that accrues to any late unpaid balance shaH be according 
to HRS § 103-10." 

K. RET AINAGE 

Section 8.5 of the General Terms and Conditions, entitled "RETAINAGE", is 
hereby deleted in its entirety. 

L. PROMPT PAYMENT BY CONTACTORS TO SUBCONTRACTORS 

Section 8.6 of the General Terms and Conditions, entitled "PROMPT PAYMENT 
TO SUBCONTRACTORS," is hereby deleted in its entirety and replaced with the 
following: 

Special Provisions 
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"8.6 PROMPT PAYMENT BY CONTRACTORS TO 
SUBCONTRACTORS 

(a) Generally. Any money paid to a contractor shall be 
disbursed to subcontractors within ten (10) days after 
receipt of the money in accordance with the terms of the 
subcontract; provided that the subcontractor has met all the 
terms and conditions of the subcontract and there are no 
bona fide disputes on which the procurement agency has 
withheld payment. 

(b) Final Payment. Upon final payment to the contractor, full 
payment to the subcontractor, including retainage, shall be 
made within ten (10) days after receipt of the money; 
provided that there are no bona fide disputes over the 
subcontractor's performance under the subcontract. The 
final payment request shall be properly documented as 
required under HAR § 3-125-23 (4). 

(c) Penalties. The contractor may be subject to a penalty of 
one and one-half (I y,) percent per month on the 
outstanding amounts due that were not timely paid to the 
subcontractor and if subcontractor satisfied the conditions 
set forth in HAR § 3-125-23 

VIII. FEDERAL CLAUSES 

FEDERAL FUNDING, INCORPORATION OF FTA TERMS, AND CHANGES 
TO FEDERAL REQUIREMENTS 

This Agreement includes, in part, certain standard terms and conditions required by the 
FT A, whether or not expressly set forth in the Agreement provisions. All provisions required by 
the FTA, as set forth in FTA Circular 4220.1F, as amended, will be incorporated by reference. 
Anything to the contrary notwithstanding, all FT A mandated terms and conditions will be 
deemed to control in the event of a conflict with other provisions contained in the Agreement. 
The CONSULTANT shall not perform any act, fail to perform any act, or refuse to comply with 
any HART requests which would cause HART to be in violation of FTA terms and conditions. 
This Agreement will be subject to any financial assistance agreement between HART/City and 
the FT A and all laws, regulations, guidelines, and provisions of the financial assistance 
agreement will apply to the Agreement and will be incorporated by reference as if fully set forth 
therein. 

The CONSULTANT shall at all times comply with all applicable Federal Government 
laws and regulations, including without limitation FT A regulations, policies, procedures and 
directives, including those listed directly or by reference in Applicable Grant Agreements 
between HART/City and FTA relating to HRTP, as they may be amended or promulgated from 
time to time during the term ofthe Agreement (collectively, "Federal Requirements"). These 
Federal Requirements may change and the changed Federal Requirements will apply to this 
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Agreement as required unless the Federal Government determines otherwise. The 
CONSULT ANT's failure to comply with the Federal Requirements shall constitute a material 
breach of the Agreement. 

The Federal Requirements are contained in Exhibit 8, attached hereto and incorporated by 
reference. 

IX. ASSIGNMENT 

CONSULTANT agrees that CONSULTANT shall not transfer or assign this Agreement 
in whole or in part, except by an instrument, in writing, approved by HART. 

X. HEADINGS; GENDER; NUMBER 

The titles of headings of Sections, Subsection and Paragraphs are intended for 
convenience of reference and shall not be considered as having any bearing on their 
interpretation. 

All words used in the singular shall extend to and include the plural. All words used in 
the plural shall extend to and include the singular. All words used in any gender shall extend to 
and include all genders. 

XI. REFERENCES TO THE CITY AND COUNTY OF HONOLULU 

The acronym "HART" shall be substituted for "City and County of Honolulu", 
"CITY", "Rapid Transit Division", and "RTD" wherever those terms appear in the Request for 
Qualifications and Contract Documents inclusive of all Addendums, unless the context clearly 
indicates otherwise. 
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All defined terms in the Agreement and the Special Provisions shall have the same meaning in this Exhibit 1. 

Project Purpose and Description 

The CONSULTANT will provide architectural and engineering services necessary for the design and preparation of 
final construction plans, detailed specifications and other contract documents for the Airport Station Group ("ASG") 
Contract for the Honolulu Authority for Rapid Transportation ("HART'). 

A description of the Scope of Work (SOW) to be performed under this Agreement and deliverables is set forth in this 
Exhibit 1. 

This Scope of Work and accompanying budget/fee estimate assumes that the ASG Design Schedule will not require 
significant revisions due to the schedules of interfacing contracts such as the Airport Section Guideway and Utilities 
Contract ("Guideway"), the Maintenance and Storage Facility Design-Build Contract, and the Core Systems Design
Build-Operate-Maintain Contract ("Core Systems Contract", or II CSC"). If changes to the durations or sequencing of 
the design work due to interfaces with other contracts are required, HART will consider adjustment to the ASG 
Contract duration stated herein. 

The Airport Station Group consists of four (4) elevated Stations at the following general locations: Pearl Harbor Naval 
Base, Honolulu International Airport, Lagoon Drive, and Middle Street. The general description of the Stations is as 
follows: 

Pearl Harbor Naval Base Station: The elevated Station guideway structure and 240-feet long side platforms are 
located in the median of Kamehameha Highway just east of the Radford Drive/Makalapa Road intersection. 
Canopies are provided to shetter a part of each platform. A single entry building and separate Ancillary Structure and 
Systems Site #25 (to be designed by others) are located on the parcel to be acquired by HART from the U.S. Navy at 
the northeast corner of the intersection. The Ancillary Structure is a single story building housing the Train Control 
and Communications Room (TCCR)/Uninterruptible Power Supply (UPS) and Mechanical Room. The Systems Site 
#25 is located to the rear of the parcel with service vehicle access provided via a driveway (included in this scope of 
work) connecting to Kamehameha Highway. The Station entry building provides a single ground-level connection to 
the Station platforms from the mauka side of Kamehameha Highway. No connection to the Navy's sewer system is 
allowed and there is no City sewer system available in the neighborhood. Include an on-site holding tank with 
pumping service in the scope of this station to support waste water from the station facilities. The Navy does allow 
the water service connecting to a non-Navy facility through the establishment of a Utility Sales Agreement (USA) with 
the Navy. Accommodations for installation of Ticket Vending Machines (TVM) and fare gates (including conduit for 
power and data), vertical circulation elements (stairs and an elevator), a restroom, janitor storage room, elevator 
equipment room, trash room and the electrical room shall be made in the entry building. Accommodations for an 
escalator shall be made on the mauka side of the building. The entry building connects to the Station platforms via a 
concourse-level and platform-level pedestrian bridges. Stairs are provided to connect between the platform and the 
concourse on each side of the guideway. An elevator is also provided between the eastbound platform and 
concourse. The TVMs, fare gates, and escalator are not included in this contract. Visual barriers will be included to 
screen the public's view of facilities as required by the Navy. 

Honolulu International Airport Station: The elevated guideway Station is located between the lei stands and parking 
toll stations just makai of Ala Onaona Street within the airport complex. The single entry building is located directly 
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beneath the 240-feet long side platforms. Canopies are provided to shelter a part of each platform. Entry to the 
Station is via the ground floor on the west side of the entry building through a fare gate module that has provisions 
(including conduit for power and data) for future installation of TVMs and fare gates. The entry building contains 
vertical circulation elements (stairs and elevators; no escalators), elevator machine rooms, trash room, mechanical 
room, a restroom, staff room, janitor storage room, electrical room and a TCCRIUPS room. Adjacent to the entry 
building is a Systems Site #27 (to be designed by others), which includes a TPSS ancillary building that has driveway 
access from Ala Onaona Street and is surrounded by a masonry wall fence. TPSS foundation, access driveway and 
coordination of conduit infrastructure are included in this scope of work. Ticket vending machines, fare gates, TPSS, 
and Ala Onaona Street realignment are not included in this contract. 

Lagoon Drive Station: The Lagoon Drive Station is an elevated Station with 240-feet long side platforms located in 
the median of Waiwai Loop just east of Lagoon Drive. Two (2) entry buildings are located on either side of the 
guideway at the west end of the Station and provide direct access to the platforms. No concourse is provided in order 
to meet Station height restrictions due to the airport's runway protection zone. The entry buildings are mirrored about 
the guideway centerline and are oriented to provide entry from the west. The buildings' fare gate modules contain 
provisions (including conduit for power and data) for future installation of TVMs and fare gates. The entry buildings 
also contain the vertical circulation elements (stairs and elevators but no provisions for escalators), janitor storage 
room, electrical closet, trash room, and elevator equipment room. The entry building on the mauka side of the 
guideway also contains a restroom. Pedestrian bridges connect the entry buildings directly to the Station platforms. 
Canopies are provided to shelter a part of each platform. Emergency egress stairs are provided near the eastern end 
of both platforms and offer ground-level exits to Waiwai Loop. 

The makai entry building parcel contains a small kiss-and-ride lot with provisions for Handi-van parking. The mauka 
entry building parcel contains an Ancillary Structure with driveway access from Lagoon Drive and houses the 
electrical room, TCCRIUPS room, and a mechanical room. The transformer that provides power to the Station is 
located adjacent to the Ancillary Structure. Ticket vending machines, fare gates, and TPSS, are not included in this 
contract. 

Middle Street Station: The elevated Station is located across from the Middle Street Bus Transit Center on the makai 
side of Kamehameha Highway and directly above Kalihi Stream. Canopies are provided to shelter a part of each side 
platform. Both platforms are accessed via a concourse and entry building on the mauka side of Kamehameha 
Highway. Normal access to the two (2) side platforms is provided via stairs and elevators from the concourse located 
approximately in the middle of the platforms. The concourse crosses Kamehameha Highway and terminates on the 
Koko Head side of Kalihi Stream, where the concourse foundation and columns could be constructed outside of the 
stream bank. The elevator between the concourse and the makai-side platform is located at the end of the 
concourse. This elevator could be later modified to extend to the ground level, should there be a need to construct 
an entry building on the makai side of Kamehameha Highway. 

The Station entry building is located on the Middle Street Bus Transit Center parcel at the west end of the platform 
and contains stairs, escalator, and an elevator along with the elevator machine room. The entry building connects to 
both platforms via a concourse-level pedestrian bridge that also contains the fare gate module and its future 
provisions (including conduit for power and data) for ticket vending machines (TVMs) and fare gates. Other facilities 
housed at the concourse level include elevator machine rooms, a restroom, electrical room, janitor closet and a trash 
room. Access to the platform is provided via stairs and elevators. 
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( In addition, the Station's development includes two (2) ancillary facilities; both structures are situated on the Ewa-side 
of Kalihi Stream, makai of Kamehameha Highway. One (1) contains the TCCRIUPS room along with mechanical and 
electrical rooms and the second is Systems Site #19 (to be designed by others), which includes a TPSS ancillary 
building along with switchgear for the TPSS, and transformer for Station power. TPSS foundation, access driveway 
and coordination of conduit infrastructure are included in this scope of work. An all weather access driveway is 
required to access the Systems Site. TCCR building found~tions and. Systems ductline infrastructure connecting to 
the guideway columns are included in this scope of work. TVMs, fare gates, escalator, TPSS, switchgear, and 
transformer are not included in this contract. 

The mauka side access pocated at the Middle Street Bus Transit Center] and the site for the ancillary facilities [makai 
side of Kamehameha Highway] lie within FEMA flood hazard zones. The geological conditions of this estuarine area 
are known to be soft and compressible. Excepting very lightly loaded improvements and structures the prevailing soft 
ground is not suitable for any significant loadings. As such any permanent facilities will either need to be designed 
for several inches of settlement or mitigate the settlement by design. 

Approach to Estimates of Construction Cost 

It is in the best interest of the public, and the intent of HART, that the Project designed by the CONSULTANT, be 
constructed within the funds allocated in the Construction Budget. The CONSULTANT will provide Estimates of 
Construction Cost as described below. 

The Construction Budget is: 
a. The amount of the appropriation budgeted for the construction contract package for this scope of work. 
b. Represents the maximum amount HART is authorized to spend for construction of this scope of work. 
c. Defined as the "Construction Budget". 

Preparation of Estimates of Construction Cost: 
All Estimates of Construction Cost shall be provided in the format to be provided by HART. The CONSULTANT will 
evaluate updated Estimates of Construction Cost at each milestone submittal and compare them to project 
Construction Budget. In the event the project cannot be designed within the Construction Budget, without 
disregarding sound principles of design or in the event the CONSULTANT is requested by any person, agency, or 
public body to make any changes in design involving quality or quantity, which will increase the cost of the work to an 
amount which is in excess of the Construction Budget limitation, the CONSULTANT will give written notice, at once 
and in any event, within seven (7) days to HART. In the ab~ence of an amendment to the design contract in writing, 
the CONSULTANT will not design work at the request of any person, agency, or public body in which the estimated 
cost will be in excess of the amount of the Construction Budget. The CONSULTANT will recommend changes to 
project elements to bring costs back in line with the Construction Budget. 

In addition to the Construction Documents, the CONSULTANT shall submit in writing to HART a Final Estimate of 
Construction Cost. The CONSULTANT shall keep HART informed of any adjustments to previous Estimates of 
Construction Cost necessitated by changes in scope, requirements, or market conditions. All Estimates of 
Construction Cost prepared by the CONSULTANT shall contain such provisions for inflation or deflation as may be 
reasonably anticipated within the construction industry. The inflation or deflation factor shall be applied based upon 
the anticipated start date of construction or other date as identified by HART. 

Design to Construction Budget: 
It shall be the responsibility of the CONSULTANT to design the Project so that the Estimate of Construction Cost will 
not exceed the Construction Budget. Should .the CONSULTANT's final Estimate of Construction Cost exceed the 
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( Construction Budget identified by HART, the CONSULTANT shall immediately give written notice to HART. The 
CONSULTANT, without additional compensation, shall revise the Construction Documents as necessary (and agreed 
to by HART) to comply with the Construction Budget for Cost of the Work. The CONSULTANTs modifications shall 
be limited to the CONSULTANT's responsibility under this Scope of Work. 

Approach to Submittal Documents and Final Construction Contract Documents 

The submittals (Interim Design and Final Design) and final Construction Contract documents developed by the 
CONSULTANT shall be of an appropriate layout, scale and clarity in order to convey the information for review by 
HART and construction by the CONTRACTOR. In particular, all station and ancillary building plans, elevations and 
sections shall include: 

a. Architectural floor and RCP plans of sufficient scale to indicate all room dimensions and notes in appropriate 
text size 

b. All corresponding discipline floor plans to match architectural scale 
c. Sheet layout of all corresponding discipline plans to have same match lines 
d. Architectural building elevations to match scale of floor plans 

The CONSULTANT shall submit six (6) half-size hard paper copies of each PE, 10 and FD progress and milestone 
submittal for review by HART. 

Design Packages and Duration of Contract 

NTP#1a Review 
NTP#1b 

Review NTP#2 Review NTP#3 Review RFC 
(40 days) (10 

(90 days) 
(30 (120 days) (30 (60 days) (30 (30 

days) days) days) days} days} 

The work in this ASG Contract will be phased to allow development of the design to occur in accordance with Federal 
Transit Administration (FTA) procedural requirements. The design phases will be initiated by a Notice to Proceed 
(NTP) issued by HART. The duration of "days" outlined in this SOW shall mean calendar days unless otherwise 
noted. A total of six (6) NTPs are anticipated, as follow: 

• NTP #1a - Workshop, Design Schedule and Schedule of Milestones (SM) 
• NTP #1 b - Revisions to Preliminary Engineering (PE) 
• NTP #2 - Interim Design (10) 
• NTP #3 - Final Design (FD) 
• NTP #4 - Design Support During Bidding 
• NTP #5 - Design Support During Construction 

Note that CONSULTANT will proceed with due diligence to meet the Design Schedule/Durations described below. 
However, CONSULTANT is not responsible for delays caused by Outside Agencies (e.g. Utility Companies). 

The following description of the phases of work is as submitted to the CONSULTANT by HART, and reviewed by 
CONSULTANT. 
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( NTP #1 a - Workshop, Design Schedule and Schedule of Milestones (SM) 

The work to be performed under this NTP will consist of the following activities: 

• Provide HART within ten (10) working days of receipt of NTP #1a with a DRAFT Detailed Design Schedule 
and SM that includes all work for which the CONSULTANT expects to be compensated and a FINAL SM to 
HART by the conclusion of NTP#1 a. The intent .of the D~FT Baseline Design Schedule and SM is to 
establish the logic of the schedule and milestones for HART's review and concurrence prior to establishing 
the fully loaded SM. The SM is to be organized by NTP and will serve as the basis for payment. The 
CONSULTANT's Baseline Design Schedule must conform to the SM and include all review times required 
by HART. The CONSULTANT shall update the Baseline Design Schedule on a monthly basis. HART and 
the CONSULTANT shall reach agreement on the proposed Baseline Design Schedule and SM at which 
time HART will approve the SM and issue NTP #1 b. The SM format shall follow the sample SM provided to 
the CONSULTANT. 

• A 3-day Design Workshop is included in this phase, as well as the initiation of the Right of Entry permitting 
request process for field investigations such as geotechnical work and topographic surveying. 

• The right of entry permitting request process for field investigations will be initiated during this phase. The 
right of entry request format shall be done by submitting CONSULTANT information as directed by HART. 

• Duration of NTP #1 a is forty (40) days. 
• HART review: ten (10) days. 

NTP #1 b - Revisions to Preliminary Engineering (PE) 

The work to be performed under this NTP will consist of the following activities: 

• Commencing with agreement on NTP #1 a, CONSULTANT will revise the current drawings to a PE level. 
• Periodic Design review meetings, led by the ProjecUDesign Manager, will be held for all four (4) stations. 
• Presentation materials, including plans, sections, perspective renderings, charts, PowerPoint slides and 

other appropriate information, will be prepared for a community presentation. The materials will include 
displays of the layout and features of the stations. 

• Perform cost estimation to ensure the design is within budget. 
• Ensure compliance of PE design with FEIS/ROD, applicable codes, regulations and design standards. 
• Duration for ASG PE design: ninety (90) days. 
• HART review: thirty (30) days. 
• Incorporation of HART comments: Not to exceed thirty (30) days, and to start concurrently with NTP#2. 

NTP #2 - Interim Design (10) 

The work to be performed under this NTP will consist of the following activities: 

• Commence ID drawings, detailed working drawings and specifications. 
• Periodic Design review meetings, led by the ProjecUDesign Manager, will be held for all four (4) stations. 
• Incorporate Project standard details provided by HART and develop Project specific details as required; 

provide consistent material selection that considers pedestrian safety, durability, maintenance, 
sustainability, and aesthetics relating to the transit environment. 

• Perform cost analysis to ensure that the design is within budget. 
• Duration for ASG Interim Design: one hundred twenty (120) days. 
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( • HART review: thirty (30) days. 
• Incorporation of HART Comments: Not to exceed thirty (30) days, and to start concurrently with NTP #3. 

NTP #3 - Final Design (FD) 

The work to be performed under this NTP will consist of the following activities: 

• . Commence FD and preparation of construction contract documents. 
• Provide detailed construction contract documents to permit accurate cost estimating and expedite 

construction activities. 
• Periodic Design review meetings, led by the ProjecUDesign Manager, will be held for all four (4) stations. 
• The duration of NTP #3, prior to submittal of draft camera-ready final documents to HART assumes the 

following: 
o Final Design: sixty (60) days. 
o Thirty (30) days for HART review. 
o Thirty (30) days for the CONSULTANT to incorporate review comments and prepare final 

advertisement-ready ("ad-ready") construction documents suitable for obtaining building permit(s). 
• Prepare presentation materials, including plans, rendering elevations, PowerPoint slides, and other 

appropriate information indicating the features of the FD for a community presentation. 

NTP #4 - Design Support During Bidding 

The work to be performed under this NTP will consist of the following activities: 

• Assist HART in the solicitation of the construction contract including provisions of technical design support 
for questions or RFl's posed by potential bidders. 

• Duration is based on HART's advertisement and bidding schedule. 
• Fees and expenses are to be included in th~ fee proposal. 

NTP #5 - Design Support During Construction 

The work to be performed under this NTP will consist of the following activities: 

• Assist HART in resolving design issues during construction. 
• Duration is based on HART's approved construction schedule. 
• Fees and expenses are to be included in the fee proposal. 

Project Team 

The CONSULTANT will be organized to provide a structure that will seamlessly integrate with HART. The team is 
populated with personnel with direct relevant experience in transit system design, with a particular emphasis on the 
unique requirements of this project: modular architecture, local geotechnical and civil expertise, as well as community 
outreach and coordination and design system integration. 

CONSULTANT has a dedicated transit project office located at 1003 Bishop Street, in downtown Honolulu. In 
addition the CONSULTANT's Honolulu Corporate office is located at 1001 Bishop Street. Both offices are 
conveniently located across the street from HART office and have the facilities to house all project coordination 
meetings with HART and other program staff. The project office will be the work location for the following Key 
Personnel: 
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1. Project Manager! Design Manager - Kyle Williams 
2. Interface Manager - Bart Kane 

Project Director, Rudy Mina will be located at AECOM's Honolulu Corporate office at 1001 Bishop Street, adjacent to 
the dedicated project office. Chief Civil Engineer, Diane Kodama, will also be located in the AECOM Honolulu office; 
Chief Architect, James Stone, will be located at Group 70's Honolulu office; and Chief Structural Engineer, Ken 
Hayashida, will be located at Kai Hawai'i Honolulu office. 

Other project design staff will be located in AECOM's Honolulu office and specific subconsultant offices located in 
Hawaii, while others will be located on the Mainland. Work performed on the Mainland will be limited to architectural 
production in other AECOM offices on the West Coast. Some interface coordination reviews may be conducted from 
our staffs other offices in order to perform these reviews in the most efficient manner. As necessary, task designers 
will travel to or temporarily relocate to Hawaii to ensure coordination and communication. 

All subconsultants' offices are located in Oahu, Hawaii, within close proximity of both the CONSULTANT project 
office, as well as HART's office. 

The attached (Chart 1) is an updated organization chart identifying the location of all Project Team Leaders. 

Kyle Williams, the Project Manager! Design Manager, will be the single point of contact for the AECOM team and 
will represent the team for all technical and contractual matters. Kyle will be located full time in Honolulu in the 
dedicated project office for the duration of the design. 

James Mulhearn, Project Controls, will be responsible for providing oversight and maintaining the Schedule of 
Milestones (SM), contract management, progress reporting, overseeing document control, and managing the 
administrative and support staff. James is located in Honolulu in the dedicated project office. 

Courtney Gonzalez, the Quality Assurance Manager, will be responsible for the development of the Quality 
Assurance Plan and conducting quality audits (AECOM and subconsultants). During the execution of the project, 
Courtney will be stationed out of the AECOM Oakland office, and will travel to Hawaii as necessary to ensure Quality 
Assurance. Courtney will report directly to Rudy Mina, the Principal in Charge. 

James Stone, the Chief Architect, will oversee all architectural activities including Station design, structural design, 
mechanical design, and lighting and interior electrical design. James will be located in Group 70s Honolulu office. 
The majority of this design effort will be performed out of the project office: Group 70 will be responsible for the Pearl 
Harbor Naval Base Station; KY A Design Group will be responsible for the Honolulu International Airport Station; 
WCIT Architecture will be responsible for Lagoon Drive Station; and AECOM will be responsible for the Middle Street 
Transit Center. 

Diane Kodama, the Chief Civil Engineer, will oversee the various civil disciplines including site design, electrical 
design, geotechnical, utilities, traffic, and landscaping. Diane is currently assigned to the AECOM Honolulu office. 
This design effort will be performed in several offices, outside of the project office: Site design and utility relocation 
will be performed by AECOM in the Honolulu office. Electrical design support will be performed by Ronald N.S. Ho & 
Associates, led by Steven Sakai. Their office is located within three (3) miles of the project office. Traffic engineering 
will be performed by Wilson Okamoto Corp.'s Pete Pascua. Their office is located within three (3) miles of the 
project office. 
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( Bart Kane, the Design Interface Manager, will be responsible for the coordination of the various design teams and 
stakeholders. On island presence is critical for this activity. Bart will be on island periodically, and a local Interface 
Coordinator will be located full time in Honolulu in the project office. 

Ken Hayashida, the Chief Structural Engineer, will be responsible for the coordination of the structural design teams. 
Ken will be located in the Kai Hawai'i Honolulu office. 

Outreach will be performed by Bright Light Marketing Group's Lynette Lo Tom. Bright Light Marketing Group is 
located in Honolulu across the street from the HART office and in the same building complex as the project office. 
Bright Light Marketing Group has a thorough knowledge of local issues key to the success of the project. 
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Organization Chart 
[HI/CAl Personnel splitting time between 

Hawai'i and California 

STRUCTURAL ENGINEERING 
Craig Sakanashi, PE (SH) 

SCOUR ANALYSIS 
A, Jake Gusman, PE, DWRE (VIq 

RENDERING AND VISUALIZATIONS 
Hiloshi Hida, AIA(GRJ 

SUSTAINABILITY COORDINATOR 
Jason Selly, LEED AP (ilAj 

ELECTRICAL DESIGN MANAGER 
t Steve Sakai, PE IRH) 

GEOTECHNICAL/FOUNDATION 
DESIGN LEAD 

t Robin Lim, PE (Gt) 

CIVIL/UTILITIES 
Ming Ding, PE 

TRAFFIC ENGINEERING 
Pete Pascua, PE (WI) 

CHIEF LANDSCAPE ARCHITECT 
t Michael Miyabara, FASLA IMI) 

KEY SUPPORT STAFF 

PASSENGER SIMULATION MODELING 
Dan Plottner 

COST ESTIMATING 
Jenny Young, LEED AP 

SECURITYISAFETY CERTIFICATION 
Carlos Campillo 

SPECIFICAnONS 
Steve Mathews, AlA 

LEGEND All personnel are AECOM except as noted: ME Mechanical Engineers of Hawai'i Corp 
AL Albert Chong Associates Inc. 
BR BrighUight Marketing 
GL GEOLABS 
GR Group 70 International, Inc, 
KA Kai Hawai'i 
KY KYA Design Group 
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MI Miyabara Associates, LLC 
RH Ron NS Ho and Associates 
SO 5.5. Dannaway Associates, Inc. 
SH Shigemura, Lau. Sakanashi, Higuchi & 

Associates. Inc. 
WA WelT Architecture 

Chart 1 

CHIEF ARCHITECT 

t James Stone, AlA, LEED AP (GR) 

PEARL HARBOR STATION 
Roy Inouye, AlA, CSI, CDT, LEED AP (GR) 

AIRPORT STATION 
Richard Wong, AlA, NCARB (KY) 

LAGOON DRIVE STATION 
Larry Cunha, AlA (ilAj 

MIDDLE STREET TRANSIT CENTER 
Jed Zimmerman, AlA, LEED AP [HI/CAl 

COLUMN ARCHITECT 
Daniel Kanekuni (ilA) 

PERMITS! ENVIRONMENTAL 
COMPLIANCE 

Jennifer Scheffel 

FIRE PROTECTION 
Samuel Dannaway, PE (SO) 

TOPOGRAPHIC SURVEY 
George Yoshimura, PLS 

WC West Consultants 
WI Wilson Okamoto 

t Key Personnel 

Major Subconsultant 
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( Scope of Work 

c 

The activity description sheets (Appendix A), describe the work to be performed by the CONSULTANT team under 
this design assignment. 

The ASG Scope of Work includes the design and preparation of PE, Interim, and Final construction plans, detailed 
specifications, design calculations, reports, and cost estimates .as described. The design work will be based upon 
the existing drawings, and the HART's Standard and Directive Documents and the Module Concept Documents. The 
Module Concept Documents shall supersede the preliminary engineering drawings provided by HART. All drawings 
will be prepared in accordance with the Plans Standards and CADD procedures. All work will be performed under 
the supervision of professional architects and engineers licensed by the State of Hawai'i Department of Commerce 
and Consumer Affairs. 

Reference Documents 

The following documents (provided by HART on DVD) will be utilized in preparation of the design: 

PRELIMINARY ENGINEERING DOCUMENTS 
1. PE Reference Documents 

a. PE Drawings 
• SV440-SJ3-PearIHarborNavaIBase-100202.pdf 
• SV440-SJ4-HonolululntAirport-100224.pdf 
• SV 440-SJ5-Lagoon Drive-1 01217. pdf 
• SV540-SE3-MiddleStreet-1 00225. pdf 

b. Station Module Concept Drawings 
• SJ3-Pearl Harbor-Station Module Concept. pdf (3/9/2012) 
• SJ4-Honolulu International Airport-Station Module Concept.pdf (3/9/2012) 
• SJ5-Lagoon-Station Module Concept.pdf (3/9/2012) 
• SE3-Middle Street-Station Module Concept. pdf (3/9/2012) 

2. Architectural Outline Specifications 
a. HHCTCP-StationDesignContracts-OutlineSpecifications.pdf (9/11/2009) 

3. PE Basis of Design Reports 
a. HHCTCP-BasisOIDesignReport-AirportStations-SJ3-Pearl Harbor. pdf (12/3/2010) 
b. HHCTCP-BasisOIDesignReport-AirportStations-SJ4-Airport.pdf (12/3/2010) 
c. HHCTCP-BasisOIDesignReport-AirportStations-SJ5-Lagoon Drive.pdf (12/17/2010) 
d. HHCTCP-BasisOIDesignReport-DiliinghamStations-SE3-MiddleSt. pdf (12/3/2010) 

4. Drainage Reports 
a. HHCTCP Airport Guideway & Utilities Preliminary Drainage Report.pdf (February 2010) 
b. PreliminaryHydraulicAssessmenCHHCTCPStreamCrossings_Draft_ 4-21-1 O.pdf 

5. HHCTCP-Guideway Value Engineering Report.pdf (April 2011) 
6. HHCTCP-Station Value Engineering Report (ASG Elements Only).pdf (September 2010) 

BASELINE DOCUMENTS 
1. HHCTCP-CompendiumoIDesignCriteria.pdf (2/22/2010) 
2. HHCTCP-StandardSpecifications-Vol. 1.pdf (Division 1 not included) (9/9/2010) 
3. HHCTCP-Standard Specifications-Vol. 2.pdf (Division 1 not included) (9/9/2010) 
4. RTD-DirectiveDrawings.pdf (11/13/2009) 
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5. RTD-PlansStandards.pdf (10/16/2009) 
6. RTD-ProjectCADDProcedures.pdf (10/16/2009) 
7. RTD-StandardDrawings.pdf (11/13/2009) 

PROJECT-WIDE DOCUMENTS 
1. Real Estate Acquisition Management Plan 

a .• RAMP FINAL Rev4-020311.pdf 
b. RAMP FINAL Rev4-APP A-020311.pdf 
c. RAMP FINAL Rev4-APP B-020311.pdf 

2. HART-QualityManagementPlan-Rev1.pdf (3/5/2012) 
3. HART-Safety&SecurityCertificationPlan.pdf (5/9/2012) 
4. HART-Safety&SecurityManagementPlan.pdf (5/9/2012) 
5. HHCTCP-BusFleetManagementPlan.pdf (June 2010) 
6. HHCTCP-ConstructionSafety&SecurityPlan.pdf (4/2/2011) 
7. HHCTCP-DesignLanguagePatternBook.pdf (October 2008) 
8. HHCTCP-DraftlnterfaceControlManual.pdf (10/21/2009) 
9. HHCTCP-HazardousMateriaITechnicaIReport.pdf (8/15/2008) 
10. HHCTCP-lnterfaceManagementPlan.pdf (8/29/2011) 
11. HHCTCP-PrimaryControIReport.pdf (6/25/10) 
12. HHCTCP-ProjectManagementPlan.pdf March 2011) 
13. HHCTCP-QualityPlan.pdf (9/22/2009) 
14. HHCTCP-Signage&WayfindingSystemsManual.pdf (12/18/2009) 
15. HHCTCP-SystemwideSustainabilityReport.pdf (5/22/2009) 

ENVIRONMENTAL DOCUMENTS 
1. 6.2.07 _Noise& Vibration.pdf (10/1/2008) 
2. Attachment A ROD - Mitigation Monitoring Program.pdf (January 2011) 
3. Attachment B ROD - Final PA 

a. Attachment B ROD - Final PA Attachment 1 Part 1 correspondence.pdf (January 2011) 
b. Attachment B ROD - Final PA Attachment 1 Part 2 Historic Resources Parcel Maps-key-12.pdf 

(6/18/2008) 
c. Attachment B ROD - Final PA Attachment 1 Part 3 Historic Resources Parcel Maps-13-25.pdf 

(6/18/2008) 
d. Attachment B ROD - Final PA Attachment 1 Part 4 Historic Resources Parcel Maps-26-35.pdf 

(2/4/2010, 6/18/2008) 
e. Attachment B ROD - Final PA Attachment 2.pdf (January 2011) 
f. Attachment B ROD - FINAL PA Jan 2011 signed.pdf (January 2011) 

4. Attachment C ROD - Comments on FE IS and Responses.pdf (January 2011) 
5. Attachment 0 ROD.pdf (January 2011) 
6. Final Programmatic Agreement.pdf (January 2011) 
7. ROD and transmittalltr (signed) dated Jan 18 2011.pdf 
8. Hazardous Materials Inventory Technical Report (Jan. 2008) 
9. Programmatic EHE/EHMP 

GEOTECHNICAL DOCUMENTS 
1. Airport Section 
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a. AirportSegment.FdnTechMemo.FinaIVersion.pdf 
b. GeotechnicaIDataReport.AirportSegment.FinaIVersion.pdf 

2. Historical Geolabs Project Studies 
a. Geolabs{1991 forHRT}.pdf 
b. Geolabs1990ReconWork_PlanView_east.pdf 
c. Geolabs1990ReconWork_PlanView_west.pdf 
d. Geolabs1990ReconWork_PlanView{east and west}.tif 
e. GeotechReconnaissanceRpt_Geolabs {31Aug90}.pdf 

3. Middle Street Station 
a. CityCenter.FdnTechMemo.FinaIVersion.pdf (2/26/2010) 
b. FinaIVersion.GeotechnicaIDataReport.CityCenter.pdf (2/26/2010) 

4. Reference Geotechnical reports 
a. FerrelThesis_small.pdf (August 1976) 
b. 6000-10DriliedShaftConcreteUsageSummary.pdf (3/28/2009) 
c. 6000-1 O.DrivenPileFoundationSummary.pdf (3/24/2009) 
d. References-Past PB Projects 

Keehilnterchange 
• Keehi Interchange - Soils Information -11-5-75.pdf 
• Keehi Interchange Foundation Report Puuloa Road to Ahua Street - 5-76.pdf 
• Keehi Interchange IH1185 DynamicMeasurements_PileDriving1 0_77 .pdf 
• Keehi Interchange Pile Testing.pdf 
• Keehi Intrchg Test Plans -1976.pdf 
• Keehi Intrchg Test Spec -1976.pdf 
• PB - Keehi Interchange-Structural Foundation Report Part II 9-73.pdf 
• PB - Keehi Interchange-Structural Foundation Report Part 11I10-73.pdf 
• SRI_Keehi Interchange IH1185Fieid Testing Report PDA Driving _10_77.pdf 
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APPENDIX A 

TASK and SUBTASK DESCRIPTION 
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TASK 04.01 . Project Management 

Provide management and administration resources for day-to-day oversight of the design of the Airport Station Group 
(ASG) Contract including preparation of a Project Management Plan (PMP), hosting and recording coordination 
meetings, design cost monitoring and control, design schedule monitoring and control, subconsultant management 
and coordination, document control, monthly progress reporting and invoicing, and quality management and 
assurance. Regular interfacing and coordination with both HART and the General Engineering ConSUltant (GEC) will 
be required. 

CONSULTANT will conform to the HART Quality Management Plan (QMP) and establish a Quality Assurance Plan 
(OAP) for the ASG Contract. CONSULTANT'S plan will meet the requirements of the FTA Quality Assurance/Quality 
Control (QA/QC) Guidelines and be reviewed and approved by HART prior to its use. 

Prepare design schedule and provide updates to HART using Primavera P6. Non-CADD project correspondence and 
other documentation shall be controlled using Primavera Contract Management System (CMS). The HART's web
based file collaboration tool SharePoint shall be used for CADD drawings. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1b, 2, 3 AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Project Management 

Project Management Plan 

A) Activity Description: 

04.01 I 01 Conformed 

1) Develop a Project Management Plan (PMP) consistent with the Honolulu High-Capacity Transit Corridor Project 
(HHCTCP) PMP. 

2) The following will be included in the PMP: 

a) Project Management Overview 

b) Management organization, approach and responsibilities 

c) Design Management 

i) Additional detail provided herein 

d) Baseline Design Schedule and Schedule of Milestones 

i) Additional detail provided herein 

e) Financial Management 

n 
g) 
h) 
i) 

j) 

Document Management 
Change Management 

Project Closeout 
Quality Control and Quality Assurance Plan (QA/QC) 

i) Additional detail provided herein 

Safety and Security Management Plan 

i) Additional detail provided herein 

B) Assumptions: 

1) Provisions for changes to the HHCTCP PMP are identified within the plan; notification of changes will be given to the 
CONSULTANT 

2) The Draft Project Management Plan will be issued early within NTP 1 b 

C) Inputs: 

1) HHCTCP PMP format to be provided by HART 

2) CONSULTANT internal PMP procedures to be incorporated into the plan that are not at variance with the HHCTCP 
PMP 

D) Deliverables: 

1) Draft Project Management Plan 

2) Final Project Management Plan 

3) Monthly and Quarterly Progress Reports 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 

1a,1b,2,3 

Project Management 
Design Management 

Activity Responsibility: Issue Date: 
AECOM 09/05/2012 

Task No.1 Sub Task No. Revision No: 
04.01/02 Conformed 

A) Activity Description: 

1) Design Coordination Meetings 

a) Progress Meetings will be held with HART on a bi-weekly schedule or fewer as mutually agreed upon. The 
agenda for these meetings will include a review of work performed during the previous period; work planned in the 
current period, identified or anticipated issues and as applicable resolutions proposed. Each meeting will include a 
written agenda, a specific purpose statement identifying elements on the schedule that must be resolved, and the 
key individuals from both the CONSULTANT and HART who should attend so that key issues can receive timely 
resolution. Copies (electronic) of all drawings, reports, renderings or displays that are required for review will be 
provided at least two (2) working days in advance of the meeting. Meeting minutes will be distributed within five 
(5) days of the meeting and will include the party responsible for the performance of key activities or resolution of 
outstanding concerns, and a date required for such response. Minutes will be prepared by the CONSULTANT and 
will represent a continuous record of the interim design and an on-going confirmation of the design schedule. 

b) The CONSULTANT will hold supplementary meetings with appropriate team members. These meetings will act 
as work sessions to focus on specific areas of the project that require attention or design issues that require 
resolution. Appropriate meetings will be held with the various approving City & State agencies and Utility 
Companies to assist in the review process. It is critical that the review process includes a onetime review by all 
agencies and utilities and an expedited review period. 

c) PM! Design Manager will be the point of contact and will coordinate and communicate with HART regarding 
technical issues. 

d) PM! Design Manager will meet weekly with the Design Team Leaders. 

2) Comments Matrix and Responses 

a. HART shall review and provide comments on the PE, ID and FD submittals. Submittal review comments will be 
provided to the CONSULTANT no later than thirty (30) days after receipt of the submittal by HART. After receipt 
of the comments, the CONSULTANT will respond to the comments within fourteen (14) days and also indicate a 
course of action to be taken. The Project/Design Manager is responsible for consolidating and proofing all 
comment responses from the disciplines and submitting to HART as one package. All comments shall be 
resolved in a jOint meeting between the CONSULTANT and HART. The CONSULTANT will incorporate the 
comments into the submittal documents and submit a final Comments Matrix confirming that ttie comments have 
been incorporated. Regardless of whether a comment has or has not been provided, the CONSULTANT is not 
authorized to deviate from HART's DeSign Criteria unless a deviation has been speCifically requested in writing by 
the CONSULTANT and approved in writing by HART. 

3) PE, ID and FD Submittals 

a) The Project/Design Manager is responsible for coordinating and consolidating the PE, ID and FD submittal 
elements from all the required disciplines. These include (but not limited to) all required reports, estimates of 
construction costs, contract drawings, contract specifications and design calculations to be submitted as one 
package unless otherwise scheduled or agreed to by HART. In the case of the Final Design Submittal, the 
PM!DM is responsible for consolidating, coordinating and packaging the signed and sealed final Construction 
Contract Documents (drawings, specifications, general and special conditions) from all disciplines into 'Camera
Ready' and 'Ad-Ready' packages. Throughout this Scope of Work document, references to Final Design 
documents, or similar language, shall mean Construction Contract Documents as defined in this Activity. 

4) Design Schedule Monitoring and Control 

a) The CONSULTANT will prepare a deSign schedule using Primavera's P6, (Version 7) for each design discipline, 
milestone submissions, meetings, presentations and review durations for each design phase. The CONSULTANT 
will incorporate HART's WBS and HART dictated coding schemes on all schedule activities and milestones. 
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c ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 

1a,1b,2,3 

Project Management 
Design Management 

Activity Responsibility: Issue Date: 
AECOM 

Task No. I Sub Task No. 
04.01102 

Revision No: 

0910512012 

Conformed 

HART will provide the CONSULTANT with the base formats and all applicable Transit project data as needed for 
coordination. 

b) The project Design Schedule will identify critical path issues for this design contract and will provide the means to 
confirm design and review timetable, e.g. the schedule. The schedule of submittals identified in the Scope of 
Work will be incorporated into the Design Schedule and will provide a time-sensitive description of the 
expectations for performance. 

5) Schedule Update 

a) Prepare Project Schedule of Milestones (SM) that includes all work for which the CONSULTANT Team expects to 
be compensated. The SM is organized by NTP and will serve as the basis for payment. 

b) The SM will be submitted consistent with HART's Contract Management System (CMS) 

6) Primavera Licensing 

a) The CONSULTANT will maintain one program license agreement for Oracle's Primavera P6 and Contract 
Manager. 

7) Sub-Consultant Management & Coordination 

a) The CONSULTANT will hold coordination meetings or conference calls (weekly) to review the responses to 
inquiries or comments from HART, disseminate information from HART and to discuss work effort and schedules. 
Specific design issues will be identified in the agenda so that appropriate team members can be prepared to 
discuss and coordinate work, resolve outstanding problems and anticipate problematic design issues. The 
CONSULTANT's Project Manager will periodically visit the offices of team members to monitor the dedicated 
participation of appropriate staff and to verify that Quality Control protocols are being followed. 

8) Document Controls 

a) Non-CADD project correspondence and other documentation will be controlled using CMS. 

b) The CONSULTANT will utilize the CADD production guidelines established by the HART to standardize the 
development and production of design drawings, aid in the use, retrieval, exchange and modification of design 
drawings, and communicate information to HART and other stakeholders. Standards include sheet organization, 
and conventions for line weight, layer and level naming, symbols, and filing. The CONSULTANT will use CMS for 
CADD drawing submittals. AutoCAD (version to be determined by CONSULTANT and HART) has been 
established as the project CADD platform. 

c) The CONSULTANT will utilize a Project CADD Coordinator to review protocols and resolve problems as they may 
occur, and to enforce a uniform application of these guidelines. 

9) Monthly Progress Reporting and Invoicing 

a) Monthly Progress Reports 

i) Progress reports will be submitted monthly and will include identification of design progress, meetings 
attended, site visits, presentations, design issues that have arisen or are anticipated and their proposed 
resolution, work performed in the preceding time period and work anticipated in the next time period. In 
addition, the reports will document any design issues that may impact the design schedule or the 
construction budget, and specifically suggest methods of proactive resolution of such issues within a period 
no longer than thirty (30) business days 

ii) All documentation, reporting, auditing, etc. as required by the FT A will be performed by the HART with input 
from the CONSULTANT 

b) Monthly Invoices 

i) Invoices will be submitted monthly following the WBS format specified by the HART. It is understood that 
invoice amounts will be based on the SM. All invoicing will be via HART's CMS system, the content and 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1a, 1b, 2, 3 AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Project Management 04.011 02 Conformed 
Design Management 

format will be defined and provided by HART. 

10) Training 

a) The CONSULTANT's project scheduler will attend all necessary training required at the outset of the project as 
required by the HART, including Primavera and other project wide software. 

11) Project Controls and Administration 

a) Administrative support for CMS, Interface meetings, coordinating schedules, word processing, data entry, project 
filing and other clerical activities such as note taking, photocopying, mailing preparation, etc. 

b) Project Controller responsible for financial monitoring and control reporting, invoicing and accounting. 

B) Assumptions: 

1) No deliverable or milestones are associated with Design Management activities; rather the effort is distributed over the 
duration of the Activity. 

2) Transmittal of contractual documents between CONSULTANT and HART and original signed hard copies of any 
contractual documents to be transmitted as per HART's CMS. 

C) Inputs: 

1) PMP for ASG project 

2) HHCTCP - CADD Procedures dated October 16th, 2009 and future updates 

3) HHCTCP - Plans Standards; dated October 16th, 2009 and future updates 

D) Deliverables: 

1) Management activities are based off the PMP and the effort is distributed over the duration of the Activity. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1a - Workshop, Design Schedule & Schedule AECOM 09/05/2012 

of Milestones 

J\ctivity: Task No.1 Sub Task No. Revision No: 
Project Management 04.01 I 03 Conformed 

Baseline Project Design Schedule 

A) Activity Description: 

1) Prepare a Design Schedule in Primavera P6 to establish the schedule for the design activities and interface points of 
the ASG Contract baseline. 

2) Submit the Draft Design Schedule for HART review. 

3) Modify the schedule based on HART's comments. 

4) Submit the final resource-loaded Design Schedule using approved project budget amounts to HART. 

B) Assumptions: 

1) The SM will form the basis for payment for all work the CONSULTANT expects to be compensated. 

2) The activities identified in this Scope of Work, as modified and agreed to by HART, will be the basis for the Design 
Schedule and SM. 

3) Four (4) basic NTPs will be issued by HART: 

a) NTP 1 a - Workshop, Design Schedule & Schedule of Milestones 

b) NTP 1b - Preliminary Engineering 

c) NTP 2 -Interim Design 

d) NTP 3 -Final Design 

4) The design schedule will not include NTP 4 or NTP 5. 

5) The Final Design Schedule and SM will be issued prior to the start of NTP 1 b. 

C) Inputs: 

1) PMP document provided by HART 

2) WBS numbering system as applicable to ASG design assignment (or as assigned by HART) 

3) Schedule found in the Honolulu Authority for Rapid Transportation Project ASG Professional Service Contract Request 
for Qualifications 

4) Program schedule milestones 

D) Deliverables: 

1) Draft P6 Design Schedule 

2) Final P6 Design Schedule 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
1a - Workshop, Design Schedule & Schedule of 

Milestones 

Activity: 
Project Management 

Schedule of Milestones (SM) 

A) Activity Description: 

Activity Responsibility: Issue Date: 
AECOM 09/05/2012 

Task No.1 Sub Task No. Revision No: 
04.01 I 04 Conformed 

1) Prepare a Design Schedule in Primavera P6 to establish the schedule for the design activities and interface points of 
the ASG Contract baseline. 

2) Prepare a Draft SM based on the baseline design schedule. 

3) Submit the SM for HART review. 

4) Modify the SM based on HART's comments and based on information from the design schedule. 

5) Submit the final cost loaded SM to HART. 

B) Assumptions: 

1) The SM will form the basis for payment for all work the CONSULTANT expects to be compensated. 

2) The activities identified in this Scope of Work, as modified and agreed to by HART, will be the basis for the SM. 

3) Four (4) basic NTPs will be issued by HART: 

a) NTP 1 a - Workshop, DeSign Schedule & Schedule of Milestones 

b) NTP 1 b - Preliminary Engineering 

c) NTP 2 -Interim Design 

d) NTP 3 -Final Design 

4) The Final Design Schedule and SM will be issued prior to the start of NTP 1b. 

C) Inputs: 

1) SM format provided by HART 

2) Schedule found in the Honolulu Authority for Rapid Transportation Project ASG Professional Service Contract Request 
for Qualifications 

3) WBS Codes and activities as assigned by HART 

D) Deliverables: 

1) Draft SM 

2) Final SM 

EXHIBIT 1-SCOPE OF WORK Page 20 of 20 



( 

ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1a, 1b, 2, 3 AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Project Management 04.01 I 05 Conformed 

Quality Assurance and Management 

A) Activity Description: 

1) Quality Assurance and Management support during the design phase of the Project NTP 1 a, 1 b, 2, and 3. Quality 
Assurance and Management for NTP 4 and NTP 5 are under a separate Activity. 

2) This task item is associated with the development, maintenance, training, and enforcement of the Quality Assurance 
Plan (QAP). The QAP will be developed to meet the requirements described in HART's Quality Management Plan 
(QMP). 

3) CONSULTANT will review and approve the QAP submitted by any subconsultant who opts to use their own QAP 
rather than adopting CONSULTANT's QAP. These QAP's will be submitted to HART for their final review and 
approval. See item 4) under "Assumptions. . 

4) All submittals must undergo a Quality Control (QC) review. This review will be documented as described in the QAP. 
As part of the Plan, all major milestone submittals will be reviewed by Quality Assurance Personnel to ensure the 
proper QC procedures have been followed. 

5) As part of the QAP, each Discipline will be required to submit QNQC documentation in the form of a Checklist for each 
deliverable. 

B) Assumptions: 
1) All submittals will undergo the QC processes as dictated by the QAP. 
2) Quality Assurance Personnel will be independent of the design process. 
3) With the exception of the QAP, no deliverable or milestones are associated with Quality Assurance and Management; 

rather the effort is distributed over the duration of the Activity. 
4) CONSULTANT's Geotechnical sub-consultants will be required to develop a Geotechnical QAP (GQAP) that 

addresses field work, lab work, and any other geotechnical-specific work that is not addressed in the CONSULTANT 
QAP. CONSULTANT will review and approve the GQAP for submittal to HART for their final review and approval. 
Geotechnical work will be governed by the combination of the CONSULTANT QAP and the GQAP. 

5) Task includes Management (scheduling and assignment) of the Quality Control Personnel. 

C) Inputs: 
1) HART's QMP 

D) Deliverables: 
1) QAP 
2) Geotechnical QAP 
3) Quality Assurance Review - Preliminary Engineering 
4) Quality Assurance Review - Interim Design 
5) Quality Assurance Review - Final Design 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
1 b - Revisions to Preliminary Engineering 

Activity: 
Project Management 

Site Safety and Security Plan 

A) Activity Description: 

Activity Responsibility: Issue Date: 
AECOM 0910512012 

Task No. I Sub Task No. Revision No: 
04.01 I 06 Conf9rmed 

1) Development of a Site Safety and Security Plan (SSSP) to implement and maintain a safety and health program that 
complies with applicable local, state and federal occupational safety and health regulations, including but not limited to 
the Hawaii Administrative Rules, Title 12, Department of Labor and Industrial Relations, Subtitle 8, Division of 
Occupational Safety and Health Part 3, Construction Standards. 

2) Submit a SSSP which shall address field work-related hazards and mitigation measures for all field work (including 
sub-consultants) related hazards and mitigation measures. This plan shall take into account all work, including any 
activities subcontracted. 

3) This plan will interface with the CONSULTANT overall safety and health program and be submitted to the HART Safety 
and Security Manager for review and acceptance thirty (30) days prior to field work taking place. 

8) Assumptions: 

1) SSSP to be compliant with regulatory, CSSP and with CONSULTANT policies. 

2) The SSSP will be issued with the start of NTP 1 b. 

3) The CONSULTANT is responsible for employee and sub-consultant compliance with applicable regulations and the 
SSSP. . 

4) Transmittal of Safety and Security observations and incidents between the CONSULTANT and the HART is to be 
carried out through the Integrated Safety Management System (ISMS). HART to provide access to this internet based 
system. 

C) Inputs: 

1 ) CONSULTANT Company Safety and Health Manual 

2) Honolulu High-Capacity Transit Corridor Construction Safety and Security Plan (CSSP) 

3) Various State and Federal occupational safety and health regulations 

4) Hawaii Administrative Rules, Title 12, Department of Labor and Industrial Relations Subtitle 8, Division of Occupational 
Safety and Health Part 3 

D) Deliverables: 

1) Draft SSSP 

2) Final SSSP 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 
1a,1b,2,3 

Project Management 
Safety and Security Certification 

A) Activity Description: 

Activity Responsibility: 

Task No.1 Sub Task No. 

Issue Date: 
AECOM 09/05/2012 

Revision No: 
04.01/07 Conformed 

1) Demonstrate for each NTP, within the project schedule, the integration and completion of safety and security 
certification activities, including the development and completion of Conformance Checklist. 

2) Facilitate and participate in ·Safety & Security Certification Task Force" meetings as necessary. Schedule meetings, 
prepare agenda, and prepare meeting minutes. 

3) Identify the representative assigned to manage and facilitate the Designer's implementation of the safety and security 
certification process. 

4) Develop and support the development of safety and security analyses for safety and security certifiable elements as 
needed. 

5) Support the resolution of identified safety hazards and security vulnerabilities identified through safety and security 
analyses. 

6) Participate on safety and security committees and working groups established by HART to perform safety and security 
certification activities as requested. 

7) Participate in HART Safety and Security Certification Audits. 
8) Develop and submit for acceptance by the HART Safety and Security Review Committee the Safety and Security 

Conformance Checklist. 
9) Support the closure of all identified safety hazards and security vulnerabilities. 
10) Submit completed and Signed Safety and Security Conformance Checklist to HART for review and acceptance. 
11) Submit supporting verification documentation to demonstrate that the design has incorporated and complies with safety 

and security design criteria and requirements provided in the technical specifications and contract documents. 
B) Assumptions: 

1) Safety and Security Certification Task Force meetings are on an as needed basis, at the request of the Designer. 
2) HART will provide PE-Phase Safety and Security Conformance Checklist. 
3) Safety and Security Certification Audits will be performed by HART annually. 

C) Inputs: 
1) HHCTCP- Safety and Security Management Plan, Rev. 3 (5/9/2012) 
2) HHCTCP- Safety and Security Certification Plan, Rev. 2 (5/9/20121) 
3) FTA Handbook for Transit Safety and Security Certification (November 2002) 
4) PE-Phase Safety and Security Conformance Checklist developed by HART 

D) Deliverables: 
1) Schedule of Safety and Security Certification Activities 
2) Meeting minutes from the Safety and Security Certification Task Force meetings 
3) Qualifications of Design Safety and Security Certification Manager 
4) Safety and Security Conformance Checklist for Final Design 
5) Completed and Signed Safety and Security Conformance Checklist 
6) Supporting Documentation for Verification 
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TASK 04.02 . Design Workshop 

Commence design with a 3-day Airport Station Group design workshop to review Station design concepts previously 
completed, and, if necessary update the design based on HART input. Participants shall include CONSULTANT's 
Project/Design Manager, Architectural and Structural Managers, HART Staff and GEC staff. 

The Design Workshop shall occur within NTP #1a. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
1a - Workshop, Design Schedule & Schedule of 

Milestones 
Activity: 

Activity Responsibility: Issue Date: 
AECOM 09/05/2012 

Task No.1 Sub Task No. Revision No: 
Design Workshop - (SM) 04.02/01 Conformed 

A) Activity Description: 
1 ) CONSULTANT will hold a three (3) day design workshop. 

a) CONSUL T ANT to secure the venue for the workshop. 
b) CONSULTANT to organize and hold the workshop. 

2) Prior to the Workshop, CONSULTANT will: 
a) Review reference documents. 
b) Prepare the Workshop agenda and modify per HART's comments. 
c) Prepare presentation boards of existing materials, including the entire corridor, station site plans, building plans, 

sections, elevations and 3D images and site photos. 
d) Review the status of design for the Airport Guideway (AGW) Contract and report any known and potential interface 

issues. 
3) The proposed Workshop agenda is as identified below: 

a) HART to provide a summary review of the current status of the Station designs and issues associated with each 
Station. 

b) The Stations will be reviewed in general to identify the design intent for items that will have continuity and items 
that will be variable. 

c) The Stations will be reviewed individually and discussed in regards to the unique aspect of each. Particularly, 
areas that are desired to reflect the neighborhood or historic character of each Station will be discussed. 

4) Key stakeholders participating shall include: 
a) CONSULTANT's Project Manager/Design Manager, Architectural Managers, and Structural Manager, HART staff, 

GEC staff, other stakeholders or staff as identified by HART. 
5) Follow-up activities will include: 

a) Prepare meeting minutes and document design decision/action items. 
B) Assumptions: 

1) Prior to workshop, HART staff will update CONSULTANT regarding ongoing stakeholder discussions and outstanding 
issues. 

2) Key CONSULTANT and HART team members will participate for the full duration of the workshop. 
3) Agenda and process will have been agreed upon by HART. 
4) Workshop will be three (3) days in duration. 

C) Inputs: 
1) Preliminary Station Value Engineering Study Report prepared by Value Management Strategies, Inc., dated April 2011 

2) All previous documents, including PE drawings dated 09/25/2009, BOD Report dated 12103/2010, HHCTCP Standard 
Design documents and reports, HART Directive and Standard drawings, Station Module Configuration Conceptual 
Sketches dated 01/17/2012 and updated 03/09/2012. An additional update was received for Middle Street Station, 
dated July 13, 2012 

3) Design Language Pattern Book Task 16 - Final October 2008 

D) Deliverables: 

1) Design Workshop meeting minutes with exhibits presented or developed during the workshop. 
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TASK 04.03 - Environmental 

PrepClre an Environmental Compliance Plan (ECP) that addresses how compliance and documentation will be 
achieved in design and construction, including the design review process to address pertinent mitigation measures 
and permits specified in the HART's Final Environmental Impact Statement (FEIS), the Record of Decision (ROD), 
and the Section 106 PrQgrammatl.c Agreement (PA). The CONSULTANT will prepare environmental constraint maps 
as directed by HART as part of the ECP. Prepare application(s) for pertinent environmental permits and related 
design plans that reflect achievement of environmental compliance. The CONSULTANT will update the ECP, as 
needed, when new or modified mitigation or environmental compliance conditions are developed during the term of 
the Contract. The CONSULTANT will be responsible for preparing additional environmental documents, in 
compliance with the National Environmental Policy Act (NEPA) and State of Hawai'i Chapter 343 for all 
environmental clearances specified by permit conditions, as required. 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 
1a - Workshop, Design Schedule and Schedule AECOM 0910512012 

of Milestones 
Activity: Task No.1 Sub Task No. Revision No: 

Environmental- (SM) 04.03101 .Conformed 
A) Activity Description: 

1) Initiate the right-of-entry (ROE) process for field investigations for all disciplines at the same time. The ROE request 
will be for a duration as to allow access for all disciplines to complete their work. 

2) Attend design team coordination, review, and interface meetings as needed. 

3) Prepare and update the Environmental Compliance Plan (ECP) throughout the development of the design and 
geotechnical investigation: 

a) The ECP will detail the project's environmental objectives and targets for design with the goal of executing the 
work in an environmentally-sound manner in compliance with all federal, state, and local laws; regulations; permit 
conditions; and commitments recorded in the FEIS, ROD, FAA ROD, and PA. 

b) The ECP will outiine procedures and protocols for achieving environmental compliance, including environmental 
controls, training, monitoring, description of environmental team meetings, and documentation of compliance 
during design and subsequent construction phases. 

c) The ECP will describe the roles and responsibilities and reporting relationships for both the CONSULTANT and 
HART environmental staff, including how coordination will occur. 

d) The ECP will detail protocols and reviews that occur during the design and geotechnical investigation phases. 
e) The ECP will contain a list of potentially required environmental permits, waivers, and approvals. 
n The ECP will list regulatory agencies with an interest in the project and describe reporting requirements and 

provide points of contact. 
g) The ECP will establish and describe a record system. 
h) The ECP will establish a procedure to ensure that environmental compliance objectives are carried forward 

through the bidding and construction phases, including ensuring that all environmental compliance conditions are 
incorporated into the contract special provisions. 

B) Assumptions: 

C) 

1) CONSULTANT will provide Tax Map Key (TMK) data to HART for all parcels where ROE is required for preconstruction 
and permitting activities. CONSULTANT will assist with obtaining other information as defined by, and requested by, 
HART, and will review applications for completeness. 

2) HART will secure ROE where required forty-five (45) days after the request for ROE is made. 

3) The ECP will not consider Health and Safety requirements. 
4) The ECP will incorporate mitigation provisions detailed in the FEIS, FAA ROD, ROD, and PA. 
5) The ECP will be a living document and will be updated with commitments identified in any permits received for the 

project. Three (3) updates are assumed: (1) At the end of NTP 1 b, (2) At the end of NTP 2, and 3) At the end of NTP 3. 

Inputs: 

1) PE Drawings 

2) FEIS 

3) ROD 

4) FAA ROD 

5) Section 106 PA 

D) Deliverables: 

1) TMK List 

2) Preliminary Draft (Rev. A) ECP Submittal 
3) Baseline (Rev. 0) ECP Submittal 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b • Revisions to Preliminary Engineering AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Environmental - (PE) 04.031 02 Conformed 

A) Activity Description: 

1) Environmental Compliance Reviews during Design: 

a) Environmental compliance staff will collaborate with the design team to ensure that all environmental permit 
conditions, FEIS, ROD, FAA ROD, and PA requirements are adequately incorporated into the Station designs. 

b) Environmental compliance reviews will be conducted as per the procedures established in the ECP. 

2) Attend design team coordination, review, and interface meetings as needed. 

3) Update ECP with permit conditions from permits received during NTP 1 b. 

4) Provide input to HART to assist with NPDES and Section 404 NWP (Natiionwide Permit) applications and notifications 
as requested. CONSULTANT will review applications for completeness prior to submittal. 

B) Assumptions: 

C) 

D) 

1) Environmental Compliance Reviews will occur prior to submittal of PE, 10, and FD plan sets. 

2) HART will prepare and submit NPDES and Section 404 NWP applications/notifications. 

3) Environmental Review documentation will be necessary for any design change from the PE design that has potential to 
impact any resource in the FEIS. This may include changes in ROW needs, temporary easements in protected 
properties, or changes to the guideway and ancillary features. CONSULTANT will be responsible for determining the 
appropriate level of review in consultation with HART. 

4) The ECP will be a living document and will be updated with commitments identified in any permits received for the 
project. Three (3) updates are assumed: (1) At the end of NTP 1b, (2) At the end of NTP 2, and (2) At the end of NTP 
3. 

Inputs: 

1) FEIS 
2) ROD 
3) FAA ROD 
4) PA 
5) Meetings with Designers 
6) Permits (as received) 

Deliverables: 

1) Environmental Compliance Review Tracking Document for PE design 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 • Interim Design AECOM 09105/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Environmental - (10) 04.031 03 Conformed 

A) Activfty Description: 

1) Environmental Compliance Reviews during Design: 

a) Environmental compliance staff will collaborate with the design team to ensure that all environmental permit 
conditions, FEIS, ROD, FAA ROD, and PA requirements are adequately incorporated into the Station designs. 

b) Environmental compliance reviews will be conducted as per the procedures established in the ECP. 

2) Update ECP with permit conditions from permits received during NTP 1 b. 

3) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 

C) 

D) 

1) The ECP will be a living document and will be updated with commitments identified in any permits received for the 
project. Three updates are assumed: (1) At the end of NTP 1b, (2) At the end of NTP 2, and (2) At the end of NTP 3. 

2) Environmental Compliance Reviews will occur prior to submittal of PE, 10, and FD plan sets. 

3) Environmental Review documentation will be necessary for any design change from the PE design that has potential to 
impact any resource in the FEIS. This may include changes in ROW needs, temporary easements in protected 
properties, or changes to the guideway and ancillary features. CONSULTANT will be responsible for determining the 
appropriate level of review in consultation with HART. 

Inputs: 

1) 10 Drawings 

2) FEIS 

3) ROD 

4) FAA ROD 

5) PA 

6) Permits (as received) 

Deliverables: 

1) Updated ECP (Rev. 1) 

2) Environmental Compliance Review Tracking Document for 10 submittal 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Environmental- (FD) 04.03104 Conformed 

A) Activity Description: 
1) Environmental Compliance Reviews during Design: 

a) Environmental compliance staff will collaborate with the design team to ensure that all environmental permit 
conditions, FEIS, ROD, FAA ROD, and PA requirements are adequately incorporated into the Station designs. 

b) Environmental compliance reviews will be conducted as per the procedures established in the ECP. 
2) Update ECP with permit conditions from permits received during NTP 2. 
3) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) The ECP will be a living document and will be updated with commitments identified in any permits received for the 

project. Three updates are assumed: (1) At the end of NTP 1 b, (2) At the end of NTP 2, and (2) At the end of NTP 3. 
2) Environmental Compliance Reviews will occur prior to submittal of PE, ID, and FD plan sets. 
3) CONSULTANT will prepare the Site-Specific BMP Plan for submittal with the NPDES notification(s). 
4) Draft and Final versions of permit applications/notifications will be provided to HART for review prior to submittal to the 

regulatory agencies. 
5) Environmental Review documentation will be necessary for any design change from the PE design that has potential to 

impact any resource in the FEIS. This may include changes in ROW needs, temporary easements in protected 
properties, or changes to the guideway and ancillary features. CONSULTANT will be responsible for determining the 
appropriate level of review in consultation with HART. 

C) Inputs: 
1) ID/FD Drawings 
2) FEIS 
3) ROD 
4) FAAROD 
5) PA 
6) Permits (as received) 

D) Deliverables: 
1) Updated ECP (Rev. 2) 
2) Environmental Compliance Review Tracking Document for FD submittal 
3) Final ECP for incorporation into the construction contract documents 
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TASK 04.04 - Permits 

The CONSULTANT shall prepare all applicable permit applications, obtain permits as necessary and comply with all 
permits conditions related to this scope of work, including but not limited to, field activities by the CONSULTANT, and 
construction and field activities to be performed by the construction contractor, as suitable. This may include, but is 
not limited to, building permits, stockpUing, grading, etc. The CONSULTANT shall be responsible to input all permits 
obtained into CMS and report the compliance to the conditions. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1a,1b,2,3 AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Permits 04.041 01 Conformed 

A) Activity Description: 
1 ) CONSULTANT to prepare applications for the following permits and clearances as necessary: 
UTILITY RELOCATION 

a) NPDES Form C, F and G as necessary 
b) Identify and obtain appropriate MS4 Approvals 
c) City and County of Honolulu Street Usage Permit 
d) DOT Highway Usage Permit 

PERMANENT CONSTRUCTION 
a) NPDES Form C, F and G as necessary 
b) Identify and obtain appropriate MS4 Approvals 
c) 
d) 
e) 

n 
g) 
h) 
i) 
j) 
k) 
I) 
m) 
n) 
0) 
p) 

Flood Hazard District Compliance 
Coordination for construction to cross or enter State Energy Corridor 
Sewer Connections 
Storm Drain Connections 
Land Use Permits 
One-time DPP plan review 
Notice of Construction or Alteration of Impacts to the Airport and FAA Facilities 
Noise Permit as necessary 
Noise Variance as necessary 
City and County of Honolulu Street Usage Permit 
DOT Highway Usage Permit 
City Grading, grubbing, stockpiling, trenching (including permits for lay down yards) 
Landscaping Plans affecting HOOT roadways 
City Building Permit 
i) Department of Planning and Permitting for Buildings, Electrical, Plumbing and Sidewalk 
ii) HECO for building Electrical service 
iii) Fire Department- HFD- for fire suppression systems 
iv) Telcom for non-Core System communications 

B) Assumptions: 
1) CONSULTANT assumes that existing information and studies prepared for the FEIS, ROD, Mitigation Monitoring 

Program, Programmatic Agreement and the design documents prepared as part of this specific SOW will satisfy the 
permit application and clearance requirements. 

2) CONSULTANT will submit electronic versions of draft and final permit applications/notifications to HART for review. 
3) HART will provide review comments within thirty (30) days of submittal. 
4) HART will establish any necessary utility engineering and/or construction agreements. 
5) Construction Contractor will be responsible for NPDES Form F (hydrotesting) and NPDES Form G (dewatering) and 

associated MS4 approvals. 
6) CONSULTANT assumes HART is responsible for obtaining the following permits/approvals: 

REQUIRED FOR GEOTECHNICAL INVESTIGATION: 
a) Noise Permit 

EXHIBIT 1-SCOPE OF WORK Page 32 of 32 



( ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1a,1b,2,3 AECOM 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Permits 04.041 01 Conformed 
b) Noise Variance 
c) NPDES Form C (CONSULTANT to provide site-specific BMP plans) 
d) MS4 Approvals 

REQUIRED FOR PERMANENT CONSTRUCTION: 
a) Special Management Area 
b) Stream Channel Alteration Permit 
c) Section 9 Rivers and Harbors Act clearance 
d) CZM for FFGA 
e) Section 404 of the Clean Water Act and associated Section 401 and Coastal Zone Management Federal 

Consistency Determination (CONSULTANT to provide supporting information) 
n Use and Occupancy Agreement (CONSULTANT to provide supporting information) 

C) Inputs: 

1) CONSULTANT will furnish data, plans, engineering drawings and other project det~ils for inclusion into permit 
applications and/or clearances. 

2) Archaeological Inventory Survey results. 
3) PE Drawings 
4) ID Drawings 
5) Site-Specific BMP Plan (to be developed with design team) 

D) Deliverables: 

1) Draft PermiUClearance Applications 
2) Final PermiUClearance Applications 
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TASK 04.05 -Interface Coordination and Management 

Extensive and continual interface and design coordination with other Contracts or entities is essential for the ASG 
Contract. This interface includes, but is not limited to: 

• Core Systems Contract (CSC) - Interface with the CSC for the communications and control, traction 
electrification, train control and signaling, platform edge doors/gates, and fare vending systems and device 
locations. Station design will include conduits and other components, block outs, structural supports and 
mountings and other rough-ins, enclosures and finishes as needed. Final installation of some of these 
systems may occur in the future after Station construction is complete. 

• Airport Guideway (AGW) Contract - Interface with the AGW Contract in the Station areas. The design of 
the guideway superstructure, columns and foundations, certain Station platform supports structures and 
concourse support structures within the limit of the guideway structure is part of the AGW scope of work and 
not a part of this contract except for coordination. Site grading, roadway, drainage and other site features 
within the Station areas are part of this scope of work. 

• Elevators and Escalators Contracts - Coordination will be required with the Elevators and Escalators 
Contract during the furnishing, installation and testing of the Station elevator and escalator equipment. 
HART furnished Standards and Directive Drawings will provide dimensions for hoist ways and floor 
openings, elevator and escalator equipment criteria such that it is not contemplated that ASG will require a 
separate vertical transportation consultant. HART will furnish and install all elevators and escalators in a 
separate contract that will be in force prior to start of construction of the ASG facilities. 

• Systemwide Landscape Design - Interface with the GEC landscape design consultant for proposed 
permanent irrigation and landscaping along the Project alignment in median areas occurring under and 
adjacent to the guideway and adjacent to the Stations. 

• Station Signage Design - Interface with the GEC signage designer for sign face and message. The 
CONSULTANT will be responsible for incorporating signs, attachment, conduit, lighting, and other 
requirements for locations indicated by the HART Signage and Wayfinding Systems Manual. 

• Public and Private Utilities - Coordinate points of service, utility relocation, sizing and connections points, 
etc. 

• Public and Private Property owners and businesses - Coordinate design and construction staging plan 
traffic impacts with adjacent or affected property owners and businesses. 

• Section 106 Consulting Parties to the Section 106 PA. 
• HART has been interfacing with adjacent Contractors/Designers prior to ASG Consultant being selected. 

The Consultant will be responsible for designing the stations within the limitations of HART response to the 
interface questions (RFIDs) to the extent possible. 
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c ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1b, 2, 3 AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Interface Coordination and Management 04.05/01 Conformed 

A) Activity Description: 

Provide interface and coordination in conformance with the Interface Management Plan. CONSULTANT will interface and 
coordinate with HART contractors and designers and other stakeholders, including: 
1) Interface and coordination with other HART Consultants and Contractors: 

a) Coordinate with HART regarding work by others with the various stakeholders and other systemwide issues. 
b) Interface with the Core Systems Contractor for the communication and control, traction power electrification, train 

control and signaling, platform edge doors/gates, fare vending systems, devices locations and other systems as 
required. Interface with Core Systems Contractor for requirements for embedded conduits and other embedded 
components, block outs, structural supports and mountings and other rough-ins, and other enclosures and 
finishes as needed. 

c) Interface with the AGW contract design team in the four (4) Station areas. 
d) Interface with Elevators and Escalators Contract for the furnishing, installation and testing of the Station elevator 

and escalator equipment by the Elevators and Escalators Contractor. HART furnished Standards and Directive 
Drawings will provide dimensions for hoist ways and floor openings, elevator and escalator equipment criteria. 
Furnishing and installation of all elevators and escalators will be by a separate HART Contractor. 

e) Systemwide Landscaping Design - Interface with HART's designer for proposed permanent irrigation and 
landscaping in adjacent to the Stations. 

n Station Sign age Design - Interface with the HART signage designer for sign face and message. The 
CONSULTANT will be responsible for incorporating signs, attachment, conduit, lighting, and other requirements 
for locations indicated by the HART Signage and Wayfinding Systems Manual for inclusion in this contract. 

2) Coordinate with Government Agencies: 
Coordination of Station design with: 
a) U.S. Navy 
b) U.S. Air Force 
c) State of Hawaii, Department of Transportation, Highways Division 
d) State of Hawaii, Department of Transportation, Airports Division 
e) Federal Aviation Administration (FAA) 
n Honolulu Department of Transportation Services 
g) Department of Planning and Permitting 
h) City and County of Honolulu 
i) Others 

3) Coordinate with Public and Private Utilities: 
Coordination for points of service, utility relocation, sizing and connection points, etc., with various utility owners, 
including (note that technical day-to-day coordination will be covered in task 0900): 
a) Hawaiian Electric Company (HE CO) 
b) City and County of Honolulu (Dept. of Planning & Permitting, Dept. of Environmental Services, Dept. of Design & 

Construction, and Dept. of Transportation Services) 
c) Board of Water Supply 
d) State of Hawaii Department of Transportation - Highways Division 
e) Network Enterprise Center 
n Naval Computer and Telecommunications Master Station 

4) Coordinate with Public and Private Property Owners and Businesses: 
a) Coordinate design and construction staging plan traffic impacts with adjacent or affected property owners and 

businesses. 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1b, 2, 3 AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Interface Coordination and Management 04.051 01 Conformed 

b) Coordinate Stations with other known projects along the segment, including, but not limited to: 
i) Honolulu International Airport Modernization Plan (including proposed Mauka Interisland Terminal Expansion 

and proposed Consolidated Rent-A-Car Facility). 
5) Follow Environmental and Public Involvement tasks to coordinate project compliance with Section 106 of the National 

Historic Preservation Act. 
6) For all Phases, attend review and interface meetings as needed. 
7) Develop, submit, and update Interface Matrix identifying interfaces with affected contracts. 
8) Develop Passenger Station Interface Control Manual. 
9) Generate and respond to RFIDs. 
10) Confirm interfacing partner ICDs. 

B) Assumptions: 
1) Core Systems design, AGW contract design, and Systemwide Landscaping design is by others. All electrical, 

communication, and systems conduits from Guideway to Stations and systems sites will be provided by Guideway 
designers; wiring and cable connections will be by others. CONSULTANT will be responsible for interfacing and 
coordinating with Core Systems Contractor for systems conduit/cable routing in station areas. 

2) Station Signage Design- The CONSULTANT will be responsible for incorporating signs, attachment, conduit, lighting, 
and other requirements for locations indicated by the HART Signage and Wayfinding Systems Manual. 

3) Timely responses to reviews/comments from third parties. We are assuming a thirty (30)-day review period for all 
formal submittals. 

4) Oracle Primavera Contract Management System (CMS) will be used to track interfaces and log interface meeting 
notes. 

5) All property owner and business communications is by HART. 
6) All communication regarding Section 106 issues will be made through HART (i.e., CONSULTANT will have no direct 

contact with State Historic Preservation). 
C) Inputs: 

1) Airport Section approved Interface Management Plan 
2) HHCTCP-DraftlnterfaceControlManual.pdf (1 0/21/2009)HHCTCP Interface Management Plan (8/29/2011) 
3) Preliminary Engineering drawings 
4) Basis of Preliminary Design Report 
5) Interim and Final Core Systems designs/plans 
6) Interim and Final Guideway and Utilities designs/plans 
7) Interim and Final Elevators and Escalators designs/plans 
8) Systemwide Landscape Design criteria and concepts 
9) FEIS 
10) ROD 
11) Section 106 PA 
12) RFID responses generated by the ASG Interim Final Designer 

D) Deliverables: 
1) Draft and final ASG Passenger Station Interface Control Manual 
2) Update the ASG Passenger Station Interface Control Manual 
3) Passenger Station Interface Matrix 
4) Generation of and response to RFIDs 
5) Generation of Interface Control Documents (ICDs) 
6) Confirmation of interfacing partner ICDs 

EXHIBIT 1-SCOPE OF WORK Page 36 of 35 



( 

c 

TASK 04.06 - Cost Estimating 

At each submittal, prepare material quantity take-ofts and a construction cost estimate to assess the design's 
adherence to HART's budget. Adjust the design as necessary to maintain compliance with the budget. Format for 
material quantity take-ofts will be provided by HART. 

HART will provide the initial unit cost information; subsequent cost estimating will be based on unit cost development 
and updated by the CONSU L T ANT. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1a - Workshop, Design Schedule & Schedule of AECOM 09105/2012 

Milestones 
Activity: Task No.1 Sub Task No. Revision No: 

Estimate of Construction Cost - (SM) 04.06/01 Conformed 
A) Activity Description: 

1) Prepare a Construction Cost Budget Validation of the current HART Construction Budget. 

2) Reconcile the Budget Validation cost estimate with the current HART Construction Budget. 

B) Assumptions: 

1) The reconciled Construction Cost Budget will be the basis to which the CONSULTANT will design the Project, and the 
basis for the updated Estimates of Construction for the subsequent phases of design. 

C) Inputs: 

1) Detailed Estimate of Construction Cost report from HART 

2) Supporting documentation for the construction cost estimate from HART 

D) Deliverables: 

1) Budget Validation Engineering Estimate of Construction Costs Submittal 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1 b • Revisions to Preliminary Engineering AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Estimate of Construction Cost - (PE) 04.06102 Conformed 

A) Activity Description: 

1) Prepare a PE estimate of construction cost based on building areas, Updated PE documents, concept drawings or 
sketches, and site information. The cost opinion will be prepared in the system format to prepare for design stage cost 
management and can be converted to the format provided by HART. 

2) Reconcile the PE estimate of construction cost with opinions of cost provided by a 3rd Party, if any. 

3) Align the PE estimate of construction cost with HART's project Construction Budget. Alert the design team if the 
estimate of construction cost is in excess of project Construction Budget. 

4) Develop cost savings recommendations for all building systems. 

5) Coordination with the design team, and their assistance with the estimate of construction, will include a review of the 
design by the cost estimator and the design team to ensure the Stations is constructible. 

6) Provide a single revision to the opinion of construction cost to incorporate review comments from the Design team 
and/or HART. 

7) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) Assumes all four (4) Stations will be bid as a single construction contract and therefore a single cost report will be 
produced for all four (4) Stations. 

2) Excludes formal Cost Control Report, Risk and VE workshops. 

3) Cost reports will include Construction hard cost and quantities only, excluding project cost such as Design and 
Management fees, FF&E, Art Design and Installations, Owner's Insurance and Contingency, Land, Legal, Finance and 
Start·Up. 

C) Inputs: 

1) Revised Preliminary Design documents 

2) Project Work Plan 

3) OAP 

D) Deliverables: 

1) Preliminary Engineering Estimate of Construction Costs Submittal 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design AECOM 0711012012 

Activity: Task No.1 Sub Task No. Revision No: 
Estimate of Construction Cost - (10) 04.06 I 03 Conformed 

A) Activity Description: 

1) Prepare an Interim Design estimate of construction cost near the end of Interim Design stage. The cost opinion will be 
prepared in the format provided by HART. 

2) Reconcile the Interim Design estimate of construction cost with opinions of cost provided by a 3rd Party, if any. 

3) Align the Interim Design estimate of construction cost with HART's project Construction Budget. Alert the design team 
if estimate of construction cost is in excess of project Construction Budget. 

4) If necessary, develop cost savings recommendations for all building systems. 

5) Provide a single revision to the opinion of estimate of construction cost to incorporate review comments from the 
Design team and/or Owner. 

6) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) Format for the Interim Design submittal material quantity takes-offs and cost estimating will be provided by HART. 
2) Excludes formal Cost Control Report, Risk and VE workshops. 
3) Cost reports will include Construction hard cost only, excluding project cost such as Design and Management fees, 

FF&E, Art Design and Installations, Owner's Insurance and Contingency, Land, Legal, Finance and Start-Up. 

C) Inputs: 

1) Project Work Plan 
2) OAP 

D) Deliverables: 
1) Interim Design Estimate of Construction Cost Submittal 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 

3 - Final Design AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Estimate of Construction Cost - (FD) 04.061 04 Conformed 

A) Activity Description: 

1) Prepare an estimate of construction cost near the end of Final Design stage. The cost opinion will be prepared in the 
format provided by HART. 

2) Reconcile the Final Design estimate of construction cost with opinions of cost provided by a third party, if any. 

3) Provide cost study for potential additive or deductive alternates as identified by the Design Team. 

4) Provide a single revision to the opinion of the estimate of construction cost to incorporate review comments from the 
Design team and/or Owner. 

5) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) Work excludes formal Cost Control Report, Constructability Reviews, Risk and VE workshops. 

2) Cost reports will include for Construction hard cost only. Report excludes project costs such as Design and 
Management fees, FF&E, Art Design and Installations, Owner's Insurance and Contingency, Land, Legal, Finance and 
Start-Up. 

C) Inputs: 

1) Project Work Plan 
2) QAP 

D) Deliverable: 

1) Final Design Estimate of Construction Cost Submittal 
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( TASK 04.07· Geotechnical Exploration and Design 

Geotechnical exploration will be conducted for all site improvements within Station sites. Coordination with the AGW 
guideway designers for geotechnical information will be required to the extent practicable. Geotechnical data from 
previous investigations for the guideway prepared by HART and from other readily available soils reports for other 
projects in the imm,ediate vicjnity have been provided to plan the explorations program. Acquisition of permits and 
providing traffic control to perform geotechnical investigations is included in this scope of work. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07/01 Conformed 

Pearl Harbor Naval Base Station - (PE) 
A) Activity Description: 

1) Readily available information on subsurface and geologic conditions at and/or near the site will be researched and 
reviewed. 

2) The geotechnical design approach that will be used to develop geotechnical recommendations for the Pearl Harbor 
Naval Base Station will be incorporated into a Geotechnical Planning Report (GPR) that will include all four Stations 
within the Airport Station Group (ASG) project. 

3) A proposed boring location plan will be developed and incorporated into the Geotechnical Investigation Work Plan 
(GIWP) that will include all four Stations within the ASG. . 

4) Site Specific Best Management Practices (BMP) plans will be prepared based on the site conditions anticipated at the 
Pearl Harbor Naval Base Station site. The BMP will be limited to measures planned within the work area of each 
boring. 

5) Preliminary geotechnical analysis will be performed based on the available geotechnical data, and preliminary 
recommendations will be developed for site preparation and grading, and foundation support for the Pearl Harbor 
Naval Base Station. 

6) A technical memorandum will be prepared to summarize the preliminary foundation recommendations for the . Pearl 
Harbor Naval Base Station. 

7) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

8) Attend design team coordination, review and interface meetings, as needed. 
9) Obtain State, City and/or Department of the Navy permits to perform the geotechnical field exploration within 

government right-of-ways. 
B) Assumptions: 

1) The GPR, GIWP, and Site Safety Plan (SSP) will include all four (4) Stations. Preparing a separate GPR, GIWP, 
and/or SSP for each Station is not included. 

2) Initial drafts of GPR and GWP will be provided to HART not more than sixty (60) days after NTP 1 b. 
3) The GPR, GIWP, SSP, and associated submittals will be approved by HART within forty-five (45) days of the draft 

submittal, which includes one comment disposition meeting to address HART's review comments and verification of 
the finalized submittals. Time spent by CONSULTANT in responding and addressing HART comments will be 
exclusive of the forty-five (45) days. 

4) Subsurface materials and groundwater at the ASG sites are non-hazardous, non-toxic, and free of asbestos, PCBs, 
and hydrocarbon contamination. 

5) Only Modified Level D of personal protective equipment (PPE) is required for field personnel. 
6) HART will be preparing a storm water pollution prevention plan (SWPPP) and applying for and obtaining a National 

Pollutant Discharge Elimination System (NPDES) permit, Notice-of-Intent (NOI), and noise permit for all Pre
Construction Activities for the CONSULTANT. 

7) Not included: Developing and implementing a BMP plan for the entire Pearl Harbor Naval Base Station site. 
C) Inputs: 

1) ASG Reference Materials 
2) Available Airport Section Guideway & Utilities Contract geotechnical investigations 
3) Pertinent geotechnical information from HDOT and/or NAVFAC as built drawings of existing structures and 

improvements in the vicinity of the proposed Station 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1b - Revisions to Preliminary Engineering Geolabs, Inc. 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07 I 01 Conformed 

Pearl Harbor Naval Base Station - (PE) 
D) Deliverables: 

1) Draft and final GPR (for all four (4) Stations within the ASG) 
2) Draft and final GIWP (for all four (4) Stations within the ASG) 
3) Draft and final SSP (for all four (4) Stations within the ASG) 
4) Draft and final Quality Plan (for all four (4) Stations within the ASG) 
5) Drilling Contractor Qualifications (for all four (4) Stations within the ASG) 
6) Laboratory Contractor Qualifications (for all four (4) Stations within the ASG) 
7) Technical memorandum with preliminary recommendations for the Pearl Harbor Naval Base Station 
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c ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Geolabs, Inc. 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07102 Conformed 

- Pearl Harbor Naval Base Station - (10) 
A) Activity Description: 

1) HOOT, City and NAVFAC permits for test boring located within State, City, and Navy right-of-ways and/or properties 
will be completed and obtained, as applicable. 

2) Test boring locations will be staked-out and checked for underground utilities by reviewing available utility plans, 
checking with the Hawaii One Call Center, and performing field toning using geophysical methods, as needed. 

3) Subsurface exploration at the Pearl Harbor Naval Base Station will be explored by performing four (4) borings @ fifty 
(50) feet each = two hundred (200) feet total. 

4) Laboratory testing will be performed on selected soil samples and rock cores obtained from the borings to determine 
engineering properties. 

5) Engineering analysis will be performed and recommendations will be developed for site preparation and grading, 
foundation support, retaining structures, and pavements. 

6) A stand alone Geotechnical Data Report (GDR) will be prepared that will include the field data and laboratory test 
results for the Pearl Harbor Naval Base Station. 

7) A stand alone Geotechnical Engineering Report (GER) will be prepared for the Pearl Harbor Naval Base Station that 
will include interpretations of the field and laboratory test data. The GER will include discussions and recommendations 
for site preparation and grading, foundation support, retaining structures, and pavements for the Pearl Harbor Naval 
Base Station. 

8) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

9) Attend design team coordination meetings. Attend a design review meeting with HART, and select interface meetings, 
if needed. 

10) Geotechnical related sections of 10 submittal plans and specifications will be reviewed to check that the intent of the 
geotechnical recommendations have been properly reflected in the contract documents. 

B) Assumptions: 
1) The boring sites are accessible to truck-mounted drill rigs without the need for mechanized trail clearing and/or grading 

efforts. 
2) Subsurface materials and groundwater at the ASG sites are non-hazardous, non-toxic, and free of asbestos, PCBs, 

and hydrocarbon contamination. 
3) Only Modified Level 0 of personal protective equipment (PPE) is required for field personnel. 
4) Monitoring during geotechnical investigations per the Field Screening Plan. 
5) Archaeological monitoring to be provided by HART at no cost to CONSULTANT. 
6) The site is clear of unexploded ordinance (UXO). 
7) Checking on as-built conditions of existing building and structure foundations is not included. 
8) A seismic risk analysis and site specific response analysis including seismic shear wave velocity measurements are 

not included. 
9) CONSULTANT will provide electronic glNT (geotechnical INTegrator) files to HART at the completion of its Quality 

process for the field and laboratory investigations. 
10) The GDR and GER submittals will be approved by HART within forty-five (45) days of the draft submittal. Time spent 

by the CONSULTANT in responding and addressing HART comments shall be exclusive the forty~five (45) days. 
11) Boring logs placed on Construction Drawings will not be required. 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design Geolabs, Inc. 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Geotechnical 04.07/02 
Pearl Harbor Naval Base Station - (10) 

C) Inputs: 
1) ASG Reference Materials 
2) Available Airport Section Guideway & Utilities Contract geotechnical investigations 
3) Pertinent geotechnical information from HOOT and/or NAVFAC as built drawings of existing structures and 

improvements in the vicinity of the proposed Station 

D) Deliverables: 
1) Draft and final GDR 
2) Draft and final GER 
3) g INTfiles of the logs 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07/03 Conformed 

Pearl Harbor Naval Base Stiltion - (FD) 
A) Activity Description: 

1) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

2) Review of geotechnical related sections of the final plans and specifications to check that the intent of the geotechnical 
recommendations have been properly reflected in the contract documents. 

3) Attend and participate in design team coordination meetings and conference calls, as needed. 

B) Assumptions: 

1) None 

C) Inputs: 

1) ASG Reference Materials 
2) ASG Contract Documents 

D) Deliverables: 
1) N/A 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1 b • Revisions to Preliminary Engineering Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07/04 Conformed 

Honolulu International Airport Station - (PE) 
A) Activity Description: 

1) Readily available information on subsurface and geologic conditions at and/or near the site will be researched and 
reviewed. 

2) The geotechnical design approach that will be used to develop geotechnical recommendations for the Honolulu 
International Airport Station will be incorporated into a GPR that will include all four Stations within the ASG project. 

3) A proposed boring location plan will be developed and incorporated into the GIWP that will include all four Stations 
within the ASG. 

4) Site Specific BMP plans will be prepared based on the site conditions anticipated at the Honolulu International Airport 
Station site. The BMP will be limited to measures planned within the work area of each boring. 

5) Preliminary geotechnical analysis will be performed based on the available geotechnical data, and preliminary 
recommendations will be developed for site preparation and grading, and foundation support for the Honolulu 
International Airport Station. 

6) A technical memorandum will be prepared to summarize the preliminary foundation recommendations for the Honolulu 
International Airport Station. 

7) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

8) Attend design team coordination, review and interface meetings as needed. 
9) Obtain State and City permits to perform the geotechnical field exploration within government right-of-ways. 

B) Assumptions: 
1) The GPR, GIWP, and SSP will include all four (4) Stations. Preparing a separate GPR, GIWP, and/or SSP for each 

Station is not included. 
2) Initial drafts of GPR and GIWP will be provided to HART not more than sixty (60) days after NTP 1 b. 
3) The GPR, GIWP, SSP, and associated submittals will be approved by HART within forty-five (45) days of the draft 

submittal, which includes a comment disposition meeting to address HART's review comments and verification of the 
finalized submittals. Time spent by CONSULTANT in responding and addressing HART comments will be exclusive of 
the forty-five (45) days. 

4) Subsurface materials and groundwater at the ASG sites are non-hazardous, non-toxic, and free of asbestos, PCBs, 
and hydrocarbon contamination. 

5) Only Modified Level D of PPE is required for field personnel. 
6) HART will be preparing a SWPPP and applying for and obtaining a NPDES permit, NOI, and noise permit for all Pre

Construction Activities for the CONSULTANT. 
7) Not included: Developing and implementing a BMP plan for the entire Honolulu International Airport Station site. 

C) Inputs: 

1) ASG Reference Materials 
2) Available Airport Section Guideway & Utilities Contract geotechnical investigations 
3) Pertinent geotechnical information from HDOT as built drawings of existing structures and improvements in the vicinity 

of the proposed Station 

D) Deliverables: 

1) Draft and final GPR (for all four (4) Stations within the ASG) 

2) Draft and final GIWP (for all four (4) Stations within the ASG) 

3) Draft and final SSP (for all four (4) Stations within the ASG) 

4) Draft and final Quality Plan (for all four (4) Stations within the ASG) 
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( Activity Responsibility: 
ACTIVITY DESCRIPTION Form SOW 01 

Issue Date: NTP#: 
1 b • Revisions to Preliminary Engineering Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07/04 Conformed 

Honolulu International Airport Station - (PE) 
5) Drilling Contractor Qualifications (for all four (4) Stations within the ASG) 

6) Laboratory Contractor Qualifications (for all four (4) Stations within the ASG) 

7) Technical memorandum with preliminary recommendations for the Honolulu International Airport Station 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 • Interim Design Geolabs, Inc. 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07 I 05 Conformed 

Honotulu International Airport Station - (10) 
A) Activity Description: 

1) HDOT and City permits for test boring located within State and City right-of-ways and/or properties will be completed 
and obtained, as applicable. 

2) Test boring locations will be staked-out and checked for underground utilities by reviewing available utility plans, 
checking with the Hawaii One Call Center, and performing field toning using geophysical methods, as needed. 

3) Subsurface exploration at the Honolulu International Airport Station will be explored by performing four (4) borings @ 
sixty (60) feet each = two hundred forty (240) feet total. 

4) Laboratory testing will be performed on selected soil samples and rock cores obtained from the borings to determine 
engineering properties. 

5) Engineering analysis will be performed and recommendations will be developed for site preparation and grading, 
foundation support, retaining structures, and pavements. 

6) A stand alone GDR will be prepared that will include the field data and laboratory test results for the Honolulu 
International Airport Station. 

7) A stand alone GER will be prepared for the Honolulu International Airport Station that will include interpretations of the 
field and laboratory test data. The GER will include discussions and recommendations for site preparation and grading, 
foundation support, retaining structures, and pavements for the Honolulu International Airport Station. 

8) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

9) Attend design team coordination, review and interface meetings as needed. 
10) Geotechnical related sections of ID submittal plans and specifications will be reviewed to check that the intent of the 

geotechnical recommendations have been properly reflected in the contract documents. 

B) Assumptions: 

1) The boring sites are accessible to truck-mounted drill rigs without the need for mechanized trail clearing and/or grading 
efforts. 

2) Subsurface materials and groundwater at the ASG sites are non-hazardous, non-toxic, and free of asbestos, PCBs, 
and hydrocarbon contamination. 

3) Only Modified Level D of PPE is required for field personnel. 
4) Monitoring during geotechnical investigations per the Field Screening Plan. 
5) Archaeological monitoring to be provided by HART at no cost to CONSULTANT. 
6) The site is clear of unexploded ordinance (UXO). 
7) Checking on as-built conditions of existing buildjng and structure foundations is not included. 
8) A seismic risk analysis and site specific response analysis including seismic shear wave velocity measurements are 

not included. 
9) CONSULTANT will provide electronic glNT (geotechnical INTegrator) files to HART at the completion of its Quality 

process for the field and laboratory investigations. 
10) The GDR and GER submittals will be approved by HART within forty-five (45) days of the draft submittal. Time spent 

by the CONSULTANT in responding and addressing HART comments shall be exclusive the forty-five (45) days. 
11) Boring logs placed on Construction Drawings will not be required. 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 • Interim Design Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07 I 05 Conformed 

Honolulu International Airport Station - (ID) 
C) Inputs: 

1) ASG Reference Materials 
2) Available Airport Section Guideway & Utilities Contract geotechnical investigations 
3) Pertinent geotechnical information from HDOT as built drawings of existing structures and improvements in the vicinity 

of the proposed Station 
D) Deliverables: 

1) Draft and final GDR 
2) Draft and final GER 
3) glNT files of the logs 
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c ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07/06 Conformed 

Honolulu International Airport Station - (FD) 
A) Activity Description: 

1) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

2) Review of geotechnical related sections of the final plans and specifications to check that the intent of the geotechnical 
recommendations have been properly reflected in the contract documents. 

3) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) None. 

C) Inputs: 

1) ASG Reference Materials 
2) ASG Contract Documents 

D) Deliverables: 
1) N/A 

EXHIBIT 1-SCOPE OF WORK Page S2 of 52 



( 
ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 

Lagoon Drive Station - (PE) 
A) Activity Description: 

04.07/07 Conformed 

1) Readily available information on subsurface and geologic conditions at and/or near the site will be researched and 
reviewed. 

2) The geotechnical design approach that will be used to develop geotechnical recommendations for the Lagoon Drive 
Station will be incorporated into a GPR that will include all four Stations within for the ASG project. 

3) A proposed boring location plan will be developed and incorporated into the GIWP that will include all four Stations 
within the ASG. 

4) Site Specific BMP plans will be prepared based on the site conditions anticipated at the Lagoon Drive Station site. The 
BMP will be limited to measures planned within the work area of each boring. 

5) Preliminary geotechnical analysis will be performed based on the available geotechnical data, and preliminary 
recommendations will be developed for site preparation and grading, and foundation support for the Lagoon Drive 
Station. 

6) A technical memorandum will be prepared to summarize the preliminary foundation recommendations for the Lagoon 
Drive Station. 

7) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

8) Attend design team coordination meetings, review and interface meetings as needed. 
9) Obtain State and City permits to perform the geotechnical field exploration within government right-of-ways. 

B) Assumptions: 

1) The GPR, GIWP, and SSP will include all four (4) Stations. Preparing a separate GPR, GIWP, and/or SSP for each 
Station is not included. 

2) Initial drafts of GPR and GIWP will be provided to HART not more than sixty (60) days after NTP 1 b. 
3) The GPR, GIWP, SSP, and associated submittals will be approved by HART within forty-rive (45) days of the draft 

submittal, which includes a comment disposition meeting to address HART's review comments and verification of the 
finalized submittals. Time spent by CONSULTANT in responding and addressing HART comments will be exclusive of 
the forty-five (45) days. 

4) Subsurface materials and groundwater at the ASG sites are non-hazardous, non-toxic, and free of asbestos, PCBs, 
and hydrocarbon contamination. 

5) Only Modified Level D of PPE is required for field personnel. 
6) HART will be preparing a SWPPP and applying for and obtaining a NPDES permit, NOI, and noise permit for all Pre

Construction Activities for the CONSULTANT. 
7) Not included: Developing and implementing a BMP plan for the entire Lagoon Drive Station site. 

C) Inputs: 

1) ASG Reference Materials 
2) Available Airport Section Guideway & Utilities Contract geotechnical investigations 
3) Pertinent geotechnical information from HDOT as built drawings of existing structures and improvements in the vicinity 

of the proposed Station 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07 I 07 Conformed 

Lagoon Drive Station - (PE) 
D) Deliverables: 

1) Draft and final GPR (for all four (4) Stations within the ASG) 
2) Draft and final GIWP (for all four (4) Stations within the ASG) 
3) Draft and final SSP (for all four (4) Stations within the ASG) 
4) Draft and final Quality Plan (for all four (4) Stations within the ASG 
5) Drilling Contractor Qualifications (for all four (4) Stations within the ASG) 
6) Laboratory Contractor Qualifications (for all four (4) Stations within the ASG) 
7) Technical memorandum with preliminary recommendations for the Lagoon Drive Station 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Geolabs, Inc. 0910512012 

Activity: 
Geotechnical 

Lagoon Drive Station - (10) 
A) Activity Description: 

Task No.1 Sub Task No. Revision No: 
04.07108 Conformed 

1) HDOT and City permits for test boring located within State and City right-of-ways and/or properties will be completed 
and obtained, as applicable. 

2) Test boring locations will be staked-out and checked for underground utilities by reviewing available utility plans, 
checking with the Hawaii One Call Center, and performing field toning using geophysical methods, as needed. 

3) Subsurface exploration at the Lagoon Drive Station will be explored by performing five (5) borings @ sixty (60) feet 
each = three hundred (300) feet total and one (1) boring @ ten (10) feet for the parking area. 

4) Laboratory testing will be performed on selected soil samples and rock cores obtained from the borings to determine 
engineering properties. 

5) Engineering analysis will be performed and recommendations will be developed for site preparation and grading, 
foundation support, retaining structures, and pavements. 

6) A stand alone GDR will be prepared that will include the field data and laboratory test results for the Lagoon Drive 
Station. 

7) A stand alone GER will be prepared for the Lagoon Drive Station that will include interpretations of the field and 
laboratory test data. The GER will include discussions and recommendations for site preparation and grading, 
foundation support, retaining structures, and pavements for the Lagoon Drive Station. 

8) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

9) Attend design team coordination meetings. Attend a design review meeting with HART, and select interface meetings, 
if needed. 

10) Geotechnical related sections of ID submittal plans and specifications will be reviewed to check that the intent of the 
geotechnical recommendations have been properly reflected in the contract documents. 

B) Assumptions: 

1) The boring sites are accessible to truck-mounted drill rigs without the need for mechanized trail clearing and/or grading 
efforts. 

2) Subsurface materials and groundwater at the ASG sites are non-hazardous, non-toxic, and free of asbestos, PCBs, 
and hydrocarbon contamination. 

3) Only Modified Level D of PPE is required for field personnel. 
4) Monitoring during geotechnical investigations per the Field Screening Plan. 
5) Archaeological monitoring to be provided by HART at no cost to CONSULTANT. 
6) The site is clear of UXO. 
7) Checking on as-built conditions of existing building and structure foundations is not included. 
8) A seismic risk analysis and site specific response analysis including seismic shear wave velocity measurements are 

not included. 
9) CONSULTANT will provide electronic glNT (geotechnical INTegrator) files to HART at the completion of its Quality 

process for the field and laboratory investigations. 
10) The GDR and GER submittals will be approved by HART within forty-five (45) days of the draft submittal. Time spent 

by the CONSULTANT in responding and addressing HART comments shall be exclusive the forty-five (45) days. 
11) Boring logs placed on Construction Drawings will not be required. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 

C) Inputs: 

2 - Interim Design 

Geotechnical 
Lagoon Drive Station - (ID) 

1) ASG Reference Materials 

Activity Responsibility: Issue Date: 
Geolabs, Inc. 09/05/2012 

Task No.1 Sub Task No. Revision No: 
04.07 I 08 Conformed 

2) Available Airport Section Guideway & Utilities Contract geotechnical investigations 
3) Pertinent geotechnical information from HDOT and/or City as built drawings of existing structures and improvements in 

the vicinity of the proposed Station 

D) Deliverables: 
1) Draft and final GDR 
2) Draft and final GER 
3) glNT files of the logs 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

3 - Final Design Geolabs, Inc. 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Geotechnical 04.07/09 Conformed 
Lagoon Drive Station - (FD) • 

A) Activity Description: 

1) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

2) Review of geotechnical related sections of the final plans and specifications to check that the intent of the geotechnical 
recommendations have been properly reflected in the contract documents. 

3) Attend and participate in design team coordination meetings and conference calls, as needed. 

B) Assumptions: 

1) None 

C) Inputs: 

1) ASG Reference Materials 

2) ASG Contract Documents 

D) Deliverables: 

1) N/A 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07/10 Conformed 

Middle Street Station - (PE) 
A) Activity Description: 

1) Readily available information on subsurface and geologic conditions at and/or near the site will be researched and 
reviewed. 

2) The geotechnical design approach that will be used to develop geotechnical recommendations for the Middle Street 
Station will be incorporated into a GPR that will include all four Stations within the ASG project. 

3) A proposed boring location plan will be developed and incorporated into the GIWP that will include all four (4) Stations 
within the ASG. 

4) Site Specific BMP plans will be prepared based on the site conditions anticipated at the Middle Street Station site. The 
BMP will be limited to measures planned within the work area of each boring. 

5) Preliminary geotechnical analysis will be performed based on the available geotechnical data, and preliminary 
recommendations will be developed for site preparation and grading, and foundation support for the Middle Street 
Station. 

6) A technical memorandum will be prepared to summarize the preliminary foundation recommendations for the Middle 
Street Station. 

7) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

8) Attend design team coordination meetings, review and interface meetings as needed. 

9) Obtain State, City and/or Department of the Navy permits to perform the geotechnical field exploration within 
government right-of-ways. 

B) Assumptions: 

1) The GPR, GIWP, and SSP will include all four Stations. Preparing a separate GPR, GIWP, and/or SSP for each Station 
is not included. 

2) Initial drafts of GPR and GIWP will be provided to HART not more than sixty (60) days after NTP 1b. 

3) The GPR, GIWP, SSP, and associated submittals will be approved by HART within forty-five (45) days of the draft 
submittal, which includes a comment disposition meeting to address HART's review comments and verification of the 
finalized submittals. Time spent by CONSULTANT in responding and addressing HART comments will be exclusive of 
the forty-five (45) days. 

4) Subsurface materials and groundwater at the ASG sites are non-hazardous, non-toxic, and free of asbestos, PCBs, 
and hydrocarbon contamination. 

5) Only Modified Level D of PPE is required for field personnel. 

6) Attend design team coordination, review and interface meetings as needed. 

7) HART will be preparing a SWPPP and applying for and obtaining a NPDES permit, NOI, and noise permit for all Pre
Construction Activities for the CONSULTANT. 

8) Not included: Developing and implementing a BMP plan for the entire Middle Street Station site. 
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NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Prel Inc. 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 

Middle Street Station -
04.07 110 Conformed 

C) Inputs: 

1) ASG Reference Materials 

2) Available Airport Section Guideway & Utilities Contract geotechnical investigations 

3) Pertinent geotechnical information from HOOT and/or City as built drawings of existing structures and improvements in 
the vicinity of the proposed Station 

D) Deliverables: 

1) Draft and final GPR (for all four (4) Stations within the ASG) 
2) Draft and final GIWP (for all four (4) Stations within the ASG) 
3) Draft and final SSP (for all four (4) Stations within the ASG) 
4) Draft and final Quality Plan (for all four (4) Stations within the ASG) 
5) Drilling Contractor Qualifications (for all four (4) Stations within the ASG) 
6) Laboratory Contractor Qualifications (for all four (4) Stations within the ASG) 
7) Technical memorandum with preliminary recommendations for the Middle Street Station 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Geolabs, Inc. 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07111 Conformed 

Middle Street Station - (I D) 
A) Activity Description: 

1) HOOT and City permits for test boring located within State and City right-of-ways and/or properties will be completed 
and obtained, as applicable. 

2) Test boring locations will be staked-out and checked for underground utilities by reviewing available utility plans, 
checking with the Hawaii One Call Center, and performing field toning using geophysical methods, as needed. 

3) Subsurface exploration at the Middle Street Station will be explored by performing two (2) borings at two hundred fifty 
(250) feet and one (1) boring at one hundred (100) feet for a total of six hundred (600) lineal feet of exploration. 

4) Laboratory testing will be performed on selected soil samples and rock cores obtained from the borings to determine 
engineering properties. 

5) Engineering analysis will be performed and recommendations will be developed for site preparation and grading, 
foundation support, retaining structures, and pavements. 

6) A stand alone GDR will be prepared that will include the field data and laboratory test results for the Middle Street 
Station. 

7) A stand alone GER will be prepared for the Middle Street Station that will include interpretations of the field and 
laboratory test data. The GER will include discussions and recommendations for site preparation and grading, 
foundation support, retaining structures, and pavements for the Middle Street Station. 

8) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

9) Attend design team coordination meetings. Attend a design review meeting with HART, and select interface meetings, 
if needed. 

10) Geotechnical related sections of 10 submittal plans and specifications will be reviewed to check that the intent of the 
geotechnical recommendations have been properly reflected in the contract documents. 

B) Assumptions: 
1) The boring sites are accessible to truck-mounted drill rigs without the need for mechanized trail clearing and/or grading 

efforts. 
2) Subsurface materials and groundwater at the ASG sites are non-hazardous, non-toxic, and free of asbestos, PCBs, 

and hydrocarbon contamination. 
3) Only Modified Level 0 of PPE is required for field personnel. 
4) Monitoring during geotechnical investigations per the Field Screening Plan. 
5) Archaeological monitoring to be provided by HART at no cost to CONSULTANT. 
6) The site is clear of UXO. 
7) Checking on as-built conditions of existing building and structure foundations is not included. 
8) A seismic risk analysis and site specific response analysis including seismic shear wave velocity measurements are 

not included. 
9) CONSULTANT will provide electronic glNT (geotechnical INTegrator) files to HART at the completion of its Quality 

process for the field and laboratory investigations. 
10) The GDR and GER submittals will be approved by HART within forty-five (45) days of the draft submittal. Time spent 

by the CONSULTANT in responding and addressing HART comments shall be exclusive the forty-five (45) days. 
11) Boring logs placed on Construction Drawings will not be required. 
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( ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design Geolabs, Inc. 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Geotechnical 04.07 111 Conformed 
Middle Street Station - (I D) 

C) Inputs: 
1) ASG Reference Materials 
2) Available Airport Section Guideway & Utilities Contract geotechnical investigations 
3) Pertinent geotechnical information from HOOT and/or City as built drawings of existing structures and improvements in 

the vicinity of the proposed Station 
D) Deliverables: 

1) Draft and final GDR 
2) Draft and final GER 
3) glNT files of the logs 
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c ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Geolabs, Inc. 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Geotechnical 04.07/12 Conformed 

Middle Street Station - (FD) 
A) Activity Description: 

1) Consultation will be provided to the CONSULTANT's design engineers regarding the geotechnical findings and 
recommendations, and geotechnical related design and construction considerations. 

2) Review of geotechnical related sections of the final plans and specifications to check that the intent of the geotechnical 
recommendations have been properly reflected in the contract documents. 

3) Attend and participate in design team coordination meetings and conference calls, as needed. 

B) Assumptions: 

1) None. 

C) Inputs: 

1) ASG Reference Materials 

2) ASG Contract Documents. 

D) Deliverables: 

1) N/A 
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TASK 04.08 - Topographic Survey 

Provide additional topographic survey, as required, to verify and supplement the HART provided topographic survey 
and controls. Prepare site controls and property Right-ot-Way (ROW) plans to identify additional right-ot-way or 
easements required. 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Topographic Survey 04.08/01 Conformed 

Pearl Harbor Naval Base Station - (PE) 
A) Activity Description: 

1) Recover project Primary Survey Controls, and set additional survey controls as required. 
2) Verify that horizontal and vertical controls conform to requirements specified in the Project Design Criteria. 
3) Meetings/reviews. 
4) Research survey data, boundaries, and utilities. 
5) Perform boundary survey for station site; establish and stake boundary corners. 
6) Perform additional topographic/utilities location surveying as needed for Station, utilities, and MOT design. 
7) Geotechnical survey support - stake proposed boring locations as directed, and record coordinates and elevations at 

boring locations. 
8) Locate toning lines and add to topographic survey/utilities location survey. 
9) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) Topographic surveys will be tied into HRTP Primary Survey Controls. 
2) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor. 
2) HRTP Reference Documents. 
3) Topographic survey limits for Station surveys to be provided to surveyors at NTP1b by AGW. 
4) Proposed Geotechnical boring locations to be provided by AGW to surveyors two (2) weeks prior to staking. 
5) Utilities toning schedule, marks will be provided to surveyors by AGW three (3) weeks prior to delivery date for the 

updated topographic survey. 
6) Guideway locations provided by AGW. 

D) Deliverables: 
1) Topographic/Utilities survey for each of the proposed Station locations at an appropriate scale 
2) Coordinate and Elevation List for proposed boring locations 
3) Topographic/Utilities survey update to included utilities toning marks 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 • Interim Design AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Topographic Survey 04.08/02 Conformed 
Pearl Harbor Navill Base Station - (ID) 

A) Activity Description: 
1) Meetingslreviews. 
2) Research survey data, boundaries, construction easements, ROW information. 
3) Office calculations, drafting of ROW/construction easement maps. 
4) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) Surveyors will be provided data/maps of takings/partial takings, for construction easement mapping preparation. 
2) CONSULTANT will provide the configuration/ mapping for ROW/ construction easements; based on design input from 

CONSULTANT, HART will provide parcel/subdivision maps and process subdivision approvals with DPP/Land Court 
as needed. 

C) Inputs: 
1) HART will provide data/maps/descriptions for permanent takings/partial takings/easements. CONSULTANT will 

provide data/maps/descriptions required for temporary/construction easements. 
2) ROE into subject and neighboring parcels will be coordinated with HART. 

D) Deliverables: 
1) ROW Maps. 
2) Construction Easement Maps and Descriptions. 
3) Parcel Staking. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Topographic Survey 04.08/03 Conformed 

Honolulu International Airport Station - (PE) 
A) Activity Description: 

1) Recover project Primary Survey Controls, and set additional survey controls as required. 
2) Verify that horizontal and vertical controls conform to requirements specified in the Project Design Criteria. 
3) Meetings/reviews. 
4) Research survey data, boundaries, and utilities. 
5) Perform boundary survey for station site; establish and stake boundary corners. 
6) Perform additional topographic/utilities location surveying as needed for Station, utilities, and MOT design. 
7) Geotechnical survey support - stake proposed boring locations as directed, and record coordinates and elevations at 

boring locations. 
8) Locate toning lines and add to topographic survey/utilities location survey. 
9) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) Topographic surveys will be tied into HRTP Primary Survey Controls. 
2) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor. 
2) HRTP Reference Documents. 
3) Topographic survey limits for Station surveys to be provided to surveyors at NTP1b by AGW. 
4) Proposed Geotechnical boring locations to be provided by AGW to surveyors two (2) weeks prior to staking. 
5) Utilities toning schedule, marks will be provided to surveyors by AGW three (3) weeks prior to delivery date for the 

updated topographic survey. 
6) Guideway locations provided by AGW. 

D) Deliverables: 
1) Topographic/Utilities survey for each of the proposed Station locations at an appropriate scale 
2) Coordinate and Elevation List for proposed boring locations 
3) Topographic/Utilities survey update to included utilities toning marks 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 -Interim Design AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Topographic Survey 04.08/04 Conformed 
Honolulu International Airport Station -_ (ID) 

A) Activity Description: 
1) Meetingslreviews. 
2) Research survey data, boundaries, construction easements, ROW information. 
3) Office calculations, drafting of ROWlParcel/construction easement maps. 
4) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) Surveyors will be provided data/maps of takings/partial takings, for construction easement mapping preparation. 
2) CONSULT ANT will provide the mapping for construction easements; HART will pursue subdivision approvals with 

DPP/Land Court as needed. 

C) Inputs: 
1) Direction from HART concerning data/maps of takings/partial takings/construction easements 
2) Contact info regarding ROE into subject and neighboring parcels 

D) Deliverables: 
1) ROW maps and descriptions 
2) Construction Easement Maps. 
3) Parcel Staking. 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1b - Revisions to Preliminary Engineering AECOM 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Topographic Survey 04.08105 Conformed 
Lagoon Drive Station - (PE) 

A) Activity Description: 
1) Recover project Primary Survey Controls, and set additional survey controls as required. 
2) Verify that horizontal and vertical controls conform to requirements specified in the Project Design Criteria. 
3) Meetings/reviews. 
4) Research survey data, boundaries, and utilities. 
5) Perform boundary survey for station site; establish and stake boundary corners. 
6) Perform additional topographiC/utilities location surveying as needed for Station, utilities, and MOT design. 
7) Geotechnical survey support - stake proposed boring locations as directed, and record coordinates and elevations at 

boring locations. 
8) Locate toning lines and add to topographic survey/utilities location survey. 
9) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) Topographic surveys will be tied into HRTP Primary Survey Controls. 
2) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor. 
2) HRTP Reference Documents. 
3) Topographic survey limits for Station surveys to be provided to surveyors at NTP1b by AGW. 
4) Proposed Geotechnical boring locations to be provided by AGW to surveyors two (2) weeks prior to staking. 
5) Utilities toning schedule, marks will be provided to surveyors by AGW three (3) weeks prior to delivery date for the 

updated topographic survey. 
6) Guideway locations provided by AGW. 

D) Deliverables: 
1) Topographic/Utilities survey for each of the proposed Station locations at an appropriate scale 
2) Coordinate and Elevation List for proposed boring locations 
3) Topographic/Utilities survey update to included utilities toning marks 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 • Interim Design AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Topographic Survey 

Lagoon Drive Station - (10) 
04.081 06 Conformed 

A) Activity Description: 

1) Meetings/reviews. 
2) Research survey data, boundaries, construction easements, ROW information. 
3) Office calculations, drafting of ROW/Parcel/construction easement maps. 
4) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) Surveyors will be provided data/maps of takings/partial takings, for construction easement mapping preparation. 
2) CONSULTANT will provide the mapping for construction easements; HART will pursue subdivision approvals with 

DPP/Land Court as needed. 

C) Inputs: 

1) Direction from HART concerning data/maps of takings/partial takings/construction easements 
2) ROE into subject and neighboring parcels 

D) Deliverables: 

1) ROW maps and descriptions 
2) Construction Easement Maps. 
3) Parcel Staking. 
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( ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1 b - Revisions to Preliminary Engineering AECOM 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Topographic Survey 04.08107 Conformed 
Middle Street St,tion - (PE) 

A) Activity Description: 

1) Recover project Primary Survey Controls, and set additional survey controls as required. 

2) Verify that horizontal and vertical controls conform to requirements specified in the Project Design Criteria. 

3) Meetings/reviews. 

4) Research survey data, boundaries, and utilities. 

5) Perform boundary survey for station site; establish and stake boundary corners. 

6) Perform additional topographic/utilities location surveying as needed for Station, utilities, and MOT design. 

7) Geotechnical survey support - stake proposed boring locations as directed, and record coordinates and elevations at 
boring locations. 

8) Locate toning lines and add to topographic survey/utilities location survey. 

9) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) Topographic surveys will be tied into HRTP Primary Survey Controls. 

2) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

C) Inputs: 

1) Coordination information from the Core Systems Contractor. 

2) HRTP Reference Documents. 

3) Topographic survey limits for Station surveys to be provided to surveyors at NTP1b by AGW. 

4) Proposed Geotechnical boring locations to be provided by AGW to surveyors two (2) weeks prior to staking. 

5) Utilities toning schedule, marks will be provided to surveyors by AGW three (3) weeks prior to delivery date for the 
updated topographic survey. 

6) Guideway locations provided by AGW. 

D) Deliverables: 
1) Topographic/Utilities survey for each of the proposed Station locations at an appropriate scale. 
2) Coordinate and Elevation List for proposed boring locations 
3) Topographic/Utilities survey update to included utilities toning marks 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 • Interim Design AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Topographic Survey 04.08/08 Conformed 
Middle Street Station - (10) 

A) Activity Description: 

1) Meetings/reviews. 

2) Research survey data, boundaries, construction easements, ROW information. 

3) Office calculations, drafting of ROW/Parcel/construction easement maps. 

4) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) Surveyors will be provided data/maps of takings/partial takings, for construction easement mapping preparation. 

2) CONSULTANT will provide the mapping for construction easements; HART will pursue subdivision approvals with 
DPP/Land Court as needed. 

C) Inputs: 

1) Direction from HART concerning data/maps of takings/partial takings/construction easements 

2) Contact info regarding ROE into subject and neighboring parcels 

D) Deliverables: 
1) ROW maps and descriptions 
2) Construction Easement Maps. 
3) Parcel Staking. 
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TASK 04.09 • Civil Design 

Design and develop civil plans showing ramp, street or roadway restoration details, grading, drainage and paving 
plans, plazas, and details for the Station areas, utility installations or relocations, plans indicating additional right-of
way or easements, as necessary, demolition plans (including tree removal), and prepare hydrology and drainage 
reports as necessary. 
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- Revisions to Prelim AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.09/01 Conformed 
Pearl Harbor Naval Base Station -

A) Activity Description: 
1) Review and begin update of plans and Basis of Design Report from HART Preliminary Engineering (PE) Documents. 
2) Review and update PE plans and Basis of Design Report to incorporate March 2012 conceptual design sketches with 

respect to Station footprint and site requirements. 
3) Interface with the Airport Guideway (AGW) Contract in the Station areas. Confirm interface location with respect to site 

grading, roadway, drainage, utilities and other site features within the Station areas' scope of work, inclusive of 
demolition. 

4) Request additional as-built plan/mapping information from respective utility companies, HDOT, City, NAVFAC, 
NCTAMS and NEC not obtained by AGW. 

5) Review the PE Utility Plan drawings and coordinate locations for sub-surface investigation to locate civil utility lines and 
electrical and communications duct lines. 

6) Research available plans, including electronic files compiled for the PE drawing set, to verify utility locations indicated 
on the PE Utilities Plan drawings. 

7) Tabulate depth information gleaned from sub-surface investigation for use with civil utility and duct line profiles. 
8) Conduct site visits at all proposed Station locations and note any changes in conditions since the PE conditions and 

any underground impacts. 
9) Analyze and evaluate impacts of any new structures impacting flood zones for Flood Hazard District Compliance. 
10) Delineate and define additional topographic survey requirements. 
11) The CONSULTANT will update the utility plans from the PE drawing set based on the information obtained thru as-built 

research, sub-surface investigation, and initial design coordination. 
12) Develop preliminary design of site geometries and develop conceptual grading for the Station, inclusive of sections 

through site based on information gathered above and in coordination with ASG design team. 
13) Coordinate final grade requirements with building and landscape architects, and check site distance. 
14) Coordinate relocation of the existing utilities impacted within Station site with electrical, communication, gas, fire 

protection, systems and irrigation requirements along with the Station structural footprint. 
15) Verify and update PE drainage report for the site. Ensure compliance with City and State drainage standards, as 

applicable. Include conceptual drainage details and conceptual permanent BMP reports. 
16) Assist with the cost estimate. 
17) Prepare a permit checklist requirement and verify with HART, City, State, and Federal agencies. 
18) Perform QA/QC per QAP. 
19) Attend design team coordination, review and interface meetings as needed. 
20) Coordinate and design an on-site holding tank with pumping service within the station site to support (sufficiently store 

and periodically remove) waste water from the station facilities. 

B) Assumptions: 
1) Site Civil and Utilities Design is limited to only the Station sites. 
2) Attend design team coordination, review and interface meetings as needed. 
3) Editable files (Auto CAD, topographic survey, word, excel) for PE drawings and Basis of Design Report will be provided 

by HART within two (2) days of NTP1b. 
4) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 
5) The PE indicates that additional runoff quantities due to the project are minimal with respect to the overall drainage 

basin. CONSULTANT assumes that design of drainage improvements will be limited to elements within or adjacent to 
the project area, and that downstream improvements to the overall drainage system will not be required. 

6) The CONSULTANT will work with the utility owners and HART to follow the guiding prinCiple of minimizing utility 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1 b - Revisions to Preliminary Engineering AECOM 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.09101 Conformed 
Pearl Harbor Naval Base Station - (PE) 

relocations wherever possible. . 
7) Incorporation of any proposed utility betterments will be subject to the approval of HART. Any fees associated with the 

design of these betterments will be negotiated directly with the requesting utility company. 
8) Relocations designs will be based on approved adjustments to the Station footprint and ancillary structures. 
9) Overhead utility lines requiring removal/relocation due to conflict with the track alignment will be removed by their 

respective owners. 
10) It is understood that HART will be processing the Utility Construction Agreements and Use and Occupancy 

Agreements for State rights-of-ways, but the CONSULTANT will provide data for input. 

C) Inputs: 
1) Coordination information and updates from the Guideway group 
2) HRTP Reference Documents 
3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP1 b 
4) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report 

D) Deliverables: 
1) Updated PE drawings 
2) Contract SpeCifications (Table of Contents only) 
3) Draft Basis of DeSign Report 
4) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.09102 Conformed 

Pearl Harbor Naval Base Station - (10) 

A) Activity Description: 

1) Incorporate comments from the PE review. 
2) Design development and implementation of the construction contract drawings ID set. 
3) The State, City and Project standard details will be incorporated and project specific details developed as needed. 
4) Revise Basis of Design Report and Drainage Report based on comments and update with current design. 
S) Prepare a comments matrix and response for the ID. 
6) Prepare deconstruction/demolition drawings and specifications for properties impacted by Station related work. 

Hazardous material abatement work related to this currently NIC. 
7) Incorporate additional topographic survey and information to base. 
8) Coordinate final grade requirements with building and landscape architects, and check site distance. 
9) Coordinate site utilities with electrical, communication, gas, fire protection, systems and irrigation requirements. 
10) Prepare ASG Station specific ID plans and specifications for the following: 

a) Site Plan and Geometrics 
b) Site Demolition Plan 
c) Utility Demolition and Relocation Plan 
d) Grading Plans and Sections 
e) Roadway Plans & Profiles 
~ Parking Plan & Sections 
g) Potable Water Plans & Profiles 
h) Sewer Plans & Profiles 
i) Storm Drain Plans & Profiles 
j) Site Signage and Striping Plans 
k) Details 

11) Assist with the cost estimate. 
12) Perform QA/QC per QAP. 
13) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) The utility transmission lines to the Station site will be adequately sized by the PE and Guideway group. 

C) Inputs: 

1) HART comments on the PE submittal. 
2) HRTP Reference Materials. 
3) The latest ASG grading and utility plans adjacent to the Station sites, both pdf and AutoCAD, including drawings and 

Basis of Design Report. 
4) Review by City and County (C&C) Dept. of Planning and Permitting, C&C Dept. of Design and Construction and C&C 

Dept. of Transportation Services and State of Hawaii Department of Transportation for work within their respective 
jurisdictions. 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design AECOM 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.091 02 Conformed 
Pearl Harbor Naval Base Station - (10) 

D) Deliverables: 
1) ID Plans and Specifications 
2) ID Comments Matrix and Response 
3) Revised Basis of Design Report 
4) Revised Drainage Report 
5) Water and Sewer Hydraulic Calculations 
6) QAlQC Documentation 

EXHIBIT 1-SCOPE OF WORK Page 76 of 76 



ACTIVITY DESCRIPTION Form SOW 01 
NTP# Activity Responsibility: Issue Date: 

3 - Final Design AECOM 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.09103 Conformed 
Pearl Harbor Naval Base Station - (FD) 

A) Activity Description: 

1) Incorporate comments from the Interim Design review. 
2) Design development and implementation of the construction contract drawings FD set. 
3) Revise Basis of Design Report and Drainage Report based on comments and update with current design. 
4) Prepare a comments matrix and response for the FD. 
5) Complete the FD and camera-ready construction contract drawings. 
6) Assist in processing plans for agency approval. 
7) Assist with the cost estimate. 
8) Perform QA/QC per QAP. 
9) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 

2) Permit applications will be prepared by CONSULTANT. Securing the permit and payment is as defined in the 'Permits' 
Activity chart. 

C) Inputs: 

1) HART comments on ID submittal 
2) HRTP Reference Materials 
3) Final coordination information from HART, City, State DOT, NAVFAC, AGW 
4) Review by C & C Dept. of Planning and Permitting, C & C Dept. of Design and Construction and C& C Dept. of 

Transportation Services and State of Hawaii Department of Transportation for work within their respective jurisdictions 
D) Deliverables: 

1) Station Camera-Ready FD Drawings, Specifications, Basis of Design Report, Drainage Report, Water and Sewer 
Calculations 

2) Ad-Ready Station Construction Contract Drawings 
3) Final Design Comments Matrix and Response 
4) QA/QC Documentation 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1b - Revisions to Preliminary Engineering AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.09/04 Conformed 

Honolulu International Airport Station - (PE) 

A) Activity Description: 
1) Review and begin update of plans and Basis of Design Report from HART PE Documents. 
2) Review and update PE plans and Basis of Design Report to incorporate March 2012 conceptual design sketches with 

respect to Station footprint and site requirements. 
3) Interface with the AGW Contract in the Station areas. Confirm interface location with respect to site grading, roadway, 

drainage, utilities and other site features within the Station areas' scope of work, inclusive of demolition. 
4) Request additional as-built plan/mapping information from respective utility companies, HDOT, City, NCTAMS and 

NEC not obtained by AGW. 
5) Review the PE Utility Plan drawings and coordinate locations for sub-surface investigation to locate civil utility lines and 

electrical and communications duct lines. 
6) Research available plans, including electronic files compiled for the PE drawing set, to verify utility locations indicated 

on the PE Utility Plan drawings. 
7) Tabulate depth information gleaned from sub-surface investigation for use with civil utility and duct line profiles. 
8) Conduct site visits at all proposed Station locations and note any changes in conditions since the PE conditions and 

any underground impacts. 
9) Analyze and evaluate impacts of any new structures impacting flood zones for Flood Hazard District Compliance. 
10) Delineate and define additional topographic survey requirements. 
11) The CONSULTANT will update the utility plans from the PE drawing set based on the information obtained thru as-built 

research, sub-surface investigation, and initial design coordination. 
12) Develop preliminary design of site geometrics and develop conceptual grading for the Station, inclusive of sections 

through site based on information gathered above and in coordination with ASG design team. 
13) Coordinate final grade requirements with building and landscape architects, and check site distance. 
14) Coordinate relocation of the existing utilities impacted within Station site with electrical, communication, gas, fire 

protection, systems and irrigation requirements along with the Station structural footprint. 
15) Verify and update PE drainage report for the site. Ensure compliance with City and State drainage standards, as 

applicable. Include conceptual drainage details and conceptual permanent BMP reports. 
16) Prepare a permit checklist requirement and verify with HART, City, State, and Federal agencies. 
17) Assist with cost estimate. 
18) Perform QA/QC per QAP. 
19) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) Site Civil and Utilities Design is limited to only the Station sites. 
2) Attend design team coordination, review and interface meetings as needed. 
3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and Basis of Design Report will be provided 

by HART within two (2) days of NTP1 b. 
4) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 
5) The PE indicates that additional runoff quantities due to the project are minimal with respect to the overall drainage 

basin. CONSULTANT assumes that design of drainage improvements will be limited to elements within or adjacent to 
the project area, and that downstream improvements to the overall drainage system will not be required. 

6) The CONSULTANT will work with the utility owners and HART to follow the guiding principle of minimizing utility 
relocations wherever possible. 

7) Incorporation of any proposed utility betterments will be subject to the approval of HART. Any fees associated with the 
design of these betterments will be negotiated directly with the requesting utility company. 
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NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Prelimi AECOM 0910512012 

Activity: Task No. Sub Task No. Revision No: 
04.09104 Conformed 

Relocations designs will be based on approved adjustments to the Station fo?tprint and. ancillary structures. 
Overhead utility lines requiring removal/relocation due to conflict with the track alignment will be removed by their 
respective owners. 

10) It is understood that HART will be processing the Utility Construction Agreements and Use and Occupancy 
Agreements for State rights-of-ways, but the CONSULTANT will provide data for input. 

C) Inputs: 

1) Coordination information and updates from the Guideway group 
2) HRTP Reference Documents 
3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP1b 
4) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report 

D) Deliverables: 
1) Updated PE drawings 
2) Contract Specifications (Table of Contents only) 
3) Draft Basis of Design Report 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.091 05 Conformed 
Honolulu International Airport Station - (10) 

A) Activity Description: 
1) Incorporate comments from the PE review. 
2) Design development and implementation of the construction contract drawings 10 set. 
3) The State, City and Project standard details will be incorporated and project specific details developed as needed. 
4) Revise Basis of Design Report and Drainage Report based on comments and update with current design. 
5) Prepare a comments matrix and response for the 10. 
6) Prepare deconstruction/demolition drawings and specifications for properties impacted by Station related work. 

Hazardous material abatement work related to this currently NIC. 
7) Incorporate additional topographic survey and information to base. 
8) Coordinate final grade requirements with building and landscape architects, and check site distance. 
9) Coordinate site utilities with electrical, communication, gas, fire protection, systems and irrigation requirements. 
10) Prepare ASG Station specific 10 plans and specifications for the following: 

a) Site Plan and Geometrics 
b) Site Demolition Plan 
c) Utility Demolition and Relocation Plan 
d) Grading Plans and Sections 
e) Roadway Plans & Profiles 
n Parking Plan & Sections 
g) Potable Water Plans & Profiles 
h) Sewer Plans & Profiles 
i) Storm Drain Plans & Profiles 
j) Site Sign age and Striping Plans 
k) Details 

11) Assist with cost estimate. 
12) Perform QA/QC per QAP. 
13) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) The utility transmission lines to the Station site will be adequately sized by the PE and Guideway group. 

C) Inputs: 

1) HART comments on the PE submittal. 
2) HRTP Reference Materials. 
3) The latest ASG grading and utility plans adjacent to the Station sites, both pdf and AutoCAD, including drawings and 

Basis of Design Report. 
4) Review by C&C Dept. of Planning and Permitting, C&C Dept. of Design and Construction and C&C Dept. of 

Transportation Services and State of Hawaii Department of Transportation for work within their respective jurisdictions. 
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( 
NTP#: 
ACTIVITY DESCRIPTION Form SOW 01 

Issue Date: Activity Responsibility: 
2 - Interim Design AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.09 I 05 Conformed 

Honolulu International Airport Station - (10) 
D) Deliverables: 

1) ID Plans and Specifications 
2) ID Comments Matrix and Response 
3) Revised Basis of Design Report 
4) Revised Drainage Report 
5) Water and Sewer HydrauliC Calculations 
6) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP# Activity Responsibility: Issue Date: 
3 - Final Design AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.091 06 Conformed 

Honolulu International Airport Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the ID review. 
2) Design development and implementation of the construction contract drawings FD set. 
3) Revise Basis of Design Report and Drainage Report based on comments and update with current design. 
4) Prepare a comments matrix and response for the FD. 
5) Complete the FD and camera-ready construction contract drawings. 
6) Assist in processing plans for agency approval. 
7) Assist with cost estimate. 
8) Perform QAJQC per QAP. 
9) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 
2) Permit applications will be prepared by CONSULTANT. Securing the permit and payment is as defined in the 'Permits' 

Activity chart. 
C) Inputs: 

1) HART comments on ID submittal 
2) HRTP Reference Materials 
3) Final coordination information from HART, City, State DOT, AGW 
4) Review by C & C Dept. of Planning and Permitting, C & C Dept. of Design and Construction and C& C Dept. of 

Transportation Services and State of Hawaii Department of Transportation for work within their respective jurisdictions 
D) Deliverables: 

1) Station Camera-Ready FD Drawings, Specifications, Basis of DeSign Report, Drainage Report, Water and Sewer 
Calculations 

2) Ad-Ready Station Construction Contract Drawings 
3) FD Comments Matrix and Response 
4) QAJQC ChecklisUDocumentation 
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( 
ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1b - Revisions to Preliminary Engineering AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.09/07 Conformed 
Lagoon Drive Station - (PE) 

A) Activity Description: 
1) Review and begin update of plans and Basis of Design Report from HART PE Documents. 
2) Review and update PE plans and Basis of Design Report to incorporate March 2012 conceptual design sketches with 

respect to Station footprint and site requirements. 
3) Interface with the AGW Contract in the Station areas. Confirm interface location with respect to site grading, roadway, 

drainage, utilities and other site features within the Station areas' scope of work, inclusive of demolition. 
4) Request additional as-built plan/mapping information from respective utility companies, HDOT, City, NCTAMS and 

NEC not obtained by AGW. 
5) Review the PE Utility Plan drawings and coordinate locations for sub-surface investigation to locate civil utility lines and 

electrical and communications duct lines. 
6) Research available plans, including electronic files compiled for the PE drawing set, to verify utility locations indicated 

on the PE Utility Plan drawings. 
7) Tabulate depth information gleaned from sub-surface investigation for use with civil utility and duct line profiles. 
8) Conduct site visits at all proposed Station locations and note any changes in conditions since the PE conditions and 

any underground impacts. 
9) Analyze and evaluate impacts of any new structures impacting flood zones for Flood Hazard District Compliance. 
10) Delineate and define additional topographic survey requirements. 
11) The CONSULTANT will update the utility plans from the PE drawing set based on the information obtained thru as-built 

research, sub-surface investigation, and initial design coordination. 
12) Develop preliminary design of site geometrics and develop conceptual grading for the Station, inclusive of sections 

through site based on information gathered above and in coordination with ASG design team. 
13) Coordinate final grade requirements with building and landscape architects, and check site distance. 
14) Coordinate relocation of the existing utilities impacted within Station site with electrical, communication, gas, fire 

protection, systems and irrigation requirements along with the Station structural footprint. 
15) Verify and update PE drainage report for the site. Ensure compliance with City and State drainage standards, as 

applicable. Include conceptual drainage details and conceptual permanent BMP reports. 
16) Prepare a permit checklist requirement and verify with HART, City, State, and Federal agencies. 
17) Assist with cost estimate. 
18) Perform QA/QC per QAP. 
19) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) Site Civil and Utilities Design is limited to only the Station sites. 
2) Attend design team coordination, review and interface meetings as needed. 
3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and Basis of Design Report will be provided 

by HART within two (2) days of NTP 1 b. 
4) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 
5) The PE indicates that additional runoff quantities due to the project are minimal with respect to the overall drainage 

basin. CONSULTANT assumes that design of drainage improvements will be limited to elements within or adjacent to 
the project area, and that downstream improvements to the overall drainage system will not be required. 

6) The CONSULTANT will work with the utility owners and HART to follow the guiding principle of minimizing utility 
relocations wherever possible. 

7) Incorporation of any proposed utility betterments will be subject to the approval of HART. Any fees associated with the 
design of these betterments will be negotiated directly with the requesting utility company. 

EXHIBIT 1-SCOPE OF WORK Page 83 of 83 



( ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1 b - Revisions to Preliminary Engineering AECOM 0910512012 
Activity: Task No. I Sub Task No. Revision No: 

Civil Design 04.09107 Conformed 
Lagoon Drive Station - (PE) 

8) Relocations designs will be based on approved adjustments to the Station footpri~t and anc~lary structures. 
9) Overhead utility lines requiring removallrelocation due to conflict with the track alignment will be removed by their 

respective owners. 
10) It is understood that HART will be processing the Utility Construction Agreements and Use and Occupancy 

Agreements for State rights-of-ways, but the CONSULTANT will provide data for input. 

C) Inputs: 

1) Coordination information and updates from the Guideway group 
2) HRTP Reference Documents 
3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 
4) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 
1) Updated PE drawings 
2) Contract Specifications (Table of Contents only) 
3) Draft Basis of Design Report 
4) QAlQC Documentation 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.09 I 08 Conformed 

Lagoon Drive Station - (ID) 
A) Activity Description: . 

1) Incorporate comments from the PE review. 
2) Design development and implementation of the construction contract drawings ID set. 
3) The State, City and Project standard details will be incorporated and project specific details developed as needed. 
4) Revise Basis of Design Report and Drainage Report based on comments and update with current design. 
5) Prepare a comments matrix and response for the ID. 
6) Prepare deconstruction/demolition drawings and specifications for properties impacted by Station related work. 

Hazardous material abatement work relat~d to this currently NIC. 
7) Incorporate additional topographic survey and information to base. 
8) Coordinate final grade requirements with building and landscape architects, and check site distance. 
9) Coordinate site utilities with electrical, communication, gas, fire protection, systems and irrigation requirements. 
10) Prepare ASG Station specific ID plans and specifications for the following: 

a) Site Plan and Geometries 
b) Site Demolition Plan 
c) Utility Demolition and Relocation Plan 
d) Grading Plans and Sections 
e) Roadway Plans & Profiles 
n Parking Plan & Sections 
g) Potable Water Plans & Profiles 
h) Sewer Plans & Profiles 
i) Storm Drain Plans & Profiles 
j) Site Signage and Striping Plans 
k) Details 

11) Assist with cost estimate. 
12) Perform QAlQC per QAP. 
13) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) The utility transmission lines to the Station site will be adequately sized by the PE and Guideway group. 
C) Inputs: 

1) HART comments on the PE. submittal. 
2) HRTP Reference Materiflls. 
3) The latest ASG grading and utility plans adjacent to the Station sites, both pdf and AutoCAD, including drawings and 

Basis of Design Report. 
4) Review by C&C Dept. of Planning and Permitting, C&C Dept. of Design and Construction and C&C Dept. of 

Transportation Services and State of Hawaii Department of Transportation for work within their respective jurisdictions. 
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( 
NTP#: 

ACTIVITY DESCRIPTION Form SOW 01 

Issue Date: Activity Responsibility: 
2 -Interim Design AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.091 08 Conformed 

Lagoon Drive Station - (10) 
D) Deliverables: 

1) ID Plans and Specifications 
2) ID Comments Matrix and Response 
3) Revised Basis of Design Report 
4) Revised Drainage Report 
5) Water and Sewer Hydraulic Calculations 
6) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP# Activity Responsibility: Issue Date: 
3 - Final Design AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.091 09 Conformed 

Lagoon Drive Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the 10 review. 

2) Design development and implementation of the construction contract drawings FD set. 

3) Revise Basis of Design Report and Drainage Report based on comments and update with current design. 

4) Prepare a comments matrix and response for the FD. 

5) Complete the FD and camera-ready construction contract drawings. 

6) Assist in processing plans for agency approval. 

7) Assist with cost estimate. 

8) Perform QAlQC per QAP. 

9) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 

2) Permit applications will be prepared by CONSULTANT. Securing the permit and payment is as defined in the 'Permits' 
Activity chart. 

C) Inputs: 

1) HART comments on ID submittal 

2) HRTP Reference Materials 

3) Final coordination information from HART, City, State DOT, AGW 

4) Review by C & C Dept. of Planning and Permitting, C & C Dept. of Design and Construction and C& C Dept. of 
Transportation Services and State of Hawaii Department of Transportation for work within their respective jurisdictions 

D) Deliverables: 
1) Station Camera-Ready FD Drawings, Specifications, Basis of Design Report, Drainage Report, Water and Sewer 

Calculations 
2) Ad-Ready Station Construction Contract Drawings 
3) FD Comments Matrix and Response 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1b - Revisions to Preliminary Engineering AECOM 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.09110 Conformed 
Middle Street Station - (PE) 

A) Activity Description: 
1) Review and begin update of plans and basis of design from HART PE Documents. 

2) Review and update PE plans and Basis of Design Report to incorporate applicable March 2012 conceptual design 
sketches and July 2012 concept design sketches with respect to Station footprint and site requirements. 

3) Interface with the AGW Contract in the Station areas. Confirm interface location with respect to site grading, roadway, 
drainage, utilities and other site features within the Station areas' scope of work, inclusive of demolition. 

4) Request additional as-built plan/mapping information from respective utility companies, HDOT, City, NCTAMS and 
NEC not obtained by AGW. 

5) Review the PE Utility Plan drawings and coordinate locations for sub-surface investigation to locate civil utility lines and 
electrical and communications duct lines. 

6) Research available plans, including electronic files compiled for the PE drawing set, to verify utility locations indicated 
on the PE Utility Plan drawings. 

7) Tabulate depth information gleaned from sub-surface investigation for use with civil utility and duct line profiles. 

8) Conduct site visits at all proposed Station locations and note any changes in conditions since the PE conditions and 
any underground impacts. 

9) Analyze and evaluate impacts of any new structures impacting flood zones for Flood Hazard District Compliance. If 
necessary, design flood hazard mitigationlflood proofing necessary to comply with DPP/FEMA regulatory 
requirements. 

10) Delineate and define additional topographic survey requirements. 

11) The CONSULTANT will update the utility plans from the PE drawing set based on the information obtained thru as-built 
research, sub-surface investigation, and initial design coordination. 

12) Develop preliminary design of site geometrics and develop conceptual grading for the Station, inclusive of sections 
through site based on information gathered above and in coordination with ASG design team. 

13) Coordinate final grade requirements with building and landscape architects, and check site distance. 

14) Coordinate relocation of the existing utilities impacted within Station site with electrical, communication, gas, fire 
protection, systems and irrigation requirements along with the Station structural footprint. 

15) Verify and update PE drainage report for the site. Ensure compliance with City and State drainage standards, as 
applicable. Include conceptual drainage details and conceptual permanent BMP reports. 

16) Assist with cost estimate. 

17) Prepare a permit checklist requirement and verify with HART, City, State and Federal agencies. 

18) Perform QA/QC per QAP. 

19) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) Site Civil and Utilities Design is limited to only the Station sites. 

2) Attend design team coordination, review and interface meetings as needed .. 

3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and Basis of DeSign Report will be provided 
by HART within two (2) days of NTP 1 b. 

4) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

5) The PE indicates that additional runoff quantities due to the project are minimal with respect to the overall drainage 
basin. CONSULTANT assumes that design of drainage improvements will be limited to elements within or adjacent to 
the project area, and that downstream improvements to the overall drainage system will not be required. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary E~ineering AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.09110 Conformed 

Middle Street Station - (PE) 
6) The CONSULTANT will work with the utility owners and HART to follow the guiding principle of minimizing utility 

relocations wherever possible. . • 

7) Incorporation of any proposed utility betterments will be subject to the approval of HART. Any fees associated with the 
design of these betterments will be negotiated directly with the requesting utility company. 

8) Relocations designs will be based on approved adjustments to the Station footprint and ancillary structures. 

9) Overhead utility lines requiring removal/relocation due to conflict with the track alignment will be removed by their 
respective owners. 

10) It is understood that HART will be processing the Utility Construction Agreements and Use and Occupancy 
Agreements for State rights-of-ways, but the CONSULTANT will provide data for input. 

C) Inputs: 
1) Coordination information and updates from the Guideway group 

2) HRTP Reference Documents 

3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 

4) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 
1) Updated PE drawings 
2) Contract Specifications (Table of Contents only) 
3) Draft Basis of Design Report 
4) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.09/11 Conformed 
Middle Street Station - (10) 

A) Activity Description: 
1) Incorporate comments from the PE review. 
2) Design development and implementation of the construction contract drawings ID set. 
3) The State, City and Project standard details will be incorporated and project specific details developed as needed. 
4) Revise Basis of Design Report and Drainage Report based on comments and update with current design. 
5) Prepare a comments matrix and response for the ID. 
6) Prepare deconstruction/demolition drawings and specifications for properties impacted by Station related work. 

Hazardous material abatement work related to this currently NIC. 
7) Incorporate additional topographic survey and information to base. 
8) Coordinate final grade requirements with building and landscape architects, and check site distance. 
9) Coordinate site utilities with electrical, communication, gas, fire protection, systems and irrigation requirements. 
10) Prepare ASG Station specific ID plans and specifications for the following: 

a) Site Plan and Geometrics 
b) Site Demolition Plan 
c) Utility Demolition and Relocation Plan 
d) Grading Plans and Sections 
e) Roadway Plans & Profiles 
~ Parking Plan & Sections 
g) Potable Water Plans & Profiles 
h) Sewer Plans & Profiles 
i) Storm Drain Plans & Profiles 
j) Site Signage and Striping Plans 
k) Details 

11) Assist with cost estimate. 
12) Perform QAlQC per OAP. 
13) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 

1) The utility transmission lines to the Station site will be adequately sized by the PE and Guideway group. 
C) Inputs: 

1) HART comments on the PE submittal. 
2) HRTP Reference Materials. 
3) The latest ASG grading and utility plans adjacent to the Station sites, both pdf and AutoCAD, including drawings and 

Basis of Design Report. 
4) Review by C & C Dept. of Planning and Permitting, C & C Dept. of Design and Construction and C& C Dept. of 

Transportation Services and State of Hawaii Department of Transportation for work within their respective jurisdictions. 
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c NTP#: 
ACTIVITY DESCRIPTION Form SOW 01 

Issue Date: Activity Responsibility: 
2 - Interim Design AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Civil Design 04.09/11 Conformed 

Middle Street Station - (10) 
D) Deliverables: 

1) 10 Plans and Specifications 
2) 10 Comments Matrix and Response 
3) Revised Basis of Design Report 
4) Revised Drainage Report 
5) Water and Sewer Hydraulic Calculations 
6) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP# Activity Responsibility: Issue Date: 

3 - Final Design AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Civil Design 04.09/12 Conformed 
Middle Street Station - (FD) 

A) Activity Description: 
1) Incorporate comments from the 10 review. 
2) Design development and implementation of the construction contract drawings FD set. 
3) Revise Basis of Design Report and Drainage Report based on comments and update with current design. 
4) Prepare a comments matrix and response for the FD. 
5) If required by DPP/FEMA Flood Hazard District regulations prepare and submit compliance certifications. 
6) Complete the FD and camera-ready construction contract drawings. 
7) Assist in processing plans for agency approval. 
8) Assist with cost estimate. 
9) Perform QNQC per QAP. 
10) Attend design team coordination, review and interface meetings as needed. 

B) Assumptions: 
1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 
2) Permit applications will be prepared by CONSULTANT. Securing the permit and payment is as defined in the 'Permits' 

Activity chart. 
C) Inputs: 

1) HART comments on 10 submittal 
2) HRTP Reference Materials 
3) Final coordination information from HART, City, State DOT, AGW 
4) Review by C & C Dept. of Planning and Permitting, C & C Dept. of Design and Construction and C& C Dept. of 

Transportation Services and State of Hawaii Department of Transportation for work within their respective jurisdictions 
D) Deliverables: 

1) Station Camera-Ready FD Drawings, SpeCifications, Basis of Design Report, Drainage Report, Water and Sewer 
Calculations 

2) Ad-Ready Station Construction Contract Drawings 
3) Final Design Comments Matrix and Response 
4) QNQC Documentation 
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C:. 

TASK 04.10· Structural Design 

Perform structural analysis and design and develop structural plans showing foundations, substructure, 
superstructure and structural details for all Station support structures. Coordinate Station structure designs (including 
elevator and escalator pits) to incorporate flood protection. Coordinate with AGW designers and evaluate 
requirem~nts to prQtect adjacent buildings or existing structures that may be affected by the Station construction. 
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NTP# 
1 b - Revisions to Preli 

Activity: 
Structural Engineering 

Pearl Harbor Naval Base Station -
A) Activity Description: 

Activity Responsibility: Issue Date: 
Kai Hawai'il SLSH 09/05/2012 

Task No.1 Sub Task No. Revision No: 
04.10 I 01 Conformed 

1) Review and update Basis of Design and Design Criteria to incorporate any design changes or design reference 
updates. 

2) Coordinate preliminary design documents with HART, GEC & Core Systems Interface, and Public & Private Utility/ 
Property Owner input. 

3) · Preliminary Study and Optimization with use of project design directives applicable for platform structure and canopy 
support. 

4) Structural Analysis and Design of concourse and review of Guideway structure: 

a) Preliminary design to confirm platform, foundation size and locations for concourse support. 

b) Confirm design directive assumptions for canopy support structure components. 

c) Preliminary structural design verification of concourse structure sizing and configuration. 

d) Preliminary structural design verification of pedestrian bridge major member sizing and arrangement, and 
locations of end slip connections at expansion joint locations. 

e) Develop and revise structural design drawings in CAD to incorporate all coordination-based and design 
refinement revisions to preliminary drawings. 

5) Study of preliminary design documents and optimization of Station ancillary structures: 

a) Review and verify structural gravity and lateral load resisting systems of entry structures for completeness and 
optimization, including future escalator supports. 

b) Provide preliminary coordination/feedback for site structures (water, wastewater, drainage, lights, and retaining 
walls) and landscape design. 

c) Develop and revise structural design drawings in CAD to incorporate all coordination-based and design 
refinement revisions to preliminary drawings. 

d) Develop preliminary design drawings for Ancillary Building. 

6) Review design requirements and create a list of applicable standard specifications that apply to Station and identify 
project specific specifications needed for this Station's design package. 

7) Perform QNQC per QAP. 

8) Incorporate HART review comments into PE documents. 

9) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) Project standard details, design directives and standard specifications will be provided for reference and use. 
2) Electronic files will be made available for basis of design, design criteria and preliminary drawings. 

C) Inputs: 
1) HRTP Reference Documents provided 
2) Electronic editable files from HART provided within two (2) days of NPT1 b for basis of design and design criteria 
3) The latest preliminary drawings and modular drawings and latest Guideway Section design submittal documents in 

both PDF and AutoCAD format 
D) Deliverables: 

1) Updated PE drawings 
2) Table of Contents for Contract specifications (Table of Contents only) , 
3) Structural elements of Basis of Design report 
4) QNQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Kai Hawai'il SLSH 09105/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Structural Engineering 04.10 I 02 Conformed 

Pearl Harbor Naval Base Station - . (ID) 

A) Activity Description: 

1) Check Basis of Design & Design Criteria based on PE design documents and revise accordingly. 

2) Perform structural analysis and design of Guideway supported structure: 

a) Designing all connections and secondary elements. Develop design concepts for connections and arranging 
elements will be developed and reviewed for consistency with applicable design directives. 

b) Incorporate HART review comments from preliminary design review, in addition the structural drawings will be 
check against the design calculations for coordination and that applicable project standard details have been used 
in the design drawings. 

c) Check for material consistency in project-specific details with project standard details and design directives 
throughout drawings. 

3) Perform structural analysis and design of Station and Ancillary structures: 

a) Develop the design of all connections and secondary elements, including consideration for loading from the future 
escalator. Design concepts for connections and arranging elements will be developed and reviewed for 
consistency with applicable design directives. 

b) Perform structural design and provide structural drawings detailing items for site structures (water, wastewater, 
drainage, lights, and retaining walls) and landscaping. 

c) Incorporate HART review comments from preliminary design review in the structural drawings, in addition verify 
the incorporation of applicable project standard details and design directives are included and that specified 
materials are consistent with project standard details and design directives. 

4) Coordinate use of project standard specifications and prepare project specific specifications. 

5) Perform QA/QC per QAP. 

6) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 

1) None 

C) Inputs: 

1) HART comments on the PE submittal 

2) The latest Guideway Section design submittals in both PDF and AutoCAD, including drawings and Basis of Design 

D) Deliverables: 
1) Interim Design level drawings 
2) Revised Basis of Design (structural sections) 
3) Project specific specifications and standard details listed 
4) QA/QC Documentation 
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( ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

3 - Final Design Kai Hawai'il SLSH 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Structural Engineering 04.10 I 03 Conformed 
Pearl Harbor Naval Base Station - (FD) 

A) Activity Description: 
1) Finalize structural analysis and design of guideway supported structures including all connections and secondary 

elements. 
2) Incorporate HART review comments from ID reviews, in addition, the structural drawings will be checked against the 

final design calculations for coordination. 
3) Check for material consistency in project-specific details with project standard details and design directives throughout 

drawings. 
4) Finalize structural analysis and design of Station and Ancillary structures, including all connections and secondary 

elements, including consideration for loading from the future escalator. 
5) Perform final design coordination of structural design items for site structures (water, wastewater, drainage, lights, 

retaining walls and landscaping. 
6) Incorporate HART review comments from interim and then final design reviews into the structural drawings, in addition, 

verify the incorporation of applicable project standard details and design directives are included and that specified 
materials are consistent with project standard details and design directive drawings. 

7) Finalize project standard specifications list, markups and project specific specifications sections. 
8) Perform QAlQC per QAP. 
9) Verify findings of independent review of the guideway-supported structure and the Station structures have been 

incorporated into the design documents. 
10) Attend design team coordination, review, and interface m~etings as needed. 

B) Assumptions: 
1) None 

C) Inputs: 
1) HART comments on the Interim Design submittal 
2) The latest Guideway Section design submittals in both PDF and AutoCAD, including drawings and basis of design 

D) Deliverables: 
1) FD construction documents 
2) Final Basis of Design (structural sections) 
3) Final project specific specifications and standard details list 
4) QAlQC Documentation 
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( ACTIVITY DESCRIPTION Form SOW 01 
NTP# Activity Responsibility: Issue Date: 

1b - Revisions to Preliminary Engineering Kai Hawai'il SLSH 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Structural Engineering 04.10 I 04 Conformed 
Honolulu International Airport Station - (PE) 

A) Activity Description: 
1) Review and update Basis of Design and Design Criteria to incorporate any design changes or design reference 

updates. 
2) Coordinate preliminary design documents with HART, GEC & Core Systems Interface, and Public & Private Utility/ 

Property Owner input. 
3) Preliminary Study and Optimization with use of project design directives applicable for platform structure and canopy 

support. 
4) Structural Analysis and Design of platform and review of Guideway structure: 

a) Preliminary design to confirm foundation size and locations for platform support. 
b) Confirm design directive assumptions for canopy support structure components. 
c) Develop and revise structural design drawings in CAD to incorporate all coordination-based and design 

refinement revisions to preliminary drawings. 
5) Study of preliminary design documents and optimization of Station ancillary structures: 

a) Review and verify structural gravity and lateral load resisting systems of entry structures for completeness and 
optimization, including future escalator supports. 

b) Provide preliminary coordination/feedback for site structures (water, wastewater, drainage, lights, and retaining 
walls) and landscape design. 

c) Develop and revise structural design drawings in CAD to incorporate all coordination-based and design 
refinement revisions to preliminary drawings. 

d) Develop preliminary design drawings for Ancillary Building. 
6) Review design requirements and create a list of applicable standard specifications that apply to Station and identify 

project specific specifications needed for this Station's design package. 
7) Perform QAJQC per QAP. 
8) Incorporate HART review comments into PE documents. 
9) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) Project standard details, design directives and standard specifications will be provided for reference and use. 
2) Electronic files will be made available for basis of design, design criteria and preliminary drawings. 

C) Inputs: 
1) HRTP Reference Documents provided 
2) Electronic editable files from HART provided within two (2) days of NPT1 b for basis of design and design criteria 
3) The latest preliminary drawings and modular drawings and latest Guideway Section design submittal documents in 

both PDF and AutoCAD format 
D) Deliverables: 

1) Updated PE drawings 
2) Table of Contents for Contract specifications (Table of Contents only) 
3) Structural elements of Basis of Design report 
4) QAJQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Kai Hawai'i/ SLSH 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Structural Engineering 04.10/05 Conformed 

Honolulu In~ernationa.1 Airport Station - (10) 
A) Activity Description: 

1) Check Basis of Design & Design Criteria based on PE design documents and revise accordingly. 
2) Perform structural analysis and design of Guideway supported structure: 

a) Designing all connections and secondary elements. Develop design concepts for connections and arranging 
elements will be developed and reviewed for consistency with applicable design directives. 

b) Incorporate HART review comments from preliminary design review, in addition the structural drawings will be 
check against the design calculations for coordination and that applicable project standard details have been used 
in the design drawings. 

c) Check for material consistency in project-specific details with project standard details and design directives 
throughout drawings. 

3) Perform structural analysis and design of Station and Ancillary structures: 
a) Develop the design of all connections and secondary elements, including consideration for loading from the future 

escalator. Design concepts for connections and arranging elements will be developed and reviewed for 
consistency with applicable design directives. 

b) Perform structural design and provide structural drawings detailing items for site structures (water, wastewater, 
drainage, lights, and retaining walls) and landscaping. 

c) Incorporate HART review comments from preliminary design review in the structural drawings, in addition verify 
the incorporation of applicable project standard details and design directives are included and that specified 
materials are consistent with project standard details and design directives. 

4) Coordinate use of project standard specifications and prepare project specific specifications. 
5) Perform QAJQC per QAP. 
6) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) None 

C) Inputs: 
1) HART comments on the PE submittal 
2) The latest Guideway Section design submittals in both PDF and AutoCAD, including drawings and Basis of Design 

D) Deliverables: 
1) Interim Design level drawings 
2) Revised Basis of Design (structural sections) 
3) Project specific specifications and standard details listed 
4) QAJQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Kai Hawai'il SLSH 09105/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Structural Engineering 04.10 I 06 Conformed 

Honolulu International Airport Station - (FD) 
A) Activity Description: 

1) Finalize structural analysis and design of guideway supported structures including all connections and secondary 
elements. 

2) Incorporate HART review comments from ID reviews, in addition, the structural drawings will be checked against the 
final design calculations for coordination. 

3) Check for material consistency in project-specific details with project standard details and design directives throughout 
drawings. 

4) Finalize structural analysis and design of Station and Ancillary structures, including all connections and secondary 
elements, including consideration for loading from the future escalator. 

5) Perform final design coordination of structural design items for site structures (water, wastewater, drainage, lights, 
retaining walls) and landscaping. 

6) Incorporate HART review comments from interim and then final design reviews into the structural drawings, in addition, 
verify the incorporation of applicable project standard details and design directives are included and that specified 
materials are consistent with project standard details and design directive drawings. 

7) Finalize project standard specifications list, markups and project speCific specifications sections. 
8) Perform QAJQC per QAP. 
9) Verify findings of independent review of the guideway-supported structure and the Station structures have been 

incorporated into the design documents. 
10) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 

1) None 

C) Inputs: 
1) HART comments on the ID submittal 
2) The latest Guideway Section design submittals in both PDF and AutoCAD, including drawings and basis of design 

D) Deliverables: 
1) FD construction documents 
2) Final Basis of Design (structural sections) 
3) Final project specific specifications and standard details list 
4) QAJQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP# Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering Kai Hawai'il SLSH 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Structural Engineering 04.10 I 07 Conformed 

Lagoon Drive Station - (PE) 
A) Activity Description: 

1) Review and update Basis of Design and Design Criteria to incorporate any design changes or design reference 
updates. 

2) Coordinate preliminary design documents with HART, GEC & Core Systems Interface, and Public & Private Utility/ 
Property Owner input. 

3) Preliminary Study and Optimization with use of project design directives applicable for platform structure and canopy 
support. 

4) Structural Analysis and Design of Platform access structure and review of Guideway structure: 
a) Preliminary design to confirm foundation size and locations for platform support. 
b) Confirm design directive assumptions for canopy support structure components. 
c) Preliminary structural design verification of elevated walkway major member sizing and arrangement, and 

locations of end slip connections at expansion joint locations. 
d) Develop and revise structural design drawings in CAD to incorporate all coordination-based and design 

refinement revisions to preliminary drawings. 
5) Study of preliminary design documents and optimization of Station ancillary structures: 

a) Review and verify structural gravity and lateral load resisting systems of entry structures for completeness and 
optimization, including future escalator supports. 

b) Provide preliminary coordination/feedback for site structures (water, wastewater, drainage, lights, and retaining 
walls) and landscape design. 

c) Develop and revise structural design drawings in CAD to incorporate all coordination-based and design 
refinement revisions to preliminary drawings. 

d) Develop preliminary design drawings for Ancillary Building. 
6) Review design requirements and create a list of applicable standard specifications that apply to Station and identify 

project specific specifications needed for this Station's design package. 
7) Perform QNQC per QAP. 
8) Incorporate HART review comments into PE documents. 
9) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) Project standard details, design directives and standard specifications will be provided for reference and use. 
2) Electronic files will be made available for basis of design, design criteria and preliminary drawings. 

C) Inputs: 
1) HRTP Reference Documents provided 
2) Electronic editable files from HART provided within two (2) days of NPT1b for basis of design and design criteria 
3) The latest preliminary drawings and modular drawings and latest Guideway Section design submittal documents in 

both PDF and AutoCAD format 
D) Deliverables: 

1) Updated PE drawings 
2) Table of Contents for Contract specifications (Table of Contents only) 
3) Structural elements of Basis of Design report 
4) QNQC Documentation 

EXHIBIT 1-SCOPE OF WORK Page 100 of 100 



c 

-

ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 -Interim Design Kai Hawai'i/ SLSH 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Structural Engineering 04.10 I 08 Conformed 
Lagoon Drive Station - (10) 

.. 
A) Activity Descnptlon: 

1) Check Basis of Design & Design Criteria based on PE design documents and revise accordingly. 
2) Perform structural analysis and design of Guideway supported structure: 

a) Designing all connections and secondary elements. Develop design concepts for connections and arranging 
elements will be developed and reviewed for consistency with applicable design directives. 

b) Incorporate HART review comments from preliminary design review, in addition the structural drawings will be 
check against the design calculations for coordination and that applicable project standard details have been used 
in the design drawings. 

c) Check for material consistency in project-specific details with project standard details and design directives 
throughout drawings. 

3) Perform structural analysis and design of Station and Ancillary structures: 
a) Develop the design of all connections and secondary elements, including consideration for loading from the future 

escalator. Design concepts for connections and arranging elements will be developed and reviewed for 
consistency with applicable design directives. 

b) Perform structural design and provide structural drawings detailing items for site structures (water, wastewater, 
drainage, lights, and retaining walls) and landscaping. 

c) Incorporate HART review comments from preliminary design review in the structural drawings, in addition verify 
the incorporation of applicable project standard details and design directives are included and that specified 
materials are consistent with project standard details and design directives. 

4) Coordinate use of project standard specifications and prepare project specific specifications. 
5) Perform QAJQC per OAP. 
6) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 

1) None 

C) Inputs: 

1) HART comments on the PE submittal 

2) The latest Guideway Section design submittals in both PDF and AutoCAD, including drawings and Basis of Design 

D) Deliverables: 
1) ID level drawings 
2) Revised Basis of Design (structural sections) 
3) Project specific specifications and standard details listed 
5) QAJQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Kai Hawal'il SLSH 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Structural Engineering 04.10 I 09 Conformed 

Lagoon Drive Station - (FD) 
A) Activity Description: 

1} Finalize structural analysis and design of guideway supported structures including all connections and secondary 
elements. 

2) Incorporate HART review comments from 10 review; in addition, the structural drawings will be checked against the 
final design calculations for coordination. 

3) Check for material consistency in project-specific details with project standard details and design directives throughout 
drawings. 

4} Finalize structural analysis and design of Station and Ancillary structures, including all connections and secondary 
elements, including consideration for loading from the future escalator. 

5} Perform final design coordination of structural design items for site structures (water, wastewater, drainage, lights, and 
retaining walls) and landscaping. 

6} Incorporate HART review comments from interim and then final design reviews into the structural drawings, in addition, 
verify the incorporation of applicable project standard details and design directives are included and that specified 
materials are consistent with project standard details and design directive drawings. 

7} Finalize project standard specifications list, markups and project specific specifications sections. 
8) Perform QA/QC per QAP. 
9) Verify findings of independent review of the guideway-supported structure and the Station structures have been 

incorporated into the design documents. 
10} Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 

1} None 

C) Inputs: 
1) HART comments on the ID submittal 
2} The latest Guideway Section design submittals in both PDF and AutoCAD, including drawings and basis of design 

D) Deliverables: 
1} FD construction documents 
2} Final Basis of Design (structural sections) 
3} Final project specific speCifications and standard details list 
5) QA/QC Documentation 
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NTP# Activity Responsibility: Issue Date: 
1 b - Revisions to Preli Kai Hawai'il SLSH 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 

A) 

04.10/10 Conformed 

1) Review and update Basis of Design and Design Criteria to incorporate any design changes or design reference 
updates. 

2) Coordinate preliminary design documents with HART, GEC & Core Systems Interface, and Public & Private Utility/ 
Property Owner input. 

3) Preliminary Study and Optimization with use of project design directives applicable for platform structure and canopy 
support. 

4) Structural Analysis and Design of concourse and review of Guideway structure: 
a) Preliminary design to confirm platform, foundation size and locations for concourse support. 
b) Confirm design directive assumptions for canopy support structure components. 
c) Preliminary structural design verification of the concourse structure sizing and configuration. 
d) Preliminary structural design verification of pedestrian bridge major member sizing and arrangement, and 

locations of end slip connections at expansion joint locations. 
e) Develop and revise structural design drawings in CAD to incorporate all coordination-based and design 

refinement revisions to preliminary drawings. 
5) Study of preliminary design documents and optimization of Station ancillary structures: 

a) Review and verify structural gravity and lateral load resisting systems of entry structures for completeness and 
optimization, including future escalator supports. 

b) Provide preliminary coordination/feedback for site structures (water, wastewater, drainage, lights, and retaining 
walls) and landscape design. 

c) Develop and revise structural design drawings in CAD to incorporate all coordination-based and design 
refinement revisions to preliminary drawings. 

d) Develop preliminary design drawings for Ancillary Building. 
6) Review design requirements and create a list of applicable standard specifications that apply to Station and identify 

project specific specifications needed for this Station's design package. 
7) Perform QA/QC per QAP. 
8) Incorporate HART review comments into PE documents. 
10) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 

1) Project standard details, design directives and standard specifications will be provided for reference and use. 
2) Electronic files will be made available for basis of design, design criteria and preliminary drawings. 

C) Inputs: 
1) HRTP Reference Documents provided 
2) Electronic editable files from HART provided within two (2) days of NPT1 b for basis of design and design criteria 
3) The latest preliminary drawings and modular drawings and latest Guideway Section design submittal documents in 

both PDF and AutoCAD format 
D) Deliverables: 

1) Updated PE drawings 
2) Table of Contents for Contract specifications (Table of Contents only) 
3) Structural elements of Basis of DeSign report 
4) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Kai Hawai'i/ SLSH 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Structural Engineering 

Middle Street Station - (ID) 
04.10/11 Conformed 

A) Activity Description: 
1) Check Basis of Design & Design Criteria based on PE design documents and revise accordingly. 
2) Perform structural analysis and design of Guideway supported structure: 

a) Designing all connections and secondary elements. Develop design concepts for connections and arranging 
elements will be developed and reviewed for consistency with applicable design directives. 

b) Incorporate HART review comments from preliminary design review, in addition the structural drawings will be 
check against the design calculations for coordination and that applicable project standard details have been used 
in the design drawings. 

c) Check for material consistency in project-specific details with project standard details and design directives 
throughout drawings. 

3) Perform structural analysis and design of Station and Ancillary structures: 
a) Develop the design of all connections and secondary elements, including consideration for loading from the future 

escalator. Design concepts for connections and arranging elements will be developed and reviewed for 
consistency with applicable design directives. 

b) Perform structural design and provide structural drawings detailing items for site structures (water, wastewater, 
drainage, lights, and retaining walls) and landscaping. 

c) Incorporate HART review comments from preliminary design review in the structural drawings, in addition verify 
the incorporation of applicable project standard details and design directives are included and that specified 
materials are consistent with project standard details and design directives. 

4) Coordinate use of project standard specifications and prepare project specific specifications. 
5) Perform QAlQC per QAP. 
6) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) None 

C) Inputs: 
1) HART comments on the PE submittal 
2) The latest Guideway Section design submittals in both PDF and AutoCAD, including drawings and Basis of Design 

D) Deliverables: 
1) ID level drawings 
2) Revised Basis of Design (structural sections) 
3) Project specific speCifications and standard details listed 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Kai Hawai'il SLSH 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Structural Engineering 04.10/12 Conformed 

Middle Street Station - (FD) 
A) Activity Description: 

1) Finalize structural analysis and design of guideway supported structures including all connections and secondary 
elements. 

2) Incorporate HART review comments from 10 reviews, in addition, the structural drawings will be checked against the 
final design calculations for coordination. 

3) Check for material consistency in project-specific details with project standard details and design directives throughout 
drawings. 

4) Finalize structural analysis and design of Station and Ancillary structures, including all connections and secondary 
elements, including consideration for loading from the future escalator. 

5) Perform final design coordination of structural design items for site structures (water, wastewater, drainage, lights, 
retaining walls) and landscaping. 

6) Incorporate HART review comments from interim and then final design reviews into the structural drawings, in addition, 
verify the incorporation of applicable project standard details and design directives are included and that specified 
materials are consistent with project standard details and design directive drawings. 

7) Finalize project standard specifications list, markups and project specific specifications sections. 
8) Perform QA/QC per QAP. 
9) Verify findings of independent review of the guideway-supported structure and the Station structures have been 

incorporated into the design documents. 
10) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) None 

C) Inputs: 
1) HART comments on the 10 submittal 
2) The latest Guideway Section design submittals in both PDF and AutoCAD, including drawings and basis of design 

D) Deliverables: 
1) FD construction documents 
2) Final Basis of Design (structural sections) 
3) Final project specific speCifications and standard details list 
4) QA/QC Documentation 
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( TASK 04.11 • Architectural Design 

Develop the architectural design and aesthetic treatment of each of the Stations consistent with the Design Language 
Pattem Book, Landscaping, Outline Specifications, Code checklist, BOD and Visuals. The design will include site 
planning for the Stations and adjacent systems elements, entry structures design, bridges, boarding platforms, 
cans:>pies, vertical circulation, pedestrian plazas, walks, bus transit centers, shelters, park-and-ride facilities and 
drives. The CONSULTANT will develop an Accessibility Compliance Report addressing relevant subject areas 
identified in the provisions of the Americans with Disabilities Act (ADA) and summarize how these requirements are 
met by the PE. 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

1 b - Revisions to Preliminary Engineering AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Architectural Design 04.11/01 Conformed 
ASG Directive Drawings - (PE) 

A) Activity Description: 
1) Review the applicable HHCTCP Baseline RTD Directive Drawings dated 11/13/2009. 

2) Update and modify the applicable RTD Directive Drawings dated 11/13/2009 to be consistent with the Station Module 
Concepts to be incorporated as final design documents. 

3) Review and confirm compliance of PE Design with FEIS/ROD, applicable codes, regulations and design standards. 

4) Perform QA/QC per QAP. 

5) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design will be provided by 

HART within two (2) days of NTP 1 b. 

2) Provide at a minimum those drawing sheets which define the passenger Station platform and canopy components and 
details. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor 

2) Baseline RTD Directive Drawings and specifications 

3) Editable files from HART 

4) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report 

D) Deliverables: 
1) Provide a preliminary listing of Directive Drawings anticipated to be incorporated as Construction Contract Documents. 

2) Architectural elements - Plans, elevations and sections developed to a PE level, including (but not limited to): 

a) Platform Plan 

b) Platform Sections and Elevations 

c) Canopy Roof Plan 

d) Canopy Reflected Ceiling Plan 

e) Canopy Sections and Elevations 

3) Table of Contents of Specifications (associated with Directive Drawings) 

4) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design AECOM 09/05/2012 
Activity: 

Architectural Design 
ASG Directiye Drawinjls - (10) 

A) Activity Description: 

Task No.1 Sub Task No. 

1) Develop PE Directive Drawings to ID level of completion. 
2) Incorporate comments from the PE review. 

Revision No: 
04.11/02 Conformed 

3) Design development and implementation of the modular passenger platform and canopy directive construction 
contract drawings. 

4) Update Basis of Design to 10 level of completion. 
5) Prepare a comments matrix and response for the 10. 
6) Perform QNQC per OAP. 
7) Attend design team coordination meetings and interface meetings as needed. 

8) Assumptions: 
1) HART will provide the necessary coordination information and/or direction associated with the modular platform 

components and canopy component approvals 

C) Inputs: 
1) HART comments on the PE submittal 
2) Updated Coordination information from the AGW Design, Core Systems Contractor 
3) HART provided Standard System Specification for products and materials 
4) The latest Guideway Section design submittals including drawings and Basis of Design 

D) Deliverables: 
1) Architectural elements - Plans, elevations, sections and details developed to 10 level, including (but not limited to): 

a) Platform slab and topping and jOint details 
b) Guardrail details 
c) Curb details 
d) Tactile Tile details 
e) Drain details 
~ Block-out details for platform component systems 
g) Canopy details 
h) Canopy support details for component systems 

2) Building primary material board-electronic format 
3) Interim Design Comments Matrix and Response (associated with Directive Drawings) 
4) Update Basis of Design Report (architectural directive information pertaining to the platform and canopy sections) 
5) QNQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

3 • Final Design AECOM 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Architectural Design 04.11/03 Conformed 
ASG Directive Drawings - (FD) 

A) Activity Description: 
1) Design to FD level for issuance as construction documents. 
2) Incorporate comments from the ID submittal. 
3) Prepare Station Platform and Canopy FD plans and specifications for the following: 

a) Typical modular side platform plans, sections, elevations, details. 
b) Typical modular side canopy plan, reflected ceiling plan, sections, elevations and details. 

4) Incorporate final HART comments and complete the final design and camera-ready construction contract drawings. 
5) Assist in submittal and processing plans for agency approval of building permit. 
6) Assist in update of final cost estimate. 
7) Revise/Complete Basis of Design Report. 
8) Coordinate with Core Systems Contractor and Airport Station Guideway design group 
9) QA/QC review per QAP. 
10) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 
2) Permit applications will be prepared by CONSULTANT. The Contractor to obtain the actual permits and pay all fees. 
3) All review comments have been incorporated and accepted. 
4) QA/QC finalized. 

C) Inputs: 
1) HART comments on the ID submittal 
2) Final Airport Station Guideway Section Design Documents 
3) Final coordination information from the Core· Systems Contractor 
4) HART comments on the interim design submittal 

D) Deliverables: 
1) Final Basis of Design document 
2) Directive Drawings issued as Station Camera-Ready (signed and sealed) Construction Contract Drawings and 

Specifications 
3) CADD/electronic files per HART Contract requirements 
4) Final Design Comments Matrix and Response 
5) QA/QC ChecklistIDocumentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering Group 70 International 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Architectural Design 04.11/04 Conformed 

Pearl Harbor Naval Base Station - (PE) 
A) Activity Description: 

1) Review and update to PE level the Pearl Harbor Station Module Concept, dated March 9, 2012 to a design level similar 
to the previous PE design defined in the original PE Drawings, dated January 15, 2010. Include development and 
integration of RTD Directive Drawings dated 11/13/09 Preliminary engineering plans. 

2) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
3) Coordinate consulting engineering and landscape preliminary design drawings. 
4) Coordinate with Civil Engineering and Landscape Architecture regarding the update of site plans, utilities, landscape, 

and site features. 
5) Perform QAlQC per QAP. 
6) 
7) 
8) 

Revise/update Basis of Design Report. 
Attend design team coordination meetings and interface meetings as needed. 
Coordinate Station art incorporation by Artist and lor HART Art Consultant. 

B) Assumptions: 
1) The entrance building is the primary architectural element to be defined. 
2) The RTD Directive Drawings, to include platform, canopy and other modular elements, dated November 13, 2009 will 

be updated and incorporated for system wide consistency. 
3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design will be provided by 

HART within two (2) days of NTP 1 b. 
4) Assist in confirmation of historic preservation, environmental and/or other site constraints meetings. 

C) Inputs: 
1) HRTP Reference Documents 
2) Editable files from HART (AutoCAD, Word, Excel) provided within two (2) days of NTP 1b 
3) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report 

HHCTCP Standard Specifications as updated from 09/09/2010 provided with initial reference materials 

D) Deliverables: 
1) Plans, elevations and section developed to PE level including, but not limited to: 

a) Site Plan 
b) Ground Floor Plan (including TCCR/UPS ancillary building) 
c) Concourse Level Plan 
d) Platform Level Plan 
e) Roof Plans 
~ Elevations, all four (4) sides 
g) Building Sections, two (2) 

2) Integrate updated RTD Directive Drawings and Standard drawings as applicable 
3) Updated Basis of Design (Code checklist, ADA, summary of areas & narratives) 
4) Table of Contents of Specifications 
5) Egress diagrams and calculations 
6) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design Group 70 International 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Architectural Design 04.11/05 
Pearl Harbor Naval Base Station - (10) 

A) Activity Description: 
1) Develop PE to ID level of completion. 
2) Incorporate Baseline drawings from initial reference materials provided: 

a) HHCTCP Compendium of Design Criteria. pdf (212212010) 
b) HHCTCP Standard Specifications Vol. 1.pdf (9/9/2010) 
c) HHCTCP Standard Specifications Vol. 2.pdf (9/9/2010) 
d) RTD Directive Drawings.pdf (11/13/2009) 
e) RTD Plans Standards.pdf (10116/2009) 

3) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
4) Update Basis of Design Report to Interim Design level of completion. 
S) Prepare a comments matrix and response for the interim design. 

Conformed 

6) Attend design team coordination meetings and interface meetings with Core Systems, Guideway, Interface and 
Geotechnical, as needed. 

7) Coordinate consulting engineering and landscape preliminary design drawings. 
8) Assist in preparation of cost estimate. 
9) Provide material and product information. 
10) Perform QAlQC per QAP. 
11) Attend two (2) Public Involvement meetings, and assist with presentation materials. 
12) Prepare Station Group Interim Design plans, specifications and incorporation of RTD Directive Drawings. 
13) Develop Art incorporation by Artist and HART Art Consultant team to include drawings and specifications as contract 

documents. 
14) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) HART will provide information and/or confirmation from stakeholders and agencies to proceed with design. 
2) Updated RTD Directive Drawings will be provided by HART. 

C) Inputs: 
1) HART comments on the PE submittal 
2) Updated Coordination information from the Airport Guideway Design, Core Systems Contractor 
3) HART provided Standard System Specification for products and materials 
4) Updated Geotechnical report 

D) Deliverables: 
1) Plans, elevations and sections developed to Interim Design level including, but not limited to: 

a) Door, window and louver schedules 
b) Finish schedules 
c) Typical construction design details 
d) Door/window details 
e) Partition/wall types/schedules 

2) Outline specifications 
3) Primary material board-electronic format and actual material samples 
4) Interim Design Comments Matrix and Response 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design Group 70 International 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Architectural Design 04.11/05 Conformed 
Pearl Harbor Naval Base Station - (10) 

5) Update Basis of Design Report . 
6) Updated colored landscape and site plan, architectural floor plans and a conceptual perspective rendering for public 

meetings 
7) Updated Egress diagrams and calculations 
8) OAIQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Group 70 International 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Architectural Design 04.11106 Conformed 

Pearl Harbor Naval Base Station - (FD) 
A) Activity Description: 

1) Design effort and deliverables to FD level in preparation of issuance of bid and permit contract documents. 
2) Incorporate comments from the Interim Design submittal to HART. 
3) Prepare Station Group FD plans for final HART review. 
4) Coordinate final specifications preparation. 
5) Incorporate final HART comments and complete the final design and camera-ready construction contract documents. 
6) Assist in submittal and processing plans for agency approval of building permit. 
7) Assist in update of final cost estimate. 
8) Revise/complete Basis of Design. 
9) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
10) QA/QC review per QAP. 
11) Attend two (2) Public Involvement meeting, and assist with presentation materials. 
12) Finalize Art incorporation by Artist and HART Art Consultant to include drawings and specifications as contract 

documents. 
13) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) All four (4) Stations are part of one (1) bid package. 
2) Permit applications will be prepared by CONSULTANT. The Contractor will obtain the actual permits and pay all fees. 
3) All review comments have been incorporated and accepted. 
4) QA/QC finalized. 

C) Inputs: 
1) Updated HART Reference Materials 
2) HART comments on the 10 
3) Final Guideway Section Design Documents 
4) Final coordination information from the Core Systems Contractor 

D) Deliverables: 
1) Signed and sealed final Construction Contract documents, including specifications 
2) Final Basis of Design document 
3) Colored landscape and site plan, architectural floor plans and a perspective rendering for public meetings 
4) Station Camera-Ready Final Construction Contract documents 
5) CADD/electronic files 
6) 'Ad-Ready' Station Construction Contract Documents 
7) Final Design Comments Matrix and Response 
8) Final QA/QC Documentation 
9) Final Code Compliance diagrams and calculations 
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NTP#: 
1 b • Revisions to Prelimin 

Activity: Task No.1 Sub Task No. Revision No: 
Architectural Design 04.11/07 Conformed 

Honolulu International Ai Station -
A) Activity Description: 

1) Review and update to PE level the Airport Station Module Concept, dated March 9, 2012, to a design level similar to 
the previous PE design defined in the original PE Drawings, dated January 15, 2010. Include development and 
integration of RTD Directive Drawings dated 11/13/09 PE plans. 

2) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
3) Coordinate consulting engineering and landscape preliminary design drawings. 
4) Coordinate with Civil Engineering and Landscape Architecture regarding the update of site plans, utilities, landscape, 

and site features. 
5) Perform QAJQC per QAP. 
6) Reviselupdate Basis of Design Report. 
7) Attend design team coordination meetings and interface meetings as needed. 
8) Schedule and attend Stations specific stakeholder interface meeting. 
9) Coordinate Station art incorporation by Artist and lor HART Art Consultant. 

B) Assumptions: 
1) The entrance building is the primary architectural element to be defined. 
2) The RTD Directive Drawings, to include platform, canopy and other modular elements, dated November 13, 2009 will 

be updated and incorporated for system wide consistency. 
3) Editable files (AutoCAD, topographic survey, Word, Excel) for PE drawings and basis of design will be provided by 

HART within two (2) days of NTP 1 b. 
4) Assist in confirmation of historic preservation, environmental and/or other site constraints meetings. 
5) Assist in confirmation of DOT-Airport's program for Hawaii's Sense of Place. 
6) Assist in DOT-Airport's design review meetings for the Airport Station. 

C) Inputs: 
4) HRTP Reference Documents 
5) Editable files from HART (AutoCAD, Word, Excel) provided within two (2) days of NTP 1b 
6) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report 
7) HHCTCP Standard SpeCifications as updated from 09/09/2010 provided with initial reference materials 

D) Deliverables: 
1) Plans, elevations and section developed to PE level including, but not limited to: 

a) Site Plan 
b) Ground Floor Plan (including TCCRIUPS ancillary building) 
c) Platform Level Plan 
d) Roof Plans 
e) Elevations, all four (4) sides 
o Building Sections, two (2) 

2) Integrate updated RTD Directive Drawings and Standard drawings as applicable 
3) Updated Basis of DeSign (Code checklist, ADA, summary of areas & narratives) 
4) Table of Contents of Specifications 
5) Egress diagrams and calculations 
6) QAJQC Documentation 
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2 -Interim n 
Activity: Task No.1 Sub Task No. Revision No: 

Architectural Design 04.11/08 Conformed 
Honolulu International Station -

A) Activity Description: 
1) Develop PE to ID level of completion. 
2) Incorporate Baseline drawings from initial reference materials provided: 

a) HHCTCP Compendium of Design Criteria. pdf (212212010) 
b) HHCTCP Standard Specifications Vol. 1.pdf (9/9/2010) 
c) HHCTCP Standard Specifications Vol. 2.pdf (9/9/2010) 
d) RTD Directive Drawings.pdf (11113/2009) 
e) RTD Plans Standards.pdf (10/16/2009) 

3) Coordinate with Core Systems Contractor and AGW design group. 
4) Update Basis of Design Report to ID level of completion. 
5) Prepare a comments matrix and response for the interim design. 
6) Attend design team coordination meetings and interface meetings with Core Systems, Guideway, Interface and 

Geotechnical, as needed. 
7) Coordinate consulting engineering and landscape preliminary design drawings. 
8) Assist in preparation of cost estimate. 
9) Provide material and product information. 
10) Perform QA/QC per QAP. 
11) Attend two (2) Public Involvement meetings, and assist with presentation materials. 
12) Prepare Station Group Interim Design plans, specifications and incorporation of RTD Directive Drawings. 
13) Develop Art incorporation by Artist and HART Art Consultant to include drawings and specifications as contract 

documents. 
B) Assumptions: 

1) HART will provide information and/or confirmation from stakeholders and agencies to proceed with design. 
2) Updated RTD Directive Drawings will be provided by HART. 

C) Inputs: 
1) HART comments on the PE submittal 
2) Updated Coordination information from the AGW Design, .Core Systems Contractor 
3) HART provided Standard System Specification for products and materials 
4) Updated Geotechnical report 

D) Deliverables: 
1) Plans, elevations and section developed to ID level including, but not limited to: 

a) Door, window and louver schedules 
b) Finish schedules 
c) Typical construction design details 
d) Door/window details 
e) Partition/wall types/schedules 

2) Outline specifications 
3) Primary material board-electronic format and actual material samples 
4) ID Comments Matrix and Response 
5) Update Basis of Design Report 
6) QA/QC Documentation 
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2 -Interim 
Activity: Task No. I Sub Task No. Revision No: 

04.11108 Conformed 

Updated colored landscape and site plan, architectural floor plans and a conceptual perspective ron"onr,n 

meetings 
8) Updated Egress diagrams and calculations 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

3 - Final Design KYA Design Group 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Architectural Design 04.11/09 Conformed 
Honolulu International Airport Station - (FD) 

A) Activity Description: 
1) Design effort and deliverables to FD level in preparation of issuance of construction contract documents. 
2) Incorporate comments from the 10 submittal to HART. 
3) Prepare Station Group FD plans for final HART review. 
4) Coordinate final specifications preparation. 
5) Incorporate final HART comments and complete the final design and camera-ready construction contract documents. 
6) Assist in submittal and processing plans for agency approval of building permit. 
7) Assist in update of final cost estimate. 
8) Revise/complete Basis of Design. 
9) Attend two (2) Public Involvement meetings, and assist with presentation materials. 
10) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
11) QA/QC review per QAP. 
12) Finalize Art incorporation by Artist and HART Art Consultant to include drawings and specifications as contract 

documents. 
13) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) All four (4) Stations are part of one (1) bid package. 
2) Permit applications will be prepared by CONSULTANT. The Contractor will obtain the actual permits and pay all fees. 
3) All review comments have been incorporated and accepted. 
4) QA/QC finalized. 

C) Inputs: 
1) Updated HART Reference Materials 
2) HART comments on the 10 submittal 
3) Final Guideway Section Design Documents 
4) Final coordination information from the Core Systems Contractor 

D) Deliverables: 
1) Signed and sealed final Construction Contract documents, including specifications 
2) Final Basis of Design document 
3) Station Camera-Ready Final Construction Contract documents 
4) CADD/electronic files 
5) 'Ad-Ready' Station Construction Contract Documents 
6) FD Comments Matrix and Response 
7) Colored landscape and site plan, architectural floor plans and a perspective rendering for public meetings 
8) Final QA/QC Documentation 
9) Final Code Compliance diagrams and calculations 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering WCIT Architecture 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Architectural Design 

Lagoon Drive Station - (PE) 
A) Activity Description: 

04.11/10 Conformed 

1) Review and update to PE level the Lagoon Station Module Concept, dated March 9, 2012, to a design level similar to 
the previous PE design defined in the original PE Drawings, dated December 17, 2010. Include development and 
integration of RTD Directive Drawings dated 11/13/09 Preliminary engineering plans. 

2) Coordinate with Core Systems Contractor and AGW design group. 
3) Prepare an exhibit to show the relationship of the Station to the Honolulu International Airport (HIA) Runway Protection 

Zone (RPZ) 
4) Coordinate with Civil Engineering and Landscape Architecture regarding the update of site plans, utilities, landscape, 

and site features. 
5) Perform QA/QC per OAP. 
6) Revise/update Basis of Design Report. 
7) Coordinate Station art incorporation by Artist and lor HART Art Consultant. 
8) Attend design team coordination, review and Interface meetings as needed. 

B) Assumptions: 
1) The entrance building is the primary architectural element to be defined. 
2) The RTD Directive Drawings, to include platform, canopy and other modular elements, dated November 13, 2009 will 

be updated and incorporated for system wide consistency. 
3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design will be provided by 

HART within two (2) days of NTP 1 b. 
4) Assist in confirmation of historic preservation, environmental and/or other site constraint meetings. 
5) There will not be a requirement for a concourse level because of height restrictions. 
6) That there is not any future provision for escalators at Lagoon Station. 

C) Inputs: 
1) HRTP Reference Documents 
2) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1b 
3) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report 
4) HHCTCP Standard Specifications as updated from 09/09/2010 provided with initial reference materials 

D) Deliverables: 
1) Plans, elevations and sections developed to PE level including, but not limited to: 

a) Site Plan 
b) Ground Floor Plan (including TCCR/UPS ancillary building) 
c) Platform Level Plan 
d) Roof Plans 
e) Elevations, all four (4) sides 
n Building Sections, two (2) 

2) Integrate updated RTD Directive Drawings and Standard drawings as applicable 
3) Updated Basis of Design (Code checklist, ADA, summary of areas & narratives) 
4) Table of Contents of SpeCifications 
5) Egress diagrams and calculations 
6) Station/ HIA RPZ Exhibit 
7) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: 
2 - Interim Design WCIT Architecture 

Activity: 
Architectural Design 

Lagoon Drive Station - (ID) 

Task No.1 Sub Task No. 

A) Activity Description: 
1) Develop PE to ID level of completion. 
2) Incorporate Baseline drawings from initial reference materials provided: 

a) HHCTCP Compendium of Design Criteria. pdf (212212010) 
b) HHCTCP Standard Specifications Vol. 1.pdf (9/9/2010) 
c) HHCTCP Standard Specifications Vol. 2.pdf (9/9/2010) 
d) RTD Directive Drawings.pdf (11/13/2009) 
e) RTD Plans Standards. pdf (10/16/2009) 

04.11/11 

3) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
4) Update Basis of Design Report to ID level of completion. 
5) Prepare a comments matrix and response for the ID. 

Issue Date: 
09/05/2012 

Revision No: 
Conformed 

6) Attend design team coordination meetings and interface meetings with Core Systems, Guideway, Interface and 
Geotechnical, as needed. 

7) Coordinate consulting engineering and landscape preliminary design drawings. 
8) Assist in preparation of cost estimate. 
9) Provide material and product information. 
10) Perform QAlQC per OAP. 
11) Attend two (2) Public Involvement meetings, assist with presentation materials. 
12) Prepare Station Group Interim Design plans, specifications and incorporation of RTD Directive Drawings. 
13) Develop Art incorporation by Artist and HART Art Consultant to include drawings and specifications as contract 

documents. 
14) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) HART will provide information and/or confirmation from stakeholders and agencies to proceed with design. 
2) Updated RTD Directive Drawings will be provided by HART. 

C) Inputs: 
1) HART comments on the PE submittal 
2) Updated Coordination information from the AGW Design, Core Systems Contractor 
3) HART provided Standard System Specification for products and materials 
4) Updated Geotechnical report 

D) Deliverables: 
1) Plans, elevations and section developed to ID level including, but not limited to: 

a) Door, window and louver schedules 
b) Finish schedules 
c) Typical construction design details 
d) Door/window details 
e) Partition/wall types/schedules 

2) Outline specifications 
3) Primary material board-electronic format and actual material samples 
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c 

c. 

ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 
2 - Interim Design 

Architectural Design 
Lagoon Drive Station - (10) 

4) 10 Comments Matrix and Response 
5) Update Basis of Design Report 
6) QA/QC Documentation 

Activity Responsibility: Issue Date: 
WCIT Architecture 0910512012 

Task No.1 Sub Task No. Revision No: 
04.11111 Conformed 

7) Updated colored landscape and site plan, architectural floor plans and a conceptual perspective rendering for public 
meetings 

8) Updated Egress diagrams and calculations 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 
3 - Final Des!gn 

Architectural Design 
Lagoon Drive Station - (FD) 

A) Activity Description: 

Activity Responsibility: Issue Date: 
WCIT Architecture 0910512012 

Task No.1 Sub Task No. Revision No: 
04.11112 Conformed 

1) Design effort and deliverables to FD level in preparation of issuance of bid and construction contract documents. 
2) Incorporate comments from the ID submittal to HART. 
3) Prepare Station Group Final Design plans for final HART review. 
4) Coordinate final specifications preparation. 
5) Incorporate final HART comments and complete the final design and camera-ready construction contract documents. 
6) Assist in submittal and processing plans for agency approval of building permit. 
7) Assist in update of final cost estimate. 
8) Revise/complete Basis of Design. 
9) Attend two (2) Public Involvement meeting, assist with presentation materials. 
10) Coordinate with Core Systems Contractor and AGW design group. 
11) QA/QC review per OAP. 
12) Finalize Art incorporation by Artist and HART Art Consultant to include drawings and specifications as contract 

documents. 
13) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) All four (4) Stations are part of one (1) bid package. 
2) Permit applications will be prepared by CONSULTANT. The Contractor will obtain the actual permits and pay a" fees. 
3) A" review comments have been incorporated and accepted. 
4) QA/QC finalized. 

C) Inputs: 
1) Updated HART Reference Materials 
2) HART comments on the ID submittal 
3) Final Guideway Section Design Documents 
4) Final coordination information from the Core Systems Contractor 

D) Deliverables: 
1) Signed and sealed final Construction Contract documents, including speCifications 
2) Final Basis of Design document 
3) Presentation materials for a community meeting 
4) Station Camera-Ready Final Construction Contract documents 
5) CADD/electronic files. 
6) 'Ad-Ready' Station Construction Contract Documents 
7) Colored landscape and site plan, architectural floor plans and a perspective rendering for public meetings 
8) FD Comments Matrix and Response 
9) Final QA/QC Documentation 
10) Final Code Compliance diagrams and calculations 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
1b - Revisions to Preliminary Engineering 

Activity: 
Architectural Design 

Middle Street Station - (PEl 
A) Activity Description: 

Activity Responsibility: 

Task No.1 Sub Task No. 

Issue Date: 
AECOM 0910512012 

Revision No: 
04.11113 Conformed 

1) Review and update to PE level the Middle Street Station Module Concept, dated July 13, 2012, to a design level similar 
to the previous PE design defined in the original PE Drawings, dated January is, 2010. Include development and 
integration of RTD Directive Drawings dated 11/13/09 PE plans. 

2) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
3) Coordinate consulting engineering and landscape preliminary design drawings. 
4) Coordinate with Civil Engineering and Landscape Architecture regarding the update of site plans, utilities, landscape, 

and site features. 
5) Perform OAIQC per QAP. 
6) 
7) 
8) 

Revise/update Basis of Design Report. 
Attend design team coordination meetings and interface meetings as needed. 
Coordinate Station art incorporation by Artist and/or HART Art Consultant. 

B) Assumptions: 
1) The entrance access points and the elevated pedestrian walkway are the primary architectural elements to be defined. 
2) The RTD Directive Drawings, to include platform, canopy and other modular elements, dated November 13, 2009 will 

be updated and incorporated for system wide consistency. 
3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design will be provided by 

HART within two (2) days of NTP 1 b. 
4) Assist in confirmation of historic preservation, environmental and/or other site constraints meetings. 
5) Interface with the Middle Street Intermodal Center Parking and Operations for the proposed new recessed bus loading 

area within the westbound direction. 
6) Interface with the Middle Street Intermodal Center to determine the location of the proposed twenty (20) bike racks and 

to coordinate with the Station access point. 
7) Coordinate with the HART to review the plans for the proposed one thousand (1,000) stall park-and-ride facility 

adjacent to the existing Middle Street Transit Center. 
8) Coordinate with HDOT regarding clearances above and adjacent to Kamehameha Highway. 
9) Coordinate with HART regarding the Station Ancillary Building (with a Train Control and Communications Room) and 

HECO regarding transformer and switchgear requirements. 
10) Coordinate with the Corps of Engineers, if required, regarding the support and clearance issues associated with the 

Kalihi Stream and the necessary preliminary site work at the systems site. 
11) Coordinate with HART to determine passenger platform loading and ridership projections to validate the number of 

entrance/exit stairs, stair widths necessary for NFPA 130 compliance, number of elevators, escalator and required 
queuing space for elevators. 

12) Coordinate with HART regarding accessory area program space; i.e. trash room, janitor closet 
13) Coordinate with HART regarding the program requirements, clearance envelope requirements associated with the 

elevated pedestrian walkway. 
14) Coordinate with HART regarding the design parameters associated with the motifs, small-scale deSign elements, and 

community based comments particular to this Station location. 
15) Coordinate with HART to determine the status regarding a second entrance to the Middle Street Transit Center. 
16) Coordinate with HART regarding the environmental fill that addresses the specific soil conditions. 
17) Coordinate with the City Zoning Department regarding various zoning variances which may include minimum lot 

dimensions and sizes, yard and height setbacks, and maximum lot coverage. 
18) Coordinate with HART regarding Station building roof drainage, downspouts and connection to the roadway drainage 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
1b - Revisions to Preliminary Engineering 

Activity: 
Architectural Design 

Middle Street Station - (PE) 
system. . 

Activity Responsibility: 

Task No.1 Sub Task No. 

Issue Date: 
AECOM 0910512012 

Revision No: 
04.11113 Conformed 

19) Close coordination with the Department of Health, hazardous materials that are contained by compacted soil and a 
geomembrane barrier so as to limit the Station footprint accordingly. 

20) Close coordination with the RTD's LiDAR survey, utilities and potholing to identify the potential conflicts with the 
concourse pedestrian bridge and the associated utility relocation designs. 

C) Inputs: 
1) HRTP Reference Documents 
2) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 
3) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report 
4) HHCTCP Standard Specifications as updated from 09/09/2010 provided with initial reference materials 

D) Deliverables: 
1) Plans, elevations and section developed to PE level including. but not limited to: 

a) Site Plan 
b) Ground Floor Plan (including TCCR/UPS ancillary building) 
c) Concourse Level Plan 
d) Platform Level Plan 
e) Roof Plans 
n Elevations, all four (4) sides 
g) Building Sections, two (2) 

2) Integrate updated RTD Directive Drawings and Standard drawings as applicable 
3) Updated Basis of Design (Code checklist, ADA, summary of areas & narratives) 
4) Table of Contents of Specifications 
5) Egress diagrams and calculations 
6) QNQC Documentation 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Architectural Design 

Middle Street Station - (ID) 
04.11/14 Conformed 

A) Activity Description: 
1) Develop PE to ID level of completion. 
2) Incorporate Baseline drawings from initial reference materials provided: 

a) HHCTCP Compendium of Design Criteria. pdf (212212010) 
b) HHCTCP Standard Specifications Vol. 1.pdf (9/9/2010) 
c) HHCTCP Standard Specifications Vol. 2.pdf (9/9/2010) 
d) RTD Directive Drawings.pdf (11113/2009) 
e) RTD Plans Standards. pdf (10/16/2009) 

3) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
4) Update Basis of Design Report to ID level of completion. 
5) Prepare a comments matrix and response for the interim design. 
6) Attend design team coordination meetings and interface meetings with Core Systems, Guideway, Interface and 

Geotechnical, as needed. 
7) Coordinate consulting engineering and landscape preliminary design drawings. 
8) Assist in preparation of cost estimate. 
9) Provide material and product information. 
10) Perform QAlQC per QAP. 
11) Attend two (2) Public Involvement meetings, assist with presentation materials. 
12) Prepare Station Group ID plans, specifications and incorporation of RTD Directive Drawings. 
13) Develop Art incorporation by Artist and HART Art Consultant to include drawings and specifications as contract 

documents. 
B) Assumptions: 

1) HART will provide information and/or confirmation from stakeholders and agencies to proceed with design. 
2) Updated RTD Directive Drawings will be provided by HART. 

C) Inputs: 
1) HART comments on the PE submittal 
2) Updated Coordination information from the AGW Design, Core Systems Contractor 
3) HART provided Standard System Specification for products and materials 
4) Updated Geotechnical report 

D) Deliverables: 
1) Plans, elevations and section developed to ID level including, but not limited to: 

a) Door, window and louver schedules 
b) Finish schedules 
c) Typical construction design details 
d) Door/window details 
e) Partition/wall typeS/schedules 
n Roof details 

2) Outline specifications 
3) Primary material board-electronic format and actual material samples 
4) ID Comments Matrix and Response 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

Activity: 
2 - Interim Design 

Architectural Design 
Middle Street Station - (10) 

5) Update Basis of Design Report 
6) QNQC Documentation 

Activity Responsibility: Issue Date: 
AECOM 0910512012 

Task No.1 Sub Task No. Revision No: 
04.11114 Conformed 

7) Updated colored landscape and site plan, architectural floor plans and a conceptual perspective rendering for public 
meetings 

8) Updated Egress diagrams and calculations 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 
3 - Final Design 

Architectural Design 
Middle Street Station - (FD) 

A) Activity Description: 

Activity Responsibility: 

Task No. I Sub Task No. 

Issue Date: 
AECOM 0910512012 

Revision No: 
04.11115 Conformed 

1) Design effort and deliverables to FD level in preparation of issuance of bid and permit contract documents. 
2) Incorporate comments from the ID submittal to HART. 
3) Prepare Station Group FD plans for final HART review. 
4) Incorporate final HART comments and complete the final design and camera-ready construction contract documents. 
5) Assist in submittal and processing plans for agency approval of building permit. 
6) Assist in update of final cost estimate. 
7) Revise/complete Basis of Design. 
8) Attend two (2) Public Involvement meeting, assist with presentation materials. 
9) Coordinate with Core Systems Contractor and Airport Station Guideway design group. 
10) QA/QC review per QAP. 
11) Finalize Art incorporation by Artist and HART Art Consultant to include drawings and specifications as contract 

documents. 
12) Attend design team coordination and interface meetings as needed. 

B) Assumptions: 
1) All four (4) Stations are part of one bid package. 
2) Permit applications will be prepared by CONSULTANT. The Contractor will obtain the actual permits and pay all fees. 
3) All review comments have been incorporated and accepted. 
4) QA/QC finalized. 

C) Inputs: 
1) Updated HART Reference Materials 
2) HART comments on the ID submittal 
3) Final Guideway Section Design Documents 
4) Final coordination information from the Core Systems Contractor 

D) Deliverables: 
1) Signed and sealed final Construction Contract documents 
2) Final Basis of Design document 
3) Presentation materials for a community meeting 
4) Station Camera-Ready Final Construction Contract documents 
5) CADD/electronic files 
6) 'Ad-Ready' Station Construction Contract Documents 
7) FD Comments Matrix and Response 
8) Colored landscape and site plan, architectural floor plans and a perspective rendering for public meetings 
9) Final QA/QC Documentation 
10) Final Code Compliance diagrams and calculations 
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c TASK 04.12 - Mechanical & Electrical Design 

Design and develop electrical plans for Station and site lighting, power distribution, and data and communications 
cabling. Design air conditions systems and ventilations systems for spaces requiring climate control. 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

1b - Revisions to Preliminary Engineering 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No. I Sub Task No. Revision No: 

0910512012 

Mechanical Design - 04.12101 Conformed 
Pearl Harbor Naval Base Station - (PE) 

A) Activity Description: 

1) Develop PE design level documents of air conditioning systems and ventilation systems for spaces requiring dimate 
control, plumbing, sanitary drainage, storm drainage, and fire protection systems. 

2) Perform QA/QC per OAP. 

3) Revise! update Basis of Design Report. 

4) Coordinate with Core System Contractor and Electrical Engineer for air conditioning and ventilation requirements. 

5) Review and provide responses to HART comments for submittals. 

6) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 

1) Mechanical Design is limited to only the Station sites. 

2) Editable files (AutoCAD, word, excel) for PE drawings and basis of design will be provided by HART within two (2) 
days of NTP 1 b. 

3) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

C) Inputs: 

1) Coordination information from the Core Systems Contractor 

2) HRTP Reference Documents 

3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1b 

4) The latest PE design submittals (both pdf and AutoCAD) induding drawings and basis of design 

D) Deliverables: 

1) PE level plans 

2) Contract Specifications (Table of Contents only) 

3) Input to Basis of Design Report 

4) QA/QC Documentation 

5) Preliminary mechanical design calculations for all systems 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
2 - Interim Design 

Activity: 
Mechanical Design -

Pearl Harbor Naval Base Station - (10) 
A) Activity Description: 

1) Incorporate comments from the PE revisions. 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. 
04.12/02 

Revision No: 

2) Develop PE documents to 10 level of completion. 

09/05/2012 

Conformed 

3) State, City and Project standard details will be incorporated and project specific detail developed as needed. 

4) Revise the Basis of Design Report to 10 level of completion. 

5) Prepare a comments matrix and response for the interim design. 

6) Perform QAJQC per QAP. 

7) Prepare Station Group 10 plans and specifications for the following: 

a) Air conditioning and ventilation system plans for spaces that require climate control 

b) Plumbing and sanitary drainage systems plans and piping isometric diagrams for toilet rooms, elevator pits and 
floor drains, etc. 

c) Roof drainage plans and downspouts 

d) Guideway drainage plans at Stations 

e) Fire suppression (fire standpipe system, fire extinguishers) plans 

n Fire alarm plan related to fire suppression and mechanical systems 

8) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) HART will provide the necessary coordination information and/or direction should the award of the CSC be delayed 

until after NTP 2. 

2) No mechanical participation in public/community meetings is required. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor 

2) HART comments on the PE submittal 

3) HRTP Reference Materials 

4) The latest Guideway Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 

1) 10 level mechanical design drawings and specifications with all disciplines compiled into one document 

2) 10 Comments Matrix and Response 

3) Revised Basis of DeSign (mechanical sections) 

4) QAJQC Documentation 

5) 10 level mechanical design calculations for all systems 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

3 - Final Design 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

09/05/2012 

Mechanical Design - 04.12/03 Conformed 
Pearl Harbor Naval Base Station - (FD) 

A) Activity Description: 

1) Incorporate comments from the ID. 

2) Prepare Specific Station Group FD plans and specifications for the following: 

a) Air conditioning and ventilation system plans for spaces that require climate control 

b) Plumbing and sanitary drainage systems plans and piping isometric diagrams for toilet rooms, elevator pits and 
floor drains, etc. 

c) Roof drainage plans and downspouts 

d) Guideway drainage plans at Stations 

e) Fire suppression (fire standpipe system, fire extinguishers) plans 

~ Fire alarm plan related to fire suppression and mechanical systems 

3) Complete the final design and camera-ready construction contract drawings. 

4) Assist in processing plans for agency approval. 

5) Revise Basis of Design. 

6) Attend design team coordination meetings and interface meetings as needed. 

7) Coordinate with Core Systems Contractor. 

8) QAlQC review per OAP. 

B) Assumptions: 

1) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all fees. 

2) No mechanical participation in public/community presentations. 

C) Inputs: 

1) HART comments on the ID submittal 

2) 'HRTP Reference Materials' 

3) Final AGW Section Design Documents 

4) Final coordination information from the Core Systems Contractor 

5) HART comments on the ID submittal 

6) Station Core System Contractor will confirm all heat producing equipmenUsystem heat load in British thermal units per 
hour (BtuH) 

D) Deliverables: 

1) FD drawings 

2) Final Basis of Design 

3) Final project specific specifications and standard details list 

4) QAlQC Documentation 

5) FD level mechanical design calculations for all systems 
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c ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

1b - Revisions to Preliminary Engineering 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

0910512012 

Mechanical Design - 04.12104 Conformed 
Honolulu International Airport Station - (PE) 

A) Activity Description: 

1) Develop PE design level documents of air conditioning systems and ventilation systems for spaces requiring climate 
control, plumbing, sanitary drainage, storm drainage, and fire protection systems. 

2) Perform QA/QC per QAP. 

3) Revise! update Basis of Design Report. 

4) Coordinate with Core System Contractor and Electrical Engineer for air conditioning and ventilation requirements. 

5) Review and provide responses to HART comments for submittals. 

6) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 

1) Mechanical Design is limited to only the Station sites. 

2) Editable files (AutoCAD, word, excel) for PE drawings and basis of design will be provided by HART within two (2) 
days of NTP 1 b. 

3) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

C) Inputs: 

1) Coordination information from the Core Systems Contractor 

2) HRTP Reference Documents 

3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 

4) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 

1) PE level plans 

2) Contract Specifications (Table of Con!ents only) 

3) Input to Basis of Design Report 

4) QA/QC Documentation 

5) Preliminary mechanical design calculations for all systems 
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c. ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

2 - Interim Design 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

09/05/2012 

Mechanical Design - 04.12/05 Conformed 
Honolulu International Airport Station - (lD) 

A) Activity Description: 

1) Incorporate comments from the PE revisions. 

2) Develop PE documents to 10 level of completion. 

3) State, City and Project standard details will be incorporated and project specific detail developed as needed. 

4) Revise the Basis of Design Report to 10 level of completion. 

5) Prepare a comments matrix and response for the interim design. 

6) Perform QAlQC per QAP. 

7) Prepare Station Group 10 plans and specifications for the following: 

a) Air conditioning and ventilation system plans for spaces that require climate control 

b) Plumbing and sanitary drainage systems plans and piping isometric diagrams for toilet rooms, elevator pits and 
floor drains, etc. 

c) Roof drainage plans and downspouts 

d) Guideway drainage plans at Stations 

e) Fire suppression (fire standpipe system, fire extinguishers) plans 

n Fire alarm plan related to fire suppression and mechanical systems 

8) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 

1) HART will provide the necessary coordination information and/or direction should the award of the CSC be delayed 
until after NTP 2. 

2) No mechanical participation in public/community meetings is required. 

C) Inputs: 

1) Coordination information from the Core Systems Contractor 

2) HART comments on the PE submittal 

3) HRTP Reference Materials 

4) The latest Guideway Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 

1) 10 level mechanical design drawings and specifications with all disciplines compiled into one document 

2) 10 Comments Matrix and Response 

3) Revised Basis of Design (mechanical sections) 

4) QAlQC Documentation 

5) 10 level mechanical design calculations for all systems 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
3 - Final Design 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

09/05/2012 

Mechanical Design - 04.12/06 Conformed 
Honolulu International Airport Station - (FIl) 

A) Activity Description: 

1) Incorporate comments from the 10. 
2) Prepare Specific Station Group FD plans and specifications for the following: 

a) Air conditioning and ventilation system plans for spaces that require climate control 

b) Plumbing and sanitary drainage systems plans and piping isometric diagrams for toilet rooms, elevator pits and 
floor drains, etc. 

c) Roof drainage plans and downspouts 

d) Guideway drainage plans at Stations 

e) Fire suppression (fire standpipe system, fire extinguishers) plans 

~ Fire alarm plan related to fire suppression and mechanical systems 

3) Complete the final design and camera-ready construction contract drawings. 

4) Assist in processing plans for agency approval. 

5) Revise Basis of Design Report. 

6) Attend design team coordination meetings and interface meetings as needed. 

7) Coordinate with Core Systems Contractor. 

8) QA/QC review per OAP. 

B) Assumptions: 

1) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay a" fees. 
2) No mechanical participation in public/community presentations. 

C) Inputs: 

1) HART comments on the 10 submittal 

2) 'HRTP Reference Materials' 

3) Final AGW Section Design Documents 

4) Final coordination information from the Core Systems Contractor 

5) HART comments on the interim design submittal 

6) Station Core System Contractor will confirm a" heat producing equipment/system heat load in BtuH 

D) Deliverables: 

1) FD drawings 

2) Final Basis of Design 

3) Final project specific specifications and standard details list 

4) QA/QC Documentation 

5) FD level mechanical design calculations for a" systems 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
1 b - Revisions to Preliminary Engineering 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

09/05/2012 

Mechanical Design - 04.12 1 07 Conformed 
Lagoon Drive Station - (PE) 

A) Activity Description: 

1) Develop PE design level documents of air conditioning systems and ventilation systems for spaces requiring climate 
control, plumbing, sanitary drainage, storm drainage, and fire protection systems. 

2) Perform QAlQC per OAP. 

3) Revisel update Basis of Design Report. 

4) Coordinate with Core System Contractor and Electrical Engineer for air conditioning and ventilation requirements. 

5) Review and provide responses to HART comments for submittals. 

6) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 

1) Mechanical Design is limited to only the Station sites. 

2) Editable files (AutoCAD, word, excel) for PE drawings and basis of design will be provided by HART within two (2) 
days of NTP 1b. 

3) Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

C) Inputs: 

1) Coordination information from the Core Systems Contractor 

2) HRTP Reference Documents 

3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1b 

4) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 

1) PE level plans 

2) Contract Specifications (Table of Contents only) 

3) Input to Basis of Design Report 

4) QAlQC Documentation 

5) Preliminary mechanical design calculations for all systems 
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( 
ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

2 - Interim Design 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

09/05/2012 

Mechanical Design - 04.12/08 Conformed 
Lagoon Drive Station - (ID) 

A) Activity Description: 

1) Incorporate comments from the PE revisions. 

2) Develop PE documents to 10 level of completion. 

3) State, City and Project standard details will be incorporated and project specific detail developed as needed. 

4) Revise the Basis of Design Report to ID level of completion. 

5) Prepare a comments matrix and response for the interim design. 

6) Perform QAlQC per QAP. 

7) Prepare Station Group Interim Design plans and specifications for the following: 

a) Air conditioning and ventilation system plans for spaces that require climate control 

b) Plumbing and sanitary drainage systems plans and piping isometric diagrams for toilet rooms, elevator pits and 
floor drains, etc. 

c) Roof drainage plans and downspouts 

d) Guideway drainage plans at Stations 

e) Fire suppression (fire standpipe system, fire extinguishers) plans 

n Fire alarm plan related to fire suppression and mechanical systems 

8) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 

1) HART will provide the necessary coordination information and/or direction should the award of the CSC be delayed 
until after NTP 2. 

2) No mechanical participation in public/community meetings is required. 

C) Inputs: 

1) Coordination information from the Core Systems Contractor 

2) HART comments on the PE submittal 

3) HRTP Reference Materials 

4) The latest Guideway Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 

1) ID level mechanical design drawings and specifications with all disciplines compiled into one document 

2) ID Comments Matrix and Response 

3) Revised Basis of Design (mechanical sections) 
. 4) QAlQC Documentation 

5) ID level mechanical design calculations for all systems 
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( ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

3 - Final Design 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

0910512012 

Mechanical Design - 04.12109 Conformed 
Lagoon [)rive Station - (FD) 

A) Activity Description: 

1) Incorporate comments from the ID. 

2) Prepare Specific Station Group FD plans and specifications for the following: 

a) Air conditioning and ventilation system plans for spaces that require climate control 

b) Plumbing and sanitary drainage systems plans and piping isometric diagrams for toilet rooms, elevator pits and 
floor drains, etc. 

c) Roof drainage plans and downspouts 

d) Guideway drainage plans at Stations 

e) Fire suppression (fire standpipe system, fire extinguishers) plans 

n Fire alarm plan related to fire suppression and mechanical systems 

3) Complete the final design and camera-ready construction contract drawings. 

4) Assist in processing plans for agency approval. 

5) Revise Basis of Design. 

6) Attend design team coordination meetings and interface meetings as needed. 

7) Coordinate with Core Systems Contractor. 
8) QAJQC review per QAP. 

B) Assumptions: 

1) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all fees. 

2) No mechanical participation in public/community presentations. 

C) Inputs: 

1) HART comments on the ID submittal 
2) 'HRTP Reference Materials' 

3) Final AGW Section Design Documents 

4) Final coordination information from the Core Systems Contractor 

5) HART comments on the interim design submittal 

6) Station Core System Contractor will confirm all heat producing equipmenUsystem heat load in BtuH 

D) Deliverables: 

1) FD drawings 

2) Final Basis of Design 

3) Final project specific specifications and standard details list 

4) QAQC Documentation 

5) FD level mechanical design calculations for all systems 
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( 
ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
1 b - Revisions to Preliminary Engineering 

Activity: 
Mechanical Design -

Middle Street Station - (PE) 
A) Activity Description: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. 

04.12110 
Revision No: 

0910512012 

Conformed 

1} Develop PE design level documents of air conditioning systems and ventilation systems for spaces requiring climate 
control, plumbing, sanitary drainage, storm drainage, and fire protection systems. 

2} Perform QAJQC per QAP. 

3} Revisel update Basis of Design Report. 

4} Coordinate with Core System Contractor and Electrical Engineer for air conditioning and ventilation requirements. 

5} Review and provide responses to HART comments for submittals. 

6} Attend design team coordination meetings and interface meetings as needed. 

8}Assumptions: 

1} Mechanical Design is limited to only the Station sites. 

2} Editable files (AutoCAD, word, excel) for PE drawings and basis of design will be provided by HART within two (2) 
days of NTP 1 b. 

3} Provide at a minimum those drawing sheets which are included in the PE drawings, to similar level of detail. 

C} Inputs: 

1} Coordination information from the Core Systems Contractor 

2} HRTP Reference Documents 

3} Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 

4) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 

1} PE level plans 

2) Contract Specifications (Table of Contents only) 

3) Input to Basis of Design Report 

4) QAJQC Documentation 

5) Preliminary mechanical design calculations for all systems 
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( ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

2 -Interim Design 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

09/05/2012 

Mechanical Design - 04.12/11 Conformed 
Middle Street Station - (I D) 

A) Activity Description: 

1) Incorporate comments from the PE revisions. 

2) Develop PE documents to ID level of completion. 

3) State, City and Project standard details will be incorporated and project specific detail developed as needed. 

4) Revise the Basis of Design Report to ID level of completion. 

5) Prepare a comments matrix and response for the interim design. 

6) Perform QAlQC per OAP. 

7) Prepare Station Group ID plans and specifications for the following: 

a) Air conditioning and ventilation system plans for spaces that require climate control 

b) Plumbing and sanitary drainage systems plans and piping isometric diagrams for toilet rooms, elevator pits and 
floor drains, etc. 

c) Roof drainage plans and downspouts 

d) Guideway drainage plans at Stations 

e) Fire suppression (fire standpipe system, fire extinguishers) plans 

~ Fire alarm plan related to fire suppression and mechanical systems 

8) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 

1) HART will provide the necessary coordination information and/or direction should the award of the CSC be delayed 
until after NTP 2. 

2) No mechanical participation in public/community meetings is required. 

C) Inputs: 

1) Coordination information from the Core Systems Contractor 
2) HART comments on the PE submittal 

3) HRTP Reference Materials 

4) The latest Guideway Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 

1) ID level mechanical design drawings and specifications with all disciplines compiled into one document 

2) ID Comments Matrix and Response 

3) Revised Basis of Design (mechanical sections) 

4) QAlQC Documentation 

5) ID level mechanical design calculations for all systems 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
3 - Final Design 

Activity: 

Activity Responsibility: Issue Date: 
Mechanical Engineers of Hawai'i 

Corp 
Task No.1 Sub Task No. Revision No: 

09/05/2012 

Mechanical Design - 04.12/12 Conformed 
Middle Street Station - (FD) 

A) Activity Description: 

1) Incorporate comments from the 10. 

2) Prepare Specific Station Group FD plans and specifications for the following: 

a) Air conditioning and ventilation system plans for spaces that require climate control 

b) Plumbing and sanitary drainage systems plans and piping isometric diagrams for toilet rooms, elevator pits and 
floor drains, etc. 

c) Roof drainage plans and downspouts 

d) Guideway drainage plans at Stations 

e) Fire suppression (fire standpipe system, fire extinguishers) plans 

n Fire alarm plan related to fire suppression and mechanical systems 

3) Complete the final design and camera-ready construction contract drawings. 

4) Assist in processing plans for agency approval. 

5) Revise Basis of Design. 

6) Attend design team coordination meetings and interface meetings as needed. 

7) Coordinate with Core Systems Contractor. 

8) QAlQC review per OAP. 

B) Assumptions: 

1) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all fees. 

2) No mechanical participation in public/community presentations. 

C) Inputs: 

1) HART comments on the ID submittal 

2) 'HRTP Reference Materials' 

3) Final AGW Section Design Documents 

4) Final coordination information from the Core Systems Contractor 

5) HART comments on the interim design submittal 

6) Station Core System Contractor will confirm all heat producing equipment/system heat load in BtuH 

D) Deliverables: 

1) FD drawings 

2) Final Basis of Design 

3) Final project specific specifications and standard details list 

4) QAlQC Documentation 

5) FD level mechanical design calculations for all systems 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1b - Revisions to Preliminary Engineering RNSHAlASCCA 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Electrical Design - 04.12/13 Conformed 

Pearl Harbor Naval Base Station - (PE) 

A) Activity Description: 

1) Develop PE level design based on the March 2012 conceptual design sketches. 
2) Develop PE level design of conduit and routing from the TPSS to the Core System source. 
3) Coordinate site plans and utility connection points with the AGW Section Designer. 
4) Coordinate with Core Systems Contractor and design the duct bank between interface pull boxes provided by 

guideway contractors to train control and communications rooms (TCCR). 
5) Submit Hawaiian Electric Company utility service requests. 
6) Perform QA/QC per OAP. 
7) Revisel update the Basis of Design Report. 
8) Review and recommend a location of the Station electrical transformer, including introductory meeting with HECO. 
9) Review and provide responses to HART comments on submittals. 
10) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 

1) Electrical Design is limited to only the Station sites. 

2) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design will be provided by 
HART within two (2) days of NTP 1 b. 

3) The generator receptacle will be sized to accommodate the systems required by the HRTP Compendium of Design 
Criteria to be connected to emergency power. HART has indicated elevators are not required to operate under 
emergency egress conditions. 

C) Inputs: 

1) Coordination information from the Core Systems Contractor 
2) ASG Reference Documents 
3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1b 
4) The latest Airport Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 
1) PE plans 
2) Contract Specifications (Table of Contents only) 
3) Input to Basis of Design Report 
4) QA/QC Documentation 
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( 

ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design RNSHAlASCCA 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Electrical Design - 04.12/14 Conformed 
Pearl Harbor Naval Base Station - (10) 

A) Activity Description: 
1) Incorporate comments from the PE review. 
2) Design development and implementation of the construction contract drawings. 
3) The State, City and Project standard details will be incorporated and project specific detail developed as needed. 
4) Revise Basis of Design based on interim design documents. 
5) Prepare a comments matrix and response for the interim design. 
6) Attend design team coordination meetings and interface meetings, as needed. 
7) Perform QAJQC per QAP. 
8) Prepare ID level plans and specifications for the following: 

a) Electric and communication site plans and profiles including electrical/communications relocations, electric service 
connection, pay phone connection (from the interface connection point at station site boundary to a pullbox within 
station entrance plaza), and Core System electrical/communication provisions 

b) Station power, emergency power and lighting plans. 
c) Station single-line diagrams 

9) Site lighting plan. 
10) Prepare lightning protection analysis. 

B) Assumptions: 
1) HART will provide the necessary coordination information and/or direction should the execution of the Utility 

Engineering Services Agreement be delayed until after NTP 2. 
2) No electrical participation in public/community meetings is required. 
3) The uninterruptable power supply (UPS) unit for the emergency egress lighting will be sized to accommodate the 

lighted exit signage and interior and exterior emergency lights. 
4) HECO an9 HART execute Engineering Services/Utility Construction Agreements. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor 
2) HART comments on the Preliminary Engineering submittal 
3) ASG Reference Materials 
4) The latest Airport Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 
1) Station Interim Design level electrical design drawings and specifications 
2) ID Comments Matrix and Response 
3) Revised Basis of Design (electrical sections) 
4) QAJQC Documentation 
5) Lightning Protection Analysis 
6) Photovoltaic System feasibility Study 
7) Lighting calculations that demonstrate compliance with Compendium of Design (CDC) Ch 20 requirements. 
8) Power design calculations described in CDC Ch 20. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design RNSHAlASCCA 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Electrical Design - 04.12/15 Conformed 

Pearl Harbor Naval Base Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the 10. 
2) Prepare Station Group FD level plans and specifications for the following: 

a) Electrical and communications site plans and profiles including electrical/communications relocations, electric 
service connection, and Core Systems electrical/communication 

b) Station power, emergency power and lighting plans 
c) Station single-line diagrams 
d) Site Lighting Plan 

3) Complete the final design and camera-ready construction contract drawings. 
4) Assist in processing plans for agency approval. • 
5) Revise Basis of Design. 
6) Attend design team coordination meetings and interface meetings as needed. 
7) Coordinate with Core Systems Contractor. 
8) QA/QC review per OAP. 

B) Assumptions: 
1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 
2) The UPS unit for the Station will be sized to accommodate the Station emergency loads. 
3) The generator receptacle will be sized to accommodate the systems required to be connected to emergency power. 
4) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all fees. 

C) Inputs: 
1) HART comments on the 10 submittal 
2) ASG Reference Materials 
3) Final AGW Design Documents 
4) Final coordination information from the Core Systems Contractor 
5) HART comments on the interim design submittal 
6) Utility owners' review comments 

D) Deliverables: 
1) Camera-Ready Final Design Drawings and Specifications 
2) Basis of DeSign Report 
3) Ad-Ready Station Construction Contract Drawings 
4) FD Comments Matrix and Response 
5) Hawaiian Electric Company service proposal 
6) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering RNSHAlASCCA 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Electrical Design - 04.12116 Conformed 

Honolulu International Airport Station - (PE) 

A) Activity Description: 
1) Develop PE level design based on the March 2012 conceptual design sketches. 
2) Develop PE level design of conduit and routing from the TPSS to the Core System source. 
3) Coordinate site plans and utility connection points with the AGW Section Designer. 
4) Coordinate with Core Systems Contractor and design the duct bank between interface pull boxes provided by 

guideway contractors to TCCR. 
5) Submit Hawaiian Electric Company utility service requests. 
6) Perform QA/QC per QAP. 
7) Revisel update the Basis of Design Report. 
8) Review and recommend a location of the Station electrical transformer, including introductory meeting with HECO. 
9) Review and provide responses to HART comments on submittals. 
10) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) Electrical Design is limited to only the Station sites. 
2) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design will be provided by 

HART within two (2) days of NTP 1 b. 
3) The generator receptacle will be sized to accommodate the systems required by the HRTP Compendium of Design 

Criteria to be connected to emergency power. HART has indicated elevators are not required to operate under 
emergency egress conditions. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor 
2) ASG Reference Documents 
3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1b 
4) The latest Airport Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 
1) PE plans 
2) Contract Specifications (Table of Contents only) 
3) Input to Basis of Design Report 
4) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design RNSHAlASCCA 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Electrical Design - 04.12/17 Conformed 
Honolulu International Airport Station - (10) 

A) Activity Description: 
1) Incorporate comments from the PE review. 
2) Design development and implementation of the construction contract drawings. 
3) The State, City and Project standard details will be incorporated and project specific detail developed as needed. 
4) Revise Basis of Design based on interim design documents. 
5) Prepare a comments matrix and response for the interim design. 
6) Attend design team coordination meetings and interface meetings, as needed. 
7) Perform QA/QC per OAP. 
8) CONSULTANT shall prepare deconstruction/demolition drawings and specifications for properties impacted by Station 

related work. Hazardous material abatement work related to this currently Not-In-Contract (NIC). Standard 
specifications and guide specifications provided by HART will be reviewed and edited for project specific requirements. 

9) Prepare Interim Design level plans and specifications for the following: 
a) Electric and communication site plans and profiles including electrical/communications relocations, electric service 

connection, pay phone connection (from the interface connection point at station site boundary to a pullbox within 
station entrance plaza), and Core System electrical/communication provisions 

b) Station power, emergency power and lighting plans. 
c) Station single-line diagrams 

10) Site lighting plan. 
11) Prepare lightning protection analysis. 

B) Assumptions: 
1) HART will provide the necessary coordination information and/or direction should the execution of the Utility 

Engineering Services Agreement be delayed until after NTP 2. 
2) No electrical participation in public/community meetings is required. 
3) The UPS unit for the emergency egress lighting will be sized to accommodate the lighted exit signage and interior and 

exterior emergency lights. 
4) HECO and HART execute Engineering Services/Utility Construction Agreements. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor 
2) HART comments on the Preliminary Engineering submittal 
3) ASG Reference Materials 
4) The latest Airport Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 
1) Station ID level electrical design drawings and specifications 
2) ID Comments Matrix and Response 
3) Revised Basis of Design Report (electrical sections) 
4) QA/QC Documentation 
5) Lightning Protection Analysis 
6) Photovoltaic System feasibility Study 
7) Lighting calculations that demonstrate compliance with CDC Ch 20 requirements. 
8) Power design calculations described in CDC Ch 20. 

EXHIBIT 1-SCOPE OF WORK Page 144 of 144 



ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

3 - Final Design RNSHAlASCCA 0910512012 
Activity: Task No. I Sub Task No. Revision No: 

Electrical Design - 04.12118 Conformed 
Honolulu International Airport Station - (FD) 

A) Activity Description: 
1) Incorporate comments from the ID. 
2) Prepare Station Group FD level plans and specifications for the following: 

a) Electrical and communications site plans and profiles including electrical/communications relocations, electric 
service connection, and Core Systems electrical/communication 

b) Station power, emergency power and lighting plans 
c) Station single-line diagrams 
d) Site Lighting Plan 
e) Traction Power Substation site preparation plans including ground grid design 

3) Complete the final design and camera-ready construction contract drawings. 
4) Assist in processing plans for agency approval. 
5) Revise Basis of Design. 
6) Attend design team coordination meetings and interface meetings as needed. 
7) Coordinate with Core Systems Contractor. 
8) QA/QC review per QAP. 

B) Assumptions: 
1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 
2) The UPS unit for the Station will be sized to accommodate the Station emergency loads. 
3) The generator receptacle will be sized to accommodate the systems required to be connected to emergency power. 
4) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all fees. 

C) Inputs: 
1) HART comments on the ID submittal 
2) ASG Reference Materials 
3) Final AGW Design Documents 
4) Final coordination information from the Core Systems Contractor 
5) HART comments on the interim design submittal 
6) Utility owners' review comments 

D) Deliverables: 
1) Camera-Ready Final Design Drawings and Specifications 
2) Basis of Design Report 
3) Ad-Ready Station Construction Contract Drawings 
4) FD Comments Matrix and Response 
5) Hawaiian Electric Company service proposal 
6) QA/QC ChecklisUDocumentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering RNSHAlASCCA 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Electrical Design -

Lagoon Drive St~tion - (PE) 

A) Activity Description: 

04.12/19 

1) Develop PE level design based on the March 2012 conceptual design sketches. 
2) Coordinate site plans and utility connection points with the AGW Section Designer. 

Conformed 

3) Coordinate with Core Systems Contractor and design the duct bank between interface pull boxes provided by 
guideway contractors to TCCR. 

4) Submit Hawaiian Electric Company utility service requests. 
5) Perform QA/QC per QAP. 
6) Revisel update the Basis of Design Report. 
7) Review and recommend a location of the Station electrical transformer, including introductory meeting with HECO. 
8) Review and provide responses to HART comments on submittals. 
9) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) Electrical Design is limited to only the Station sites. 
2) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design will be provided by 

HART within two (2) days of NTP 1 b. 
3) The generator receptacle will be sized to accommodate the systems required by the HRTP Compendium of Design 

Criteria to be connected to emergency power. HART has indicated elevators are not required to operate under 
emergency egress conditions. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor 
2) ASG Reference Documents 
3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 
4) The latest Airport Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Oeliverables: 
1) PE plans 
2) Contract Specifications (Table of Contents only) 
3) Input to Basis of Design Report 
4) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 -Interim Design RNSHAlASCCA 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Electrical Design - 04.12120 Conformed 

Lagoon Drive Station - (I D) 
A) Activity Description: 

1) Incorporate comments from the PE review. 
2) Design development and implementation of the construction contract drawings. 
3) The State, City and Project standard details will be incorporated and project specific detail developed as needed. 
4) Revise Basis of Design based on interim design documents. 
5) Prepare a comments matrix and response for the interim design. 
6) Attend design team coordination meetings and interface meetings, as needed. 
7) Perform QAlQC per QAP. 
8) Prepare ID level plans and specifications for the following: 

a) Electric and communication site plans and profiles including electrical/communications relocations, electric service 
connection, pay phone connection (from the interface connection point at station site boundary to a pullbox within 
station entrance plaza), and Core System electrical/communication provisions 

b) Station power, emergency power and lighting plans. 
c) Station single-line diagrams 

9) Site lighting plan. 
10) Prepare lightning protection analysis. 

B) Assumptions: 

1) HART will provide the necessary coordination information and/or direction should the execution of the Utility 
Engineering Services Agreement be delayed until after NTP 2. 

2) No electrical participation in public/community meetings is required. 

3) The UPS unit for the emergency egress lighting will be sized to accommodate the lighted exit signage and interior and 
exterior emergency lights. 

4) HECO and HART execute Engineering Services/Utility Construction Agreements. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor 
2) HART comments on the PE submittal 
3) ASG Reference Materials 
4) The latest Airport Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 
1) Station ID level electrical design drawings and specifications 
2) ID Comments Matrix and Response 
3) Revised Basis of Design (electrical sections) 
4) QAlQC Documentation 
5) Lightning Protection Analysis 
6) Photovoltaic System feasibility Study 
7) Lighting calculations that demonstrate compliance with CDC Ch 20 requirements. 
8) Power design calculations described in CDC Ch 20. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design RNSHAlASCCA 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Electrical Design - 04.12121 Conformed 

Lagoon Drive Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the 10. 
2) Prepare Station Group FD level plans and specifications for the following: 

a) Electrical and communications site plans and profiles including electrical/communications relocations, electric 
service connection, and Core Systems electrical/communication 

b) Station power, emergency power and lighting plans 
c) Station single-line diagrams 
d) Site Lighting Plan 

3) Complete the final design and camera-ready construction contract drawings. 
4) Assist in processing plans for agency approval. 
5) Revise Basis of Design. 
6) Attend design team coordination meetings and interface meetings as needed. 
7) Coordinate with Core Systems Contractor. 
8) QAlQC review per QAP. • 

B) Assumptions: 

1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 

2) The UPS unit for the Station will be sized to accommodate the Station emergency loads. 

3) The generator receptacle will be sized to accommodate the systems required to be connected to emergency power. 

4) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all fees. 
C) Inputs: 

1) HART comments on the ID submittal 

2) ASG Reference Materials 

3) Final AGW Design Documents 

4) Final coordination information from the Core Systems Contractor 

5) HART comments on the interim design submittal 

6) Utility owners' review comments 

D) Deliverables: 
1) Camera-Ready Final Design Drawings and Specifications 
2) Basis of Design report 
3) Ad-Ready Station Construction Contract Drawings 
4) FD Comments Matrix and Response 
5) Hawaiian Electric Company service proposal 
6) QAlQC Checklist/Documentation 
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c ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

1b - Revisions to Preliminary Engineering 

Activity: 
Electrical Design -

Middle Street Station - (PE) 

A) Activity Description: 

Activity Responsibility: Issue Date: 
RNSHAlASCCA 

Task No.1 Sub Task No. Revision No: 
04.12/22 

1) Develop PE level design based on the March 2012 conceptual design sketches. 
2) Power Substation site preparation plans including ground grid design 
3) Coordinate site plans and utility connection points with the AGW Section Designer. 

09/05/2012 

Conformed 

4) Coordinate with Core Systems Contractor and design the duct bank between interface pull boxes provided by 
guideway contractors to TCCR. 

5) Submit Hawaiian Electric Company utility service requests. 
6) Perform QAlQC per QAP. 
7) Revisel update the Basis of Design Report. 
8) Review and recommend a location of the Station electrical transformer, including introductory meeting with HECO. 
9) Review and provide responses to HART comments on submittals. 
10) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) Electrical Design is limited to only the Station sites. 
2) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design will be provided by 

HART within two (2) days of NTP 1 b. 
3) The generator receptacle will be sized to accommodate the systems required by the HRTP Compendium of Design 

Criteria to be connected to emergency power. HART has indicated elevators are not required to operate under 
emergency egress conditions. 

C) Inputs: 
1) Coordination information from the Core Systems Contractor 
2) ASG Reference Documents 
3) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 
4) The latest Airport Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D) Deliverables: 
1) PE plans 
2) Contract SpeCifications (Table of Contents only) 
3) Input to Basis of Design Report 
4) QAlQC Documentation 
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( ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 -Interim Design RNSHAlASCCA 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Electrical Design - 04.12123 Conformed 
Middle Street Station - (lD) 

A) Activity Description: 

1} Incorporate comments from the PE review. 
2} Design development and implementation of the construction contract drawings. 
3} The State, City and Project standard details will be incorporated and project specific detail developed as needed. 
4} Revise Basis of Design based on interim design documents. 
5} Prepare a comments matrix and response for the 10. 
6} Attend design team coordination meetings and interface meetings, as needed. 
7} Perform ONQC per.QAP. 
8} Prepare 10 level plans and specifications for the following: 

a} Electric and communication site plans and profiles including electrical/communications relocations, electric service 
connection, pay phone connection (from the interface connection point at station site boundary to a pullbox within 
station entrance plaza), and Core System electrical/communication provisions 

b} Station power, emergency power and lighting plans. 
c} Station single-line diagrams 

9} Site lighting plan. 
10} Prepare lightning protection analysis. 

B} Assumptions: 
1} HART will provide the necessary coordination information and/or direction should the execution of the Utility 

Engineering Services Agreement be delayed until after NTP 2. 
2} No electrical participation in public/community meetings is required. 
3} The UPS unit for the emergency egress lighting will be sized to accommodate the lighted exit signage and interior and 

exterior emergency lights. 
4} HECO and HART execute Engineering Services/Utility Construction Agreements. 

C} Inputs: 
1} Coordination information from the Core Systems Contractor 
2} HART comments on the PE submittal 
3} ASG Reference Materials 
4} The latest Airport Section design submittals (both pdf and AutoCAD) including drawings and basis of design 

D} Deliverables: 
1} Station 10 level electrical design drawings and speCifications 
2} 10 Comments Matrix and Response 
3} Revised Basis of Design (electrical sections) 
4} ONQC Documentation 
5} Lightning Protection Analysis 
6} Photovoltaic System feasibility Study 
7} Lighting calculations that demonstrate compliance with CDC Ch 20 requirements. 
8} Power design calculations described in CDC Ch 20. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design RNSHAlASCCA 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Electrical Design - 04.12/24 Conformed 

Middle Street Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the 10. 
2) Prepare Station Group Final Design level plans and specifications for the following: 

a) Electrical and communications site plans and profiles including electrical/communications relocations, electric 
service connection, and Core System electrical/communication 

b) Station power, emergency power and lighting plans 
c) Station single-line diagrams 
d) Site Lighting Plan 
e) Traction Power SUbstation site preparation plans including ground grid design 

3) Complete the final design and camera-ready construction contract drawings. 
4) Assist in processing plans for agency approval. 
5) Revise Basis of Design. 
6) Attend design team coordination meetings and interface meetings as needed. 
7) Coordinate with Core Systems Contractor. 
8) QAlQC review per QAP. 

B) Assumptions: 
1) HART will prepare and process Utility Construction Agreement document and Use-and-Occupancy Agreement. 
2) The UPS unit for the Station will be sized to accommodate the Station emergency loads. 
3) The generator receptacle will be sized to accommodate the systems required to be connected to emergency power. 
4) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all fees. 

C) Inputs: 
1) HART comments on the 10 submittal 
2) ASG Reference Materials 
3) Final AGW Design Documents 
4) Final coordination information from the Core Systems Contractor 
5) HART comments on the interim design submittal 
6) Utility owners' review comments 

D) Deliverables: 
1) Camera-Ready FD Drawings and Specifications 
2) Basis of Design report 
3) Ad-Ready Station Construction Contract Drawings 
4) FD Comments Matrix and Response 
5) Hawaiian Electric Company service proposal 
6) QAlQC Checklist/Documentation 
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c TASK 04.13· Maintenance of Traffic (MOT) Plans 

Develop a Traffic Management Plan and construction staging drawings to maximize the area available for 
construction, minimize traffic disruption for both vehicular and pedestrian movement and maximize accessibility to 
adjacent properties and businesses. Prepare MOT drawings for construction and identify where permits are required 
for access. 

EXHIBIT 1-SCOPE OF WORK Page 152 of 152 



NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Prelimin Wilson Okamoto r:nl·nnl· .. 'I~\n 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance of Traffic 04.13 I 01 Conformed 

Pearl Harbor Naval Base Station -
A) Activity Description: 

1) Review PE plans and Basis of Design report. 
2) Develop plans to PE level of design. 
3) Respond to HART comments as applicable. 
4) Perform QA/QC per QAP as applicable. 
5) Revise Basis of Design Report. 
6) Review and provide responses to HART comments for submittals. 
7) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) Maintenance of Traffic (MOT) Plan Design is limited to areas pertaining to Station sites and immediate vicinity, and 

associated construction activities. 

2) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and Basis of Design Report will be provided 
by HART within two (2) days of NTP 1 b. 

C) Inputs: 

1} Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1b 

2) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report. 

3) Project construction phasing and work zone requirements 

D) Deliverables: 

1) PE plans 

2) Basis of Design Report 

3} QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 -Interim Design Wilson Okamoto Corporation 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance ofTraffic 04.13/02 Conformed 

Pearl Harbor Naval Base Station - (10) 
A) Activity Description: 

1) Incorporate comments from the PE review. 

2) State, City and Project standard details and standards will be incorporated and project specific detail developed as 
needed. 

3) Revise Basis of Design report based on ID documents. 

4) Prepare a comments matrix and response for the ID. 

5) Attend design team coordination meetings and interface meetings, as needed. 

6) Perform QAlQC per QAP. 

7) Prepare Station Interim Design level MOT plans and specifications. The MOT plans shall incorporate lane closures 
necessary for demolition and/or site work preparation, erection of concourse, accommodations for utility connections, 
placement of station platform components, construction area staging, and other construction activities requiring 
roadway lane closures. 

B) Assumptions: 

1) Design shall incorporate guidelines contained in the latest Manual on Uniform Traffic Control Devices (MUTCD). 

C) Inputs: 

1) HART comments on the PE submittal 

2) The latest Guideway Section design submittals (both pdf and AutoCAD) including drawings and Basis of Design 
Report. 

D) Dellverables: 
1) Interim MOT design drawings and specifications 

2) ID Comments Matrix and Response 

3) Basis of Design Report (MOT sections) 

4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Wilson Okamoto Corporation 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance ofTraffic 04.13103 Conformed 

Pearl Harbor Naval Base Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the 10 review. 

2) Prepare MOT Station Group FD level plans and specifications. 

3) Complete the final design and camera-ready construction contract drawings. 

4) Assist in processing plans for agency approval. 

5) Revise Basis of Design Report. 

6) Attend design team coordination meetings and interface meetings as needed. 

7) QAlQC review per QAP. 

B) Assumptions: 

1) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all necessary permit 
fees. 

2) Construction work zone requirements, construction phasing and sequence, and other construction activities affecting 
MOT design will be confirmed by the design team. 

C) Inputs: 

1) HART comments on the 10 submittal 

2) Final Guideway Section Design Documents 

3) HART comments on the 10 submittal 

4) Work zone requirements, construction phasing and sequence, work flow and other construction activities affecting 
MOT design 

D) Deliverables: 
1) Station Camera-Ready FD Drawings and Specifications 

2) Basis of Design Report 

3) Ad-Ready Station Construction Contract Drawings 

4) FD Comments Matrix and Response 

5) QAlQC ChecklisUDocumentation 
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( 
NTP#: Activity Responsibility: Issue Date: 

1 b - Revisions to Prelim Wilson Okamoto l:nr'nnr':'!tlrln 0910512012 
Activity: Task No. Sub Task No. Revision No: 

Maintenance of Traffic 04.131 04 Conformed 
Honolulu International Station -

A) Activity Description: 
1) Review PE plans and Basis of Design Report, 
2) Develop plans to PE level of design, 
3) Respond to HART comments as applicable, 
4) Perform QAlQC per QAP as applicable, 
5) Revise Basis of Design Report. 
6) Review and provide responses to HART comments for submittals, 
7) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) MOT Plan Design is limited to areas pertaining to Station sites and immediate vicinity, and associated construction 

activities, 
2) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and Basis of Design Report will be provided 

by HART within two (2) days of NTP 1 b, 

C) Inputs: 
1) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 
2) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report 
3) Project construction phasing and work zone requirements 

D) Deliverables: 
1) PE plans 
2) Basis of Design Report 
3) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 - Interim Design Wilson Okamoto Corporation 0910512012 
Activity: Task No.1 Sub Task No. Revision No: 

Maintenance of Traffic 04.13105 Conformed 
Honolulu International Airport Station - (10) 

A) Activity Description: 

1) Incorporate comments from the PE review. 
2) State, City and Project standard details and standards will be incorporated and project specific detail developed as 

needed. 
3) Revise Basis of DeSign Report based on ID documents. 
4) Prepare a comments matrix and response for the 10. 
5) Attend design team coordination meetings and interface meetings, as needed. 
6) Perform QNQC per QAP. 
7) Prepare Station ID level MOT plans and speCifications. The MOT plans shall incorporate lane closures necessary for 

demolition and/or site work preparation, erection of concourse, accommodations for utility connections, placement of 
station platform components, construction area staging, and other construction activities requiring roadway lane 
closures. 

B) Assumptions: 

1) DeSign shall incorporate guidelines contained in the latest Manual on Uniform Traffic Control Devices (MUTCD). 
C) Inputs: 

1) HART comments on the PE submittal 
2) The latest Guideway Section design submittals (both pdf and AutoCAD) including drawings and Basis of Design 

Report. 
D) Deliverables: 

1) Interim MOT Design drawings and specifications 
2) ID Comments Matrix and Response 
3) Basis of Design Report (MOT sections) 
4) QNQC Documentation 
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( ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Wilson Okamoto Corporation 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance of Traffic 04.131 06 Conformed 

Honolulu International Ail'Port Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the 10 review. 

2) Prepare MOT Station Group FD level plans and specifications. 

3) Complete the FD and camera-ready construction contract drawings. 

4) Assist in processing plans for agency approval. 

5) Revise Basis of Design Report. 

6) Attend design team coordination meetings and interface meetings as needed. 

7) QAJQC review per OAP. 

B) Assumptions: 

1) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all necessary permit 
fees. 

2) Construction work zone requirements, construction phasing and sequence, and other construction activities affecting 
MOT design will be confirmed by the design team. 

C) Inputs: 
1) HART comments on the 10 submittal 
2) Final Guideway Section Design Documents 
3) HART comments on the 10 submittal 
4) Work zone requirements, construction phasing and sequence, work flow and other construction activities affecting 

MOT design 
D) Deliverables: 

1) Station Camera-Ready FD Drawings and Specifications 
2) Basis of Design Report 
3) Ad-Ready Station Construction Contract Drawings 
4) FD Comments Matrix and Response 
5) QAJQC ChecklisUDocumentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1b - Revisions to Preliminary Engineering Wilson Okamoto Corporation 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance of Traffic 04.131 07 Conformed 

Lagoon Drive Station - (PE) 
A) Activity Description: 

1) Review FD plans and Basis of Design Report. 
2) Develop plans to FD level of design. 
3) Respond to HART comments as applicable. 
4) Perform QAlQC per QAP as applicable. 
5) Revise Basis of Design Report. 
6) Review and provide responses to HART comments for submittals. 
7) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) MOT Plan Design is limited to areas pertaining to Station sites and immediate vicinity, and associated construction 

activities. 
2) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and Basis of Design Report will be provided 

by HART within two (2) days of NTP 1 b. 

C) Inputs: 
1) Editable files from HART (AutoCAD, word, excel) provided withir:l two (2) days of NTP 1b 
2) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report. 
3) Project construction phasing and work zone requirements 

D) Deliverables: 
1) PE plans 
2) Basis of Design Report 
3) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: Activity Responsibility: Issue Date: 

2 -Interim Design Wilson Okamoto Corporation 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Maintenance ofTraffic 04.13/08 Conformed 
Lagoon Drive Station - (ID) 

A) Activity Description: 
1) Incorporate comments from the PE review. 
2) State, City and Project standard details and standards will be incorporated and project specific detail developed as 

needed. 
3) Revise Basis of Design Report based on 10 documents. 
4) Prepare a comments matrix and response for the 10. 
5) Attend design team coordination meetings and interface meetings, as needed. 
6) Perform QAlQC per QAP. 
7) Prepare Station ID level MOT plans and specifications. The MOT plans shall incorporate lane closures necessary for 

demolition and/or site work preparation, erection of concourse, accommodations for utility connections, placement of 
station platform components, construction area staging, and other construction activities requiring roadway lane 
closures. 

B) Assumptions: 
1) Design shall incorporate guidelines contained in the latest Manual on Uniform Traffic Control Devices (MUTCD). 

C) Inputs: 
1) HART comments on the PE submittal 
2) The latest Guideway Section design submittals (both pdf and AutoCAD) including drawings and Basis of Design 

Report. 
D) Deliverables: 

1) Interim MOT design drawings and specifications 
2) 10 Comments Matrix and Response 
3) Basis of Design Report (MOT sections) 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Wilson Okamoto Corporation 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance of Traffic 04.13/09 Conformed 

Lagoon Drive Station - (FDi 
A) Activity Description: 

1) Incorporate comments from the ID review. 
2) Prepare MOT Station Group FD level plans and specifications. 
3) Complete the final design and camera-ready construction contract drawings. 
4) Assist in processing plans for agency approval. 
5) Revise Basis of Design Report. 
6) Attend design team coordination meetings and interface meetings as needed. 
7) QA/QC review per QAP. 

B) Assumptions: 

1) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all necessary permit 
fees. 

2) Construction work zone requirements, construction phasing and sequence, and other construction activities affecting 
MOT design will be confirmed by the design team. 

C) Inputs: 

1) HART comments on the ID submittal 
2) Final Guideway Section Design Documents 
3) HART comments on the ID submittal 
4) Work zone requirements, construction phaSing and sequence, work flow and other construction activities affecting 

MOT design 
D) Deliverables: 

1) Station Camera-Ready FD Drawings and SpeCifications 
2) Basis of Design Report 
3) Ad-Ready Station Construction Contract Drawings 
4) FD Comments Matrix and Response 
5) QA/QC ChecklisUDocumentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering Wilson Okamoto Corporation 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance of Traffic 04.13/10 Conformed 

Middle Street Station - (PE) 
A) Activity Description: 

1) Review PE plans and Basis of Design Report. 
2) Develop plans to PE level of design. 
3) Respond to HART comments as applicable. 
4) Perform QAlQC per QAP as applicable. 
5) Revise Basis of Design Report. 
6) Review and provide responses to HART comments for submittals. 
7) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) MOT Plan Design is limited to areas pertaining to Station sites and immediate vicinity, and associated construction 

activities. 
2) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and Basis of Design Report will be provided 

by HART within two (2) days of NTP 1 b. 

C) Inputs: 
1) Editable files from HART (AutoCAD, word, excel) provided within two (2) days of NTP 1 b 
2) The latest PE design submittals (both pdf and AutoCAD) including drawings and Basis of Design Report. 
3) Project construction phasing and work zone requirements 

D) Deliverables: 
1) PE plans 
2) Basis of Design Report 
3) QAlQC Documentation 
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c ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 -Interim Design Wilson Okamoto Corporation 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance of Traffic 04.13111 Conformed 

Middle Street Station - (lD) 
A) Activity Description: 

1) Incorporate comments from the PE revisions. 
2) State, City and Project standard details and standards will be incorporated and project specific detail developed as 

needed. 
3) Revise Basis of Design Report based on 10 documents. 
4) Prepare a comments matrix and response for the 10. 
5) Attend design team coordination meetings and interface meetings, as needed. 
6) Perform QAlQC per QAP. 
7) Prepare Station 10 level MOT plans and specifications. The MOT plans shall incorporate lane closures necessary for 

demolition and/or site work preparation, erection of concourse, accommodations for utility connections, placement of 
station platform components, construction area staging, and other construction activities requiring roadway lane 
closures. 

B) Assumptions: 

1) Design shall incorporate guidelines contained in the latest MUTCD. 
C) Inputs: 

1) HART comments on the PE submittal. 
2) The latest Guideway Section design submittals (both pdf and AutoCAD) including drawings and Basis of Design 

Report. 
D) Deliverables: 

1) Interim MOT Design drawings and specifications 
2) ID Comments Matrix and Response 
3) Revised Basis of Design Report (MOT sections) 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Wilson Okamoto Co~oration 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Maintenance of Traffic 04.13/12 Conformed 

Middle Street Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the ID review. 

2) Prepare MOT Station Group FD level plans and specifications. 

3) Complete the final design and camera-ready construction contract drawings. 

4) Assist in processing plans for agency approval. 

5) Revise Basis of Design Report. 

6) Attend design team coordination meetings and interface meetings as needed. 

7) QAlQC review per OAP. 

B) Assumptions: 

1) Permit applications will be prepared by CONSULTANT. Contractor to pull actual permits and pay all necessary permit 
fees. 

2) Construction work zone requirements, construction phasing and sequence, and other construction activities affecting 
MOT design will be confirmed by the design team. 

C) Inputs: 

1) HART comments on the ID submittal 

2) Final Guideway Section Design Documents 

3) HART comments on the ID submittal 

4) Work zone requirements, construction phasing and sequence, work flow and other construction activities affecting 
MOT design 

D) Deiiverables: 

1) Station Camera-Ready FD Drawings and Specifications 
2} Basis of Design Report 
3) Ad-Ready Station Construction Contract Drawings 
4) FD Comments Matrix and Response 
5) QAlQC Checklist/Documentation 

EXHIBIT 1-SCOPE OF WORK Page 164 of 164 



TASK 04.14 - Station Landscape Architecture 

Develop landscape architecture design for Station plazas, on-site walkways, and parking in the station areas. The 
landscape plan will include service and decorative paving, plant materials, irrigation, and related control. The 
landscape aesthetic concepts should be coordinated with architectural design and be consistent with the Design 
Language Pattern Book and Compendium of Design Criteria. 
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c., 

1 b - Revisions to Preil LLC 0910512012 
Activity: Revision No: 

Station Landscape Architecture 04.14101 Conformed 
Pearl Harbor Navai Base Station -

A) Activity Description: 

1) Review Schematic Landscape Architectural Plans and Basis of Design Report. 

2) Conduct Site investigation relative to Station improvements. 

3) Obtain relevant plans and documents for adjacent or surrounding community improvements. 

4) Prepare Preliminary Landscape Architectural Plans to incorporate updated planning and design concepts, including 
site furnishings, hardscape, irrigation and plantings. 

5) Revise and update Basis of Design Report to incorporate updated planning and design concepts. 

6) Coordinate all work with related disciplines and team members. 

7) Confirm all improvements are in conformance to applicable codes, ordinances, and design standards. 

8) Submit to HART for review and comment. 

9) Respond to HART comments. 

10) Attend design team coordination meetings and interface meetings as needed. 

11) Perform QAlQC per QAP 

B) Assumptions: 

1) Landscape Architecture for the Station will be coordinated with the adjacent System-wide landscape architecture, 
designed by others. 

2) Irrigation and controllers (equipment to match) for the Station Areas will be included in the Station work. Irrigation work 
will be coordinated with System-wide landscape irrigation. 

3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design shall be provided by 
HART. 

4) Preliminary Landscape Architectural Drawings and Documents shall be of sufficient detail to proceed to NTP 2. 

C) Inputs: 

1) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design. 

2) Additional Reference Documents as applicable 

3) Additional editable files from HART (AutoCAD, word, excel) 

4) Coordination information from team members 

D) Deliverables: 
1) PE level Landscape Architectural Plans 
2) Update Basis of Design Report 
3) Technical Specifications (Table of Contents only) 
4) QAlQC documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Miyabara Associates, LLC 

Activity: Task No.1 Sub Task No. Revision No: 
Station Landscape Architecture 

Pearl Harbor Naval Base Station - (10) 

A) Activity Description: 

1) Incorporate comments from PE review. 

2) Prepare 10 Development Drawings and Documents. 

04.14102 

3) Incorporate HART, State, City and Project standard details into project specific details as needed. 
4) Revise Basis of Design based on 10 documents. 

5) Review cost estimates. 

6) Submit 10 documents for review and comment. 

7) Respond to comments and update 10 documents accordingly. 

8) Attend design team coordination meetings and interface meetings, as needed. 

9) Coordinate all work with related disciplines and team members. 

10) Prepare Station Group 10 plans and specifications for the following: 

a) Exterior Non-Vehicular Paving and Hardscape 

b) Landscape Irrigation Systems 

c) New Plantings 

d) Site Furnishings 

11) Perform OAIQC per QAP 

B) Assumptions: 

1) Limitations listed under Assumptions for NTP 1b shall apply. 

0910512012 

Conformed 

2) Preliminary Landscape Architectural Drawings and Documents shall be of sufficient detail to proceed to NTP 3. 

C) Inputs: 

1) Coordination information from team members 

2) HART comments on the PE submittal 

3) Additional input from HART 

D) Deliverables: 
1) Landscape Architectural 10 level Plans 
2) Draft Technical Specifications 
3) Update Basis of Design Report 
4) OAIQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
3 - Final Design 

Activity: 
Station Landscape Architecture 

Pearl Harbor Naval Base Station - (FD) 
A) Activity Description: 

1) Incorporate comments from ID review. 

Activity Responsibility: Issue Date: 
Miyabara Associates, LLC 09/05/2012 

Task No.1 Sub Task No. Revision No: 
04.14/03 Conformed 

2) Prepare Honolulu International Airport Station Group Final Landscape Architectural Design Plans and Specifications for 
the following: 

a) Exterior Non-Vehicular Paving and Hardscape 

b) Irrigation Systems 

c) New Plantings 

d) Site Furnishings 

3) Submit FD documents for review and comment. 

4) Respond to comments and update FD documents accordingly. 

5) Coordinate all work with related disciplines and team members. 

6) Assist in processing plans for agency approval. 

7) Provide input to Final Basis of Design Report. 

8) Review Final Cost Estimates. 

9) Perform QA/QC per OAP 

10) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 

1) Limitations listed under Assumptions for NTP 1 b shall apply. 

2) Final Plans, Drawings and Documents shall be considered Contract Documents for Construction. 

C) Inputs: 

1) HART comments on the ID submittal 

2) Additional HART comments and reference materials 

D) Deliverables: 
1) Final Landscape Architectural Design Drawings 
2) Final Technical Specifications 
3) Final Basis of Design Report 
4) QA/QC Documentation 
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c 
1 b - Revisions to LLC 0910512012 

Revision No: 
Station Landscape Architecture 04.14104 Conformed 

Honolulu International Station -
A) Activity Description: 

1) Review Schematic Landscape Architectural Plans and Basis of Design Report. 

2) Conduct Site Investigation relative to Station improvements. 

3) Obtain relevant plans and documents for adjacent or surrounding community improvements. 

4) Prepare Preliminary Landscape Architectural Plans to incorporate updated planning and design concepts, including 
site furnishings, hardscape, irrigation and plantings. 

5) Revise and update Basis of Design Report to incorporate updated planning and design concepts. 

6) Coordinate all work with related diSCiplines and team members. 

7) Confirm all improvements are in conformance to applicable codes, ordinances, and design standards. 

8) Submit to HART for review and comment. 

9) Respond to HART comments. 

10) Perform QA/QC per QAP 

11) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 

1) Landscape Architecture for the Station will be coordinated with the adjacent System-wide landscape architecture, 
designed by others. 

2) Irrigation for the Station and controllers (equipment to match) will be included in the Station work. Irrigation work will 
be coordinated with System-wide landscape irrigation. 

3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design shall be provided by 
HART. 

4) Preliminary Landscape Architectural Drawings and Documents shall be of sufficient detail to proceed to NTP 2. 

C) Inputs: 

1) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design. 
2) Additional Reference Documents as applicable 
3) Additional editable files from HART (AutoCAD, word, excel) 
4) Coordination information from team members 

D) Deliverables: 

1) PE level Landscape Architectural Plans 
2) Update Basis of Design Report 
3) Technical Specifications (Table of Contents only) 
4) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
2 - Interim Design 

Activity: 
Station Landscape Architecture 

Honolulu International Airport station - (ID) 

A) Activity Description: 
1) Incorporate comments from the PE review. 

Activity Responsibility: 
Miyabara Associates, LLC 

Task No.1 Sub Task No. 
04.14/05 

2) Prepare ID Development Drawings and Documents. 

Issue Date: 

Revision No: 

3) Incorporate HART, State, City and Project standard details into project specific details as needed. 
4) Revise Basis of Design based on ID documents. 
5) Review cost estimates. 
6) Submit ID documents for review and comment. 
7) Respond to comments and update ID documents accordingly. 
8) Attend design team coordination meetings and interface meetings, as needed. 
9) Coordinate all work with related disciplines and team members. 
10) Prepare Station Group ID plans and specifications for the following: 

a) Exterior Non-Vehicular Paving and Hardscape 
b) Landscape Irrigation Systems 
c) New Plantings 
d) Site Furnishings 

12) Perform QAlQC per QAP 
B) Assumptions: 

1) Limitations listed under Assumptions for NTP 1b shall apply. 

09/05/2012 

Conformed 

2) Preliminary Landscape Architectural Drawings and Documents shall be of sufficient detail to proceed to NTP 3. 

C) Inputs: 
1) Coordination information from team members 
2) HART comments on the PE submittal 
3) Additional input from HART 

D) Deliverables: 
1) Landscape ArchitecturallD level Plans 
2) Draft Technical Specifications 
3) Update Basis of Design Report 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
3 - Final Design 

Activity: 
Station Landscape Architecture 

Honolulu International Airport Station - (FD) 
A) Activity Description: 

1) Incorporate comments from the ID review. 

Activity Responsibility: Issue Date: 
Miyabara Associates, LLC 0910512012 

Task No.1 Sub Task No. Revision No: 
04.14106 Conformed 

2) Prepare Honolulu International ASG Final Landscape Architectural Design Plans and Specifications for the following: 
a) Exterior Non-Vehicular Paving and Hardscape 
b) Irrigation Systems 
c) New Plantings 
d) Site Furnishings 

3) Submit FD documents for review and comment. 
4) Respond to comments and update FD documents accordingly. 
5) Coordinate all work with related disciplines and team members. 
6) Assist in processing plans for agency approval. 
7) Provide input to Final Basis of DeSign Report. 
8) Review Final Cost Estimates. 
9) Perform QAlQC per QAP 
10) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) Limitations listed under Assumptions for NTP 1b shall apply. 
2) Final Plans, Drawings and Documents shall be considered Contract Documents for Construction. 

C) Inputs: 
1) HART comments on the ID submittal 
2) Additional HART comments and reference materials 

D) Deliverables: 
1) Final Landscape Architectural Design Drawings 
2) Final Technical Specifications 
3) Final Basis of Design Report 
4) QAlQC Documentation 
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1 b - Revisions to 09/05/2012 
Activity: Task No.1 Sub Task No. Revision No: 

Station Landscape Architecture 04.141 07 Conformed 
Drive Station -

A) Activity Description: 
1) Review Schematic Landscape Architectural Plans and Basis of Design Report. 
2) Conduct Site Investigation relative to Station improvements. 
3) Obtain relevant plans and documents for adjacent or surrounding community improvements. 
4) Prepare Preliminary Landscape Architectural Plans to incorporate updated planning and design concepts, induding 

site furnishings, hardscape, irrigation and plantings. 
5) Revise and update Basis of Design Report to incorporate updated planning and design concepts. 
6) Coordinate all work with related disciplines and team members. 
7) Confirm all improvements are in conformance to applicable codes, ordinances, and deSign standards. 
8) Submit to HART for review and comment. 
9) Respond to HART comments. 
10) Perform QAlQC per QAP 
11) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) Landscape Architecture for the Station will be coordinated with the adjacent System-wide landscape architecture, 

designed by others. 
2) Irrigation for the Station and controllers (eqUipment to match) will be induded in the Station work. Irrigation work will 

be coordinated with System-wide landscape irrigation. 
3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design shall be provided by 

HART. 
4) Preliminary Landscape Architectural Drawings and Documents shall be of sufficient detail to proceed to NTP 2. 

C) Inputs: 
1) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design. 
2) Additional Reference Documents as applicable 
3) Additional editable files from HART (AutoCAD, word, excel) 
4) Coordination information from team members 

D) Deliverables: 
1) PE level Landscape Architectural Plans 
2) Update Basis of Design Report 
3) Technical Specifications (Table of Contents only) 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Miyabara Associates, LLC 

Activity: Task No.1 Sub Task No. Revision No: 
Station Landscape Architecture 

Lagoon Drive Station - (10) 

A) Activity Description: 

1) Incorporate comments from the PE review. 
2) Prepare ID Development Drawings and Documents. 

04.14/08 

3) Incorporate HART, State, City and Project standard details into project specific details as needed. 
4) Revise Basis of Design based on 10 documents. 
5) Review cost estimates. 
6) Submit 10 documents for review and comment. 
7) Respond to comments and update 10 documents accordingly. 
8) Attend design team coordination meetings and interface meetings, as needed. 
9) Coordinate all work with related disciplines and team members .. 
10) Prepare Station Group ID plans and specifications for the following: 

a) Exterior Non-Vehicular Paving and Hardscape 
b) Landscape Irrigation Systems 
c) New Plantings 
d) Site Furnishings 

11) Perform ONQC per QAP 
B) Assumptions: 

1) Limitations listed under Assumptions for NTP 1 b shall apply. 

09/05/2012 

Conformed 

2) Preliminary Landscape Architectural Drawings and Documents shall be of sufficient detail to proceed to NTP 3. 

C) Inputs: 

1) Coordination information from team members 
2) HART comments on the PE submittal 
3) Additional input from HART 

D) Deliverables: 

1) Landscape Architectural 10 level Plans 
2) Draft Technical Specifications 
3) Update Basis of Design Report 
4) ONQC Documentation 
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c ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 
3 - Final Design 

Station Landscape Architecture 
Lagoon Drive Station - (FD) 

A) Activity Description: 
1) Incorporate comments from the ID review. 

Activity Responsibility: Issue Date: 
Miyabara Associates, LLC 09/05/2012 

Task No.1 Sub Task No. Revision No: 
04.14109 Conformed 

2) Prepare Honolulu International ASG Final Landscape Architectural Design Plans and Specifications for the following: 
a) Exterior Non-Vehicular Paving and Hardscape 
b) Irrigation Systems 
c) New Plantings 
d) Site Furnishings 

3) Submit FD documents for review and comment. 
4) Respond to comments and update FD documents accordingly. 
5) Coordinate all work with related disciplines and team members. 
6) Assist in processing plans for agency approval. 
7) Provide input to Final Basis of Design Report. 
8) Review Final Cost Estimates. 
9) Perform QNQC per QAP 
10) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) Limitations listed under Assumptions for NTP 1b shall apply. 
2) Final Plans, Drawings and Documents shall be considered Contract Documents for Construction. 

C) Inputs: 
1) HART comments on the 10 submittal 
2) Additional HART comments and reference materials 

D) Deliverables: 
1) Final Landscape Architectural Design Drawings 
2) Final Technical Specifications 
3) Final Basis of Design Report 
4) QNQC Documentation 
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(, 

ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

1b - Revisions to Preliminary Engineering 
Activity: 

Station Landscape Architecture 
Middle Street Station - (PEl 

A) Activity Description: 

Activity Responsibility: 
Miyabara Associates, LLC 

Task No.1 Sub Task No. 
04.14/10 

1) Review Schematic Landscape Architectural Plans and Basis of Design Report. 
2) Conduct Site Investigation relative to Station improvements. 

Issue Date: 

Revision No: 

3) Obtain relevant plans and documents for adjacent or surrounding community improvements. 

09/05/2012 

Conformed 

4) Prepare Preliminary Landscape Architectural Plans to incorporate updated planning and design concepts, including 
site fumishings, hardscape, irrigation and plantings. 

5) Revise and update Basis of Design Report to incorporate updated planning and design concepts. 
6) Coordinate all work with related disciplines and team members. 
7) Confirm all improvements are in conformance to applicable codes, ordinances, and design standards. 
8) Submit to HART for review and comment. 
9) Respond to HART comments. 
10) Perform QAlQC per QAP 
11) Attend design team coordination meetings and interface meetings as needed. 

B) Assumptions: 
1) Landscape Architecture for the Station will be coordinated with the adjacent System-wide landscape architecture, 

designed by others. 
2) Irrigation for the Station and controllers (equipment to match) will be included in the Station work. Irrigation work will 

be coordinated with System-wide landscape irrigation. 
3) Editable files (AutoCAD, topographic survey, word, excel) for PE drawings and basis of design shall be provided by 

HART. 
4) Preliminary Landscape Architectural Drawings and Documents shall be of sufficient detail to proceed to NTP 2. 

C) Inputs: 
1) The latest PE design submittals (both pdf and AutoCAD) including drawings and basis of design. 
2) Additional Reference Documents as applicable 
3) Additional editable files from HART (AutoCAD, word, excel) 
4) Coordination information from team members 

D) Deliverables: 
1) PE level Landscape Architectural Plans 
2) Update Basis of Design Report 
3) Technical Specifications (Table of Contents only) 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 

Activity: 
2 - Interim Design 

Station Landscape Architecture 
Middle Street Station - (ID) 

A) Activity Description: 
1) Incorporate comments from the PE review. 

Activity Responsibility: 
Miyabara Associates, LLC 

Task No.1 Sub Task No. 
04.14111 

2) Prepare 10 Development Drawings and Documents. 

Issue Date: 

Revision No: 

3) Incorporate HART, State, City and Project standard details into project specific details as needed. 
4) Revise Basis of Design based on 10 documents. 
5) Review cost estimates. 
6) Submit 10 documents for review and comment. 
7) Respond to comments and update 10 documents accordingly. 
8) Attend design team coordination meetings and interface meetings, as needed. 
9) Coordinate all work with related disciplines and team members. 
10) Prepare Station Group 10 plans and specifications for the following: 

a) Exterior Non-Vehicular Paving and Hardscape 
b) Landscape Irrigation Systems 
c) New Plantings 
d) Site Furnishings 

11) Perform QAlQC per OAP 
B) Assumptions: 

1) Limitations listed under Assumptions for NTP 1 b shall apply. 

0910512012 

Conformed 

2) Preliminary Landscape Architectural Drawings and Documents shall be of sufficient detail to proceed to NTP 3. 

C) Inputs: 
1) Coordination information from team members 
2) HART comments on the PE submittal 
3) Additional input from HART 

D) Deliverables: 
1) Landscape Architectural 10 level Plans 
2) Draft Technical Specifications 
3) Update Basis of Design Report 
4) QAlQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 
NTP#: 

Activity: 
3 - Final Design 

Station Landscape Architecture 
Middle Street Station - (FD) 

A) Activity Description: 
1) Incorporate comments from the 10 review. 

Activity Responsibility: Issue Date: 
Miyabara Associates, LLC 0910512012 

Task No.1 Sub Task No. Revision No: 
04.14112 Conformed 

2) Prepare Honolulu International ASG Final Landscape Architectural Design Plans and Specifications for the following: 
a) Exterior Non-Vehicular Paving and Hardscape 
b) Irrigation Systems 
c) New Plantings 
d) Site Furnishings 

3) Submit FD documents for review and comment. 
4) Respond to comments and update FD documents accordingly. 
5) Coordinate all work with related disciplines and team members. 
6) Assist in processing plans for agency approval. 
7) Provide input to Final Basis of Design Report. 
8) Review Final Cost Estimates. 
9) Perform QAlQC per QAP 
10) Attend design team coordination, review, and interface meetings as needed. 

B) Assumptions: 
1) Limitations listed under Assumptions for NTP 1b shall apply. 
2) Final Plans, Drawings and Documents shall be considered Contract Documents for Construction. 

C) Inputs: 
1) HART comments on the PE submittal 
2) Additional HART comments and reference materials 

D) Deliverables: 
1) Final Landscape Architectural Design Drawings 
2) Final Technical Specifications 
3) Final Basis of Design Report 
4) QAlQC Documentation 
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TASK 04.15 - Specifications 

At each submittal, prepare detailed specifications, depending on the design completeness appropriate for the 
submittal. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
S~ecifications - (PE) 04.15/01 Conformed 

A) Activity Description: 
1) Review Station Drawing packages; identify & tabulate changes in Materials, Finishes & Equipment. 
2) Develop 'Table of Contents' specification packages to correspond with each Station drawing package (four (4) sets). 
3) Participate in Design Coordination efforts with the four (4) Station Design teams. 
4) Formatting and Word Processing by dedicated team. 
5) QA/QC review per OAP. 

B) Assumptions: 
1) One (1) set of Specification documents will be provided, incorporating any unique Station design elements, at each 

milestone. 
2) The CSI Master Format system will be used for production of Station specification packages. 
3) Specifications will be responsible for organizing the specifications of all disciplines contributing to Stations design 

packages [e.g. ArchitecturallStructurallMEP/etc.]. 
4) Specifications will not include Systems Equipment procurement. 

C) Inputs: 
1) Project Work Plan 
2) OAP 
3) HHCTCP Standard Specifications 

D) Deliverables: 
1) PE level Specifications 
2) QA/QC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Desi{ln AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Specifications - (10) 04.15102 Conformed 

A) Activity Description: 

1) Incorporate comments from the PE review 
2) Review Station Drawing packages and establish changes in materials, finishes & equipment. 
3) Document status of selected materials from previous milestone submission. 
4) Develop 'outline' specifications, corresponding with each Station drawing package (four (4) sets). 
5) Write new specifications sections necessary to adequately convey Station design when absent from HHCTCP 

Standard Specifications. 
6) Participate in Design Coordination efforts with the four (4) Station Design teams. 
7) Formatting and Word Processing by dedicated team. 
8) ONQC review per QAP. 

B) Assumptions: 

1) One (1) set of Specification documents will be provided, incorporating any unique Station design elements, at each 
milestone. 

2) The CSI Master Format system will be used for production of Station specification packages. 
3) Specifications will be responsible for organizing the specifications of all disciplines contributing to Stations design 

packages [e.g. ArchitecturaIlStructuraIlMEP/etc.). 
4) Specifications will not include Systems Equipment procurement. 

C) Inputs: 

1) Project Work Plan 
2) QAP 
3) HHCTCP Standard Specifications 
4) HART comments on the PE submittal 

D) Deliverables: 

1) 10 level Specifications 
2) ONQC Documentation 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Specifications - (FD) 04.15103 Conformed 

A) Activity Description: 
1) Incorporate comments from the ID review 
2) Review Station Drawing packages; establish changes in materials, finishes & equipment. Document status of selected 

materials from previous submittal. 
3) Develop full specification sections corresponding with each Station drawing package. 
4) Write new full specifications sections necessary to convey Station design when necessary. 
5) Participate in design coordination efforts with the four (4) Station design teams. 
6) Final formatting and word processing of each Specification. 
7) QNQC review per OAP. 

B) Assumptions: 
1) Four (4) standalone Specification documents will be provided, corresponding to each Station's design package, at 

each milestone. 
2) The CSI Master Format system will be used for production of Station specification packages. 
3) Specifications will be responsible for organizing the specifications of all disciplines contributing to Stations design 

packages [e.g. ArchitecturaIlStructuraIlMEP/etc.). 
4) Specifications will not include Systems Equipment procurement. 

C) Inputs: 
1) Project Work Plan 
2) OAP 
3) HHCTCP Standard Specifications 
4) HART comments on the Interim Design submittal 

D) Deliverables: 
1) Draft FD Submittal 
2) FD Submittal for construction documents 
3) QNQC Documentation 
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TASK 04.16· Design Support during Bidding (NTP #4) 

The CONSULTANT shall provide support for the bidding period during HART's solicitation of the ASG Construction 
Contract and may be requested to assist HART in the evaluation process. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
4 AECOM 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Design Support during Bidding 04.16/01 Conformed 

A) Activity Description: 
1) Management and administration, and design support during Design Support during Bidding (NTP 4). 
2) Attendance all Pre-Bid Conferences. 
3) As requested, assist HART in the construction solicitation process. 
4) As requested, assist HART during the solicitation of the construction contract including provision of technical design 

support for questions or RFI's posed by potential bidders. 
5) Prepare Addendum documents as requested by HART. 
6) Review bids as requested 
7) Answer RFI's as requested 

B) Assumptions: 
1) A nominal fee will be provided as an allowance for services during Bidding. Fees will be paid on a time and material 

basis, and an amendment will be issued for NTP 4. 

C) Inputs: 
1) FD Bid Packages 

D) Deliverables: 
1) Response to RFI's 
2) Preparation of Addendum 
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TASK 04.17· Design Support during Construction (NTP #5) 

HART will conduct a single solicitation for construction of all four (4) Stations designed under this scope of work. The 
construction periods are to be determined. The construction periods may overlap with the AGW guideway 

I 

construction which is anticipated to be completed by 2017. Upon issuance of NTP #5, the CONSULTANT will 
provide design support during t~e constl1Jction phase include, but not limited to, shop drawing review and approval, 
material samples review and approval, responding to contractor RFls, periodic inspections, development of punch 
lists, and preparation of as-build drawings based on mark-ups from the contractor(s}. Construction Management is 
not included in this scope of work. 
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c ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
5 AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Design Support during Construction 04.17/01 Conformed 

A) Activity Description: 
1) Management and Administration support during Design Support During Construction (DSDC): 

a) Atte~dance and participation as required in meetings with HART and or the Contractor for design support and 
management. 

b) Coordinate and communicate with HART via Contract Management System (CMS) 
c) Document Control. 
d) Management of sUbconsultants. 
e) Periodic site visits. 
D Support directives from CE&I contractor 

2) Shop Drawing Review: 
a) All Disciplines: shop drawings to ensure conformance to the design documents. 

3) As-Built Drawings: 
a) All Disciplines: Development of as-built drawings from Contractor red line drawings. 

4) Request for Information and Additional Services: 
a) All Disciplines: Respond to queries from the Contractor associated with the disCipline 

5) Other Support Activities: 
a) Review of Contractor initiated Change Orders, including: 
b) Technical review and analysis 
c) Quantity review 
d) Cost review 

6) Respond to Contractor Non-Conformance Reports, including: 
a) Technical review and analysis of as-built condition 
b) Possible redesign to accommodate as-built conditions 
c) Development of replacement design 

7) Periodic Site Inspection. 
8) Material Samples Review and Approval. 
9) Punch list Development. 

B) Assumptions: 
1) A nominal fee will be provided for budgeting purposes. Final cost will be paid on a time and material basis, and an 

amendment will be issued for NTP 5. 
2) With regard to task tracking and budgeting, no deliverable or milestones are associated with NTP 5; rather the effort is 

distributed over the duration of time associated with NTP 5. 
3) Construction Management to be provided by others. 

C) Inputs: 

4) "Red-line" as-built drawings provided by Contractor 

5) Shop drawings provided by Contractor 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
5 AECOM 0910512012 

Activity: Task No.1 Sub Task No. Revision No: 
Design Support during Construction 04.17101 Conformed 

D) Deliverables: 

1) Meeting Minutes/Management Reporting 
2) Reviewed Shop Drawings 
3) As-Built Drawings 
4) Respond to Requests for Information 
5) Provide Change Order Evaluation 
6) Respond to Contractor Non-Conformance Reports 
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( TASK 04.18· Public Involvement 

Support and participate in community presentations or meetings hosted by HART to present Station designs. 
Provide illustrative material such as plans and perspective drawings and other pertinent documents to help convey 
informa~ion to th~ public. A maximum of four (4) meetings is to be included. At each community presentation or 
meeting, all four (4) Stations will be presented. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: 
1 a - Workshop, Design Schedule and Schedule 

of Milestones 

Activity Responsibility: Issue Date: 
Bright Light Marketing 

Activity: Task No.1 Sub Task No. Revision No: 

09/05/2012 

Public Involvement - (SM) 04.181 01 Conformed 
A) Activity Description: 

1) Attend the three (3)-day Design Workshop. 

2) Assist with the gathering of informational materials for the Workshop. 

3) Attend design team coordination, review and Interface meetings as needed. 

B) Assumptions: 

1) None 

C) Inputs: 

1) Media and community relations materials 

2) Existing Station plans 

D) Deliverables: 
1) Public Involvement Support 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP# Activity Responsibility: Issue Date: 
1 b - Revisions to Preliminary Engineering Bright Light Marketing 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Public Involvement - (PE) 04.18/02 Conformed 

A) Activity Description: 
1) The CONSULTANT will meet and coordinate with HART Public Involvement representatives to provide information and 

relevant updates as requested by HART. 
2) Prepare for HART meetings - The CONSULT ANT will prepare agenda, minutes and debrief after HART meetings as 

directed. Follow up on requests, coordinate with team members (internal) and external partners. 
3) Meeting with Public Organizations - The CONSULTANT will meet with public organizations, as directed by HART. 

CONSULTANT will provide materials for these meetings as directed and support HART with logistics as needed. The 
CONSULTANT will also provide follow-up response or action when needed. 

4) Assist with general public involvement: 
a) Participate in internal coordinating meetings with CONSULTANT and HART communication's staff, when 

appropriate; 
b) Assist where appropriate in the review and comment of news releases, fact sheets, and other communication 

materials; and 
c) Assist with support with public involvement, as needed. 

5) Attend design team coordination, review and Interface meetings as needed. 

B) Assumptions: 
1) HART meetings - six (6) hours per HART meeting. Assume two (2) hours to prepare for meeting, attend two (2)-hour 

meeting, and two (2) hours to write minutes/debrief after meeting. Attend one (1) meeting each month. Maximum of 
four (4) meetings for NTP 1b. 

2) Meeting with Public Organizations - ten (10) hours of meetings each month. The CONSULTANT will instigate 
meetings. The CONSULTANT will respond to requests for meetings. 

3) News release - The CONSULTANT will prepare drafts for the HART to approve and to distribute. One (1) news 
release every two (2) months. Maximum of two (2) news releases for NTP 1 b. 

4) Informational materials - five (5) hours a month. The CONSULA T ANT will prepare drafts for HART approval. 

C) Inputs: 
1) Media and community relations materials 
2) Preliminary designs from each of the four (4) architecture firms 

D) Deliverables: 
1) Public Involvement Support 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 -Interim Design Bright Light Marketing 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Public Involvement - (10) 04.18 1 03 Conformed 

A) Activity Description: 
1) Prepare for the four (4) community presentations. 

a) Two (2) community presentations will be held during 10 
b) Two (2) community presentations will be held during FD. 

2) The CONSULTANT will attend and meet with HART Public Involvement representatives to provide information and 
relevant updates as requested by HART. 

3) Prepare for HART meetings - The CONSULTANT will prepare agenda, minutes and debrief after HART meetings as 
directed. Follow up on requests, coordinate with team members (internal) and external partners. 

4) Meeting with Neighborhood Boards - The CONSULTANT will attend Neighborhood Board meetings and present or 
speak at Neighborhood Board meetings when requested to do so by HART. 

5) Prep for Neighborhood Board meetings - The CONSULTANT will write minutes/debrief after the Neighborhood Board 
meetings as requested. Follow up on items related to the CONSULTANT's work for Neighborhood Board meetings 
when applicable. 

6) Meeting with Public Organizations - The CONSULTANT will meet with public organizations, as directed by HART. 
CONSULTANT will provide materials for these meetings as directed and support HART with logistics as needed. The 
CONSULTANT will also provide follow-up responses or action when needed. 

7) Coordinate collection of presentation materials, including plans, rendered elevations, PowerPoint slides and other 
appropriate information indicating the features of the Interim Design for a community presentation. 

8) Provide informational materials on the Stations 10 and features, subject to HART's approval. 
a) Provide support to HART as needed for two (2) community meetings on the Station design for each of the four (4) 

Stations: 
i) Coordinate location -logistics; 
ii) Capture questions from audience; follow up responses; and 
iii) Possible advertising for community meetings. 

b) Assist with general public involvement: 
i) PartiCipate in intemal coordinating meetings with CONSULTANT and HART communication's staff, when 

appropriate; 
ii) Assist where appropriate in the review and comment of news releases, fact sheets, and other communication 

materials; and 
iii) Assist with support with public involvement, as needed. 

9) Attend two (2) community presentations on the Station designs. 
10) Attend design team coordination meetings, review and Interface meetings as needed. 

B) Assumptions: 
1) HART meetings - six (6) hours per HART meeting. Assume two (2) hours to prepare for meeting, attend two (2)-hour 

meeting, and write minutes/debrief after meeting. Maximum offive (5) meetings for NTP 2. 
2) Neighborhood board meetings - seven (7) hours for each neighborhood board meeting, two (2) hours to prepare for 

each meeting, three (3) hours to attend each meeting, and two (2) hours to write minutes/debrief for each meeting. 
Attend two (2) neighborhood meetings each month, Aliamanu/Salt Lake and Kalihi-Palama. 

3) Meeting with Public Organizations - Twenty (20) hours of meetings each month. The CONSULTANT will instigate 
meetings with HART's direction to do so. 

4) News release - The CONSULTANT will prepare drafts for the HART to approve and distribute. Assume one (1) news 
release every two (2) months. Maximum of three (3) news releases for NTP 2. 

5) Informational materials - five (5) hours a month. The CONSULATANT will prepare drafts for HART to approve, print 
and distribute. 

6) Community presentations on Station designs - seventeen (17) hours for each presentation; one (1) hour to set up, 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
2 - Interim Design Bright Light Marketing 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Public Involvement - (10) 04.181 03 Conformed 

attend three (3)-hour community presentation, one (1) hour to break down, two (2) hours to write minutesldebrief, and 
ten (10) hours to respond to questions generated during the c~mmunityeresentation for each presentation. 

7) HART will pay all expenses for each of the community presentations to include, but not limited to, advertising, venue 
expenses, security/HPD, parking, audio visual and technical support, signage, refreshments and supplies. 

C) Inputs: 

1) Media and community relations materials 

2) Preliminary designs from each of the four (4) architecture firms 

D) Deliverables: 
1) Public Involvement Support 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Bright Light Marketing 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Public Involvement - (FD) 04.181 04 Conformed 

A) Actlvity.DescriptiC?n: 
1) The CONSULTANT will attend and meet with HART Public Involvement representatives to provide information and 

relevant updates as requested by HART. 
2) Prepare for HART meetings - The CONSULTANT will prepare agenda, minutes and debrief after HART meetings as 

directed. Follow up on requests, coordinate with team members (internal) and external partners. 
3) Meeting with Neighborhood Boards - The CONSULTANT will attend Neighborhood Board meetings and present or 

speak at Neighborhood Board meetings when requested to do so by HART. 
4) Prep for Neighborhood Board meetings - The CONSULTANT will write minutes/debrief after the Neighborhood Board 

meetings as requested. Follow up on items related to the CONSULTANT's work for Neighborhood Board meetings 
when applicable. 

5) Meeting with Public Organizations - The CONSULTANT will meet with public organizations, as directed by HART. 
CONSULTANT will provide materials for these meetings as directed and support HART with logistics as needed. The 
CONSULTANT will also provide follow-up response or action when needed. 

6) Coordinate collection of presentation materials, including plans, rendered elevations, PowerPoint slides and other 
appropriate information indicating the features of the FD for a community presentation. 

7) Provide informational materials on the Stations Final design and features, subject to HART's approval. 
a) Provide support to HART as needed for two (2) community meetings on the Station design for each of the four (4) 

Stations: 
i) Coordinate location -logistics; 
ii) Capture questions from audience; follow up responses; and 
iii) Possible advertiSing for community meetings. 

b) Assist with general public involvement: 
i) PartiCipate in internal coordinating meetings with CONSULTANT and HART communication's staff, when 

appropriate; 
ii) Assist where appropriate in the review and comment of news releases, fact sheets, and other communication 

materials; and 
iii) Assist with support with public involvement, as needed. 

8) Attend two (2) community presentations on the Station designs. 
9) Attend design team coordination meetings, review and Interface meetings as needed. 

B) Assumptions: 
1) HART meetings - six (6) hours per HART meeting; two (2) hours to prepare for meeting, attend two (2)-hour meeting, 

and two (2) hours to write minutes/debrief after meeting. Maximum offour (4) meetings for NTP 3. 
2) Neighborhood board meetings - seven (7) hours for each neighborhood board meeting; two (2). Assume two (2) hours 

to prepare for each meeting, three (3) hours to attend each meeting, and two (2) hours to write minutes/debrief for 
each meeting. Two (2) neighborhood meetings each month (A1iamanu/Salt Lake and Kahili-Palama). CONSULTANT 
will attend meetings only as directed. Maximum of two (2) meetings per month, total of eight (8) meetings for NTP 3. 

3) Meeting with Public Organizations - Twenty (20) hours of meetings each month. The CONSULTANT will instigate 
meetings with HART's direction to do so. 

4) News releases - CONSULTANT will prepare drafts for the HART to approve and distribute. One (1) news release 
every two (2) months. Maximum of two (2) news releases for NTP 3. 

5) Informational materials - five (5) hours a month. The CONSULATANT will prepare drafts for HART to approve, print 
and distribute. 

6) Community Presentations on Station Designs - seventeen (17) hours for each presentation; one (1) hour to set up, 
attend three (3)-hour community presentation and meeting, one (1) hour to break down and two (2) hours to write 
minutes/debrief and ten (10) hours to respond to questions generated during the community presentation. 
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ACTIVITY DESCRIPTION Form SOW 01 

NTP#: Activity Responsibility: Issue Date: 
3 - Final Design Bright Light Marketing 09/05/2012 

Activity: Task No.1 Sub Task No. Revision No: 
Public Involvement - (FD) 04.181 04 Conformed 

7) HART will pay all expenses for each of the community presentations to include, but not limited to, advertising, venue 
expenses, security/HPD, parking, audio visual and technical support, sign age, refreshments ~nd supplie~. 

C) Inputs: 
1) Media and community relations materials 
2) Preliminary designs from each of the four (4) architecture firms 

0) Oellverables: 
1) Public Involvement Support 
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Exhibit 2A - Contract Cost 

SPECIAL PROVISIONS 
EXHIBIT2A 

HONOLULU RAIL TRANSIT PROJECT 

STATION DESIGN CONSULTANT 
AIRPORT STATION GROUP 

CONTRACT COST 

Airport Station Group 

- 1 - October 2012 
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c. 

Notice to Proceed 

EXHIBIT2A 
CONTRACT COST 

la: PREPARE SCHEDULE OF MILESTONES 

Ib: REVISION TO PRELIMINARY ENGINEERING (PE) 

2: INTERIM DESIGN (ID) 

3: FINAL DESIGN (FD) 

4: DESIGN SUPPORT DURING BIDDING 

5: DESIGN SUPPORT DURING CONSTRUCTION 

Total Contract Amount 

Allowance for Extra Work 

Total Aggregate Amount 

Exhibit 2A - Contract Cost 

Airport Station Group 

- 2 -

Cost 
$276,035.00 

$2,602,508.00 

$3,626,123 .00 

$2,623 ,356.00 

$91,284.00 

$730,275.00 

$9,949,581.00 

$227,784.00 

$10,177,365.00 

October 2012 
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SPECIAL PROVISIONS 
EXHIBIT2B 

HONOLULU RAIL TRANSIT PROJECT 

STATION DESIGN CONSULTANT 
AIRPORT STATION GROUP 

COMPENSATION AND INVOICING 

2B - Compensation and Invoicing 

Airport Station Group 

- 3 - October 2012 
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EXHIBIT2B 
COMPENSATION AND INVOICING 

1. The CONSULTANT will be paid periodically by HART for authorized and 
satisfactorily completed Work under this Agreement based on an approved Schedule of 
Milestones. Such payment shall be full compensation for Work performed, for all supervision, 
labor, supplies, materials, equipment or use thereof, taxes, and for all other necessary incidentals. 

2. The CONSULTANT shall submit a proposed Schedule of Milestones within forty 
(40) working days after receipt ofNTP #la. The Schedule of Milestones is to be organized by 
NTP and will identify the Scope of Work ("SOW") activity code, describe the activity, specify 
the associated fixed-price amount and specify the estimated completion date. The 
CONSULTANT's Baseline Design Schedule must be conformed to the Schedule of Milestones. 
HART and the CONSULTANT shall reach agreement on the proposed Schedule of Milestones 
at which time HART will approve the Schedule of Milestones. HART's approved Schedule of 
Milestones shall be added to the Agreement by contract amendment and become part of the 
Agreement by amending Exhibit 2B-1 to these Special Provisions. In no event shall 
compensation exceed the amounts listed in the Schedule of Milestones or the Total Contract 
Amount. 

3. Payment Schedule. Upon completion of Milestones for which NTP has been 
issued, the CONSULTANT shall submit to HART invoices for payment for Project Work 
completed based on the mutually-agreed Schedule of Milestones. Within thirty (30) days of 
receipt of invoice, and upon approval of the work satisfactorily completed and amount billed, 
HART will pay the invoice as approved. At no time shall the total cumulative amount paid for 
the Project Work exceed the Total Contract Amount. The CONSULTANT shall notify HART 
in writing no later than ten (10) days after expending seventy five percent (75%) of the 
Total Contract Amount. 

2B - Compensation and Invoicing 

A irport Station Group 

-4- October 2012 
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EXHIBIT 2B-l 
PROJECT PAYMENT SCHEDULE 

NTP #Ia Schedule of Mile stones 

NTP #1 b Revision to Preliminary Engineering 

NTP #2 Interim Design (10) 

NTP #3 Final Design (FD) 

NTP #4 Design Support During Bidding 

NTP #5 Design Support During Construction 

Total Contract Amount 

Allowance for Extra Work 

Total Aggregate Amount 

Amount 
$276,035.00 

$2,602,508.00 

$3,626,123.00 

$2,623,356.00 

$91,284.00 

$730.275.00 

$9,949,581.00 

$227,784.00 

$10,177,365.00 

Upon issuance ofNTP #Ia, the CONSULT ANT is to provide a Schedule of Milestones to HART 
within forty (40) days, which are to be organized by the NTPs provided above, and which shall 
specify Pay Items, Pay Item descriptions, Pay Item Values, and planned or actual achievement 
dates. HART's approved Schedule of Milestones shall be added to the Agreement by contract 
amendment and become part of the Agreement by amending this Exhibit 2B-I. Payment to 
Consultant shall be based on satisfactory completion of a milestone in accordance with the 
approved Schedule of Milestones and NTPs and shall not exceed the amounts provided above for 
completion of each NTP. 

2B - Compensation and Invoicing 

Airport Station Group 
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Honolulu Rail Transit Project 

EXHIBIT 3 
CERTIFICATION REGARDING CONFLICT OF INTEREST 

"Organizational conflict of interest" means that, because of other activities or relationships with 
other persons or firms, a Consultant (including its principal participants, directors, proposed 
consultants or subcontractors) would be unable or potentially unable to render impartial, 
technically sound assistance or advice to the Honolulu Authority for Rapid Transportation; or the 
Consultant's objectivity in performing the Work would or might be otherwise impaired. 

On behalf of __ A_E_C_O_M_T_e_ch_n_ic_8_1 ::-s-=-e_rv_ice-:-s,-=I,--nc_"--:,..---:-_________ • I certify that: 
(Named Consultant) 

(Check one) 

~ The Consultant does not have any relationships with any firms or individuals that are or 
appear to be an organizational conflict of interest. 

L---> The Consultant has had the following relationships with the specific firm(s)/individual(s), 
identified on the attached sheet, which may be determined to be an organizational conflict of 
interest. I understand that based on the information I have provided, the City may exclude the 
Offeror from further consideration and may withdmw its selection if the real or apparent 
organizational conflict of interest cannot be avoided or mitigated. I further certify that the degree 
and extent of the relationship of the Consultant with these named firm(s)/individual(s) have heen 
fully disclosed on the attached sheet. 

Exhibit 3 - Certification Regarding 
Conflict oflnterest 

\t - --(Signature of Authorized Official) 

Rudolph Mina 

(Print Name) 

October 16, 2012 

Airport Station Group 

- I -

(Date) 

October 20 I 2 
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Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

AECOM Technical Services, Inc. intends to subcontract Work for the 

Airport Station Group Project to Albert Chong Associates, Inc. 
(Name of Subcontractor/Consuitant) 

to perfonn the following type of work: 

Electrical Engineering (power and lighting) and lighting design (interior and exterior) of the 

bUildingsistations 

The minimum value of the Subcontract is$ .:.2_19....:...,6_9_4 _____ _ 

The Subcontractor/Consultant ______ is __ ..:.X,-__ is not a certified DBE finn. 

If certified, indicate certifying entity: Include a name and telephone 

number for certifYing entity _______________ _ 

For the Consultant: 

(Signature) 

Rudolph Mina 

(Printed Name) 

District General Manager 
(Title) 

(Date) 

Exhibit 4 - Letter of Subcontract Intent 

For the Subcontractor/Subconsultant: 

~<i~~ 
Confirmed by: (Signature) 

Albert "Rick" Chong 
(Printed Name) 

VP 
(Title) 

10/15/2012 
(Date) 

Airport Station Group 

- I - October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

AECOM Technical Services, Inc. intends to subcontract Work for the 

Airport Station Group Project to Miyabara Associates LLC 
(Name ofSubcontractor/Consultant) 

to perfonn the following type of work: 

Landscape Architectural Services 

The minimum value of the Subcontract is _$"'--.:1-'.1'-7'-',4"-7-=0 _____ . 

The Subcontractor/Con5ultant __ -,X,-,-__ is _____ i5 not a certified DBE finn. 

If certified, indicate certifying entity: State of Hawaii - DOT Include a name and telephone 

number for certifying entity Melanie Martin (808) 587-2023 

For the Consultant: 

(SignalUre) 

Rudolph Mina 

(Printed Name) 

District General Manager 
(Title) 

~b1A' \...,. ~l ~ 
(Date) 

Exhibit 4 - Lener of Subcontract Intent 

For the SubcontractorlSubconsultant: 

~ . Confirmed by: (Si alUre) 

Michael T. Miyabara 
(Printed N arne) 

principal 
(Title) 

10/16/12 
(Date) 

Airport Station Group 

- I . October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

_A..::E=.C=-.::O..:.M:.:......T-=e-=c.:..:h.:..:n:..::ic-=a.:..., -=S-=e.:...rv:..:.ice.:..::..:s:;.._ln_c.:.... __________ intends to sul>contract Work for the 

Airport Station Group Project to _KY'-'-'-"'A'-'D"'e"'s~ig~nC!..!:G!!.r~ou~p:!..._ ___________ _ 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

architectural services/activities involving the Honolulu International Airport Station design. 

The minimum value of the Subcontract is _$::....:4.:...4~3:.!:.2::.5::.5=-___ _ 

The Subcontractor/Consultant ______ is ___ X ____ is not a certified DBE firm. 

If certified, indicate certifying entity: Include a name and telephone 

number for certifying entity ________________ _ 

For the Consultant: 

--(Signatuni) 

Rudolph Mina 
(Printed Name) 

District General Manager 
(Title) 

6btz:> bcK" \/. ~t!) I ;t. 
(Date) 

Exhibit 4 - Letter of Subcontract Intent 

For the Subcontractor/Subconsultant: 

C~~' 
Carol M. Torigoe 

(Printed Name) 

Managing Principal/CEO 
(Titie) 

October 16. 2012 
(Dare) 

Airport Station Group 

- I - October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

~A~E=C-=--=O~M;:...;T:..:e:..:c:.:.h:.:.n:.:.ic::.:a::I :..:S::.:e::rv-=--=ic:..:e-=s~, ::In.:..:c:.:., _____ _____ intends to subcontract Work for the 

Airport Station Group Project to .!W"'C~I~T'-"A"'r'"'c.!.'h=_i!ote=:c:.t~u"'r~e"_ ______ ~--
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Architectural design services for the Lagoon Drive Station. 

--------------------------------- --------

The minimum value of the Subcontract is ...:$::....:4..:42=,9:..:7..:8:..... ___ _ 

The Subcontractor/Consultant ______ is ___ x _____ is not a certified DBE firm, 

If certified, indicate certifying entity: Include a name and telephone 

number for certifYing entity _______________ _ 

For tbe Consultant: 

--b-=--=----__ 
(Signature) 

Rudolph Mina 

(Printed Name) 

District General Manager 
.... ----- .••. 
(Title) 

_~bG.-
(Date) 

\/0 a.ot;)..J .1.-______________ .. _ _ 

For the Subcontractor/Subconsultant: 

~k{),a....4~ 
~nfirmed by: (Signature) 

Lawrence W. Cunha Jr. 

(Printed Name) 

Vice President & Principal 

(Title) 

10/15/12 

(Date) 

Exhibit 4 - l.etter of Subcontract Intent 

Airport Station Group 

- J - October 2012 
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Honolulu Rail Transit Projeet 

EXHmlT4 
LETTER OF SUBCONTRACT INTENT 

..:A...:.E=.C.:...:.:O...:.M:.:....:.T..:e..:ch...:.n...:.i..:ca=.'...:.S:..e::.:fV...:...:ic..:e..:s:..... ':.cn..:c.:.... _________ intends to subcontract Work for the 

Airport Station Group Project to _KAl __ H_aw_ai...:.i._ln_c_. _____ =_-;:;;-;c:-:-== 
(Name of Subcontractor/Consultant) 

to perfonn the following type of work: 
Structural Engineering 

The minimum value of the Subcontract is _$'--96_2--'.'-0_4_1 ____ _ 

The Subcontractor/Consultant ______ is __ X ___ ...:.is not a certified DBE finn . 

If certified. indicate certifying entity: Include a name and telephone 

number for certifying entity ______________ _ 

For tbe CODSultant: 

~'-
(Signature) 

Rudolph Mina 

(Printed Name) 

District General Manager 
(Title) 

(Date) 

Exhibit 4 - Letter of Subcontract Intent 

For tbe Subeont or/SuiH:onsnltant: 

onrmne ) 

Ken K. Hayashida 
(Printed Name) 

President 

(Title) 

October 16.2012 

(Date) 

Airport Station Group 

- I - October 2012 
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Honolulu Rail Transit Project 

EXHffiIT4 
LEITER OF SUBCONTRACT INTENT 

AECOM Technical Services, Inc. intends to subcontract Work for the 

Airport Station Group Project to Bric;pt Light MorKe-\i~Group)1n c:- . 
(Name of ~ ontractor/ConSultant) 

to perfonn the following type of work: 

PUblic I n\lo I \Jern em 

The minimum value of the Subcontract is ...;$'--1...;4"'7"",7'-8;;..7 _____ . 

The Subcontractor/Consultant _____ ..,.Q",L ____ -is-ftet. a certified DBE finn. 

If certified, indicate certifying entity: state o-ll Hawcll', DoT . Include a name and telephone 

numberforcertifyingentity Melanie M. Morlif') ('ilO~) 587-2024 

For the Consultant: 

li'- ---
(Signature) 

Rudolph Mina 

(printed Name) 

District General Manager 
(Title) 

(Date) 

Eloise \j. Lewis 

For the Subcontractor/Subconsultant: 

(Printed Name) DeA L'/netfe GlTorYl 
'Pres!' de n-t 
(Title) 

Ill> oct-obU WI"L 
(Date) 

Exhibit 4 - Letter of Subcontract Intent 

Airport Station Group 

- 1 - October 2012 
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Honolulu Rail Transit Project 

EXHmIT4 
LETTER OF SUBCONTRACT INTENT 

.:.A..::E:.C=O:.:M:.:.:.T.:e.:c::hn:.::i::ca:.I:..:S:.e::rv:..:..::ic:.:e::s.:.... ::.In:.:c::., _________ intends to subcontract Work for the 

Airport Station Group Project to Group 70 International Inc, 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 
Architectural Design of Pearl Harbor Station, provide 

w1th other stat10n des1gners and AEeOM provided M/S/E/P+ 
consultants, Serv1ces through Construct1on Draw1ngs. 
HART to provide modular approved design for development 

The minimum value of the Subcontract is ...:$~54~1.~6=8..::1 ____ _ 

The Subcontractor/Consultant ______ is __ :"X..l-_-,is not a certified DBE firm, 

If certified, indicate certi/ying entity: ___________ ' Include a name and telephone 

number for certi/Ying entity ______________ _ 

For the Consultant: 

(Signature) 

Rudolph Mina 

(printed Name) 

District General Manager 
(Title) 

(Date) 

Exhibit 4 - Letter of Subcontract Intent 

For the Subcontractor/Subconsaltant: 

4" II11l)':(Signature) 

James Stone 

(Printed Name) 

Principal 

(Title) 

10-15-2012 
(Date) 

Airport Station Group 

. I . October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

..:A..:E=C=O:..:M:..:-.:T:..:e:.:c:::h:::n:::ic:.:a:.:.I-=S:.:e:::rv:::i:::c:::e=s,~I:::n::c:.. __________ intends to subcontract Work for the 

Airport Station Group Project to Shigemura, Lau, Sakanashi, Higuchi & Associat es 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Structural engineering for four Stations, in cooperation with KAI Hawaii. 

The minimum value of the Subcontract is ...:$!....:.:4.:::3.:::8!.., 1~4:.:7 ____ _ 

The Subcontractor/Consultant ______ is __ :...X-=--__ i,s not a certified DBE firm. 

If certified, indicate certifYing entity: Include a name and telephone 

number for certifYing entity _______________ _ 

For the Consultant: 

-(Signature) 

Rudolph Mina 

(Printed Name) 

District General Manager 
(Title) 

(Date) 

Exhibit 4 - Letter of Subcontract Intent 

For tbe SubcontractorlSubcoDsultaDt: 

~Y: (Signature) , 

Craig Sakanashi 
(Printed Name) 

Vice-President 
(Title) 

October 16,2012 
(Date) 

Airport Station Group 

- I - October 20 12 
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Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

AECOM Technical Services, Inc. ____ intends to subcontract Work for the 

Airport Station Group Project to Mechanical Engineers of Hawaii Corporation 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Mechanical Engineering 
Fire Protection Engineering 

The minimum value of the Subcontract is ...;$:.:2:..:5:..:5:..:.,2=4..:.3=-____ _ 

The Subcontractor/Consultant ______ is XX is not a certified DBE firm. 

If certified, indicate certifying entity: 

number for certifying entity _______________ _ 

For the Consultant: 

\1--
(Signature) 

Rudolph Mina 

(Printed Name) 

District General Manager 
(Title) 

(Date) 

Exhibit 4 - Letter of Subcontract Intent 

louis T. Cheng 

(Printed Name) 

President 
(Title) 

10/17/2012 

(Date) 

Airport Station Group 

- I -

Include a name and telephone 

October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

AECOM Technical Services, Inc. ____ intends to subcontract Work for the 

Airport Station Group Project to _ G_e_o_l _a_b_s_,_ I_n_c_. ____ :::-=-_--:::-::-:_...,....--,-
(Name of Subcontractor/Consultant) 

to perform the following type of work: 

Geotechnical Exploration and Design 

The minimum value of the Subcontract is --'$'--'.4..:.8..:.1'-',3:...:8:...:1 ____ _ 

The Subcontractor/Consultant ______ is _-,Xo:X:..:.... __ is not a certified DBE firm. 

If certified, indicate certifying entity: Not Applicable Include a name and telephone 

number for certifying entity __ N-'o:...t:.....:.A..:p=p..:l..:i:...;c:...;a..:b:..l=e _____ _ 

For the Consultant: 

(Signature) 

Rudolph Mina 
(Printed Name) 

District General Manager 
(Title) 

Q::;+-.o ~ \ '0, ;;l-o \ -;L 

(Date) 

Exhibit 4 - Letter of Subcontract Intent 

For the Subcontractor/Subconsultant: 

cr;&~» 
Robin M. Lim 

(Printed Name) 

Vice President 
(Title) 

October 17, 2012 
(Date) 

Airport Station Group 

- I - October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

AECOM Technical Services, Inc. _______ intends to subcontract Work for the 

Airport Station Group Project to Ronald N.S. Ho & Associates, Inc. 
(Name of Subcontractor/Consultant) 

10 perform the following type of work: 

Electrical engineering design of the site utilities including electrical and telecommunications 
systems, electrical and telecommunications distribution to the stations. telecommunications system 
within the stations. and exterior lighting systems around the stations. Services during bidding and 
services during construction are not included. 

The minimum value oflhe Subcontract is ...:$~3.::0=2,-,,844:...:..:,-___ _ 

The Subcontractor/Consultant ______ is __ X ___ is not a certified DBE firm. 

If certified, indicate certifying entity: Include a name and telephone 

number for certifYing entity _______________ _ 

For the Consultant: 

(Signature) 

Rudolph Mina 
(Printed Name) 

Districl General Manager 
Critic) 

(Date) 

Exhibit 4 - Letter of Subcontract Intent 

Sean K. Sugai 
(Printed Name) 

President 
(ritle) 

October 18, 2012 

(Date) 

Airport Station Group 

" 1 " 

tor/Subconsultant: 

October 2012 



Honolulu Rail Transit Project 

( EXHIBIT 4 
LETTER OF SUBCONTRACT INTENT 

AECOM Technical Services, Inc. intends to subcontract Work for the 

Airport Station Group Project to Wilson Okamoto Corporation 
(Name of Subcontractor/Consultant) 

to perform the following type of work: 
Preparation of Traffic Control Plans 

The minimum value of the Subcontract is _$'--1'-74-'-'-',6--'0--'0 ____ _ 

The Subcontractor/Consultant ______ is not is not a certified DBE firm . 

( 
If certified, indicate certifying enti ty: N/A Include a name and telephone 

number for certifying entity _______ N=/ A=--_______ _ 

(Signarure) 

12u..l""p'" 
~ Rttde!f Mina 

(Printed Name) 

District General Manager 
(Title) 

(Date) 

Exhibit 4 - Letter of Subcontract Intent 

For the Subcontractor/Subconsultant: 

Confirmed by: (Signature) 

Gary T. Okamoto 

(Printed Name) 

President 

(Ti tle) 

October 24, 2012 
(Date) 

Airport Station Group 

- I - October 2012 
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Honolulu Rail Transit Project 

EXHIBITS 
CERTIFICATE REGARDING INELIGIBLE CONTRACTORS 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER 
INELIGIBILITY AND VOLUNTARY EXCLUSION FROM TRANSACTIONS 

FINANCED IN PART BY THE U.S. GOVERNMENT 

I, _...;R...;u:..d:..O'-'IP"'h:-;-M_in_a--::-:::-=-:---:::c=---:-___ _ ~ ---,D:..i...;S ... tr_ict--;;::G",e;-n_er~ac;1 ;-M-,a;-;n:-.a~ge_r== ______ " hereby 
(Name of Certifying Officer) (Title of Certifying Officer) 

certify that AECOM Technical Services, Inc. 
(Name of Contractor/Consultant) 

I. Are not presently debarred. suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation by any Federal department or agency or from 
participation in Honolulu Authority for Rapid Transportation Project No. SC-HRT-1300022 ; 

2. Have not within a three-year period preceding this proposal been convicted of or had a civil 
judgment rendered against them for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or 
contract under a public transaction; violation of Federal or State antitrust statues or commission 
of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 

3. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity 
(Federal, State or local) with commission of any of the offenses enumerated in Paragraph 2 of this 
certification; and 

4. Have not within a three-year period preceding this proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 

If any Principal Participant is unable 10 certify to any of the statements in this certification, such 
prospective Principal Participant shall attach an explanation to this certification. 

I hereby certify and affirm the truthfulness and accuracy of the above statement, and I understand that the 
provisions of 31 United States Code (U .S.C.) §380 I el seg., (Administrative Remedies for False Claims 
and Statements) are applicable hereto. 

Signature of CertifYing Officer 

AECOM Technical Services, Inc. 
Name of Consultant 

1001 Bishop Street, Suite 1600 

Street Address 
Honolulu, HI 96813 

City, Stale, Zip 
808.521 .3051 

Telephone Number 

(Note: The above certification merely certifies that the Consultant and its subcontractors are nOl declared by the 
Federal Govemmenl or have not voluntarily declared themselves debarred, suspended, or declared ineligible from 
doing transactions with the Federal Government or any of its agencies.) 

Exhibit 5 - Certificate Regarding 
Ineligible Contractors 

Airport Station Group 

. I - October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspen.ion, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) Thc prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certity to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed 

Sean K. Sugai 

Typed or Printed Name 

Ronald N. S. Ho & Associates, Inc. 

Company Name 

October 17, 2012 

Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

Airport Station Group 

- 1 - October 2012 



( 

( 

Honolulu Rail Transit Project 

EXHIBIT 6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I ) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certifY to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed 

Robin M. Lim 
Typed or Printed Name 

Geolabs, Inc . 
Company Name 

October 17, 2012 
Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

Airport Station Group 

- 1 - October 2012 
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Honolulu Rail Transit Project 

EXHmIT6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certifY to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

, 1995) 

Signed 

Louis T. Cheng 

Typed or Printed Name 

Mechanical Engineers of Hawaii Corporation 
Company Name 

10/17/2012 

Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

Airport Station Group 

. I . October 20 12 
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Honolulu Rail Transit Project 

EXHIBIT 6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certifY to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed 

Albert "Rick" Chong 
Typed or Printed Name 

Albert Chong Associates, Inc. 
Company Name 

10/1512012 
Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

Airport Station Group 

- I - October 2012 
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Honolulu Rail Transit Project 

EXHmIT6 
CERTIFICATE REGARDING INELIGmLE SUBCONTRACTORS 

CertifJeation Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsuitant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Michael T. Miyabara 
Typed or Printed Name 

Miyabara Associates LLC 
Company Name 

10/16/12 
Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

= 

A irport Station Group 

- I - October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorfSubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certifY to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed 

Carol M. Torigoe 
Typed or Prmted Name 

KYA Design Group 

Company Name 

October 16, 2012 

Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

Airport Station Group 

- I - October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-13000022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certity to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Signed 

Gary T. Okamoto. President 

Typed or Printed Name 

Wilson Okamoto Corporation 
Company Name 

October 24. 2012 
Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

Airport Station Group 

• 1 • October 2012 
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Honolulu Rail Transit Project 

EXHIBIT 6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certiry to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Lawrence W. CUnha Jr. 

Typed or Printed Name 

werT Architecture 

Company Name 

10/15/12 

Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

Airport Station Group 

- I - October 2012 
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80nolalu Rail Transit Projeet 

EXHIBIT 6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Extill8ion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

'
CU-cJ6? Sied 

Ken K. Hayashida 

Typed or Printed Name 

KAI Hawaii, Inc. 

Company Name 

October 16,2012 

Date 

Exhibit 6 - Certificate Regading 
Ineligible Subcontractors 

... 

Airport Station Group 

- 1 - October 2012 
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Honolulu Rail Transit Project 

EXHmIT6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transadions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certity to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26, 1995) 

Typed or Printed Name D BA L)' n e tfe- Lo To yY) 

bl'W Ugh+ MCdILe+fY19 6roup/J1.?c/. 
} Company Name 

11.0 Dc-to be( z.o 12-
Date 

Exhibit 6 - Certificate Regading 
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Honolulu Rail Transit Project 

EXHffiIT6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certifi~ation Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
Lower Tier Covered Transa~tions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debannent, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042,33064, June 26, 1995) 

, 

Typed or Printed Name 

Group 70 International Inc. 
Company Name 

10-15-2012 

Date 
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Honolulu Rail Transit Project 

EXHmIT6 
CERTIFICATE REGARDING INELIGIBLE SUBCONTRACTORS 

Certification Regarding Debarmcnt, Suspension, Incligibility and Voluntary Exclusion 
Lower Tier Covered Transactions 

I) The prospective lower tier participant (SubcontractorISubconsultant) certifies, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in Contract No. SC-HRT-1300022 by any federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation. 

(60 FR 33042, 33064, June 26,1995) 

S~ -

Craig Sakanashi 

Typed or Printed Name 

Shigemura Lau Sakanashi Higuch & Associates Inc. 
Company Name 

October 15,2012 
Date 
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Honolulu Rail Transit Project 

EXHIBIT 7 

CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(I) No Federal appropriated funds have been paid or wiD be paid, by or on behalf of the undersigned. to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, 
an officer or employee or Congress, or an employee ofa Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan or cooperative agreement. 

(2) Ir any funds other than Federal appropriated funds ban been paid or will be paid to any person for 
making lobbying contacts to an officer or employee of any agency, a Member of Congress, an officer or employee 
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan. or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying", in accordance with its instructions ras amended by "Government-wide Guidance ror New Restrictions 
on Lobbying," 61 Federal Regulations 1413 (1119/96). Note: Language in paragraph (2) herein has been modified 
in accordance with Section 10 of the Lobbying Disclosure Act of 1995 (P.l.. 104-65, to be codified at 2 U.S.C. 1601, 
et seq.)). 

(3) The undersigned shall require that the language of this certification be included in the award documents for 
all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and cooperative 
agreements) and that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction was made 
or entered into. Submission ofthis certification is a prerequisite for making or entering into this transaction imposed 
by section 1352, title 31, U.S. Code (as amended by the Lobbying Disclosure Act of 1995). Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than SIO.OOO and not more than SIOO,OOO 
for each such failure. 

[Note: Pursuant to 31 U.S.C. §1352(c)(1)-(2XA), any person who makes a prohibited expenditure or fails to liIe or 
amend a required certification or disclosure form shall be subject to a civil penalty of not less than $10,000 and not 
more than SIOO,OOO for each expenditure or failure.) 

AECOM Technical 

The CONSULTANT, Services, Inc. , certifies or affirms the truthfulness and accuracy of each statement of its 
certification and disclosure, if any. In addition, the CONSULTANT understands and agrees that the provisions of 
31 U.S.C. §380 I, et seq., apply to this certification and disclosure, if any. 

Company Name: AECOM Technical Services, Inc. 

Signature: \f'O -
Print Name: Rudolph Mina 

Title: ....,;;D;;.;i.;;.st",ri",c!.:..G=e'-Cne",r-=a.:..1 M=a::.:n.:::ag"-e"'r ___________ _ 

Date: _O_c!_o_b_e_r_16...:,_2_0_12 ____________ _ 

NOTE: THE CONSULTANT IS REQUIRED PURSUANT TO FEDERAL LAW, TO INCLUDE THE 
ABOVE LANGUAGE IN SUBCONTRACTS OVER 5100,000 AND TO OBTAIN THIS LOBBYNG 
CERTIFICATE FROM EACH SUBCONTRACTOR BEING PAID 5100,000 OR MORE UNDER THIS 
CONTRACT. 
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FEDERAL REQUIREMENTS 

1.0 GENERAL 

The CONSULTANT understands that Federal laws, regulations, policies, and related administrative practices 
applicable to this Agreement on the date signed may be modified from time to time. The CONSULTANT 
agrees that the most recent of such Federal requirements will govern the administration of the Agreement at 
any particular point in time, except if HART issues a written determination otherwise. To achieve compliance 
with changing Federal requirements, the CONSULTANT agrees to include notice in each subcontract that 
Federal requirements may change and that the changed requirements will apply to the subcontract as required. 

1.1 No Government Obligation to Third Parties 

(a) HART and the CONSULTANT acknowledge and agree that, notwithstanding any concurrence 
by the Federal Government in or approval of the solicitation or award ofthe underlying Agreement, absent the 
express written consent by the Federal Government, the Federal Government is not a party to this Agreement 
and shall not be subject to any obligations or liabilities to HART, the CONSULTANT, or any other party 
(whether or not a party to that Agreement) pertaining to any matter resulting from the underlying Agreement. 

(b) The CONSULTANT agrees to include the above clause in each subcontract. It is further 
agreed that the clause shall not be modified, except to identifY the subcontractor who will be subject to its 
provisions. 

1.2 Program Fraud and False or Fraudulent Statements and Related Acts 

(a) The CONSULTANT acknowledges that the provisions of the Program Fraud Civil Remedies 
Act of 1986, as amended, 31 U.S.c. §§ 3801 ~ §!<!!. and U.S. DOT regulations, "Program Fraud Civil 
Remedies," 49 C.F.R. Part 31, apply to its actions pertaining to this Project. Upon execution ofthe underlying 
Agreement, the CONSULTANT certifies or affirms the truthfulness and accuracy of any statement it has made, 
it makes, it may make, or causes to be made, pertaining to the underlying Agreement or the FTA assisted 
project for which this Agreement work is being performed. In addition to other penalties that may be 
applicable, the CONSULTANT further acknowledges that ifit makes, or causes to be made, a false, fictitious, 
or fraudulent claim, statement, submission, or certification, the Federal Government reserves the right to 
impose the penalties of the Program Fraud Civil Remedies Act of 1986 on the CONSULTANT to the extent 
the Federal Government deems appropriate. 

(b) The CONSULTANT also acknowledges that if it makes, or causes to be made, a false, 
fictitious, or fraudulent claim, statement, submission, or certification to the Federal Government under a 
Agreement connected with a project that is financed in whole or in part with Federal assistance originally 
awarded by FTA under the authority of 49 U.S.C. Chapter 53, the Federal Government reserves the right to 
impose the penalties of 18 U.S.C. § 100 I and 49 U.S.C. § 5323(1) on the CONSULTANT, to the extent the 
Federal Government deems appropriate. 

(c) The CONSULTANT shall include the above two clauses in each subcontract. It is further 
agreed that the clauses shall not be modified, except to identifY the subcontractor who will be subject to the 
provisions. 

1.3 Access to Records and Reports 

(a) The CONSULTANT shall provide HART, the FTA Administrator, the Comptroller General 
of the United States or any of their authorized representatives access to any books, documents, papers and 
records of the CONSULTANT which are directly pertinent to this Agreement for the purposes of making 
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audits, examinations, excerpts and transcriptions. The CONSULTANT shall, pursuant to 49 C.F.R. § 633.17, 
provide the FTA Administrator or his authorized representatives, including any Project Management Oversight 
Contractor, access to the CONSULTANT's records and construction sites pertaining to a major capital project, 
defined at 49 U.S.C. § 5302(a)(1), which is receiving federal financial assistance through the programs 
described at 49 U.S .C. §§ 5307, 5309 or 5311. 

(b) The CONSULTANT shall permit any of the foregoing parties to reproduce by any means 
whatsoever or to copy excerpts and transcriptions as reasonably needed. 

(c) The CONSULTANT shall maintain all books, records, accounts and reports required under 
this Agreement for a period of not less than three years after the date of termination or expiration of this 
Agreement, except in the event of litigation or settlement of claims arising from the performance of this 
Agreement, in which case the CONSULTANT shall maintain the same until HART, the FTA Administrator, 
the Comptroller General of the United States, or any oftheir duly authorized representatives, have disposed of 
all such litigation, appeals, claims or exceptions related thereto. 

1.4 Federal Changes 

The CONSULTANT shall at all times comply with all applicable FTA regulations, policies, procedures and 
directives, including without limitation those listed directly or by reference in the Master Agreement between 
HART and the FTA, as they may be amended or promulgated from time to time during the term of this 
Agreement. The CONSULTANT's failure to so comply shall constitute a material breach of this Agreement. 

I.S Civil Rights Requirements 

The CONSUL TANTshall comply with the following requirements and include the following requirements in 
each subcontract, modified only if necessary to identifY the affected parties: 

(a) Nondiscrimination. In accordance with Title VI of the Civil Rights Act, as amended, 42 
U.S.C. § 2000d, section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6102, section 
202 of the Americans with Disabilities Act of 1990, 42 U.S.C. § 12132, and Federal transit law at 49 U.S.C. § 
5332, the CONSULTANT shall not discriminate against any employee or applicant for employment because of 
race, color, creed, national origin, sex, age, or disability. In addition, the CONSULTANT shall comply with 
applicable Federal implementing regulations and other implementing requirements FTA may issue. 

(b) Equal Employment Opportunity. The following equal employment opportunity requirements 
apply to the underlying Agreement: 

(I) Race. Color. Creed. National Origin. Sex. In accordance with Title VII ofthe Civil 
Rights Act, as amended, 42 U.S.C. § 2000e, and Federal transit laws at 49 U.S.C. § 5332, the 
CONSULTANT shall comply with all applicable equal employment opportunity requirements of U.S. 
Department of Labor (U.S. DOL) regulations, "Office of Federal Agreement Compliance Programs, 
Equal Employment Opportunity, Department of Labor," 41 C.F.R. Parts 60 et seq., (which implement 
Executive Order No. 11246, "Equal Employment Opportunity," as amended by Executive Order No. 
11375, "Amending Executive Order 11246 Relating to Equal Employment Opportunity," 42 U.S.C. § 
2000e), and with any applicable Federal statutes, executive orders, regulations, and Federal policies 
that may in the future affect construction activities undertaken in the course of the Project. The 
CONSULTANT shall take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment, without regard to their race, color, creed, national origin, 
sex, or age. Such action shall include, but not be limited to, the following: employment, upgrading, 
demotion or transfer, recruitment or recruitment advertising, layoff or termination; rates of payor other 
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forms of compensation; and selection for training, including apprenticeship. In addition, the 
CONSULTANT shall comply with any implementing requirements FTA may issue. 

(2) Age. In accordance with section 4 of the Age Discrimination in Employment Act of 
1967, as amended, 29 U.S .c. § 623 and Federal transit law at 49 U.S.C. § 5332, the CONSULTANT 
shall refrain from discrimination against present and prospective employees for reason of age. In 
addition, the CONSULTANT shall comply with any implementing requirements FTA may issue. 

(3) Disabilities. In accordance with section 102 ofthe Americans with Disabilities Act, 
as amended, 42 U .S.C. § 12112, the CONSULTANT shall comply with the requirements of the U.S. 
Equal Employment Opportunity Commission, "Regulations to Implement the Equal Employment 
Provisions of the Americans with Disabilities Act," 29 C.F.R. Part 1630, pertaining to employment of 
persons with disabilities. In addition, the CONSULTANT shall comply with any implementing 
requirements FTA may issue. 

(4) Access for Individuals with Disabilities. The CONSULTANT shall comply with 49 
U.S.c. § 5301 (d), which states the Federal policy that elderly individuals and individuals with 
disabilities have the same right as other individuals to use public transportation services and facilities, 
and that special efforts shall be made in planning and designing those services and facilities to 
implement transportation accessibility rights for elderly individuals and individuals with disabilities. 

1.6 Disadvantaged Business Enterprises (DBE) 

(a) DBE Assurances. The CONSULTANT and its subcontractors shall not discriminate on the 
basis of race, color, national origin, or sex in the performance of this Agreement. The CONSULTANT shall 
carry out applicable requirements of 49 C.F.R. Part 26 in the award and administration of U.S. DOT-assisted 
Agreements. Failure by the CONSULTANT to carry out these requirements is a material breach of this 
Agreement, which may result in termination of this Agreement or such other remedy, as HART deems 
appropriate. 

The above paragraph shall be included in each subcontract the CONSULTANT signs with a subcontractor. 

(b) Prompt Payment. The CONSULTANT shall pay all subcontractors (DBEs and non-DBEs) for 
satisfactory performance of their subcontracts no later than ten (10) days from receipt of payment by HART. 
Full and prompt payment by the CONSULTANT to all subcontractors shall include retainage, if applicable. 

(c) DBE Goal. HART has established a race neutral overall DBE goal 00.83% for fiscal year 2010. 
Although HART has not established a DBE Agreement goal for this Project, DBE firms and small businesses 
shall have an equal opportunity to participate in the Agreement. The CONSULTANT shall adhere to the 
following requirements: 

(I) Take affirmative steps to use as many of the race-neutral means of achieving DBE 
participation identified at 49 C.F.R. 26.51(b) as practicable to afford opportunities to DBEs to 
participate in the Agreement. A race-neutral measure is one that is, or can be, used to assist all small 
businesses. 

(2) A DBE firm must perform a commercially useful function, i.e., must be responsible 
for the execution of a distinct element of the work and must carry out its responsibility by actually 
performing, managing and supervising the work; and 
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(3) A DBE firm must be certified by the Hawai'i State Department of Transportation 
before its participation is reportable under paragraph (d) below; 

(d) Reports to HART. The CONSULTANT shall report its DBE participation obtained through 
race-neutral means throughout the period of performance. The CONSULTANT shall submit the "DBE 
PARTICIPATION REPORT" reflecting payments made by the CONSULTANT to DBE subcontractors. 
Payments to the CONSULTANT will not be processed if the DBE PARTICIPATION REPORT is not properly 
completed and attached. The DBE PARTICIPATION REPORT shall be prepared in the format set forth in 
A TT ACHMENTJ.6 a) to this Exhibit. 

(e) Records. On request, the CONSULTANT shall make available for inspection, and assure that 
its subcontractors make available for inspection: 

(I) Records of prompt payments made in accordance with Section 1.6(b), above; 

(2) The names and addresses ofDBE subcontractors, vendors, and suppliers under this 
Agreement; 

(3) The dollar amount and nature of work of each DBE subcontractor; 

(4) The socialleconom ic disadvantaged category of the DBE firms, i.e. B lack American, 
Hispanic American, Native American, Subcontinent Asian American, Asian Pacific American, Non
Minority Women, or Other; and 

(S) Other related materials and information. 

(f) The CONSULTANT shall promptly notifY HART, whenever a DBE subcontractor performing 
work related to this Agreement is terminated or fails to complete its work. The CONSULTANT shall also 
promptly notifY HART ofa DBE subcontractor's inability or unwillingness to perform and provide reasonable 
documentation. 

1.7 Government-Wide Debarment and Suspension (Non-procurement) 

(a) This Agreement is a covered transaction for purposes of2 C.F.R. 180.220(b) and 2 
C.F.R. 1200.220. As such, the CONSULTANT is required to verifY that none of the 
CONSULTANT, its principals, as defined at 2 C.F.R. 180.99S, or affiliates, as defined at 2 C.F.R. 
180.90S, are excluded or disqualified as defined at 2 C.F.R. 180.940 and 2 C.F.R. 180.93S. 

(b) The CONSULTANT is required to comply with 2 C.F.R. 180 SubpartC, as supplemented by 
2 C.F.R. 1200 Subpart C, and must include the requirement to comply with 2 C.F.R. 180, Subpart C, as 
supplemented by 2 C.F.R. 1200 Subpart C, in any lower tier covered transaction equal to or exceeding $2S,000 
it enters into. By signing the Agreement, the CONSULTANT certifies as follows: 

The certification in this clause is a material representation offact relied upon by HART. Ifit 
is later determined that the CONSULTANT knowingly rendered an erroneous certification, in 
addition to remedies available to HART, the Federal Government may pursue available 
remedies, including but not limited to suspension and/or debarment. The CONSULTANT 
agrees to comply with the requirements of2 C.F.R. 180, Subpart C, as supplemented by 2 
C.F.R. Subpart C, throughout the Agreement period. The CONSULTANT further agrees to 
include a provision requiring such compliance in its lower tier covered transactions equal to 
or exceeding $2S,000. 
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1.8 Lobbying 

The "CERTIFICA TION REGARDING LOBBYING," as executed by the CONSULTANT in Exhibit 7 of the 
Special Provisions is incorporated herein by reference. The CONSULTANT and its subcontractors at every 
tier shall comply with U.S. DOT regulations, "New Restrictions on Lobbying," 49 C.F.R. Part 20, modified as 
necessary by 31 U.S.C. § 1352, which requires that no Federal appropriated funds shall be used to pay any 
person or organization for influencing or attempting to influence an officer or employee of any agency, a 
member of Congress, an officer or employee of Congress, or an employee of a member of Congress in 
connection with obtaining any Federal Agreement, grant, or any other award covered by 31 U.S.C. § 1352. 
Each tier shall also disclose the name of any registrant under the Lobbying Disclosure Act of 1995 who has 
made lobbying contacts on its behalf with non-Federal funds with respect to that Federal Agreement, grant, or 
award covered by 31 U.S .C. § 1352. Such disclosures are forwarded from tier to tier up to HART. 

1.9 Clean Air Requirements 

(a) The CONSULTANT shall comply with all applicable standards, orders or regulations issued 
pursuant to the Clean Air Act, as amended, 42 U.S.C. §§ 740 I ~ g;g. The CONSULTANT shall report each 
violation to HART and understands and agrees that HART will, in turn, report each violation as required to 
FT A and the appropriate EPA Regional Office. 

(b) The CONSULTANT shall include the above clause in each subcontract exceeding $1 00,000. 

1.10 Clean Water Requirements 

(a) The CONSULTANT shall comply with all applicable standards, orders or regulations issued 
pursuant to the Federal Water Pollution Control Act, as amended, 33 U.S.c. §§ 1251 et seq. The 
CONSULTANT shall report each violation to HART and understands and agrees that HART will, in turn, 
report each violation as required to FTA and the appropriate EPA Regional Office. 

(b) The CONSULTANT shall include the above clause in each subcontract exceeding $1 00,000. 

1.11 Fly America Requirements 

(a) The CONSULTANT shall comply with 49 U.S.C. § 40118 (the "Fly America Act") in 
accordance with the General Services Administration's regulations at 41 C.F.R. Parts 301-10, which provide 
that HART and sub-recipients of Federal funds and their consultants are required to use U.S . Flag air carriers 
for U.S. Government-financed international air travel and transportation oftheir personal effects or property, to 
the extent such service is available, unless travel by foreign air carrier is a matter of necessity, as defined by the 
Fly America Act. The CONSULTANT shall submit, if a foreign air carrier was used, an appropriate 
certification or memorandum adequately explaining why service by a U.S. flag air carrier was not available or 
why it was necessary to use a foreign air carrier and shall, in any event, provide a certificate of compliance with 
the Fly America requirements. 

(b) The CONSULTANT shall include the requirements of this section in all subcontracts that may 
involve international air transportation. 

1.12 Energy Conservation Req uirements 

(a) The CONSULTANT shall comply with mandatory standards and policies relating to energy 
efficiency which are contained in the state energy conservation plan issued in compliance with the Energy 
Policy and Conservation Act. 
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(b) The CONSULT A NT shall include the above clause in each subcontract at every tier. It is 
further agreed that the clause shall not be modified, except to identifY the subcontractor who will be subject to 
the provisions. 

1.13 Recycled Products 

The CONSULTANT agrees to comply with all the requirements of Section 6002 of the Resource Conservation 
and Recovery Act as amended (42 U.S.C. § 6962), including but not limited to the regulatory provisions of 
40 C.F.R. Part 247, and Executive Order 12873, as they apply to the procurement of the items designated in 
Subpart B of 40 C.F.R. Part 247. 

1.14 ADA Access 

The CONSULTANT shall comply with the Americans with Disabilities Act of 1990 (ADA), as amended, 
42 U.S .C. §§ 12101 et seq., which requires that accessible facilities and services be made available to 
individuals with disabilities; and with the Architectural Barriers Act of 1968, as amended, 42 U.S.c. §§ 4151 
et seq., which requires that buildings and public accommodations be accessible to individuals with disabilities, 
and any subsequent amendments to these laws. In addition, the CONSULTANT agrees to comply with all 
applicable implementing Federal regulations and directives and any subsequent amendments thereto. 

1.15 Seismic Safety 

The CONSULTANT shall ensure that any new building or addition to an existing building will be designed 
and constructed in accordance with the standards for Seismic Safety required in the U.S. Department of 
Transportation's Seismic Safety Regulations (49 C.F.R. Part 41) and shall certifY to compliance to the extent 
required by the regulation. The CONSULTANT also agrees to ensure that all work performed under this 
Agreement including work performed by a subcontractor is in compliance with the standards required by the 
Seismic Safety Regulations and the certification of compliance issued on the Project. 

1.16 Text Messaging While Driving 

In accordance with Executive Order No. 13513, Federal Leadership on Reducing Text Messaging While 
Driving, October 1,2009,23 U.S.C.A. § 402 note, and DOTOrder3902.1 0, Text Messaging While December 
30,2009, the CONSULTANT is encouraged to comply with the terms of the following: 

(a) Definitions. 

(I) "Driving" means operating a motor vehicle on a roadway, including while temporarily 
stationary because of traffic, a traffic light, stop sign, or otherwise. "Driving" does not include being 
in your vehicle (with or without the motor running) in a location off the roadway where it is safe and 
legal to remain stationary. 

(2) "Text Messaging" means reading from or entering data into any handheld or other 
electronic device, including for the purpose of short message service texting, e-mailing, instant 
messaging, obtaining navigational information, or engaging in any other form of electronic data 
retrieval or electronic data communication. The term does not include the use ofa cell phone or other 
electronic device for the limited purpose of entering a telephone number to make an outgoing call or 
answer an incoming call, unless the practice is prohibited by State or local law. 

(b) Safety. The CONSULTANT is encouraged to: 

(I) Adopt and enforce workplace safety policies to decrease crashes caused by 
distracted drivers including policies to ban text messaging while driving: 

(i) CONSULTANT-owned or CONSULTANT-rented vehicles or 
Government-owned, leased or rented vehicles; 
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(ii) Privately-owned vehicles when on official Project related business or 
when performing any work for or on behalf of the Project; or 

(iii) Any vehicle, on or off duty, and using an employer supplied electronic 
device. 

(2) Conduct workplace safety initiatives in a manner commensurate with the 
CONSULTANT's size, such as: 

(i) Establishment of new rules and programs or re-evaluation of existing 
programs to prohibit text messaging while driving; and 

(ii) Education, awareness, and other outreach to employees about the safety risks 
associated with text messaging while driving. 

(3) Include this Special Provision in its subagreements with its subrecipients and third 
party contracts and also encourage its subrecipients, lessees, and third party contractors to comply with 
the terms of this Special Provision and include this clause in each subagreement, lease, and 
subcontract at each tier financed with Federal assistance provided by the Federal Government. 

1.17 Sensitive Security Information 

The CONSULTANT, as a third party contractor must protect, and take measures to ensure that its 
subcontractors at each tier protect, " sensitive security information" made available during the administration of 
a third party contract or subcontract to ensure compliance with 49 U.S.C. Section 401 I 9(b) and implementing 
DOT regulations, "Protection of Sensitive Security Information," 49 CFR Part 15, and with 49 U.S.c. Section 
114(r) and implementing Department of Homeland Security regulations, "Protection of Sensitive Security 
Information",49 CFR Part 1520. 

1.18 Incorporation ofFTA Terms 

(a) The Special Provisions include, in part, certain Standard Terms and Conditions required by the 
U.S. DOT, whether or not expressly set forth in the preceding provisions. All contractual provisions required 
by the U.S. DOT, as set forth in FTA Circular 4220. IF are hereby incorporated by reference. Anything to the 
contrary herein notwithstanding, all FTA mandated terms shall be deemed to control in the event of a conflict 
with other provisions contained in this Agreement. The CONSULTANT shall not perform any act, fail to 
perform any act, or refuse to comply with any HART requests which would cause HART to be in violation of 
the FT A terms and conditions. 

(b) The CONSULTANT shall include the above clause in each subcontract financed in whole 
or in part with Federal assistance provided by FTA, modified only if necessary to identify the affected 
parties. 
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r ATTACHMENT 1.6 a) - DB~ARTICIPA TION REPORT 

F 

DRE PARTICIPATION REPORT 
This report shall be submitted with each invoice as a condition of payment under this Contract 

Projtd Name: 

Contract No: I Consultant Name: 

Federal 10 No.: 
Contract Amount (including amendmtnts): 

(OWP WE N, IT A Grant N, FHWA Project N) 

Currtnt 
(Invoice # ) 

Period Caverul By This Report: 

Total Invoice Amount (A) S (B) S 

ODE? 

Payment RtquestN: 
(VesINo) 

Prior Amount· Current Amount· DBECod. 
(if "Yes") 

Prime Consultant 

Subcontractors (attach additional sheets as nceded): 

Name: 
Tvo.ofWork 

Name: 
Type of Work: 

Name: 
Type of Work: 

Name: 
Type of Work: 

TOTALS 

DDE Participation to Date (CIB) 

*Insert dollar amounts for DBEs onlv 
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Total to Date 

I 

TObit Amount to Date· 

S 

S 

S 

S 

S 

(C) S 

---~~ .--~ ._ ... -

October 2012 
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ATTACHMENT 1.6 b) - FINAL REPORT OF DBE PARTICIPATION 

This report must be submitted by the Consultant with the final invoice or request for payment under this 
contract. 

Project Title: _________ ___ _____ _ 

Contractor Name: _ _ ___ __________ _ 

Project No. : Contract No.: ________ _ 

Period Covered by this Report: ___________ _ 

Contract Amount (including amendments): $ ______ _ 

Final Payment Amount: $ ________ _ Invoice No. : _ ______ _ 

Total Payment to DBE: $ ____ _ 

All Subcontractors (DBE and non-DBE) & DBE Type of Service or Subcontract Amount 
Suppliers or Manufacturers 
Name 
Address 
Telephone No. 

Name 
Address 
Telephone No. 

Name 
Address 
Tele'phone No 

Name 
Address 
Telephone No. 

Add additional sheets as necessary. 

Signature 

Print Name & Title 
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ATTACHMENT 1.6 b) - INSTRUCTIONS FOR COMPLETING THE 
FINAL REPORT OF DBE PARTICIPATION 

All subcontractors, suppliers and manufacturers should be listed on the FINAL REPORT OF 
DBE PARTICIPATION in the same order as listed in the proposal. 

Project Title: 

Project No.: 

Period Covered by this Report : 

Consultant Name: 

Contractor No: 

Self Explanatory 

Self Explanatory 

Same period as invoice period 

Self-Explanatory 

Self-Explanatory 

Contract Amount (including amendments): Less Mobilization, Force Account Items and 
Allowance Items 

Invoice No.: 

Final Payment Amount: 

Total Payment to DBE 

Exhibit 8 - Federal Requirements 
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GENERAL TERMS AND CONDITIONS 
FOR CONTRACTS FOR PROFESSIONAL SERVICES 

FOR THE 
CITY AND COUNTY OF HONOLULU 

SECTION 1 - DEFINITIONS; GENERAL PROVISIONS 

1.1 DEFINITIONS. Terms as used in these General Terms and Conditions and the contract, 
unless the context requires otherwise, shall have the following meaning: 

"Amendment" means modification. 

"Change order" means a written order signed by the officer-in-charge and approved by the 
Director of Budget and Fiscal Services, directing the contractor to make changes which the changes clause 
of the contract authorizes the officer-in-charge to order without the consent of the contractor. 

"City" means the City and County of Honolulu, State of Hawaii. 

"Contract" means the written agreement between the City and the successful contractor. 

"Contractor" or "consultant" means the person having a contract with the City. 

"Day" means calendar day unless otherwise specified. 

"Design and plans" means any and all designs, plans, construction drawings, specifications, cost 
estimates, work schedules, proposals, studies, reports and other items. 

"Designee" means a person appointed by the Director of Budget and Fiscal Services or the officer
in-charge to act on his/her behalf with delegated authority. 

"Director of Budget and Fiscal Services" means the chief procurement officer of the executive 
branch of the City and County of Honolulu, or the director's designee. 

"General terms and conditions" means these General Terms and Conditions for Contracts for 
Professional Services for the City and County of Honolulu. 

"HRS" means the Hawaii Revised Statutes of the State of Hawaii. 

"Modification" means any written alteration in specifications, delivery point, rate of delivery, 
period of performance, price, quantity, or other provisions of the contract accomplished by mutual action 
of the parties to the contract. 

"Notice to proceed" means the written document indicating the official commencement date of 
services. 

"Officer-in-charge" means the head of the department or a designee of the officer-in-charge for 
which services are being rendered. 
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"Professional services" means those services within the scope of the practice of architecture, 

landscape architecture, professional engineering, land surveying, real property appraisal, law, medicine, 
accounting, dentistry, or any other practice defmed as professional pursuant to section 415A-2, HRS, or 
the professional and scientific occupation series contained in the United States Office of Personnel 
Management's Qualifications Standards Handbook . 

.. Qualified list method" means the method of source selection for professional services under HRS 
103D-304. 

1.2 GENERAL PROVISIONS 

1.2.1 Nondisclosure of designated trade secrets or proprietary information. A person shall 
request in writing nondisclosure of designated trade secrets or other proprietary data to be confidential. 
Such data shall accompany the proposal, be clearly labeled as confidential, and shall be readily 
separable from other data in order to facilitate eventual public inspection of the nonconfidential portion 
of the data. [3-122-46, HAR] 

1.2.2 Independent price determination. By submitting an offer or price, the person certifies that 
the price submitted for the contract was independently arrived at without collusion. [3-122-192, HAR] 

1.2.3 No reimbursement. The City shall not provide any reimbursement for the cost of 
developing or presenting proposals in response to the request for proposal. Failure to include the 
requested information may have a negative impact on the evaluation of the offeror's proposal. 

1.2.4 Cancellation of solicitation. Solicitations may be canceled in whole or in part when in the 
best interest of the agency. [3-122-95, HAR] 

1.2.5 Determination of contractual terms and conditions. The Director of Budget and Fiscal 
Services is authorized to determine the contractual provisions, terms, and conditions of solicitations and 
contracts, provided such provisions, terms, and conditions are not contrary to statutory or Chapter 91, 
HRS, administrative rule requirements governing the procurement. [3-122-7, HAR] 

1.2.6 Any notice required or permitted by the provisions hereunder or under the contract to be 
given by a party to any other party, shall be written and either shall be delivered personally or mailed 
postage prepaid by certified mail, return receipt requested, to each other party at the address and to the 
person designated by each party in the contract. No other method of notice shall be effective. If notice is 
given by mail, it shall be effective one business day following the date it is mailed. If notice is hand 
delivered, it shall be effective upon receipt. Any change of address of either of the parties shall be 
effective upon receipt of written notice of such change by the other party. 

1.2.7 If any term, condition, provision, covenant or agreement of the terms hereunder or under 
the contract or the application thereof to any person or circumstance is rendered or held invalid, illegal or 
unenforceable under the laws of the State of Hawaii or the United States of America, such part of the 
terms hereunder or under the contract as shall have been rendered or held to be invalid, illegal or 
unenforceable shall not affect the validity of the terms hereunder or under the contract as a whole or the 
remainder of the terms hereunder or under the contract and the application of such part to other persons 
and circumstances, but shall be given effect and enforced without such part to the greatest extent permitted 
by applicable law. 
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1.2.8 The provisions of this document and the contract shall be interpreted in accordance with 

the laws of the State of Hawaii as those laws are construed and amended from time to time. 

1.2.9 The titles of headings of sections, subsections and paragraphs are intended for convenience 
of reference and shall not be considered as having any bearing on their interpretation. 

1.2.10 All words used in the singular shall extend to and include the plural. All words used in 
the plural shall extend to and include the singular. All words used in any gender shall extend to and 
include all genders. 

1.2.11 Managed Competition Review. All contracts executed on or after July 20, 1998 which 
will extend beyond June 30, 2001 (including contracts which have initial terms ending before June 30, 
2001, with options to extend beyond June 30, 2001) will be subject to the Managed Competition Review, 
as defined below. 

During its term, the contract shall be subject to a single review by the City pursuant to the 
managed process for public-private competition to be developed under Part III, Section 6 of Act 230, 
Session Laws of Hawaii 1998. It is the understanding of the parties that, as a result of the managed 
process review, the Agreement may be terminated by the City, renegotiated by mutual agreement of the 
parties, or continued in its current form. Any termination pursuant to this Section shall be deemed a 
termination for convenience. 

1.2.12 Cooperation. The contractor shall cooperate and coordinate with other contractors who 
may be employed by the City on the same or related projects of the City, and to the extent possible, shall 
avoid interference therewith, and shall cooperate with the other contractors so as to avoid unnecessary 
delay or hindrance in the performance of their respective contracts. Any difference or conflict which may 
arise between the contractor and the other contractors of the City shall be resolved by the officer-in
charge, whose decision shall be final and biQding. 

1.2.13 Confidentiality. When dealing with the news media, the contractor is expected to be 
circumspect and to treat all matters falling within the scope of the contract with the utmost confidentiality. 
The contractor shall consult with and/or obtain the consent of the officer-in-charge prior to having 
conversations with or giving public interviews to the news media or any other members of the public. 

SECTION 2 - HA WAIl ADMINISTRATIVE RULES (HAR) 

The Public Procurement Code (HRS Chapter 103D) and the Hawaii Administrative Rules, Title 3, 
Department of Accounting and General Services, State of Hawaii (HAR), govern the procurement of 
goods and services and are by reference incorporated herein and made a part of the request for proposals 
and contract documents. 

Wherever "chief procurement officer" appears in the HAR, for the Board of Water Supply 
(BWS), it shall mean the Manager and Chief Engineer of the BWS, for all others it shall mean the 
Director of Budget and Fiscal Services. 

Wherever "head of the purchasing agency" and "procurement officer" appear in the HAR, both 
shall mean the officer-in-charge, or their authorized designees. For all agencies except the Board of 
Water Supply, the officer-in-charge shall have authority to act as specified herein. 
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Sections of the HAR are provided in whole or in part in these general terms and conditions for 

convenience only and the applicable section numbers are indicated in brackets. These provisions are not 
intended to relieve the contractor from the responsibility of familiarizing themselves with the HAR relating 
to this contract. Should any provision of these general terms and conditions be found to be inconsistent 
with the HAR, the provision in the HAR shall take precedent. 

SECTION 3 - AWARD AND EXECUTION OF CONTRACT 

3.1 AWARD OF CONTRACT. The contractor, upon being selected to render the services 
for the project, will be notified of its commission by the officer-in-charge. Said notice shall not be 
construed to be authorization to proceed with the performance of services under the contract. 

3.2 EXECUTION OF CONTRACT 

3.2.1 If the contractor is an individual, or partnership, the contractor shall cause the contract to 
be signed before a notary public duly acknowledged. If the contractor is a corporation, or if the joint 
venture is made up of two or more corporations, the contractor shall cause the contract to be signed and 
sealed before a notary public who shall acknowledge the person(s) signing, their titles, and shall affix 
thereto their corporate resolution, or other instrument vesting such officer with authority to sign the 
contract on their behalf. 

3.2.2 If performance and payment bonds are required in the solicitation or contract, such 
documents shall be executed in the same manner above. 

3.2.3 The signed contract, bonds, if any bonds are required, shall be returned together with 
evidence of insurance coverages as may be required, to the officer-in-charge for further processing, within 
ten days after notification of award. 

3.3 CONTRACT NOT BINDING UNLESS PROPERLY EXECUTED AND 
APPROPRIATION AVAILABLE. The contract shall not be binding or of any force and effect without 
an endorsement by the Director of Budget and Fiscal Services that there is an appropriation or balance of 
an appropriation over and above all outstanding contracts sufficient to cover the amount required by the 
contract. 

3.3.1 Exceptions to the certification of funds required above are: 

(1) If a contract is a multi-term contract pursuant to section 3-122-149, HAR, the Director of 
Budget and Fiscal Services shall only be required to certify that there is an appropriation 
or balance of an appropriation over and above all outstanding contracts that is sufficient to 
cover the amount required to be paid under the contract during the current fiscal year or 
remaining portion of the current fiscal year of the first term of the multi-term contract. 
Payment and performance obligations for succeeding fiscal periods shall be subject to the 
availability and appropriation of funds therefore from sources which are identified in 
writing; 

(2) If the contract is one under which the total amount to be paid to the contractor cannot be 
accurately estimated at the time the contract is to be awarded; and 
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(3) If there is no direct expenditure of public funds from the City to the contractor. 

(4) Certification of a portion of the total funds required for a contract may be permitted when 
an immediate solicitation will result in significantly more favorable contract terms and 
conditions to the City than a solicitation made at a later date; provided that certification for 
partial funding shall be permitted only if the Direct9r of Budget and Fiscal Services states 
in the certificate that the availability of funds in excess of the amount certified as available 
shall be contingent upon future appropriations or special fund revenues. All contracts 
partially funded shall be enforceable only to the extent to which funds have been certified 
as available. 

3.3.2 Contracts involving federal funds. Unless otherwise specified in the solicitation, for any 
contract supplemented by federal funds or receiving one hundred per cent federal funds, payment shall be 
made upon receipt of federal funds. The obligation of the City shall extend only to that portion of funds 
certified to and payable out of City funds. [3-122-102; 3-122-103, HAR] 

3.4 COMMENCEMENT OF WORK. Work shall not commence until a contract has been 
executed and availability of funds certified by the Director of Budget and Fiscal Services, and the officer
in-charge has issued a written notice to proceed or the executed contract specifies the official 
commencement for services to begin. 

SECTION 4 - LEGAL RELATIONS AND RESPONSmILITY 

4.1 INDEPENDENT CONTRACTOR 

4.1.1 The contractor shall perform the work as an independent contractor and shall indemnify 
and hold harmless the City, its departments, and all of their officers, employees or agents, from any and 
all deaths, injuries, losses and damages to persons or property, and any and all claims, demands, suits, 
action and liability therefor including reasonable attorney fees and cost of defense, caused by error, 
omissions or negligence in the performance of the contract by the contractor or the contractor's 
subcontractors, agents and employees and this requirement shall survive the termination of contract.. 

The contractor is an independent contractor and shall not be deemed to be an agent, servant, 
representative or employee of the City. The contract shall not be construed to create a partnership or joint 
venture between the City and the contractor. 

4.1.2 Laws, regulations. The contractor shall keep itself fully informed of all laws, ordinances, 
codes, rules and regulations, governmental general and development plans, setback limitations, rights-of
way, and all changes thereto, which in any manner affect the contract and the performance thereof. The 
contractor shall comply with all such laws, ordinances, codes, rules and regulations, governmental general 
and development plans, setback limitations, rights-of-way, including the giving of all notices necessary and 
incident to the proper and lawful prosecution of the work, and all changes thereto. If any discrepancy or 
inconsistency is discovered between the contract and any such law, ordinance, code, rule, regulation, 
design standard, design criterion, governmental general and development plans, setback limitation, rights
of-way, the contractor shall forthwith report the same in writing to the officer-in-charge. 

4.2 COPYRIGHT OR PATENT 
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4.2.1 If the contractor is required or desires to use any design, device, material or process 
covered by letters of patent or copyright, the right for such use shall be procured by the contractor from 
the patentee or owner. The contractor shall indemnify and hold harmless the City and its departments, 
from any and all claims for infringement by reason of the use of any such patented design, device, material 
or process, or any trademark or copyright in connection with the work to be performed under the contract, 
and shall indemnify the City and its departments, and all of their officers, employees or agents, for any 
costs, expenses and damages which it may be obliged to pay by reason of any such infringement at any 
time during the prosecution or after the completion of the work. 

4.2.2 The City shall have an unrestricted, royalty-free, nonexclusive and irrevocable license to 
reproduce, publish, translate or otherwise use and to authorize others to publish and use all materials 
obtained or produced in connection with the work hereunder which may be copyrighted by the contractor 
prior to the completion of the contract. 

4.3 INSURANCE 

4.3.1 Unless otherwise specified in contract documents, the contractor shall procure or cause to 
be procured and maintain (as provided herein), at no cost to the City, during the life of this contract and 
any extensions thereof, all insurance to cover the operations under this contract, that may be required 
under the laws, ordinances or regulations of any governmental authority, including but not limited to the 
coverages below. The contractor shall either include all tiers of subcontractors, if any, under the policies 
required under paragraphs 2 through 4, to the extent permitted by law, or shall require all subcontractors 
to maintain coverages described in paragraphs 1 through 4. 

1. Workers Compensation and Employers Liabilit,y Insurance. Contractor shall maintain 
workers compensation and employers liability insurance. Workers compensation coverage 
shall be in accordance with State statutes. Employers liability coverage shall provide 
limits of not less than $100,000 each accident for bodily injury by accident or $100,000 
each employee, $100,000 aggregate, for bodily injury by disease. 

2. Commercial General and Umbrella Liability Insurance. Contractor shall maintain 
commercial general liability (CGL) and if necessary commercial umbrella insurance with 
a limit of not less than $1,000,000 each occurrence, and general aggregate. CGL 
insurance shall be written on ISO occurrence form, CG 00 01 (or a substitute form 
providing equivalent coverage), and shall cover liability arising from premises, 

3. 

operations, independent contractors, products-completed operations, personal injury and 
advertising injury, and liability assumed under an insured contract (including the tort 
liability of another assumed in a business contract). The City shall be included as an 
additional insured under the CGL, using ISO additional insured endorsement CG 20 10 (or 
equivalent), and under the commercial umbrella, if any. The policy(ies) shall contain a 
waiver of subrogation in favor of the City. 

Business Automobile and Umbrella Liability Insurance. Contractor shall maintain 
business auto liability (including no-fault coverage) and if necessary, commercial umbrella 
liability insurance with a limit of not less than $1,000,000 each accident. Such insurance 
shall cover liability arising out of any auto (including owned, hired, and non-owned autos) 
used by contractor in the performance of this contract. Business auto coverage shall be 
written on ISO form CA 00 01, CA 00 05, CA 00 12, CA 00 20, or a substitute 
formproviding equivalent liability coverage. If necessary, the policy shall be endorsed to 
provide contractual liability coverage. 
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4. Professional Liability Insurance. The contractor shall maintain professional liability 
insurance with limits of not less than $1,000,000 per claim/annual aggregate, covering the 
contractor, the contractor's employees or agents for liability arising out of errors, 
omissions, or negligence in the performance of professional services under the contract. 
Such insurance shall remain in full force and effect continuously for the period of design 
and construction of the work, and for .a period 9f ~ following substantial completion 
of construction, provided that such coverage is reasonably available at commercially 
affordable premiums, as mutually determined and agreed. 

4,3.2 The insurance specified above shall: 

1. Provide that such insurance is primary coverage with respect to all insureds for claims 
arising from contractor's negligent acts and/or omissions or misconduct; and that any 
insurance (or self-insurance) carried by the City shall be excess and non-contributing; 

2. Contain a standard Cross Liability endorsement providing that the insurance applies 
separately to each insured, applicable to policies specified in 4.3.1.2 and 4.3.1.3 above; 

3. Not be terminated, canceled, not renewed or substantially changed without THIRTY (30) 
DA YS prior written notice to the City, except for non-payment of premium; 

4. 

5. 

Except for Professional Liability insurance required in 4.3.1.4 above, be written on an 
"Occurrence" form of policy, unless otherwise specifically approved by the City. 

Be provided by insurers authorized to do business in the State of Hawaii, and with a 
current Best's rating of not less than A-, or otherwise as approved by the City; 

4.3.3 Certificate of insurance: 

1. The contractor will provide and thereafter maintain current and renewal certificates of 
insurance, prepared by a duly authorized agent, or if requested, copies of the policies, 
evidencing the insurance in effect at all times during the term of this contract as required 
herein to the City. 

2. Certificates shall clearly identify the project by name and/or contract number. 

3. Certificates shall show the Certificate Holder as the City and County of Honolulu, and be 
delivered to the Director of Budget and Fiscal Services, 530 South King Street, Honolulu, 
Hawaii 96813. 

SECTION 5 - MODIFICATIONS 

5.1 MODIFICATIONS OF CONTRACTS. The City may at any time make such 
modifications in the contract, and the services, designs and plans, or studies prepared by the contractor as 
the officer-in-charge deems necessary and advisable. Such modifications shall be made by a supplemental 
agreement in writing or by a written order of the Director of Budget and Fiscal Services; provided that 
modifications by such a written order shall be limited to modifications in the scope of 
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services and in the designs, plans and studies; and provided further that modifications involving no 
reduction or increase in compensation of the contractor may be made by written order of the officer-in
charge. 

5.1.1 Change order. (a) The officer-in-charge, with the approval of the Director of Budget and 
Fiscal Services, may at any time, and without notice to any surety, unilaterally, order of the contractor: 

(1) Changes in the work within the scope of the contract; and 

(2) Changes in the time of performance of the contract that do not alter the scope of the 
contract work. 

(b) If any change order increases or decreases the contractor's cost of, or the time required for, 
performance of any part of the work under the contract, an adjustment shall be made and the contract 
modified in writing accordingly. Any adjustment in contract price made pursuant to this clause shall be 
determined, where applicable, in accordance with subsection 5.2, Price adjustment, or as negotiated. 
Failure of the parties to agree to an adjustment shall not excuse the contractor from proceeding with the 
contract as changed, provided that the officer-in-charge promptly and duly makes the provisional 
adjustments in payment or time for the direct costs of the work as the City deems reasonable. The right of 
the contractor to dispute the contract price or time or both shall not be waived by its performing the work, 
provided however, that it follows the written notice requirements for disputes and claims established by the 
contract or these provisions. 

(c) Within ten days after receipt of a written change order, unless the period is extended by the 
officer-in-charge in writing, the contractor shall respond with a claim for an adjustment. The requirement 
for a timely written response cannot be waived and shall be a condition precedent to the assertion of a 
claim. 

(d) Claim barred after [mal payment. No claim by the contractor for an adjustment hereunder 
shall be allowed if written response is not given prior to final payment under the contract. 

(e) Claims not barred. In the absence of a change order, nothing in this subsection shall be 
deemed to restrict the contractor's right to pursue a claim under the contract or for breach of contract. 
[3-125-2, HAR] 

5.1.2 Modifications. (a) By written order, the officer-in-charge, with the approval of the 
Director of Budget and Fiscal Services, may at any time, and without notice to any surety, subject to 
mutual agreement of the parties to the contract and all appropriate adjustments, make modifications within 
the general scope of the contract to include anyone or more of the following: 

(1) Drawings, designs, or specifications, for the goods to be furnished; 

(2) Method of shipment or packing; 

(3) Place of delivery; 

(4) Description of services to be performed; 

(5) Time of performance (Le., hours of the day, days of the week, etc.); 
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(6) Place of performance of the services; or 

(7) Other provisions of the contract accomplished by mutual action of the parties to the 
contract. 

(b) If any modification increases or decreases the contractor's cost of, or the time required for, 
performance of any part of the work under the contract, an adjustment shall be made and the contract 
modified in writing accordingly. Any adjustment in contract price made pursuant to this clause shall be 
determined, where applicable, in accordance with subsection 5.2, Price adjustment or as negotiated. 

(c) Claim barred after final payment. No claim by the contractor for an adjustment hereunder 
shall be allowed if written agreement of modification is not made prior to final payment under the contract. 

(d) Claims not barred. In the absence of a contract modification, nothing in this subsection shall 
restrict the contractor's right to pursue a claim arising under the contract or for breach of contract. [3-
125-3, HAR] 

5.1.3 Variations in definite quantities. Upon the agreement of the parties, the quantity of goods 
or services or both specified in the contract may be increased by a maximum of ten percent provided the 
unit prices will remain the same except for any price adjustments otherwise applicable and the officer-in
charge makes a written determination that such an increase will either be more economical than awarding 
another contract or that it would not be practical to award another contract. [3-125-8, HAR] 

5.1.4 Order to stop work. (a) The officer-in-charge may, with the approval of the Director of 
Budget and Fiscal Services, by written order to the contractor, at any time, and without notice to any 
surety, require the contractor to stop all or any part of the work called for by the contract. This order 
shall be for a specified period not exceeding sixty days after the order is delivered to the contractor, 
unless the parties agree to any further period. Any order shall be identified specifically as a stop work 
order issued pursuant to this subsection. Upon receipt of an order, the contractor shall forthwith comply 
with its terms and take all reasonable steps to minimize the occurrence of costs allocable to the work 
covered by the order during the period of work stoppage. Before the stop work order expires, or within 
any further period to which the parties shall have agreed, the officer-in-charge, with the approval of the 
Director of Budget and Fiscal Services, shall either: 

(1) Cancel the stop work order, or 

(2) Terminate the work covered by the order as provided in subsection 9.2, Termination for 
default, or subsection 9.3, Termination for convenience. 

(b) Cancellation or expiration of the order. If a stop work order issued under this subsection is 
canceled at any time during the period specified in the order, or if the period of the order or any extension 
thereof expires, the contractor shall have the right to resume work. An appropriate adjustment shall be 
made in the delivery schedule or contract price, or both, and the contract shall be modified in writing 
accordingly, if: 

(1) The stop work order results in an increase in the time required for, or in the contractor's 
cost properly allocable to, the performance of any part of the contract; and 
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(2) The contractor asserts a claim for such an adjustment within thirty days after the end of 

the period of work stoppage; provided that, if the officer-in-charge decides that the facts 
justify such action, any claim asserted may be received and acted upon at any time prior to 
final payment under the contract. 

(c) Termination of stopped work. If a stop work order is not canceled and the work covered by 
the order is terminated for default or convenience, the reasonable costs resulting from the stop work order 
shall be allowable by adjustment or otherwise. 

(d) Adjustment of price. Any adjustment in contract price made pursuant to this clause shall be 
determined in accordance with subsection 5.2, Price adjustment. [3-125-6, HAR] 

5.2 PRICE ADJUSTMENT. Any adjustment in contract price pursuant to a clause in the 
contract shall be made in one or more of the following ways: 

(1) By agreement on a fixed price adjustment before commencement of the pertinent 
performance or as soon thereafter as practicable; 

(2) By unit prices specified in the contract or subsequently agreed upon; 

(3) By the costs attributable to the event or situation covered by the clause, plus appropriate 
profit o~ fee, all as specified in the contract or subsequently agreed upon; 

(4) In such other manner as the parties may mutually agree; or 

(5) In the absence of agreement between the parties, by a unilateral determination by the 
Director of Budget and Fiscal Services upon the recommendation of the officer-in-charge 
of the costs attributable to the event or situation covered by the clause, plus appropriate 
profit or fee, all as computed by the officer-in-charge in accordance with generally 
accepted accounting principles and applicable sections of chapters 3-123 and 3-126, HAR. 

(6) The contractor shall provide cost or pricing data for any price adjustments subject to the 
provisions of chapter 3-122, subchapter 15, HAR. [3-125-12, HAR] 

5.3 NOVATION OR CHANGE OF NAME 

5.3.1 No assignment. No contract is transferable, or otherwise assignable, without the written 
consent of the Director of Budget and Fiscal Services. 

5.3.2 Recognition of a successor in interest; assignment. When in the best interest of the City, a 
successor in interest may be recognized in an assignment agreement in which the transferor, the transferee 
and the City shall agree that: 

(1) The transferee assumes all of the transferor's obligations; 

(2) The transferor remains liable for all obligations under the contract but waives all rights 
under the contract as against the City; and 
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(3) The transferor shall continue to furnish, and the transferee shall also furnish, all required 
bonds. 

5.3.3 Change of name. When a contractor requests to change the name in which it holds a 
contract with the City, the pirector Qf Budget and Fiscal Services shall, upon receipt of a document 
indicating such change of name (for example an amendment to the articles of incorporation of the 
corporation), enter into an agreement with the requesting contractor to effect such a change of name. The 
agreement changing the name shall specifically indicate that no other terms and conditions of the contract 
are thereby changed. [3-125-14, HAR] 

5.4 CLAIMS BASED ON THE OFFICER-IN-CHARGE'S ACTIONS OR OMISSIONS. 
(a) If any action or omission on the part of an officer-in-charge or designee of such officer, requiring 
performance changes within the scope of the contract constitutes the basis for a claim by the contractor for 
additional compensation, damages, or an extension of time for completion, the contractor shall continue 
with performance of the contract in compliance with the directions or orders of such officials, but by so 
doing, the contractor shall not be deemed to have prejudiced any claim for additional compensation, 
damages, or an extension of time for completion; provided: 

(1) The contractor shall have given written notice to the officer-in-charge; 
(A) Prior to the commencement of the work involved, if at that time the contractor 

knows of the occurrence of the action or omission; 
(B) Within thirty days after the contractor knows of the occurrence of the action or 

omission, if the contractor did not have knowledge prior to the commencement of 
the work; or 

(C) Within further time as may be allowed by the officer-in-charge in writing. 

(2) This notice shall state that the contractor regards the act or omission as a reason which 
may entitle the contractor to additional compensation, damages, or an extension of time. 
The officer-in-charge or designee of such officer, upon receipt of the notice may rescind 
the action, remedy the omission, or take other steps as may be deemed advisable in the 
discretion of the officer-in-charge or designee of such officer; 

(3) The notice required by paragraph (1) describes as clearly as practicable, at the time, the 
reasons why the contractor believes that additional compensation, damages, or an 
extension of time may be remedies to which the contractor is entitled; and 

(4) The contractor maintains and, upon request, makes available to the officer-in-charge 
within a reasonable time, detailed records to the extent practicable, of the claimed 
additional costs or basis for an extension of time in connection with the changes. 

(b) Nothing herein contained, however, shall excuse the contractor from compliance with any 
rules of law precluding any City officers and any contractors from acting in collusion or bad faith in 
issuing or performing change orders which are clearly not within the scope of the contract. 

(c) Any adjustment in the contract price made pursuant to this clause shall be determined in 
accordance with subsection 5.2, Price adjustment. [3-l25-15, HAR] 

SECTION 6 - PERFORMANCE OF CONTRACT 
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6.1 TIME. Time is of the essence of the contract. Performance of the services under the 
contract shall be commenced on the date designated in the notice to proceed or in the contract and the 
services as required in the contract shall be completed within the number of days or on the date specified. 

6.2 DELAY. If any excusable delay occurs, it shall be dealt with in ac~ordance ~ith 
subsection 9.2.3, E~cuse for nonperformance or delayed performance. No extension of time however, 
shall be granted unless the written application therefor stating in detail the cause or causes of delay is flIed 
by the contractor with the officer-in-charge withinfifteen days after the commencement of the delay. No 
such extension shall be deemed a waiver of the right of the officer-in-charge to require the completion of 
services under the contract within the time required herein as so extended by the specific terms of such 
extension or extensions, nor a waiver of right to terminate the contract for any other or additional delay not 
covered by the specific terms of such extension or extensions. The number of days of each extension of 
time shall be determined by the Director of Budget and Fiscal Services upon the recommendation of the 
officer -in-charge. 

6.3 EXTENSION OF TIME ON CONTRACTS. If a contract has exhausted its provision 
for extension(s) of time of performance, or if the contract does not include a provision for extension(s) of 
time of performance, the contract may be extended upon approval of the Director of Budget and Fiscal 
Services, provided: 

(1) The period of each extension is for one hundred eighty calendar days or less; 

(2) The officer-in-charge makes a written determination that it is not practical to award 
another contract at the time of the expiration of the contract for reasons to include but be 
limited to the following: 
(A) A new contract cannot be executed by the time the contract expires; or 
(B) The need for the good or service is short term; 

(3) All parties agree to the extension of time of performance; and 

(4) The price or conditions of the contract remain the same as the original contract, or as 
amended per the contract; or if not the same or as amended, they are fair and reasonable. 
[3-122-3, HAR] 

6.4 PROSECUTION OF THE WORK. The contractor shall be available upon reasonable 
demand to discuss the progress of the services being performed under the contract. The contractor shall 
also remain available through any applicable alternative means of contact, such as pager or cellular phone, 
in the event of an emergency or other event that necessitates immediate communication with the 
contractor. All questions arising during the performance of the contract which must be resolved by the 
officer-in-charge shall be brought to the officer-in-charge's immediate attention. 

The contractor shall direct its work to relate appropriately to, and in accordance with, established 
principles, practices and standards for such work. The contractor shall direct its work to relate 
appropriately to, and in accordance with, established engineering, planning and/or architectural design 
principles and practices for good exterior appearance, and the natural and man-made environment. 
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The contractor shall furnish sufficient technical supervision and administrative personnel to insure 

the proper performance of the services under the contract. 

The contractor shall be responsible for the accuracy of all computations and completeness of all 
studies, desigl!s and pla..ns. 

All notes, deliverables, plans, specifications, calculations, field notes, and other data produced in 
the performance of the contract shall be the property of the City. 

The officer-in-charge shall have access, at all reasonable times, to all notes, designs, drawings, 
tracings or other technical data pertaining to the services being performed under the contract for the 
purpose of inspection and making copies of them. Upon completion of the services under the contract, any 
or all of such notes, studies, designs, drawings, tracings or other technical data shall be delivered and 
surrendered to the officer-in-charge on demand, provided that copies of notes, studies and other technical 
data may be delivered and surrendered instead of the originals. 

6.5 AUTHORITY OF THE OFFICER-IN-CHARGE AND DIRECTOR OF BUDGET 
AND FISCAL SERVICES. The decisions of the officer-in-charge shall be final and binding upon parties 
unless the same is fraudulent or capricious or arbitrary or so grossly erroneous as necessarily to imply bad 
faith or is not supported by substantial evidence, provided that decisions on questions or disputes relating to 
the acceptance of the services performed under the contract, suspension or termination of the contract, 
extension of time, reduction or increase in the compensation of the contractor and payment shall become 
final and binding upon all parties only upon approval of the Director of Budget and Fiscal Services, and 
provided further that nothing herein shall be construed as making final and binding any decision of the 
officer-in-charge and/or Director of Budget and Fiscal Services on a question of law. Pending fmal 
decision of any dispute or question, the contractor shall proceed diligently with the performance of services 
under the contract in accordance with the decision of the officer-in-charge and/or Director of Budget and 
Fiscal Services. 

6.6 LIQUIDATED DAMAGES. The amount of damage to the City as a result of failure to 
complete performance of specified services under the contract within the time fixed or any extension 
thereof, exclusive of overhead expenses, being certain but difficult, if not impossible to ascertain, the 
contractor agrees to pay the sum stated in the contract as liquidated damages, and not by way of penalty, 
for every calendar day of delay until the services are completed and accepted, or a reasonable time has 
expired for completion and acceptance of the services remaining to be performed. 

When the contractor is given notice of delay or nonperformance as specified in subsection 9.2, 
Termination for default, and fails to cure in the time it is agreed specified, the contractor shall pay to the 
City the amount specified in the contract per calendar day from the date set for cure until either the 
officer-in-charge reasonably obtains similar goods or services if the contractor is terminated for default, or 
until the contractor provides the goods or services if the contractor is not terminated for default. To the 
extent that the contractor's delay or nonperformance is excused under 9.2.3, Excuse for nonperformance 
or delayed performance of the termination for default clause, liquidated damages shall not be due the City. 
The contractor remains liable for damages caused other than by delay. [3-125-19, HAR] 

6.7 SUBCONTRACTING. The contractor shall not subcontract all or any part of the 
services under the contract without the prior written consent of the officer-in-charge. Any consent by the 
officer-in-charge to subcontract or otherwise dispose of any portion of the contract shall not be construed 
to relieve the contractor of any responsibility for the performance of the contract. 
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SECTION 7 - SERVICES TO BE PERFORMED BY THE CITY 

7.1 COOPERATION BY THE CITY. The City shall, without cost to the contractor, 
through the officer-in-charge, cooperate fully with the contractor and will promptly place at the disposal of 
the contractor all available pertinent information which the City may have in its possession. The officer
in-charge will certify to the accuracy of certain information in writing whenever it is possible to do so. 
The officer-in-charge does not represent that other information not certified as accurate is so and takes no 
responsibility therefor, and the contractor shall rely on such information at the contractor's own risk. 

7.2 REVIEW BY THE OFFICER-IN-CHARGE. The officer-in-charge shall review all 
submittals and other work and data required to be made by the contractor and reject or approve such 
submittals in their entirety or approve the same subject to such deletions, additions and revisions as the 
officer-in-charge may deem necessary and proper. In submittals specified in the special provisions, all 
items not required by the contractor to be deleted, added, or revised after review by the contractor and not 
defective by reason or error, omissions or negligence on the part of the contractor, his subcontractor, 
agents or employees shall be deemed to have been approved. 

SECTION 8 - COMPENSATION 

8.1 COMPENSATION. The contractor shall be paid the amount stated in the contract or the 
amount determined in accordance with the special provisions, whichever is lower, as full compensation for 
the performance of the services under the contract. 

8.2 PROGRESS PAYMENT. The contractor's compensation shall be paid as set forth in the 
contract. 

8.3 ACCEPTANCE AND FINAL PAYMENT. The officer-in-charge shall approve and 
accept completion of the contract upon the satisfactory fulfillment of the terms of the contract and receipt 
of a certificate from the State Director of Taxation and the Internal Revenue Service, as provided in 
section 103-53, HRS, relating to prerequisite for final settlement of contracts, provided that fmal payment 
will be made upon approval of the Director of Budget and Fiscal Services. The tax clearances required at 
final settlement of a contract shall be on an original certificate or certified copy and valid for a period of 6 
months from the later date stamped on the form, provided that the contractor does not delay in obtaining 
clearance from both agencies. 

8.3.1 In the event equipment is provided under the contract, which received prior approval from 
the Director of Budget and Fiscal Services, the contractor shall also provide a written list of equipment 
installed or provided, listing the description, make, model, serial number, cost, and location of the 
equipment or room number in which the equipment is located. 

For purposes of this subsection, "equipment" means any item such as a water heater that can be 
removed with a hand tool, or like an air conditioner, is capable of being moved or transferred to another 
location and is accessible to tagging with an identification number. 
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8.3.2 Acceptance by the contractor of the final payment shall constitute payment in full for all 
services performed under the contract. 

8.4 AUTHORITY TO WITHHOLD MONEY DUE OR PAYABLE. The officer-in-
~harge mClY withhold such amounts from the money due or to become payable under the contract to the 
contractor, or any assignee under subsection 5.3, Novation or change of name, as may be necessary to 
protect the City against liability or to satisfy the obligations of the contractor to the City, State Department 
of Taxation, Internal Revenue Service, and to employees, subcontractors and material suppliers who have 
performed labor or furnished material and equipment under the contract and may make such payments 
from such amounts as may be necessary to discharge such obligations and protect the City. 

8.5 RETAINAGE. In accordance with HRS 103-32.1, the officer-in-charge may determine 
the need for retainage of a portion of the monthly payments to the contractor or payments made upon 
completion of phases of the contract to insure the proper performance of the contract; provided that the 
sum withheld shall not exceed five per cent of the amount due the contractor and that after fifty per cent of 
the contract is completed and progress is satisfactory, no additional sum shall be withheld; provided further 
that if progress is not satisfactory, the officer-in-charge may continue to withhold as retainage, sums not 
exceeding five per cent of the amount due the contractor. 

For federally funded contracts, the amount of retainage shall be the amount allowed by federal 
regulations. 

8.6 PROMPT PAYMENT TO SUBCONTRACTORS. 

(1) Any money, other than retainage, paid to a contractor shall be dispersed to subcontractors 
within ten days after receipt of the money in accordance with the terms of the subcontract; 
provided that the subcontractor has met all the terms and conditions of the subcontract and 
there are no bona fide disputes; and 

(2) Upon final payment to the contractor, full payment to the subcontractor, including 
retainage, shall be made within ten days after receipt of the money; provided that there 
are no bona fide disputes over the subcontractor's performance under the subcontract. [3-
125-23, HAR] 

8.7 PAYMENT FOR REIMBURSABLE EXPENSES. 

Payment requests for all reimbursable expenses shall be accompanied and supported by receipted 
invoices for all charges. The City must approve of all reimbursable expenses in writing. Payment for 
reimbursable items shall be made for allowable costs in accordance with the Hawaii Administrative Rules, 
Title 3, Department of Accounting and General Services, Chapter 3-122, Subchapter 15, cost or pricing 
data, and Chapter 3-123, cost principles. 

Reimbursable amounts stated in the contract shall not be exceeded without a contract amendment. 
Any balance remaining from the reimbursable expense funds at the completion of the Agreement shall 
revert to the City. 

SECTION 9 - TERMINATION OF CONTRACTS 
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9.1 RIGHT OF THE CITY TO TERMINATE. The City shall have the right to suspend 
performance of the services under the contract or terminate the contract in whole or in part at any time by 
written notice to the contractor. If the termination is for reasons other than default of the contractor as 
provided in subsection 9.2, the contractor shall be compensated in accordance with subsection 9.3, 
Termination for convenience. 

9.2 TERMINATION FOR DEFAULT. If the contractor refuses or fails to perform any of 
the provisions of the contract with such diligence as will ensure its completion within the time specified in 
the contract, or any extension thereof, otherwise fails to timely satisfy the contract provisions, or commits 
any other substantial breach of the contract, the officer-in-charge may notify the contractor in writing of 
the delay or nonperformance, and if not cured in ten days or any longer time specified in writing by the 
officer-in-charge, the officer-in-charge may, with the approval of the Director of Budget and Fiscal 
Services, terminate the contractor's right to proceed with the contract or a part of the contract as to which 
there has been delay or other breach of contract. In the event of termination in whole or in part, the 
Director of Budget and Fiscal Services may procure similar goods or services in a manner and upon terms 
deemed appropriate by the Director of Budget and Fiscal Services. The contractor shall continue 
performance of the contract to the extent it is not terminated and shall be liable for excess costs incurred in 
procuring similar goods or services. 

Notwithstanding the above, in the event the contract is terminated, in whole or in part, by the City 
as the result of a default by the contractor, the City may secure, on any terms and in any manner that the 
City deems appropriate, supplies, materials, equipment and/or services similar to those required under the 
work terminated. The contractor shall be liable to the City for any excess costs for such similar supplies, 
materials, equipment and/or services, and the City may withhold and apply any monies due or to become 
due to the contractor under the contract for the completion of the work and/or for the payment of an 
additional contractor or contractors. This provision shall survive the termination of the contract. In case 
an additional contract or contracts let after such termination for default are let in an amount or amounts in 
excess of the amount remaining available for the contract in the hands of the City, free from all claims by 
laborers or material providers for work performed or materials furnished for the contract prior to the 
termination for default or any deductions authorized by the terms hereunder or the contract in favor of the 
City, then the contractor shall deposit, within ten (10) days from the receipt of each notice of any such 
reletting, to the credit of the City, solely for the prosecution and completion of the work, a sum of money 
equal to such excess; and in case the City desires to complete the work in any other manner than by 
contract, then the contractor shall deposit within ten (10) days from the receipt of each notice of the final 
completion of the work, to the credit of the City, the amount of any excess cost occasioned by such 
completion over the amount available under the contract in the hands of the City, free from all claims or 
deductions as aforesaid, all without prejudice to any other or additional rights or remedies the City may 
have against the contractor under the terms hereunder or the contract or under any applicable law, statute, 
ordinance, rule, regulation or other standard or requirement. 

9.2.1 Contractor's duties. Notwithstanding termination of the contract and subject to any 
directions from the Director of Budget and Fiscal Services or the officer-in-charge, the contractor shall 
take timely and necessary action to protect and preserve property in the possession of the contractor in 
which the City has an interest. 

9.2.2 Compensation. Payment for completed goods delivered and accepted by the City shall be 
at the contract price. Payment for the protection and preservation of property shall be in an amount agreed 
upon by the contractor and the officer-in-charge; if the parties fail to agree, the Director of Budget and 
Fiscal Services, upon recommendation of the officer-in-charge, shall set an amount subject 
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to the contractor's rights under chapter 3-126, HAR. The City may withhold from amounts due the 
contractor as the Director of Budget and Fiscal Services deems to be necessary to protect the City against 
loss because of outstanding liens or claims of former lien holders and to reimburse the City for the excess 
costs incurred in procuring similar goods and services. 

9.2.3 Excuse for nonperformance or delayed performance. Except with respect to defaults of 
subcontractors, the contractor shall not be in default by reason of any failure in performance of the 
contract in accordance with its terms, if the contractor has notified the officer-in-charge within fifteen 
days after the cause of the delay and the failure arises out of causes including but not limited to: acts of 
God; acts of the public enemy; acts of the City and any other governmental body in its sovereign or 
contractual capacity; fires; floods; epidemics; quarantine restrictions; strikes or other labor disputes; 
freight embargoes; or unusually severe weather. If the failure to perform is caused by the failure of a 
subcontractor to perform or to make progress, and if the failure arises out of causes similar to those set 
forth above, the contractor shall not be deemed to be in default, unless the goods or services to be 
furnished by the subcontractor were obtainable from other sources in sufficient time to permit the 
contractor to meet the contract requirements. 

Upon request of the contractor, the officer-in-charge shall ascertain the facts and extent of the 
failure, and, if the officer-in-charge determines that any failure to perform was occasioned by anyone or 
more of the excusable causes, and that, but for the excusable cause, the contractor's progress and 
performance would have met the terms of the contract, the completion date or delivery schedule shall be 
revised accordingly, subject to the rights of the City under subsection 9.3, Termination for convenience. 
As used in this paragraph, the term "subcontractor" means subcontractor or subconsultant at any tier. 

9.2.4 Additional rights and remedies. The rights and remedies provided in this clause are in 
addition to any other rights and remedies provided by law. [3-125-17, HAR] 

9.3 TERMINATION FOR CONVENIENCE. The Director of Budget and Fiscal Services 
may, upon recommendation of the officer-in-charge, when the interests of the City so require, terminate 
the contract in whole or in part, for the convenience of the City. The Director of Budget and Fiscal 
Services shall give written notice of the termination to the contractor specifying the part of the contract 
terminated and when termination becomes effective. 

9.3.1 Contractor's obligations. The contractor shall incur no further obligations in connection 
with the terminated work and on the dates set in the notice of termination the contractor will stop work to 
the extent specified. The contractor shall also terminate outstanding orders and subcontracts as they relate 
to the terminated work. The contractor shall settle the liabilities and claims arising out of the termination 
of subcontracts and orders connected with the terminated work subject to the City'S approval. The 
contractor may be directed to assign the contractor's right, title, and interest under terminated orders or 
subcontracts to the City . The contractor must still complete the work not terminated by the notice of 
termination and may incur obligations as are necessary to do so. 

9.3.2 Right to goods. 

(1) The contractor may be required to transfer title and deliver to the City in the manner and 
to the extent directed by the officer-in-charge or the Director of Budget and Fiscal 
Services: any completed goods; and the partially completed goods and materials, parts, 
tools, dies, jigs, fixtures, plans, drawings, information, and contract rights, hereinafter 
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called "manufacturing material," as the contractor has specifically produced or specially 
acquired for the performance of the terminated part of the contract. 

(2) The contractor shall, upon direction of the officer-in-charge, protect and preserve 
property in the possession of the contractor in which the City has an interest. If the 
officer-in-charge does not eJ:(ercise thjs right, the contractor shall use the contractor's best 
efforts to sell such goods and manufacturing materials. Use of this section in no way 
implies that the City has breached the contract by exercise of the termination for 
convenience clause. 

9.3.3 Compensation 

(1) The contractor shall submit a termination claim specifying the amounts due because of the 
termination for convenience together with cost or pricing data to the extent required by 
subchapter 15, chapter 3-122, HAR, bearing on such claim. lethe contractor fails to file 
a termination claim within one year from the effective date of termination, payment may 
be made to the contractor, if at all, in accordance with paragraph (3) below. 

(2) A settlement may be agreed to by both parties provided the contractor has filed a 
termination claim supported by cost or pricing data to the extent required by subchapter 
15, chapter 3-122, HAR, and that the settlement does not exceed the total contract price 
plus settlement costs reduced by payments previously made by the City, the proceeds of 
any sales of goods and manufacturing materials under paragraph 9.3.2, Right to goods, 
and the contract price of the work not terminated. 

(3) Absent complete agreement under paragraph (2), the contractor shall be paid the following 
amounts, provided payments agreed to under paragraph (2) shall not duplicate payments 
under this paragraph for the following: 
(A) Contract prices for goods or services accepted under the contract; 
(B) Costs incurred in preparing to perform and performing the terminated portion of 

the work plus a five percent markup on actual direct costs on such portion of the 
work, the markup shall not include anticipatory profit or consequential damages, 
less amounts paid or to be paid for accepted goods or services; provided that if it 
appears that the contractor would have sustained a loss if the entire contract would 
have been completed, no markup shall be allowed or included and the amount of 
compensation shall be reduced to reflect the anticipated rate of loss; 

(C) Subject to the prior approval of the Director of Budget and Fiscal Services the 
costs of settling and paying claims arising out of the termination of subcontracts or 
orders pursuant to paragraph 9.3.1, contractor's obligations. Subcontractors shall 
be entitled to a markup of no more than ten percent on direct costs incurred to the 
date of termination. These costs must not include costs paid in accordance with 
subparagraph (3)(B). 

(D) The total sum to be paid the contractor under this paragraph shall not exceed the 
total contract price reduced by the amount of payments otherwise made, the 
proceeds of any sales of supplies and manufacturing materials under subsection 
9.3.2, Right to goods, and the contract price of work not terminated. 
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(4) Cost claimed, agreed to, or established under paragraphs (2) and (3) shall be in 
accordance with Chapter 3-123, HAR. [3-125-21, HAR] 

SECTION 10 - DISPUTES ON CONTRACT 
AND BREACH OF CONTRACT CONTROVERSIES. 

10.1 FINAL DECISION. (a) When a controversy cannot be resolved by mutual agreement 
between the officer-in-charge and the contractor, the Director of Budget and Fiscal Services shall, upon 
recommendation by the officer-in-charge, after written request by the contractor for a final decision, 
promptly issue a written decision. 

(b) Any such decision shall be final and conclusive, unless fraudulent, or unless the contractor 
brings an action seeking judicial review of the decision in a circuit court of this State within the six months 
from the date of receipt of the decision. 

10.1.1 The Director of Budget and Fiscal Services shall issue a written decision within the 
following time limitations: 

(1) For claims not exceeding fifty thousand dollars: ninety calendar days after receipt of the 
claim. 

(2) For claims exceeding fifty thousand dollars: ninety calendar days after receipt of the 
claim; provided that if a decision is not issued within ninety calendar days, the Director of 
Budget and Fiscal Services shall notify the contractor of the time within which a decision 
will be made. 

If the Director of Budget and Fiscal Services fails to issue a decision on a claim not exceeding fifty 
thousand dollars within ninety calendar days after receipt, or does not issue a decision within the time 
promised for a claim in excess of fifty thousand dollars, the contractor may proceed as if an adverse 
decision had been received. 

10.2 PAYMENT. The amount determined payable pursuant to the decision, less any portion 
already paid, normally should be paid without awaiting contractor action concerning appeal. Sm;h 
payments shall be without prejudice to the rights of either party and where such payments are required to 
be returned by a subsequent decision, interest on such payments shall be paid at the statutory rate from the 
date of payment. 

10.3 CLAIMS AGAINST THE CONTRACTOR. All controversies involving claims 
asserted by the City against a contractor which cannot be resolved by mutual agreement shall be the subject 
of a decision by the Director of Budget and Fiscal Services, upon recommendation by the officer-in
charge. [3-126-29, HAR] 

10.4 CONTINUED PERFORMANCE OF THE CONTRACT. The contractor shall comply 
with any decision of the Director of Budget and Fiscal Services and proceed diligently with performance of 
the contract pending final resolution by a circuit court of this State of any controversy arising under, or by 
virtue of, the contract, except where there has been a material breach of contract by the City; provided 
that in any event the contractor shall proceed diligently with the performance of the contract where the 
Director of Budget and Fiscal Services has made a written determination that 
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continuation of work under the contract is essential to the public health and safety. [3-126-28, 3-126-29, 
3-126-31, HAR] 

10.5 REMEDIES. Any dispute arising under or out of the contract is subject to chapter 3-126, 
HAR. The procedures and remedies provided for shall be the exclusive means available for persons 
aggrieved in connection with ~e solicitation or award of a contract, a suspension or debarment proceeding, 
or in connection with a contract controversy, to resolve their claims or differences. The contested case 
proceedings set out in chapter 91, HRS, shall not apply to protested solicitations and awards, debarments 
or suspensions, or the resolution of contract controversies. [HRS 103D-704] 

SECTION 11- COST OR PRICING DATA 

11.1 COST OR PRICING DATA. Pursuant to chapter 3-122, subchapter 15, HAR, cost or 
pricing data may be required as determined by the officer-in-charge or by chapter 3-122, subchapter 15, 
HAR, along with the certification of current cost or pricing data, substantially in the form attached hereto 
as Exhibit "A". 

11.1.1 Cost and pricing data means all facts as of the date of price agreement that prudent buyers 
and sellers would reasonably expect to affect price negotiations significantly. Cost or pricing data are 
factual, not judgmental, and are therefore verifiable. While they do not indicate the accuracy of a 
prospective contractor's judgment about future costs or projections, they do include the data forming the 
basis for that judgment. Cost or pricing data are more than historical accounting data; they are all facts 
that can reasonably be expected to contribute to the soundness of estimates of future costs and to the 
validity of determinations of costs already incurred. They also include such factors as: 

(1) Vendor quotations; 

(2) Nonrecurring costs; 

(3) Information on changes in production methods and in production or purchasing volume; 

(4) Data supporting projections of business prospects and objectives and related operations 
costs; 

(5) Unit cost trends such as those associated with labor efficiency; 

(6) Make or buy decisions; 

(7) Labor union contract negotiations; and 

(8) Information on management decisions that could have a significant bearing on costs. 

11.1.2 When cost or pricing data are required, they shall be submitted to the officer-in-charge 
prior to beginning price negotiations at any reasonable time and in any reasonable manner prescribed by 
the officer-in-charge. Such data shall either be actually submitted or specifically identified in writing. The 
contractor is required to keep such submission current until the negotiations are concluded. 
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The contractor shall provide written certification as soon as practicable after agreement is reached 

on price that the cost or pricing data submitted are accurate, complete, and current as of the date of 
reaching agreement on price. 

11.1.3 If a prospective contractor refuses to supply the required data, the Director of Budget and 
Fiscal Services, upon recommendation of the officer-in-charge, shall determine in writing whether to 
disqualify the noncomplying contractor, to defer award pending further investigation, or to enter into the 
contract. If, after award, a contractor refuses to supply the required data, the officer-in-charge shall 
determine in writing whether to further investigate the price adjustment, not to allow any price adjustment, 
or to set the amount of the price adjustment, subject to the contractor's rights under chapter 3-126, HAR. 

The certificate of cost or pricing data is not to be construed as a representation as to the accuracy 
of the contractor's judgment on the estimated portion of future costs or projections. It does, however, 
constitute a representation as to the accuracy of the data upon which the contractor's judgment is based. 

The exercise of an option at the price established in the initial negotiation in which certified cost or 
pricing data were used does not require recertification or further submission of data. 

11.1.4 If certified cost or pricing data are subsequently found to have been inaccurate, 
incomplete, or not current as of the date stated in the certificate, the City is entitled to an adjustment of the 
contract price, including profit or fee, to exclude any significant sum by which the price, including profit 
or fee, was increased because of the defective data. It is presumed that overstated cost or pricing data 
increased the contract price in the amount of the defect plus related overhead and profit or fee. Therefore, 
unless there is a clear indication that the defective data were not used or relied upon, the price should be 
reduced in such amount. 

In determining the amount of a downward adjustment, the contractor shall be entitled to an 
offsetting adjustment of any understated cost or pricing data submitted in support of price negotiations for 
the same pricing action up to the amount of the City's claims for overstated cost or pricing data arising out 
of the same pricing action. 

11.1.5 If the contractor and the officer-in-charge cannot agree as to the existence of defective 
cost or pricing data or amount of adjustment due to defective cost or pricing data, the officer-in-charge 
shall set an amount in accordance with provisions of this section and the contractor may appeal this 
decision as a contract controversy under chapter 3-126, HAR. 

SECTION 12 - SEXUAL HARASSMENT POLICY 

12.1 GENERAL. The contractor must comply with Revised Ordinances of Honolulu (ROH) 
section 1-18, on sexual harassment. The contractor shall have and enforce a policy prohibiting sexual 
harassment. The contractor's sexual harassment policy must set forth the same or greater protection than 
those contained or required by the ordinance. Section 1-18, ROH is on file and available for viewing in 
the Purchasing Division. Contractors needing a copy must pick up the copy from the Office of the City 
Clerk, Room 203, City Hall, 530 South King Street, Honolulu, Hawaii. 

12.1.1 The ordinance is applicable to the employer's business and includes: 
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(1) Prohibitions against an officer's or employee's sexual harassment of the following: 
(a) Another officer or employee of the employer; 
(b) An individual under consideration for employment with the employer; or 
(c) An individual doing business with the employer; 

(2) · 1\ provisiQn prohibiting a management or supervisory officer or employee from knowingly 
permitting a subordinate officer or employee to engage in the sexual harassment prohibited 
under paragraph (1) above; 

(3) A prohibition against retaliation towards an officer, employee, or individual who has 
complained of sexual harassment, conducted an investigation of a complaint, or acted as a 
witness during an investigation of a complaint; 

(4) A prohibition against a malicious false complaint of sexual harassment by an officer, 
employee, or individual; 

(5) Provisions allowing an officer, employee, or individual to make a sexual harassment 
complaint to an appropriate management, supervisory, or personnel officer or employee; 

(6) Procedures for investigating a sexual harassment complaint in an unbiased, fair, and 
discreet manner with appropriate safeguards to maintain confidentiality and protection 
from embarrassment; 

(7) A provision requiring the use of the "reasonable person of the same gender standard," to 
determine if sexual harassment has occurred. Under the standard, sexual harassment shall 
be deemed to have occurred if the alleged offender's conduct would be considered sexual 
harassment from the perspective of a reasonable person of the same gender as the alleged 
victim. If the alleged victim is a woman, the "reasonable person of the same gender 
standard" shall be equivalent to and may be called the "reasonable woman standard;" 

(8) Disciplinary actions which may be imposed on an officer or employee who committed a 
prohibited act; and 

(9) For an employer with at least five employees, a provision requiring the annual viewing of 
a video on the sexual harassment policy by each management or supervisory officer or 
employee. 

12.2 POLICY TERM. The policy required under this section shall be in effect for at least the 
duration of the contractor's contract with the City. 

12.3 PLEDGE AND ACCEPTANCE. The action of the contractor signing the contract shall 
constitute the contractor's pledge and acceptance of the provisions for the sexual harassment policy as 
required by section 1-18, HRS. 
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CERTIFICATE OF CURRENT COST OR PRtCING -DATA 

This is to certify that. to the best of my knowledge and belief, cost or pricing data as defined in 
st.-ction 3-122-122. HAR. and submitted pursuant to section 3-122-125, HAR; dther actually or by specific 

identification in writing to the officer-in-charge in support of. Honolulu Rail Transit Project - Airport 

Station Group Contract 

are accurate, complete. and current as of .. October 16, 2012 
(Month, day. year) 

This certitication includes the cost or pricing data supporting any advance agreement(s) between 
the offeror and the City which are part of the proposal. 

• 
•• 

••• 

Firm: AECOM Technical Services, Inc. 

Signature:_~t~:.:.:=::: ______ _ 

Rudolph Mina, District General Manager 

(Print name & title of person signing) 

Date of execution ••• : October 16, 2012 

Describe the projecl and reference (i.e. projecl name. +PCD Nu., field change. change order number. CIC.) . 

The date should be a mutually detennined date prior to hut as close \0 Ihe date when price negolialions were concluded 
and the price was agrc:etl 10 as possihle. 

Date of c!xeculion should be as soon after the date when price negotiations wc!re concluded and Ihe contract price was 
agreed 10 as practical. 

(This document shall be signed, sealed, and notarized.) 
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STATE OF HAWAII ) 
) 55. 

CITY AND COUNTY OF HONOLULU ) 

On this 16th day of October, 2012 before me appeared, Rudolph Mina personally 

known to me, who, being by me duly sworn, did say that he/she is the District General Manager 

of AECOM Technical Services, Inc., and that said instrument was signed and sealed in behalf of 

said corporation by authority of its Board of Directors, and said Rudolph Mina acknowledged said 

instrument to be the free act an\~\~~eQIR"said corporation. 
~,,\\ r~AR/~ II~~ • 
~ ~""""' ... 1- ~ ~~ 
~ ,>~ •• , :;:"'~'~~"~~~SS~~~=t~~~~~::::::" I .. {' t-a 0 i'"'l!~ \ v ~ tary Public, Fi .. 

:: ~ : .0 96_ 7&2 J. j ~ ~ State of HawaII 

% 17 \. ('lIuc."" * § 
~ 1<-> ........ :~; ~ ~1v1y Commission Expires: May 13, 2016 

1"111t. .... F H p.~'" \\~ 
'1111111 II I m'\\\\ 

NOTARY CERTIFICATE (Hawaii Administrative Rules §5-11-8) 

Document Identification or Description: Honolulu Rail Transit 

Project - Airport Station Group Contract - Certificate of Current 

Cost or Pricing Data 

Doc. Date: no date at time of notary No. of Pages: 1 Jurisdiction: First Circuit 

October 16 2012 
Date of Certificate 

Jan-Marie K. Agua 
Printed Name of Notary 
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