
Daniel A. Grabauskas
EXECUTIVE DIRECTOR AND CEO

BOARD OF DIRECTORS

Donald G. Horner
CHAIR

Damien T.K. Kim
VICE CHAIR

George I. Atta
Michael D. Formby
Ford N. Fuchigami
Colleen Hanabusa

William “Buzz” Hong
Terrence M. Lee

Ivan M. Lui-Kwan, Esq

Board of Directors Meeting
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Agenda

I. Call to Order by Chair

II. Public Testimony on All Agenda Items

III. Approval of the Minutes of the August 27, 2015 Meeting of the Board of Directors

IV. Action on the Report of Permitted Interaction Group on the Selection of the Ninth Voting
Member

V. Committee Leadership and Membership

VI. HART Annual Report

VII. Construction and Traffic Update

VIII. August Monthly Progress Report

IX. Business Interruption Mitigation Discussion

X. Right of Way Update

XI. Eminent Domain – Authorization of Acquisition

A. Resolution No. 2015-79 Authorizing the Acquisition of Easements Over, On, and
Across the Real Property Identified as Tax Map Key 1-1-016-009 (Portion) by
Eminent Domain

B. Resolution No. 2015-81 Authorizing the Acquisition of a Fee Simple Interest in the
Real Property Identified as Tax Map Key 2-1-014-006 (Portion) by Eminent Domain

XII. Eminent Domain – Approving Notification to the City Council

A. Executive Session
Pursuant to Hawaii Revised Statutes Section 92-4 and Subsection 92-5(a)(4), the Board may enter into Executive
Session to consult with its attorneys on questions and issues on a matter pertaining to the Board’s powers, duties,
privileges, immunities and liabilities with regard to the eminent domain matters set forth in this part XII.

B. Resolution No. 2015-44 Approving Notification To The City Council Of Intention
To Acquire Electrical Easement Over, On, And Across The Real Property Identified



As Tax Map Key 1-4-004-028 (Portion) By Eminent Domain And Publication Of A
Resolution Authorizing Acquisition Of Said Easement By Eminent Domain

C. Resolution No. 2015-45 Approving Notification To The City Council Of Intention
To Acquire Guideway Easement And Temporary Construction Easement Over, On,
And Across The Real Property Identified As Tax Map Keys 1-1-004-035 (Portion)
And 1-1-004-039 (Portion) By Eminent Domain And Publication Of A Resolution
Authorizing Acquisition Of Said Easements By Eminent Domain

D. Resolution No. 2015-83 Approving Notification To The City Council Of Intention
To Acquire A Fee Simple Interest In The Real Property Identified As Tax Map Keys
2-3-007-062 (Portion) And 2-3-007-063 (Portion) By Eminent Domain And
Publication Of A Resolution Authorizing Acquisition Of Said Property By Eminent
Domain

E. Resolution No. 2015-84 Approving Notification To The City Council Of Intention
To Acquire A Fee Simple Interest In The Real Property Identified As Tax Map Key
2-3-039-011 (Portion) By Eminent Domain And Publication Of A Resolution
Authorizing Acquisition Of Said Property By Eminent Domain

XIII. Fiscal Year 2017 Operating and Capital Budgets and Six-Year Capital Program

XIV. Resolution No. 2015-85 Relating to the Honolulu Authority for Rapid Transportation’s
Request to the Honolulu City Council for Approval of the Issuance and Sale of
Commercial Paper

XV. Quarterly Report by the Chair of the Board of Directors

XVI. Resolution No. 2015-86 Directing Staff to Provide the Board of Directors of the
Honolulu Authority for Rapid Transportation with an Update on the Project Budget and
Schedule

XVII. Formation of Permitted Interaction Group to Investigate Proposals for Submission to the
Charter Commission of the City and County of Honolulu

XVIII. Executive Director & CEO’s Report

XIX. Executive Session
Pursuant to Hawaii Revised Statutes Section 92-4 and Subsection 92-5(a)(4), the Board may enter into Executive
Session for any agenda item to consult with its attorneys on questions and issues on a matter pertaining to the Board’s
powers, duties, privileges, immunities and liabilities.

XX. Adjournment

Note: Persons wishing to testify on items listed on the agenda are requested to register by completing a speaker registration form
at the meeting or online on the HART section of the www.honolulutransit.org website. Each speaker is limited to a two-minute
presentation. Persons who have not registered to speak in advance should raise their hands at the time designated for public
testimony and they will be given an opportunity to speak following oral testimonies of the registered speakers.

If you require special assistance, auxiliary aid and/or service to participate in this event (i.e. sign language interpreter; interpreter
for language other than English, or wheelchair accessibility), please contact Cindy Matsushita at 768-6258 or email your request
to cmatsushita@honolulu.gov at least three business days prior to the event.



REPORT OF PERMITTED INTERACTION GROUP
APPOINTED TO RECOMMEND NINTH VOTING MEMBER

August 27, 2015

Section 17-105.2 of the Revised Charter of the City and County of Honolulu provides
that the eight voting members of the HART Board of Directors shall appoint, by majority vote,
the ninth voting member. Pursuant to Section 92-2.5(b) of the Hawaii Revised Statutes, on June
25, 2015, at a duly noticed meeting of the Board of Directors, the Board established a permitted
interaction group (“Group”) consisting of Donald G. Horner, Damien Kim, Ivan Lui-Kwan,
Michael Formby, and Ford Fuchigami. The purpose of the Group was to investigate and make a
recommendation regarding the selection of the ninth voting member of the Board. The scope
of the Group’s assignment was to advertise the position, generate qualified candidates, screen
resumes, interview the candidates, and report its findings and recommendation to the full
Board.

Following the June 25, 2015 meeting of the Board, a press release was issued that
announced that HART was accepting applications for the ninth voting Board member position
until Friday, August 7, 2015. See Attachment A. In addition, various news outlets announced
the opportunity. An advertisement was also placed in the Honolulu StarAdvertiser. See
Attachment B. Finally, the opportunity to submit an application was featured on the
www.honolulutransit.org website, along with a link to a list of requested information.

On Friday, August 7, 2015, the Group met for the first time and discussed general
attributes desirable for the ninth voting member. At that time, the Group members had a
partial list of applicants; one application was received after the Group met. The members
reviewed applications and accompanying materials from nine of the ten applicants. The
applicants’ backgrounds are rich and varied; Group members are appreciative of the number
and quality of the submissions, and for the applicants’ willingness to serve their community.
The Group decided to interview all of the applicants.

On Thursday, August 14, 2015, the Group met for the second time to hold 20-minute
interviews of each of the ten applicants. After the interviews were concluded, the Group
discussed how well each candidate personified the general attributes discussed on August 7,
2015, with each Group member identifying his top candidates. The interviews proved very
productive; Group members not only identified potential ninth voting Board members, but also
became better acquainted with candidates who might assist the rail project in other capacities
by sharing their valuable perspectives.



The Group also discussed its anticipation that, as in the 2011 selection of the ninth voting
member, there would be media interest in the identity of the applicants. Accordingly, it was
decided that the applicants would be asked whether they would permit their names to be
released to the media, if requested.

On Thursday, August 27, 2015, the Group met for the third time to review and further discuss
the applicant pool. Ford Fuchigami was excused. The four other members of the Group
unanimously selected Terri Fujii as the candidate to recommend to the Board for appointment,
for the following reasons:

(1) Ms. Fujii is of the highest character and integrity, having served as the Managing
Partner and Assurance Partner of Ernst & Young LLP, as well as audit partner with
CW Associates, CPAs. Over the course of her 29-year career in public accounting,
she has continued to earn the trust of her clients, as well as that of her colleagues.

(2) Ms. Fujii’s depth and breadth of experience speak to her independence of thought
and decision-making, as desired by the Group. Ms. Fujii has dedicated her
professional career to ensuring companies' financial information is accurate and
transparent; she headed numerous audits for myriad organizations in various
industries, which by definition requires objectivity. The Group feels that the Board
will be well served by Ms. Fujii’s ability to examine matters before the Board with a
neutral eye, and make decisions with a focus on the taxpayers’ best interests.

(3) The Group believes that the Board and the public’s strong interest in the project’s
financials warrant the addition of a member with a solid fiscal background. Ms.
Fujii’s 29 years of financial expertise will be invaluable in lending insight to the
financial guidance of the project. Ms. Fujii holds bachelors and masters degrees in
accounting; she is a certified public accountant, as well as a chartered global
management accountant. In addition, her experience in financial analysis and
feasibility studies will be instrumental in guiding the project once the new financial
plan is in place.

(4) The Group feels Ms. Fujii’s strong commitment to community involvement will be an
asset to the Board; she has been involved in nearly twenty different organizations,
both as a member and an officer. These diverse organizations include professional
groups, charitable organizations, and groups that support the arts, education, and
healthcare. Most notably, Ms. Fujii has served as chair of the Hawaii State Public
Charter School Commission. The group feels that the Board could benefit greatly
from a member with Ms. Fujii’s degree of dedication to public service.

(5) The Group is confident that Ms. Fujii will honor her stated commitment of significant
amounts of time serving as a HART Board member.



The Group is appreciative of the number and quality of applications it received. All applicants
would have added value to the Board. Our recommendation of Ms. Fujii is based on the above
considerations, and was made after conducting due diligence and multiple deliberations
regarding which candidate would be the best addition to the Board.

Ms. Fujii’s resume is attached hereto (See Attachment C), and she will be available for
questions by the Board on September 24, 2015. The Board and the public will be free to
conduct their own due diligence prior to the Board’s vote on the Group’s recommendation, at
the next Board meeting.

The Group has determined that it will only disclose the names of the applicants who
consent. The Group determined that the public’s interest in knowing the identities of those not
selected is outweighed by the privacy interests of those civic-minded individuals, and by the
fact that the Group wishes to encourage people to apply in the future. The public will have
every opportunity to comment on the Group’s recommendation, and should the Board reject
the Group’s recommendation, any future recommendation to the Board will again be subject to
public comment.

Respectfully submitted by:

Don Horner, Chair
Damien Kim, Vice Chair
Ivan Lui-Kwan, Finance Committee Chair
Michael Formby
Ford Fuchigami
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Terri Fujii 

Honolulu, Hawaii -
Attachment C 

Terri Fujii is an audit partner with CW Associates, CP As and is a retired Office Managing Partner and 
assurance partner of the Honolulu office of Ernst & Young LLP. In her 29 years in public accounting, 
Terri led audit engagements in Hawaii in industries including healthcare, nonprofits, higher education, 
startup companies, airlines, retail, hospitality, real estate, insurance and state government. In those 29 
years, Terri spent 10 years as part of Ernst & Young LLP's consulting practice. 

Experience 

Terri has led numerous audit and advisory engagements which include the following: 

Financial and Internal Audits 
• Managed the audits for a number of Hawaii's leading companies and nonprofit organizations in the 

healthcare, higher education, airlines, insurance, real estate, retail and hospitality industries. Also 
managed the OMB Circular A-133 audits and audits of the employee benefit plans for her clients. 

• Managed the internal audit projects for one of Hawaii's larger health systems and one of Hawaii's 
larger banks. 

Corporate Compliance and Governance 
• Assisted clients in developing their corporate compliance programs including developing the 

compliance handbook and education sessions. 
• Assisted clients in identifying potential corporate compliance issues and in conducting the 

investigation to quantify the issue and prepare infonnation for the Office of Inspector General. 
• Assisted clients with the implementation of the new requirements regarding corporate governance 

upon the issuance of the Sarbanes-Oxley Act. 
• Assisted client in the preparation of policies and procedures. 

Financial Analysis and Feasibility Studies 
• Developed financial models to prepare five-year financial plans for proposed joint ventures and 

affiliations; evaluated the feasibility of new or expanded services and determined the fully allocated 
cost. 

• Assisted clients in the development of business plans for new business opportunities in Hawaii. 

Education and Certifications 

• B.B.A., with honors, Accounting, University of Hawaii in May 1984 
• Master's of Accounting, with distinction, University of Hawaii in December 1985 
• Certified Public Accountant in the State of Hawaii 
• Chartered Global Management Accountant 
• Certified Healthcare Financial Professional through the Health Care Financial Management 

Association 

Current instructor for the Shidler College of Business, School of Accountancy 



AffiUations 
• Member of the American Institute of Certified Public Accountants 
• Member and Past President of the Hawaii Society of Certified Public Accountants 
• Board Member oime University of Hawaii Shidler College of Business Pacific Asian Center for 

Entrepreneurship (PACE) 
• Chair of the Shidler College of Business, School of Accountancy Advisory Council 
• Member of the Shidler College of Business Advisory Board 
• Board Member and Past Board Chair of Easter Seals Hawaii 
• Past Board Chair of Easter Seals Hawaii Foundation 
• Treasurer, Hawaii Cancer Consortium 
• Board Member and Chair of Hospice Hawaii 
• Board Member and Treasurer of Aloha United Way 
• Board Member of Goodwill Industries of Hawaii 
• Member and Past President of the Hawaii Chapter of the Health Care Financial Management 

Association 
• Past Board Member of American Red Cross 
• Past Board Member of Catholic Charities Hawaii 
• Past Board Member and Treasurer of the Honolulu Zoological Society 
• Past Board Member of the Honolulu Theatre Center 
• Past President of the Honolulu Chapter of the American Society of Women Accountants 
• Past Chair of the State Public Charter Scbool Commission 
• Previous appointed member oftbe Statewide Healthcare Coordinating Council of Hawaii's State 

Health Planning and Development Agency 
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Honolulu Authority for Rapid Transportation
Annual Report for Fiscal Year 2015

Ivan Lui-Kwan, Chair
Donald G. Horner, Vice-Chair

Robert Bunda
William Hong

Keslie Hui
Damien Kim

Carrie Okinaga
George Atta, Ex-Officio

Michael Formby, Ex-Officio
Ford N. Fuchigami, Ex-Officio

Daniel Grabauskas, Executive Director and Chief Executive Officer
Brennon Morioka, Deputy Executive Director

POWERS, DUTIES, AND FUNCTIONS

The Honolulu Authority for Rapid Transportation (HART) is authorized to develop,
operate, maintain, and expand the high-capacity fixed guideway rapid transit system of
the City and County of Honolulu. Among its responsibilities are directing the planning,
design, and construction of the fixed guideway system, and operating and maintaining
the system; preparing and adopting annual operating and capital budgets; applying for
and receiving grants of property, money and services, and other assistance for capital
or operating expenses; making administrative policies and rules to effectuate its
functions and duties; and to promote, create, and assist transit-oriented development
(TOD) projects near fixed guideway system stations that promote transit ridership.

HART is governed by a ten-member Board of Directors that directs the organization’s
policy. The administration of the authority is overseen by its Executive Director and
CEO.

MISSION

HART’s mission is to plan, design, construct, operate, and maintain Honolulu’s high-
capacity, fixed guideway rapid transit system.

ACCOMPLISHMENTS

OVERVIEW
During Fiscal Year 2015, HART’s fourth year of existence, the agency, the HART Board
of Directors, staff, and consultant team made significant progress toward achieving the
vision of bringing a quality rail transit system to Oahu.
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Most notably, HART secured funding for the completion of the Honolulu Rail Transit
Project (HRTP) with the passage of the extension of the General Excise Tax (GET)
surcharge.

HART has made great strides in construction in FY 2015, with 176 columns
constructed, more than 1,500 concrete guideway segments erected, and 130 guideway
spans between columns in place as of June 26, 2015. All told, more than three miles of
guideway are now complete. The shell of the first rail car has also been completed.

HART, Ansaldo Hawaii Joint Venture (AHJV), the city Department of Transportation
Services (DTS), and Oahu Transit Services (OTS) continued their work in exploring
synergies and efficiencies in building, maintaining, and operating the HRTP, as well as
bus/rail multimodal opportunities.

BUDGET AND FINANCE

Budget
The FY 2016 Operating and Capital Budgets were submitted to the Mayor and the City
Council for their consideration and input. The budgets did not include any request for
city general fund monies. However, the Operating Budget included funds for
reimbursement to the city’s general fund for staff support from various city departments
and Central Administrative Services expense. The budgets were adopted by the Board
on June 25, 2015 in the following amounts:

Operating Budget $29,212,000
Capital Improvement Budget $422,249,700
Total FY 2015 Approved Budget $451,461,700

Funding
Local funding for the HRTP from the one-half percent (0.5 percent) GET county
surcharge totaled $1.469 billion from January 2007 through April 2014.1 The Hawaii
State Legislature passed legislation in May 2015 that would extend the GET surcharge
through 2027; House Bill 134 became law on July 14, 2015.

Federal Section 5309 New Starts revenue appropriated for HART to date is $1.056
billion. If Congress appropriates the $250 million included in the FY16 Transportation
and Housing and Urban Development appropriations bills, federal funding for HART will
be $1.306 billion against a total of $1.55 billion in the Full Funding Grant Agreement.

In cooperation with the Department of Budget and Fiscal Services (BFS), DTS, and the
Mayor, HART executed a Memorandum of Understanding (MOU) with the City and

1
As of June 30, 2015
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County of Honolulu, which memorializes a plan to decrease the total amount to be
borrowed, achieving optimum financing cost, and providing protection to the city’s
financial condition. The plan will result in an effective savings of approximately $60 to
75 million.

PLANNING, UTILITIES, PERMITS, RIGHT-OF-WAY

Planning and Environmental
The Planning and Environmental Division again played a key role in securing the
clearances necessary for the HRTP to advance, including acceptance of HART’s burial
treatment plan by the Oahu Island Burial Council, acceptance by the state Historical
Preservation Division of the Archaeological Inventory Survey plan for the City Center
section, and completion of key environmental post-Record of Decision documents for
the Federal Transit Administration (FTA).

HART continued to coordinate with and support other entities with regard to TOD,
including the Department of Planning and Permitting (DPP), which has primary
responsibility for developing TOD neighborhood plans and zoning regulations for station
TOD areas. HART also participated in the city Managing Director’s TOD group – part of
the Mayor’s initiative to “build rail better.”

Utilities and Permits
During FY 2015, the division oversaw utility relocation work in the first ten miles. HART
staff worked to resolve issues with third party utilities, the power supply needs of the
Rail Operations Center (ROC, formerly known as the Maintenance and Storage
Facility), and on future relocation issues, particularly along Dillingham Boulevard.

Right of Way
The Right of Way Division was very active in FY 2015; to date it has acquired access to
approximately 90% of the land area required for the HRTP while remaining under
budget by $10.4 million. Out of the 234 property acquisitions identified as needed for
the HRTP, HART has acquired 81 properties. Out of 124 identified relocations, HART
has completed 83.2

ENGINEERING, DESIGN AND CONSTRUCTION

Core Systems
AHJV is responsible for the design, construction, and delivery of 20 four-car vehicles
and a train control system, which it will also operate and maintain over a 10-year
period.

Elevators & Escalators Manufacture-Install-Maintain

2
HART Fiscal Year 2016 Business Plan
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Schindler Elevator Corporation completed equipment design in FY 2015. The
substantial completion date will change to a later date predicated on the award of the
design-build contracts for the east portion of the guideway.

Fare Collection System
Major progress was made in the area of fare collection, which is a joint effort between
HART and DTS, the Department of Information Technology (DIT), and BFS. HART’s
new fare collection project manager assisted the Board in making decisions regarding a
barrier fare collection system and pursuing procurement of a joint rail and bus fare
collection system utilizing account-based smart cards. HART and DTS have
substantially completed the drafting of an MOU memorializing the terms of the joint fare
system, which would enable seamless transfers between bus and rail. Development of
a request for procurement for the fare collection system is expected this summer, with
manufacture scheduled for fall 2016.

WOFH Guideway
Construction in the westernmost section of the HRTP alignment has continued to
advance. To date, 176 columns have been constructed, with 130 spans between
columns, comprising more than three miles of guideway built.3 Guideway construction
has progressed eastward over Fort Weaver Road, and the balanced cantilever structure
near the H-1 and H-2 merge is expected to be completed in July.

West Oahu Station Group
The West Oahu Station Group comprises three stations – East Kapolei, UH West Oahu,
and Hoopili – that were reallocated from a larger nine-station package in FY 2015 as
part of HART’s cost mitigation strategy. The West Oahu Station Group construction
contract bids are currently being evaluated, with the contract award anticipated in the
first quarter of FY 2016.

Farrington Highway Station Group
The Farrington Highway Station Group (West Loch, Waipahu Transit Center, and
Leeward Community College Stations) were also reassigned from the larger station
package as a cost-saving measure. The construction contract was awarded to
Hawaiian Dredging in June 2015.

Rail Operations Center (formerly Maintenance and Storage Facility)
The ROC consists of the Operations and Servicing Building, Maintenance of Way, Train
Wash Facility, and Wheel Truing Building. Significant progress was made in FY 2015 on
the ROC. The exterior walls of three of the structures have been raised, and tracks are
being laid in the yard. The ROC is on schedule to be completed by spring 2016, in time
for the start of delivery of the first rail cars.

Kamehameha Highway Guideway (KHG)

3 As of July 6, 2015
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Work on the KHG section in FY 2015 focused on utility relocations, foundation test and
method shafts, and road widening. To date, 32 foundation shafts have been dug, and
guideway segment casting for the section has begun.4

Ramp H2R2
Ramp H2R2 is a loop ramp which connects in-bound Farrington Highway to in-bound
Kamehameha Highway. The ramp was another component of the nine-station group
that was revised in order to reduce costs. The construction contract for the ramp was
awarded to Royal Contracting in May 2015.

Kamehameha Highway Station Group
The Kamehameha Highway Station Group consists of the Pearl Highlands, Pearlridge,
and Aloha Stadium stations. The construction contract for the station group, which was
part of the nine station group that was reorganized to reduce costs, is expected to be
solicited in the first quarter of FY 2016.

Airport Section Guideway, Stations, and Utilities
Two construction contracts were planned and expedited in FY 2015: the Airport Section
Utilities, for which construction is in progress, and the Airport Seven Piers, for which
construction is complete. The contract for the construction of the guideway and stations
is currently in procurement.

City Center Section Guideway, Stations, and Utilities
This section of the guideway has been combined with eight stations into a City Center
Guideway and Stations design-build package scheduled to be advertised in late 2015.
HART may issue an expedited utility contract.

OPERATIONS AND MAINTENANCE

The Operations and Maintenance Department continued to review all aspects of the
HRTP from the operations and maintenance perspective to make recommendations to
improve service, operability, maintainability, customer service, and cost
effectiveness. In FY 2015, the department began work with the core systems contractor
on a Maintenance Management Information System. The department also worked with
DTS, OTS, and the HART Board of Directors on developing a fare policy.

SYSTEM SAFETY AND SECURITY

The System Safety and Security Department continued to focus its efforts in FY 2015
on developing a Safety and Security Certification Plan, which is required for certification
by the FTA prior to revenue operation. Additionally, the Safety and Security Team
collaborated with several law enforcement entities, the state Department of
Transportation, and the state Oversight Manager to enhance security through design for

4
As of July 6, 2015
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the HRTP. The department has achieved an on-the-job injury rate of 0.6 injuries per
100,000 work hours – a rate well below the 3.8 injuries per 100,000 work hours for
similar projects.

QUALITY ASSURANCE

The HART-established Quality Assurance (QA) system was effectively implemented by
the Quality Assurance Department during the past year. The major focus of QA
activities included performing audits and surveillances, mentoring, and training
appropriate staff to ensure that suitable proficiency is achieved and maintained, and
participating in Quality Task Force meetings with stakeholders. The Quality Assurance
team also reviewed, approved, and monitored the Quality Assurance Plans required of
all contractors, consultants, and suppliers.

PUBLIC INFORMATION & COMMUNITY OUTREACH

Continuing its ongoing commitment to transparency, the Public Information and
Outreach Department continued its multi-pronged approach in FY 2015 to keeping
businesses and residents connected islandwide. The department maintained its strong
construction outreach program to educate the public about field work, public safety
during construction, and traffic impacts on the surrounding communities through
community, town hall, HART Business Alliance meetings, as well as canvassing
affected areas, disseminating traffic information to news media outlets, and staffing a
24-hour project hotline. HART’s communications team sponsored media tours of the
casting yard and the maintenance and storage facility, and on-site construction visits to
explain to the media and the public how the guideway will be built. In partnership with
state and city lawmakers, the HART Board of Directors began broadcasting its meetings
on television and online, making its proceedings accessible to a wider audience.

CIVIL RIGHTS

In FY 2015, the Civil Rights Department staff focused on emphasizing HART’s full
commitment to a successful Disadvantaged Business Enterprise DBE effort by working
directly with contractors and prospective DBE participants, and monitoring DBE
participation. HART actively ensures that no person shall, on the grounds of race, color,
creed, national origin, sex, disability, or age, be excluded from participation in, or denied
the benefits of, or be subject to discrimination under any project, program, or activity
funded in whole or in part through federal assistance. HART employs a proactive
approach to recruiting by attending and sponsoring job fairs, posting job openings on
the appropriate websites, and disseminating employment-related information to minority
and female community organizations. HART will continue to actively solicit and
encourage female and minority individuals to apply for open positions in anticipation of
future hiring needs.

GOVERNMENT RELATIONS



HART FY 2015 Annual Report 7

During the 2015 state legislative session, the Government Relations Department
worked closely with its various partners in the state and city to extend the GET
surcharge beyond its sunset date of 2022. Thanks to this partnership, the Legislature
passed House Bill 134, which was signed into law by Governor Ige, thereby extending
the GET for five years until 2027. HART will continue to work with its city partners,
Honolulu’s Mayor, and City Council to authorize the GET extension for five years.

The department also worked closely with the City Council and its committees to provide
HRTP development updates relating to construction timelines, traffic advisories,
interagency coordination to minimize impacts on traffic flow, contract issuances and
change orders, transit station development, supplemental environmental impact
statement efforts, as well as coordinated legislation that impacted the HRTP, including,
but not limited to, HART’s operating and capital budgets, issuance of general obligation
bonds, revised debt financing plan, appointment of HART Board of Directors, and
neighborhood transit-oriented development plans.

ADMINISTRATIVE SERVICES

In FY 2015, the Administrative Services Department worked to fill vacant positions with
new employees; reassigned existing employees to areas where needed; make
adjustments in employees’ duties and responsibilities; make adjustments in the
organizational structure of HART to meet the evolving requirements of the Project; and
functioned in the full spectrum of Human Resources services to include labor relations,
classification and pay, and payroll time and attendance. At the end of FY 2015, HART
had 127 positions filled out of the 139 positions authorized in the Annual Operating
Budget. Out of the 127 positions filled, 106 of them were city employees and 21 were
filled by the Project Management Support Consultant. The staffing level is designed to
ensure that HART has the technical capacity and capability to manage the
implementation of the HRTP and meet the requirements of the FTA for managing major
New Starts projects.

Administrative Services also continued to provide support in the areas of information
technology network and desktop support, lease and asset management, general office
management, and multi-media administration and management. Administrative
Services also assumed a new role designing, building, and administering a separate
project-wide network which provides connectivity, file sharing, print servers, and
network security to all entities working on the rail project.

CONCLUSION

With the support of many partners, FY 2015 was a year of significant progress:
construction continued at an unprecedented pace, the HRTP’s current and future
financing remains secure, and HART remains well-positioned to deliver on its promise
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to build a safe, top-quality transit system for Oahu that will enhance our transportation
network for generations to come.



Construction and Traffic Update
September 24th, 2015



Project Map
20 Miles – 21 Stations

Project Map
20 Miles – 21 Stations

WOFH KHG

Airport
City Center

ROC



Rail Operations Center Design‐Build

Physical Construction Completion 80%
Contract Billed to Date  79%

Contract Billing Planned Per Schedule  85%

* ROC construction currently tracking to the planned 
Substantial Completion date.

* Contractors Billings may lag behind physical work 
completed due to milestone based payment 
contract. 



Operations Services Building (OSB)



Maintenance of Way (MOW) Building



Wheel Truing Building (WTB)



Train Wash Facility (TWF)



Rail Operations Center Trackwork



West Oahu Farrington HWY Guideway 

Construction Completion 71.7%
Contract Billed to Date 69.9%

Contract Billing Planned Per Schedule 81.33
• WOFH construction currently tracking 4 - 6 months 

behind the planned Substantial Completion date. 

* Contractors Billings lag behind physical work 
completed due to milestone based payment contract. 



Balanced Cantilever Work



KHG Design‐Build

Physical Construction Completion 39.6%
Contract Billed to Date 35.9%

Contract Billing Planned Per Schedule 84%

• KHG construction currently tracking 6-7 months 
behind the planned Substantial Completion date. 



Farrington HWY Stations 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%
• Notice to Proceed (NTP) Issued
• Ground Breakings being scheduled

West Loch

Waipahu Transit Center 

Leeward Community College



H2R2 Ramp 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Contract awarded to Royal Contracting
• Notice to Proceed (NTP) Issued
• Preconstruction Submittals and Permitting

Pearl Highlands Station



West Oahu Stations 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%
• Notice to Proceed (NTP) Issued
• Ground Breakings being scheduled

UH West Oahu

Ho’opili

East Kapolei



Moving Forward:  The Next 10 Miles

Airport Advanced Utilities

Airport 7 Piers 

Physical Construction Completion 16.8%
Contract Billed to Date 15.7%
• Airport Section Utility Construction currently is tracking 7 
months behind the planned Substantial Completion date. 

• Airport 7-Piers Contract is currently being closed out. 

Physical Construction Completion 100% 
Contract Billed to Date 84.0%



Traffic UpdateTraffic Update



Farrington Highway in Waipahu



Farrington Highway in Waipahu



Farrington Highway in Waipahu



Farrington Highway in Waipahu



Balanced Cantilever Work



Kamehameha Highway                   
in Pearl City



Kamehameha Highway                   
in Pearl City



Kamehameha Highway near Pearl 
Harbor
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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Kualakai Parkway looking Diamond Head. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Waianae. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  
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LIST OF ACRONYMS 
 

AB  AnsaldoBreda 
ACS  Access Control System 
AFE  Authorized for Expenditure 
AGS  Airport Guideway and Stations 
AHJV  Ansaldo Honolulu Joint Venture 
AIS  Archaeological Inventory Survey 

APTA  American Public Transportation Association 
ARRA  American Recovery and Reinvestment Act 
ASG  Airport Station Group 
ASU  Airport Section Utilities 
ATC  Automated Train Control 
ATO  Automated Train Operation 
AVA  Anil Verma Associates, Inc. 
BA  Buy America 

BAC  Buy America Compliance  
BACM  Buy America Compliance Matrix 
BAFO  Best and Final Offer 
BCS  Balanced Cantilever System 
BFS  Budget and Fiscal Services 
BLS  Bureau of Labor Statistics 
BMP  Best Management Practice 
BOD  Board of Directors 
BUE  Bottom‐Up Estimate 
CAM  Construction Access Milestone 
CAR  Corrective Actions 
CCGS  City Center Guideway and Stations 
CCO  Contract Change Order 
CCTV  Closed Circuit Television 
CE&I  Construction Engineering and Inspection 
CEL  Certifiable Elements List 
CIL  Certifiable Items List 
CM  Construction Manager 

CMP    Corrugated Metal Pipe 
CMS  Contract Management System 
CMU  Concrete Multiple Unit 

CNMMP  Construction Noise Mitigation and Monitoring Plan 
COI  Conflict of Interest 

CONRAC  Consolidated Rental Car Facility 
COR  Corporation Counsel 
CPM  Critical Path Method 
CPP  Contract Packaging Plan 
CSC   Core Systems Contract  

CSCC  Construction Specification Conformance Checklists 
CSL  Cross Hole Sonic Logging 

CSOC  Core Systems Oversight Consultant
CSSP  Construction Safety & Security Plan 
CTS  Communications Transmission System 

CWRM  Commission on Water Resource Management 
CZM  Coastal Zone Management 
DAGS  Department of Accounting & General Services 

DB   Design‐Build  
DBB   Design‐Bid‐Build  
DBE  Disadvantaged Business Enterprise

DBEDT  Department of Business, Economic Development and Tourism
DBOM   Design‐Build‐Operate‐Maintain  
DCAB  Disability and Communication Access Board 
DCCC  Design Criteria Conformance Checklists 
DCN  Design Change Notice 
DDC  Department of Design and Construction 
DES  Department of Environmental Services 

DFIM  Design Furnish Install Maintain 
DHHL   Department of Hawaiian Homelands  
DHR  Department of Human Resources 
DIT  Department of Information Technology 

DKSG  Dillingham and Kaka‘ako Station Group 
DLIR  Hawai‘i Department of Labor and Industrial Relations 
DLNR   Department of Land and Natural Resources  
DOE  Department of Education 
DOH  Department of Health 
DOL  Department of Labor 
DPM  Deputy Project Managers 
DPP  Department of Planning and Permitting 
DPR  Department of Parks and Recreation 
DPS  Department of Public Safety 
DS  Downstream 
DTS  Department of Transportation Services 

DVT Design Verification Test 
ECP Environmental Compliance Plan 
E/E Elevator/Escalator

EMC Electromagnetic Compatibility 
EMF Electromagnetic Forces 
EMI Electromagnetic Interference 
EMP Environmental Management Plan 
EOR Engineer of Record
EOS Electrically Operated Switches 
ESA Engineering Services Agreement 
FAA Federal Aviation Administration 
FAI First Article Inspections 
FAT Factory Acceptance Tests 
FD  Final Design 

FDC Field Design Change
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FFC Fixed Facility Contractors 
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FHSG Farrington Highway Station Group 
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HALS Historic American Landscape Survey 
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HCC Honolulu Community College 

HCDA Hawai‘i Community Development Authority
HCSD Hawai‘i Capital Special District 
HDOE Hawai‘i Department of Education 
HDOH Hawai‘i Department of Health 
HDOT  Hawai‘i Department of Transportation  
HDPE High‐density polyethylene 
HECO Hawaiian Electric Company  
HFD Honolulu Fire Department 
HHF Historic Hawai‘i Foundation 

HHPRB Hawai‘i Historic Places Review Board 
HIE Hawaii Independent Energy 
HP Historic Preservation 

HPC Historic Preservation Committee 
HPCA Historic Preservation Certification Application
HPD Honolulu Police Department 
HPF Historic Preservation Fund 

HRHP Hawai‘i Register of Historic Places 
HRTP Honolulu Rail Transit Project 
HTI Hawaiian Telcom
HTL Hazard Tracking Log
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ICCS Interface Communications Control System
ICD Interface Control Documents 
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LCC   Leeward Community College  
LEED   Leadership in Energy and Environmental Design   
LPR  License Plate Reader 
LRV  Light Rail Vehicle 
MIM  Manufacture‐Install‐Maintain 
MMIS  Maintenance Management Information System 
MMP  Mitigation Monitoring Program 
MOT   Maintenance of Traffic  
MOU  Memorandum of Understanding 
MOW  Maintenance of Way 
MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries 
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  
NEPA  National Environmental Policy Act 
NHL  National Historic Landmark 
NOI  Notice of Intent 

NPDES  National Pollutant Discharge Elimination System 
NPS  National Park Service 
NR  National Register 

NRHP  National Register of Historic Places
NSM  Negotiation Strategy Memo 
NTP   Notice to Proceed  
NTS  Network Time Server 

O&M  Operations and Maintenance 
OCC  Operational Control Center 
OCIP   Owner‐Controlled Insurance Program  
OIBC  O‘ahu Island Burial Council 
OIL  Open Items List 
OSB  Operations and Servicing Building 

OSHA  Occupational Safety and Health Administration 
OTS  O‘ahu Transit Services 
OTW  Oceanic Time Warner 

OTWC  Oceanic Time Warner Cable 
PA   Programmatic Agreement  

PAIS  Programmatic Agreement Implementation Schedule 
PARs  Preventative Actions 
PB  Parsons Brinckerhoff, Inc. 
PE   Preliminary Engineering  

PGC  Pacific Guardian Center 
PHA  Preliminary Hazard Analysis 
PICM  Project Interface Control Manual 
PIG  Permitted Interaction Group 
PIM  Project Interface Manager 
PLA  Project Labor Agreement 
PM  Project Managers 

PMC   Project Management Consultant  
PMIM  Project Management and Interface Management 
PMOC   Project Management Oversight Contractor  
PMSC  Program Management Support Consultant 
PPE  Personal Protective Equipment 
PSG  Platform Screen Gate 
PSGS  Platform Screen Gate System 
PV  Passenger Vehicle 
QA  Quality Assurance 

QAM  Quality Assurance Manager 
QAP  Quality Assurance Plan 
QC  Quality Control 

QMP   Quality Management Plan  
QMS  Quality Management System 
QTF  Quality Task Force 
RAC  Rail Activation Committee   

RAMP  Real Estate Acquisition and Relocation Management Plan
RCMP   Risk and Contingency Management Plan  
RCP  Reinforced Concrete Pipe 
RE  Resident Engineer 

READ  Real Estate Acquisition Database 
RFC  Request for Change 
RFI  Requests for Information 

RFID  Requests for Interface Data 
RFMP   Rail Fleet Management Plan  
RFP   Request for Proposals  
RFQ   Request for Qualifications  

ROC Rail Operations Center 
ROD Record of Decision
ROE Right of Entry
ROW Right‐of‐Way
RR Risk Register

RSD Revenue Service Date 
RTM Requirements Traceability Matrix 
RTSA Regional Transit Stabilization Agreement 

S1 Segment 1
SAIS Supplemental Archaeological Inventory Survey

SCADA Supervisory Control and Data Acquisition 
SCAP Stream Channel Alteration Permit 
SCC Standard Cost Category 

SHPD State Historic Preservation Division 
SIC Sandwich Isle Communications 

SLAN Station Local Area Network 
SOG Slab on Grade
SOI Secretary of the Interior 

SOW Scope of Work
SP Special Provisions

SQP Supplemental Quality Plan 
SSC Safety Security Certification 

SSCP Safety and Security Certification Plan 
SSCWG Safety and Security Certification Working Group

SSI Sensitive Security Information 
SSMP Safety and Security Management Plan 
SSRC Safety and Security Review Committee 
SSSP Site Safety Security Plan 
STCC Spec/Testing Conform Checklists 

SWPPP Storm Water Pollution Prevention Plan 
T&M Time and Material
TCCR Train Control and Communications Room 
TCP Traffic Control Plan
TES Traction Electrification System 

TIGER Transportation Investment Generating Economic Recovery
TOC The Outdoor Circle
TOD Transit‐Oriented Development 
TPO Thermoplastic Olefin 
TPSS Traction Power Sub‐Station 
TSA Transportation Security Administration 
TSI Transportation Safety Institute 
TVA Threat and Vulnerability Analysis 
TVM Ticket Vending Machine 
TWF Train Wash Facility
UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement Agreement
UH University of Hawai‘i

UHWO University of Hawai‘i West O‘ahu  
UL Underwriters Laboratories 

UPS Uninterrupted Power Supply 
USACE U.S. Army Corps of Engineers 
USDOT U.S. Department of Transportation 

VE Value Engineering
WA Work Area
WHS Waipahu High School 

WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSS West Side Stations

WSSG West Side Station Group 
WTB Wheel Truing Building 
WYL West Yard Lead
YCB Yard Control Bungalow 
YOE  Year of Expenditure
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PROJECT MAP 
  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
*HIGHLIGHT OF THE MONTH: ALA MOANA CENTER STATION 

Serving the Ala Moana, Ala Moana Center, Kapiolani, Manoa, Waikiki and Outlying Residential Areas 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
*Each month a different station will be highlighted with architectural renderings and key information.

Station Features: 
 ADA Pedestrian Access 

 Bicycle Parking 

 Elevators, Escalators and Stairs 

 TheBus Transit Center: 
o Express and local services to UH/Manoa and Waikiki 
o Local services to Pauoa Valley, Makiki, Manoa, Kaimuki 

 TheHandi‐Van Pick‐up/Drop‐off 

 Direct connection to shopping center 

 Platform Type: Center 

 Planned # of Entrances: 2
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1     EXECUTIVE SUMMARY 
 

KEY ACTIVITIES THIS MONTH 
Project Overview 
The Honolulu Authority for Rapid Transportation’s (HART) first and second rail 
cars have left Italy and are in transit to the final assembly plant in California. 
 

While each rail car is currently an aluminum car shell with a floor, when it is in 
California, seats and hand rails will be installed in the car’s interior, along with 
the train’s braking and wiring systems. A fresh coat of paint will be added to the 
car’s exterior.  
 

When completed next year, the cars will be shipped to Honolulu where it will 
undergo its initial testing at HART’s Maintenance and Storage Facility in 
Waipahu. 
 

On O‘ahu, significant progress on HART’s elevated rail guideway has been recorded. The first columns to be built along Kamehameha 
Highway now stand near the intersection of Acacia Road. In Waipahu, columns and guideway are being constructed in the median of 
Farrington Highway.  

 
HART Board 
The members of the HART Board of Directors unanimously elected Don Horner chairman of 
the board and Damien Kim as vice chairman. 
 

Horner and Kim have served on the Board since its inception in 2011.  
 

Horner succeeds Ivan Lui‐Kwan, who served two years as board chairman. Kim replaces 
Horner in the vice chair post.  

 
HART CEO Selected for International Transit Board 
HART Executive Director and CEO Daniel Grabauskas was selected to serve on the policy board of the International Association of 
Public Transport (UITP) as a representative of the American Public Transportation Association (APTA) for the 2015‐2017 term. UITP is 
an international organization for public transportation authorities and operators, policy and decision makers, scientific institutes, 
businesses and suppliers. APTA has a long‐standing partnership with the organization.  
 

“Dan Grabauskas will be an outstanding representative of APTA and the public transit industry on this policy board,” said APTA 
President and CEO Michael Melaniphy. “This is an excellent opportunity to learn and share ideas with public transit peers around the 
world to advance public transportation.” 
 

Cost: 
 

Project Costs Summary  
Through July 31, 2015 

  Current Budget ($M) Incurred To Date ($M) 
Project Budget  $4,447.9 $1,630

Project Contingency  $500.7 $0.5

Finance Charges*  $173.1 $0.0

TOTAL  $5,121.7 $1,630.5 
* $173.1 million represents the project debt financing costs that are federally eligible. The total 
estimated debt financing costs of the project is $215 million, per the FFGA Financial Plan. 

Schedule: 
Project Progress*  

Through July 31, 2015 
  Actual Early Plan Late Plan 
Overall Project Progress  37.5% 63.4% 54.6% 
Overall Construction Progress  28.8% 56.2% 46.6% 
Overall Design Progress  86.6% 98.9% 96.7% 
Overall Utilities Progress  32.9% 73.0% 58.7% 
*All progress charts reflect early program expectations regarding the type of contract, timing of award, design, 
and execution of the nine western stations, eastern guideway and stations, and utilities work. These contracts 
have been repackaged and rescheduled to later dates and once the overall schedule is rebaselined, the cost 
curves will be revised to reflect the contract approved dates at that time. 

Don Horner  Damien Kim 
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Overview: 
Core Systems Contract (CSC) 
The CSC contractor is continuing to progress through Final Design. Qualification and design verification tests are ongoing; 
completing On‐board and Wayside ATC tests, Closed Circuit Television (CCTV), Access Control, Intrusion Detection, and Fiber 
Optic Communication Network (FOCN) tests. Construction interface with the MSF contractor, KKJV, is ongoing, with AHJV on 
site working on the Yard Control Bungalow (YCB) foundations after the completion of the YCB ground grid. In addition, AHJV 
has shipped the MSF Traction Power Substation (TPSS) and it has been lifted into place. The first and second passenger vehicle 
carshells have left the manufacturing facility in Italy and are in transit to the final assembly facility in Pittsburg, California. (See 
Section 4.1.A for details) 
 
Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contract is waiting on the Station Contractor’s schedule so that manufacturing of the required 
equipment can be released for the Farrington Highway Station Group contract and the West O‘ahu Station Group contract. 
The FHSG contract and WOSG contract have been awarded, however the NTP has not yet been issued for the WOSG project. 
The NTP for FHSG has been issued and once the contractor has provided an acceptable schedule, the manufacturing of the 
FHSG equipment can be released. The elevators and escalators for these six stations will be released once the respective 
contractor’s schedules have been submitted and approved. The KHSG contract was advertised in August, and elevators and 
escalators for these three stations will be released for manufacturing once the KHSG contract is awarded and an approved 
schedule is received. (See Section 4.1.B for details) 
 
West O‘ahu Farrington Highway (WOFH) Contract 
HART and Kiewit Infrastructure West Company (KIWC) continue to work together to ensure that quality and safety are the 
highest priorities. HART continues to monitor KIWC production rates as it relates to potential schedule impacts. KIWC 
submitted a revised baseline schedule in December of 2014 for which production is measured against. The most recently 
submitted schedule, through June 2015, reflects a six month delay to the contractual substantial completion date specific to 
the LCC portables, parking lot and access structure operations. KIWC and HART continue to work together to mitigate the 
impacts to the critical path activities. The LCC Construction Right of Entry Agreement with the University of Hawai‘i (UH) was 
issued and it is anticipated that the Contract Change Order required to update the substantial completion date and associated 
baseline acceptance will follow. In September 2015, the second Underslung Truss (Heading #2) is expected to advance 
towards the end of Span 1L, completing the erection of spans in the westward portion of the alignment. (See Section 4.2.A for 
details) 
 
Maintenance and Storage Facility (MSF) Contract 
HECO mobilized and installed service entrance equipment and cable in existing ductbanks in preparation to energize the 
MOW, OSB, TWF and WTB. Switchgear for OSB and MOW is being tested and inspected in preparation for permanent power. 
Interior and exterior painting is ongoing at the MOW, OSB and WTB. De‐stressing of the storage and maintenance tracks 
continues. Platform walls, stem walls and foundation construction as well as underground utilities are ongoing for the Train 
Wash Facility. Cable trough installation for train control is complete; signal and train control conduit installation continues. 
Installation of rail is continuing, including contact rail and pre‐curved rail. Roofing, siding, interior partitions, and utility service 
rough‐in work are continuing for the OSB, MOW and WTB, as well as mechanical, electrical and plumbing installations. (See 
Section 4.2.D for details) 
 
Kamehameha Highway Guideway (KHG) Contract 
Construction of columns has begun west of Acacia Road. Discussions with HECO are being held at an elevated level to 
coordinate the schedule of work to minimize project delays. ROE for utility relocations are nearing completion, with work 
anticipated to start once utility ROE has been received. HART and HDOT are working together to achieve concurrence on 
betterment costs and funding. Per KIWC’s progress schedule, as submitted with the application for payment, the contract is 
seven months behind schedule. (See Section 4.3.A for details) 
 
Airport Section Utilities Construction Contract 
The Airport Section Utilities Construction contract is currently behind schedule, due to previous Navy right of entry issues. ITS 
system and various duct bank installations are current activities occurring in the field. Water and sewer line relocations are 
ongoing along Kamehameha Highway, but are being monitored for impacts with Navy ROE issues; HART recently was granted 
access to Navy ROE. (See Section 4.4.B for details) 
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Board Meeting Q&A:  
 
Listed below is a question raised by a community member at the August 27 HART Board meeting: 
 

 Question: Can HART please review the section of the HART Progress Report that deals with funding because, as 
it is now, it is unclear and appears to double count certain revenue. 
 

 Answer: Thank you for your comment. Figure 7 in the HART Progress Report has been edited to more clearly 
address project revenue. Please see page 16 for the updated figure. 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of July 31, 2015) 
All progress charts reflect early program expectations regarding the type of contract, timing of award, design, and execution of the nine western 
stations, eastern guideway and stations, and utilities work. These contracts have been repackaged and rescheduled to later dates and once the 
overall schedule is rebaselined, the cost curves will be revised to reflect the contract approved dates at that time.  
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the 
schedule. 

 

Figure 1. Overall Project Progress (% Complete) 

 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

 
Figure 2. Construction Progress (% Complete) 

 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
 

Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of July 31, 2015) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,447.9M 
o Current Project Contingency ‐ $500.7M 
o Project Finance Charges ‐ $173.1M 
 

 Total Incurred Cost = $1,630.5M (38.1% of current project budget) 
o July 2015 Incurred Cost = $49.4M 

 
 

2.3   Project Contingency (data as of July 31, 2015) 
Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $500.7M 
o Contingency drawdown to date –  $142.9M (22.2% of baseline project contingency budget) 
o $1.0M contingency drawdown during July 2015. Please see Appendix B for more details. 
 Pearl Highlands Parking Structure/Bus Transit Center budget transfer to Project contingency under 

review 
 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 
Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through May 2015 Report  90.01 ‐ 90.03  ($133.2)

Contingency drawdown June 2015 Report  90.01 ‐ 90.03  ($.6)

Contingency drawdown July 2015 Report  90.01 ‐ 90.03  ($8.1)

Contingency drawdown August 2015 Report  90.01 ‐ 90.03  ($1.0)

Contingency drawdown to date   90.01 ‐ 90.03  ($142.9)

Current FFGA Project Contingency  90.01 ‐ 90.03  $500.7 

 
 

 

 
 
 
 
 
 
 
 

Total	Incurred	Cost	=	$1,630.5M	
	

(previous	report	=	$1,581.1M)	

Current	Contingency	Balance	=	$500.7M	
	

(previous	report	=	$501.7M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
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2.4  Project Funding (data as of July 31, 2015) 
 
Figure 7. Planned vs. Received Project Funding 

Planned2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 n/a

Interest Income on Cash Balance 7 3 2 9
FTA Section 5309 New Starts  Revenue

4
0 1,550 412 412

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 1143 1,521

Total 385 5,356 1,859 1,946
1
 GET and Interes t Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

4 
New Starts  Funds  Obl igated Through Federa l  Fisca l  Year 2014 Tota ls  $806.3 Mil l ion

Planned vs. Received Project Funding

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 
Actuals Received

2007 ‐ Present 
Actuals Received

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) =  pre‐PE GET, 

investment and miscel laneous  income  minus  pre‑PE expendi tures . $298 mil l ion i s  included in the  pre‐FFGA actua l  amount received 

between 2007‐2009 of $378 mil l ion. 

 
 
 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge (data as of July 31, 
2015)  

o $1,143M = amount received since the Project’s 
entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,182M = Projected Net GET Surcharge 

Revenue for FYs 2010‐1Q 2016, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 3% short of 
projections to date, or $39M behind. 

 $39M shortfall is approximately 1.2% of the total GET surcharge projections per the FFGA Financial 
Plan of $3.291B. 

 
o $52M = GET surcharge received in July 2015. 

 

 Full Funding Grant Agreement (FFGA) 
o $22.3M = New Starts drawdown processed in July 2015, but not received until Aug. 2, 2015. 

 

 The §5307 funds for the Project, per the Financial Plan, are $210M. 
 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (data date as of July 31, 2015, per the FTA TEAM website) 
 

Federal Fiscal          
Year Allocation

Obligated            
Amounts

Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $91,516,631 $144,760,727 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $411,506,631 $1,138,493,369 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 
 
 
 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	$1,859M		
	

(previous	report	=	$1,807M)	
	

GET	Received	Since	PE	=	$1,143M	
	

(previous	report	=	$1,091M)	
	

GET	Received	Since	2007	=	$1,521M	
	

(previous	report	=	$1,469M)



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  August	2015	

18 | P a g e  
 

2.5   Project Revenue and Costs  
  (data as of July 31, 2015) 

 
Figure 10. Project Revenue versus Incurred Costs  

 

 
Figure 11. Cash Balance Summary 

JULY 2015 CASH BALANCE SUMMARY 

   JULY 
FY16 YTD 
Cumulative 

Beginning Cash Balance 07/01/15  293,010,823  293,010,823 

        

Expenditures:       

Operating Expenditures  (911,240) (911,240)

Capital Expenditures  (60,740,617) (60,740,617)

Expenditures Total:  (61,651,857) (61,651,857)

        

Receipts:       

GET Surcharge  52,330,383  52,330,383 

FTA Drawdown  0  0 

Interest                    15,097  15,097 

Other (rental, refunds, copy fees, etc.)                    13,931  13,931 

Receipts Total:  52,359,411  52,359,411 

        

Ending Cash Balance 07/31/15  283,718,376  283,718,376 
 

Note: Project Cost Reports can be found in Appendix C. 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = July 31, 2015 

Ending	Cash	Balance	7/31/15	=	$283.7M	
	

(previous	report	=	$293.0M)	
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3     SCHEDULE  
(data as of July 31, 2015) 

 
OVERVIEW 

 H2R2 Ramp (DBB‐385), WOSG (DBB‐171) and FHSG (DBB‐271) contractor schedules will be added to this report 
as soon as baseline schedules are accepted by HART. Until accepted contractor schedules become available, 
placeholder schedules spanning the contract dates are displayed in the contract sections of this report. 
 

 HART continues to closely monitor, review and manage all active construction packages. Previously reported 
delays continue to be addressed by the project teams. See contract pages for further details.  

 
KEY ISSUES 

 WOFH civil and structural construction work is behind approved planned schedules. KHG guideway construction 
contractor progress is behind approved planned schedules.   
 

 Right‐of‐way acquisition, third‐party interface and utility relocations continue to be areas of concern for 
program completion.   
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Figure 12. HRTP Master Project Schedule Summary (MPSS)   
The MPSS is statused against the FFGA Baseline MPS. The baseline and actual/planned contractual durations of each contract are displayed for comparison. 
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4     CONTRACT STATUS 
 

Core Systems Contract (Section 4.1.A) 
OVERVIEW 

 Vehicle Aluminum Carshell Manufacturing is moving forward in Reggio Calabria, Italy – The first carshell is 
expected to arrive in Pittsburg, CA the first week of September. The second carshell left the manufacturing 
facility on Aug. 3 and is expected to arrive in Pittsburg, CA in early September.  

 The MSF Traction Power Substation arrived in Honolulu, and was lifted into place at the MSF on Aug. 1, 2015.  

 Progressing with sub‐system testing and design verification activities.  

 Yard Control Bungalow construction work is underway – the ground grid has been completed, work on the YCB 
foundations is underway and is expected to be completed by mid‐September.  

KEY ISSUES 

 Revised station and guideway Construction Access Milestone (CAM) dates to the CSC might affect substantial 
completion of the Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of potential 
impact once we have clarity in the expected CAM dates. This issue is being addressed in CSC RFCR # 18. 

 Vehicle Production and Testing is an ongoing monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle may have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise. 

 
 
Fare Collection System (Section 4.1.C) 
OVERVIEW 

 Negotiations with the highest scored bidder for the Fare Systems Technical Consultant began on Aug.27, 2015. 

 Fare Systems vender RFP was released on Aug. 11, 2015, with Pre‐Bid occurring Aug. 26, 2015. 
KEY ISSUES 

 Drafting MOU for Operations and Maintenance (O&M) cost sharing between HART and the City. 

 Ensuring Fare Systems Technical Consultant is on board to support Fare System vendor negotiations. 
 
 
West O‘ahu Farrington Highway Guideway (Section 4.2.A) 
OVERVIEW 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – KIWC has developed plans which 
were submitted to the Honolulu Department of Planning and Permitting (DPP), LCC, and HART for review. HART 
has completed the review of the Access Structure. The design package is currently with DPP and LCC for review. 
LCC construction began on Aug. 31. The delivery of the portable buildings is scheduled to begin in October 2015.  

 Balanced Cantilever System (BCS) Form Advancement – BCS construction is progressing. Pier tables and 
segments for Piers 253 through 256 are in various levels of completion. Segment casting and stressing is 
proceeding in both eastward and westward directions from Piers 253, 254 and 255. All segments for Pier Table 
253 are approaching completion. Upstream and downstream segments between BCS 254 and 255 are being cast 
and Pier Table 256 has been completed.  

 Span by Span Advancement – Work on the left side single track spans around East Kapolei Station is ongoing and 
will be completed in September 2015. Erection of the left side single spans will complete all the spans on the 
westward portion of the alignment. East‐bound spans have been erected by West Loch Station and proceed 
towards Waipahu Station. A third heading (Heading #3) has been assembled in the area around the Pearl 
Highlands Station. Segments are being erected through the eastern end of the WOFH segment.  

KEY ISSUES 

 Drilled Shaft Quality (for additional detail, see 4.2.A Key Quality Issues) 

 Noise and Light Complaints on Drilled Shaft Operations at Night (for additional detail, see 4.2.A Key Issues) 

 Intersection Closure for Span by Span Operation (for additional detail, see 4.2.A Key Issues) 

 Track Welding and Track Construction Operations (for additional detail, see 4.2.A Quality Management) 
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Maintenance and Storage Facility (Section 4.2.D) 
OVERVIEW 

 HECO installed service entrance equipment including the step down transformer and feeder cables in existing 
ductbanks in preparation to energize the MOW, OSB, TWF and WTB. Contractor furnished switchgear for OSB 
and MOW is being tested and inspected in preparation for permanent power. Interior and exterior painting is 
ongoing at the MOW, OSB and WTB. De‐stressing of the storage and maintenance tracks continues. Platform 
walls, stem walls and foundation construction as well as underground utilities are ongoing for the Train Wash 
Facility. Cable trough installation complete; signal and train control conduit installation continues. Installation of 
rail is continuing, including contact rail and pre‐curved rail. Roofing, siding, interior partitions, and utility service 
rough‐in work are continuing for the OSB, MOW and WTB, as well as mechanical, electrical and plumbing 
installations. 

KEY ISSUES 

 Coordination with the abutting WOFH main line contract for completion of site access in the east and west 
yards, including rail, vehicular access and utility interconnection. 

 Preparation for the receipt of rail car delivery is underway including design of an unloading area on the 
maintenance track adjacent to the OSB. 

 Orderly completion of traction power, train control and building services raceways for turnover to Core Systems 
Contractor. 

 
 
Kamehameha Highway Guideway (Section 4.3.A) 
OVERVIEW 

 Construction of Drilled Shafts – KIWC mobilized the LB‐36 from the balanced cantilever area to drill. KIWC is 
currently working with HECO to resolve conflicts near Kuleana Road which will have to be accomplished prior to 
KIWC installing the shaft access in that area. Drilled shafts are being constructed at an accelerated rate. 

 Relocation of Utility Poles – Relocation of the utility poles at Poles 50 (Waimalu Park Apartments) and 51 (Burger 
King) are pending finalization of the ROE with the property owners and utility companies. 

 HDOT betterments – KIWC has been issued RFCRs to incorporate HDOTs betterments into the design and 
construction. HART has received the cost proposal for RFCR 30 (Replace CMP with RCP), has finalized the ICE, 
received HDOT concurrence and is waiting for NSM approval for negotiation. HART has received the cost 
proposal for RFCR 32 (Traffic Signals), and is finalizing the ICE. The remainder of the betterment RFCR are still 
pending receipt of cost proposals from KIWC. 

 Balanced Cantilever System (BCS) – KIWC has completed drilling shafts to the immediate west of the BCS, and 
has started drilling shafts to the east. KIWC anticipates superstructure construction to begin in February 2016.  

KEY ISSUES 

 Curb/Gutter and Sidewalk construction – HART continues to monitor the installation of curb/gutters and 
sidewalks for conformance. Several sections have required removal and replacement.  

 Drilled Shaft CSL Results – KHG continues to have CSL results that exceed the 10% velocity reduction, but to date 
most have been resolved without any repairs required. 

 Environmental Complaints – HART continues to work with KIWC to respond to, and mitigate, noise complaints 
along the alignment. Noise monitoring stations have been installed to assist in the monitoring of the 
construction activities and work hours have been adjusted accordingly. Dust complaints were received in the 
BCS area, but were determined to have been caused by the HDCC project. KIWC will monitor this area to ensure 
compliance. 
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Airport Utilities (Section 4.4.B) 
OVERVIEW 

 Utility relocations along Kamehameha Highway continue for DBB‐505 with the installation of the sewer, water, 
and telecom lines along Kamehameha Highway. License Plate Reader (LPR) camera installations are nearing 
completion. Conduit installation for lighting relocation has been completed at Keehi Lagoon Park.  

 HART received the Right of Entry from the Navy on June 22, 2015, and is currently working on obtaining rapid 
gate passes.  

KEY ISSUES 

 Noise variance permit for night work is pending DOH approval.  
 
 
Contracts in Procurement  
OVERVIEW 

 Recent Award of Contract: 
o HART entered into a contract with Hawaiian Dredging Construction Company, Inc. on June 22, 2015 for the 

Farrington Highway Stations Group (FHSG) construction contract in the amount of $78,999,000. 
o HART entered into a contract with Nan, Inc. for the West O‘ahu Stations Group (WOSG) construction 

contract on July20, 2015, in the amount of $56,088,470. 

 Active Procurements: 
o Proposals for the Fare Collection Technical Support Request for Qualifications solicitation were received 

and are being evaluated. The contract is expected to be awarded upon completion of negotiations on or 
around mid‐September 2015.   

o Proposals for the Construction Engineering and Inspection (CE&I) “II” Request for Qualifications were 
received and evaluated. Negotiations were concluded with the first ranked offeror. A contract was 
awarded to Stantec Consulting Services Inc. Unsuccessful offerors were provided notification of the award 
and the opportunity to request a debriefing.     

o RFP Part 1 proposals for the Airport Guideway and Stations were due on Aug. 11, 2015. HART received a 
competitive number of proposals. The proposals are currently under evaluation.   

o A Request for Proposal was issued for a Section 106 Programmatic Agreement Project Manager (Kāko‘o 
“II”) on June 26, 2015. Proposals were due on July 31, 2015.   

o Part of the Request for Proposals for the City Center Guideway and Stations (CCGS) Design‐Build Contract 
was advertised on Aug. 4, 2015.   

o The Kamehameha Highway Stations Group (KHSG) Construction Contract (Design‐Bid‐Build) Request for 
Bids was advertised on Aug. 18, 2015. The bids are due Nov. 3, 2015. 

o The Fare Systems Contract Request for Proposals was advertised on Aug. 11, 2015.   

 Upcoming Procurements: 
o The Dillingham Utilities and Road Widening Design‐Bid‐Build Contract is anticipated to be advertised early 

2016.   
KEY ISSUES 

 Key Issues and Updates: 
o In the past month, HART (i) received a competitive number of proposals in response to Request for 

Proposals Part 1 for the Airport Guideway and Stations Design‐Build Contract, (ii) advertised the Request 
for Proposals Part 1 for the City Center Guideway and Stations Design‐Build Contract, (iii) advertised the 
Request for Bids for the Kamehameha Highway Stations Group Design‐Bid‐Build construction contract, (iv) 
advertised the Request for Proposals for the Fare Systems, and (v) awarded the Construction Engineering 
and Inspection Services (CE&I) “II” Contract.  

o The sale of one of the members of Ansaldo Honolulu Joint Venture is currently pending. 
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Original Contract:                        $573,782,793  Incurred‐to‐Date: $143,512,483 
Current Contract Value1:           $595,063,687  Incurred in July:        $6,481,064 

 

1Current Contract Value = Original contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019   
Projected Substantial Completion: December 2019 
 

Project Description: Providing rail passenger vehicles, automated 
train control system, traction electrification system (TES), 
communication systems, passenger platform screen gates (PSGs), 
and operation and maintenance of the Project.   
 

Project Overview: The CSC contractor is continuing to progress through Final Design. Qualification and design 
verification tests are ongoing; completing On‐board and Wayside ATC tests, Closed Circuit Television (CCTV), Access 
Control, Intrusion Detection, and Fiber Optic Communication Network (FOCN) tests. Construction interface with the 
MSF contractor, KKJV, is ongoing, with AHJV on site working on the Yard Control Bungalow (YCB) foundations after the 
completion of the YCB ground grid. In addition, AHJV has shipped the MSF Traction Power Substation (TPSS) and it has 
been lifted into place. The first and second passenger vehicle carshells have left the manufacturing facility in Italy and 
are in transit to the final assembly facility in Pittsburg, California.  
 

COST INFORMATION: 
 

 
 
 
 
 

 
 

 
 

 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
July Change Orders 

Actual DBE Participation:  $129,165    Change No.  Description  Amount ($) 
DBE % Attained:  0.029%    #0017  Voltage Flicker Study  $37,850 
      Cumulative to Date $21,280,894 
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SCHEDULE: 

 
 

 
 
 
 
 
 
 
 
 
 

_______________________________________________________________________________________________________ 

 
CRITICAL PATH SUMMARY: 

 Continue to oversee construction activities with the MSF contractor, CSC installer and On‐Call Contractor.  

 Passenger Vehicle crews finalized the first and second carshells. Progress is ongoing with the other carshells.  

 Due to the modified CAM dates, the equipment installation at Pearl Highlands and Pearlridge Stations are now 
driving the critical path. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Project‐Wide Percent Complete: 24% 
 Passenger Vehicle Percent Complete: 27%  

 

Design: 
 ATC/SCADA – Documents Received: 18, Documents Returned: 18. 
 Communications – Documents Received: 4, Documents Returned: 

17. 
 Traction Power – Documents Received: 3, Documents Returned: 

4. 
 Fire Detection – Documents Received: 2, Documents Returned: 2. 
 Platform Screen Gates – Documents Received: 0, Returned: 4. 
 Passenger Vehicles – Documents Received: 13, Documents 

Returned: 6.  
Completion of the Vehicle Carshell Interim Design. 

 
Manufacturing: 
 Performed manufacturing oversight work at the AnsaldoBreda 

factory in Reggio Calabria, Italy. Work completed this month: Final 
assemblies of the third and fourth carshells. Floor and roofing of 
carshells five and six.  
(For additional details, please see the Vehicle Carshell Progress 
Tracker in Appendix E.) 

Look Ahead: 
Design: 
 Completion of ATC/SCADA Final Design for 

Segment 1 (Q3 2015). 
 Completion of TES Final Design for Segment 

1 (Q3 2015). 
 Approval of the Yard Control Bungalow 

design documents (Q3 2015) – work is 
ongoing. 

 

Manufacturing: 
 Passenger Vehicle Manufacturing – Continue 

carshell assembly for the first eight carshells 
(first two trains).  

 Arrival of the second carshell to the Final 
Assembly Plant in Pittsburg, CA. 

 

Testing: 
 Communication Design Verification OSB 

System – Italy (October 2015). 
 Pre‐Shipping Inspection Test for Passenger 

Information System – Plano, TX (October 
2015). 

  Interim Design 
Submitted Documents 

Final Design
Submitted Documents 

Target 
Completion Date 

Passenger Vehicles   94%   55%  4th Q 2015 

Communications   100%   37%   4th Q 2015 

ATC/SCADA   88%  94%   4th Q 2015 

TES   100%   97%   4th Q 2015  

Fire Detection   100%   55%   4th Q 2015  

PSG, UPS, MPV  N/A  80%  4th Q 2015 
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Activities this Month (continued): 

 Conducted a production progress inspection for truck and bolster 
components. 

 
Testing: 
 Completed qualification tests for the automatic coupler and 

drawbar assemblies.  

 Conducted Pre Shipment Inspection of the FOCN subsystem 
equipment. 

 Completed the On board ATC (Car#1 and Car#2) regression tests, 
waiting for final report. 

 Started MSF SCADA Rack FAI and Factory Acceptance Tests 
(completed). 

 MSF ATC Wayside equipment testing in progress. 

 Participated in the Pre‐Shipment Inspection and Test of the 
ACS/IDS and CCTV subsystems in Aiea, HI.  

 Pre‐Shipping Inspection Test for ATS/SCADA software – Pittsburg, 
PA (ongoing). 

 
MSF: 
 Ongoing coordinating work with KKJV, and coordinating follow up 

work by AHJV and On‐Call Contractor.  

 Yard conduit installation: On‐Call Contractor installation of yard 
conduit extensions is ongoing.  

 OSB conduit installation: On‐Call Contractor finalizing Public 
Announcement and Access Control System/Intrusion Detection 
System (ACS/IDS) conduit at the OSB and the MOW building. 
Installation of in shop areas to be finalized once access and work 
is coordinated with KKJV. 

 AHJV is on site – Finished the cable pits into the Yard Control 
Bungalow; pouring of the foundation is expected by mid‐
September.  

 AHJV continues walk through activities with KKJV for Share Access 
for the Wheel Truing Building (WTB) and Operations and Servicing 
Building (OSB).  

 MSF Traction Power Substation was delivered, and lifted into 
place. 

Look Ahead (continued): 
 Pre‐Shipping Inspection Test for LCC Station 

SCADA Hardware – Batesburg, SC 
(September 2015). 

 Pre‐Shipping Inspection Test for Waipahu 
Station SCADA Hardware – Batesburg, SC 
(September 2015). 

 Pre‐Shipping Inspection Test for West Loch 
Station SCADA Hardware – Batesburg, SC 
(September 2015). 

 Pre‐Shipping Inspection Test for MSF TCCR 
Equipment – Batesburg, SC (September 
2015). 

 Pre‐Shipping Inspection Test for LCC Station 
TCCR Equipment – Batesburg, SC (October 
2015). 

 Design Verifications for Platform Screen 
Gates – Farmington, CT (November 2015). 

 Design Verification for Platform Screen 
Gates Maintainability – Farmington, CT 
(November 2015). 

 Platform Screen Gates Electric and Platform 
Screen Gates Dynamic load tests (November 
2015). 

 Design Verification for Platform Screen 
Gates – Farmington, CT (November 2015). 

 Platform Screen Gates Kinetic Energy Tests – 
Farmington, CT (November 2015). 

 Platform Screen Gates Static Load Tests – 
Farmington, CT (November 2015). 

 Platform Screen Gates Portable Test Unit 
Tests – Farmington, CT (November 2015). 

 Uninterruptible Power Supply (UPS) First 
Production Units Test – China, Sept. 28, 
2015.  

 

MSF: 
 AHJV to start traction power wire pulling 

activities at the yard. 
_______________________________________________________________________________________________________ 
 
KEY ISSUES: 

 Revised station and guideway Construction Access Milestone (CAM) dates to the CSC might affect substantial 
completion of the Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of potential 
impact once we have clarity in the expected CAM dates. This issue is being addressed in RFCR # 18. 

 Vehicle Production and Testing is an ongoing monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle may have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise.   

 4‐Car Train: Negotiations took place on June 26, 2015. The proposed settlement was presented to the HART 
Board of Directors in July, and the credit was approved.  

 Nine (9) Month Delay Claim: Negotiations took place on June 26, 2015. The proposed settlement was presented 
to the HART Board in July. Approval of the settlement has been deferred, pending the submittal of additional 
information to the Board.  
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QUALITY MANAGEMENT: 
 Overall quality of the contract is good.  

 Testing and Oversight Activities: 
 
 

Design Verifications & System Testing
Subsystem  Test Completed Date Completed

Passenger Vehicles  Qualification testing for automatic coupler and drawbar  July 2015 

Communications  Pre‐Shipment and Inspection Test for the Fiber Optic Communications Network  July 2015 

ATC/SCADA  Vehicle On‐board ATC testing activities completed  July 2015 

ATC/SCADA  Factory Acceptance test of MSF Wayside equipment   Ongoing  

     
Passenger Vehicle ‐ Oversight

Facility  Activity Date Completed
Reggio Calabria, Italy   On‐site inspector in place to oversee and report on AnsaldoBreda PV Carshell 

manufacturing activities 
Ongoing 

Pittsburg, CA  On‐site inspector in place to oversee and report on Ansaldo Breda Final Assembly 
activities. First and second carshells in transit  

Ongoing 

 

CSC NCR Log 
  TOTAL CLOSED OPEN

AHJV & Subs  21 16 5 

AB  193 161 32 

TOTAL  214 177 37 
 

 AnsaldoBreda had previously generated NCRs for each aluminum carshell element with manufacturing issues found 
during carshell production; primarily at the subassembly supplier (CMC). Corrective actions have been taken for 
future production, and adjustments are being made to current assembled parts. 
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Original Contract:               $50,982,714    Incurred‐to‐Date: $4,362,333     

Current Contract Value1:  $50,982,714    Incurred in July:       $140,825     
 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. Elevators and Escalators Manufacture‐Install‐Maintain (MIM) 
Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: May 2018   
Projected Substantial Completion: The May 2018 completion date 
will change to a later date predicated on the award of the DB 
contracts for the east portion of the guideway. The Airport 
Guideway and Stations has been advertised. The City Center 
Guideway and Station DB contract part 1 was advertised in August, 
as planned.  
 
Project Description: Furnish / install / test / maintain all elevator 
and escalator equipment located at the elevated stations.  

 
Project Overview: Elevator and Escalator equipment design was completed in January 2015. The release to begin 
manufacturing of the FHSG equipment will be scheduled once an approved construction schedule with the successful 
contractor has been completed. The West O‘ahu Station Group contract has also been awarded and the WOSG 
equipment will be scheduled once an approved construction schedule has been completed. The Notice to Proceed for 
FHSG was issued in August. The Kamehameha Highway Station Group was advertised in August 2015.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

  

DBE Participation    July Change Orders 
Actual DBE Participation:  $0    Change No.  Description  Amount ($)
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts might impact the 
completion of the Elevator Escalator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 8.6%; Planned Value: 20% 
 
 Final Design is approximately 40% complete, as 9 of the 21 

stations are ready to go to manufacturing once the 
contractor’s schedules are approved. 

 All draft equipment drawings for the 21 stations have been 
submitted for review and have been accepted. 

 Design is complete on the three WOSG stations and the 
three KHSG stations. 

 The release to begin manufacturing of the FHSG equipment 
and WOSG will be released pending the approval of the 
respective contractor’s schedule. 

Look Ahead:
 Release for manufacturing for the Farrington 

Highway Station Group and the West O‘ahu Station 
Group elevators and escalators will be scheduled 
once an approved contractor’s schedule has been 
issued.  

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 The release to allow manufacturing for WOSG and KHSG will be dependent on the acceptance of an approved schedule 

for each of these contracts. 
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C. Fare Collection System 
Contract No.: TBD   
Contractor: TBD 
Contract Start Date: TBD 
Contract Substantial Completion: TBD 
Projected Substantial Completion: TBD 
 
Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible 
for design, manufacture, testing and installation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept 
smart cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. 
Equipment and software to be used by both HART and the City and County will include the transaction processing, 
fare equipment monitoring, customer service systems, as well as a Data Warehouse. TheBus equipment will consist 
of stand‐alone smart card readers on board.   

 

Project Overview: The Fare Systems RFP was released on Aug. 11, 2015. Best and Final Offer (BAFO) is anticipated in 
mid‐October with award in November 2015. In the interim, an additional MOU covering the cost sharing arrangement 
for the Fare Systems O&M needs to be executed prior to award. The technical specification for the project is 
complete and the remaining RFP package is 100% complete. A Fare Systems technical consultant to support design 
review, testing and installation is anticipated to start beginning of September 2015. The selected DBOM contractor is 
anticipated to start design in winter 2015 through summer 2016.  

______________________________________________________________________________________________________ 
 

COST INFORMATION: TBD   
______________________________________________________________________________________________________ 
 

SCHEDULE:  
 RFP released Aug. 11, 2015. Award anticipated in November 2015. System design anticipated to start in 

spring 2016. 

 Manufacture in fall 2016. 

 System testing for the back office functions and the bus anticipated in spring 2017. 

 Anticipated system pilot launch on TheBus in June 2017, with full roll out on TheBus (including all central 
systems) in fall 2017. 

 Interim roll out on rail in fall 2018. 

 Full roll out on rail in late 2019. 
______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 MOU for O&M cost sharing between HART and the City. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Releasing RFP. 
 Confirming budget and scope of work (SOW) for 

Technical Consultant. 

Look Ahead: 
 Respond to any RFP questions. 
 Begin drafting MOU for cost sharing operations 

with DTS and BFS. 
 Brief new Permitted Interaction Group (PIG) on 

Fare Policy Issues. 
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Drafting MOU for O&M cost sharing between HART and the City. 

 Ensuring Fare Systems Technical Consultant is on board to support Fare System Vendor negotiations. 
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Original Contract:                       $482,924,000  Incurred‐to‐Date: $436,572,684   
Current Contract Value1:          $624,977,939  Incurred in July:      $24,892,618   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: January 2017 
 
Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei Station and ending at the Pearl 
Highlands Station.  
 
Project Overview: For the August 2015 Report, progress for utilities, shaft, column, segment casting, and span 
stressing have been updated. The Left side Single Track Guideway is being erected and work is proceeding in the 
vicinity of East Kapolei Station towards the end of the westward portion of the alignment. Span by Span operations 
are heading eastward by West Loch Station and proceed towards Waipahu Transit Center Station. Maintenance of 
Traffic action items are being addressed for intersection closures. The Project’s Key Quality Issues continue to focus 
on drilled shafts and segment repairs, in addition to the repairs of Span 17 and Span 105.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 

 
 
 

 

 
 

In August, KIWC submitted Pay Application #68 for Escalation due to Schedule Impacts between 9/16/14 to 12/13/14; 
the payment is being reviewed by HART. KIWC also submitted Pay Application #69 for July 2015 and the payment is in 
review. HART maintains that retention will continue to be withheld until such time that progress is satisfactory. 

DBE Participation    July Change Orders 
Actual DBE Participation:  $5,339,330    Change No.  Description  Amount ($) 
DBE % Attained:  1.11%    #0065  Reloc of LCC Portables/Park Lot  $490,979 

      #0066  Revise Offset LT Lane at Kahuali‘i  $755,983 

      #0067  Revised West Yard Lead  $124,505 
      Cumulative to Date $142,053,939
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SCHEDULE: 
 Progress is lagging from the approved planned schedule. HART and KIWC have been working to mitigate impacts to critical path activities. 

HART reviewed a revised schedule and requested a resubmittal via the Change Order process. 

 
__________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 A change order for the procurement and delivery of portables at LCC was executed. The lead time for these modular buildings will have an 

impact to the overall schedule. KIWC has notified HART that a 6 month time extension beyond substantial completion is needed to complete 
work at LCC. HART is currently reviewing this situation and is working with the contractor to mitigate a potential delay by extending the time 
needed to complete LCC work, which does not affect guideway completion for functional track.  

 Production rates for span erection continue to reside at or near critical path.  
 Work in the Balanced Cantilever System area has slipped from the October 2014 schedule and is at or nearing critical path with minimal total 

float days available.  
__________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

WOFH Status as of 8/18/15 

Utility Status  Qty  
to Date 

Final 
Qty 

% 
Complete 

 
Structure Element  Total to 

Date 

Planned to Date 
Total 
Qty  % Complete   Accepted 

Schedule* 
Revised 

Schedule** 
Water Line  8,528  9,348  91.2%    Shafts  243  266  227  266  91.4% 

Sewer Line  550  570  96.5%    Columns  192  266  174  266  72.2% 

Fuel Line  340  340  100%    Segment Casting  3,034  3,163  3,163  3,163  95.9% 

Gas line  1,498  1,591  94.2%    Spans Stressed  150  197  148  266  56.4% 

Drainage Line   3,325  5,166  64.4%   
*
 Accepted Schedule was submitted in 2013. 
** Revised Unaccepted Schedule was submitted in 2014. Revised schedule reflects a 6 
month delay to completion. 

Elec/Telecom  15,399  21,374  72.0%   

Street Lights  6,335  8,357  75.8 %   

Traffic Sig/ITS 
Duct bank 

8,209  10,802  76.0% 
               

System Sites  ‐  7,046  0%                 

ITS Systems 
Devices 

821  4,121  19.9% 
               

Activities this Month: 
Earned Value: 71.7% [(Total Achieved to July 2015 ($436 million) + Projected 
August 2015 Period ($12 million))/Total Contract Including Executed Change 
Orders ($623 million)]. Planned Value: 81.3%  
 

Shaft/Column  
 Performed drilled shaft construction, drilling, and placing of concrete for a 

total of 14 drill shafts. Set rebar and placed concrete for 7 columns.  
 
 
 
 

Look Ahead:
Design Progress 
 HART and KIWC are working together to complete final design. 

Additional submittals are expected to be issued for construction 
pending coordination with other parties and contracts.  

Shaft/Column 
 Continue with drilled shaft and column production along Farrington 

between Work Area 2 Phase 4 (Pupukahi Street) continuing towards 
Waipahu Transit Station. Drilled shaft production has been completed 
at the Pearl Highlands Station area and column production is 
proceeding at the Pearl Highlands Station.   
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________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Design Completion Schedule – The Project’s design schedule continues to be tracked by HART. Design completion is not impacting 

construction and the Design‐Builder is managing the completion of all design milestones. Comment Disposition and Over‐the‐Shoulder 
Meetings also continue to occur. As of mid‐August, 119 of 134 design submittals have been submitted. HART will continue to facilitate the 
third‐party review process and will track against KIWC’s design schedule.  

 Leeward Community College (LCC) Portables and Parking Lot Change Order – A grading permit is needed in order for KIWC to begin work at 
the LCC Station area. KIWC has developed plans which were submitted to the Honolulu Department of Planning and Permitting (DPP), LCC and 
HART for review. HART has completed the review of the Access Structure and LCC construction began on Aug. 31. The delivery of the portable 
buildings is scheduled to begin in October 2015.  

 Construction Production/Baseline Schedule – Meeting the project’s schedule will continue to be a challenge. A re‐sequenced October 2014 
baseline schedule was submitted to HART in December 2014, showing more realistic construction durations. The schedule is being used to 
track progress against schedule of milestones. HART and KIWC continue to meet to discuss further refinements to durations and activities 
within the schedule.  

 HDOT Traffic Signal Betterments – HDOT has requested and has recognized various betterments beyond KIWC’s base scope of work. KIWC has 
presented a list of contract work versus betterments. HART, KIWC and HDOT have reviewed these items and agreed to the final scope of work. 
In August, both HART and KIWC refined pricing and quantities for the agreed scope of work for traffic signal betterments. HART and KIWC will 
proceed with negotiations for the traffic signal betterments. 

 Noise and Light Complaints – KIWC has received multiple noise, light, and equipment complaints regarding construction work occurring at 
night along the project alignment. HART and KIWC will continue to meet to discuss the allowed operations and appropriate responses. HART 
and KIWC continue to monitor the construction operations and meet to discuss the appropriate responses to Noise Complaints. 

 Span by Span Operations – Span erection and stressing operations are proceeding eastward on Heading #1 towards Waipahu Transit Center 
Station at a steady pace. Erection and post tensioning operations on Heading #2, in the westbound direction towards the beginning of the 
alignment, is ongoing.  Completion of single span erection and post tensioning in the westbound direction is anticipated to be complete by 
mid‐September. KIWC has completed the assembly of a third truss, Heading #3 by Pier 257, and segments have been erected in Span 257 
advancing eastwards towards the end of the WOFH segment.   

 Intersection Closure for Span by Span – KIWC successfully completed the temporary intersection closure at Leoku Street for the span erection 
and post tensioning operations in August. Leoku is the first major intersection closure for the project. The next intersection closure for span by 
span operations will be by the Leokane intersection by the end of September. KIWC and HART will continue to evaluate opportunities for 
minimizing full closures at intersections during span by span operations over intersections along Farrington Highway.   

 
 

 

Activities this Month (continued): 
Guideway Segment Erection  
 Eastbound heading #1 segments were erected from Span 152 through 
Span 160. Westbound heading #2 segments were erected from Span 12L 
through 4L. The third truss heading has been assembled and segments 
are being erected from Span 257. 

Utility Relocation  
 KIWC continues to relocate third party utilities and is staying out in 
front of drilled shaft productions.  

Balanced Cantilever Structure 
 Cast 3 new segments downstream at Pier 253 and cast 2 segments 
upstream at Pier 254. Cast 4 segments, 2 upstream and 2 downstream, 
at Pier 255. The top deck and post tensioning for Pier Table 256 was 
completed. Assembly of the third truss was completed at Pier 257.  

Track Construction 
 Track setting and concrete placing for plinths was completed at the 
double crossovers for the UH West O‘ahu and East Kapolei Stations. 
Continue to lay track and set to final elevation between UH West O‘ahu 
and Ho‘opili Station.  

Precast Yard 
 Precast Yard performed daily segment and sound wall casting at a 
reduced pace, averaging 3 segments per day or 12‐15 segments per 
week. This reduced pace is to accommodate the available storage at the 
yard. 

KIWC/Third‐Party Coordination 
 HECO and KIWC continue to resolve conflicts with utility relocations. 
Civil Structures  
 The MSE Block Wall by Pier 251 continues to progress. Retaining Wall A 
has been completed and work continues on Walls B, C and D. 

Look Ahead (continued): 
Guideway Segment Erection 
 Segment span erection will continue from Span 4L westbound to 
the end of the westbound alignment and from Span 160 eastbound 
along Farrington Highway towards Waipahu Transit Center Station. 
The third truss will continue segment erection from Span 257 to 
Span 265. 

Utility Relocation 
 Work to relocate the remaining wet utilities (sewer/water) and dry 
utilities (traffic signal, street lighting and fiber optics) along 
Farrington Highway in preparation for eastbound segment 
erection. 

Balanced Cantilever Structure 
 KIWC will continue to cast upstream segments for the balanced 
cantilever at Pier 253 and downstream segments for Pier 254. Cast 
segments upstream and downstream for Piers 255. Work to 
assemble truss at Pier Table 256.  

Track Construction 
 Align and Final set of the rail will be performed between UH West 
O‘ahu Station and Ho‘opili Station. Welding operations will return 
in October 2015, east of West Loch Station. 

Precast Yard 
 Production of segment casting and sound walls will continue for 
the WOFH segments and is targeting a completion date of 
November 2015. 

KIWC/Third‐Party Coordination 
 Continue to resolve conflict construction and traffic issues with 
third‐parties. 

Civil Structures 
 MSE Block Walls B, C and D will continue to progress by Pier 251.  
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QUALITY MANAGEMENT: 
 Quality Processes and Audits – KIWC continues to follow an established quality process. There have not been any significant findings through 

quality audits.  
 Span 17 Damage and Repair – During the erection process of Span 17, segments 17‐1, 17‐2, 17‐11, and 17‐12 were damaged due to 

unbalanced support from the temporary bearings. NCR 00314 was opened to address this issue. This issue has been technically resolved and a 
recommendation to proceed with the repair has been issued. Repair at Span 17 is not on the critical path and KIWC continues to proceed with 
span by span operations westbound.   

 Drilled Shaft Quality – HART received 13 additional drill shaft Crosshole Sonic Logging (CSL) Reports in August 2015. Of the 13 reports 
received, six drilled shafts were found to have velocity reductions outside of the acceptable design criteria limits. The drilled shaft activity 
continues to progress towards completion and the quality of the shafts have improved substantially.  

 Drill Shaft Repairs – In August, 5 new CSL related NCRs have been opened and submitted to HART. HART will not close an NCR until KIWC 
completes another CSL test and demonstrates soundness of the concrete shaft as well as when all HART comments are responded to. The 
repair procedure for Drilled Shaft Pier 235 is approved and KIWC will proceed with the repair. 

 Pre‐Cast Segment Progress/Quality – The Casting Yard has scaled back in production to allow time for span erection efforts to catch up. 
Production is now averaging 7‐10 segments per week and is currently about 96% complete with segment production for the overall project. 
Although 128 of the total 430 NCRs (29.8%) have been related to segmental issues like damaged shear keys, concrete voids, and spalls, proper 
correction procedures have already been developed and are being implemented.  

 Closing Out NCRs – NCRs are being promptly corrected, validated, and closed out during this period. Both KIWC and HART have been working 
together to complete all the needed processes for timely validation and closeout of NCRs. A total of 28 NCRs have been closed since last 
month. Of the 28, ten were related to pre‐cast segment issues, nine were related to drilled shaft issues, four Balanced Cantilever System (BCS) 
cracking/tensioning issues, one out of tolerance rebar issue, two column concrete finish issues, one shaft base grout issue and one span 
misalignment issue.  

 Track Welding and Track Construction Operations – KIWC has completed the concrete plinth trackwork for double crossovers Span 15 and 16 
east of East Kapolei Station (the second of five crossovers for the project). HART and KIWC continue to have discussions on Direct Fixation 
Shim Tolerances, and KIWC has opted to proceed with installations of direct fixation trackwork. 

 Balanced Cantilever System (BCS) Form Advancement – KIWC continues to make great strides in the BCS construction with minimal quality 
issues. In August, two NCRs related to Balanced Cantilever Segments were created. On average, three Balanced Cantilever segments are cast 
and stressed per week. As of mid‐August, 37 of 84 BCS segments have been stressed (44.0%). 
 

WOFH NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

430  372  58 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES:     
 

Erected segments at Span 154, 
over Leoku St., WA 2. 

Erected segments for Span 9L 
westbound, WA 1. 

     

 

Concrete placement at Drilled Shaft 
225, WA 3. 

Launching travelers for Balanced 
Cantilever Segment 255‐3U, WA 6. 
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Original Contract:                 $7,789,000  Incurred‐to‐Date: $9,094,145 
Current Contract Value1:  $10,014,305  Incurred in July:         $41,195 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. West O‘ahu Station Group (WOSG) 
Contract No.: FD‐140   
Contractor: URS Corporation, Final Design Consultant (Engineer of 
Record) 
Contract Start Date: June 2012 
Construction Docs Bid‐Ready: April 2015 (awarded July 2015) 
 

Project Description: Architectural and engineering services for the 
design of three (3) transit stations serving the WOFH Guideway. The 
three stations comprising the WOSG contract are the East Kapolei 
Station, the UH West O‘ahu Station and the Ho‘opili Station. 
 
Project Overview: The WOSG construction contract was awarded to Nan, Inc. on July 1, 2015. HART will be evaluating 
the Project schedule and anticipates issuing the Notice to Proceed shortly.  
 
COST INFORMATION: 

 
 
 
 
 
 
 

 
 
 

 

  
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
  
The design phase of the WOSG contract is essentially complete. The role of the design consultant is transitioning to 
engineering support services during construction. 
 
 
 

DBE Participation    July Change Orders/Amendment 
Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date  $2,777,305 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is overseeing the final resolution of minor interface items outstanding between WOSG and the CSC, WOFH 

and EE contracts.  

 The design consultant is completing designs of power service connections for UH West O‘ahu and Ho‘opili Stations. 

 HART has sent a response to HDOT for concurrence concerning comments they have made regarding pedestrian and 
bicycle circulation studies. HDOT is also requesting a letter from HART regarding future adjustments as may be 
necessary for the widening of Kualakai‘i Parkway as it relates to the UHWO pedestrian bridge column in the median. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 93%. 
 Interfaced design with CSC, WOFH and EE contracts. 
 Coordinated with private developer, utility companies and 

third party agencies to establish utility services for UH West 
O‘ahu and Ho‘opili Stations. 

Look Ahead: 
 Document design interface agreements with 

CSC, WOFH and EE contracts. 
 Finalize third‐party agreements and approvals. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Coordinating with HDOT to resolve policy level design review comments. HDOT comments must be resolved before 

DPP will sign‐off and issue grading permits. 

 Holding tanks in lieu of sewer connections at UH West O‘ahu and Ho‘opili Stations need to be resolved with DOH. 
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Original Contract:                 $9,300,696  Incurred‐to‐Date: $12,546,293 
Current Contract Value1:  $14,198,045  Incurred in July:                     $0 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

C. Farrington Highway Station Group (FHSG) 
Contract No.: FD‐240   
Contractors:  

URS Corporation 
  Start Date: Sept. 27, 2013 
  End Date: June 2017 
  HDR Engineering, Inc. 
  Start Date: Jan. 12, 2011 
  End Date: April 5, 2013 
Construction Docs Bid‐Ready: December 2014 (awarded June 2015)   
 

Project Description: Architectural and engineering services for the design 
of three (3) transit stations serving the WOFH Guideway. The three stations comprising the FHSG contract are the 
West Loch Station, the Waipahu Transit Center Station and the at‐grade Leeward Community College Station. 
 

Project Overview: Design for this contract is complete. The associated construction contract was awarded to Hawaiian 
Dredging on June 9, 2015. Notice to Proceed was issued to Hawaiian Dredging on August 17. From the September 
2015 Monthly Report and on, a contract page for the Construction contract will be included in the Monthly Report. 
The role of the design consultant has transitioned from design to engineering support services during construction. As 
such, the FHSG FD contract page will be removed from the Monthly Report, and any updates related to design will be 
covered in the FHSG construction contract page.   
 

COST INFORMATION: 
 
 

 

 
 

 
 
 

 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

The design phase of the FHSG contract is complete. The role of the design consultant has transitioned from design to 
engineering support services during construction. 

DBE Participation    July Change Orders/Amendments 
Actual DBE Participation:  $258,611    Change No./Amend  Description  Amount ($) 
DBE % Attained:  4.7%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date $5,017,093 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 HART is facilitating the finalization of interface agreements between the FHSG, CSC and WOFH contracts. 

 HART is coordinating and forecasting construction access milestones between interfacing contracts. 

 HART has sent a response to HDOT for concurrence concerning comments they have made regarding pedestrian and 
bicycle circulation studies. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 84%. This value 

appears low relative to other station groups due to the 
proportionally larger value of its construction services 
budget. However, the design scope of this contract is 
complete. 

 Finalizing approvals from third parties.  

Look Ahead: 
 Document design interface agreements. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Tracking completion of other designs that interface with FHSG prior to construction. 

 Tracking construction access handoff dates with WOFH contractor. 
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Original Contract:              $195,258,000    Incurred‐to‐Date:  $211,194,348   
Current Contract Value1: $274,834,593    Incurred in July2:       ‐$1,388,561   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 
2Actual amount adjusted due to final value of pay request #46 and #47 

 
D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016  
   
Project Description: The MSF contract consists of the Operations and 
Servicing Building, Maintenance of Way, Train Wash Facility and 
Wheel Truing Building. In addition to the four (4) facility buildings, 
MSF includes rail procurement, special trackwork, ties, third rail and 
other track material for the four guideway segments on the project. 
 

Project Overview: MSF substantial completion is April 21, 2016.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 

 
*Actual percentage adjusted due to final value of pay request #46 and #47. 

 
 
 
 
 

DBE Participation    July Change Orders 
Actual DBE Participation:  $145,819    Change No.  Description  Amount ($) 
DBE % Attained:  0.08%    None  ‐‐‐  ‐‐‐  
      Cumulative to Date $79,576,593 

* 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

 CRITICAL PATH ISSUES: 
 Scheduling work related to test track and functional track to support program 

opening dates.  

 Coordination with abutting WOFH main line contract for completion of track 
work in west yard, and utilities and site access in the east yard.  

_______________________________________________________________________ 
 

WORK PROGRESS: 

Activities this Month: 
Earned Value: 79% [(Total Achieved to July 2015 ($206 million) + 
Projected August 2015 Period ($13.9 million))/Total Contract Including 
Executed Change Orders ($275 million)]. Planned Value: 85% 
 
Yard/Utilities 
 Testing and checking switchgear in preparation for energizing MOW, 

OSB, WTB and TWF.   

 Installing fencing around HECO facilities. 

 Installing conduit for systems, communications, train control, 
traction power, site electrical and exterior lighting. 

 Construction of storm water outfall is ongoing. 

 Completed installation of electrical troughs. 
 

Operations and Servicing Building (OSB)  
 Installing rail on pillars for the M‐6 and M‐7 tracks. 

 Installing handrail and placing concrete for the car access platforms. 

 Installing mechanical/electrical/plumbing. 

 Installing service and emergency lighting. 

 Installing drywall and interior and exterior building finishes. 

 Installing framing for fixed ceilings. 

 Completed interior siding installation. 

 Installing exterior metal siding and ventilation louvers. 

 Installation of turntables and hydraulic lifts. 
 

Maintenance of Way (MOW)  
 Installing roll up doors for warehouses and shops. 

 Installing drywall and interior and exterior building finishes. 
 

Look Ahead: 
Yard/Utilities 
 Continue storage and maintenance 

and ready track work. 

 Continue contact rail installation. 

 Continue installation of exterior yard 
and perimeter lighting. 

 Complete Signal and Control 
Raceway. 

 Continue construction of storm water 
outfall. 
 

OSB 
 Continue installation of turntables 

and hydraulic lifts. 

 Complete interior partitions. 

 Building close in, metal wall panels, 
glazing, doors. 

 Interior finishes/HVAC. 

 Install elevator. 

 Install interior glazing. 

 Rollup and personnel door 
installation. 

 
MOW 
 Complete power distribution. 

 Interior and exterior finishes. 

 Continue electrical, mechanical and 
plumbing. 

MSF Construction Status  
77% Complete Overall 

as of 8/31/15 
Element  % Complete
OSB  80%

MOW Building 82%

WTB  88%

TWF  35%

Rail Procurement 98%
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Activities this Month (continued): 

 Completed roof drain system for membrane and standing seam 
metal roofing. 

 Installing mechanical/electrical/plumbing systems. 

 Installing power distribution cabinets. 
 
Wheel Truing Building (WTB) 
 Installing interior and exterior finishes. 

 Installing mechanical/electrical/plumbing. 

 Installed roll up doors. 

 Installing power distribution. 
 
Train Wash Facility (TWF) 
 Concrete stem wall construction. 
 Embedded track foundation and grade beam construction. 
 Electrical rough in.  
 Trench drain system installation. 
 
Rail Procurement and Installation  
 Installation of contact rail is ongoing. 

 Installing IJ’s for storage tracks S1‐7.  

 Receiving materials and installing turnouts is ongoing. 

 Distributing rail materials to WOFH is ongoing. 

 Installation of pre‐curved rail is ongoing. 

 Preparing subgrade for ready tracks RL1 – 3 and W1 

 Formed and poured Hosteler pad. 
 
Administration 
 Continued working with the CSC to resolve design interface issues 

and turned over raceways for CSC cable pulling activities. 

Look Ahead (continued): 

 Complete sprinkler system. 
 
WTB 
 Mandoors, interior partitions, and 

interior finishes. 

 Release Building Systems raceway to 
CSC.  

 Install crane. 

 Install wheel truing lathe. 
 
Train Wash Facility 
 Complete below grade utilities for the 

TWF. 

 Complete platform walls. 

 Complete backfill.   
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Joint Occupancy with Core Systems Contractor – weekly meetings are held and details are being worked out for 

systematic release of areas and infrastructure whereby the Core Systems Contractor can commence work.  

 Coordination with the abutting main line contract – for completion of site access in the east and west yards, 
including rail, vehicular access and utility interconnection. 

 Train Car Delivery and Assembly – Rail, access and building completion in support of train car delivery and 
assembly, including site access and internal movement of assembled rail cars. 

 Orderly completion of traction power, train control and building. 
 

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 Overall quality of the contract is good.  

 NCR 27 concerns additional reinforcing required around HVAC opening cut in CMU wall.  

 NCR 28 concerns application of fire stops and seals in rated walls. 
   

MSF NCR Log
Total NCRs Issued To Date CLOSED OPEN

  28  26  2 
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PROJECT PICTURES: 

Testing of MOW switchgear.  OSB metal panel installation. 
 
 
 
 
 
 
 
 
 
 
 
 

Grading OSB hydraulic pits and turntables.   Rebar placement for Hosteler pad wall along M 
track. 

     

WTB HVAC installation.    TWF track slab preparation. 
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Original Contract:               $372,150,000    Incurred‐to‐Date: $152,782,191   
Current Contract Value1:  $388,636,363    Incurred in July:        $5,883,028   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: April 2017 
 
Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations, columns and aerial structure. 
 
Project Overview: Construction of the drilled shafts has moved to the balanced cantilever area in order to maintain 
progress while HECO clearance issues are resolved. Discussions with HECO are being held at an elevated level to 
resolve concerns about horizontal/vertical clearances and schedule certainty. Permanent and temporary ITS work 
continues to be installed along with traffic signals. Utility relocations along the alignment continue to progress, but 
may be impacted by third‐party schedules, primarily HECO. Column construction started Aug. 5, 2015.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 

 
 
Progress payment 47 (June 2015) has been processed. 
  
 

DBE Participation      July Change Orders 
Actual DBE Participation:  $297,631      Change No.  Description  Amount ($) 
DBE % Attained:  0.08%      None  ‐‐‐  ‐‐‐ 
          Cumulative to Date  $16,486,363 
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SCHEDULE: 
 The approved re‐baselined schedule was dated Oct. 28, 2013, and KIWC submitted a schedule revision on Dec. 5, 

2014 with a data date of October 2014. This schedule showed a revised Substantial Completion date of April 4, 2017. 
HART has requested re‐submittal via the change order process.  

 Schedule has continued to slip due to third‐party construction of utility relocation work. HART has noted that KIWC’s 
lack of coordination with third‐parties contributed to the schedule slip.  

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 Start of column work at Phase 1 had been delayed by over 8 months from the October 2014 schedule, which 

resulted in float for columns going from 69 days to ‐112 days in the most recent update.  
 HECO forecasts at 11‐920‐M1 and 8‐860‐M1 has resulted in further delays to the project. The delays have been 

partially mitigated through resequencing of the road widening work.   
 No progress schedule has been submitted since July 6 (for June 2015 progress update 47). In the most recent 

schedule submitted, the longest path increased to ‐223 days of total float from ‐215 in May.  
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 
 

Activities this Month: 
Earned Value: 39.6% [(Total achieved to June 2015 
($139.8 million) + July and August projection ($14.3 
million))/Total contract including executed Change Orders 
($389 million)]. Planned Value: 84% 
 
 
 

Look Ahead: 
Design Progress 
 HART and KIWC are working together to complete final 

design. To date, 38 of 49 drawing packages have been 
issued for construction. 

 
 
 

KHG Construction Status as of 8/14/15

Utility Status 
Qty  

to Date  Final Qty 
% 

Complete    Structure Element 
Total  
to Date 

Planned to Date 

Total Qty  % Complete 
Accepted 
Schedule* 

Revised 
Schedule** 

Water Line  4,130  4,362  95%    Shafts  54  81  44  186  29% 

Gas Line  11,639  12,641  92%    Columns  5  74  17  168  3% 

Sewer Line  429  492  87%    Segment Casting  178  465  465  2,075  8% 

Drainage  586  2,081  28%    Segment Erection  0  52  0  2,075  0% 

Elec/Telecom  14,432  19,455  74%    Spans Stressed  0  ‐‐‐  0  156  0% 

Signals/ITS/ 
Lights 

13,247  18,486  72% 
 

* Accepted Schedule was submitted in 2013.   
**Revised Unaccepted Schedule was submitted in 2014. Revised schedule shows a 7 
month delay in completion. 
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Activities this Month (continued): 
Shaft/Column/Segments 
 54 of 186 shafts have been installed. 

 5 of 168 columns have been constructed. 

 178 of 2,075 segments have been cast. 
Utility Relocation Progress 
     Wall 8 fiber optic bypass and drainage continue.  

Fuel line tie‐ins in Phases 6, 7 and 12. 
     The relocation of HECO electrical lines and Hawaiian 

Telcom, Oceanic Time Warner and Intelligent 
Transportation Systems (ITS) duct banks is occurring in 
various phases along the alignment. 

     Pile driving for streetlights at Ka‘ahumanu intersection 
to begin. 

     Continued construction of footings for “C” piers at 
shafts 277, 278 and 279. 

     Fuel Line C & R relocation and tie‐in completed. 

     Installation of Waimaulu drain line in Phase 5. 
Balanced Cantilever Structure (BCS) 
 KIWC completed the shafts west of the H‐1 and began 

excavating for the footing at shaft 306. 

 KIWC began installing shafts east of the H‐1. 
Precast Yard 
 KIWC has cast 178 of the 2,075 segments. 

 Precast was shut down for form maintenance for 3 days. 
Traffic Signals 
 Traffic signal installation is ongoing at the Pu‘u Momi 

intersection.  
Roadway Widening 
 Roadway widening is ongoing in Phase 9. 

Look Ahead (continued):
Shaft/Column/Segments 
 Construction of shafts will continue for the balanced 

cantilever on the east side of H‐1 moving eastbound.   
 Column construction will stop on KHG while crews 

remobilize to WOFH.  
 Shaft construction will begin in front of Pearl Kai Shopping 

Center.  
Utility Relocation 
     Acquisition of ROE for utility relocations is being pursued by 

HART and KIWC jointly, and meetings with property owners 
will continue. Negotiations with property owners have 
been favorable, and agreements are being drafted for 
signature. 

     Pile driving for streetlights to begin at various intersections 
     Fuel line “O” tie‐in in front of Pearl Kai Shopping Center. 
     Fuel line “D” tie‐in. 
Balanced Cantilever Structure (BCS) 
 KIWC will continue drilling shafts at the BCS east of the H‐1.  
Precast Yard 
 KIWC will continue casting segments. Based on the current 

rate, the forecasted completion is June 2016. 
Roadway Widening 
 Roadway widening will continue throughout the alignment. 

 HART has issued RFCRs to the contractor for identified 
HDOT betterments. Work is anticipated to begin after 
issuance of a change order. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Community Noise Complaints – Mitigation measures for noise, dust and traffic impacts continue to be explored. HART 

will continue to work with the community.  

 HDOT Betterments – HART has issued eight RFCRs to date for HDOT betterments. Negotiations with KIWC, concurrence 
from HDOT, and source of funding all need to be finalized.  

 HECO Clearance and Schedule Issues – HART and KIWC are working together to resolve the HECO clearance issue. This 
issue, along with the lack of HECO schedule certainty, may impact the project schedule.  

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 Quality Process – KIWC continues to follow an established quality process. There have not been any significant findings 

through quality audits.  

 Latest Construction Plans – Current shaft construction is proceeding with only minor quality issues.  

 Drilled Shaft Quality – KIWC currently has 15 open NCRs due to velocity reduction exceeding 10%. KIWC has been 
reviewing their means and methods for placing concrete to reduce the issue with velocity reduction. 

 Survey Audit – A joint survey audit for WOFH, KHG and MSF occurred on Aug. 20, 2015. 
 

KHG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

78   52  26 
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PROJECT PICTURES:     

First column, Phase 1.    Drilling Shaft 288, Phase 2.

 

Casting segments.  Fuel line tie‐in, Phase 5.

 

C‐Pier foundation, Phase 1.  Gas line R tie‐in, Phase 13.
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Original Contract:              $5,703,646    Incurred‐to‐Date:  $0   
Current Contract Value1: $5,203,646    Incurred in July:     $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 
 
 

B. Ramp H2R2 
Contract No.: DBB‐385   
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: May 2015 
Substantial Completion: May 2016 
Projected Completion: June 2016 
 
Project Description: Ramp H2R2 is a loop ramp which connects in‐
bound Farrington Highway to in‐bound Kamehameha Highway. The 
loop terminates just west of the intersection of Kamehameha Highway 
and Waihona Street. 
 
Project Overview: Royal Contracting was awarded this project on May 4, 2015, and issued NTP on May 18, 2015. 
Construction duration is anticipated to be 13 months.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 
 
 
 
 
 

DBE Participation    July Change Orders/Amendments 
Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($)
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 DPP final review and sign‐off on Final Design documents. 

 A Contractor Schedule and Organization Chart were submitted and returned with revisions required. 

 Contractor to submit for permits. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 
 
 Contractor to comply with requirements of the General 

Conditions. 
 Required Forms, Reports and Certifications continue to be 

submitted. 
 Review of revised baseline schedule. 

Look Ahead: 
 Complete required submittals. 
 Site mobilization planned for September 2015. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Contractor to obtain National Pollutant Discharge Elimination System (NPDES) permit. 
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Original Contract:              $8,702,592  Incurred‐to‐Date:  $8,219,319   
Current Contract Value1: $9,011,768  Incurred in July:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed 

C. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc. (AVA), Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: 
H2R2 Highway Ramp: January 2015 (in construction) 
Kamehameha Highway Stations: August 2015 
 
Project Description: The Kamehameha Highway Stations Group FD 
Contract (KHSG) consists of architectural and engineering services for 
the design of three (3) transit stations serving the Kamehameha Highway Guideway. The three (3) stations comprising 
the KHSG contract are the Pearl Highlands Station, the Pearlridge Station, and the Aloha Stadium Station. The Pearl 
Highlands Station also includes two highway ramps. 
 
Project Overview: The KHSG design has incorporated value engineering changes and was advertised in a construction 
solicitation on Aug. 18, 2015. In addition, the H2R2 Ramp was broken out and expedited under a separate Design‐Bid‐
Build contract that was awarded in May 2015.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

The design phase of this contract is substantially complete. 
 

DBE Participation    July Change Orders/Amendments 
Actual DBE Participation:  $3,503,139    Change No./Amend Description  Amount ($)
DBE % Attained:  40.25%    None ‐‐‐ ‐‐‐

      Cumulative to Date $352,176
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 HART is overseeing the finalization of design interface agreements between the final design consultant and the 

WOFH, CSC and EE contracts. 

 HART is overseeing the KHSG final design consultant’s resolution of comments received from third parties. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 99%. 
 Finalized interface design sign‐offs with the CSC, WOFH, 

KHG and EE contracts. 
 Technical peer and third party comments incorporated into 

final design documents. 
 Advertised for construction. 

Look Ahead: 
 Obtain third‐party final approvals on 

remaining construction documents. 
 Design services during construction.  

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Responding to procurement Requests for Information. 
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Original Contract:                $38,840,960 Incurred‐to‐Date:  $40,655,979   
Current Contract Value1:   $43,134,472 Incurred in July:            $67,980   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o RFP Part 1 for DB (Qualifications): Issued April 2015; Received Aug. 

11,2015 
o RFP Part 2 for DB (Proposals): To be issued Sept. 1, 2015 

Currently in Construction:  
 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  

o Construction NTP issued July 2014  
Construction Completed:  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Project acceptance on May 2, 2015; currently in project closeout 

 

Project Description: The Airport Segment Guideway and Utilities contract consists of 5.2 miles of elevated transit guideway 
serving four (4) passenger stations, in addition to roadway widening, utility relocation, and other improvements to create space 
for these transit facilities. Two construction contracts have been split out and expedited from the larger Airport Section package. 
These two contracts are the expedited Airport Section Utilities (ASU) and expedited Airport 7‐Piers (A7). For both of these 
expedited contracts, the design has been completed and construction is in progress (ASU) or completed (A7). Therefore, the 
remainder of this section focuses solely on the remaining portions, which have been combined with the Airport Stations in an 
active design‐build procurement. 
 

Project Overview: This section of the guideway has been combined into a single Airport Guideway and Stations (AGS) 
design‐build package. The AGS package is currently in active procurement.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

      
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

                                                                                                                                                                          

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 
 

DBE Participation      July Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 
DBE % Attained:  0.42%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $4,293,512 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 The procurement schedule for this contract has shifted slightly since the issuance of RFP Part 1. Procurement must 

maintain schedule to meet overall program goals.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 97.5%. 
 Expediting right‐of‐way acquisitions. 

Look Ahead: 

 Issuance of RFP Part 2 (Documents for 
Technical and Price) proposals 
scheduled for Sept. 1, 2015. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Finalize all right‐of‐way acquisitions.  
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Original Contract:                $28,413,974    Incurred‐to‐Date:    $4,595,193    
Current Contract Value1:    $28,413,974    Incurred in July:                      $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: February 2016 
Projected Substantial Completion: April 2016  
 

Project Description: The Airport Utilities contract consists of relocation of 
a portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities 
between Aloha Stadium and Middle Street Transit Center. Specifically, the 
work involves construction of utility relocations affecting underground 
and overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, 
sanitary sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also 
includes installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and 
other site improvements. Erosion control measures, temporary planting, permanent irrigation facilities and restoration 
of existing facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. continues with utility relocation work along Kamehameha Highway. ITS installation work 
along Kamehameha and Nimitz Highways is ongoing and should be online within a months’ time. Utility work was 
impacted due to lack of Navy ROE, however ongoing coordination with the Navy has allowed them to grant access. 
Details are still being finalized at this time. Meanwhile, Nan, Inc. continues to develop and submit outstanding 
submittals.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation      July Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($) 
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 Noise variance (see key issues for details).  
______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 15.7%; Planned Value: 16.78% 
 
 Nan, Inc. has received approved permits to work in DOT‐Airport 

property. (Revocable staging permit still pending.)  
 Nan, Inc. is finalizing coordinating to bring LPR’s online.  
 Nan, Inc. has submitted a baseline construction schedule, which 

has been approved. They are working on a revised baseline 
schedule based on deductive RFCRs that have been issued.  

 Inspection and Testing Plan (ITP) has been submitted by Nan and 
returned by HART with comments. 

Look Ahead: 

 Ongoing utility work on Kamehameha 
Highway (24‐inch waterline and 
connection, telecom duct line and gas line). 

 Summarizing descoped items to be added 
to the guideway contract. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Nan has submitted a construction delay claim due to the delay in access to Navy right of entry to perform work.  
 Nan, Inc. is presently 7 months behind schedule; due to the delay in access to Navy facilities. 
 Noise variance to perform night work is pending DOH approval.   
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 HART performed a Combined QA and Buy America Compliance Audit of Nan, Inc. on Aug. 13, 2015.  

 Lane Closures Beyond Allowed Time (NCR #6) – concrete pour ran late and lanes were opened 2 hours and 40 
minutes late.  

 Lane Closures Beyond Allowed Time #2 (NCR #8) – paving ran late and lanes were opened 1 hour and 20 minutes 
late. 

  
Airport Utilities NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 
15  6  9 
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Original Contract:               $3,973,000    Incurred‐to‐Date:  $3,796,241    
Current Contract Value1:   $4,481,241    Incurred in July:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Airport Section Guideway Seven Pier Construction  
Contract No.: DBB‐525   
Contractor: HDCC/CJA JV 
Contract Start Date: September 2014 
Contract Substantial Completion: April 24, 2015 
Declared Substantial Completion: April 22, 2015   
 
Project Description: The Airport 7‐piers contract consists of seven drilled 
shaft foundations installed within the Honolulu International Airport 
Parking lot “J”, where the new Interim Car Rental Facility (CONRAC) is 
also being constructed. The contractor has installed seven foundations 
for piers 546, 547, 548, 549, 550, 551R and 552R. This work involved close coordination with the HDOT Airport and 
Kiewit, who is the contractor for CONRAC. In addition to the pier work, existing utility relocations have been included 
at Piers 546, 548, 549 and 550, under Change Amendment 1. 
 
Project Overview: HDCC/CJA JV substantially completed the project on April 22, 2105. The site, along with 
maintenance of existing BMPs and traffic control measures were turned over to the HDOT‐A. Generated punch list 
items were completed and accepted as of May 2, 2015, by HDOT‐A.  
 
COST INFORMATION: 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation    July Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($)
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date $17,378 
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CRITICAL PATH ISSUES: 
 None ‐ All work has been complete; currently in the process of closing the contract out.  
 
_______________________________________________________________________________________________________ 

 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 100%; Planned Value: 84.7% 
 
 As‐builts are currently being finalized. 

Look Ahead: 

 HART is processing a change order for: 
o Change proposal for Temporary Fill at Piers 551R and 550. 
o Double handling of drilling spoils. 
o Additional core sample test to confirm Pier 551R concrete. 
o Force Account work for Pier 548 Utility Conflicts. 

 HDCC/CJA JV has the following items to submit for Contract 
Closeout: 
o Complete entering Certified Payrolls to LCP Tracker. 
o Provide Release of Liens. 
o Submit final DBE forms. 
o Submit final invoice. 

 
_______________________________________________________________________________________________________ 

 
 
KEY ISSUES: 
 None. 
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Original Contract:                $10,177,365    Incurred‐to‐Date: $9,801,978   
Current Contract Value1:    $11,402,205    Incurred in July:                   $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders

 

D. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready:  

 Airport Guideway and Stations DB  
o RFP Part 1 for DB (Qualifications): Issued April 2015 
o RFP Part 2 for DB (Proposals): September 2015 

 
Project Description: Architectural and engineering services for the 
design of four (4) transit stations serving the Airport Guideway. The 
four (4) stations comprising the ASG contract are the Pearl Harbor Naval Base Station, the Honolulu International 
Airport Station, the Lagoon Drive Station, and the Middle Street Station. 
 
Project Overview: These four stations have been combined with the guideway into a single Airport Guideway and 
Stations Design‐Build (DB) package. This package is in active procurement.  
 
COST INFORMATION: 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

Due to the change in procurement strategy from DBB to DB, the design of the Airport Stations Group will not be 
advanced to completion under this contract. 

DBE Participation    July Change Orders 
Actual DBE Participation:  $234,761      Change No.  Description  Amount ($) 
DBE % Attained:  2.31%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date $1,244,840 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is pursuing access to a small number of remaining properties. 

 HART is coordinating with project stakeholders to monitor the location of an AM radio tower currently located near 
Middle Street Station. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 88%. 
 Finalizing bid documents for second phase of 

design‐build solicitation. 

Look Ahead: 
 Issue RFP Part 2 package for technical and price 

proposals. 
 Monitor relocation of AM antenna. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Maintain schedule and deliver on all HART responsibilities under the future contract.  
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Original Contract:               $43,948,220  Incurred‐to‐Date: $40,014,026   
Current Contract Value1:  $46,183,523  Incurred in July:      $1,328,778   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o RFP Part 1 for DB (Qualifications): Issued Aug. 4, 2015; 

Due Nov. 18, 2015 
o RFP Part 2 for DB (Proposals): To be issued Dec. 17, 2015 

 Potential Expedited Utilities Package (DBB): TBD 
 
Project Description: The City Center Guideway and Utilities final design contract consists of 4.2 miles of elevated 
transit guideway serving eight (8) passenger stations, in addition to roadway widening, utility relocation and other 
improvements to facilitate construction of the guideway. 
 
Project Overview: This section of the guideway has been combined with eight (8) stations into a single City Center 
Guideway and Stations (CCGS) Design‐Build package. The first part of the two‐part CCGS procurement was advertised 
on Aug. 4, 2015. Part 2 is scheduled for December 2015. An expedited package consisting of early utility and roadway 
widening work is anticipated for January 2016.  
 
COST INFORMATION: 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

DBE Participation      July Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 
DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $1,282,803 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is evaluating the scope of civil and utility work to be expedited in a separate DBB package. 

 HART is overseeing coordination between final design consultant AECOM, critical third parties, and utility 
companies. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 93%. 
 Coordinating with HDOT, HECO and other stakeholders. 
 Pursuing rights‐of‐way and rights of entry. 
 Demolition of various properties (On‐Call Contractor). 
 

Look Ahead: 

 Obtain third‐party approvals of design concepts. 

 Determine appropriate scope to include in 
expedited utilities package. 

 Finalize requirements for DB bid package. 

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Coordinating with HECO to establish appropriate clearance requirements for electrical lines.  
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Original Contract:              $18,321,918    Incurred‐to‐Date: $10,667,500   
Current Contract Value1:  $19,308,042    Incurred in July2:      ‐ $739,557   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 
2Actual amount adjusted due to incorrect value of pay request #08 

 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:   

 Guideway, Stations and Utilities 
o RFP Part 1 for DB (Qualifications): Issued August 2015 
o RFP Part 2 for DB (Proposals): December 2015 

 
Project Description: Design of eight (8) stations for the fourth and final phase of the current project that will connect 
Dillingham Boulevard to Ala Moana Center. 
 
Project Overview: The DKSG stations are being combined with the City Center Guideway into a single City Center 
Guideway and Stations Design‐Build package.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
*Actual percentage adjusted due to incorrect value of pay request #08. 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

HART has closed final design consultant activities. Incurred cost is based on reconciliation of Project Management and 
Interface Management (PMIM) from October 2014 when the contract expired. Ongoing and forecasted efforts are 
summarized below. 
 
 

DBE Participation      July Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($) 
DBE % Attained:  0%      #0005  Schedule Extension – All Stations  $333,595 
        Cumulative to Date  $1,046,743 

* 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 HART is pursuing property rights and coordinating station designs with surrounding developments. 

 HART is coordinating with the final design consultant to support the preparation of the DB bid package. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 68%. 
 Ongoing coordination with private developers and 

other project stakeholders. 
 Advanced ROW discussions for Downtown Station. 
 Ongoing Civic Center Tri‐Party agreement with 

Stanford Carr and Kamehameha Schools. 

Look Ahead: 

 Discussions with adjacent land owners. 

 Support ROW acquisition efforts with design input. 

 Prepare for DB bid package. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Evaluating incorporation of PV sustainability for the DB bid package. 

 Acquiring rights‐of‐way and obtaining stakeholder agreements. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:  $33,216,423   
Current Contract Value1: $40,993,274    Incurred in July:          $826,139 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2016, with option to renew contract one additional year 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 
 

KEY ISSUES: 
 No Issues. 

 
 
 
 

DBE Participation    July Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($)
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $7,616,377 
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Original Contract:              $46,143,277    Incurred‐to‐Date: $18,746,500 
Current Contract Value1:  $46,143,277    Incurred in July:         $792,970 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 5, 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination, 
environmental and planning, design management support services, and program management (aka GEC III contract 
project management). 
 

Project Overview: The GEC III is supporting HART with procurement packages, review of independent cost estimates, 
evaluation of east segment schedules, and developing Hawaiian Electric Facility avoidance and minimization impact 
alternatives.  
 

COST INFORMATION: 
 

 
 
 
 
 
 

 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 
KEY ISSUES: 
 Integrating schedule estimates for interim opening and revenue service opening with financial forecast and 

estimate to complete of contracted work.  

 Participate in task force to develop alternatives to meet clearance requirements for Hawaiian Electric facilities.   

 Continue progress on Historic Context Studies and permits.  

 Provide support to procurement for KHSG, Airport Guideway and Stations (AGS), and City Center Guideway and 
Stations. 

DBE Participation  July Change Orders 
Actual DBE Participation:  $1,329,631      Change No.  Description  Amount ($)
DBE % Attained:  2.88%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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Original Contract:               $54,232,480    Incurred‐to‐Date: $12,190,712 
Current Contract Value1:   $54,232,480    Incurred in July:      $1,460,325 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection Services 
(CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & transit center 
from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the Honolulu Authority 
for Rapid Transportation (HART).  
 

The West CE&I team provides HART staff augmentation for construction management and administration services to monitor and 
observe the design‐build and design‐bid‐build construction work such that the projects are constructed in general conformity with 
the plans, specifications, and special provisions for the WOFH, KHG, MSF, WSSG and PHGT contracts. These CE&I services also 
include: constructability review, resident engineering, on‐site field oversight, project controls, scheduling review, change 
management, cost control, document controls, contract administration, construction cost estimating, environmental monitoring, 
surveying, material testing, interface coordination and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

KEY ISSUES: 
 In the process of procuring a combined field office space to support the staffing requirements for the west section station 

group’s multiple procurement contracts. A contract amendment will be required to increase the other direct cost 
reimbursement allowance.   

 Recent schedule discussions on guideway contracts need to also be aligned with anticipated West CE&I staffing durations. 

 The Independent Cost Estimate (ICE) has been submitted for the Kamehameha Highway Station Group (KHSG) DBB 
contract, which includes the cost estimate summary, detailed cost estimate, and indirect cost details for the subject station 
design package. 

DBE Participation  July Change Orders 
Actual DBE Participation:  $981,762      Change No.  Description  Amount ($)
DBE % Attained:  1.81%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:  $11,076,454   
Current Contract Value1:  $63,083,417    Incurred in July:          $685,084   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Construction Engineering & Inspection East Side Sections  
Contract No.:  MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2018 (anticipated October 2015, due to conflict of interest) 
Projected Substantial Completion: August 2018   
 

Project Description: The URS team is providing Construction Engineering and Inspection Services (CE&I) for the east section of the 
Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The HRTP will construct a 20‐mile 
passenger rail system connecting East Kapolei in west O‘ahu to Ala Moana Center in Honolulu’s dense urban core.   
 

The URS team is providing services from the preconstruction phase through construction closeout. CE&I services include: constructability 
review, resident engineering, construction observation, project controls, scheduling, change management, cost control, document 
controls, contract administration, estimating, environmental monitoring, surveying, material testing, interface coordination, geographic 
information system (GIS) support and claims analysis. The primary role of the URS team is to inform the HART project manager of any 
significant omissions, substitutions, defects, and deficiencies noted in the work of the contractor and the corrective action that has been 
directed by HART to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

KEY ISSUES: 
 Construction continues on ASU with the primary focus being the installation of the water and sewer lines along Navy property. Nan 

has submitted a delay claim as a result of the Navy ROE issue which is under review by HART.  

 Final project closeout of the A7 Shafts project is expected to be completed soon, and will include completing the final safety and 
security reviews and approvals, along with the processing of the last change order submitted by Hawaiian Dredging. 

 HART is moving forward with advanced construction packages for roadway and utility work within the City Center section of the 
project to help with the overall program schedule.  

 The selection for the new CE&I consultant for the East Section is currently in procurement with a scheduled NTP in September. The 
URS team is prepared to immediately begin a transition to occur from NTP through Sept. 30, 2015. The URS project closeout is 
expected to be complete 30 days after the completion of the transition.  
 

DBE Participation    July Change Orders 
Actual DBE Participation:  $1,042,624      Change No.   Description  Amount ($)
DBE % Attained:  1.65%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  August	2015	

68 | P a g e  
 

Original Contract:              $43,988,989    Incurred‐to‐Date: $9,543,654   
Current Contract Value1:  $43,988,989    Incurred in July:       $564,595   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

E. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: August 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) contract. The major systems of 
the Core Systems DBOM contract are the vehicles, automated train control (ATC) system, traction electrification 
system, communications system, and platform screen gate system (PSGS). Services include review and approval of 
design submittals, manufacturing oversight, installation oversight, operation/maintenance design oversight and 
support, system testing/acceptance, and contract close‐out. 
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 
 

KEY ISSUES: 
 Coordination with other contractors on construction access milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing fabrication and test schedule. 
 
 
 

DBE Participation    July Change Orders 
Actual DBE Participation:  $234,511      Change No.  Description  Amount ($)
DBE % Attained:  0.53%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0  
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Original Contract:              $1,000,000    Incurred‐to‐Date:    $1,598,058   
Current Contract Value1:  $1,999,951    Incurred in July:          $155,179   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

F. On‐Call Construction Contractor  
Contract No.:  MM‐945 
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: August 2014 
Contract Completion: July 2019 
Projected Substantial Completion: The On‐Call Contract is Task Order based with each Task Order having a specific Substantial 
Completion date.   

 

Project Description: The On‐Call Contract performs tasks not generally covered in the general construction contracts. These activities 
include demolition of structures; repairs to existing HART facilities; relocation of trees and other minor facilities such as bus stops, street 
lighting, etc.; minor civil/utility work, and repair of third‐party facilities such as road repair/patching as requested by HDOT in the HART 
right‐of‐way and as allowed by third‐party agreements. The intent of the On‐Call Contract is to provide HART a contractual tool to 
address those required work items not easily addressed by the general contractors working to specific scopes. 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

KEY ISSUES: 
 The On‐Call Contractor has successfully: 

o demolished  twenty‐four  buildings located in the WOFH, KHG and City Center right‐of‐way 
o relocated/removed more than 70 trees in the Airport right‐of‐way. Twenty trees located at the Pearl Harbor 

Interchange will be relocated on Sept. 9. An additional 80 trees will be relocated in September  
o repaired/protected multiple facilities owned by HART  

 The On‐Call Contractor is in the process of working with HART’s right‐of‐way group and owners in providing cost to cure 
solutions to properties which will need modification in achieving cleared right‐of‐way in the Airport and City Center sections 
of the guideway.   

 Demolition of HART owned facilities in the Airport and City Center sections of the right‐of‐way have been resolved and 
demolition activities have resumed. Twenty‐five (25) of the 28 buildings targeted for demolition were completed by the end 
of August. Two remaining structures are scheduled for demolition in January 2016, as the current tenant has not yet 
relocated from the building. 

 

DBE Participation    July Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($)
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  ($49) 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

Permits (Section 5.1) 
OVERVIEW 

 HART and Kiewit have increased noise monitoring and associated mitigation efforts in order to address resident concerns about 
noise levels in construction areas along the West O‘ahu/Farrington (WOFH) and Kamehameha Highway Guideway (KHG) sections.  

KEY ISSUES 

 HART continues to work with Hawai‘i Department of Health (HDOH) regarding ongoing community noise issues in the WOFH and 
KHG sections, and is still awaiting issuance of the Airport Community Noise Variance. 

 HART is working with the Navy and HDOH on monitoring and mitigation of known contaminated sites along project construction 
areas.  

 
Hawai‘i Department of Transportation (HDOT) Agreements (Section 5.2) 
OVERVIEW 

 Ongoing coordination for ITS, MOT and final operational expectations. 
KEY ISSUES 

 Discussions begin with HDOT to include project funding for betterments being requested by HDOT. 

 
Utility Agreements (Section 5.3) 
OVERVIEW 

 Draft City Center Construction Agreements have been issued to HTI, TW telecom, and Oceanic for review and comment. 
KEY ISSUES 

 HART continues to address multiple issues with HECO that may affect the design and construction of planned work. HART is 
continuing to meet with HECO on a weekly basis to resolve the issues. Executive meetings are now being conducted to include 
HART’s Executive Director and CEO, and HECO’s President.  

 
Right‐of‐Way (Section 5.4) 
(Data as of Aug. 11, 2015) 

OVERVIEW 

 Currently, there are no ROW actions impeding construction work, although the ROW team continues to seek site access or full 
acquisition to ensure construction is not delayed. The process has started for parcels that may require eminent domain 
proceedings although HART is simultaneously continuing negotiations with owners to obtain access.  

 UH LCC consent has been obtained for HART to construct on their property and facilities. 
KEY ISSUES 

 Working to resolve third‐party agreements with UH West O‘ahu and UH Honolulu Community College (HCC) in order to allow 
construction to proceed without delay.   

 Working to obtain right of entry from Aloha Stadium for station park‐and‐ride construction. 

 HART proposed the use of irrevocable right of entry documents (Right‐of‐Entry, Possession and Use Agreement) to gain control of a 
parcel prior to eminent domain. However, the use of the irrevocable right of entry has been delayed due to concerns expressed by 
owners regarding liability arising from third parties. This approach is a modification of the current procedures, and HART has 
updated the Real Estate Acquisition and Relocation Management Plan (RAMP) to include this approach. HART is also working 
towards addressing the owners’ concerns. 

 Eminent  Domain:   

 Five cases were forwarded by staff to the HART Board of Directors on May 21, 2015, to support the schedule for the Airport 
Guideway and Stations DB contract. Although the HART Board approved the resolutions and the Honolulu City Council had no 
objections, the HART staff is striving to reach an agreement with each owner.   

 Twenty (20) cases were forwarded to the HART Board on June 25, 2015, primarily to support the schedule for the City Center 
Guideway and Stations DB contract. The HART Board approved the resolutions, which allowed staff to forward the matter to 
the Honolulu City Council for consideration. HART anticipates bringing these cases back for the HART Board meeting on Aug. 
27, 2015.   

 Four cases were presented to the HART Board on July 30, 2015, primarily to support the City Center Guideway and Stations DB 
contract. HART anticipates bringing these cases back to the HART Board for their September 2015 meeting. 

 Seven cases will be presented to the HART Board on Aug. 27, 2015, primarily to support the schedule for the City Center 
Guideway and Stations DB contract. HART anticipates bringing these cases back to the HART Board for their October meeting. 

 HART continues to negotiate with each property owner  in an attempt  to reach mutual  agreement. However, several 

more parcels may be proposed  to the HART Board of Directors  for eminent domain  to  support east DB  contracts. 
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5.1   Permits  
 Permits Submitted and In‐Progress 

o HART is conducting an over‐the‐shoulder review for the West O‘ahu Station Group (WOSG) National Pollutant 
Discharge Elimination System (NPDES) construction permit. 

o HART is reviewing the Airport Section Utilities (ASU) Construction Noise Mitigation and Monitoring Plan 
(CNMMP) for the ASU Noise Variance permit. 

o HART is preparing a Notice of Non‐Compliance submittal to the Hawai‘i Department of Health Clean Water 
Branch for a waterline break that occurred on Aug. 11, 2015, along Kamehameha Highway in Halawa. 

 

 Permits and Approvals Granted 
o No activity in August. 

 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit a letter requesting determination of permit required to the US Army Corps of Engineers 

(USACE) for Nuuanu Stream. 
 HART will submit the extension for the KHG Noise Variance permit, which expires in December 2015. 

 
 
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, 
Inc. (AECOM), continues to review design submittals for HDOT. 

o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design 
submittals for HDOT. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 

 

 Look Ahead 
o City Center Joint Use and Occupancy expected to be executed late‐2015. 
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5.3   Utility Agreements 
Figure 13. Utility Agreements Status 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 

Executed  5/11/11  12/20/11 

5/18/12   

Draft sent 
back to 
AT&T for 
review (will 
include KHG 
& City 
Center) 

Agreement Executed   
NTP  5/12/11  12/21/11 

Chevron 
Executed  12/4/09 

 
11/4/11 

   
NTP  12/22/09  11/15/11

Hawaiian Telcom 
Executed  5/20/10 

11/17/14   5/10/12 
Executed 
12/31/14 

5/28/15 
HTI agreement executed 
9/27/13 

Draft sent to 
HTI NTP  6/14/10 

HECO 

Executed 

By 
Agreement 
with PB 

4/20/12 (to 
be vacated 
once Design 

and 
Construction 
Services 

Agreements 
Executed) 

7/12/12 (Agreement to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

 

Airport Bridging 
Agreement (superseded by 
Design Services 
Agreement) 
City Center Bridging 
Agreement (superseded by 
Design Services 
Agreement) 

 
NTP 

    Pre‐Construction  Pre‐Construction Pre‐Construction
  Executed  10/30/13  10/4/13 n/a 
  Expired  11/29/13  11/29/13 n/a 

   
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

  Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13
  NTP  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13

Oceanic Time 
Warner Cable 

Executed  12/8/09 
12/21/11  1/9/12  6/2/14 

Executed 
12/19/14 

4/4/2013 
Draft sent to 
Oceanic NTP  12/22/09 

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Sandwich Isle 
Communications 

Executed  5/20/10 
  4/20/12      Submitted draft to SIC   

NTP  6/8/10 

Hawai‘iGAS 
Executed  12/18/09  6/30/11 

6/1/12  4/14/14  8/20/14  9/27/13  5/8/15 
NTP  12/22/09  7/12/11 

TW telecom 

Executed  12/2/09   
 
 
 

2/14/12 
No Scope –
Oceanic to 
relocate for 
TW telecom 
for KHG 

  10/11/12 
Draft sent to 
TW telecom 

NTP  12/22/09  2/16/12 

Tesoro 
Executed 

   
2/15/12  Agreement 

executed 
9/12/13 

 
Agreement 
executed 
9/3/13 

   
NTP  2/16/12 

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable 
ESA = Engineering Services 
Agreement 

UFRCRA = Combined Engineering and Construction Utility 
Agreement 

 
 
WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed. 
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AIRPORT 

 All engineering utility agreements for the Airport section have been executed.  

 HART is reviewing AT&T comments to the draft Construction Agreement. It is not necessary for this agreement to be 
in place for the Airport Segment utility construction. 

 
CITY CENTER 

 All engineering utility agreements for the City Center section have been executed. 

 HART reviewed AT&T comments and the revised draft Construction Agreement was sent back to AT&T for review. 

 HART has submitted the Utility Construction Agreement for City Center to OTWC for review/comments. 

 HART has submitted a draft of the Utility Construction Agreement to TW telecom for review/comments. 

 Looking Ahead: 
o Execute Oceanic City Center UCA. 
o Execute Hawaiian Telcom City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has established a collective bargaining agreement – which does not align with 
Davis‐Bacon requirements – for which HART on behalf of HECO has requested a waiver from the Department of 
Labor. HART is coordinating to resolve this with HECO.    

 HECO 46kV Substation near MSF area – HECO indicates a need in the 2018‐2019 timeframe for a new 46kV 
substation to feed the MSF area due to requirements in HECO Rule 13. Initial planning indicates that a currently un‐
used location on the MSF property may be suitable for this facility. HECO is investigating a ‘system’ substation, 
which would also feed the area surrounding the MSF.   

 Additional Clearances – HECO indicates the need for additional horizontal working clearances from overhead pole 
alignments and additional buffer radial clearances from the actual overhead high‐voltage lines. 
o Horizontal Working Clearances Analysis – HECO is reviewing the current overhead pole and line locations to 

identify areas where accessibility for HECO maintenance is a concern. HART is currently reviewing the results of 
HECO’s analysis. Additional HECO re‐evaluation is ongoing for pole locations with sub‐optimal clearance. HART 
will also be setting up meetings to further discuss and resolve this with HECO. 

o Bronto Bucket Truck Rental/Testing – To allow for increased accessibility for HECO maintenance personnel 
when considering horizontal working clearances, HECO identified a bucket truck with a telescoping boom (versus 
a knuckle) and with extendable outrigger supports (versus swinging outrigger supports). The truck allows for 
greater accessibility and less required setup space than the current larger HECO bucket trucks. HART has agreed 
to reimburse HECO for 3 months of rental for an un‐insulated model of the proposed Bronto Bucket Truck. HART 
is currently reviewing the HECO Horizontal Working Clearance study. HART will also be setting up meetings to 
further discuss and resolve this with HECO.  

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger 
Stations and Systems Sites (traction power facilities). The Passenger Station designers are providing the service 
request for the stations and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Service request approved via receipt of HECO Final Cost Letter and HECO design drawings. Coordination 

with HECO for installation is progressing. 
o Passenger Stations and Systems Sites – HECO service request reviews are in progress and approvals are 

anticipated for the west side stations and systems sites. HECO is working to finalize its designs and cost 
estimates.  
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5.4   Right‐of‐Way (data as of Aug. 11, 2015) 
BUDGET 
 
  

 Baseline 
Budget ($M) 

Expended 
($M) 

Remaining 
Budget Balance 

($M) 
Estimate to 

Completion ($M) 
Forecast 

Variance ($M) 

       
Acquisition  $        201.7   $         75.2  $       126.5   $         112.3   $         14.2  
Relocation  $          20.5   $           7.9  $         12.6   $           17.2   $         (4.6) 
       
Total 
(Million)  $        222.2   $         83.1  $       139.1  $          129.5   $          9.6  
   
 

  
    
    
    

 
ACQUISITIONS 
Figure 14. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 
 

WEST O‘AHU/FARRINGTON 

 Issues:   
o Obtained site control for nearly all needed property for the WOFH section, for both the guideway and the 

stations.  
o Negotiating with UH West O‘ahu to secure construction right of entry for the WOFH guideway. 

 

Note: 
• Administrative overhead costs aggregated with the Acquisition and Relocation numbers 
• Estimate to complete based on offers, appraisals, or assessed values
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KAMEHAMEHA 

 Issue: 
o Completed site access for all private property for Kamehameha except for relocation of utility easements. 
o HART is continuing to work with Aloha Stadium Authority to obtain right of entry for the construction of the 

station park and ride. HART has obtained the right of entry to construct the guideway. 
o In order to support the relocation of utility easements in the Kamehameha section, eminent domain 

proceedings have been initiated. Negotiations are continuing with the private property owner in the 
Kamehameha Section in an attempt to reach mutual agreement. 
o This case will be forwarded to the HART Board of Directors on Aug. 27, 2015, for eminent domain. HART 

anticipates bringing the matter back to the HART board in October. 
 

AIRPORT 

 Issues:   
o Post Office offer has been reviewed and negotiations are continuing.  
o Airport Station mapping process must be monitored and finalized. 
o In order to support the upcoming procurement for the Airport Guideway and Station Design‐Build contract, 

eminent domain proceedings have been initiated. Negotiations are continuing with all private property owners 
in the Airport Section in an attempt to reach mutual agreement. 
o The HART Board approved five cases in May and the Honolulu City Council had no objections.  HART staff is 

continuing with eminent domain proceedings while simultaneously striving to reach an agreement with each 
owner. 

o The HART Board approved one case in June and the resolution, which allows staff to forward the matter to 
the Honolulu City Council for consideration, was forwarded to the City Council. HART anticipates bringing 
the matter back to the HART Board on Aug. 27.  

o The HART Board approved one case in July and the resolutions, which allow staff to forward the matter to 
the Honolulu City Council for consideration, were forwarded to the City Council. HART anticipates bringing 
the matter back to the HART Board in September. 

o One case will be forwarded to the HART Board of Directors on Aug. 27, 2015, for eminent domain. HART 
anticipates bringing the matter back to the HART Board in October. 

 Look Ahead: 
o Work towards completing Post Office acquisition and Airport agreements.  

 

CITY CENTER  

 Issues:   
o Continuing to place priority on acquiring parcels in the Dillingham section and resolving remaining full 

acquisitions. 
o In order to support the upcoming procurement for the City Center Guideway and Station Design‐Build contract, 

eminent domain proceedings have been initiated. Negotiations are continuing with all private property owners 
in the City Center Section in an attempt to reach mutual agreement. 
o The HART Board approved eighteen cases in June and the resolutions, which allow staff to forward the 

matter to the Honolulu City Council for consideration, were forwarded to the City Council. HART anticipates 
bringing the matter on the eighteen cases back to the HART Board on Aug. 27. 

o The HART Board approved three cases in July and the resolutions, which allow staff to forward the matter to 
the Honolulu City Council for consideration, were forwarded to the City Council. HART anticipates bringing 
the matter on the three cases back to the HART Board in September. 

o Five cases will be forwarded to the HART Board of Directors on Aug. 27, 2015, for eminent domain. HART 
anticipates bringing the matter back to the HART Board in October. 

o Other parcels may be presented to the HART Board for eminent domain in the coming months, to ensure 
that the construction schedule is maintained. HART continues to negotiate with each property owner in an 
attempt to reach mutual agreement.   

 Look Ahead 
o Evaluate and address the necessity for advancing additional recommendations for eminent domain in order to 

achieve the Project’s schedule. 
o Closely monitor the acquisitions in relation to construction schedules for City Center. 
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RELOCATIONS 
Figure 15. Relocation Status for the Occupants (data provided by READ) 

 
 
WEST O‘AHU/FARRINGTON 

 Look Ahead: 

 The Phase II ESA report has been received for TMK 9‐6‐004‐006. Preliminary information on the remediation 
process is anticipated soon and HART continues to oversee the process.   

 
AIRPORT 

 Look Ahead: 
o Planning several relocations by October. 

 
CITY CENTER 

 Look Ahead: 
o Planning and monitoring completion of relocations for remaining TMKs. 

 

THIRD‐PARTY AGREEMENTS  
Figure 16. Third‐Party Agreement Status 

Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

University of Hawai‘i (UH) Master 
Agreement 

Pending  September 2015  WOFH, KHG, 
City Center 

Final negotiations are ongoing. Will secure 
Right of Construction as not to delay the 
project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed    WOFH   

UH ‐ West O‘ahu  (UHWO) Construction 
Right of Entry for Station 

Pending  September 2015  WOFH  In negotiations. Concerted effort is being 
made to finalize. 

Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed    WOFH   

Leeward Community College (LCC) 
Construction Right of Entry for Guideway 

Executed    WOFH   

Leeward Community College (LCC) 
Construction Right of Entry for Station 

Executed    WOFH   

UH Urban Garden   
Pre‐Construction Right of Entry  

Executed    KHG   

UH Urban Garden 
Construction Right of Entry 

Executed    KHG  Consent to construct in place.  

UH Urban Garden Kiewit Construction 
Right of Entry  

Executed    KHG   

D.R. Horton Agreement for Construction  Executed    WOFH  Allows for construction to proceed.  

D.R. Horton Final Easement Agreement   Pending  December 2015   WOFH  Document in process.   

Honolulu Community College (HCC) 
Pre‐Construction Right of Entry 

Executed    City Center    

Honolulu Community College (HCC)  
Construction Right of Entry for Station 

Pending  October 2015   City Center  In negotiations. Concerted effort is being 
made to finalize. 
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

Department of Land and Natural 
Resources (DLNR) Right of Entry (Kapolei) 

Executed    WOFH  Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Easement (Kapolei) 

Pending  October 2015  WOFH  Easement documents in process. 

City Dept. of Parks & Recreation (DPP) 
(MSF drainage) 

Executed    WOFH  Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon Right of 
Entry 

Executed    Airport  Consent to construct in place.   

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon 
Easement 

Pending  October 2015   Airport  Process Easement Agreement. 

Department of Education Master 
Agreement and Consent to Construct 
(Waipahu H.S.) 

Executed    WOFH  Consent to construct in place. Jurisdictional 
Transfer in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
MOU for guideway & station 

Executed    KHG   

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed     KHG  Limited ROE granted for staging for Kiewit for 
KHG Contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed    KHG  Construction ROE in place. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  October 2015    KHG  Easement in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for station park and ride 

Pending  October 2015   KHG  In negotiations. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  October 2015   KHG  Process Easement Agreement. 

DHHL Master Agreement  Executed    WOFH, MSF   

DHHL License   Executed    WOFH, MSF  Consent to construct in place. 

HDOT Master Agreement  Executed    WOFH   

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    WOFH  Consent to construct in place.  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed    KHG, Airport, 
City Center 

  

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    KHG  Consent to construct in place.  

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division 
parcels 

Executed    Airport  Consent to construct in place. 

HDOT Easement Agreement for Airport 
Division parcels  

Pending  December 2015  Airport  Process Easement Agreement. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport 
leased/revenue parcels  

Pending  October 2015  Airport  Sub‐agreement in process. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  October 2015  City Center  Sub‐agreement in process. 

HDOT SOA MOU  Executed    Program    

OCCC/Hawai‘i Department of Public 
Safety Agreement Dillingham Blvd. 

Pending  October 2015  City Center  Finalizing requirements.   

HI Community Development 
Agreement (HCDA) 

Pending  October 2015   City Center  Coordination is ongoing. 

Department of Accounting & General 
Services (DAGS)/HHFDC Right of Entry 

Pending  October 2015   City Center  Processing. 
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

Department of Accounting & General 
Services (DAGS)/HHFDC Easement 

Pending  October 2015  City Center  Process Easement Agreement. 

City Dept. of Transportation Services 
(DTS) (Middle St.) 

Pending   November 2015  Airport  Joint Use MOU in process. Pending design.  

U.S. Navy Licenses   Executed    WOFH, KHG, 
Airport 

Consent to construct received. Formal 
notification is expected in weeks, however, 
immediate access is granted.  

U.S. Navy   Pending  December  2015  WOFH, KHG, 
Airport 

Land court documents processed and awaiting 
recordation and filing. 

U.S. Navy Pearl Harbor Station  Adopted     Airport  Congressional approval received and 
immediate access is granted. 

U.S. Post Office Honolulu Processing 
Center acquisition 

Pending  December 2015   Airport  In negotiations.  

City Dept. of Transportation Services 
(DTS) (Middle St./Kamehameha Hwy) 

Pending  November 2015  Airport  Joint Use MOU in process. 

City Dept. of Facility Maintenance (DFM) 
(Kamehameha Hwy/Makalapa Manor) 

Executed    Airport   

City Dept. of Facility Maintenance (DFM) 
(N. Nimitz & Awa St.) 

Pending  November 2015  City Center  Joint Use MOU in process. 

City Dept. of Facility Maintenance (DFM) 
(Kohou St.) 

Pending  November 2015  City Center  Joint Use MOU in process. 

Federal Court House/GSA  Pending  October 2015   City Center  Draft agreement is under review and 
discussions are ongoing.   
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

Safety and Security (Section 6.1) 
OVERVIEW 

 S&S Certification Program 
o Certification documents:  (See status chart) 
o Design Criteria Conformance Checklists (DCCC) development and verification: (See status chart) 

- Past “TBD” identified DCCCs are all now in draft form and under PM review for SSRC approval. 
o Civil ‐ Construction Spec Conform Checklist (CSCC) development/verification: (See status chart) 
o Core Systems ‐ Spec/Testing Conform Checklists (STCC) development/verification: (See status chart) 

- Five draft base TES STCC checklists developed for: 1) General Requirements – Project Wide, 2) MSF, 3) 
Functional Track, 4) WOFH/KHG Guideways, and 5) Airport/City Center Guideways. 

o Operational Certifiable Items List (CIL): Under HART/CSC review. 
o PHAs and Core Systems SSHAs/O&SHAs: (See document status chart) 
o TVA: No changes – on hold.  
o Open Items List (OIL): Ongoing close‐out meetings are scheduled.   
o Hazard Tracking Log (HTL): HTL is updated and being processed thru PMs, supporting ongoing meetings, and 

the SSCWG for final resolutions. 
o Interim Certification Requirements: No changes. 
o Key S&S Certification related meetings held in August 2015: 

- Safety and Security Certification Working Group (SSCWG) meetings, Aug. 4 , 2015 
- Fire Life Safety Working Group (FLSWG) meeting, Aug. 11, 2015 
- FTA/PMOC Quarterly Meeting, San Francisco CA, Aug. 17‐19, 2015 
- FTA audit SSO/HART Safety and Security, San Francisco CA, Aug. 17‐19, 2015 
- Safety and Security Review Committee (SSRC) meeting, Aug. 26, 2015  
- Bi‐weekly and/or monthly project coordination meetings with Core Systems, MSF, WOFH, and KHG 
- HART Safety and Security weekly meeting with HDOT 

o The SSRC reviewed and approved on 8/26/2015 the following certification documents: 
- DBB‐525 Airport Section 7‐Piers Contract and corresponding System Certification Certificates 
- DB‐120 WOFH LCC Access Structure DCCC (Design verification) 
- DB‐120 WOFH System Sites 1, 5, 8, and 9 DCCC (Design verification) 
- FD‐240 FHSG Waipahu Station DCCC (Design verification) 
- MI‐930 Elevators/Escalators Base DCCC and CSCC  
- DBB‐505 Airport Utilities Relocation base CSCC 
- CSC ‐ Wayside ATC Operations and Support Hazards Analysis (O&SHA) 
- CSC ‐ Central ATC O&SHA 
- Final DRAFT Hazard Tracking Log Procedure and Close‐Out Form   

 Construction Safety and Security:  See status chart. 
 

KEY ISSUES 

 At the recent FTA Quarterly Meeting, FTA noted: 
a.  that HART needs to ensure that HART Safety and Security needed to be integrated into the review and 

approval process for deviations and design/construction change orders. HART is accomplishing that 
now. 

b. that the construction submittal review and approval process needs to be consistent across contracts to 
facilitate HART Safety and Security  Certification verification.  

 The nature of Design‐Build contracts could potentially make DCCC and CSCC lag behind DBB certification 
activities. HART is taking steps to pro‐actively mitigate these concerns. 
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Quality Management (Section 6.2) 
OVERVIEW 

 The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less and 
less Nonconformance Reports (NCR) are reported or encountered.  

 There are two (2) major NCRs left on the DB Guideway Contracts (WOFH and KHG) that need to be addressed 
and corrected to prevent recurrence and mitigate impact on the overall progress of the project. These NCRs are 
discussed in more detail in the Key Issues of Section 6.2.   

 Performed a Combined QA and Buy America (BA) audit of Nan, Inc. on Airport Section Utility on Aug. 13, 2015. 

 Performed QA audit of KIWC and KKJV on WOFH, KHG and MSF on Survey Work on Aug. 20, 2015. 

 Held the 4th Annual Halawai Ko (Quality Powwow) on Aug. 12, 2015. The theme this year is “Quality Economics.” 
Twenty‐seven (27) quality management staff from HART, CE&I and contractors attended the Powwow.  

 Closed Buy America Audit of KKJV (MSF). 
KEY ISSUES 

 QA review of procurement document package for the Airport Guideway and Stations DB RFP.   

 Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 remediation, and Drilled Shafts 
[Crosshole Sonic Logging Reports] quality and repairs.   

 Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 
Crossings, Welding, Stress Relieving, Concrete Ties, etc.  

 Installation and welding of rails and turnouts on top of the WOFH Guideway.  

 Construction of WOFH Balanced Cantilever Segmental Span. 

 Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy.  

 Pre‐shipment, I&T and First Article Inspections (FAI) of wayside core system and passenger vehicles materials, 
parts and components.      

 Close‐out of A‐7 contract to include review of “Lifetime” Quality Records including NCRs, if any, and As‐built 
Drawings.  

 
Buy America Compliance (Section 6.3) 
OVERVIEW and KEY ISSUES 

 On Aug. 4, 2015, all Buy America “observation” findings made previously by HART were closed. 
 

Disadvantaged Business Enterprise (Section 6.4) 
OVERVIEW 

 $26,098,870 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 8/31/15.  
 

Planning and Environment (Section 6.5) 
OVERVIEW 

 HART’s Planning and Environmental team has coordinated extensively in August with the FTA and Programmatic 
Agreement (PA) Signatory and Consulting Parties to anticipate and resolve issues with the near‐term and future 
implementation of PA stipulations. 

KEY ISSUES 

 HART is completing final review of environmental documentation and requirements for the upcoming Airport 
Stations and Guideway bid package. 

 

Risk Management (Section 6.6) 
OVERVIEW 

 There are a total of 149 risks in the August 2015 risk register. There were 7 risks deleted and 2 new risks added 
for the month. Reviews were conducted for Kamehameha Highway Guideway, West O‘ahu Farrington Highway 
Guideway, and Elevator/Escalator contracts as well as programmatic reviews of procurement, change 
administration, environmental planning and permits, and utilities.   

o Airport Station Group right‐of‐way, permits and third party issues with the Navy risks have significantly 
been mitigated. 
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o Significant interface issues with the Kamehameha Guideway and Stations have been worked out as well 
as property requirements for utility easements.    

KEY ISSUES 

 Risks associated with the market, right‐of‐way, utilities and third parties remain at the top of the list of concerns.  

 The construction market represents a particularly challenging situation for HART. The GET extension to cover 
capital cost overruns due to court and procurement protest delays has made it through the Legislature and 
Governor’s approvals. All that remains is City Council approval to once again fund the capital construction and 
provide replacement funding for the 5307 bus monies.   

o Construction escalation is expected to continue to be high for 2015 and 2016, as growth in island 
permitted work continues at a faster rate than completion of construction work. 

o HART construction contracts are a major contributor of the construction market and may contribute as 
much as 25% of the total construction volume (private and public) in 2015 and 2016. 

 Third party actions are taking longer than expected to resolve, exposing HART’s contractors to potential delay in 
the performance of their work unless there are work around alternatives available to minimize risk impacts to 
cost or schedule.  

o HECO and University of Hawai‘i issues remain critical as well as various required permits for noise and in 
water work.    

 

 

Community Outreach (Section 6.7) 
OVERVIEW 

 HART’s business outreach program included a media launch of HART’s Shop & Dine on the Line program, 
designed to help businesses in the project’s construction areas in attracting customers. HART Executive Director 
and CEO Dan Grabauskas was joined by local business owners and managers, the mayor and members of the 
City Council during a news conference to urge the public to support local businesses during the construction 
process. The Shop &Dine on the Line program offers customers special discounts when they visit shops, 
restaurants and businesses along the rail route during construction.  

 HART’s outreach team held two Business Alliance meetings this month. The Alliance meetings, held in Waipahu 
and in Aiea, are in addition to more than a dozen tailored meetings with businesses from the various shopping 
centers and plazas along the route. 

KEY ISSUES 

 Traffic and traffic management continue to be key issues surrounding construction work in the project’s 
corridor. HART’s public outreach team responded to more than 130 public inquiries, the majority of those 
inquiries were related to traffic, the impact of roadwork, and general construction questions or concerns. 

 With school now back in session, meetings with schools along the alignment continue to ensure project 
information and related traffic changes are communicated effectively by the contractors, and in a timely fashion 
to allow parents and school officials to make any necessary adjustments. 

 

 
Staffing (Section 6.8) 
OVERVIEW 

 The Planner VI (Permits/Hazmat) position has been filled with a City employee. Start date was Aug. 3, 2015. 

 The Secretary III position in Budget & Finance has been filled with a City employee. Start date was Aug. 3, 2015. 

 The Senior Clerk position in Document Controls has been filled with a City employee. Start date was Aug. 10, 
2015. 

 There are currently two new employees scheduled to start in September: The Deputy Director of Procurement 
and Contracts and an Accountant II in Budget and Finance. 

 The Director of Operations and Maintenance left the program in August. Recruitment for this position is 
currently underway. 

 HART prioritizes filling all vacancies with City employees and supplements the City staff with consultants when 
required and appropriate.  

KEY ISSUES 

 A revised organization chart was submitted at the Project Quarterly Meeting, and a new organization chart is 
included with this report. 
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6.1   Safety and Security 
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Event Type
Total Number 
of Events 

since 1/1/2007

Total Number 
of Events for 
August 2015

Loss Type Date Event Description

Environment 14 1 No Loss 8/25/2015
Airport ‐ While potholing along Aolele St., workers  smelled fuel  oil  coming from 

excavation.

Loss  or Damage 20 0

*Reportable 

Occupational  

Injury/Illness

0 0

Security 53 2

Vandalization 

Theft

a) 8/6/2015 

b) 8/17/2015

a) Airport ‐ The "s" fence was  removed two nights  in a row between H‐1 and Nimitz off 

ramp. 

b) MSF ‐ Subcontractor company vehicles  (3) and lock boxes  broken into. Various  

small  tools, vehicle batteries  stolen and vehicle damage. Water pump on KKJV water 

buffalo stolen. KKJV carpenter tools and Honolulu Fire Protection bag with tools  and 

lanyard stolen from inside the OSB.

**Loss  Time 

Occupational  

Injury/Illness

6 0

Road/Vehicle ‐ 

Driving
78 4

Minor Damage 

Minor Damage  

Minor Damage  

Minor Damage

a) 8/11/2015

b) 8/11/2015

c) 8/12/2015

d) 8/12/2015  

a) WOFH ‐ Employee backed a forklift into a l ight pole and knocked over the l ight 

pole and damaged the forklift.

b) WOFH ‐ Employee driving a forklift lowered load, off a flat bed trailer to the 

ground, and the fork hit and popped the flat bed trailer tire.

c) KHG ‐ An outside rent truck driver dumped his  load in Aloha Stadium and forgot to 

lower his  bed and hit an overhead sign bridge.  

d) WOFH ‐ Approximately 150’‐200’ of cable spooled out of the strand pack, from the 

Cantilever, and on to the on ramp below. The strand was  hanging in the shoulder 

lane of the on ramp as  cars  below were coming down the ramp. The cable struck a 

passing car and caused damage to the vehicle.

Service Strike 60 5

Minor Damage

Minor Damage 

Minor Damage 

Minor Damage 

Minor Damage 

a) 8/7/2015

b) 8/12/2015 

c) 8/13/2015 

d) 8/14/2015 

e) 8/14/2015 

a) Airport ‐ While excavating for new util ity conduit, an unidentified/unmarked 4" 

pipe was  struck.

b) Airport ‐ Excavating along 12" irrigation l ine, bucket struck street l ight electrical  

conduit and cracked coupling.

c) Airport ‐ Excavating around irrigation l ine and valve, pressure put on 2" irrigation 

l ine and it pulled out from threaded valve connection.

d) Airport ‐ Designated access  driveway ‐ rock/gravel  placement. Moisture noticed in 

the dirt and rock; investigation showed damaged/crushed irrigation l ine.  

e) Airport ‐ Excavating for new irrigation l ine, street l ight conduit pulled out when 

root system of surrounding trees  was  being removed.

Project‐Wide Incident Activity

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospi ta l i za tion of three  or more  employees.  

**Loss  Time  Injury: Time  away from work due  to injury.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  August	2015	

84 | P a g e  
 

 
 
 
 

Key HART S&S Certification Documents Status 
Documents  Revision 

# 
Date 

Approved 
Comments

Safety and Security Management Plan (SSMP)  Rev 5 02/25/2015 Pending PMP update/approval 

Safety and Security Certification Plan (SSCP)  Rev 4 02/25/2015 Pending PMP update/approval 

WOFH SSCP  Rev 0 10/22/2014 No future updates: HART SSCP in affect 

Construction Safety & Security Plan (CSSP)  Rev 2  10/22/2014 Pending signatures 

Security Sensitive Information (SSI) Plan  Rev 0 7/22/2015 Pending signatures

Project Preliminary Hazard Analysis (PHAs)  Rev 1 6/6/2014 Rev 2 ‐ Finalizing PHAs is on‐going 

‐ MSF – Yard and Shop  Rev 2 ‐ 3/30/2015 A – Presented to SSRC as IFO 8/26/2015

‐ Alignment  Rev 2 ‐ 3/30/2015 A – Update completed – under internal review

‐ Tracks  Rev 2 ‐ 3/30/2015 A – Update completed – under internal review

‐ Stations  Rev 2 ‐ 6/22/2015 A – Update completed – under internal review

‐ Traction Power  On hold ‐ Pending approval of TES SSHA and O&SHA 

‐ Train Control  On hold ‐ Pending approval of all ATC related SSHA and O&SHA

‐ Vehicles  On hold ‐ Pending approval of all PV related SSHA and O&SHA

‐ Communications  On hold ‐ Pending approval of Comms SSHA and O&SHA 

Core Systems Contract (CSC) PHAs (DBOM)  Rev C ‐ 12/15/14 – CSC R&R

‐ Central ATC O&SHA  Rev C ‐ Accepted 4/22/2015 ‐ Pending September SSRC Approval

‐ Wayside ATC SSHA  Rev B ‐ 11/14/2014 – CSC Revise & Re‐submit (R&R) 

‐ Wayside ATC  O&SHA  Rev D ‐ Accepted 7/8/2015 ‐ Pending September SSRC Approval

‐ Wayside/ATC SHA  Rev C ‐ 1/6/2015 – CSC R&R

‐ SCADA O&SHA  Rev D ‐ 7/14/2015 – CSC R&R

‐ SCADA SSHA  Rev C ‐ 3/10/2015 – CSC R&R

‐ Vehicle Fire Hazard Analysis (FHA)  Rev B ‐ 5/1/2015 – CSC R&R

‐ Vehicle SSHA  Rev A ‐ 8/10/2015 – under review

‐ Vehicle O&SHA  Rev A ‐ Under development – high priority ‐ vehicle under production

‐ Vehicle/ATC SSHA  Rev D ‐ 7/16/2015 – CSC R&R

‐ Vehicle/ATC O&SHA  Rev D ‐ 6/9/2015 – CSC R&R

‐ TES SSHA   Rev A ‐ 11/17/2014 – CSC R&R

‐ TES O&SHA  Rev A ‐ 5/22/2015 – CSC R&R

‐ PSGS PHAs  Rev A Under development

‐ PSGS O&SHA  Rev A ‐ 12/8/2014 – CSC R&R

‐ PSGS SSHA  Rev A ‐ 02/2/2015 – CSC R&R 

‐ UPS O&SHA  Rev B ‐ 8/19/2015 – CSC R&R

‐ Communications  SSHA  Rev A ‐ 8/14/2015 – CSC R&R

‐ Communications O&SHA  Rev A ‐ 8/14/2015 – CSC R&R

‐ FDAS SSHA  Rev A ‐ 7/28/2015 – under review

‐ FDAS O&SHA  Rev A ‐ 8/17/2015 – CSC R&R

‐ MOW Support Vehicles O&SHA  Rev A ‐ Under development

Threat & Vulnerability Assessments (TVAs)   

‐ Project TVA  Rev 1 1/16/2015 On hold pending contract restructure & re‐design 
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S & S Design Criteria Conformance Checklist (DCCC) 
Verification Status 

Design Phase  Construction / Installation /Testing 
Contracts: FD, DB, DBOM  %  

Verified  
+ / ‐  % 
Change 

Comments:  Design 
SSRC Approval Date 

% 
Verified 

  + / ‐  % 
Change 

Comments: C/I/T 
SSRC Approval Date 

Contracts Under Construction/Procurement/Production 
FD‐430,  7 – Shafts  100%  N/A 6/17/2015  100% + 1%  8/26/2015

FD‐430, Airport Utilities   100%  N/A 6/25/2014  

DB‐200, MSF  99%  ‐ 1/28/2015  

DB‐120, WOFH Guideway  
38 total – Sub CEL/CIL Packages 

99%  ‐ 34 Sub ‐ CELs/CILs SSRC 
approved 

 

DB‐320, KHG Guideway  
39 total – Sub CEL/CIL Packages  

97%  ‐ 32 ‐ Sub CELs/CILs, SSRC 
approved   

 

FD H2R2 Ramps  96%  ‐ 5/27/2015  

FD‐240, Farrington Hwy Station Group  94%  ‐ 1‐ station‐ 6/17/2015  

DBOM‐920, Core Systems     

‐  Passenger Vehicles  ‐  ‐ Verification underway  

‐ Traction Electrification System  ‐  ‐ Designer input underway  

‐ Yard System Bungalow  64%  ‐ Base DCCC – 5/27/2015  

Under Design or in Pre‐bidding Status  
FD‐140, West Oahu Station Group   46%  ‐ Waiting for update   

FD‐340, Kamehameha Highway Station Grp  99%  +1% 3 Stations – 8/26/2015  

DBOM‐920, Core Systems     

‐  Traction Power Generator Back‐up System   ‐  ‐ Base DCCC under review  

‐ Communication System  ‐  ‐ Designer input underway  

‐ Fire Detection Alarm System  ‐  ‐ Designer input underway  

‐ Train Control  ‐  ‐ Designer input underway  

‐ SCADA  ‐  ‐ Designer input underway  

‐ Platform Screen Gate System  ‐  ‐ Designer input underway  

‐ MOW Vehicles  ‐  ‐ Base DCCC under review  

DB‐xxx, Airport Guideway & Stations Grp  38%  ‐ On hold – re‐designing  

DB‐xxx, City Center Guideway & Stations Grp   ‐  ‐ On hold – re‐designing  

FD‐530, City Center Utilities  ‐  ‐ On hold – re‐designing  

MI‐930, Elevators & Escalators  ‐  ‐ Base DCCC  8/26/15  

Transit ART Program  ‐  ‐ Base DCCC under review  

DB‐275, Pearl Highlands PS/BTC  ‐  ‐ Base DCCC under review  

FD‐600, West O‘ahu Park & Ride   ‐  ‐ Base DCCC under review  
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Civil Contracts 
S & S Construction Specification Conformance Checklists (CSCC)   

Construction ‐ Installation ‐ Testing Verification Status
Contracts  % 

Verified 
+ / ‐  % 
Change 

Comments

Civil Contracts Under Construction 
DBB‐525, Airport Section, 7 ‐ Drilled Shafts  98%  ‐  1‐remaining open item – As‐Built Drawings 

DB‐200, MSF   31%  +4% Verification underway 

DB‐120, WOFH Guideway   37%  +2%  Verification underway 

DB‐320, KHG Guideway  4%  ‐ Verification underway 

DBB‐505, Airport Utilities   23%  +16% Base CSCC approved 8/26/2015 – verification underway  

DBB‐385, H2R2 Ramps  ‐  ‐  Base CSCC approved, 5‐27‐2015 

DBB‐271, Farrington Hwy Station Group  ‐  ‐  Base CSCC approved 7/22/2015 

Civil Contracts Still under Design or in Bidding ‐ Pre‐bidding Phases 
DBB‐171, West O‘ahu Station Group   ‐  ‐  Draft Base CSCC updated 8/6/2015 under PM review 

DBB‐371, Kamehameha Hwy Stations Grp  ‐ ‐ Draft Base CSCC Updated 8/20/2015 under PM review  

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design

DBB‐xxx, City Center Utilities  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design

DB‐xxx, City Center Guideway & D&K Stations Grp  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design

MI‐930, Elevators & Escalators  ‐ ‐ Base CSCC SSRC approved 8/26/2015 
DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐  ‐  TBD 

DBB‐600, West O‘ahu Park & Ride   ‐ ‐ TBD

Transit Art Program  ‐  ‐  Draft Base CSCC under review 

Operational Requirements 
‐ Operational CEL/CILs  ‐  ‐  Draft Base Operational CIL under review 

 
 
 

Core Systems ‐ Contracts 
S & S Specification/Testing Conformance Checklists (STCC)  

Manufacture ‐ Installation ‐ Testing Verification Status
Contracts  % 

Verified 
+ / ‐  % 
Change 

Comments

DBOM‐920 Core System Contracts under Production ‐Manufacture ‐ Installation ‐ STCC
Passenger Vehicles/Cars  ‐  ‐  3 – Draft Base STCCs under review with CSC  

‐ General  Requirements – Applies to all Vehicles   ‐  ‐  Draft Base STCC under review, pending Sept SSRC approval

‐ Vehicle ‐ Interim Cert – for Dynamic Testing  ‐  ‐  Draft Base STCC under review, pending Sept SSRC approval

‐ Train/4‐Vehicles Cert for Pre‐revenue Service  ‐  ‐  Base STCC under development   

Traction Electrification System (TES)   ‐ ‐ Draft Base STCC under review 
‐ General Requirements – Project Wide  ‐  ‐  Draft Base STCC under review 
‐ MSF  ‐  ‐  Draft Base STCC under review 
‐ Functional Track – WOFH Guideway  ‐  ‐  Draft Base STCC under review 
‐ WOFH and KHG Guideways  ‐  ‐  Draft Base STCC under review 
‐ Airport and City Center Guideways  ‐  ‐  Draft Base STCC under review 
Yard Control Bungalow (YCB)  ‐ ‐ Draft Base STCC under review 
DBOM‐920 Core Systems Contracts still Under Design‐ STCC  
‐ System Integration Testing (SIT)  ‐  ‐  Draft Base STCC under review 

‐ Traction Power Generators Back‐up System  ‐  ‐  Draft Base STCC under review 

‐ Communication Systems  ‐ ‐ TBD

‐ Fire Detection Alarm System (FDAS)  ‐ ‐ TBD

‐ Train Control System (TCS)  ‐ ‐ TBD

‐ Supervisory Control & Data Acquisition (SCADA)  ‐ ‐ TBD

‐ Platform Screen Gate System (PSGS)  ‐ ‐ TBD

‐ MOW Vehicles  ‐ ‐ Draft Base STCC under review 
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6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by their 
respective employees and are being implemented as standard operating procedures. Therefore, less and less 
Nonconformance Reports (NCR) are reported or encountered.  

o Review and approve contractors, consultants and suppliers new and updated QAPs including Inspection and Test 
Plans (ITP).  

o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to discuss 
the status of: design and construction activities; procurement activities; inspection and testing; NCRs; Corrective 
Actions (CARs) and Preventative Actions (PARs); quality compliance; various process improvements; quality 
economics, and Buy America compliance.  

o Participated in Pre‐Activity Meeting for scheduled construction activities: MSF (Otis Elevators and Wheel Truing 
Machine); KHG (Grouting of Shaft below Tuff, Pile Foundation and Balanced Cantilever construction); ASU (Traffic 
Signal Relocation); and CSC (Pre‐Shipment and testing and FAI of ATSSW and HW.   

o Perform Management System Audits (QA, Environmental and Buy America); 2015 Combined Management System 
Audit Schedule as shown below: 
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 Key Issues 

HART NCR Log
Total NCRs Issued To Date  CLOSED  OPEN 

33 (Audits)  32  1 
1 (Construction)  1  0 

 

o Updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to new 
policies, re‐organization, process improvement and lessons learned from the internal audits. Upon approval of 
revised plans and procedures, training of HART employees must be performed in order to assure competency 
and proficiency. 

o Resolution of two (2) major NCRs on the DB Contracts (WOFH and KHG) that need to be addressed and 
corrected to prevent recurrence and to mitigate impact on the overall progress of the project. The following are 
the major NCRs identified on the DB Contracts: 
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‐ Drilled Shafts: To date, there are 13 Open NCRs (closed five) on WOFH and 15 NCRs (no changes) on KHG, 
which are related to CSL Reports. The contract requires that deep foundation elements (drilled shafts) 
integrity must be tested in accordance with ASTM D6760‐14 Standard Test Method for Integrity Testing of 
Deep Foundations by Ultrasonic Crosshole Testing, and HART will determine the final acceptance of each 
shaft based on the Crosshole Sonic Log (CSL) report, which includes: test result, drilled shaft installation 
information, and analysis for the tested shaft. The evaluation of testing results will be based on the 
percentage decrease in velocity as correlated to the Concrete Condition Rating Criteria detailed in 
specification Section 31 63 30 G. If the test results do not meet the allowable requirements, a minimum 2‐
3‐inch diameter cores per shaft will be performed by KIWC to intercept the suspected or defective zones. 
The disposition and corrective actions will be agreed with KIWC EOR and HART. Closing of NCRs related to 
the drilled shafts is a prerequisite for the construction of transition zones and the columns. Therefore, it is 
a QA Hold Point. To date, there are 288 and 58 drilled shafts completed on WOFH and KHG, respectively. 

‐ Span 17 – NCR 00314: The procedure for lowering a heavier and wider span was not followed during the 
setting of the span to the columns. The result of the error was cracked segments 17‐1, 17‐2, 17‐11 and 17‐
12. KIWC has evaluated the damages, disposition and the proposed corrective actions. KIWC has 
submitted a Remediation Plan to HART, which was approved by HART (CE&I, Design and Construction 
Department, and GEC‐3). Therefore, the disposition on the NCR is Repair. KIWC is currently preparing for 
the Pre‐Activity meeting on the repair of the cracked segments. 

o Timely closeout of contractors, consultants and suppliers open NCRs.  
o Combined QA and BA Audit of Schindler Elevators and Escalators for the Stations contract. 
o QA Audit of PGH Wong (CE&I West). 
o QA review of procurement document package for the Airport Guideway and Stations DB RFP.   
o Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 repair, and Drilled Shafts 

[Crosshole Sonic Logging Reports] quality and repairs.   
o Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 

Crossings, Welding, Stress Relieving, Concrete Ties, etc.  
o Installation and welding of rails and turnouts on top of the WOFH Guideway.  
o Construction of WOFH and KHG Balanced Cantilever Segmental Spans. 
o Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy.  
o Final Assembly of Passenger Vehicles in Ansaldo Breda, Inc. facilities in Pittsburg, CA.  
o Pre‐shipment, I&T and FAI of wayside core system and passenger vehicles materials, parts and components.      
o Close‐out of A‐7 contract to include review of “Lifetime” Quality Records including NCRs, if any, and As‐built 

Drawings.  
 
 

6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Look Ahead 

o Will provide updates on any new construction agreements HART enters into with a utility company. 
o Cargo Preference: Will provide updates and written assurances from AHJV that it will satisfy the Cargo 

Preference requirements set forth in the contract; AHJV will use privately‐owned United States Flag commercial 
vessels to ship equipment, material or commodities for the Project. 

 
 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $26,098,870 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 8/31/15  

 5.96% = DBE utilization on total disbursed FTA funds received 
to date ($26,098,870 divided by $437,900,341) 

 1.48% = DBE utilization to date on total Project FTA funds ($26,098,870 divided by $1,763,903,901) 
 
 
 

Total	DBE	Participation	=	$26.1M	
	

(previous	report	=	$25.3M)	
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Figure 17. DBE Participation this Month 

DBE Participation in August 
DBE Firm  Contract Number Participation

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$57,522 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$88,600 

LKG‐CMC 
SC‐HRT‐1400049

MM‐962
$12,111 

Anil Verma 
Associates, Inc. 

SC‐HRT‐1200111
FD‐340

$199,361 

AMR Estimating 
Services 

SC‐HRT‐1400027
MM‐913

$105,603 

The Solis Group 
SC‐HRT‐1400027

MM‐913
$85,198 

PSC Consultants 
SC‐HRT‐1400050

MM‐290
$88,880 

Element 
Environmental 

SC‐HRT‐1400050
MM‐290

$61,774 

Dovetail Consulting 
MOU‐11‐901

MM‐930
$73,838 

TOTAL FOR THE MONTH $772,887 
 
Note: For a full listing of DBE participation to date, please see Appendix F. 
 
 

6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement Activities: 
 HART’s Programmatic Agreement (PA) team met with SHPD on Aug. 4, 2015, as part of ongoing consultation 

with the division.     
 The Request for Proposal period for the Kāko‘o Programmatic Agreement Manager II contract closed on July 

31, 2015 at 2 p.m. A selection team is currently reviewing submittals from the RFP to award the new 
contract. 

 
o Planning, Environmental, and Cultural Activities: 
 HART is awaiting FTA review of the Project’s voluntary Cultural Monitoring Plan. 
 HART has submitted the Middle Street Post‐ROD to FTA for formal approval.  
 HART has submitted an email to FTA on the Maintenance and Storage Facility (MSF)/Rail Operations Center 

(ROC) Sewer Connection for administrative recordation. 
 HART met with SHPD to discuss the proposed sites for the Airport and City Center Casting Yards, on Aug. 14, 

2015. 
 HART continues to assist the Oahu Metropolitan Planning Organization (OMPO) in updating the regional 

long‐range travel demand forecasting model. 
 

 Looking Ahead 
o Ongoing coordination with DTS to ensure consistent planning of seamless bus and rail services focusing on rail’s 

interim opening date. 
o HART’s next consultation meeting with recognized cultural descendants is scheduled for Wednesday, Sept. 2, 

2015. 
o HART’s next consultation with the O‘ahu Island Burial Council (OIBC) is scheduled for Wednesday, Sept. 9, 2015. 
o Conduct regular monthly HART/SHPD consultation meetings. 
o Attend monthly scheduled Kāko‘o Meetings with Programmatic Agreement Signatory and Consulting Parties. 
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o Continue resolution of Post‐ROD documentation, including submittals for Hōlau Market and the related Ai‐Goto 

Building. 
o Continue coordination with DPP and HCDA regarding transit‐oriented development. 

 
 

6.6  Risk Management  
 

The primary strategy of risk management is to maintain a reserved contingency balance throughout the life of the 
Project that is acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the likelihood of delivering a successful project. Risk management is the systematic process of identifying, 
analyzing, and responding to risk in a timely manner. Risk management is integral to all phases leading up to revenue 
service opening including: planning, design, construction, systems testing, system operation start up, safety and security 
certification, and ultimately to project construction closeout. Risk assessments are performed to identify, assess, 
prioritize, manage and mitigate risk exposure, and develop prudent contingency plans. The Project Risk Register (RR) is 
the depository for all risks identified for the Project. Every month, risks contained in the RR are reviewed to confirm risks 
are appropriately identified, identify new risks, and close out risks that no longer pose an issue. 
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario” rather 
than the maximum or the minimum impact. Not all risks (known and unknown) will occur with the same frequency or 
probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as well as through 
the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top project wide risks which is an aggregate of the individual contract risks. Key 
metrics for probability of occurrence and cost and schedule impacts are subject to change as more is learned about the 
risks. At the same time, HART is implementing mitigation of avoidance, transfer, and acceptance/minimization. 
 
NOTES OF SIGNIFICANCE  

 Corrective actions to improve cost estimates and forecasting methods as well as cost containment measures are 
paying dividends. Bids have been received within a reasonable range of the Engineer’s Estimate.  

 Industry outreach efforts last winter appear to be paying off as there are more bidders per solicitation than 
there was prior. This is an indication that HART has responded to industry feedback about the quality of contract 
documents and incremental improvements in the procurement process.  

 Additional focus is being placed on Hawaiian Electric Co. coordination and issue resolution.   
 
ADDITIONAL BACKGROUND 
The narrative below provides additional background on the mitigation actions being taken to control and contain cost 
and schedule impacts to the Project. Provided below are the risk category and specific actions being taken. Dates are 
tracked separately. Based on the effectiveness of the mitigation efforts, more actions may be required to further contain 
cost and schedule impacts in future months. The major risks covered this month are: A) Market Conditions, B) Utilities, 
and C) Right‐of‐Way.    

A) Market Conditions – The construction market in Hawai‘i is similar to the conditions experienced in 2005‐07. The year 
2015 is expected to set a new record for construction in the state. This translates to increased escalation of about 1% 
per month for late 2014 and through 2016, according to the Rider Levett Bucknall, Quarterly Construction Cost Report. 
The escalation in each of the first two quarters of 2015 was over 3%. These conditions will affect the craft labor 
experience which will in turn affect contractor productivity rates.  

Mitigation Plan:  

 Refine list of primary and secondary mitigation measures.  

o Finalize recommendations for primary and secondary mitigation measures and submit to Project 
Director for Action based on an approved Revised Financial Plan.     
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 Identify opportunities within project scope for alternative funding sources.  

o Reach agreement on possible HDOT betterment projects to funding of utility, widening, ITS and 
Intersection Improvements.  

o Research State Law relative to Public Private Partnership funding relative to TOD and parking 
opportunities.  

 Seek additional GET extension of funding to close the gap for market conditions and delay beyond HART’s 
control. Actions: The GET extension to cover capital cost overruns due to court and procurement protest delays 
has made it through the Legislature and Governor’s approvals. All that remains is City Council approval.   

o Work with Board, City/County Honolulu and respond to frequently asked questions as needed. – 
Ongoing. 

B) Utilities – Utilities continue to be an issue for the project. Mitigation Plan: 

 Resources to relocate HECO facilities are not readily available to resolve utility conflicts. HART is subject to 
availability of resources and schedules are frequently set for relocation contractors to be deployed on other 
islands. This has had an impact on cost and schedule. Actions:  

o Seek commitment from HECO (senior, mid and front line management) to dedicate adequate 
resources for relocation work, design work to ensure opening. Executives agree to continue meeting 
weekly to coordinate efforts. 

o Revise Utility Agreements accordingly.  

 Site specific solutions with respect to the 138kV, 46kV and 12kV vertical and horizontal clearance need to be 
agreed upon by Hawaiian Electric and HART. Affected contracts are KHG, Airport Guideway and City Center 
Guideway. Action:   

o HART to define and evaluate relocation options due to horizontal and vertical clearance requirements 
and seek HECO input on relocation options. Options include relocate to a new corridor, attach to the 
guideway or underground. HART to make recommendation to Executive Management for discussions 
with HECO.  

C) Right‐of‐Way – There are parcels on the east and west segments that are still under active procurement. Lack of 
access by the contractor has been partially mitigated through re‐sequencing the work on the west. The goal is to provide 
site access to the contractors on the east to avoid associated inefficiencies related to re‐sequencing the work plan which 
would have a negative impact to the revenue service date.    

Mitigation Plan:  

 West property transactions have been elevated.  

 East Side – there are a number of third‐party agreements needed on the Airport Section and private parcels on 
the City Center Section. The revised Delivery and Procurement Plan takes into account the Right‐of‐Way 
Acquisition Plan. Cost to Cure property contacts will take time to work through with owners and tenants for the 
16‐22 parcels. Action:  

o Implement property acquisition plan. Develop risk mitigation plan should there be parcels that are not 
likely to be secured by August 2015 with information available to other Departments in advance.    

 

Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix G. 
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Figure 18. Risk Matrix 

Legend Low (1) Med (2) High (3) Very High (4)
Significant

(5)

Probability < 10% 10><50% 50><75% 75%><90% >90%

Cost < $250K $250K><$1M $1M><$3M $3M><$10M >$10M

Schedule < 1 Mths 1><3 Mths 3><6 Mths 6><12 Mths >12 Mths

Rating < =3

RISK MATRIX

3.1‐9.49 > =9.5
 

The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score multiplied by the 
probability score. 
 

Figure 19. Top Project Risks 
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To	date,	HART’s	outreach	team	has	
participated	in:	

 1,859	presentations	and	events	
 1,008	Neighborhood	Board	meetings	

 
Figure 20. Risks Added 

 
Figure 21. Risks Deleted 

 
 

6.7   Community Outreach 
 Activities this month 

 HART’s Executive Director and CEO along with 
elected leaders and business owners held a news 
conference this month to urge the community to 
support local businesses that have seen a decline 
in customers related to the project’s 
construction work.  HART’s Shop & Dine on the 
Line program, which provides customers with 
discounts and special offers when they visit businesses along the rail line, is one of several resources available 
for businesses. The program’s official media launch included offers from nearly 60 businesses, with additional 
businesses continuing to sign up.   
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 Construction Outreach 
 HART canvassed key commercial areas and held numerous meetings with business owners and managers this 

month to collect feedback and to encourage them to sign up for the agency’s business outreach programs. 
More than 400 businesses are now participating in HART’s Business Alliance, which provides detailed email 
updates on work and traffic tailored specifically for businesses along the rail corridor; information regarding 
HART’s business outreach programs; free workshops offered by some of HART’s partners that provide 
resources including marketing and business plan development; and information about small‐business loan 
programs.  

 

 HART held two Business Alliance meetings, in addition to smaller group meetings with business managers and 
owners to discuss upcoming construction work, traffic issues and programs available to businesses through 
HART’s Business Outreach program. HART’s public outreach team continues its work with businesses along 
the alignment and has had more than a dozen meetings with businesses in the Waipahu, Pearl City and Aiea 
areas this month.  

 

 HART has also been proactively meeting with businesses in the urban core to discuss future construction 
work, as well as traffic impacts. In addition to meeting with individual business owners and business groups in 
the Dillingham and Kaka‘ako areas, HART will hold another business and community meeting in urban 
Honolulu later this fall as part of its business outreach program.   

 

Figure 22. HART partnered with local businesses at a news 
conference to urge the community to support businesses during 
the construction process. 

HART Executive Director and CEO Dan Grabauskas asks the public to 
support local businesses during construction at a news conference this 
month to launch Shop & Dine on the Line, a discount offer program 
created in partnership with businesses in the Waipahu, Aiea and Pearl 
City areas. The program will continue to grow and will be open to 
businesses in the urban Honolulu area as well. 

 

 Community Input  
 HART’s public information team responded to more than 130 inquiries and requests in August that came in 

via the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on construction 
activities, particularly traffic impacts and other construction‐related questions or concerns. 
 

 Look  Ahead 
Coming in September:  

 HART provides an update regarding construction of its Rail Operations Center. 
 HART continues  its Business Outreach program, and expands  its Shop & Dine on the Line program to assist 

businesses along the rail route during construction.  
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6.8   Staffing 
 

Figure 23. Staffing Activities 

Staffing Activities

Title  Group 
New/Existing 
HART position 
(City or PMC) 

Position Status  Start 
Month 

Executive Management 
Senior Clerk (Receptionist)  Executive Management  Existing (City)  Filled  Aug 

System Safety & Security  
Safety Certification Manager  System Safety & Security  Existing (PMC)  Recruiting/Interviewing   

Design and Construction 
West Area Construction Manager  Construction  New (City)  Creating Position   

Project Manager (KHSG/H2R2 
Ramp) 

Construction  New (City)  Creating Position   

Project Manager (City Center DB)  Construction  New (City)  Creating Position   

Assistant Project Manager (City 
Center DB) 

Construction  New (City)  Creating Position   

Secretary I  Construction   New (City)  Filled  Aug 

Traffic Engineer  Utilities & Traffic Engineering  New (City)   Recruiting    

Lead Utilities Engineer  Utilities & Traffic Engineering  Existing (City)  Recruiting   

Electrical Engineer  Core Systems  Existing (City)  Recruiting   

Budget and Finance 
Accountant II  Budget and Finance  Existing (City)  Selected/Processing  Sep 

Secretary III  Budget and Finance  Existing (City)  Filled  Aug 

Procurement 
Deputy Director of Procurement & 
Contracts 

Procurement & Contracts  Existing (City)  Filled  Sep 

Planning, Permits & Right‐of‐Way    
Planner III* (Environmental)   Planning  Existing (City)  Recruiting   

Planner VI (Permits /Hazmat)  Planning  Existing (City)  Filled  Aug 

Operations and Maintenance 
Director of Operations & 
Maintenance 

Operations & Maintenance  Existing (PMC)  Recruiting   

Quality Assurance 
Quality Assurance Engineer * (Civil)  Quality Assurance  Existing (City)   Recruiting   

Administrative Services 
Personnel Clerk  Administrative Services  New (City)  Recruiting via Civil Service   

Public Information 
Information Specialist II  Public Information  Existing (City)  Recruiting/Interviewing    

Project Controls 
Senior Clerk  Project Controls  Existing (City)  Filled  Aug 

Lead Scheduler  Project Controls  Existing (City)  Recruiting   
*Actual hiring level will be commensurate with candidate’s qualifications. 

 
HART currently receives direct project support in centralized functions from the following city departments: Honolulu 
Police Department (HPD), Department of Information Technology (DIT), Department of Budget and Fiscal Services (BFS), 
Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of Human Resources (DHR); 
and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts.  
 

 
 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  August	2015	

98 | P a g e  
 

 
 
 
 
 
 
 
Figure 24. Project Staffing (Actual vs. Planned) 

 

 
 

The actual number of employees reflects employees hired during this period as well as employees who left the project from both HART and the PMC staffs. 
 

Note: For a project organization chart, see Appendix H.  
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 Appendix A. Action Items 
 

The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 
 

Action Items 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Resolve HECO issue with 
Davis-Bacon requirements 

HART/FTA Mar-14 On-going  Open – HECO waiver is pending. 
HART provided MOU to PMOC.  

2 Updates resulting from Risk Refresh: 
2a Update the Contract 

Packaging Plan  
HART Aug-14 Dec-15  In progress – Draft provided to 

PMOC, but changes may be 
incorporated on updated estimate 
and schedule. 

2b Re-baseline Financial Plan HART Apr-14 TBD  Pending final update of budget and 
schedule. 

2c Re-baseline budget HART Apr-14 Dec-15  In progress. 
(EAC will be available in July, but 
an approved re-baseline budget will 
not occur until late 2015.) 

2d Re-baseline MPS HART Apr-14 TBD  In progress – PMOC is reviewing 
draft update; will be discussed at 
September Progress Meeting. 

2f Update RCMP (including 
Hold Points and Secondary 
Mitigation Measures)  

HART Sept-13 TBD  In progress – PMOC provided 
review comments on early draft, but 
updated draft will be prepared to 
reflect revised budget and schedule. 

3 MPS Workshop HART/ 
PMOC 

Feb-15 Sep-15  Will be held during week of 
September Progress Meeting. 

4 Provide OP 54 (Readiness 
for Revenue Operations) 
checklist/roadmap 

FTA/PMOC Apr-15 Sep-15  OP 54 provided to HART; PMOC 
to provide sample report. 

5 Hold conference call to 
discuss use of P3 for Pearl 
Highlands Parking Structure 

FTA/HART Aug-15 Sep-15   

6 Provide list of HART 
procedures that are to be 
updated 

HART Aug-15 Sep-15   

7 Provide EAC in SCC format HART Aug-15 Sep-15   
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Appendix B. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to 
each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted contingencies as appropriate to 
reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected that project contingency will continue to be 
drawndown as the overall design is further developed, risks are identified, and construction progress continues to advance. The following 
list details ways in which project contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget savings and/or to 
mitigate cost or schedule impacts. Budget savings, if any, would be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review cost containment strategies and changes being considered for 
each contract. Changes are tracked by three categories which are determined by how well defined a change is and are summarized as 
Changes Identified in Project Cost reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any 
potential changes. Breakout session discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to 
attain key milestones earlier than targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when 
changes might occur, in order to assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS), Project Budget and 
Financial Plan updates are all in progress. The RCMP includes updates to the cost and schedule contingency drawdown curves, which 
establish minimum and buffer zone levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of 
the project, if the cost or schedule contingency enter into the buffer zone (the area above the minimum contingency), Project Management 
will immediately implement actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, this line item has been debited to zero as all changes contemplated to draw‐down against “known” contingency has been 
executed.  
 
 

Current	Contingency	Balance	=	$500.7M	
	

Current	Known	Changes	Contingency	=	$0M	



Honolulu Rail Transit Project Monthly Progress Report   August 2015 

102 | P a g e  
 

 



Honolulu Rail Transit Project Monthly Progress Report   August 2015 

103 | P a g e  
 

 



Honolulu Rail Transit Project Monthly Progress Report   August 2015 

104 | P a g e  
 

 



Honolulu Rail Transit Project Monthly Progress Report   August 2015 

105 | P a g e  
 

 
 



Honolulu Rail Transit Project Monthly Progress Report   August 2015 

106 | P a g e  
 

 
 



Honolulu Rail Transit Project Monthly Progress Report   August 2015 

107 | P a g e  
 

Appendix C. Project Cost Reports (data as of July 31, 2015) 
Cost reports are run from the HART Contract Management System (CMS) 
Project Costs by Contract 
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Project Costs by SCC – Summary 
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Project Costs by SCC – Level 2 
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Appendix D. Procurement and Contract Status 
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Appendix E. Vehicle Carshell Progress Tracker 
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Appendix F. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department of 
Transportation (USDOT), Title 49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business 
owned and controlled by socially and economically disadvantaged individuals. 
 

FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion Section 
5307/ARRA funds) will be expended for Project related goods and services. A project goal of 13% or approximately $229 million dollars has been 
established for awards to DBEs through Federal Fiscal Year 2018. 
 

It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in USDOT‐assisted 
contracts. 
 

DBE Participation
(9/24/07 to 8/31/15) 

DBE Firm  NAICS 
Code  Race  Sex  Contract 

Number 
Participation 

to Date 
Total DBE 

Participation 
David’s Fencing  238990  APA  M  CT‐HRT‐10H0137

DB‐120 
$6,800   

        CT‐DTS‐1100195
DB‐320 

$129,816   

        CT‐HRT‐1000449
DB‐200 

$52,821  $189,437 

Glad’s Landscaping  561730  APA  M  CT‐HRT‐10H0137
DB‐120 

$303,790  $303,790 

Don’s Makiki  484110  APA  M  CT‐HRT‐10H0137
DB‐120 

$537,031   

        CT‐HRT‐10H0449
DB‐200 

$41,232   

        CT‐DTS‐1100195
DB‐320 

$60,714  $638,977 

Pacific Preferred 
Contractors Corp. 

237310  APA  M  CT‐HRT‐10H0137
DB‐120 

$59,881  $59,881 

PAC Electric  238210  APA  F  CT‐HRT‐10H0137
DB‐120 

$4,387,962  $4,387,962 

PMJ Builders  238310  APA  M  CT‐HRT‐10H0137
DB‐120 

$43,866   

        CT‐DTS‐1100195
DB‐320 

$107,100  $150,966 

Standard Sheetmetal 
& Mechanical 

236220  APA  M  CT‐HRT‐10H0449
DB‐200 

$6,105  $6,105 

LP&D Hawaii  541320  APA  M  SC‐DTS‐1100013
FD‐240 

$219,911  $219,911 

Ace Land Surveying  541370  NA  M  SC‐DTS‐1100013
FD‐240 

$38,700  $38,700 

Integrated Security 
Tech. 

561621  O  F  CT‐HRT‐1200106
DBOM‐920 

$105,180  $105,180 

LKG‐CMC  541618  O  F  SC‐HRT‐11H0131
MM‐905 

$2,600,462 
 

 

        SC‐DTS‐0700001
**** MM‐910 

$2,783,277   

        SC‐HRT‐1400051
MM‐595 

$180,181   

        SC‐HRT‐1400049
MM‐962 

$234,511  $5,798,431 

Lawson & Associates  541690  O  F  SC‐HRT‐11H0131
MM‐905 

$740,962   

        SC‐DTS‐0700001
**** MM‐910 

$150,141   

        SC‐HRT‐1400061
MM‐964 

$780,494  $1,671,597 

Gary K. Omori  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$388,609   

        SC‐DTS‐0700001
**** MM‐910 

$392,920  $781,529 
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DBE Participation
(9/24/07 to 8/31/15) 

DBE Firm  NAICS 
Code  Race  Sex  Contract 

Number 
Participation 

to Date 
Total DBE 

Participation 
Pat Lee & Assoc.  541618  APA  M  SC‐HRT‐11H0131

MM‐905 
$402,791   

        SC‐DTS‐0700001
**** MM‐910 

$374,110  $776,901 

212 Harakawa  541430  APA  F  SC‐HRT‐11H0131
MM‐905 

$358,141   

        SC‐DTS‐0700001
**** MM‐910 

$354,758  $712,899 

JAD & Associates  541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$508,355  $508,355 

Pacific Architects  541310  APA  M  SC‐DTS‐0700001
**** MM‐910 

$39,273  $39,273 

Nagame Okawa*  541310  APA  M  SC‐DTS‐0700001
MM‐910 

$67,014  $67,014 

Consulting Structural 
Hawaii 

541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$298,557  $298,557 

Bright Light Marketing 
Group 

541613  APA  F  SC‐HRT‐1200038
FD‐430 

$162,813   

        SC‐HRT‐1200149
FD‐530 

$191,227   

        SC‐HRT‐1300022
FD‐440 

$134,912  $488,952 

Ki Concepts  541320  APA  M  SC‐HRT‐1200077
MM‐922/923 

$26,550  $26,550 

Miyabara Associates  541320  APA  M  SC‐HRT‐1300022
FD‐440 

$99,850  $99,850 

Anil Verma 
Associates, Inc.** 

541350  HA  M  SC‐HRT‐1200111
FD‐340 

$3,503,139  $3,503,139 

AMR Estimating 
Services *** 

541330  HA  M  SC‐HRT‐11H0131
MM‐905 

$135,281   

        SC‐HRT‐1400027
MM‐913 

$620,752  $756,033 

The Nakoa Companies  541620  NA  M  CT‐HRT‐1200106
DBOM‐920 

$3,843  $3,843 

Hawaiya Technologies  238210  APA  F  CT‐HRT‐10H0449
DB‐200 

$27,514   

        CT‐HRT‐1200106
DBOM‐920 

$20,142  $47,656 

Element 
Environmental 

541620  APA  M  SC‐HRT‐1400050
MM‐290 

$674,556  $674,556 

PSC Consultants  541330  APA  M  SC‐HRT‐1400050
MM‐290 

$188,284  $188,284 

Bow Construction 
Management 

541330  APA  M  SC‐HRT‐1400050
MM‐290 

$118,922  $118,922 

FIC, LLC  541611  APA  M  SC‐HRT‐1400051
MM‐595 

$862,443  $862,443 

The Solis Group  541620  O  F  SC‐HRT‐1400027
MM‐913 

$708,879  $708,879 

Island Hauling  484110  APA  M  CT‐HRT‐1000449
DB‐200 

$18,147  $18,147 

ADS System Safety 
Consulting ***** 

541620  BA  M  SC‐HRT‐1400061
MM‐964 

$1,062,816  $1,062,816 

Dovetail Consulting  541330  BA  F  MOU‐11‐SO‐1
MM‐930 

$783,335  $783,335 

Total            $26,098,870 
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated from the DBE 
program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
***** ADS System Safety Consulting was certified as a DBE effective 8/7/14.
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Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, 
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of 
the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa 

HA  Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless 
of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 
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Appendix G. Risk  

New 
Risks

Deleted 
Risks

Project Wide 0 0

WOFH Guideway 0 0

Pearl Highlands Garage 0 1

Maintenance and Storage Facility 0 0

Kamehameha Highway Guideway 0 2

Core Systems Contract 0 0

Elevator/Escalator 1 0

Airport Utilities 0 0

Farrington Highway Stations 0 0

H2R2 Ramp 0 0

West Oahu Stations 1 0

Kam. Highway Stations 0 0

Airport Guideway 0 0

City Center Guideway 0 0

Airport Section Stations 0 4

City Center Section Stations 0 0

Total 2 7

1

5

8

Notes of Significance: 
Design contracts for Airport and City Center Sections are still underway for procurement and contract package 
preparation. When this process is complete, the guideway and stations for each group will be combined. They will be 
tracked separately in the mean time. 

12

14

16

14

149154

17

Risk by Contract Package

26 26

Contract Packages
August 2015 Update

17

21

Total  # of 
Risks

21

5

16

8

44

3

44

4

8

July 2015
# of Risks

1

4

1

3

5

18

8

1

4

 
 

Total High Medium Low Total High Medium Low
Project Wide 4 1 2 1 4 1 2 1

WOFH Guideway 21 4 12 5 21 3 13 5

Pearl Highlands Garage 4 0 4 0 3 0 3 0

Maintenance and Storage Facility 5 1 1 3 5 1 1 3

Kamehameha Highway Guideway 18 1 10 7 16 2 9 5

Core Systems Contract 8 0 5 3 8 0 5 3

Elevator/Escalator 3 0 2 1 4 2 2 0

Airport Utilities 1 0 1 0 2 0 2 0

Farrington Highway Stations 4 0 4 0 4 0 4 0

H2R2 Ramp 1 0 1 0 1 0 1 0

West Oahu Stations 4 0 4 0 5 0 5 0

Kam. Highway Stations 8 0 3 5 8 1 2 5

Airport Guideway 17 4 12 1 17 5 11 1

City Center Guideway 26 12 12 2 26 12 11 3

Airport Stations 16 3 12 1 11 2 7 2

City Center Stations 14 1 11 2 14 2 10 2

Total 154 27 96 31 149 31 88 30

Contract Package/Section
August 2015 Update

# of Risks
July 2015 Update

# of Risks

Comparison of Risk Ratings
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Appendix H. Project Organization Chart 
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Appendix I. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 
 

 
 
 

 

 
 

 
 

 

Source: HECO: Effective Rate Summary for DS Rate 
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Appendix J. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Balanced Cantilever construction near the H‐1/H‐2 
Freeway merge. 

Construction near the H‐1/H‐2 Freeways. 

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.

 
 
 
 
 
 
 
 
 
 
 



Business Outreach Programs
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Business Outreach Programs
 Open for Business Program

 Special “Open for Business” signage, collateral and programs

 Access to and from businesses must be maintained

 Canvassing: Provides timely construction information

 Coordination with businesses to be aware of hours of
operation, busiest times, deliveries, etc.

 Monthly business and community meetings



Connecting with Businesses

Business Outreach Programs

 HART Business Alliance Program
 Partnership with businesses along the route
 Tailored briefings and meetings with businesses
 Regular emails with specific information on traffic, construction

and businesses outreach programs in their area
 Free marketing workshops, social media training, and business

management tools to enhance and grow customer base



Connecting with Businesses

Business Outreach Programs

 HART Business Alliance Program
 Alignment tours with stops at local businesses
 Regular canvassing: One-on-one small business outreach to

provide information and to receive feedback to refine and enhance
our outreach programs

 Proactively meeting with businesses in the Dillingham and City
Center area



HART Business Alliance Partners
 Hawaii Small Business Development Center

Assist businesses with access to funding resources, operations management,
marketing strategies, risk management, feasibility studies, business research

 U.S. Small Business Administration – Hawaii District Office
Help with loans for working capital (SBA Express, Export Express, Veteran Loan
Advantage), and assistance with small-business loans and longer-term financing

 Patsy T. Mink Center for Business and Leadership
Help women businesses owners with start-up assistance, business planning,
funding and lending resources, regulations and business law information

 Additional HART business outreach partners include:
— Mayor’s Office of Economic Development
— Chamber of Commerce Hawaii
— Hawaii Department of Transportation’s Disadvantaged Business Enterprise

Program



 Open to all businesses within a half-mile of the alignment
 Strategic business driver in partnership with local businesses
 Customer incentives
 Electronic distribution via social media, website and online partners
 Printed offer sheets at key locations including shopping centers and

high-volume retailers
 Partnerships with visitor attractions, Chamber of Commerce Hawaii,

local trade unions and media partnerships to encourage support
 ShopAndDineOnTheLine.com



Business Outreach Programs

 Swap, Shop & Shuttle Program

 Free trolley shuttle service monthly on targeted weekends
 Pick up near Aloha Stadium lot and shuttle customers to

businesses along Kamehameha Highway corridor
 Paired with Shop & Dine on the Line program to encourage the

public to support local businesses during construction
 Partnerships with businesses creates branding opportunities to

cover costs



Business Outreach Programs

 Transit-themed Community Events at Major Businesses Hubs

 Quarterly community events as customer drivers
 Coordinate with our construction schedule to reduce traffic
 Partner with third-party stakeholders
 Offers in conjunction with Shop & Dine on the Line program
 Generate excitement, incentives and encourage our community

to support local businesses during construction



Stay Connected

 Monthly HART Facts Ad

 Public Access Television Program

 Weekly e-Blast

 Weekly Traffic Advisories

 Website and Social Media

HART Rapid Response:

24-Hour Project Hotline
number 808-566-2299

Email Inquiries:

info@HonoluluTransit.org

Website Inquiries
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Eminent Domain
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Real Estate Site Control Timeline

Submit 
Notification 

to City 
Council
‐‐‐‐‐‐‐‐‐‐‐
45 Days

Filing of
Complaint
in Court
‐‐‐‐‐‐‐‐‐‐‐

+/‐ 60 Days

Possession
Awarded
‐‐‐‐‐‐‐‐‐‐‐

+/‐ 60 Days

Time Prior to
Notice to
Proceed
‐‐‐‐‐‐‐‐‐‐‐

+/‐ 16 Days

Planned Notice
to Proceed:
April 5, 2016*

*City Center Adv.
Utility Package &
Airport Design Build 
Contract 

HART
Board 

Authorization 
to File Action

Available for 
Construction

Hart Board 
Approval to 
Proceed



Resolution No. 2015-44

K.J.L. Associates

Tax Map Key: 1-1-004-028 (Partial)



Resolution No. 2015-44
K.J.L. Associates

Tax Map Key: 1-1-004-028 (Partial)

Red = Utility 
Easement Acquisition



Resolution No. 2015-44
K.J.L. Associates

Tax Map Key: 1-1-004-028 (Partial) 

• Electrical Utility Easement Acquisition

• Total Acquisition: 122 square feet

• An appraisal report with an effective date of April 8, 2015 was 
conducted. 

• A Letter of Offer dated June 4, 2015 was delivered.

• Owner has provided a counteroffer to HART’s Letter of Offer.

• Negotiations are ongoing.

• Recommendation for Eminent Domain to maintain Project 
timeline.



Resolution No. 2015-45

K.J.L. Associates

Tax Map Keys: 1-1-004-035 (Partial) and 
1-1-004-039 (Partial)



Resolution No. 2015-45
K.J.L. Associates

Tax Map Keys: 1-1-004-035 (Partial) and 1-1-004-039 (Partial)

Red = Guideway Easement Acquisitions
Yellow = Temporary Construction Easements



Resolution No. 2015-45
K.J.L. Associates

Tax Map Keys: 1-1-004-035 (Partial) and 1-1-004-039 (Partial) 

• Guideway Easement Acquisitions and Temporary 
Construction Easements

• Total Acquisition: 3,397 square feet

• An appraisal report with an effective date of April 8, 2015 was 
conducted.

• A Letter of Offer dated June 4, 2015 was delivered.

• Owner has not provided a counteroffer to HART’s Letter of 
Offer.

• Negotiations are ongoing.

• Recommendation for Eminent Domain to maintain Project 
timeline.



Resolution No. 2015-83

K. Iida Properties, LTD.

Tax Map Keys: 2-3-007-062 (Partial) 
and 2-3-007-063 (Partial)



Resolution No. 2015-83
K. Iida Properties, LTD.

Tax Map Keys: 2-3-007-062 (Partial) and 2-3-007-063 (Partial)

Yellow = Partial Fee 
Acquisition



Resolution No. 2015-83
K. Iida Properties, LTD.

Tax Map Keys: 2-3-007-062 (Partial) and 2-3-007-063 (Partial) 

• Partial Fee Acquisition 

• Total Acquisition: 1,070 square feet

• An appraisal report with an effective date of February 5, 2015 
was conducted.

• A Letter of Offer dated July 14, 2015 was delivered.

• Owner has retained legal counsel.

• Owner is currently obtaining an appraisal of their own.

• Owner has not provided a counteroffer to HART’s Letter of 
Offer.

• Recommendation for Eminent Domain to maintain Project 
timeline.



Resolution No. 2015-84

Samkoo Hawaii, LLC

Tax Map Key: 2-3-039-011 (Partial)



Resolution No. 2015-84
Samkoo Hawaii, LLC

Tax Map Key: 2-3-039-011 (Partial)

Yellow = Partial Fee Acquisition



Resolution No. 2015-84
Samkoo Hawaii, LLC

Tax Map Key: 2-3-039-011 (Partial) 

• Partial Fee Acquisition

• Total Acquisition: 13,238 square feet

• An appraisal report with an effective date of February 10, 2015 
was conducted.

• A Letter of Offer dated June 5, 2015 was delivered.

• Owner has not submitted a formal counteroffer.

• Recommendation for Eminent Domain to maintain Project 
timeline.





Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-79 

AUT-HORIZING THE ACQUISITION OF EASEMENTS OVER, ON, AND 
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-1-016-009 

(PORTION) BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and 

WHEREAS, Section 17-103.2(b) of the Charter empowers HART "to acquire by 
eminent domain ... all real property or any interest therein necessary for the 
construction, maintenance, repair, extension or operation of the fixed guideway 
system;" and 

WHEREAS, the City Council approved or did not object to the acquisition of 
easements over, on, and across the real property identified as Tax Map Key 
(TMK) 1-1-016-009 (portion) by eminent domain after written notification by 
HART; and 

WHEREAS, the acquisition by eminent domain of said easements over, on, and 
across the above-identified real property, whieh is more particularly described in 
the attached legal description marked as Exhibit A, is necessary for the Honolulu 
Rail Transit Project fixed guideway system, a valid public use and purpose; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as 
follows: 

That acquisition by eminent domain of easements over, on, and 
across the real property identified as TMK 1-1-016-009 (portion) is 
hereby authorized and the Corporation Counsel of the City and 
County of Honolulu is empowered to institute eminent domain 
proceedings as provided by law for the acquisition thereof; and 

2. That the acquisition of said easements by eminent domain is 
determined and declared to be for a valid public use and purpose 
as aforesaid; and 

3. That the acquisition of said easements by eminent domain is 
determined and declared to be necessary for the aforesaid public 
use and purpose; and 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 



5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation 
Counsel. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Board Chair 

ATTEST: 

Board Administrator 

Exhibit A - Legal description of TMK 1-1-016-009 (portion) 



Exhibit A 

Parcel 319 
Being a Portion of Lot 94 

As Shown on Map 150 of Land Court Application 1074 

SI11JATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northwest comer of this parcel ofland, along the South side ofWaiwaiLoop, the coordinates 

of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 11,166.11 feet 

South and 2,427.53 feet West, thence running by azimuths measured clockwise from true South: 

1. 2790 04' 

2. 9" 04' 

3. 99" 04' 

4. 1890 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13,2015 
TMK: 1-1-016: 009 (PDQ 319) 

28.00 feet along the South side ofWaiwai Loop; 

4.78 feet along the Remainder of Parcel 319; 

28.00 feet along the Remainder of Parcel 319; 

4.78 feet along the Remainder of Parcel 319 to the point of 
beginning and containing an area of 134 Square Feet, more 
or less. 

R. M. TOWILL CORPORATION 

Description prepared by: 

RY~~ ~p: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

2024 North King Street 
Suile200 

Honolulu HI 96819·3470 
Telephone 8088421133 

Fax 808 842 1937 
eMail rmtowIU@hawail.rr.com 

-1-

A 
R. M. TOWILL CORPORATION 

SINe& 1930 

PIaMing 
EngInaatIng 

Environmental SeMcas 
PholDgrammetry 

Surveying 
Construction Management 



Remainder of Parcel 319 
Being a Portion of Lot 94 

As Shown on Map 150 of Land Court Application 1074 

Exhibit A 

SITUATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northwest comer of this parcel of land, being the Northeast comer of Lot 95 (Map 150) of 

Land Court Application 1074, the coordinates of said point of beginning referred to Government Survey Triangulation 

Station "SALT LAKE" being 11,163.25 feet South and 2,445.47 feet West, thence running by azimuths measured 

clockwise from true South: 

1. 279· 04' 18.17 feet along the South side ofWaiwai Loop; 

2. 9" 04' 4.78 feet along the Remainder of Parcel 319; 

3. 279· 04' 28.00 feet along the Remainder of Parcel 319; 

4. 189· 04' 4.78 feet along the Remainder of Parcel 319; 

5. 279" 04' 9.83 feet along the South side ofWaiwai Loop; 

6. Thence along the South side of Waiwai Loop, on a curve to the left with a radius of 403.00 feet, the 

7. 359· 04' 

8. 88· 54' 

9. 128" 14' 

10. 189" 04' 

2024 North King Slraet 
Suite 200 

Honolulu HI 96819-3470 
Telephone 8088421133 

Fax 808842 1937 
eMail rmtowUl@hawall.rr.com 

chord azimuth and distance being: 

275" 49' 07" 45.67 feet; 

317.10 feet along Lot 93 (Map 150) of Land Court Application 
1074; 

141.50 feet along Keehi Lagoon Beach Park, Exec. Order No. 
1561; 

17.51 feet along Keehi Lagoon Beach Park, Exec. Order No. 
1561; 

326.49 feet along Lot 95 (Map 150) of Land Court Application 
1074 to the point of beginning and containing an area of 
41,745 Square Feet, more or less. 

-1-

t~ 
R. M. lbWILL CORPORATION 

Planning 
Engineering 

EnviroMl8nlal Services 
Phologrammelly 

Surveying 
Construction Management 

S'NC!! '930 



2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13, 2015 
TMK: 1-1-016: 009 (PDQ 319) 

Exhibit A 

R. M. TOWllL CORPORATION 

Description prepared by: 

RyaMsuzukilf Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

2024 North KIng Street 
SUHe200 

Honolulu HI 96819-3470 
Telephone 808 8421133 

Fax 808 842 1937 
eMaH nntowlll@hawall.rr.com 

-2-

6 
R. M. lbWlLL CORPORATION 

SINce 1930 

Planning 
Engineering 

Envlronmenlal SeMces 
PhotogrammelJy 

Surveying 
Conslruclion Management 



Easement A 
For Temporary Construction Purposes 
Affecting the Remainder of Parcel 319 

Being a Portion of Lot 94 (Map 150) of Land Court Application 1074 
In favor of HART 

Exhibit A 

SIWATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northeast corner of this easement, being also the Northwest comer of Parcel 319, the 

coordinates of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 

11,166.11 feet South and 2,427.53 feet West, thence running by azimuths measured clockwise from true South: 

1. 9° 04' 4.78 feet along Parcel 319; 

2. 99° 04' 

3. 1890 04' 

4. 279° 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13,2015 
TMK: 1-1-016: 009 (PDQ 319) 

10.00 feet; 

4.78 feet; 

10.00 feet along the South side ofWaiwai Loop to the point of 
be®tnihg and containing an area of 48 Square Feet, more 6 ss, 

R. M. TOWILL CORPORATION 

Description prepared by: 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

2024 North KIng Street 
Suite 200 

Honolulu HI 96819·3470 
Telephone 808 842 1133 

Fax 808 842 1937 
eMail rmtowlll@hawaU.rr.com 

, '. 
- 1 -

tJb 
R. M. IDWILL CORPORATION 

SINC& , 930 

• 
Planning 

Engineering 
Environmental Services 

Photogrammelly 
Surveying 

Construction Management 



Honolulu Authority for Rapid Transportation 

STAFF SUMMARY 

TITLE: STAFF CONTACT: DATE: 

RESOLUTION NO. 2015-79 Morris M. Atta September 24, 2015 
AUTHORIZING THE ACQUISITION OF EASEMENTS 
OVER, ON, AND ACROSS THE REAL PROPERTY 
IDENTIFIED AS TAX MAP KEY 1-1-016-009 (PORTION) BY 
EMINENT DOMAIN 
Type: Goal Focus Area Reference Notes 

181 ActIon/Approval 181 Project Delivery o LlvabllltylLand Use 

0 Information 0 Service Delivery o Partnerships 

0 Follow-up 0 Resource Stewardship o Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-1-016-009, 
and situated at 2644 Waiwai Loop, Honolulu, which is required for guideway and temporary construction 
easements of the Honolulu Rail Transit Project (HRTP). The property is owned by SCI Corporation. 

2. Background/Justification 

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council along 
with HART Resolution 2015-47 on July 30, 2015. More than 45 days has elapsed since the notice. The City 
Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter of 
the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the condemnation 
proceedings for this parcel. 

3. Procurement Background 

N/A 

4. FinanciallBudget Impact 

The project budget includes an estimated cost for legal action associated with the condemnation of the property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FT A 
5010.1 D and Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

N/A 

7. Alternatives 

There is no alternative given the proposed project schedule and the need to acquire the property as soon as 
possible in order to not delay the contractor in constructing the guideway. 

S. Exhibits 

N/A 

~. 
Certified and Recommended by: 

<ti P/IS 
Executive Director aJUl"CEO Date 

Form Name: Admin01_Rev. A_06-0B-11 



Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-81 

AUTHORIZING THE ACQUISITION OF A FEE SIMPLE INTEREST IN THE 
REAL PROPERTY IDENTIFIED AS TAX MAP KEY 2-1-014-006 (PORTION) BY 

EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and 

WHEREAS, Section 17-1 03.2(b) of the Charter emQowers HART "to acquire by 
eminent domain ... all real property or any interest therein necessary for the 
construction, maintenance, repair, extension or operation of the fixed guideway 
system;" and 

WHEREAS, the City Council approved or did not object to the acquisition of the 
real property identified as Tax Map Key (TMK) 2-1-014-006 (portion) by eminent 
domain in fee simple after written notification by HART; and 

WHEREAS, the acquisition by eminent domain in fee simple of the above­
identified real property, which is more particularly described in the attached legal 
description marked as Exhibit A, is necessary for the Honolulu Rail Transit 
Project fixed guideway system, a valid public use and purpose; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as 
follows: 

1. That acquisition by eminent domain in fee simple of the real 
property identified as TMK 2-1-014-006 (portion) is hereby 
authorized and the Corporation Counsel of the City and County of 
Honolulu is empowered to institute eminent domain proceedings as 
provided by law for the acquisition thereof; and 

2. That the acquisition of the above-identified property by eminent 
domain is determined and declared to be for a valid public use and 
purpose as aforesaid; and 

3. That the acquisition of the above-identified property by eminent 
domain is determined and declared to be necessary for the 
aforesaid public use and purpose; and 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 



terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation 
Counsel. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Board Chair 

ATTEST: 

Board Administrator 

Exhibit A - Legal Description ofTMK 2-1-014-006 (portion) 



HONOLULU RAXL TRANSXT PROJECT 

EASEMENT B 
(FOR STATION CONSTRUCTION PURPOSES) 

Affecting Hawaiian Electric Company 
Being Grant 3537 to H.A. Widemann, 

Grant 3651 to The Hawaiian Electric Company, Limited, 
Grant 3664 to The Hawaiian Electric Company, Limited, 

Grant 4690 to J.A. McCandless, 
Grant 6879 to The Hawaiian Electric Company, Limited, 
Grant 7041 to The Hawaiian Electric Company, Limited 

Situate at Honolulu, Oahu, Hawaii 

Expibit A 

Beginning at the Northwest corner of this easement, being the 
Northwest corner of Grant 7041 to The Hawaiian Electric Company, 
Limited, also along the West side of Ala Moana Boulevard, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station \\PUNCHBOWL" being 1,878.64 feet South and 
4,921.98 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

329 0 35' 53.46 feet 

58 0 54' 123.48 feet 

148 0 54' 73.98 feet 

232 0 SO' 91.46 feet 

along the West side of Ala 
Moana Boulevard; 

along remainder Grant 7041 to 
The Hawaiian Electric Company, 
Limited; 

along same; 

along the South side of Bishop 
Street; 

Thence along same, on a curve 
to the right with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 96817-5031 

CIVIL ENGINEERS' SURVEYORS 
1871 W1U PA LOOP. SUITE A 

WAILUKU. MAUl. HAWAII 96793 
100 PAUAHI STREET. SUITE 207 

HILO. HAWAII 96720 



5 . 12' 30" 44.85 

Exhibit A 

feet to the point of beginning and 
containing an area of 9,738 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 20, 2015 

TMK: (1) 2-1-014: 006 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 443 - Easement B.docx 

. \ , ' . .J 

\ 
-2- • 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

S01 SUMNER STRIlET. SUITE 621 
HONOLULU. HAWAII H1117-5031 

CIVIL ENGINEERS. SURVEYORS 
1871 WiLl PA LOOP. SUITE A 

WAILUKU. MAUl. HAWAII 811793 
100 PAUAHI STReET. SUITE 213 

H1LO. HAWAII 98720 

I. 

t~ 1'( 
'. 

" 



Honolulu Authority for Rapid Transportation 

STAFF SUMMARY 

TITLE: STAFF CONTACT: DATE: 

RESOLUTION NO. 2015-81 Morris M. Atta September 24, 2015 
AUTHORIZING THE ACQUISITION OF A FEE SIMPLE 
INTEREST IN THE REAL PROPERTY IDENTIFIED AS TAX 
MAP KEY 2-1-014-006 (PORTION) BY EMINENT DOMAIN 
Type: Goal Focus Area Reference Notes 

181 ActIon/Approval 181 Project Delivery o Uvablilty/Land Use 

0 Infonnatlon 0 Service Delivery o Partnerships 

0 Follow-up 0 Resource Stewardship o Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 2-1-014-006, 
and situated at 170 Aloha Tower Drive, Honolulu, which is required fo(guideway and station construction of the 
Honolulu Rail Transit Project (HRTP). The property is owned by Hawaiian Electric Company Inc. 

2. Background/Justification 

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council along 
with HART Resolution 2015-50 on July 30, 2015. More than 45 days has elapsed since the notice. The City 
Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter of 
the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the condemnation 
proceedings for this parcel. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The Rroject budget includes an estimated cost for legal action associated with the condemnation of the . property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA 
5010.1 D and Article XVII of the Charter of the City and Coun!y of Honolulu. 

6. Public Involvement 

N/A 

7. Alternatives 

There is no alternative given the proposed project schedule and the need to acquire the property as soon as 
possible in order to not delay the contractor in constructing the guideway. 

S. Exhibits 

N/A t!-_ ~Certified and Recommended by: 

~Lp /, ( 
Executive Director and cto Date 

.~ 

Form Name: Admin01_Rev. A_06-08-11 



Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 201 5-44 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE ELECTRICAL EASEMENT OVER, ON, AND ACROSS THE REAL 

PROPERTY IDENTIFIED AS TAX MAP KEY 1-1-004-028 (PORTION) BY EMINENT 
DOMAIN AND PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF 

SAID EASEMENT BY EMINENT DOMAIN 
,,:.:::' ~::, '. 

WHEREAS, the Honolulu Authority for Rapid Transport.$.t!9r1 ' (HART) has been 
established pursuant to Article XVII of the Revised 96~~:~'r of the City and County of 
Honolulu 1973, as amended (Charter); and ,-::<Y::;~:~:::::::::{\:. 

WHEREAS, Section 17-1 03.2(b) of the Cha!1:.~;;~j;~:~·~we;::~:~:~"Frr "to acquire by eminent 
domain ... all real property or any interesUMWrs'ih necessary fo'HH:~" construction, 
maintenance, repair, extension or operatio~;i:qfthe fixed guidewaV~Y~Jem;" and 

WHEREAS, prior to such acquisitiqp the Ch'::~iJk#iJ~(#£~~A:ART to s~;b:M:rt-a :. list of real 
property and easements to be a6(fLHr~q by emineHf cW=rY1ain to the City Council; and 

WHEREAS, the City Council ma;':;~;~;b~~t:~\~.¢.. a~q~';:j1tl~g~J?y eminent domain or may 
object by adoption of a r.~~9Iution withlti :45 da'Y~ ;::9.fJhe n cmfJc;;.~tion to acquire the real 

pro pe rty and ease,ilt;~~~:(~qg;il~~~t:::: '\li~~(:\, ,', .;::::::·ll~~(h::':;::f~~i)t:::::::;:··::tjJ:' 
WHEREAS, the actW!~!tion by"~:rn,inent dO''1l~in of the electrical easement over, on, and 
across the real propeHY;~ iq~ntifieWas Tax M'~p}Key (TMK) 1-1-004-028 (Portion) and 
more parti¥.ul~ r.ly,.,qescriH~~>jD.Jh~Mff~:9,h.ed leg~ I :.description marked as Exhibit A, is 
neces~?JY:J6r.' the'::Hc?I')QluILr't{~T(Tran'slrJ&!?j!?d 'fl.~ed guideway system, a valid public 

use a 6~;1;~:~:~,pose; . ":';'::::;:::;;ijl~~%t:::, ··;\ti~l~\~~~:}~::::. . ··':::::t~jt~:: .. 
NOW, THE.RI;FORE, BE'TI} RESOliVJ;;,O by the Board of Directors of HART as follows: 

1. That":iiff$b.Jl0tifica~~~~~:::i9 the":~:j:~ Council is approved, for the acquisition by 
eminent d8iii~~!!1 of th~::~iectrical easement over, on, and across the real property 
identified as t N.1K. 1;110,04-028 (Portion); and 

2. That in the eve~~:::~jg!r:'~;ty Council approves or does not object to the acquisition 
within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain of said 
easement. 



ADOPTED by the Board of the Honolulu Authority for Rapid 
Transportation on ____________ _ 

Exhibit A - Legal description of TMK 1-1-004-028 (Portion) 
Exhibit B - Resolution No. 2015-_, Authorizing the Acquisition of Electrical Easement 

Over, On, and Across the Real Property Identified as Tax Map Key 1-1-004-
028 (Portion) by Eminent Domain. 

Board Chair 

ATTEST: 

Board Administrator 



Exhibit A 

Easement 303 
For Electrical Purposes 

Affecting Lot 895 (Map 196) of Land Court Application 1074 
In Favor of Hawaiian Electric Company 

SITUATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Southwest corner of this easement, along the North side of Ualena Street, the coordinates 

of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 10,914.23 feet 

South and 4,284.25 feet West, thence running by azimuths measured clockwise from true South: 

1. 189° 04' 

2. 279° 04' 

3. 9° 04' 

4. 99° 04' 

9.41 feet; 

13.00 feet; 

9.41 feet; 

13.00 feet along the North side of Ualena Street to the point of 
beginning and containing an area of 122 Square Feet, more 
or less. 

R. M. TOWILL CORPORATION 

Description prepared by: 

  

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 16, 2015 
TMK: 1-1-004: 028 (PDQ 303) 

Ryan M. Suzuki 	V 	Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

-1- 

2024 North King Street 
Suite 200 

Honolulu HI 96819-3470 
Telephone 808 842 1133 

Fax 808 842 1937 
eMail rmtowill@hawallsr.com  R. M. TOWILL CORPORATION 

SINCE 7930 

Planning 
Engineering 

Environmental Services 
Photcgrammetry 

Surveying 
Construction Management 
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Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015- 

AUTHORIZING THE ACQUISITION OF ELECTRICAL EASEMENT OVER, ON, AND 
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-4-004-028 

(PORTION) BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Chartertof the City and County of 
Honolulu 1973, as amended (Charter); and 	4 Mr 

A:V 4 g>. .A...{:A.Mak., 
WHEREAS, Section 17-103.2(b) of the Charter empoiNerAVART "to acquire by eminent 
domain . . . all real property or any interest ther;e0ecesSWor the construction, 
maintenance, repair, extension or operation .of,* fixed guideVay system;" and 

..:0•5k, 
....744.• 	 ..:*.• 

WHEREAS, the City Council approved or djkot object to the acattion of the 
electrical easement over, on, and across theiwl propertWidentified'as. Tax Map Key 
(TMK) 1-4-004-028 (Portion) by eminent domairfafter Oen notificatiMby HART; and 

	

..%, 	 -,-. 

WHEREAS, the acquisition by eri-TitmKomain of saickectrical easement over, on, and 
across the above-identified real prcitier..6:ith.)s mor6i:fivicularly described in the 
attached legal descriptio<marked as'Skhibit Agigecessattor the Honolulu Rail 
Transit Project fixedgp.-MAkksystem‘valid peibliguse antlrOurpose; ..x.*7„:„.. • - •:•04.  

..%.‘". '...'.. NOW, THEREFORR:Ag IT RESOLVED byjbe Board ofArectors of HART as follows: :4: 
::•,....;:::. 	,.::: 	''q•.% 

..,,•,.  1. f. That acquigiliONIAerMent domain of the electrical easement over, on, 
1:- 	across ti-401prcpVtlyA„ clenTified as TMK 1-4-004-028 (Portion) is :M. 	'N'S.S. 	. 

e•P hereby$authorizeaeand the Corporation Counsel of the City and County of •,>, .:. ,.m...:, 	-::::,*. 	•:.w,. 'm...,:-• Honolulu It'kerppowered to institute eminent domain proceedings as .....8::::.• 	 ',:::,:-:•,, 	.:,:xx.. 
V:::::-.provided bylaw for the.:;:apquisition thereof; and 
•,?..i1:,*•. 	.-*1- 	.1,:::g: 

..y4 
2. That• the acquiai§n of said easement by eminent domain is determined -.4.„, 	.: 

and-d'Oclared tollYe for a valid public use and purpose as aforesaid; and 
-vx 4:0 

3. That the -acquisition of said easement by eminent domain is determined 
and declarga.to be necessary for the aforesaid public use and purpose; 
and 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate terms of 
settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 



ATTEST: 

Board Administrator 

• • ... 

N;V:, 

4 4:. 

Exhibit B 

5. 	That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation Counsel. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Board Chair 

Exhibit A — Legal description of TIVI.KA.-4-004-0284,1?:ortion) 
• 
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Easement 303 
For Electrical Purposes 

Affecting Lot 895 (Map 196) of Land Court Application 1074 
In Favor of Hawaiian Electric Company 

SITUATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Southwest corner of this easement, along the North side of Ualena Street, the coordinates 

of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 10,914.23 feet 

South and 4,284.25 feet West, thence running by azimuths measured clockwise from true South: 

1. 189° 04' 

2. 279° 04' 

3. 9° 04' 

4. 99° 04' 

. S(/*".t.  

LICENSED 
PROFESSIONAL 

LAND 
SURVEYOR 

No. 10059 

9.41 feet; 

13.00 feet; 

9.41 feet; 

13.00 feet along the North side of Ualena Street to the point of 
beginning and containing an area of 122 Square Feet, more 
or less. 

R. M. TOWILL CORPORATION 

Description prepared by: 

%4 11  U 

 

)1V 
2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 16, 2015 
TMK: 1-1-004: 028 (PDQ 303) 

Ryan M. Suzuki 	Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

-3.- 

2024 North King Street 
Suite 200 

Honolulu HI 96819-3470 
Telephone 808 842 1133 

Fax 808 842 1937 
eMail rmtowill@hawall.mcom R. M. TOWILL CORPORATION 

SINCE 1930 

Planning 
Engineering 

Environmental Services 
Photogrammetry 

Surveying 
Construction Management 



H Ol1olulu Authority for Rapid Transporta tion 

STAFF SUMMARY 
TITLE: STAFF CONTACT: DATE: 
RESOLUTION NO. 201 5-44 APPROVING NOTIFICATION TO 
THE CITY COUNCIL OF INTENTION TO ACQUIRE Elizabeth Scanlon 09/24/2015 

ELECTRICAL EASEMENT OVER, ON, AND ACROSS THE Morris Atta 
REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-1-004-
028 (PORTION) BY EMINENT DOMAIN AND PUBLICATION 
OF A RESOLUTION AUTHORIZING ACQUISITION OF 
SAID EASEMENT BY EMINENT DOMAIN 
Type: Goal Focus Area Reference Notes 

[gJ Action/Approval [gJ Project Delivery [gJ Livability/Land Use 

0 Information 0 Service Delivery 0 Partnerships 

0 Follow·up [gJ Resource Stewardship 0 Agency Admin. 

1. Purpose: 

Review of Notification to City Council for condemnation of land for public use, identified as Tax Map Key 
1-1 -004-028 (Portion), and situated at 2918 Ualena Street, Honolulu, Hawaii 96819, which is required for 
electrical easement purposes for the Honolulu Rail Transit Project (HRTP). This property, for which 122 
square-foot electrical easement is required, is on the critical path for successful completion of the Airport 
Section of the HRTP. The property is owned by K.J.L. Associates. 

HART recommends use of eminent domain to acquire the property. 

2. Background/Justification 

This property (Tax Map Key 1-1-004-028 (Portion)) was designated as needed for the HRTP and 
identified in the Final Environmental Impact Statement (FEIS). As required under the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act (URA) and FTA C501 0.10, the Owners were 
notified of HART's intent to acquire the property. An appraisal was conducted following URA guidelines, 
which took into consideration all site conditions and potential impacts. 

• An appraisal report with an effective date of April 8, 2015 was conducted. 

• A Letter of Offer dated June 4, 2015 was delivered. 
• Owner has provided a Counteroffer to the Letter of Offer. 
• Negotiations are ongoing. 

This parcel is being referred to eminent domain in order to adhere to the project construction timeline. 
Access to this parcel is needed as soon as possible in order to avoid costly delays to the project schedule 
and timing. Negotiations with the Owner will continue during the eminent domain process. 

3. Procurement Background 

NIA 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the eminent domain of the 
property. 



5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the URA, FTA 5010.10 and 
Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

N/A 

7. Alternatives 

There is no feasible alternative to avoid the above described impacts to the property. 

8. Exhibits 

Exhibit 1 - Letter of Offer dated June 4, 2015 

Exhibit 2 - Appraisal Summary prepared by Yamaguchi & Yamaguchi, Inc. with an effective appraisal 
date of April 8, 2015 

~ified and Recommended by: 

9/;r/l( --
Executive Director and CEO 7 Dlte 
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IN REPLY REFER TO: 

CMS-APOOROW-00902 

HONOLULU AUTHORITY for RAPID TRANSPORTATION 

HAND-DELIVERED 

Dann I A. Gr OA-tusk's 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

June 4, 2015 

Ms. Cathy Luke 
K.J.L. Associates 
45 North King Street, Suite 600 
Honolulu, Hawaii 96817 

Dear 	Luke: 

RectcArli  A utt  
,ir-VA 

Print Name 	 Da 

----- .■,<Jci-%,/ 7  ve,\  

9 

4tr Ivan M. Lui-Kwan, Esq. 
CHAIR 

Donald G. Homer 
VICE CHAIR 

George I. Atta 
Robert Bunda 

Michael D. Formby 
Ford N. Fuchigami 

William "Buzz" Hong 
Keslie W.K. Hui 

Damien T.K. Kim 
Carrie K.S. Okinaga, Esq. 

Subject: Honolulu Rail Transit Project (HRTP) 
2918 Ualena Street 
Parcel 303: Tax Map Key (TMK) 1-1-004-028 (Portion) 
Letter of Offer 

The Honolulu Authority for Rapid Transportation (HART) is constructing the HRTP. As part of the 
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified 
as TMK 1-1-004-028 has been completed to determine just compensation. 

A review of public records indicates that you are the Owner of Record of the property HART is 
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement 
of Just Compensation, HART offers to purchase a portion of your property, a total of 
122 square feet, for electrical utility easement purposes, for the total consideration of $14,000  
(Fourteen Thousand Dollars), as shown colored in red on the enclosed map. 

The total offer for acquiring the interest in your property is $14.000  (Fourteen Thousand Dollars). 
Costs incidental to closing escrow for this transaction will be paid by HART except prorated costs 
such as taxes and insurance. 

The amount of offer is predicated on the assumption that there exists no hazardous substance, 
product, or waste on the subject property. Please be advised that the amount offered is subject to 
completion of an environmental site assessment by HART, and the cost to remediate any identified 
findings may affect the valuation of the subject property. 

If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed 
envelope by July 6, 2015.  The remaining copy is for your file. Enclosed for your information are 
the Appraisal Summary Statement and General Acquisition and Relocation Information Brochure. 

CITY AND COUNTY OF HONOLULU. Ain Pla• , Sinn 1700, 1099 Allt Street. Honolulu, Hawaii 9( %,.13 

Phone: (80P17(s6-6159 Fax: (808)7G8-5110 www.honolulutranSILD(L. 
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Ms. Cathy Luke 
Page 2 
June 4, 2015 

Also enclosed is a draft Possession and Use Agreement for your review, consideration, and for 
further discussion with your acquisition agent. The Possession and Use Agreement is intended to 
provide you early access to most of the purchase price of this acquisition subject to HART being 
provided access to the portion of your property required for construction of the HRTP with minimal 
risk to the Project. Under this agreement, your rights to the full just compensation amount are fully 
reserved and enforceable. 

It is the desire of HART to acquire private property through voluntary purchase if possible. While 
HART has the power of eminent domain, HART has not sought the authority nor made any decision 
to exercise the power of eminent domain to acquire your property at this time. 

In accordance with federal regulations affecting real property transactions, we request your 
cooperation in providing us with your Taxpayer Identification Number. Please execute and return 
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget 
and Fiscal Services to release the check. 

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process. 
Please contact Mr. Jackson Blagden at 536-5900 if you have any questions or to discuss this 
matter further. 

Sincer 

i 
Daniel A. Grabauskas 
Executive Director an.CEO 

Enclosures 

ACCEPTED: 

K.J.L. Associates 

By 	  
Its 

Print Name: 

Dated: 	  
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Yamaguchi & 
Yamaguchi, Inc. 
Real Estate Appraisal & 

Consulting Services 

PROJECT 
Honolulu Rail Transit Project 

Parcel Designation: (1) 1-1-004-028 
HART RW Parcel: 303 
Owner: KJL Associates 

2918 Ualena Street 
Honolulu, Hawaii 96819 

Effective Date: April 8, 2015 

AN APPRAISAL REPORT OF 

1-2 Intensive Industrial Zoned 
Electrical Easement Acquisition 

CLIENT 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 

PREPARER 
Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 

ONE KAPIOLANI BUILDING 
600 Kapiolani Boulevard Suite 405• Honolulu, Hawaii 96813 

Bus: 808.533.8849 • Fax: 808-533-8088 • E-mail: appraisals@yamaguchiinc.com  
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If 
Yamaguchi & 

Yamaguchi, Inc. 
Real Estate Appraisal & 

Consulting Services 

April 23, 2015 

Ms. Georgia Marques 
Project Manager 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 
5762 Bolsa Ave., Suite 201 
Huntington Beach, CA 92649 

Re: Honolulu Rail Transit Project 
Permanent Electrical Easement Acquisition 
Parcel Designation: 1-1-1-004-028; 23,440 square feet 
HART RW Parcel 303 
2918 Ualena Street 
Honolulu, Hawaii 96819 

Dear Mr. Marques, 

At your request, we have appraised a real property interest for the above real estate. Our objective was to form 
one opinion about the market value for the Permanent Electrical Easement Acquisition on the subject property's 
fee simple estate assuming no liens or encumbrances other than normal covenants and restrictions of record. 
The Lessor of this property is KJL Associates and the Lessee is Charles H. McDonald & Co. 

The purpose of this appraisal report is to assist the Honolulu Authority for Rapid Transportation in the valuation 
of a permanent electrical easement for Eminent Domain acquisition proceedings of the subject property as part 
of the Honolulu Rail Transit Project. 

As a preview, the subject property identified as the "Larger Parcel" physically consists of a rectangular, non-
corner parcel constituting 23,440 square feet. According to tax office records, the site is improved with a 48-
year old warehouse consisting of a building footprint of 8,520 square feet that is not included in our appraisal 
valuation. The Permanent Utility Easement consists of 122 square feet as described on the survey map herein, 
submitted to us from the Honolulu Authority for Rapid Transportation (HART) identified as Easement 303. The 
subject easement is located near the front left southwest corner of the site situated adjacent to the front 
boundary. It is rectangular in size and approximately 122 square feet in size and approximately 9.04 feet x 
13.00 feet. 

This valuation contains analyses, opinions, and conclusions along with market data and reasoning appropriate 
for the scope of work detailed later herein. It was prepared solely for the intended use and intended user(s) 
explicitly identified in the attached report. Unauthorized users do so at their own risk. The appraisal is 
communicated in the attached Appraisal report, and conforms to the version of the Uniform Standards of 
Professional Appraisal Practice (USPAP) in effect on this report's preparation date of April 23, 2015. 



Exhibit 2 

For purposes of this appraisal report the definition of market value from the fifth edition of the Uniform 
Appraisal Standards for Federal Land Acquisitions was utilized and is defined in the Market Value Criterion 
section of this report. 

This letter is not an appraisal report hence it must not be removed from the attached 111-page report. If this 
letter is disjoined from the attached appraisal report, then the value opinions set forth in this letter are invalid 
because the analyses, opinions, and conclusions cannot be properly understood. 

In general, valuation of the subject property involves a few complex issues. All value opinions are affected by 
all the information, extraordinary assumptions, hypotheses, general limiting conditions, facts, descriptions, and 
disclosures stated in the attached appraisal report. After careful consideration of all factors pertaining to, and 
influencing value, the data and analysis thereof firmly supports the following final value opinion(s) for the 
Partial Acquisition as of April 8, 2015. 

$ 2,652,000 "As Is" Indicated Market Value of the Larger Parcel (Rounded) 

$ 	14,000 "As Is" Indicated Market Value of Electrical Easement (Rounded) 

$ 	0 Add: Total Severance Damages to the Remainder Property 

$ 	0 Less: Special Benefits to the Remainder Property 

$ 	0 Add: Contributory Value 

$ 	14,000 Total Fair Market Value of the Electrical Easement Acquisition (Rounded) 

Thank you for your business. Let us know how we may further serve you. 

JonlF. Yamaguchi, CRE, FRICS, SRPA, SRA 
President / CEO 
Certified General Appraiser 
Hawaii License CGA 31 
License Expiration Date: 12/31/2015 































Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-83 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE A FEE SIMPLE INTEREST IN THE REAL PROPERTY IDENTIFIED AS 

TAX MAP KEYS 2-3-007-062 (PORTION) AND 2-3-007-063 (PORTION) BY EMINENT 
DOMAIN AND PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF 

SAID PROPERTY BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and County of 
Honolulu 1973, as amended (Charter); and 

WHEREAS, Section 17-103.2(b) of the Charter>~mpowers HART "to acquire by eminent 
domain ... all real property or any interestthereih necessary forthe construction, 
maintenance, repair, extension or operatiol19f the fixed guideway system;" and 

WHEREAS, prior to such acquisition the ChartercljrectsHART to submita list of real 
property to be acquired by eminenfClpmain to theCi!YCouncil; and . 

WHEREAS, the City Council may ~pproveth~aCqUisitionbY eminent domain or may 
object by adoption of a resolution withinA5 days>of the notification to acquire the real 
property; and 

",-,'". _c',,', 

WHEREAS, the acqui~ition bY~l'l1inent dom§inin fee simpfe of the real property 
identified as Tax MapKeys (Tfv1KS)2-3-007~06,2 (Portion) and 2-3-007-063 (Portion) 
and more particularly described/itlfheCittachecUegal description marked as Exhibit A, is 
necessarYforlhe80ll0lulugaH Transitprojecffixed guideway system, a valid public 
use arid purpose; .. .. .. . ..... . 

. .' . 

NOW, THEREFORE, BElT BESOI.AfED by the Board of Directors of HART as follows: .. ." ..... , 

1. That written.notificatior)to the City Council is approved, for the acquisition by 
eminent dOI11Clin in fee simple of the real property identified as TMKS 2-3-007-
062 (Portion) add 2-3-q07 -063 (Portion); and 

2. That in the event the City Council approves or does not object to the acquisition 
within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain in fee simple of 
the above-identified real property. 



ADOPTED by the Board of the Honolulu Authority for Rapid 
Transportation on ____________ _ 

Exhibit A - Legal description of TMKS 2-3-007-062 (Portion) and 2-3-007-063 (Portion) 
Exhibit B - Resolution No. 2015-_, Authorizing the Acquisition of the Fee Simple 

Interest Real Property as Tax Map Keys 2-3-007-062 (Portion) and 2-3-007-
063 (Portion) by Eminent Domain 

Board Chair 

ATTEST: 

Board Administrator 



Exhibit A 

HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 

PARCEL 484 

Being portions of lots 675 and 676, as shown on Map 4 
of Land Court Application 880, Section 2. 
Situate at Kewalo, Honolulu, Oahu, Hawaii 

Beginning at the Southeast corner of this parcel of land, being also the Southwest 
corner of Lot 892 (Map 66) of Land Court Application 880, Section 2, and on the 
Northerly side of Kona Street, the coordinates of which referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 835.68 feet South and 1323.76 feet East 
and running by azimuths measured clockwise from true South: 

1. 1100 42' 

2. 2000 42' 

3. 2900 42' 

42' 

42' 

6. 2900 42' 

7. 200 42' 

8. 2900 42' 

100.00 feet along the Northerly side of Kona Street; 

33.00 feet along the Southeasterly side of Pensacola 
Street; 

5.72 feet along remainder of Lot 675 (Map 4) of Land 
Court Application 880, Section 2; 

6.00 feet along remainder of Lot 675 (Map 4) of Land 
Court Application 880, Section 2; 

24.75 feet; 

thence along remainder of Lot 675 (Map 4) of 
Land Court Application 880, Section 2, on a 
curve to the left with a radius of 17.50 feet, the 
chord azimuth and distance being: 

44.68 feet along remainders of Lots 675 and 676 (Map 4) 
of Land Court Application 880, Section 2; 

2.50 feet along remainder of Lot 676 (Map 4) of Land 
Court Application 880, Section 2; 

32.10 feet along remainder of Lot 676 (Map 4) of 
Land Court Application 880, Section 2; 



42' 

1320 North School Street 
Honolulu, Hawaii 96817 

August 20,2015 

Exhibit A 

7.00 feet along Lot 892 (Map 66) of Land Court 
Application 880, Section 2, to the point of 
beginning an containing and area of 1,070 
square feet. 

'* Description Prepared By: 

ENGINEERS SURVEYORS HAWAII, INC. 

lies S. Hone EXp. 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10007 

Tax Map Keys: (1 st Div.) 2-3-07: 62 and 63 

14-73 
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Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015· 

AUTHORIZING THE ACQUISITION OF THE FEE SIMPLE INTEREST REAL 
PROPERTY IDENTIFIED AS TAX MAP KEYS 2-3-007-062 (PORTION) 

AND 2-3-007-063 (PORTION) BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter>of the City and County of 
Honolulu 1973, as amended (Charter); and 

WHEREAS, Section 17-1 03.2(b) of the Charter emp()wersHART "to acquire by eminent 
domain ... all real property or any interest therein l1ecessary. for the construction, 
maintenance, repair, extension or operation()fthe fixed guideway system;" and 

, "~ '~', > :-. , 

WHEREAS, the City Council approved orcHdnot object to the acquisition of the real 
property identified as Tax Map Keys (TMKS)2,,3:-007-062,(Portion) and2-3-007-063 
(Portion) by eminent domain in fee/simple after writtenn6tification by HART; and 

,,' ..... ;.' >. »"/<:' ','" 

WHEREAS, the acquisition by emirl~ntdomain in f~~~irnPle of the above-identified real 
property, which is more particularlydescribed,inthe attach.ed legal description marked 
as Exhibit A, is necess~ryJor the Honolulu Rail Trcmsit Proj~ctfixed guideway system, a 
valid public use and PlJrpO$er . ... .... .... .. . ..... . 

. -. '. - - '-',", 

NOW, THEREFORE,BE IT RE$QLVED by.theBoard of Directors of HART as follows: 

That acquisiti()l1byeminellt d~~~ill in fee simple of the real property 
identified as TMK2-3-007::'062 (Poftion) and 2-3-007-063 (Portion) is 
herebyauthoriz~~~nd the C()rpQration Counsel of the City and County of 
Honolulu is E;lrn powe red to institute eminent domain proceedings as 
provided by law for the~Gquisition thereof; and 

-,- -. . 
2. ThaUhe acquisition of the above-identified property by eminent domain is 

determined and declared to be for a valid public use and purpose as 
aforesaid;and ..... 

- '\-:.'<::: /--
- ,',',,', 

3. That the acquisition of the above-identified property by eminent domain is 
determined and declared to be necessary for the aforesaid public use and 
purpose; and 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate terms of 
settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 
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5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation Counsel. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Board Chair 

ATTEST: 

Board Administrator 

Exhibit A - Legal Description of TMKS. 2-3-007 -062 (Portion) and 2-3-007-063 (Portion) 
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HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 

PARCEL 484 

Being portions of lots 675 and 676, as shown on Map 4 
of land Court Application 880, Section 2. 
Situate at Kewalo, Honolulu, Oahu, Hawaii 

Beginning at the Southeast corner of this parcel of land, being also the Southwest 
corner of Lot 892 (Map 66) of Land Court Application 880, Section 2, and on the 
Northerly side of Kana Street, the coordinates of which referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 835.68 feet South and '1323.76 feet East 
and running by azimuths measured clockwise from true South: 

1. 1100 42' 

42' 

3. 2900 42' 

42' 

5. 3350 42' 

6. 2900 42' 

42' 

8. 2900 42' 

100.00 feet along the Northerly side of Kana Street; 

33.00 feet along the Southeasterly side of Pensacola 
Street; 

5.72 feet along remainder of Lot 675 (Map 4) of Land 
Court Application 880, Section 2; 

6.00 feet along remainder of Lot 675 (Map 4) of Land 
Court Application 880, Section 2; 

24.75 feet; 

thence along remainder of Lot 675 (Map 4) of 
Land Court Application 880, Section 2, on a 
curve to the left with a radius of 17.50 feet, the 
chord azimuth and distance being: 

44.68 feet along remainders of Lots 675 and 676 (Map 4) 
of Land Court Application 880, Section 2; 

2.50 feet along remainder of Lot 676 (Map 4) of Land 
Court Application 880, Section 2; 

32.10 feet along remainder of Lot 676 (Map 4) of 
Land Court Application 880, Section 2; 



42' 

1320 North School Street 
Honolulu, Hawaii 96817 

August 20, 2015 

Exhibit A 

7.00 feet along Lot 892 (Map 66) of Land Court 
Application 880, Section 2, to the point of 
beginning an containing and area of 1,070 
square feet. 

Description Prepared By: 

ENGINEERS SURVEYORS HAWAII, INC. 

lies S. Hone Exp. 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10007 

Tax Map Keys: (1 st Div.) 2-3-07: 62 and 63 

14-73 

---------_. __ ._----_. 



Honolulu Authority for Rapid 

STAFF SUMMARY . 

Transportation 

.. 

TITLE: 
RESOLUTION NO. 2015-83 APPROVING NOTIFICATION TO 
THE CITY COUNCIL OF INTENTION TO ACQUIRE A FEE 
SIMPLE INTEREST IN THE REAL PROPERTY IDENTIFIED 
AS TAX MAP KEYS 2-3-007-062 (PORTION) AND 2-3-007-
063 (PORTION) BY EMINENT DOMAIN AND PUBLICATION 
OF A RESOLUTION AUTHORIZING ACQUISITION OF 
SAID PROPERTY BY EMINENT DOMAIN 
Type: Goal Focus Area 

~ Action/Approval ~ Project Delivery ~ Livability/Land Use 

0 Information 0 Service Delivery 0 Partnerships 

0 Follow-up ~ Resource Stewardship 0 Agency Admin. 

1. Purpose: 

STAFF CONTACT: 

Elizabeth Scanlon 

Morris Atta 

Reference Notes 

DATE: 

09/24/2015 

Review of Notification to City Council for condemnation of land for public use, identified as Tax Map Keys 
2-3-007-062 (Portion) and 2-3-007-063 (Portion), and situated at 1207 Hopaka Street and 1205 Hopaka 
Street, Honolulu, Hawaii 96814, which is required for guideway purposes for the Honolulu Rail Transit 
Project (HRTP). This property, for which a 1,070 square-foot fee partial fee acquisition is required, is on 
the critical path for successful completion of the City Center Section of the HRTP. The property is owned 
by K. lida Properties, Ltd. 

HART recommends use of eminent domain to acquire the property. 

2. Background/Justification 

This property (Tax Map Keys 2-3-007-062 (Portion) and 2-3-007-063 (Portions)) was designated as 
needed for the HRTP and identified in the Final Environmental Impact Statement (FEIS). As required 
under the Uniform Relocation Assistance and Real Property Acquisition Policies Act (URA) and FTA 
C501 0.1 D, the Owners were notified of HART's intent to acquire the property. An appraisal was 
conducted following URA guidelines, which took into consideration all site conditions and potential 
impacts. 

• An appraisal report with an effective date of February 5,2015 was conducted. 
• A Letter of Offer dated July 14, 2015 was delivered. 
• Owner has retained legal counsel 
• Owner is currently obtaining an appraisal of their own. 
• No counter offer has been received. 
• Negotiations are ongoing. 

This parcel is being referred to eminent domain in order to adhere to the project construction timeline. 
Access to this parcel is needed as soon as possible in order to avoid costly delays to the project schedule 
and timing. Negotiations with the Owner will continue during the eminent domain process. 

3. Procurement Background 

NIA 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the eminent domain of the 
property. 



5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the URA, FTA 5010.10 and 
Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

N/A 
7. Alternatives 

There is no feasible alternative to avoid the above described impacts to the property. 

8. Exhibits 

Exhibit 1 - Letter of Offer dated July 14, 2015. 

Exhibit 2 - Appraisal Summary prepared by Yamaguchi & Yamaguchi, Inc. with an effective appraisal 
date of February 5, 2015. 

"' 
.• ~ jertified and Recommended by: 

fj/!;r--l 

Executive Director aIldcto . . ~Date 



HONOLULU AUTHORITY ' or RAPID TRANSPORTATION 

HAND-DELIVERED 

July 14, 2015 

Mr. Robert S. lida 
Ms. Shirley lida 
K. lida Properties, Ltd. 
P.O. Box 815 
Honolulu, Hawaii 96808 

Dear Mr. Robert S. lida and Ms. Shirley lida: 

Subject: Honolulu Rail Transit Project (HRTP) 
1207 and 1205 Hopaka Street 

Exhibit 1 

IN REPLY REFER TO: 

CMS-APOOROW-00968 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Ivan M. lul-Kwan 
CHAIR 

Donald G. Horner 
VICE CHAIR 

George I. Atta 
Michael D. Formbv 
Ford N. Fuchlgami 
Colleen Hanabusa 

William "Buzz" Hong 
Damien T.K. Kim 
Terrence M. Lee 

Parcel 484: Tax Map Keys (TMKs) 2-3-007-062 and 2-3-007-063 (Portions) 
Letter of Offer 

The Honolulu Authority for Rapid Transportation (HART) is constructing the HRTP. As part of the 
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified 
as TMKs 2-3-007-062 and 2-3-007-063 has been completed to determine just compensation. 

A review of public records indicates that you are the Owner of Record of the property HART is 
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement 
of Just Compensation, HART offers to purchase a portion of your property for guideway purposes. 
The proposed area is a total of 1,070 square feet, in fee simple, free and clear of all liens and 
encumbrances for the total consideration of $277,000 (Two Hundred Seventy-Seven Thousand 
Dollars), as shown colored in yellow on the enclosed map. 

The total offer for acquiring the interest in your property is $277.000 (Two Hundred Seventy-Seven 
Thousand Dollars). Costs incidental to closing escrow for this transaction will be paid by HART 
except prorated costs such as taxes and insurance. 

The amount of offer is predicated on the assumption that there exists no hazardous substance, 
product, or waste on the subject property. Please be advised that the amount offered is subject to 
completion of an environmental site assessment by HART, and the cost to remediate any identified 
findings may affect the valuation of the subject property. 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813 
Phone: (808)768-6159 FaK: (808)768-5110 www.honolulutranslt.org 



Mr. Robert S. lida 
Ms. Shirley lida 
Page 2 
July 14, 2015 

Exhibit 1 

If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed 
envelope by August 10. 2015. The remaining copy is for your file. Enclosed for your information 
are the Appraisal Summary Statement and General Acquisition and Relocation Information 
Brochure. Also enclosed is a draft Possession and Use Agreement for your review, consideration, 
and for further discussion with your acquisition agent. The Possession and Use Agreement is 
intended to provide you early access to most of the purchase price of this acquisition subject to 
HART being provided access to the portion of your property required for construction of the HRTP 
with minimal risk to the Project. Under this agreement, your rights to the full just compensation 
amount are fully reserved and enforceable. 

It is the desire of HART to acquire private property through voluntary purchase if possible. While 
HART has the power of eminent domain, HART has not sought the authority nor made any decision 
to exercise the power of eminent domain to acquire your property at this time. 

In accordance with federal regulations affecting real property transactions, we request your 
cooperation in providing us with your Taxpayer Identification Number. Please execute and return 
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget 
and Fiscal Services to release the check. 

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process. 
Please contact Mr. Jeremy Marlar at 536-5900 if you have any questions or to discuss this matter 
further. 

Enclosures 



Mr. Robert S. lida 
Ms. Shirley lida 
Page 3 
July 14, 2015 

ACCEPTED: 

K. IIDA PROPERTIES, LTD. 

8y ______________________ __ 

Its 

Print Name: ________ _ 

Dated: __________ _ 

Exhibit 1 



PROJECT 
Honolulu Rail Transit Project 

Parcel Designation: (1) 2-3-007-062 & 063 
HART RW Parcel: 484 

Owner: K IIDA PROPERTIES LTD 
1207 Hopaka Street 

Honolulu, Hawaii 96814 

Effective Date: February 5,2015 

AN APPRAISAL REPORT OF 
HCDA Central Kakaako District 

Partial Land Acquisition 

CLIENT 

Exhibit 2 

I!l 
Yamaguchi & 

Yamaguchi, Inc. 
Real Estate Apprai sal & 

Consulting Services 

Paragon Pmtners Ltd. for the Honolulu Authority for Rapid Transportation 

PREPARER 
Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 

DATE OF APPRAISAL 
May 16,2015 

ONE KAPIOLANI BUILDING 
600 Kapiolani Boulevard Suite 405· Honolulu, Hawaii 96813 

Bus: 808.533.8849 • Fax: 808-533-8088 • E-mail: appraisals@yamaguchiinc.com 



May 16,2015 

Ms. Georgia Marquis 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 
5762 Bolsa Ave., Suite 201 
Huntington Beach, CA 92649 

Re: Honolulu Rail Transit Project 
HART RW Parcel 484 
Parcel Designation: TMK (1) 2-3-007-062 & 063 
1207 Hopaka Street, Honolulu, Hawaii 96814 

Dear Ms. Marquis, 

Exhibit 2 

I!J 
Yamaguchi & 

Yamaguchi, Inc. 
Real Estate Apprai sal & 

Consulting Services 

At your request, we have appraised a real property interest for the above real estate. Our objective was to form 
one or more opinions about the market value for a 100% ownership interest in the subject property's fee simple 
estate assuming no liens or encumbrances other than normal covenants and restrictions of record. 

The purpose of this appraisal report is to assist the Honolulu AuthOlity for Rapid Transportation in the Partial 
Acquisition and Easement Evaluation for Eminent Domain acquisition proceedings of the subject property as 
part of the Honolulu Rail Transit Project. 

As a preview, the subject property physically consists one parcel consisting of 16,000 square feet and zoned 
Central Kakaako District. Per our exterior observation and tax office records, it is improved with a 43-year old, 
warehouse-office building with built in parking consisting of 10,628 square feet. These improvements are not 
included as part of our appraisal job scope. 

The partial acquisition area along the property boundary frontage on Kona Street consists of 1,070 square feet. 
HART also requires a Temporary Construction Easement (TCE) identified as Easement EE that is adjacent to 
the pattial acquisition area and consists of 293 square feet. 

This valuation contains analyses, opinions, and conclusions along with market data and reasoning appropriate 
for the scope of work detailed later herein. It was prepared solely for the intended use and intended user(s) 
explicitly identified in the attached report. Unauthorized users do so at their own risk. The appraisal is 
communicated in the attached Appraisal report, and conforms to the version of the Uniform Standards of 
Professional Appraisal Practice (US PAP) in effect on this report's preparation date of May 16,2015. 

For purposes of this appraisal report the definition of market value from the fifth edition of the Uniform 
Appraisal Standards for Federal Land Acquisitions was utilized and is defined in the Market Value Clitelion 
section of this repOlt. 



Exhibit 2 

This letter is not an appraisal report hence it must not be removed from the attached 129-page report. If this 
letter is disjoined from the attached appraisal report, then the value opinions set forth in this letter are invalid 
because the analyses, opinions, and conclusions cannot be properly understood. 

In general, valuation of the subject property involves no atypical issues. All value opinions are affected by all 
the information, extraordinary assumptions, hypotheses, general limiting conditions, facts, descriptions, and 
disclosures stated in the attached appraisal report. After caref ul consideration of all factors pertaining to and 
influencing value, the data and analysis thereof firmly supports the following final value opinion(s) for the 
subject property partial taking and temporary construction easement as of February 5, 2015: 

$ 3,425,000 "As Is" Indicated Market Value of the Larger Parcel 

$ 3,196,000 "As Is" Indicated Market Value of the Remainder Parcel 

$ 229,000 "As Is" Indicated Market Value of the Partial Acquisition 

$ 229,000 "As Is" Indicated Market Value of the Partial Acquisition (Rounded) 

$ 48,000 Add: Total Severance Damages to the Remainder Property 

$ 0 Less: Special Benefits to the Remainder Property 

$ 0 Add: ContriblltOl), Value 

$ 277,000 Total Fair Market Value of the Partial Acquisition (Rounded) 

$ 5,040 Estimated Annual Rent Per Annum @ 8% for the TCE 

$ 420.00 Estimated Monthly Rent Per Annum @ 8% for the TCE 

Thank you for your business. Let us know how we may further serve you. 

Jo F. Yamaguchi, CRE, FRICS, SRP A, SRA 
President 1 CEO 
Certified General Appraiser 
Hawaii License CGA 31 
License Expiration Date: 12/3112015 



Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-84 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE A FEE SIMPLE INTEREST IN THE REAL PROPERTY IDENTIFIED AS 

TAX MAP KEY 2-3-039-011 (PORTION) BY EMINENT DOMAIN AND PUBLICATION 
OF A RESOLUTION AUTHORIZING ACQUISITION OF SAID PROPERTY BY 

EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Gn:arter of the City and County of 
Honolulu 1973, as amended (Charter); and ..... 

WHEREAS, Section 17-103.2(b) of the Charterempowers HART "to acquire by eminent 
domain ... all real property or any interesttl1~rein necessary for theconstruction, 
maintenance, repair, extension or operatiOt)of the fixed guideway system;" and 

WHEREAS, prior to such acquisition the CharterdireptsiHART to subll1italist of real 
property to be acquired by eminent domain to the City Council; and ... 

::,/.' .. :""'<'. ," " ;/:< 

WHEREAS, the City Council may appro\j~the.Clcquisiti()n()y eminent domain or may 
object by adoption of a re$olution withillA5 dayspfthe notification to acquire the real 
property; and 

WHEREAS, the acqLJjsition by§rtlinent d()rr1~inin fee simple of the real property 
identified as Tax MapKt3y(TMK)2~3-039-01{(Portion) and more particularly described 
in the attached legal description marked as Exhibit A, is necessary for the Honolulu Rail 
Transit.i=lrojectfixedgl,.lidewaY$ystem,/avalici public use and purpose; 

NOW, I:HEREFORE, BE. IT RESQL,VED by the Board of Directors of HART as follows: 
. . 

1. That written notificatiol1to the City Council is approved, for the acquisition by 
eminentdomain in fee simple of the real property identified as TMK 2-3-039-011 
(Portion); and .. 

2. That in the evenftheCity Council approves or does not object to the acquisition 
within 45 days of notification, then HART is authorized to publish in a daily 
newspaper at least three days prior to Board action, the attached resolution 
marked as Exhibit B, authorizing acquisition by eminent domain in fee simple of 
the above-identified real property. 



ADOPTED by the Board of the Honolulu Authority for Rapid 
Transportation on ____________ _ 

Exhibit A - Legal description of TMK 2-3-039-011 (Portion) 
Exhibit B - Resolution No. 2015-_, Authorizing the Acquisition of the Fee Simple 

Interest Real Property Identified as Tax Map Key 2-3-039-011 (Portion) by 
Eminent Domain 

Board Chair 

ATTEST: 

Board Administrator 



HONOLULU RAIL TRANSIT PROJECT 

PARCEL 496 

Affecting Lot 67 (Map 17) of 
Land Court Consolidation 20 

Situate at Kalia, Honolulu, Oahu, Hawaii 

Beginning at the Southeast corner of this lot, being the 
Southwest corner of Lot 19 (Map 2) of Land Court Consolidation 20, 
being also along the North side of Lot 7 (Map 10) of Land Court 
Consolidation 65 (Kona Street), the coordinates of said point of 
beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 7,051.72 feet South and 1,783.80 feet East thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

20' 230.00 

160 0 20' 28.28 

20' 14.02 

205 0 20' 30.19 

295 0 20' 10.16 

205 0 20' 0.56 

295 0 20' 154.76 

205 0 20' 18.41 

295 0 20' 69.00 

feet along Parcel 495-A of the 
Honolulu Rail Transit Project; 

feet; 

feet 

feet 

feet 

feet 

feet 

feet 

feet 

Thence along the East side of 
Lot 1 (Map 1) of Land Court 
Consolidation 20 (Kona Iki 
Street), on a curve to the 
right with a radius of 20.00 
feet, the chord azimuth and 
distance being: 

along the remainder of Lot 67 
(Map 17) of Land Court 
Consolidation 20; 

along same; 

along same; 

along same; 

along same; 

along same; 

along same; 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HnhJnllllll l-IAWAII Q(;A.17~.c;()~1 

CIVIL ENGINEERS· SURVEYORS 

1871 Will PA LOOP. SUITE A 
WAil IIKII MAl II HAWAll QR7q1 

100 PAUAHI STREET. SUITE 207 
HII 0 HAWAII 967?O 
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10. 25° 20' 68.67 feet along Lot 19 (Map 2) of Land 
Court Consolidation 20, to the 
point of beginning and 
containing an area of 13,238 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

_~ ___ '5_._~ __ C __ J_~ ___ 4'p--,-~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
September 17, 2015 

TMK: (1) 2-3-039: 011 
Y:\2014\14-068\8URVEY\Descriptions\PARCEL 496.docx 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 96817~5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WiLl PA LOOP, SUITE A 

WAILUKU, MAUl, HAWAII 96793 
100 PAUAHI STREET. SUITE 213 

HILO. HAWAII 96720 
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Exhibit B 

Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-_ 

AUTHORIZING THE ACQUISITION OF THE FEE SIMPLE INTEREST REAL 
PROPERTY IDENTIFIED AS TAX MAP KEY 2-3-039-011 (PORTION) 

BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Chart.er of the City and County of 
Honolulu 1973, as amended (Charter); and . 

/ ' 

WHEREAS, Section 17-1 03.2(b) of the Charter el11PowersHART "to acquire by eminent 
domain ... all real property or any interest thereinhecessaryfor the construction, 
maintenance, repair, extension or operation of the fixed guideway system;" and 

WHEREAS, the City Council approved or didnot object to the acquisition of the real 
property identified as Tax Map Key (TMK) 2.:3 .. q~9-011 <portion) by eminent domain in 
fee simple after written notification by HART; ahd, 

WHEREAS, the acquisition by e~iH~hfq()lTlain in;~~;'imple of the above-identified real 
property, which is more particularlydE3scribedinthe attac~ed legal description marked 
as Exhibit A, is necessaryJor the HOIl()lulu RailTrc:lnsit Proj¢ct fixed guideway system, a 
valid public use and PLlfpos~; ." ' ,'.,' . 

" :: ':: <)" "<: ',<:." , ,,::«:> ' ", 

NOW, THEREFORE'BE IT R~SOL VED by the Board of Directors of HART as follows: 
",':.>;: ~, /'. :':: '<' V

v
,'. 

1. That aCq~i$iti9P.bYil1line!Jt domain in fee simple of the real property 
identifi~(:J aslMK2-3-039"Ql1 (Portion) is hereby authorized and the 
corporation CoDllsel of theCjifyand County of Honolulu is empowered to 
institute emimmt dollJ.ain proceedings as provided by law for the 

\ ~cquisition the~eof; ahd •• 

2. Thatthe acquisition of the above-identified property by eminent domain is 
determined and declared to be for a valid public use and purpose as 
aforesaid; and< 

3. That the acquisition of the above-identified property by eminent domain is 
determined and declared to be necessary for the aforesaid public use and 
purpose; and 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate terms of 
settlement, subject to the approval of HART and/or the Court before which 
such proceedings are commenced; and 



Exhibit B 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation Counsel. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Board Chair 

ATTEST: 

Board Administrator 

Exhibit A - Legal Description ofTr\I1K2:-3-039-011 (Portion) 



HONOLULU RAIL TRANSIT PROJECT 

PARCEL 496 

Affecting Lot 67 (Map 17) of 
Land Court Consolidation 20 

Situate at Kalia, Honolulu, Oahu, Hawaii 

Beginning at the Southeast corner of this lot, being the 
Southwest corner of Lot 19 (Map 2) of Land Court Consolidation 20, 
being also along the North side of Lot 7 (Map 10) of Land Court 
Consolidation 65 (Kona Street), the coordinates of said point of 
beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 7,051.72 feet South and 1,783.80 feet East thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

20' 230.00 

160 0 20' 28.28 

20' 14.02 

205 0 20' 30.19 

295 0 20' 10.16 

205 0 20' 0.56 

295 0 20' 154.76 

205 0 20' 18.41 

295 0 20' 69.00 

feet along Parcel 495-A of the 
Honolulu Rail Transit Project; 

feet; 

feet 

feet 

feet 

feet 

feet 

feet 

feet 

Thence along the East side of 
Lot 1 (Map 1) of Land Court 
Consolidation 20 (Kona Iki 
Street), on a curve to the 
right with a radius of 20.00 
feet, the chord azimuth and 
distance being: 

along the remainder of Lot 67 
(Map 17) of Land Court 
Consolidation 20; 

along same; 

along same; 

along same; 

along same; 

along same; 

along same; 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HnhJnllllll l-IAWAII Q(;A.17~.c;()~1 

CIVIL ENGINEERS· SURVEYORS 

1871 Will PA LOOP. SUITE A 
WAil IIKII MAl II HAWAll QR7q1 

100 PAUAHI STREET. SUITE 207 
HII 0 HAWAII 967?O 
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10. 25° 20' 68.67 feet along Lot 19 (Map 2) of Land 
Court Consolidation 20, to the 
point of beginning and 
containing an area of 13,238 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

_~ ___ '5_._~ __ C __ J_~ ___ 4'p--,-~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
September 17, 2015 

TMK: (1) 2-3-039: 011 
Y:\2014\14-068\8URVEY\Descriptions\PARCEL 496.docx 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 96817~5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WiLl PA LOOP, SUITE A 

WAILUKU, MAUl, HAWAII 96793 
100 PAUAHI STREET. SUITE 213 

HILO. HAWAII 96720 
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Honolulu Authority for Rapid Transportation 

STAFF SUMMARY . ... 

TITLE: STAFF CONTACT: DATE: 
RESOLUTION NO. 2015-84 APPROVING NOTIFICATION TO 
THE CITY COUNCIL OF INTENTION TO ACQUIRE A FEE Elizabeth Scanlon 09/24/2015 

SIMPLE INTEREST IN THE REAL PROPERTY IDENTIFIED Morris Atta 
AS TAX MAP KEY 2-3-039-011 (PORTION) BY EMINENT 
DOMAIN AND PUBLICATION OF A RESOLUTION 
AUTHORIZING ACQUISITION OF SAID EASEMENT BY 
EMINENT DOMAIN 
Type: Goal Focus Area Reference Notes 

~ Action/Approval ~ Project Delivery ~ Livability/Land Use 

0 Information 0 Service Delivery 0 Partnerships 

0 Follow-up ~ Resource Stewardship 0 Agency Admin. 

1. Purpose: 

Review of Notification to City Council for condemnation of land for public use, identified as Tax Map Key 
2-3-039-011 (Portion), and situated at 1391 Kapiolani Boulevard, Honolulu, Hawaii 96814 which is 
required for guideway and station purposes for the Honolulu Rail Transit Project (HRTP). This property, 
for which a 13,238 square-foot partial fee acquisition is required, is on the critical path for successful 
completion of the City Center Section of the HRTP. The property is owned by Samkoo Hawaii, LLC. 

HART recommends use of eminent domain to acquire the property. 

2. Background/Justification 

This property (Tax Map Key 2-3-039-011 (Portion)) was designated as needed for the HRTP and 
identified in the Final Environmental Impact Statement (FEIS). As required under the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act (URA) and FTA C501 0.1 D, the Owners were 
notified of HART's intent to acquire the property. An appraisal was conducted following URA guidelines, 
which took into consideration all site conditions and potential impacts. 

• An appraisal report with an effective date of February 10, 2015 was conducted. 
• A Letter of Offer dated June 5, 2015 was delivered. 
• Owner has not submitted a formal counteroffer. 

This parcel is being referred to eminent domain in order to adhere to the project construction timeline. 
Access to this parcel is needed as soon as possible in order to avoid costly delays to the project schedule 
and timing. Negotiations with the Owner will continue during the eminent domain process. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the eminent domain of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the URA, FTA 5010.1 D and 
Article SVII of the Charter of the City and County of Honolulu. 



6. Public Involvement 

N/A 
7. Alternatives 

There is no feasible alternative to avoid the above described impacts to the property. 

8. Exhibits 

Exhibit 1 - Letter of Offer dated June 5, 2015. 

Exhibit 2 - Appraisal Summary prepared by Hastings, Conboy, Braig & Associates, L TO. with an effective 
appraisal d te of February 10, 2015. 

C rtified and Recommended by: 

Executive Director and CEO 
... f.' 

Date 



Exhibit 1 

HL1~T 
IN REPLY REFER TO; 

CMS-APOOROW-00873 

~~=========================== 
HONOLULU AUTHORITY to, RAPID TRANSPORTATION 

HAND-DELIVERED 

June 5,2015 

Mr. Tim Vi 
Samkoo Hawaii, LLC 
1631 Kapiolani Boulevard, Suite 2201 
Honolulu, Hawaii 96814 

Dear Mr. Vi: 

Subject: Honolulu Rail Transit Project (HRTP) 
1391 Kapiolani Boulevard 
Parcel 496: Tax Map Key (TMK) 2-3-039-011 (Portion) 
Letter of Offer 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Ivan M. Lui·Kwan, Esq. 
CHAIR 

Donald G. Horner 
VICE CHAIR 

George I. Atta 
Robert Bunda 

Michael D. Formby 
Ford N. Fuchigami 

William "Buzz" Hong 
Keslie W.K. Hui 

Damien T.K. Kim 
Carrie K.S. Okinaga, Esq. 

The Honolulu Authority for Rapid Transportation (HART) is constructing the HRTP. As part of the 
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified 
as TMK 2-3-039-011 has been completed to determine justcompensation. 

A review of public records indicates that you are the Owner of Record of the property HART is 
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement 
of Just Compensation, HART offers to purchase a portion of your property, a total of 
13,238 square feet, in fee simple, free and clear of all liens and encumbrances for the total 
consideration of $4.660.000 (Four Million Six Hundred Sixty Thousand Dollars), as shown colored 
in yellow on the enclosed map. 

The total offer for acquiring the property is $4.660.000 (Four Million Six Hundred Sixty Thousand 
Dollars). Costs incidental to closing escrow for this transaction will be paid by HART except 
prorated costs such as taxes and insurance. 

The amount of offer is predicated on the assumption that there exists no hazardous substance, 
product, or waste on the subject property. Please be advised that the amount offered is subject to 
completion of an environmental site assessment by HART, and the cost to remediate any identified 
findings may affect the valuation of the subject property. 

If this offer is acceptable, please sign the duplicate of this letter and return it in the enclosed 
envelope by July 6. 2015. The remaining copy is for your file. Enclosed for your information are 
the Appraisal Summary Statement and General Acquisition & Relocation Information Brochure. 

CITY AND COUNTY OF HONOLULU. Alii Place. Suite 1700, 1099 Alakea Street, Honolulu, HawaII 96813 
Phone: (808)768-6159 Fax: (808)768·5110 www.honolulutransit.org 



Mr. Tim Yi 
Page 2 
June 5, 2015 

Exhibit 1 

Also enclosed is a draft Possession and Use Agreement for your review, consideration, and for 
further discussion with your acquisition agent. The Possession and Use Agreement is intended to 
provide you early access to most of the purchase price of this acquisition subject to HART being 
provided access to the portion of your property required for construction of the HRTP with minimal 
risk to the Project. Under this agreement, your rights to the full just compensation amount are fully 
reserved and enforceable. 

It is the desire of HART to acquire private property through voluntary purchase if possible. While 
HART has the power of eminent domain, HART has not sought the authority nor made any decision 
to exercise the power of eminent domain to acquire your property at this time. 

In accordance with federal regulations affecting real property transactions, we request your 
cooperation in providing us with your Taxpayer Identification Number. Please execute and return 
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget 
and Fiscal Services to release the check. 

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process. 
Please contact Mr. Jeremy Marlar at 536-5900 if you have any questions or to discuss this matter 
further. 

1 

Daniel A. Grabauskas 
Executive Director and CEO 

Enclosures 

ACCEPTED: 

SAMKOO HAWAII, LLC 

By ________________________ _ 

Its 

Print Name: _________ _ 

Dated: ____________ _ 



Appraisal Report 

Prepared for 
Paragon Partners Ltd. 

5762 Bolsa Avenue, Suite 201 
Huntington Beach, CA 92649 

Covering 

Honolulu Rail Transit Project 
Parcel Designation (1) 2-3-39-11 (Portion) 

HART RW Parcel 496 
Owner: Samkoo Hawaii LLC 

1391 Kapiolani Boulevard 
Honolulu, Oahu, Hawaii 

Prepared By 

Alan J. Conboy, MAl, SRA 
Hastings, Conboy, Braig & Associates, Ltd. 

43 Oneawa Street, Suite 211 
Kailua, Hawaii 96734 

Effective date of Appraisal- February 10, 2015 

Exhibit 2 



R(,""n C Hn<llllg<. It C"RE 
Alllo J. C,)111l(\Y. MA l Sf{,\ 
Rul'<n R Hrni/,- ~ 11\1. : RA 
Andrt!¥. B COllhoy 

ivIs. Georgia Marquis 
Project Manager 

HASTINGS, CONBOY, BRAIG 
& ASSOCIATES, LTD. 

Real ESI31C Apprai. crs. ilunsclllrs;)Jld Ecol1 omisb 

Paragon Partners Ltd. For the Honolulu Authority for Rapid Transportation 
5762 Balsa Avenue, Suite 20 I 
Huntington Beach , CA 92649 

Dear Ms. Marquis: 

Exhibit 2 

February 23, 2015 

Re: Guideway Easement Accluisitions covering a Portion of the Samkoo Hawaii LLC 
Properlv, Tax Map Kev (1) 2-3-39-11 (HART R/W 496) 

We have conducted, in the accompanying report, a complete appraisal of a guideway easement 
acqui 'ition affecting the property located at 1391 Kapiolani Boulevard, L<;land of Oahu, State of 
Hawaii. The lotul property is idenLif;ied on State of Hawaii t.LX: maps as First Division Tax Map Key 
2-3-39, Pmcel I J. 

Samkoo Hawaii LLC owns the fee simple interest in the properly. The total property (Lu'ger 
Parcel ) consists of a 62,328 square foot parcel. The larger parcel if; improved with two, one­
story, steel and masomy buUdings. 

The guideway easement acquisition will consist of approximately 13,238 square feet located 
along Kona SLreet designated Parcel I I (Portion). The easement wi II be used for "construction, 
operation , and maintenance of tbe fix ed guide way, column, and other ancillary requirements for 
the Honolulu Rail Transit Projecl." The partial builuillg acquisition will cansi t of the complete 
demolition (Taking) of the single-story building located along Kona Street containing a rentable 
area of apprOx.illlutely 19,724 'quare feet. 

Thi appraisal was developed and prepared in accordance with the Uniform Appraisal Standards 
for Federal Land Acquisitions, 2000 (UASFLA) of the Interagency Land Acquisition Conference 
and rhe Uniform Standards of Professional Appraisal Practice (USPAP) of the Appraisal Standards 
Board. The results of the apprai al are communicated in the format of an Appral al Report. The 
date of the apprai 'al report is February 23, 2015. 

The SOLl1'C'es of information and basis of the estimates and assllmplions are stated herein. The. 
appraisers have relied on certain information developed from tlleir research and knowledge of 
tbe market, ilnd have performed reasonable verification of facts, except as speci ficall y set forth in 
tbe t'eport. To the best of the appraisers' IUlowledge and belief, the infolllJatioll contained in thi s 
report, on whicb the anal yses and conclusions expressed herein are based , is fairly stated. 

43 Oneawa Street, Suite 2 11 n Kailua, HI 96734 • (808) 52.t·1700 • Fax (80S) 538- 13.~7 



Exhibit 2 

The results of our complete appraisal are set forth within the attached nan·ative Appraisal Report. 
Based on our thorough research and analyses and subject to the limiting conditions and assumptions 
stated herein, it is our opinion that the fair market value of the guideway easement land acquisition 
ofa 13,238 square foot portion of the 1391 Kapiolani Boulevard property, as of an effective date of 
February 10,2015, is summarized as follows: 

Value Indication 
Before After 

Parcell I (Por.) 13,238 square feet $21,940,000 $17,280,000 

Value 
Conclusion 

of Acquisition 

$4,660,000 

We appreciate the opportunity to have undertaken this appraisal assignment. 

18170 

Sincerely, 

HASTINGS, CONBOY, BRAIG 
& ASSOCIATES, LTD. 

~ont~~SRA 
Executive Vice President 
Hawaii State Certified General Appraiser CGA-18S 
Certificate Expires: December 31 , 2015 



FY 2017 Capital and Operating 
Budget

September 24, 2015

1



Schedule
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Date Meeting Action 

September 15, 2015 N/A a. Requested FY 2017 Operating & Capital Budgets and Six-Year Capital Program 
submitted to Board of Directors by Executive Director 

b. Board Chair refers to Finance Committee 

September 24, 2015 Finance 

Committee  

a. Presentation of FY 2017 Operating & Capital Budgets and Six-Year Capital Program  
b. Public hearing 
c. Decision making re: recommendation to Board that FY 2017 Operating & Capital 

Budgets be transmitted to Mayor and City Council for input 

October 15, 2015 Board  a. Decision making re: approval to  transmit FY 2017 Operating & Capital Budgets to 
Mayor and City Council for input 

b. If approved, FY 2017 Operating & Capital Budgets referred back to Finance Committee 
for transmittal 

c. Adoption of Six-Year Capital Program 

By December 1, 2015 Finance 

Committee 

a. Transmittal of the approved FY 2017 Operating & Capital Budgets to the City through 
the Executive Director by December 1st 

January-June, 2016 City Council a. City Council Budget Committee review of FY 2017 Operating & Capital Budgets 
b. City Council review of FY 2017 Operating & Capital Budgets completed by mid-June 

2016 

By June 30, 2016  Board a. Public hearing on FY 2017 Operating & Capital Budgets 
b. Decision making re: adoption of FY 2017 Operating & Capital Budgets via resolution 

 



CIP Appropriation Summary
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50% 41% 9%49% 42% 9%

Prior Years, 
49%

FY 2016, 
42%

FY 2017, 
2%

After 2017, 
7%



FY 2017 CIP
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Cost Type CPP Number Contract Name Proposed FY 2017 

Contract DBB600 Park-and-Ride Lots Construction 5,351,000$           

HART201 Quality Assurance 20,000$                 

MI930 Project-wide Elevator / Escalator Design-Furnish-Install-Op. 15,354,000$         

MM913 General Engineering Consultant, Construction (GEC-3) 15,197,000$         

MM920 HDOT Coordination Consultant - West Oahu/Farrington Section 750,000$               

MM921 HDOT Coordination Consultant – Kamehameha Section 1,000,000$           

MM922 HDOT Coordination Consultant - Airport Section 2,000,000$           

MM930 HDOT State Safety Oversight Agency (SOA) Consultant 591,000$               

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 1,498,000$           

MM940 Kako'o Consultant 400,000$               

MM946 On-Call Hazardous Materials (HazMat) Removal Contractor 1,075,000$           

MM947 On-Call Contractor 2 1,000,000$           

MM951 Owner-Controlled Insurance Program (OCIP) Broker + Insurance 8,000,000$           

MM962 Core Systems Contract Oversight Consultant 8,770,000$           

MM964 Safety & Security Certification Consultant 800,000$               

MM975 LEED Commissioning Services for MSF 15,000$                 

PA101 Programmatic Agreement– Humanities Program 110,000$               

PA103 Programmatic Agreement– HPC Park Improvements 750,000$               

Contract Total 62,681,000$         

Contingency Cont. Contingency 54,000,000$         

Grand Total 116,681,000$      



Six Year CIP
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CPP 

Number Contract Name

Proposed FY 

2017 

Proposed FY 

2018 

Proposed FY 

2019 

Proposed FY 

2020 

Proposed FY 

2021 

Proposed 

FY 2022 

6-Year Total FY 

2017-2022

DBB600 Park-and-Ride Lots Construction $5,351,000 $0 $0 $0 $0 $0 $5,351,000

HART201 Quality Assurance $20,000 $20,000 $0 $0 $0 $0 $40,000

MI930 Project-wide Elevator / Escalator Design-Furnish-Install-Op. $15,354,000 $13,713,000 $0 $0 $0 $0 $29,067,000

MM913 General Engineering Consultant, Construction (GEC-3) $15,197,000 $0 $0 $0 $0 $0 $15,197,000

MM920 HDOT Coordination Consultant - West Oahu/Farrington Section $750,000 $0 $0 $0 $0 $0 $750,000

MM921 HDOT Coordination Consultant – Kamehameha Section $1,000,000 $0 $0 $0 $0 $0 $1,000,000

MM922 HDOT Coordination Consultant - Airport Section $2,000,000 $0 $0 $0 $0 $0 $2,000,000

MM930 HDOT State Safety Oversight Agency (SOA) Consultant $591,000 $0 $0 $0 $0 $0 $591,000

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) $1,498,000 $0 $0 $0 $0 $0 $1,498,000

MM940 Kako'o Consultant $400,000 $0 $0 $0 $0 $0 $400,000

MM946 On-Call Hazardous Materials (HazMat) Removal Contractor $1,075,000 $0 $0 $0 $0 $0 $1,075,000

MM947 On-Call Contractor 2 $1,000,000 $0 $0 $0 $0 $0 $1,000,000

MM951 Owner-Controlled Insurance Program (OCIP) Broker + Insurance $8,000,000 $8,000,000 $2,970,000 $0 $0 $0 $18,970,000

MM962 Core Systems Contract Oversight Consultant $8,770,000 $8,770,000 $8,770,000 $0 $0 $0 $26,310,000

MM964 Safety & Security Certification Consultant $800,000 $0 $0 $0 $0 $0 $800,000

MM975 LEED Commissioning Services for MSF $15,000 $0 $0 $0 $0 $0 $15,000

PA101 Programmatic Agreement– Humanities Program $110,000 $0 $0 $0 $0 $0 $110,000

PA103 Programmatic Agreement– HPC Park Improvements $750,000 $0 $0 $0 $0 $0 $750,000

Subtotal $62,681,000 $30,503,000 $11,740,000 $0 $0 $0 $104,924,000

Contingency $54,000,000 $140,000,000 $53,000,000 $36,000,000 $86,000,000 $0 $369,000,000

Total $116,681,000 $170,503,000 $64,740,000 $36,000,000 $86,000,000 $0 $473,924,000



Major Potential FY 2016 Re-
Appropriations
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Major Potential Reappropriations

Cost Type CPP Number Contract Name

Potential 

Reappropriations 

as of 9/1/2015

Contract ART Project-wide Art 3,500,000$               

DB275 Pearl Highlands Garage, Bus Terminal (PHTG) + H2 Ramp DB 242,900,000$          

DB450 Airport section Guideway and Station Group (AGSG) DB 644,054,000$          

DB550 City Center Section Guideway and Station Group (CCGS) DB 659,139,000$          

DBB371 Kamehameha Highway Station Group (KHSG) Construction 134,983,000$          

ROW Real Estate/Right-of-Way Acquisition 75,000,000$            

UTIL New Utilities or Relocations by Private Utility Owners 25,000,000$            

Contract Total 1,784,576,000$      

Contingency Cont. Contingency 200,000,000$          

Contingency Total 200,000,000$          

Total 1,984,576,000$      



FY 2017 Operating Budget
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2016 2017

Budget Description Budget Budget Amount %

Labor Costs

Regular Pay 9,401,600 9,718,600 317,000 3.4%

Fringe Benefits 4,326,400 4,470,600 144,200 3.3%

OPEB Contribution 195,000 292,000 97,000 49.7%

Labor Costs Sub-total 14,019,000 14,577,200 558,200 4.0%

Current Expenses

Changes:

Rentals 2,445,000 2,515,500 70,500 2.9%

Professional Svcs. Direct Reimb 2,031,500 2,070,800 39,300 1.9%

Other Fixed Charges (Stipend) 500,000 0 (500,000) 0.0%

Cleanup:

Office & Computer Supplies 150,000 130,000 (20,000) 0.0%

Telephone 40,000 60,000 20,000 50.0%

Parts / Equip 210,300 188,300 (22,000) 0.0%

Communication Svcs 128,000 150,000 22,000 17.2%

Advertising, Publication of Notices 45,000 35,000 (10,000) 0.0%

Printing & Binding 1,500 11,500 10,000 666.7%

Current Expenses Sub-total 7,187,800 6,797,600 (390,200) 0.0%

Total Operating Expenses 21,212,800 21,380,800 168,000 0.8%

Debt Service

Interest Expense 8,000,000 10,000,000 2,000,000 25.0%

Debt Service Sub-total 8,000,000 10,000,000 2,000,000 25.0%

Grand Total 29,212,800 31,380,800 2,168,000 7.4%

Change From FY 2016 Budget



Mahalo

Questions?
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HONOLULU AUTHORITY for RAPID TRANSPORTATION 

September 15, 2015 

MEMORANDUM 

TO: HART BOARD OF DIRECTORS 

FROM: DANIEL A. GRABAUSKAS, EXECUTIVE DIRECTOR AND CEO 

SUBJECT: FISCAL YEAR 2017 BUDGET 

IN REPLY REFER TO: 

CMS-APOO-01394 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Donald G. Horner 
CHAIR 

Damien T.K. Kim 
VICE CHAIR 

George I. Atta 
Michael D. Formby 
Ford N. Fuchigami 
Colleen Hanabusa 

William "Buzz" Hong 
Terrence M. Lee 

Ivan M. Lui-Kwan 

Pursuant to the Honolulu Authority for Rapid Transportation's (HART) Financial Policies, 
Section III (C) and (D), this memorandum transmits for your consideration and input HART's 
Proposed Fiscal Year (FY) 2017 Operating and Capital Budgets, and Six-Year Capital Program 
in the amounts delineated below and in Exhibits A, Band C (as attached) and assumes 
GET surcharge extension and projected cost increase of $594 million. 

Total FY 2017 Operating Budget .............. $ 31,380,800 
Total FY 2017 Capital Budget .................. $116,681,000 

After the Board's review of the proposed budget, the Operating and Capital Budgets are transmitted 
to the Mayor and City Council for their review before December 1, 2015. HART's proposed FY 2017 
budgets do n include any request of City general fund monies. 

r 

Executive Director and CEO 

Attachments 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street , Honolulu, Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 



Requested FY 2017 Operating Budget 

Honolulu Authority for Rapid Transportation 
Requested Operating Expense Budget 
For Fiscal Year 2017 

Budget Description 

Labor Costs 
Regular Pay 
Overtime, Night Shift, Temp Assign Pay 
Accumulated Lump sum Vacation Pay 
Fringe Benefits 
Service or Merit Awards 
OPEB Contribution 

Labor Costs Sub-total 

Current Expenses 
Advertising, Publication of Notices 
Audit Service Fee 
Communication Svcs 
Computer Software Maintenance Ageement 
Fees (Memberships, Registration & Parking) 
Insurance on EqUip. & Gen. Uab. 
Legal Services 
Meals & Foods 
Office & Computer Supplies 
Other Fixed Charges (Stipend) 
Other Repairs to Bldgs & Structures 
Parts / Equip 
Postage & Shipping 
Printing & Binding 
Professional Svcs. Direct Reimb 
Professional SVC5. Other 
R&M - Office Furniture & Equip 
Rentals 
Safety & Misc Supplies 
Telephone 
Travel Expense - Out-of-State 
Relocation - New Hires 

Current Expenses Sub-total 

Equipment 
Equipment & Software 

Equipment Sub-total 

Total Operating Expenses 

Debt Service 
Interest Expense 

Debt Service Sub-total 

Grand Total 

2016 2017 
Budget Budget 

9,401,600 9,718,600 
53,000 53,000 
42,000 42,000 

4,326,400 4,470,600 
1,000 1,000 

195,000 292,000 
14,019,000 14,577,200 

45,000 35,000 
80,000 SO,OOO 

128,000 150,000 
100,000 100,000 
50,000 50,000 
73,000 73,000 

1,000,000 1,000,000 
6,500 6,500 

150,000 130,000 
500,000 0 

5,000 5,000 
210,300 188,300 
39,000 39,000 

1,500 11,500 
2,031,SOC 2,070,800 

170,000 170,000 
12,000 12,000 

2,445,000 2,515,500 
6,000 6,000 

40,000 60,000 
95,000 95,000 

° ° 7,187,800 6,797,600 

6,000 6,000 
6,000 6,000 

21,212,800 21,380,800 

8,000,OOC 10,000,000 
8,000,OOC 10,000,000 

29,212,800 31,380,800 

Total Full-time Equivalent Positions _-====1=3 .. 9====1 .. 3 .. 9 

"Stipends for FY 2017 reflected in FY 2017 Capital Budget Request 

EXHIBIT A 

Ch~nge From FY 2016 Budget 
Amount % 

317,000 3.4% 

0 0.0% 

0 0.0% 
144,200 3.3% 

0 0.0% 
97,000 49.7% 

558,200 4.0% 

(10,000) 0.0% 

0 0.0% 
22,000 17.2% 

0 0.0% 

0 0.0% 

0 0.0% 

0 0.0% 

0 0.0% 
(20,000) 0.0% 

(500,000) 0.0% .. 
0 0.0% 

(22,000) 0.0% 

0 0.0% 
10,000 666.7% 
39,300 1.9% 

0 0.0% 
0 0.0% 

70,500 2.9% 

0 0.0% 
20,000 50.0% 

0 0.0% 

0 0.0% 
(390,200) 0.0% 

0 0.0% 

0 0.0% 

168,000 0.8% 

2,000,000 25.0% 
2,000,000 25.0% 

2,168,000 7.4% 



Requested FY 2017 Capital Budget 

Honolulu Authority for Rapid Transportation 

FY 2017 Capital Budget 

Cost Type CPPNumber Contract Name 

Contract DBB600 Park-and-Ride Lots Construction 

HART201 HART Expenses & OoC 

MI930 Project-wide Elevator / Escalator oesign-Furnish-Install-Op. 

MM913 General Engineering Consultant, Construction (GEC-3) 

MM920 HOOT Coordination Consultant - West Oahu/Farrington Section 

MM921 HOOT Coordination Consultant - Kamehameha Section 

MM922 HOOT Coordination Consultant - Airport Section 

MM930 HOOT State Safety Oversight Agency (SOA) Consultant 

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 

MM940 Kako'o Consultant 

MM946 On-Call Hazardous Materials (HazMat) Removal Contractor 

MM947 On-Call Contractor 2 

MM9S1 Owner-Controlled Insurance Program (OClP) Broker + Insurance 

MM962 Core Systems Contract Oversight Consultant 

MM964 Safety & Security Certification Consultant 

MM97S LEEo Commissioning Services for MSF 

PAI0l Programmatic Agreement- Humanities Program 

PAI03 Programmatic Agreement- HPC Park Improvements 

Contract Total 

Contingency Cont. Contingency 

Grand Total 

EXHIBITB 

Proposed FY 2017 

$ 5,351,000 

$ 20,000 

$ 15,354,000 

$ 15,197,000 

$ 750,000 

$ 1,000,000 

$ 2,000,000 

$ 591,000 

$ 1,498,000 

$ 400,000 

$ 1,075,000 

$ 1,000,000 

$ 8,000,000 

$ 8,770,000 

$ 800,000 

$ 15,000 

$ 110,000 

$ 750,000 

$ 62,681,000 

$ 54,000,000 

$ 116,681,000 



Requested 6-Year Capital Program FY 2017-2022 

Honolulu Authority for Rapid Transportation 
6-Year capital Program FY 2017-2022 

CPP 
Cost Type Number COntract Name 
Contract DBB600 Park-and-Ride Lots Construction 

HARnOl HART Expenses & DOC 
MI930 Project-wide Elevator / Escalator Oesign-Furnlsh-Install-Op. 
MM913 General Engineering Consultant, Construction (GEC-3) 
MM9Z0 HOOT Coordination Consultant - West Oahu/Farrington Section 
MM9n HOOT Coordination Consultant - Kamehameha Section 
MM922 HOOT Coordination Consultant - Airport Section 
MM930 HOOT State Safety Oversight Agency (SOA) Consultant 
MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 
MM940 Kako'o Consultant 
MM946 On-Call Hazardous Materials (HazMat) Removal Contractor 
MM947 On-Call Contractor 2 
MM9S1 Owner-Controlled Insurance Program (OClP) Broker + Insurance 
MM96Z Core Systems Contract Oversight Consultant 
MM964 Safety & Security Certification Consultant 
MM97S LEEO CommisSioning Services for MSF 
PA10l Programmatic Agreement- Humanities Program 
PA103 Programmatic Agreement- HPC Park Improvements 

COntract Total 

Contlngen( Cont. Contingency 

Grand Total 

Proposed FY 
Z017 
$5,351,000 

$20,000 
$15,354,000 
$15,197,000 

$750,000 
$1,000,000 
$2,000,000 

$591,000 
$1,498,000 

$400,000 
$1,075,000 
$1,000,000 
$8,000,000 
$8,770,000 

$800,000 
$15,000 

$110,000 
$750,000 

$6Z,681,OOO 

$54,000,000 

$116,681,000 

EXHIBITC 

Proposed FY Proposed FY Proposed FY Proposed FY Proposed FY 6-Year Total FY 
Z018 Z019 Z020 zon Z022 2017-Z022 

$0 $0 $0 $0 $0 $5,351,000 
$20,000 $0 $0 $0 $0 $40,000 

$13,713,000 $0 $0 $0 $0 $29,067,000 
$0 $0 $0 $0 $0 $15,197,000 
$0 $0 $0 $0 $0 $750,000 
$0 $0 $0 $0 $0 $1,000,000 
$0 $0 $0 $0 $0 $2,000,000 
$0 $0 $0 $0 $0 $591,000 
$0 $0 $0 $0 $0 $1,498,000 
$0 $0 $0 $0 $0 $400,000 
$0 $0 $0 $0 $0 $1,075,000 
$0 $0 $0 $0 $0 $1,000,000 

$8,000,000 $2,970,000 $0 $0 $0 $18,970,000 
$8,770,000 $8,770,000 $0 $0 $0 $26,310,000 

$0 $0 $0 $0 $0 $800,000 
$0 $0 $0 $0 $0 $15,000 
$0 $0 $0 $0 $0 $110,000 
$0 $0 $0 $0 $0 $750,000 

$30,503,000 $11,740,000 $0 $0 $0 $104,9Z4,ooo 

$140,000,000 $53,000,000 $36,000,000 $86,000,000 $0 $369,000,000 

$170,503,000 $64,740,000 $36,000,000 $86,000,000 $0 $473,9Z4,ooo 
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FY 2017 Budget Process Schedule 
 

Date  Meeting  Action 

September 15, 2015  N/A  a. Requested FY 2017 Operating & Capital Budgets and Six‐Year Capital Program 
submitted to Board of Directors by Executive Director 

b. Board Chair refers to Finance Committee 

September 24, 2015  Finance 

Committee  

a. Presentation of FY 2017 Operating & Capital Budgets and Six‐Year Capital Program  
b. Public hearing 
c. Decision making re: recommendation to Board that FY 2017 Operating & Capital 

Budgets be transmitted to Mayor and City Council for input 

October 15, 2015  Board   a. Decision making re: approval to  transmit FY 2017 Operating & Capital Budgets to 
Mayor and City Council for input 

b. If approved, FY 2017 Operating & Capital Budgets referred back to Finance Committee 
for transmittal 

c. Adoption of Six‐Year Capital Program 

By December 1, 2015  Finance 

Committee 

a. Transmittal of the approved FY 2017 Operating & Capital Budgets to the City through 
the Executive Director by December 1st 

January‐June, 2016  City Council  a. City Council Budget Committee review of FY 2017 Operating & Capital Budgets 
b. City Council review of FY 2017 Operating & Capital Budgets completed by mid‐June 

2016 

By June 30, 2016   Board  a. Public hearing on FY 2017 Operating & Capital Budgets 
b. Decision making re: adoption of FY 2017 Operating & Capital Budgets via resolution 
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HONOLULU AUTHORITY for RAPID TRANSPORTATION 

September 15, 2015 

MEMORANDUM 

TO: HART BOARD OF DIRECTORS 

FROM: DANIEL A. GRABAUSKAS, EXECUTIVE DIRECTOR AND CEO 

SUBJECT: FISCAL YEAR 2017 BUDGET 

IN REPLY REFER TO: 

CMS-APOO-01394 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Donald G. Horner 
CHAIR 

Damien T.K. Kim 
VICE CHAIR 

George I. Atta 
Michael D. Formby 
Ford N. Fuchigami 
Colleen Hanabusa 

William "Buzz" Hong 
Terrence M. Lee 

Ivan M. Lui-Kwan 

Pursuant to the Honolulu Authority for Rapid Transportation's (HART) Financial Policies, 
Section III (C) and (D), this memorandum transmits for your consideration and input HART's 
Proposed Fiscal Year (FY) 2017 Operating and Capital Budgets, and Six-Year Capital Program 
in the amounts delineated below and in Exhibits A, Band C (as attached) and assumes 
GET surcharge extension and projected cost increase of $594 million. 

Total FY 2017 Operating Budget .............. $ 31,380,800 
Total FY 2017 Capital Budget .................. $116,681,000 

After the Board's review of the proposed budget, the Operating and Capital Budgets are transmitted 
to the Mayor and City Council for their review before December 1, 2015. HART's proposed FY 2017 
budgets do n include any request of City general fund monies. 

r 

Executive Director and CEO 

Attachments 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street , Honolulu, Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 



EXHIBIT A

Requested FY 2017 Operating Budget

Honolulu Authority for Rapid Transportation
Requested Operating Expense Budget
For Fiscal Year 2017

2016 2017
Budget Description Budget Budget Amount %
Labor Costs

Regular Pay 9,401,600 9,718,600 317,000 3.4%

Overtime, Night Shift, Temp Assign Pay 53,000 53,000 0 0.0%

Accumulated Lump sum Vacation Pay 42,000 42,000 0 0.0%

Fringe Benefits 4,326,400 4,470,600 144,200 3.3%

Service or Merit Awards 1,000 1,000 0 0.0%

OPEB Contribution 195,000 292,000 97,000 49.7%

Labor Costs Sub‐total 14,019,000 14,577,200 558,200 4.0%

Current Expenses

Advertising, Publication of Notices 45,000 35,000 (10,000) 0.0%

Audit Service Fee 80,000 80,000 0 0.0%

Communication Svcs 128,000 150,000 22,000 17.2%

Computer Software Maintenance Ageement 100,000 100,000 0 0.0%

Fees (Memberships, Registration & Parking) 50,000 50,000 0 0.0%

Insurance on Equip. & Gen. Liab. 73,000 73,000 0 0.0%

Legal Services 1,000,000 1,000,000 0 0.0%

Meals & Foods 6,500 6,500 0 0.0%

Office & Computer Supplies 150,000 130,000 (20,000) 0.0%

Other Fixed Charges (Stipend) 500,000 0 (500,000) 0.0%  **

Other Repairs to Bldgs & Structures 5,000 5,000 0 0.0%

Parts / Equip 210,300 188,300 (22,000) 0.0%

Postage & Shipping 39,000 39,000 0 0.0%

Printing & Binding 1,500 11,500 10,000 666.7%

Professional Svcs. Direct Reimb 2,031,500 2,070,800 39,300 1.9%

Professional Svcs. Other 170,000 170,000 0 0.0%

R&M ‐ Office Furniture & Equip 12,000 12,000 0 0.0%

Rentals 2,445,000 2,515,500 70,500 2.9%

Safety & Misc Supplies 6,000 6,000 0 0.0%

Telephone 40,000 60,000 20,000 50.0%

Travel Expense ‐ Out‐of‐State 95,000 95,000 0 0.0%

Relocation ‐ New Hires 0 0 0 0.0%

Current Expenses Sub‐total 7,187,800 6,797,600 (390,200) 0.0%

Equipment

Equipment & Software 6,000 6,000 0 0.0%

Equipment Sub‐total 6,000 6,000 0 0.0%

Total Operating Expenses 21,212,800 21,380,800 168,000 0.8%

Debt Service

Interest Expense 8,000,000 10,000,000 2,000,000 25.0%

Debt Service Sub‐total 8,000,000 10,000,000 2,000,000 25.0%

Grand Total 29,212,800 31,380,800 2,168,000 7.4%

Total Full‐time Equivalent Positions 139 139

**Stipends for FY 2017 reflected in FY 2017 Capital Budget Request

Change From FY 2016 Budget
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EXHIBIT B

Requested FY 2017 Capital Budget

Honolulu Authority for Rapid Transportation
FY 2017 Capital Budget

Cost Type CPP Number Contract Name Proposed FY 2017 

Contract DBB600 Park‐and‐Ride Lots Construction 5,351,000$            

HART201 HART Expenses & ODC  20,000$                

MI930 Project‐wide Elevator / Escalator Design‐Furnish‐Install‐Op. 15,354,000$        

MM913 General Engineering Consultant, Construction (GEC‐3) 15,197,000$        

MM920 HDOT Coordination Consultant ‐ West Oahu/Farrington Section 750,000$             

MM921 HDOT Coordination Consultant – Kamehameha Section 1,000,000$          

MM922 HDOT Coordination Consultant ‐ Airport Section 2,000,000$          

MM930 HDOT State Safety Oversight Agency (SOA) Consultant 591,000$             

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 1,498,000$          

MM940 Kako'o Consultant 400,000$             

MM946 On‐Call Hazardous Materials (HazMat) Removal Contractor 1,075,000$          

MM947 On‐Call Contractor 2 1,000,000$          

MM951 Owner‐Controlled Insurance Program (OCIP) Broker + Insurance 8,000,000$          

MM962 Core Systems Contract Oversight Consultant 8,770,000$          

MM964 Safety & Security Certification Consultant 800,000$             

MM975 LEED Commissioning Services for MSF 15,000$                

PA101 Programmatic Agreement– Humanities Program 110,000$             

PA103 Programmatic Agreement– HPC Park Improvements 750,000$             

Contract Total 62,681,000$        

Contingency Cont. Contingency  54,000,000$        

Grand Total 116,681,000$      
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EXHIBIT C

Requested 6‐Year Capital Program FY 2017‐2022

Honolulu Authority for Rapid Transportation
6‐Year Capital Program FY 2017‐2022

Cost Type
CPP 

Number Contract Name
Proposed FY 

2017 
Proposed FY 

2018 
Proposed FY 

2019 
Proposed FY 

2020 
Proposed FY 

2021 
Proposed FY 

2022 
6‐Year Total FY 
2017‐2022

Contract DBB600 Park‐and‐Ride Lots Construction $5,351,000 $0 $0 $0 $0 $0 $5,351,000

HART201 HART Expenses & ODC  $20,000 $20,000 $0 $0 $0 $0 $40,000

MI930 Project‐wide Elevator / Escalator Design‐Furnish‐Install‐Op. $15,354,000 $13,713,000 $0 $0 $0 $0 $29,067,000

MM913 General Engineering Consultant, Construction (GEC‐3) $15,197,000 $0 $0 $0 $0 $0 $15,197,000

MM920 HDOT Coordination Consultant ‐ West Oahu/Farrington Section $750,000 $0 $0 $0 $0 $0 $750,000

MM921 HDOT Coordination Consultant – Kamehameha Section $1,000,000 $0 $0 $0 $0 $0 $1,000,000

MM922 HDOT Coordination Consultant ‐ Airport Section $2,000,000 $0 $0 $0 $0 $0 $2,000,000

MM930 HDOT State Safety Oversight Agency (SOA) Consultant $591,000 $0 $0 $0 $0 $0 $591,000

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) $1,498,000 $0 $0 $0 $0 $0 $1,498,000

MM940 Kako'o Consultant $400,000 $0 $0 $0 $0 $0 $400,000

MM946 On‐Call Hazardous Materials (HazMat) Removal Contractor $1,075,000 $0 $0 $0 $0 $0 $1,075,000

MM947 On‐Call Contractor 2 $1,000,000 $0 $0 $0 $0 $0 $1,000,000

MM951 Owner‐Controlled Insurance Program (OCIP) Broker + Insurance $8,000,000 $8,000,000 $2,970,000 $0 $0 $0 $18,970,000

MM962 Core Systems Contract Oversight Consultant $8,770,000 $8,770,000 $8,770,000 $0 $0 $0 $26,310,000

MM964 Safety & Security Certification Consultant $800,000 $0 $0 $0 $0 $0 $800,000

MM975 LEED Commissioning Services for MSF $15,000 $0 $0 $0 $0 $0 $15,000

PA101 Programmatic Agreement– Humanities Program $110,000 $0 $0 $0 $0 $0 $110,000

PA103 Programmatic Agreement– HPC Park Improvements $750,000 $0 $0 $0 $0 $0 $750,000

Contract Total $62,681,000 $30,503,000 $11,740,000 $0 $0 $0 $104,924,000

ContingencCont. Contingency  $54,000,000 $140,000,000 $53,000,000 $36,000,000 $86,000,000 $0 $369,000,000

Grand Total $116,681,000 $170,503,000 $64,740,000 $36,000,000 $86,000,000 $0 $473,924,000
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Operating Budget Comparison Between FY 2016 and FY 2017

Honolulu Authority for Rapid Transportation
Comparison of Operating Expense Budgets
For Fiscal Year 2016 & 2017

2016 2017
Budget Description Budget Budget Amount %
Labor Costs

Regular Pay 9,401,600 9,718,600 317,000 3.4%

Overtime, Night Shift, Temp Assign Pay 53,000 53,000 0 0.0%

Accumulated Lump sum Vacation Pay 42,000 42,000 0 0.0%

Fringe Benefits 4,326,400 4,470,600 144,200 3.3%

Service or Merit Awards 1,000 1,000 0 0.0%

OPEB Contribution 195,000 292,000 97,000 49.7%

Labor Costs Sub‐total 14,019,000 14,577,200 558,200 4.0%

Current Expenses

Advertising, Publication of Notices 45,000 35,000 (10,000) 0.0%

Audit Service Fee 80,000 80,000 0 0.0%

Communication Svcs 128,000 150,000 22,000 17.2%

Computer Software Maintenance Ageement 100,000 100,000 0 0.0%

Fees (Memberships, Registration & Parking) 50,000 50,000 0 0.0%

Insurance on Equip. & Gen. Liab. 73,000 73,000 0 0.0%

Legal Services 1,000,000 1,000,000 0 0.0%

Meals & Foods 6,500 6,500 0 0.0%

Office & Computer Supplies 150,000 130,000 (20,000) 0.0%

Other Fixed Charges (Stipend) 500,000 0 (500,000) 0.0%  **

Other Repairs to Bldgs & Structures 5,000 5,000 0 0.0%

Parts / Equip 210,300 188,300 (22,000) 0.0%

Postage & Shipping 39,000 39,000 0 0.0%

Printing & Binding 1,500 11,500 10,000 666.7%

Professional Svcs. Direct Reimb 2,031,500 2,070,800 39,300 1.9%

Professional Svcs. Other 170,000 170,000 0 0.0%

R&M ‐ Office Furniture & Equip 12,000 12,000 0 0.0%

Rentals 2,445,000 2,515,500 70,500 2.9%

Safety & Misc Supplies 6,000 6,000 0 0.0%

Telephone 40,000 60,000 20,000 50.0%

Travel Expense ‐ Out‐of‐State 95,000 95,000 0 0.0%

Relocation ‐ New Hires 0 0 0 0.0%

Current Expenses Sub‐total 7,187,800 6,797,600 (390,200) 0.0%

Equipment

Equipment & Software 6,000 6,000 0 0.0%

Equipment Sub‐total 6,000 6,000 0 0.0%

Total Operating Expenses 21,212,800 21,380,800 168,000 0.8%

Debt Service

Interest Expense 8,000,000 10,000,000 2,000,000 25.0%

Debt Service Sub‐total 8,000,000 10,000,000 2,000,000 25.0%

Grand Total 29,212,800 31,380,800 2,168,000 7.4%

**Stipends for FY 2017 reflected in FY 2017 Capital Budget Request

Change From FY 2016 Budget

8



Adpoted Prior Years Operating Expense Budget

Honolulu Authority for Rapid Transportation
Adopted Prior Years Operating Expense Budget
For Fiscal Year 2012 to 2016

Budget Description
FY 2012 
Budget

FY 2013 
Budget

FY 2014 
Budget

FY 2015 
Budget

FY 2016 
Budget

Labor Cost 13,302,491 12,971,682 13,030,366 13,843,425 14,019,000
Regular Pay 9,302,490 9,001,089 9,052,649 9,414,755 9,401,600

Overtime, Night Shift, Temp Assign Pay 38,000 53,000 70,480 68,500 53,000

Accumulated Lump sum Vacation Pay 14,000 26,500 42,000

Fringe Benefits 3,961,601 3,916,793 3,892,237 4,332,670 4,326,400

Service or Merit Awards 400 800 1,000 1,000 1,000

OPEB Contribution 195,000

Current Expense 7,280,135 8,081,511 7,880,893 7,631,604 7,187,800
Advertising, Publication of Notices 6,500 9,500 14,174 45,000 45,000

Audit Service Fee 53,300 60,000 60,000 60,000 80,000

Communication Svcs 88,160 164,580 170,000 170,000 128,000

Computer Software Maintenance Ageement 39,650 48,500 58,000 100,000

Fees (Memberships, Registration & Parking 53,750 48,180 50,000 50,000 50,000

Insurance on Equip. & Gen. Liab. 61,000 74,000 73,000 73,000

Legal Services 1,202,354 1,702,354 1,202,354 1,000,000

Meals & Foods 2,400 2,700 2,300 6,500 6,500

Office & Computer Supplies 78,550 129,300 150,000 150,000 150,000

Other Fixed Charges 3,027,545 1,000,000 500,000 500,000 500,000

Other Repairs to Bldgs & Structures 300,000 300,000 300,000 5,000

Parts / Equip 204,000 231,000 210,300 210,300 210,300

Postage & Shipping 36,000 36,000 39,000 39,000 39,000

Printing & Binding 1,500 1,500 1,500 1,500 1,500

Professional Svcs. Direct Reimb 1,500,000 2,079,868 1,982,031 2,044,307 2,031,500

Professional Svcs. Other 300,300 304,000 220,300 190,000 170,000

R&M ‐ Office Furniture & Equip 2,800 2,800 5,000 12,000 12,000

Rentals 1,830,355 2,300,704 2,230,959 2,378,643 2,445,000

Safety & Misc Supplies 3,200 4,300 6,000 6,000 6,000

Telephone 9,300 21,600 32,000 40,000 40,000

Travel Expense ‐ Out‐of‐State 82,475 82,475 82,475 95,000 95,000

Equipment 16,000 6,000 6,000 6,000
Equipment & Software 16,000 6,000 6,000 6,000

Total Operating Expenses 20,582,626 21,069,193 20,917,259 21,481,029 21,212,800

Debt Service 8,000,000
Interest Expense 8,000,000

Grand Total 20,582,626 21,069,193 20,917,259 21,481,029 29,212,800
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Budget Vs Actual Expenditures ‐ Multi‐year Comparision

Honolulu Authority for Rapid Transportation
Budget Vs Actual Expenditures ‐ Multi‐year Comparision
For Fiscal Year 2012 to 2015

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
Budget Description Actual  Actual  Actual  Budget  Actual  Variance  Expended  Budget  Budget  From FY 16 Change
Labor Cost 7,601,005 10,522,902 11,268,354 13,843,425 11,664,110 14,019,000 14,577,200 558,200 4%
Regular Pay 5,435,707 6,822,425 7,448,730 9,414,755 7,755,444 ‐1,659,311 82% 9,401,600 9,718,600 317,000 3%

Overtime, Night Shift, Temp Assign Pay 77,347 70,554 118,849 68,500 148,163 79,663 216% 53,000 53,000 0 0%

Accumulated Lump sum Vacation Pay 13,826 107,648 163,568 26,500 2,866 ‐23,634 11% 42,000 42,000 0 0%

Fringe Benefits 2,074,125 3,522,065 3,537,207 4,332,670 3,757,566 ‐575,104 87% 4,326,400 4,470,600 144,200 3%

Service or Merit Awards 209 1,000 71 ‐929 7% 1,000 1,000 0 0%

OPEB Contribution 0 #DIV/0! 195,000 292,000 97,000 50%

Current Expense 5,074,662 6,299,781 5,188,240 7,631,604 4,056,139 7,187,800 6,797,600 ‐390,200 ‐5%
Advertising, Publication of Notices 6,274 39,004 27,672 45,000 21,659 ‐23,341 48% 45,000 35,000 ‐10,000 ‐22%

Audit Service Fee 40,500 62,530 60,000 56,000 ‐4,000 93% 80,000 80,000 0 0%

Communication Svcs 87,176 103,457 113,424 170,000 147,669 ‐22,331 87% 128,000 150,000 22,000 17%

Computer Software Maintenance Ageement 15,452 47,614 52,121 58,000 37,749 ‐20,251 65% 100,000 100,000 0 0%

Fees (Memberships, Registration & Parking) 33,192 45,856 42,414 50,000 47,206 ‐2,794 94% 50,000 50,000 0 0%

Insurance on Equip. & Gen. Liab. 8,468 14,190 126,490 73,000 65,647 ‐7,353 90% 73,000 73,000 0 0%

Legal Services 1,655,299 1,782,767 646,961 1,202,354 33,939 ‐1,168,415 3% 1,000,000 1,000,000 0 0%

Meals & Foods 1,165 6,468 9,780 6,500 6,199 ‐301 95% 6,500 6,500 0 0%

Office & Computer Supplies 123,469 45,511 51,089 150,000 51,226 ‐98,774 34% 150,000 130,000 ‐20,000 ‐13%

Other Fixed Charges 500,000 ‐500,000 0% 500,000 0 ‐500,000 ‐100%

Other Repairs to Bldgs & Structures 2,657 314 316 300,000 ‐300,000 0% 5,000 5,000 0 0%

Parts / Equip 93,872 19,506 97,636 210,300 11,253 ‐199,048 5% 210,300 188,300 ‐22,000 ‐10%

Postage & Shipping 8,705 7,517 3,628 39,000 9,002 ‐29,998 23% 39,000 39,000 0 0%

Printing & Binding 968 6,325 1,500 9,350 7,850 623% 1,500 11,500 10,000 667%

Professional Svcs. Direct Reimb 1,049,114 1,184,293 1,325,875 2,044,307 1,227,062 ‐817,245 60% 2,031,500 2,070,800 39,300 2%

Professional Svcs. Other 194,842 525,449 189,481 190,000 18,313 ‐171,687 10% 170,000 170,000 0 0%

R&M ‐ Office Furniture & Equip 3,815 10,433 184 12,000 3,329 ‐8,671 28% 12,000 12,000 0 0%

Rentals 1,697,668 2,273,205 2,305,581 2,378,643 2,172,228 ‐206,416 91% 2,445,000 2,515,500 70,500 3%

Safety & Misc Supplies 7,080 4,991 2,550 6,000 3,105 ‐2,895 52% 6,000 6,000 0 0%

Telephone 20,302 37,019 24,623 40,000 54,676 14,676 137% 40,000 60,000 20,000 50%

Travel Expense ‐ Out‐of‐State 62,098 72,153 99,560 95,000 80,527 ‐14,473 85% 95,000 95,000 0 0%

Adjustment 39,533 0 #DIV/0! 0 #DIV/0!

Relocation ‐ New Hires 3,045 0 #DIV/0! 0 #DIV/0!

0 #DIV/0!

Equipment 1,134 53,402 6,000 399 ‐5,601 0 6,000 6,000 0 0%

Total Operating Expense 12,675,667 16,823,817 16,509,996 21,481,029 15,720,648 ‐5,760,381 73% 21,212,800 21,380,800 168,000 1%

Debt Service 0 #DIV/0! 8,000,000 10,000,000 2,000,000 25%

Grand Total 12,675,667 16,823,817 16,509,996 21,481,029 15,720,648 ‐5,760,381 73% 29,212,800 31,380,800 2,168,000 7%
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Budgeted Salary by Department for FY 2017

Honolulu Authority for Rapid Transportation
Budgeted Salary by Department for FY 2017

Department
FTE for 
FY2017

Annual Salary 
FY2017

Admin Services 11.1 734,000
Budget & Finance 9.5 722,000
Civil Rights 2.0 111,100
Contract Administration 7.0 553,700
Engineering & Construction 41.0 2,505,900
Exec Office 10.0 890,000
Government Relations 2.0 168,800
Operations 1.0 126,400
Planning, Utils& Permits 22.9 1,719,300
Procurement 6.0 417,500
Project Controls 13.0 699,500
Public Information 5.0 461,000
Quality Assurance 3.0 293,200
Safety 5.0 316,200
Grand Total 139 9,718,600 **

** Reflects HART staff salary costs only.  (HDR consultant cost 
    included in capital budget.)
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Positions and FTEs

Honolulu Authority for Rapid Transportation
Positions and FTEs
For Fiscal Year 2016 & 2017

Department HART Title
FTE for FY 

2016
FTE for FY 

2017 Change
Admin Services 11.1 11.1 0

Administrative Specialist 1 1 0
Asset Manager 1 1 0
Data Processing Systems Analyst 1 1 0
Director of Administrative Services 1 1 0
Human Resource Specialist 1.1 1.1 0
IT Support Tech 2 2 0
Personnel Clerk 1 1 0
Senior Clerk 1 1 0
Multimedia Administrator 1 1 0
Rapid Transit Project Network Administrator 1 1 0

Budget & Finance 9.5 9.5 0
Accountant 2 2 0
Budget Analyst 1 1 0
Chief Financial Officer 1 1 0
Fiscal Officer 1 1 0
Internal Control Analyst 2 2 0
Secretary (Budget and Finance) 1 1 0
Sr. Advisor & Risk Manager 0.5 0.5 0
Budget Planner 1 1 0

Civil Rights 2 2 0
Human Resources Specialist 1 1 0
Civil Rights Officer 1 1 0

Contract Administration 7 7 0
Change Order Specialist 2 2 0
Lead Change Order Specialist 1 1 0
Transit Contracts Manager 3 3 0
Director of Contract Admin. & Change Mgmt 1 1 0

Engineering & Construction 41 41 0
Architect 1 1 0
Architectural Manager 1 1 0
Ast. Deputy Core Systems 1 1 0
Deputy Director Design & Construction 1 1 0
Deputy Director of Construction 1 1 0
Deputy Director of Design 1 1 0
Director of Design & Construction 1 1 0
Mechanical Engineer (Core Systems) 1 1 0
Project Manager 1 1 0
Secretary (Core Systems) 1 1 0
Secretary (Design) 1 1 0
Utilities and Traffic Engineering Manager (Interim) 1 1 0
PHTC Garage PPP Project Manager 1 1 0
Asst. Deputy Director of Engineering & Construction 1 1 0
East Area Construction Manager 1 1 0
Civil Engineer 2 2 0
Airport DB Asst. Project Manger 1 1 0
R.O.C. Asst. Project Manager 1 1 0
City Center DB Project Manager 1 1 0
City Center DB Asst. Project Manager 1 1 0
R.O.C. Project Manager 1 1 0
WOFH/ KHG DB Project Manager 1 1 0
KHSG/ H2R 2 RAMP Project Manager 1 1 0
West Area Construction Manager 1 1 0
Engineering Manager 1 1 0
ELEV. ESC/ ON-CALL Constractor Project Manager 1 1 0
Deputy Director Core Systems 1 1 0
CAD/Document Manager, CADD/ Graphic Tech 1 1 0
Electrical Engineer 2 2 0
Mechanical Project Manager (Core Systems) 1 1 0
Transportation Planner 1 1 0
Utilities Engineer 1 1 0
FHSG/ WOSG/ WO PNR & Ho'opili Project Manager 1 1 0
Airport DB Project Manager (Airport and City Center Guideway) 1 1 0
Traffic Engineer 1 1 0
Secretary 1 1 0
Secretary (Construction) 1 1 0
Transit Art Coordinator 1 1 0
Assistant Transit Arts Coordinator 1 1 0

Exec Office 10 10 0
Board Administrator 1 1 0
Deputy Executive Director 1 1 0
Director of Special Projects 1 1 0
Executive Director and CEO 1 1 0
Fare Collection Project Manager 1 1 0
Private Secretary (Deputy Director) 1 1 0
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Honolulu Authority for Rapid Transportation
Positions and FTEs
For Fiscal Year 2016 & 2017

Department HART Title
FTE for FY 

2016
FTE for FY 

2017 Change
Private Secretary (Executive Director and CEO 1 1 0
Project Director 1 1 0
Secretary 1 1 0
Senior Clerk/ Receptionist 1 1 0

Government Relations 2 2 0
Director of Government Relations 1 1 0
Secretary (Government Relations) 1 1 0

0
Operations 1 1 0

Director of Operations & Maintenance 1 1 0

Planning, Utils& Permits 22.9 22.9 0
Architectural Historian 1 1 0
Deputy Director of Planning 1 1 0
Deputy Director ROW 1 1 0
Grants Manager 1 1 0
Planner 1 1 0
Planner (Right of Way) 3.4 3.4 0
Right of Way Agent (Right of Way) 1 1 0
Secretary (Planning Adm) 1 1 0
Secretary (Planning) 1 1 0
Secretary (ROW) 1 1 0
Sustainability Planner 1 1 0
Cultural Resources Planner/ Coordinator 1 1 0
Environmental Planner 1 1 0
Mitigation Compliance Planner 0.5 0.5 0
Land Use Planner 1 1 0
Systems Planning Manager 1 1 0
Asst. Deputy of Transit Property Acquisition & Relocation 1 1 0
Director of Planning, Permitting, and Right of Way 1 1 0
Right of Way Agent 2 2 0
Lead Permits/ HazMat Coordinator 1 1 0

Procurement 6 6 0
Deputy Director of Procurement 1 1 0
Procurement & Specification Specialist 3 3 0
Procurement Clerk 1 1 0
Director of Procurement 1 1 0

Project Controls 13 13 0
Fiscal Analyst (Project Controls) 1 1 0
IT Support Tech (CMS) 2 2 0
Management Analyst 1 1 0
Project Controls Manager 1 1 0
Project Manager (Scheduler) 1 1 0
Record Management Analyst 1 1 0
Records Management Analyst 1 1 0
Senior Clerk 1 1 0
Senior Project Controls Analyst 1 1 0
Assistant Project Controls Manager 1 1 0
CMS Training Specialist 1 1 0
Lead Scheduler 1 1 0

Public Information 5 5 0
Director of Communications 1 1 0
Information Specialist 1 1 0
Information Specialist 2 2 0
Public Relation Assistant 1 1 0

Quality Assurance 3 3 0
Director of Quality Assurance & Quality Control 1 1 0
Quality Assurance Engineer (Civil) 1 1 0
Quality Assurance Engineer (Electrical) 1 1 0

Safety 5 5 0
Chief Safety and Security Officer 1 1 0
Safety Certification Manager 1 1 0
Safety Specialist 1 1 0
System Safety & Security Engineer 2 2 0

Grand Total 139 139 0
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Honolulu Authority for Rapid Transportation
Vacant Positions
As of September 4, 2015

Department FTE
Admin Services 1.0

VACANT
Personnel Clerk 1.0

Budget & Finance 1.0
VACANT

Accountant 1.0

Engineering & Construction 6.0
VACANT

City Center DB Project Manager 1.0
City Center DB Asst. Project Manager 1.0
KHSG/ H2R 2 RAMP Project Manager 1.0
West Area Construction Manager 1.0
Electrical Engineer 1.0
Traffic Engineer 1.0

Operations 1.0
VACANT

Director of Operations & Maintenance 1.0

Planning, Utils& Permits 1.0
VACANT

Planner 1.0

Procurement 1.0
VACANT

Procurement & Specification Specialist 1.0

Project Controls 1.0
VACANT

Lead Scheduler 1.0

Public Information 1.0
VACANT

Information Specialist 1.0

Quality Assurance 1.0
VACANT

Quality Assurance Engineer (Civil) 1.0

Safety 2.0
VACANT

Safety Certification Manager 1.0
Safety Specialist 1.0

Grand Total 16
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Honolulu Authority for Rapid Transportation
FY 2017 Capital Budget including Re‐Appropriation Project Listing

Cost Type CPP Number Contract Name Proposed FY 2017 

Contract DBB600 Park‐and‐Ride Lots Construction 5,351,000$                

HART201 HART Expenses & ODC  20,000$                   

MI930 Project‐wide Elevator / Escalator Design‐Furnish‐Install‐Op. 15,354,000$           

MM913 General Engineering Consultant, Construction (GEC‐3) 15,197,000$           

MM920 HDOT Coordination Consultant ‐ West Oahu/Farrington Section 750,000$                 

MM921 HDOT Coordination Consultant – Kamehameha Section 1,000,000$              

MM922 HDOT Coordination Consultant ‐ Airport Section 2,000,000$              

MM930 HDOT State Safety Oversight Agency (SOA) Consultant 591,000$                 

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 1,498,000$              

MM940 Kako'o Consultant 400,000$                 

MM946 On‐Call Hazardous Materials (HazMat) Removal Contractor 1,075,000$              

MM947 On‐Call Contractor 2 1,000,000$              

MM951 Owner‐Controlled Insurance Program (OCIP) Broker + Insurance 8,000,000$              

MM962 Core Systems Contract Oversight Consultant 8,770,000$              

MM964 Safety & Security Certification Consultant 800,000$                 

MM975 LEED Commissioning Services for MSF 15,000$                   

PA101 Programmatic Agreement– Humanities Program 110,000$                 

PA103 Programmatic Agreement– HPC Park Improvements 750,000$                 

Contract Total 62,681,000$           

Contingency Cont. Contingency  54,000,000$           

Sub‐Total 116,681,000$         

Major Potential Reappropriations

Cost Type CPP Number Contract Name

Potential 
Reappropriations as 

of 9/1/2015
Contract ART Project‐wide Art 3,500,000$              

DB275 Pearl Highlands Garage, Bus Terminal (PHTG) + H2 Ramp DB 242,900,000$         

DB450 Airport section Guideway and Station Group (AGSG) DB 644,054,000$         

DB550 City Center Section Guideway and Station Group (CCGS) DB 659,139,000$         

DBB371 Kamehameha Highway Station Group (KHSG) Construction 134,983,000$         

ROW Real Estate/Right‐of‐Way Acquisition 75,000,000$           

UTIL New Utilities or Relocations by Private Utility Owners 25,000,000$           

Contract Total 1,784,576,000$       

Contingency Cont. Contingency  200,000,000$          

Contingency Total 200,000,000$          

Sub‐Total 1,984,576,000$       

Total Requested Including Re‐Appropriations 2,101,257,000$       
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Page: 1 of 3

CPP No              Title

Costs Reported as of Month Ending: August 2015

Project Monthly Cost Report by Contract - One Line Summary

A

Original

D

AFE**

C=A+B

Current *

B

Changes
COMMITTED AFE

%

F
PERCENT

E
INCURRED

Incurred To Date

ART ART Contracts 0 0%000 0T&M

CCH-100 Inactive Hart/City CCH 0 97%14,925,22815,348,44315,348,443 0

CCH-101 HART/ City Dept of BFS 0 0%0105,092105,092 0

CCH-102 HART/ City DDC Land Division 0 68%173,182256,201256,201 0

CCH-107 HART/ City Corporation Counsel (COR) 0 9%146,0781,662,8801,662,880 0

CCH-108 HART / Board of Water Supply (BWS) 0 100%928,325928,325928,325 0

DB-120 West Oahu/Farrington Hwy Guideway DB 631,206,384 72%451,533,978631,206,384482,924,000 148,282,384SOM

DB-200 Maintenance & Storage Facility DB 207,909,506 78%215,270,970274,878,772195,258,000 79,620,772SOM

DB-320 Kamehameha Hwy Guideway DB 388,817,654 41%159,847,073388,817,654372,150,000 16,667,654SOM

DB-450 Airport Section Guideway and Sta. DB 0 63%62,932100,000100,000 0SOV

DBB-171 West Oahu Station Group DBB 0 0%056,088,47056,088,470 0SOV

DBB-185 SPCD - West Side SG Construction 0 0%000 0SOV

DBB-271 Farrington Highway Station Group DBB 78,999,000 0%078,999,00078,999,000 0SOV

DBB-275 SPCD-Pearl Highlands Pkg. Str Cnstr. 0 0%000 0SOV

DBB-385 H2R2 Ramp 5,203,646 0%05,203,6465,203,646 0SOV

DBB-450 SPCD-Airport Section Utility Reloc. 0 0%000 0

DBB460 SPCD-Airport Guideway/Util Cnstr. 0 0%000 0

DBB-470 SPCD-Airport Station Group Cnstr. 0 0%000 0SOV

DBB-505 Airport Section Utilities Cnstr. 28,413,974 19%5,279,92128,413,97428,413,974 0SOV

DBB-510 City Ctr Section Utilities Cnstr DBB 0 0%000 0SOV

DBB-520 SPCD-Airport-City Center Gdway Cntr. 0 0%000 0SOV

DBB-525 Airport Section Guideway 7 Pier Cnst 4,481,241 85%3,796,2414,481,2413,973,000 508,241SOV

DBB-550 SPCD-City Segment Util Relocations 0 0%000 0

DBB-560 SPCD-City Center Guideway Cnstr. 0 0%000 0

DBB-570 SPCD-Dillingham Stat Group Cnstr. 0 0%000 0

DBB-572 SPCD-City Center Station Constr. 0 0%000 0

DBB-580 SPCD-Dillingham/Kaka'ako SG Cntr. 0 0%000 0SOV

DBB-600 Park-and-Ride Lots Construction 0 0%000 0SOV

DBOM-920 Core Systems Design Build O/M 579,148,675 24%143,620,180595,063,687573,782,793 21,280,894SOM

FD-140 West Oahu Station Group FD 9,793,311 91%9,094,05210,014,3057,789,000 2,225,305SOM

FD-240 Farrington Highway Stations Group FD 13,855,393 88%12,546,29314,198,0459,300,696 4,897,349SOM

FD-245 SPCD-Pearl Highlands Pkg. Str. FD 0 0%000 0SOM

FD-340 Kamehameha Hwy Station Group  FD 9,605,016 92%8,843,8419,636,2908,702,592 933,698SOM

m_cw_pmoc_monthly_contract_one_line - No. 19* Current Committed = Original Contract + CCO/Amendment

** AFE = Authorized For Expenditure (Latest  NTP Amounts or equal to current commitment Plus Executed Change Orders/Amendments) Print Date:9/9/15 17:56
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CPP No              Title

Costs Reported as of Month Ending: August 2015

Project Monthly Cost Report by Contract - One Line Summary

A

Original

D

AFE**
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B

Changes
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PERCENT
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INCURRED

Incurred To Date

FD-430 SPCD -Airport Sect. Guideway/Util FD 43,134,472 95%41,008,75843,134,47238,840,960 4,293,512SOM

FD-440 SPCD - Airport Station Group FD 10,734,146 84%9,801,97811,672,20510,177,365 1,494,840SOM

FD-530 SPCD - City Center Guideway/Util FD 43,567,202 87%40,284,18046,183,52343,948,220 2,235,303SOM

FD-542 SPCD-City Center Stations (3), FD 0 0%000 0

FD-550 SPCD - Dillingham and Kaka'ako SG FD 15,732,737 55%10,667,50019,308,04218,321,918 986,124SOM

FD-600 Park-and-Ride Lots Final Design 0 0%000 0SOM

HRT-200 HART Labor 0 102%41,610,60340,951,94240,951,942 0

HRT-201 HART ODC Contracts 0 105%16,577,27415,759,15415,759,154 0

MI-900 Fare Collection DFI 0 0%000 0MI

MI-930 Elevators & Escalators Install/Maint 5,442,108 9%4,503,15850,982,71450,982,714 0SOM

MM-180 SPCD-West Oahu/Farrington Stat CEI 0 0%000 0

MM-280 SPCD-WOFH/KHSG CE&I (REPACKAGED) 0 0%000 0CPFF

MM-290 Construction Engrg & Inspection West 16,650,000 27%14,390,51054,232,48054,232,480 0CPFF

MM-385 SPCD-Pearl Highlands Garage Rmps CEI 0 0%000 0CPFF

MM480 SPCD-Airport Guideway/Utilities CEI 0 0%000 0

MM-500 SPCD-By MM959 CEI East 0 0%000 0CPFF

MM-525 SPCD-By MM959 CEI East 0 0%000 0CPFF

MM-580 SPCD-City Center Guideway/Utl CEI 0 0%000 0

MM-590 SPCD-By MM959 CEI East 0 0%000 0CPFF

MM-595 SPCD - Const. Engrg & Insp. East (32,569,417) 72%11,059,21115,257,00063,083,417 -47,826,417CPFF

MM-600 SPCD-UHWO Pkg-Hoopili Stn Fnsh CEI 0 0%000 0CPFF

MM-900 Program Mgt Support Conslt (PMSC-1) 20,700,000 0%036,727,16236,727,162 0CPFF

MM-901 Program Mgt Support Conslt (PMSC-2) 34,297,167 83%34,090,42740,993,27433,376,897 7,616,377CPFF

MM-905 MM-905 Gen Engrg Conslt EIS/PE 78,564,942 94%74,157,82278,564,9420 78,564,942CPFF

MM-910 MM-910 Gen Engrg Conslt FD-Construct 150,000,000 100%149,446,962150,000,000150,000,000 0CPFF

MM-913 MM-913 Gen Engrg Recompete 13,078,208 43%19,945,43846,143,27746,143,277 0CPFF

MM-915 HDOT Traffic Mgmt. Consult. 4,000,000 89%2,674,4233,000,0001,600,000 1,400,000T&M

MM-920 HDOT Coordination Conslt WOFH 10,000,000 60%6,316,89010,500,0003,000,000 7,500,000T&M

MM-921 HDOT Coordination Conslt KHG 5,000,000 41%3,558,0048,600,00010,000,000 -1,400,000T&M

MM-922 HDOT Coordination Conslt. Airport 3,000,000 35%2,236,5966,400,00012,000,000 -5,600,000T&M

MM-923 HDOT Coordination Conslt City Center 0 0%000 0T&M

MM-925 HDOT Labor - WOFH/KHG Agreements 3,081,266 84%1,530,1861,815,633550,000 1,265,633T&M

MM-926 HDOT Labor - Airport Agreements 0 0%000 0T&M

m_cw_pmoc_monthly_contract_one_line - No. 19* Current Committed = Original Contract + CCO/Amendment

** AFE = Authorized For Expenditure (Latest  NTP Amounts or equal to current commitment Plus Executed Change Orders/Amendments) Print Date:9/9/15 17:56
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MM-930 HDOT State SOA Manager & Consultant 843,167 42%783,3351,855,5421,272,400 583,142T&M

MM-935 Real Estate Consultant 4,817,665 80%5,075,1736,327,6653,000,000 3,327,665T&M/TO

MM-937 Real Estate Consultant - Maps/Surv. 1,500,000 17%508,1282,998,0002,998,000 0CPFF

MM-940 Kako'o Consultant 500,000 51%506,1391,000,0001,000,000 0T&M/TO

MM-945 On-Call Contractor 1,799,951 82%1,646,5521,999,9511,000,000 999,951T&M/TO

MM-946 On-Call Hazmat Removal Contractor 1,000,000 64%1,979,8973,075,0003,075,000 0T&M/TO

MM-947 On-Call Contractor 2 1,000,000 12%868,6857,500,0007,500,000 0T&M/TO

MM-950 OCIP Consultant 1,250,000 72%903,1251,250,0001,250,000 0FFF

MM-951 Owner-Controlled Insurance Program 0 53%21,534,36841,000,00041,000,000 0FFF

MM-960 Archeological & Cultural Monitoring 1,010,609 86%872,4791,010,6091,010,609 0T&M

MM-962 Core Systems Support 3,600,000 23%10,101,40543,988,98943,988,989 0CPFF

MM-964 Safety and Security Consultant 2,612,751 48%2,295,5564,812,3244,699,573 112,751FFF

MM-975 LEED Commissioning Services for MSF 288,540 28%79,835288,540278,630 9,910T&M

OTHER All Project Wide Documents 0 0%000 0

PA-101 Programmatic Agreement Humanities 0 0%000 0PA

PA-102 Programmatic Agreement HPC 200,000 43%172,325400,000400,000 0T&M/TO

PA-103 Programmatic Agreement HPC Park Impr 0 0%000 0PA

ROW Real Estate / Right-of-Way 121,992 90%80,531,18689,885,51189,885,511 0

UTIL Utility Company Contracts 88,016,065 31%33,635,211108,668,75591,526,631 17,142,123T&M

Total Project: 2,490,407,369 1,671,421,6113,111,689,1132,764,566,960 347,122,152

m_cw_pmoc_monthly_contract_one_line - No. 19* Current Committed = Original Contract + CCO/Amendment

** AFE = Authorized For Expenditure (Latest  NTP Amounts or equal to current commitment Plus Executed Change Orders/Amendments) Print Date:9/9/15 17:56
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Honolulu Authority for Rapid Transportation 

 
RESOLUTION NO.  2015-85 

 
RELATING TO THE HONOLULU AUTHORITY FOR RAPID TRANSPORTATION’S 

REQUEST TO THE HONOLULU CITY COUNCIL FOR APPROVAL OF THE 
ISSUANCE AND SALE OF COMMERCIAL PAPER 

 
WHEREAS, pursuant to Section 17-109 of Article XVII of the Revised Charter 

of the City and County of Honolulu 1973, as amended (“Charter”), and at the request 
of the Honolulu Authority for Rapid Transportation (“HART”), the Honolulu City 
Council (“Council”) may by resolution approve the issuance and sale of bonds for the 
construction of the Honolulu High Capacity Transit Corridor Project (“HHCTCP”), now 
known as the Honolulu Rail Transit Project; and 
 

WHEREAS, Ordinance 01-28, as amended by Ordinance 04-36, Ordinance 
10-15 and Ordinance 12-17 (as amended, “Ordinance 01-28”), sets forth the authority 
of the City and County of Honolulu (the “City”) to issue and sell general obligation 
commercial paper pursuant to certain specified terms; and 
 

WHEREAS, Ordinance 12-17 amended Ordinance 01-28 to increase the 
maximum amount of such commercial paper permitted to be issued and sold, and to 
expand the purposes for which proceeds of such commercial paper may be applied 
to include public improvements, including equipment, relating to the HHCTCP; and 
 

WHEREAS, HART is required under Charter Section 17-109 and Ordinance 
12-17 to make a request to the Council for the issuance and sale of bonds and other 
forms of indebtedness, which can currently take the form of general obligation bonds, 
general obligation commercial paper notes, general obligation bond anticipation 
notes and other forms of general obligation indebtedness, which proceeds will be 
used for the HHCTCP (the “HHCTCP Commercial Paper”); and 
 

WHEREAS, Ordinance 12-17 required HART and the City to enter into a 
memorandum of understanding subject to the provisions of Ordinance 01-28, Section 
15; and 
 

WHEREAS, the memorandum of understanding sets forth the obligations of 
HART to the City concerning HHCTCP Commercial Paper and providing for HART’s 
reimbursement to the City for any payments of principal and interest and any other 
costs incurred by the City relating to the issuance of HHCTCP Commercial Paper; 
and 
 

WHEREAS, HART and the City entered into  the memorandum of 
understanding pursuant to Resolution 15-7, FD1, adopted by the Council, approving 
of the memorandum of understanding and authorizing its execution by the Director of 



 

 

the Department of Budget and Fiscal Services, as well as the execution of any 
incidental or related agreements, amendments and documents in furtherance of the 
memorandum of understanding so long as such agreements, amendments and 
documents do not incur additional obligations on the part of the City; and 
 

WHEREAS, Ordinance 12-17 requires the Council to adopt an ordinance or 
resolution, approved by an affirmative vote of at least two-thirds of the members of 
the Council, (a) authorizing the issuance, sale and use of proceeds of General 
Obligation Bonds (including General Obligation Commercial Paper Notes) for the 
payment of the costs of public improvements, including equipment, relating to the 
HHCTCP, as well as the payment, refunding or refinancing of the HHCTCP 
Commercial Paper, and (b) determining the maximum principal amount of such 
General Obligation Bonds (including General Obligation Commercial Paper Notes) to 
be issued for such issue; 
 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as 
follows: 
 

1. That HART hereby requests approval and authorization from the Honolulu 
City Council for the issuance and sale of HHCTCP Commercial Paper, 
including renewals and extensions thereof, in one or more issuances, in an 
aggregate principal amount outstanding at any one time of up to but not to 
exceed $350,000,000, relating to the issue currently identified as Issue B 
(which designation may change from time to time at the discretion of the 
City). 

2. That the issue of HHCTCP Commercial Paper being requested for 
approval above shall have such further details as shall be determined by 
the Director of the Department of Budget and Fiscal Services consistent 
with the provisions of Chapter 47, Hawaii Revised Statutes, and Ordinance 
01-28. 

3. That copies of this Resolution be transmitted to the Honolulu City Council 
and the Director of the Department of Budget and Fiscal Services. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on  
______________________________. 
 
 
 
 _______________________________ 
 Board Chair 
 
ATTEST: 
 
 
_______________________________ 
Board Administrator



Honolulu 	Authority for 	Rapid 	Transportation 

STAFF SUMMARY 

TITLE: RESOLUTION NO. 2015-85 RELATING TO THE 
HONOLULU AUTHORITY FOR RAPID TRANSPORTATION'S 
REQUEST TO THE HONOLULU CITY COUNCIL FOR APPROVAL 
OF THE ISSUANCE AND SALE OF COMMERCIAL PAPER 

STAFF 
CONTACT: 

Diane 
Arakaki 

DATE: 

September 24, 
2015 

Type: Goal 	 Focus Area Reference Notes 

■ Action/Approval /1 Project Delivery 	❑ Livability/Land Use 

❑ Information ❑ Service Delivery 	❑ Partnerships 

❑ Follow-up ■ Resource 	❑ Agency Admin. 
Stewardship 

1. Purpose: 

To request approval and authorization from the Honolulu City Council for the issuance and sale of 
HHCTCP Commercial Paper. 

2. Background/Justification 
As originally planned, interim debt financing to fund the cash flow needs of the project during the peak 
years of construction is needed. The most efficient, economical and effective way to meet this need is 
for the City to issue all debt financing for the project; and for HART to pay the cost of issuance, 
principal, interest and related fees. All costs of the debt for this project will be repaid with the General 
Excise Tax Surcharge revenue specifically dedicated to the project. The City and County of Honolulu 
is also the grantee/recipient of the federal New Starts project grant of $1.55 billion. 

3. Procurement Background 
The City has conducted procurements, and is in the process of securing access to the necessary debt 
instruments to meet HART's financing needs.  

4. Financial/Budget Impact 

The cost of debt financin • is included in the project and agency 

5. Policy Impact 

N/A 

6. Public Involvement 

N/A 

7. Alternatives 

None 

8. Exhibits 

None 

Certified and Recommended by: 

7/  ecutiOnirec o and CEO 	 Date 

Form Name: AdminOl_Rev. A_06-08-11 



REVISED CHARTER OF THE CITY & COUNTY OF HONOLULU 1973 (2000 Edition)

SUPPLEMENT FOR CHARTER AMENDMENTS 2002 THROUGH 2012

ARTICLE XVII PUBLIC TRANSIT AUTHORITY

Section 17-109. Bond Sales -- All bond sales shall be subject to council approval. At the request

of the authority, the council may, by resolution, approve and the director of budget and fiscal

services, when so directed by the board, shall sell such bonds for the acquisition, construction,

replacement, rehabilitation, approved extensions or completion of the fixed guideway system in

accordance with the procedures prescribed by law for such sales. The proceeds from such

sales shall be kept by the director of budget and fiscal services in a separate fund to be used

only for the purposes for which the bonds are sold. (Reso. 09-252)
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ORDINANCE _0_1_-_2_8_ 
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A BILL FOR AN ORDINANCE 

At:JTHORIZING THE ISSUANCE AND SALE AND SPECIFYING CERTAIN TERMS OF 
GENERAL OBLIGATION COMMBRCIAL PAPER OF TQ CITY AND COUNTY OF 
HQNOLULU IN AN AooRBGATB OUTSTANDING PRINCIPAL AMOUNT NeT '1'0 
BXCBBD $150, 000,000 OUTSTANDING AT ANY ONE TIMB, FOR THB PURPOSB 
OP RBFUNDiING ALL OR A PART OP ANY OUTSTANDING GBHBRAL OBLIGATION 
lNDBBTBDBBSS OP TBB CITY AND COUNTY OR PAYING THE COST OF ANY 
BQUlPMBll'l' OR OTHER PUBLIC I~VBMBNT AUTHORIZED PURSUANT TO ANY 
CAPITAL BUDGET ORDlHARCB; JW!l1I0RIZD1G TBB DIRECTOR OP BUDGET AND 
PISCAL SBRVIesS '1'0 DJrl!BRMlNB CERTAIN TERMS OP SUCH eoMMBRCIAL 
PAPER; PROVIDING P0R THE RBTIRBMBNT OP ANY IHDBBTBDHBSS '1'0 BB 
RBPtDlDBD; AND PROVIDING FOR OTBBR ACTIONS RBLA'TBD TO TBB 
ISStJAlfCE, SALE AND DBLIVBRY OF SUCH COMMBRCIAL PAPBR. 

BE IT ORDAINED BY TBB PBOPLB OP TBB CITY AND COtDrl'Y OP 
HONOLULU: 

SBCTIOB 1. ,ind" DQI ,00 _tOng' P.tlOM. The Council of the 
Ci~y aDd Ceunty of BoDolulu (~he -Ci~y and County") hereby finds 
and determines: (1) pursuant to proceedings of the Council of the 
City and County, the Ci~y and COun~y has heretofore issued and 
expects in tihe fU~ure ~o issue general obligation bonds to pay 
the costs of public i..,rovements for whi:ch appJropriations are 
made in the capi~al budget ordinances of the City and County (the 
-General Obli9a~i-on Bonds-), and from time to time the City and 
Coun~y issues refunding obligations to refund General Obligation 
Bonds in ordell< to achieve debt service sav,ings or more level 
annual debt servilce; (2) the City has heretofore pa:i!d from 
vari-ous fUDds of the City and Coun~y on an in~eri1D basis the cost 
of capital iDlpzov,ements to be financed with the proceeds of 
General 0bligation Bonds pending the issuance of such General 
ObUgation Bonds; (3) the City and county has heretofore paid 
from vaz:ious funds of the City and County or from proceeds of 
Genera[ 0bligation Bonds the cost of capital impra.vements 
constitu~ing eqQ.iplD8ll~ authorized to be acquired pursuan~ to the 
capital budget ordinances of the City and County; (4) the City 
and County coW.d achieve further debt service savi~s, increased 

-financial management control and o~her benefiq, if the Ci:ity ~ , .. 
County ~ a source of funds for in~eri1D and short-term 
financing, both for public improvements, including ~pment, and 

OCS00282.BOI 01-28 . 



CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU. HAWAII 

-

ORDINANCE 0 1 - 2 8 
BILL 19 (_1), eDl 

for r~funding General Obligation Bonds on an interim basis; and 
(5) it ia advisable, expedient and in the best interest of the 
City and County to authorize the issuance, sale and delivery of 
commercial paper from time to time for the purpose of refunding 
all or a portion of any General Obligation Bonds or for the 
purpose of paying costs of capital equipment and other public 
improvements on an interim or short-term basis. 

SECTION 2. A1¢hor-izat,ion of CQlllMrcial Paper. Pursuant to 
~ter 47, Hawaii Revised Statutes, as amended, and the Revised 
CHarter of the City and County, there are hereby authorized for 
issuance and sale f~om time to time general obligation notes (the 
-Commercial paper- and each a -Commercial Paper note-) of the 
City and eounty·, including renew@.ls and ext-ensions thereof, in an 
a~ate principal! amount at anyone time outstanding not to 
exc~ One Hundred Pifty Million Dollars ($150,000,000), for the 
purpose of (.a) refunding all or a part of any General 0bligation 
Bonds and any eoa-rcial Paper and any reimbursement obl!igations 
to t~e p~der of any credit or liquidity facility as the 
Director of BUdget and Pisc,al Services shall determine to be in 
tile Mst int~rest of the City and County; (Ib) pay·ing the cost of 
_y pul)l!ic improvement~, including equipment, for which an 
appropriatilon is made in a capital budget ordinance and for which 
General QbUg~tilon Bon4!l are authorized to be i.sued, in advance 
of the issuance of such GeDer~ Obligation Bonds, or, in the case 
of equipment l instead of the ilsS1iance of General Obligation 
Bonds 1 and (~) paying aill costs incurred in the issuance of such 
C"()nInIercial Paper and ~ refunding of any General Qbligation 
BolUbl. The proceeds of 1:>_ CoaIDercial Paper shall be applied as 
provided in Section 8 hereof. 

SECTION 3. ~t.ai1s 9f C9mMrc;ial Paper. The €oIiIIIercial 
P~ authorized for is~ce and sale in Sectilon 2 hereof may be 
is~uedl and sold in suclt amounts at any tiae and from time to time 
as shal~ &e determilned by the I;)irector of Budget and Piscal 
Se~ce., t-o be in the best ilnterest of the City and COunty, but 
not later thaD July 1, 2010, as such date may be extended by 
orddlnance of tmis Council. The Commercial Paper shail be issued 
in fuilly ~i!stered form witJ:aout q.oupons in the denominations of 
$100,000 or any int~l multiple thereof, or in such other 
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HONOLUtU, HAWAII 

-

ORDINANCE 0 1 - 2 8 ",4 

BILL _---'19~(..:::;200=1)&.lL,....;::CD=I_ 

denominations as the Director of Budget and Fiscal Services shall 
determine. Bach Commercial Paper note shall be dated the date of 
its issuance and shall have a ~erm of one to 270 days, as 
determined by the Director of Budget and Fiscal 
Services upon consultation with the dealer of the Commercial 
Paper, and having due regard to the debt and finaneial policies 
of the City and County. The Commercial Paper notes shall be 
numbered from 1 upwards in chronological order of deli very or 
shall be numbered in any other manner as the Director of Budget 
and Fiscal services shall determine. The Commercial PAper shall 
bear interest at such rates per annum, not; exceeding twelve 
percent (12~) per annum, as shall be approved by t.heDirector of 
Budget and Fiscal Services, and interest on eacheommercial Paper 
note shall he payable, together with prilncipal, on the maturity 
date of such COIImercial Paper note. The Direct-or of Budget and 
Fiscal Serv,ices is hereby authorized and directed to determine, 
ie accordance wit.h and subject to the provisio11S of th~s 
orddnance, the designation of the COIImercial Paper; t~ dates of 
issuance, amounts and maturity dates of the Commercial Paper; the 

. registration privileges and place or places at which such 
CoaIDercial Paper may be paid or regist.ered, which may include the 
office of the Director of Budget and Fiscal Serv.ice.; any 
recieq»tion or defeasance provisions relating to bhe cc..rcial 
PapeE'; and all other details of the eo...rcial Paper. 

SBeTI0N 4. Ism "a;. 'ad 8,1 e of Qprmial P.pr. 
COlIIIIercial Paper which refunds other COIImercial Paper or General 
Obligat40n Bonds or reimbursement obligations to the provider of 
any credit or liquidity facil~ty, and any obligation to the 
provider of any credit or li~dity facility to reimburse such 
p~der for amounts drawn under its facility to pay commercial 
Paper, constitutes refunding bonds ~uant to Section 47-17, 
Bawad.i Revised Statutes, and the authorization in this OrcUnance 
for ~he Direct-or of Budget and Fiscal Services to issue and sell 
such Commercial Paper, and to enter int-o agr-eements under which 
the City and County incurs such obligations to the provider of 
any credit OE' liquidit.y facility, shall constitute a continuing 
authorization to sell such refunding bonds for the period and 
subject to the terms of Section 3 hereof. The Directo of Budget 
and Fiscal Services is hereby authorized and directed to enter . 

-3-
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into sueh issuing and paying agent agreements, dealer agreements, 
or functionally similar agreements as may be necessary or 
desirable for the purpose of providing for the issuance and sale 
of the Commercial Paper. 

SECTION 5. PQment of CoRne"!al Puer. The principal of 
and interest an4 premium, if any, on the Commercial Paper shall 
be payable in ~ eoin or cunency of the Unit-ed States of 
America wbd!ch at the time of payment is legal tender for public 
and private debts. 'J1he maturing principal of the commercial 
Paper shall be payable from the proeeeds of General Obligation 
Bonds of the Ci~y and County, from the proceeds of Commercial 
P'per, or fr~ other funds of the City and County. 

SBCTIOR 6. becm,U1PB 'nd porm pf ecm-rs!al .P.ger. 'J1he 
eoamercial Paper may be lithQgraphed, steel engraved, printed, 
typewr:i:Uen or othenise prQduced, shall bear the manual or 
facsimile signatures of the Direct~r of Budget and Piseai 
s.rv~ees or the ~PUty Direetor of Budget and Piscal Services and 
of the MaYQr of the City and €ounty, sBall bear the seal or a 
facsimile of the seal of the City and County, and, unless the 
Director of audget and Fiscal Sernces manually signs the 
eommercial P~per as registrar thenof, shall bear a eertif:i!cate 
of authentication t~ be executed by the issui-ng and paying agent 
or similar ~t. The Di~~r of Budget and Pi seal Services may 
el-ect to effect a book-entry system f-or the Commercial Paper. 
Tbe eoamerdla1 Paper, ~he certif:i!eate of authen~iea~ion and any 
ins~:wment of assignment shall ~ in the forms preseribecl by the 
Dir-eetor of Budget and Fiscal Servteee. The Director of ~t 
and P:i!seal Services may au~horize the printigg of CUSIP 
identification numbers upo,. the Ii'oamercial Paper. SUeh numbers 
and tile printing theJ:eof shall be subject in til respects ~o the 
previsions of Section 47-10, Hawaii Revised Statutes, as a_ruled. 

SBCTI0H 7. Sale pf li:grgperc!al Paper. Without any further 
authorization fJ:Om or action by this €ouncil, but SUbject to the 
pro¥is~ons her~f and of ~lie&ble law, the Direetor of Budget 
aDa Pilseai · seJ:Vices is hereby authorized to issue and sell the 
eonp.reial Paper from time to time, in accordance with Section 
47-8, Hawaii Revised Statutes, as .mended, and Section 3 hereof, 
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at such price or prices and upon such terms and conditions as the 
Director of Budget and Piscal Services shall approve and 
determine to be in the best interest of the City and County. 
Without limiting the generality of the foregoing, the Director of 
Budget and Piscal Services is hereby authorized to retain bond 
counsel, dealers, issuing and paying agen~s, registrars and 
financial and accounting consultants, upon such terms and 
conditions as the Direc~or of Budget and Piscal Services shall 
deem advisable and in the best interest of the City and County. 

T,he ~~rector of Budget and Piscal Services and all officials 
of the City and County are hereby authorized to take such action 
andexecuc.e such orders, certificates, receipts and other 
documents as may be necessary in order t~ efiectuate the purposes 
of .. his erdinance and the sale of the Commercial Paper or any 
pclrtion t-hereof. SUbsequent to the sale of any of the Commercial 
Paper, the aire~tor of Bu4get and Piscal Services shall report 
the results of such sale to the Council by letter. Such le~ter 
may ac~y the 1lUPP1emental 8UI1IIIIUiY of indeb~edness required 
to be provJ!ded ~t t~ Section 47C-3. 

Prom and after the date the Director of ~et and Piscal 
services shall! have sold any of the Commercial Paper hereunder, 
the Council will take DO action to ~fy, supplement, amend or 
r~ the provisions of this o1'di!nance in a manner Which would 
have an adverse eff.ct on the ability of the City and County to 
PQ'form its obligations with respect to any Coaaercial Paper. 

SBCTIQN 8. Appiic;atd!QA of ~eede. '!'be proceeds of the 
Coamercial P,aper are hereby irrevocably appropriated for the 
purposes set foRb hereiln, and such proceedS, together ~th any 
otller funds of the City and County which are legally available 
t-<herefor, shall be .posit--ed as determined by the Director of 
Budget and Piscal Services and applied as directed by the 
airect-or of Budget and Piscal services: 

(1) to the payment of costs of public improvements, 
including equipment, authorized pursuant to any capital budget 
ordinance of the City and County, to the extent the appropriation 
for suCh cos~s has not lapsed or been satisfied; 
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(2) to pay the principal of, premium (if any) and interest 
on any General Obligation Bonds or Commercial Paper or 
obligations to the provider of any credit or liquidity facility 
to be refunded; and 

(3) to pay costs of issuance of the Commercial Paper 
and any related refunding, including without limiltation, the 
initial fees of any issuing and paying agents or registrars, the 
fees of any deaaera, financial consultants and bond counsel, 
rating agency fees, escrow agent fees, fees for verification of 
refwiding escrow calculations, fees and expensea for any 
liquidity or credit enhancement, the cost of preparation of any 
documentation relating to the commercial Paper, including any 
offering dbcument and definitive Commercial Paper, and any coat 
of publications required by law. 

~ the time the proceec:bl of the commercial Paper are 
recNired to pay au,y General ObUgation Bonds to be refunded as 
p~ided in (2) above, the p~eed8 of auch Commercial Paper, 
together wli:t~ any other funds of the City ~ County which are 
legally a:vailabi1:e therefor, may be held by the Director of Budget 
and F:facal Servicea in trust for such puJ:pQaes or may be held by 
a f~ial institution selected by the Director of Budget and 
Fiacal Services to serve as escrow agent under an escrow 
agreement, such ~It to be in such form and containing such 
teirlllS and p~ovi!aions as It~ Director of Budget and Fiscal 
Servi'Ces deems appropriate, and·, in either case, inveslted as 
penlitted by law~ The Director of Budget and Piacal ~rvicea is 
hereby authorilzed and directed Ito serve as such escrow agent or 
Ito select a qualified financial institution to serve in such 
cap,aci'ty, ~ Ito determine the form and terms o£ any such escrow 
agreement ~ any fee agreement Ito be entered into with such 
financial institution. The Director of Budget and Fiscal 
Services is heret!y further authorized and directed to determine 
the date or dates upon which the General 0bligation Boncls or 
portions thereof are to be redeemed and to give or cause to be 
given any appropriate notices of such redemption. 

SBCTIQN 9. Seguri,¥, fgr the 9D"rsial p •• ,. The full 
faith and credilt of the C:i!ty and County is hereby pledged to the 
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payment of the principal of and interest on the Commercial Paper 
and the principal and interest payments shall be a first charge 
on the General Fund of the City and County. The City and County 
Council shall levy ad valorem taxes without limitation as to rate 
or amount on all the real property subject to taxation by the 
City and County for the payment of the principal and interest on 
the Commercial Paper. 

SBCrl'mt 10. 1M Coven'Pt. The City and County hereby 
covenants with the holders from time ts time of the C0mmercial 
Paper that, IK) long as any Commercial Paper shall be sutstanding, 
the City and County shall not take any action, or fail to take 
any action, if such action or failure t~ take such action would 
adversely affect t~e exclusion from gross income of the nterest 
payable on the COIIIIiiercial Paper under Section 103 of the Internal 
Revenue Code sf 1986. .1t1'lsut limiting the generaUty of the 
foregsicng, the City and county covenants that it will comp).y with 
the 1'eCN,irementa sf any tax certificate of the City and County 
deli'Ver-ed on the date of delivery and pa~t for any Commercial 
~r, which tax certif~cate is incsrporated herein as if fully 
set forth ~in. 'Phis covenant shall surv,ive payment in full or 
defeasance sf the eoamercial P~. 

SBCTlOli 11. Wcpl*t.¥ ,pd CTW'1 t Ipb'psament;. The Director 
of Budget and Piscal services may provide for liquidity or credit 
enhancement, or both, for the Commercial P-.per, fsr the payment 
of principal of and intenet on the Commercial Paper, if in the 
judgment of the Director of Budget an4 Fiscal Serviices such 
liquidity sr ~t enhancement will fac~litate the marketing sf 
the Commercial Paper to the advantage of the City and County or 
will resuit in debt service csst savi'Dgs. In connection 
ther.with. the airector of Budget and Piscaa Services is hereby 
autlwrized and ctirect-eci t-o enter into such line of credit 
~t, letter of credit a~eement, insurance a~nt or 
other a~nt as will provide such liquid1:ty or credit 
enba:ncement, or both, upon such terms and csnditions as the 
Director of Budget and Fise.al Services deems necessary and 
prsper. 
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SBCTION 12. Coupcil Amwoyal for Refnpd10s of QtmeU1 
ObHgaliian Rppd.. After June 30, 2002, any use of Commercial 
Paper for; the pUZ'PQse of paying the principal or premium and 
interest on any GeIleral Obligation Bonds, other than CoIIIIIercial 
Paper, t.g be refunded shall require prior City Council consent 
and approval through the adoption of an apprQpriate resolution. 

SBC'nOll 13. Repeal p£ CppOicta. All ordinances and 
resolut--ilons, and any portiODS of orcli.nances and resolutions, 
heretofore enaeted or adcpted by t~ Council ~hich are in 
conflict or inconsistent with any provision of this ordinance 
shall be and U"e hereby ~ed to the extent of such conflict 
or iDconaist~. 

-8-

01-28 



CITY CQU,NCIL 
CITY AND COUNTY Of fitONoLULU 

HONOLULU, HAWAII 

ORDINANCE 0 1 - 2 8 

SB€T10lf 14. Effective Date . This ordinance shall take 
effect upon its approval. 

INTRODUCBD BY: 

Jon Y0aMiJIIllra eBB> 

March 2, 2001. 

1IonG1ulu, Hawaii COUncilmembea. 

APPROVBD AS 'l'0 I'OlUI AHJj) L1JGMII'TY: 

~.,..~~ 
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BILL 55 (2004), CD1 

A BILL FOR AN ORDINANCE 

AMENDING ORDINANCE NO. 01-28. 

BE IT ORDAINED BY THE PEOPLE OF THE CITY AND COUNTY OF HONOLULU: 

SECTION 1. Purpose, Findings and Determinations, The purpose of this 
ordinance is to amend the authorization for the City and County of Honolulu to issue 
general obligation commercial paper in order to clarify and facilitate the use of such 
debt. Furthermore, the Council of the City and County of Honolulu (the "City and 
County") hereby finds and determines: (1) the Council of the City and County has 
heretofore adopted Ordinance No. 01-28,authorizing the issuance and sale and 
specifying certain terms of general obligation commercial paper of the City and County, 
and authorizing and providing for certain related matters; and (2) it is advisable, 
expedient and in the best interest of the City and County to increase the amount of such 
commercial paper authorized to be issued, extend the period during which such 
commercial paper may be issued and establish a deadline for the council to authorize 
the issuance of the debt. 

SECTION 2. Ordinance 01-28 is amended by amending Section 2 to read as 
follows: 

"SECTION 2. Authorization of Commercial Paper. Pursuant to Chapter 47, 
Hawaii Revised Statutes, as amended, and the Revised Charter of the City and County, 
there are hereby authorized for issuance and sale from time to time general obligation 
notes (the "Commercial Paper" and each a "Commercial Paper" note) of the City and 
County, including renewals and extensions thereof, in an aggregate principal amount at 
anyone time outstanding not to exceed [One Hundred Fifty Million Dollars 
($150,000,000)] Two Hundred Fifty Million Dollars ($250,000,000), for the purpose of (a) 
refunding all or a part of any General Obligation Bonds and any Commercial Paper and 
any reimbursement obligations to the provider of any credit or liquidity facility as the 
Director of Budget and Fiscal Services shall determine to be in the best interest of the 
City and County; (b) paying the cost of any public improvements, including equipment, 
for which an appropriation is made in a capital budget ordinance and for which General 
Obligation Bonds are authorized to be issued, in advance of the issuance of such 
General Obligation Bonds, or, in the case of equipment, instead of the issuance of 
General Obligation Bonds; and (c) paying all costs incurred in the issuance of such 
Commercial Paper and the refunding of any General Obligation Bonds. The proceeds 
of the Commercial Paper shall be applied as provided in Section 8 hereof." 
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SECTION 3. Ordinance 01-28 is amended by amending Section 3 to read as 
follows: 

"SECTION 3. Details of Commercial Paper. The Commercial Paper authorized 
for issuance and sale in Section 2 hereof may be issued and sold in such amounts at 
any time and from time to time as shall be determined by the Director of Budget and 
Fiscal Services to be in the best interest of the City and County, but not later than [July 
1, 2010] July 1, 2020, as such date may be extended by ordinance of this Council. The 
Commercial Paper shall be issued in fully registered form without coupons in the 
denominations of $100,000 or any integral multiple thereof, or in such other 
denominations as the Director of Budget and Fiscal Services shall determine. Each 
Commercial Paper note shall be dated the date of its issuance and shall have a term of 
one to 270 days, as determined by the Director of Budget and Fiscal 
Services upon consultation with the dealer of the Commercial Paper, and having due 
regard to the debt and financial policies of the City and County. The Commercial Paper 
notes shall be numbered from 1 upwards in chronological order of delivery or shall be 
numbered in any other manner as the Director of Budget and Fiscal Services shall 
determine. The Commercial Paper shall bear interest at such rates per annum, not 
exceeding twelve percent (12%) per annum, as shall be approved by the Director of 
Budget and Fiscal Services, and interest on each Commercial Paper note shall be 
payable, together with principal, on the maturity date of such Commercial Paper note, 
The Director of Budget and Fiscal Services is hereby authorized and directed to 
determine, in accordance with and subject to the proviSions of this ordinance, the 
designation of the Commercial Paper; the dates of issuance, amounts and maturity 
dates of the Commercial Paper; the registration privileges and place or places at which 
such Commercial Paper may be paid or registered, which may include the office of the 
Director of Budget and Fiscal Services; any redemption or defeasance provisions 
relating to the Commercial Paper; and all other details of the Commercial Paper." 

SECTION 4. Ordinance 01-28 is amended by amending Section 12 to read as 
follows: 

"SECTION 12. Council Approval for Refunding of General Obligation Bonds. 
[After June 30, 2002, any] Any use of Commercial Paper for the purpose of paying the 
[principal or] principal, premium [and] or interest on any General Obligation Bonds, other 
than Commercial Paper, [to be refunded] shall require prior City Council consent and 
approval through the adoption of the appropriate resolution on or before December 31 
preceding the fiscal year in which the Commercial Paper is issued." 

SECTION 5. Repeal of Conflicts. All ordinances and resolutions, and any 
portions of ordinances and resolutions, heretofore enacted or adopted by the Council 
which are in conflict or inconsistent with any provision of this ordinance shall be and are 
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hereby repealed to the extent of such conflict or inconsistency. Except as amended 
hereby, Ordinance 01-28 shall remain in full force and effect. 

SECTION 6. In sections 2,3 and 4 of this ordinance, ordinance material to be 
deleted is bracketed and new ordinance material is underscored. In these sections, the 
titles of the sections are underscored because the titles were underscored in Ordinance 
01-28. 

SECTION 7. Effective Date. This ordinance shall take effect upon its approval. 

INTRODUCED BY: 

Donovan Dela Cruz (BR) 

DATE OF INTRODUCTION: 

August 3, 2004 

Honolulu, Hawaii Councilmembers 

APPROVED AS TO FORM AND LEGALITY: 

__ fik_? fd.t-,-' _'_1_,,2004. 

JEREMY A IS, Mayor 
City a County of Honolulu 
(OCS/090104/mg) 
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Introduced: 8/3/04 By: DONOVAN DELA CRUZ (BY REQUEST) Committee: BUDGET 

Title: A BILL FOR AN ORDINANCE AMENDING ORDINANCE NO. 01-28. (General Obligation Commercial Paper) 

Links: Bill 55 (2004) 
Bill 55, COl (2004) 
0-732 (2004) 
CR-387 
Related Communications 

Council 8/11/04 

Budget 9/14/04 

Publish 9/11/04 

Council 9/22/04 

Budget 9/29/04 

Publish 10/1/04 

Council 10/13/04 

Bill passed first reading and referred to Committee on Budget. 
Cachola . ... ... Y Deja Cruz .... Y Djou.. ..... Y Gabbard..... Y Garcia... Y 
KobayashL. .. Y Marshall...... Y Okino..... Y Tam ........... Y 

CR-387 - Bill reported out of committee for passage on second reading and scheduling of a 
public hearing as amended in COl form. 

Public Hearing Notice published in the Honolulu Star Bulletin. 

Bill passed second reading as amended (COl), CR-387 adopted. Public Hearing closed & 
referred to Budget Committee. 

Cachola ,...... Y DeJa Cruz .... Y Djou ....... Y Gabbard.. ... Y Garcia... Y 
Kobayashi.... Y Marshall .. .... Y Okino. .... Y Tam ........... Y 

CR-401 - Bill 55, COl, reported out of committee for passage on third reading. 

Second reading notice published in the Honolulu Star-Bulletin. 

Bill 55, COl, passed third reading and CR-401 adopted. 
Cachola ..... Y Deja Cruz .... Y Ojou ....... Y Gabbard ..... Y Garcia... Y 
Kobayashi.. .. Y Marshall ...... Y Okino.. Y Tam .... Y 

! hereby certify that the above is a true record of action by the Council of 

~Qa~~ 
DENISE C. DE COSTA, CITY CLERK 
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AMENDING ORDINANCE NO. 01-28. 

BE IT ORDAINED BY THE PEOPLE OF THE CITY AND COUNTY OF HONOLULU: 

SECTION 1. Purpose, Findings and Determinations. The purpose of this 
ordinance is to amend the authorization for the City and County of Honolulu to issue 
general obligation commercial paper in order to clarify and facility the use of such debt. 
Furthermore, the Council of the City and County of Honolulu (the "City and County") 
hereby finds and determines: (1) the Council of the City and County has heretofore 
adopted Ordinance No. 01-28, as amended by Ordinance No. 04-36, authorizing the 
issuance and sale and specifying certain terms of general obligation commercial paper 
of the City and County, and authorizing and providing for certain related matters; and (2) 
it is advisable, expedient and in the best interests of the City and County to increase the 
amount of such commercial paper to be issued and expand the purposes for which 
proceeds of such commercial paper may be applied to include public improvements to 
the City and County's wastewater system and the water system managed by the Board 
of Water Supply City and County of Honolulu (the "Board of Water Supply"). 

SECTION 2. Ordinance 01-28 is amended by amending Section 2 to read as 
follows: 

"SECTION 2. Authorization of Commercial Paper. Pursuant to Chapter 
47, Hawaii Revised Statutes, as amended, and the Revised Charter of the City and 
County, there are hereby authorized for issuance and sale from time to time general 
obligation notes (the "Commercial Paper" and each a "Commercial Paper note") of the 
City and County, including renewals and extensions thereof, in an aggregate principal 
amount at anyone time outstanding not to exceed [Two Hundred Fifty Million Dollars 
($250,000,000)] Three Hundred Fifty Million Dollars ($350,000,000), for the purpose of 
(a) refunding all or a part of any General Obligation Bonds and any Commercial Paper 
and any reimbursement obligations to the provider of any credit or liquidity facility as the 
Director of Budget and Fiscal Services shall determine to be in the best interest of the 
City and County; (b) paying the cost of any public improvements, including equipment, 
(1) for which an appropriation is made in a capital budget ordinance, including public 
improvements relating to the wastewater system of the City and County, or (2) public 
improvements relating to the water system managed by the Board of Water Supply, and 
for which General Obligation Bonds or Revenue Bonds are authorized to be issued, in 
advance of the issuance of such General Obligation Bonds or Revenue 

Bonds, or, in the case of equipment, instead of the issuance of General 
Obligation Bonds or Revenue Bonds; and (c) paying all costs incurred in the issuance of 

OCS1052510104:40/HM 1 

10-15 



CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII 

ORDINANCE 10-15 

BILL _~25:.....J.:( 2:.=.,0...:...;1 0::..L).I.....' C=.,:D:;..1.:....-.._ 

A BILL FOR AN ORDINANCE 

such Commercial Paper and the refunding of any General Obligation Bonds. The 
proceeds of the Commercial Paper shall be applied as provided in Section 8 hereof." 

SECTION 3. Ordinance 01-28 is amended by amending Section 3 to read as 
follows: 

"SECTION 3. Details of Commercial Paper. The Commercial Paper 
authorized for issuance and sale in Section 2 hereof may be issued and sold in such 
amounts at any time and from time to time as shall be determined by the Director of 
Budget and Fiscal Services to be in the best interest of the City and County, but not 
later than [July 1, 2020] July 1, 2025, as such date may be extended by ordinance of 
this Council. The Commercial Paper shall be issued in fully registered form without 
coupons in the denominations of $100,000 or any integral multiple thereof, or in such 
other denominations as the Director of Budget and Fiscal Services shall determine. 
Each Commercial Paper note shall be dated the date of its issuance and shall have a 
term of one to 270 days, as determined by the Director of Budget and Fiscal Services 
upon consultation with the dealer of the Commercial Paper, and having due regard to 
the debt and financial policies of the City and County. The Commercial Paper notes 
shall be numbered from 1 upwards in chronological order of delivery or shall be 
numbered in any other manner as the Director of Budget and Fiscal Services shall 
determine. The Commercial Paper shall bear interest at such rates per annum, not 
exceeding twelve percent (12%) per annum, as shall be approved by the Director of 
Budget and Fiscal Services, and interest on each Commercial Paper note shall be 
payable, together with principal, on the maturity date of such Commercial Paper note. 
The Director of Budget and Fiscal Services is hereby authorized and directed to 
determine, in accordance with and subject to the provisions of this ordinance, the 
designation of the Commercial Paper; the dates of issuance, amounts and maturity 
dates of the Commercial Paper; the registration privileges and place or places at which 
such Commercial Paper may be paid or registered, which may include the office of the 
Director of Budget and Fiscal Services; any redemption or defeasance provisions 
relating to the Commercial Paper; and all other details of the Commercial Paper." 

SECTION 4. Ordinance 01-28 is amended by amending Section 8 to read as 
follows: 

"SECTION 8. Application of Proceeds. The proceeds of the Commercial 
Paper are hereby irrevocably appropriated for the purposes set forth herein, and such 
proceeds, together with any other funds of the City and County which are legally 
available therefor, shall be deposited as determined by the Director of Budget and 
Fiscal Services and applied as directed by the Director of Budget and Fiscal Services: 
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(1) to the payment of costs of public improvements, including 
equipment, @ authorized pursuant to any capital budget ordinance of the City and 
County, including public improvements relating to the wastewater system of the City and 
County, to the extent the appropriation for such costs has not lapsed or been satisfied.l­
or (b) public improvements relating to the water system managed by the Board of 
Water, for which the Board of Water Supply has submitted a request by resolution of the 
Board of Directors of the Board of Water Supply to the Council of the City and County to 
issue general obligation commercial paper for such improvements; 

(2) to pay the principal of, premium (if any) and interest on any General 
Obligation Bonds or Commercial Paper or obligations to the provider of any credit or 
liquidity facility to be refunded; and 

(3) to pay costs of issuance of the Commercial Paper and any related 
refunding, including without limitation, the initial fees of any issuing and paying agents 
or registrars, the fees of any dealers, financial consultants and bond counsel, rating 
agency fees, escrow agent fees, fees for verification of refunding escrow calculations, 
fees and expenses for any liquidity or credit enhancement, the cost of preparation of 
any documentation relating to the Commercial Paper, including any offering document 
and definitive Commercial Paper, and any cost of publications required by law. 

Pending the time the proceeds of the Commercial Paper are required to 
pay any General Obligation Bonds to be refunded as provided in (2) above, the 
proceeds of such Commercial Paper, together with any other funds of the City and 
County which are legally available therefor, may be held by the Director of Budget and 
Fiscal Services in trust for such purposes or may be held by a financial institution 
selected by the Director of Budget and Fiscal Services to serve as escrow agent under 
an escrow agreement, such agreement to be in such form and containing such terms 
and provisions as the Director of Budget and Fiscal Services deems appropriate, and, in 
either case, invested as permitted by law. The Director of Budget and Fiscal Services is 
hereby authorized and directed to serve as such escrow agent or to select a qualified 
financial institution to serve in such capacity, and to determine the form and terms of 
any such escrow agreement and any fee agreement to be entered into with such 
financial institution. The Director of Budget and Fiscal Services is hereby further 
authorized and directed to determine the date or dates upon which the General 
Obligation Bonds or portions thereof are to be redeemed and to give or cause to be 
given any appropriate notices of such redemption." 

SECTION 5. Memorandum of Understanding. Prior to the initial issuance of 
general obligation commercial paper for the Board of Water Supply, the City and County 
shall first submit to the Council a memorandum of understanding setting forth the Board 

3 

10-15 



CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII 

ORDINANCE 10-15 

BILL _2;;;;;;.;S",--{a,;;;;2;..;;,.0..;;..;1 O;;..£.);L.... C;;;...;D;;;;...1~_ 

A BILL FOR AN ORDINANCE 

of Water Supply's obligations to the City and County concerning the commercial paper. 
The memorandum of understanding shall require that the City and County be 
reimbursed by the Board of Water Supply for any payments of principle and interest and 
any other costs incurred by the City relating to the issuance of commercial paper for the 
Board of Water Supply. The Board of Water Supply shall not make its initial issuance of 
general obligation commercial paper unless the Council has approved the 
memorandum of understanding by resolution. 

SECTION 6. Repeal of Conflicts. All ordinances and resolutions, and any 
portions of ordinances and resolutions, heretofore enacted or adopted by the Council 
which are in conflict or inconsistent with any provision of this ordinance shall be and are 
hereby repealed to the extent of such conflict or inconsistency. Except ,amended 
hereby and by Ordinance 04-36, Ordinance 01-28 shall remain in full force and effect. 

SECTION 7. In sections 2, 3, and 4 of this ordinance, ordinance material to be 
deleted is bracketed and new ordinance material is underscored. In these sections, the 
titles of the sections are underscored because the titles were underscored in Ordinance 
01-28. When revising, compiling or printing this ordinance for inclusion in the Revised 
Ordinances of Honolulu, the revisor of ordinances need not include the brackets, 
bracketed material, or the underscoring. 
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SECTION 8. Effective Date. This ordinance shall take effect upon its approval. 

INTRODUCED BY: 

Todd Apo (BR) 

DATE OF INTRODUCTION: 

April 8, 2010 
Honolulu, Hawaii 

APPROVED AS TO FORM AND LEGALITY: 

APPROVED this J( 10 day of ~ 

~~~~~~~~==~ 
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CERTIFICATE 

BILL 25 (2010), CD1 

Introduced: 04/08/10 By: TODD APO (BR) Committee: BUDGET 

Title: A BILL FOR AN ORDINANCE AMENDING ORDINANCE NO. 01-28. 

Links: BILL 25 (2010) 
BILL 25 (2010)' CD1 
CR-141 
CR-174 

COUNCIL 04/21/10 BILL PASSED FIRST READING AND WAS REFERRED TO COMMITTEE ON BUDGET. 

BUDGET 

ANDERSON Y 

GARCIA Y 

APO Y 

KOBAYASHI Y 

CACHOLA Y 

OKINO Y 

DELA CRUZ Y 

TAM Y 

DJOU Y 

05/26/10 CR-141 - BILL REPORTED OUT OF COMMITTEE FOR PASSAGE ON SECOND 
READING AS AMENDED IN CD1 FORM AND SCHEDULING OF A PUBLIC HEARING. 

NOTE: EFFECTIVE MAY 25,2010, COUNCILMEMBER CHARLES DJOU, 
REPRESENTING COUNCIL DISTRICT IV, RESIGNED FROM OFFICE. (Refer to 
Communication CC-99) 

ON JUNE 9,2010, THE APPOINTMENT OF LEE DONOHUE WAS APPROVED (Refer 
to RES1 0-132, CD1, FD1 (VERSION A) AND HE WAS SWORN INTO OFFICE AS A 
MEMBER OF THE HONOLULU CITY COUNCIL REPRESENTING DISTRICT IV TO 
FILL THE REMAINING TERM OF FORMER COUNCILMEMBER CHARLES DJOU. 

COUNCIL/PUBLIC 
HEARING 

06/09/10 CR-141 ADOPTED. BILL PASSED SECOND READING AS AMENDED, PUBLIC HEARING 
CLOSED AND REFERRED TO COMMITTEE ON BUDGET. 

BUDGET 

COUNCIL 

ANDERSON Y 

GARCIA Y 

APO Y 

KOBAYASHI Y 

CACHOLA Y 

OKINO Y 

DELA CRUZ Y 

TAM Y 

DONOHUE Y 

06/30/10 CR-174- BILL REPORTED OUT OF COMMITTEE FOR PASSAGE ON THIRD READING. 

07/14/10 CR-174 ADOPTED AND BILL 25 (2010), CD1 PASSED THIRD READING. 

ANDERSON Y 

GARCIA Y 

APO Y 

KOBAYASHI Y 

CACHOLA Y 

OKINO Y 

DELA CRUZ Y 

TAM Y 

DONOHUE Y 

I hereby certify that the above is a true record of action by the Council of the City and County of Honolulu 

~~~~ ~TO~~~~~~~~~~~~~~~-------
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AMENDING ORDINANCE NO. 01-28. 

BE IT ORDAINED BY THE PEOPLE OF THE CITY AND COUNTY OF HONOLULU: 

SECTION 1. Purpose. The purpose of this ordinance is to amend the 
authorization for the City and County of Honolulu (the "City and County") to issue 
general obligation commercial paper in order to clarify and facilitate the use of such 
debt. 

SECTION 2. Findings and Determinations. 

Pursuant to Section 237-8.6 of the Hawaii Revised Statutes ("HRS"), counties 
are permitted to establish a 0.5% surcharge (to be collected and distributed by the 
State) (the "County Surcharge") on the existing 4.0% State general excise tax (the 
"State Excise Tax") in order to fund transportation projects. On August 15, 2005, the 
Council of the City and County of Honolulu (the "Council") adopted Ordinance 05-027 
establishing the County Surcharge, the receipts of which must be spent on either: (a) 
operating or capital costs of a locally preferred alternative for a mass transit project, or 
(b) expenses in complying with the Americans with Disabilities Act of 1990 with respect 
to (a). The Council subsequently adopted Ordinance 07-001 to, among other matters, 
select a fixed guideway system between Kapolei and the University of Hawaii at Manoa 
as the local preferred alternative for the Honolulu High Capacity Transit Project (the 
"HHCTP"), and other actions relating thereto. In addition, on December 16, 2009, the 
Council adopted Resolution 09-252, CD1, to initiate amendments to the Revised 
Charter of the City and County of Honolulu 1973, as amended ("Charter"), to create the 
Honolulu Authority for Rapid Transportation ("HART"), a public transit authority 
responsible for the planning, construction, operation, maintenance and expansion of the 
HHCTP. 

On July 14, 2010, the Council adopted Ordinance 10-15 amending Ordinance 
01-28 to expand the purposes for which proceeds from the City's general obligation 
commercial paper may be applied to include public improvements to the City and 
County's wastewater system and the water system managed by the Board of Water 
Supply of the City and County (the "Board of Water Supply"). Both the City and County 
and the Board of Water Supply are bound by their revenue bond covenants with respect 
to the issuance of wastewater system revenue bonds and water system revenue bonds, 
respectively, that mandate that they each (a) fix, charge and collect rates and other 
charges that produce revenues sufficient to pay debt service and related obligations; (b) 
satisfy coverage requirements prior to issuing any additional bonds secured by their 
respective revenue streams; and (c) maintain reserves for debt service. In addition, 
both the City and County (with respect to its wastewater system) and the Board of 
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Water Supply have proven credit histories with respect to the timely payments of debt 
service and both have demonstrated the self-sustainability of their respective systems. 

The Council believes that it is necessary to establish certain conditions through a 
Memorandum of Understanding in connection with the issuance of general obligation 
commercial paper by the City in connection with the HHCTP to assure that HART 
reimburses the City and County for any payments of principal and interest and any 
costs incurred by the City and County relating to the issuance of general obligation 
commercial paper and other forms of general obligation indebtedness for public 
improvements, including equipment, relating to the HHCTP. 

Therefore, the City Council of the City and County of Honolulu (the "Council") 
hereby finds and determines: (1) the Council has heretofore adopted Ordinance 01-28, 
as amended by Ordinance 04-36 and Ordinance 10-15, authorizing the issuance and 
sale and specifying certain terms of general obligation commercial paper of the City and 
County, and authorizing and providing for certain related matters; and (2) it is advisable, 
expedient and in the best interests of the City and County to increase the amount of 
such commercial paper to be issued and expand the purposes for which proceeds of 
such commercial paper may be applied to include public improvements relating to the 
Honolulu High Capacity Transit Project managed by the Honolulu Authority for Rapid 
Transportation. 

SECTION 3. Ordinance 01-28 is amended by amending Section 2 to read as 
follows: 

"SECTION 2. Authorization of Commercial Paper. Pursuant to Chapter 47, 
Hawaii Revised Statutes, as amended, and the Revised Charter of the City and County, 
there are hereby authorized for issuance and sale from time to time general obligation 
notes (the "Commercial Paper" and each a "Commercial Paper note") of the City and 
County, including renewals and extensions thereof, in an aggregate principal amount at 
anyone time outstanding not to exceed [Three Hundred Fifty Million Dollars 
($350,000,000)] Four Hundred Fifty Million Dollars ($450,000,000), for the purpose of 
(a) refunding all or a part of any General Obligation Bonds and any Commercial Paper 
and any reimbursement obligations to the provider of any credit or liquidity facility as the 
Director of Budget and Fiscal Services shall determine to be in the best interest of the 
City and County; (b) paying the cost of any public improvements, including equipment, 
(1) for which an appropriation is made in a capital budget ordinance, including public 
improvements relating to the wastewater system of the City and County, [or] (2) public 
improvements relating to the water system managed by the Board of Water Supply~ 
(3) if not included in (1) above, public improvements, including equipment, relating to 
the HHCTP, and for which General Obligation Bonds or Revenue Bonds are authorized 
to be issued, in advance of the issuance of such General Obligation Bonds or Revenue 
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Bonds, or, in the case of equipment, instead of the issuance of General Obligation 
Bonds or Revenue Bonds; and (c) paying all costs incurred in the issuance of such 
Commercial Paper and the refunding of any General Obligation Bonds. The proceeds 
of the Commercial Paper shall be applied as provided in Section 8 hereof." 

SECTION 4. Ordinance 01-28 is amended by amending Section 8 to read as 
follows: 

"SECTION 8. Application of Proceeds. The proceeds of the Commercial Paper 
are hereby irrevocably appropriated for the purposes set forth herein, and such 
proceeds, together with any other funds of the City and County which are legally 
available therefor, shall be deposited as determined by the Director of Budget and 
Fiscal Services and applied as directed by the Director of Budget and Fiscal Services: 

(1) to the payment of costs of public improvements, including equipment, (a) 
authorized pursuant to any capital budget ordinance of the City and County, including 
public improvements relating to the wastewater system of the City and County, to the 
extent the appropriation for such costs has not lapsed or been satisfied, [or] (b) public 
improvements relating to the water system managed by the Board of Water, for which 
the Board of Water Supply has submitted a request by resolution of the Board of 
Directors of the Board of Water Supply to the Council of the City and County to issue 
general obligation commercial paper for such improvements, or (c) if not included in (a) 
above, public improvements, including equipment, relating to HHCTP; 

(2) to pay the principal of, premium (if any) and interest on any General 
Obligation Bonds or Commercial Paper or obligations to the provider of any credit or 
liquidity facility to be refunded; and 

(3) to pay costs of issuance of the Commercial Paper and any related 
refunding, including without limitation, the initial fees of any issuing and paying agents 
or registrars, the fees of any dealers, financial consultants and bond counsel, rating 
agency fees, escrow agent fees, fees for verification of refunding escrow calculations, 
fees and expenses for any liquidity or credit enhancement, the cost of preparation of 
any documentation relating to the Commercial Paper, including any offering document 
and definitive Commercial Paper, and any cost of publications required by law. 

Pending the time the proceeds of the Commercial Paper are required to pay any 
General Obligation Bonds to be refunded as provided in (2) above, the proceeds of 
such Commercial Paper, together with any other funds of the City and County which are 
legally available therefor, may be held by the Director of Budget and Fiscal Services in 
trust for such purposes or may be held by a financial institution selected by the Director 
of Budget and Fiscal Services to serve as escrow agent under an escrow agreement, 
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such agreement to be in such form and containing such terms and provisions as the 
Director of Budget and Fiscal Services deems appropriate, and, in either case, invested 
as permitted by law. The Director of Budget and Fiscal Services is hereby authorized 
and directed to serve as such escrow agent or to select a qualified financial institution to 
serve in such capacity, and to determine the form and terms of any such escrow 
agreement and any fee agreement to be entered into with such financial institution. The 
Director of Budget and Fiscal Services is hereby further authorized and directed to 
determine the date or dates upon which the General Obligation Bonds or portions 
thereof are to be redeemed and to give or cause to be given any appropriate notices of 
such redemption." 

SECTION 5. Ordinance 01-28 is amended by adding a new Section 14 to read 
as follows: 

"SECTION 14. HHCTP Commercial Paper. Notwithstanding anything to the 
contrary contained herein, each issue of Commercial Paper by the City and County, the 
proceeds of which will be applied to fund the payment of costs of public improvements, 
including equipment, relating to the HHCTP (the "HHCTP Commercial Paper"), shall be 
subject to the following conditions precedent: 

(1) the Council shall have adopted an ordinance or resolution, whichever is 
required, approved by affirmative vote of at least two-thirds of the members of the 
Council (a) authorizing the issuance, sale and use of proceeds of General Obligation 
Bonds for the payment of the costs of public improvements, including equipment, 
relating to the HHCTP, as well as the payment, refunding or refinancing of the HHCTP 
Commercial Paper, and (b) determining the maximum principal amount of such General 
Obligation Bonds to be issued for such issue; 

(2) HART shall submit a request in writing to the Council in the form of a 
resolution adopted by the Board of Directors of HART setting forth the details of such 
request and issue of HHCTP Commercial Paper; and 

(3) the City and HART shall enter into a memorandum of understanding 
subject to the provisions of Section 15. 

SECTION 6. Ordinance 01-28 is amended by adding a new Section 15 to read 
as follows: 

"SECTION 15. Memorandum of Understanding Relating to HART. Prior to the 
initial issuance of HHCTP Commercial Paper, the City and County shall submit to the 
Council a memorandum of understanding setting forth the obligations of HART to the 
City and County concerning the HHCTP Commercial Paper and other forms of general 
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CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII 

ORDINANCE 12-17 

BILL 37 (2012), FD1, CD1 

A BILL FOR AN ORDINANCE 

obligation indebtedness. The memorandum of understanding shall require that the City 
and County be reimbursed by HART for any payments of principal and interest and any 
other costs incurred by the City and County relating to the issuance of HHCTP 
Commercial Paper and other forms of general obligation indebtedness. HART shall not 
submit the request referenced in paragraph (2) of Section 14 unless the Council has 
approved such memorandum of understanding by resolution." 

SECTION 7. Repeal of Conflicts. All ordinances and resolutions, and any 
portions of ordinances and resolutions, heretofore enacted or adopted by the Council 
which are in conflict or inconsistent with any provision of this ordinance shall be and are 
hereby repealed to the extent of such conflict or inconsistency. Except amended 
hereby and by Ordinance 04-36 and Ordinance 10-15, Ordinance 01-28 shall remain in 
full force and effect. 

SECTION 8. In sections 3, 4, 5 and 6 of this ordinance, ordinance material to be 
deleted is bracketed and new ordinance material is underscored. In these sections, the 
titles of the sections are underscored because the titles were underscored in Ordinance 
01-28. 
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CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII 

ORDINANCE 12-17 

BILL 37 (2012), FD1, CD1 

A BILL FOR AN ORDINANCE 

SECTION 9. Effective Date. This ordinance shall take effect upon the execution 
of the Full Funding Grant Agreement for the HHCTP. 

INTRODUCED BY: 

Ernest Martin (BR) 

DATE OF INTRODUCTION: 

April 17, 2012 
Honolulu, Hawaii Councilmembers 

APPROVED AS TO FORM AND LEGALITY: 

Deputy Corporation Counsel 

APPROVED this IS T~ day of J un e. ,20)1. 

PE LISLE, Mayor 
City and County of Honolulu 
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CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII 

ORDINANCE 12-17 
CERTIFICATE 

BILL 37 (2012), FD1, CD1 

Committee: LEGISLATIVE MATTERS Introduced: 04/17/12 By: ERNEST MARTIN (BR) 

Title: A BILL FOR AN ORDINANCE AMENDING ORDINANCE NO. 01-28 

Links: BILL3? (2012) 
BILL3? (2012), FD1 
BILL3T(2012), FOr, CD1 
CR-143 
CR-196 

Voting Legend: Y= Aye, Y* = Aye w/Reservations, N = No, A = Absent, ABN = Abstain 

COUNCIL 04/25/12 BILL AMENDED TO FD1. 

ANDERSON Y 

GARCIA Y 

ANDERSON Y 

GARCIA Y 

PUBLISH 04/28/12 

LEGISLATIVE 04/30/12 
MATTERS 

COUNCIL/PUBLIC 05/09/12 
HEARING 

ANDERSON Y 

GARCIA Y 

PUBLISH 05/21/12 

LEGISLATIVE 05/23/12 
MATTERS 

COUNCIL 06/06/12 

ANDERSON Y 

GARCIA Y 

BERG Y 

HARIMOTO Y 

CACHOLA Y 

KOBAYASHI Y 

CHANG A 

MARTIN Y 

GABBARD Y 

BILL PASSED FIRST READING AND REFERRED TO COMMITTEE ON LEGISLATIVE 
MATTERS. 

BERG N 

HARIMOTO Y 

CACHOLA Y* 

KOBAYASHI N 

CHANG A 

MARTIN Y 

GABBARD Y* 

PUBLIC HEARING NOTICE PUBLISHED IN THE HONOLULU STAR-ADVERTISER. 

CR-143 - BILL REPORTED OUT OF COMMITTEE FOR PASSAGE ON SECOND 
READING AND SCHEDULING OF A PUBLIC HEARING. 

CR-143 ADOPTED. BILL PASSED SECOND READING, PUBLIC HEARING CLOSED AND 
REFERRED TO COMMITTEE ON LEGISLATIVE MATTERS. 

BERG N CACHOLA Y* CHANG A GABBARD Y* 

HARIMOTO Y KOBAYASHI N MARTIN Y 

SECOND READING NOTICE PUBLISHED IN THE HONOLULU STAR-ADVERTISER. 

CR-196 - BILL REPORTED OUT OF COMMITTEE FOR PASSAGE ON THIRD READING 
AS AMENDED IN FD1 , CD1 FORM. 

CR-196 ADOPTED AND BILL 37 (2012), FD1, CD1 PASSED THIRD READING AS 
AMENDED. 

BERG N 

HARIMOTO Y 

CACHOLA Y* 

KOBAYASHI N 

CHANG Y 

MARTIN Y 

GABBARD Y* 

I hereby certify that the above is a true record of action by the Council of the City and 

BERNICE K. f'hiAAU, CITY CLERK 



HONOLULU AUTHORITY for RAPID TRANSPORTATION 

September 14, 2015 

The Honorable Kirk Caldwell, Mayor 
City and County of Honolulu 
530 South King Street, Room 300 
Honolulu, Hawaii 96813 

and 

The Honorable Ernest Y. Martin, Chair 
Honolulu City Council 
530 South King Street, Room 202 
Honolulu, Hawaii 96813 

Dear Mayor Caldwell and Chair Martin: 

IN REPLY REFER TO: 

CMS-APOO-01395 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Donald G. Horner 
CHAIR 

Damien T.K. Kim 
VICE CHAIR 

George I. Atta 
Michael D. Formby 
Ford N. Fuchigami 
Colleen Hanabusa 

William "Buzz" Hong 
Terrence M. Lee 

Ivan M. Lui-Kwan 

As new board chair, Dan and I wish to provide the City Council, Mayor, and stakeholders an Executive 
Summary update of the Honolulu Authority for Rapid Transportation's (HART) project progress. Our intent is 
to provide the report quarterly with respect to construction, rail systems, vehicle manufacturing/delivery/ 
testing, right-of-way issues, budgeting, financing, schedule, projected operating costs, traffic impact 
mitigation initiatives and address any additional topics that are requested. As a Board, we have elected new 
committee chairs, and one of our first priorities is to ensure our budgetary numbers and schedules reflect 
the most current information. Additionally, we wish to ensure the HART team is leveraging "best practices" 
and lessons learned in project management as we advance from the first into the second and final phase of 
the project. 

HART is pleased to report that as of August 30, 2015, we have reached another important milestone. All 
major construction contracts for the entire 20-mile project are either under construction, have recently been 
awarded, or are in procurement. Additionally, we have reached the 75 percent mark in Federal funding in 
terms of commitments and allocations. We recently met with the regional Federal Transit Administration 
(FTA) on August 19, 2015, and with the FTA in Washington, D.C. on September 10th and are currently 
preparing a comprehensive budget and updated schedule review as required by the grant agreement. 
HART's budget review will first be provided to the Board, the City Council and the Mayor prior to being 
submitted to the FTA. Our target for completion of the budget update is no later than October 15, 2015. 
The information below will be incorporated into this Review. 

Guideway and Operations Center: 

As of September 9,2015, we passed the 4-mile mark in the construction of the West Oahu Farrington 
Highway (WOFH) guideway which means we have successfully built and inspected 20 percent of the entire 
guideway. We are also nearing completion of the casting of all the segments required for the 7 miles of the 
WOFH section. Additionally, we have begun casting segments for the next 3 miles of the route, the 
Kamehameha Highway Guideway (KHG) section. The first columns for KHG are already being installed. 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700.1099 Alakea Street. Honolulu. Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit .org 
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Good progress continues throughout the first phase of the 10-mile section and importantly, right-of-way 
access has been secured. We have continued to learn throughout this Phase One process. HART is 
committed to ensuring that these "lessons learned" are fully integrated into our second phase of the station 
and guideway construction. 

Another critical component of the entire project is the 43-acre, 200,000-plus square foot operations center 
situated between Waipahu High School and Leeward Community College. The bulk of all major site work has 
been finished and construction is nearly 80 percent complete with roofs being installed, rail tracks being laid 
and the first major power transformer being installed. The Rail Operations Center (ROC) is on schedule to be 
delivered to the rail operators and maintenance employees in the second quarter of 2016. 

Milestone Date: Delivery of the ROC: 2nd Quarter 2016 

Rail Vehicle Manufacturing: 

The purchase, manufacture, and delivery of our 80 rail vehicles is well underway. Car shell design has been 
completed and the first two train cars have been delivered to Pittsburg, California for final assembly. Our 
ongoing plant site inspections of train construction have continued to reflect high-quality performance. The 
manufacturer reports they remain on schedule for the first delivery of vehicles to the ROC by the end of first 
quarter 2016. 

Milestone Date: Delivery of the first four-car train: 1st Quarter 2016 

Stations Under ContracVConstruction: 

The project has a total of 21 stations proposed for the 20 miles of guideway. As discussed below, we have 
six stations under contract and Notice to Proceed was issued on August 15, 2015, for our first station 
construction package. A priority will be the completion of the three stations closest to the ROC. This 
milestone is important to allow HART to begin testing of the operations center in conjunction with a four-car 
train configuration. Despite the many project challenges and delays, we are on schedule to achieve these 
two critical milestones within the next 24 months. Additionally, we are on schedule to award the next three­
station construction contract by the end of 2015 and all station/guideway packages by mid-year 2016. 

Milestone Date: Functional four-car trains and track testing on Guideway: 3rd Quarter 2016 

Milestone Date: Delivery of the first three stations combined with four-car train testing: 3nd Quarter 2017 

Budget and Schedule: 

As stated above, the FTA and our new Board committee chairs have requested a complete review and 
refresh of all budget numbers and schedules. We also understand these updates will be needed in 
consideration of the proposed General Excise Tax (GET) extension, which is a vital component to complete 
the overall project. Again, we expect to have this updated analysis completed and ready for City Council, 
Administration and the HART board no later than mid-October 2015. 

We have already begun an extensive review of one of the most critical elements of the budget process: our 
contract packaging plans, which include structure, estimated costs, and scheduling. We have invested 
much time over the last several months in listening to the recommendations from our local construction 
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community on how to best value engineer the remaining project in terms of maximizing cost efficiencies 
while maintaining a high quality project. We have utilized several of their suggestions as outlined below and 
incorporated them into our procurement processes. These adjustments have shown positive impact in both 
our overall project costing and project quality. These procurement modifications for the second phase 
include procuring both guideway and stations together as a package versus independently. Also, we are 
breaking the packages into smaller segments to generate more competition. Additionally, we have chosen a 
"design-build" (DB) methodology. The use of design-build contracting is a proven contracting methodology 
and should allow for a more cooperative relationship between the contracting agency (HART) and the 
construction company to drive maximum savings, foster greater innovation and efficiencies and better 
management of traffic challenges. All these modifications were generated from the feedback from our local 
contractors as well as lessons learned in the first phase. 

As a result of these changes, the first two station construction packages (6 of the 21 stations) awarded 
have all come in at or under our new revised budget figures. In fact, the last contract package for three 
stations came in well under our revised estimates. While this is encouraging news, the project's construction 
over-budget number, which was provided back in fourth quarter 2014, remains at $594 million above 
original cost estimates in our last budget update. Additionally, we continue to estimate a $100 million 
shortfall in total GET revenues due to sluggishness in the GET growth rate and $210 million has been 
removed from our budget via the elimination of 5307 funding. Based upon our recent actual contract 
results and actual GET receipts, these cost projections continue to be holding. However, we have 
approximately 50 percent of the entire project still in the procurement process and final awards will not be 
completed until 2nd/3rd quarter 2016. 

Additionally, phase two construction is entering a more challenging, costly environment including the 
restricted Honolulu International Airport location and the urban City Center. Our current project remaining 
cost estimates includes a forecasted assumption of an approximate 30 percent costs escalation of 
construction for the final second phase. Again, we will not know the final number until actual bids are 
received. However, if we use a range that includes a 40 percent escalation that would add approximately 
$200 million to overall project costs. We shall thoroughly re-examine both our GET growth rate and these 
construction cost assumption ranges over the next several weeks and incorporate the latest numbers into 
the October 2015 report. 

The strong construction market in Honolulu remains one of the most expensive in the United States and 
substantially above where costs were only five years ago when our construction budgets were first 
estimated. We believe that the pace of construction price increases may slow due to the cyclic nature of 
construction demand, but prices are not likely to decrease in the foreseeable future. 

As stated above, a significant element of budgetary controls is to ensure we are employing "best practices" 
in repackaging of our remaining contracts to ensure the best value is achieved. Our original contract 
packaging plan included releasing the final 10 miles of the guideway as one single contract and that 
contract was envisioned to be a design-bid-build procurement. Further, the contract packaging plan for 
station construction was to be a separate contract using a design-bid-build (DB D) methodology. We learned 
in the first phase, that this contract planning actually added risks, increased costs and introduced interface 
challenges when attempting to build the guideway independent of the station construction. Additionally, we 
have validated that smaller station packages do attract more bidders (especially local contractors) and 
therefore, more competitive bidding. 
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We made the determination that a shift in the procurement strategy to DB, even after significant investment 
has been made in design, is in the project's best interest in terms of overall cost, reduced risk, better traffic 
management and schedule delivery. The additional design work performed beyond the typical 30 percent-35 
percent was an investment of approximately $65 million, which we believe will greatly benefit the project as 
outlined below: 

1. The investment in a more advanced design allowed us to clearly identify our land needs for column 
locations and station touch-downs, thereby avoiding potential delays in critical right-of-way acquisitions on a 
"design-acquire the land-build" scenario. Instead we can present to the design-builder site access to all of 
the properties necessary for construction activities and final placement of the guideway and stations. The 
path for our project in these final two sections is very tight and congested. As we learned in phase one, lack 
of access to right-of-ways of property would have caused significant delays and added costs. 

2. One of the key risks identified by contractors during our outreach discussions was utility relocations. The 
corridor has numerous overhead and underground utilities, much of which is undocumented or inaccurately 
shown on as-built drawings. By completing the advance designs of the utility relocation and procuring much 
of this work in advance of the guideway and station construction, a big risk factor has been mitigated. 

3. By investing in advance design, it also allowed us to better structure the procurement packages such that 
we are able to standardize the station design in order to have consistency for ongoing maintenance and 
operating costs. 

4. Advancing our designs should clearly save the contractors both cost and time so they are able to focus on 
value engineering to improve cost and quality. Each contractor will have a substantial starting place. 
Contractors will have the advantage to use the advance design to further value engineer to improve 
efficiencies and costs. 

5. In many places within the urban core, third-party private and government landowners place significant 
restrictions on our guideway and station locations. Since we have clarity on deSign, HART has or will have 
fully collaborated with these third parties to determine stations and guideway locations with the least impact 
to their activities. The designs we will make available to prospective contractors will clearly delineate the 
locations available to them (without delay of further negotiation). This is critical in such places as the 
Honolulu International Airport, Honolulu Community College, and Ala Moana Center. Each of these locations 
must balance ongoing activities with construction along narrow and crowded corridors. Clear design is 
critical. Our additional design work has removed a significant risk for prospective contractors by completing 
negotiations with each of the stakeholders. This should lower project costs and risks as we move forward. 

Lastly, please note the shift to DB is not a departure from our current contracting practices. All of our initial 
major contracts (WOFH, KHG, and ROC) are DB not DBB. This methodology has served the project well. We 
remain confident based upon our lessons learned, local contractor input and conversations with the FTA, 
that the shift in strategy is warranted. 

We have completed the major work of repackaging all remaining contracts including the last station section 
into a design-build procurement package, which encompasses the final 4-1/2 miles of the guideway and last 
eight stations including our final station at Ala Moana Center. 

The decision to repackage, to shift to a design-build procurement, add new traffic mitigation initiatives, 
manage bid protests, as well as the 13-month delay due to law suit(s), will add time to our final Milestone 
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Delivery date. The original full project completion date set over four years ago was the first quarter of 2020. 
The new final Milestone date including the new repackaging plans and all other delays will more likely move 
the completion date into 2021. An updated final Milestone Delivery date will also be incorporated into the 
October 2015 report. 

We have also tasked HART staff, within the refresh analysis, to re-examine the cost-benefit and logic of 
having an interim opening date, which calls for the first phase terminating at the Aloha Stadium station and 
operating for 12 months with very limited ridership. By modifying the bid packaging to include guideway and 
stations, we may be able to add the Airport, Pearl Harbor, Lagoon Drive and Middle Street station group into 
an earlier phase. This option would offer an interim opening with 15 miles of guideway and 13 stations from 
East Kapolei to Middle Street Station. This configuration would connect our Westside residents to their 
35,000-plus jobs at the Airport and Hickam/Pearl Harbor as well as provide these residents access to the 
City's largest bus hub at Middle Street and offer the convenience of rail service to the Airport. Again, the 
disposition of this interim opening date will be re-examined in terms of costs, project schedule and a 
recommendation will be incorporated into the October 2015 report. 

Debt Financing: 

The original financing budget called for HART to borrow up to $1.9 billion to finance the project, which was to 
be repaid with Federal funding and GET receipts. Drawdowns on this debt were to have commenced in fiscal 
year 2014. However, by working closely with the City's Budget and Fiscal Services (BFS), we have been able 
to revise the debt plan and significantly reduce the overall debt requirements and therefore, reduce the debt 
exposure. We currently have $290 million of cash on hand. Based on current HART cash demands of 
approximately $50 million per month in construction drawdowns and our quarterly income from Federal and 
GET receipts, we will not need bond term debt until mid-2016. However, we will make a request to utilize up 
to 50 percent of the City's $450 million Commercial Paper line for short-term borrowing purposes by year­
end 2015. The revised financial plan calls for HART to utilize up to $350 million of the new Commercial 
Paper line over the life of the project. Any drawdowns on this line will be fully secured by GET and Federal 
receipts repayments. The proposed 5-year GET extension, if approved, would allow us to fully payoff all line 
and bond debt borrowings. 

Other Cost Control Initiatives: 

In addition to changes in our contract packaging plan, we are examining other cost control measures. The 
introduction of the HART rail system will substantially increase public transportation service hours on Oahu. 
The introduction of the rail system is equivalent to adding over 200 new buses into the public transportation 
system. We are working closely through City's Department of Transportation Services (DTS) to ensure the 
rail system is fully integrated into the overall public transportation planning and unnecessary duplications 
are eliminated and the rider experience is seamless. 

Additionally, the rail system is already stimulating transit-oriented development along the route that is 
adding new housing stock, job opportunities and incr~ased tax revenue for the City. Also, as previously 
announced, we are exploring public-private partnership opportunities. One example is the Pearl Highlands 
parking garage facility. We have undertaken an analysis to determine the feasibility of a public-private 
partnership in the development of the parking structure that is connected to this station. We shall continue 
to update you on the progress of the analysis and of course, any recommended modification would be 
submitted to the City Council, Administration and FTA for approvals. 
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Business Interruption Mitigation: 
A significant concern for all of us is the impact to traffic along the construction zone. HARTs construction 
activity along the route's very busy roadways and highways has had an adverse impact to both residents and 
businesses. There continues to be pressure to limit work hours and lane closures due to the impact of 
traffic, noise, dust, and other construction nuisances. For example, we have rightly chosen to restrict work 
around events such as graduations and special events. HART continues to seek the correct balance 
between maintaining schedule/cost controls and minimizing residenVbusiness impact. We have worked 
closely with the businesses along the rail route to bring attention to their plight, and at the same time, work 
with our partners at Hawaii State Department of Transportation and the DTS on ways to limit lane 
restrictions, lane closures, and in particular left turn restrictions. Each of these compromises increases the 
challenge for contractors to complete their work due to increased inefficiencies and negatively impacts 
scheduled delivery. 

These lessons learned are being incorporated into our new contract procurements. We have learned 
throughout these months of construction in Waipahu through Aiea what productivity levels are realistically 
achievable while working in these busy roadways. It is antiCipated that these challenges will only increase as 
we move into the more concentrated urban core with even more narrow work corridors along Dillingham 
Boulevard, Nimitz Highway and throughout Kakaako. The design-build model will allow us to better tailor 
works times with our contractor partners that better balance project completion schedules, costs, and traffic 
impacts. 

Right-of-WaY/Land Acquisitions: 

We have secured the bulk of our right-of-way access for the entire 20-mile route. This is a critical 
accomplishment to avoid costly work-a rounds and schedule delays. We have also acquired 73 percent of 
the square footage of land needed for the entire project. The remainder of the properties to be acquired has 
been identified and is in various stages of acquisition. Individual recent independent appraisals on each 
these remaining parcels indicate that our estimated values are in alignment with our current budget 
allocations for land acquisition. These numbers will again be updated for our October 2015 report. 

We are hopeful that in the coming months, this Executive Summary report will be of value in keeping 
stakeholders informed of the project's progress. We are available to discuss any of these updates at the 
convenience of members of the City Council and/or City Administration. 

Mahalo nui loa for your consideration and support in improving the quality of life for our communities. 

Sincerely, 

~&~ 
Donald G. Horner 
HART Board Chair 

cc: HART Board of Directors 
All Councilmembers 

\ 

Daniel A. Grabauskas 
HART Executive Director and CEO 



Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-86

DIRECTING STAFF TO PROVIDE THE BOARD OF DIRECTORS OF THE
HONOLULU AUTHORITY FOR RAPID TRANSPORTATION WITH AN UPDATE

ON THE PROJECT BUDGET AND SCHEDULE

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and
County of Honolulu 1973, as amended (Charter); and

WHEREAS, in December 2014, HART announced that it was projecting a project
budget shortfall due to delays, revenues that were expected to fall short of
projections, and the increasing cost of construction; and

WHEREAS, HART has taken steps to mitigate the forecasted shortfall and
projected reduction in revenues, including repackaging construction contracts,
reducing projected costs of future construction contracts, and working towards an
extension of the General Excise Tax surcharge; and

WHEREAS, a review and updated analysis of HART’s budget and schedule is
needed as part of the overall cost control initiatives undertaken by HART;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of
HART as follows:

1. That the HART Board of Directors hereby directs staff to provide an
update on the schedule and budget of the Honolulu Rail Transportation
Project; and

2. That copies of this Resolution be transmitted to the Executive Director
and CEO of HART, the Mayor and the Honolulu City Council.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on
______________________________.

_______________________________
Board Chair

ATTEST:

_______________________________
Board Administrator



Honolulu 	Authority for 	Rapid 	Transportation 

STAFF SUMMARY 

TITLE: RESOLUTION NO. 2015-86 DIRECTING STAFF 
TO PROVIDE THE BOARD OF DIRECTORS OF THE 
HONOLULU AUTHORITY FOR RAPID TRANSPORTATION 
WITH AN UPDATE ON THE PROJECT BUDGET AND 
SCHEDULE 

STAFF CONTACT: 

Diane Arakaki 

DATE: 

September 24, 
2015 

Type: Goal 	 Focus Area Reference Notes 

0 1 	Project 	❑ 

Action/Approval Delivery 	 Livability/Land 
Use 

❑ Information ❑ Service 	❑ Partnerships 
Delivery 

❑ Follow-up 1 	Resource 	❑ Agency 
Stewardship 	Admin. 

1. Purpose: 

To direct staff to conduct a re-examination and make a presentation of the project budget and . 	. 	. 
sc e u e. 

2. Background/Justification 

In light of recent budget and schedule impacts, HART must re-evaluate its budget and schedule in 
order to control costs. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

To be determined 

5. Policy Impact 

To be determined 

6. Public Involvement 

N/A  

7. Alternatives 

None 

8. Exhibits 

None 

Certified an fie ommended by: 

  

Executive Director and C 

   

Form Name: Admin01 Rev. A_06-08-11 
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