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1. EXECUTIVE SUMMARY 

1.1 PROJECT HIGHLIGHTS AND MILESTONES ACHIEVED 

1.1.1 The Honolulu Authority for Rapid Transportation 
(HART) Board of Directors selected Robert "Bobby" 
Bunda as the final member of the 10-member 
board. The board voted unanimously in appointing 
Bunda, who previously served in the Hawaii State 
Legislature in both the House and Senate. Bunda 
represented the Wahiawa, Haleiwa, Mokuleia and 
North Shore area for more than 25 years and served 
as state senate president from 2001 to 2006. 
Bunda, a Wahiawa resident, is an insurance broker 
and serves on the board of Directors of the State 
Public Land Development Corporation under the 
state Department of Land and Natural Resources. Ifl 
am honored to join the HART board and I 
understand the enormous responsibility involved in 

September 2011 

ensuring the successful construction and operation Star-Advertiser Archives 

of Hawaii's first urban rail system," Bunda said. "This rail system will serve Oahu well into 
the future. It will provide a transportation alternative to our congested roads and highways 
so our residents don't have to spend hours in traffic each day. This is a project I firmly 
believe in and support." 

1.1.2 The contract for the Core Systems, which has been delayed due to protests from the 
unsuccessful proposers, is moving toward execution with Ansaldo Honolulu Joint Venture 
(JV), the company who was selected to design and install the various technical systems, 
manufacture the vehicles (see artist's rendering below), and operate and maintain the rail 
system. Questions about the financial health of Ansaldo were put to rest as the result of a 
teleconference between the HART Board's Finance and Project Oversight Committees and 
the parent company officials of Finmeccanica and its Ansaldo subsidiaries. Finmeccanica 
responded to a long list of questions and confirmed its financial capability to carry out the 

terms and conditions of the pending contract 
agreement, as well as having a successful track 
record of performing the work. "We see no 
problems with technology, we see no problems in 
time with delivery and of course we don't see any 
problem from a financial viewpoint," Finmeccanica 
group finance director Luigi Calabria stated. The 
contract is expected to be executed pending further 
due diligence by HART's Procurement Officer. 
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1.1.3 Several rail town hall meetings were 
conducted at various locations this month. 
The meetings, which continue into October, 
have been well-attended and provided an 
excellent opportunity to present an overall 
project update and to answer questions about 
the rail system. The meetings have been well 
received, with most attendees generally 
supportive of the project. After each of the 
meetings, project staff met with many 
residents individually to ensure all questions 
were answered and to address any concerns 
residents may have had. 

1.1.4 Project staff also conducted an 
informational community meeting on the 
Archaeological Inventory Survey (A IS) work 
that will be taking place in the City Center 
section of the project, which runs from the 
Middle Street Transit Center station to Ala 
Moana Center station. The AIS process utilizes 
ground penetrating radar and trenching 
methods to explore and excavate 
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INFORMATIONAL COMMUNln UPDATE 
RAIL TOWN HALL MEETINGS I 

The Honolulu Authority for Rapid Transportatfon (HART) wi. present a series of 
five Informational community updates on the Honolulu Ra/ITransit Project. The 
publIC I. welCome to attend and leam up-to-date del.fls from project experts, 
experience informational displays, .nd ask questfons of HART repre.enl4tfl.fl. 

JoJn us for a mHting in yOW' area: 
WlST O'AHU 
Tu .... Sept.27, ZOl1I6p.m.-8p.m. 
Kapolei Hal .. ConI. Rms. A. B & C 
1000 Uluohia St_ Kopo/el 

EASTO'AHU 
Wed., Sept 28.201116 p.m. - 8 p.m. 
Kalanl High School Careterla 
4680 lCaI.nl.NOI. Hwy. Honolulu 

CEHTIIAL • lEEWARD O' AHU 
ThWl., Sept 2'. 2011 16 p.m. - 8 pm. 
Highlands Int. 5thool Cafelor/a 
1460 Hool.ul •• St.. PeJtt Oty 

HA~T ....... -...rr. ___ = 

WINDWARD O' AHU 
TUIS.Oct. 4,ZOl1I6p.m.-8p.m. 
Castle High 5<hool Cafeteria 
~S-186 Kaneon" Bay Or.. Kaneohe 

URBAN HONOLULU 
Wed. Oct. 5.201116 p.m. - 8 p.m. 
BCllsdetl Cenl ... Molul Room 
7n Ward Ave.. Honolulu 

Fot" more inrormaUon. pl •• '" vI.lt 
www.HonoluluTronslt.orgorcali 
our 24-hour ProJeeI Hot/lne al 
(8081566-2299. 

.,.. 0-. 

HONlXUtu R.tIL TRANSIT 

underground areas for potential archaeological finds. The meeting provided a venue for discussing 

the survey work in detail and for addressing concerns regarding traffic or other impacts the work 
could have in the surrounding area. 
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HONOLULU RAIL TRANSIT PROJECT September 2011 

1.2 HART Board Upcoming Scheduled Meetings and Events 
September/October 2011 

1.2.1 HART Transit-Oriented Development Committee Meeting 

Thursday, September 1, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.2.2 HART Board of Directors Meeting 

Thursday, September 1, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.2.3 HART Joint Meeting of Finance and Project OverSight Committees 

Thursday, September 8, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.2.4 HART Board of Directors Meeting 

Thursday, September 16, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.2.5 HART Project Oversight Committee Meeting 

Thursday, September 29, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.2.6 HART Finance Committee Meeting 

Thursday, October 6, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public 

1.2.7 HART Board of Directors Meeting 

Thursday, October 6, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public 

1.2.8 HART Board of Directors Meeting 

Thursday, October 13, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public 

1.2.9 HART Project Oversight Committee Meeting 

Thursday, October 27, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.2.10 HART Board of Directors Meeting 

Thursday, October 27, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 
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1.3 AREAS OF CONCERN AND ACTIONS TAKEN 
The following are areas of concern identified by the FTA's Project Management Oversight Contractor (PMOq in their 
Monthly Reports with the actions taken or being taken by the HART as appropriate to address each item. The updated 
actions from the previous report are underlined and in italics. [The new items are indicated with a O. Resolved/closed 
areas of concern will be marked as 1&1 and removed from subsequent reports.) 

• 1.3.1 

1&1 1.3.2 

• 1.3.3 

• 1.3.4 

Utilization of Letters of No Prejudice (LONPs) 
Issue: The PMOC has advised the City to be cognizant of the limits of authority with regard to 
issuing Notices to Proceed (NTPs) and remaining in compliance with FTA reimbursement 
guidelines. 
Action: The City (prior to the formation of HART) submitted a white paper to the FTA, outlining 
their intentions for utilizing LONPs for advancing the work associated with West 
Oahu/Farrington Highway Guideway (WOFH) and Maintenance and Storage Facility (MSF). 
LONP-1 was approved by the FTA and an NTP issued to the WOFH DB Contractor. The LONP-2 
request, which includes specific limited construction activities over a 12-15 month period to 
avoid expensive delays, will be transmitted at an appropriate time soon after the request for 
Entry into Final Design is submitted to the FTA. 

Master Project Schedule's Critical Path [CLOSED] 

license Agreement with Department of Hawaiian Home Lands (DHHL) 
Issue: The PMOC is concerned with the HART's need to get a license agreement in place on the 
Navy Drum Site, where the Maintenance and Storage Facility (MSF) will be constructed. 
Action: license agreement discussions with DHHL continue. A Right-of-Entrv consent for the 
Navy Drum Site for construction was approved by the DHHL Board. There does not appear to be 
any issue that will impact the construction schedule for MSF. 

Selection of a State Oversight Agency (SOA) Consultant and Developing System Safety 

Program Plans and System Security Program Plans 
Issue: Given the significant scope for developing System Safety Program Plans and System 
Security Program Plans, as well as establishing the associated standards and responsibilities, the 
PMOC has a concern about the aggressive schedule for bringing on the SOA Consultant. 
Action: The procurement process for an SOA Support Consultant is underway with the 
continuing development of the RFP document. While that effort is being conducted, HART and 
HOOT have developed an SOA Progrom Roadmap. HART continues to reconcile the comments 
[rom HOOT on the Memorondum of Agreement (MOA). 

• 1.3.5 Project Management Support Consultant (PMSq Re-Procurement 

Issue: FTA Region IX requires the PMC contract to be re-procured and the resulting contract to 
contain Federal clauses. 
Action: Submitted proposals for PMSC services were due September 2 and evaluations by HART 
staff are in progress. 
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2. PROJECT STATUS 

2.1 BUDGET/COST 

2.1.1 The Total Project Budget, Revision 2 (February 2011) for the Honolulu Rail Transit Project is 
$5.3 billion. This figure reflects the latest IIbottoms-up" estimate and is the basis for the 
Project's Draft Financial Plan, (April 2011). As of August 26, 2011, $229.0 million, or 4.3%, 
of the Project Budget has been incurred. 

2.1.2 In response to comments from the FTA's Financial Management Oversight Contractor 
(FMOC), the Draft Financial Plan needs some revisions implemented and the plan 
resubmitted for the FTA's assessment for Entry into Final Design. 

2.1.3 The Project's Total Budget Contingency is currently $861.6 million, of which $669.9 million 
is Allocated Contingency and $191.7 million is Unallocated Contingency. The Total 
Contingency, as forecast in the Estimate at Completion (EAC), is $830.6.0 million. (See 2.3 
Contingency Management.) 

2.1.4 Cash Flow versus Funding Status 

Cash Flow versus Funding 
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2.1.4 Sources of Project Funding 

4.7% 5.7% 0.1% 

Planned Funding 

f8Rd 

Net General Exdse Tax (GET) , - . 
,fTA Settlon 5309 NeYI Stans 

fTA Section 5301 Formula FundsJ}ntludi'!! ARRA 

,Cash Balante - O,!enin!f balante @ nan of PE (**) 

Iinvestment Intome! Other Intome 

September 2011 

o Net General Excise Tax (GET) Surcharge Revenues 
($3,154M) 

• FTA Section 5309 New Starts Funding ($1,550M) 

o FTA Section 5307 Formula Funds, including $4 ARRA 
Stimulus Funds ($248M) 

o Cash Balance at start of Preliminary Engineering 
($298M) 

• Investment Income ($7M) 

-
PIo,med (*) Re~lvedTo Date 

3 .. ].54 337 

1,550 25 

248 4 

298 298 

7 1 

Totals $ 5.257 $ 665 

1'1 Per the Seflt-ll Financial Plan, Protect Capital Cost:> are planned at $4. 879",,!: exclusive ot.t!nancin1: 

, (00) Opening Cash Balance (Pre'PE} consisted of GU funds and the resulting investment interest. 

2.1.5 Cost versus Budget Summary Status 

2.1.5 .1 Cost versus Budget Summary Status by Contract Type 

R~port {)aU; S~pttmMr 2021 

COST versus BUDGEr - SUMMARY STATUS ($M). By CONTRACT TYPE OON Oau: Augwt 26, 201.1 

Current Budget 
Incurred Estimate at 

Augult '11 ",,""'$ July '11 
Commitments (Expenditure. + Appro Wid 

Completion (EAC) Contract Type for Poyment) 
'".duAlIo<9t~dColttln~"ciuto 

O>II" .. ,b) 
TrQllS/tl'$/ c.",., CIIQltgf/rolll 

Jvly'u 
cJt.a.gc. ".,,,, ·u 10 Do'( Aagusf '11 To Dole Av,..t ·U 

rOlf'" t""M"." 

Construction 

Oulgn·8uild 1,189.119 .()- 1,189.09 l.os433 0.00 UO.36 4.53 1,189.09 '0.00 
Ooslgn·Bulld·Oporat.·M.'nt 642.64 .()- 642.64 0.00 0.00 0.80 0.00 642.64 .()-

Ooslgn·Bld·Build 1,650.85 .()- 1,650.85 0.00 0.00 0.80 0.00 1,650.85 .()-

Elovators/Escalators 78.73 .()- 18.73 0.80 0.00 0.80 0.00 18.73 -0· 
Ownor·Fumishod Plants/Shrubs 7.85 .()- 7.85 0.00 0.00 0.00 0.00 7.85 .(). 

Utilities by Utility Componl .. 152.66 .()- 152.66 1.60 0.93 0.98 0.93 152.1'16 .(). 

Subtotal· Construction 3,721.Bl .()- 3,721.81 1,055.92 O.SS 111.34 5.4& 3,721.82 +0.00 

ROIl Estat. 
ROW, Rolocatlon & Consultant 247.94 .()- 247.94 13.07 0.B4 13m 0.B4 247.94 . (}o 

~[l!flulgDal ~!IJli,.s 

HART/CitV/PM Support 181.62 .()- 181.62 51.15 0.58 28.16 1.69 101.62 .(). 

GEC(land2) 346.00 .()- 346.00 230.17 0.00 75.43 0.00 346.00 .(). 

HOOT Consultants 36.81 .()- 96.81 3.00 0.00 0.19 0.00 96.81 .()-

Final OIJlgn Consultants 112.22 .()- 1J2.22 5.50 0.00 0.84 0.00 112.22 .(). 

CE&I Consultants 93.85 .()- 93.85 0.00 0.00 0.00 0.00 93.85 .(). 

Oth.r (o.g. OOP) 51.00 .(). 51.00 0.00 0.00 0.00 0.00 51.00 .()-

Subtotal· Prof Services 821.50 .()- 821.50 289.83 0.58 104.62 1.&9 821.&0 .(}o 

YOllIg'lild fml.,t ~DIIDI.DQl 191.65 .()- 191.&& O.DO 0.00 O.DO O.DD 191.&& .()-

ElDiD'. atil[lll ' Drlllla-.lllibl. 229.86 .()- 229.86 O.DD O.DO O.DO O.DD 229.86 -(}o 

FTA TOTAL PROJECT 5.212.78 .()- &.212.78 1,358.83 2.36 229.03 7.99 &,212.78 +0.00 

Illlm·ErA EIIIIIIII. ~Itl 
Finance Charges * 104ST .()- 104.&7 0.00 0.00 O.DD 0.00 104.&7 .()-

GRAND TOTAL PROJECT 5.317.35 .()- &,317.3& 1,3&8.83 2.36 229.D3 7.99 &,317.95 +0.00 
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2.1.5.2 Cost versus Budget Summary Status by Standard Cost Code (SCC) 

R(po/f Daft Stph'mbtr 2QJl 

COST versus BUDGET - SUMMARY STATUS ($M). Sy STANDARD COST CODE (sec) Voto Dott ' August 26, 2011 

Current Budget Incurred Estimate at Completion 
Augun 'll ver",. July 'll 

Commitments (Expenditure. + Approved 
(EAC) 

see Category for Payment) 

Jlllyl.t 
Trol"ful/ 

'' ...... 'If To Dot, A",.,st '1t To Dil', AM,_d 'U C."",f 'Oftt.s' 
Clt •• ,t""" 

Cluln". latMo." 

10 Guideway & Track (20 ml) 1,117.82 .(). 1,117.82 509.42 0.00 0.00 0 .00 1,1&9.19 -0-

10.0. Guideway: Aerial 1,032.00 -0- 1,11)2.00 433.58 0.00 0.00 0.00 1,073.!I7 -(}-

10.08 Guideway: Retained Cut Dr Fill 6.44 ·0- ..... 6.44 0.00 0.00 D.DO 6.44 -(}-

10.09 Track: Direct Fixation 74.85 -(}- 74.15 66.71 0.00 0.00 0.00 .... 5 -(}-

10.11 Track: Ballasted 2.70 -0- 2.70 2.70 0.00 0.00 0.00 2.70 -0-

10.12 Track: special 1.84 -0- U. 0.00 0.00 0.00 0.00 1,84 -(}-

20 Stn., StDP', Tennlnais (21) 511.43 -0- &U.49 0 .00 0.00 0.00 0.00 482.46 -0-

20.01 At-grade $tn* platform, ett .. 93 -(}- 6.9, 0.00 0.00 D.DO 0.00 U) -0-

20.02 AerlalStn. platform, etc. 373.83 -0- 973." 0.00 D.DO 0.00 0.00 354.86 -0-

20.06 Auto parldnc structure 65.06 -0- 65.06 0.00 0.00 0.00 0.00 65.06 -0-

20.07 Elevators, escalators 65.61 -0- 65.61 0.00 0.00 0.00 0.00 65.61 -0-

90 SUPPD~ Facilitlas: Ydr, ShDp" Adm 91.86 . (). 91.8 • 91.86 0 .00 0.00 0 .00 82.81 .(). 

31J.02 U,ht Mt,e Facliity 7.53 .0- 705" 7.5. D.DO 0.00 0.00 70S. -(}-

30." Heavy Mtce Facility .7.86 -0- 17.06 .7.86 0.00 0.00 0.00 37.0. -0-

.0.04 Stora,. or Mtce·of·way Bldg 7.74 -0- 7.7. 7.74 0.00 0..0 0.00 1.74 -(}-

" .05 Yard & Yard Track 38.74 -0- 38.7. 38.74 0.00 0.00 0.00 ,9.1. -(}-

40 SltewDrk & Spacial CondltlDn. 1171.98 .(). 871.98 34OD2 0.93 80.47 33t 1171.31 (1.80) 

40.01 Demolition, Clearing. farthwk 17.24 -0- 17.14 '.89 D.DO 0.00 0.00 17.24 -(}-

40.02 Site Utille., Utility R.lo( 291.21 -(}- ,,1-21. 69.75 D.93 OS, D." "..., -0-

... 03 Hal Mat'l, Contam soil remove •. n -0- 6.72 5.50 0.00 • .00 0.0 • 6.n -0-

4O.DI Environmental Mitication 26.n -0- :l6.n 11.04 0.00 • .00 •. 00 :l6.n ·0-

.. .os Site structures, retain walls 19.78 -(}- ").1 • 7.00 0.00 0.00 0.00 lU. -0-

.0.0' Ped/bike acceu, landscape .7.54 -0- 37.5. 3.46 0.00 0.00 •• 00 - -0-

40.07 Auto, bus, van acceuways 181.33 -0- IIIILJ~ .... 0 0.00 0.00 0.00 113,70 -Q-L 
40.08 Temporary Fadl, Indirect Cost 291.43 -0- Z!U •• B 187.08 0.00 79.59 2.41 905.25 (280) 

50 Syst.ms 223.21 .(). 228.21 1852 0 ,00 0.00 0.00 2118.21 .(). 

so.ol Train control &0 slenal5 12.68 -0- ..... 0.00 0.00 0.00 0.00 D7.68 -0-

SO.o> Traffic slcnal5 8r croulne prot 10.79 -0- 10.73 D.1. 0.00 0.00 0.00 10.13 -(}-

SO.03 Traction power supply: substn 30.17 -0- 30.11 1.19 0.00 0.00 0.00 .. .11 -(}-

50M Traction power dhtrib: cate 32.86 -0- '2J16 16.41 0.00 0.00 •. 00 ., .... -0-

[ 
SO.05 Communications 5 ... 0 -(}- St.'. 0.73 0.00 0.00 0.00 SUO -(}-

SO.116 Fare collection svs & equip •. » -(}- ' .n 0.00 0.00 0.00 0.00 • .21 -(}-

50.07 Central COntrol :1.45 .0- 3.15 0.00 0.00 0.00 0.00 :uS -0-

10·50 Construction Subtotal 2,81630 .(). Z,81&.811 9S9.83 0.93 80A7 3 .34 2,869.28 (1.80) 

&0 R.al Eftlt. 177.10 .(). 177.10 13.D7 0.84 13.07 0 .84 1&8.60 .(). 

60.01 Purch or I .... DfR/f 160.46 -(}- 160.0. 13M 0." 13.01 .... 1- -0-

.0.0> Relocation of existing H/H 16.64 -(}- 16.64 0.07 0.00 0.07 0.00 l6.64 -0-

70 Vehld •• 189.70 -0- 189.70 0.00 0.110 0.00 0.110 1111.70 .(). 

70.01 U,htRoil 171.12 -(}- 11L1, 0.00 0.00 0.00 • .00 17U, -0-

70.06 Non-revenue vehicles , .. 03 -0- 13.03 0.00 0.00 0.00 0.00 1.JU -(}-

70.07 Spars parts s.ss -(}- 5.5S 0.00 0.00 0.00 0.00 5.55 -0-

80 Prof.ulonal Slrvlces 938.23 .(). 938.23 385.90 0.46 135.48 3.81 !1119.8S +0.08 
80.01 Prelim Engineerlnc ".09 .0- .. .., 57.55 (lUI6J .8.83 2.12 .. .., .a-
80,02 FlnaIO •• I,n 19!U7 ·0 · 19U1 65.24 0.00 0,S8 0.00 2111.95 H./ OI 

80." Project M,mt - Deslc" & Constructfon »us .a- nus 209.13 1.1> 85.68 2." 'll.n .a-
80"" COnstructfon Admin & Mgmt 170.83 .0- 1111.03 .B.SD 0.00 O.DO 0.00 17O.IIl .a-
OO.OS Prof Liability & non-Construd Insur 51.00 ·0· 51.0. 0.00 0.00 0.00 0.00 51.00 .a-
80.0' Lepl; permits; Review Fees .3.56 • 0- .""" 4.1 • (D.3O) 0.31 (O.hl 61.32 .0-

80.01 Surveys; Testing; Investlc; Inspect 5.57 ·0· 5.51 0.52 (D.10) 0. .. 0.00 5.S1 .a-
80." Start·Up 71.45 .0- 11.45 0.18 0.00 0.00 0.00 66.S3 .a-

90 Project Contingency 86159 -0- 861.69 0.02 0.02 0.00 0.00 190.58 +2.71 

90.01 Unallocated Proj.ct CDntlng 191.65 -(}- 191.65 0.00 0.00 0.00 0.00 19L6S -(}-

90.02 Allocated Contract Contin, 669.94 -0- 66"'. 0,02 0.02 0.00 0.00 6'IU' +272 

100.01 F1nanc. Chars.,: PraJatt·.Uglbl. 229.8& -0- 229.86 0.00 0.00 0.00 0.00 229.86 .(). 

FT A TOTAL PROJECT 5,212.78 .(). 5,212.78 1,958.83 2.25 229.113 7 .99 S,212.78 +0,00 

Nan-FTA Eli8thl. Costs 
Anann Charge •• 10457 -0- lOU7 0 .00 0.00 0,00 0 .00 104.57 .()-

GRAND TOTAL PROJECT 5,317,35 -0- 5,317.35 1,358.83 2,25 229.03 7.99 5,317.35 +0.00 

• ffmnce Chv,es ~ond the Aeunue ~'vke. Dlte are not d'1Ib1e: for rdmburfemcnt from FTA fund,., 
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2.2 SCHEDULE/PROGRESS 

2.2.1 As of the end of August 2011, the Project is forecasting a Full Revenue Service of March 
2019, which is a full nine months ahead of the December 31( 2019 completion date 
reflected in the Draft Financial Plan (April 2011) and the Risk and Contingency Management 
Plan (RCMP) prepared for Entry into Final Design. 

2.2.2 This graphic presents the Project status, based on overall earned value performance against 
the Early Start/Late Start dates in the Master Project Schedule (MPS). The chart also tracks 
the Incurred Dollars per Quarter (the flburn rate"). 
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2.2.3 Despite the various delays that have taken place over the past months, the Project is still 
positioned to achieve the scheduled milestones since all the current executed contracts can 
implement the acceleration of key activities and other work-arounds to meet the Project 
requirements, including interim milestones for the First Opening in December 2015 and the 
Second Opening in October 2017. The MPS that has been submitted for Entry into Final 
Design addresses these changes and it will be re-baselined when the Project is approved for 
this next phase. The Longest Path Schedule Exhibit shows the critical activities that must be 
achieved to meet the project completion as planned. (See 2.2.5) 

Exhibits on the following pages: 

2.2.4 Summary Master Project Schedule 

2.2.5 Longest Path Schedule Exhibit 

2.2.6 Linear Project Schedule (flHorse Blanket" Schedule) 
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HONOLULU RAil TRANSIT PROJECT 

2.2.5 Longest Path Schedule Exhibit 
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2.2.6 Linear Schedule ("Horse Blanket" Schedule) 
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HONOLULU RAil TRANSIT PROJECT September 2011 

2.3 CONTINGENCY MANAGEMENT 

[Refer to "2.1.5.2 Cost versus Budget Summary Status by Standard Cost Code (SCC)" on Page 7 0/ 
this report.] 

2.3.1 Current Budget 

2.3.2 

2.3.3 

There were no change orders executed during the month and the Current Budget remains the same 
as the previous month. 

No Changes 

Estimate at Completion 

Total Remaining Contingency = $861.6M 

A small increase to the contract value for the design of the Farrington Highway Station Group is 
being projected, based on ten pending changes for various items. 

As the result of continuing evaluations, revised cost estimates and the development of negotiation 
strategies for potential WOFH change orders, the forecast costs continue to be re-evaluated, with a 
net reduction in the projected impacts to the WOFH contract and a redistribution of this favorable 
cost savings to the Allocated Contingency. [Highlighted in "Estimate at Completion" column.] 

With the adjustments to the value of the potential WOFH contract changes, the net effect was an 
increase of the Total Remaining Contingency in the Estimate at Completion (EAC). 

$Millions 

SCC40.08 

SCC 80.02 

SCC 90.02 

(2.8) 

+0.1 

+2.7 

Potential Changes - Negotiation Plans for WOFH (DB-120) 

Professional Services - Farrington Highway Stations Design (FD-240) 

Allocated Contingency 

Total Remaining Contingency = $830.6M 

Contingency Drawdown Curves 

As part of the process in requesting Entry into Final Design, the Project has developed 

proposed Cost and Schedule Contingency Drawdown curves for the Risk and Contingency 

Management Plan (RCMP). These curves establish minimum and IIbuffer zone" levels of 

cost and schedule contingency in accordance with FTA guidelines. Over the course of the 

Project, if the cost or schedule contingency trends into the buffer zone (the area 10% above 

the minimum contingency), HART Management will immediately implement actions to 

maintain an appropriate level contingency at that stage of the project. For the Honolulu 

Rail Transit Project the FTA has identified the starting points of at least $814 million and 13 

months as the Project enters into the Final Design phase. 

Project Current Buffer 

Contingencies Minimum Zone 

Cost Contingency ($M) $814.0 $814.0 

Schedule Contingency (Months) 13.0 16.0 

Current 
Amount* 

Versus 

Minimum 

$861.6 
20.0 

"Current Budget 

& Updated MPS 

+$47.6 

+7.0 

Variances 

Versus From 

Buffer Previous 

Zone Period 

+$47.6 ._--

+4.0 _._. 
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HONOLULU RAIL TRANSIT PROJECT September 2011 

2.3.3.1 Cost Contingency Drawdown Chart 
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HONOLULU RAIL TRANSIT PROJECT September 2011 

3. CONTRACT STATUS 

3.1 PROCUREMENT TRACKING REPORT ("Heckle Sheet") 

3.1.1 Design-Build (DB) and Design-Build-Operate-Maintain (DBOM) -Contracts 

Procurement Tracking Reeort 

Design-Build (DB). Design-Build-operate-Malntain (DBOM) and Manufacture-Install-Test-Maintain Contracts 
I 

Port 1 Pert2 
Issue Issue Issue Issue I 

Contract # Contract Name 
Sch.d 

NTP 
Contract 

R.'· Issue SOQs Select Issue Submit Execute NTP NTP NTP 
Completion 

eommM" 
RFP Due BQO RFP Proposals Contract 1 2 3 4 

- OiiSign-Build Contracts . ~ ---- - - - - -~ ~ I - - -- - -~ ~~ ~ - - -
West OahulFarrington Highway 

CF Feb-IU'09 -..,13'09 Mar 11-'09 Apr 03 '09 A~28'09 1itN01 '09 D«-01 '09 ~08 'IO ""r1S'11 ~c Ol'l1 M~r I3 '1~ NTP1 : Pro.s>e; NrP1A : OeoIoch (03fl l n OX 
Act FebM". !br13 .. .... 21 .. AprI3 .. AuII2I .. _11 .. DecD1 .. Dec,0I'10 _15'11 NTP1B: lnIorim DesigruPrelim Engrg (03l23f1 O~ 

OB-120 Guideway (WOFH) [/(IO.,;t SA. feb 04 'OS Mar 13 'OS Mor21'OS Apr()3 'OS Aug 2B'OS NoY01 'OS ' Dee 01 'OS Dee os '10 _15'11 Sep 15 ~1 Oct 11 '14 NTP1C: Test Shalts (06/04n ~ NTP2: Utililies; 
""_Ktll'. WNt eo",p_",. (KIWCH Var ~ ~ ~ ~ ~ ~ ~ ~ .(I. (71) (153) NTP3: fnal Design; NTP4: Construction 

CF Mq29'09 Jul02 '09 JulI7 '09 - :/ulZ4'09 Feb l17 '10 Jun30'11 Jul26 '11 Nov I' '11 ~OI 'l1 - Milyl8'14 NTP1: Prelim Engrg; 

OB.200 Maintenance & storage Facility (MSf) Act IrIIIylS'IIS JulU'IIS JuI 17 'lIS Jul24'1!1 Feb 17 '11 Jun 30'11 .IUIlS'11 .. -- NTP2: fin!ll Oestgl; 
[N.witlK.obity •• lli Joi"t .,."11,,. (I(KN)] BA- May 29'09 ,u02'09 .... 17 '09 .... ~'09 Feb 17 '10 _30'11 _OS'11 Sep03'11 SOp1S'11 ----- May 28 '14 NTP3: Construction 

Var .(I. .(I. .0- .0- .0- .(I. (1 43) (73) (77) ----- -0 • 

Kamehameha Guideway (KHG) 
CF Nov' 18 '09 J~"~'10 Feb 15'10 - ""rI9 '10 Oct 07 '10 Jun'30 '" Julll'11 Nov 15 '" ~cOl '1 1 Sop 03 '14 NTP1: Prelin Ergg; 

OB-320 Act _10". Jin 05 '10 Feb 15'1' _1''10 00U7'1' Jun 30 '11 JuI 1Z '11 ----- NTP2: flll8i Design; 
IN_,t .. "..t'lIelllff WNt eompII"Y BA. Nov 18 'OS Jan OS '10 f!'b1S'10 _'9'10 og07'10 Apr19'11 Apr 23 " Sep03'11 SeplS '11 ---- Sep ()3 '14 NTP3: Construction 
~CJJ Var .(I. .(I. .(I. .(I. .(I. (7Z) (80) (73) (71) .- -0-

L Oesign-Bid-Ollerate:.tl1iJintaln cOntrad -- " ~ - ~-~ ~ ~ - - - - "--- ~ ~- - -~ -
CF Apr09 '09 - Jun~'09 Jul15 '09 A~ 17'09 Jun 07 '10 Nov 23 '11 Nov 30 '11 Jan 30 '12 Ju/18 ' l l Ma,03 '19 

DBOM-920 Core Systems Contrad Act Apr"'" JunIS'OI "",15 'lIS Aug 17 .. Jun07'10 - ---
[Altuld<> HoIlOIIIIII .NJ B.L Apr 09 'OS ..... OS'09 .... 15 'OS Aug 17 '09 ,u,07'10 Feb 26 "11 Mar ()3 '11 .u 12 'II Sep15'11 ----- Mer 03 'IS 

Var .(I. .(I. .(I. .(I. .(I. (270) (272) (202) (3()T) ----- -0-

~ t.taii"ufacture.lnstCIlI-T est-fl1alnmin ---..- - - ..,. 1-' - ~ -- - - - - - -
CF Doc 15 '11 Jan 14 'll J~n 28 '12 Fob 04 '12 Ma,OS '12 Apr 04 '12 April '12 Aug 05 '17 

MIM-930 Elevators & Escalators - Act 
Manufacture-lnstall.Test-Maintain B.L Jul07'11 Sep 16 '11 Nov 02 '11 Nov ()3 '11 .!un ()4 '18 

-- _ ':lOT _ _ p 6'l (120) l154) (160) -0. -0- ·0- +303 
- -

[Successful Contractor] • Schedule Reference: 
CF - Cu"ont For"..sl 

ACT - ACTUAl _ Coo!PeIed~ Achieved this Month 
B.L - Basetine Master Project SChedule [Note: BIL reflects the Contract Packoglng Pion, Rev 2, Feb 24 '11.) 
VtJI - Vorionce 0\ (Baseine Master Project Schedule) Less (Curront For".asl) 

. Aheadl(BehIlldJ/-O- versus the SA. Master Project Schedulo 
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HONOLULU RAIL TRANSIT PROJECT September 2011 

3.1.2 Design-Bid-Build (DBB) Contracts Procurement Trackin!l. Re~rt 

Design-Bid-Build (DB B) and Other Contracts 

Sclted Ad"~n;s~ BId flc«lR~ IsSfl~ CORlIacf 
Comm~Rfs CORUacflt CoRflacf Nom~ 

1M BIds Op~RiRg Comple:tioR RfI~ CoRflacf NT,. 
i 

C-:~~"'Q).tnlds- -- ~ ~- ~ 

- ~ - --_ ..... ---- -
CF Aug 25 '12 Nov 03 '12 Dec23 '12 Dec28 '12 Jan 26 '15 

088-110 
West Oahu Stations Group ACT 
Construction B/l Aujt04 '12 Dec 01 '12 Dec 01 '12 Dec 02 '12 jan 16 '15 

Variance (21 ) +28 (22) (26 ) (10 ) 

CF Apr28 '12 Jui07 '12 Aug 25 '12 Aug 31 '12 Sep 12 '14 

088-210 
Farrington Highway Stations Group ACT 
Construction B/l Jan 16 '12 May 14 '12 May 14 '12 Jul 17 '12 Jun 07 '14 

Variance (103 ) (5 4) (1 0 3) (4 5) (9 7) 

CF Nov 07 '15 Jan 16 '16 Mar OS '16 Marl1 '16 Feb 08 '18 

088-215 
Pearl Highlands Parking Structure ACT 
& H2 Ramps Bll Oct 14 '15 Jan 13 '16 Jan 13 '16 Jan 14 '16 Jan 15 '18 

Variance (2 4 ) (3) (52) (57) (2 4 ) 

CF Dec31 '12 Marll '13 Apr29 '13 May 05 '13 Dec28 '14 Includes Pearl Highlands Station . 

088-310 
Kamehameha Highway Stations ACT 
Group Construction B/l Nov 08 '12 Mar 07 '13 M .. r 07 '13 M .. r 08 '13 M .. r 03 '15 

Variance (5 3) (4 ) (53) (58) +65 
CF Apr20 '13 Jun29 '13 Aut;} 17 '13 Aug 23 '13 Dec 15 '14 

088-450 
Airport Segment Utilities ACT 
Relocations Bll Nov 01 '12 Feb 01 '13 Feb 01 '13 Mar 02 '13 Sep 01 '14 

Variance (170) (148) (197) (174) (105) 

CF Aug 28 '13 Nov 06 '13 Dec25 '13 Oec31 '13 Oec24 '16 

088-"'0 Airport Guideway Construction ACT 
B/l Mar09 '13 Ju106'13 Ju106'13 Jul 07 '13 Oct 21 '16 

Variance (172) (12 3 ) (172) (177) (6 4) 

CF Jun19 '13 Aug 13 '13 Oct 16 '13 Oct22 '13 Feb 12 '17 

088-470 Airport Stations Group Construction ACT 
B/l Jun 21 '14 Oct 18 '14 Oct 18 '14 Oct 19 '14 Jan 26 '17 

Variance +367 +431 +367 +362 (17) 

CF OctOl '13 DeclO '13 Jan28 '14 Feb 03 '14 Mar29 '15 

088-550 
City Center Segment Utilities ACT 
Relocations B/l Mar 01 '13 Jun 28 '13 Jun 28 '13 Jul 29 '13 M .. y 15 '15 

Variance (21 4 ) (165 ) (214) (189) +47 

[Successful Contmctolj * Schedule Reference: 
CF = Current Forecast 

ACT = ACTUAL Comp..!!ted_ Achl eved th, s Month 

B/l = Basel i ne Master Proj ect Schedul e [Note: B/l ref1e~ts the Contract P:ackilgin~ Plan. Rev 2. Feb 24 '11.] 
Variance = Vari ance of (Basel i ne Master Proj ect Schedule) less (Current Forecast) 

+Ahead/ (Behl nd)/-O- versus the B/l Master Proj ect Schedul e 
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Contrart II I Contrart NtJIBe 

088-560 I 
City Center Guidewav and 

Ala Moana Station Construction 

088-570 I 
Dillingham Stations Group 

Construction 

OF-950 Owner Furnished Plants and Shrubs 

[Successful Contractor) 

~ r---: 

Procurement Tracking, Rellort 

Design-Bid-Build (DBB) and Other Contracts 

Sched 

Rer 

CF 

ACT 
B/L 

Variance 

CF 

ACT 
B/L 

CF 

ACT 

Advertise Bid fJCecwe Issue CoaUart 
/01 Bitls 0ptMtg CoetIart NTP eo.plrtioR 

Ju/13 '14 Sep21 '14 Noy09 '14 Noy 10 '14 OctOl '18 

Nov 21 '13 I Mar 20 '14 I Mar 20 '14 I Apr 30 '14 I Jul 03 '17 
(23 4) 

May 04 '14 I Ju/13'14 I Aug 31 '14 I Sep06'14 I Dec20'18 

I Jan 15 '15 I May 14 '15 I May 14 '15 I May 15 '15 I Sep 11 '17 

Feb 01 '14 I MarOl '14 I Jun 01 '14 I Ju/Ol '14 I Jun 04 '18 

B/L I Aug 15 '11 Dec 15 '11 Dec 15 '11 Jan 02 '12 Jun 04 '18 
Variance (901 1 IS071 IS991 19111 -0-

* S(hedule Referen(e: 
= Current Forecast 

= ACTUAL Co~pleted Achieved thiS Month 

I 

September 2011 

CommeRfS 

Re-Packaging of stations reduced number of 

contracts; FD-S72 e liminated. 

CF 

ACT 
B/ L = Baseline Master Project Schedule [Note: B/Lrefle(ts the Contnl(t Pa(kaginr Plan, Rev 2, feb 24 '11.J 

Variance = Vari ance of (Basel i ne Master Proj ect Schedul e) Less (Current Forecast) 

+Ahead/ (Behl nd)/-D- versus the B/L Master Proj ect Schedul e 
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3.1.3 Professional Services Agreements Procurement Trackin!l. RellQrt 

Professional Services Agreements 

Sene<! Ad\a"&i~ soa. SElor:'8QO/ .e~he 
iecll;-.e 

FlM~jZf! Comtto" 
Cbn ',,"0 'N Cbn ',,"0' Nr>me Plice j55111tN7P CLJmmenu 

ill{" IFQ Su.lJmitted Ad ... 8FS SOW Cbnrroct O:Jmp~etJon 
PI'OPOSCI~ 

ct' Jill 15 0' SqOJO, No¥Jl'O' NovJ8'l4 

MM-900 
Proeram Management Support ACT lul15 '09 ~p01 '09 1\bv19 '09 
Consultant lIl1jrClCollsa#t LLC) B/ l Ju115 '09 SepOl '09 Nav19 '09 Nov1B'14 

Var -0- -0- -0- -0- -0- -0- -0- -0-

General &lJineering Consultant - I 
ct' JunOl07 Aug24 0 7 (Xt25 0' (x,30'll 

MM-905 (BS/Prelbninary Energ) 
ACT lunOO '07 ~24'O7 Oot 25 '09 

lI'a Alltui«ls} 
B/ l Jun 01 '117 AUs24'117 Del 25 '09 Feb 26 '11 

Va rl anco -0- -0- -0- -0- -0- -0- -0- (146) 

ct' s.p030' No¥~09 Jun!ltJ'll ;v.g02 '11 Mor03 'Jl' 1 
MM-91.O 

General Engineering Consultant - II (Final ACT SIIpD3 '09 I\bvlS'09 1 un 30 '11 "",,02'11 I 

Design & Construction) lI'aAlltuitasJ B/l Sop 03'119 NavlS'II9 ! Jun 30 '11 Fob 27'11 Mar03'19 
I 

VIr -0- -0- -0- -0- -0- -0- (156) -o-
ct' AcI!115 '11 No.B'll ~28'JJ feb 03 '12 febOB'12 JO(l03 'J5 

MM-915 
HDOTTrilffK Management Coordination ACT 
Consultant B/l Mor04'11 Apr04'11 Jul 06 '11 Ju107'11 Jan 03 '15 

Variance (16'1) (22 S) -0- -0- (40,905) (212) (216) -0-

ct' J",,07'1J Jun08'11 Mor 14 '15 

MM-9Z0 
HOOT Design/Construction Coordination ACT 

I lun07 '11 lun08 '11 
Consultant - WOFH Seernent IAfCOMI B/ l Jun 07'11 Jut 07'11 Mar14'15 

Variance - - -0- +29 -o-
ct' Mor J4 'J5 

MM-925 
HOOT Design/ Construction Coordination ACT 
Consultant - KG H Seernent B/l Mar14'15 

Variance -0-

ct' (xt!6'U No.B'll ~J6'lJ N/A Jon 15 'J2 .10(1 30 'J2 feb 2' 'J2 MorOS 'J, 

MM-930 
HDOTState Oversieht Agency (SOA) ACT 
Consultant B/l Apr 13 '11 May 13 '11 Jul 3D '11 Mar03 '19 

Variance (l S6) (247) (214) -o-
ct' ,tprO! '11 - ., 

SepOB'11 No.OB'11 ~JB'lJ (X t 17'J5 

MM-935 Real Estate Consultant 
ACT 1lpr00 '11 Sep08 '11 
B/l Fob17~1 May 05 '11 May 06 '11 Feb 14 '14 

Variance (43) (126 ) (216) ("6) 

ct' Ma,20'11 J""~'11 Sep09 'll Ocr29 'IJ Mor03 '19 

MM-940 Kako'o Consultant 
ACT May 20 '11 lun2O'11 Sep09 '11 

B/l Jul18 '11 Sop 02 '11 Del 03 '11 Mar03 '19 
Variance ~+5' -0- -0- -0- (7) -0- PS) -0-

-, -, -----

[Successful Consultant] * Schedule Reference: 

CF = Current Forecast 

ACT = ACTUAL Compl ~ Achi eyed th, s Month 
B/L = Baseline Master Project Schedule (Note: 8/Lreflects the Contract Packaging pta ... Rev 2, feb 24 '11.] 

Va riance = Variance of (Basel I ne Master ProJ ect Schedul eJ Less (Current Forecast) 

tAhead/ (Beh,ndJ/-O- versus the B/L Master Project Schedule 
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O:;",'nx;I# I 

FD-140 

FD-240 

FD-245 

fD-340 I 

FD-430 

FD-440 

fD-530 

fD-540 

FD-545 

Cbn'IUr;'Nom~ 

West Oahu Stations Group 
Final Design 

Farrington Highway Stations 
Final Design [HOR, Inc.} 

Pearl Highlands Parking 
Structure & H2 Ramps 
Final Design 

Kamehameha Highway 
Stations Group Final Design 

Airport Segment utilities 
Relocation & Guideway 
Final Design 

Airport Stations Group 
Final Design 

City Center Utilities 
Relocation, Guideway & Ala 
Moana Station Final Design 

Dillingham Stations Group 
Final Design 

Kaka'ako Stations Group 
Final Design 

[Successful Consultant} 

..----

Sch6!d ....... 
Il~ IlFQ 

CF .Jon 14 '10 

ACT 18n14 '10 
B/ l Jan 15 '10 

ACT Sep02'10 

B/l Sep 02 '10 
Variance: -0-

CF 0<.26 'lS 

B/l Oct 17 '13 
Variance (9) 

CF Jun2B'11 

ACT Jun28 '11 
B/l Feb 28 '11 

Variance (120) 

CF JQn26'11 

ACT •• n26 'I! 

~ ---"1 

Procurement Tracking Rell.ort 

Professional Services Agreements 

SOQ> S6j"",8QO/ ,2ectl';W 
ll.ec~J\oe 

I FlnD,J.., I 
Sl/bmj,1Ed Ad 14se8FS sow Price a, 'DUflNlP n'rocl 

Propo!ItJl 

MQy27'11 I Dec 22 'll I Jan 11'12 

~27'11 

Feb 11 '11 I Morn '11 I JullO '11 
-0- -0- -0-

NQ,,>U1l9 

..... 19'09 

Nov19 '09 Ian 14'11 
-0- -0-

Dec 2' 'lS Jul22 '14 

Oec 15 '13 May 01 '14 May 01 '14 

Aug 04 '1.1. Slip 28 '!l I /'010.22 '!l 

~'C04 '11 Sep28 '1 

I Jun 30 '11 I Oct 01 '11 I Oct 02 '11 

Moor.l4 '11 ;pr09 ~1 I JfIt>09'11 
Mror14 '11 Sep20 '11 

- 0-

Jul18 'U 

Oac20 112 
+155 

J"n 14 '12 

Con ll'Or; , 

O:Jmp~e'Jon 

Dec !l'U 

Aug OS '12 

Jo"15'12 

Au!: 14 '15 

Nov 07 '12 

-----, 

September 2011 

Comm~nts 

NTPJ : Prelim Engr, 
NTI'2 : Fi nal Desl gn 

: Prelim Engrg 
FI nal Desi gn (CF: 11/15/ 11) 

Includes Fi nal Des i gn for lIus Termi nal. 

Incl u des Fin,,1 Design f orAloh" St"dium; 
Pearl ri dge; and P,,"rl HI ghl ands Steti ons. 

Packa,ed group i ncl udes: 
arl HarborNavlllllase; Honolulu Int' l 

rt; Lagoon Dri ve; 1Ind Middle Street 
ons . 

owance of two weeks from Ai rport GW 
ntract to City Center GW RF Q for d ebri efi ng 

al proposers. 

CF I No~ 05·'12 I Dec 15 '12 I Jan 03 '13 I Feb 03 '13 

Mar 31 '14 
+3 46 

* S<hedule Referen<e: 
CF 

ACT 
II/ L 

Va riance 

May 29 '14 I Au!: 27 '14 I Aug: 28 '14 

= Current Forecast 

= ACTUAL ..Q:Impleted Achl eyed th, s Month 

+ 4 03 

Re-Packag;ng: of statlons re duced number of 

FD contracts; FD-542 e limin"ted. 

Includes: Downtown; Civi c Center; "nd 

Kaka'ako Stations; and Stati on Fini shes for 

= IIl1sel i ne Master Proj ect Schedu le (Note: B/L refle<ts the Contra<t Pa<ka'; .... Plan, Rev 2, feb 24 '11.) 

= Verlance of (lI"seline Master Project Schedule) Less (Current Forecost;} 
+Ahe"d/ (lIehl nd)/-D- versus the II/L Master Project Schedule 
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HONOLULU RAil TRANSIT PROJECT September 2011 

Procurement Trackin!l. Ree.ort 

Professional Services Agreements 

SCIfN M"~Rls~ SOlls Sd_IIQO/ 1I«~;I1~ 
R«~;I1~ 

FinalJu Com,_ 
CioRttan 1/ c:o.ntrOC't NGlII ~ l1ric~ IsSlJ~ NT" eo.w_~Rts 

Il~· IlFQ _in.., AtlvlulJFS SOW ""_sal Com,_ ComplnioR 

I" C-nHfj!i. &";,,~r;"';'& l_cticNt'A;rc~.-":tS': - - ~ - , -- - - ~ - -~ 

_. 
~ ~ ~~ 

I - ~ - -
MM-180 

West OahU/Farrington 
Highway Stations CE&I 

Pearl Highlands 8. 
MM-380 Kamehameha Highway 

Stations CE8.1 
: 

MM-385 
Pearl Highlands Parking 
Structure & H2 Ramps CE8.1 

MM-480 
Airport Segment Utilities 8. 
Guideway CE8.1 

MM-485 Airport Stations CE8.1 

MM-580 
City Center Utilities & 

Guideway CE8.1 

MM-585 
Dillingham 8. Kaka'ako 
Stations CE&I 

mH'A.'~~~.k -

MM-945 On-call Contractor 

MM-950 
Owner Controlled Insurance 
Program (OCIP) Consultant 

Hazardous Material 
MM-965 Remediation 

(Environmental Engineer) 
: 

MM-970 Federal Government liaison 

[Successful Consultant} 

CF Jan 18 '12 F~b 17 '12 Mar 03 '12 Ap,02 '12 May 02 '12 JunOl '12 Jul Ol '12 F~bOl '15 

ACT 
6 / L AUIl 04 '12 Oct 04 '12 Nov 02 '1 2 J~n 15 '15 

Vilrl .nce +199 +lSS +124 ~17) 

CF Jan 17 'lS F~b 16 'lS Mar03 'lS Apr 02 'lS May 02 'lS JunOl'lS JulOl '13 . OctOl '15 

ACT 
6 / L Dec 08 '12 Jan 15 '13 Mer 08 '1S M~r03 '15 

Villri.nce ( 40 ) (107) (115) (212) 
CF Apr19 '15 May 19 '15 JunOS '15 Jul03 '15 A 1.111 02 '15 S~p 01 '15 OctOl '15 F~bOl '18 

ACT 
6/L Oct 14 '15 Doc 15 '15 J~ n 14 '16 JlIn 1.5 '18 

Varl.nce H78 ... 1.35 -tl0~ (17) 

CF Ju}2S '12 A 1.111 22 '12 S~p06 '12 Oct 06 '12 Nov OS '12 D~cOS '12 Jan 04 'lS MarOl '17 

ACT 
6 / L Apr 16 '13 May 16 '13 JuI16'13 Oct 20 '16 

V.ri.nc. .26 7 .192 .193 (132) 

CF Apr19 '24 May 19 '14 JunOS '14 Ju}03'14 A 1.111 02 '14 S~pOl '14 OctOl '14 AUIlOl '17 

ACT 
B/ L Jul 21 '3.4 Sop 01 '14 Oct 19 '14 Apr 05 '17 

Variance +93 .~o .18 tlll!t 
CF Jan17 'lS F~b16 'lS Mar 03 'lS Apr02 'lS May 02 'lS JunOl 'lS Ju} Ol 'lS D~cOl '17 

ACT 
Bll Mar 01 '13 Jun 28 ' 1 3 Ju129'13 Jul 02 '17 

~rlanc. +43 .57 . 28 t1521 ~ 

CF Apr19 '15 May 19 '15 JunOS 'lS Ju}03 '15 A 1.111 02 '15 Sep O~ 11.5 OctOl. '15 MorOS '2.8 

ACT 
Bll Jen 15 '15 Mer 15 '15 May 15 '15 Jun 04 '18 

Viilri.nce Y4J ( 1401 t1 39) ~93 -, - ~- .... - - - ~ ~~ ~ -- .-""-~.- - - - ~- - - ~ 

CF SI!p22 '11 

ACT 
Bl l S.p 22 '11 

Vari.nce -0-

CF Oct29 '1.1 

ACT 
B/L Mey 22 '11 

Variance 4160) 
CF 

ACT 
B/L 

V.ri.nce: 

CF 

ACT 
6/L 

V.ri.nce 
- -

* Schedule Reference: 

CF 

ACT 
B/L 

Variance 

Oct22 '11 Nov 06 '11 D~c06 '1.1 JanOS '12 F~b04 '12 MorOS '12 MorOS '1.9 This is .ctu.lly. s all d ti!ltian far a a:eneral contractar 

ta perf'l::lrm canst ruction s ervicas scape auu idath. 

Nov 10 '11 Oct 03 '11 Mer OS '1 9 majar canstructian contr.cts an an .s-neede d bas IS 

(561 l1541 -0-

Nov 28 '1.1 D.c13 '11 Oct29 '11 Nov 28 '11 Dec28 '11 Jan 27 '12 Mar OS '19 

Jul 15 '11 Sop 23 '11 Mar 03 '1 9 

1,t36~ (126) -0-
To be determi ned. 

To be determi ned. 

- - - - -

= Cur~nt Forecast: 

=ACTUAl I Completed __ Achieved t hiS Month 
= B~sel l ne Master ProJ ect Schedul e INote: BIL reflects the Contract Pack~lPnc Plan .. Rev 2 .. feb 24 "11.1 
= Varlanc:e of (Baseline Master Project Schedule) Less (CurrentFo~cast;) 

tAhead/ (8ehi nd)/-O- versus the B/L Master Proj ect Schedule 
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HONOLULU Rail TRANSIT PROJECT September 2011 

3.2 DESIGN-BUILD (DB) CONTRACTS 

Contrract DB'-120: West Oahu/Farrington Higlilway Guideway (WOn,,) 
DB Contractor: Kiewit Infrastructure West Company (,~IWC) 

Committed: $486,919,230 Incurred: $110,356,394 (22.7%) 
Al:lthorized: $168,876,620 (34.7%) Contract Cempletion: Mar 13 '15 

• Activities this month 

o KIWC is proceeding with final design activities in accordance with Notice to Proceed #3 (NTP #3), 
as authorized under lONP1 in June. Preliminary engineering definitive, interim and final design 
is ongoing, as well as the utility relocation design with submittals under review by third-party 
agencies. 

o Overall design is approximately 90% complete. A total of 194 contract submittals have been 
received with 10 currently under review. 

o Geotechnical investigations are 88% complete with 282 borings completed and 40 remaining. 
o load Test l T shaft #4 (leoku Street) was completed. This completes the planned test shafts. 

However, the contractor is evaluating constructing another l T shaft in the Banana Patch if the 
load test results of IT shaft #8 are not favorable. 

o Tree removals are 37% complete with 137 trees trimmed, relocated or removed for repurposing 
or with no salvage and 228 remaining. 

o Utility relocation work continued on the 6-inch gas line relocation in Farrington Highway. Work 
is expected to start on the waterline relocation along Kualaka'i Parkway in October. 

o 191 Contractor Requests for Information (RFls) have been received with 2 open/under review. 
o HART informed KIWC of the delay in NTP 4 and that a new target date is pending. KIWC has 

assumed a November 1, 2011 NTP 4 date for the purpose of updating their monthly schedules. 
o The Contractor has submitted 91 Requests for Change (RFCs) for HART review: 

• 20 notices for information only; 
• 15 denied or considered closed; 
• 43 are under review or negotiation; 
• 8 change orders have been executed; and 
• 5 are being processed for change order. 

o HART has submitted 29 RFCs to the Contractor: 
• 6 are awaiting Contractor estimates; 
• 8 are being reviewed or in negotiations; 
• 5 are being tracked on Force Account 
• 4 change orders have been executed; and 
• 6 are being processed for change order. 

• Progress Graphic (on following page) 
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WEST OAHU/FARRINGTON HIGHWAY GUIDEWAY (WOFH) 

Design-Build Contract 
100% r---------------"""'-.."....--~,------ oo.cJ.a-O-o-o-o-~ $25 

/ 
¢""> .. ., : .d~ 

:: : ~ ,~ 
~ 80% ------------------------------------------------- - -----. --- ------------------ "r;pJ::t -.IJ'"<tf: - ---------------------- -
; 0 p ' ~ 

1 or? ~.P 

$20 

:r 
~ o P ,II 0 

~ 60% -- --------- •............ -••..... -.------.-......... o..c r:r?.,<;f> ..... $15 iil 
Q. 

~ ~p ~ . 

~ p r:r p~ : 0 

~ A ' . 
Q. 40% - . . --........ .- ..•........ ------- ..•.•. -. , -.. '<r- ........ -.--.----- .. -.-.~-- ... -..........• -~-.-.-.-.----.-.-.---------

r;:/JP 
poo.cJ Incur $ per Mo 

-~ Early .~ 
10 
'3 
E a 20% - :- --- ._ p? p¢! _C: -<>-- late ............ -- .. -...... -. $5 

"uii~tljj~~~[inI~[jjJ~::::=-~~~~~A~ct~u~al:::=~~-r~~~~ ~ j ~ 
DJFMAMJ JASONDJFMAMJJASONDJFMAMJJASOND JFMAMJ JASONDJ 

'0910 '11 '12 '13 '14 

Contliaet 08 .. 200: Maintenanee and Stoliage Facility (MSF) 
DB €ontractor: Kiewit/Kobayashi Joint Venture (KKJV) 

CEommitted: $195,258,000 Incurred: -0-
Authorized: $ 16,886,751 (8.6%) Contract Completion: May 28 '14 

• Activities this month 

o KKJV is proceeding with preliminary engineering activities in accordance with NTP #1. 
o Initial Partnering meetings were held on September 14th and 15th

. 

'a 
III ... 

o KKJV has submitted their baseline schedule for review. HART informed KKJV of the delay in 
NTP#2. 

o A total of 17 contract submittals have been received with 15 currently under review. HART has 
approved the Contractor's quality and safety plans. 

o The Contractor requested review of a previously submitted but unapproved Alternate Technical 
Concept (ATC) for the yard layout. This ATC is under review. 

o 15 RFls have been received and 6 are under review. 
o The Contractor has submitted 5 Requests for Change (RFCs) for HART review: 

• 4 are under review; 

• 1 closed 
o HART has submitted 9 RFCs to the Contractor: 

• 8 are under review; 
• 1 is being processed 

• Look Ahead 

o Geotechnical investigations are planned to commence in October. 
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HONOLULU Rail TRANSIT PROJECT September 2011 

Contract OB-320: Kamehameha Highway Guideway (KHG) 

• 

• 

DB Contractor: Kiewit Infrastructure West Company (KIWC) 
Committed: $372,150,000 Incurred: -0-
Authorized: $101,91[7,243 (27.4%) Cot'ltract Completion.: Sept 03 '14 

Activities this month 

o KIWC is proceeding with preliminary engineering activities in accordance with NTP #1. 

o KIWC is finalizing the designs for tenant improvements in the Waipahu Hub Office; expected 
completion and move-in of HART/GEC field staff is January 2012. 

o KIWC submitted their baseline schedule for review. HART informed KIWC of the delay in NTPs 
#2 and #3. These NTPs are not currently impacting KIWC activities. 

o KIWC commenced potholing for existing utilities in preparation for geotechnical borings. 
o A total of 29 contract submittals have been received and 7 are currently under review. 
o 32 RFls have been received with 8 open/under review. 
o The Contractor has submitted 9 Requests for Change (RFCs) for HART review: 

• 7 are under review; 
• 2 denied and considered closed 

o HART has submitted 0 RFCs to the Contractor. 

Look Ahead 

o Geotechnical investigations are planned to commence in October. 

3.3 OESIGN-BUILO-OPERATE-MAINTAIN (DBOM) CONTRACT 

Contract OBOM-920: Core Systems 
DBOM Contractor: Pending 

• Activities this month 

o The execution of the Core Systems DBOM Contract (CSC) is still on hold, pending the completion 
of the Buy America Pre-Award Audit Report. Staff is working with the PMOC on information to 
support the required domestic content calculation. 

o HART and GEC staff are evaluating how to package the Passenger Screen Gates (PSG) contract. 
o Staff continues to work with the WOFH, KHG, Stations and MSF Contractors on Requests for 

Information Data (RFIDs) regarding design interface requirements of the CSC. 
o Staff provided comments on automatic train control (ATC) from the contractor on the MSF. 
o Continued to finalize baseline documents for incorporation into the contract with the CSC 

contractor. 
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3.4 DESIGN-BID-BUILD CONTRACTS (none yet awarded) - "Activities this month" relate 
to HART, GEC and Final Design Consultant activities for the subject DBB Construction 
Contracts. 

Stations Contracts 

Contract DBB-270: Farrington Highway Stations Group (FHSG) 

Contract FD-240: HDR, Inc., Final Design Consultant (Engineer of Record) 

Committed: $5,500,696 
Authorized: $4,380,136 (79 .6%) 

• Activities this month 

Incurred: $842,016 (15.3%) 
Contract Completion: Apr 27 '12 

o NTP lb scope has been completed and designs submitted' for all 3 stations (West Loch, LCC 
and Waipahu). 

o NTP 2 issued and Interim design in progress. 
o 43 RFls submitted to date - all responded to. 
o 18 RFCs in process 

• Look Ahead 

L 0 Test borings delayed to assess possibility of additional cost for securing the required 

I 
l 
L ~ 

~ 
~ 

80% 
Q. 

E 
0 
u 

~ 
<II 60% 
<II 

~ ..., 
~ 

CL 

cu 
.~ 40% -.!! 
~ 

E 
~ 
u 

20% 

National Pollutant Discharge Elimination System (NPDES) permits. 
oRe-assess progress and develop recovery plan. (Current progress is understated due to lag 

in approved payments.) 

FARRINGTON STATION GROUP 

Final Design Contract 

Incur$ per Month 
-0- Early 
-0- Late 
-+:t-Actual 

$320 

:; 
n 
c: .. 

$240 ~ 
"C 
". .. 
3: 
o 
~ 

$160 ;; 

$80 
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H ONOLULU Rail TRANSIT PROJECT September 2011 

Contract 088-170: West Oahu Station Group 

Contract FD-140: Selection pending of Final Design Consultant (Engineer of Record) 

• Activities this month 

o Change Control Board approved changes reSUlting from the Kalo'l Gulch embankment scour 
impacts. 

• Look Ahead 

o Execution of the contract and NTP are pending renegotiation on changes to the design 
requirements related to Kalo'l Gulch. 

Guideway and Utility Contracts 

Contract 088-450: Airport Segment Utilities Relocation 

Airport Segment Guideway Contract 088-460: 

Contract FD-430: Selection pending of Final Design Consultant (Engineer of Record) for 
both the Utilities and Guideway 

• Activities this month 

o Negotiations with the highest-ranked consultant completed. 
o Change Control Board approved the contract amount. 

• Look Ahead 

o Execute contract. 

3.5 OTHER CONTRACTS and AGREEMENTS 

Utilities 

• Activities this month 

o Nearing agreement with AT&T on terms and conditions for Utility Construction Agreement 
(UCA) for the WOFH segment. Executed UCAs with Pacific Lightnet Inc. (PLNI) and Oceanic Time 
Warner (OWTC) are imminent; awaiting response from Sandwich Isle Communications (SIC). 

o Continuing discussions with Hawaiian Electric Company (HECO) to resolve outstanding issues on 
UCA for WOFH segment. UCA projected for November, but workaround shaping up to secure 
materials for imminent construction. 

o Engineering Services Agreements (ESAs) with the various utilities along the KHG segment are 
nearing closure. Agreement reached on terms and conditions with Chevron, with ESAs being 
prepared for execution for them, as well as PLNI and OWTC. 

o The Utility Agreements Status Matrix is on the following page. 
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I Wti lity ~reements Status Matrix 
IT EllII'\V • 

., 
!" a "'-I 'J ~ 

WOFH KHG 
Utility Owner 

ESA UCA ESA UCA 

AT&T 
Executed May 11 '11 Near agreement on T&C Awaiti ng comments 

NTP May 12 '11 of UCA i n Sep '11 from Utility 

Chevron 
Executed Dec 04 '09 ~ Reached agreement on 

NTP Dec 22 '09 T&CofESA l n Sep '11 

Hawaiian Telcom (HT) 
Executed May 20 '10 Will reformat to follow HART versi on 

NTP June 14 '10 HEeD model sentAug9 '11 

By Agreement 
Conti nuing di scusslons 

Awaiti ng comments 
HECO 

with PB 
with HECD to progress 

from Utility 
UCA 

Oceanic Time Warner 
Executed Dec 06 '09 Reached agreement on Reached agreement on 

NTP Dec 22 '09 T&C of UCA i n Au&: '11 T&C of ESA in Aug '11 

Pacific lightnet (PLN) 
Executed Apr 26 '10 Reached agreement on Reached agreement on 

NTP Apr 29 '10 T&C of UCA in Aug '11 T&C of ESA in Aug '11 

Sandwich Isle Executed May 20 '10 HART versi on HART versi on 

Communications NTP June 06 '10 sent July 27 '11 sent July 27 '11 

The Gas Com pany 
Executed Dec 18 '09 

Executed June 30 '11 
Received comments on 

NTP Dec 22 '09 June 22 '11 

TWTelecom 
Executed Dec 02 '09 ~ HART version sent July 27 

NTP Dec 22 '09 '11 for f i nal approval 

~D I~ Received f l nal comments 
Tesoro on July 27 '11 

Legend: ~ Action this month ESA = Engi neering Services Agreement 

/ = Not applicable UCA = Uti I ity Constructi on Agreement 

HOOT Agreements 

• Activities this month 

o The HOOT Oesign Coordination Consultant continues reviewing design submittals on HOOT's 
behalf. 

o HOOT Traffic Management Coordination Consultant is in procurement and selection is 
anticipated in October. 

o The Federal Highway Administration (FHWA) informed HOOT that they will approve HART's 
request for the Project to occupy the federal aid highways such as Farrington, Kamehameha, 
and Nimitz Highways. Formal approval letter from FHWA is pending. 

o West Oahu/Farrington Highway Guideway (WOFH) 
• WOFH Joint Use and Occupancy agreement is pending formal FHWA approval letter and resolution of 

HOOT's concerns regarding assignment of project from City and County of Honolulu to HART. 

o Kamehameha Highway Guideway (KHG) 
• HOOT is reviewing the KHG master agreement with all branches. 
• HOOT issued permits for Kiewit to perform potholing for existing utilities. 

• Look Ahead 

o Execution of WOFH Joint Use and Occupancy. 
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HONOLULU Rail TRANSIT PROJECT September 2011 

Other Design Acthlities 

o Activities this month 

o Design Activities 
• Staff continued supporting WOFH, FHS, KHG, and MSF contracts on submittal reviews, and 

responses to RFls and RFCs. 
• Developed Preliminary Hydraulic Design Report and preliminary grading to meet no-rise 

requirement within the Waiawa Stream flood plain at Pearl Highlands Station. 
• Re-packaging Pearl Highlands Station design to include Kiss-and-Ride and station 

modifications and inclusion of loop ramp from H-2 NB on-ramp to EB Kamehameha 
Highway. 

• Preparing traffic model for Interstate Access Modification Report for H-2. 
• Preparing traffic signal warrant analysis for intersections in the vicinity of the Pearl 

Highlands Station. 
• Continued developing elevator/escalator procurement contract documents 
• Prepared additional study to investigate "proof of payment" without fare gates. Finalizing 

Fare Study 
• Developed ROM cost estimates for elimination of guideway lighting and various center 

walkway and delineation scenarios. 
• Developed conceptual mitigation options to address Kalo'i Gulch embankment scour 

impacts at the East Kapolei and UH West Oahu stations. 
• Developing solution to accommodate HECO transformer at Waipahu Transit Center Station's 

mauka entrance building. 

o Interface Activities 
• Developing CMS Interface Status Report. Creating fields for Interface Control Document 

(ICD) Activity; Project Interface Meeting (PICM) Activity; and an issues field for Project 
Interface Control Manual (PIM) use. 

• Activated RIFD process for MSF-WOFH and MSF-KHG 
• HART is interfacing with adjoining Contractors on behalf of CSC, WOSG, and KHSG in their 

absence 
• RFID Log 

• esc -MSF: 11 total, 11 open 
• CSC - WOFH: 7 total, 7 open 
• CSC-KHG: 1 total, 1 open 
• MSF-KHG: 1 total, 1 open 
• MSF-WOFH: 1 total, 1 open 
• KHG - KHSG: 11 total, 11 open 
• WOFH - FSG: 49 total, 19 open 
• WOFH - WOSG: 2 total, 2 open 

o Meetings 
• Facilitated kickoff meeting with KHG and MSF to introduce IMP 
• Facilitated 4 10M's with CSC-WOFH 
• Facilitated 310M's with WOFH-FSG 
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HONOLULU Rail TRANSIT PROJECT September 2011 

4. GROUP REPORTS 

4.1 SAFETY and SECURITY 

• Activities this month 

o The Fire/life Safety Working Group Meeting #005 was held. Discussed building permit 
requirements and requirements for design reviews by the Honolulu Fire Department. 

o Made Safety and Security Program Presentation to the HART Board's Project Oversight 
Committee. 

o Submitted the draft WOFH Safety and Security Certifiable Items list to Kiewit. 
o Developing Safety and Security Certifiable Items lists for KHG, MSF, and Station design 

contracts. 
o Kicked off Safety and Security Certification Task Force for KHG contract. 
o Transmitted Final Draft State Oversight Agency (SOA) MOA to HDOT for signature. 
o Supported HDOT development of draft SOA Program Roadmap for transmittal to the PMOC. 
o Developing HDOT SOA consultant procurement contract documents and scope of work. 
o Ongoing Construction Safety and Security Task Force meetings with Kiewit. 
o Ongoing surveillance of Kiewit work site operations and reviewing Job Hazard Analyses. 
o Completed review of KHG Geo-Tech and FSGH Site Safety and Security Plan (SSSP). 
o Developing a new emergency response plan for Ali'i Place Project Office. 
o Ongoing Construction Safety and Environmental Training. Over 300 Project staff and 

stakeholders trained to date. 

• Look Ahead 

o Support GEC development of an internet-based safety management system for construction and 
safety and security certification. 

o Hold Safety and Security Review Committee Meeting #019. Will discuss comments to WOFH 
Safety and Security Certifiable Items list. 

o Monitor impacts of APEC to construction work activities. 
o Initiate Construction Safety and Security and Safety and Security Certification task force 

meetings for MSF and FHSG. 
o Further develop system security and policing strategy with support from HPD and information 

gathered from peer agencies. 
o Complete procurement documents for the HDOT SOA Program Consultant contract. 
o Prepare Public Safety and Security presentation for a future HART Board meeting. 
o TSI Courses for 2012: Rail System Safety (February 13-17) and Transit System Security (April G-

10). 

Construction Safety Monitoring 

No. of OSHA No. of Observations 

Contract Recordable Action Comments 
Incidents 

Positive 
Required 

Open 

WOFH 1 20 30 0 Mass Safety Meeting Aug 01. 

MSF 0 3 7 0 ... ---

KHG 0 0 0 0 Pre-Construction Meeting Aug 29. 
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4.2 QUALITY MANAGEMENT 

o Activities this month 

a Conducted weekly meeting with GEC QA Staff to discuss overall Project QA/QC issues with 
consultants, contractors and internal staff. 

a Have implemented formal training of HART /GEC staff to assure that the project participants are 
familiar with the approved plans and procedures. Will monitor to ensure compliance. 

a Continued to revise the Quality Management Plan (QMP) per FTA OP 24 and the transition from 
RTDto HART. 

a Continued to review and comment on the GEe's submittal of their draft Quality Assurance Plan 
(QAP). The accompanying implementation procedures are in progress. 

a Quality Team staffing continues. 
a Contract-Specific Activities this month: 

• WOFH Guideway: Bi-weekly QA workshop meetings were held with the KIWC Project QA 
Manager, GEC QA Manager and HNTB Design QA Manager (QA Team) and their respective 
quality staff to discuss the status of design activities, filed work, NCRs and quality 
compliance and improvements. To date, 33 NCRs have been issued: 25 by KIWC (all closed) 
and 8 by HART/GEC (all closed). 

• MSF: Kiewit Kobayashi Joint Venture (KKJV) are in the process of developing their QAP, 
DQAP and CQAP in accordance with the requirements of the Contract, as well as drawing on 
the lessons learned from other contracts. 

• KHG: The KIWC is in the process of implementing the HART/GEC-approved QAP, DQAP and 
CQAP. A follow-up KIWC-GEC-HART Partnering Meeting is scheduled for October 13. 

• Core System: No QA/QC activities this reporting period. 
• FSG: Continue participating in weekly coordination meetings. HDR continues to work in 

accordance with the HART/GEC-approved QAP. 

• Look Ahead 

a Continue mentoring and training personnel on approved Project Plans and procedures. 
a Continue HART/GEC QA/QC and Environmental Compliance oversight of the WOFH and KHG 

contracts. 
a Perform scheduled QA Audits and Surveillances. 
a Review and approve MSF QAP, DQAP and CQAP 
a Assist in the quality review of other RFQs. 

4.3 RIGHT-Of-WAY 

• Activities this month 

a Appraisals: 
• Review appraisals for TMK 1-5-007:021, TMK 2-3-004:069 and TMK 2-3-004:048 within the 

City Center Section were initiated . 
a Acquisitions: 

• Offer made for TMK 9-8-010:002 for Pearl Ridge Station. 
• City has title to TMK 9-6-003:015, TMK 9-6-002:016 and TMK 9-6-003:13 within WOFH 

section. 
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o Relocations: 
• Relocation complete for residents of TMK 9-6-004:002 within the Banana Patch and the 

property is available to the KHG contractor. This site will be used by the contractor for 
temporary equipment storage. 

• TMK 1-5-007:023 relocations complete. The property will be used for the archaeological 
survey field office and staging area. 

o Agreements: 
• Construction consent has been given by DHHL for MSF; document to follow. 

• [Reference Appendix "A-2 Project Alignment" for the four Sections/Segments: 1 - West 
Oahu/Farrington Highway; 2 - Kamehameha Highway; 3 - Airport; 4 - City Center.] 

Original Current 
# # Appraisals Appraisals 

Offers Acceptance 
Relocation Ready for 

Parcels Parcels In Process Complete Complete Construction 
in FEIS Needed 

FUll ACQUISITION 

Total 40 40 3 20 16 14 5 4 
Section 1 14 14 0 14 13 12 2 2 
Section 2 5 5 1 2 2 1 0 1 
Section 3 5 5 0 0 0 0 0 0 
Section 4 16 16 2 4 1 1 3 1 

PARTIAL 
ACQUISITION 

Total 163 139 1 5 4 0 0 2 
Section 1 18 13 0 1 1 0 0 2 
Section 2 21 5 0 3 3 0 0 0 
Section 3 31 31 0 0 0 0 0 0 
Section 4 93 90 1 1 0 0 0 0 

EASEMENTS 

Total 12 12 0 0 0 0 0 0 
Section 1 6 6 0 0 0 0 0 0 
Section 2 0 0 0 0 0 0 0 0 
Section 3 1 1 0 0 0 0 0 0 
Section 4 5 5 0 0 0 0 0 0 

GRAND TOTAL 215 191 4 25 20 14 5 6 

• Look Ahead 
o Entire Alignment 

• Awarding contract for Real Estate Consultant. 
o WOFH Section 

• Finalize partial take requirements for TMK 9-4-047:008 and initiate appraisal of the 
property. 

• Complete acquisition ofTMK 9-6-003:017 and TMK 9-6-003-018 
• Complete relocation for TMK 9-4-017:011. 
• Continue relocation efforts associated with Banana Patch Residents. 

o Kamehameha Section. 
• Initiate appraisal review for Pearl Ridge Station parcel TMK: 9-8-009:017. 
• Continue negotiations for partial takes associated with TMK 9-7-023:008 and TMK 9-7-

022:008. 
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D Update appraisal for partial take TMK 9-17-022:021 
o Airport and City Center Sections 

• Continue to secure consent to enter for archaeological survey. 
• Initiate Appraisal reviews for, TMK 1-2-010:068, TMK 1-2-009:001 and 1-2-009:017 
a Complete appraisal review for TMK 1-7-002:026, 1-5-007:021,2-3-004:069 and 2-3-004:048. 

4.4 PLANNING and ENVIRONMENTAL 

o Activities this month 

4.4.1 Programmatic Agreement (PA) 

o The third meeting of the Historic Preservation Committee is planned for October 20 to refine a 
grant application format, clarify FTA grant requirements, identify an approach to outreach for 
both small and large grantee audiences, and discuss not-for-profit partnering options. 

o Archaeological Inventory Surveys (AISs): 

• Phases 1 and 2 have been completed. 

• Phase 3 (Airport) - AIS Plan submitted to State Historic Preservation Division (SHPD) for 
review and comment - no response from SHPD to date. This section will follow Phase 4 -
sometime after January 1, 2012 . 

• Phase 4 (City Center) - Survey involving 232 trenches began on September 26 and a DOH 
noise variance and SHPD approvals are still pending. Survey activities are currently 
restricted to daytime 6-days per week, and roadway work will be prohibited from November 
1-20, during APEC. 

o Project staff last met with the Oahu Island Burial Council on September 14 to provide project 
updates. 

o Next Quarterly PA meeting with Consulting Parties is scheduled for November 2. A public 
station design workshop (for the Farrington Station Group) is planned for October 20 -
consulting parties will be invited. 

o Procurement of Kako'o professional services is in progress. 

4.4.2 Mitigation Monitoring Program (MMP) and associated Land Use Permits 

o Continued coordination with Outdoor Circle regarding tree impacts due to WOFH field activities. 
Next meeting planned for the week of October 24. 

o The Shoreline Setback Variance was approved September 13, 2011. 

o Construction Yards (aka laydown yards) - environmental checklists for each of the 5 yards 
proposed for West Oahu Farrington Highway Guideway (WOFH) were submitted to FTA for 
information in August. No new impacts have been associated with any of the 5 yards. Only the 
Ho'opili yard will require a Special Use Permit (SUP). 

o SUP application is being drafted by Kiewit Infrastructure West Company concerning the 
proposed Ho'opili construction maintenance yard site. Final submittal of the permit application 
is expected by mid-October. 
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o Modifications to the Plan Review Use (PRU) application for Leeward Community College are 
being made to address comments from LCC that there be no net loss of parking and that there is 
sufficient area available for motorcycle/forklift training classes. 

o Environmental Compliance Plans (ECPs) are in review and revision for Kamehameha Highway 
Guideway (KHG) and Farrington Highway Station Group (FSG). 

o Modifications to the East Kapolei and UH West Oahu Stations (West Oahu Station Group) are 
being coordinated to address possible erosion issues related to Kalo'i Gulch and delay of 
anticipated development. 

4.4.3 Other 

4.5 

o Met with General Services Administration (GSA) staff concerning the Prince Kuhio Federal 
Building to present the results of the updated Threat and Vulnerability Assessment report. GSA 
will respond to the Federal judge's concern regarding blast threat at the elevated guideway. 

• Look Ahead 

• 

o Anticipate selection of Kako'o professional services in next 30 days. 

o Continue research and sample writing for Historic Context Study. 

o Meet with Historic Preservation Committee on October 20. 

o Next quarterly PA meeting on November 2. 

PERMITS 

Activities this month 

o The NPDES General Permits for the Kamehameha Highway Guideway (KHG) segment and for the 
City Center AIS work were acquired from the Hawaii Department of Health (HDOH). The 
associated MS4s for this work (KHG - HOOT, Navy; CCAIS - HCDA) were also acquired in a timely 
manner to allow the work to proceed as scheduled. 

o The MS4 for the MSF NPDES Permit was received from HOOT. The revised submittal of the 
NPDES application was prepared and reviewed for resubmittal to HDOH. 

o The Shoreline Setback Variance (SSV) application was approved by DPP on September 15th
. 

o The PRU application was officially submitted to LCC for approval. 

o The application for the Airport AIS NPDES permit, Noise Permit and Noise Variance were 
prepared and reviewed for submittal to HDOH. 

o The BMP Plan for the FSG geotechnical was reviewed and approved. 
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4.6 RISK MANAGEMENT 

• Activities this month 

o The Risk Contingency Management Plan (RCMP) Rev. 0 was approved September 29 . 
o Updated risk mitigation plans and developed plans for new risks. 
o There are 336 risks being monitored 
o Preparation of the procurement document for an OCiP Consultant is in progress. 
o Insurance policy data in CMS by procurement package for tracking policy amounts and 

expiration dates. 
o Change request terms have been finalized for self insurance for MSF, WOFG and KHG contracts. 

• Look Ahead 

o Monthly meetings ofthe Risk Analysis Committee (RAe) will begin in October. 
o Eight monthly contract/discipline specific risk workshops are scheduled. 
o Continue update of risk mitigation plans and development of plans for top risks. 

Summary of Risks 

August 2011 Upd.lte 

Contr.lct Packages 
July 201 1 

Total t# of 
NewlySub· 

Deleted # of Risks Divided New RIsks 
Risks 

Risks ' 
Risks 

Project Wide 63 64- 0 1 0 

West Oahu/Farrington Highway Guideway 51 51 0 0 0 

Maintenance & Storage Facility Contract 25 25 0 0 0 

Kamehameha Highway Guideway 38 39 0 1 0 

Core Systems Contract 28 27 0 0 1 

Right of Way 15 14 0 0 1 

Airport Guideway 18 52 34 0 0 

City Center Guideway 27 57 30 0 0 

Project Wide Stations 5 5 0 0 0 

Farrington Highway Stations 2 2 0 0 0 

West Oahu Stations 4 4 0 0 0 

Kamehameha Highway Stations 2 2 0 0 0 

Airport Stations 1 1 0 0 a 
City Center Stations 3 3 0 a 0 

iTotal 282 348 64 .2 2 
"All Project Wide risks that are detennined to be applicable to various contracts are sub-divided mto those contracts and then e·Jaluated at thai contract 

level . 
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To~ Ten Risks 

Risk. 10 SCC Coatfact RisII Oeseription Code Package 

Environmental documents may be- required due to scope changes 
313 40 WOFH that may not be covered in 1h~ FEIS and may cause delays to the 

project. (Partiadalty the Casting Yard) 

City Oen1er 
Given limited geotechnical infonnaIion avaaab~ at this time. 

60e 10 Guideway additional cos1s may be incurred associated with fina design 
through c:ons1ruction. 

Core If there is a regal protest to the award at Core Systems it could 
91 50 

Contract 
cause delays to NTP reSlJlting in adlitional costs and schedule 
delays. 

116 40 
City Center is water mains will be relocated around columns by 
Guideway addition of bends: this may not be allowed by BWS. 

Unanticipated litigation may add cost to th.e Project (e.g.. protests 
36 80 ProjedWIde adllersary groups., community groups., adjacen1landowners. 

I. 
and other a.'fecIed parties). 

City Center 
dIsruptions in City Center ~ment may result in revised 

59d 40 Guideway imposed by City or HOOT (lane res1rictions and peak 
flow restrictions) . 

40 WOR-! 

r 67 90 WOFH 

l 
with all utility owners are not yet in pSace. and 

f6 40 ProjedWIde may expose the City to W\foreseen cos1s 

L 
City Center 

excavation for new utilities, iwi (Archeological human 
57d 40 Guideway may be found. which would reqtJire revised alignment for 

relocations if iwi are preserved in place. 

New Risks 

RisklD 
sec Oontract 

Risk Description Cal Prob 
Prob .cost Tune Risk 

Code Paokage Rating Impact Impact Rating 

144 gO.OO Project Wide Unforeseen special events not listed in SPS may 25% 2 3 1 4 
ClUse delays to construction or add MOW costs. 

145 gO.OO KHG 
Delay to issue NTP results in daims for additional 

75% 4 2 2 8 oasts. 
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4.7 COMMUNITY OUTREACH 

• Activities this month 

a The project's public involvement team held a series of town hall meetings throughout 
Oahu, presenting a project update and providing residents with the opportunity to ask 
questions about the rail system. The meetings also provided an excellent opportunity 
for residents and community leaders to meet and connect with the project's senior 
staff. 

a Community outreach for the Archaeological Inventory Survey (AIS) for the City Center 
portion of the route, which includes the area from Kalihi to Kaka 'ako, is underway. The 
public involvement staff canvassed the area to inform residents and businesses in the 
area about the upcoming work. In addition, a community meeting was held this month 
in Kalihi to discuss the survey work and some of the potential traffic impacts. A second 
community meeting will be held in November for residents in the Kaka 'ako area. 

a Outreach efforts have begun this month in preparation for the start of the Kamehameha 
Highway Guideway contract work. 

a For September: Our public involvement team has participated in 13 presentations and 
events this month, including presentations for seniors, committees on disabilities, 
rotaries and trade organizations, in addition to seven neighborhood board meetings. 

• look Ahead 

a Enhanced ethnic media and public radio outreach. 
a Website upgrades: Interactive maps, real-time construction updates. 

The project's public involvement staff produced and 
coordinated the mailing of more than 35,000 postcard 
notices to businesses and residents in City Center area 
regarding the Archaeological Inventory Survey (AIS) 
activities in September. 

1NfOIlMA'IIOIW
COMMVIfIn'MUnNCI 

CITY CENTER 
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5. STAFFING 

• Activities this month 

o Positions filled in September (All HART positions unless otherwise identified as InfraConsult): 

• Engineer/Architect VI (Airport Guideway Contract Manager) 
II Environmental Planner VI 
• Environmental Planner V 
II Procurement & Specifications Officer 

o Positions with Hiring/Recruiting in progress: 

Engineering 
II Engineer VI (Station Group) - Selection made, October start 
• Engineer VI (KHG) - Selection made, December start 
II Utility Engineer (Civil VI) - Interviewing 
II Engineer V (WOFH) - Selection made, November start 
• Engineer VI (City Center) - Recruiting 
• lead Civil/Interface Engineer - Recruiting 
• Structural Engineer - Recruiting 
• Electrical Engineer - Selection made, November start 
• Permit Coordinator - Selection made, November start 
• Secretary II (Planning) - Selection made, October start 
• Planner V (land Use/Mitigation) - Recruiting 

Administration and Project Controls 
• GEC/PMC Contract Manager - Selection made, October start 
• Scheduler (Project Controls) - Selection made, October start 
• (2) Info Techs, CMS Help Desk - Selections made, October starts 
• Contracts Officers - Recruiting 
• Senior Clerk (Project Controls - CMS) - Selection made, November start 
• Senior Clerk - Board Administrator and Government Relations support - Recruiting 
• Internal Control Analyst - Selection made, November start 
• Planner III (ROW) - Selection made, October start 
• Right of Way Agent (ROW) - Recruiting 
• GIS Analyst III (ROW) - Selection made, October start 

labor Relations 
• Project labor Agreement Manager - Recruiting 

Public Involvement 
• Community Relations Specialist - Tentative selection made 
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o Staffing projection versus actual as defined in the current Staffing Plan: 
• Target (including PMC staff) 3rd Quarter 2011 (end of Sept): 97 employees 
• Actual (including PMC staff) 3rd Quarter 2011 (end of Sept): 96 employees 

Project Management Staffing 

140 ~------------------------------------------------------------------~ 
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40 
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0 

2010 2011 2012 

City/HART Staff (Actual) 

I2ZZZA PMC Consultant Staff (Actual) 

-<>-Total Staffing (Plan) 

2013 2014 2015 

o HART is currently receiving direct project support in centralized City functions from the following 
City departments: 
• Honolulu Police Department 
• The Department of Information Technology 
• Department of Budget & Fiscal Services 
• Department of DeSign & Construction 
• Corporation Counsel 
• Department of Human Resources 

o For greater organizational structure detail, please refer to the HART Organizational Charts in the 
Appendix of this report. 

o The expenditures for the two major consultant agreements, the Program Management Support 
Agreement and the General Engineering Consultant -1 (GEC-l) Agreement, are exhibited on the 
next page. 
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General Engineering Consultant -1 (GEC-1) 
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