
WAIPAHU

KAPOLEI

PEARL CITY

‘AIEA

SALT LAKE

KALIHI

HONOLULU

PEARL HARBOR

Honolulu 
International Airport

Fa
rri

ngto
n H

wy

Fort W
eaver Road

Likelike Hwy

Pali H
wy

Ala Moana
CenterKAKA’AKO

Kam
eham

eha H
w

y

Moanalua H
w

y

MILILANIH O N O L U L U  R A I L  T R A N S I T  P R O J E C T

DECEMBER 2011

MONTHLY PROGRESS REPOR T

www.HonoluluTransit.org

Based on data date cut-off of 
December 30, 2011.

'EWABEACH 

HONOLULU AUTHORITY for RAPID TRANSPORTATION 

'EWABEACH 

HONOLULU AUTHORITY'", RAPID TRANSPORTATION 



HONOLULU RAIL TRANSIT PROJECT                                                                                                                                               December 2011 
_________________________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________________________ 

    

                                                                                                                                                                                                            Page i 

TABLE OF CONTENTS 

1.  EXECUTIVE SUMMARY………………………………………………………………..……….……......    1 

  1.1  Project Highlights and Milestones Achieved………………………….…….…..……    1 

  1.2  HART Board – Scheduled Meetings and Events…………………………..……….…    2 

  1.3  Issues and Actions Taken………………………………………………...………..….……..…    3 

2.  PROJECT STATUS………………………………………………………………….……………….…………    4 

  2.1  Budget/Cost………………………………………………………………………………..…….……    4 

  2.2  Schedule/Progress…………………………………………………………………………….……      7 

  2.3  Contingency Management………………………………………………………………….…   10 

3.  CONTRACT STATUS……………………………………………………………………….……..…………   13 

  3.1  Procurement Status……………………………………………………………….………………   13 

  3.2  Design‐Build Contracts…………………………………………………….…………….………     19 

  3.3  Design‐Bid‐Operate‐Maintain Contract…………………………………………………   22 

  3.4  Design‐Bid‐Build Contracts…………………………………….……………………….…..…   23 

  3.5  Other Contracts and Agreements……………………………………….……………….…   25 

4.  GROUP REPORTS………………………………………………….………………………..…………….…   28 

4.1  Safety and Security………………………………………………….………………………….…   28 

4.2  Quality Management………………………………………………………….……………….…   29 

4.3  Right‐of‐Way……………………………………………………………………………………….…   30 

4.4  Planning and Environmental……………………………….……..……….……..……….…   31 

4.5  Permits……….……………………………………………………………………………………….…   32 

4.6  Risk Management……………………………………………….……..……….……..……….…   33 

4.7  Community Outreach ………………………………………………………………..……….…   36 

5.  STAFFING……………………………………………………..………………………..…….……..……….…   37 

6.  APPENDICES……………………………………………………..……………………..…………..……….…   39 

  Appendix A  ‐ Project Organization Chart 
  Appendix B ‐ Project Alignment 

   



HONOLULU RAIL TRANSIT PROJECT                                                                                                                                                December 2011 
_________________________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________________________ 

                                                                                                                                                                                              Page 1 of 39 

1. EXECUTIVE SUMMARY 

1.1   PROJECT HIGHLIGHTS AND MILESTONES ACHIEVED       

1.1.1  On  December  29,  2011,  Mayor  Peter  Carlisle  announced  that  the  Federal  Transit 
Administration  (FTA)  had  accepted  the  Honolulu  Rail  Transit  Project  for  entry  into  Final 
Design, the final phase of the project’s development before executing a Full Funding Grant 
Agreement  (FFGA)  with  the  FTA.    This  favorable  decision  –  and  the  attaining  of  a  key 
milestone  in  the project  ‐‐ was  conveyed  in  a  letter  to  the Honolulu Authority  for Rapid 
Transportation  (HART)  from FTA Region  IX Administrator Leslie T. Rogers.   “This approval 
serves as further confirmation that required steps have been properly followed and that the 
FTA  believes  this  project  should  continue  to move  forward,”  HART  Board  Chairwoman 
Carrie Okinaga said. “It also means  that  the FTA has approved our updated  financial plan 
and that the project remains on sound financial footing, which is good news for taxpayers. 
The HART Board will continue to do its part to ensure that the project is completed on time 
and within budget.”  

 
1.1.2  The $38.8 million Airport Section Guideway and Utilities Final Design contract, one of  the 

largest design agreements, has been awarded  to AECOM Technical Services,  Inc.   An NTP 
authorization of $784 thousand has been issued to initiate the design activities. 

1.1.3  In a continuing trend, the General Excise Tax (GET) revenues, which are the primary funding 
sources for the project, were $12.8 million more than what was expected in the last quarter 
of 2011. 

1.1.4  Recent photographs of current field activities. 

 
 

                                                                              
 

 

 

 

(At left): Existing water manhole relocated 
to  new  location  south  on  Kualakai 
Parkway; 
(Below):  New  ducts  laid  for  AT&T 
relocation on Farrington Highway. 
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1.2 HART Board – Scheduled Meetings and Events – December 2011 and January 
2012 

 

1.2.1  HART Audit‐Legal Matters Committee 

Thursday,  December  1,  9:00  a.m.,  Kapolei  Hale,  Conference  Room  B,  1000  Uluohia  Street 
Open to the Public  

1.2.2  HART Board of Directors Meeting 

Thursday,  December  1,  10:00  a.m.,  Kapolei  Hale,  Conference  Room  B,  1000  Uluohia  Street 
Open to the Public 

1.2.3  HART Finance Committee Meeting 

Thursday, December 8, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King Street 
Open to the Public 

1.2.4  HART Project Oversight Committee Meeting 

Thursday, December 8, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King   Street 
Open to the Public  

1.2.5  HART Board of Directors Meeting 

Thursday,  December  29,  10:00  a.m.,  Kapolei  Hale,  Conference  Room  B,  1000  Uluohia  Street 
Open to the Public 

1.2.6  HART Project Oversight Committee Meeting 

Thursday,  January  5,  8:30  a.m., Mission Memorial  Annex  Conference  Room,  550  S.  King    Street 
Open to the Public  

1.2.7  HART Transit‐Oriented Development Committee Meeting 

Thursday,  January  5,  10:00  a.m., Mission Memorial  Annex  Conference  Room,  550  S.  King  Street 
Open to the Public 

1.2.8  HART Finance Committee Meeting 

Thursday,  January 26, 8:30  a.m., Mission Memorial Annex Conference Room, 550  S. King    Street 
Open to the Public  

1.2.9  HART Board of Directors Meeting 

Thursday,  January  26,  10:00  a.m.,  Mission  Memorial  Annex  Conference  Room,  550  S.  King  St. 
Open to the Public 
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1.3  ISSUES AND ACTIONS TAKEN 

The  following are  issues  identified by  the FTA’s Project Management Oversight Consultant  (PMOC)  in  their Monthly 
Reports with the actions taken or being taken by HART as appropriate to address and close them.  The updated actions 

from the previous report are underlined and in italics.  [The new items are indicated with a .  Resolved/closed issues 
are marked as  and added to the “Closed Issues” table.] 

 1.3.1  Utilization of Letters of No Prejudice (LONPs)
  Issue:   The PMOC has advised the City to be cognizant of the limits of authority with regard to 

issuing  Notices  to  Proceed  (NTPs)  and  remaining  in  compliance  with  FTA  reimbursement 
guidelines. 

  Action: Contracts  are  structured  to  allow  specific  work  to  proceed  upon  issuance  of  NTPs, 
thereby giving HART control of activities not covered under FTA automatic pre‐award authority.  
For example, the LONP‐1 was approved by the FTA and an NTP specific to final design work was 
issued  to  the West Oahu/Farrington Highway Guideway  (WOFH) design‐build contractor.   The 
LONP‐2 request, which  includes specific  limited construction activities over a 14‐month period 
to avoid expensive delays, is expected to be issued early in February 2012.

 1.3.3  License Agreement with Department of Hawaiian Home Lands (DHHL) 
  Issue:   The PMOC is concerned with the City’s need to get a license agreement in place on the 

Ewa Drum Site, where the MSF will be constructed.   
  Action: License agreement discussions with DHHL  continue.   A Right‐of‐Entry  consent  for  the 

Ewa  Drum  Site  for  construction  was  approved  by  the  DHHL  Board.  The  final  agreement 
documentation  is still going  through  the  legal  review.   There does not appear  to be any  issue 
that will impact the construction schedule for MSF.  

 1.3.4  Selection of a State Oversight Agency  (SOA) Consultant and Developing System Safety 
Program Plans and System Security Program Plans 

  Issue:   Given  the  significant  scope  for  developing  System  Safety  Program  Plans  and  System 
Security Program Plans, as well as establishing the associated standards and responsibilities, the 

PMOC has a concern about the schedule for bringing on the SOA Manager and Consultant.    
  Action: The  Memorandum  of  Agreement  (MOA)  with  Hawaii  Department  of  Transportation 

(HDOT) is being revised to transfer the procurement of an SOA Support Consultant to HDOT.  An 
interim  SOA  Project  Manager  has  been  designated  within  HDOT  until  the  agency  hires  a 
permanent, full‐time person for the position. 

 1.3.5  Project Management Support Consultant (PMSC) Re‐Procurement 
Issue:   FTA Region IX requires the PMC contract to be re‐procured and the resulting contract to 
contain the appropriate Federal clauses. 

  Action: Proposals  for  PMSC  services were  submitted  September  2  and  negotiations with  the 
highest‐ranked firm are in progress and expected execution of the contract is in February 2012. 
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2.  PROJECT STATUS 

2.1 BUDGET/COST 

2.1.1 The Project Budget submitted by  the Honolulu Authority  for Rapid Transportation  (HART) 
and accepted by the Federal Transit Administration (FTA)  in April of 2011 for the Honolulu 
Rail Transit Project was $5.317 billion, which  is  the  current baseline budget.   During  the 
request  to  enter  Final  Design,  HART  developed  and  submitted  a  Draft  Financial  Plan 
(September 2011) to the FTA that incorporated cost reductions that resulted in a re‐casting 
of the Project Budget to $5.174 billion.  These reductions have been reviewed and validated 
by the FTA’s consultants, the Financial Management Oversight Contractor (FMOC) and the 
Project Management Oversight Contractor (PMOC).   Concurrence with this  latest Financial 
Plan was one of the last items required prior to HART’s receiving approval to enter into the 
Final Design phase at the end of December.   

[Note:   Because the Project Budget has not yet been re‐baselined, all budget references  in this report are 
based on the $5.317 B Budget.  However, the Estimate at Completion reflects the basis for the latest Draft 
Financial Plan (September 2011), which forecasts Project Budget of $5.174 B.] 

2.1.1 As of November 25, 2011, $311.2 million, or 7.5%, of the Project Budget has been incurred. 

2.1.2 The Project’s Total Budget Contingency is currently $846.5 million, of which $654.8 million 
is Allocated Contingency and $191.7 million is Unallocated Contingency. 

2.1.4  Cash Flow versus Funding Status  

Cash Flow versus Funding
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2.1.4  Sources of Project Funding  

 

2.1.5 Cost versus Budget Summary Status  

2.1.5.1 Cost versus Budget ‐ Standard Cost Code (SCC) – Summary ($M) 

Fund  Planned (*)  Received To Date 

Net General Excise Tax (GET)  3,154  383 

FTA Section 5309 New Starts  1,550  61 

FTA Section 5307 Formula Funds, including ARRA  248  4 

Cash Balance ‐ Opening balance @ start of PE (**)  298  298 

Investment Income, Other Income  7  1 

Totals   $             5,257    $                747 
(*) Per the Sept‐11 Financial Plan, Project Capital Costs are planned at $4.879M, exclusive of financing. 
(**) Opening Cash Balance (Pre‐PE) consisted of GET funds and the resulting investment interest. 

Net General Excise Tax (GET) Surcharge Revenues 
($3,154M) 
 

FTA Section 5309 New Starts Funding ($1,550M) 
 

FTA Section 5307 Formula Funds, including $4 ARRA 
Stimulus Funds ($248M) 

 

Cash Balance at start of Preliminary Engineering 
($298M) 

 

Investment Income ($7M) 

0.1% 
60.0%

29.5% 

4.7% 

Planned Funding   

  5.7% 
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2.1.5.2  Cost versus Budget ‐ Standard Cost Code (SCC) – Details ($M) 
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2.2  SCHEDULE/PROGRESS 

2.2.1  As of the end of December 2011, the Project  is forecasting Full Revenue Service  in March 
2019,  which  is  a  full  nine  months  ahead  of  the  December  31,  2019  completion  date 
reflected in the revised Draft Financial Plan and the Risk and Contingency Management Plan 
(RCMP) prepared for Entry into Final Design. 

2.2.2  This graphic presents the Project status, based on overall earned value performance against 
the Early Start/Late Start dates in the Master Project Schedule (MPS).  The chart also tracks 
the Incurred Dollars per Quarter (the “burn rate”). 
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2.2.3 Summary Master Project Schedule 

2.2.4 Linear Project Schedule
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2.2.3  Summary Master Project Schedule 

Letter of No Prejudice #2 - LONP 2 03-25-12" 

Full Funding Grant Agreement - (FFGA) 09-19-12" 

Kamehameha Highway Guideway Revenue Service - lb 03-11-16" 

Airport Segment Revenue Service - 2 09-27-17' 

City center Segment Revenue Service - 3 01-06-19' 

FFGA Revenue Service Date- (RSD) 10-03-19' 

West Oahu Stations Group - Design 02-06-12 02-24-13 

Farrington Highway stations Group - Construction 01-03-13 01-12-15 

West Oahu Stations Group - Construction 06-25-13 05-15-15 

KH Stations Group - Design 05-07-12 05-11-13 

KH Stations Group - Construction 09-09-13 05-31-15 

Airport Utilities &. Guldeway- Design 02-07-12 01-06-14 

Airport Utilities - Construction 10-25-13 02-16-15 

Airport Guideway - Construction 05-07-14 09-27-17 
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Construction 10-23-16 
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c::::::::J MPS - Design Co ntracts 
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2.2.4  Linear Project Schedule 
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2.3  CONTINGENCY MANAGEMENT 

[Refer to “2.1.5.1 and 2.1.5.2 ‐ Cost versus Budget ‐ By Standard Cost Code (SCC)” on Pages 5 and 6 
of this report.] 

2.3.1  Current Budget 

Since the last report there were no executed change orders impacting the Total Contingency.   

    Total Contingency ‐ Balance to Date…………………………………………………….………………… $846.6M 

2.3.2 Estimate at Completion (EAC) 

Since the establishment of the June 2011 Project Budget with a Total Contingency of $865.6 million, 
there  is a projected drawdown of $34.6 million.    In addition  to the executed $19.0 million  for the 
executed change orders to date, the following summarizes the net impacts of expected changes to 
Total Contingency: 

 DB/DBOM    ($74.1M) 

 DBB Construction     +$30.9M 

 Consultants  ($20.0M) 

 Right‐of‐Way     +$23.6M 

 HART/City     +$  5.0M 

    ($34.6M) 

    Total Contingency ‐ Balance as of June 2011………..…………………………….…………………  $865.5M 

    Net Drawdown on Total Contingency to Date…………………………………..…………………… ($ 19.0M) 

    Forecast of pending changes impacting Total Contingency..………………..………………… ($ 34.6M) 
      ___________ 

  Total Contingency ‐ New Balance EAC………… ……………………………………………………  $811.9M 

2.3.3  Contingency Drawdown Curves 

As  part  of  the  Risk  and  Contingency Management  Plan  (RCMP),  Cost  and  Schedule  Contingency 
Drawdown curves have been developed. These curves establish minimum and “buffer zone”  levels 
of cost and schedule contingency in accordance with FTA guidelines.  Over the course of the project, 
if the cost or schedule contingency trends  into the buffer zone (the area 10% above the minimum 
contingency), Project Management will  immediately  implement actions to maintain an appropriate 
level contingency at that stage of the project.   With the entry  into Final Design phase, the FTA has 
identified the starting points of at least $814 million and 13 months. 
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Cost Contingency Drawdown Chart
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Schedule Contingency Drawdown Chart
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3. CONTRACT STATUS 

3.1 PROCUREMENT TRACKING REPORT 

3.1.1  Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐Install‐Test‐Maintain Contracts 
 

 . 
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3.1.2  Design‐Bid‐Build (DBB) Contracts 

Procurement Tracking Re~ort 

Design-Bid-Build (DBB) and Other Contracts 

Co<lOtrod # Contract Niltne 

Design-Bid-Build Contracts 

DBB_flO West Oahu Stations Group 
Construction 

DBB_2lO Farrington Highway Stations Group 
Construction 

DBB_275 Pearl Highlands Parking Structure 
& H2 Ramps 

DBB_110 I("mehameha Highway Stations 
Group Construction 

DBB-450 
Airport Segmenl Utilities 
Relocations 

DBB-460 Airport Guideway Construction 

DBB-4lO Airport Stations Group Construction 

DBB_550 Oty Center Segment Utilities 
Relocations 
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Relocations 

OOB-460 Airport Guideway unstruction 

DBB-4ro Airport Stations Group Construction 

OOB_550 Oly Center Segment Utilities 
Relocations 

[ Sm:;cessfu f COI. /mc /or} 

ScM.U'~ Altver1is e 
R~'~ • .....,~ ' for Bids 

FcreG~d A/.Og~ '12 

-"" BMe lne ~04 '1 2 

V .. """", (21 ) 

Fort>C~"" AI'" Zg ' Il 

-"" Ebse lile _ 16'12 

V .. """", (Iro) 

FcreG~d /kN 0 1 ' I ~ 

-"" BMe lne 0cI 14 '1 S 
V .. """", PO) 

Fort>C~"" D« 3 1 'U 

-"" Ebse lne Nov 00 '1 2 

V .. """", ,~, 

For",,~d AI'" ZO '13 

-"" Ebse lne Nov 01 '1] 

v .. """'" (110) 

Fo<eG~d A/.Og 2S '13 

-"" Ebse lne _09 '13 

V .. """'" (172' 
For",,~d J"" 19 '13 

-"" Ebse lne ,u, 21 '14 

v .. """'" . ~, 
Fo<eG~d Octol ' 13 

-"" Ebse lne _ 01'13 

V .. """'" (214) 

, s.:t.!dule Reference: 

" .n 
"' V<lri!orJce 

Bid _me .. ~ Contracl 
Com ........ s Opening Contract "'" Completion 

/kN03 ' 12 v.,c 23 ' 12 v.,c 28 '12 A", 13 ' I ~ 

Dec 01 '1 2 Dec 01 ~ 2 Dec 02 ~ 2 """ 16'1 5 
.~ (ll) ,~, ." J<J! 0 1'12 Avg 2~ '12 Avg 3 1 '12 Feb 10 ' I ~ 

,.,.".,.. 14 '1 2 ""'y14 ~2 .lJI 17 '12 ,u, 07 '14 
,~, (1m) ,~ """ J~n 16 ' 16 _r~'1 6 _ rll'16 A",~ '11 

_13~6 ........ 1 3 ~ 6 ........ 14 1 6 """1S'1 3 
,~ (52) ,~, .= 

M~r l l'I J Apr 29 ' 13 M;/f ~'13 Apr l J'I ~ ~s P_'~s Slolion_ 

_07,\3 _O7 ~ 3 _OO ~ 3 _ a 3'1 5 

'" ,~ "" (41 ) 

J~~ 29 ' 13 Avg11'13 Avg 23 ',3 Feb 28 ' 1 ~ 

feb 01 ~3 feb 01~ 3 _O2 ~ 3 Sep()1 H 

(148) (197) (114) ,,~ 

/kN06 '13 v.,c 2~ ' 13 v.,c 3 1 '1 3 A vg 23 '11 

-U 06 ~ 3 -U 06 '13 -U 0 7 '13 Oct 21 '16 

(12J) (172) (177) ,~, 

A~ 13 '1:3 Od 16 '1 3 Oct U '1 3 Feb (H '11 

0cI 1 8~4 0cI 1 8 ~4 0cI 1 9 ~4 """ 26 '17 ... .%, . ~, , . 
C- 10 '13 .!~n 28 ' 14 Feb 03 '1 4 Apr or 'l~ 

..u.. 28 '\3 ,u,28 ~ 3 -U 29'13 ,.,.".,.. 1 5 1 5 

(IGS) (214) (189) .~ 

_ C~rrer.t FO""'~.~'~~~~ 
• ... CTU ... L ~ 
_ Boo, en, _~ Pr<;ed Schedule INote : BiL fef1e cts the Contrac1 Pa<:kalling Plao. lie. 2, feb 24 '11.) 

_ V .. """'" 01 (Boo"""'" ""'>to< Project Sc-...o) le~ (Currer.t For",,~s/) 
.Atle&d.\.<leIwld~ ~=us the SA. ""'>to< Project Sc-...o 
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3.1.2  Design‐Bid‐Build (DBB) Contracts (Continued) 

Controct 

DBB_560 

DBB_570 

DBB_575 

Contract Name 

City Center Guideway and 
Ala Moana Station Construction 

Dillingham Stations Group 
Construction 

Kaka'ako Stations Group 
Construction 

Procurement Tracking Report 

Design-Bid-Build (DBB) and Other Contracts 

S.h.d.'. Adllertise "" Execute Issue Contract 
A.' ... n •• ' for Bids Opening Contract '" Completion 

Fo,.c, st J"i 13 '14 ~p 21 '14 IkN (J9 '14 IkN 10 '14 J"n 02 '18 

Actu.' 
SMe Lne 

Comments 

cortr.ch; fD_572 Mmoted 

Owner Furnished Plants and Shrubs 
Actu.' 

SMe Lne 
Y",~e 

[Successful Contractor} 

,0,,,, 15'11 

, Schedule Reference: 

Dec 15 '11 , Dec 15 '11 

CF . C"".nt FO,.""""",,,,. 
ACT • ACTUAL • 

M1 [14 '18 

SA- • !los..,. Ma,;tOf Prc;ed Sctooo:Ue INote: BA- reflect. the Controct Po<koging P'.n, Reo 2, Feb 24 '11.] 
Y",~e • Y",~e 01 (!los..,. Ma,;tOf Prc;ed Scheo:Ue) Less (C",,.nt Fo,.c , st) 

.Ahe.d.~Jletrn).'-O_ VOfSUS the BA- Ma,;tOf Prc;ed Scheo:Ue 

Controct 

DBB_560 

OOB_570 

OOB_575 

I OF_950 

Contract Name 

City Center Guideway and 
Ala Moana Station Construction 

Dillingham Stations Group 
Construction 

Kaka'ako Stations Group 

Construction 

Procurement Tracking Report 

Design-Bid-Build (DBB) and Other Contracts 

S.h.d.'. Adllertise Bid Execute Issue Contract 
R.' ... n •• ' for Bids Opening Contract '" Completion 

For.c. st J"i 13 '14 ~p 21 '14 IkN (J9 '14 IkN 10 '14 J"n 02 '18 
Actu.' 

B",e Lne 

Comments 

coriroch ; f D-572 eIImoted 

Owner Furnished Plants and Shrubs 
Actu" 

B",e Lne 
Y",~e 

[Successful Contractor] 

,0,,,, 15 '11 

, Schedule Reference: 

Dec 15 '11 , Dec 15 '11 Ju"1 [14 '18 

CF • C",r.nl For.:'j"~iii~~ 
ACT • ACTUAL ~ 
BA- • B"' ..... Mo,;t« Prc;ect Sctieo:Ue INote: BA- reflects t he Controct Poc:koging P'. n, Reo 2, Feb 24 '11.] 

Y",~e • Y",~e of (B"' ..... Mo,;t« Prc;ect Scheo:Ue) Le" (C",r.n/ For.c. st) 
.AAeod.~Jje!lind)l_O- ¥«"'" the BA- Mo,;t« Prc;ect Scheo:Ue 
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3.1.3  Final Design Contracts 

C_ra<l 

FD_t40 

FD_240 

FD_245 

FD_J40 

FD_430 

FD_440 

FD_530 

FD_540 

FD_545 

Contr .. ct Name 

West O .. hu SI"lions Group 
Final Design 

F .. rringto n Highw ay St .. tions 
Final Design If/DREngineering,lnc.J 

Pearl Hig hl .. nds P .. rking Structu re 
& H2 R .. mp R_1 Fin .. 1 Design 

K .. meh .. meh .. Hig hw .. y St .. tions 
Group & H2 R .. mp R-l Fin .. 1 Design 

A irp ort S egment Utilities Reloc .. tion 
& Guideway _ Fin .. 1 Desiqn 

Airport Stali o n~ Group 
Fin .. 1 Design 

City Center Util ities ReloCilt ion, 
Guideway Fin .. 1 Design 

Dill ing ha m St .. tions Group 
Fin .. 1 Design 

K .. k .. • .. ko Stati ons Group 
Fin .. 1 Design 

[Suuessful Contractotj 

~~ 

~" 

~ 

~ 

" 
~ 

~ 

" 
~ 

~ 

" 
~ 

~ 

" 
~ 

~ 

" 
•• 
~ 

•• 
~ 

" •• 

•• 
~ 

",00 

~O 

"' 14'11 
_15~O ., 
_u~ 

~~w 

0cI11~3 

..... n·ll 

FeI>28'1 1 

"'25'11 
_2l~ 1 

OcIn~2 

o.-c 16'11 

.u Ol ~ 1 

Nw~'12 

_ 31 ~4 

Procurement Tracking Re~ort 

Professional Services Contracts 

~ Finalize 
SUbmilted ~m~ 

....,.21 "11 
FeI> 1 1 ~ 1 _13 ~1 

~ ~ • 
_li on Fet>1S "11 Apr 15"11 
Nov 19 '09 FeI> 1 5 ~ 0 Apr1 5 ~ 0 

Dec 1 5 ~ 3 hIoy01 ~ 4 

AugM'11 Set> n"11 _12"11 
.u, 30 ~1 0cI 01~1 

~ ~ • ., ., 
_ 14'11 Set> ZI "11 
_ 1 5~1 .u3111 

Dec2U ~ 2 _2U ~ 3 

F, b 10 '12 Aptl)9'1 2 M..,OS'1 2 1Ihy 29 '1 2 Aug 0 2 '12 

Dec06 ~t 

o.-c 1 ~ '12 J , n 03'13 F, b03'13 IIhy 13 '1 3 

, Sc_"'" Ref",eoce: 

ACT _ ACTWt.L 

IssueNTP 

.u 10 11 AU;; 03 '12 

.Jon 14 "11 
_14~1 _1512 

hIoy 01 ~4 """14~5 .", 

0cI02 ~1 Nov 07 ~2 

"",,01 ~1 _08~3 

_21 ~3 

AU;; (}6 '12 

Dec 06 ~t 

IIhy 14 '1 3 1Ihy03 '14 

CF - ClH,.nl F<N:i~l'!'~~~! 
BA- _ -.. hIo,;fef J>rqecI Sct..ue [Note: BiL r"",,cts the Contra<l Pockoging PIon, Reo 2, Feb 24 'II.] 

y~ _ y~ of (1);,,,,*,,, _ .. Projod Sct..ue)L. ss ( (Am e n! Fa",",~st) 

'~>I-'J- _ ,." the BA- _er Projod Sc~ 

C~, 

IIfl<IP_ ~ Slot""" 

GWRFQ to 

~1Ifl<I~ 

Dov<.rtOWf'\ Civic Center; IIfl<I 

stttion, ; IIfl<I Slolion FnstJes 10< 

FD_140 

FD_240 

FD_245 

FD_340 

FD_430 

FD_440 

FD_530 

FD_540 

FD_545 

Contract Name 

West Oahu Sta tions Group 
Final Design 

Farrington Highway Statio ns 
Final Design If/DREngineering,t,e.J 

Pearl High lands P a f1<ing Structu re 
& H2 Ramp R_1 Fi na l Design 

Kame hameha Highway Stations 
Group & H2 Ramp R-2 Fina l Design 

Airport S egment Utilities Relocati on 
& Guideway _ Final Desiqn 

I\; 'port Stal; o n~ Gmup 
Fina l Design 

City Center Util ities Re locatio n, 
Guideway Fina l Design 

Dill ingh a m Stations Group 
Final Design 

Ka ka 'ako Stations Grou p 
Final Design 

[Successful Contractotj 

~~ 

~" 

~ 

~ 

" 
~ 

~ 

" 
~ 

~ 

" 
~ 

~ 

" 
~ 

~ 

" 
•• 
~ 

~ 

~ 

" •• 

•• 
~ 

' .00 
~Q 

Jon 14'1' 

Jon15~0 ., 
Oct 12 '" 
~~oo 

0cI17~3 

...... ~ ... 1 

f<tl28~ 1 

Jon~"' 1 

Jon2T~1 

OcIn~2 

[W; 16 'II 

.u 01 ~ 1 , 
/kN!J'!!'12 

_ 31 ~ 4 

Procurem ent Tracking Re~ort 

Professional Services Cont racts 

~ 

SUbmined 

fet d 1 ~ 1 _B ~1 

4 4 4 

_ 1' ," f eb15 .... Ap< 15 .... 

Nov 19'09 fetd 5 ~ O Apr1 5 ~0 

Dec1 5 ~ 3 hIoy()1~ 4 

Aug M ... l Sep~"' 1 _ 12 ... 1 

_30 ~1 0cI ()1 ~1 

4 4 4 ., ., 
_ 14 ... 1 Sep ~ "'1 
_ 1 5~1 .u31~1 

., 
Dec20 ~ 2 _20 ~3 

F. b 10'12 "1'I09 ' U M"Y OS '1 2 M"Y29 '1 2 "",, 0 2 '12 

t:w; 1 ~ 'U J . n03'B F. b03'B 

, s.:_uIe Reference: 

ACT _ ACTllAL 

.u 10 11 """ 03 'U 

Jon 1 4 ... 1 

Jon14~1 Jon1512 

hIoy ()1 ~4 "",,14 ~5 .", 

0cI02~1 Nov OT ~2 

"",,()1 ~1 _08~3 

_21 ~3 

"",,06 '12 

Dec06~l 

M.;,y, 4 '1 3 

CF - em,.nf FfN:i.!.'!'~~~! 
B.L _ -.. Il10,;1 .. Prc;ect SctJe<Ue [Note: BlL , eflect. the C_, Kt Pock~ PI .... Reo 2. f eb 24 ' I I .] 

y .mnce _ Y~e of (BosdO>e _ .. Project ~)Le", (em",nlF""",. !<l) 

.~_>I-C- _"'" the B.L MMter Project Sc~ 

Comments 

!Itld p_ ~ Slol""" 

GWRFQIo 

Iwte;; !Itld CIinoIown 

Dov<.rtOWf'\ <:Me Center; !Itld 

Slot"",,; and stillion f nstJes '0< 
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3.1.4  Construction Engineering and Inspection (CE&I) Services Contracts 

Procurement Tracking Re~ort 

Professional Services Contracts 

s ..... A_rtise ""'. ~,~ -- -~ Finalize C~~ C_ . octll Contract Name -' 000' Poice IssueNTP CommenlS 
~o SUbmitted 

AdIIise BFS 
,~ 

Pooposal Coot.act Completioo 

Construction Eng~ & Inspection AgnHU1HJnts 

~ J~~ l8 '12 F~b 11 '1 2 M~,m'l 2 Apr 02 '12 fbt0 2 '12 JIJIj OJ '12 Jv1Ol '1 2 M"I' 13 '1~ _ .00 West Oa huiFa n ington Highway ~ 

Sta tions CE&I ~ AU!! (14 '12 Oc! (14 ~ 2 No'< 02 ~ 2 Jon 15'15 

~. "00 *1 55 *124 (1 18) 

~ J~n l 1 '1 3 Feb '6 '1 3 M~, 03 "3 Apr 02 '13 1Ihy0l'13 JIJIj 01 '13 J~I O ' '1 3 M"I"3 '" _'00 Pearl Highlands & Kamehameha ~ 

Highw ay Stations CE&I ~ Dec 00'12 Jon' S ~ 3 _00 ~ 3 _[13 '1 5 

~. "" (107) (11 5) (71) 

~ Apr ' 9 "~ IIhy 19 '1 ~ J"n 03"~ Ju/03 '" Aug 02 " ~ &p 01 '" OdO' '1 ~ M"I'''' '11 

-,~ 
Pearl Highlands Parking Structure & ~ 
HZ Ramps CE&I ~ Oct 14'15 Dec 1 5 ~ 5 JonH ~ 5 Jon 15'18 

~. *178 *135 .. ~ .= 
~ J u/ 23 '12 "U<) 12 '1 2 &p1)6'12 OcII)6 '12 N<N0'5'1 2 Dec '" '12 J~n 04 '1 3 &P 12 '11 

~OO 
Airport S egment Utilities & ~ 

Guideway CE &I ~ Apr 15'13 hI<Iy15 ~ 3 ~16 ~ 3 Oct 20'16 

~. .~, *192 *193 n~, 

~ Apr 19 '14 IIhy 19 '1 4 J" n 03'14 Ju/03 '14 " ug 0 2 '1 4 &P 01 '14 Od0 1 '1 4 M~ 00 '11 

~~ Airport Stations CE&I 
~ 

~ Jci 21~4 SepOl ~ 4 Oc! 1 9 ~ 4 Apr [15 '17 

~. .~ @ • •• .~ 

~ J~n 1 1 '1 3 Feb '6 '1 3 M~, 03 '13 Apr 02 '13 1Ihy0l'13 JIJIj 01 '13 J~I O I '1 3 J U/ 02'18 

-~ 
City Center Utilities & Guideway ~ 

CE&I ~ _rn'13 .u. 23 ~ 3 ~ 29 ~ 3 Jci ru '17 

~. ." ." .~ "", 
~ Apr 19 ' 1 ~ IIhy 19 '1 ~ J"n 03'1 ~ Ju/ 03 '" "ug 02 '1 ~ &pOl '" Ocl0 1 '1 ~ &p 23 '11 

-~ Dilling ham & Ka ka'ako Stations CE&! 
~ 

~ Jon 15'15 _ 1 5 ~ 5 hI<Iy 1 5 ~ 5 ,n, (14 '18 

~. ,~, (140) """ .~ 0 __ ........ 
~ &p 12 '1 2 OcI 12 '1 2 N<N1)6 '12 Dec 00 '12 J~n0'5 '13 Feb (H '13 IIkr (}6 '1 3 M~ 03 '19 fljs ~..ctuoIy a , okollDon 10< a weoe<'" con,ad", 

MM-945 On-Call Contractor 
~ pe<lOfm con-.ction , eruce, scope O<.i"""" he 

~ Sep n'1 1 No¥lO~ 1 Oc!03 ~ 1 
_ [13 '1 9 mojo< ccostruction corn.cls on on ",,_roeeded _ 

~. """ (422) '''''' " ~ J~n 31 '1 2 "", 0 1 '1 2 M~, 16 '12 ~r O' '12 lIi!~r31'1 2 Apr 3(J '12 1Ihy3(J'1 2 M~ 03 '19 --.. .. , <Jed a , a Reque,;! fo< Propos'" (RfP)_ 

-'''' 
OWner Controlled Ins uran!;e ~ 

Program (Oap) Consullant ~ r.w,. n '11 ~1 5 ~ 1 Sep23 ~ 1 _[13 '1 9 

~. ~, ,,,.,, 
'''"' " 

[Successful Con/melor} , Sdledule Rffil!fence: 
CF _ CM" ",. FOffC~sJ. 

ACT _ ACTUAL ~ 

EM. _ 1Io~ Mod er Prc;ed Scheo:Ue I"OIe: 8iL ,eflects the C_.oct P""koginll Pho", Re. 2. f eb 24 '11.] 
V..w-.oe _ VoriIor"<:e of (110, ...-., Mod er Prc;ed Scheo:Ue)les, (C"", I>I F<Nec~st) 

*Ahe-:_~ ..... """ lhe EM. hI<I~ Prc;ed Scheo:Ue 

Procurement Tracking Re[,!o rt 

Professional Services Contracts 

~~. Advertise ""'. ~,~ 
Rl!ceM! 

Receiw 
Finalize Cootrad C_r oct ll Contract Name -' """ PJice Issue NTP Comments 

~O SUbmitted 
Advise BFS 

,~ 

~-' 
C~~ Completion 

~ionEmI~&~ionA~nts 

~ J,~ 18 '12 F~b 11 '1 2 M" OJ'12 Apr 02 '12 ",,,,02'12 JIJI> 01 '12 Jvl Ol '1 2 M", 13 'I~ 

_ '00 West Oa hu/Fa rri ngton Hig hway ~ 

Stations CE&! ~ Al.O!I [It 1 2 Od [It '1 2 No.II:l ~ 2 _ 15'15 

,- ·'00 _155 _124 (1 18) 

~ J~n 1 1 '13 Feb 1$ '1 3 M~ 03'1 3 !!pr02 '13 IIky 02'13 J"" 01 '13 J~! O l '1 3 1.1"1' 13 '1' 

~ 
P earl Highlands & Kamehameha ~ 

Hi g hw ay Stalions CE&.I ~ DocOO'I2 _1 5 ~ 3 _OO ~ 3 _ (13 '15 

,- ( 40) (101) (115) (71 ) 

~ Apr 19 '1' /Iky 19 '1 ' J",,03'1' JuIQJ 'l' AtJgOl'I' &p 01 '1' Od01 '1 ' M"I' ~ 'l1 

-,~ 
P earl Highlands Pa rki ng Struc1ure & ~ 
H2 Ramps CE&.I ~ Od 14 1 5 Doc 1 5 ~5 _14~8 _ 15'18 

,- _178 _135 . ,~ .= 
~ Ju/23 ' 11 AU<) U '1 2 &p06'12 Oct OO '12 N<:NO'J'U Dec~ '12 J,nIH '1 3 &p 21 '11 

~OO 
Airport Segme nt Utilities &. ~ 

Guideway CE&I ~ ~ 1 6 13 May16~3 ~16 ~ 3 Od20'16 

,- ,~, _192 _193 om 
~ Apr 19 '14 /Iky 19 '1 ~ J",,03'14 JuIQJ '14 AtJgOl'14 &p 01 '14 OdO l '1 4 M~ 00 '11 .... " Airport Sialions CE&I 
~ 

~ ..<J 21 ~4 Sep01 ~ 4 Od 1 9 ~ 4 ~ [l5 'H 

~- .~ .~ .,. .~ 

~ J~n 1 1'13 Feb 1$ '1 3 1.1, , 03 '13 II",Q2 '13 1Iky02'13 J im 01 '13 J~! O l '1 3 JU/ Ol '13 

_ .>00 City Cente r Util ities &. Guideway ~ 

CE&.I ~ _()I '1 3 .lrJ 28 ~ 3 ~ 29 ~ 3 J<.i 02'17 

'" ·n ." .~ ,=, 
~ Apr 19 '1' /Iky 19 '1 ~ J" n OJ'l ' Ju/QJ 'l' AtJgOl'I' &p O! '1' Od01 '1 ~ &p 23 '11 

-'" Dillingham & Ka ka'ako Stations CE&t 
~ 

~ _ 15 1 5 _1 5 ~ 5 ""'y I 5 ~ 5 .lrJ [It '18 

~-
,~, ,,~ ,,~ .-

""'-. ......... 
~ &p 21 '12 OdU'12 N<:N06 '12 Dec 00 '12 J,nO'J '13 Feb (}4 '13 f1h,OO'1 3 M~rOJ '19 T!js ;, ~ 3 ~oIcllDon tor 3 geoe<aI con,1OCtof 

~" On-Ca ll Co nt",ctor 
~ perlofm c on-.cbon ~eMce' $Cope 0<.1_ tho 

~ Sep2211 NoJv 1O ~ 1 Od03 ~ l _ (13 '19 """" """",,ueloo =<roc", on on ",,-neoeded _ 

~- ... , .. m '''''' ~ 

I -'~ 
~ J~n 31 '12 f1hr Ol '1 2 1.1, , 16 '12 ~, OI'12 "",31 ' 12 Apr 3(J '12 1Iky 3(J '1 2 M~ 03 '19 --.. isrued 3 ' 3 Reque,;! to< Proposal (RfP)_ 

OWner ContrO ll ed Ins uran(;e ~ 

Program (OO P) Consullant ~ M<o'f 22 'I I ..u 1 5 ~ 1 Sep23 ~ 1 _ (13 '19 

'" ,-, ,- <=> " 
[Successful Contraclorj , Schedule Rffierence: 

(;F _ ~refit F"""<j'~'~~!',;! 
ACT _ ACTUAL ,~ 

EM. _ S",eIrJe ""',;ler Prc;ed ~ IHote : 8 iL , eflects ,he C_<oct PackoginlJ Plan, Re. 2, f e b 24 '11.] 
V ... iooce _ V.....-.:e Of (Bo>dlne Mo,;ler Prc;ed ~)les. (e_<fit Forec, s(! 

~Aheod~J3oe1-.-.j)U)-- _= tho EM. ""''''"' Prc;ed ~ 
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3.2 DESIGN‐BUILD (DB) CONTRACTS 
 

 
 
 
 
 

 Activities this month 

o Overall progress is 24.1% on a weighted basis with design approximately 91% complete.  
o A total of 202 contract submittals have been received with nine currently under review. 
o Geotechnical investigations are approximately 88% complete. 
o There have been 34 Requests for Change (RFCs) by HART and 93 RFCs from the Contractor. 
o Utility relocations have begun and are scheduled to continue through February 2013.   
o To date  there have been 199 Contractor Requests  for  Information  (RFIs) have been  received 

with 2 open/under review. 

 Look Ahead 

o Utility relocations 
o Precast yard resolution 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

WEST OAHU/FARRINGTON HIGHWAY GUIDEWAY (WOFH) 
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Contract DB‐120:  West Oahu/Farrington Highway Guideway (WOFH) 
  DB Contractor:  Kiewit Infrastructure West Company (KIWC) 
Committed:  $501,969,231    Incurred:  $120,993,093 (24.1%) 
Authorized:  $168,876,620 (36.6%)  Substantial Completion: Oct 2014 

$1.6 M

24.1%
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 Activities this month 

o Mobilization is progressing. 
o Overall  progress  is  3.6%  on  a  weighted  basis  with  Preliminary  Design  approximately  8% 

complete.  
o Geotechnical investigations have been completed. 
o A total of 26 contract submittals have been received with 4 currently under review.     
o 43 RFIs have been received and 9 are under review. 
o There have been 12 Requests for Change (RFCs) by HART and 9 RFCs from the Contractor. 

 Look Ahead 

o The Notice to Proceed (NTP) #2 for Final Design and rail procurement is in preparation. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

MAINTENANCE & STORAGE FACILITY (MSF) 

Design‐Build Contract
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3.6%

Contract DB‐200:  Maintenance and Storage Facility (MSF)
    DB Contractor:  Kiewit/Kobayashi Joint Venture (KKJV) 
Committed:  $195,258,000    Incurred:    $7,077,339 (3.6%) 
Authorized:  $  16,886,751 (8.6%)  Substantial Completion: Oct 2014 

$7.0 M 
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 Activities this month 

o Overall  progress  is  12.3%  on  a  weighted  basis  with  Preliminary  Design  approximately  43% 
complete.  

o Geotechnical investigations are 15% complete. 
o A total of 66 contract submittals have been received and 11 are under review. 
o 45 RFIs have been received with 3 open/under review. 
o There have been 2 Requests for Change (RFCs) by HART and 13 RFCs from the Contractor. 

 Look Ahead 

o Commencement of test shaft activities 
o Issue Notice to Proceed (NTP) #2 for Final Design  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
 
 

KAMAHAMEHA HIGHWAY GUIDEWAY (KHG) 

Design‐Build Contract
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Contract DB‐320:  Kamehameha Highway Guideway (KHG)
  DB Contractor:  Kiewit Infrastructure West Company (KIWC) 
Committed:  $372,150,000    Incurred:  $45,770,289 (12.3%) 
Authorized:  $106,744,930 (28.7%)  Substantial Completion:   Feb 2015 

12.3%

$8.8 M 
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3.3  DESIGN‐BUILD‐OPERATE‐MAINTAIN (DBOM) CONTRACT 
 
 
 
 

 

 

 Look Ahead 

o The Notice to Proceed (NTP) will be given in January and the following will take place within 30 
days after NTP: 
 Kick‐off Meeting 
 Design Meeting 
 Quality Assurance Meeting 
 Interface Meeting 
 Weekly Status Meeting (Initial) 

 
 

Contract DBOM‐920: Core Systems (CSC)
  DBOM Contractor:  Ansaldo Honolulu JV 
Committed:   ‐0‐     Incurred:  ‐0‐ 
Authorized:   ‐0‐    Start‐up Completion:   March 2019 
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3.4  DESIGN‐BID‐BUILD CONTRACTS (DBB) [none yet awarded] – “Activities this month” 

relate  to  HART,  GEC  and  Final  Design  Consultant  activities  for  the  subject  DBB 
Construction Contracts. 

 

 
 

Contract DBB‐270:  Farrington Highway Stations Group (FHSG) 

  Contract FD‐240:  HDR, Inc., Final Design Consultant (Engineer of Record) 

Committed:  $5,500,696    Incurred:  $2,679,015 (48.7%) 
Authorized:  $4,380,136 (79.6%)    Construction Docs Bid Ready:  Dec 14 ‘12 

 Activities this month 

o Notice to Proceed (NTP) #1b PE Design being updated. 
o NTP#2 Interim Design for West Loch, Waipahu Transit Center and Leeward Community College 

(LeeCC) stations are currently awaiting validation of PE Design updates. 
o 50 Requests for Information (RFIs) submitted to date – 48 closed, 2 open/under review. 
o 21 Requests for Change (RFCs) in process. 
o All test borings have been completed. 

 Look Ahead 

o Station cost estimates are under review.   
o Progress  is  being  evaluated  and  a  revised  schedule  is  being  developed.    (Current  progress  is 

understated due to lag in approved payments.) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FARRINGTON STATION GROUP

Final Design Contract

0%

20%

40%

60%

80%

100%

J '11 F M A M J J A S O N D J '12 F M

C
u
m
u
la
ti
ve
 P
ro
gr
e
ss
 (%

 C
o
m
p
le
te
)

$0

$80

$160

$240

$320

$400

$480

$560

$640

$720

$800

In
cu
rre

d
 p
e
r M

o
n
th

 ($
k)

Incur$ per Mo
Early %
Late  %
Actua l

Stations Contracts 

48.7%

$577 k 
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Contract DBB‐170:  West Oahu Station Group (WOSG) 

Contract FD‐140: Negotiations pending of Final Design Consultant (Engineer of Record) 

 Activities this month 

o Station modifications were submitted.  Negotiations were conducted on January 30 to complete 
the contract procurement phase. 

 Look Ahead 
o Execution of the contract and Notice to Proceed are projected for March 2012.  

 

Contract DBB‐170:  Kamehameha Highway Station Group (KHSG) 

  Contract FD‐340: Negotiations pending of Final Design Consultant (Engineer of Record) 

 Activities this month 

o Station modifications were submitted. Reviews are  in progress and negotiations will resume  in 
January 2012. 

 Look Ahead 
o Execution of the contract and Notice to Proceed (NTP) are projected for March 2012. 
 

 

 

Contract DBB‐460:  Airport Section Guideway and Utilities Construction 

  [Contracts DBB‐450 Airport Section Utilities Construction and DBB‐460 Airport Section Guideway 
Construction have been combined into a single contract.] 

  Contract FD‐430:  AECOM  Technical  Services  Inc.,  Final  Design  Consultant  (Engineer  of 
Record) 

Committed:    $38,840,960    Incurred:  ‐0‐ 
Authorized:  ‐0‐          Construction Docs Bid Ready:  June 28 ‘13 

 Activities this month 

o Contract award was December 22, 2011; Notice to Proceed 1a (NTP 1a) will be issued in January. 

o NTP  1a  on‐going  activities  include  the  development  of  the Design  Schedule  and  Schedule  of 
Milestones, and Design Workshop.   

 Look Ahead 

o NTP 1a  is  scheduled  for completion on February 16, 2012; NTP 1b  issuance  is projected  soon 
thereafter with a Contract Packaging Workshop scheduled for February 23, 2012. 

 

Guideway and Utility Contracts
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3.5  OTHER CONTRACTS and AGREEMENTS 
 
 
 

 Activities this month 

o Utility  Construction  Agreements  (UCAs)  for  the  West  Oahu/Farrington  Highway  (WOFH) 
segment have been executed with The Gas Company, Oceanic Time Warner Cable (OTWC) and 
American  Telephone  and  Telegraph  (AT&T),  and  are near  execution with Pacific  Lightnet  Inc. 
(PLNI) and Sandwich Isle Communications (SIC).  The UCA with Hawaiian Telcom (HT) will follow 
the template of the Hawaiian Electric Company (HECO) agreement, still under negotiation.   

o Discussions are continuing with HECO to resolve outstanding  issues on the UCA for the WOFH 
segment.  HART executed the Letter of Agreement with HECO for long‐lead materials.  The final 
UCA with HECO is projected for March 2012. 

o Executed  an  Engineering  Services  Agreement  (ESA)  with  OTWC  on  the  Kamehameha  (KHG) 
segment.  Received  signed  ESAs  from  Time Warner  (TW)  Telecom  and  Tesoro,  leaving  those, 
along with AT&T and PLNI in the signature queue for execution.   

 

 

Utilities 
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 Activities this month   

o The  HDOT  Design  Coordination  Consultant  continues  reviewing WOFH  design  submittals  on 
HDOT’s behalf. 

o HDOT Traffic Management Coordination Consultant is in procurement; contract negotiation and 
review of draft contract in progress.  It is expected that consultant contract will be executed by 
February 2012. 

o HART  has  provided  HDOT  with  responses  to  the  Federal  Highway  Administration  (FHWA) 
concerns,  so  that HDOT  can  forward on  to FHWA  for  consideration.     HDOT  received a  letter 
from FHWA that HART has addressed FHWA concerns and request an update to the  Interstate 
crossings of  the guideway  to accurately describe each  individual crossing.   HART has provided 
that update  to HDOT  to  forward onto FHWA.     HDOT  is now  ready  to  sign  the  Joint Use and 
Occupancy (JUO) Agreement.  

o West Oahu/Farrington Highway Guideway (WOFH) 
 The WOFH  Joint Use and Occupancy Agreement  (JUO) amendment  is  in process  to  reflect 

assignment to HART.  HDOT is ready to sign JUO.   

 HART has resolved HDOT’s concerns regarding assignment of project from City and County 
of Honolulu to HART for the Master Agreement. 

o Kamehameha Highway Guideway (KHG) 
 HART has received comments from HDOT and is current reviewing and discussing addressing 

these comments.  

o Airport Guideway 
 HART and HDOT have performed consultant interviews this month for the HDOT consultant 

which will cover Airport and City Center segments of the project.   The selection committee 
anticipates selection and negotiations to start in February, with a target execution in March 
of this consultant contract. 

 Look Ahead   

o Execution of WOFH Joint Use and Occupancy Agreement. 

o Execution of the KHG Master Agreement. 

 

 

 Activities this month 

o Design Activities  

 Continued  supporting  WOFH,  FHSG,  KHG,  MSF,  AGW  contracts  on  submittal  reviews, 
responses to RFIs and RFCs. 

 Prepared station module concepts. Evaluating feasibility and constructability of concept. 

 Evaluating platform lighting due to reduction in canopy coverage. 

 Evaluating use of batteries vs. UPS for station facility emergency power. 

 Held Airport segment design workshop and kickoff meetings. 

 Continued developing elevator/escalator procurement contract documents.  

Hawaii Department of Transportation (HDOT) Agreements

Other Design Activities 
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 Evaluating design criteria  revision  for pedestrian  load vibration analysis due  to  the 
platform being supported on hammer head piers. 

 Reconciled traffic analysis between the  Interstate Access Modification Report  intersections 
and other local intersections. Developing Preliminary Results Matrix and Interchange Access 
Modification Report with technical appendices. 

 Intersection traffic analysis at Kanuku Street (entry to Best Buy) completed and submitted to 
HART for review. 

 Updating Standard and Directive Drawings and Plan Standards. 

 Updating report on screen gates to confirm cost estimate. 

 Assessing primary control survey monuments due to destruction or movement. 
o Interface Activities 
 Notice to Proceed  (NTP)  for Core Systems Design‐Build‐Operate‐Maintain  (CSC DBOM) will 

be  issued  in  January.  HART‐GEC  is  planning  a  transition  period  for  CSC  to manage  the 
Systems Interface process. 

 Attended Coordination Design Meeting (CDM) for KHG Systems Interface Plan, Revision O.  
 Attended CDM for FHSG Passenger Station Interface Control, Revision A. 
 Signed  ICDs  for WOFH design packages  in  the  absence of  the CSC: Contact Rail,  Systems 

Raceway,  Direct  Fixation  Track,  Track  Alignment  and  Profile,  Track  at  Grade,  Special 
Trackwork and Guideway Superstructure.   

 Reviewed Requests  for  Interface Data  (RFIDs)  and  Interface Control Documents  (ICDs)  as 
they pertain to the new Modular Passenger Station design concept with the objective of re‐
opening them if necessary. 

 Interfacing  with  adjoining  Contractors  on  behalf  of  CSC,  WOSG,  KHSG,  EE 
(Elevators/Escalators) and AUG (Airport Utilities and Guideway). 

 RFID Log 
o CSC‐FHSG: 9 total, 7 open 
o CSC‐KHG: 11 total, 8 open 
o CSC‐MSF: 30 total, 3 open 
o CSC‐WOFH: 20 total, 2 open, 4 elevated REVR 
o FHSG‐EE: 3 total, 3 open 
o KHG‐KHSG: 12 total, 1 open  
o MSF‐KHG: 2 total, 0 open 
o MSF‐WOFH: 7 total, 2 open 
o WOFH‐FHSG: 58 total, 19 open 
o WOFH‐KSG: 3 total, 0 open 
o WOFH‐KHSG: 2 total, 0 open 
o WOFH‐WOSG: 3 total, 0 open 

 Interface Design Meetings (IDMs) 
o Facilitated 0 IDMs with CSC‐FHSG 
o Facilitated 3 IDMs with CSC‐KHG 
o Facilitated 1 IDMs with CSC‐MSF 
o Facilitated 3 IDMs with CSC‐WOFH 
o Facilitated 1 IDM with FHSG‐EE 
o Facilitated 2 IDMs with KHG‐KHSG 
o Facilitated 2 IDMs with MSF‐KHG‐WOFH 
o Facilitated 1 IDM with WOFH‐FHSG 
o Facilitated 2 IDMs with WOFH‐KHSG 
o Facilitated 2 IDMs with WOFH‐WOSG 



HONOLULU Rail TRANSIT PROJECT                                                                                                                                                 December 2011 
_________________________________________________________________________________________________________________________ 

_________________________________________________________________________________________________________________________ 

    

                                                                                                                                                                                              Page 28 of 39 

4.  GROUP REPORTS 

4.1  SAFETY and SECURITY  

 Activities this month 

o Staff continues to meet with the Safety and Security Review Committee to review design issues 
with a focus on any safety implications. 

o The new HART Chief Safety and Security Officer starts in January and will transition into the role 
with the outgoing officer. 

o The MSF Yard Layout was presented to the Fire/Life/Safety Working Group on December 15. 
o The Safety and Security Certification Working Group continues its weekly meetings. 
o Preliminary Engineering Conformance Checklists for Station Design and Core Systems continue 

to be developed. 
o Developing Health and Safety Plan and Emergency Response plan for Ali’I Place Office 
o Ongoing Construction and Environmental training. 
o Ongoing construction work site oversight. 

 Look Ahead 

o Transportation Safety Institute (TSI) Courses to be conducted:  Rail System Safety (February 13‐
17) and Transit System Security (April 6‐10). 

o Prepare a Safety Certification “How and Why” class for HART senior staff. 
o Prepare a Safety Certification “How and Why” class for contractors. 
o Hold various safety meeting with contractors, committees and staff. 

 

Construction Safety Monitoring 
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4.2  QUALITY MANAGEMENT 

 Activities this month 

o Conducted weekly meeting with General Engineering Consultant  (GEC) Quality Assurance  (QA) 
Staff  to  discuss  overall  Project  Quality  Assurance/Quality  Control  (QA/QC)  issues  with 
consultants, contractors and internal staff.   

o Continue training of new HART staff to assure that the project participants are familiar with the 
approved plans and procedures. 90% have been trained to date.  

o Developing a QA Audit Schedule for 2012, including an internal HART audit in February/March. 
o Contract‐Specific Activities this month:  
 GEC  II: Continued  training of GEC staff on the approved Quality Assurance Plan  (QAP) and 

Implementing  Procedures  (IPs).  Recruiting  a  Construction  Quality  Assurance  Manager 
(CQAM). QA Audit of GEC due in January. 

 WOFH Guideway:  Bi‐weekly QA Task Force meetings were held with the QA Team to discuss 
the  status  of  design  activities,  filed  work,  Non‐Compliance  Reports  (NCRs)  and  quality 
compliance and improvements.  To date, 28 NCRs have been issued; all closed   

 MSF: Kiewit Kobayashi Joint Venture (KKJV) continue training and  implementing the HART‐
approved QAP and Design Quality Assurance Plan (DQAP). Started bi‐weekly QA Task Force 
meeting with KKJV QA Team  to discuss status of  the submittals, design activities and  field 
activities.  DQAP process audit scheduled for January. 

 KHG: Attended and participated in bi‐weekly Quality Task Force meeting. The KIWC is in the 
process  of  training  and  implementing  the  HART‐approved  QAP,  DQAP  and  Construction 
Quality Assurance Plan (CQAP). To date, One NCR issued and is still open. 

 Core System: A QA/QC Workshop with Ansaldo QA Team is scheduled for January.  
 FHSG: The September QA  surveillance was closed;  the  report of  the November audit  is  in 

process.  
 Airport Guideway: Held QA Workshop meeting is scheduled for January 26. Will participate 

in the Design Workshop meeting on January 24. 

 Look Ahead 

o Will participate in the Airport Guideway Design Workshop meeting on January 24. 
o Continue mentoring and training personnel on approved Project Plans and procedures.  
o Continue HART/GEC QA/QC and Environmental Compliance oversight of  the WOFH, KHG and 

MSF,  and  FHSG  contracts.  Commence  QA  oversight  of  Core  System  and  Airport  Guideway 
contracts. 

o Perform scheduled QA Audits and Surveillances (Process Audits). 
o Assist in the quality review of other Requests for Qualifications (RFQs). 
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4.3   RIGHT‐OF‐WAY  

 Activities this month 
o Appraisals: 
 Initiated appraisal review for TMK 9‐7‐0047:008, a partial within WOHF section. 
 At  the property owner’s request, HART  initiated  the appraisal process  for TMK 2‐3‐007:33 

within the City Center section. 
o Acquisitions: 
 Currently HART  is $4.6 million under budget  for  the acquisition of  the 13 properties  that 

HART.  The budgeted amount was $18.7 million and the actual amount was $14.1 million. 
o Relocations: 
 30‐day notice was issued to residents of TMK 9‐4‐003:014/15/16 within the Banana Patch.  
 Continuing to work with Banana Patch residents on their relocation. 

 

  

Original 
# 

Parcels 
in FEIS 

Current 
# 

Parcels 
Needed 

Appraisals 
In Process 

Appraisals 
Complete 

Offers  Acceptance 
Relocation 
Complete 

Ready for 
Construction 

FULL ACQUISITION                         

Total  40  40  4  20  19  15  6  5 
Section 1  14  14  0 14 13 12 3  3

Section 2  5  5  1 2 2 1 0  1

Section 3  5  5  0 0 0 0 0  0

Section 4  16  16  3 4 4 2 3  1
                  

PARTIAL 
ACQUISITION                 

Total  163  139  0  6  6  0  0  3 
Section 1  18  13  0 1 1 0 0  2

Section 2  21  5  0 3 3 0 0  0

Section 3  31  31  0 0 0 0 0  1

Section 4  93  90  0 2 2 0 0  0
                  

EASEMENTS                 

Total  12  12  0  0  0  0  0  0 
Section 1  6  6  0 0 0 0 0  0

Section 2  0  0  0 0 0 0 0  0

Section 3  1  1  0 0 0 0 0  0

Section 4  5  5  0 0 0 0 0  0
                  

GRAND TOTAL  215  191  3  26  25  15  6  8 

 
 

 Look Ahead 
o Entire Alignment 
 Award contract for Real Estate Consultant is projected for March. 

o WOFH Section 
 Complete acquisition of TMK 9‐6‐003‐018 within the Banana Patch and TMK 9‐4‐019:050 at 

Waipahu Station. 
 Continue relocation efforts associated with Banana Patch Residents. 
 Finalize appraisal for TMK 9‐4‐047:008, a partial take. 
 Finalize the consent to construct agreement with DR Horton for TMK 9‐1‐17:004 
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o Kamehameha Section 
 Continue  negotiations  for  TMK  9‐8‐010:002  and  partial  takes  associated  with  TMK  9‐7‐

023:008 and TMK 9‐7‐022:008. 
 Submit appraisal for TMK 9‐8‐009:017 for FTA review and concurrence. 
 Complete appraisal review for TMK 9‐7‐022:021. 

o Airport and City Center Sections 
 Continue to secure consent to enter for archaeological survey. 
 Continue  negotiations  for  TMK  1‐5‐007:021;  and  a  partial  take  associated with  TMK  1‐7‐

002:026 and TMK 1‐2‐009:017. 
 Submit  appraisals  for  TMK  1‐2‐010:068  and  TMK  1‐2‐009:001  for  FTA  review  and 

concurrence. 
 Submit administrative settlement for TMK 2‐3‐004:048 for FTA concurrence. 
 Complete acquisition of TMK 2‐3‐004:069 
 Send letters of intent for full takes within the Airport Section. 

4.4  PLANNING and ENVIRONMENTAL 

4.4.1  Programmatic Agreement (PA)  

o Burial Protocol. The Federal Transit Administration  (FTA) Region  IX Office approved  the burial 
protocol on December 16. 

o Navy Consulting Party Meeting.  The Navy’s Consulting Parties held a meeting on December 16, 
attended by HART and GEC staff.  These consulting parties expressed their own ideas on station 
design and access, and opinions did not necessarily represent the Navy. 

o HART Board Presentation on PA.  HART staff made a presentation to the HART Board on the PA 
on  December  29.    The  Board  expressed  interest  in  knowing  recipients  of  the  Historic 
Preservation Funding. 

o Historic Preservation Committee.  The Historic Preservation Committee meets again on January 
18, 2012. 

o Kako'o. Procurement of Kako'o professional services is expected in early 2012. 

o Archaeological Inventory Surveys (AISs): 

 Phase 3  (Airport) AIS.    The  State Historic Preservation Division  (SHPD) has  approved  the 
Airport AIS.   The National Pollutant Discharge Elimination System (NPDES), noise and noise 
variance permit applications have been submitted; no permits have been received to date. 
This section is expected to start in February 2012.   

 Phase  4  (City  Center)  AIS.    All  permits  and  variances  have  been  received  and  active 
trenching is underway – 21 trenches (of 232) have been completed to date.  Trenching was 
stopped over the end of year holidays and will resume January 16, 2012. 

4.4.2  Post‐Record of Decision (ROD) Changes and Mitigation Monitoring Program (MMP)  

o FTA Environmental Documentation.  

 HART  Planning  and  Environment  Staff  will  submit  an  INTERNAL  REVIEW  DRAFT  of 
environmental documentation summaries  in January to FTA for all nine  items presented as 
part of the end of the year budget reduction (September 30, 2011 Financial Plan).    FTA staff 
and  HART  staff  are  collaborating  on  a  stand  alone  format  for  each  item  to  support  the 
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administrative record.   A conference call  is scheduled to discuss this task with FTA staff on 
January 4, 2012. 

o Environmental Plans. No additional updates are in progress at this time. 

o The Outdoor Circle  (TOC). There has been continued coordination with TOC regarding project 
tree  impacts and mitigation efforts. The December meeting was cancelled since HART did not 
have substantive updates to provide.  Weekly tree status continues to be provided to the TOC.   

o Abutilon menziesii. HDOT completed review of the MOA for the Certificate of Inclusion for the 
Abutilon  Incidental  Take  License.    The  next  step  is  for  the Department  of  Land  and Natural 
Resources (DLNR) to complete their review.   

o HDOT/FHWA  Airspace  Clarifications.  HART  submitted  a  letter  to  HDOT  which  has  been 
forwarded to FHWA. 

o Hoopili Station.  Coordination continues with D.R. Horton on the Hoopili Station location.   

o Seawater Air Conditioning Project Coordination.  This project, to pipe cold deep seawater (1700 
feet below sea  level) from 4 miles off Kakaako shoreline to shore  is expected to begin delivery 
by 2013.   The project does not  conflict with  the guideway or  stations; however,  some utility 
coordination is needed relative to Pohukaina Street. 

4.5  PERMITS 

o The Noise Permit was  received  from  the Navy  this month, as well as  the  required permits  for 
Municipal Separate Storm Sewer Systems (MS4s). 

o The HDOT Airport Archaeological Inventory Survey (AIS) permit was also received. 
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4.6 RISK MANAGEMENT 

 Activities this month 

o There are 355 risks being monitored. 
o A Risk Analysis Committee (RAC) meeting was conducted on December 15. 
o Eighteen Secondary Mitigations were reviewed with an estimated range of $184 to $295 million.  
o The top 10 risks have not changed from the previous month  
o Updating/revision of the Risk and Contingency Management Plan (RCMP) is in progress. 
o The Owner Controlled  Insurance Program  (OCIP) Consultant request  for proposal  (RFP) will be 

issued as scheduled at the end of January.  Statement of Qualifications are due on March 1. 

 Look Ahead 

o The regular monthly meeting of the Risk Analysis Committee (RAC)  is scheduled for December 
15.  (There was no RAC Meeting in November due to the Thanksgiving holiday.) 

o Receive insurance quotes from for MSF, WOFG and KHG contracts  
o Procurement documents for the OCIP Consultant RFP will be finalized. 
o Identify new secondary mitigations. 
o Eight monthly contract/discipline specific risk workshops are scheduled.  
o Continue update of risk mitigation plans and development of plans for top risks. 

Summary of Risks 
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FTA Risk Categories 

 

 

Top Ten Risks 

 

FTA Risk Categories June July August Sept. Oct. Nov. Dec. 
2011 2011 2011 2011 2011 2011 2011 

Design 79 70 99 99 99 100 98 
Requirements 65 57 69 73 79 79 80 
NEPA 19 19 24 21 21 21 21 
TCC 16 16 17 17 17 17 17 

Market 13 13 10 10 10 10 10 
Geotechl Early Construction 27 27 34 34 34 34 34 

Construction 79 79 92 93 93 93 92 
Start-Up 1 1 1 1 1 1 1 

Total 299 282 346 348 354 355 353 
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4.7  COMMUNITY OUTREACH 

 Activities this month 

o HART’s Public  Involvement was  recognized with gold and platinum Marcom awards  for public 
television programming and the EIS video guide. 

o The  project’s  public  outreach  campaign  is  expanding  the  message  about  rail  transit  with 
informational radio spots.   

o With  the  resumption  of  the  Archaeological  Inventory  Survey  (AIS)  in  Kaka’ako  area,  Public 
Involvement staff is canvassing the area to inform residents and businesses in the area.  Staff is 
also communicating by way of direct mailings and participating  in community meetings.    (AIS 
work is on hold during the holidays.) 

o In  the  month  of  December  the  public  involvement  team  participated  in  5  presentations, 
workshops and events, and 4 neighborhood board meetings.   To date staff has participated  in 
1,084 presentations and events and 608 neighborhood boards. 

 Look Ahead  

o Iwi kapuna media outreach 
o Series of informational ads aimed at construction outreach 
o Construction outreach targeting West Oahu 

 

 
HART won a total of four awards, including three 
first‐place  awards,  in  the  Honolulu  City  Lights 
municipal holiday contest. 
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5.  STAFFING 

 Activities this month 

o Positions filled in December (All City HART positions unless otherwise identified as InfraConsult): 
 Architect 
 Internal Control Analyst 
 Procurement and Specification Specialist 

o Positions with Hiring/Recruiting in progress: 

Engineering 
 Structural Engineer (Civil III) – February start date 
 Engineer VI (KHG) – Interviewing/Recruiting 
 Engineer VI (Utility) – Interviewing/Recruiting 
 Engineer VI (City Center) – Recruiting 
 Lead Civil/Interface Engineer – Recruiting 
 Electrical Engineer ‐ Recruiting 
 Transit Art Coordinator ‐ Recruiting 
 Senior Clerk (Planning) ‐ Recruiting 
Administration and Project Controls 
 Board Administrator  – January start date 
 Secretary (Government Relations) – January start date 
 Right of Way Agent (Relocation) – February start date 
 Contracts Officers – Recruiting 
 Community Relations Specialist ‐ January start date 

o Staffing projection versus actual as defined in the current Staffing Plan:  
 Target (including PMC staff) 1st  Quarter 2012 (end of Dec):  106 employees  
 Actual (including PMC staff)  End of December:  109 employees  
 FTEs Budgeted for FY 2012  136 employees 

[See graphic “Actual versus Projected HART Staffing Level” on following page.] 

o HART is currently receiving direct project support in centralized City functions from the following 
City departments: 
 Honolulu Police Department 
 The Department of Information Technology 
 Department of Budget & Fiscal Services 
 Department of Design & Construction 
 Corporation Counsel 
 Department of Human Resources 

 
o For  greater organizational  structure detail, please  refer  to  the HART Organizational Charts  in 

Appendix A of this report.     
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6.  APPENDICES 
   

 Appendix A  ‐ Project Organization Chart 

 Appendix B ‐ Project Alignment 
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