
Honolulu Rail Transit Project 
 
 

RFB-HRT-768909  Page 1  
Airport Section Guideway 7-Pier Construction Contract Special Provisions 

SPECIAL PROVISIONS 
 

FOR 
 

HONOLULU AUTHORITY FOR RAPID TRANSPORTATION 
AIRPORT SECTION GUIDEWAY SEVEN- (7) PIER  

CONSTRUCTION CONTRACT 
RFB-HRT-768909 

These SPECIAL PROVISIONS (“SP”) are intended to modify, amend, and provide 
specific Project requirements to the General Conditions of Construction Contracts for the 
Honolulu Authority for Rapid Transportation (4/2014) (“General Conditions” or 
“GCCC”) and the Airport Section Guideway Seven- (7) Pier Construction Contract.  The 
SPs are organized as follows: 

(a) SP-1 through SP-7 modifies or supplements the General Conditions;  

(b) SP-8 provides additional performance requirements specific to the Project. 
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SPECIAL PROVISIONS 
 
1. Exhibits to the General Conditions 
Exhibit G, Force Account Worksheet, shall be deleted and replaced with Exhibit G (rev. 
7/2014) 
 
CHAPTER SP-1 RESERVED 
 
CHAPTER SP-2 GENERAL PROVISIONS 

2. SP-2.1 Definitions 

The following definitions shall be added to or replace the definitions in Section 2.1 of the 
General Conditions: 
 
“Contaminated Material” shall mean any natural or man-made material that contains 
one or more Hazardous Substance in a concentration or quantity less than that which 
would trigger the handling, transport, and disposal of Hazardous Material or Hazardous 
Waste or that consists of or contains any other regulated material, such as petroleum-
contaminated soil, that upon exposure may pose an existing or potential threat to human 
health or the environment.  
 
“Hazardous Material” shall mean the term as defined in as defined in 49 CFR §171.8. 
 
“Hazardous Substance” shall mean any substance designated or listed under 
subparagraphs (1) - (2) of this definition, exposure to which results or may result in 
adverse affects on the health or safety of employees: 

(1) Any substance defined under Section 101(14) of CERCLA and all 
petroleum, crude oil or any fraction thereof, which is not otherwise specifically 
listed in 49 CFR § 172.101. 

(2)  Any and all radioactive materials, asbestos, organic compounds known as 
polychlorinated biphenyls, chemicals,  any biological agent and other disease-
causing agent which after release into the environment and upon exposure, 
ingestion, inhalation, or assimilation into any person or organism, either directly 
from the environment or indirectly by ingestion through food chains, will or may 
reasonably be anticipated to cause death, disease, behavioral abnormalities, 
cancer, genetic mutation, physiological malfunctions (including malfunctions in 
reproduction) or physical deformations in such persons or their offspring. 

“Hazardous Waste” shall mean as defined in 40 CFR §261.3 

3. SP-2.2 References and Abbreviations 

Section 2.2 of the General Conditions is amended by adding the following abbreviations: 
 

RFC Request for Change 
RFCR Request for Change by HART 



Honolulu Rail Transit Project 
 
 

RFB-HRT-768909  Page 3  
Airport Section Guideway 7-Pier Construction Contract Special Provisions 

RFCC Request for Equitable Adjustment by the Design-Builder 

4. SP-2.12 Liquidated Damages 

 
SP-2.12(b) and (c) 

Section 2.12 of the General Conditions is amended by adding the following 
subparagraphs: 
 

(b)  If the Contractor fails to achieve Substantial Completion by the deadlines 
specified below, the Contractor agrees to pay a Liquidated Damages charge of 
$3,000.00 per day.  If the Contractor fails to perform any of the other items of 
Work described in the Contract Documents, the Contractor agrees to pay the 
applicable Liquidated Damages charge specified herein. 
 
(c)  The Substantial Completion Date is February 28, 2015.  If the Contractor 
fails to achieve substantial completion by the Substantial Completion Date, 
Liquidated Damages will be paid in the amount specified herein. 

5. SP-2.14 Wages and Hours 

Section 2.14(l) of the General Conditions is amended by deleting in its entirety and 
replacing with the following: 
 

(l)  Labor Stabilization Agreements.  On November 17, 2009, HART entered 
into the Rapid Transit Stabilization Agreement and Rapid Transit Stabilization 
Agreement Hawaii Building and Construction Trades Council Affiliates, 
respectively attached as Attachments B and C to the General Conditions and 
collectively referred to as the Rapid Transit Stabilization Agreements (“RTSA”) 
to ensure timely and efficient completion of the Project without delay due to 
labor disputes and to establish uniform working conditions for all signatory 
construction trades and crafts.  The awarded Offeror and all subcontractors at any 
tier identified in the Offeror’s Final Proposal shall agree to be bound by the terms 
of the RTSA by executing the respective Letters of Assents attached to 
Attachments B and C prior to execution of the Contract by HART.  After 
execution of the Contract, it shall be the continuing obligation of the Contractor 
to obtain executed Letters of Assent from all subcontractors at any tier who were 
not identified in the Bidder’s Bid.  Neither the awarded Offeror nor the 
Contractor is required to obtain executed Letters of Assent from subcontractors 
that are retained solely to perform work specified in Section 3.3 of the RTSA.  

6. SP-2.24 Governing Law and Venue 

Section 2.24 is hereby deleted in its entirety and replaced with the following provision: 
 

Governing Law, Venue, and Discovery.  The provisions of the Contract shall be 
interpreted in accordance with the laws of the State of Hawaii as those laws are 
construed and amended from time to time.  All disputes arising out of or relating 
to this Contract shall be subject to the jurisdiction and venue of the State and 
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Federal courts in Honolulu, Hawaii.  The Contractor agrees that, as a result of its 
willingness to do business with HART, it will resolve any dispute with HART.  
All discovery between the parties undertaking pursuant to Federal, State, or local 
rules shall be conducted within that county, including, but not limited to, the 
production of documents and the appearance of expert and lay witnesses for 
deposition, if such depositions are permitted by court rules.  In the event of a 
dispute, the Contractor and HART agree to bear the costs of producing their own 
employees for deposition in Honolulu, Hawaii, including but not limited to travel 
costs, per diem expenses, and cost of employee time.  The parties further agree 
that if court rules or the court itself permits the deposition of expert witnesses, the 
party seeking the testimony of the expert witness will bear that witness’ 
reasonable costs of travel, preparation costs and cost for time while in transit.  

CHAPTER SP-3 PROVISIONS OF HAWAII ADMINISTRATIVE RULES 
 
7. SP-3.2 Change Orders 
 
 SP-3.2(a)(4)   
Subsection 3.2(a)(4) shall be amended by adding the following sentence to the paragraph: 
 

Exhibit H of the General Conditions, Certification of Current Pricing, must 
accompany the cost estimate.   
 

  SP-3.2(b) 
Subsection 3.2(b) is hereby deleted in its entirety and replaced with the following: 
 

(b) Adjustments of Price or Time for Performance for Change Orders.  If 
any change order as directed by HART increases or decreases the Contractor's 
cost of, or the time required for performance of any part of the Work under this 
Contract, the parties agree that an adjustment in price and/or time will be made in 
accordance with this Section.   Upon issuance of a change directive by HART, the 
Contractor shall be paid an adjustment in price and time, if any, based on HART’s 
most current Independent Cost Estimate (“ICE”) for the changed work, Contract 
shall proceed with the Work as changed.  In entering into this Agreement, the 
Contractor agrees to this methodology for price and time adjustment as set forth 
herein this section.  This is a mutually-agreed method of payment for price and 
time adjustments for change order.  This, however, does not preclude the parties 
from entering into a subsequent agreement with further adjustment in price and 
time for the change directive. 
 
SP-3.2(c)(1) 

Subsection 3.2(c)(1) is hereby deleted in its entirety and replaced with the following:  
 

(c) Changes Based on Oral Directives.   

(1) Oral directives.  Any oral: order, direction, instruction, interpretation or 
determination from HART which, in the opinion of the Contractor, causes any 



Honolulu Rail Transit Project 
 
 

RFB-HRT-768909  Page 5  
Airport Section Guideway 7-Pier Construction Contract Special Provisions 

change, can be considered as a change only if the Contractor gives HART written 
notice of its intent to treat the oral order, direction, instruction, interpretation or 
determination as a change directive.  The written notice must be delivered to 
HART before the Contractor acts in conformity with the oral order, direction, 
instruction, interpretation or determination, but not more than five (5) days after 
delivery of the oral order to the Contractor.  The written notice shall state the date, 
circumstances, whether a time extension will be requested, and source of the order 
that the Contractor regards as a change.  The written notice may not be waived 
and shall be a condition precedent to the filing of a claim by the Contractor.  
Unless the Contractor acts in accordance with this procedure, any oral order shall 
not be treated as a change, and the Contractor waives any claim for an increase in 
the Contract time or price related to the Work. 

8. SP-3.3 Suspension of Work 

 
 SP-3.3(i) and (j) 
Subsections 3.3(i) and (j) shall be added to Section 3.3, as follows: 
 

(i)  Time Adjustment.   
(1)  When the performance of Work is totally suspended by the Officer-in-
Charge for one or more days in accordance with paragraphs (1),  and (5) of 
Subsection 3.3(a) of the General Conditions, the Contract Completion Date 
shall be revised accordingly, subject to Subsection 3.3(i)(4) below.    

 
(2)  During periods of partial suspension of Work, subject to Subsection 
3.3(i)(4) below, the Contractor will be granted an extension of time only if 
the partial suspension affects the final completion date of the Contract.  If 
the Contractor feels that an extension of time is justified, the Contractor 
must request it in writing at least five working days before the partial 
suspension will affect the critical operations in progress. 

 
(3)  The Officer-in-Charge shall evaluate all time extension requests and 
shall ascertain the facts and the extent of time involved, and the Officer-in-
Charge’s findings of facts shall be final and conclusive. 

 
(4)  No time extension will be considered for the following: 

(A)  Delays or suspension of work due to the fault of the Contractor, 
including the causes listed in Subsection 3.3(a)(2) of the General 
Conditions; 
(B)  Delays in arrival of materials and equipment due to the fault of 
the Contractor, its subcontractor or supplier in ordering, fabricating, 
delivery, etc. 
(C)  Delays caused by changes which the Officer-in-Charge 
determines unjustifiable due to the lack of supporting evidence 
because the change is of such nature that the final completion date 
will not be affected. 
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(D)  Delays caused by the failure of the Contractor to submit, on a 
timely basis, for approval by the Officer-in-Charge, shop drawings, 
descriptive sheets, material samples, color samples, and other required 
submissions, except as covered in Subsection 3.8(b) of the General 
Conditions, “Delays Due to Causes Beyond Contractor’s 
Control/Force Majeure”; 
(E)  Failure to submit requests for clarification on a timely basis to 
avoid impacting the Project Schedule; 
(F)  Delays by subcontractors or suppliers at any tier unless it can be 
shown that the delay was unforeseeable and not caused by any failure 
or neglect on the part of the subcontractor or supplier; 
(G)  Delays that affect the Contractor’s planned early completion, but 
do not affect the specified or adjusted Contract Time; 
(H)  Shortages of materials or equipment if the supplies, services, or 
equipment were obtainable from other sources in sufficient time to 
permit the Contractor to meet the required schedule; 
(I)  Financial difficulties; 
(J)  Lack of know-how or other inability to perform; 
(K)  Labor problems; and 
(L)  Any requirement that the Contractor use equipment designated by 
HART for the Project (“sole source” equipment).   

9. SP-3.6(c), (d) and (e) Price Adjustment  

Subsections 3.6(c), (d) and (e) of the General Conditions shall be deleted and replaced 
with the following provision:   
 

3.6(c)  Maximum Allowable Overhead and Profit in Price Adjustments.  In 
determining the adjustment in price to HART resulting from a change, the 
allowances for all overhead, including but not limited to management, 
supervision, safety and quality staff, project/field/office engineers, estimating 
scheduling, clerical support, trailer rental, construction facilities, waste disposal, 
postage, telephone, printing, utilities, small tools, storage sheds, supervisors’ and 
foreworkers’ vehicles, insurance and bonds, State excise and use tax, 
unemployment taxes, social security and Medicare taxes, property damage 
insurance, liability insurance, workers compensation insurance, unemployment 
compensation and bond fees, extended overhead resulting from adjustments to 
contract time (including home office and branch office overhead), consistent with 
FAR Part 31 cost principles, and profit combined shall not exceed the 
percentages set forth below: 

(1)  For the Contractor, for any work performed by its own forces, twenty 
percent (20%) of the cost of the change; 

(2)  For each subcontractor involved, for any work performed by its own 
forces, twenty percent (20%) of the cost of the change; 
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(3)  For the Contractor or any subcontractor, for work performed by their 
subcontractors, ten percent (10%) of the amount due the performing 
subcontractor for the change. 

Not more than three line item percentages for fee and overhead, not to exceed the 
maximum percentages shown above, will be allowed regardless of the number of 
tier subcontractors. 

3.6(d)  Request for Equitable Adjustments/Time Adjustments; Claims 
Process.  This section outlines the exclusive procedure to be followed if the 
Contractor believes that it is entitled to additional compensation, additional 
Contract time, or both, regardless of whether the basis for the claim for additional 
compensation, or request for additional Contract time, or both, stems from the 
performance of extra or additional Work, excusable delays of any nature, or any 
other reason.  For Suspension of Work, see Section 3.3 of the General 
Conditions.   

 
(1) If the Contractor believes it is entitled to further equitable adjustment to 
payment made to the Contractor for the Work or extension in time, the 
Contractor shall submit a written notice within twenty-four (24) hours for 
changes relating to field construction Work and seven (7) days for any other 
Work, after the event giving rise to the Contractor’s asserted entitlement to 
equitable adjustment, or upon issuance of a change directive, a unilateral 
order, or payment made under force account, whichever is earlier, that the 
Contractor will be seeking equitable adjustment.   
 
(2) Contractor shall, within fourteen (14) days for changes relating to field 
construction Work and thirty (30) days for all other changed Work after 
giving written notice to HART, provide supporting documentation, which at 
minimum shall include:   

(A) A description of the disputed change condition that requires 
additional compensation or time; 
(B) A detailed CPC justifying the increased cost and schedule 
impacts; 
(C) Contract provisions to support the Contractor’s claim; and 
(D) The date upon which the condition occurred or was observed. 

 
(3)  In the event of a written denial of the Contractor’s request for equitable 
adjustment or extension of time, the Contractor may seek a reconsideration 
by HART so long as there are additional CPC bases in the request to 
reconsider and the revised CPC is submitted within thirty (30) days of 
HART’s initial denial.  If a revised CPC is not submitted, the request for 
equitable adjustment and/or time extension shall be deemed closed. 
 

(4)  The Contractor’s Escrowed Proposal Documents shall support and 
provide the breakdown for the percentage overhead claimed by the 
Contractor for the change.   
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(5)   HART may request additional documentation from the Contractor at 
any time regarding a claim.  Failure to provide additional documentation 
within seven (7) days when such documentation exists constitutes a waiver 
of that portion of the Contractor’s claim to which the additional 
documentation relates. 
 

36(e)  Time Period for Claim.  If the Contractor does not provide a timely 
written notice or a claim for additional compensation or time, the Contractor shall 
be precluded from including the claim for additional compensation or time with a 
subsequent claim. Failure to file a timely written notice shall be a waiver of the 
claim. 

10. SP-3.8(a)(1), Delays and Time Extensions 

Subsection 3.8(a)(1) of the General Conditions is amended by adding the following 
subsections: 

 
(E)  In the event the Contractor is entitled to compensable delay, the Contractor 
will be compensated the Compensable Delay rate set forth in the Contractor’s 
Proposal and included as a part of the Contract.  In the event a Compensable 
Delay daily rate was not requested in the solicitation, then the Contractor will be 
entitled to reimbursement of its compensable delay, as follows:  Such 
reimbursement shall include the direct costs incurred as a result of the delay and a 
total of ten percent (10%) added to these amounts for both overhead and profit.  
Work performed by the first tier subcontractor shall include no more than ten 
percent (10%) mark-up for both overhead and profit, with an additional five 
percent (5%) for the Contractor for both overhead and profit.  If the Work is 
performed by a subcontractor at the second tier, that subcontractor is entitled to a 
total of ten percent (10%) for both overhead and profit and the Contractor and the 
first tier subcontractor are entitled to a total three percent (3%) mark-up each for 
overhead and profit.  No more than three (3) tiers shall be entitled to overhead 
and profit.  Any other cost or consequential damage including, but not limited to, 
costs incurred on other construction projects, is not compensable.    

 
(F)  All adjustments of Contract time shall be solely for the period of time during 
which the overall Project Completion Date was actually delayed. 

11. SP-3.11, Prompt Payment by Contractors to Subcontractors 

Section 3.11 of the General Conditions is amended by adding the following subsection 
(f): 
 

(f)  The Contractor shall maintain records and documents of payments to 
subcontractors for three (3) years following the final inspection and acceptance of 
the Work.  These records must be available for inspection upon request by any 
authorized representative of HART and the U.S. Department of Transportation.  
This requirement extends to all subcontractors of any tier.   
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CHAPTER SP-4 RESERVED 
 
CHAPTER SP-5 PAYMENT; FORCE ACCOUNT 

12. SP-5.1, Payment 

Section SP-5.1 of the General Conditions shall be amended by adding subsection (j), as 
follows: 

(j)  Any utility-owner fees or charges shall be a cost-reimbursement only and no 
mark-up of any kind will be allowed.   

13. SP-5.7, Force Account 

Subsection 5.7(a)(1) of the General Conditions, entitled “Labor,” paragraphs 2 and 3 
shall be deleted in their entirety and replaced with the following: 
 

Direct labor costs, for labor such as a foreman not physically performing Work 
on the site and other costs of superintendence, shall be considered as paid within 
overhead and profit.   
 
For overtime work, payment for non-exempt employees will be for one and a half 
times the hourly wage rate plus the actual hours of overtime for fringe benefits, 
and/or as required by any collective bargaining agreement. 

 
CHAPTER SP-6 RESERVED 
 
CHAPTER SP-7 COMMENCEMENT AND GENERAL PERFORMANCE 
REQUIREMENTS FOR CONSTRUCTION 
 
14.   SP-7.1.1  Time is of the Essence 
 
Section 7.1.1 of the General Conditions is hereby amended by adding the following 
subparagraph (b): 
 

“(b)  Schedule of Milestones.  The following dates shall be incorporated into the 
Contractor’s Baseline Schedule and serve as a part of the Contract requirements 
for the Airport Section Guideway Seven- (7) Pier Construction Contract, with the 
events occurring no later than (NLT): 

Notice to Proceed:  When provided  

Substantial Completion: February 28, 2015 

15. SP-7.2  Interface Control 

Section 7.2  of the General Conditions is deleted in their entirety and replaced with the 
following:   

SP-7.2 INTERFACE CONTROL 
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The purpose of Interface Control is to establish the interface requirements at the 
boundaries of the Contract with other HRTP contractors and third parties. 
Interface Control is a methodical approach to document, plan, schedule, 
coordinate, implement, and fulfill the interface requirements. HART’s CMS shall 
serve as the information distribution and archival system for all Interface Control 
documentation. Interface Control is a component of the Contract’s requirements 
to plan, schedule, coordinate, and deliver the Work. 

SP-7.2.1 DEFINITIONS 

The terms used herein shall mean the following: 

“Interface” – Physical, functional, and operation attributes that exist at a common 
boundary between HRTP contracts. Such interface can occur between facilities, 
and between facilities and core systems; or between components of products such 
as equipment and materials that are supplied by different HRTP contractors. 

“Interface Control” – Process of identifying, documenting, and controlling all 
physical, functional, and operational attributes of the interfacing sites, products, 
or systems. 

“Interface Control Manual (ICM)” – Interface control and tracking document 
prepared and maintained by the Contractor to describe its planned Work activities 
to achieve interface requirements and coordination with other HRTP contractors 
and external parties. 

“Interface Control Document (ICD)” – The list of documents prepared or 
compiled by the Contractor that identify and describe specific project interfaces. 
The ICD serves as the basis for signoffs by the interfacing parties when interface 
requirements have been fulfilled. The ICD may refer to interface control 
drawings, specifications, shop drawings, design standards, tolerances, procedures, 
Request for Interface Data (RFID), or any other documentation necessary to 
demonstrate the requirements and fulfillment of the interface. Proper revision 
control numbers/letters and dates shall be shown on such referenced documents 
made part of the ICD. 

“Interface Definition Meeting (IDM)” – A meeting facilitated by HART that 
convenes two or more interfacing contractors for the purpose of clarifying and 
confirming Work-related activities at the interface or interface points. IDMs shall 
occur monthly with each of the Contractor’s interfacing partners. 

“Request for Interface Data (RFID)” – A document within CMS whereby an 
interfacing contractor requests data and information from its interfacing 
counterpart for the accomplishment of its Work scope. RFIDs serve as primary 
means for interfacing parties to formally exchange data and information across an 
interface boundary. 

SP-7.2.2 INTERFACE CONTROL MANUAL 

(a)  The Contractor is encouraged to refer to HART’s Interface Management Plan 
for guidance in preparing its Interface Control Manual. The Contractor shall 
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submit, for HART review and approval, its Interface Control Manual (ICM), 
assembled as further described herein, within sixty (60) days after issuance of a 
Notice to Proceed (NTP).  The ICM shall consist of five (5) general sections: 

(1)  General Information: Include a list of interfacing contractors and brief 
description of each of their roles. Show milestones on the Critical Path 
Method schedule that are tied to interfaces. 

(2)  Interface Matrix tabulating the types of interface or interface points 
correlating to interfacing parties. 

(3)  Interface Control Documents (ICD) 

(4)  Record of Action Items: Include documentation of all action items 
discussed during the Interface Definition Meetings (IDMs). The action item 
numbering format for an interface shall be as follows: Construction Phase, 
Interface Relationship, Meeting Number, Interface Number, and Action 
Item Number. 

(5)  Copies or Links:  Include hard copies or links within CMS to each 
component of the ICD listed herein. 

(b) The Interface Matrix and Interface Control Document shall list all interfaces 
in the Work.  The Interface Matrix and Interface Control Document shall include 
the following information and activities:   

(1)  Established interface arrangement (such as configuration, physical 
element, power supply, and other factors); 

(2)  The proposed method and schedule for verifying the interfaces;  

(3)  Current status of each interface (Open, Agreed, Resolved, Closed, 
Elevated – Under Review by HART); 

(4)  Open action items; and 

(5)  Responsible parties for actions accountable for completion. 

(c)  The Interface Matrix and Interface Control Documents shall be submitted as 
a part of the Project Record Documents (see Section 7.34 of the General 
Conditions).  The listed documents shall represent the whole and complete 
integration for proper installation, form, and function of the interface. 

(d)  The Contractor shall resolve all interface issues arising out of its Contract 
and provide documentation of the resolution prior to proceeding with its Work or 
shall be deemed to be proceeding at its own risk, including liability for the cost to 
other contractors for rework due to unresolved interface issues.  

SP-7.2.3  INTERFACE MANAGEMENT AND COORDINATION 
PROCESS DURING CONSTRUCTION 

(a)  A Contractor Interface Manager (CIM) shall be assigned to manage and 
coordinate the interface process during construction.   
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(b)  HART will conduct an interface kick-off meeting with the Contractor to 
discuss the interface process.  

(c)  The Contractor shall participate in IDMs to identify and resolve interface 
issues and confirm the ICD details, including schedule, construction sequencing, 
site access, and safety-related items.  

(d)  The Contractor shall provide IDM minutes and distribute to all invitees for 
comment within twenty-four (24) hours after each meeting is held.  The 
Contractor shall post IDM minutes to the interface module of CMS within 
seventy-two (72) hours after each meeting is held.  

(e)  If the Contractor encounters an interface conflict, the Contractor shall notify 
HART immediately.   

(f)  If the Contractor fails to provide necessary interface information or 
coordination, or if   such information provided by the Contractor is incorrect or 
subsequently changed by the Contractor and not coordinated, communicated, or 
interfaced accordingly, the Contractor shall be responsible for the cost of all 
facility and equipment redesign and rework, whether the impacted facility and 
equipment are the responsibility of the Contractor or others.  The Contractor shall 
be responsible for the cost of any delay to others due to Contractor delay in 
furnishing or requesting interface information from other interfacing contractors 
for which the Contractor is responsible.  The Contractor shall immediately notify 
HART if any interface information changes or is found to be incorrect. 

 

17. SP-7.6, Construction Progress Documentation 

SP-7.6.1(b), BASELINE PROJECT SCHEDULE 

Section 7.6.1(b) is revised by deleting the first paragraph in its entirety and replacing with 
the following: 

The Contractor shall develop and maintain a resource/cost-loaded Baseline 
Project Schedule (BPS) within fifteen (15) days after NTP to effectively manage 
and control the performance of the Work.  The BPS shall represent the 
Contractor’s plan to complete the Work within the Contract time.  The BPS shall 
logically incorporate all construction activities for the entire Project under this 
Contract.  In addition to the logical construction activities, the BPS shall also 
include the times for procuring materials and equipment, quality control and 
assurance, acceptance testing, and training.  If any construction activity requires 
HART acceptance, that submittal review time shall be included in the BPS.  BPS 
requirements include, but are not limited to, the following:  

SP-7.6.1(B)(8) 

Section 7.6.1(b)(8)(B) shall be deleted in its entirety and replaced with the following: 
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(B)  Construction activities are to be shown in work days (material procurement 
can be in calendar days.) 

Section 7.6.1(b)(8)(R) shall be deleted in its entirety and replaced with the following: 

(R)  Submit a written narrative discussing basic assumptions, detailed activities, 
restraints, productivity and installation rates, construction staging plans, 
maintenance of traffic, quantities, potential problem areas, permits, construction 
equipment planned, construction phases being considered, and other elements 
related to developing the schedule; 

Section 7.6.1(b)(8) shall be amended by adding the following providing subparagraph: 
(U)  Include safety and security certification activities, including milestones 
indicating the completion of Conformance Checklists. 

SP-7.6.1(f) 

SP-7.6.1(g), CONSTRUCTION PROGRESS DOCUMENTATION 

 
The section number for Section 7.6.1(f) shall be revised to “Section 7.6.1(e).” 
The section number for Section 7.6.1(g) shall be revised to “Section 7.6.1(f).” 
 

SP-7.6.1(f)(1) (formerly, Section 7.6.1(g)(1)) 
 
Section 7.6.1(f)(1) shall be deleted in its entirety and replaced with: 
 

Following the acceptance of the Contractor’s BPS, the Contractor shall monitor 
progress of the Work and adjust the schedule each month to reflect accurate 
progress.  The monthly updated schedule submission shall be referred to as the 
“current schedule.” 

18. SP-7.6.3, Contract Modification Documentation 

The section title for Section 7.6.3 shall be amended from “Contract Modification 
Documentation” to “Time Impact Analysis.”  Section 7.6.3 is amended by including the 
following to the end of the last sentence of this subsection: 
 
 “. . . and provide a narrative description of the cause and corrective action taken.” 

19. SP-7.15, Construction Facilities 

Sections 7.15.1 and 7.15.2 of the General Conditions are hereby deleted in their entirety 
and replaced with the following: 

SP-7.15.1, CONSTRUCTION FACILITIES 

(a) The Contractor shall maintain for the duration of the Contract, a permanent 
place of business within Oahu, where the Contractor may be served notice and legal 
process.  Written notice may also be served to the Contractor at the Project site personally 
or via fax, email, or the local post office address or post office box.   
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(b) The Contractor shall pay for all office and other building space, facilities, 
and equipment required to meet the requirements of the Contract, including providing an 
office space in the Contractor’s field office(s) for HART’s use and construction parking. 

(c) In making arrangements, the Contractor shall locate the field office in close 
proximity to the Project. 

(d) Facilities and Space Requirements: The field office(s), where HART will be 
provided office space, shall have electricity.  It shall be the Contractor’s responsibility to 
pay for all costs in providing and supplying temporary utility services until at least thirty 
(30) days after Final Acceptance or after facilities are no longer needed by HART, 
whichever is earlier.   

(e) The field office shall be in good repair and in a clean and sanitary condition 
and available for occupancy as specified.   

(f) The Contractor shall secure the sites, obtain all site permits, install, set up, 
provide utility services, and maintain the facilities as part of the Work.  The facilities 
shall meet local code requirements for office space and comply with the requirements of 
the Land Use Ordinance of the City and County of Honolulu, relating to Special Permit 
Use, and ADAAG requirements. 

(g) The field office for use by HART’s field staff shall be provided no later than 
fifteen (15) days prior to the start of construction. The amount of space (square feet) 
required for HART’s field offices is a minimum of 500 square feet.  

(h) The field office shall have at least two exits from each building or trailer. 
Entrance to the offices shall be secured with a door lock plus a dead bolt lock.  

(i) All interior spaces shall have overhead lighting that meets OSHA and code 
requirements for office space.  HART’s field office space shall have at least three duplex 
receptacles.  There shall be a minimum circuit capacity of 20 amps.  

(j) The Contractor shall provide access to high speed data service and secure 
Wi-Fi with minimum speed 20Mb synchronous. 

(k) The facilities shall have at minimum separate temporary restrooms for male 
and female, and hand wash station.  

(l) The Contractor shall provide daily janitorial service (except weekends and 
Holidays) and provide, service, and maintain trash containers and trash pickup service. 

(m) Contractor shall be responsible for maintenance of the exterior area of the 
field office, including the parking areas. 

(n) The Contractor shall provide at least 16 linear feet of working table space at 
least 24 inches deep dedicated to HART and HART’s consultants and at least four chairs 
in the field office.   

(o) The field office shall meet air quality requirements of OSHA and all other 
applicable laws. 

(p) Site identification signage shall be provided at all Project offices, and all 
sites of Work. 
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(q) Provide daily courier service between the Contractor’s main site office and 
the field offices where HART maintains office space, at a minimum during the hours 
between 10:00 A.M. and 3:00 P.M., each working day. 

(r) In the event that office spaces or appurtenant facilities are destroyed or 
damaged during the Contract period, except by fault of HART or its personnel, the 
Contractor, at its expense, shall repair or replace those items that the Contractor provided, 
to their original condition within ten (10) days.  

(s) The Contractor shall provide and maintain the field offices and HART office 
space(s) for at least thirty (30) days after Final Acceptance of the Work or until facilities 
are no longer needed, whichever is earlier, unless otherwise agreed by HART in writing.  
The Contractor shall be responsible for the disposal or removal of all Contractor-provided 
facilities and any site restoration Work required.   

(t) Ownership of the field office and equipment remains with the Contractor 
and shall be removed when instructed by HART.  

SP 7.15.2 CONSTRUCTION PARKING AND WORKER TRANSPORTATION  

(a) Parking for Contractor Employees and its Subcontractors: HART will make 
no provisions for construction parking.  It shall be the Contractor’s responsibility to 
provide construction and employee/workers parking.  Parking shall be ADAAG 
compliant.  

(b) Restrictions: 

(1) Due to the limited amount of parking available to residents and 
businesses in and around the locations of the Work, personal vehicles 
shall not be parked in the public right-of-way or in commercial areas 
where general parking has been prohibited for construction or safety 
purposes.  

(2) Project personnel shall not park their personal vehicles in private 
business parking lots without prior approval from the business owner. 

(3) On-street parking by Contractor employees shall not be permitted 
within the vicinity of the Work site. During actual hours of Work, park 
construction vehicles only as absolutely necessary. 

(4) The Contractor shall provide specific off-site and off-street area(s) or 
portion(s) of lots for the use by Project employees during the working 
day in close proximity to the Project site to serve construction Work 
adequately and result in minimum interference with performance of 
Work. 

(5) The Contractor shall ensure that Contractor and subcontractor 
employees are prohibited from parking anywhere other than 
Contractor- furnished parking area. Employees will not be allowed to 
utilize commercial parking facilities as that reduces/eliminates the 
available parking for the customers/employees of the local businesses. 
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20. SP-7.17, Discovery of Hazardous Substance 

SP-7.17.1, CONTRACTOR RESPONSIBILITY 

Section 7.17.1 of the General Conditions is deleted in its entirety and replaced with the 
following:   
 

(a)  The Contractor shall be responsible for initiating, maintaining and 
supervising all safety precautions and programs in connection with the 
performance of the Contract. 

(b)  The Contractor shall be responsible for the evaluation, screening, sampling, 
removal, handling, and disposal of Contaminated Material encountered in 
accordance and compliance with the workflow process set forth in the 
Programmatic Environmental Hazard Evaluation and Environmental Hazard 
Management Plan (“EHE-EHMP”).  The Contractor shall conduct the Work in 
accordance with Project-Specific Technical Specification 02 61 01, Removal and 
Disposal of Contaminated Materials. 
 
(c)  The Contractor shall comply with the EHE-EHMP, which outlines the 
workflows and guidance to contractors for managing contamination when it is 
encountered along the HRTP corridor during pre-construction and construction 
activities.   

(d)  Prompt Health and Safety Action in the Affected Area is required.  In the 
event the Contractor encounters on the site material, substances and/or waste 
reasonably believed to be hazardous to human health or the environment, which 
have not been rendered harmless, the Contractor shall immediately stop work in 
the affected area, properly secure or otherwise isolate such conditions, and notify 
HART.  The Contractor shall also submit a written notification of the condition.  
HART or its retained consultant will promptly determine the necessity of 
corrective action, if any.  In all other events, the Contractor shall not stop work 
but continue with its Work.   

The response to the discovery of hazardous materials, substances, and/or waste 
and any Work in the affected area shall include all actions required by law and 
actions according to the Contractor’s health and safety plan.  The work in the 
affected area shall be resumed in the absence of any hazardous materials, 
substances, and/or waste or when it has been rendered harmless. 

(e)  Notice. The Contractor shall give any notices required by law and/or bearing 
on safety of persons or property or their protection from damage, injury or loss 
and any other required notices or reports and comply with applicable laws, 
ordinances, rules, regulations and lawful orders of public authorities. 

(f)  Safeguards, Signs.  The Contractor shall erect and maintain, as required by 
existing conditions and performance of the Contract, reasonable safeguards for 
safety and protection, including posting danger signs and other warnings against 
hazards.   
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21. 7.22 ENVIRONMENTAL COMPLIANCE 

Chapter 7, Subsection 7.22, Environmental Compliance, of the General Conditions is 
amended by adding the following new subparagraph: 

7.22.10 CONSTRUCTION SITE RUNOFF CONTROL 

(a) In order to provide for abatement and control of environmental pollution 
arising from the construction activities of the Contractor and their 
Subcontractors in the performance of this contract, the work performed shall 
comply with the intent of the State of Hawaii, Department of Transportation, 
Airports Division, SECTION C, CONSTRUCTION SITE RUNOFF 
CONTROL PROGRAM, Honolulu International Airport, Small Municipal 
Separate Sewer System, File No. HI S000005. 

(b) The Contractor shall submit a detailed Construction Activities BMP plan 
corresponding to the Contractor's work activities schedule and items for the 
selected control BMPs in accordance with SECTION C, Appendix A within 
30 calendar days after the Notice to Proceed date. 

22. 7.30 CLEANING 

Section 7.30.3 of the General Conditions shall be amended by adding the following 
subparagraphs: 

(b) Salvage of Materials.  All materials such as signs, fencing, lava rock curb, 
traffic control lights, street lights, and guardrails belonging to public agencies 
shall be salvaged by the Contractor in substantially similar condition and 
returned to the appropriate agency as directed by HART or disposed of by the 
Contractor if directed by HART. 

(c) All other salvage materials are assumed to be the property of the Contractor.   

 
CHAPTER SP-8 AIRPORT SECTION GUIDEWAY SEVEN- (7) PIER 
CONSTRUCTION PROJECT 
 
The General Conditions shall be amended by adding Section 8, Airport Section 
Guideway Seven- (7) Pier Construction Project 

8.1 SUMMARY OF WORK 

A. The Honolulu Rail Transit Project (HRTP) Airport Section Guideway 7-Pier 
Construction contract consists of seven (7) drilled shaft foundations which 
will support future structural columns and a portion of HART’s future aerial 
guideway structure.  The project site is located on HDOT Airport property on 
the makai side of Aolele Street between Rodgers Street and Paiea Street. 

B. The Airport Section Guideway 7-Pier Construction work is in the immediate 
vicinity of the Honolulu International Airport’s Consolidated Rental Car 
(CONRAC) facility, which is currently under construction.  To prevent 
disruption to future CONRAC operations, the construction of these shafts has 
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been expedited in advance of similar adjacent shaft work according to the 
schedule requirements herein. 

C. The Airport Section Guideway 7-Pier Construction shafts will be constructed 
with steel reinforcement bar cages and will be only partially filled with 
concrete as part of this contract.  This partial concrete pour is intended to 
leave steel reinforcing bar temporarily exposed to facilitate future splicing of 
additional shaft and column steel reinforcing bar and a final concrete pour to 
be performed by a future guideway contractor. 

D. In an effort to preempt challenges experienced on similar shafts and to protect 
the exposed steel reinforcing bar prior to the arrival of the future guideway 
contractor, the Airport Section Guideway 7-Pier Construction shafts will be 
fully cased with permanent steel casing for the entire length of each of the 
seven shafts.  The Contractor’s proposal shall include all costs associated with 
this construction method. 

8.2  CONTRACTOR ACCESS TO THE SITE AND WORK 

A. HART will provide legal rights to the Contractor to access the work.  Some of 
these agreements will be for a limited duration and the Contractor shall work 
with HART to coordinate need dates and minimize durations for access to 
these properties. Contractor will be required to obtain all permissions as 
required by these specifications and jurisdictional laws and regulations prior 
to mobilizing in specific locations of work including outage requests for 
Honolulu International Airport facilities.  Contractor shall coordinate access 
with property owners to minimize impacts.  The Contractor will be 
responsible for acquiring any additional temporary construction easements or 
access permissions as may be necessary for the Contractor’s convenience or 
means and methods. 

8.3  CONTRACTOR’S WORK AREA 

8.3.1 Use of Right of Way 

A. The right-of-way shall be used only for purposes that are necessary to perform 
the required work. The Contractor shall not occupy the right-of-way, or allow 
others to occupy the right-of-way, for purposes which are not necessary to 
perform the required work. 

B.  The Contractor shall remove all equipment, materials and rubbish from work 
areas which they occupy and shall leave the areas in a presentable condition, 
in accordance with the provisions in Section 7.30, “Cleaning”, of the General 
Conditions and as directed by HART. 

8.3.2 Staging and/or Storage Areas 

A. Material/equipment storage at the site shall be limited to materials and 
equipment required to perform the construction currently in progress. 
Material/equipment shall not be stored at the site without the express 
permission of HART and/or the property owner. 
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B. Contractor is responsible for determining requirements for and obtaining all 
staging and/or material storage areas necessary for the project. The Contractor 
shall make all necessary agreements with property owners for staging areas. 
The Contractor will be responsible for acquiring any and all permits and 
clearances necessary for that use, including, but not limited to those required 
by regulatory agencies for archeological, wetland, biological, and other issues 
(i.e., land use, noise, hazmat).  

C. The protection of stored materials is the Contractor's responsibility. HART is 
not liable for any loss of materials, by theft or otherwise, or for any damage to 
stored materials. 

D. The Contractor shall be responsible for maintaining staging areas in 
accordance with Section 7.30, “Cleaning”, of the General Conditions and as 
directed by HART. Waste materials, debris, and rubbish from the site shall be 
removed as soon as such materials become unfit for use. Upon completion of 
the Work, the Contractor shall restore the staging area to a condition equal to 
or better than existing. All damages shall be repaired by the Contractor at no 
cost to HART. 

8.4  WORK PERFORMED BY OTHERS 

A. Utility relocations, if required, shall be performed either by the Contractor or 
by the designated utility company or agency. Except as noted below, 
construction of all utility relocations (including, but not limited to, site work, 
materials, installation and testing) is the responsibility of the Contractor. 

B. If required, the following utility work will be performed by others: 

1. Oceanic Time Warner Cable (OTWC) – Cabling and electronic equipment 
will be provided by OTWC, and will be installed/connected/tested by 
OTWC in conduit/duct banks/vaults/manholes/pull boxes constructed by 
the Contractor or mounted on overhead poles provided by others. 

2. AT&T Corporation (AT&T) – Cabling and electronic equipment will be 
provided by AT&T, and will be installed/connected/tested by AT&T in 
conduit/duct banks/vaults/manholes/pull boxes constructed by the 
Contractor. 

3. AT&T Government Solutions (AT&TGS) -- Cabling and electronic 
equipment will be provided by AT&TGS, and will be 
installed/connected/tested by AT&TGS in conduit/duct 
banks/vaults/manholes/pull boxes constructed by the Contractor. 

4. Hawaiian Electric Company (HECO) -- Cabling and electrical equipment 
will be provided by HECO, and will be installed/connected/tested by 
HECO in conduit/duct banks/vaults/manholes/pull boxes constructed by 
the Contractor or mounted on overhead poles provided by others. 

5. Sandwich Isles Communications (SIC) -- Cabling and electronic 
equipment will be provided by SIC, and will be installed/connected by 
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SIC in conduit/duct banks/vaults/manholes/pull boxes constructed by the 
Contractor. 

6. Hawaiian Telecom, Inc. (HTI) -- Cabling and electronic equipment will be 
provided by HTI, and will be installed/connected/tested by HTI in 
conduit/duct banks/vaults/manholes/pull boxes constructed by the 
Contractor or mounted on overhead poles provided by others. 

7. Hawaii Gas Company (HGC) – Pipes, valves and other gas equipment will 
be provided, installed/connected/tested by HGC in trenches excavated, 
bedded and backfilled by the Contractor 

8.5 COOPERATION / COORDINATION WITH WORK PERFORMED BY 
OTHERS 

A. Other contractors will be performing work in the project area which may be in 
progress at the same time as this contract: 

1. Utility work performed by others in conjunction with this contract as 
described in Section 8.5 

2. HART Airport Section Utilities contract 

3. HART Airport Stations Group contract  

4. HART Airport and City Center Guideway and Utilities Contract 

5. HART Hazardous Materials Contractor 

6. HART On-Call Contractor 

7. Hawaii Department of Transportation (Airport) CONRAC (Consolidated 
Car Rental Facility) contracts 

8. Hawaii Department of Transportation (Airport) Mauka Terminal 
Expansion Project contract 

B. In addition to the specific activities listed above, the Contractor is advised that 
the Hawaii Department of Transportation (Highway), Hawaii Department of 
Transportation (Airport), City and County of Honolulu and private utility 
companies and property owners may have various projects ongoing in and 
around the project area during the duration of this contract. The Contractor 
must coordinate with others in sharing the site and scheduling the work of its 
forces as necessary to avoid conflicts. No additional compensation will be 
made for costs or schedule delays arising from this coordination and sharing 
of the site.  

C. HART reserves the right at any time to contract for or otherwise perform other 
work on or near the work covered by the contract. 

D. When other contracts and other than HART contracts are let within the limits 
of any one project, the Contractor shall, to the extent ordered by HART, 
conduct their work so as not to interfere with or hinder the progress or 
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completion of the work being performed by other contractors.  Contractors 
working on the same project shall cooperate with each other as directed. 

E. The Contractor shall arrange their work and shall place and dispose of the 
materials being used so as not to interfere with the operations of the other 
contractors within the limits of the same project.  The Contractor shall join his 
work with that of the others in an acceptable manner and shall perform it in 
proper sequence to that of the others. 

F. The Contractor is responsible for scheduling and allowing access for third 
party inspectors. Contractor is responsible for payment of third party 
inspection fees and there will be no additional compensation from HART for 
these fees. 

G. The Contractor assumes all burdens, financial or otherwise, in connection with 
their contract and releases HART from any and all liability for damages 
because of inconvenience, delay, or loss experienced by them because of the 
presence and operations of other contractors working within the limits of the 
same project. 

8.5.1 Coordination with Hawaii Department of Transportation – Airport 

A. The Hawaii Department of Transportation (Airport) (HDOT-A) will have two 
major projects under construction within the scheduled period of this contract: 

1. The Mauka Terminal Expansion Project involves work that will impact the 
Contractor’s activities both in the vicinity of the Nimitz Highway/Aolele 
Street intersection (between approximate guideway stations 1111+00 to 
1124+00) and between Aolele Street and the Overseas Parking Garage 
(between approximate guideway stations 1134+00 to 1142+00).  

2. The CONRAC (Consolidated Rental Car Facility) Project involves work 
that will impact the Contractor’s activities between the Honolulu 
International Airport parking garage exit lanes and the Aolele Street/Paiea 
Street intersection (between approximate guideway stations 1144+00 and 
1154+00). 

B. The Contractor is advised that HDOT-A has indicated that should a conflict in 
scheduling arise, HDOT-A’s contractor will have precedence over HART’s 
Contractor in access to the site. Work must be scheduled and access 
permissions acquired (through outage requests) by the Contractor in 
accordance with section 8.2 of these Special Provisions.  

8.6 WORK SEQUENCE AND CONSTRAINTS 

A. The following sequences of work shall apply: 

1. The order of Work shall conform to the Contractor’s approved schedule 
and detailed work plans. The Contractor shall develop its schedule such 
that inconvenience to traffic, pedestrians, and adjacent 
businesses/landowners is minimized.  
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2. The Contractor shall make probing of existing utilities the first order of 
work as the project site becomes available. 

3. The Contractor shall, only upon receipt of required materials, begin to 
prepare the sites for construction. No work may begin at any site until the 
receipt of materials or impending receipt of materials is submitted and 
approved by HART, unless otherwise agreed in writing by HART. 

4. Work within Honolulu International Airport 

a. Access to the project site will be coordinated to allow full access to 
HDOT-Airport’s CONRAC Contractor.  If Contractor damages 
completed Mauka Terminal Expansion Program construction during 
subsequent construction activities, all facilities shall be restored to 
their as-built condition. 

5. In areas to receive asphalt concrete overlays or new pavement sections, all 
work involving pavement cuts, including installation of traffic signal 
conduits, loops and hand holes or new pavement sections shall be 
completed prior to placing the final lift of asphalt concrete pavement. 

6. To the extent possible, work requiring the temporary relocation of a fence 
line within a specific secure area shall be executed so as to minimize the 
duration of the temporary fence relocation. Reconstruction of the 
permanent security fence shall be completed as quickly as possible after 
completion of the utility relocation work at the specific site. 

7. All costs of maintenance during construction and before the project is 
finally accepted are included in the unit or lump sum prices bid on the 
various pay items and the Contractor will not be paid an additional amount 
for such maintenance. 

8. If the Contractor, at any time, fails to properly maintain the work, HART 
will notify the Contractor of such non-compliance.  If the Contractor fails 
to properly maintain the work within twenty-four (24) hours after receipt 
of such notice, HART may immediately maintain in the project, and the 
entire cost of this maintenance will be deducted from monies due or to 
become due the Contractor. 

9. Due to the necessity that the Airport remain operational, the Contractor 
will be required to schedule their working hours in such manner as to 
minimize interference with movement of aircraft, passengers, service 
vehicles, and vehicular and foot traffic as required and as may be directed 
by HART. 

10. The Contractor will not be granted any assistance by HART in obtaining 
preference ratings on construction equipment. The Contractor must own, 
or have access to, sufficient equipment to complete the project within the 
agreed time limit without the necessity for a preference rating to obtain 
additional units.  The Contractor shall be responsible to adequately 
maintain all such equipment to the end of the project. 
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11. No equipment or construction materials may be parked or stored closer 
than 750 feet from active airport operation areas; namely runways, 
taxiways, and aprons.  Equipment working closer than this distance will 
require clearance from HDOT, Airports Division, and coordination with 
the FAA. 

12. Materials stored within the airport shall be so placed and the work shall, at 
all times, be so conducted as to cause no greater obstruction to the ground 
traffic than is considered necessary by HDOT Airports Division and 
HART. 

13. No roadway within the airport property shall be closed or opened, except 
by express permission from HDOT Airports Division as obtained through 
HART. 

14. If it is necessary to move equipment or large material in the Airport 
Operating Area (AOA), it shall be escorted by an airport operations 
personnel, or radio contact with the Air Traffic Control Tower. 

15. The Contractor shall control the generation of dust by his operation in 
construction zones, a long haul routes and in equipment parking areas at 
all times.  The control of dust may be accomplished by sprinkler water or 
by other methods as required.  There will not be separate payment for this 
item.  The cost will be considered incidental to the price for the 
appropriate items.  In addition, the Contractor shall comply with all 
applicable standards, orders, or regulations passed pursuant to the Clean 
Air Act of 1970. 

16. The Contractor shall suspend dust causing operations when dust control 
measures are inadequate.  Work may be resumed by improving dust 
control methods or when dust does not affect airport operations.  During 
very windy conditions, HART may require the Contractor to suspend all 
dust causing operation and may limit his working hours. 

17. The Contractor shall be liable for and shall indemnify HART and its 
representatives against any damage caused by dust arising out of the 
Contractor's negligent maintenance and control of dust. 

18. The Contractor shall keep all personnel and equipment off the areas which 
are not included in this construction contract, except as necessary to the 
performance hereunder. 

B. During the performance of the work and upon termination or completion 
thereof and at the end of each working day, the Contractor shall remove all 
debris and waste resulting from his operations and keep and leave the site of 
work in satisfactory condition. 

8.7 WORK IN SECURE AREAS 

A. Contractor’s Compliance with Security Rules  
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1. The Contractor is advised that it must comply with the security protocols 
in place for the work locations identified in Subsection 8.8.1, which are 
available from the affected agencies.  

a. For Honolulu International Airport secured areas, protocols and 
requirements are outlined the State of Hawaii Department of 
Transportation Airports Division, Oahu District Airports: Contractor’s 
Training Guide, obtainable from HDOT and most recently available 
online at the following web address: 
http://hidot.hawaii.gov/airports/files/2012/12/Contractors-Training-
Guide-July-2013.pdf 

8.8  PERMITS 

8.8.1 Compliance 

A. The Contractor shall comply with all permit requirements and conditions 
including but not limited to all Federal, State and Local authorities as though 
they were specified herein, at no additional cost to the HART or said 
authorities. In the event of a conflict between the Contract Documents and any 
permit requirement, the more stringent shall prevail. Local codes and permit 
conditions are incorporated by reference herein. 

8.8.2 HART Obtained Permits 

A. HART will furnish the permits listed in Table 8.8.2-1, titled "HART Obtained 
Permits," within the time frame noted in the table. The start of construction is 
sensitive to obtaining the noted permits; as such the Contractor shall support 
HART's efforts to secure all of the HART provided permits. All permits listed 
as being obtained by the HART in Table 8.8.2-1 are based on design provided 
in the Contract Documents. There are conditions in the HART obtained 
permits that may require additional notifications to the permitting agencies. 
The Contractor shall be responsible to provide any additional information 
required for the HART obtained permits. Should the Contractor's means and 
methods require permit modifications or additional permits, the Contractor 
will be responsible for obtaining those permits in consultation with HART at 
no additional cost to HART. 

Table 8.8.2-1 
HART Obtained Permits 

Permit or Agency 
Submittal 

Agency Date Available 

Municipal Separate Storm 
Sewer System* 

Hawaii Department of 
Transportation, Airports 
Division 

NTP + 30 days 

Noise Permit Department of Health, 
Noise Section 

NTP + 30 days 

Noise Variance Department of Health, 
Noise Section 

NTP + 30 days 
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Notice of Proposed 
Construction or Alteration 
of Impacts to the Airport 
and FAA facilities – Form 
7460.1 

Federal Aviation 
Administration 

If required, 45 days after 
receiving supporting 
documentation from 
Contractor 

*Does not include dewatering or hydrotesting permits, which are to be obtained by the 
Contractor 
 
8.8.3 Contractor Obtained Permits and Requirements 

A. The Contractor shall obtain and pay for all other permits required for the 
performance of the Work. It is the responsibility of the Contractor to obtain 
necessary permits in a timely manner such that obtaining these permits is not a 
cause for claim for delay due to impacts to Baseline Schedule.  

B. Contractor shall be responsible for obtaining all building, grading, 
environmental, and/or all other necessary permits for the Project, except as 
otherwise specified herein Section 8.8, Permits. Contractor shall not be 
entitled to an extension of time resulting from delay in obtaining the permits 
that the Contractor is responsible for obtaining. Furthermore, the Contractor 
shall not be entitled to an extension of time resulting from delay in permits 
which HART is to provide, so long as they are obtained on or prior to the 
dates specified in Section 8.8. 

8.9 TREE REMOVAL AND DISPOSITION 

A. If required, Tree Disposition tables will be issued to the Contractor to indicate 
which trees should be transplanted.  Contractor will be directed to either plant 
trees within containers and deliver them to a storage location or transplant the 
trees within 30 miles of the project site; container planting or replanting at the 
site shall be in accordance with Technical Specification 31 13 19. 

8.10 PROTECTION OF EXISTING FACILITIES  

A. The Contractor is responsible to protect existing facilities from damage due to 
the Contractor’s construction operations. General requirements are described 
in GCCC Section 7.3.1, Contractor’s Duty to Locate and Protect Utility, and 
GCCC Section 7.30.6, Restoration and Precautions. No additional 
compensation will be made for protecting or restoring damaged facilities or 
for installing and monitoring geotechnical instrumentation. 

8.10.1 Deep Foundations Adjacent to Existing Facilities 

A. Installation of temporary or permanent piling or drilled shafts have potential 
to cause damage or distress to existing facilities. The Contractor shall install 
instrumentation and conduct monitoring in accordance with Technical 
Specification 31 09 00, Geotechnical Instrumentation and Monitoring of 
Earthwork in the following situations: 
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1. Existing structure support elements are within 50 feet of the pile or drilled 
shaft 

2. Existing utility is within 50 feet of a drilled shaft with casing installed or 
removed by vibratory hammers or any other type of vibratory equipment 

3. Other facilities in close proximity to deep foundation as directed by 
HART 

8.11  SPECIALTY LICENSES 

A. The following specialty licenses shall be required for this project: 

1. C-3 Asphalt paving and surfacing contractor 

2. C-3a Asphalt concrete patching, sealing, and striping contractor* 

3. C-27b Tree trimming and removal contractor* 

4. C-31a Cement concrete contractor 

5. C-35 Pipe driving, pile and caisson drilling, and foundation contractor 

6. C37d Water chlorination and sanitation contractor 

7. C-41 Reinforcing steel contractor 

* Denotes specialties with work estimated at less than 1% of the total contract 
value. Construction bids that do not comply with this requirement may be 
accepted if acceptance is in the best interest of HART and the value of the work to 
be performed by the joint contractor or subcontractor is equal to or less than one 
per cent of the total bid amount per HRS § 103D-302(b). 

B. Several of the above specialty classifications are included in the “A” general 
engineering contracting license.  It is the Offeror’s responsibility to know the 
State of Hawaii contractor license laws, including the scope of contractor and 
specialty classifications. 

8.12  CONTRACTOR’S RESPONSIBILITY FOR UTILITY PROPERTY AND 
SERVICES AT THE HONOLULU INTERNATIONAL AIRPORT 

A. Contractor’s operations are in close proximity to other property and damage to 
such may be considerable or inconvenient to the public.  Work shall not be 
commenced until arrangements necessary for the protection of such property 
has been made. 

B. In the event of an interruption in utility services by reason of a breakage or in 
the event a utility facility becomes exposed or unsupported, the Contractor 
shall promptly notify the proper authority and shall cooperate with the said 
authority in remedying the situation.  If water service is interrupted, repair 
work shall be continuous until the service is restored.  No work shall be 
undertaken around fire hydrants until provisions for continuous service have 
been approved by the local agency having jurisdiction over such facility. 
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C. During construction operations, the Contractor shall use special care to 
prevent damage to all pipes, cables, and other underground utility facilities.  
Any damage done thereto, regardless of location or whether or not the 
underground facilities are shown on the plans, shall be repaired by the 
contractor at the Contractor’s expense, or if required by agencies having 
jurisdiction of such utilities, the Contractor shall arrange for the appropriate 
utility company to repair the damage at the Contractor’s expense. 

D. Information respecting the site of the work given on the drawings or 
specifications has been obtained by HART and is believed to be reasonably 
correct, however, it is the responsibility of the bidder to verify all such 
information. 

E. Any utilities that the Contractor encounters during the progress of the work, 
such as telephone ducts, electric ducts, ventilation and air conditioning ducts 
and equipment, water lines, sewer lines, electric lines, and drainage pipes, 
whether or not shown on the contract drawings, shall not be disturbed or 
damaged unless otherwise instructed in the plans and specifications. 

F. In the event utilities are damaged or disturbed by the Contractor, the 
Contractor shall be held liable for the damaged or disturbed utilities whether 
or not shown on the contract drawings, located and exposed on the job as it 
progresses, or pointed out to the Contractor in the field. 

G. The Contractor shall repair any damaged or disturbed utilities at no cost to 
HART.  Any damage claims due to the disruption of service caused by the 
utilities being damaged shall be paid by the Contractor who shall hold 
harmless HART from all suits, actions or claims of any character brought on 
account of such damages. 

H. Utilities which must be relocated due to construction and not so indicated in 
the plans and specifications shall be considered to be additional work as 
covered by Chapter 3 of the General Conditions.  The Contractor shall not, in 
any case if he encounters underground utilities, proceed with any work until 
he has notified HART and HDOT-Airport. 

I. The Contractor shall have available, on call 24-hours a day, sufficient 
specialty contractors, to repair any damage to existing facilities that might 
occur as a result of construction operations regardless of when the damage 
might occur. 

J. Outage: Written requests for power outage, communication changes, and 
water and sewer connection outages shall be submitted to HART and HDOT-
Airport, at least seven (7) days in advance or as specified in other sections of 
these specifications. 

K. Outages will be restricted to non-peak operational hours between midnight 
and 6:00 a.m. 
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8.13 SPECIAL AIRPORT CONDITIONS / SCHEDULING REQUIREMENTS 

A. The Contractor shall obtain the approval of HDOT, Airports Division, through 
HART prior to proceeding with any work within the Contract limits of the 
project. The schedule shall incorporate the following restrictions and 
limitations:  

1. All areas within the AOA and Main Terminal building, including 
concourses, parking facilities, and Airport access roadways, are currently 
occupied.  The Contractor must coordinate with HDOT, Airports Division, 
through HART to obtain permission to work in any particular area.  The 
Contractor shall give at least a two (2) week notice to HDOT, Airports 
Division, through HART so that arrangements can be made for access to 
Work areas as may be required by the Contractor. 

2. The Contractor, on occasion, may be asked to alter his work hours, to 
accommodate airline or other Airport operations scheduling priorities at 
no additional cost to the HART. 

3. Airline Operational Impact Blackout Dates: Blackout dates apply to 
construction activities in airline/Airport operational areas or activities that 
would inconvenience the airlines or tenants during their busiest periods of 
activity.  Full cooperation of the Contractor is required in providing 
optimal conditions for airline activities during these periods.  Dates shown 
are inclusive: 

a. Winter Break (Through the month of December to the second week of 
January) 

b. The Dr. Martin Luther King, Jr. Day weekend (Holiday celebrated on 
the third Monday in January) 

c. Spring Break (Varies, weeklong break, around the Easter Day 
weekend) 

d. Golden Week (April 29 through the first week of May) 

e. The Memorial Day weekend (Holiday celebrated on the last Monday 
in May) 

f. Summer Vacation (June through August) 

g. The Labor Day weekend (Holiday celebrated on the first Monday in 
September) 

h. Silver week (Varies, roughly around the third week of September) 

i. Veterans’ Day (Eleventh day in November) 

j. The Thanksgiving Day weekend (Holiday celebrated on the fourth 
Thursday in November) 
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B. The Contractor may be allowed to alter his work schedule from the normal 
eight hour day, five-day week, only if a request is submitted in writing and 
approved by the Engineer. 

8.14 AIRPORT ACCESS ROADWAYS AND LIMITATION OF OPERATIONS 

A. Access to the Airport roadways will be obtained from HDOT, Airports 
Division, through HART and in accordance with the State of Hawaii 
Department of Transportation Airports Division, Oahu District Airports: 
Contractor’s Training Guide. 

B. Airport access roadways to the project site will be provided by HDOT, 
Airports Division, through HART.  Nothing contained in the contract shall be 
interpreted as giving the Contractor exclusive occupancy of the territory 
provided.  When two or more projects are being constructed at one time in the 
same or adjacent areas in such manner that work on one project may interfere 
with that of another, HDOT, Airports Division, through HART will decide 
which contractor shall have priority in the performance of his work. 

C. When the territory of one project is the necessary or convenient means of 
access for the construction of another project, such privilege of access or any 
other reasonable privilege may be granted by HDOT, Airports Division, 
through HART to the Contractor so desiring, to the extent, amount and in the 
manner and at the time permitted.  No such decision as to the method or time 
of conducting the work or the use of territory shall be made the basis of any 
claim for delay or damage. 

D. Lands to be furnished by HDOT, Airports Division, through HART for 
equipment storage, construction operations and other purposes, if any, will be 
specifically shown on the drawings or provided for elsewhere in the contract.  
Should the Contractor find it necessary or advantageous to use any additional 
land for storage area or other purposes during the execution of the work, he 
shall provide for the use of such lands at his own expense. 

E. The Contractor shall conduct his work at all times in such a manner and in a 
sequence that will assure the least interruption with the public, other 
contractors, and tenants.  Appropriate professionally produced informational 
signage shall be installed by the Contractor at his expense to inform the public 
of closures and detours. 

F. The Contractor shall keep all personnel and equipment off the area not 
specifically designated for work under this contract.  Whenever the 
Contractor's equipment is not in use, it shall be removed from the job site. 

G. At the end of each working day, the Contractor shall assume liability for 
leaving his equipment and materials on the job site.  The State shall not be 
responsible for any damage or loss of his equipment or materials in the area. 

H. Failure on the part of the Contractor to abide by the above may result in 
suspension of work. 
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8.15 DRILLED SHAFT PERMANENT CASING TEMPORARY CAP 

A. General.  The intent of this Airport Section Guideway 7-Pier Construction 
contract is to construct the drilled shaft foundations, including ancillary work, 
for the columns at Piers 546 through 550, 551R, and 552R and to leave those 
foundations in a temporary protected condition for an indefinite period of 
time. 

B. Temporary Cap for Casing – Piers 546 through 549 

1. The Contractor shall construct these four drilled shaft casings to protrude 
and extend upward above the existing ground elevation to the final height 
depicted on the Drawings. 

2. Upon completion of the work, the public will occupy the space 
immediately adjacent to the protruding drilled shaft casings, and it is 
anticipated that the public may sit, stand or otherwise climb on the 
Contractor’s finished work.  Therefore, the Contractor shall cap each of 
these exposed casings in a manner to prevent hazards to the public whom 
will occupy this space for a period of five (5) years.  The cap shall be free 
of sharp edges and be structurally adequate to prevent failure of the cap or 
entry into the shaft. 

3. The Contractor shall submit drawings and associated requirements for 
each of the temporary caps, signed and sealed by an engineer registered in 
the State of Hawaii, which meet the performance criteria described above 
for review and comment by HART. 

4. The Contractor’s cap design for these drilled shafts may be required to 
provide manhole-type access or other means for future inspection by 
HART if so directed by HART.  If required, supplemental specifications 
will be provided by HART. 

C. Temporary Cap for Casing – Piers 550, 551R, and 552R 

1. The Contractor shall construct these three drilled shaft casings to terminate 
at a depth at or below the existing ground elevation. 

2. Upon completion of the work, the public, pedestrians, trucks, and other 
heavy construction equipment will occupy the space immediately on top 
of the Contractor’s finished work.  Therefore, the Contractor shall cap 
each casing to prevent infiltration of water and debris over a period of five 
(5) years, and cover using a method that is structurally adequate to 
withstand H-20 highway loading for the same time period. 

3. The Contractor shall submit drawings and associated requirements for 
each of the temporary caps, signed and sealed by an engineer registered in 
the State of Hawaii, which meet the performance criteria described above 
for review by HART. 

4. The Contractor’s cap design for these drilled shafts may be required to 
provide manhole-type access or other means for future inspection by 
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HART if so directed by HART.  If required, supplemental specifications 
will be provided by HART. 

 

END OF SPECIAL PROVISIONS 

 

 
 
 


