
  

BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q1 FY14

Data Date: September 27, 2013

Comments and Legend
            On track or ahead of  plan.                                                      Immediate attention needed; Requires recovery/resolution.

            Monitoring.                                                                                      No current target/activity to date; Action pending.

            Monitoring; Requires special attention.                  N/A   Not Applicable.                          TBD  To be determined.

                     New Balanced Scorecard items are shaded in blue for ease of identification.                                 Status color changes are shaded in yellow.

1

2

3
Current Quarter (Q1 FY14)

July, Aug., Sept. 2013
$2 $5 ($3) 

4
FY2014 Total

July 2013‐September 2013
$2 $5 ($3) 

5
FFGA Financial Plan

October 16, 2009 ‐ Sept. 2013
$47 $60 ($13) 

6
Inception* to Date

January 2007 ‐ Sept. 2013
$51 $64 ($13) 

7

8
Current Quarter (Q1 FY14)

July, Aug., Sept. 2013
$104 $193 ($88) 

9
FY2014 Total

July 2013‐September 2013
$104 $193 ($88) 

10
FFGA Financial Plan

October 16, 2009 ‐ Sept. 2013
$761 $1,495 ($734) 

11
Inception* to Date

January 2007 ‐ Sept. 2013
$845 $1,578 ($734) 

12

13

14
Current Quarter (Q1 FY14)

July, Aug., Sept. 2013
$50 $55 ($5) 

15
FY2014 Total

July 2013‐Sept. 2013
$50 $55 ($5) 

16
FFGA Financial Plan

October 16, 2009 ‐ Sept. 2013
$701 $739 ($38) 

17
Inception* to Date

January 2007 ‐ Sept. 2013
$1,079 $1,117 ($37) 

18

19
Current Quarter (Q1 FY14)

July, Aug., Sept. 2013
$36 $117 ($81) 

20
FY2014 Total

July 2013‐Sept. 2013
$36 $117 ($81) 

21
FFGA Financial Plan

October 16, 2009 ‐ Sept. 2013
$180 $495 ($316) 

22
Current Quarter (Q1 FY14)

July, Aug., Sept. 2013
 ‐‐‐   ‐‐‐  N/A

23
FY2014 Total

July 2013‐Sept. 2013
 ‐‐‐   ‐‐‐ N/A

24
FFGA Financial Plan

October 16, 2009 ‐ Sept. 2013
 ‐‐‐   ‐‐‐ N/A

       For Project Finances, reporting will be based on Current Quarter, Fiscal Year, FFGA Financial Plan and Inception to Date data as appropriate.

Activity Time Period Actual Plan Variance Status
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Project Finances

Operating Budget [Negative = below Plan]

Operating Expenditures

For Current Quarter monitoring purposes: $21M Total Budget/4 quarters = $5.3M. 
The Plan numbers for Inception to Date and the Financial Plan = the FY12 and FY13 budgets + actual expenditures for fiscal years 2007 through 2011.
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund which also includes expenditures for other City Departments (e.g., DPP for TOD expenditures, BFS and City Council which were paid with GET surcharge revenues).

Capital Budget [Negative = below Plan]

Capital Expenditures 

Plan amounts are per the Financial Plan.
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund.
The Plan numbers for Inception to Date = the Plan amounts from 10/16/2009 to 9/30/2013 + actual expenditures for fiscal year 2007 through 10/15/2009.
The expenditures for fiscal years 2007 to 2011 were reconciled to the expenditures reported in the Transit Fund included in the City's CAFR report.
The expenditures for Q1 FY2014 are comprised of actual expenditures of $27M and year‐end adjustments of $77M for FY2013 financial statement purposes.
Actual expenditure amounts are below plan due to the suspension of construction required by pending litigation. As a result of the construction delay, we are currently rebaselining the master 
project schedule and the plan will be readjusted by fall 2013.

Revenues [Negative = below Plan]

Federal Grant Funds §5307 
(Reimbursed)  

No §5307 funds will be used in FY14.
Total forecasted §5307 funds per the plan is $210M. The forecasted amounts by fiscal year are: FY15 ‐ $34M; FY16 ‐ $35M; FY17 ‐ $35M; FY18 ‐ $36M; FY19 ‐ $37M; FY20 ‐ $33M

GET Collections

Net GET Surcharge Receipts

GET receipts are reported on a cash basis. The $50M received in July 2013 is for the April‐June 2013 quarter. The Current Quarter plan is based on annual reporting.
$3,291M = Total Net GET Surcharge revenue forecast for FYs 2010‐2023. Actual amounts from inception are the collections from January 2007 to 9/30/2013. The $1,117M Plan amount is equal 
to the Financial Plan amount of $739M from the Project Start date of 10/16/2009 to 9/30/2013 plus $378M collected prior to the Project Start Date.
Surcharge revenue is below plan due to the lag in processing of GET tax returns by the State Dept. of Taxation.
GET surcharge revenue collected prior to October 16, 2009 is included in the Financial Plan as beginning cash balance of $298M (actual GET collections of $378M before October 16, 2009, less 
expenditures of $80M during that same period).
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund.
Status for the Current Quarter has changed from green to yellow. 

Federal Grants

Federal Grant Funds New Starts 
§5309 (Reimbursed)

Forecasted FTA receipts by fiscal years to 9/30/13 per the Plan are FY2011 ‐ $21M; FY2012 ‐ $99M; FY2013 ‐$258M, FY2014‐$442M, Total $820M.
The FY2013 New Starts appropriation is $236M net of $14M sequestration reduction. 
The variance indicates the available appropriation amounts. Reimbursement amounts are below plan due to the suspension of construction which reduced reimbursable project expenditures. 
Reimbursements will increase when construction resumes in FY14.
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BALANCED SCORECARD
Project Implementation/Pre-Revenue Operation

APPENDIX A
Q1 FY14

Data Date: September 27, 2013

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.               Status color changes are shaded in yellow.

25

26 FFGA Baseline Project Budget N/A N/A N/A $5,122 $5,122 N/A  $M FFGA Baseline Project Budget (including contingencies and FTA‐eligible finance charges), in accordance with FTA New Starts project 
guidelines.

27 Committed ($) $110  ‐‐‐‐   ‐‐‐‐   $2,379 $4,270 ($1,892) 
$M Total Committed (awarded Contract Values + approved Change Orders) this quarter and to date vs. the current Total FTA Project 
Budget, excluding remaining contingencies and finance charges. The contract awards have been shifted to future years due to AIS 
delays and the repackaging of contracts. A new baseline budget is being created. HART is still on track to maintain the March 30, 2019 
full revenue service date.

28 Committed (%) 4.6%  ‐‐‐‐   ‐‐‐‐   55.7%  ‐‐‐‐  N/A  % $M Committed of the committed Baseline FFGA Project Budget.

29 Incurred ($M) $60  ‐‐‐‐   ‐‐‐‐   $763 $4,270 ($3,508) 
$M Incurred (Expenditures + approved Requests for Payment) this quarter and to date vs. the current Total FTA Project Budget, 
excluding remaining contingencies and finance charges. The plan is based on the original program cost curve issued in 2009 and is 
projected to be re‐baselined in December 2013. HART is still on track to maintain the March 30, 2019 full revenue service date. The 
amounts reflected are due in part to the construction delays.

30 Incurred (%) 1%  ‐‐‐‐   ‐‐‐‐   18%  ‐‐‐‐   ‐‐‐‐   % $M Incurred (Expenditures + approved Requests for Payment) of the current Total FTA Project Budget, excluding remaining 
contingencies and finance charges.

31        Direct Cost of Delay Due to Supreme Court Decision to Date $9.8 $10.6 ($0.7)  $27.8 $30.2 ($2.4) 
Direct costs incurred in $M from AIS delay. Direct costs include equipment, manpower and subcontractor costs. Costs are already 
included in the incurred section above, not in addition to. Actual and plan amounts are through July 2013. Direct costs of the delay due 
to the Supreme Court decision are estimated at $36.2M through September 2013. 

32        Escalation Costs Related to Supreme Court Decision to Date $0.0 N/A N/A  $0.0 N/A N/A  Future escalation costs will be negotiated. 

33 Total Cost of Delay Due to Supreme Court Decision to Date $9.8 $10.6 ($0.7)  $27.8 $30.2 ($2.4)  Actual and plan amounts are through July 2013. 

34 Estimate at Completion (EAC) N/A N/A N/A  $5,122 $5,122 N/A  $M current vs. planned Estimate at Completion (EAC = contract values as budgeted or awarded + executed change orders + pending 
and potential changes).

35

36        Allocated Cost Contingency  $17 N/A N/A  $535 $542 ($7)  Current Quarter = Allocated Project Contingency debited or credited for the quarter, Inception to Date = Current Budget Allocated 
Project Contingency vs. the Baseline Budget Allocated Project Contingency

37        Unallocated Cost Contingency   $0 N/A N/A  $102 $102 ‐0‐  Current Quarter = Unallocated Project Contingency debited or credited for the quarter, Inception to Date = Current Budget 
Unallocated Project Contingency vs. the Baseline Budget Unallocated Contingency 

38 Total Project Cost Contingency = Allocated + Unallocated   $17 N/A N/A  $637 $644 ($7) 
See the HART Monthly Progress Report for more detailed information on contingency.
Current Quarter = Total Project Contingency usage, Inception to Date = Current Budget Project Contingency value vs. Baseline Budget 
Project Contingency

39 Schedule Contingency 20 20 ‐0‐  20 20 ‐0‐  # Months Total Buffer Float used vs. planned in the Draft FFGA Risk and Contingency Management Plan [RCMP], June 2012 (Table 6‐2). 
HART is still on track to maintain the 2019 full revenue service date.

40

41

42 Overall Project Progress Completed 1.0% 3.5% (2.5%)  13.5% 19.5% (6.0%) 
% Complete of Final Design and Construction contracts (FD, DBB‐DBOM design levels‐of‐effort and DB, DBB, DBOM and E/E 
construction) actual vs. late plan. 
The project progress schedule will be rebaselined and the interim opening will be June 2017.

43 Overall Design Progress Completed 7.2% 5.1% +2.1%  56.1% 46.3% +9.8% 

% Complete of Final Design contracts & DB‐DBOM design levels‐of‐effort actual vs. late plan. 
During the partial temporary suspension of work on ground‐disturbing activities, HART proceeded with final design and engineering 
activities on awarded contracts to position the project to continue construction once the suspension was lifted following AIS 
completion. Design is progressing satisfactorily in support of the planned bid dates. The design progress schedule will be rebaselined 
and the interim opening will be June 2017.

44 Overall Construction Progress Completed 0.1% 3.3% (3.2%)  7.9% 16.1% (8.2%) 

% Completion of Construction (DB, DBB, DBOM & E/E) contracts vs. planned. 
On 8/24/12, HART issued a partial temporary suspension of work for all ground‐disturbing activities. HART is mitigating the cost 
(including equipment, overhead and personnel costs) and schedule impacts of the work suspension with the Design‐Build Contractors. 
Construction resumed on September 16, 2013. The construction progress schedule will be rebaselined and the interim opening will be 
June 2017. 

45

46 Total Number of Contracts Awarded   4 4 ‐0‐  27 27 ‐0‐ 
The plan numbers are based off of the FTA Full Funding Grant Agreement Contract Packaging Plan (CPP) contracts. 
Contracts awarded: Dillingham Kakaako Station Group FD; Farrington Highway Station Group Design Support; Historic Architecture 
Design Consultant; Elevators & Escalators Install/Maintenance.

47 Total Value of Contracts Awarded   $22.5  $26.2  ($3.7)  $2,925.4  $2,929.1  ($3.7) 
$M Awarded. CPP contracts awarded to date: DBOM‐920, DB‐120, DB‐200, DB‐320, FD‐140, FD‐240, FD‐340, FD‐430, FD‐440, FD‐530, 
MM‐905, MM‐910, MM‐900, MM‐901, MM‐915, MM‐920, MM‐921, MM‐922, MM‐935, MM‐940, MM‐946, MM‐950, MM‐975, FD‐
550, PA‐102, FD‐240(2), MI‐930. Note, CORE systems includes costs of O&M. 

48

49 Change Orders (#) 19 N/A N/A  87 N/A N/A  # Change Orders executed this quarter (16 Construction, 3 Final Design). These change orders reflect the Notice to Proceed and AIS 
delays.

50 Change Orders ($) $23.1 N/A N/A  $187.3 N/A N/A 
$M Change Orders executed this quarter ($21.7M Construction, $1.37M Final Design). These change orders are reducing our allocated 
and known contingency. Significant change orders: Provisional Sum AIS part II (for all DB's) $10.3M, Provisional Sum HDOT joint use 
occupancy $4.9M. 

        For the remainder of the Balanced Scorecard, reporting will be based on Current Quarter and Inception to Date data.

July, August, September 2013 January 2007 ‐ September 2013

Inception to DateCurrent Quarter (Q1 FY14)

Activity
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Contingency

Overall Progress [Positive = ahead of Late Plan; Negative = behind Late Plan]
PROJECT DELIVERY ‐ OVERALL
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Project Budget

Contracts Awarded

Change Orders
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BALANCED SCORECARD
Project Implementation/Pre-Revenue Operation

APPENDIX A
Q1 FY14

Data Date: September 27, 2013

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.               Status color changes are shaded in yellow.

July, August, September 2013 January 2007 ‐ September 2013

Inception to DateCurrent Quarter (Q1 FY14)

Activity

51

52 Claims Filed 0 0 N/A 0 0 N/A # Claims filed vs. anticipated.

53 Claims Resolved 0 0 N/A 0 0 N/A # Claims resolved vs. filed.

54

55        Utility Agreements ‐ Engineering Services   3 6 (3)  22 25 (3) 

Inception to Date Plan = total number of agreements planned for the project
*WOFH ‐ all 8 agreements executed.
*KHG ‐ all 9 agreements executed.
*Airport/City Center ‐ 5 of the 8 planned are executed.
The status for the overall progress is green because the only agreements needed are in the Airport/City Center areas and they do not 
impede current construction.

56        Utility Agreements ‐ Construction Agreement   1 6 (5)  7 26 (19) 

Inception to Date Plan = total number of agreements planned for the project
*WOFH ‐ 5 out of 7 agreements executed.
*KHG ‐ 2 out of 5 agreements executed.
*Airport ‐ none of the 7 planned are executed.
*City Center ‐ none of the 7 planned are executed.
The status is orange due to the agreements needed for WOFH and KHG, which could delay construction.

57 Total Utility Agreements 4 12 (8)  29 51 (22) 

Inception to Date Plan = total number of agreements planned for the project
*WOFH ‐ 2 agreements of 15 outstanding.
*KHG ‐ 3 agreements of 14 outstanding.
*Airport/City Center ESA ‐ 5 of 8 agreements executed.
*Airport Construction‐ no agreements executed.
*City Center Construction‐ no agreements executed.
The status is based on the potential for construction to be delayed.

58 HDOT Master Agreements/Joint Use & Occupancy 0 1 (1)  1 2 (1) 
Inception to Date Plan = total number of agreements planned for the project
*Only WOFH agreement has been executed. HART is working with HDOT on a combined Master Agreement for KHG, Airport and City 
Center sections. 
The status is red because the combined HDOT Master Agreement includes KHG, which could impede construction.

59 Other Agreements   2 5 (3)  5 17 (12) 

Inception to Date Plan = total number of agreements planned for the project
Agreements needed for the project (bold, red items are high priority agreements):
WOFH, KHG, City Center:   
  *University of Hawaii Master Agreement
WOFH:
  *Leeward Community College Sub‐agreement
  *UH West Oahu Sub‐agreement
  *Department of Land and Natural Resources ‐‐ COMPLETED
  *Department of Education Master Agreement and Consent to Construct ‐‐ COMPLETED
  *D.R. Horton Agreement for Construction ‐‐ COMPLETED
  *DHHL MOU  ‐‐ COMPLETED 
  *DHHL Consent to Construct ‐‐ COMPLETED
  *DHHL License or Property Transfer
KHG:
  *UH Urban Garden Sub‐Agreement
  *Aloha Stadium/Department of Accounting & General Services (DAGS) ‐‐ COMPLETED
Airport:
  *U.S. Navy/General Services Administration (GSA)
  *U.S. Post Office Honolulu Processing Center
City Center:
  *Honolulu Community College (HCC) Sub‐agreement
  *Federal Court House/GSA
  *Hawaii Community Development Agreement
  *DAGS
The status is based on the agreements needed for WOFH and KHG, which could impact ongoing construction.

Claims
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BALANCED SCORECARD
Project Implementation/Pre-Revenue Operation

APPENDIX A
Q1 FY14

Data Date: September 27, 2013

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.               Status color changes are shaded in yellow.

July, August, September 2013 January 2007 ‐ September 2013

Inception to DateCurrent Quarter (Q1 FY14)

Activity

60
61 *Inception to Date plan numbers vary each quarter due to advancement of design

62        WOFH Full Acquisitions   1 1 ‐0‐  14 14 ‐0‐ 
Inception to Date Plan = total number needed for project
Consent to Construct received. Awaiting stipulated judgment and final order.
Status for the Current Quarter and Inception to Date have changed from orange to green.

63        WOFH Partial Acquisitions 0 3 (3)  3 6 (3)  Inception to Date Plan = total number needed for project
Finalizing agreements for two partial acquisitions.  One partial acquisition for West Loch Station is in the appraisal process.

64 Summary WOFH Acquisitions (Full + Partial) 1 4 (3)  17 20 (3)  Inception to Date Plan = total number needed for project

65        KHG Full Acquisitions   0 0 ‐0‐  3 3 ‐0‐  Inception to Date Plan = total number needed for project
All property is available to contractors.

66        KHG Partial Acquisitions 1 3 (2)  1 3 (2)  Inception to Date Plan = total number needed for project
Eminent domain on one partial is proceeding through the courts and two partials are in negotiations.

67 Summary KHG Acquisitions (Full + Partial) 1 3 (2)  4 6 (2)  Inception to Date Plan = total number needed for project

68        Airport Full Acquisitions   0 3 (3)  1 4 (3)  Inception to Date Plan = total number needed for project
One full acquisition in escrow and the two remaining full acquisitions are in negotiations.

69        Airport Partial Acquisitions 0 1 (1)  1 8 (7)  Inception to Date Plan = total number needed for project
Five parcels in appraisal process and agreements for remaining parcels are pending.

70 Summary Airport Acquisitions (Full + Partial) 0 4 (4)  2 12 (10)  Inception to Date Plan = total number needed for project

71        City Center Full Acquisitions   0 0 ‐0‐  6 13 (7)  Inception to Date Plan = total number needed for project
All property acquisition activities on hold per injunction.

72        City Center Partial Acquisitions 0 0 ‐0‐  0 62 (62)  Inception to Date Plan = total number needed for project
All property acquisition activities on hold per injunction.

73 Summary City Center Acquisitions (Full + Partial) 0 0 ‐0‐  6 75 (69)  Inception to Date Plan = total number needed for project

74 Expenditures for Full Acquisitions N/A N/A N/A  $42.3 $45.4 ($3.1)  $M in expenditures recorded for full acquisitions vs. planned in the FFGA Budget. WOFH property final cost awaiting court approval.

75 *Inception to Date plan numbers vary each quarter due to advancement of design

76        WOFH Easements 0 5 (5)  3 8 (5)  Inception to Date Plan = total number needed for project
3 easements in final legal review.

77        KHG Easements 0 5 (5)  0 5 (5)  Inception to Date Plan = total number needed for project
4 easements in final legal review.

78        Airport Easements 0 0 ‐0‐  0 21 (21)  Inception to Date Plan = total number needed for project
4 easements in appraisal process and 1 offer made; 15 easements in process by Navy.

79        City Center Easements 0 0 ‐0‐  0 23 (23)  Inception to Date Plan = total number needed for project
All property acquisition activities on hold per injunction.

80 Summary Easements   0 10 (10)  3 57 (54)  Inception to Date Plan = total number needed for project

81

82 HART OSHA Reportable Injuries 0 0 ‐0‐  0 0 ‐0‐ 
HART # Occupational Safety and Health Agency (OSHA) Reportable Injuries to date. Reportable incidents, requiring OSHA to be notified 
within 8 hours, include the death of an employee or hospitalization of three or more employees.
For additonal information on recordable incidents please see the HART Monthly Progress Report. 

83 Contractor OSHA Reportable Injuries 0 0 ‐0‐  0 0 ‐0‐ 
Contractor's # Occupational Safety and Health Agency (OSHA) Reportable Injuries to date. Reportable incidents, requiring OSHA to be 
notified within 8 hours, include the death of an employee or hospitalization of three or more employees.
For additonal information on recordable incidents please see the HART Monthly Progress Report. 

84

85 Completion of QA Audits  6 6 ‐0‐  29 26 +3  # QA Audits of HART, GEC, contractors and suppliers completed vs. planned.

86 Successful Closure of Design NCRs  0 0 ‐0‐  8 8 ‐0‐  # Design Non‐Conformance Reports (NCRs) closed vs. issued.

87 Successful Closure of Construction NCRs  5 5 ‐0‐  64 72 (8)  # Construction NCRs closed vs. issued. The variance is due to the construction work suspension. Construction resumed on September 
16, 2013. The open items are scheduled to be closed on or before October 31, 2013. 

88

89 DBE Participation (%) 0.46% 0.13% +0.33%  0.85% 13% ‐12.15%  % actual vs. target participation rate of Disadvantaged Business Enterprises (DBE) to date since October 16, 2009. The planned DBE 
participation rate is an overall project goal.

90 DBE Participation ($)   $8.32 $2.34 +$5.98   $15.24 $234 ($218.76)  $M actual vs. target participation of DBE to date since October 16, 2009. The planned DBE participation rate is an overall project goal.

91

92 HART Staffing Level 6 0 +6   132 139 (7) 
# Current HART Full‐Time Equivalents (FTEs) vs. planned positions in the FY14 Operating Budget. 132 current FTEs. This includes 108 
City employees and 24 Project Management Support Consultant (PMC) employees. The actual number reported in the Current Quarter 
reflects all new hires for the quarter. 

93 Direct Project Jobs Created  ‐‐‐‐   ‐‐‐‐   ‐‐‐‐   ‐‐‐‐   ‐‐‐‐   ‐‐‐‐  # Direct project jobs created. Projections and criteria to be developed.
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BALANCED SCORECARD
Project Implementation/Pre-Revenue Operation

APPENDIX A
Q1 FY14

Data Date: September 27, 2013

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.               Status color changes are shaded in yellow.

July, August, September 2013 January 2007 ‐ September 2013

Inception to DateCurrent Quarter (Q1 FY14)

Activity

94

95        City Department of Planning and Permitting TOD Plans 0 2 N/A  0 19 N/A  City Department of Planning and Permitting (DPP) has responsibility for TOD plans for 19 of the 21 stations. A total of 13 stations have 
final draft TOD neighborhood plans at this time.

96        Hawaii Community Development Authority TOD Plans 0 0 N/A  0 2 N/A  Two additional stations are in HCDA and not part of the DPP planning. 

97 Total Stations with Approved TOD Plans  0 2 N/A  0 21 N/A  TOD plans are being created for 21 stations.

98

99 Build a Social Media Community  127   ‐‐‐‐ N/A  1,879   ‐‐‐‐ N/A  # of unique Facebook followers. 
100 Proactive Community Outreach: Neighborhood Board Meetings 28  ‐‐‐‐  N/A  795  ‐‐‐‐  N/A  # Neighborhood Board Meetings in which HART has participated to date since 2006.
101 Proactive Community Outreach: Presentations/Events 32  ‐‐‐‐  N/A  1,483  ‐‐‐‐  N/A  # Events in which HART has participated to date since 2006.

102

103 Platform Screen Gates   Approved by the HART Board of Directors on September 5, 2013.
Status for Current Quarter and Inception to Date has changed from white to green.

104 Fare Collection System TBD in FY14. 
105 Bus‐Rail Integration Plan TBD 
106 HART Operating Organization Plan TBD 
107 HART Service Policy/Standards TBD 
108
109 HART Sustainability Policy TBD in FY14.
110 Transit‐Oriented Development (TOD) Policy TOD stakeholders group in development.
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