
PRESENT: 

HAriT 
HONOLULU AUTHORITY to. RAPID TRANSPORTATION 

Joint Meeting of 
Finance Committee and 

Project Oversight Committee 
Mission Memorial Annex Conference Room 

550 South King Street, Honolulu, Hawaii 
Thursday, September 5, 2013, 8:30 am 

Keslie Hui 
Michael Formby 
Donald G. Homer 
Robert "Bobby" Bunda 

William "Buzz" Hong 
Ivan Lui-Kwan 
Carrie Okinaga 
George Atta 

ALSO IN ATTENDANCE: 
(Sign-In Sheet and Staff) 

Rose Pou 
Paul Migliorato 
Russell Honma 
Paul Schultz 

Lorenzo Garrido 
Rick Stead 
Lance Wilhelm 
Karley Halsted 
Bob Nichols 
Greg Uematsu 
Matt Scanlon 
Lori Hespritch 
Brent Scheele 
Akira Fujita 
Brent Uechi 
Martin Hall 
Tom Broderick 
Gary Takeuchi 

EXCUSED: 

I. Call to Order by Chair 

Joe Magaldi 
Lori Hiraoka 
Brandon Elefante 
Dan Grabauskas 
Diane Arakaki 
Cindy Matsushita 
Joyce Oliveira 
Charles Bayne 
Andrea Tantoco 

Glenn Okimoto DamienKim 

Finance Committee Chair Keslie Hui called the meeting to order at 8:33 am. 

II. Public Testimony on all Agenda Items 

Mr. Hui called for public testimony. 

Rose Pou expressed concern about the gap between the station platform and the train. HART 
Deputy Director of Systems Rainer Hombach said that the gap would be two inches wide, 
which is smaller than the Americans with Disabilities Act (ADA) requirement of three 
inches. He explained that the entrance to the train would be flush with the platform, with no 
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edges or steps. The platfonn itself will feature a textured tactile strip, and an audible signal 
will sound when the train doors are closing. 

Finance Committee Vice Chair Donald Homer asked whether there would be restrooms at 
the rail stations, and HART Executive Director and CEO Dan Grabauskas confInned there 
would be ADA compliant restrooms. Ms. Pou asked whether there would be Braille signs on 
the restrooms, and Mr. Grabauskas said that there would. be 

III. Approval of the August 15, 2013 Minutes of the Joint Meeting of the Finance 
Committee and Project Oversight Committee 

Mr. Hui called for the approval of the minutes of the August 15, 2013 joint meeting of the 
Finance and Project Oversight Committees. There being no objections, the minutes were 
approved as circulated. 

IV. Change Order Approval 

HART Director of Design and Construction Lorenzo Garrido and HART West 
Oahu/Farrington Highway (WOFH) Project Manager Karley Halsted presented two change 
orders for the joint committee's consideration. 

A. Delay of Notices to ~oceed 2,3 & 4 - Commercial Metal Company Impacts 

Mr. Garrido reported that the contract with WOFH general contractor Kiewit Infrastructure 
West specifIed a notice to proceed of March 2010. However, the start of construction was 
delayed to February 2012, thus impacting the work of Kiewit subcontractor Commercial 
Metal Company, who provides rebar to the project. Mr. Garrido said that the requested 
change order amount is the HART-negotiated settlement of $2.85 million, which includes 
direct labor, material escalation, labor escalation, overhead, and profIt associated with that 
direct cost. The rebar was used in foundation shafts and columns that were completed prior 
to the construction suspension. The change order documentation is attached hereto as 
Attachment A. 

Mr. Hui called for public testimony. Hearing none, he called for a motion to approve the 
change order. Committee member Ivan Lui-Kwan so moved, and Committee member Carrie 
Okinaga seconded the motion, which carried unanimously. 

Mr. Garrido then gave the status on his periodic updates on the Archaeological Inventory 
Survey suspension costs by reporting that HART was tracking within the approved amount of 
the provisional sum change orders of $36 million. He said that HART staff was working 
with Kiewit to reconcile fmal costs. 

B. Insurance Coverage Requirements - Contractor Controlled Insurance Program 

Mr. Garrido said that the next change order was for the provision in Kiewit's contract that 
Kiewit provide Owner Controlled Insurance Program (OCIP) coverage. Documentation 
regarding the change order is attached hereto as Attachment B. HART was not able to have 
OCIP in place at the time of the contract award, but was currently in the process of procuring 
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such coverage. He said that HART had executed change orders with Kiewit in the past for 
the contractor to carry the coverage, which the joint committee had previously approved. 
The present coverage was set to expire on September 1, 2013, and the change order being 
requested would extend the coverage through the end of the year. The requested change 
order was for the provisional sum of $1.6 million, based on forecasted hours through the end 
of the year. It was anticipated that OCIP would be in place before December, so HART 
would not continue to incur costs following the start of that coverage. 

Committee member Robert "Bobby" Bunda asked about the effective dates of the builders 
risk insurance policy that had started in the previous year. Mr. Garrido replied that he would 
follow up with Mr. Bunda on the answer. HART Chief Financial Officer Diane Arakaki said 
that the effective dates differ from contract to contract. Mr. Bunda asked whether the new 
contract would be in effect from September 1 to December 31. Mr. Garrido replied that 
HART would continue to provide builders risk coverage directly. 

Ms. Arakaki provided a brief update on the OCIP procurement process. She said that the 
contract for brokerage and coverage had been awarded, and that the contract included 
builders risk, workers compensation, commercial general liability, and excess liability. The 
notice to proceed was anticipated in September, with quotations for the different types of 
coverage in October. All policies were expected to be in place by the end of the year. Ms. 
Arakaki explained that the current OCIP change order was for a bridge in coverage. 

Mr. Bunda asked whether HART would receive a credit for the period of construction 
suspension. Ms. Arakaki said that she would be in a better position to answer that question 
following the transition, but that she would discuss the matter with the insurer. 

Ms. Okinaga asked for clarification of the change language. Ms. Halsted explained the 
replacement language indicates that the contractor would be providing the insurance 
coverage, rather than the City. Ms. Okinaga asked whether the coverage would be as 
comprehensive as before, and Mr. Garrido confirmed that it would. Ms. Okinaga asked if the 
prior OCIP procurement challenges had been resolved, and Ms. Arakaki said they were. 

Mr. Hui asked if the change order would be accomplished via a budget transfer. Mr. Garrido 
explained that there was already a line item in the project budget for OCIP, and would be 
transferred from one "bucket" into another. 

Mr. Hui called for public testimony. There was none. 

Committee member Michael Formby moved for the approval of the change order, and Mr. 
Bunda seconded the motion. The motion passed unanimously. 

C. Platform Screen Gate Systems 

Mr. Garrido introduced HART Deputy Director of Systems Rainer Hombach, who gave a 
PowerPoint presentation recommending and requesting the procurement of platform screen 
gate (PSG) systems. The presentation is attached as Attachment C. 

3 



J oint Finance Committee and Project Oversight Committee Meeting Minutes 
September 5, 2013 

Mr. Hombach said that although the rail project had included plans for a fall detection 
system, he stressed that preventing falls with PSGs is better than detecting falls. 
Additionally, fall detection systems are prone to false alarms, which create significant service 
delays. He showed video depicting passengers and baby strollers falling from platforms onto 
rail tracks in systems without PSGs. Mr. Grabauskas reminded the committees that although 
the train operator in the first video was able to affect an emergency stop, our system would be 
driverless. 

Mr. Hombach showed a video ofPSGs at a Helsinki platform, which are similar to what staff 
is proposing. He said that the Disability and Communication Access Board (DCAB) 
endorses HART's use of PSGs, and noted that doing so would exceed Americans with 
Disabilities Act Accessibility Guidelines. Mr. Hombach said that a Star Advertiser poll 
revealed overwhelming public support for PSGs. 

Mr. Hombach said that the core systems contract with Ansaldo anticipated the possibility of 
adding PSGs in place of a fall detection system. At HART's request, Ansaldo solicited 
proposals from PSG suppliers, and recommended Stanley Access Technologies (SAT), a 
subsidiary of Stanley Black & Decker. SAT invented the automatic door in 1932, and is the 
largest manufacturer, installer and service provider of automatic doors in North America. 
SAT has been manufacturing PSGs in Connecticut since 1988, and has approximately 50% of 
the PSG market in North America. Mr. Hombach explained a rendering of the proposed 
PSGs. He summarized by emphasizing SAT's experience, stability, and local support 
through Automatic Door Specialists. 

Mr. Hombach said that HART was recommending the amount of just over $27 million for 
PSGs, or $1.3 million per station. He said that although Ansaldo was proposing a higher 
amount, SAT's pricing had already been accepted. HART's contract with Ansaldo allows 
HART to proceed with work while resolving the cost difference, thus maintaining the project 
schedule. 

Mr. Lui-Kwan excused himself from the meeting due to a previously disclosed conflict, as 
his law partner represents Ansaldo, the core systems contractor. 

Ms. Okinaga asked whether HART would receive some type of insurance credit for PSGs. 
Mr. Grabauskas replied that there might be insurance savings, and that savings would 
definitely come in the form of avoided legal costs and tort claim settlements. He said that the 
rail officials in Copenhagen stressed the operational savings in eliminating the fall detection 
system due to false alarms caused by birds and debris on the tracks. 

Mr. Hombach noted that the requested amount included a $5.5 million credit for the deletion 
of the fall detection system. 

Mr. Homer asked about the composition of the PSGs, and Mr. Hombach said they were made 
of laminated safety glass. Mr. Homer asked if the entire stations could be enclosed, and Mr. 
Garrido said that the back of the platforms would be protected by barriers. Mr. Homer asked 
about restrooms, and Mr. Grabauskas said that they would be available at all stations past the 
fare gates. Mr. Homer remarked that the fare gates would provide integrity and safety to the 
system. 
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Committee member William "Buzz" Hong asked if any of the original core system bidders 
included PSGs in their bids. Mr. Hombach said PSGs were not a requirement of the original 
contract, but language was included which anticipated the possible addition of PSGs. 

Mr. Formby asked about the length of the PSGs. Mr. Hombach said that the PSGs would 
span the full length of the platforms, and accommodate four-car trains. The cost of installing 
PSGs during construction would be much less than retrofitting the system at a later date. Mr. 
Formby asked whether an interface system with the trains was included in the price, and Mr. 
Hombach confirmed it was. Mr. Hui asked about the effect ofPSGs on operating costs, and 
Mr. Hombach said that he did not have that information. 

Ms. Okinaga asked about other driverless systems with PSGs. Mr. Hombach said that most 
driverless systems employ PSGs. Mr. Grabauskas added that the rail authority in 
Copenhagen advised HART to install PSGs, as retrofitting was three times the price as 
installing it during initial construction. 

Mr. Hui called for public testimony, and there was none. 

Mr. Hong asked why the platform sloped toward the tracks, and Mr. Garrido replied that the 
slope was for drainage purposes. 

Mr. Hong moved for approval of the PSG change order, and Mr. Homer seconded the 
motion. All being in favor, the motion carried unanimously. 

Mr. Homer asked whether the project would still be within the 15% federal guideline for 
contingency funds. Mr. Grabauskas confirmed that it would be well above. He said that the 
following month, he would bring the contingency draw down chart showing that the project is 
well below the 15% of construction costs that is the federal guideline for contingency funds. 

V. Report on the Resumption of Construction 

Mr. Grabauskas said that although construction on the rail project had been suspended about 
a year ago, he was pleased to announce that construction would resume in 11 days. He 
thanked HART's partners at the City and County of Honolulu, the Department of Planning 
and Permitting (DPP), the Department of Transportation Services, William Aila of the State 
Department of Land and Natural Resources (DLNR), Pua Aiu and Susan Lebo of the State 
Historic Preservation Division (SHPD), Mr. Garrido, HART Deputy Director of Projects 
John Moore, Parsons Brinckerhoff, and HART Director of Government Relations Joyce 
Oliveira for their hard work in getting the project back to construction. He said that SHPD 
had issued a determination on August 29, 2013 that HART was in compliance with Hawaii 
Revised Statutes Chapter 6E, thereby satisfying the Hawaii Supreme Court ruling in the 
Kaleikini case. Mr. Grabauskas also thanked Deputy Corporation Counsel Gary Takeuchi 
and his team at Corporation Counsel. 

Mr. Grabauskas said that special City Council Zoning and Planning Committee and 
Intergovernmental Affairs and Human Services Committee meetings had been scheduled on 
September 9,2013 to hear the Special Management Area permit and HOOT Master 
Agreement matters. Bo~ items are required before construction resumes. He thanked DPP, 
Mayor Caldwell, Council Chair Ernie Martin, Councilmember Kymberly Pine, and 
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Councilmember Ikaika Anderson for making the special meetings possible. Mr. Grabauskas 
also thanked Glenn Okimoto and Jadine Urasaki ofHDOT, and Brennon Morioka and Darin 
Mar of HART. He reported that on September 11,2013, the full Council would take the two 
matters up, which hopefully would result in HART being able to resume construction. 

Mr. Grabauskas reported that the Land Board would meet on September. 13, 2013 regarding 
the Aloha Stadium agreement, as well as the DLNR agreement in west Oahu. After the 
agreements are executed, HART will have access to all locations in the alignment. Mr. 
Grabauskas said that Kiewit has been notified to be prepared to start construction as early as 
September 16,2013. 

Mr. Garrido gave a PowerPoint presentation on the resumption of construction in phases one 
and two, a copy of which is attached hereto as Attachment D. In the West OahulFarrington 
Highway (WOFH) section, work will resume on utilities and columns. In the Kamehameha 
Highway Guideway (KHG) section, contractors will be working on test shafts and utilities. 
At the Maintenance and Storage Facility (MSF), grading will be done. 

Mr. Garrido introduced HART Deputy Director of Construction Rick Stead, and Kiewit 
Building Group Senior Vice President Lance Wilhelm. Mr. Wilhelm expressed his 
appreciation for Kiewit's partnership with HART, and said that Kiewit was anxious to get 
started on construction again. 

Mr. Garrido introduced the management team delivering the project. The WOFH team 
included Ms. Halsted, General Engineering Consultant (GEC) Resident Engineer Bob 
Nichols, and Kiewit Deputy Project Manager Greg Uematsu. On the KHG team were HART 
Project Manager Matt Scanlon, GEC Resident Engineer Lori Hespritch, and Kiewit Deputy 
Project Manager Brent Scheele. On the MSF team were HART Project Manager Akira 
Fujita, HART Deputy Project Manager Brent Uechi, GEC Resident Engineer Martin Hall, 
and KiewitIKobayashi Joint Venture Deputy Project Manager Tom Broderick. 

Mr. Homer asked the group whether the project would be finished on time and on budget, 
and Mr. Scheele expressed his confidence that it would be. Mr. Homer asked if HART was 
in a better position following the delay to build a better system. Ms. Halsted agreed, saying 
that in many aspects, HART was in a much better position than it was a year prior. Mr. 
Homer thanked the group. 

Mr. Hong thanked Mr. Grabauskas, Mr. Garrido and Mr. Wilhelm for their work in getting 
the project back to construction. 

Mr. Lui-Kwan thanked the team, and acknowledged the importance of mitigating the delay 
claims in keeping the budget intact. 

Mr. Wilhelm commented that the team is now more cohesive in going forward with 
construction. 

Mr. Hui said that he is pleased to see local people returning to Hawaii for the rail project, and 
asked Mr. Wilhelm what could be done to facilitate this. Mr. Wilhelm responded that the 
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MSF will present opportunities for KiewitIKobayashi to employ local workers, suppliers and 
contractors. 

Mr. Grabauskas thanked Mr. Wilhelm, who spends several days a week working at the 
HART offices. He also thanked Director of Government Relations Joyce Oliveira for her 
efforts in coordinating with the City Council. 

Mr. Lui-Kwan commended Mr. Grabauskas for being an outstanding leader who brought 
together stakeholders during the construction suspension. Mr. Hui echoed Mr. Lui-Kwan's 
comments, and commended Mr. Garrido for introducing his team. 

VI. Executive Session 

There was no reason for executive session. 

VII. Adjournment 

Mr. Hong moved for adjournment, and Mr. Fonnby seconded the motion. The motion 
carried unanimously and the meeting was adjourned at 9:38 am. 

Respectfully Submitted, 

c~ 

ui 
Chair, Finance Co 

~CftL 
Damien T.K. Kim 
Chair, Project Oversight Committee 

OCT 1 3 2013 
Date 
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ATTACHMENT A 



Scope: 

WOFH RFCR #00060 Delay of NTP 2,3 & 4 - CMC Impacts 
HART West Oahu/Farrington Hwy Guideway CONTRACT #CT-HRT-I0H0137 

HART Contract Change Order Authorization 

The. issuance of NTP 2, 3, & 4 has been delayed from the timeframes specified jn the . . 
Agreement for Design-Build Services for this Contract. Design~Builder submitted detailed 

cost breakdowns that assessed the impacts of these NTP ~elays . The scope of this RFCR is 

exclusive to the impacts related to the Design-Builders reinforcing steel procurement and 

fabrication. This RFCR includes all impacts associated with NTP 2,3, & 4 CMC delay the 

DB Incurred through August 24, 2012 including but not limited to : 

o 4,940,000 pounds of reinforcing steel, material purchased and on island 

o Escalation (Material and Labor) 

o Management 

o Directs 

o Subcontractors 

o Transportation of Materials 

o Project Overhead 

o Profit 

o Bond 

CMC is the reinforcing steel supplier for the West Oahu Farrington Highway Guideway. 

Justification: The issuance of NTP 2, 3, & 4 has been delayed from the timeframes specified in the 

Agreement for Design-Build Services for this Contract. For reference, NTP delay impacts 

to the Design-Builder are also covered in other RFC documents as follows: the overhead 

and equipment item impacts are addressed in RFCR 00008; the de.sign impacts are 

addressed in RFCR 00030; certain direct impacts are addressed in RFCR 00030; escalation 

impacts are addressed in RFCR 00034. Detailed information was reviewed and/or 
.verified. 

Cost of Change: $2,850,000 

Original Scope and Not anticipated by the contract. 
Budget: 

Fundin·g Source: 90.07 Contract Contingency "Known Changes" . This will not impact the Program 
Contingency of $644 Million. 

Encumbered Funds: Per the If Contract Balance Report" (data date 8/28/2013), a total of $197,150 is 
encumbered as contingency for this contract (cash appropriations + bond fund 
appropriations). The change amOunt would be invoiced over a 1 month period. A 
transfer of funds is required. 



Contingency 
Remaining: 

Cost Goal 

Schedule Impacts: 

Impacts to Other 
Contracts: 

$49,292,346 (original $91,929,216 less Change Orders 1-36 plus budget transfers) This 
Contract Change' Order will reduce the Contingency Remaining Value to $46,442,346. 

$2,800,000 

none 

none 

Attachments: none 

Recommendation: HART to approve Contract Change 'Order 

Project Manag;~r""'" Date 

l ··'~--\ 
" ... .. -

Chief Financial Officer Chief Executive Offider 
! 



ATTACHMENT B 



Scope: 

Justification: 

RFCR# TBD/lssue 279 Insurance Coverage Requirements CCIP 
HART WOFH CONTRACT #10H0137 

HART Contract Change Order Authorization 

This further extends insurance c~verage provided in Change Orders 4 & 26. The Design
Builder agrees to prpvide insurance coverage in compliance with the requirements of SP-
3.1 for the period September 1, 2013 to December 31,2013 (4 months).The amount of 
$1,600,000 is a provisional sum to reimburse the Contractor on a monthly basis for the 
time period set forth above. The reimbursed amount will include t~e Design-Builders 
self performed work and all estimated subcontract work. Further, SP-3.1(b)(5), 
Professional Liability, as revised under RFCR 00041 is modified as follows: 

Delete 

liThe Design Builder shall provide and ensure that Professional Liability Insurance covers 
the Design-Builder, any design professionals hired by the Design-Builder, and/or any 
subconsultants, and their respective employees and agents for liability arising out of 
errors, omissions, or negligence in the performance of professional ser:vices provided in 
connection with this project./I 

Replace With 

liThe Design-Builder shall provide, or cause to be provided, Professional Liability 
Insurance covering the Design-Builder, anY 'design professional hired by the Design
Builder, and/or any subconsultants, and their respective employees and agents for 
liability arising out of errors, omission or negligence in the performance of professional 
services provided in connection with this project. This coverage m~y be provided by a 
combination of designer's professional liability and Contractors Protective Professional 
Indemnity Insurance policies./I 

The agreement excludes insura,nce coverage for the following issues: 

Issue 00001, RFCR 0001, CO 00017 - Waipahu Sch!Jol Site Improvements (Insurance 
included in CO 00017); 

Issue 00163, RFCR 00043 - Contaminated Material Sta.663+18 (insurance included in 
current cost proposal); 

Issue 00186 - Unknown Obstruction Conflict 4-693-E1 (insurance included in current cost 
proposal); and 

Issue 00194 - Planned Construction Partial Suspension (insurance included in current 
cost proposal). 

The insurance cost associated with these issues has been or will be agreed upon as part 
of the negotiated price adjustment for each issue. 

Also excluded from this settlement are: 

1. Insurance costs above and beyond those required by Contract as of January 1, 2013 
and, 

2. Insurance costs related to elements of Work currently under suspension should the 
suspension be lifted in its entirety prior to January, 2013. This agreement includes 
insurance costs for the partially suspended elements of Work anticipated by the Design
Builder and HART to be released prior to January 1, 2013. 

3. Excludes Excess Liability coverage in excess of $25 Million per occurrence/Aggregate. 

The Contract included OCIP coverage to be provided by HART. In absence of the OCIP, 

the Design-Builder was requested to provide the insurance as required in revised SP-3.1 



Cost of Change: 

Original Scope and 
Budget: 

Fundi.ng Source: 

Encumbered Funds: 

Contingency 
Remaining: 

Cost Goal 

Schedule Impacts: 

Impacts to Other 
Contracts: 

Attachments: 

Recommendation: 

for a period of four months beginning September 1, 2013 through December 31, 2013. It 

is anticipated that HART controlled OCIP will be in place prior to December 31, 2013. The 

provisional sum allows the contract to reimburse actual costs incurred to the Contractor 

and the remainder would be returned to the contingency. 

$1,600,000 

Not anticipated by the contract. 

Budget Transfer - CCH200 

N/A 

$49,292,346 (original $91,929,216 less Change Orders 1-36 plus budget transfers) This 
Contract Change Order will not reduce the Contingency Remaining Value. 

none 

none 

none 

none 

HART to approve Contract Change Order 

~::::::..,: .... ::::::::::::;::;::::9~~-~'2..q,-~.~ P ~ 
Project Manaair D~uty Director 

S/Z'I/Zo(J 
Date meenng 

and Construction 



ATTACHMENT C 



RFCR 00006 Platform Screen Gate System (PSGS) 
HART CSC DBOM CONTRACT CT-DTS-ll00194 
HART Contract Change Order Authorization 

Scope: The Core Systems Contractor (CSC), Ansaldo Honolulu Joint Venture (AHN) will add to its 
scope of work, the design, procurement, installation, testing and operation (O&M) of a 
Platform Screen Gate System (PSGS), including all appurtenances for the full length of 
each station platform edge. Additionally, the CSC will delete from its scope of work, the 
Platform Fall Detection System (PFDS). 

Justification: PSGS is becoming a standard safety feature for modern automated rail transit. Safety is 
the prinCipal benefit for passengers, as the installation of these systems preclude 
accidental train track and travelled way incursion, create an effective barrier to 
deliberate train track and travelled way incursion, and reduce the risk of accidents. 

Original Scope and Not included in contract 
Budget 

Cost of Change: $27,124,854 

Funding Source: 90.02 

Encumbered Funds: Yes 

Contingency $45,577,360 
Remaining: 

Cost Goal: $25,822,640 

Schedule Impacts: None 

Impacts to Other Interface with station contracts 
Contracts: 

Attachments: None 

Recommendation: HART to approve to contract change order. 

~----~~~~~~~~~~~~1~ 
rrido 

Deputy Director Directo of Design and 

Diane Arakaki 
Chief Financial Officer 

Ai?l~jJV/15 
Daniel Grabauska~ ~ Ioate 
Chief Executive Officer 

I{hb 
Date 



ATTACHMENT D 



Report on the Resumption of ConstructionReport on the Resumption of Construction

September 5, 2013September 5, 2013



Construction To Resume

• Construction on Phases 1 and 2
– WOFH:  Utilities and Columns
– KHG:  Test Shafts and Utilities
– MSF:  Grading



Project Phases







Guideway



Maintenance & Storage Facility



Project Team
• WOFH

– Karley Halsted, HART Project Manager
– Bob Nichols, HART/GEC Resident Engineer
– Greg Uyematsu, KIWC Deputy Project Manager

• KHG
– Matt Scanlon, HART Project Manager
– Lori Hesprich, HART/GEC Resident Engineer
– Brent Scheele, KIWC Deputy Project Manager

• MSF
– Akira Fujita, HART Project Manager
– Brent Uechi, HART Deputy Project Manager
– Martin Hall, HART/GEC Resident Engineer
– Tom Broderick, KKJV Project Manager




	HART Resumption of Construction 9-05-2013.pdf
	Slide Number 1
	Construction To Resume  
	Project Phases
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Project Team  
	Slide Number 9




