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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Diamond Head. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Waianae. 
Lower right: Maintenance and Storage Facility site.  
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PROJECT MAP 
  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
*HIGHLIGHT OF THE MONTH: PEARLRIDGE STATION 

Serving the Pearlridge Center, Pearl City, Waimalu, Aiea and Outlying Residential Areas 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
*Each month a different station will be highlighted with architectural renderings and key information.

Construction Timing: 

 Construction Start: January 2015 

 Construction Complete: December 2016 

 Operational: 2017 

Station Features:

 ADA Pedestrian Access 

 Bicycle Parking 

 Elevator, Escalators and Stairs 

 TheBus Connection 

 TheHandi‐Van Pick‐up/Drop‐off 

 Platform Type: Side 

 Planned # of Entrances: 2 
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1     EXECUTIVE SUMMARY 
  
 

KEY ACTIVITIES THIS MONTH 
The Honolulu Authority for Rapid Transportation (HART) has completed its first 
embossed column as part of a series of special column designs connected with the 
project’s station development program. The column is one of eight that will support the 
guideway for the Ho‘opili station in East Kapolei. 
 
The embossed column honors the natural elements that nourished the agricultural 
lands and the story of the Honouliuli ahupua‘a. The pattern depicts the flow of wind, 
coral representing the foundation and the area’s beginnings, sea salt beds, and the 
symbolic first planting of the ‘ulu tree that grew plentiful in this area. The design also 
incorporates rain and the sun as it rises over Pu‘uokapolei, which marked the seasons 
for planting and harvesting crops.  
 
All of the project’s 21 stations will have patterns unique to the respective area’s 
ahupua‘a. The patterns are designed to tell the historic and cultural stories of each 
community where the stations are located.  
 

HART to Receive $49 Million in GET Collections 
HART will receive more than $49 million in General Excise and Use Tax (GET) revenue for the months of April, May and 
June in 2014. With the receipt of the $49.5 million, the total GET revenue for the rail project now stands at $1.30 billion.  
 
The half‐percent GET surcharge dedicated to the Honolulu rail system was levied beginning in January 2007 and is set to 
expire at the end of 2022. It is estimated the surcharge will fund nearly 70 percent of the project’s cost, with the 
remainder to be covered with federal funding.  
 
Honolulu International Airport Station Design Unveiled 
HART recently unveiled the design for the Honolulu 
International Airport Station, which will be located 
between the International and Overseas parking 
garages. 
 
Scheduled to be completed in 2019, the Honolulu 
International Airport Station will conveniently connect 
residents and visitors with one of the busiest airports in 
the nation. The station will provide: 

 Protected pedestrian walkways to the 4th floor 
of the Overseas Parking Structure and the 6th 
floor of the International Parking Structure 

 A street‐level covered walkway to the arrivals area of the Overseas Terminal 

 Convenient pull‐up areas for TheBus and TheHandi‐Van, and a Kiss‐and‐Ride drop‐off area 

 Pedestrian connections for airport workers to concessions, restaurants and other airport businesses.  
 
It is estimated that more than 15,000 passengers will catch the train at the Honolulu International Airport Station every 
day. 
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PROJECT PROGRESS 
Overall Progress: 

Project Progress 
Through June 27, 2014 

  Actual  Early Plan  Late Plan 

Overall Project Progress*  25.0%  33.2%  27.1% 

Overall Construction Progress*  16.2%  23.3%  18.3% 

Overall Design Progress  77%  88.0.%  75.6% 

Overall Utilities Progress  9.3%  24.8%  20.0% 
*Current figures reflect adjustments to components of the budget baselines. 

 

 There have been no project scope changes; the project scope continues to reflect the Final Environmental 
Impact Statement (FEIS), Record of Decision (ROD) and Full Funding Grant Agreement (FFGA).  

 The Contract Packaging Plan (CPP) is being modified with certain facility design and construction work re‐
packaging. 

 

Schedule: 

 HART is implementing measures to maintain the March 30, 2019 full revenue service date (RSD), 10 months 
ahead of the January 31, 2020 FFGA RSD. 

 HART continues to work with contractors to refresh the Master Project Schedule (MPS) as a result of the 
approximately 1‐year construction delay. 

 

FINANCIALS 
Incurred Cost:  

 $1.043B = Total Incurred Cost (actual expenditures plus approved requests for payment) 

 $42.4M = June 2014 incurred amount in costs (actual expenditures plus approved requests for payment) 
 

Committed Amount:  

 $2.800B = Total Committed Amount (including awarded design contract allowances of $4.3M, but excluding 
uncommitted contingencies and finance charges) 

 

Authorized for Expenditure (AFE): 

 $2.089B = Total Amount AFE by way of Notices to Proceed (NTPs) 

 $33.7M = June 2014 total AFE increase 
 

Project Contingency: 

 $563.4M = Current Project Contingency Balance 

 $5M = June 2014 drawdown to Project Contingency 

 $2.6M = Current Known Changes Balance 

 $27.5M = June 2014 drawdown to Known Changes Balance 
 

Funding: 

 $1,430.6M = Total Cash Received Since Preliminary Engineering (PE) 

 FFGA: 
o $13.2M = New Starts drawdown received in June 2014 

 General Excise Tax (GET) Surcharge: 
o $870M = amount received since the Project’s entry into FTA’s Preliminary Engineering phase of project 

development 
o $1,248M = amount received since 2007 
o $0= GET surcharge revenue received in June 2014  

 
Project Revenue and Costs: 

 $441M = Cash Balance as of 6/30/14 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of June 27, 2014) 
Note: 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in 
the schedule. 

 

Figure 1. Overall Project Progress (% Complete)* 

*Current figure reflects adjustments to components of the budget baselines.

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

Figure 2. Construction Progress (% Complete)* 

*Current figure reflects adjustments to components of the budget baselines.

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
Figure 4. Utilities Progress (% Complete) 

Overall utilities progress is based on the weighted average progress of the DB utilities levels of effort. 
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2.2  Project Budget (data as of June 27, 2014) 
 
 

 $5.122B = Full Funding Grant Agreement (FFGA) Baseline 
Project Budget (includes approximately $644M in allocated 
and unallocated contingencies and $173M in finance charges) 

o Reported budget amounts relate to the FTA New 
Starts project and exclude $42M in FTA‐ineligible 
financing costs that will be incurred beyond FFGA 
completion.  

 

 $1.043B = Total Incurred Cost (actual expenditures plus 
approved requests for payment) 

o 24% of the FFGA Current Project Budget (excluding contingencies and finance charges) of $4.383B.  
o $42.4M = June 2014 incurred amount in costs (actual expenditures plus approved requests for 

payment). 
 

 $2.800B = Total Committed Amount (including awarded design contract allowances of $4.3M, but excluding 
uncommitted contingencies and finance charges) 

o 63.9% of the FFGA Current Project Budget (excluding contingencies and finance charges).  
 

 $2.089B = Total Amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) 
o 47.7% of the FFGA Current Project Budget (excluding contingencies and finance charges).  
o $33.7M = June 2014 total AFE increase. 

 
Figure 5. Total Authorized for Expenditure (AFE) Increase 

 

 
 

 $2.2B = FFGA Financial Plan (Honolulu Rail Transit Project Final Financial Plan for Full Funding Grant Agreement, 
June 2012, Tables 2‐4 and A‐1) projected cumulative capital expenditures through FY2014. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Total	Incurred	Cost	=	$1.043B	
	

(previous	report	=	$1B)	
	

Total	Committed	Amount	=	$2.800B	
	

(previous	report	=	$2.76B)	
	

Total	Amount	AFE	=	$2.089B	
	

(previous	report	=	$2.055B)	
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2.3   Project Contingency (data as of June 27, 2014) 
Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix C. 
 

 $563.4M = Current Project Contingency Balance 
 

 There was a $5.0M contingency drawdown during the June 2014 
reporting period due to the following contract modification: 

o Change Order No. 22 for $10.1M to Maintenance & 
Storage Facility DB (DB‐200) for Amendment 1 Non‐Rail Escalation; contingency drawdown $5.0M 

 

 As of this reporting period, none of the executed change orders reduced the Baseline Budget Contingency 
amount below the buffer zone. 
 

 $2.6M = Current Known Changes Balance (down from the original amount of $73.9M) 
 

 There was a $27.5M drawdown from Known Changes Contingency last period due to the following contract 
modifications: 

o Change Order No. 21 for $1.6M to Maintenance & Storage Facility DB (DB‐200) for Amendment 1 Part A 
Markup Only; contingency drawdown $1.6M 

o Change Order No. 22 for $10.1M to Maintenance & Storage Facility DB (DB‐200) for Amendment 1 Non‐
Rail Escalation; contingency drawdown $5.1M 

o Change Order No. 44 for $20.9M to West O‘ahu Farrington Highway Guideway DB (DB‐120) for Delay of 
NTP 2,3,4; contingency drawdown $20.9M 

 
Figure 6. Project Contingency Budget 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency Transfers to date   90.01 ‐ 90.03  ($80.2)

Current FFGA Project Contingency  90.01 ‐ 90.03  $563.4 

 
 

Figure 7. FFGA Project Contingency Current Budget 

FFGA Project Contingency Current Budget 

Report Month 

Period Beginning: 
Current Budget 
Contingency ($M) 

Contingency 
Drawdown 
($M) 

Period Ending: 
Current Budget 
Contingency ($M) 

   [a]  [b]  [c] = a + b 

January '14 Monthly Progress Report  $610.0  ($0.3)  $609.7 

February '14 Monthly Progress Report  $609.7  ($1.4)  $608.3 

March '14 Quarterly Progress Report  $608.3  ($0.1)  $608.2 

April '14 Monthly Progress Report  $608.2  $0.0   $608.2 

May '14 Monthly Progress Report  $608.2  ($17.5)  $590.7 

June '14 Monthly Progress Report  $590.7  ($22.3)  $568.4 

July '14 Monthly Progress Report  $568.4  ($5.0)  $563.4 

Current	Contingency		
Balance	=	$563.4M	

	

(previous	report	=	$568.4M)	
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Figure 8. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix C.  
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2.4  Project Funding (data as of June 27, 2014) 
 
 

Figure 9. Planned vs. Received Project Funding 

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts Revenue 0 1,550 256 256

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues FY2010‐FY2023 378 3,291 870 1,248

Total 385 5,356 1,430 1,815
1
 GET and Interest Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

Planned vs. Received Project Funding

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑PE expenditures .

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

 
 
 
Figure 10. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge 
o $870M = amount received since the Project’s 

entry into FTA’s Preliminary Engineering phase of 
project development. 
 $898M = Projected Net GET Surcharge 

Revenue for FYs 2010‐2014, as stated in 
FFGA Financial Plan (Table A‐1 Capital 
Plan Cash Flows) 

o $0= GET surcharge received in June 2014.  
 

 Full Funding Grant Agreement (FFGA) 
o $13.2M = New Starts drawdown received in June 2014. 

 
 
Figure 11. New Starts Drawdown by Federal Fiscal Year 

Federal Fiscal          
Year Allocation

Obligated            
Amounts

Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $135,970,026 $64,029,974 $99,382,758
2013 $236,277,358 $0 $236,277,358 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $255,960,026 $1,294,039,974 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	1,430.6M		
	

(previous	report	=	$1,417M)	
	

GET	Received	Since	PE	=	$870M	
	

(previous	report	=	$870M)	
	

GET	Received	Since	2007	=	$1,248M	
	

(previous	report	=	$1,248M)
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2.5   Project Revenue and Costs  
  (data as of June 27, 2014) 
 

Figure 12. Project Revenue versus Incurred Costs  

 
 

Figure 13. Cash Balance Summary 

JUNE 2014 CASH BALANCE SUMMARY 

   June  YTD Cumulative 

Beginning Cash Balance  439,506,359  393,709,711 
        

Expenditures:       

Operating Expenditures  (2,021,021) (17,275,356)

Capital Expenditures  (9,784,938) (267,910,146)

Expenditures Total:  (11,805,959) (285,185,502)

        

Receipts:       

GET Surcharge  0  219,289,704 

FTA Drawdown  13,231,081  112,122,562 

Interest                    50,182  325,874 

Other (rental, refunds, copy fees, etc.)                    29,656  748,969 

Receipts Total:  13,310,919  332,487,110 

        

Ending Cash Balance 06/30/14  441,011,319 441,011,319 
 

Note: Project Cost Reports can be found in Appendix D. 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = June 27, 2014 

Ending	Cash	Balance	06/30/14	=	$441.0M	
	

(previous	report	=	$439.5M)	
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3     SCHEDULE 
 
Figure 14. HRTP Master Project Schedule Summary (MPSS)   
The MPSS is statused against the FFGA Baseline MPS. The baseline and actual/planned durations of each contract are displayed for comparison. 
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3     SCHEDULE (continued) 
 

 Despite the AIS delay, HART is implementing measures to 
maintain the March 30, 2019 full revenue service date (RSD), 
10 months ahead of the January 31, 2020 FFGA RSD.  

o The March 2019 RSD is the milestone date reflected in 
the FFGA Master Project Schedule (MPS) and is 
consistent with all FFGA request submittals.  

   

 HART continues to closely monitor and manage the MPS and all key milestones.  
o In an effort to mitigate the AIS delay, several contract packages are being combined to maximize 

economies of scale and reduce interface needs between design and construction contractors to achieve 
both cost and schedule benefits. 

 

Figure 15. Awarded Contracts 

Awarded Contracts 
Contract No.  Contract Name Contractor

DB‐120  West O‘ahu/Farrington Highway (WOFH) Guideway Design‐Build Kiewit Infrastructure West Company

DB‐200  Maintenance and Storage Facility (MSF) Design‐Build Kiewit/Kobayashi Joint Venture

DB‐320  Kamehameha Highway Guideway (KHG) Design‐Build Kiewit Infrastructure West Company

DBB‐505  Airport Section Utilities Construction Contract Nan, Inc. 

DBOM‐920  Core Systems Contract Design‐Build‐Operate‐Maintain Ansaldo Honolulu JV

MI‐930  Elevators and Escalators Design‐Furnish‐Install‐Maintain Schindler Elevator Corporation

MM‐946  On‐Call Hazardous Materials (HazMat) Removal Contractor CH2M HILL 

FD‐140  West O‘ahu Station Group Final Design URS Corporation 

FD‐240  Farrington Highway Station Group Final Design 1 HDR Engineering, Inc.

FD‐240 (2)  Farrington Highway Station Group Final Design 2 URS Corporation 

FD‐340  Kamehameha Highway Station Group Final Design Anil Verma Associates, Inc.

FD‐430  Airport Section Guideway and Utilities Final Design AECOM Technical Services, Inc.

FD‐440  Airport Station Group Final Design AECOM Technical Services, Inc.

FD‐530  City Center Section Guideway and Utilities Final Design AECOM Technical Services, Inc.

FD‐550  Dillingham/Kaka‘ako Station Groups Final Design Perkins+Will 

MM‐290   Westside Fixed Facilities CEI Services  PGH Wong Engineering, Inc.

MM‐595  Eastside Fixed Facilities CEI Services URS Corporation 

MM‐900  Program Management Support Consultant (PMSC‐1) InfraConsult LLC 

MM‐901  Program Management Support Consultant (PMSC‐2) InfraConsult LLC 

MM‐905  General Engineering Consultant (EIS/PE) Services (GEC‐1) Parsons Brinckerhoff

MM‐910 
General Engineering Consultant Services for Final Design and 
Construction (GEC‐2) 

Parsons Brinckerhoff 

MM‐913  General Engineering Consultant Services for Construction (GEC‐3) CH2M HILL  

MM‐962  Core Systems Contract Oversight Consultant Lea+Elliott, Inc. 

MM‐935  Real Estate Consultant  Paragon Partners Ltd.

MM‐937  Real Estate Engineering Support (Mapping and Surveying) R.M. Towill Corporation

MM‐940  Kāko‘o Consultant  Pacific Legacy, Inc.

MM‐960  Archaeological and Cultural Monitoring Services Cultural Surveys Hawai‘i

MM‐950  Owner‐Controlled Insurance Program (OCIP) Consultant Marsh USA, Inc. 

MM‐951  Owner‐Controlled Insurance Program (OCIP) Broker Aon Risk Services, Inc., of Hawaii

MM‐964  Safety and Security Support Services Consultant Lawson & Associates, Inc. 

MM‐975  LEED Commissioning Services for MSF Enovity, Inc. 

MM‐915  HDOT Traffic Management Consultant ICX Transportation Group, Inc.

MM‐920  HDOT Coordination Consultant – WOFH Guideway Section AECOM Technical Services, Inc.

MM‐921  HDOT Coordination Consultant – KHG Section AECOM Technical Services, Inc.

MM‐922  HDOT Coordination Consultant–Airport & City Center Guideway Sections SSFM International, Inc.

PA‐102  Historic Architecture Design Services Fung Associates, Inc. 

MM‐930  HDOT State Safety Oversight Agency (SOA) Manager and Consultant Dovetail Consulting
  = New Contracts 

 

Note: Procurement Tracking Reports can be found in Appendix E.

To	date,	nearly	75%	of	the	planned	

design,	construction	and	consultant	

support	contracts	have	been	

awarded.
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Base Contract:        $573,782,793    NTP 1:        $20,285,221    NTP 2C:   $250,363,206 
Committed1:           $602,083,089    NTP 1A:     $53,929,585    NTP 3:        $72,604,339 
Authorized2:           $586,168,077 (97.4%)    NTP 1B:     $99,170,544     

Incurred‐to‐Date:    $74,318,921    NTP 2:       $23,703,585     
Incurred in June:        $4,244,818    NTP 2B:     $37,811,301     

 

1Commitment = Contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders 

4     CONTRACT STATUS 
4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Start‐up Completion: March 2019   
 

Project Description: Providing rail passenger vehicles, automated 
train control system, traction electrification system, communication 
systems, fare vending system, passenger Platform Screen Gates 
(PSGs), and operation and maintenance of the Project.   
 

COST INFORMATION: 

 

 

 
 Financial progress is lagging actual design progress because milestones associated with design package 

documentation are incomplete and payment is not allowed. 

Disadvantaged Business Enterprise 
(DBE) Participation 

June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $109,023    None    Change No.  Amount ($) 

DBE % Attained:  0.025%          None  ‐‐‐ 

            Cumulative to Date  $28,300,296 
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SCHEDULE: 

 HART is working with AHJV on a revised schedule with interface milestones based on the restart of construction for 
fixed facility contractors in September 2013. 

 
 
WORK PROGRESS: 
Activities this Month: 

 Design is 48% complete. 

 AHJV continued to participate in Interface meetings, to issue/respond 
to Requests for Interface Data (RFIDs) and to coordinate fixed facility 
contractor interfaces. HART’s interface partnering meetings 
continued jointly with AHJV and Kiewit to help expedite closure of 
interface issues.  

 HART and AHJV continued to participate in MSF construction 
meetings to facilitate MSF construction activities. 

 HART continued to follow up with AHJV to resolve design submittals 
review comments.  

 Interim Design and Final Design submittals continued, particularly for 
passenger vehicles, traction electrification system, train control, 
communications, fire detection and MOW vehicles. 

 HART participated in passenger vehicle Interim Design meetings at 
factory sites to expedite design submittals. 

 Passenger vehicle shell design frozen and extrusions released. 

Look Ahead: 
 Continue to resolve interface issues 
with fixed facility designers and 
contractors, particularly MSF and 
stations to support construction 
schedule. 

 Finalize rebaseline schedule as a result 
of revised access dates for fixed 
facilities. 

 Continue passenger vehicle and other 
systems Interim and Final Design 
review. 
 

 
CRITICAL PATH ISSUES: 

 Design interface coordination and resolution of issues with other contractors. 

 Passenger vehicle delivery timing. 

 Coordination with other contractors on construction interface milestones. 

 Completion of design milestones to support equipment procurement schedule. 

 Resolution of schedule issues. 

 HECO coordination. 
 
QUALITY MANAGEMENT: 

 Attended and participated in the weekly coordination meetings of HART CS Group and AHJV (ASTS/AB).  

 Attended and participated in the Final Design review of the core system (Traction Electrification System). 

 Participated in the AHJV Quality Audit of Siemens on July 17‐18.  

 Issued QA Audit Report to AHJV on the HART Audit held on June 26‐27. 

 Monitoring CSSC (L&E) and AHJV QA/QC compliance activities. 
 

CSC NCR Log 
Total NCRs Issued To Date CLOSED OPEN

13  13  0 
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Base Contract:       $50,982,714    NTP 1:          $5,442,108     

Committed1:          $50,982,714         

Authorized2:            $5,442,108 (10.7%)         

Incurred‐to‐Date:   $2,171,751         

Incurred in June:                   $0         
 

1Commitment = Contract value (not including contingency) with Design Allowance + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders 

 
 

B. Elevators & Escalators Manufacture‐Install‐Maintain (MIM) 
Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Substantial Completion: May 2018   
 

Project Description: Furnish / install / test / maintain all 
elevator and escalator equipment located at the elevated 
stations.  

 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 

Disadvantaged Business Enterprise 
(DBE) Participation 

June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $0    None    Change No.  Amount ($) 

DBE % Attained:  0%          None  ‐‐‐ 

            Cumulative to Date  $0 
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SCHEDULE: 

 
 
WORK PROGRESS: 
Activities this Month: 

 Design is 4.0% complete. 

 Design continued for the West Loch and Waipahu Transit 
Center Stations. 

 Interface meetings between design teams and Core Systems 
Contractor continued. 

 All draft equipment drawings for the 21 stations have been 
submitted for review and acceptance. A workshop was held on 
June 30 to obtain final approval on product being delivered. 
The workshop was very successful in resolving outstanding 
questions with minor items to be resolved via the RFI process. 

Look Ahead: 
 Design continues for the West Loch and 

Waipahu Transit Center Stations. 
 Elevator & Escalator team to continue 

meeting with Core Systems Contractor and 
final designers to discuss interface issues on 
a monthly basis. 

 RFI’s have been developed to resolve 
questions which were raised during the 
workshop on June 30. 

 
CRITICAL PATH ISSUES: 

 Resolution of design interface issues with other contractors. 

 Coordination with station contractors on construction interface milestones. 
 
QUALITY MANAGEMENT: 

 Reviewed Schindler Elevator Corporation (Schindler) QAP and HART comments sent to Schindler.  

 Met with Schindler’s project manager on July 22 to discuss HART comments on the QAP and QA/QC expectations.  
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Base Contract:        $482,924,000    NTP 1:     $69,256,301    NTP 2:     $61,975,961 
Committed1:           $590,872,382    NTP 1A:    $4,650,251    NTP 3:       $3,871,885 
Authorized2:           $590,872,382 (100%)   NTP 1B:  $21,152,169    NTP 4A:  $64,417,082 
Incurred‐to‐Date:  $263,666,303    NTP 1C:  $14,034,417    NTP 4B:  $21,800,000 
Incurred in June:       $4,456,446         

 

1Commitment = Contract value (not including contingency) + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

 

4.2   Section I – West O‘ahu/Farrington Highway: East 
Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Substantial Completion: July 2016   

 
Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei station and ending at the Pearl Highlands station.  

 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 

 Contractor billings for activities completed are lagging which is affecting the progress reported. It is anticipated 
that the contractor’s billings will be current in July 2014. 

Disadvantaged Business Enterprise 
(DBE) Participation 

June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $2,320,886    None    Change No.  Amount ($) 

DBE % Attained:  0.48%          CO 44  $20,855,423 

            Cumulative to Date  $107,948,382
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SCHEDULE: 

 KIWC submitted a revised baseline schedule reflecting the updated 
substantial completion of July 2016. On May 12, 2014, HART accepted the 
revised baseline schedule with notes. RFCR 73, Contract Milestone 
Modifications, is in review by HART. 

 
 

WORK PROGRESS: 
Activities this Month: 
Joint Use and Occupancy Agreement Progress 

 KIWC continued maintenance activities from Fort Weaver Road 
through Waipahu High School and Work Area 1 along Farrington 
Highway. 

 Street light repairs were conducted in Work Areas 2, 3 and 4. 
Shaft/Column/Span/Utility Relocation Progress 

 Drilled shaft construction continued for dry shafts in Work Areas 1, 
2 and 4. 

 Meetings continued to resolve the wet shafts issues by having on‐
going discussions between KIWC and HART. 

 Segment erection progressed at Spans 61, 62, 70 and 71, at Work 
Area 1. 

 Meetings continued between KIWC and HART to resolve cracks 
issue in Span 67.  

 Poured and stripped Pier 253 wall. Built‐up the geo fabric and 
slope protection for the mechanically stabilized earth (MSE) and 
Pile Wall at Pier 254.  

 For the North Access Road Underpass, KIWC completed falsework 
for the top deck and poured it. KIWC continued with the wing wall 
bench slope construction and step footings.   

Precast Yard Progress 

 Precast Yard is maintaining a daily segment cast production of 12 
segments per day and up to 60 segments per week.   

KIWC/Third Party Coordination 

 HART is continuing to work with KIWC to develop an issues list to 
identify critical changes that require immediate resolution. 

 Continued to coordinate with HECO and KIWC to resolve multiple 
utility conflict relocation issues. 

 Continued coordination with Leeward Community College 
regarding campus improvements. 

Change Orders  

 Negotiating RFCR 74, Station Load and Configuration Mods. 

Look Ahead: 
Design Progress 

 Continue interface and final design 
activities. 

Shaft/Column/Span/Utility Relocation  
 Continue the segment erection through 
Work Area 1 with two headings 
(westbound and eastbound direction), 
assembling two spans per week. 

 Casting and curing column forms for Piers 
11, 46, 80, 82 and 82.5 in Work Area 1. 

 Continue drilled shafts operation for Piers 
233 to 235 in Work Area 3; and 244, 246 
and 251 in Work Area 4. 

 Continue segment erection in Work Area 1 
for Spans 60 and 72. 

 Continue substructure and column 
construction of Column 251 and Balanced 
Cantilever at H1 area, Pier 252 to 254, 
Work Area 6. 

 Continue utility relocation and mobilize 
equipment to drilling shafts site for Piers 
135 and 151 in Work Area 2. 

Precast Yard Progress 
 Continue production segment casting at 
Precast Yard at the rate of 12 segments 
per day. 

KIWC/Third Party Coordination 
 HECO and HDOT coordination. 
 Resolve the issues regarding the 
construction of the retaining walls for the 
Cane Haul Box culvert. 

Change Orders  
 Resolution of escalation changes. 

 

 

Contract Submittals 

# Received 
# Currently 

Under Review 

701  5 

 

Anticipated Final Design 
Submittals 

Total # 
# 

Complete 
% 

Complete 

122  90  74% 

 

Requests for Information (RFI)  
from Contractor 

# Received  # Open  # Voided 

229  0  4 
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CRITICAL PATH ISSUES: 

 Bring Critical Path Method (CPM) Schedule up to date and keep it up to date; a monthly schedule progress update 
should be submitted within 10 work days after month end. 

 Ensure safety and quality control while increasing production rate on precast segment erection. 

 Access restriction to Pier 254 and 255 due to Navy land disposal policy change impacts work availability at H1 area. 

 Banana Patch: Land owners committed to moving their equipment for property access within three weeks. 

 UH Master Agreement needed for work at Leeward Community College and UH West O‘ahu. 
 

 UTILITY AGREEMENTS: 

 The Hawaiian Telcom (HTI) Utility Construction Agreement (UCA) has not yet been executed. HART reviewed HTI 
comments to the draft agreement, and returned draft to HTI for consideration.  

 Sandwich Isle Communications (SIC) UCA has not been executed. Currently, a UCA is not needed as there are no 
conflicts, however SIC has requested an agreement in the event a conflict arises. A draft construction agreement 
was submitted to SIC. 

 Looking Ahead: Execute HTI WOFH UCA. 
 

 

 HAWAI‘I DEPARTMENT OF TRANSPORTATION (HDOT) AGREEMENTS: 

 The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, Inc. 
(AECOM), continues to review design submittals for HDOT. 
 

RIGHT OF WAY: 

 
 

 
 Acquisitions:  

o Negotiating offer for TMK 9‐4‐047‐008. Received concurrence from FTA on administrative settlement. 

 Relocations: 
o Move initiated on TMK 9‐6‐004‐006. 

 Look Ahead: 
o Complete the acquisition of TMK 9‐6‐004‐006, a full acquisition within the Banana Patch. 
o Complete negotiations with owners of TMK 9‐4‐047‐008, a partial acquisition for West Loch Station. 

 

QUALITY MANAGEMENT: 

 Performed First Article Inspection (FAI) of the Aesthetic Columns at the Ho‘opili Station.   

 Participated in the construction pre‐activity meeting (Electrical Work). 

 Monitoring the KIWC and CE&I Inspection and Test Plan (ITP) updates and its implementation.  

 Continued reviewing KIWC QA/QC Close‐out Plan for each column including substructures, and Pre‐Cast segments in 
preparation for partial Safety and Security Certification of the Certifiable Items for Track and Structures, Civil 
Installations.  

 Issued Environmental Compliance Audit Report to KIWC on WOFH and KHG for the environmental compliance audit 
held on May 20‐21. 

 Performed QA Audit of KIWC Casting Yard on July 30‐31. 

 HART QA issued NCR 14‐000‐QA1 on Span 67 with the damaged Segments 11 and 12. HART has requested a 
replacement plan, which still needs to be submitted and approved. The NCR was added in the HART NCR Log under 
construction. 

 Monitoring CE&I and KIWC QA/QC activities.  
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WOFH NCR Log 
Total NCRs Issued To Date CLOSED OPEN

161  136  25 

 
SAFETY AND SECURITY:

Contract Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

July 2014

Loss Type Date Event Description

Environment 1 0

Loss  or Damage 7 1
Equipment 

damage
July 8, 2014 Loader backed into hoptoe. 

Near Miss 11 0

*Reportable 

Occupational  

Injury/Il lness

0 0

**Loss  Time 

Occupational  

Injury/Il lness

2 0

Road/Vehicle ‐ 

Driving
9 1 Tire damage July 8, 2014 Tire struck.

Security 17 0

Service Strike 5 0

West O‘ahu / Farrington Contracts

DB‐120 W. O‘ahu/ 

Farrington 

Highway Guideway 

*Reportable  incidents : Requi res  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES:     

 

Erecting reinforced steel cage for Pier 81, Ho‘opili.    Launching underslung truss in westbound 
direction towards Pier 60. 

     

 

Excavating and benching shear key footing at 
North Access Road Overpass wing walls. 

  Stripped pier wall formwork and general clean up 
at Pier 253. 
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Base Contract:        $7,789,000    NTP 1A:       $326,420    NTP 3:        $981,181 
Committed1:           $9,262,805    NTP 1B:    $2,064,757    NTP 4:          $55,726 
Authorized2:            $7,105,110 (76.7%)    NTP 2:      $2,203,221        
Incurred‐to‐Date:  $7,198,773         
Incurred in June:         $13,000         

 

1Commitment = Contract value (not including contingency) with Design Allowance + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

 
 

B. West O‘ahu Station Group (WOSG) 
Contract No.: FD‐140   
Contractor: URS Corporation, Final Design Consultant (Engineer of 
Record) 
Contract Start Date: June 2012 
Construction Docs Bid‐Ready: May 15, 2014   
 

Project Description: Architectural and engineering services for the 
design of three (3) transit stations situated along the WOFH Guideway. 
The three stations comprising the WOSG contract are the East Kapolei 
Station, the UH West O‘ahu Station and the Ho‘opili Station. 
 
COST INFORMATION: 

 
 
 
 
 
 
 
 

 

 
 
 
 
 

 
 

 
 

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $0    None    Change No.  Amount ($) 

DBE % Attained:  0%          None  ‐‐‐‐ 

            Cumulative to Date  $1,473,805 
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SCHEDULE: 

 
 

WORK PROGRESS: 
Activities this Month: 

 Held biweekly interface meetings.  

 Continued to process pending changes. 

 Advertised May 20, 2014. 

 Issued addendums. 

 Respond to RFIs. 

Look Ahead: 
 Continue processing pending changes. 
 Prepare final addendum. 
 Continue responding to RFIs. 
 Resolve third party comments/approvals. 

 
CRITICAL PATH ISSUES: 

 Coordination with other contractors on construction interface milestones. 

 Third party reviews. 

 Third party master agreements. 
 
QUALITY MANAGEMENT: 

 Monitoring URS QA/QC activities.  
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Base Contract:       $9,300,696  NTP 1.2:        $1,756,031  NTP 1B REV2: $107,783  NTP 2 REV1:     $33,939 
Committed1:        $12,208,045  NTP 1A:              $52,356  NTP 1B REV3:   $12,500  NTP 2 REV2:               $0 
Authorized2:           $9,971,999 (81.7%)  NTP 1A REV1:  $114,794  NTP 1B REV4:            $0  NTP 3:           $1,119,617 
Incurred‐to‐Date: $9,651,484  NTP 1B:            $536,955  NTP 2:          $3,437,489  NTP OFFSET: ($320,000) 
Incurred in June:                  $0  NTP 1B REV1:  $108,278      NTP 2:             $104,908   

 

1Commitment = Contract value (not including contingency) with Design Allowance + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders 

C. Farrington Highway Station Group (FHSG) 
Contract No.: FD‐240   
Contractors:  

URS Corporation 
  Start Date: September 27, 2013  End Date: November 14, 2016 
  HDR Engineering, Inc. 
  Start Date: January 12, 2011  End Date: April 5, 2013 
Construction Docs Bid‐Ready: May 15, 2014   
 

Project Description: Architectural and engineering services for the design 
of three (3) transit stations situated along the WOFH Guideway. The three 
stations comprising the FHSG contract are the West Loch Station, the Waipahu Transit Center Station and the at‐grade 
Leeward Community College Station. 
 

COST INFORMATION: 

 

 
 
 

 
o Design was combined into the West Side Stations Group (WSSG) package and incorporated additional design and 

interface information. Design was completed as a part of WSSG in May 2014. 

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $258,611    None    Change No.  Amount ($) 

DBE % Attained:  4.7%          None  ‐‐‐ 

            Cumulative to Date  $2,907,349 
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SCHEDULE: 

 
 

WORK PROGRESS: 
Activities this Month: 

 Held biweekly interface meetings.  

 Continued to process pending changes. 

 Advertised May 20, 2014. 

 Issued addendums. 

 Respond to RFIs.  
 

Look Ahead: 
 Continue processing pending changes. 
 Prepare final addendum. 
 Continue responding to RFIs. 
 Resolve third party comments/approvals. 

 
CRITICAL PATH ISSUES: 

 Coordination with other contractors on construction interface milestones. 

 Completing third party reviews. 

 Third party master agreements. 
 
QUALITY MANAGEMENT:  
 Monitoring URS QA/QC activities.  
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Base Contract:       $195,258,000    NTP 1:     $16,886,751    NTP 2 REV1:  $12,749,013 
Committed1:          $264,272,415    NTP 2:     $66,261,187    NTP 3:            $32,391,783 
Authorized2:          $197,303,149 (74.7%)        
Incurred‐to‐Date: $115,206,427         
Incurred in June:     $19,216,555         

 

1Commitment = Contract value (not including contingency) + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Substantial Completion: April 2016   
 

Project Description: The MSF contract consists of the operations & 
service, maintenance of way, train wash facility and wheel truing 
facility buildings. In addition to the four (4) facility buildings, MSF 
includes rail, special trackwork, ties, third rail and other track 
material for the four guideway segments on the project. 
 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 

 
 
 

 
 

 

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $51,254    None    Change No.  Amount ($) 

DBE % Attained:  0.03%          CO 00021     $1,591,096 

            CO 00022  $10,087,325 

            Cumulative to Date  $69,014,415 
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SCHEDULE: 

 The MSF substantial completion date is April 15, 2016. 

 
 

WORK PROGRESS: 
Activities this Month: 
Yard 

 Redesign of the yard layout and facilities are underway due to the 
Core Systems Contractor (CSC) consolidated changes. 

 Continued monitoring Best Management Practice (BMP) measures for 
permit compliance. 

 Continued to excavate trenches for storm drain and sewer lines. 

 Continued to install storm drain and sewer lines with their respective 
manholes.  

 Continued installing site waterlines. 
 Continued installing 8” PVC Fire Line. 
 Forming underpass slab deck.  

 Installing MESA blocks/geogrid for retaining wall 6 and 7. 

 Began thermite welding of rail. 
 

Operations and Servicing Building (OSB) 

 Continued OSB foundations and stem walls. 

 Continued OSB underground electrical and plumbing rough in. 

 Erecting structural steel at gridlines 5, 6 and 7. 
 Continued to install drain system. 

 

Maintenance of Way (MOW) 

 Continued forming and pouring grade beams at MOW. 

 Termite spraying subgrade at footings. 

 Installing drain system. 

 Commenced structural steel erection (perimeter columns). 
 

Rail Procurement 

 Continued with the procurement of rail materials. 

 Continued stockpiling rail material in the Pasha yard. 

 Delivering 115 RE rail to the site (for OSB and MOW). 
 

Administration 

 Continued working with the CSC to resolve design interface issues. 
 Continued working with KKJV, HART and AHJV to finalize interim 
milestone dates. 

Look Ahead: 

 Install sewer lines and manholes. 

 Install storm drain lines and manholes. 

 OSB structural steel erection. 
 MOW structural steel erection. 

 OSB underground electrical and plumbing 
rough in. 

 Thermite welding of 115 RE rail. 

 Install site waterlines. 
 Work with the Core Systems Contractor 
to resolve design interface issues.  

 OSB slab on grade preparation and 
concrete pour. 

 Commence MOW mechanical/electrical 
rough in. 

 MOW spread footings. 
 

 

Contract Submittals 

# Received 
# Currently 

Under Review 

453  8 

 

Anticipated Final Design 
Submittals 

Total # 
# 

Complete 
% 

Complete 

9  9  100% 

 

Requests for Information (RFI)  
from Contractor 

# Received  # Open  # Voided 

172  1  2 
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CRITICAL PATH ISSUES: 

 Coordination with other contractors on construction interface milestones. 

 Addressing yard reconfiguration interface with Core Systems Contractor.  

 Scheduling work related to test track and functional track to support program opening dates.  
 
QUALITY MANAGEMENT: 

 Continued participation in Pre‐activities meetings for construction scheduled activities (Restraining Rails).  

 Witnessed erection of pre‐fabricated structural steel and on‐site Rail Thermite Welding and Welders qualification.  

 Monitoring CE&I and KKJV QA/QC activities. 

 

MSF NCR Log 
Total NCRs Issued To Date CLOSED OPEN

 17  14  3 

 
SAFETY AND SECURITY:

Contract Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

July 2014

Loss Type Date Event Description

Environment 4 0

Near Miss 2 0

Security 5 0

*Reportable  incidents : Requi res  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.

DB‐200 

Maintenance & 

Storage Facility  Road/Vehicle ‐ 

Driving
3 0

Maintenance & Storage Facility
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PROJECT PICTURES:     

 

Installing MESA Blocks with geogrid at 
retaining wall #7. 

Erecting steel truss at OSB. 

 

Erecting structural steel at OSB.  Pouring molten material for thermite 
welding of rail. 

 

Cutting thermite weld sections for 
qualification testing. 

Installing 10” PVC encased waterline. 

 

Installing drain system at MOW.  Forming underpass slab deck. 
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Base Contract:       $372,150,000    NTP 1:   $106,744,930    NTP 3A:   $33,348,881 
Committed1:          $380,205,655    NTP 2:     $22,072,270    NTP 3B:                    $0 
Authorized2:          $170,221,736 (44.8%)        
Incurred‐to‐Date: $100,991,117         
Incurred in June:      $4,373,086         

 

1Commitment = Contract value (not including contingency) + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Substantial Completion: September 2016   
 

Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations (one per column), columns, and aerial structure. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 

 
 
 

 
 

 Contractor billings for activities completed are lagging which is affecting the progress reported. It is anticipated 
that contractor billings will be current in July 2014. 

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $297,631    None    Change No.  Amount ($) 

DBE % Attained:  0.08%          None  ‐‐‐ 

              Cumulative to Date  $8,055,655 
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SCHEDULE: 
 KIWC’s revised schedule submitted as part of Progress Payment 32 is under review. 

 

 
WORK PROGRESS: 

Activities this Month: 

 Processed Progress Payment 32. 

 Began road widening in Phase 12 A and B. 

 Continued compilation of completed design package CIL 
for Safety and Security Certification. 

 Continued Intelligent Transportation Systems (ITS) Phase 2 
work.  

 Continued relocation of electrical duct banks. 

 Continued relocation of gas lines B, C, D, G and H. 

 Completed demobilization of Test Shaft 12. 

 Load testing Test Shaft 15. 

 Demolition of existing wall at wall 2 location. 

Look Ahead: 
 Continue interface and design activities. 
 Continue JUAO activities. 
 Continue utility relocation work. 
 Finish demobilization for Test Shaft 15.  
 Begin roadway widening in Phase 1 fronting UH 

Urban Gardens. 
 Continue roadway widening in Phase 1. 
 Process progress payments for May and June. 
 Restore roadway at Phase 12 roadway widening. 
 Excavate and Set Blocks wall #2. 
 Start relocation of HECO 46KV line in Package 6. 

 

CRITICAL PATH ISSUES: 

 Bring CPM Schedule up to date and keep it up to date; a monthly schedule progress update should be submitted 
within 10 work days after month end. 

 UH Master Agreement needed for work at UH Urban Gardens. 

 Maintenance of Traffic along congested corridor. 

 ROW acquisition still ongoing. 
 

 UTILITY AGREEMENTS: 

 Five of six UCA’s have been executed. The remaining UCA that needs to be executed is HTI.  

 No UCA’s for Chevron and SIC will be needed. 

 Looking Ahead: Execute HTI KHG UCA. 
 

 HAWAI‘I DEPARTMENT OF TRANSPORTATION (HDOT) AGREEMENTS: 

 AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design submittals 
for HDOT. 

 

RIGHT OF WAY: 

 

Contract Submittals 

# Received 
# Currently 

Under Review 

314  8 

 

Final Design Submittals 

Total # 
# 

Complete 
% 

Complete 

50  28  56% 

 

Requests for Information (RFI)  
from Contractor 

# Received  # Open  # Voided 

87  0  ‐‐‐ 
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 Look Ahead: Complete partial acquisitions associated with TMK 9‐7‐023‐008, TMK 9‐7‐022‐008 and TMK 9‐7‐022‐
021. 

 
QUALITY MANAGEMENT: 

 QA/QC activities are the same as the WOFH contract.  
 

KHG NCR Log 
Total NCRs Issued To Date CLOSED OPEN

 25   21   4 

 
SAFETY AND SECURITY:

Contract Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

July 2014

Loss Type Date Event Description

Environment 2 0

Loss  or Damage 6 0

Near Miss 4 1 Near miss July 7, 2014 Trench wall  collapsed.

Road/Vehicle ‐ 

Driving
6 1 No Loss July 26, 2014 Citizen rear‐ended Kiewit truck.  

Security 7 0

Service Strike 4 0

Kamehameha Contracts

DB‐320 

Kamehameha 

Highway Guideway 

*Reportable  incidents : Requi res  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.   
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PROJECT PICTURES:     

Demobilizing Test Shaft 12 work pad.  Hawaiian Tel 306‐A duct line installation. 

   

Compaction of trench for relocation of gas line G. Placing Phase 12 curb and gutter. 
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Base Contract:        $8,702,592    NTP 1A:       $491,104    NTP 3:       $1,913,030 
Committed1:           $8,702,592    NTP 1B:    $2,533,421    NTP 4:             $77,979 
Authorized2:            $7,875,760 (90.5%)    NTP 2:      $2,860,226     
Incurred‐to‐Date:  $7,393,143         
Incurred in June:                   $0         

 

1Commitment = Contract value (not including contingency) with Design Allowance + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

 

B. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: May 15, 2014   
 

Project Description: The Kamehameha Highway Stations Group FD 
Contract (KHSG) consists of architectural and engineering services for 
the design of three (3) transit stations situated along the 
Kamehameha Highway Guideway. The three (3) stations comprising the KHSG contract are the Pearl Highlands Station 
and H2R2 Ramp, the Pearlridge Station, and the Aloha Stadium Station. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 

 
 

 

 
 Design was combined into the WSSG package and incorporated additional design and interface information. 

Design was completed as a part of WSSG in May 2014. 

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $3,111,750    None    Change No.  Amount ($) 

DBE % Attained:  35.76%          None  ‐‐‐ 

            Cumulative to Date  $0 
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SCHEDULE: 

 
 

WORK PROGRESS: 
Activities this Month: 

 Held biweekly interface meetings.  

 Continued to process pending changes. 

 Advertised May 20, 2014. 

 Issued addendums. 

 Respond to RFIs. 

Look Ahead: 
 Continue processing pending changes. 
 Prepare final addendum. 
 Continue responding to RFIs. 
 Resolve third party comments/approvals.  
 

 
CRITICAL PATH ISSUES: 

 Coordination with other contractors on construction interface milestones. 
 
QUALITY MANAGEMENT:  
 Monitoring AVA QA/QC activities.  
 Participated in the construction pre‐activity meetings (Roadway Widening and Walls #2, #3, and #4). 
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Base Contract:         $38,840,960    NTP 1A:        $784,136    NTP 3:          $293,939 
Committed1:            $42,268,382    NTP 1B:   $13,233,957   NTP 3A:    $5,892,216 
Authorized2:            $40,680,368 (96.2%)   NTP 2:     $17,048,698     
Incurred‐to‐Date:  $33,784,505         
Incurred in June:      $1,129,018         

 

1Commitment = Contract value (not including contingency) with Design Allowance + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

  Utilities:       Dec. 2013 
  Guideway:   June 2014   

 

Project Description: The Airport Segment Guideway and Utilities FD 
Contract (Airport) consists of widening of portions of Kamehameha 
Highway and other streets to accommodate the guideway columns, 
provide bus stops, improve sidewalks and medians, related traffic signals, address environmental mitigation 
commitments, and other related improvements. Design of barrier walls attached to the guideway, and running rails. 
Numerous utilities along the proposed alignment require relocation to allow for the guideway construction. 

 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 

 
 

 Design was combined with the City Center Guideway and Utilities and was completed in June 2014 to support 
the Airport and City Center Sections Guideway Construction procurement in July 2014. 

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $162,813    None    Change No.  Amount ($) 

DBE % Attained:  0.42%          None  ‐‐‐ 

            Cumulative to Date  $3,427,422 
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SCHEDULE: 

 
 

WORK PROGRESS: 
Activities this Month: 

 Continued final design development on the guideway package 
which is approx. 95% complete. 

 Continued processing pending changes. 

 Continued coordination with HDOT (Highway and Airport 
Divisions), utility companies, U.S. Navy and other stakeholders. 

 Continued weekly progress/design and interface meetings. 

 Issued RFQ procurement package. 

 Continued geotechnical investigations. 

 Preparing separate procurement package for the seven drilled 
shafts within the Airport property. 

 Prepared conformed set of plans and specification for the Airport 
Utility package. 

Look Ahead: 

 Continue processing pending changes. 
 Continue geotechnical investigations. 
 Respond to RFIs. 
 Prepare addendum to RFQ. 

 Resolve third party comments/approvals. 

 Participate in pre‐construction meeting 
for the Airport Utilities Contract. 

 
CRITICAL PATH ISSUES: 

 Coordination with other contractors on design and construction interface milestones. 

 Coordination of existing utility relocations with HECO. 

 Coordination of work at Post Office area with USPS. 

 Coordination with DOT‐Airports for construction contract interface. 

 Coordination with U.S. Navy/General Services Administration (GSA) for land disposal at Makalapa Gate. 
 
UTILITY AGREEMENTS: 

 tw telecom, Tesoro, Hawai‘iGAS, HTI, OTWC, AT&T Corp., and AT&T Government Solutions for the Airport and City 
Center Section have been executed. The remaining ESA that needs to be executed is SIC. 

 Hawai‘iGAS has signed the Utility Construction Agreement and it is routing internally for execution. 

 AT&T Corp. has reviewed the draft Construction Agreement, and has provided comments. Draft Construction 
Agreement is currently under HART review. This agreement will also cover work for the City Center Section, as the 
AT&T relocations begin at Middle Street (near the end of the Airport Section). It is not expected that this agreement 
be in place for the Airport Segment utility construction. 

 Oceanic has provided comments and it is being reviewed internally.  

 No UCA’s will be needed for Chevron and Tesoro for the Airport Section. 

 Looking Ahead: 
o Execute Hawai‘iGAS Airport UCA. 
o Execute Oceanic Airport UCA. 

 
HDOT AGREEMENTS: 

 Looking Ahead: Airport Joint Use and Occupancy expected to be executed mid‐2014. 
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RIGHT OF WAY: 

 
 

 
 

 Acquisitions: 
o Negotiating offer on TMK 1‐1‐016‐007. 
o TMK 9‐9‐003‐066 in escrow. 

 Relocations: 
o Move ongoing for tenant at TMK 1‐1‐016‐006 and 1‐1‐016‐005. 
o Move complete for tenant at TMK 1‐1‐016‐015. 
o 90‐day notice to vacate sent to tenant at TMK 1‐1‐016‐007. 

 Look Ahead: 
o Complete the appraisals for the remaining partial acquisitions and easements along Waiwai Loop, Post Office 

and Middle Street. 
 

QUALITY MANAGEMENT:  
 Monitoring AECOM QA/QC activities.  
 Reviewed Constructability Reviews performed and submitted by CE&I East (URS). 
 

SAFETY AND SECURITY:

Contract Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

July 2014

Loss Type Date Event Description

Environment 3 0

Loss  or Damage 1 0

Near Miss 1 0

*Reportable 

Occupational  

Injury/Il lness

0 0

Security 1 0

**Loss  Time 

Occupational  

Injury/Il lness

2 0

Service Strike 2 0

Airport Contracts

FD‐430 Airport 

Section Guideway 

& Utilities

*Reportable  incidents : Requi res  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.  
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Base Contract:        $10,177,365    NTP 1A:       $276,035    NTP 2:       $3,626,123 
Committed1:           $10,177,365    NTP 1B:    $2,602,508    NTP 3:       $2,623,356 
Authorized2:             $9,128,022 (89.7%)         
Incurred‐to‐Date:    $7,907,867         
Incurred in June:             $8,000         

 

1Commitment = Contract value (not including contingency) with Design Allowance + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

 

B. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: November 2014 
 
Project Description: Architectural and engineering services for the 
design of four (4) transit stations situated along the Airport 
Guideway. The four (4) stations comprising the ASG contract are the 
Pearl Harbor Naval Base Station, the Honolulu International Airport 
Station, the Lagoon Drive Station, and the Middle Street Station. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 

 

 
 Schedule delay is due to ongoing design coordination with third party stakeholders, including the Navy and 

HDOT‐Airports. Design is expected to be complete in November 2014 to support construction procurement.

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $234,761    None    Change No.  Amount ($) 

DBE % Attained:  2.31%          None  ‐‐‐ 

            Cumulative to Date  $0 
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SCHEDULE: 

 
 
WORK PROGRESS: 
Activities this Month: 

 Continued final design development which is 
approx. 92% complete due to amendments to the 
contract. 

 Continued biweekly progress/design and interface 
meetings. 

 Continue processing pending changes. 

 Resolve third party comments/approvals. 

Look Ahead: 
 Continue coordination meetings with stakeholders: HDOT, 
U.S. Navy and others. 

 Continue third party coordination. 

 
CRITICAL PATH ISSUES: 

 Coordination with other contractors on design and construction interface milestones. 

 Resolution of easements at Pearl Harbor Station. 

 Resolution of Airport Station interface with DOT‐Airports. 
 
QUALITY MANAGEMENT:  
 Monitoring AECOM QA/QC activities. 
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Base Contract:         $43,948,220    NTP 1A:        $537,870    NTP 2:     $18,680,227 
Committed1:            $44,887,173    NTP 1B:   $15,411,551   NTP3:        $6,315,814 
Authorized2:            $41,884,415 (93.3%)        
Incurred‐to‐Date:   $27,925,039         
Incurred in June:       $1,874,148         

 

1Commitment = Contract value (not including contingency) with Design Allowance + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

  Guideway & Utilities: June 2014 
 
Project Description: The City Center Guideway and Utilities FD 
Contract (CCUG) consists of widening of portions of Kamehameha 
Highway and other streets to accommodate the guideway columns, 
provide bus stops, improve sidewalks and medians, related traffic 
signals, address environmental mitigation commitments, and other 
related improvements. Design of barrier walls attached to the guideway, and running rails. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 Design progress is delayed due to federal lawsuit restrictions on property acquisition. Design activities are being 

expedited in order to support the Airport and City Center Sections Guideway Construction procurement in July 2014.

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $191,227    None    Change No.   Amount ($) 

DBE % Attained:  0.44%          None  ‐‐‐ 

            Cumulative to Date  $938,953 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  July	2014	

49 | P a g e  
 

 
SCHEDULE: 

 
 
WORK PROGRESS: 
Activities this Month: 

 Design is 90% complete. 

 Continued weekly progress/design and interface meetings. 

 Preparing addendum #1 for the qualification package.  

 Continued to meet with various private and public 
stakeholders to coordinate station and guideway interface 
with their planned developments.   

 Continued geotechnical investigations. 

Look Ahead: 

 Respond to qualification package RFIs. 

 Prepare slides for the pre‐submittal 
qualification package. 

 Continue preparing addendums. 

 Continue coordination with various private 
and public stakeholders. 

 Continue geotechnical investigations. 
 

CRITICAL PATH ISSUES: 

 Coordination with other contractors on design and construction interface milestones. 

 Coordination of existing utility relocations with HECO. 

 Coordination with property owners and developers along alignment. 

 Timely acquisition of properties and easements. 
 

UTILITY AGREEMENTS: 

 tw telecom, Tesoro, Hawai‘iGAS, HTI, OTWC, AT&T Corp., and AT&T Government Solutions for the Airport and City 
Center Section have been executed. The remaining ESA that needs to be executed is SIC. 

 No UCA’s will be needed for Chevron and Tesoro for the City Center Section. 

 AT&T  Corp.  has  reviewed  the  Draft  Construction  Agreement,  and  has  provided  comments.  Draft  Construction 
Agreement is currently under HART review. This agreement will also cover work for the Airport Section Guideway, as 
the  AT&T  relocations  begin  at Middle  Street  (near  the  end  of  the  Airport  Section).  It  is  not  expected  that  this 
agreement be in place for the Airport Segment utility construction. 

 

HDOT AGREEMENTS: 

 Looking Ahead: City Center Joint Use and Occupancy expected to be executed early 2015. 
 

RIGHT OF WAY: 
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 Acquisitions: 
o Conducted appraisal site inspections for TMKs 1‐5‐007‐024, 1‐5‐021‐009, 1‐5‐028‐019, 1‐5‐028‐022, 1‐5‐028‐

066, 1‐5‐029‐049, 1‐5‐029‐050, 1‐5‐029‐060, 1‐5‐029‐065, 2‐1‐030‐043 and 2‐3‐007‐045. 
o Negotiating offer on TMK 2‐3‐007‐044. 
o Sent offer to TMKs 1‐5‐007‐021, 2‐3‐007‐036, 2‐3‐007‐033, 1‐2‐003‐082, and 2‐3‐007‐054. 
o Offer accepted on TMK 1‐2‐003‐082. Opened escrow. 
o Meeting with property owners to determine impacts for partial acquisitions. 
o Securing rights of entry for pre‐acquisition activities to include surveying and environmental site assessments. 

 Relocations: 
o Conducted interview with occupant at TMK 2‐3‐007‐033. 
o 90‐day notice to vacate sent to two tenants at TMK 1‐5‐007‐021. 
o 90‐day notice to vacate sent to three tenants at TMK 2‐3‐007‐036. 
o 90‐day notice to vacate sent to two tenants at TMK 2‐3‐007‐054. 
o 30‐day notice to vacate sent to three tenants at TMK 2‐3‐004‐048. 

 Look Ahead: 
o Seek appraisal concurrence on TMK 2‐3‐007‐045 and 2‐3‐007‐039. 
o Conduct surveying for partial acquisition properties. 
o Secure consents for Environmental Site Assessments. 
o Make offers on TMK 2‐3‐007‐039, pending FTA concurrence. 
o Close escrow on TMK 1‐2‐003‐082. 

 
QUALITY MANAGEMENT: 

 Monitoring AECOM QA/QC activities.  

 Reviewed Constructability Reviews performed and submitted by CE&I East (URS). 
 
SAFETY AND SECURITY:

Contract Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

July 2014

Loss Type Date Event Description

FD‐550 Dillingham 

and Kaka‘ako 

Station Group
Near Miss 1 0

City Center Contracts

*Reportable  incidents : Requi res  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.
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Base Contract:         $18,321,918    NTP 1A:     $1,305,204    NTP 1B:     $4,593,942 
Committed1:            $18,321,918    NTP 2:       $5,763,606     
Authorized2:            $11,662,752 (63.7%)        
Incurred‐to‐Date:     $5,738,811         
Incurred in June:                      $0         

 

1Commitment = Contract value (not including contingency) with Design Allowance + executed Change Orders 
2Total Authorized for Expenditure (AFE) = NTP dollar values + executed Change Orders

 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will, Final Design Consultant (Engineer of Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready: July 2015 
 
Project Description: Design eight stations for the fourth and final phase 
of the rail transit project that will connect Dillingham Blvd. to Ala 
Moana Center. 
 

COST INFORMATION: 
 
 

 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 

Disadvantaged Business Enterprise 
(DBE) Participation 

  June 
Notices to Proceed 

June Change Orders 

Actual DBE Participation:  $0    None    Change No.  Amount ($) 

DBE % Attained:  0%          None  ‐‐‐ 

            Cumulative to Date  $0 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  July	2014	

53 | P a g e  
 

 
SCHEDULE: 

 
 

WORK PROGRESS: 
Activities this Month: 

 Design is 40% complete. 

 Continued weekly progress/design and interface 
meetings. 

 Coordinated with various private developers, third 
party stakeholders and the city Department of 
Planning and Permitting regarding TOD. 

 Continued generating interface loads. 

 Continued geotechnical borings and topographic 
survey. 

 Interim design submittal for Kaka‘ako and Iwilei. 

Look Ahead: 

 Continue final design. 

 Continue interface loads. 

 Interim design on 6 of the 8 stations.  

 Continue coordination with various stakeholders and 
private developers. 

 
CRITICAL PATH ISSUES: 

 Coordination with other contractors on design and construction interface milestones. 

 Coordination with property owners/developers on station integration. 

 Chinatown concourse structural cantilever. 
 
QUALITY MANAGEMENT:  
 Monitoring P+W QA/QC activities. 
 Issued QA Audit Report to P+W on the HART Audit held on June 19. 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

5.1  Interface 
  Activities this month 

o Facilitated 20 interface definition meetings with various 
contractors. Meetings are now held monthly and 
workshops are held to resolve critical issues. 

o Resolved interfaces via mini‐design teams with 
workshops for: Station Communication Design, 
Peripheral Devices, Platform Screen Gates and Station 
Canopy Design. 

o Initiated HECO facilitation meetings for MSF and CSC. 
o Update Interface Control Manuals (ICMs) for MSF interface contractor partners AHJV and KKJV.  
o Facilitate resolution of outstanding elevated Guideway RFIDs. 
o Participated with CMS to set up SSI‐related (Sensitive Security Information) protocols per FTA requirements for 

interface. 
o Resolved Chinatown and Downtown Station configuration to firm up track alignment. 
o The week of July 28, DKSG station loads provided to City Center Guideway to finalize station design. 
o Met with Airport Guideway and CSC to discuss AM Antenna impacts to CSC. 
o Commence compilation of PICM (Project Interface Control Manual). 

 

 Look Ahead 
o Continue Interface Partnering meeting with WOFH, KHG, MSF, station designers, CSC and E/E contractors. 
o Continue monitoring contractor RFIDs and Interface Control Documents (ICDs) pertaining to the Final Design 

Baseline (Revision 0). 
o Continue with assessment process of elevated issues for path forward to construction. 
o Advance resolution of Safety & Security list of open interface items. 
o Support interface efforts during construction. 

 

5.2  Other Design Activities 
 Activities this month 

o Prepare community meeting presentations. 
o Coordination with various private developers and third party stakeholders. 
o Support weekly maintenance of traffic coordination. 
o Continued work on Pearl Highlands Transit Center and Garage procurement package. 
o Technical review of Request for Changes. 
o Technical review of design submittals. 
o Provide technical support for construction‐related issues. 
o Provide technical support for design‐related issues. 

 

 Look Ahead 
o Prepare addendum for Pearl Highlands Transit Center and Garage Design‐Build Package. 

 

5.3   Permits  
 Activities this month 

o HART has submitted a revised application for a Clean Water Act Section 401 Certification to the Hawai‘i 
Department of Health, Clean Water Branch, in preparation for upcoming construction activities near Waiawa 
Stream. 

o HART submitted an application to the Hawai‘i Department of Health, Indoor & Radiological Health Branch, for an 
amendment to the community noise variance for KHG that would extend the hours allowable for hoe ramming. 

o HART submitted the City Center Community Noise and Variance permit applications to Hawai‘i Department of 
Health, Indoor & Radiological Health Branch.  

  Requests for Interface Data (RFIDs)   

  Total Submitted  Closed   

  1,395  941   

           

Interface Issues Elevated 
Total  New  Open  Closed  On Hold  OSR 

50  5  1  6  2  36 
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o HART received a 2‐year extension of the Coast Guard Advanced Approval for work in and around eight navigable 
streams along the HRTP, on July 15, 2014. 

o HART received approval of the WOFH National Pollution Discharge Elimination Systems (NPDES) permit 
application to Hawai‘i Department of Health (HDOH) Clean Water Branch on June 25, 2014. 

o HART received approval on its Community Noise Variance amendment request, on July 17, 2014, to use white 
noise backup alarms for night construction activities on all HRTP sites. 
 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit the Halawa Clean Water Act Section 401 Certification to the Hawai‘i Department of Health. 
 HART will submit the Hawai‘i Department of Transportation Airport Municipal Separate Storm Sewer System 

(MS4) for Airport and City Center Guideway. 
 

5.4   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 
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5.5  Utility Agreements 
 

Figure 16. Utility Agreements Status 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 

Executed  5/11/11  12/20/11 

5/18/12 

AT&T has 
provided 
comments 
4/11/14 (will 
include City 
Center) 

Submitted 
draft to 

AT&T (will 
include City 
Center) 

Agreement Executed   
NTP  5/12/11  12/21/11 

Chevron 
Executed  12/4/09 

 
11/4/11 

   
NTP  12/22/09  11/15/11

Hawaiian Telcom 

Executed  5/20/10  HART 
completed 
review of 
comments 

from HTI and 
returned to 

HTI 

5/10/12 

Pending 
negotiation 
of WOFH 
Template 

 
HTI agreement executed 
9/27/13 

 
NTP  6/14/10 

HECO 

Executed 

By 
Agreement 
with PB 

4/20/12 (to 
be vacated 
once Design 

and 
Construction 
Services 

Agreements 
Executed) 

7/12/12 (Agreement to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

 

Airport Bridging 
Agreement (Expired 
11/29/13) 
City Center Bridging 
Agreement (Expired 
11/29/13) 

 
NTP 

    Pre‐Construction  Pre‐Construction Pre‐Construction
  Executed  10/30/13  10/4/13 n/a 
  Expired  11/29/13  11/29/13 n/a 

   
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

  Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13
  NTP  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13

Oceanic Time 
Warner Cable 

Executed  12/8/09 

12/21/11  1/9/12  6/2/14 

Oceanic 
submitted 
revisions. 

Under HART 
review. 

Executed 4/4/2013   
NTP  12/22/09 

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Sandwich Isle 
Communications 

Executed  5/20/10  Submitted 
draft to SIC 

4/20/12 
Submitted 
draft to SIC 

  Submitted draft to SIC   
NTP  6/8/10 

Hawai‘iGAS 

Executed  12/18/09  6/30/11 

6/1/12  4/14/14 

Hawai‘iGAS 
signed, 
pending 
execution 

9/27/13   
NTP  12/22/09  7/12/11 

tw telecom 

Executed  12/2/09   
 
 
 

2/14/12 
No Scope –
Oceanic to 
relocate for 
tw telecom 
for KHG 

  Executed 10/11/12   
NTP  12/22/09  2/16/12 

Tesoro 
Executed 

   
2/15/12  Agreement 

executed 
9/12/13 

 
Agreement 
executed 
9/3/13 

   
NTP  2/16/12 

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable 
ESA = Engineering Services 
Agreement 

UFRCRA = Combined Engineering and Construction Utility 
Agreement 
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5.6   Right‐of‐Way (data as of July 28, 2014) 
 Budget 

o $55.2M was spent to acquire 27 properties. The budgeted amount for the 27 parcels was $60.4M, resulting in a 
budget underrun of $5.2M. 

o $3M has been expended to date for relocations. 
 

Figure 17. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 
Figure 18. Relocation Status for the Occupants (data provided by READ) 

 
 

Figure 19. Third‐Party Agreement Status 
Third‐Party Agreements 

Agreement  Status  Target Section Notes/Remarks

University of Hawai‘i (UH) Master 
Agreement 

Pending  September 2014 WOFH, KHG, 
City Center 

Final negotiations are underway.  Will 
secure Right of Construction as not to 
delay the project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed  WOFH

UH ‐ West O‘ahu  (UHWO) 
Construction Right of Entry 

Pending  July 2014 WOFH In negotiations. 
  

Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed  WOFH

Leeward Community College (LCC) 
Construction Right of Entry 

Pending  July 2014 WOFH In negotiations. 
 

UH Urban Garden 
Pre‐Construction Right of Entry 

Executed  KHG

UH Urban Garden 
Construction Right of Entry 

Pending  July 2014 KHG In negotiations.  
 

D.R. Horton Agreement for 
Construction 

Executed  WOFH Allows for construction to proceed.

D.R. Horton Final Easement Agreement  Pending  December 2014 WOFH Document in process with D.R. Horton

Honolulu Community College (HCC) 
Pre‐Construction Right of Entry 

Executed  April 2014 City Center

Honolulu Community College (HCC)  
Construction Right of Entry 

Pending  July 2014 City Center In negotiations.  

Department of Land and Natural 
Resources (DLNR) Right of Entry 

Executed  WOFH Right of entry is in place.

Department of Land and Natural 
Resources (DLNR) Easement 

Pending  WOFH Easement documents in process.
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Third‐Party Agreements 
Agreement  Status  Target Section Notes/Remarks

Department of Education Master 
Agreement and Consent to Construct 

Executed  May 2014 WOFH ROE is pending to allow entry for work 
to proceed; Master Agreement is 
pending. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed  KHG Limited ROE granted for staging for 
Kiewit for KHG Contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement 

Pending  September 2014 KHG Easement in process. 

DHHL Master Agreement  Executed  WOFH, MSF

DHHL Consent to Construct  Executed  WOFH, MSF Consent to construct in place.

DHHL License   Pending  July 2014 WOFH, MSF License agreement approved by City 
Council. Awaiting final execution.  

HDOT Master Agreement  Executed  WOFH

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed  WOFH

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport,
City Center 

HDOT JU&O Sub‐agreement  Executed  KHG, Airport, 
City Center 

HDOT SOA MOU  Executed  Program

OCCC/Hawai‘i Department of Public 
Safety Agreement Dillingham Blvd 

Pending  July 2014 City Center Finalizing requirements.

HI Community Development 
Agreement (HCDA) 

Pending  Oct 2014 City Center Awaiting final design requirements for 
the guideway. 

DAGS  Pending  Oct 2014 City Center Awaiting final design requirements for 
the guideway. 

U.S. Navy / General Services 
Administration (GSA) 

Pending  N/A Airport Easements and fee taking are being 
processed by the Navy. Under new 
directive, Navy will charge for all 
licenses and easements. 

U.S. Post Office Honolulu Processing 
Center 

Pending  Oct 2014 Airport Finalized design. Title Search and 
mapping have been initiated. 

Federal Court House/GSA  Pending  Oct 2014 City Center Awaiting final design requirements for 
the guideway. 

Pacific Guardian Center  Pending  Dec 2015 City Center Awaiting final design requirements for 
the guideway and Downtown station. 

Howard Hughes Corporation – Joint 
Development Agreement 

Pending  Dec 2015 City Center Awaiting final design requirements for 
the guideway and Kaka‘ako station. 

Sam House Development LLC – Joint 
Development Agreement 

Pending  Dec 2015 City Center Awaiting final design requirements for 
the guideway and Ala Moana Center 
station. 

GGP Ala Moana LLC – Joint 
Development Agreement 

Pending  Dec 2015 City Center Awaiting final design requirements for 
the guideway and Ala Moana station. 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  July	2014	

59 | P a g e  
 

5.7   Safety and Security Project‐Wide Contracts 
 

Figure 20. Project‐Wide Contracts  

Contract Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

July 2014

Loss Type Date Event Description

Environment 1 0

Loss  or Damage 1 0

Near Miss 3 0

*Reportable 

Occupational  

Injury/Illness

0 0

**Loss  Time 

Occupational  

Injury/Illness

0 0

Road/Vehicle ‐ 

Driving
3 0

Security 3 0

MM‐905 General 

Engineering 

Consultant 

(EIS/PE)

Road/Vehicle ‐ 

Driving
1 0

MM‐910 General 

Engineering 

Consultant II (Final 

Design & 

Construction)

Road/Vehicle ‐ 

Driving
1 0

Project‐Wide Contracts

Archaeological 

Inventory Survey

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospi ta l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.  
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6     MANAGEMENT & ADMINISTRATIVE UPDATES 
 

6.1   Safety and Security 
 

Figure 21. Safety and Security Issues Overview  

Overview of Safety and Security Issues 

Period/Date  Number  Comments 

Q1 2014  10 in Q1 2014  January (0), February (5), March (5) 

Q2 2014  16 in Q2 2014  April (3), May (3), June (10) 

July 2014  4 in July   

2014  30 to date in 2014   

 

 Activities this month 
o HART reviewed submittals from KKJV, AHJV, DKSG, AECOM, WOFH, WOSG, and MSF for compliance and 

technical specifications. 
o HART staff continues to meet with HDOT biweekly to address FTA, HDOT, and HART concerns. 
o Continued to hold Sensitive Security Information (SSI) Implementation working group meeting. 
o Participated in the monthly Joint Traffic Management System (JTMS) steering committee meeting. 
o Participated in the weekly HART Core Systems staff meeting. 
o Continued work in evaluating submittals. 
o Participated in biweekly Project Interface meeting. 
o Participated in biweekly Safety and Security Certification Working Group (SSCWG) meeting. 
o SSI Program to be presented to HART staff, as needed. 
o Working with the Department of Emergency Management concerning evacuation zones during a Great Aleutian 

Tsunami (GAT) event. 
o Continue to meet with the fire and police departments to review design packages for compliance. 
o Participated in multi‐agency MOT meeting on Fridays to better plan MOT activities for the guideway. 
o Developed a HART Safety Hazard Tracking Log to address Safety and Security concerns across the project. 
o Weekly meeting to address Hazard Tracking Log. 
o HDOT conducted a review of the Safety program. HDOT submitted comments for HART to consider. 

 

 Look Ahead 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o On‐going discussion of security concerns with the Transportation Security Administration (TSA), Honolulu Police 

Department (HPD), Honolulu Fire Department (HFD) and Department of Public Safety (DPS), and of emergency 
plans with Emergency Responders and Emergency Management. 

o Continue to meet and review design issues with contractors. 
o Continue to process CIL/CEL’s from all contracts. 
o Continue development of the Safety and Security Management Plan, Safety and Security Information 

Procedures, and Safety and Security Certification Plan. 
o Safety and Security staff will provide SSI Training to employees that need to be trained. 
o Continue to work with the Department of Emergency Management concerning Hurricane Drill and Tsunami 

event. 
o Continue with Brown Bag Lunch Training for HART employees. 
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6.2  Quality Management 
 Activities this month 

o HART Quality Assurance (QA) staff holds a weekly meeting to discuss overall Project QA/Quality Control (QC) 
issues with consultants, contractors, subs and internal staff. The QA staff also reviews the Weekly To Do List. 

o Certified one Lead Auditor (Robert Ko, QA Engineer).   
o Continued updating and implementing the 1) QA Audits and 2) Environmental Compliance Audits Schedules for 

2014.   
o Continued updating and reviewing appropriate Project Baseline Plans and Procedures due to new policies, re‐

organization, process improvement and lessons learned from the internal audits. Updates to the appropriate 
Baseline Plans and Procedures have been prioritized for completion by 2014.  

o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants’ QA teams to 
discuss the status of: design and construction activities; procurement activities; inspection and testing; Non 
Conformance Report (NCRs); Corrective Actions (CARs) and Preventative Actions (PARs); quality compliance; 
various process improvements; and Buy America compliance.  

o Reviewing Core Systems Contract Oversight Consultant (Lea+Elliott) supplemental QAP to HART QMP.    
o Reviewing internal responses to corrective and preventative actions on NCRs and Observations respectively, 

issued on the Combined Internal QA and Safety & Security Audit of HART (3/18 – 4/1).  
o Issued report on QA and Environmental Compliance Audit of Data Recovery Activities on Trench No. 120C, 

Halekauwila Street on 5/17.  
o Continued participation on the interface management plan.  

 

HART NCR Log 
Total NCRs Issued To Date CLOSED OPEN

26 (Audits)  23  3 

1 (Construction)  0  1 

 

 Look Ahead 
o Continue mentoring and training personnel on approved Project Plans and Procedures.  
o Continue QA/QC and Environmental Compliance monitoring and oversight of contracts executed to date.  
o Update and implement the 2014: QA and Environmental Audit Schedules.  
o Perform QA Audits: Surveying of WOFH, KHG and MSF (KIWC and KKJV) on August 5‐6; Final Design of AUG, 

CCUG, and ASG (AECOM) on September 3‐4; Environmental Compliance of AUG, CCUG, and ASG (AECOM) on 
September 9; and CSC (ASTS/AB) Italy on September 11‐24 (Tentative).  

o Follow up on and close corrective and preventative actions on all NCRs and Observations issued to all contracts.  
o Review and approve Contractor/Consultant QAPs, Inspection and Test Plans (ITPs) and implementing procedures 

(new and updates). 
 

6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
Core Systems 
 Activities this month  

o 49 CFR 661 and 49 CFR 663 requires that Rolling Stock, Train Control Equipment, Communication Equipment, 
and Traction Power Equipment shall have 60% of US contents and be Finally Assembled in the USA. 

o Continued discussion on procurement status and Buy America updates with AHJV (ASTS/AB):  
 E Cars (Breda): 69.3% Pre‐Award Audit US contents – July 2014 Monthly Report shows 71% US 

contents. The higher value includes the proposed manufacturing of Truck Frames and Bolsters at the 
Finmeccanica (DRS) facilities in West Plains, MO.  

 M Cars (Breda): Prepare Buy America Compliance Matrix (BACM) upon completion of contract 
negotiation. 

 Train Control System Wayside Portion (ASTS USA): 90% US contents HART‐approved BACM; no 
changes during this reporting period.  

 Supervisory Control and Data Acquisition (SCADA) System (ASTS USA): 92.8% US contents HART‐
approved BACM; no changes during this reporting period. 
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 Traction Electrification System (Siemens): 69.9% US contents HART‐approved BACM; no changes 
during this reporting period.  

 Communication System Wayside Portion (Alcatel‐Lucent): 80.7% US contents HART‐approved 
BACM; no changes during this reporting period.  

 MOW Multi‐purpose Vehicle (Modern Track Machinery, Inc. [MTM]): 100% US contents HART‐
approved BACM; no changes during this reporting period.  

 MOW 15 Ton Flatbed Trailer (MTM): 100% US contents HART‐approved BACM; no changes during 
this period.  

 MOW Rail Grinder Equipment (MTM): 69.3% US contents HART‐approved BACM; changed to 66.7% 
(‐2.6%). 

 MOW Tamper (MTM): 85% US contents HART‐approved BACM; changed to 82% (‐3%). 
 MOW Geometry Car (MTM): 71.9% US contents HART‐approved BACM; no changes during this 

reporting period. 
 MOW High Reach Lift Truck (MTM):  100% US contents HART‐approved BACM; no changes during 

this period.  
 MOW Rail Car Mover (MTM): 100% US contents HART‐approved BACM; no changes during this 

reporting period. 
 MOW Enclosed Trailer (MTM): 71% US contents HART‐approved BACM; changed to 73.9% (+2.9%).  
 Fire Detection & Alarm System Components (Johnson Controls): 100% US contents HART‐approved 

BACM; no changes during this reporting period. 
 Uninterrupted Power Supply (UPS) System: TBD 
 Platform Screen Gates System, a Train Control Subsystem (Stanley Access Technologies, LLC): 96.4% 

US contents HART‐approved BACM; no changes during this reporting period.  

 Look Ahead   
o Monitoring AHJV/AB Buy America compliance. 

 

Construction 
 Activities this month 

o 49 CFR 661 requires that all iron, steel and manufactured products, which apply to all construction materials 
used in infrastructure projects such as transit or maintenance facilities, rail lines, and bridges, must be 
manufactured in the USA. 

o Monitored Final Design consultants to include Buy America requirements into Design and Specifications.  
o Included Buy America compliance on QA Audit Checklist of Final Design consultants.  
o Monitored DB contractors’ compliance to Buy America requirements. 
o Update and implement the 2014: Buy America Audit Schedule.  
o Performed Buy America Compliance Audit of the KIWC Casting Yard on July 30‐31. 

 Look Ahead 
o Monitoring KIWC (WOFH and KHG) and KKJV (MSF) Buy America compliance.  

 

Utilities 
 Activities this month 

o 49 CFR 661 requires that all iron, steel and manufactured products, which apply to all construction materials 
used in infrastructure projects such as transit or maintenance facilities, rail lines, and bridges must be 
manufactured in the USA. 

o All utilities are Buy America compliant.  

 Look Ahead  
o Monitoring utilities’ Buy America compliance.  
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6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $16,477,723 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 7/31/14  

 6.34% = DBE utilization on total disbursed FTA funds 
received to date ($16,477,723 divided by $259,960,026) 

 0.93% = DBE utilization to date on total Project FTA funds 
($16,477,723 divided by $1,763,903,901) 

 

Figure 22. DBE Participation this Month 

DBE Participation in July 
DBE Firm  Contract Number Participation

212 Harakawa 
SC‐HRT‐11H0131

MM‐905
$32,821 

AMR Estimating 
Services 

SC‐HRT‐11H0131
MM‐905

$27,881 

LKG‐CMC 
SC‐HRT‐1400049

MM‐962
$15,434 

LKG‐CMC 
SC‐HRT‐11H0131

MM‐905
$107,533 

Gary K. Omori 
SC‐HRT‐11H0131

MM‐905
$9,666 

Pat Lee & 
Associates 

SC‐HRT‐11H0131
MM‐905

$2,304 

AMR Estimating 
Services 

SC‐HRT‐1400027
MM‐913

$47,346 

TOTAL FOR THE MONTH $242,985 
 

 Look Ahead 
o HART staff will continue to review, tabulate, and evaluate DBE participation reports submitted by prime 

contractors with their requests for payments, and take action to ensure DBEs and other small businesses have 
an equal opportunity to participate in our contracts at all levels. For all contracts, HART shall require prime 
contractors to identify elements of a contract, or a specific subcontract that are of a size that small businesses, 
including DBEs, can reasonably perform and actively recruit. 

o HART’s plan is to continue to disseminate the prime contractor and potential prime contractor contact 
information to the certified DBEs and other points of contact for small businesses to inform them of 
opportunity. HART’s mission is to breakdown as many barriers as possible by acting as a liaison between the 
primes, subcontractors, DBEs and small businesses to develop mutually beneficial business relationships. 

o An extensive outreach program directed to the minority small business community through their leaders and 
organizations is planned for 2014, as well as conducting periodic pre‐bid conferences, seminars, workshops and 
business fairs to inform and encourage participation. HART staff will be readily available to address and satisfy 
any special assistance needs that arise. 

o HART’s commitment is to meet the maximum feasible portion of its overall goals through race–neutral means. 
HART is aware there may be concerns that certain minority groups are being underutilized in the DBE 
participation process. Race‐neutral participation is being closely monitored and contract goals or other race or 
gender conscious means will be utilized if it becomes apparent that the overall goal cannot be met through race‐
neutral means. 

 

Note: For a full listing of DBE participation to date, please see Appendix F. 
 
 
 
 

Total	DBE	Participation	=	$16.5M	
	

(previous	report	=	$16.2M)	
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6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement (PA) by PA Stipulation number and section letter, if applicable: 
 III. Identification and Protection of Archaeological Sites and Burials ‐ Archaeological Inventory Surveys (AIS): 

‐ Further refinement of draft Cultural Monitoring Plan for review by recognized cultural descendants is 
ongoing. 

‐ The State Historic Preservation Division (SHPD) accepted the Supplemental AIS plan for City Center‐
Kaka‘ako/Queen Street area on June 20, 2014. 

‐ SHPD accepted the Archaeological Monitoring Plan for City Center on June 23, 2014. 
‐ Supplemental AIS work planned for August. 

 
 IV. Design Standards:   

‐ A HART/Kāko‘o meeting was held on July 24. Agenda items included the previous Chinatown Station 
Plaza Design, and updated plans for the 928 and 930 Kekaulike Street buildings as well as an update on 
the Historic Preservation Fund.  

 
 VI. National Register of Historic Places/Historic Landmark Nominations: 

‐ HART acquired the parcel which includes the former Sung Huong Restaurant (928 Kekaulike Street) and 
Holau Market (930 Kekaulike Street) for the construction of the future Chinatown Station and initiated 
the preparation of individual National Register of Historic Places (NRHP) nominations and Historic 
Preservation Certification Applications (HPCA) for both buildings on June 6.           
 

 IX. B. Historic Preservation Program: 
‐ A meeting of the members of the Historic Preservation Fund (HPF) committee was held on June 8 to 

conduct final reviews of HPF applications. Eight projects were selected for funding.        
      

 XI. City Contractors and Contract Adherence to PA: 
‐ Cultural awareness training for construction contractors and employees is planned for August. 

 
o Mitigation Monitoring Program (MMP) 

 MMP Reporting: 
‐ A draft of the Mitigation Monitoring Program, Revision 1 was submitted to the FTA for review and 

further discussion.  
 

o Planning Activities 
 Continued coordination on Transit‐Oriented Development (TOD) with the Department of Planning and 

Permitting (DPP) and Department of Transportation Services (DTS). Continue to participate in weekly 
subcabinet meetings and monthly coordination meetings.   

 Continued coordination with city Department of Transportation Services (DTS) and operations contractor 
O‘ahu Transit Services (OTS) to collaborate on bus‐to‐rail service design leading up to and following the 
anticipated first operating segment opening in 2017.  

 Collaboration with city DTS on a Bus Fleet Management Plan to determine appropriate TheBus fleet size as 
well as mix of appropriate vehicle types (sizes and propulsion) for proposed bus‐to‐rail service designs 
leading up to and following the anticipated first operating segment opening in 2017. 

 

 Looking Ahead 
o Conduct monthly HART/Kāko‘o meeting with consulting parties. 
o Conduct monthly OIBC and cultural descendant meetings. 
o Conduct monthly sustainability meetings. 
o Conduct monthly bus‐rail integration planning meetings with city DTS. 
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6.6  Risk Management  
 

Risk management is integral to all phases leading up to project delivery including: planning, design, construction, 
systems testing, system operation start up, and ultimately to project construction closeout. Risk management is the 
systematic process of identifying, analyzing, and responding to risk in a timely manner. Risk assessments are performed 
to identify, assess, prioritize, manage and mitigate risk exposure, and develop prudent contingency plans. The Project 
Risk Register (RR) is the depository for all risks identified for the Project. Every month, risks contained in the RR are 
reviewed to confirm risks are appropriately identified, identify new risks, and close out risks that no longer pose an 
issue. 
 
A major goal for HART and the FTA is to complete the Project within budget and on schedule. The primary strategy of 
risk management is to maintain a reserved contingency balance throughout the life of the Project that is acceptable to 
HART and the FTA, and in turn reassures the public that the Project will be completed on time and on budget. Effective 
management of project risks is necessary to significantly increase the likelihood of delivering a successful project.  
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario.” 
Construction of the Project involves systematically using equipment and materials through a variety of means and 
methods to create a quality transit system. Therefore, not all risks (known and unknown) will occur with the same 
frequency or probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as 
well as through the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top program wide risks which is an aggregate of the individual contract risks of the 
same category. Key metrics are subject to change as more is learned about the risks and as additional expertise is 
brought in to implement various aspects of the Project. By actively managing the RR, HART is able to actively manage the 
Project and ensure it is built on time and on budget for the tax payer and future passengers. 
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Figure 23. Risk Matrix 

Risk Matrix 

 
The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score 
multiplied by the probability score. 
 

Figure 24. Top Project Risks 

Current 

Risk ID

Contract 

Package
Risk Description Probability

Prob 

Rating

Cost 

Impact

Time 

Impact

July '14 

Risk 

Rating

June '14 

Risk 

Rating

6.07 MSF

Utilities ‐ Insufficient utility company resources 

available to meet the design, approvals, and/or 

construction schedule.

75% 4 4 5 18 18

110.06
City Center 

Guideway

Right‐of‐Way ‐ Real Estate market could rebound 

before purchase of all needed properties, greatly 

increasing cost of property and delaying 

construction if legal actions are pursued.

75% 4 5 4 18 10

11.05
Airport 

Guideway

Utilities ‐ Agreements with all utility owners are 

not yet in place, and subsequent agreements may 

expose the City to unforeseen costs and schedule 

impacts.

75% 4 4 4 16 12

11.06
City Center 

Guideway

Utilities ‐ Agreements with all utility owners are 

not yet in place, and subsequent agreements may 

expose the City to unforeseen costs and schedule 

impacts.

75% 4 4 4 16 12

35.05
Airport 

Guideway

Geotech ‐ Due to court delays, limited geotechnical 

information available at PE level. Additional costs 

for redesign may be incurred.

75% 4 5 3 16 16

35.06
City Center 

Guideway

Geotech ‐ Due to court delays, limited geotechnical 

information available at PE level. Additional costs 

for redesign may be incurred.

75% 4 5 3 16 16

20.03
WOFH 

Guideway

Interface ‐ Late delivery of/or acceptance of civils, 

stations, or systems interface to guideway results in 

cost and schedule impacts.

90% 5 3 3 15 15

33.03
WOFH 

Guideway

Interface ‐ Core Systems design interface may result 

in changes to fixed facility design resulting in cost 

and schedule impacts.

90% 5 4 2 15 15

75.14
City Center 

Stations

Procurement ‐ Delay to obtain property access for 

designers to perform preconstruction work impacts 

design quality and construction pricing.

90% 5 3 3 15 15

6.03
WOFH 

Guideway

Utilities ‐ Insufficient utility company resources 

available to meet the design, approvals, and/or 

construction schedule.

75% 4 4 3 14 14

6.04

Kamehameha 

Highway 

Guideway

Utilities ‐ Insufficient utility company resources 

available to meet the design, approvals, and/or 

construction schedule.

75% 4 4 3 14 14

Risks are placed in order based on highest risk rating for the month. The Top Risks list represents risks that could have a major 

impact on the Project and require additional focus by management. There are other high rated risks that are not listed and are in the 

process of being mitigated. 

Top Risks July 2014
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Figure 25. Risks Added 

Risk ID
Contract 

Package
Risk Description Probability

Prob 

Rating

Cost 

Impact

Time 

Impact

Risk 

Rating

1.07 MSF

Escalation rates of commodities (concrete, 

freight, lumber and steel) may be higher than 

forecasted.

60% 3 5 0 7.5

Risks Added in July

 
 
 
Figure 26. Risks Deleted 

July '14 June '14

20.09

West Side 

Station 

Group

Late delivery of/or acceptance of TCCR or 

Elevator/Escalator interface results in 

change orders for delay.

7/14 ‐ Risk is transferred to the contractor. 

Coordination allowance is included in the 

contract documents. 

16

28.09

West Side 

Station 

Group

Potential of impacts resulting from 

incomplete design consequential delays to 

opening. FHSG has a set of comments that 

have not been responded to as the design 

version control was rushed during the 

transfer to a new designer. 

7/14 ‐ Risk is transferred to the contractor. 

Design is being completed. Addenda 

includes allowances for the approximate 

costs of outstanding items. 

16

6.09

West Side 

Station 

Group

Insufficient utility company resources 

available to meet the design, approvals, 

and/or construction schedule.

7/14 ‐ Risk is transferred to the contractor.  

Coordination allowance was included in the 

contract. 

14

72.09

West Side 

Station 

Group

Systems interfaces at West Side stations 

may result in claims delay by station 

designer.

7/14 ‐  Risk is transferred to the 

contractor.  Coordination allowance has 

been included into the contract. 

10

145.15
Airport 

Utilities

Delays associated with procurement 

process may impact schedule and/or price 

of Airport/City Center Guideway.  

7/14 ‐ Work is likely to commence in 

October. Contractor is performing 

administrative and preplanning of field 

related activities. 

12

166.09

West Side 

Station 

Group

Potential conflict between guideway 

contractor with Station Group contractor 

may result in claim if direction is not clear 

from HART. 

7/14 ‐ Risk is transferred to the contractor.  

Coordination allowance was included in the 

contract. 

9

160.09

West Side 

Station 

Group

Ho'opili issues may cause schedule/cost 

impacts: grade difference, development of 

surrounding property, temporary access 

road by others, holding tanks, etc.

7/14 ‐ Risk is transferred to the contractor.  

Allowances to resolve outstanding issues 

have been included in Addendum. 

7.5

41.03
WOFH 

Guideway

Strike by local labor may cause delays to 

WOFH Contract.

7/14 ‐ PLA is in place for the life of the 

project. 
2.5

Risks Deleted in July

Current  

Risk ID

Contract 

Package
Risk Description July 2014 Comments

Risk Rating

 
 
Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix G. 
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To	date,	HART’s	outreach	team	has	
participated	in:	

 1,662	presentations	and	events	
 896	Neighborhood	Board	meetings	

 

6.7   Community Outreach 
 Activities this month 

o HART marked a major milestone this month 
with the unveiling of early designs for the 
Honolulu International Airport station. HART’s 
communications team organized a news 
conference to share the new designs with the 
media and the public. Excellent coverage on all 
the key television stations and in the daily 
newspaper provided the public with a clear vision of what the station will look like and its benefits for 
travelers and airport employees. The public will have the chance to share their feedback on the airport 
station designs at a community meeting on August 13, at Moanalua High School’s cafeteria. Registration is at 
6 p.m. and the meeting begins at 6:30 p.m. Design work on the Honolulu International Airport Station is 
expected to be completed later this year and construction is set to begin in 2015. 

 

Figure 27. HART partnered with state and city 
leaders to unveil designs for its Honolulu 
International Airport transit station. 

  Figure 28. This rendering of HART’s airport 
transit station was one of several shared 
with the public at a news conference this 
month. 

HART Executive Director and CEO Dan 
Grabauskas, is joined by HART board Chairman 
Ivan Lui‐Kwan, state and city officials, and leaders 
from the state visitor and aviation industries at a 
news conference to unveil the first look at the 
project. 

 

This rendering provides an early look at the 
station at the Honolulu International Airport. 
More than 15,000 boarding’s a day are 
expected at this station, and it will be one of 
the rail systems busiest. 

 

 Construction Outreach 
o HART’s public outreach team also participated in numerous construction‐focused community meetings, 

including meetings for businesses and residents along the rail route, and a meeting for business owners in 
the Kalihi area. HART’s outreach team participated in 26 events and community meetings, including a dozen 
Neighborhood Board meetings.  

 
o HART’s outreach team continues to get the word out and coordinate with other agencies on traffic impacts 

related to construction work. Traffic briefings with reporters every other week, monthly reports to HART’s 
board of directors at public meetings, traffic posts on Facebook and Twitter, and weekly news releases keep 
the community informed about detours, traffic delays and road closures. Coordination with the Hawai‘i 
Department of Transportation and the city on other roadwork, and prominent signage and partnerships to 
help get the word out continued through July. Smaller, tailored briefings with business groups and 
associations have also proved helpful in keeping the community informed.   
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 Community Input  
o HART’s public information team responded to more than 70 public inquiries and requests in July that came 

in via the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on 
construction activities, including traffic. 
 

 Look  Ahead 
Coming in August:  

o Community meeting on the Honolulu International Airport Station designs 
o Community and business meetings to discuss construction continue  
o Traffic updates and information for motorists continues  
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6.8   Staffing 
 
Figure 29. Staffing Activities 

Staffing Activities 

Title  Group 
New/Existing 
HART position 
(City or PMC) 

Position 
Status 

Start 
Month 

Design and Construction 

Assistant Project Manager  Construction (KHG)  New (City)  Recruiting   

Assistant Project Manager  Construction (WOFH)  New (City)  Recruiting   

Assistant Deputy Director of 
Construction 

Construction  New (PMC)  Filled  Jul 

Assistant Deputy Director  Design  New (City or 
PMC) 

Recruiting   

Project Manager  Design – DSG/KSG  Existing (City)  Filled  Jul 

Budget and Finance 

Transit Contracts Manager* (1)  Procurement and Contracts  Existing (City)  Filled   Jul 

Transit Contracts Manager* (2)  Procurement and Contracts  Existing (City)  Recruiting/ 
Interviewing  

 

Project Controls 

Clerk  Document Controls  Existing (City)  Filled  Jul 

Planning, Utilities, Permits & Right‐of‐Way    

Planner * (Land Use)   Planning  Existing (City)  Recruiting   

Planner* (Environmental)   Planning  Existing (City)  Recruiting   

Right‐of‐Way Agent  Right‐of‐Way  New (City)  Recruiting   

Administrative Services 

Personnel Clerk  Administrative Services  New (City)  Creating 
Position 

 

Civil Rights 

Human Resources Specialist  Equal Opportunity  Existing (City)  Recruiting   
*Per qualifications. 

 
HART currently receives direct project support in centralized functions from the following city departments: Honolulu 
Police Department (HPD), Department of Information Technology (DIT), Department of Budget and Fiscal Services (BFS), 
Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of Human Resources (DHR); 
and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts.  
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Figure 30. Project Staffing (Actual vs. Planned) 
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City Staff (Actual)

PMC Staff (Actual)

Total Staffing (Plan)

Target  (Sep 30, 2014): 139* 
Actual  (Jul 31, 2014):  131 
Budgeted (FY15):          139** 

107

24

*   In accordance with Staffing and Succession Plan Rev 5, dated 5-25-12 (Under Revision)
**  139 City positions authorized in FY 2015 HART Operating Budget

139 FTE
Authorized 

Calendar Year

 
The actual number of employees reflects employees hired during this period as well as employees who left the project 
from both HART and the PMC staffs. 
 
Note: For a project organization chart, see Appendix H.  
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Appendix A. Project Fact Sheet 
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Appendix B. Action Items 
 

The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 

Action Items 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

Monthly Progress Meeting 

1  Provide information on 
resolution of visual barrier for 
Federal Courthouse 

HART  Oct‐13  Jul‐14    Open 

2  Schedule PMP & QMP 
compliance audit 

PMOC  Nov‐13  TBD    Open 

3  Status of HART’s request for 
waiver from Navy related to fair 
market value compensation for 
easements/licenses/acquisition. 

HART  Nov‐13  Jul‐14    Open – Navy waiver 
request moving through 
the process. 

4  HART to provide summaries of  
bidability/constructability 
reviews for Airport and City 
Center Guideway and Utilities 

HART  Dec‐13  Jun‐14    Open – Comments 
provided to PMOC; 
awaiting response from 
designers. 

5  Provide information and 
resolution on HECO’s 50‐foot 
offset requirement   

HART  Mar‐14  Sep‐14    Open 

6  Process Kiewit submission of 
first claim for materials 
escalation due to AIS/NTP delay 

HART  Mar‐14  Aug‐14    Open 

7  Receive confirmation that 
license agreement with DHHL 
has been executed 

HART  Mar‐14  Jun‐14    Open 

8  Resolve issue with AHJV 
regarding cost savings 
associated with change to 4‐car 
trains 

HART  Mar‐14  Sep‐14    Open 

9  Resolve HECO issue with Davis‐
Bacon requirements 

HART/FTA  Mar‐14  Jul‐14    Open 

10  Update primary and secondary 
mitigation measures 

HART  May‐13  Aug‐14    Open 

11  Update MPS to include realistic 
schedule for City Center ROW 
acquisitions 

HART  Jun‐13  Apr‐14  May‐14  Open (ongoing) 

12  Revisit Hold Points after MPS is 
updated 

HART/PMOC  Sept‐13  Aug‐14    Open 

13  Provide CE&I cost estimate for 
Airport/City Center Guideway 

HART  Apr‐14  Jul‐14    Open 

14  Re‐baseline MPS  HART  Apr‐14  Sep‐14    Open 

15  Re‐baseline budget  HART  Apr‐14  Sep‐14    Open 

16  Re‐baseline Financial Plan  HART  Apr‐14  Jul‐14    Open 

17  Provide opening date for 
interim UH West O‘ahu Park 
and Ride Project 

HART  Apr‐14  Aug‐14    Open – HART to provide 
summary at July 2014 
Quarterly Meeting. 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  July	2014	

75 | P a g e  
 

Action Items 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

Monthly Progress Meeting 

18  Provide Geotechnical Data 
Report for Airport and City 
Center Guideway 

HART  May‐14  Aug‐14    Open – HART to provide 
GDRs to PMOC as they 
are completed for the 3 
zones. 

19  Provide FTA with response to 
HDOT Letter dated April 25, 
2014 

HART  May‐14  Jun‐14  Jun‐14  Closed 

20  PMOC requested HART to 
develop an immediate plan of 
action to approve the CELs/CILs.   

HART  Jun‐14  Jul‐14    Open 

21  HART to provide internal PMP 
and QMP audits 

HART  Jun‐14  Jun‐14  Jun‐14  Closed 

22  Provide GDR for Westside 
Stations Group Contract 

HART  Jul‐14  Jul‐14    Open 

23  Risk Register Breakout Session  HART  Jul‐14  Sep‐14    Open 

24  Provide status of parcel 
availability for Airport and City 
Center Contract Package 

HART  Jul‐14  Sep‐14    Open 

25  Provide DRAFT Safety 
Certification Process Flowchart 

HART  Jul‐14  Jul‐14    Open 
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Appendix C. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated 
to each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget savings will be realized due to a combination of favorable contract awards and through contract savings 
methods, such as contract re‐packaging, and those savings will be transferred into contingency absorbing the cost of AIS related change 
orders. Project Contingency will continue to be drawndown as the project progresses. The following list details ways in which contingency 
can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. It is anticipated that the consolidation of future contract packages into a single contract package 
would result in a budget savings due to the resulting efficiencies from reducing redundant overhead costs. Budget savings would 
be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review changes being considered for each contract. Changes are 
tracked by four categories which are determined by how well defined a change is and are summarized as Changes Identified in Project Cost 
reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any potential changes. Breakout session 
discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to attain key milestones earlier than 
targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when changes might occur, in order to 
assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP) is complete. It is consistent with the FFGA submittals, including the CPP, MPS, Project 
Budget and Financial Plan. The RCMP includes cost and schedule contingency drawdown curves, which establish minimum and buffer zone 
levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of the project, if the cost or schedule 
contingency trend into the buffer zone (the area above the minimum contingency), Project Management will immediately implement 
actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, the majority of the change orders executed since the BUE draws against this contingency since these were partially defined 
already. 
 

Current	Contingency	Balance	=	$563.4M	
	

Current	Known	Changes	Contingency	=	$2.6M	
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Appendix D. Project Cost Reports (data as of June 27, 2014) 
Project Costs by Contract 
Cost reports are run from the HART Contract Management System (CMS) 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  July	2014	

84 | P a g e  
 

 

 
  



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  July	2014	

85 | P a g e  
 

 
 
 

 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  July	2014	

86 | P a g e  
 

 
Project Costs by SCC – Summary 
Cost reports are run from the HART Contract Management System (CMS) 
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Project Costs by SCC – Level 2 
Cost reports are run from the HART Contract Management System (CMS) 
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Appendix E. Contract Status 
 
Procurement: Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐Install‐Maintain (MIM) 
Contracts 

 
 
Procurement: Final Design (FD) Contracts 

 
 
Procurement: Design‐Bid‐Build (DBB) Contracts 
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Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 

 
 

Procurement: Project Management and Specialty Consultant Services Contracts 

 
 
Procurement: HDOT Consultant Services and Other Contracts 
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Appendix F. DBE Participation 
 
HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department 
of Transportation (USDOT), Title 49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be 
small business owned and controlled by socially and economically disadvantaged individuals. 

 
FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion 
Section 5307/ARRA funds) will be expended for Project related goods and services. A project goal of 13% or approximately $229 
million dollars has been established for awards to DBEs through Federal Fiscal Year 2018. 

 
It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in 

USDOT‐assisted contracts. 
 

DBE Participation 
(9/24/07 to 7/31/14)

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract
Number 

Participation 
to Date 

Total DBE 
Participation 

David’s Fencing  238990  APA M CT‐HRT‐10H0137
DB‐120

$6,800 

      CT‐DTS‐1100195
DB‐320

$129,816  $136,616

Glad’s Landscaping  561730  APA M CT‐HRT‐10H0137
DB‐120

$303,790  $303,790

Don’s Makiki  484110  APA M CT‐HRT‐10H0137
DB‐120

$537,031 

      CT‐HRT‐10H0449
DB‐200

$20,894 

      CT‐DTS‐1100195
DB‐320

$60,714  $618,639

Pacific Preferred 
Contractors Corp. 

237310  APA M CT‐HRT‐10H0137
DB‐120

$13,610  $13,610

PAC Electric  238210  APA F CT‐HRT‐10H0137
DB‐120

$1,415,789  $1,415,789

PMJ Builders  238310  APA M CT‐HRT‐10H0137
DB‐120

$43,866 

      CT‐DTS‐1100195
DB‐320

$107,100  $150,966

Standard Sheetmetal 
& Mechanical 

236220  APA M CT‐HRT‐10H0449
DB‐200

$2,846  $2,846

LP&D Hawaii  541320  APA M SC‐DTS‐1100013
FD‐240

$219,911  $219,911

Ace Land Surveying  541370  NA M SC‐DTS‐1100013
FD‐240

$38,700  $38,700

Integrated Security 
Tech. 

561621  O F CT‐HRT‐1200106
DBOM‐920

$105,180  $105,180

LKG‐CMC  541618  O F SC‐HRT‐11H0131
MM‐905

$2,600,462 
 

      SC‐DTS‐0700001
**** MM‐910

$2,783,277 

      SC‐HRT‐1400049
MM‐962

$38,952  $5,422,691

Lawson & Associates  541690  O F SC‐HRT‐11H0131
MM‐905

$740,962 

      SC‐DTS‐0700001
**** MM‐910

$150,141  $891,103
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DBE Participation 
(9/24/07 to 7/31/14)

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract
Number 

Participation 
to Date 

Total DBE 
Participation 

Gary K. Omori  541618  APA M SC‐HRT‐11H0131
MM‐905

$388,609 

      SC‐DTS‐0700001
**** MM‐910

$392,920  $781,529

Pat Lee & Assoc.  541618  APA M SC‐HRT‐11H0131
MM‐905

$402,791 

      SC‐DTS‐0700001
**** MM‐910

$374,110  $776,901

212 Harakawa  541430  APA F SC‐HRT‐11H0131
MM‐905

$358,141 

      SC‐DTS‐0700001
**** MM‐910

$354,758  $712,899

JAD & Associates  541330  APA M SC‐DTS‐0700001
**** MM‐910

$508,355  $508,355

Pacific Architects  541310  APA M SC‐DTS‐0700001
**** MM‐910

$39,273  $39,273

Nagame Okawa*  541310  APA M SC‐DTS‐0700001
MM‐910

$67,014  $67,014

Consulting Structural 
Hawaii 

541330  APA M SC‐DTS‐0700001
**** MM‐910

$298,557  $298,557

Bright Light Marketing 
Group 

541613  APA F SC‐HRT‐1200038
FD‐430

$162,813 

      SC‐HRT‐1200149
FD‐530

$191,227 

      SC‐HRT‐1300022
FD‐440

$134,912  $488,952

Ki Concepts  541320  APA M SC‐HRT‐1200077
MM‐922/923

$17,100  $17,100

Miyabara Associates  541320  APA M SC‐HRT‐1300022
FD‐440

$99,850  $99,850

Anil Verma Associates, 
Inc.** 

541350  HA M SC‐HRT‐1200111
FD‐340

$3,111,750  $3,111,750

AMR Estimating 
Services *** 

541330  HA M SC‐HRT‐11H0131
MM‐905

$135,281 

      SC‐HRT‐1400027
MM‐913

$89,064  $224,345

The Nakoa Companies  541620  NA M CT‐HRT‐1200106
DBOM‐920

$3,843  $3,843

Hawaiya Technologies  238210  APA F CT‐HRT‐10H0449
DB‐200

$27,514  $27,514

Total          $16,477,723
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated from the DBE 
program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
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Race Categories  

APA 

Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), 
Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic 
of Palau), the Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of 
Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa 

HA 
Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or 
origin regardless of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 
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Appendix G. Risk  
 

New Risks
Deleted 

Risks

Project Wide 0 0

WOFH Guideway 0 1

Maintenance and Storage Facil ity 1 0

Kamehameha Highway Guideway 0 0

Core Systems  Contract 0 0

Elevator/Escalator 0 0

Airport Util ities 0 1

Pearl  Highlands 0 0

Airport Guideway 0 0

City Center Guideway 0 0

West Side Stations 0 6

Airport Section Stations 0 0

City Center Section Stations 0 0

Total 1 8

3

2

6

11

32

22

3

262

3

3

6

35

June 2014

# of Risks

Risk by Contract Package

49

28

49

22

Contract Packages

July 2014 Update

35

32

Total  # of 

Risks

31

12

32

22

3

27

11

27

11

255  
 
 

Total High Medium Low Total High Medium Low

Project Wide 3 1 2 0 3 1 2 0

WOFH Guideway 31 9 17 5 32 9 16 7

Maintenance and Storage Facil ity 12 4 8 0 11 4 6 1

Kamehameha Highway Guideway 32 6 19 7 32 7 17 8

Core Systems Contract 22 9 10 3 22 8 11 3

Elevator/Escalator 3 1 2 0 3 0 3 0

Airport Util ities 2 1 1 0 3 3 0 0

Pearl  Highlands 6 0 6 0 6 1 5 0

West Side Stations 22 5 14 3 28 6 19 3

Airport Guideway 35 12 19 4 35 12 19 4

City Center Guideway 49 19 25 5 49 19 25 5

Airport Stations 27 4 22 1 27 3 22 2

City Center Stations 11 1 10 0 11 1 9 1

Total 255 72 155 28 262 74 154 34

Contract Package/Section

June 2014 Update

# of Risks

July 2014 Update

# of Risks

Comparison of Risk Ratings
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Appendix H. Project Organization Chart 
 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  July	2014	

98 | P a g e  
 

Appendix I. 5 Year Indices on Key Commodities 
 

The following charts represent the cost trends on some of the key materials used in the program. 
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Appendix J. List of Acronyms 
 

AFE Authorized for Expenditure 
AHJV Ansaldo Honolulu Joint Venture 
AIS Archaeological Inventory Survey 

ARRA American Recovery and Reinvestment Act 
ASG Airport Station Group 
ATC Automatic Train Control 
ATO Automated Train Operation 
BA Buy America 

BACM Buy America Compliance Matrix 
BFS Budget and Fiscal Services 
BMP Best Management Practice 
BUE Bottom‐Up Estimate 
CAR Corrective Actions 
CE&I Construction Engineering and Inspection 
CIL Certified Items List 

CMS Contract Management System 
COR Corporation Counsel 
CPM Critical Path Method 
CPP Contract Packaging Plan 
CSC  Core Systems Contract  
CSL Cross Hole Sonic Logging 
CZM Coastal Zone Management 
DAGS Department of Accounting & General Services 

DB  Design‐Build  
DBB  Design‐Bid‐Build  
DBE Disadvantaged Business Enterprise 

DBEDT Department of Business, Economic Development and Tourism 
DBOM  Design‐Build‐Operate‐Maintain  
DDC Department of Design and Construction 

DHHL  Department of Hawaiian Homelands  
DHR Department of Human Resources 
DIT Department of Information Technology 

DKSG Dillingham and Kaka‘ako Station Group 
DLNR  Department of Land and Natural Resources  
DPM Deputy Project Managers 
DPP Department of Planning and Permitting 
DPS Department of Public Safety 
DTS Department of Transportation Services 
E/E Elevator/Escalator 
ESA Engineering Services Agreement 
FAA Federal Aviation Administration 
FAI First Article Inspections 
FD  Final Design  

FEIS  Final Environmental Impact Statement  
FFC Fixed Facility Contractors 

FFGA  Full Funding Grant Agreement  
FHSG Farrington Highway Station Group 
FTA  Federal Transit Administration  
FTE Full‐Time Equivalent 
GAT Great Aleutian Tsunami 
GEC  General Engineering Consultant  
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GET  General Excise Tax  
GSA  General Services Administration  

HABS Historic American Buildings Survey 
HAER Historic American Engineering Record 
HALS Historic American Landscape Survey 
HART  Honolulu Authority for Rapid Transportation  
HCC Honolulu Community College 

HCDA Hawai‘i Community Development Authority 
HCSD Hawai‘i Capital Special District 
HDOH Hawai‘i Department of Health 
HDOT  Hawai‘i Department of Transportation  
HDPE High‐density polyethylene 
HFD Honolulu Fire Department 

HHPRB Hawai‘i Historic Places Review Board 
HPC Historic Preservation Committee 

HPCA Historic Preservation Certification Application 
HPD Honolulu Police Department 
HPF Historic Preservation Fund 

HRHP Hawai‘i Register of Historic Places 
HRTP Honolulu Rail Transit Project 
HTI Hawaiian Telcom 
ICD Interface Control Documents 
ICM Interface Control Manual 
ITP Inspection and Test Plan 
ITS Intelligent Transportation Systems 

JTMS Joint Traffic Management System 
JU&O Joint Use & Occupancy 
KHG  Kamehameha Highway Guideway 
KHSG Kamehameha Highway Station Group 
KIWC Kiewit Infrastructure West Company 
KKJV Kiewit/Kobayashi Joint Venture 
LCC  Leeward Community College  

LEED  Leadership in Energy and Environmental Design   
MIM Manufacture‐Install‐Maintain 
MMP Mitigation Monitoring Program 
MOT  Maintenance of Traffic  
MOW Maintenance of Way 
MPS  Master Project Schedule  
MPSS Master Project Schedule Summary 
MS4 Municipal Separate Storm Sewer System 
MSE Mechanically Stabilized Earth 
MSF  Maintenance and Storage Facility  
MTM Modern Track Machineries 
NCR  Non‐Conformance Report  
NHL National Historic Landmark 
NOI Notice of Intent 

NPDES National Pollution Discharge Elimination System 
NPS National Park Service 
NR National Register 

NRHP National Register of Historic Places 
NTP  Notice to Proceed  
OCC Operational Control Center 
OCIP  Owner‐Controlled Insurance Program  
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OIBC O‘ahu Island Burial Council 
OSB Operation and Servicing Building 

OSHA Occupational Safety and Health Administration 
OTS O‘ahu Transit Services 

OTWC Oceanic Time Warner Cable 
PA  Programmatic Agreement  

PARs Preventative Actions 
PB Parsons Brinckerhoff, Inc. 
PE  Preliminary Engineering  

PICM Project Interface Control Manual 
PIM Project Interface Manager 
PLA Project Labor Agreement 
PM Project Managers 

PMC  Project Management Consultant  
PMOC  Project Management Oversight Contractor  
PMSC Program Management Support Consultant 
PPE Personal Protective Equipment 
PSG Platform Screen Gate 
QA Quality Assurance 
QC Quality Control 

QMP  Quality Management Plan  
QMS Quality Management System 
QTF Quality Task Force 

RCMP  Risk and Contingency Management Plan  
READ Real Estate Acquisition Database 
RFC Request for Change 
RFI Requests for Information 

RFID Requests for Interface Data 
RFMP  Rail Fleet Management Plan  
RFP  Request for Proposals  
RFQ  Request for Qualifications  
ROD Record of Decision 
ROE Right of Entry 
ROW Right‐of‐Way 
RR Risk Register 

RSD Revenue Service Date 
SCADA Supervisory Control and Data Acquisition 
SCAP Stream Channel Alteration Permit 
SCC Standard Cost Category 

SHPD State Historic Preservation Division 
SIC Sandwich Isle Communications 
SOI Secretary of the Interior 
SQP Supplemental Quality Plan 
SSC Safety Security Certification 

SSCWG Safety and Security Certification Working Group 
SSI Sensitive Security Information 

SWPPP Storm Water Pollution Prevention Plan 
T&M Time and Material 
TIGER Transportation Investment Generating Economic Recovery 
TOD Transit‐Oriented Development 
TPSS Traction Power Sub‐Station 
TSA Transportation Security Administration 
TSI Transportation Safety Institute 
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TVA Threat and Vulnerability Analysis 
UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement Agreement 
UH University of Hawai‘i 

UHWO University of Hawai‘i West O‘ahu  
UPS Uninterrupted Power Supply 

USDOT U.S. Department of Transportation 
WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSSG West Side Station Group 
YOE  Year of Expenditure 

 
 


