
  

BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q1 FY15

Data Date: Sept. 26, 2014

Comments and Legend
            On track or ahead of  plan.                                                      Immediate attention needed; Requires recovery/resolution.

            Monitoring.                                                                                No current target/activity to date; Action pending.

            Monitoring; Requires special attention.                  N/A   Not Applicable.                          TBD  To be determined.

                     New Balanced Scorecard items are shaded in blue for ease of identification.                                 Status color changes are shaded in yellow.

1
2

3
Current Quarter (Q1 FY15)

July, Aug., Sept. 2014
$2.3 $5.4 ($3.1) 

4
FY2015 Total

July 2014‐Sept. 2014
$2.3 $5.4 ($3.1) 

5
FFGA Financial Plan

Oct. 16, 2009 ‐ Sept. 2014
$63.1 $80.9 ($17.8) 

6
Inception* to Date

Jan. 2007 ‐ Sept. 2014
$67.0 $84.9 ($17.8) 

7

8
Current Quarter (Q1 FY15)

July, Aug., Sept. 2014
$136.6 $222.8 ($86.2) 

9
FY2015 Total

July 2014‐Sept. 2014
$136.6 $222.8 ($86.2) 

10
FFGA Financial Plan

Oct. 16, 2009 ‐ Sept. 2014
$1,154.8 $2,382.6 ($1,227.8) 

11
Inception* to Date

Jan. 2007 ‐ Sept. 2014
$1,238.4 $2,466.2 ($1,227.8) 

12
13

14
Current Quarter (Q1 FY15)

July, Aug., Sept. 2014
$49.5 $57.8 ($8.3) 

15
FY2015 Total

July 2014‐Sept. 2014
$49.5 $57.8 ($8.3) 

16
FFGA Financial Plan

Oct. 16, 2009 ‐ Sept. 2014
$919.3 $954.9 ($35.6) 

17
Inception* to Date

Jan. 2007 ‐ Sept. 2014
$1,297.7 $1,333.3 ($35.6) 

18

19
Current Quarter (Q1 FY15)

July, Aug., Sept. 2014
$0 $0 ‐0‐ 

20
FY2015 Total

July 2014‐Sept. 2014
$0 $0 ‐0‐ 

21
FFGA Financial Plan

Oct. 16, 2009 ‐ Sept. 2014
$255.9 $820.0 ($564.1) 

22
Current Quarter (Q1 FY15)

July, Aug., Sept. 2014
 ‐‐‐   ‐‐‐  N/A

23
FY2015 Total

July 2014‐Sept. 2014
 ‐‐‐   ‐‐‐ N/A

24
FFGA Financial Plan

Oct. 16, 2009 ‐ Sept. 2014
 ‐‐‐   ‐‐‐ N/A

       For Project Finances, reporting will be based on Current Quarter, Fiscal Year, FFGA Financial Plan and Inception to Date data as appropriate.
Activity Time Period Actual Plan Variance Status
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Project Finances
Operating Budget [Negative = below Plan]

Operating Expenditures

For Current Quarter monitoring purposes: $21.5M FY15 Total Budget/4 quarters = $5.37M. 
The Plan numbers for Inception to Date and the Financial Plan = the FY12 to Q1 FY15 budgets + actual expenditures for fiscal years 2007 through 2011.
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund which also includes expenditures for other City Departments (e.g., DPP for TOD expenditures, BFS and City Council which were paid with GET surcharge revenues).

Capital Budget [Negative = below Plan]

Capital Expenditures 

Plan amounts are per the Full Funding Grant Agreement Financial Plan.
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund.
The Plan numbers for Inception to Date = the Plan amounts from 10/16/2009 to 09/30/2014 + actual expenditures for fiscal year 2007 through 10/15/2009.
The expenditures for fiscal years 2007 to 2011 were reconciled to the expenditures reported in the Transit Fund included in the City's CAFR report.
The "Current Quarter" and "FY15 Total" actual amounts are on a cash basis. All audit adjustments for the previous years are now reflected in the "FFGA Financial Plan" and "Inception to Date" 
actual amounts. 
Actual expenditure amounts continue to be below plan due to contractor work lagging and schedule of milestones billing. HART is working with contractors to ensure timely payment. The 
rebaselining of the Master Project Schedule was completed in summer 2014. Due to unfavorable bids for the West Side Station Group package, HART is re‐examining the packaging in the 
original plan and revamping the schedule. This process will be completed in late 2014. 

Revenues [Negative = below Plan]

Federal Grant Funds §5307 
(Reimbursed)  

No §5307 funds will be used in FY15. 
Total forecasted §5307 funds per the plan is $210M. The forecasted amounts by fiscal year are: FY16 ‐ $35M; FY17 ‐ $35M; FY18 ‐ $36M; FY19 ‐ $37M; FY20 ‐ $33M; FY21 ‐ $34M

GET Collections

Net GET Surcharge Receipts

GET receipts are reported on a cash basis. The $49M received in July 2014 is for the April‐June 2014 quarter. The Current Quarter plan is based on annual reporting.
$3,291M = Total Net GET Surcharge revenue forecast for FYs 2010‐2023. Actual amounts from inception are the collections from January 2007 to 07/31/2014. The $1,333M Plan amount is equal 
to the Financial Plan amount of $955M from the Project Start date of 10/16/2009 to 07/31/2014 plus $378M collected prior to the Project Start Date.
GET surcharge revenue collected prior to October 16, 2009 is included in the Financial Plan as beginning cash balance of $298M (actual GET collections of $378M before October 16, 2009, less 
expenditures of $80M during that same period).
*Inception is from January 2007 when GET surcharge revenue, interest revenue and expenditures were first reported in the City's FY2007 Comprehensive Annual Financial Report (CAFR) in the 
Transit Fund.
Status for the Current Quarter and FY2015 Total have changed from green to yellow. 

Federal Grants

Federal Grant Funds New Starts 
§5309 (Reimbursed)

Forecasted FTA receipts by fiscal years to 6/30/14 per the Plan are FY2011 ‐ $21M; FY2012 ‐ $99M; FY2013 ‐$258M, FY2014‐$442M, Total $820M.
The FY2015 New Starts award is expected to be $250M.
The variance for FFGA Financial Plan indicates the available appropriation amount. 
Based on clarification received from FTA this quarter, HART will be submitting a request for FTA reimbursement in Q2 FY2015 for delay claim payments.
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BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q1 FY15

Data Date: Sept. 26, 2014

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

25

26 FFGA Baseline Project Budget N/A N/A N/A $5,122 $5,122 N/A  $M FFGA Baseline Project Budget (including contingencies and FTA‐eligible finance charges), in accordance with FTA New Starts project 
guidelines.

27 Committed ($) $90  ‐‐‐‐   ‐‐‐‐   $2,890 $4,308 ($1,418) 
$M Total Committed (awarded Contract Values + approved Change Orders) this quarter and to date vs. the current Total FFGA Project 
Budget, excluding remaining contingencies and finance charges. The contract awards have been shifted to future years due to AIS 
delays and the repackaging of contracts. A new baseline budget is being created. HART is implementing mitigation measures to 
maintain a late 2019 full revenue service date. 

28 Committed (%) 2.1%  ‐‐‐‐   ‐‐‐‐   67.1%  ‐‐‐‐  N/A  % $M Committed of the Inception to Date current Plan FFGA Project Budget, excluding contingencies and finance charges.

29 Incurred ($M) $127  ‐‐‐‐   ‐‐‐‐   $1,170 $4,308 ($3,138) 
$M Incurred (Expenditures + approved Requests for Payment) this quarter and to date vs. the current Total FFGA Project Budget, 
excluding remaining contingencies and finance charges. The plan is based on the original program cost curve issued in 2009 and is 
projected to be rebaselined in early 2015. HART is implementing mitigation measures to maintain a late 2019 full revenue service date. 
The amounts reflected are due in part to the construction delays.

30 Incurred (%) 3%  ‐‐‐‐   ‐‐‐‐   27%  ‐‐‐‐   ‐‐‐‐   % $M Incurred (Expenditures + approved Requests for Payment) of the Inception to Date current Plan FFGA Project Budget, excluding 
contingencies and finance charges.

31        Direct Cost of Delay Due to Supreme Court Decision to Date $0.0 $0.0 ($0.0)  $31.4 $35.1 ($3.7) 
Direct costs incurred in $M from AIS delay. Direct costs include equipment, manpower and subcontractor costs. Costs are already 
included in the incurred section above, not in addition to. Direct costs of the delay due to the Supreme Court decision were originally 
estimated at $36.2M through September 2013. Actual amounts are through June 2014. 

32        Escalation Costs Related to Supreme Court Decision to Date $0.0 N/A N/A  $0.0 N/A N/A  Escalation value to be determined based on actual costs incurred. 

33 Total Cost of Delay Due to Supreme Court Decision to Date $0.0 $0.0 ($0.0)  $31.4 $35.1 ($3.7)  Actual and plan amounts are through June 2014. 

34 Estimate at Completion (EAC) N/A N/A N/A  $5,122 $5,122 N/A  $M current vs. planned Estimate at Completion (EAC = contract values as budgeted or awarded + executed change orders + pending 
and potential changes).

35

36        Allocated Cost Contingency  ($14) N/A N/A  $483 $542 ($59)  Current Quarter = Allocated Project Contingency debited or credited for the quarter, Inception to Date = Current Budget Allocated 
Project Contingency vs. the Baseline Budget Allocated Project Contingency

37        Unallocated Cost Contingency   $1 N/A N/A  $67 $102 ($35)  Current Quarter = Unallocated Project Contingency debited or credited for the quarter, Inception to Date = Current Budget 
Unallocated Project Contingency vs. the Baseline Budget Unallocated Contingency 

38 Total Project Cost Contingency = Allocated + Unallocated   ($13) N/A N/A  $550 $644 ($94) 
See the HART Monthly Progress Report for more detailed information on contingency.
Current Quarter = Total Project Contingency usage, Inception to Date = Current Budget Project Contingency value vs. Baseline Budget 
Project Contingency
The status is green because the Inception to Date actual number is above the FFGA minimum buffer value of $424M.

39 Schedule Contingency 20 20 ‐0‐  20 20 ‐0‐  # Months Total Buffer Float used vs. planned in the Draft FFGA Risk and Contingency Management Plan [RCMP], June 2012 (Table 6‐2). 
HART is still on track to maintain the 2019 full revenue service date.

40
41

42 Overall Project Progress Completed 2.4% 3.6% (1.2%)  27.4% 30.7% (3.3%) 
% Complete of Final Design and Construction contracts (FD, DBB‐DBOM design levels‐of‐effort and DB, DBB, DBOM and E/E 
construction) actual vs. late plan. Revised project schedules for WOFH, MSF and KHG have been incorporated into the overall project 
progress curve and the interim opening will likely be 2018. HART has canceled the solicitation to build the first nine rail stations. The 
bids received came in higher than HART had budgeted. HART plans to repackage the original contract into three smaller contracts.

43 Overall Design Progress Completed 2.4% 5.1% (2.7%)  79.4% 80.7% (1.3%) 

% Complete of Final Design contracts & DB‐DBOM design levels‐of‐effort actual vs. late plan. Design is progressing satisfactorily in 
support of the planned bid dates. The design progress schedule has been rebaselined and the interim opening will likely be 2018. Due 
to bids coming in higher than HART had budgeted, HART has canceled the solicitation to build the first nine rail stations. Value 
Engineering and design modifications will be performed.
Status for the Current Quarter and Inception to Date have changed from green to yellow. 

44 Overall Construction Progress Completed 3.0% 4.8% (1.8%)  19.2% 23.1% (3.9%) 

 % Completion of Construction (DB, DBB, DBOM & E/E) contracts vs. planned. The construction progress schedule has been rebaselined 
and includes revised project schedules for WOFH, MSF and KHG DB contracts. HART has canceled the solicitation to build the first nine 
rail stations due to the bids coming in higher than HART had budgeted. HART plans to repackage the original contract into three 
smaller contracts. The change will likely delay by one year the planned opening of the first ten miles of the rail system between Aloha 
Stadium and east Kapolei.

        For the remainder of the Balanced Scorecard, reporting will be based on Current Quarter and Inception to Date data.

July, August, September 2014 January 2007 ‐ September 2014

Inception to DateCurrent Quarter (Q1 FY15)

Activity
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Project Budget

Contingency

Overall Progress [Positive = ahead of Late Plan; Negative = behind Late Plan]
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PROJECT DELIVERY ‐ OVERALL
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BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q1 FY15

Data Date: Sept. 26, 2014

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

July, August, September 2014 January 2007 ‐ September 2014

Inception to DateCurrent Quarter (Q1 FY15)

Activity

45

46 Total Number of Contracts Awarded   2 3 (1)  38 39 (1) 

The plan numbers are based off of the FTA Full Funding Grant Agreement Contract Packaging Plan (CPP) contracts. 
Contracts awarded: On‐Call Construction Contractor and Airport Section Seven (7) Piers Construction Contract. Pending (not awarded 
yet): Westside Stations Group Construction Contract. Note: HART has canceled the solicitation for the Westside Stations Group 
Construction Contract due to the bids coming in higher than budgeted. HART plans to repackage the original contract into three 
smaller contracts. The change will likely delay the interim opening by one year.
Status for the Current Quarter and Inception to Date have changed from green to yellow. 

47 Total Value of Contracts Awarded   $4.97  $188.97  ($184.0)  $3,173.77  $3,424.17  ($250.4) 

$M Awarded. Variance includes contingency. HART has canceled the solicitation for the Westside Stations Group Construction Contract 
due to the bids coming in higher than budgeted. HART plans to repackage the original contract into three smaller contracts in order to 
reduce risk to the contractors and thereby reduce costs.
For a full list of contracts awarded, please see the HART Monthly Progress Report. 
Status for the Current Quarter and Inception to Date have changed from green to yellow. 

48

49 Change Orders (#) 21 N/A N/A  147 N/A N/A  # Change Orders executed this quarter (13 Final Design and 8 Construction). These change orders reflect the Notice to Proceed and AIS 
delays.

50 Change Orders ($) $12.9 N/A N/A  $319.3 N/A N/A 
$M Change Orders executed this quarter ($0.9M Final Design and $12M Construction). These change orders are reducing our 
allocated, unallocated and known contingency. The most significant changes during the first quarter were $3.4M (DB‐120) for 
Insurance Coverage Rqmts 2014, $1.4M (DB‐320) Insurance Coverage Rqmts 9/1/13‐6/30/14, $2.7M (DB‐120) Standard Specification 
Revision 2.0, and $1.8M (DB‐320) Delay in issuance of NTP 2 and 3. 

51
52 Claims Filed 0 0 N/A 0 0 N/A # Claims filed vs. anticipated.
53 Claims Resolved 0 0 N/A 0 0 N/A # Claims resolved vs. filed.
54 *Inception to Date Plan numbers vary each quarter due to advancement of design.

55        Utility Agreements ‐ Engineering Services   0 1 (1)  28 29 (1) 

Inception to Date Plan = total number of agreements planned for the project
WOFH ‐ all 9 agreements executed.
KHG ‐ all 10 agreements executed.
KHG/Airport/City Center ‐ 1 agreement executed.
Airport/City Center ‐ 8 of the 9 agreements executed.
The status for the overall progress is green because the only agreement needed is in the Airport/City Center areas and it does not 
impede current construction.

56        Utility Agreements ‐ Construction Agreement   1 4 (3)  12 26 (14) 

Inception to Date Plan = total number of agreements planned for the project
WOFH ‐ 6 out of 8 agreements executed.
KHG ‐ 5 out of 6 agreements executed.
Airport ‐ 1 of the 4 planned are executed.
City Center ‐ 0 of the 8 planned are executed.

57 Total Utility Agreements 1 5 (4)  40 55 (15) 

Inception to Date Plan = total number of agreements planned for the project
WOFH ‐ 2 agreements of 17 outstanding.
KHG ‐ 1 agreement of 16 outstanding.
KHG/Airport/City Center ESA ‐ 1 agreement planned/executed.
Airport/City Center ESA ‐ 8 of 9 agreements executed.
Airport Construction‐ 1   agreement executed (4 agreements planned).
City Center Construction‐ 0 agreements executed (8 agreements planned).
The status is based on the potential for construction to be delayed.

58 HDOT Master Agreements/Joint Use & Occupancy 0 0 ‐0‐  2 2 0   Inception to Date Plan = total number of agreements planned for the project
WOFH and a combined Master Agreement for KHG, Airport and City Center sections are executed.

Agreements*

Contracts Awarded

Change Orders

Pr
oj
ec
t P

ro
gr
es
s 
(c
on

tin
ue

d)

Claims

Page 3 of 6



  

BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q1 FY15

Data Date: Sept. 26, 2014

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

July, August, September 2014 January 2007 ‐ September 2014

Inception to DateCurrent Quarter (Q1 FY15)

Activity

59 Other Agreements   0 5 (5)  10 21 (11) 

Inception to Date Plan = total number of agreements planned for the project
Agreements needed for the project (bold, red items are high priority agreements):
WOFH, KHG, City Center:   
  ‐University of Hawaii Master Agreement
WOFH:
  ‐Leeward Community College Pre‐Construction Right of Entry Agreement ‐‐ COMPLETED
  ‐Leeward Community College Construction Right of Entry Agreement 
  ‐UH West Oahu Pre‐Construction Right of Entry Agreement ‐‐ COMPLETED 
  ‐Department of Land and Natural Resources ‐‐ COMPLETED
  ‐Department of Education Master Agreement and Consent to Construct ‐‐ COMPLETED
  ‐D.R. Horton Agreement for Construction ‐‐ COMPLETED
  ‐DHHL MOU  ‐‐ COMPLETED 
  ‐DHHL Consent to Construct ‐‐ COMPLETED
  ‐DHHL License or Property Transfer (near completion)
KHG:
  ‐UH Urban Garden Pre‐Construction Right of Entry Agreement ‐‐ COMPLETED
  ‐UH Urban Garden Construction Right of Entry Agreement 
  ‐Aloha Stadium/Department of Accounting & General Services (DAGS) ‐‐ COMPLETED
  ‐Aloha Stadium Construction Right of Entry Agreement
Airport:
  ‐U.S. Navy/General Services Administration (GSA)
  ‐U.S. Post Office Honolulu Processing Center
City Center:
  ‐Honolulu Community College (HCC) Pre‐Construction Right of Entry Agreement ‐‐ COMPLETED 
  ‐HCC Construction Right of Entry Agreement 
  ‐Federal Court House/GSA
  ‐Hawaii Community Development Agreement
  ‐DAGS
The status is based on the agreements needed for WOFH and KHG, which could impact ongoing construction.

60

61
*Inception to Date Plan numbers vary each quarter due to advancement of design; Actual numbers are based on property availability for 
construction. Data is provided by the Real Estate Acquisition Database (READ)

62        WOFH Full Acquisitions   0 0 ‐0‐  14 14 ‐0‐ 
Inception to Date Plan = total number needed for project
HART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction 
access to properties. 

63        WOFH Partial Acquisitions 0 3 (3)  3 6 (3) 
Inception to Date Plan = total number needed for project
Finalizing agreements for two partial acquisitions. In escrow on West Loch Station property. HART is implementing a recovery plan 
which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. HART is also seeking approval from the 
FTA to utilize possession and use agreements in an effort to promptly obtain construction access to properties. 

64 Summary WOFH Acquisitions (Full + Partial) 0 3 (3)  17 20 (3) 
Inception to Date Plan = total number needed for project
HART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction access 
to properties. 

65        KHG Full Acquisitions   0 1 (1)  2 3 (1) 
Inception to Date Plan = total number needed for project
HART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction 
access to properties. 

66        KHG Partial Acquisitions 0 0 ‐0‐  3 3 ‐0‐ 

Inception to Date Plan = total number needed for project
The contractor has access to all of the properties, but the acquisitions are not fully achieved as eminent domain on one partial is 
proceeding through the courts and two parcels require special attention or eminent domain action. HART is implementing a recovery 
plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. HART is also seeking approval 
from the FTA to utilize possession and use agreements in an effort to promptly obtain construction access to properties. 
Status for the Current Quarter and Inception to Date have changed from orange to red. 

67 Summary KHG Acquisitions (Full + Partial) 0 1 (1)  5 6 (1) 

Inception to Date Plan = total number needed for project
HART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction access 
to properties. 
Status for the Current Quarter and Inception to Date have changed from orange to red.
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BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q1 FY15

Data Date: Sept. 26, 2014

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

July, August, September 2014 January 2007 ‐ September 2014

Inception to DateCurrent Quarter (Q1 FY15)

Activity

68        Airport Full Acquisitions   0 1 (1)  1 5 (4) 

Inception to Date Plan = total number needed for project
The one full acquisition received right‐of‐entry, but requires eminent domain to clear title. Relocations remain on other Airport 
properties (Waiwai Loop). HART is implementing a recovery plan which includes adding acquisition and relocation agents to help 
accelerate right‐of‐way efforts. HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to 
promptly obtain construction access to properties. 
Status for the Current Quarter and Inception to Date have changed from yellow to orange.

69        Airport Partial Acquisitions 0 4 (4)  1 8 (7) 
Inception to Date Plan = total number needed for project
Four parcels in appraisal process. One parcel needs resolution or eminent domain action. HART is implementing a recovery plan which 
includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. HART is also seeking approval from the FTA to 
utilize possession and use agreements in an effort to promptly obtain construction access to properties. 

70 Summary Airport Acquisitions (Full + Partial) 0 5 (5)  2 13 (11) 
Inception to Date Plan = total number needed for project
H ART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction access 
to properties. 

71        City Center Full Acquisitions   1 13 (12)  4 20 (16) 
Inception to Date Plan = total number needed for project
Appraising properties and advancing offers. HART is implementing a recovery plan which includes adding acquisition and relocation 
agents to help accelerate right‐of‐way efforts. HART is also seeking approval from the FTA to utilize possession and use agreements in 
an effort to promptly obtain construction access to properties. 

72        City Center Partial Acquisitions 0 70 (70)  0 79 (79) 
Inception to Date Plan = total number needed for project
Appraising properties and advancing offers. HART is implementing a recovery plan which includes adding acquisition and relocation 
agents to help accelerate right‐of‐way efforts. HART is also seeking approval from the FTA to utilize possession and use agreements in 
an effort to promptly obtain construction access to properties. 

73 Summary City Center Acquisitions (Full + Partial) 1 83 (82)  4 99 (95) 
Inception to Date Plan = total number needed for project
Appraising properties and advancing offers. HART is implementing a recovery plan which includes adding acquisition and relocation 
agents to help accelerate right‐of‐way efforts. HART is also seeking approval from the FTA to utilize possession and use agreements in 
an effort to promptly obtain construction access to properties. 

74 Expenditures for Full Acquisitions N/A N/A N/A  $56.2 $61.9 ($5.7)  $M in expenditures. 

75
*Inception to Date Plan numbers vary each quarter due to advancement of design; Actual numbers are based on property availability for 
construction. Data is provided by the Real Estate Acquisition Database (READ)

76        WOFH Easements 0 8 (8)  7 15 (8) 
Inception to Date Plan = total number needed for project
HART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction 
access to properties. 

77        KHG Easements 0 2 (2)  3 5 (2) 
Inception to Date Plan = total number needed for project
HART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction 
access to properties. 

78        Airport Easements 1 13 (12)  24 40 (16) 
Inception to Date Plan = total number needed for project
Easements in process of being appraised by Navy by the end of 2014. HART is implementing a recovery plan which includes adding 
acquisition and relocation agents to help accelerate right‐of‐way efforts. HART is also seeking approval from the FTA to utilize 
possession and use agreements in an effort to promptly obtain construction access to properties. 

79        City Center Easements 0 31 (31)  2 33 (31) 
Inception to Date Plan = total number needed for project
HART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction 
access to properties. 

80 Summary Easements   1 54 (53)  36 93 (57) 
Inception to Date Plan = total number needed for project
HART is implementing a recovery plan which includes adding acquisition and relocation agents to help accelerate right‐of‐way efforts. 
HART is also seeking approval from the FTA to utilize possession and use agreements in an effort to promptly obtain construction access 
to properties. 

81

82 HART OSHA Reportable Injuries 0 0 ‐0‐  0 0 ‐0‐ 
HART # Occupational Safety and Health Agency (OSHA) Reportable Injuries to date. Reportable incidents, requiring OSHA to be notified 
within 8 hours, include the death of an employee or hospitalization of three or more employees.
For additional information on recordable incidents, please see the HART Monthly Progress Report. 

83 Contractor OSHA Reportable Injuries 0 0 ‐0‐  0 0 ‐0‐ 
Contractor's # Occupational Safety and Health Agency (OSHA) Reportable Injuries to date. Reportable incidents, requiring OSHA to be 
notified within 8 hours, include the death of an employee or hospitalization of three or more employees.
For additional information on recordable incidents, please see the HART Monthly Progress Report. 
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BALANCED SCORECARD
Project Implementation/Pre‐Revenue Operation

APPENDIX A
Q1 FY15

Data Date: Sept. 26, 2014

Comments and Legend

         On track or ahead of  plan.                        Immediate attention needed; Requires recovery/resolution.      

         Monitoring.                                                  No current target/activity to date; Action pending.

         Monitoring; Requires special attention.                  N/A   Not Applicable.            TBD  To be determined.

Actual Plan Variance Status Actual Plan Variance Status                 New Balanced Scorecard items are shaded in blue for ease of identification.                        Status color changes are shaded in yellow.

July, August, September 2014 January 2007 ‐ September 2014

Inception to DateCurrent Quarter (Q1 FY15)

Activity

84
85 Completion of QA Audits  9 6 +3  58 52 +6  # QA Audits of HART, consultants, contractors and suppliers completed vs. planned.

86 Successful Closure of Design NCRs  8 0 +8  26 26 ‐0‐ 
# Design Non‐Conformance Reports (NCRs) closed vs. issued. For more information on NCRs, please see the HART Monthly Progress 
Report. 
Status for the Current Quarter and Inception to Date have changed from yellow to green.

87 Successful Closure of Construction NCRs  43 42 +1  209 240 (31)  # Construction NCRs closed vs. issued. For more information on NCRs, please see the HART Monthly Progress Report. 

88

89 DBE Participation (%) 0.17% 0.13% +0.04%  1.09% 13% (11.91%)  % actual vs. target participation rate of Disadvantaged Business Enterprises (DBE) to date since September 24, 2007. The planned DBE 
participation rate is an overall project goal. 

90 DBE Participation ($)   $2.93 $2.29 +$0.64   $19.16 $229 ($209.84)  $M actual vs. target participation of DBE to date since September 24, 2007. The planned DBE participation rate is an overall project 
goal.

91

92 HART Staffing Level 5 0 +5   129 139 (10) 
# Current HART Full‐Time Equivalents (FTEs) vs. planned positions in the FY15 Operating Budget. There are currently 129 FTEs onboard. 
This includes 105 City employees and 24 Project Management Support Consultant (PMSC) employees. The actual number reported in 
"Current Quarter" reflects all new hires for the quarter. The "Inception to Date" numbers reflect the total number of employees 
onboard as of September 30, 2014.  

93 Direct Project Jobs Created  ‐‐‐‐   ‐‐‐‐   ‐‐‐‐  1,326  ‐‐‐‐   ‐‐‐‐ 
# Direct project jobs created. Actual number reflects input from all contractors and a calculated count for all agencies supporting 
HART's activities. 

94 *TOD planning is being overseen by the city Department of Planning and Permitting and the HCDA

95        City Department of Planning and Permitting Draft TOD Plans 0 0 N/A  10 14 N/A 

City Department of Planning and Permitting (DPP) is responsible for TOD plans for 19 of the 21 stations. A total of 10 stations have 
Draft TOD neighborhood plans at this time. DPP started developing Draft TOD plans for the remaining 4 stations: Pearl Harbor Naval 
Base, Airport, Lagoon Drive and Aloha Stadium. The Ala Moana TOD plan is currently under public review. The remaining Draft TOD 
plans will be sent to City Council for review and adoption during the first and second quarters of 2015. In the interim, the Legislature 
has adopted Bill 71 Land Use Ordinance (LUO) Amendment Relating to Interim Plan Development Permits for TOD, which will allow for 
negotiations on TOD projects as per the Draft TOD plans before zoning is in place. 

96        Hawai‘i Community Development Authority Draft TOD Overlay Plan 0 0 N/A  2 2 N/A  HCDA developed a Draft TOD Overlay Plan for the areas around Kaka‘ako and Civic Center Stations. It will be finalized in the Kaka‘ako 
Environmental Impact Statement. 

97        Stations with Final TOD Plans 3 0 N/A  5 5 N/A  The Waipahu Neighborhood TOD plan (Waipahu and West Loch Stations) and Aiea Pearl City TOD plan (LCC, Pearl Highlands and 
Pearlridge Stations) have been adopted.

98 Total Stations with Draft or Final TOD Plans  3 0 N/A  17 21 N/A  TOD plans are being created for 21 stations.

99 HART TOD Stakeholder Group 0  ‐‐‐‐ N/A  2  ‐‐‐‐ N/A  # of meetings held in 2014. Established in 2013, the TOD Stakeholder Group includes representatives from city, state, and private sector 
entities and organizations. 

100
101 Build a Social Media Community  142   ‐‐‐‐ N/A  2,509   ‐‐‐‐ N/A  # of unique Facebook followers. 
102 Proactive Community Outreach: Neighborhood Board Meetings 32  ‐‐‐‐  N/A  916  ‐‐‐‐  N/A  # Neighborhood Board Meetings in which HART has participated to date since 2006.
103 Proactive Community Outreach: Presentations/Events 56  ‐‐‐‐  N/A  1,704  ‐‐‐‐  N/A  # Events in which HART has participated to date since 2006.
104
105 Fare Collection System TBD in FY15. 
106 Bus‐Rail Integration Plan In April 2014, Bus‐Rail Integration Plans were issued. The plans are subject to change and do not reflect operating costs.  
107 HART Operating Organization Plan TBD 
108 HART Service Policy/Standards TBD 
109
110 HART Sustainability Policy TBD
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