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I. Call to Order by Chair 

HART Board Chair Ivan Lui-Kwan called the meeting to order at 10:17 a.m. 

Board member Carrie Okinaga remarked that HART Executive Director and CEO Daniel 
Grabauskas had shared some information at the Human Resources (HR) Committee 
meeting that has just concluded that she would like him to share with the full Board. 

Mr. Grabauskas read his letter to the HART Board Chair Ivan Lui-Kwan dated April 2, 
2015, in which he requested that the Board forgo any consideration of Mr. Grabauskas' 
annual bonus due to the financial situation faced by the rail project. The letter is attached 
hereto as Attachment A. 

II. Public Testimony on All Agenda Items 

Dr. Jim Anthony testified in support of the rail project. He acknowledged that despite the 
difficult year experienced by the project, Mr. Grabauskas had done an excellent job. Dr. 
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Anthony urged the Board of Directors to be more assertive in its support of its Executive 
Director and CEO, as the climate of public opinion had changed since their evaluation the 
previous year. 

Board member William "Buzz" Hong thanked Dr. Anthony for his support of the project 
and its Executive Director. Mr. Lui-Kwan also thanked Dr. Anthony. 

Natalie Iwasa provided testimony in opposition of Resolution 2015-5, saying that HART 
should limit the monies received by HART. She expressed her concern over the regressive 
nature of the GET surcharge, and questioned whether the State Department of Taxation 
(DoTax) directs penalties and interest for late filings to HART. She also said that the 10% 
administration fee retained by DoTax should be reduced to 3%. Mr. Lui-Kwan thanked 
Ms. Iwasa for her comments. Mr. Hong also thanked Ms. Iwasa. 

Mr. Hui thanked Ms. Iwasa, and said that as the Finance Committee chair, he understood 
the importance of financial transparency. He said that his committee would be exploring 
ways to make the project's financial information more accessible. Ms. Iwasa thanked Mr. 
Hui and asked him to contact her for any information. 

Barbra Armentrout said that she wanted to testify before the agenda item regarding the 
annual evaluation of the Executive Director and CEO, and the chair agreed. 

Tom Berg questioned the amount of HART's right of way (ROW) budget, saying it was 
$90 million, and now had grown to $300 million. He also provided testimony regarding 
mag lev train technology, and said that the Federal Transit Administration (FTA) could 
have approved changing the rail technology on the rail project. Mr. Lui-Kwan thanked Mr. 
Berg for his comments. 

Board member Don Homer asked Mr. Grabauskas to clarify the Full Funding Grant 
Agreement (FFGA) budget for ROW acquisitions, as he understood that the project was 
transparent and on budget. 

III. January Project Management Oversight Contractor Quarterly Meeting Report 

Mr. Grabauskas said that the Project Management Oversight Contractor (PMOC) reports 
had been posted on HART's website, and pursuant to a legislative request, were being 
placed on the Board meeting agenda for comments and questions. There were no 
questions from members. A copy of the report is attached hereto as Attachment B. 

IV. February Project Management Oversight Contractor Monthly Report 

Mr. Grabauskas solicited the Board's questions and comments on the February Monthly 
Progress Report, a copy of which is attached hereto as Attachment C. 

Ms. Okinaga said that an updated master project schedule (MPS) was previously expected 
by March, and inquired about status. HART Project Controls Manager David Sagherian 
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said that the current iteration of the MPS had been shared with the PMOC, and that staff 
was engaged in conversations with third parties regarding their ability to support that 
schedule. Mr. Grabauskas said that staff would report back when the MPS was complete. 

V. Resolution 2015-5 Regarding the Position of the Board of Directors of the 
Honolulu Authority for Rapid Transportation on the County Tax Surcharge 
Proceeds Collected by the State of Hawaii for the Honolulu Rail Transit Project 

Mr. Grabauskas reminded the Board that although it had previously adopted a resolution 
setting forth its position on GET extension legislation, the proposed Resolution No. 2015-
5, attached hereto as Attachment D, was more specific. He said that he had received 
feedback from State legislators regarding importance of establishing the HART Board's 
position. 

After soliciting questions and hearing none, Mr. Lui-Kwan invited a motion for approval. 

Ms. Okinaga asked whether the resolution was sufficient to satisfy City Council concerns 
as well. Mr. Lui-Kwan said that Council Bill 23 and HART Board Resolution No. 2015-5 
both addressed the same thing, and invited a motion to approve the resolution to 
incorporate Ms. Okinaga's request. Ms. Okinaga moved that the resolution be amended to 
add the phrase "and city council measures" after "legislative" in the first Be It Resolved 
paragraph. Board member Robert "Bobby" Bunda seconded the motion. All being in 
favor, the resolution was adopted. 

VI. Annual Evaluation of the Executive Director and CEO 

Barbra Armentrout echoed Dr. Anthony's remarks regarding the Board's support of Mr. 
Grabauskas. She commended him for forgoing his annual bonus. She opined that he 
should be offered a bonus in light of his good work, and he could decline to accept the 
bonus. Mr. Lui-Kwan thanked Ms. Annentrout for her commitment to the community. 

Mr. Hong echoed Mr. Lui-Kwan's comments, and asked if Ms. Annentrout had been 
receiving timely notice of the HART Board meetings. Ms. Annentrout said she had. 

Ms. Okinaga said that the HR Committee had begun the annual evaluation process of the 
Executive Director and CEO, and noted that the Board had received Mr. Grabauskas' self­
evaluation. Ms. Okinaga requested an executive session to continue the process with the 
full Board. In that regard, she said that the HR Committee would also like to discuss Mr. 
Grabauskas' letter with the full Board. Following this meeting, the evaluation and 
adoption of performance objectives for the coming year must be done. 

VII. Executive Session 

Ms. Okinaga moved that the Board enter into Executive Session pursuant to HRS Sections 
92-4, 92-5(a)(4) and 92-5(a)(2) to consider the Annual Evaluation of the Executive 
Director and CEO where consideration of matters affecting privacy will be involved, and 
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to consult with its attorneys on questions and issues pertaining to the Board's powers, 
duties, privileges, immunities and liabilities with regard to these matters. Board member 
Damien Kim seconded the motion. All being in favor, the motion carried unanimously. 

The Board entered into executive session at 10:53 a.m. 

The Board reconvened in public session at 11: 14 a.m. 

Mr. Lui-Kwan invited a motion to Sunshine on to the agenda the request from the 
Executive Director and CEO to forgo consideration of his annual bonus. Mr. Hui moved 
that, in light of Mr. Grabauskas' request that the Board forgo any consideration of his 
annual bonus, that the matter be Sunshined onto the agenda so that a discussion regarding 
the request could occur in public. Mr. Hui noted that the annual evaluation process was 
continuing and would involve executive sessions. Mr. Hong seconded the motion. 

After a request for clarification on the motion from Mr. Bunda, Mr. Lui-Kwan called for 
public testimony. Ms. Okinaga noted that the HR Committee had heard public testimony 
on the matter. There being no further testimony, the motion carried unanimously. 

Mr. Lui-Kwan invited a motion on the bonus. Ms. Okinaga moved to affirm the leadership 
of the Executive Director and CEO and to accept his request that the Board forgo 
consideration of his bonus. Mr. Hong seconded the motion. 

Mr. Lui-Kwan invited public testimony. 

Russell Honma testified regarding cost overruns, and commended Mr. Grabauskas for 
doing a good job. 

Barbra Armentrout commended Mr. Grabauskas for offering to forgo his bonus. 

Mr. Lui-Kwan invited discussion on the motion. 

Mr. Bunda spoke against the motion, saying that he agreed with Dr. Anthony's point that 
the Board should be more assertive in its support of the Executive Director and CEO. Mr. 
Bunda opined that the Board should make a recommendation to grant the bonus, and then 
Mr. Grabauskas could respond by forgoing the bonus. 

Mr. Homer registered his support of the motion, and said that he stood by the 
recommendation of the HR Committee regarding Mr. Grabauskas' expertise and 
leadership. 

Mr. Kim echoed both Mr. Bunda and Mr. Homer's sentiments. He said that he thought 
Mr. Grahauskas deserved a bonus, but that he also respected the offer to forgo the bonus. 
Mr. Kim noted that in his experience, cost overruns occur, and that he advocated selecting 
the most qualified bidder, not the lowest. 
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Mr. Hong said that Mr. Grabauskas' offer reflected the quality of his leadership. He 
reminded members that previously Mr. Grabauskas had also voluntarily taken a 5% pay 
cut along with other City employees. He strongly supported the motion. 

Mr. Hui conveyed his regret that the Board must consider the motion, given Mr. 
Grabauskas'leadership. He said that, based on what was said at the Legislature and 
Council meetings, the Board should do a better job communicating. Mr. Hui said that Mr. 
Grabauskas deserved a bonus, and noted that his request to forgo his bonus was part of his 
effort to cut everything he could in light of the projected $900 million shortfall for the rail 
project. Mr. Hui said that he would vote in favor of accepting the request. 

Ms. Okinaga said that she was very confident in Mr. Grabauskas' leadership abilities, and 
that his gesture was the best example of his accountability. She did note, however, that 
this was a difficult decision for the Board. 

Mr. Lui-Kwan said that Mr. Grabauskas had done an outstanding job. He noted that the 
Board must be stewards of public monies, and that the Board would demonstrate its 
commitment to listen to what the owners of the project had to say. He thanked Mr. 
Grabauskas, and said that the focus should remain on the public good. 

Mr. Homer highlighted the transparency of the HART Board, noting that the foregoing 
conversation would typically occur in executive session. 

Mr. Lui-Kwan invited a vote on the motion. All voted in favor, save Mr. Bunda. The 
motion carried. 

VIII. Adjournment 

Mr. Lui-Kwan adjourned the meeting at 11 :45 a.m. 

Respectfully Submitted, 

Board Administrator 

Approved: 

_'"""-_-==-=O:"-"~(_==---....L/~(_ .............. 
Ivan Lui-Kwan, Esq. 
Board Chair 

APR 2 3 015 
Date 
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HONOLULU AUTHORITY for RAPID TRANSPORTATION 

April 2, 2015 

Mr. Ivan Lui-Kwan, Esq. 
Chair, HART Board of Directors 
1099 Alakea Street, 17th Floor 
Honolulu, Hawaii 96813 

Dear Mr. Lui-Kwan, 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Ivan M. Lui-Kwan, Esq. 
CHAIR 

Donald G. Horner 
VICE CHAIR 

George I. Atta 
Robert Bunda 

Michael D. Formby 
Ford N. Fuchigami 

William "Buzz" Hong 
Keslie W.K. Hui 

Damien T.K. Kim 
Carrie K.S. Okinaga, Esq. 

The Annual Performance Objectives Review is a welcomed opportunity to highlight the good work and 
significant progress made by our team here at HART over the past year. And it is also an opportunity to 
discuss some of the challenges we face as a project. 

We have come a long way this past year: We have built nearly three miles of guideway. Our Rail Operations 
Center is more than 65 percent complete. And we now have access to nearly 90 percent of all land needed 
to complete the project. 

Yet, as the largest public works project in the state's history, we have our challenges. The costs of lawsuits 
and delays, lower-than-anticipated GET revenue, and higher costs due to an increasingly aggressive 
construction market will make 2015 one of our most fiscally challenging years to date. 

Leading this organization is an honor. And I am proud of the work this team does daily. We have proactively 
identified and reduced costs; reassessed our future contracts, cost estimates and scope; and have managed 
to reduce our operating budget for the coming year. 

The HART team and I are working diligently and responsibly to reduce costs and demonstrate that we are 
responding seriously to the public's call for fiscal austerity and self-discipline. For those reasons, I am 
respectfully asking the board to forego any consideration of a bonus in my review. Now simply is not the 
t ime. 

Finally, I want the Board to know that we remain firmly focused on delivering this project. All of us at HART 
understand that building this project truly means building a better future for our island, and for Hawaii. You 
have my continued commitment and the commitment of our HART team, that we will work hard, continue to 
be transparent, and do our best each and every day to deliver the safe, reliable, high-quality transit system 
Honolulu deserves. 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 
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1.0 INTRODUCTION 

The purpose of the report is to provide the Federal Transit Administration (FTA) with summary 
discussions and activities from the Quarterly Meeting held on January 22, 2015 with the City and 
County of Honolulu/ Honolulu Authority for Rapid Transportation (HART) for the Honolulu 
Rail Transit Project (Project). 
 
The meeting agenda is included as Appendix B, and the attendance list is included as Appendix 
C.  A handout of the presentation was provided to each attendee by HART.  The meeting 
handout materials are available upon request.  The following report supplements the information 
contained in the handout materials and the HART Quarterly Report. 
 
2.0 OPENING REMARKS 

2.1 Federal Transit Administration 

Leslie Rogers, FTA Region IX Administrator, welcomed everyone to the Quarterly Meeting in 
San Francisco and provided the following remarks: 

• There have been some recent FTA appointments.  Carolyn Flowers, former Chief 
Executive Officer of the Charlotte Area Transit System, is now the Senior Policy Advisor 
to the FTA Administrator.  Dorval Carter is now the Acting FTA Chief of Staff, and 
Therese McMillan is still the acting FTA Administrator. 

• The US DOT Secretary has tasked executives with three major initiatives: 
 Safety – MAP-21 requires a number of safety related rulemakings.  In 2015 the 

FTA plans to issue separate NPRMs for a National Public Transportation Safety 
Program, the Public Transportation Safety Certification Training Program, a 
Public Transportation Agency Safety Plan, and Transit Asset Management.  

 Grow America Act – This legislation would close the physical gap in 
infrastructure funding and would invest billions in public transportation.  The Act 
would build on MAP-21 priorities and strengthen the federal government’s 
commitment to safety, state-of-good-repair, efficiency, performance, and 
underserved populations. 

 Rides to Wellness – As part of the President’s Affordable Care Act, the plan will 
encourage the creation and growth of coordinated transportation networks that 
provide simplified access to health and wellness, jobs, and community services.   

• The FTA will be performing a Triennial Review including three (3) Enhanced Review 
Modules (ADA, Technical Capacity, and Procurement) with HART/DTS in Honolulu. 
The purpose of the Triennial review is to provide a review and forward looking 
assessment of the grantee’s risk in the management and implementation of FTA grant 
programs. 

• FTA anticipates the transition from TEAM to Transit Award Management System 
(TrAMS) to take place on or about April 1, 2015. 

 
2.2 Honolulu Authority for Rapid Transportation (HART) 

Dan Grabauskas, HART Executive Director (ED) and Chief Executive Officer thanked the FTA, 
PMOC, and HDOT and provided the following remarks: 
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• HART has some significant challenges on the project but is working through them. 
• HART has overcome some significant hurdles in the past, including legal challenges 

from the Supreme Court Ninth Circuit, and staffing issues, including hiring a Project 
Director.. 

• HART continues to focus on four core principles: safety, quality, schedule, and budget.   
 
3.0 SAFETY BRIEFING 

HART provided an update on the status of safety and security: 
• HART/HDOT/FTA/PMOC participated in an FTA huddle to discuss continuing HART 

safety and security concerns from the PMOC and FTA that required discussion and 
resolution and then the group visited the SFMTA Central Subway Project and the 
SFMTA provided a presentation of their Safety Certification Program (SCP) to provide 
suggestions and lessons learned to HART/HDOT.  

• HART is in the process of updating Safety and Security Management Plan (SSMP), 
Safety and Security Certification Plan (SSCP), and Construction Safety Plan (CSP) to 
conform to the pending update of the PMP. 

• HART has not finalized the Honolulu Police Department and Honolulu Fire Department 
MOU’s and anticipates the Agreements to be in place prior to the Revenue Service Date 
(RSD).  

• The PMOC recommended that HART should update the Roadmap since many of the 
deliverable dates have expired and an update is needed to track the critical items on its 
Master Program Schedule. HART agreed to update the Roadmap.  

• HART Safety and Security Review Committee has not approved many Certifiable 
Elements Lists (CELs) or Certifiable Items Lists (CILs) for active projects. HART is in 
the process of approving CELs/CILs, and the PMOC will be tracking HART’s progress 
monthly. 

• Threat and Vulnerability Assessments (TVA) – HART is revising its Contract Packaging 
Plan; updates to the Airport, Navy and System-wide TVAs may subsequently be needed. 

• Preliminary Hazard Analysis (PHA) – HART has not received PHAs from the CSC 
DBOM contractor. HART is in the process of obtaining the PHAs from the CSC and is 
tracking this item on their safety and security roadmap. 

• Open Items List (OIL) – HART has not received OILs from the WOFH, MSF, and KHG 
DB contractors or any active design contracts. HART has been tracking OILs from the 
CSC DBOM contractor, and will incorporate OILs from WOFH, MSF and KHG when 
received.  

 
4.0 HAWAII STATE SAFETY OVERSIGHT AGENCY (SSOA) UPDATE 

HDOT provided an update on the status of their safety and security oversight: 
• FTA approved HDOT’s State Safety and Security Program Standard.    
• HDOT is monitoring MAP-21 requirements for safety and security.  
• HDOT continues to meet with HART on a monthly and quarterly basis. 
• HDOT continues to review HART submittals including Certifiable Elements List 

(CEL)/Certifiable Items Lists (CIL).  
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• FTA informed HDOT that an FTA scoping session is tentatively scheduled with HDOT 
for April 2015 in Honolulu.  FTA anticipates the scoping session will overlap with the 
project monthly meeting or quarterly meeting.  FTA will confirm dates with HDOT next 
month. 

• HDOT is monitoring the launch of FTA’s Safety Management System (SMS). 
 
5.0 TECHNICAL CAPACITY AND CAPABILITY 

HART has improved recruitment and hiring of additional Project staff.  HART provided the FTA 
with an overview of its current integrated organizational chart.  HART currently has 139 Full 
Time Equivalents (FTEs) budgeted.  There are 130 actual FTEs, which are broken down into 106 
City staff and 24 Program Management Consultant staff. 
 
Nicole Chapman, the interim Procurement Contract officer, was promoted to Director of 
Procurement & Contracts, and Corey Ellis, the Financial Analyst, was promoted to Deputy 
Project Controls Manager.   
 
The acquisition of URS by AECOM resulted in a conflict of interest since AECOM is the 
designer for the Airport and City Center Guideway and URS is the CE&I for those segments. 
HART is reconsidering its packaging strategy for Airport/City Center contracts and analyzing 
how the packaging strategy will affect the conflict of interest.  HART is developing a plan to 
remedy the conflict of interest and bring this issue to closure.   
 
6.0 PROJECT SCOPE 

No specific issues with the project scope were discussed during this portion of the Quarterly 
Meeting. 
 
7.0 ENGINEERING AND INTERFACE ACTIVITIES 

HART provided an update on ongoing engineering and interface activities.  They include: 
• HART Design and Construction is providing pre-bid assistance to HART Procurement 

and processing pending addendums on Farrington Highway Station Group (FHSG). 
• Incorporating cost saving items in design for West Oahu Station Group (WOSG) and 

Kamehameha Highway Station Group (KHSG). 
• Finalizing station footprints on the Dillingham and Kaka’ako Station Group.   
• Separating H2R2 Ramp plans and specifications as a stand-alone contract on the 

Kamehameha Highway Station Group (KHSG). 
• Managing the final design contracts to support repackaging of the east side contracts. 
• Critical Issues: 

o Monitoring resolution of Middle Street AM Antenna and the proposed path forward 
(e.g. relocation of antenna or installation of shielding). 

o HDOT/FHWA approval of Interstate Access Modification Report (IAMR). It was 
recommended that HART confirm FHWA IAMR approval prior to issuance of the 
Invitation for Bids for the H2R2 Ramp Project.  

o HECO vertical and horizontal clearance. 
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o Stakeholder coordination/resolutions. 
 
8.0 PROJECT CONTROLS 

8.1 Scope 

HART provided the FTA with a brief update of scope items for current and future projects.  The 
cost of past delays has had significant cost impacts on the current Design Build (DB) contracts 
with escalation costs to be determined. HART has done a market and evaluation of recent bid 
results to assess cost impacts to the project. Due to market factors, cost estimates on all station 
construction and guideway construction on the eastern segments now vary from 30% to 70% 
above the FFGA budget allocated for those contract packages.  HART’s current Estimate at 
Complete (EAC) indicates that the Project will exceed the FFGA budget by $594 million unless 
HART receives extremely favorable bids on the remaining contract packages and continues 
implementing valid cost mitigation measures successfully. 
 
8.2 Budget and Cost 

HART provided an update on the budget and expenditures to date for the Project: 
• The Project Budget is currently $5.122 billion.  However, HART acknowledged the 

Project may exceed the FFGA budget by $594 million or more due to project delays, 
lawsuits, contingency erosion, and changing market conditions. 

• HART’s incurred cost to date total is $1.305 billion. 
• HART indicates a forecasted amount of $303.3 million remaining in contingency 

HART’s Monthly Report shows $524.1 million currently available in contingency.  
HART is in the process of revising its Monthly Report to include the forecasted 
contingency remaining as well as the current amount remaining.  FTA noted that the 
PMOC will be more focused on drawdown and contingency amounts.  FTA requested 
HART to have an updated budget based on its revised Contract Packaging Plan by the 
next FTA Quarterly Meeting.  FTA also requested HART to develop a Decision 
Milestone Matrix.  The PMOC will work with HART to develop a matrix during the 
February 2015 Progress Meeting. 

• If the schedule extends beyond the FFGA Revenue Service Date, HART will have to 
contend with increases to costs for professional service contracts. 

 
8.3 Schedule 

The Master Project Schedule will require revision as a result of the re-packaging of the 
remaining construction contracts.  The MPS must be updated to assess the impacts of these 
changes on the Revenue Service Date (RSD).  HART has indicated that the MPS will be 
completed before the next Quarterly Meeting.  It is likely that the RSD is in jeopardy, depending 
on the contract delivery method used by HART for the remaining construction contract 
packages. 
 
HART provided a brief progress update on the MPS to date for the Project: 

• Core Systems Contract (CSC) – AHJV submitted revisions to its baseline schedule, 
which is pending HART approval.  The AHJV schedule shows the Interim RSD as 
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October 2017 and full RSD as June 2019.  HART anticipates having an approved re-
baselined schedule by July/August 2015.  

• MSF DB Contract – The Kiewit/Kobayashi Joint Venture (KKJV) Time Impact Analysis 
(TIA) matches the CSC schedule for vehicle delivery.  Operation and Servicing Building 
(OSB) steel erection is ongoing, underground utilities are in progress, and preparations 
for west yard lead are underway. 

• Guideway Sections 1 & 2 – Kiewit’s overall design plan for guideway sections 1 and 2 is 
near approval and supports functional test track availability in time for the CSC four-car 
schedule.  WOFH contract bridge span construction is ongoing.  KHG contract 
underground utilities are ongoing and method and test shafts are nearing completion. 
Kiewit intends to implement a third guideway erection truss for KHG to meet their 
production schedule. 

 
HART is in the process of integrating the contractors’ schedules into the MPS.  The next update 
of the MPS will incorporate AHJV’s schedule.   
 
9.0 FINANCE PLAN UPDATE 

HART provided the following finance plan update: 
• GET Surcharge Revenue – To date, GET revenue is under forecasted amounts by 4%, or 

$41 million. The cumulative deficit as of the 3rd Quarter is the largest to date. 
• Debt Financing Structure – HART will take advantage of low interest rates and an 

improved borrowing plan to save an estimated $60-75 million in borrowing costs. 
• Cost and Schedule Post WSSG bid opening – HART is repackaging the bid for the first 9 

stations into three packages. HART is working to reduce project costs of future contracts, 
where possible, through Value Engineering. 

• Operations and Maintenance (O&M) – HART is attempting to identify items that can be 
considered as O&M costs. 

• HART has indicated that it will not have access to $210 million in Section 5307 funds for 
the project.  HART, and the City, will need to identify substitute funding and address this 
shortfall in the update of its Financial Plan.  HART anticipates having an update of the 
Financial Plan before the next Quarterly Meeting. 

 
10.0 PROCUREMENT UPDATE 

HART provided the following update: 
• Art-In-Transit (Call for Artists) – Round One of the Qualifications process resulted in 

over 250 submissions; Round Two of the Qualifications process involved the Evaluation 
Committee evaluating the 250 submissions and creating a Pre-qualified Registry for the 
six  Art Categories.  All, but one, Art Categories have been evaluated, which resulted in a 
list of ranked artists for each of those Art Categories.  HART will commence negotiating 
with each of the ranked artists for each station assignments and MSF for the five Art 
Categories.    

• On-Call Construction Contractor – HART issued NTP on August 14, 2014. 
• Farrington Highway Station Group Construction – Invitation for Bids (IFB) was issued in 

December 19, 2014.  Bids are due on March 3, 2015.  
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• Pearl Highlands Parking Structure – HART has deferred this solicitation with the next 
solicitation action scheduled for July 2015. 

• Airport and City Center Guideway and Utilities – HART is revising its procurement 
strategy and may now utilize Design-Build contract package(s).  

• Airport Seven Piers – HART issued the NTP on September 18, 2014. 
 
11.0 PROJECT RISKS/MITIGATIONS 

HART’s Risk Manager provided a summary of the top risks associated with the project and 
provided a presentation on risk severity by contract.  Highlights of this discussion included: 

• Risks associated with the market, right of way, utilities, and third parties top the list of 
concerns. 

• Kamehameha Highway Guideway production rates are behind schedule. 
• Construction market escalation rates are exceeding forecast and FFGA budget. 
• Subsurface risk is being reduced with geotechnical and foundation design validation. 

 
FTA stated that strong controls must be implemented by HART immediately to avoid future 
rapid contingency reduction.  HART should make immediate decisions on primary and 
secondary mitigation methods. 
 
FTA emphasized that HART must continue to identify and effectively implement Cost 
Containment and Cost Reduction Measures. These measures are to be consolidated into a matrix 
that will be tracked on a monthly basis during the progress meetings with the PMOC.  In 
addition, HART should prepare a Decision Milestone Matrix that will track key items that could 
affect the budget and schedule.  This matrix should include both near term and long term critical 
issues.  These items will also be tracked on a monthly basis and possibly more frequently as 
needed. The intent of both matrices is to contain the project cost to as close to the FFGA budget 
as possible. 
 
12.0 CONSTRUCTION UPDATE 

12.1 WOFH DB Contract 

HART provided a construction update of the WOFH DB contract: 
• Contract is approximately four months behind schedule.  HART is working with 

contractor to mitigate this delay. 
• Kiewit recently submitted a revised schedule that is currently under review by HART. 
• Underground utility relocations continue. 
• More than one mile of guideway has been erected.   
• Installation of rail on guideway continues. 

 
12.2 KHG DB Contract 

HART provided a summary of ongoing construction activity for the KHG DB contract: 
• Utility relocations are slower than planned. 
• Test shaft program is ongoing. 
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• KHG construction is currently tracking six months behind the planned Substantial 
Completion date. 

• Kiewit recently submitted a revised schedule, which is currently under review by HART. 
 
12.3 MSF DB Contract 

HART provided a summary of ongoing construction activity for the MSF DB contract: 
• Retaining wall construction is ongoing. 
• Utility installation is ongoing. 
• Installation of building foundations is ongoing. 
• Erections of structural steel with installation of tilt-up wall panels continue. 
• In general, progress on the MSF DB Contract is meeting schedule expectations. 

 
12.4 Core System Contractor (CSC) DBOM 

HART provided an update of the CSC:  
• Final Design is ongoing. 
• Traction Electrification Substation subsystem began verification testing. 
• Automatic Train Control/SCADA & Communications started Factory Inspection 

Activities. 
• Car shell assembly started fabrication in November 2014.  
• Interim Design Review comment resolution is in progress. 
• Key Issues: 

o Monitoring resolution of Middle Street AM Antenna and the proposed path forward 
(e.g. relocation of antenna or installation of shielding). 

o HECO Coordination – HART continues to work closely to resolve open issues. 
o Revised CSC access dates for Stations and Guideway – HART is evaluating overall 

impacts to the contractor. 
o Buy America Compliance – HART is scheduling an interim audit of the rail vehicles. 
o HART is working to close open change orders. 

 
13.0 UTILITIES & PERMITS 

HART provided an update on its compliance with Buy America for utility work: 
• AT&T Corporation – The construction contracts with AT&T Corporation have not yet 

been entered into.  All new contracts for construction will include a requirement to 
complete and submit the Buy America certification.   

• AT&T Government Solutions – Same status as AT&T Corporation.  
• Oceanic/Time Warner – Oceanic Time Warner has completed and submitted its Buy 

America Compliance certification.   
• Hawaiian Telcom – Hawaiian Telcom has completed and submitted its Buy America 

Compliance certification.   
• HECO – HECO has completed and submitted its Buy America Compliance certification.  
• The Gas Company – The Gas Company has completed and submitted a Buy America 

Compliance certification for construction is work moving forward.  HART reported that 
The Gas Company had performed significant amount of work for the West Oahu 
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Farrington Highway (WOFH) work under a prior utility agreement at the time HART 
received clarification regarding Buy America requirements’ application to third-party 
utility relocation work.  The Buy America Compliance certification was submitted 
pursuant to and under HART’s current contract with The Gas Company, which does not 
include WOFH. 

• TW Telecom – HART has not yet entered into construction contracts with TW Telcom.  
However, all new contracts will include a requirement to complete and submit the Buy 
America Compliance certification.  

• Chevron – HART does not anticipate entering into construction contracts with Chevron.  
However, if HART were to enter into a construction contract with Chevron, the Buy 
America Compliance and certification will be included.  

• Hawaiian Independent Energy (formerly, Tesoro) – Hawaiian Independent Energy has 
completed and submitted its Buy America Compliance certification.  

 
HART provided FTA with the following HECO update: 

• Davis Bacon – HECO has requested a waiver at the state and federal level on a collective 
bargaining agreement that has different wage scales and allows payment to its labor 
forces biweekly.  HECO is in the process of finalizing additional written 
information/documents requested by the US Department of Labor (DOL) and Hawaii 
Department of Labor and Industrial Relations (DLIR) to support its waiver request. 

• Trial use of telescoping bucket truck – HART and HECO have agreed to a trial use of the 
telescoping bucket truck that is being considered for HECO to mitigate the 50-foot offset 
requirement between the guideway and power lines. Testing of the telescoping bucket 
truck continues, and HECO has indicated that initial results are favorable.  HART is still 
working with HECO on the mechanism to acquire and pay for the truck.  A HART letter 
to HECO dated December 15, 2014 states that HART has agreed to reimburse HECO for 
up to a three month rental period and that Buy America requirements are not applicable 
to HART’s reimbursement.   

• HART has acknowledged that under-grounding of portions of the overhead power lines 
will likely be required along limited lengths of the guideway.  HECO is awaiting a report 
from their consultant that has reviewed the alignment to determine the extent of these 
locations.  HART’s forecast has some cost included for this work, but the cost was 
lumped together with other potential HECO cost increases including City Center 
relocations and additional service connection costs.  A more detailed estimate will be 
prepared when the limits of any under-grounding are known. 

• Additional cost of Substation near MSF – HART is working with HECO to determine 
if/when a substation near the MSF will be required.  HART, HECO, and their consultants 
are completing more detailed consumption analyses. HART is also reviewing other 
potential options.    

• Cost for new service activation – The cost for activation of the Traction Power 
Substations was not initially included in the project estimate.  A change order will be 
required to address this cost, which is still being assessed.  

 



 

Honolulu Rail Transit Project 11 
Quarterly Meeting Report 
January 22, 2015 (FINAL) 

14.0 RIGHT-OF-WAY/REAL ESTATE ACQUISITION AND THIRD PARTY 
AGREEMENTS 

The following issues were discussed: 
• There are 159 parcels remaining out of a total of 165 parcels for the City Center section 

still needed.  
• HART is working to secure site access of all remaining parcels by June 2015. 
• Survey work continues in the City Center segment. 
• Easement agreement templates are in progress.  
• HART Board approved the Real Estate Consultant (Paragon) contract amendment. 

 
HART highlight some progress on important agreements including:  

• Aloha Stadium construction right of entry is pending approval. 
• Negotiations are underway between the University of Hawaii and Kiewit for a 

construction right of entry for the University of Hawaii Urban Gardens. 
 
An update on the ROW Budget was provided: 

• $70.1 million was expended to acquire 34 properties.  This is $10.7 million under the 
budgeted amount of $80.8 million for those properties 

• Total expended to date in relocation expenses is $4.1 million. 
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The following table provides the status of Third Party Agreements for the project: 
 

Agreement Status Target Section Notes/Remarks Purpose/Description 
University of Hawaii (UH) Master 
Agreement 

Pending March 2015 WOFH, KHG, 
City Center 

Final negotiations are underway.  
Will secure Right of Construction as 
not to delay the project. 

Needed for columns located on UH 
property; the master agreement will 
encompass all campuses that HART 
project interfaces with 

UH -West O‘ahu (UHWO)  
Pre-Construction Right of Entry 

Executed  WOFH  Column construction for the WOFH 
D/B contract within the West Oahu 
campus. Sub-agreement will also 
include the UHWO park-and-ride 

UH - West O’ahu  (UHWO) 
Construction Right of Entry 

Pending April 2015 WOFH In negotiations. 
  

Leeward Community College (LCC) 
Pre-Construction Right of Entry 

Executed  WOFH  Column construction  for the WOFH 
D/B contract within the LCC campus 

Leeward Community College (LCC) 
Construction Right of Entry 

Pending February 2015 WOFH In negotiations. 
 

UH Urban Garden 
Pre-Construction Right of Entry 

Executed  KHG  Column construction  for the KHG 
D/B contract 
 UH Urban Garden 

Construction Right of Entry 
Executed   KHG Follow-up action required for 

contractor access  
 

DR Horton Agreement for 
Construction 

Executed  WOFH Allows for construction to proceed Column construction  for the WOFH 
D/B contract in the Ho`opili area 
 DR Horton Final Easement Agreement  Pending June 2015 WOFH Document in process with DR Horton 

Honolulu Community College (HCC) 
Pre-Construction Right of Entry 

Executed April 2014 City Center   Column construction  for the City 
Center section   

Honolulu Community College (HCC)  
Construction Right of Entry 

Pending June 2015 City Center In negotiations.  

Department of Land and Natural 
Resources (DLNR) Right of Entry 

Executed  WOFH Right of entry is in place Column construction for the WOFH 
D/B contract 

Department of Land and Natural 
Resources (DLNR) Easement 

Pending April 2015 WOFH Easement documents in process 

Department of Education Master 
Agreement and Consent to Construct 

Executed May 2014 WOFH ROE is pending to allow entry for 
work to proceed; Master Agreement 
is pending 

For site improvements related to the 
construction of the Guideway at 
Waipahu High School 

Aloha Stadium / Department of 
Accounting & General 
Services (DAGS) 
Right of Entry 

Pending January 2015 KHG Limited ROE granted for staging for 
Kiewit for KHG Contract 

Column construction  for the KHG 
D/B contract 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
Aloha Stadium / Department of 
Accounting & General 
Services (DAGS) 
Easement 

Pending April 2015 KHG Easement in process Column construction  for the KHG 
D/B contract and the construction of 
the park-and-ride lot 

DHHL Master Agreement Executed  WOFH, MSF  Column construction on the WOFH 
section and the construction of the 
Maintenance and Storage Facility  

DHHL Consent to Construct Executed  WOFH, MSF Consent to construct in place. 
DHHL License  Executed   WOFH, MSF   
HDOT Master Agreement Executed  WOFH  Joint Use & Occupancy for 

Farrington and Kamehameha 
Highways for the construction of the 
Guideway from Kapolei to Pearlridge 

HDOT Joint Use & 
Occupancy (JU&O) Sub-agreement 

Executed  WOFH  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport, 
City Center 

  Joint Use & Occupancy for 
Kamehameha and Nimitz Highways 
for the construction of the Guideway 
from Pearlridge to downtown 
Honolulu.  

HDOT JU&O Sub-agreement Executed  KHG Airport 
City Center 

  Joint Use & Occupancy for 
construction of the Guideway for the 
KHG D/B contract 

HDOT SOA MOU Executed  Program   Provides funding for HDOT 
personnel/support to implement the 
required State Safety Oversight 
Program 

U.S. Navy / General Services 
Administration (GSA) 

Pending January 2015 Airport Easements and fee taking are being 
processed by the Navy.  Under new 
directive Navy will charge for all 
licenses and easements. Awaiting 
final documents from the Navy.  

For column construction of the 
Airport section and the Pearl Harbor 
Station 

U.S. Post Office Honolulu Processing 
Center 

Pending January 2015 Airport Offer tendered to the Post Master 
General. HART awaiting response.  

Easement needed for column 
construction of the Guideway in the 
Airport 

OCCC/Hawaii Department of Public 
Safety Agreement 
Dillingham Blvd 

Pending January 2015 City Center Finalizing requirements. Required due to parking space 
reduction at OCCC for roadway 
widening.   

HI Community Development 
Agreement (HCDA) 

Completed December 2014 City Center HART presented to HCDA Board of 
Directors in November 2014.  

Required for the column construction 
for City Center Guideway 

HI Community Development 
Agreement (HCDA) 

Pending February 2015 City Center Coordination is on-going Required for the construction of 
Downtown; Civic Center and 
Kakaako Stations 
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Agreement Status Target Section Notes/Remarks Purpose/Description 
DAGS/HHFCD – Right of Entry Pending January 2015 City Center Pending execution Right of Entry for geotech borings 
DAGS – Right of Entry Pending March 2015 City Center  Required for City Center Guideway 

construction 
Federal Court House/GSA Pending March 2015 City Center Draft agreement is under review and 

discussions on-going 
Easement needed for column 
construction of the Guideway in the 
Airport 

Pacific Guardian Center Pending  December 2015 City Center Awaiting final design requirements 
for the guideway and Downtown 
station. 

Required for the column construction 
for City Center Guideway and 
Downtown station 

Howard Hughes Corporation   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and 
Kakaako station 

Sam House Development LLC   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 

GGP Ala Moana LLC   Pending  December 2015 City Center Appraisal and negotiations underway Required for the column construction 
for City Center Guideway and Ala 
Moana Center station 
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15.0 NEPA UPDATE 

15.1 Mitigation Monitoring Plan 

HART provided an update on the Mitigation Monitoring Plan: 
• Quarterly reporting is being submitted to FTA on a regular basis. 

 
HART is committed to implementing all mitigation measures specified by the Record of 
Decision (ROD) and all terms of the Project’s Programmatic Agreement.  HART provided an 
update on the status of Programmatic Agreement:  

• Kako’o Meetings have been held on a monthly basis. 
• Makalapa will be sent to the Historic Hawaii Review Board as part of the National 

Register/Historic Landmark activities. 
• Chinatown projects have been awarded under the Historic Preservation Fund. 

 
15.2 Post-ROD Changes 

HART provided an update on the status of Post-ROD changes: 
• HART continues to assess how project refinements affect the Final EIS and ROD 
• The following items are pending FTA approval: 

 Westside Park and Ride Locations 
 ROW Additional Property Takes at City Center section 

• The following items are pending submittal by HART: 
 Middle Street 

 
16.0 GRANTS STATUS UPDATE 

HART provided the FTA with a drawdown status.  Drawdowns through January 30, 2015 are 
projected to be $27 million.  Drawdowns are less than initially planned due to the one-year 
suspension of construction activities and the corresponding delay in incurred costs to date.   
 
HART provided the FTA with a cash balance status.  The cumulative operating expenditures are 
below plan, principally due to lower than budgeted personnel and legal costs.  Cumulative capital 
expenditures are below plan, which reflects the suspension of construction activities that 
resumed in September 2013.  HART reported the General Excise Tax (GET) surcharge revenue 
is $41 million less than plan for fiscal year 2014.  The PMOC noted that the updated Financial 
Plan should be based on the updated MPS and costs.  FTA replied that HART must revise its 
Financial Plan once the MPS and costs are updated. 
 
17.0 QUALITY UPDATE 

HART provided an update on the status of quality management as noted in the presentation: 
• The status of audits performed and schedule for upcoming audits by the HART Quality 

Management staff was provided. 
• The following is a summary of Non-Conformance Reports that have been issued on the 

project: 
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Contract Description NCRs 
Issued Closed Open 

DB-120 West Oahu/Farrington Highway 268 182 86 
DB-200 Maintenance and Storage Facility 21 18 3 
DB-320 Kamehameha Highway Guideway 36 31 5 
DBOM-920 Core Systems Contract 13 13 0 

 
• In general, the Quality Manager stated that the quality of all activities on the project is 

good.  The PMOC will discuss with the HART Quality Assurance Manager his review of 
constructability and design Quality Assurance on FHSG Contract package during the 
February 2015 Progress Meeting. 

 
18.0 PUBLIC OUTREACH 

HART provided an update on the status of key construction outreach issues as identified in the 
presentation.  It was noted that there have been no significant issues regarding public 
involvement to report. 
 
19.0 OTHER ITEMS 

19.1 DBE Participation 

HART provided an update on the status of Disadvantaged Business Enterprise (DBE) 
Participation: 

• Total DBE participation was $20,439,853 
• FTA disbursements to December 31, 2014 

o $316,312,417 DBE Goal is 13% or $41,120,614 
o $20,439,853 represents 6.46% of total FTA funds 

• Total project FTA Funds are $1.764 Billion 
o DBE project goal is 13% or $229 Million 
o $20,439,853 represents 1.16% of total Project FTA funds   

 
Equal Employment Opportunity (EEO) program update is scheduled for June 2015.  The City 
and County of Honolulu DTS sent a letter to FTA requesting concurrence that the EEO program 
for DTS and HART could be separated.  
 
19.2 Legal Issues 

No legal issues were discussed during the Quarterly Meeting.  
 
20.0 FUTURE PROJECTS 

There was no specific discussion related to future projects during the Quarterly Meeting. 
 
21.0 PMOC OBSERVATIONS 

No specific PMOC Observations were discussed during this portion of the Quarterly Meeting. 
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22.0 ACTION ITEMS 

The following are the Action Items from the Quarterly Meeting. 
 
Item 
No. Item Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed Status 

1 Provide information and resolution on HECO’s 
50-foot offset requirement 

HART Mar-14 Jan-15  On-going– Boom truck equipment was 
delivered in September 2014 and field 
testing began in October 2014. HECO 
evaluating site specific locations where 
truck may not fully address their 
requested clearance. HART provided a 
letter to HECO regarding the lease 
arrangement of the item.  

2 Resolve issue with AHJV regarding cost savings 
associated with change to 4-car trains 

HART Mar-14 Mar- 15  Open – on-going 

3 Resolve HECO issue with Davis-Bacon 
requirements 

HART/FTA Mar-14 Feb- 15  Open – HECO waiver is pending. 
HART provided MOU to PMOC. 

3 Updates resulting from Risk Refresh:      
4a Update the Contract Packaging Plan  HART Aug-14 Feb-15  In progress. Draft circulating for 

internal HART review 
4b Re-baseline Financial Plan HART Apr-14 Mar-15  In progress 
4c Re-baseline budget HART Apr-14 Apr -15  In progress 
4d Re-baseline MPS HART Apr-14 Apr-15  In progress 
4e Risk Register Breakout Session HART Jul-14 Feb-15 2/10/15 Complete – Scheduled for February 

2015 
4f PMOC to schedule a conference call with HART 

to discuss RCMP 
PMOC Oct-14 TBD  Open 

4g Update the RCMP (including Hold Points and 
Secondary Mitigation Measures) 

HART Sept-13 TBD  In progress 

5 HART to provide plan to address conflict of 
interest with AECOM acquisition of URS 

HART Jul-14 Jan- 15  Open  

6 HART QAM to review constructability and design 
QA of remaining bid packages 

HART Jul-14 Feb- 15  Open – In progress 

7 HART to provide response letter to HDOT letter 
regarding safety and security CELs/CILs 

HART Oct-14 Dec-14 12/19/15 Closed 

8 Provide updates on Buy America status with 
Utility contracts 

HART Nov-14 Jan-15  Closed 
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Item 
No. Item Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed Status 

9 HART to provide to PMOC letters regarding 
contract status 

HART Dec-14 Jan-15  Pending 

10 Prepare a Decision Matrix to track key milestone 
events 

HART Jan- 15 Feb-15  In progress 

11 Track Cost Containment measures each month at 
the Cost Containment workshops to 
evaluate/measure proposed cost containment 
measures 

HART Jan-15 On-Going  In progress 

12 Prepare a Vehicle Status Chart to track the 
production status of all 80 rail transit vehicles 

HART Jan-15 Feb-15  In progress 

13 Prior to bidding, provide confirmation of the status 
of the approval of the Interstate Access 
Management Report (activity includes 
HDOT/FHWA action) 

HART Jan- 15 Prior to 
Bid of 

applicable 
elements 
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23.0 LOOK AHEAD SCHEDULE 

The following is a 90-day look ahead for important activities associated with the Project: 
 

Period: January 2015 – March 2015 
Activity Responsibility Date 

Quarterly Meeting FTA, HART and PMOC January 22, 2015 
Monthly Progress Meeting FTA, HART and PMOC February 11, 2015 
Cost and Schedule Containment Meeting FTA, HART and PMOC February 11, 2015 
Monthly Progress Meeting FTA, HART and PMOC March 11, 2015 
Cost and Schedule Containment Meeting FTA, HART and PMOC March 11, 2015 
Quarterly Meeting FTA, HART and PMOC April 22, 2015 

(Honolulu) 
 
24.0 NEXT MEETING 

The next FTA Quarterly Meeting is tentatively scheduled for April 22, 2015 in Honolulu, HI. 
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25.0 APPENDICES 

Appendix A:  Acronym List 
 
AHJV ▪ Core Systems Contract 

 

Ansaldo Honolulu Joint Venture 
AIS ▪ Archeological Inventory Survey 
AIS ▪ Archeological Inventory Survey 
BACM ▪ Buy America Compliance Matrix 
CE&I ▪ Core Systems Contract 

 

Construction Engineering and Inspection 
CEL ▪ Certifiable Elements List 
CIL ▪ Certifiable Items Lists 
CPM ▪ Critical Path Method 
CPP ▪ Contract Packaging Plan 
CSC ▪ Core Systems Contract 
DAGS ▪ Department of Accounting and General Services 
DB ▪ Design-Build 
DBE ▪ Disadvantaged Business Enterprise 
DBOM ▪ Design-Build-Operate-Maintain 
DHHL ▪ Department of Hawaiian Homelands 
DLNR ▪ Department of Land and Natural Resources  
DTS ▪ Department of Transportation Services 
ED ▪ Core Systems Contract 

 

Executive Director 
EDD ▪ Executive Decision Document 
FFGA ▪ Full Funding Grant Agreement 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration  
HART ▪ Honolulu Authority for Rapid Transportation 
HCC ▪ Honolulu Community College 
HCDA ▪ Hawaii Community Development Agreement 
HDOT ▪ Hawaii Department of Transportation 
HECO ▪ Core Systems Contract 

 

Hawaii Electrical Company 
IFB ▪ Invitation to Bid 
JU&O ▪ Joint Use & Occupancy  
KHG ▪ Kamehameha Highway Guideway 
KKJV ▪ Kiewit/Kobayashi Joint Venture 
LCC ▪ Leeward Community College 
MAP-21 ▪ Moving Ahead for Progress in the 21st Century ACT 
MMP ▪ Mitigation Monitoring Program 
MOU ▪ Memorandum of Understanding 
MPS ▪ Master Program Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Nonconformance Report 
NTP ▪ Notice to Proceed 
PA ▪ Programmatic Agreement 
PHA ▪ Preliminary Hazard Analysis 
PMOC ▪ Project Management Oversight Contractor 
PMP ▪ Project Management Plan 
PMSC ▪ Project Management Support Consultant 
PSG ▪ Platform Screen Gates 
QMP ▪ Quality Management Plan 
RAC ▪ Risk Assessment Committee 
RCMP ▪ Risk and Contingency Management Plan 
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RFB ▪ Request for Bid 
RFP ▪ Request for Proposal 
ROD ▪ Record of Decision 
ROW ▪ Core Systems Contract 

 

Right of Way 
RSD ▪ Revenue Service Date 
SOA ▪ State Oversight Agency 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSOCP ▪ State Safety Oversight Certification Package 
SSRC ▪ Safety and Security Review Committee 
TIA ▪ Time Impact Analysis 
TrAMS ▪ Transit Award Management System 
TSO ▪ Transit Safety and Oversight 
TVA ▪ Threat and Vulnerability Analysis 
TVM ▪ Ticket Vending Machine 
UCA ▪ Utilities Construction Agreement 
UH ▪ University of Hawaii 
UHWO ▪ University of Hawaii West Oahu 
USDOT ▪ Core Systems Contract 

 

United States Department of Transportation 
WOFH ▪ West Oahu/Farmington Highway 
WSSG ▪ West Side Station Group 
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Appendix B: Agenda 
 

 AGENDA 
1:00 pm PT 1. Introductions  
 2. Opening Remarks  
  a. FTA 

b. HART 
L. Rogers 
D. Grabauskas 

 3. Safety Briefing H. Miranda 
  a. System-wide Trends/Updates 

b. Status of Safety and Security Management 
Deliverables 

c. MOU’s with HPD & HFD 
d. HART Safety and Security Roadmap updates 
e. Certifiable Elements and Items Lists 
f. Threat & Vulnerability Assessments (TVAs) 
g. Preliminary Hazard Analysis (PHA) 
h. Design and Construction Conformance Checklists 
i. Safety and Security Support Services Consultant 
j. Testing and Start-up 

  
 
 
 
 
 
 
 
 
 
 

 4. Hawaii State Safety Oversight Agency (SSOA) Update B. Eshenour 
 5. Technical Capacity and Capability S. Carnaggio 
  a. Organizational Charts/Updates 

b. Staffing & Succession Plan 
c. Status of Unfilled Positions 
d. Update of Management Plans 
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 6. Project Scope 
 Differing Site Conditions 
 Design Changes 
 System Operational Changes 
 Impacts to the baseline budget and schedule 

L. Garrido 

 7. Engineering and Interface Activities 
a. Interface Management  
b. Guideway and Utilities 
c. Stations 

I. Lee 

 8. Project Controls – Budget & Schedule   
  a. Budget and Cost 

 FFGA Budget Vs Current Budget 
 Expenditures to Date Remaining Budget 
 Cost Baseline vs Actual Cost (per SCC) 
 Estimate at Completion (EAC) 
 Allocation of Contingency (future trends) 
 FFGA Contingency Baseline vs Forecast 

Contingency 
 Status of Change Orders, Claims, and 

Settlements (>$100K) 
 Cash Flow Trends vs. Project Revenue 
 Cost Containment  Planning 

b. Schedule (Baseline vs. Actuals) 
 Overall project Activities  
 Final Design Activities 
 Construction Activities 
 Interim Opening 
 Procurement Activities 
 System Operations/RSD 
 Schedule Containment  Planning 
 Contingency Baseline vs Forecast Contingency 

C. Ellis 
 
 
 
 
 
 
 
 
 
 
 
 
D. Sagherian  

 9. Finance Plan Update 
c. Status of 5307 
d. Update of GET Collections 

D. Arakaki 

 10. Procurement Update N. Chapman 
  a. Airport Section Utilities 

b. Westside Station groups 
c. Pearl Highlands Parking Structure 
d. Airport and City Center  Guideway & Utilities 
Coordination with HDOT for bid plans approval 

 

 11. Project Risks/Mitigations J. McRae 
  a. Risk Refresh Report Response 

b. Primary Mitigation 
c. Secondary Mitigation 
d. Risk Register and Contingency Management Plan 
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 12. Construction Update T. LeBeau 
  a. WOFH DB Contract 

b. KHG DB Contract 
c. MSF DB Contract 
d. Airport Utilities and 7 Columns 
e. Elevators & Escalators  
f. CSC DBOM Contract 
 Rail Vehicles Status 

 
 
 
J. Moore 
J. Garrod 
 

 13. Utilities & Permits D. Mar 
  a. Buy America 

b. HECO 
 Requirements of Davis-Bacon 
 Trial use of telescoping bucket truck 
 Additional cost of Substation near West Loch 
 Cost for activation of Traction Power Substations 

 
L. Garrido 

 14. Right-of-Way and 3rd Party Agreements M. Atta 
  a. Status of Third Party Agreements (Attach. C) 

b. Status of City Center Properties 
c. Temporary Parking Facility (West Oahu) 
d. Real Estate Acquisition Schedule 

 

 15. NEPA Update  L. Scanlon 
  a. Mitigation Monitoring Plan 

b. Post-ROD Changes 
 

 16. Grants Status update K. Froemming 
 17. Quality Update A. Bonifacio 
 18. Public Outreach J. Belding 
 19. Other Items  
  a. Fare Collection/Fare Policy 

b. DBE Participation 
c. EEO Status 
d. Legal Issues 

A. Cross 
C. Bayne 
 
G. Takeuchi 

 20. Future Projects D. Grabauskas 
 21. PMOC Observations T. Mantych 
 22. Action Item Review (Attach. A) T. Mantych 
  Next Quarterly Meeting – April 22,2015 in Honolulu, HI  
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Appendix C: Attendance List 
 

Name Agency/Company 
Leslie Rogers FTA 
Ed Carranza FTA 
Renee Marler FTA 
Joonsik Maing FTA 
Bernardo Bustamante FTA 
Ted Matley FTA 
Catherine Luu FTA 
Ray Sukys FTA 
Jeff Davis FTA 
Brandon Eshenour HDOT 
Mignon Allen HDOT SSO Consultant 
Fred Mead HDOT SSO Consultant 
Dan Grabauskas HART 
Brennon Morioka* HART 
Sam Carnaggio HART 
Elizabeth Scanlon HART 
Diane Arakaki* HART 
Nicole Chapman* HART 
Charles Bayne* HART 
Corey Ellis HART 
Kate Froemming HART 
In-Tae-Lee* HART 
Jill Odo HART 
Alex Cross HART 
Mike McGrane HART 
Lorenzo Garrido PMSC 
Justin Garrod* PMSC 
David Sagherian* PMSC 
Duane Sayers* PMSC 
Jeanne Belding* PMSC 
Henry Miranda PMSC 
Alberto Bonifacio* PMSC 
David Conover* PMSC 
Tom Lebeau* PMSC 
Brian Kelleher* PMSC 
Jay McRae* GEC III 
Jeff Mack GEC III 
Tim Mantych PMOC 
Bill Tsiforas PMOC 
Tim Morris* PMOC 
Charles Neathery* PMOC 
Keith Konradi* PMOC 
David Sillars* PMOC 
Arun Virginkar* PMOC 
Dorothy Shulz* PMOC 
*Participated via teleconference. 
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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Kualakai Parkway looking Waianae. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Diamond Head. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  
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LIST OF ACRONYMS 
 

AB  AnsaldoBreda 
AFE  Authorized for Expenditure 

AHJV  Ansaldo Honolulu Joint Venture 
AIS  Archaeological Inventory Survey 

APTA  American Public Transportation Association 
ARRA  American Recovery and Reinvestment Act 
ASG  Airport Station Group 
ATC  Automated Train Control 
ATO  Automated Train Operation 
BA  Buy America 

BAC  Buy America Compliance  
BACM  Buy America Compliance Matrix 

BFS  Budget and Fiscal Services 
BMP  Best Management Practice
BUE  Bottom‐Up Estimate 
CAR  Corrective Actions 
CCO  Contract Change Order 
CE&I  Construction Engineering and Inspection 
CEL  Certifiable Elements List 
CIL  Certifiable Items List 

CMP    Corrugated Metal Pipe 
CMS  Contract Management System 
CMU  Concrete Multiple Unit 
COI  Conflict of Interest 

CONRAC  Consolidated Rental Car Facility 
COR  Corporation Counsel 
CPM  Critical Path Method 
CPP  Contract Packaging Plan 
CSC   Core Systems Contract  
CSL  Cross Hole Sonic Logging 

CSOC  Core Systems Oversight Consultant 
CTS  Communications Transmission System 
CZM  Coastal Zone Management
DAGS  Department of Accounting & General Services

DB   Design‐Build  
DBB   Design‐Bid‐Build  
DBE  Disadvantaged Business Enterprise 

DBEDT  Department of Business, Economic Development and 
Tourism 

DBOM   Design‐Build‐Operate‐Maintain  
DCAB  Disability and Communication Access Board 
DCN  Design Change Notice 
DDC  Department of Design and Construction 
DES  Department of Environmental Services 

DFIM  Design Furnish Install Maintain 
DHHL   Department of Hawaiian Homelands  
DHR  Department of Human Resources 
DIT  Department of Information Technology 

DKSG  Dillingham and Kaka‘ako Station Group 
DLIR  Hawai‘i Department of Labor and Industrial Relations
DLNR   Department of Land and Natural Resources  
DOE  Department of Education 
DOH  Department of Health 
DOL  Department of Labor 
DPM  Deputy Project Managers 
DPP  Department of Planning and Permitting 
DPR  Department of Parks and Recreation 
DPS  Department of Public Safety 
DS  Downstream 
DTS  Department of Transportation Services 
ECP  Environmental Compliance Plan 
E/E  Elevator/Escalator 
EMF  Electromagnetic Forces 
EMI  Electromagnetic Interference 
EMP  Environmental Management Plan 
EOR  Engineer of Record 
EOS  Electrically Operated Switches 

ESA Engineering Services Agreement 
FAA Federal Aviation Administration 
FAI First Article Inspections 
FAT Factory Acceptance Tests 
FD  Final Design 

FDC Field Design Change 
FEIS  Final Environmental Impact Statement 
FFC Fixed Facility Contractors 

FFGA  Full Funding Grant Agreement  
FHSG Farrington Highway Station Group
FTA  Federal Transit Administration  
FTE Full‐Time Equivalent 
FWS Fish and Wildlife Service 
GAT Great Aleutian Tsunami 
GDR Geotechnical Data Report 
GEC  General Engineering Consultant  
GET  General Excise Tax  
GIS Geographic Information System 
GSA  General Services Administration  
GT General Terms 

HABS Historic American Buildings Survey
HAER Historic American Engineering Record
HALS Historic American Landscape Survey
HART  Honolulu Authority for Rapid Transportation 
HCC Honolulu Community College 

HCDA Hawai‘i Community Development Authority
HCSD Hawai‘i Capital Special District 
HDOE Hawai‘i Department of Education
HDOH Hawai‘i Department of Health 
HDOT  Hawai‘i Department of Transportation 
HDPE High‐density polyethylene 
HECO Hawaiian Electric Company  
HFD Honolulu Fire Department 
HHF Historic Hawai‘i Foundation 

HHPRB Hawai‘i Historic Places Review Board
HP Historic Preservation 

HPC Historic Preservation Committee
HPCA Historic Preservation Certification Application
HPD Honolulu Police Department 
HPF Historic Preservation Fund 

HRHP Hawai‘i Register of Historic Places
HRTP Honolulu Rail Transit Project 
HTI Hawaiian Telcom 

IAMR Interstate Access Modification Report
ICCS Interface Communications Control System
ICD Interface Control Documents 
ICM Interface Control Manual 

INMS Integrated Network Management System
ITP Inspection and Test Plan 
ITS Intelligent Transportation Systems

JTMS Joint Traffic Management System
JU&O Joint Use & Occupancy 
JUOA Joint Use and Occupancy Agreement
KCDD Kaka‘ako Community Development District
KHG  Kamehameha Highway Guideway
KHSG Kamehameha Highway Station Group
KIWC Kiewit Infrastructure West Company
KKJV Kiewit/Kobayashi Joint Venture 
LCC  Leeward Community College  

LEED  Leadership in Energy and Environmental Design  
LPR License Plate Reader 
LRV Light Rail Vehicle 
MIM Manufacture‐Install‐Maintain 
MMIS Maintenance Management Information System
MMP Mitigation Monitoring Program 
MOT  Maintenance of Traffic  
MOU Memorandum of Understanding 
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MOW  Maintenance of Way 
MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  
NEPA  National Environmental Policy Act 
NHL  National Historic Landmark 
NOI  Notice of Intent 

NPDES  National Pollution Discharge Elimination System
NPS  National Park Service 
NR  National Register 

NRHP  National Register of Historic Places 
NTP   Notice to Proceed  
NTS  Network Time Server 

O&M  Operations and Maintenance 
OCC  Operational Control Center 
OCIP   Owner‐Controlled Insurance Program  
OIBC  O‘ahu Island Burial Council
OSB  Operations and Servicing Building 

OSHA  Occupational Safety and Health Administration
OTS  O‘ahu Transit Services 
OTW  Oceanic Time Warner 

OTWC  Oceanic Time Warner Cable 
PA   Programmatic Agreement  

PAIS  Programmatic Agreement Implementation Schedule
PARs  Preventative Actions 
PB  Parsons Brinckerhoff, Inc. 
PE   Preliminary Engineering  

PICM  Project Interface Control Manual 
PIG  Permitted Interaction Group 
PIM  Project Interface Manager 
PLA  Project Labor Agreement 
PM  Project Managers 

PMC   Project Management Consultant  
PMOC   Project Management Oversight Contractor  
PMSC  Program Management Support Consultant 
PPE  Personal Protective Equipment 
PSG  Platform Screen Gate 
PV  Passenger Vehicle 
QA  Quality Assurance 

QAM  Quality Assurance Manager 
QAP  Quality Assurance Plan 
QC  Quality Control 

QMP   Quality Management Plan  
QMS  Quality Management System 
QTF  Quality Task Force 

RCMP   Risk and Contingency Management Plan  
RE  Resident Engineer 

READ  Real Estate Acquisition Database 
RFC  Request for Change 
RFI  Requests for Information 

RFID  Requests for Interface Data 
RFMP   Rail Fleet Management Plan  
RFP   Request for Proposals  
RFQ   Request for Qualifications  
ROC  Rail Operations Center 
ROD  Record of Decision 
ROE  Right of Entry 
ROW  Right‐of‐Way 
RR  Risk Register 

RSD  Revenue Service Date 
RTM  Requirements Traceability Matrix 
RTSA  Regional Transit Stabilization Agreement 

S1 Segment 1
SAIS Supplemental Archaeological Inventory Survey

SCADA Supervisory Control and Data Acquisition
SCAP Stream Channel Alteration Permit
SCC Standard Cost Category 

SHPD State Historic Preservation Division
SIC Sandwich Isle Communications 

SLAN Station Local Area Network 
SOG Slab on Grade
SOI Secretary of the Interior 

SOW Scope of Work 
SP Special Provisions 

SQP Supplemental Quality Plan 
SSC Safety Security Certification 

SSCP Safety and Security Certification Plan
SSCWG Safety and Security Certification Working Group

SSI Sensitive Security Information 
SSMP Safety and Security Management Plan
SSRC Safety and Security Review Committee
SSSP Site Safety Security Plan 

SWPPP Storm Water Pollution Prevention Plan
T&M Time and Material 
TCCR Train Control and Communications Room
TCP Traffic Control Plan 
TES Traction Electrification System 

TIGER Transportation Investment Generating Economic 
Recovery 

TOC The Outdoor Circle 
TOD Transit‐Oriented Development 
TPO Thermoplastic Olefin 
TPSS Traction Power Sub‐Station 
TSA Transportation Security Administration
TSI Transportation Safety Institute 
TVA Threat and Vulnerability Analysis
TVM Ticket Vending Machine 
TWF Train Wash Facility 
UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement 
Agreement 

UH University of Hawai‘i 
UHWO University of Hawai‘i West O‘ahu 

UPS Uninterrupted Power Supply 
USACE U.S. Army Corps of Engineers 
USDOT U.S. Department of Transportation

VE Value Engineering 
WA Work Area
WHS Waipahu High School 

WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSS West Side Stations 

WSSG West Side Station Group 
WTB Wheel Truing Building 
WYL West Yard Lead 
YOE  Year of Expenditure 
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PROJECT MAP 
  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
*HIGHLIGHT OF THE MONTH: KAPALAMA STATION 

Serving the Kalihi, Kapalama, Honolulu Community College and Outlying Residential Areas 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
*Each month a different station will be highlighted with architectural renderings and key information.

Station Features: 

 ADA Pedestrian Access 

 Bicycle Parking 

 Elevators and Stairs 

 TheBus – Local service along Dillingham Blvd 

 TheHandi‐Van Pick‐up/Drop‐off 

 Platform Type: Side 

 Planned # of Entrances: 2 
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1     EXECUTIVE SUMMARY 
 

KEY ACTIVITIES THIS MONTH 
Project Overview 
In February, the project continued to successfully move forward with the following milestones being reached: 
construction of two miles of guideway, the completion of nearly 90 spans, and more than 140 columns. Construction at 
the 43‐acre Maintenance and Storage Facility is more than 60 percent complete, and production of the rail system’s 
fleet of 80 vehicles is underway and on schedule.  
 
Two Miles of Guideway Completed 
The Honolulu rail transit project now has more than two miles of guideway 
extending across the ‘Ewa plain. The two miles of completed guideway is 
the equivalent of more than 80 spans. 
 

Construction crews have been busy connecting the concrete segments on 
top of the columns that have been built from east Kapolei and are heading 
into Waipahu. Workers are also fastening the steel rail onto the elevated 
guideway.  
 

Other rail‐related work underway includes construction of the guideway 
over the H‐1 freeway near the H‐1/H‐2 merge, and the rail operations center in Waipahu. With safety in mind, traffic 
notices and updates are issued weekly to the media and regular briefings with traffic reporters help HART keep 
motorists and the public informed about construction‐related traffic changes. HART also uses social media and weekly 
eBlasts to get the word out regarding traffic. 
 
Construction Right of Entry Secured for UH Urban Gardens 
Kiewit has received a key construction right of entry for UH Urban Gardens. With this agreement secured, guideway 
construction can now proceed in this location.  
 
Hitachi to Buy Ansaldo 
Hitachi, Ltd. will buy two Ansaldo units from Finmeccanica S.p.A. for $2.2 billion. Hitachi agreed to buy Finmeccanica’s 
AnsaldoBreda S.p.A., which focuses on rail vehicles, as well as its 40 percent stake in Ansaldo STS S.p.A., which 
specializes in rail signaling equipment and control systems. Ansaldo Honolulu JV is a joint venture of these two 
companies, Ansaldo STS and AnsaldoBreda. The sale is expected to close later this year.  
 
Cost: 

Project Costs Summary  
Through Jan. 30, 2015 

  Current Budget 
($M) 

Incurred To Date 
($M) 

Project Budget  $4,428.8  $1,387.7 

Project Contingency  $519.8  $0.6 

Finance Charges  $173.1  $0.0 

TOTAL  $5,121.7  $1,388.3 
 

 

Schedule: 

Project Progress  
Through Jan. 30, 2015 

  Actual    Early Plan  Late Plan 

Overall Project Progress  32.0%    50.3%  41.5% 

Overall Construction Progress  24.1%    42.6%  33.6% 

Overall Design Progress  83.4%    96.0%  91.3% 

Overall Utilities Progress  12.2%    42.1%  26.1% 
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Overview: 
Core Systems Contract (CSC) 
The CSC contractor is continuing to progress through Interim Design into Final Design on many subsystems. Qualification 
and design verification tests are on‐going. The safety certification team continues to finalize the last 2 CILs and is starting 
the process of signing off design verification elements. Construction interface and mobilization planning is on‐going in 
preparation for the initial work schedule to begin at the MSF. Core Systems has received the revised access dates 
reflecting the revised contract procurement plan for the Westside Station contracts and the East Side Design‐Build 
contracts. HART will be working with the CSC contractor to develop a revised baseline schedule. (See Section 4.1.A for 
details) 
 
Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contract is on schedule to meet the requirements of the Farrington Highway Station Group 
contract and the West O‘ahu Station Group contract. The manufacturing and installation of the escalators and elevators 
is dependent on the award and construction of the individual stations. The actual release for manufacturing dates will be 
in concert with the actual bid and award date for the various stations. (See Section 4.1.B for details) 
 
West O‘ahu Farrington Highway (WOFH) Contract 
HART continues to work with the contractor to improve production rates. Kiewit Infrastructure West Company (KIWC) 
has submitted a revised baseline schedule, which reflects a four month delay to the contractual substantial completion 
date. KIWC and HART are working to mitigate the impacts to the critical path activities, including the LCC Construction 
Right of Entry Agreement with the University of Hawai‘i (UH). HART has reviewed and provided comments to the 
schedule baseline revision which includes the resequencing of the work activities. These are being analyzed to minimize 
Program impacts prior to HART’s acceptance of the KIWC rebaseline schedule. (See Section 4.2.A for details) 
 
Maintenance and Storage Facility (MSF) Contract 
MSF ongoing work includes utilities, track subdrains, ballast and rail installation, OSB and MOW building elevated slabs 
and interior partitions, roofing, metal framing, and OSB hydraulic lifts. MSF also focused on completing power 
distribution work including transformer and switch foundations, as well as commenced track work including setting 
initial turnout. Overall the project is progressing on time with evaluation of a potential six calendar day delay due to 
weather at critical times during ground excavation activities. (See Section 4.2.D for details) 
 
Kamehameha Highway Guideway (KHG) Contract 
While construction right of entry access issues have been resolved at UH Urban Gardens and Aloha Stadium, HART 
continues to press the contractor to improve production rates. Kiewit and HART are working to mitigate the impacts to 
the critical path activities, including the implementation of alternative MOT plans along Kamehameha Highway. Kiewit 
and HART are also working together with the third‐party utilities to confirm their schedules. Mitigation measures include 
the re‐sequencing of work activities, modifications to the allowable traffic control measures, and establishment of 
elevated task force meetings to resolve third‐party issues. (See Section 4.3.A for details) 
 
Airport Section Utilities Construction Contract 
The Airport Section Utilities Construction contract is approximately one month behind the baseline schedule due to 
Navy right of entry issues. Nan and HART are working to mitigate the schedule impacts. Potholing and ITS system 
installation are current activities occurring in the field. Actual utility relocations have begun. (See Section 4.4.B for 
details) 
 
Airport Seven Piers Construction Contract 
The Airport Seven Piers Construction contract is on schedule. Hawaiian Dredging Construction Company/Condon‐
Johnson & Associates (HDCC/CJA) have begun shaft construction. Hawaiian Dredging’s utility subcontractor, Koga, has 
begun relocating utilities in the field. (See Section 4.4.C for details) 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of Jan. 30, 2015) 
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the 
schedule. 

 

Figure 1. Overall Project Progress (% Complete) 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

Figure 2. Construction Progress (% Complete) 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of Jan. 30, 2015) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,428.8M 
o Current Project Contingency ‐ $519.8M 
o Project Finance Charges ‐ $173.1M 
 

 Total Incurred Cost = $1,388.3M (31.3% of current project budget) 
 
 

2.3   Project Contingency (data as of Jan. 30, 2015) 
Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $519.8M 
o Contingency drawdown to date ‐ $123.8M (19.2% of baseline project contingency budget) 
o $4M contingency drawdown during January 2015. Please see Appendix B for more details. 

 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through November 2014 Report  90.01 ‐ 90.03  ($111.8)

Contingency drawdown December 2014 Report  90.01 ‐ 90.03  $10.7

Contingency drawdown January 2015 Report  90.01 ‐ 90.03  ($18.7)

Contingency drawdown February 2015 Report  90.01 ‐ 90.03  ($4)

Contingency drawdown to date   90.01 ‐ 90.03  ($123.8)

Current FFGA Project Contingency  90.01 ‐ 90.03  $519.8 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 

Total	Incurred	Cost	=	$1,388.3M	
	

(previous	report	=	$1,341.4M)	

Current	Contingency	Balance	=	$519.8M	
	

(previous	report	=	$523.8M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
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2.4  Project Funding (data as of Jan. 30, 2015) 
 
Figure 7. Planned vs. Received Project Funding 

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue
4

0 1,550 340 340

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 1026 1,404

Total 385 5,356 1,670 2,055
1
 GET and Interes t Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑PE expendi tures .

4 
New Starts  Funds  Obl igated Through Federa l  Fisca l  Year 201 Tota ls  $806.3 Mil l ion

Planned vs. Received Project Funding

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

 
 
 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge 
o $1,026M = amount received since the Project’s 

entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,066M = Projected Net GET Surcharge 

Revenue for FYs 2010‐3Q 2015, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 4% short of 
projections, or $40M behind. 

 
o $58M = GET surcharge received in January 2015 

 

 Full Funding Grant Agreement (FFGA) 
o $27,560,845 = New Starts drawdown received in January 2015. 

 

 The §5307 funds for the Project, per the Financial Plan, are $210M. 
 
 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (as of Jan. 30, 2015) 
 

Federal Fiscal    
Year Allocation

Obligated         
Amounts

Actual Drawdown  
Amounts to Date

Available           
Balance

FFGA Base Case 
Cash flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $19,883,262 $216,394,096 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $339,873,262 $1,210,126,738 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 
 
 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	$1,670M		
	

(previous	report	=	$1,584M)	
	

GET	Received	Since	PE	=	$1,026M	
	

(previous	report	=	$968M)	
	

GET	Received	Since	2007	=	$1,404M	
	

(previous	report	=	$1,346M)
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2.5   Project Revenue and Costs  
  (data as of Jan. 30, 2015) 

 
Figure 10. Project Revenue versus Incurred Costs  

 

 
Figure 11. Cash Balance Summary 
 

JANUARY 2015 CASH BALANCE SUMMARY 

   JANUARY  YTD Cumulative 

Beginning Cash Balance  322,005,547  441,011,319 

        

Expenditures:       

Operating expenditures  (993,480) (8,410,903)

Capital Expenditures  (31,885,861) (298,034,943)

Expenditures Total:  (32,879,341) (306,445,846)

        

Receipts:       

GET Surcharge  57,829,491  155,773,862 

FTA Drawdown*  0  56,352,391 

Interest  15,115  148,915 

Other (rental, refunds, copy fees, etc.)  12,442  142,613 

Receipts Total:  57,857,048  212,417,782 

        

Ending Cash Balance 01/31/15  346,983,254  346,983,254 

*January’s $27.6M FTA drawdown was recorded on Feb. 3, 2015

 
Note: Project Cost Reports can be found in Appendix C. 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = Jan. 30, 2015 

Ending	Cash	Balance	1/31/15	=	$347.0M	
	

(previous	report	=	$322.0M)	
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3     SCHEDULE  
(data as of Jan. 30, 2015) 

 
OVERVIEW 

 HART is currently revising its procurement strategy for the east guideway, stations and utility relocations. Once 
completed, HART will update the design, bid/award and construction dates shown in the monthly MPS 
summary. Until then, the November MPS forecasts for the Interim Revenue Service Date and the Full Revenue 
Service will be shown for reference.   

 HART continues to closely monitor, review and manage all active construction packages. Previously reported 
delays continue to be addressed by the project teams. See contract pages for further details.  

 
KEY ISSUES 

 Right‐of‐way acquisition, third‐party interface and utility relocations continue to be areas of concern for 
program completion.   
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Figure 12. HRTP Master Project Schedule Summary (MPSS)   
The MPSS is statused against the FFGA Baseline MPS. The baseline and actual/planned durations of each contract are displayed for comparison. 
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4     CONTRACT STATUS 
 

Core Systems Contract (Section 4.1.A) 
OVERVIEW 

 Vehicle Aluminum Carshell Manufacturing is moving forward in Reggio Calabria, Italy. 

 Progressing with sub‐system testing and design verification activities.  

 Executed Change Order # 15 Test and Storage Track Changes at MSF.  
 
 

Fare Collection System (Section 4.1.C) 
OVERVIEW 

 Fare Collection Technical Support RFQ is on track for release in early March 2015. 

 Both procurements are linked to signature of MOU by DTS to commit City and County funds for the system 
databases. 

KEY ISSUES 

 Fare Collection system RFP is under preparation to be released in first quarter 2015, subject to MOU 
confirmation with the City. 

 Confirmation of funding sources for HART and City portions of the multi‐modal fare system. 
 
 

West O‘ahu Farrington Highway Guideway (Section 4.2.A) 
OVERVIEW 

 Consistent Span Erection/Stressing Construction Progress – this consistency will allow the team to have a better 
reference for reviewing the schedule and forecasting future work. 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – Change Order 063, Procurement of 
LCC Portables/Parking Lot has been developed to allow KIWC to procure four (4) portable buildings for LCC. The 
procurement of the buildings are long lead time items which have been on the project’s critical path. Once the 
buildings are installed, work can begin at the LCC Station area.  

 Track Welding and Concrete Plinth Work – track construction operations are continuing at a good pace. Flash 
butt track welding began on trackwork north of the Maintenance and Storage Facility, and the concrete plinths 
under the double crossover (the first of four for the project) east of Ho‘opili Station was completed. KIWC is 
learning from these operations and will continue the push forward into the coming months to construct 
trackwork.  

KEY ISSUES 

 U.S. Army Corps of Engineers (Corps) Section 404 Permit (for additional detail, see 4.2.A Key Issues) 

 Span 67 Damage and Repair Procedures (for additional detail, see 4.2.A Key Quality Issues) 

 Drill Shaft Quality/Repairs (for additional detail, see 4.2.A Key Quality Issues) 
 
 

Maintenance and Storage Facility (Section 4.2.D) 
OVERVIEW 

 MSF on‐going work includes underground utilities, track subdrain, ballast and rail installation, OSB and MOW 
elevated slab, roofing, metal framing, and OSB hydraulic lifts. Commenced work on TPSS foundation. 

KEY ISSUES 

 Resolution of potential Electromagnetic Forces (EMF) interference between low voltage power and automatic 
train control systems within yard electrical trenches. 

 Scheduling HECO incoming power duct bank inspection and installation of service cables. 

 Defining access and internal movement requirements for rail car delivery, assembly and transfer to storage. 
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Kamehameha Highway Guideway (Section 4.3.A) 
OVERVIEW 

 Construction right of entry access issues have been resolved at UH Urban Gardens and Aloha Stadium. 

 Shaft installation along the KHG guideway alignment has resumed at two locations: Shaft 271 (Pearl Highlands) 
working eastward, and the group of shafts from 415 to 420 (Aloha Stadium) which will be completed as a group 
before working westward. 

 Final Test Shaft, TS 15A, was installed and is pending CSL testing. 
KEY ISSUES 

 Permanent easements: the Design‐Builder has identified 14 locations that are believed to require permanent 
easements for relocated utilities. KIWC and HART are working together to resolve this issue.  

 HDOT betterments: a meeting between HART and HDOT was held and betterments acknowledged by HDOT. 
HART and HDOT are working together to determine the path forward to resolve this issue while minimizing 
construction delays. 

 Schedule: Lack of a current project schedule from KIWC hampers the project team’s ability to plan and mitigate 
for any critical path items that may be upcoming. The revised schedule submitted on Dec. 5, 2014, was returned 
to KIWC with the request to re‐submit as part of a change order asking for a modification to the substantial 
completion. 

 
 

Final Design Contracts (various sections) 
OVERVIEW 

 Active Procurements: 
o Bids for the Farrington Highway Stations Group (FHSG) construction contract will be opened on March 3, 

2015. 
o Bids for the H2R2 Ramp construction contract will be opened on March 24, 2015. 

 Upcoming Procurements: 
o Bid documents for the West O‘ahu Stations Group (WOSG) construction contract will be advertised on 

April 13, 2015. 
o HART is establishing the requirements for the upcoming Airport Guideway and Stations Design‐Build (DB) 

package. 
o HART is establishing the requirements for the upcoming City Center Guideway and Stations DB package. 
o HART is determining the scope for a potential City Center Utilities Design‐Bid‐Build (DBB) package. 

KEY ISSUES 

 HART is evaluating and implementing cost reduction alternatives throughout the project. For DBB contracts, 
final designs are being revised to reduce costs. For DB contracts, design requirements are being tailored to 
promote cost savings where appropriate. 

 
 

Airport Utilities (Section 4.4.B) 
OVERVIEW 

 Field office set up for DBB‐505 Airport Section Utilities Construction. 
KEY ISSUES 

 ROE into Navy.  
 
 

Airport Section Guideway Seven Pier Construction (Section 4.4.C) 
OVERVIEW 

 Foundation and utility relocation work is currently in progress. 
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Original Contract:                        $573,782,793  Incurred‐to‐Date:  $112,735,639 
Current Contract Value1:           $595,139,998  Incurred in Jan.:         $3,748,053 

 

1Current Contract Value = Original contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019   
Projected Substantial Completion: July 2019 
 

Project Description: Providing rail passenger vehicles, automated 
train control system, traction electrification system (TES), 
communication systems, passenger platform screen gates (PSGs), 
and operation and maintenance of the Project.   
 

Project Overview: The CSC contractor is continuing to progress through Interim Design into Final Design. Qualification 
and design verification tests are on‐going. The safety certification team continues to finalize the last 2 CILs and is 
starting the process of signing off design verification elements. Construction interface and mobilization planning is on‐
going in preparation for the initial work schedule to begin at the MSF. Passenger vehicle manufacturing, key system 
manufacturing, design verification and qualification testing activities are on‐going. HART has provided revised 
construction access milestone dates for facilities work and the CSC is incorporating these dates into its schedule.  
 

COST INFORMATION: 
 

 
 
 
 
 

 

 

 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
January Change Orders 

Actual DBE Participation:  $109,023    Change No.  Description Amount ($) 

DBE % Attained:  0.025%     CCO# 0015  Test Track Changes at MSF $2,510,000 

      Cumulative to Date $21,357,205 
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SCHEDULE: 

 
 

 
 
 
 
 
 
 
 
 

 

_______________________________________________________________________________________________________ 

 
CRITICAL PATH SUMMARY: 

 
 

 
 

 Developing a new CIL for the construction elements of the Yard Control Bungalow. The team identified a gap in 
the CIL lists that had been developed to date. We are working to get SSRC approval and sign‐off of the design 
elements in advance of the start of construction activities. 

 Continue to coordinate construction activities with the MSF contractor and the CSC installer.   

 Vehicle carshell assembly has experienced a delay of 2 weeks due to issues with the start of Underframe 
Welding. The quality team on‐site has been coordinating with the HART on‐site inspector and has identified 
corrective actions to correct the deficiency. Work is again moving forward on the assembly of the first car‐shell.  
At this time, we do not anticipate a delay in the overall planned shipment date to Final Assembly. 

 
 
 
 
 
 
 

  Interim Design 
Submitted Documents 

Final Design
Submitted Documents 

Target 
Completion Date 

Passenger Vehicles   82%   5%  2nd Q 2015 

Communications   100%   18%   2nd  Q 2015 

ATC/SCADA   94%   80%  2nd  Q 2015 

TES   100%   83%  2nd  Q 2015  

Fire Detection   100%   47%  2nd  Q 2015  

PSG, UPS, MPV  N/A  24%  2nd Q 2015 
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WORK PROGRESS: 
Activities this Month: 

 Project‐Wide Percent Complete: 20% 

 Passenger Vehicle Percent Complete: 20%  

 ATC/SCADA – Documents Received: 12, Documents 
Reviewed: 12. 

 Communications – Documents Received: 3, Documents 
Reviewed: 12. 

 Traction Power – Documents Received: 7, Documents 
Reviewed: 39. 

 Fire Detection – Documents Received: 9, Documents 
Reviewed: 8. 

 Platform Screen Gates – Documents Reviewed: 4. 

 Passenger Vehicles – Documents Received: 41, Documents 
Reviewed: 18.  

 Conducted ATC/SCADA Vehicle On‐Board Equipment 
Environmental Tests. 

 Performed manufacturing oversight at the AnsaldoBreda 
factory in Reggio Calabria, Italy.  

 Witnessed the conclusion of the first phase of the PV truck‐
mounted gearbox 100‐hour qualification tests. 

 Developed HART’s Preliminary Engineering Level Certifiable 
Items List for the Yard Control Bungalow. 

Look Ahead:

 Completion of Passenger Vehicle final design. 

 Completion of ATC/SCADA Final Design for Segment 1. 

 Completion of TES Final Design for Segment 1. 

 Passenger Vehicle Manufacturing – Continue carshell assembly 
of Vehicle #1 in Reggio Calabria, Italy. 

 Factory Acceptance Tests for TES equipment (Blue Light 
Stations, MSF TPSS) – Tualatin, OR and Fontana, CA. 

 Factory Acceptance Test for Electrical Operated Switches – 
Troy, MO. 

 Pre‐Shipping Inspection Test for Vehicle ATC System Cabracks – 
Batesburg, SC. 

 Pre‐Shipping Inspection Test for MSF SCADA Hardware – 
Batesburg, SC. 

 Pre‐Shipping Inspection Test for MSF TCCR Equipment – 
Batesburg, SC. 

 UPS Prototype tests for Electromagnetic Compatibility (EMC), 
compliance with Underwriters Laboratories (UL) Standards, and 
Seismic Tests – China. 

 UPS Design Verification Tests – China. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Finalize options for shielding of communications equipment from Electromagnetic Interference (EMI) due to the proximity of 
the AM radio tower near the Middle Street Station. HART is evaluating alternatives to mitigate EMI, and/or moving the antenna.  

 HART is closely monitoring Passenger Vehicle production in Italy and working with AnsaldoBreda (AB) to prepare for final 
assembly start‐up in Pittsburg.   

 HART has provided 2 notices of delayed access; the July 2014 notice and the recent notice of delayed access due to the 
repackaging of stations and guideway contracts. HART and AHJV are working to evaluate options that can minimize the cost 
impact associated with the delay. 

 4‐Car Train – Negotiations are still in progress.  

 AHJV has asserted that it has had a 9‐month delay in starting work due to CSC protest. This issue is in mediation, but the 
mediation is delayed awaiting AHJV input to proceed. 

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 
 Testing and Oversight Activities: 

Design Verifications & System Testing 
Subsystem  Test Completed Date Completed

ATC/SCADA  First part of Vehicle Train Control Environmental and EMI Tests Jan. 15 to Jan. 23, 2015

Passenger Vehicles  First phase of the PV truck‐mounted gearbox 100‐hour qualification tests  Jan 26. to Jan. 30, 2015
     

Passenger Vehicle ‐ Oversight 
Facility  Activity Date Completed

Reggio Calabria, Italy   On‐site inspector in place to oversee and report on AnsaldoBreda PV 
Carshell manufacturing activities 

On going

Pittsburgh, CA  Vehicle Final Assembly   Not Started
 

CSC NCR Log
Total NCRs Issued To Date CLOSED OPEN

13  13  0 
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Original Contract:               $50,982,714    Incurred‐to‐Date: $3,439,172     

Current Contract Value1:  $50,982,714    Incurred in Jan.:       $140,824     
 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 

B. Elevators and Escalators Manufacture‐Install‐Maintain 
(MIM) 

Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: May 2018   
Projected Substantial Completion: The May 2018 completion 
date will change to a later date predicated on the award of the DB 
contracts for the east portion of the guideway.  
 
Project Description: Furnish / install / test / maintain all elevator 
and escalator equipment located at the elevated stations.  

 
Project Overview: Elevator and Escalator equipment design was completed in January 2015. The Farrington Highway 
Station Group escalators and elevators will be released for manufacturing in March 2015 to meet the required dates 
for Leeward Community College, Waipahu and West Loch stations. The design for the West O‘ahu Station Group will 
be completed by the end of March 2015. The Kamehameha Station Group will be completed in the third quarter of 
2015.  

 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

DBE Participation    January Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts will impact the 
completion of the Escalator‐Elevator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 6.9% [(Total Achieved to December 2014 (3.4 million) 
+ Projected January 2015 Period (0.1 million))/Total Contract 
Including Executed Change Orders (51 million)].  
Planned Value: 20% 
 

 Design is 18% complete. 

 All draft equipment drawings for the 21 stations have been 
submitted for review and acceptance and are in review. 

 Design for the West Loch, Leeward Community College, and 
Waipahu Transit Center Stations was completed in January. 

 

Look Ahead:
 Design will continue on the three WOSG stations, 

and the three KHSG stations. 
 Elevator & Escalator team will continue meeting 

with final designers for the West O‘ahu Station 
Group and the Kamehameha Highway Station 
Group to finalize the respective designs for 
elevators and escalators. The Elevator & 
Escalator team is continuing to meet with the 
Airport Station designers. Meetings with the 
designer for the City Center stations have been 
suspended. 

 The release to begin manufacturing of the FHSG 
equipment will occur in March 2015. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 The release to allow manufacturing for WOSG and KHSG will be dependent on the successful bid and award of these 
stations later this year (2015). 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  February	2015	

28 | P a g e  
 

C. Fare Collection System 
Contract No.: TBD   
Contractor: TBD 
Contract Start Date: TBD 
Contract Substantial Completion: TBD 
Projected Substantial Completion: TBD 
 

Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible 
for design, manufacture, testing and installation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept 
smart cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. 
Equipment and software to be used by both HART and the City and County will include the transaction processing, 
fare equipment monitoring, customer service systems, as well as a Data Warehouse. TheBus equipment will consist 
of stand‐alone smart card readers on board.   

 

Project Overview: The technical specification for the project is approximately 90% complete and the remaining RFP 
package is 75% complete. Current schedule would see the start of procurement in first quarter 2015, provided an 
MOU defining the roles, relationships, and funding responsibilities between the City and County and HART is in place, 
and the funds are allocated and committed. An additional RFP for technical support service will also be launched in a 
similar timeframe.  

______________________________________________________________________________________________________ 
 

COST INFORMATION: TBD   
______________________________________________________________________________________________________ 
 

SCHEDULE:  

 Anticipated RFP release in first quarter 2015 with RFP award anticipated for start of FY2016 (July 1, 2015). 

 System design anticipated for winter 2015‐2016. 

 Manufacture in spring 2016. 

 System testing prior to pilot, fall 2016‐spring 2017. 

 Anticipated system pilot launch on TheBus in June 2017 with full roll out on TheBus (including all central 
systems) for fall 2017. 

 Interim roll out on rail in late 2018. 

 Full roll out on rail in late 2019. 
______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Funding approval completed and funds committed for Fare System Design Build. 

 Funding approval completed and funds committed for Fare System Consultant Technical Support. 

 MOU with City and County of Honolulu (DTS, BFS and DIT) signed committing to cost share central system 
elements and pay for TheBus equipment. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 

 Draft Report for circulation to PIG regarding Fare 
System Budget. 

 Resolve joint ownership issues for MOU completion. 

 Finalize funding approval for Technical Consultant 
Support RFQ. 

 Complete review of Special Provisions for RFP with 
Procurement Department. 

 Finalize Technical Specification. 

Look Ahead: 
 Completing General Terms and Conditions (GT) 

and Special Provisions (SP) for Fare System RFP. 
 Meeting with Fare System RFP evaluation team to 

confirm evaluation criteria. 
 Work with PIG to agree with Fare System vendor 

budget and recommend to HART Board at the 
March meeting. 

 Finalize MOU terms and get signatures prior to 
RFP release at the end of March. 
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KEY ISSUES: 

 Confirmation of cost sharing amounts and ownership arrangements for capital portion of the Fare system with 
the City and agreement by City to fund the project with HART in lead for procurement. See critical path MOU. 

 Allocation of HART fare system capital budget in time for procurement in early 2015 to meet current schedule. 

 Current fare system procurement plan includes interim opening inclusive of two deployments, two warranties 
and approximately 1 year of equipment storage (for remaining equipment) for rail. Budget and RFP structure 
would change if no revenue collection at rail stations during interim opening. The FFGA assumes $2 million in 
revenue is captured from fare collection during interim opening.  

 Governance for HART fare policy agreement is still to be determined. Any changes to current transit fare policy 
are required by the end of 2015 to meet system design and testing requirements for interim opening with 
revenue collection. 
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Original Contract:                       $482,924,000  Incurred‐to‐Date: $362,186,350   
Current Contract Value1:          $619,400,447  Incurred in Jan.:      $12,125,770   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: October 2016 
 

Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei station and ending at the Pearl 
Highlands station.  

 

Project Overview: For the February 2015 Report, progress for 
utilities, shaft, column, segment casting, and span stressing have been updated. Key Issues from the previous period, 
like the balanced cantilever systems maintenance of traffic (MOT) conflicts with HDOT project, are no longer major 
issues as coordination is going well. Obtaining the 404 Permits for early construction work and drill shafts operations 
to begin in the Pearl Highlands Station area is becoming critical. The Project’s Key Quality Issues continue to focus on 
drilled shafts, segment repair and construction trends.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

Pay Application #60 for November 2014 and Pay Application #61 for December 2014 were submitted by KIWC and 
reviewed by HART this month. KIWC submitted Progress Payment #62 for January 2015 and this Pay Application review 
was completed at end of the month. Progress Payment #63 for February 2015 will be submitted in March. 
 

DBE Participation      January Change Orders 

Actual DBE Participation:  $3,637,221      Change No.  Description  Amount ($) 

DBE % Attained:  0.75%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $136,476,447 
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SCHEDULE: 
 Progress is lagging from the approved planned schedule. HART and KIWC have been working to mitigate impacts to critical path activities. 

HART reviewed a revised schedule and requested a resubmittal via the Change Order process. 

 A second set of travelers will be incorporated at the Balanced Cantilever System area in order to alleviate potential schedule concerns. 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 HART continues to work to resolve construction right of entry for the UH LCC campus. 

 Production rates for span erection continue to reside near critical path. Since KIWC re‐sequenced segment erection work in October 2014, 
planned rates are being met at an average of 5 spans per week.  

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 

WOFH Status as of 2/20/15

Utility Status 
Qty to 
Date 

Final 
Qty 

% Complete 
  Structure 

Element 
Total to Date 

Planned to 
Date* 

Total  
Qty 

% Complete 

Water Line  8,418  9,348  90.1%    Shafts  201  221  266  75.6% 

Sewer Line  550  570  96.5%    Columns  141  140  266  53.0% 

Fuel Line  340  340  100.0%    Segment Casting  2,270  2,849  3,163  71.8% 

Gas line  1,498  1,591  94.2%    Spans Stressed  89  112  266  33.5% 

Drainage Line   3,325  5,166  64.4%  * The planned values are based on WOFH REVISED SCHEDULE REV C 2014.04.08 (with data 
date of October 25, 2013), which was Accepted as Noted on May 9, 2014. Elec/Telecom  14,791  21,374  69.2% 

Street Lights  5,850  8,357  70.0%   

Traffic Sig/ITS 
Duct bank 

3,936  10,802  36.4% 
 

System Sites  ‐  7,046  0%   

ITS Systems 
Devices 

821  4,121  19.9% 
 

Activities this Month: 
Earned Value: 60.4% [(Total Achieved to January 2015 ($359 million) + 
Projected February 2015 Period ($16 million))/Total Contract Including 
Executed Change Orders ($621 million)]. Planned Value: 69.5%  
 

Shaft/Column  

 Performed drilled shaft construction, drilling, and placed concrete for a 
total of 8 drill shafts. Placed concrete for 3 columns. Completed the drill 
shaft repair for Shaft 145.   

Guideway Segment Erection  

 Eastbound heading segments were erected for Span 107 through Span 
113. Westbound heading segments were erected for Span 32 through 
Span 23.  

Utility Relocation  

 Addressed utility conflicts along the alignment, relocating traffic signals, 
streetlights, and existing water/sewer lines. HECO relocating power lines. 
Third‐party companies relocating overhead fiber‐optic lines. 

Look Ahead: 
Design Progress 

 HART and KIWC are working together to complete final design. 
Additional submittals are expected to be issued for construction 
pending coordination with other parties and contracts.  

 
Shaft/Column 

 Continue with drilled shaft and column concrete placement. KIWC 
will complete the Drill Shaft repair for 144 clearing the way for 
column construction. 

 
Guideway Segment Erection 

 Segment span erection will continue from Span 23 westbound 
towards East Kapolei Station and from Span 113 eastbound along 
Farrington Highway.  
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__________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Design Completion Schedule – The Project’s design schedule continues to be tracked closely by HART. Comment Disposition and Over‐the‐
Shoulder Meetings also continue to occur. As of mid‐February, 104 of 127 design submittals have been submitted. HART will continue to 
facilitate the third‐party review process and will track against KIWC’s design schedule.  

 Leeward Community College (LCC) Portables and Parking Lot Change Order – In order for KIWC to begin work at the LCC Station Area, four (4) 
portable buildings need to be relocated to another location within the campus. Change Order 063, Procurement of LCC Portables, received 
conditional approval from the HART Board in January 2015. In February, additional pricing was received and the Board will be briefed on the 
results.  

 Construction Production/Baseline Schedule – Meeting the project’s schedule will continue to be a challenge for the project. A re‐sequenced 
baseline schedule was submitted to HART in December 2014 showing more realistic construction durations. HART provided comments in 
January 2015 and KIWC is in the process of addressing those comments and resubmitting the schedule.  

 HDOT Traffic Signal Betterments – HDOT has requested additional street light betterments beyond KIWC’s base scope of work. These 
requests have prevented KIWC from finalizing their design and obtaining approval from HDOT. HART is still working with HDOT to remove non‐
project critical items and it appears a positive compromise is near; betterments have been acknowledged.   

 Balanced Cantilever System Maintenance of Traffic (MOT) Conflicts with Hawaiian Dredging – KIWC has assembled the first set of Upstream 
(eastbound) and Downstream (westbound) Travelers at Pier Table 253. To complete segment casting heading eastbound, KIWC will need one 
H1 westbound lane closure. HDOT simultaneously has a project which requires three H1 westbound lane closures. KIWC is currently working 
with HDOT and Hawaiian Dredging to implement an S‐curve design where both parties can operate with the needed lane closures and where 
traffic is adequately directed. Coordination is going well and this is no longer an issue.  

 U.S. Army Corps of Engineers (Corps) Section 404 Permit– In order for KIWC to begin early site access and drilled shaft work at the Pearl 
Highlands Station, HART will need to obtain a Section 404/401 Permit and a Hawaiian Coastal Zone Management (CZM) Permit. These permits 
will allow KIWC to impact certain Waiawa Stream Tributary and Waiawa Stream areas. The 401 Permit is currently in review by the State 
Department of Health and the CZM Permit will follow. HART has currently received a conditional 404 Permit. Attention to prioritize both 
permits has already been communicated to the permitting agencies. KIWC plans to begin Phase 1 (diversion of stormwater pipes into Waiawa 
Stream) work by March 2015 and drilling of guideway shafts at Pearl Highlands Station by May 2015.  

__________________________________________________________________________________________________________________________________________________________ 
 

KEY QUALITY ISSUES: 
 Span 67 Damage and Repair – During the erection process of Span 67, the underside of Segments 67‐11 and 67‐12 were damaged due to 

unbalanced support from the temporary bearings. NCR 00144 was opened on June 17, 2014, to address this issue. In February 2015, KIWC 
completed the temporary falsework needed to support and slide Span 67 from its current position. The span is expected to be de‐stressed and 
the segments replaced. Span 67 will be re‐stressed and brought back into its original location in March 2015. The replacement is being done to 
ensure the segments meet HART’s high quality standards.  

 Drill Shaft Quality – HART received four additional drill shaft Crosshole Sonic Logging (CSL) Reports in February 2015. Two of the drilled shafts 
were found to have velocity reductions outside of the acceptable design criteria limits potentially because concrete was segregated during 
concrete placement, and two of the shafts had no issues. Of the 215 drilled shafts that have been tested to date, HART has requested that 
Kiewit provide additional testing and/or modifications to 40 shafts to ensure that the shafts meet the specifications. KIWC continues to have 
weekly Drill Shaft Quality Meetings with HART to discuss testing results, quality, the concrete mix, and methods for repair.   

 Drill Shaft Repairs – Of the 40 drill shafts that are being reviewed in detail, two new NCRs have been opened and submitted to HART this 
month. HART will not close an NCR until KIWC completes another CSL test and demonstrates soundness of the concrete shaft as well as when 
all HART comments are responded to. KIWC completed repairs at Shaft 145 and began repair work at Shaft 144. The repair at Shaft 144 will 

Activities this Month (continued):  
Balanced Cantilever Structure 

 Completed installation of travelers at Pier Table 253 and installed initial 
formwork for cast in place segment. Placed concrete for Pier Table at Pier 
254. Constructed Pier Table for Pier 255. 

Track Construction 

 Started welding of track rail adjacent to the Maintenance and Storage 
Facility (MSF). Completed construction of concrete plinths and installed 
rail for the Double Crossover at Spans 78 and 79.  

Precast Yard  

 Precast Yard performed daily segment and sound wall casting, averaging 
12 segments per day or 60 segments per week. 

KIWC/Third‐Party Coordination 

 Coordination continued with HECO and KIWC to resolve conflicts with 
utility relocation. 

 Awaiting HART execution of Change Order 063 with Leeward Community 
College regarding the procurement of portable classrooms. 

Looking Ahead (continued): 
Utility Relocation  

 Relocate wet utilities (sewer/water) and dry utilities (traffic signal, 
street lighting and fiber optics) along Farrington Highway in 
preparation for eastbound segment erection. 

Balanced Cantilever Structure 

 KIWC will continue to set formwork and cast‐in‐place segments 
for the balanced cantilever at Pier 253. Travelers will be 
assembled at Pier Table 254 and construction will continue for 
the Pier Table at Pier 255. KIWC will install formwork/rebar and 
will place concrete for Pier 256. 

Track Construction 

 KIWC will continue to weld track rail which will be stockpiled until 
track ballast is placed or track ties are installed. 

Precast Yard  

 Production of segment casting and sound walls are expected to 
continue at a rate of 12 segments per day. At this rate, 74% of the 
total segments should be cast by the end of March.  

KIWC/Third‐Party Coordination 

 Continue to resolve conflict construction and traffic issues with 
third‐party agencies (HDOT, DTS, HECO and Hawaiian Telcom). 
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continue until the end of March 2015 and KIWC can continue with column construction as the span continues its approach eastbound on 
Farrington Highway toward West Loch Station.  

 Consistent Span Stressing Trends – In mid‐February, KIWC had stressed 10 spans. KIWC has maintained this positive trend and momentum 
from previous months, stressing 9‐11 per month. KIWC has now left the Ho‘opili area and has reached Farrington Highway in February as the 
span erection proceeds eastward towards West Loch Station. KIWC should reach East Kapolei Station by April 2015.  

 Pre‐Cast Segment Progress/Quality – The Casting Yard has been very consistent in producing approximately 60 segments per week and is 
currently 71.8% complete with segment production for the overall project. 2,270 segments have been cast to date. WOFH segment casting 
should be completed by June 2015. Although 93 of the total 296 NCRs (31.4%) have been related to segmental issues like damaged shear keys, 
concrete voids, and spalls, proper correction procedures have already been developed and are being implemented.  

 Closing Out NCRs – NCRs were being promptly corrected, validated, and closed out during this period. Both KIWC and HART have been 
working together to complete all the needed processes for timely validation. A total of six NCRs have been closed in February 2015. Of the six, 
one was related to pre‐cast segment issues, one was design related, one was for the superstructure, and three were related to drill shaft 
issues.  

 Concrete Plinth Quality – KIWC completed work on the concrete plinths under the double crossover east of Ho‘opili Station on Spans 78 and 
79. This is the first of four double crossovers for this project. HART has inspected the quality of the work performed and no issues were found. 
The trackwork will continue to be surveyed and placed on its final alignment.  

 Flash Butt Track Welding Operations – Work began on welding trackwork north of the Maintenance and Storage Facility where approximately 
439 welds are to be completed. KIWC is currently achieving 20‐25 welds per day and this is in‐line with the current baseline schedule. KIWC 
will continue to report completed quantities to HART on a weekly basis.  

 Quality Assurance and Buy America Audit – In mid‐February, KIWC was audited by HART in areas of management responsibility, design 
control, purchasing, document/process control, product identification and traceability, inspection, handling and storage of equipment, non‐
conformance, corrective actions, quality record, and training. KIWC’s performance was found to be commendable and no major issues were 
found. 
 

WOFH NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

296  211  85 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

PROJECT PICTURES:     

 

Falsework setup by Column 113, 
Work Area 2. 

  Erecting guideway segments for 
Span 26 (westbound). 

     

 

 
Span 78 double crossover plinth 
concrete placement, Work Area 1.  

  Installation of manhole VMH 
235‐1 for Conflict 2‐582‐M1, 
Work Area 2. 
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Original Contract:                 $7,789,000  Incurred‐to‐Date: $7,958,160 
Current Contract Value1:     $9,560,305  Incurred in Jan.:          $33,055 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. West O‘ahu Station Group (WOSG) 
Contract No.: FD‐140   
Contractor: URS Corporation, Final Design Consultant (Engineer of 
Record) 
Contract Start Date: June 2012 
Construction Docs Bid‐Ready: April 2015   
Projected Substantial Completion (Construction): November 2017 
 

Project Description: Architectural and engineering services for the design of 
three (3) transit stations situated along the WOFH Guideway. The three stations 
comprising the WOSG contract are the East Kapolei Station, the UH West O‘ahu 

Station and the Ho‘opili Station. 
 
Project Overview: The WOSG consultant is currently incorporating value engineering changes into the station designs as 
directed by HART. The consultant and HART are closing out remaining issues including design interfaces and third party approvals 

in preparation for an April 2015 construction advertisement.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 

 

 
 

 
 
 
 
 

      
 

The closeout of the WOSG contract is currently 14 months behind schedule due to design interfaces with other HART contracts, 

ongoing value engineering efforts, and a reorganization of the WOSG construction solicitation package. The schedule for the WOSG 

design has been extended to accommodate these additional efforts. Actions to minimize this delay are discussed below. 
 

DBE Participation      January Change Orders/Amendment 

Actual DBE Participation:  $0      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,771,305 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is overseeing and expediting value engineering design efforts to save construction costs on these three stations. These 
changes will be consistent with value engineering changes already incorporated into the FHSG bid documents. 

 HART is accelerating URS’ completion of the WOSG construction documents in anticipation of an April 2015 construction 
solicitation. 

 HART is proactively facilitating interface resolution with the CSC, WOFH and E/E contracts to ensure consistency and integration 

of these designs. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 90%. 

 Interfacing design with CSC, WOFH and E/E contracts. 

 Incorporating value engineering changes. 

 Coordinating with private developer and utility companies to 

establish services to Ho‘opili Station. 

Look Ahead: 
 Complete design and value engineering efforts. 

 Document design interface agreements with CSC, 
WOFH and E/E contracts. 

 Obtain third‐party approvals. 

 Finalize agreements with adjacent land owners. 

 Implement any additional value engineering 
opportunities identified. 

 Prepare construction solicitation package. 
_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Coordinating with HDOT to resolve significant policy level design review comments. 

 Tracking resolution of interfacing designs and managing risks associated with misaligned design schedules. 
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Original Contract:                 $9,300,696  Incurred‐to‐Date: $12,332,344 
Current Contract Value1:  $14,198,045  Incurred in Jan.:         $141,299 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

C. Farrington Highway Station Group (FHSG) 
Contract No.: FD‐240   
Contractors:  

URS Corporation 
  Start Date: Sept. 27, 2013 
  End Date: June 2017 
  HDR Engineering, Inc. 
  Start Date: Jan. 12, 2011 
  End Date: April 5, 2013 
Construction Docs Bid‐Ready: December 2014   
Projected Substantial Completion (Construction): August 2017   
 

Project Description: Architectural and engineering services for the design of three (3) transit stations situated along the WOFH 
Guideway. The three stations comprising the FHSG contract are the West Loch Station, the Waipahu Transit Center Station and the 

at‐grade Leeward Community College Station. 
 

Project Overview: The FHSG construction package was issued for bid in December 2014. Bids are scheduled to be opened on 

March 3, 2015.  
 

COST INFORMATION: 
 
 

 

 
 

 
 

 

 
 
 
 
 
 
 
 
 

 
 

The FHSG contract is 10 months behind schedule due to a change in the final design consultant, design interface issues with other 

HART contracts, value engineering changes, and a reorganization of the active FHSG construction solicitation package. The schedule 
for the FHSG design has been extended to accommodate these additional efforts. Actions to minimize the impact of this delay are 

discussed below. 

DBE Participation    January Change Orders/Amendments 

Actual DBE Participation:  $258,611    Change No./Amend  Description  Amount ($) 

DBE % Attained:  4.7%    CA005  Add’n of Bike Ramps  $17,744 

      CA006  Add’n 30’ Guideway Sec WL &W  $57,000 

      CA007  Mod to WL and W Girder Design  $38,000 

      Cumulative to Date $5,010,093 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is proactively facilitating the finalization and documentation of interface agreements between the FHSG, CSC, 
WOFH and E/E contracts to ensure consistency in these designs prior to construction. 

 HART is coordinating and forecasting construction access milestones between interfacing contracts. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 80%. This value 
appears low relative to other station groups due to the 
proportionally larger value of its construction services 
budget. However, the design scope of this contract is nearly 
complete. 

 Finalizing design interface agreements with all interfacing 
partners. 

 Pursuing approvals from third parties.  

Look Ahead: 
 Bids for the FHSG construction contract are 

scheduled to be opened on March 3, 2015 
 Obtain all third‐party approvals. 
 Obtain remaining construction permits and 

rights of entry. 
 Document design agreements with interfacing 

partners. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Tracking resolution of designs that interface with FHSG prior to construction. 

 Tracking construction access handoff dates with WOFH contractor. 

 Obtaining access to properties required for construction at West Loch Mauka and Leeward Community College. 
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Original Contract:              $195,258,000    Incurred‐to‐Date: $171,594,297   
Current Contract Value1:  $274,358,008    Incurred in Jan.:        $8,997,974   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016  
   
Project Description: The MSF contract consists of the operations and 
servicing building, maintenance of way, train wash facility and wheel 
truing building. In addition to the four (4) facility buildings, MSF 
includes rail procurement, special trackwork, ties, third rail and 
other track material for the four guideway segments on the project. 
 

Project Overview: The MSF contract substantial completion date has improved from a 10 calendar day slip to 6 
calendar days late. Work is continuing to progress without CSC final design through HART direction and contractor 
cooperation.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 

 
 
 

DBE Participation  January Change Orders 

Actual DBE Participation:  $145,819      Change No.  Description  Amount ($) 

DBE % Attained:  0.08%      None  ‐‐‐  ‐‐‐   

        Cumulative to Date  $79,100,008 
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SCHEDULE: 
 The MSF substantial completion has slipped from April 15, 2016 to April 21, 2016 (based on the January 2015 

schedule update). 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 The MSF contract substantial completion date is indicating 6 calendar days late. This delay is due to weather that 
impacted construction operations. KKJV and HART are working to mitigate the impacts to the critical path. 

 Addressing yard reconfiguration interface with Core Systems Contractor.  

 Scheduling work related to test track and functional track to support program 
opening dates.  

 Coordination with abutting main line contract for completion of track work in 
west yard and utilities and site access in the east yard.  

_______________________________________________________________________ 
 
WORK PROGRESS: 
Activities this Month: 

Earned Value: 66.3% [(Total Achieved to January 2015 ($172.6 million) + 
Projected February 2015 Period ($9.25 million))/Total Contract Including 
Executed Change Orders ($274.3 million)]. Planned Value: 70% 
 
Yard/Utilities 

 Installing/testing site electrical, water, sewer and drainage systems.  

 Installing conduit for systems, communications, train control, 
traction power, site electrical and exterior lighting. 

 Commenced with installation of rail turnouts in the yard.  

 Installing track subdrain and ballast material at west side of S1‐10 
track.  

 Installing light pole foundations. 
Operations and Servicing Building (OSB)  

 Installing metal framing. 

 Installing roof. 

 Placing concrete for OSB elevated slabs. 

 Installing rail car lifts. 
Maintenance of Way (MOW)  

 Installing roofing materials. 

 Erected structural steel trusses between tilt‐up panels. 

 Installing interior concrete multiple unit (CMU) walls. 

 Installing roof/floor pan decking. 
Wheel Truing Building (WTB) 

 Installing slab on grade.  

Look Ahead:

 OSB and MOW elevated slab and roofing. 

 Installation of traction power and system 
duct banks (phase 4). 

 WTB structural steel and roofing. 

 Metal framing/curtain wall at OSB and 
MOW. 

 Erection of retaining walls. 
 Site utilities installation/testing. 
 Track subdrain. 
 Track subballast/ballast. 
 Track installation. 
 

MSF Construction Status as of 
2/28/15 

Element  % Complete

OSB  50%

MOW Building 42%

WTB  45%

Rail Procurement 92%
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Activities this Month (continued): 

 Commenced installation of structural steel for roof. 
Rail Procurement and Installation  

 Receiving materials and mobilizing crews for installation. 

 Distributing rail materials to WOFH. 

 Commenced installation of rail turnout SY‐37. 
Administration 

 Continued working with the CSC to resolve design interface issues. 
_______________________________________________________________________________________________________ 
 
KEY ISSUES: 

 Interface Management with Core Systems Contractor – predominant areas of concern include a general revision to 
the location of rail control system insulated joints and track devices; building internal requirements for access 
control, intrusion detection and fire detection and alarm system device locations; and resolution of traction power 
duct bank terminations at electrically operated traction power switches. Details are being worked out through the 
Request for Interface Data process. 

 Joint Occupancy with Core Systems Contractor – details are being worked out for systematic release of areas and 
infrastructure whereby the Core Systems Contractor can commence work in a safe and systematic manner. 

 Change Order Negotiation – as stated above, late and changing requirements relative to infrastructure necessary 
to support Core Systems’ evolving design has created a back log of changes. HART is coordinating with interfacing 
contractors developing different options to mitigate potential cost and schedule impacts. 

 WOFH West Yard Lead Retaining Wall – previous delay associated with ROW issues impacted the completion of 
yard grading and utility installation in support of track work and electrical service to the site. HART resolved the 
issue in December 2014 and gave the WOFH contractor clearance to start construction activities in early January 
2015. 

 Design, Procurement, and Installation of Derailer – This is a long lead item and has the potential to impact 
completion if pricing and technical issues are not resolved in a timely manner. 

 Resolution of potential EMF interference between low voltage power and automatic train control systems within 
yard electrical trenches. 

 Scheduling HECO incoming power duct bank inspection and installation of service cables. 

 Defining access and internal movement requirements for rail car delivery, assembly, and transfer to storage. 
 

_______________________________________________________________________________________________________ 

 
KEY QUALITY ISSUES: 
One NCR remains open concerning adhesive used for Thermoplastic Olefin (TPO) installation. Expected to be resolved in 
an “Accept As Is” disposition. 

 
 

MSF NCR Log

Total NCRs Issued To Date CLOSED OPEN

 24  23  1 
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PROJECT PICTURES: 

Placing concrete encasement for 
comm, train control and traction 
power duct bank at MOW. 

Placing ballast material at western 
end S track. 

 
 
 
 
 
 
 
 
 
 
 
 

Installing track subdrain at the 
midsection of S‐1‐10 track. 

  Installing hydraulic cart lift boxes at 
M 6 track. 

     

Install No. 6 turnouts at storage 
track. 

  MOW CMU wall in progress. 
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Original Contract:               $372,150,000    Incurred‐to‐Date: $131,817,119   
Current Contract Value1:   $388,515,363    Incurred in Jan.:        $6,500,000   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: April 2017 
 
Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations, columns and aerial structure. 
 
Project Overview: Construction right of entry access issues have been resolved at UH Urban Gardens and Aloha 
Stadium. Shaft installation along the KHG guideway alignment has resumed at two locations: Shaft 271 (Pearl 
Highlands) working eastward, and the group of shafts from 415 to 420 (Aloha Stadium) which will be completed as a 
group before working westward. Final Test Shaft, TS 15A, was installed and is pending CSL testing.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 

 

 
 

 Progress #39 (October) and all schedules following this are on HOLD pending schedule and schedule of 
milestones revisions. 

DBE Participation      January Change Orders 

Actual DBE Participation:  $297,631      Change No.  Description  Amount ($) 

DBE % Attained:  0.08%      None  ‐‐‐  ‐‐‐ 

          Cumulative to Date  $16,365,363 
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SCHEDULE: 
 The accepted re‐baselined schedule dated Oct. 28, 2013 is no longer valid, and HART has requested a recovery 

schedule showing how KIWC would achieve the currently agreed upon substantial completion date of Sept. 16, 
2016. KIWC initially proposed a list of mitigation measures that would allow recovery, but has since notified HART 
that the substantial completion date is no longer achievable. They have provided a draft schedule. 

 HART has reviewed the schedule and requested re‐submittal via change order process.  

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Third‐party dry utility relocation durations and lack of schedule certainty continue to affect the critical path. 
Elevated meetings with HECO are helping to resolve some of the potential schedule issues previously identified. 

 Utility easements: the Design‐Builder has identified 14 locations that are believed to require permanent easements 
for relocated utilities. KIWC and HART are working together to resolve this issue.  

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

Activities this Month: 
Earned Value: 34.7% [(Total achieved to September 2014 
($108.7 million) + projected October2014 to February 2015 
periods ($25.1 million))/Total contract including executed 
Change Orders ($385 million)]. Planned Value: 65.9% 
 
Shaft/Column 

 Test Shaft 15A is ongoing in Phase 9. 

 Shaft access was installed in Phases 1 and 13 for shaft 
construction. 

 

Look Ahead: 
Design Progress 
 HART and KIWC are working together to complete 

final design. To date, 24 of 46 drawing packages 
have been issued for construction. 

 
Utility Relocation 
       Elevated meetings with HECO are helping to resolve 

some of the potential schedule issues previously 
identified. 

 

KHG Construction Status as of 2/27/15

Utility Status 
Qty to 
Date  Final Qty  % Complete    Structure Element 

Total to 
Date 

Planned 
to Date* 

Total 
Qty**  % Complete 

Water Line  3,547  4,362  81%  Shafts 4 28  156 3%

Gas Line  11,069  12,641  88%  Columns 0 4  156 0%

Sewer Line  514  1,077  48%  Segment Casting 0 81  2,044 0%

Drainage  536  2,081  26%  Segment Erection 0 69  2,044 0%

Elec/Telecom  6,728  19,455  35%  Spans Stressed 0 4  155 0%

Signals/ITS/ 
Lights 

8,115  18,486  44% 

* The planned values are based on KHG Revised Schedule Rev E 2014‐04‐22, 
which was accepted as noted on April 22, 2014.   
**Total Quantity based on KIWC interim plans. Final design has not been 
completed.
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Activities this Month (continued):  
Utility Relocation Progress 

       Gas and water line relocations are ongoing in Phases 5, 6 
and 12. 

       The relocation of HECO electrical lines and Hawaiian 
Telcom, Oceanic Time Warner and Intelligent 
Transportation Systems (ITS) duct banks is occurring in 
Phases 4 through 8. 

 Joint use poles are being installed in Phase 5.  

 Conflict 872‐V1 has been completed. 
Safety and Security Certification (CIL) 

 682 of the expected 800 CILs have been submitted and 
verified to date. 

Roadway Widening 

 Roadway widening activities are ongoing in Phases 5 and 
11. 

Looking Ahead (continued): 
Drilled Shaft Installation 

 Shaft installation along the KHG guideway 
alignment is progressing from both ends of the 
project working towards the balanced cantilever at 
H‐1. 

Roadway Widening 
 Roadway widening will continue throughout the 

alignment. The widening in front of UH Urban 
Gardens will follow the installation of shafts and 
columns in that location. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Permanent easements – the Design‐Builder has identified 14 locations that are believed to require permanent 
easements for relocated utilities. KIWC and HART are working together to resolve this issue.  

 HDOT betterments – a meeting between HART and HDOT was held and betterments acknowledged by HDOT. HART 
and HDOT are working together to determine the path forward to resolve this issue while minimizing construction 
delays. 

 Schedule – HART continues to work with KIWC to ensure a current project schedule is provided so that the project 
team is able to plan for and mitigate any critical path items. The revised schedule submitted on Dec. 5, 2014, was 
returned to KIWC with the request to re‐submit as part of a change order asking for a modification to the substantial 
completion.  

_______________________________________________________________________________________________________ 
 

KEY QUALITY ISSUES: 

 Shafts – As shaft construction resumes, the quality of the shafts will be closely monitored to ensure any quality 
issues are identified and resolved in a timely manner. 

 Sub‐contractor Quality – The Design‐Builder has been asked to improve their QC/QA efforts as they relate to the 
work being performed by their sub‐contractors. 
 

KHG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

40   32  8 
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PROJECT PICTURES:     

LB‐36 at Shaft 271, Phase 1.    Drill rig mobilizing for Shaft 271 at Pearl Highlands.

 

Subgrade compaction in Phase 5.  Widening in progress, Phase 5. 

 

Structure Demo Phase 8.  Backfilling Sewer Line B in Phase 12. 
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Original Contract:              $8,702,592 Incurred‐to‐Date:  $7,866,141   
Current Contract Value1:  $8,702,592 Incurred in Jan.:        $178,795   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed 

 

B. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc. (AVA), Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: 
H2R2 Highway Ramp: January 2015 
Kamehameha Highway Stations: August 2015   
Projected Substantial Completion (Construction): 
H2R2 Highway Ramp: May 2016 
Kamehameha Highway Stations: August 2018 
 

Project Description: The Kamehameha Highway Stations Group FD Contract (KHSG) consists of architectural and engineering 
services for the design of three (3) transit stations situated along the Kamehameha Highway Guideway. The three (3) stations 
comprising the KHSG contract are the Pearl Highlands Station, the Pearlridge Station, and the Aloha Stadium Station. The Pearl 

Highlands Station also includes two highway ramps. 
 

Project Overview: The KHSG design is being revised to incorporate value engineering changes in preparation for a construction 
solicitation in mid‐ to late‐2015. In addition, the H2R2 Ramp was broken out and expedited under a separate Design‐Bid‐Build 

construction solicitation. The H2R2 Ramp is now in active procurement.  
 

COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 

 
The closeout of the KHSG contract is currently 11 months behind its original schedule due to design interfaces with other 
HART contracts, ongoing value engineering efforts, and a reorganization of the KHSG construction solicitation package from 
its previous format in the canceled West Side Stations Group solicitation. The schedule for the KHSG design has been 
extended to accommodate these additional efforts. 

 

DBE Participation  January Change Orders/Amendments 

Actual DBE Participation:  $3,239,360  Change No./Amend Description  Amount ($)

DBE % Attained:  37.22%  None ‐‐‐  ‐‐‐

    Cumulative to Date  $0



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  February	2015	

47 | P a g e  
 

 
 

SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is overseeing the final design consultant’s implementation of value engineering alternatives. 

 HART is proactively facilitating interface resolution with the CSC, WOFH, KHG and E/E contracts to ensure 
consistency and integration of these designs. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 91%. 

 Interfacing design with the CSC, WOFH, KHG and E/E 
contracts. 

 Incorporating value engineering directives from HART to 
save costs during construction. 

 Resolving third‐party comments. 

Look Ahead: 
 Document design interface agreements. 
 Obtain third‐party approvals. 
 Finalize design and value engineering.  
 Prepare construction bid packages.  
 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 HDOT has accepted the Interstate Access Modification Report (IAMR) and has forwarded the IAMR to the Federal 
Highway Administration (FHWA) for approval. 

 Pursuing 401/404 Permit approval from Hawai‘i Department of Health (DOH) Clean Water Branch. 
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Original Contract:                $38,840,960  Incurred‐to‐Date:    $37,927,194   
Current Contract Value1:   $42,610,832  Incurred in Jan.:         $2,011,458   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities  
o RFP Part 1 for DB (Qualifications): April 2015 
o RFP Part 2 for DB (Proposals): July 2015 

In Construction:  

 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  
o Started July 2014  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Started September 2014  

Projected Substantial Completion (Construction): June 2019 
 

Project Description: The Airport Segment Guideway and Utilities contract consists of 5.32 miles of elevated transit guideway serving four (4) 
passenger stations, in addition to roadway widening, utility relocation, and other improvements to facilitate construction of the guideway. Two 
construction contracts have been split out and expedited from the larger Airport Section package. These two contracts are the expedited Airport 
Section Utilities and expedited Airport 7‐Piers. For both of these expedited contracts, the design has been completed and construction is in 
progress. Therefore, the remainder of this section focuses solely on the portion of design yet to be completed and advertised for construction. 
 

Project Overview: The delivery method for this contract is moving forward as a 2‐step Design‐Build (DB) procurement, which includes RFP Part 1 
for Qualifications and RFP Part 2 for Proposals. A scope change is being discussed and finalized with AECOM, the final designer, to provide 
support in preparing the DB package. The Airport DB package is planned to include passenger stations, guideway elements, and remaining 
utilities within the Airport Section.  
 

COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

                      
Final Design was combined with the City Center Guideway and Utilities and was issued for bid in June 2014 to support the Airport and City Center 
Guideway and Utilities Construction solicitation in July 2014. This procurement was canceled in late 2014. Completion of the Airport Guideway and 
Utilities design is eight (8) months behind schedule due to interfaces with other HART contracts and coordination with third parties. Actions to 
mitigate this delay are discussed below. HART has decided to split the Airport and City Center Guideway packages, incorporate the respective 
stations into each package, and proceed with two DB packages with a potential partial DBB utility package for City Center. 

DBE Participation      January Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0.42%      CA 012  Contam Soil Wayside Lubricators  $58,700 

        Cumulative to Date  $3,769,872 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is pursuing property rights to obtain all geotechnical data required to support a DB delivery.  

 HART is working with AECOM to establish appropriate requirements and format for the DB bid documents.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 93%. 

 Coordinating with HDOT (Highway and Airport Divisions), utility 
companies, U.S. Navy, HECO and other stakeholders. 

 Coordinating guideway and station design with right‐of‐way acquisitions. 

 Completed geotechnical investigations on all properties, except for Navy‐
owned parcels. 

Look Ahead: 

 Coordinate utility relocations in advance of 
DB package. 

 Obtain third‐party approvals. 

 Establish project‐specific requirements for 
DB bid package. 

 Develop DB bid documents.

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Assessing cost and schedule impacts associated with HECO’s potential requirement to reconstruct existing building electrical 
service connections. 

 Assessing potential right‐of‐way impacts due to HECO requirement for additional transformers.  

 Acquiring rights‐of‐way and rights of entry, and pursuing partial demolition of select properties.  

 Coordinating with property owners and evaluating potential cost and schedule impacts to determine practicality of partial 

demolition and repair of select buildings. 

 Finalize design for mitigation of Electromagnetic Interference (EMI) from AM radio tower near Middle Street Station. 
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Original Contract:                $28,413,974    Incurred‐to‐Date:                    $0    
Current Contract Value1:    $28,413,974    Incurred in Jan.:                      $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016  
 

Project Description: The Airport Utilities contract consists of relocation of 
a portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities 
between Aloha Stadium and Middle Street Transit Center. Specifically, the 
work involves construction of utility relocations affecting underground 
and overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, 
sanitary sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also 
includes installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and 
demolition of buildings and other site improvements. Erosion control measures, temporary planting, permanent 
irrigation facilities and restoration of existing facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. has been performing potholing along Kamehameha Highway and ITS installation work 
along Kamehameha and Nimitz Highways. Their field office has been setup at the Aloha Stadium property. They are 
awaiting approval of their traffic control plan (TCP) to contra flow traffic prior to beginning utility work along 
Kamehameha Highway. Meanwhile, they continue to develop and submit outstanding submittals in preparation for 
planned construction activities.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 

 

DBE Participation      January Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 Navy right of entry (see Key Issues for additional details).  
______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
Earned Value: 0.01%; Planned Value: 16.78% 
 

 Nan, Inc. has submitted a baseline construction schedule, which 
has been approved. They are working on a revised baseline 
schedule based on a RFCR that has been issued.  

 Nan, Inc.’s Environmental Management Plan (EMP), 
Environmental Compliance Plan (ECP), and Public Awareness and 
Community Relations plan have been accepted. 

 NPDES permit application (transferred to Nan) and Quality 
Management Plan (QMP) have been submitted and are under 
HART review.  

 Nan, Inc. continues to submit RFI and shop drawings for 
approvals. 

 Nan, Inc. continues to pothole and install license plate reader 
(LPR) cameras. 

Look Ahead: 

 The contractor is still working to provide a 
proposed cost for the changes identified in 
Rev 1 and Rev 2 drawing changes 
(anticipated net credit).    

 Tree relocation scope to be removed from 
contract and to be performed by on‐call 
contractor. (Pending cost proposal credit)  

 Contractor pending approval of TCP to 
contra flow traffic to begin work along 
Kamehameha Highway. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Navy right of entry to perform work 
o Ongoing coordination with HART ROW regarding access to Navy property for construction related work.  
o Potential construction delays if Right of Entry is not granted by the Navy by March. 

 Nan, Inc. is behind schedule for beginning construction work. Scope of work is being reduced as a result of further 
coordination, such that schedule may be adjusted.  
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Original Contract:               $3,973,000    Incurred‐to‐Date:                  $0    
Current Contract Value1:   $3,973,000    Incurred in Jan.:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Airport Section Guideway Seven Pier Construction  
Contract No.: DBB‐525   
Contractor: HDCC/CJA JV 
Contract Start Date: September 2014 
Contract Substantial Completion: February 2015 
Projected Substantial Completion: April 2015  
 

Project Description: The Airport 7‐piers contract consists of seven drilled 
shaft foundations to be installed within the HNL INTERIM CAR RENTAL 
FACILITY work area, which is currently in construction. This work needs to 
be completed in conjunction with the current construction of the HDOT 
Airport HNL INTERIM CAR RENTAL FACILITY; if not, the work area will not 
be available until early 2018, per HDOT Airport. The contractor will be installing seven pier foundations, No. 546, 547, 
548, 549, 550, 551R and 552R. Construction of piers 546, 548, 549 and 550 requires relocating miscellaneous utilities. 
This work involves close coordination with the HDOT Airport and Kiewit, who is the contractor for the HNL INTERIM 
CAR RENTAL FACILITY. 
 

Project Overview: HDCC/CJ has begun drilling operations and four (4) of the seven (7) drilled shafts were completed 
by the end of February. Coordination is ongoing with HDOT‐A on adjusting BMPs and traffic controls based on 
coordination of activities with the CONRAC project. The added utility work has been negotiated and work is 
proceeding. The latest schedule indicates that the contract scope will be completed ahead of schedule.  
 

COST INFORMATION: 
 
 
 
 

 
 

 
 
 
 

 
 
 
 

 
 

DBE Participation    January Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 None.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
Earned Value: 44.45%; Planned Value: 44.45% 
 

 Completed four (4) of the seven (7) pier foundations. 

 Relocated utilities to allow for pier work. 

 Attending weekly HDOT‐Airport construction update meetings 
to monitor updates on Kiewit’s construction progress (INTERIM 
CAR RENTAL FACILITY) at Honolulu Airport. 

 Weekly meetings with HDOT‐Airport INTERIM CAR RENTAL 
FACILITY project team to coordinate work scope and schedule 
access with the Kiewit INTERIM CAR RENTAL FACILITY team. 

 Weekly meetings with HART/CE&I/ HDCC/CJ JV to discuss 
coordination and key issues.   

 HDOT‐A has signed off on the conformed set of A7 design 
drawings.  

 Utility relocations and foundation work are ongoing in the field. 

Look Ahead: 

 Complete the remaining 3 (three) piers. 

 CSL testing. 

 CIL Certification. 

 Responding to RFI’s and submittal reviews. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 None. 
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Original Contract:                $10,177,365    Incurred‐to‐Date:    $9,718,742   
Current Contract Value1:    $11,402,205    Incurred in Jan.:                      $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 

D. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities  
o RFP Part 1 for DB (Qualifications): April 2015 
o RFP Part 2 for DB (Proposals): July 2015 

Projected Substantial Completion (Construction): June 2019 
 

Project Description: Architectural and engineering services for the design 
of four (4) transit stations situated along the Airport Guideway. The four (4) 
stations comprising the ASG contract are the Pearl Harbor Naval Base Station, the Honolulu International Airport Station, the 

Lagoon Drive Station, and the Middle Street Station. 
 

Project Overview: The recently selected delivery method for this contract is Design‐Build (DB). HART intends to combine the 
ASG stations and Airport Section guideway into one DB construction package. Design efforts that will support a DB procurement 
are being prioritized, including the preparation of the DB bid package. Efforts that would support only a DBB procurement have 

been suspended to control costs. Work being advanced is discussed below.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

 
The closeout of the ASG contract is currently two (2) months behind schedule due to ongoing design coordination with third parties, 
pending rights of entry for design investigations, and design coordination with other HART contracts. Actions to mitigate this delay 

are outlined below. 

DBE Participation    January Change Orders 

Actual DBE Participation:  $234,761      Change No.  Description  Amount ($) 

DBE % Attained:  2.31%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,224,840 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is aggressively pursuing access to remaining properties. 

 HART is working with the final design consultant to establish the requirements and format for a DB bid package. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 88%. 

 Kick‐off meeting held to discuss potential contract 
constraints for the Design‐Build package and 
consultant’s work tasks as a result of the change in 
procurement. 

Look Ahead: 
 Finalize geotechnical reports. 
 Prepare DB bid package. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Finalizing design options for mitigating Electromagnetic Interference (EMI) due to the proximity of the AM radio 
tower near the Middle Street Station. 

 Acquiring parcel for the Pearl Harbor Station site by closely coordinating with U.S. Navy.  
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Original Contract:              $43,948,220  Incurred‐to‐Date: $36,688,628   
Current Contract Value1:  $45,231,023  Incurred in Jan.:      $1,342,824   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of 
Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

 Expedited Utilities (DBB): 
o TBD 

 Guideway, Stations and Utilities 
o RFP Part 1 for DB (Qualifications): August 2015 
o RFP Part 2 for DB (Proposals): November 2015 

Projected Substantial Completion (Construction): November 2019 
 

Project Description: The City Center Guideway and Utilities final design contract 
consists of 4.47 miles of elevated transit guideway serving eight (8) passenger stations, in addition to roadway widening, utility relocation 
and other improvements to facilitate construction of the guideway. 
 

Project Overview: The delivery method for this contract is moving forward as a 2‐step Design‐Build (DB) procurement, which includes 
RFP Part 1 for Qualifications and RFP Part 2 for Proposals. A scope change is being discussed and finalized with AECOM, the final designer, 
to provide support in preparing the DB package. The City Center package is planned to include stations, guideway, and most utility 
relocations within the City Center section under a DB delivery, with a likely expedited package of utility work under a separate DBB 
delivery.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

 
Design was combined with the Airport Guideway and Utilities and was issued for bid in June 2014 to support the Airport and City Center 
Guideway and Utilities Construction solicitation in July 2014. This procurement was canceled on Dec. 2, 2014. The completion of the City 
Center Guideway and Utilities design is currently six (6) months behind schedule due to pending rights of entry on select properties, 
interfaces with other HART contracts, and ongoing coordination with third parties. Actions to mitigate these schedule challenges are 
discussed below. HART has decided to split the Airport and City Center Guideway packages, incorporate the respective stations into each 
package, and proceed with two DB packages with a potential partial DBB utility package for City Center. 

DBE Participation      January Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 

DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,282,803 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is evaluating whether a portion of the civil work in this contract can be expedited in a separate DBB package. 

 HART is overseeing coordination between final design consultant AECOM and critical third parties.  

 HART is pursuing property rights to obtain all geotechnical data required to support a DB delivery.  

 HART is working with AECOM to establish appropriate requirements and format for the DB bid documents. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 86%. 

 Coordinating with HDOT, HECO and other stakeholders. 

 Pursuing rights‐of‐way and rights of entry. 

 Completed geotechnical investigations at all locations, except 
for one parcel near Kaaahi Street. 

 

Look Ahead: 

 Obtain third‐party approvals. 

 Conclude geotechnical investigations for remaining 
properties that require right of entry. 

 Determine appropriate scope to include in expedited 
utilities package. 

 Develop requirements for DB bid package. 

 
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Assessing cost and schedule impacts associated with HECO’s potential requirement to reconstruct existing building electrical 
service connections. 

 Coordinating with HECO to establish minimum working clearance requirements for electrical lines. 

 Assessing potential right‐of‐way impacts due to HECO requests for additional transformers.  

 Acquiring rights‐of‐way and rights of entry, and pursuing partial demolition of select properties.  

 Coordinating with property owners and evaluating potential cost and schedule impacts to determine practicality of partial 

demolition and repair of select buildings.  
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Original Contract:              $18,321,918    Incurred‐to‐Date:  $10,396,963   
Current Contract Value1: $18,974,447    Incurred in Jan.:       $1,694,647   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:   

 Guideway, Stations and Utilities 
o RFP Part 1 for DB (Qualifications): August 2015 
o RFP Part 2 for DB (Proposals): November 2015 

Projected Substantial Completion (Construction): November 2019   

 
Project Description: Design eight (8) stations for the fourth and final phase of the rail transit project that will connect 
Dillingham Boulevard to Ala Moana Center. 
 
Project Overview: The proposed delivery method for this contract has been changed from Design‐Bid‐Build (DBB) to 
Design‐Build (DB). HART intends to combine the DKSG stations and City Center guideway into one DB construction 
package. Design efforts that would only support a DBB procurement have been suspended to control costs. HART is 
engaging the final design consultant for support on the preparation of a DB bid package.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
HART is working closely with the final design consultant to identify and prioritize activities that will support the selected 
DB delivery method. Ongoing and forecasted efforts are itemized below. 
 

DBE Participation      January Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐ ‐‐‐ 

        Cumulative to Date  $713,148 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 HART is aggressively pursuing property rights and coordinating station designs with surrounding developments. 

 HART is coordinating with the final design consultant to establish requirements and format for the DB bid package. 

 HART is evaluating cost reduction alternatives that affect this station group. 

 
 
WORK PROGRESS: 
Activities this Month: 

 Current earned value is approximately 65%. 

 Completed Hawai‘i Community Development 
Authority (HCDA) Neighborhood Board 
presentation.  

 On‐going coordination with private developers and 
other project stakeholders. 

 Finalized geotechnical reports. 

Look Ahead: 

 Address HCDA presentation comments. 

 Establish TOD agreements with adjacent stakeholders 
and developers.   

 Assess cost reduction alternatives for incorporation into 
the DB requirements. 

 Prepare DB bid package. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Evaluating additional cost reduction alternatives for incorporation into DB solicitation package. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:  $27,655,413   
Current Contract Value1:  $33,376,897    Incurred in Jan.:       $1,163,753 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2015, with option to renew contract for up to two additional years 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 

 The original contract completion date is March 7, 2015. HART has elected to exercise its right to extend the 
contract, but for an additional one year only with an option to extend the contract for the additional remaining 
one year. 

 
 

DBE Participation    January Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  $0 

        Cumulative to Date  $0 
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Original Contract:              $46,143,277    Incurred‐to‐Date: $12,555,166 
Current Contract Value1:  $46,143,277    Incurred in Jan.:      $1,111,863 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 5, 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination and 
management, environmental and planning, design management services, and program management (aka GEC III 
contract management). 
 

Project Overview: The GEC III is evaluating the criteria to be used to develop the Airport and City Center Guideway 
and Station Design‐Build procurements; this includes a review of the Contract General Terms and Conditions.  
 

COST INFORMATION: 
 

 
 
 
 
 
 
 
 

 
 
 
 

 
 

KEY ISSUES: 

 Prepare the new baseline Master Project Schedule, incorporating west guideway re‐sequencing and Airport and 
City Center Level 2 Schedules, and assist CE&I in developing West O‘ahu Stations bottoms‐up estimate.  

 For the Farrington Highway Station Group, prepare draft interface risk assessment and solicit PM validation.  

 Provide environmental and planning constraints for the design‐build contracts. Complete current post‐ROD 
documentation and complete the Programmatic Agreement Implementation Schedule (PAIS). 

 Prepare constraints and recommendations for Airport and City Center DB contracts and review contract 
documents. 

 Revised subconsultant contracts to revise scope of work and reflect 2015 rate structure. 

DBE Participation  January Change Orders 

Actual DBE Participation:  $653,071      Change No.  Description  Amount ($)

DBE % Attained:  1.42%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $54,232,480    Incurred‐to‐Date: $8,732,010 
Current Contract Value1:   $54,232,480    Incurred in Jan.:    $1,058,611 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection 
Services (CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & 
transit center from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the 
Honolulu Authority for Rapid Transportation (HART).  
 

The West CE&I team provides HART staff augmentation for construction management and administration services to 
monitor and observe the design‐build and design‐bid‐build construction work such that the projects are constructed in 
general conformity with the plans, specifications, and special provisions for the WOFH, KHG, MSF, WSSG, and PHGT 
contracts. These CE&I services also include: constructability review, resident engineering, on‐site field oversight, project 
controls, scheduling review, change management, cost control, document controls, contract administration, construction 
cost estimating, environmental monitoring, surveying, material testing, interface coordination and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 

 No issues. 

DBE Participation  January Change Orders 

Actual DBE Participation:  $500,036      Change No.  Description  Amount ($)

DBE % Attained:  0.92%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:  $6,165,986   
Current Contract Value1:  $63,083,417    Incurred in Jan.:        $107,622   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Construction Engineering & Inspection East Side Sections  
Contract No.: MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2018 
Projected Substantial Completion: August 2018   
 

Project Description: The URS team is providing Construction Engineering and Inspection Services (CE&I) for the East Section 
of the Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The HRTP will 
construct a 20‐mile passenger rail system connecting East Kapolei in west O‘ahu to Ala Moana Center in Honolulu’s dense 
urban core.   
 

The URS team is providing services from the preconstruction phase through construction closeout. CE&I services include: 
constructability review, resident engineering, construction observation, project controls, scheduling, change management, 
cost control, document controls, contract administration, estimating, environmental monitoring, surveying, material testing, 
interface coordination, geographic information system (GIS) support and claims analysis. The primary role of the URS team 
is to inform the HART project manager of any significant omissions, substitutions, defects, and deficiencies noted in the 
work of the contractor and the corrective action that has been directed by HART to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 

KEY ISSUES: 
 HART has determined the AECOM acquisition of URS has created a Conflict of Interest (COI) that URS has been 

unsuccessful in resolving. As such, HART is in the process of termination of the URS East CE&I contract and expediting a 
new re‐competed solicitation for CE&I professional services for the East construction contracts.  

DBE Participation    January Change Orders 

Actual DBE Participation:  $546,716      Change No.   Description  Amount ($)

DBE % Attained:  0.87%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:              $43,988,989    Incurred‐to‐Date: $5,883,474   
Current Contract Value1:  $43,988,989    Incurred in Jan.:       $447,809   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

E. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: August 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) Contract. The major systems of 
the Core Systems DBOM contract are the vehicles, the automated train control (ATC) system, the traction 
electrification system, the communications system, and the platform screen gates (PSGs). Services include review and 
approval of design submittals, manufacturing oversight, installation oversight, operation/maintenance design 
oversight and support, system testing/acceptance, and contract close‐out. 
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

KEY ISSUES: 

 Coordination with other contractors on construction interface milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing fabrication and test schedule. 
 
 
 

DBE Participation    January Change Orders 

Actual DBE Participation:  $151,398      Change No.  Description  Amount ($)

DBE % Attained:  0.34%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0  
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

 
Permits (Section 5.1) 
KEY ISSUES 

 HART is focusing on increasing noise monitoring efforts with the Hawai‘i Department of Health (HDOH) 
regarding noise levels along the Kamehameha Highway Guideway (KHG) section under construction. HDOH plans 
to defer approvals of currently submitted noise variances pending their approval of HART’s active mitigation and 
management of construction noise.  

KEY ISSUES 

 HART continues to wait for approval of its Section 401 permit application for Waiawa Stream and Tributary from 
the Hawai‘i Department of Health (HDOH). Construction at Waiawa Stream for WOFH guideway is now delayed. 
HART is actively and regularly communicating with HDOH to resolve this permitting issue as soon as possible, 
including elevating discussions to higher levels within both HART and HDOH.  

 HART is waiting to receive approval of its Coastal Zone Management from the Department of Planning and 
Permitting for Waiawa Stream and Tributary. The Coastal Zone Management permit will be approved 
immediately when the Waiawa Section 401 permit is approved.  

 HART is waiting to receive approval of its Airport Community Noise Variance from the Hawai‘i Department of 
Health.  

 HART is waiting to receive renewal of its WOFH Community Noise Variance from Hawai‘i Department of Health, 
which will expire on April 12, 2015.  

 
 
HDOT Agreements (Section 5.2) 
OVERVIEW 

 HART received approval from HDOT to control Airport segment of State Highway Right of way starting Feb. 2, 
2015. JUOA execution is still pending, and expected to be received next month. 

 
 

Utility Agreements (Section 5.3) 
OVERVIEW 

 Reviewing comments from AT&T Corp. for Airport/City Center construction agreement. 
KEY ISSUES 

 HART continues to encounter multiple issues with HECO that are impacting the design and construction of 
planned work. HART is continuing to meet with HECO on a weekly basis to resolve the issues.  

 
 

Right‐of‐Way (Section 5.4) 
OVERVIEW 

 Right‐of‐Way acquisitions is under budget by $10.7M, as of Feb. 20, 2015. 

 ROW has been working closely with design and construction staff, and has adjusted the anticipated acquisition 
dates to correspond with the revised timeline projected by the updated procurement strategy. 

 HART has acquired nearly all needed property for the WOFH section. 

 All private property site access for guideway is complete for Kamehameha. The contractor has identified 
locations that are believed to require permanent easements for utility relocation. ROW is working with KIWC to 
resolve. 

 HART is working closely with the U.S. Navy to secure easements needed for construction in the Airport Section. 

 Currently, there are no impacts to City Center construction work because of ROW. 
KEY ISSUES 

 Resolve third‐party agreements with UH, the Navy and Post Office. These are all critical to allowing construction 
to proceed without delay.   
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5.1   Permits  
 Permits Submitted and In‐Progress 

o HART continues to wait for approval of its Section 401 permit application for Waiawa Stream and Tributary from 
the Hawai‘i Department of Health (HDOH). Construction at Waiawa Stream for WOFH guideway is now delayed. 
HART is actively and regularly communicating with HDOH to resolve this permitting issue as soon as possible, 
including elevating discussions to higher levels within both HART and HDOH. 

o HART submitted a draft Stream Channel Alteration Permit (SCAP) application request for Halawa, Moanalua and 
Kalihi streams to the Department of Land and Natural Resources, on Feb. 19, 2015. 

 

 Permits and Approvals Granted 
o HART received approval of its Community Noise Permit for daytime work from the Hawai‘i Department of Health 

on Feb. 10, 2015. 
o HART received approval of the MS4 application for Airport Section construction from the Navy on Feb. 4, 2015. 
o HART received approval from the Hawai‘i Department of Health to have additional equipment added to the 

Airport Section Noise Permit, on Feb. 11, 2015. 
o HART received approval of the Hawai‘i Capital Special District permit from the Department of Planning and 

Permitting on Feb. 3, 2015. 
o HART received approval of the Chinatown Special District permit from the Department of Planning and 

Permitting on Feb. 3, 2015. 
o HART received MS4 approval to discharge into state airport drainage from the Hawai‘i Department of 

Transportation on Jan. 27, 2015. 
 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit the Clean Water Act Section 404 permit application for Kapalama and Kalihi to the U.S. 

Army Corps of Engineers. 
 HART will submit the Clean Water Act Section 401 permit application for Kapalama and Kalihi to the Hawai‘i 

Department of Health. 
 HART will submit a letter of Jurisdictional Determination to the U.S. Army Corps of Engineers for Aolele 

ditch. 
 HART will submit a letter requesting determination of permit required to the U.S. Army Corps of Engineers 

for Nu‘uanu stream. 
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, 
Inc. (AECOM), continues to review design submittals for HDOT. 

o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design 
submittals for HDOT. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 

 

 Look Ahead 
o Airport Joint Use and Occupancy expected to be executed early 2015. 
o City Center Joint Use and Occupancy expected to be executed mid‐2015. 
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5.3   Utility Agreements 
Figure 13. Utility Agreements Status 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 

Executed  5/11/11  12/20/11 

5/18/12   

Reviewing 
comments 
to draft 
from AT&T 
(will include 
KHG & City 
Center) 

Agreement Executed   
NTP  5/12/11  12/21/11 

Chevron 
Executed  12/4/09 

 
11/4/11 

   
NTP  12/22/09  11/15/11

Hawaiian Telcom 
Executed  5/20/10 

11/17/14   5/10/12 
Executed 
12/31/14 

Submitted 
draft to HTI 
1/20/15 

HTI agreement executed 
9/27/13 

 
NTP  6/14/10 

HECO 

Executed 

By 
Agreement 
with PB 

4/20/12 (to 
be vacated 
once Design 

and 
Construction 
Services 

Agreements 
Executed) 

7/12/12 (Agreement to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

 

Airport Bridging 
Agreement (superseded by 
Design Services 
Agreement) 
City Center Bridging 
Agreement (superseded by 
Design Services 
Agreement) 

 
NTP 

    Pre‐Construction  Pre‐Construction Pre‐Construction

  Executed  10/30/13  10/4/13 n/a 
  Expired  11/29/13  11/29/13 n/a 

   
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

  Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13
  NTP  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13

Oceanic Time 
Warner Cable 

Executed  12/8/09 

12/21/11  1/9/12  6/2/14 
Executed 
12/19/14 

4/4/2013 

Draft is 
routing 

internally for 
review. 

NTP  12/22/09 

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Sandwich Isle 
Communications 

Executed  5/20/10 
  4/20/12      Submitted draft to SIC   

NTP  6/8/10 

Hawai‘iGAS 
Executed  12/18/09  6/30/11 

6/1/12  4/14/14  8/20/14  9/27/13 
Draft under 
review by 
Hawai‘iGAS 

NTP  12/22/09  7/12/11 

tw telecom 

Executed  12/2/09   
 
 
 

2/14/12 
No Scope –
Oceanic to 
relocate for 
tw telecom 
for KHG 

  10/11/12 

Draft is 
routing 

internally for 
review. 

NTP  12/22/09  2/16/12 

Tesoro 
Executed 

   
2/15/12  Agreement 

executed 
9/12/13 

 
Agreement 
executed 
9/3/13 

   
NTP  2/16/12 

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable 
ESA = Engineering Services 
Agreement 

UFRCRA = Combined Engineering and Construction Utility 
Agreement 

 
WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed. 
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AIRPORT 

 All engineering utility agreements for the Airport and City Center sections have been executed.  

 AT&T Corp. is reviewing HART comments to the draft Construction Agreement. It is not necessary for this agreement 
to be in place for the Airport Segment utility construction. 

 HART has sent a draft of the Utility Construction Agreement to HTI for review/comments.  

 Looking Ahead: 
o Execute HTI Airport UCA. 
o Execute HECO Airport UCA. 

 
CITY CENTER 

 All engineering utility agreements for the Airport and City Center sections have been executed. 

 AT&T Corp. is reviewing HART comments to the draft Construction Agreement. 

 HART has sent a draft of the Utility Construction Agreement to Hawai‘iGAS Utility for review/comments. 

 HART has prepared a draft of the Utility Construction Agreement for OTWC and is routing internally for 
review/comments. 

 HART has prepared a draft of the Utility Construction Agreement for tw telecom and is routing internally for 
review/comments. 

 Looking Ahead: 
o Execute Hawai‘iGAS City Center UCA. 
o Execute Oceanic City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has established a collective bargaining agreement – which does not align with 
Davis‐Bacon requirements – for which HECO is requesting a waiver. HART is coordinating to resolve this with HECO.    

 HECO 46kV Substation near Rail Operations Center (ROC) area – HECO indicates a need in the 2018‐2019 
timeframe for a new 46kV substation to feed the ROC area due to requirements in HECO Rule 13. Initial planning 
indicates that a currently un‐used location on the ROC property may be suitable for this facility. HECO is 
investigating a ‘system’ substation, which would also feed the area surrounding the ROC.   

 Additional Clearances – HECO indicates the need for additional horizontal working clearances from overhead pole 
alignments and additional buffer radial clearances from the actual overhead high‐voltage lines. 
o Horizontal Working Clearances Analysis – HECO is reviewing the current overhead pole and line locations to 

identify areas where accessibility for HECO maintenance is a concern. HART is currently reviewing the results of 
HECO’s analysis. Additional HECO re‐evaluation is ongoing for pole locations with sub‐optimal clearance. HART 
will also be setting up meetings to further discuss and resolve this with HECO. 

o Bronto Bucket Truck Rental/Testing – To allow for increased accessibility for HECO maintenance personnel 
when considering horizontal working clearances, HECO identified a bucket truck with a telescoping boom (versus 
a knuckle) and with extendable outrigger supports (versus swinging outrigger supports). The truck allows for 
greater accessibility and less required setup space than the current larger HECO bucket trucks. HART has agreed 
to reimburse HECO for 3 months of rental for an un‐insulated model of the proposed Bronto Bucket Truck. HART 
is currently reviewing the HECO Horizontal Working Clearance study. HART will also be setting up meetings to 
further discuss and resolve this with HECO.  

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger 
Stations and Systems Sites (traction power facilities). The Passenger Station designers are providing the service 
request for the stations and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Service request approved via receipt of HECO Final Cost Letter and HECO design drawings. Coordination 

with HECO for installation is progressing.  
o Passenger Stations and Systems Sites – HECO service request reviews are in progress and approvals are 

anticipated in Q1 2015 for the west side stations. HECO is working to finalize its designs and cost estimates.  
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5.4   Right‐of‐Way (data as of Feb. 20, 2015) 
BUDGET 

o The ROW budget continues to show a favorable trend. $70.1M was spent to acquire 34 properties. The 
budgeted amount for the 34 parcels was $80.8M, resulting in a budget underrun of $10.7M for acquisitions. 

o $4.7M has been expended to date for relocations. 
 
ACQUISITIONS 
Figure 14. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 
 
WEST O‘AHU/FARRINGTON 
 

 Issues:   
o HART has acquired nearly all needed property for the WOFH section, for both guideway and the stations.  
o HART is working to secure construction right of entry for the WOFH guideway at Leeward Community College.  
o HART will close on a parcel needed for the Waipahu Station. 

 
KAMEHAMEHA 

 Issues: 
o All private property site access for guideway is complete for Kamehameha. The contractor has identified 

permanent easement locations for relocated utilities. ROW is working with KIWC to resolve.  
 

AIRPORT 

 Issues:   
o HART has several easements pending from the U.S. Navy for the Airport Section, particularly needed for the 

Airport Utility contractor. These easements are nearing critical and could impact construction work. HART is 
working closely with the U.S. Navy right‐of‐way personnel to complete the documentation as quickly as 
possible. HART also met with Navy executives in early February. 
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o On multiple TMK’s, HART is nearly complete with the mapping process. This is important so HART can complete 
several key partial acquisitions. 

o HART made an offer to the Post Office for easement at Honolulu International Airport, which is pending and is 
being closely monitored. As of January, HART has heard that the offer has been reviewed and has been verbally 
accepted.  
 

 Look Ahead: 
o Complete Post Office and Navy agreements.  
o On multiple TMK’s, HART has met with consultants to expedite appraisal reports. This allows offers to move 

forward on remaining airport parcels in anticipation of construction.   
 

CITY CENTER 

 Issues:   
o Currently, there are no impacts to City Center construction work because of ROW. 
o There continues to be a great deal of effort toward acquiring City Center ROW parcels. Prioritization is being 

given to the Dillingham section and resolving remaining full acquisitions. 
o As indicated in the table, there are a number of appraisals and offers in progress.  
o HART also continues to track potential eminent domain. Two parcels, which have been working through the 

required process visa vie the HART Board of Directors and Honolulu City Council, was presented for the HART 
Board of Director’s final resolution. On Jan.29, the HART Board approved two resolutions which authorized the 
acquisition of the parcels by eminent domain. This will allow HART staff to proceed with filing in court. These 
items are considered “friendly” in that they will resolve title and other administrative issues. HART is actively 
reviewing other pending offers for consideration for eminent domain, which could go before the HART Board of 
Director’s in April. 

 Look Ahead: 
o Continue with acquisitions in City Center.  
o Continued review of eminent domain needs. 

 
 

RELOCATIONS 
Figure 15. Relocation Status for the Occupants (data provided by READ) 

 
 
WEST O‘AHU/FARRINGTON 

 Look Ahead: 
o There continues to be need for oversight of the remediation process for TMK 9‐6‐004‐006.  

 
CITY CENTER 

 Look Ahead: 
o Complete relocation by March for several TMKs. 
o Start relocation on multiple TMKs. 
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THIRD‐PARTY AGREEMENTS  
Figure 16. Third‐Party Agreement Status 

Third‐Party Agreements 
Agreement  Status  Target Section Notes/Remarks

University of Hawai‘i (UH) Master 
Agreement 

Pending  July 2015 WOFH, KHG, 
City Center 

Final negotiations are underway. Will 
secure Right of Construction as not to 
delay the project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed  WOFH

UH ‐ West O‘ahu  (UHWO) 
Construction Right of Entry  

Pending  April 2015 WOFH In negotiations.   

Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed  WOFH

Leeward Community College (LCC) 
Construction Right of Entry 

Pending  March 2015 WOFH In negotiations.   

UH Urban Garden 
Pre‐Construction Right of Entry 

Executed  KHG

UH Urban Garden 
Construction Right of Entry 

Executed  KHG

UH Urban Garden Kiewit Construction 
Right of Entry  

Executed  KHG

D.R. Horton Agreement for 
Construction 

Executed  WOFH Allows for construction to proceed.

D.R. Horton Final Easement Agreement  Pending  June 2015  WOFH Document in process with D.R. Horton.

Honolulu Community College (HCC) 
Pre‐Construction Right of Entry 

Executed  City Center

Honolulu Community College (HCC)  
Construction Right of Entry 

Pending  July 2015  City Center In negotiations.   

Department of Land and Natural 
Resources (DLNR) Right of Entry 
(Kapolei) 

Executed  WOFH Right of entry is in place. 

Department of Land and Natural 
Resources (DLNR) Easement (Kapolei) 

Pending  WOFH Easement documents in process.

City Dept. of Parks & Recreation (DPP) 
(MSF drainage) 

Executed  WOFH

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon Right 
of Entry 

Executed  Airport Construction ROE in place.  

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon 
Easement 

Pending  March 2015  Airport Process Easement Agreement.

Department of Education Master 
Agreement and Consent to Construct 

Executed  WOFH ROE in place. Jurisdictional Transfer in 
process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
MOU 

Executed  KHG

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed  KHG Limited ROE granted for staging for 
Kiewit for KHG Contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed  KHG Construction ROE in place.

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement 

Pending  June 2015   KHG Easement in process. 

DHHL Master Agreement  Executed  WOFH, MSF
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Third‐Party Agreements 
Agreement  Status  Target Section Notes/Remarks

DHHL Consent to Construct  Executed  WOFH, MSF Consent to construct in place.

DHHL License   Executed  WOFH, MSF

HDOT Master Agreement  Executed  WOFH

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed  WOFH

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport,
City Center 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed  KHG

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division 
parcels 

Executed  Airport

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport 
leased/revenue parcels 

Pending  April 2015 Airport

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  June 2015 City Center

HDOT SOA MOU  Executed  Program

OCCC/Hawai‘i Department of Public 
Safety Agreement Dillingham Blvd 

Pending  March 2015 City Center Finalizing requirements.  

HI Community Development 
Agreement (HCDA) 

Pending  March 2015  City Center Coordination is on‐going.

Department of Accounting & General 
Services (DAGS)/HHFDC Right of Entry 

Pending  March 2015  City Center Processing. 

Department of Accounting & General 
Services (DAGS)/HHFDC Easement 

Pending  June 2015 City Center Process Easement Agreement.

City Dept. of Transportation Services 
(DTS) Joint Use & Occupancy 
Agreement (Middle St.) 

Pending   March 2015 Airport Processing. Pending design. 

U.S. Navy   Pending  March 2015  WOFH, KHG, 
Airport 

Easements are being processed by the 
Navy. Navy will not charge for all 
licenses and easements. Exemption 
granted.  

U.S. Navy Pearl Harbor Station  Adopted   Airport Congress passed bill to transfer 
property to City.  

U.S. Post Office Honolulu Processing 
Center 

Pending  March 2015  Airport Offer tendered to the Post Master 
General. HART received verbal approval 
and awaiting formal response. 

City Dept. of Transportation Services 
(DTS) (Kamehameha Hwy.) 

Pending  June 2015 City Center Jurisdictional Transfer in process.

City Dept. of Facility Maintenance 
(DFM) (N. King St.) 

Pending  June 2015 City Center Jurisdictional Transfer in process.

City Dept. of Transportation Services 
(DTS) (Kohou St.) 

Pending  June 2015 City Center Jurisdictional Transfer in process.

Federal Court House/GSA  Pending  March 2015  City Center Draft agreement is under review and 
discussions on‐going.  

Pacific Guardian Center  Pending  December 2015  City Center Awaiting final design requirements for 
the guideway and Downtown station. 

Howard Hughes Corporation   Pending  December 2015 City Center Appraisal and negotiations underway.

Sam House Development   Pending  December 2015  City Center Appraisal and negotiations underway.

GGP Ala Moana LLC   Pending  December 2015 City Center Appraisal and negotiations underway.
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

Safety and Security (Section 6.1) 
OVERVIEW 

 Significant progress continues on the Safety and Security Design Criteria (DC) Conformance checklists CIL/CEL 
design verification. HART Safety has maintained a detailed Design Criteria Conformance Checklist Status Report 
for all contracts along with detailed KHG and WOFH verification status sheets on their multiple sub‐CEL/CIL 
packages. These verification status sheets outline the CEL/CIL packages approved by the SSRC, ready for SSRC 
approval, packages that are working between HART Safety and the designers, and CEL/CIL packages that have 
not been submitted to date.  

 Construction Safety and Security Specification Conformance Checklists are under development and in the 
process of being reviewed with each contract Construction Manager (CM) Certification POC in preparation for 
SSRC final review and approval. HART Safety has also developed a detailed Specification Conformance Checklist 
Status Report by contract to track overall verification status. HART SSRC has approved the WOFH Construction 
Specification Conformance Checklist this month and is scheduled to review for approval KHG and MSF checklists 
in March 2015. 

 Core Systems Contract (CSC) sub‐systems Hazard Analysis (HAs) continue to be reviewed and updated as needed 
and outlined in the document status chart.  

 
KEY ISSUES 

 Interim Certification – While delivery dates of passenger vehicles are recorded on the Master Schedule, these 
dates do not reflect the actual dates needed to certify the elements associated with vehicles, tracks, third rail, 
facility, and power for commissioning the vehicle (testing and verification). These safety and security activities 
need to be inserted into the Master Schedule prior to the arrival of the vehicles. 

 Specification Conformance Checklist continues to be a priority and is being developed.  

 HECO – Power for testing and verification needs to be complete prior to AHJV vehicle arrival in early 2016. 
 
 

Quality Management (Section 6.2) 
OVERVIEW 

 The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less 
Nonconformance Reports (NCR) are reported or encountered.  

 HART QA reviewed and approved the revised QAP of CH2M (GEC III). 
 
KEY ISSUES 

 QA audits of WOSG (URS) and KHSG (AVA) Final Design prior to issuance for bid solicitation.  

 QA Audit of Airport Guideway (AECOM) and ASG (AECOM) Final Design prior to issuance for bid solicitation. 

 QA review of procurement document package for the Airport Segment and Station Group DB RFP.   

 Replacement of Cracked Segments 11 and 12 of Span 67 (HART NCR No. 14‐000‐QA1); remedial work in 
progress.  

 Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 
Crossings, Welding, Stress Relieving, Concrete Ties, etc.  

 Construction of WOFH Balanced Cantilever Segmental Span across H‐1.   

 Timely closeout of open NCRs (HART, WOFH, KHG and MSF).  
 
 

Buy America Compliance (Section 6.3) 
OVERVIEW 

 An interim Buy America audit will be conducted and is anticipated to commence in the first quarter 2015.   

 No further or additional report on utilities’ construction contracts since the last report.  
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 MSF: HART will be working with FTA Region 9 legal counsel in resolving or closing the Buy America issues for 
bridge crane and lockset door hardware. 

 
 

Disadvantaged Business Enterprise (Section 6.4) 
OVERVIEW 

 $20,757,577 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 2/28/15.  
 
 

Risk Management (Section 6.6) 
OVERVIEW 

 There are a total of 192 risks in the February 2015 risk register. Sixteen risks have been deleted from January’s 
risk register and two new risks have been added. 

o Risk reductions were a decrease in geotechnical risk and commodity prices.  
o Risk additions were related to noise permit conditions to KHG and likely timeliness of securing Navy 

easements for the Airport Utilities contract.   
 
KEY ISSUES 

 Risks associated with the market, right‐of‐way, utilities and third parties top the list of concerns; this is fairly 
typical of transit projects.  

 The construction market represents a particularly challenging situation for HART. 
o Construction escalation is expected to continue to be high for 2015, as growth in island permitted work 

continues at a faster rate than construction completion of work. 
o HART construction contracts are a major contributor of the construction market and may contribute as 

much as 25% of the total construction volume (private and public) in 2015 and 2016. 
 
 

Community Outreach (Section 6.7) 
OVERVIEW 

 HART’s construction outreach focuses on businesses along the alignment in Waipahu, Pearl City, Aiea and urban 
Honolulu areas. 

 
KEY ISSUES 

 With construction well underway, HART’s outreach team responded to more than 160 inquiries that came 
through the project’s 24‐hour hotline, the website and via email.  

 HART’s outreach efforts also continue to address the project’s finances and how to reduce costs and secure 
additional revenue sources. 

 
 

Staffing (Section 6.8) 
OVERVIEW 

 All key positions are filled.  

 HART prioritizes hiring city employees for vacant positions and supplements the city staff with a limited number 
of consultants where positions are difficult to fill at existing City & County of Honolulu salary levels.  

 Interviews for the two vacant Transit Contracts Manger positions are complete. Two candidates have been 
selected, tentative offers have been extended and both candidates accepted. Hiring process is in progress and 
expected to be complete in March 2015.  

 
KEY ISSUES 

 The latest organization chart is dated Jan. 14, 2015. A new chart is in the works that will reflect minor revisions. 
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6.1   Safety and Security 
 
 

HART Safety Certification Documents Status 
Documents  Revision # Date Approved Comments
Safety and Security Management Plan (SSMP)  Rev 5  02/25/2015  Pending signatures – SSRC approval 02/25/2015 

Safety and Security Certification Plan (SSCP)  Rev 4  02/25/2015  Pending signatures – SSRC approval 02/25/2015 

WOFH SSCP  Rev 0  10/22/2014  No future updates: HART SSCP in affect 

Construction Safety & Security Plan (CSSP)  Rev 2   10/22/2014  Pending signatures – SSRC approval 12/03/2014 

Project Preliminary Hazard Analysis (PHAs)  Rev 1  6/6/2014  Finalizing PHAs is on‐going 

Core Systems Contract (CSC) PHAs (DBOM)  Rev C  ‐  Received 12/15/14 ‐ CSC updating 

‐ Wayside ATC SSHA  Rev B  ‐  Received 11/14/2014 ‐ CSC updating 

‐ Wayside ATC  O&SHA  Rev B  ‐  Received 12/15/2014 ‐ CSC updating 

‐ Wayside/ATC SHA  Rev C  ‐  Received 1/6/2015 ‐ CSC updating 

‐ SCADA O&SHA  Rev B  ‐  Received 02/15/2015 ‐ CSC updating 

‐ SCADA SSHA  Rev B  ‐  Received 1/6/2015 ‐ CSC updating 

‐ Vehicle/ATC SSHS  Rev C  ‐  Received 12/15/2014 ‐ CSC updating 

‐ Vehicle/ATC O&SHA  Rev B  ‐  Received 02/4/2015 ‐ CSC updating 

‐ TES SSHA   Rev A  ‐  Received 11/17/2014 ‐ CSC updating  

‐ TES SHA  Rev A  ‐  Received 12/12/2014 ‐ CSC updating 

‐ PSGS O&SHA  Rev A  ‐  Received 12/8/2014 ‐ CSC updating 

‐ PSGS SSHA  Rev A  ‐  Received 02/2/2015 – CSC updating 

Threat and Vulnerability Assessments (TVAs)       

‐ Project TVA  Rev 1  1/16/2015   
 
 

S & S Design Criteria (DC) Conformance Checklist  
Design Verification Status 

Contracts: DC Conformance Checklists 
(CEL/CILs) 

% Design 
Verified  

% Increase from 
last FTA 

Monthly Report 

Comments:   

Under Construction 
DB‐200, MSF   99%  ‐  SSRC approved  1/28/2015  

DB‐120, WOFH Guideway   89%  +12%  42 total – Sub CEL/CIL Packages 
16 ‐  SSRC approved  1/28/2015 
6 – SSRC approved 02/25/2015 

DB‐320, KHG Guideway  85%  +11%  37 total – Sub CEL/CIL Packages  
21 ‐ SSRC approved  1/28/2015 
6 – SSRC approved 02/25/2015 

FD‐430, Airport Utilities   100%  ‐  SSRC approved – 6/25/2014 

Under Design        

FD‐140, West O‘ahu Station Group   46%  ‐  Re‐designed‐CEL/CILs being updated 

FD‐240, Farrington Hwy Station Group  8%  +8%  Re‐designed‐CEL/CILs being re‐submitted 

DB‐275, Pearl Highlands PS/Bus Transit Center  ‐  ‐   

FD H2R2 Ramps  ‐  ‐   

FD‐340, Kamehameha Highway Station Group  83%  ‐  Re‐designed‐CEL/CILs being updated 

DB‐xxx, Airport Guideway and Stations Group  ‐  ‐   

FD‐430,  7 ‐ Shafts  88%  +88%   

DB‐xxx, City Center Guideway & D&K Stations Grp   ‐  ‐   

FD‐530, City Center Utilities  ‐  ‐   

FD‐600, West O‘ahu Park & Ride   ‐  ‐   

DBOM‐920, Core Systems  ‐  ‐   

‐ Traction Electrification System CIL  ‐  ‐  

‐ Communication System CIL  ‐ ‐  

‐ Fire Detection Alarm System  ‐ ‐  

‐ Passenger vehicle CIL  ‐ ‐  

‐ Train Control CIL  ‐ ‐  

‐ Supervisory Control & Data Acquisition (SCADA)  ‐ ‐  

‐ Platform Screen Gate System  ‐ ‐  

‐ MOW Vehicles  ‐ ‐  

‐ Yard systems Bungalows  ‐ ‐  

MI‐930, Elevators & Escalators  ‐  ‐   
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S & S Construction Specification Conformance Checklists 
Construction Installation/Testing Verification Status 

Contracts  % Construction 
Installation 
Testing 
Verified  

% Increase 
from last FTA  
Monthly 
Report 

Comments 

Under Construction 
DB‐200, MSF   ‐  ‐  Draft spec conform checklist under review 

DB‐120, WOFH Guideway   ‐  ‐  SSRC approved base checklist 02/25/2015 

DB‐320, KHG Guideway  ‐  ‐  Draft spec conform checklist under review 

DBB‐505, Airport Utilities   ‐  ‐  Draft spec conform checklist under review 

Still under Design or in Pre‐bidding Process       

FD‐430,  7 ‐ Shafts  ‐  ‐  Draft spec conform checklist under review 

DBB‐171, West O‘ahu Station Group   ‐  ‐   

DBB‐271, Farrington Hwy Station Group  ‐  ‐   

DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐  ‐   

DBB‐371, Kamehameha Hwy Stations Grp  ‐  ‐   

DBB‐385, H2R2 Ramps  ‐  ‐  Draft spec conform checklist under review 

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐   

DBB‐xxx, City Center Utilities  ‐  ‐   

DB‐xxx, City Center Guideway & D&K Stations Grp  ‐  ‐   

DBB‐600, West O‘ahu Park & Ride        

DBOM‐920, Core Systems  ‐  ‐   

MI‐930, Elevators & Escalators  ‐  ‐   
 

Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

February 2015

Loss Type Date Event Description

Environment 12 1 No Loss 2/11/2015 WOFH ‐ Noise complaint.

Loss  or Damage 18 1 Minor damage 2/10/2015
WOFH ‐ A hoisted beam struck the boom of the 3900 

crane causing a dent and scratches.

*Reportable 

Occupational  

Injury/Il lness

0 0

Security 42 0

**Loss  Time 

Occupational  

Injury/Il lness

6 0

Road/Vehicle ‐ 

Driving
43 8

Minor damage 

No Loss

Minor Damage

Minor Damage

Minor Damage

Minor Damage 

Minor Damage

No Loss

a) 2/3/2015

b) 2/5/2015 

c) 2/10/2015

d) 2/13/2015 

e)2/13/2015 

f) 2/20/2015

g) 2/21/2015

h) 2/25/2015

a) KHG ‐ Employee backed his  truck into a trailer.

b) KHG ‐ Citizen drove through work area and 

abandoned the vehicle. 

c) KHG ‐ Citizen drove his  employers  vehicle into a 

roadway attenuator.

d) Airport ‐ Excavator track struck a curb and caused 

minor damage.

e) KHG ‐ A citizen driving a vehicle struck 12 triton 

barriers.

f) WOFH ‐ Employee driving a forklift struck an 

overpass.

g) WOFH ‐ Employee set the blade of a front end loader 

down and struck the side of an excavator.

h) WOFH ‐ Citizen entered a workzone with a vehicle at 

a high rate of speed and wrecked into the K‐Rail.

Service Strike 31 5

No Loss

Minor Damage

Minor Damage  

Minor Damage

Minor Damage

a) 2/3/2015

b) 2/3/2015

c) 2/7/2015  

d) 2/24/2015 

e)  2/25/2015

a) Airport ‐ Worker hit a 2" pvc conduit while hand 

digging.

b) WOFH ‐ Employee struck 4" pvc and 2" pvc conduit 

with excavator. 

c) WOFH ‐ Employee struck overhead telecom l ine with 

excavator. 

d) KHG ‐ Employee struck two unmarked Traffic Signal  

conduits. 

e) KHG ‐ Water l ine broke due to age of the water l ine 

and hand digging.

Project‐Wide Incident Activity

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospita l i zation of three  or more  

employees .  

**Loss  Time  Injury: Time  away from work due  to injury.  
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6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by their 
respective employees and are being implemented as standard operating procedures. Therefore, less 
Nonconformance Reports (NCR) are reported or encountered.  

o Review and approve contractors, consultants and suppliers new and updated QAPs including Inspection and Test 
Plans (ITP).  

o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to discuss 
the status of: design and construction activities; procurement activities; inspection and testing; NCRs; Corrective 
Actions (CARs) and Preventative Actions (PARs); quality compliance; various process improvements; and Buy America 
compliance.  

o Participated in Pre‐Activity Meeting for scheduled construction activities on WOFH (Base Grouting of Spans), MSF 
(Surface Finishes and Painting, Thermoplastic Polyolefin Roofing and Wheel Truing Machine); and pre‐shipment 
inspection and design verification testing of Transformers on CSC. QA Hold Points and Witness Points were assigned 
on contractor’s Inspection and Test Plans (ITP), respectively.  

o Performed Combined QA and Buy America Audit of KIWC (WOFH and KHG) and KKJV (MSF).  
o Perform Management System Audits (QA, Environmental and Buy America); 2015 Combined Management System 

Audit Schedule as shown below: 
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 Key Issues 

HART NCR Log
Total NCRs Issued To Date  CLOSED  OPEN 

31 (Audits)  30  1 

1 (Construction)  0  1 
 

o Updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to new policies, re‐
organization, process improvement and lessons learned from the internal audits. Upon approval of revised plans and 
procedures, training of HART employees must be performed in order to assure competency and proficiency. 

o Closing of QA audits performed, including NCRs and Observations in order to prevent recurrence and occurrence, 
respectively. See HART NCR Log above. 

o QA audits of WOSG and KHSG Final Design prior to issuance for bid solicitation.  
o QA audit of Airport Guideway and Station Group Final Design prior to issuance of DB RFP.   
o Replacement of Cracked Segments 11 and 12 of Span 67 (HART NCR No. 14‐000‐QA1); remedial work in progress.   
o Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade Crossings, 

Welding, Stress Relieving, Concrete Ties, etc.   
o Construction of Balanced Cantilever Segmented Span across H‐1. 
o Timely closeout of open NCRs (HART, WOFH, KHG and MSF).  
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6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Interim Buy America Audit 

o An Interim Buy America audit is anticipated to commence in the first quarter and will be conducted by Raul  
v.  Bravo + Associates, Inc., who has subject matter expertise in Buy America audits.   

 

 Utilities 
o HART has entered into construction agreements with the following utility companies,  under which each of the 

listed utility company has signed the Buy America compliance certification: 
 Hawaiian Electric Company 
 Oceanic 
 Hawaiian Telcom 
 Hawai‘iGAS 
 Hawaii Independent Energy (formerly Tesoro) 

 

 Look Ahead  
o Will provide updates on any new construction agreements HART enters into with a utility company. 
o Will provide updates on the Buy America Interim Audit for rolling stock. 
o Will provide updates on the outstanding Buy America issues involving the bridge crane and lockset door 

hardware. 
 
 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $20,757,577 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 2/28/15  

 6.04% = DBE utilization on total disbursed FTA funds 
received to date ($20,757,577 divided by $343,873,262) 

 1.18% = DBE utilization to date on total Project FTA funds ($20,757,577 divided by $1,763,903,901) 
 

Figure 17. DBE Participation this Month 

DBE Participation in February 
DBE Firm  Contract Number Participation

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$53,222 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$91,488 

LKG‐CMC 
SC‐HRT‐1400049

MM‐962
$13,964 

TOTAL FOR THE MONTH $158,674 

 
Note: For a full listing of DBE participation to date, please see Appendix E. 
 
 

6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement Activities: 
 HART’s Programmatic Agreement (PA) team met with the Navy on Feb. 19, 2015 to finalize comments on 

the two Makalapa National Register Nominations. 
 HART’s PA team convened a new monthly meeting with the State Historic Preservation Division (SHPD) on 

Feb. 3, 2015 to ensure ongoing Section 106 coordination and consultation.  
 HART participated in two meetings with FTA and the Kāko‘o investigating two separate Consulting Parties’ 

claims of indirect and cumulative effects on Feb. 26, 2015. 
   

Total	DBE	Participation	=	$20.8M	
	

(previous	report	=	$20.6M)	
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o Planning, Environmental, and Cultural Activities: 
 HART continues to work with the City Department of Parks and Recreation (DPR), the State of Hawai‘i 

Department of Transportation – Highways (HDOT), and other agencies to transplant trees which will be 
affected by project construction. Transplanted trees were moved into the Pearl Harbor Interchange at the 
end of February. 

 HART has received preliminary approval on the draft Project wide Additional Right‐of‐Way Acquisitions and 
the UHWO Interim Park‐and‐Ride Facility Post RODs. Both documents will be formally submitted in the first 
week of March for formal FTA approval. 

 

 Looking Ahead 
o Participate in Programmatic Agreement Annual Meeting. 
o Conduct regular monthly O‘ahu Island Burial Council (OIBC) and cultural descendant meetings. 
o Conduct regular monthly bus‐rail integration planning meetings with city DTS to ensure consistent planning of 

seamless bus and rail services focusing on rail’s interim opening date. 
o Conduct regular monthly HART/SHPD consultation meetings. 
o Continue resolution of Post ROD documentation.  

 

6.6  Risk Management  
 

Risk management is integral to all phases leading up to revenue service opening including: planning, design, 
construction, systems testing, system operation start up, safety and security certification, and ultimately to project 
construction closeout. Risk management is the systematic process of identifying, analyzing, and responding to risk in a 
timely manner. Risk assessments are performed to identify, assess, prioritize, manage and mitigate risk exposure, and 
develop prudent contingency plans. The Project Risk Register (RR) is the depository for all risks identified for the Project. 
Every month, risks contained in the RR are reviewed to confirm risks are appropriately identified, identify new risks, and 
close out risks that no longer pose an issue. 
 
The primary strategy of risk management is to maintain a reserved contingency balance throughout the life of the 
Project that is acceptable to HART and the FTA, and in turn reassures the public that the Project will be completed on 
time and on budget. Effective management of project risks is necessary to significantly increase the likelihood of 
delivering a successful project. Some risks are directly within HART’s control while others are not. 
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario.” 
Construction of the Project involves systematically using equipment and materials through a variety of means and 
methods to create a quality transit system. Therefore, not all risks (known and unknown) will occur with the same 
frequency or probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as 
well as through the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top program wide risks which is an aggregate of the individual contract risks of the 
same category. Key metrics are subject to change as more is learned about the risks while implementing mitigation of 
avoidance, minimization and transfer, and as additional expertise is brought in to implement various aspects of the 
Project. By actively managing the RR, HART is able to actively manage the Project. 
 

NOTES OF SIGNIFICANCE  
 Kamehameha Highway Guideway production rates are behind schedule.  

 Construction market escalation rates are exceeding forecast and FFGA budget. Cost containment is critical. 

 Induced current from parallel high voltage power lines and associated risk to passengers has been mitigated 
with negative grounding device to be incorporated in the design. 

 Securing Navy property is becoming critical.  

 Securing a Section 401 from DOH is becoming critical for the Waiawa Stream crossing area on the WOFH 
Guideway project.  
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ADDITIONAL BACKGROUND (Dates indicated as shown are target goals) 
The narrative below provides additional background on the mitigation actions being taken to control and contain cost 
and schedule impacts to the Project. Provided below are the risk category, target date, and specific actions being taken. 
Based on the effectiveness of the mitigation efforts, more actions may be required to further contain cost and schedule 
impacts in future months. The major risks covered are: A) Market Conditions, B) Utilities, C) Right‐of‐Way, D) University 
of Hawai‘i, E) Kamehameha Guideway Production, F) Core Systems Interface, and G) U.S. Navy Property.    

A) Market Conditions – The construction market in Hawai‘i is similar to the conditions experienced in 2005‐07. There is 
significant investment in private development. The year 2015 is expected to set a new record for construction in the 
state. Backlog is still growing with permit volumes exceeding construction tax revenues by 20%. This translates to 
increased escalation of about 1% per month for late 2014 and through 2016, according to the Rider Levett Bucknall, 
Quarterly Construction Cost Report. The escalation from FFGA budget approval in May 2012 through December 2014 is 
18.7%. These are extraordinary conditions and not sustainable long term. It is not known when outside investors will 
slow their rate of investment into the local economy. These conditions will affect the craft labor experience which will in 
turn affect contractor productivity rates.  

Mitigation Plan:  

 Seek Construction Industry feedback regarding market conditions, trends and future outlook to inform Delivery 
and Procurement Plan. Action:  

o Prepare General Terms and Conditions for the Design‐Build guideway and station packages as part of 
feedback follow up to contracting industry. – March 2015.  

 Revise Contract Packaging Plan based on Contractor Industry feedback. Actions:  

o Prepare update to CPP. – Date: Feb. 2015.  

o Determine package content (i.e. Reference or Record Drawings) and issue direction to Design and 
Construction to provide direction to designers. – Date: Feb. 2015. 

o Provide direction and change order to HART Designers to complete packages for bidding per the new 
procurement plan. – Date: Feb. 2015.    

 Refine list of primary and secondary mitigation measures. Actions:  

o Update list for discussions with FTA. – Date: Jan. 21, 2015. Complete. 

o Finalize recommendations for primary and secondary mitigation measures and submit to “Project 
Director” for Action. – Mar. 2015.    

 Identify opportunities within project scope for alternative funding sources. Actions:  

o Reach agreement on possible HDOT funding of utility, widening, ITS and Intersection Improvements. – 
Date: Feb. 2015.  

o Research State Law relative to Public Private Partnership funding relative to TOD and parking 
opportunities. – June 2015.  

 Seek additional GET extension of funding to close the gap for market conditions and delay beyond HART’s 
control. Actions:  

o Work with Board, City/County Honolulu and Legislative Committee members to develop proposed 
Legislative Bill to extend the GET and respond to frequently asked questions. – Complete. 

o Respond to Legislators and provide testimony. – Date: TBD and Ongoing throughout the session.    
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B) Utilities – Utilities continue to be an issue for the project. Coordination with HECO indicates that both HART and 
HECO have significant program demands on their respective organizations.  

Mitigation Plan: 

 Resources to relocate HECO facilities are not readily available. HART is subject to availability of resources and 
schedules are frequently set for relocation contractors to be deployed on other islands. This has had an impact 
on cost and schedule. Actions:  

o Seek commitment from HECO (senior, mid and front line management) to dedicate adequate 
resources for relocation work, design work to ensure opening. – Date: Mar. 2015.  

o Revise Utility Agreements accordingly. – Date: TBD. 

o Update CPP with accurate cost estimates. – Date: Mar. 2015.  

 Responses from HECO with respect to the 138kV vertical and horizontal clearance from HART fixed facilities are 
lagging HART’s needs for information and specificity. Cost exposure could be $60‐150M to underground the 
138kV line. Affected contracts are KHG, Airport Guideway and City Center Guideway. Actions:   

o Coordinate with HECO regarding their operations and maintenance needs. Bring Bronto Truck to the 
island to demonstrate and evaluate the truck’s performance while maintaining HECO facilities – 
Complete. 

o Secure DB Guideway design, define and evaluate remaining 138kV line undergrounding due to 
horizontal and vertical conflict resolution needs with HECO. – Date: Feb 2015. 

o Meet with HECO to finalize undergrounding plans for 138kV line. – Date: Mar. 2015. 

 Weatherhead to weatherhead service connections are in violation of current code. The corrections required to 
remedy code violations are much more extensive than estimated at the time of FFGA. The cure is site specific 
requiring significant data collection and consultation with HECO. Cost impacts to correct the code violation 
condition could create additional costs (i.e. 100‐150 services for $10‐15K per hook up) for HART not included in 
the FFGA and also require additional construction property easements to access sites. Actions:  

o Seek clarification on HECO safety and code requirements to resolve weatherhead to weatherhead 
service connections. – Feb 2014.  

o Coordinate design and construction requirements with HECO, HART designer and Right‐of‐Way to 
resolve issues for each site. – Feb 2014. 

 

C) Right‐of‐Way – There are a few parcels on the West Segments that are still under active procurement. Lack of access 
by the contractor has been partially mitigated through re‐sequencing the work.   

Mitigation Plan:  

 West Side – all remaining right‐of‐way issues have been escalated to HART Executives. All remaining parcels are 
on the critical path or near critical path and must be resolved as soon as possible. Parcels include: UH West 
O‘ahu and Leeward Community College. Action:  

o Issues have been escalated for property access issues for resolution. – Date: Mar. 2015.  

 UH West O‘ahu 

 Leeward Community College  
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 East Side – there are a number of third‐party agreements needed on the Airport Section and private parcels on 
the City Center Section. The revised Delivery and Procurement Plan takes into account the Right‐of‐Way 
Acquisition Plan. Cost to Cure property contacts will take time to work through with owners and tenants for the 
16‐22 parcels. Actions:  

o Elevate coordination with Navy for Pearl Harbor Station for schedule coordination and certainty of 
clearance by July or pull station out of the DB package. – Date: Apr. 2015.  

o Implement property acquisition plan. Develop risk mitigation plan should there be parcels that are not 
likely to be secured by August 2015 with information available to other Departments in advance. – 
Date: Jun. 2015.   

 

D) University of Hawai‘i – Ongoing coordination to fully resolve access issues has been escalated. There are a number of 
sites dependent upon a successful resolution to the agreement flow down of provisions from HART to the contractor 
that is acceptable to the University, the contractor and HART. Most critical is the LCC property on the WOFH project.  

Mitigation Plan:  

 Construction Right‐of‐Entry negotiations have been escalated to HART Executives and is being resolved. The flow 
through language has been discussed between the three parties; UH, HART and the Contractor. Once the initial 
agreement has been resolved at all levels, it will be used and tailored to each remaining site. Action:  

o Issues have been escalated for property access issues for resolution. – Date: Mar. 2015.  

 UH West O‘ahu 

 Leeward Community College 

 

E) Kamehameha Highway Guideway Production – Planned production rates are not being met for a variety of reasons. 
There is risk exposure to HART in the form of delayed access to the KHG guideway and facilities. The contractor has been 
asked to submit schedules reflective of its current production rates for review.    

Mitigation Plan:  

 HART and the Contractor are focused on solving the production issues within their respective responsibilities. 
HART requested the Contractor to provide a recovery schedule in accordance with contractor provisions. HART 
has evaluated the schedule and requested the contractor resubmit the revised recovery schedule to be used as 
a revised schedule. HART and the Contractor will use contract provisions to guide the process for resolution of 
contract delays. Actions: 

o Direct contractor to implement recovery plan. – Date: Jan. 2015 – Complete. 
o Provide Recovery Plan and initiate implementation of the plan upon approval. – Date: TBD.  

 
 

F) Core Systems Interface – Delays in access milestones of the Maintenance Storage Facility, Stations or Guideway 
interfaces to systems results in delays to the Core Systems Contractor substantial completion milestones. There is a 
concern that updates to contractor schedules will not synchronize with the Core Systems Contractor due to a variety of 
reasons; delay in station procurement and/or delay resulting from productivity issues with respect to the guideway.    
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Mitigation Plan:  

 Efforts to minimize further delay to the Core Systems Contractor include: 1) Issuing revised access dates and 
requesting an updated baseline schedule. 2) Extend dates; need to define completion dates. 3) HART and AHJV 
will work to re‐sequence activities to minimize overall cost impact to the project. 4) Joint HART/AHJV workshop 
to work out detail of schedule rebaseline. Actions:  

o Implement four step mitigation plan to correctly understand the schedule implications of new station 
procurement and guideway/station procurement dates. Coordinate Core Systems schedule impacts 
and report results to Project Controls and Project Director.  – Date: Mar. 2015. 

o Evaluate the need for going with a separate TPSS Bungalow to mitigate station access impacts and 
develop recommendation prior to the procurement of the next station package. – Date:  Mar. 2015. 

 

G) U.S. Navy Property – There are a number of property easements required for site access. These properties have an 
impact to construction in the Airport Section. The Pearl Harbor Station is also affected. A certain level of delay was 
expected due to the coordination required locally through command channels to Washington, D.C. through the various 
federal processes. It is apparent the approvals required are not moving as HART was anticipating.     

Mitigation Plan:  

 Efforts to accelerate the process are underway through an increased number of meetings with the Navy at 
various levels to attempt to educate, learn and communicate at the multiple levels within each Agency. Actions:  

 
o Meet with local command staff to review plans, purpose and need of the project as well as specific 

issues and property required.  – Date: Mar. 2015. 
o Meet and resolve technical issues of reporting items of historic significance and other matters relating 

to Navy approvals of property access rights. – Date:  Mar. 2015. 
 
 

Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix F. 
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Figure 18. Risk Matrix 

Risk Matrix 

 
The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score 
multiplied by the probability score. 
 

Figure 19. Top Project Risks 
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Figure 20. Risks Added 

 
Figure 21. Risks Deleted 
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To	date,	HART’s	outreach	team	has	
participated	in:	

 1,765	presentations	and	events	
 959	Neighborhood	Board	meetings	

6.7   Community Outreach 
 Activities this month 

o HART’s public outreach team participated in 20 
presentations, meetings and events this month, 
including meetings with businesses and residents 
along the rail route. In addition to business groups 
and community organizations, HART’s community 
outreach included meetings with local realtors, the 
Chamber of Commerce, rotary clubs and several 
Neighborhood Boards. Construction progress and 
information regarding the project’s finances were the key issues discussed. 

o HART’s Executive Director and CEO Dan Grabauskas began a series of monthly appearances on Hawaii News 
Now’s Sunrise morning program, where he provided the latest information on construction progress and 
answered questions regarding the project’s finances. HART’s CEO will appear on the television morning show 
program every fourth Thursday of each month, where he will answer questions from the media and from the 
public.   

 

 

Figure 22. HART’s public outreach team 
participated in a Saturday workshop offered to 
businesses along the route.  

Figure 23. HART’s Executive Director and CEO 
Dan Grabauskas debuts his monthly appearance 
on a local morning television program. 

HART’s public outreach included the Small 
Business Fair, which drew more than 200 
attendees. HART partners with the Small 
Business Administration, the Mink Center for 
Business & Leadership, and the City’s Office of 
Economic Development for its business 
outreach programs. 

 

HART Executive Director and CEO Dan 
Grabauskas appeared on Hawaii News Now’s 
Sunrise morning show in the first in a series of 
scheduled monthly appearances to provide 
information on the project’s progress and its 
finances. 

 
 
 

 Construction Outreach 
o HART was one of the featured exhibitors at this year’s Hawaii Small Business Fair held at Leeward Community 

College this month. More than 200 small businesses attended the event. As part of HART’s business outreach 
efforts, our outreach team met with business owners and managers to answer questions about the rail 
project and signed up businesses to receive HART’s weekly construction and traffic notices. We also provided 
information regarding the Rail Operations Center and HART’s work with Leeward Community College on a 
new job prep engineering curriculum. HART’s business resource partners also participated at the event, 
including Small Business Administration, Mink Center for Business & Leadership, Small Business Development 
Center, and the State Department of Transportation.  

o Construction outreach this month included several meetings with businesses along the alignment, including 
businesses in the Aiea‐Pearl City area, and in Kaka‘ako. HART’s outreach team also held another Business 
Alliance meeting, to provide construction updates and information on traffic changes.  

o Realizing traffic is an important concern HART’s efforts to keep the public informed through regular traffic 
updates are provided to the media, weekly press releases and providing real‐time traffic updates using social 
media remains strong.   
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 Community Input  
o HART’s public information team responded to more than 165 inquiries and requests in February that came in 

via the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on construction 
activities, including traffic and questions about the project’s finances. 
 

 Look  Ahead 
Coming in March:  

o Meetings for businesses and the community along the rail alignment to provide construction and traffic 
updates. 

o Presentations and community events to provide construction updates and reports on the project’s finances. 
 

 
 
 

6.8   Staffing 
 

Figure 24. Staffing Activities 
Staffing Activities

Title  Group 
New/Existing HART 

position (City or PMC) 
Position Status 

Start 
Month 

Executive Management 

Senior Clerk (Receptionist)  Executive Management  Existing (City)  Recruiting via Civil Service   

Design and Construction 

Assistant Project Manager  Construction (KHG)  New (City)  Recruiting   

Assistant Project Manager  Construction (WOFH)  New (City)  Recruiting   

HECO Coordinator  Design & Construction  Existing (City)   Creating Position/Recruiting   

Electrical Engineer  Core Systems  Existing (City)  Recruiting   

Budget and Finance 

Budget Analyst  Budget and Finance  New (City)  Recruiting/Interviewing    

Procurement 

Deputy Director of Procurement 
& Contracts 

Procurement & Contracts  Existing (City)  Recruiting   

Contract Administration and Change 

Transit Contracts Manager* (2)  Contract Administration 
and Change Management 

Existing (City)  Tentative offers accepted  Mar 

Planning, Permits & Right‐of‐Way    

Planner V* (Land Use)   Planning  Existing (City)  Recruiting via Civil Service   

Planner III* (Environmental)   Planning  Existing (City)  Recruiting   

Right‐of‐Way Agent/Planner  Right‐of‐Way  PMSC temp, transition 
to City in Mar 2015  

Filled  Mar 

Administrative Services 

Personnel Clerk  Administrative Services  New (City)  Recruiting via Civil Service   

*Per qualifications. 
 

 
HART currently receives direct project support in centralized functions from the following city departments: Honolulu 
Police Department (HPD), Department of Information Technology (DIT), Department of Budget and Fiscal Services (BFS), 
Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of Human Resources (DHR); 
and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts.  
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Figure 25. Project Staffing (Actual vs. Planned) 

 
 

 
The actual number of employees reflects employees hired during this period as well as employees who left the project 
from both HART and the PMC staffs. 
 
Note: For a project organization chart, see Appendix G.  
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 Appendix A. Action Items 
 

The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 
 

Action Items 
Item 
No. 

Item 
Responsible

Party 
Date

Identified 
Date
Due 

Date 
Completed 

Status 

1  Provide information and resolution on 
HECO’s 50‐foot offset requirement 

HART  Mar‐14  Mar‐15    On‐going – Boom truck 
equipment was delivered in 
September 2014 and field 
testing began in October 
2014. HECO evaluating site 
specific locations where truck 
may not fully address their 
requested clearance. HART 
provided a letter to HECO 
regarding the lease 
arrangement of the item.  

2  Resolve issue with AHJV regarding cost 
savings associated with change to 4‐car 
trains 

HART  Mar‐14  May‐15    Open – on‐going 

3  Resolve HECO issue with Davis‐Bacon 
requirements 

HART/FTA  Mar‐14  Mar‐15    Open – HECO waiver is 
pending. HART provided MOU 
to PMOC. 

3  Updates resulting from Risk Refresh: 

4a  Update the Contract Packaging Plan   HART  Aug‐14  Feb‐15    In progress. Draft circulating 
for internal HART review 

4b  Re‐baseline Financial Plan  HART  Apr‐14  Mar‐15    In progress 

4c  Re‐baseline budget  HART  Apr‐14  Apr‐15    In progress 

4d  Re‐baseline MPS  HART  Apr‐14  Apr‐15    In progress 

4f  Update RCMP (including Hold Points and 
Secondary Mitigation Measures)  

HART  Sept‐13  Mar‐15    In progress – Conference call 
to be scheduled following 
receipt of updated RCMP 

5  HART to implement plan to address 
conflict of interest with AECOM 
acquisition of URS 

HART  Jul‐14  Mar‐ 15    Open 

6  HART to provide to PMOC letters 
regarding contract status 

HART  Dec‐14  Mar‐15    Pending 

7  Prepare a Decision Matrix to track key 
milestone events 

HART  Jan‐ 15  Feb‐15    In progress – Matrix was 
discussed at Feb 2015 
meeting 

8  Track Cost Containment measures each 
month at the Cost Containment 
workshops to evaluate/measure proposed 
cost containment measures 

HART  Jan‐15  On‐Going    In progress – Matrix was 
discussed at Feb 2015 
meeting 

9  Prepare a Vehicle Status Chart to track the 
production status of all 80 rail transit 
vehicles 

HART  Jan‐15  Feb‐15    In progress 

10  Provide confirmation of the status of the 
approval of the Interstate Access 
Management Report (activity includes 
HDOT/FHWA action) 

HART  Jan‐ 15  Prior to Bid 
of 

applicable 
elements 

   

11  MPS Workshop  HART/ 
PMOC 

Feb‐15  Mar‐15    To be scheduled when 
Preliminary Update of MPS is 
available. 

12  Provide General Condition and Special 
Provisions prior to RFP issuance for 
Airport Guideway and Stations DB 
Contract 

HART  Feb‐15  Mar‐15     
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Appendix B. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to 
each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted contingencies as appropriate to 
reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected that project contingency will continue to be 
drawndown as the overall design is further developed, risks are identified, and construction progress continues to advance. The following 
list details ways in which project contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget savings and/or to 
mitigate cost or schedule impacts. Budget savings, if any, would be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review changes being considered for each contract. Changes are 
tracked by four categories which are determined by how well defined a change is and are summarized as Changes Identified in Project Cost 
reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any potential changes. Breakout session 
discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to attain key milestones earlier than 
targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when changes might occur, in order to 
assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP) is complete. It is consistent with the FFGA submittals, including the CPP, MPS, Project 
Budget and Financial Plan. The RCMP includes cost and schedule contingency drawdown curves, which establish minimum and buffer zone 
levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of the project, if the cost or schedule 
contingency enter into the buffer zone (the area above the minimum contingency), Project Management will immediately implement 
actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, the majority of the change orders executed since the BUE draws against this contingency since these were partially defined 
already. 
 
 

Current	Contingency	Balance	=	$519.8M	
	

Current	Known	Changes	Contingency	=	$0M	
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Appendix C. Project Cost Reports (data as of Jan. 30, 2015) 
Project Costs by Contract 
Cost reports are run from the HART Contract Management System (CMS) 
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Project Costs by SCC – Summary 
Cost reports are run from the HART Contract Management System (CMS) 
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Project Costs by SCC – Level 2 
Cost reports are run from the HART Contract Management System (CMS) 
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Appendix D. Procurement and Contract Status 
 

Contract Code Contract Name Contractor Name Advertise Date Contract Date Issue NTP Projected Substantial 
Completion Date

DB-120

DB-320

MM-910

Kiewit Infrastructure West Company 
(KIWC)

Parsons Brinckerhoff Sep 03 '09

Kiewit / Kobayashi Joint Venture 
(KKJV)

Jul 24 '09

Apr 03 '09

Perkins+Will                                         

Jun 14 '10

Dec 16 '11

MI-930 Elevators and Escalators               Schindler Elevator Corporation

DBOM-920 Core Systems Contract                       Ansaldo Honolulu JV

West O‘ahu/Farrington Highway 
Guideway (WOFH)  

Kiewit Infrastructure West Company 
(KIWC)

June 30 '11

Jul 05 '18Aug 02 '13Jul 31 '13

Jan 13 '12

Awarded Contracts

Mar 31 '19

General Engineering Consultant II (GEC-
2) (Final Design and Construction)               

Jul 01 '16Dec 01 '09Nov 11 '09

Apr 15 '16Jul 25 '11June 30 '11

Sep 16 '16Jul 12 '11

Nov 28 '11

Feb 28 '12

Dec 18 '12

Mar 19 '10

Aug 17 '09

DB-200

Kamehameha Guideway (KHG)     

Maintenance and Storage Facility 
(MSF)  

FD-340 Kamehameha Highway Station 
Group Final Design (includes H2/R2 Anil Verma Associates, Inc.

FD-430

Jun 28 '11 Nov 16 '12 Nov 26 '12

FD-550 Dillingham and Kaka‘ako Station 
Groups "East Side Stations" Final 

Sep 30 '13

Jan 26 '11 Dec 22 '11Airport Section Guideway and 
Utilities Final Design and Support AECOM Technical Services, Inc.

Jul 30 '12

Nov 7 '12Mar 30 '12

Nov 16 '12

Jun 30 '16

Jan 05 '12

Jul 30 '18

Jun 30 '17

Oct 31 '16

Jul 31 '13

Jul 15 '17

Apr 30 '18

Nov 14 '16

Jun 15 '12

Nov 14 '12

Jun 14 '12

Sep 27 '13URS Corporation Jun 10 '13

URS Corporation

FD-240 Farrington Highway Station Group 
Final Design and Support -2               

FD-140 West O‘ahu Station Group Final 
Design and Support                           

MM-913 General Engineering Consultant III 
(GEC-3) CH2M HILL

Airport Station Group Final Design 
and Support                                       AECOM Technical Services, Inc.

Jul 31 '12

Jan 9 '14

FD-530 City Center Section Guideway and 
Utilities Final Design and Support  AECOM Technical Services, Inc.

FD-440

Aug 15 '13

Jan 09 '14

Dec 5 '13

Mar 07 '15

Sep 18 '14

Dec 05 '13 Apr 5 '19

Dec 22 '15

Mar 14 '12

Mar 30 '12

Mar 08 '12

May 30 '18

Jan 14 '16

Jul 15 '15

Jul 01 '17

May 01 '16

MM-935 Real Estate Consultant                       Paragon Partners, Ltd.

MM-901 Program Management Support 
Consultant - 2 (PMSC-2)  InfraConsult LLC

Mar 01 '19

MM-595 Construction Engineering & 
Inspection East Side Sections URS Corporation Jul 26 '13

Construction Engineering & 
Inspection West Side Sections PGH Wong Engineering, Inc. Jul 26 '13MM-290

Mar 01 '19Jan 9 '14 Jan 09 '14

Mar 13 '17

Dec 31 '14Jun 30 '11 Aug 02 '11

Aug 03 '11

Apr 01 '11

MM-962 CORE Systems Support                      Lea+Elliott, Inc. Mar 01 '19

Dec 14 '17

Sep 10 '13Archaeological & Cultural 
Monitoring                                          

Airport Section Guideway Seven (7) 
Pier Construction Contract HDCC / CJA JV Jul 09 '14 Sep 18 '14

Jun 15 '18

MM-960 Cultural Surveys Hawai‘i

MM-945 On-Call Construction Contractor Royal Contracting Co. Ltd.

Nov 15 '13 May 22 '14 May 23 '14 Dec 30 '17

MM-940

Jun 05 '12 May 09 '17

MM-951

Real Estate Mapping & Surveying R.M. Towill CorporationMM-937

Pacific Legacy, Inc.

MM-950 Owner-Controlled Insurance 
Program (OCIP) Consultant Marsh USA, Inc.

Feb 14 '17

Owner-Controlled Insurance 
Program (OCIP) Brokerage Services Aon Risk Services, Inc., of Hawaii Mar 30 '19

May 20 '11 Mar 29 '12

Jan 31 '12 May 10 '12

Kāko'o Consultant  

Jul 26 '13

Jun 04 '13 Apr 9 '14 Apr 08 '14

Mar 14 '12

Jun 7 '11

Aug 1 '13 Aug 01 '13

Jun 12 '12

Jun 28 '12 Jun 29 '12

Jun 5 '12

Jan 15 '14 Jan 15 '14

Oct 23 '13

Sep 13 '13 Feb 10 '14 Feb 11 '14

Apr 23 '14 May 01 '14

Jun 08 '11

Safety / Security Support

Mar 15 '13PA-102 Historic Architecture Design 
Services Fung Associates, Inc.

Lawson & Associates, Inc.

Aug 15 '11

Oct 6 '10 Oct 07 '10

MM-964

MM-920 HDOT Design Coordination 
Consultant - West O‘ahu/Farrington AECOM Technical Services, Inc.

MM-921 HDOT Design Coordination 
Consultant - Kamehameha Highway AECOM Technical Services, Inc.

MM-975 LEED Commissioning Services for 
the Maintenance and Storage Enovity, Inc.

MM-915 HDOT Traffic Management 
Coordination Consultant  ICX Transportation Group, Inc.      

Jun 8 '12 Jun 12 '12 Jun 15 '18

Sep 07 '12

Aug 14 '14 Mar 03 '19

Oct 6 '14DBB-505 Airport Section Utilities Construction Nan, Inc. Dec 17 '13

MM-922 HDOT Design Coordination 
Consultant - Airport and City Center SSFM International, Inc.

Jun 02 '14 Aug 6 '14

MM-946 On-Call Hazardous Materials 
(HazMat) Removal Contractor            CH2M HILL Aug 23 '12 Feb 15 '17

TBDDBB-525

Jun 30 '14
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Contract Code Contract Name Advertise Date Bids Due/Part 1 
Proposals Due 

RFP Part 2 
Proposals Due Issue NTP Projected Substantial 

Completion Date

DBB-600 East Kapolei and UH/West O'ahu 
Park and Ride Lots

Nov 14 '16 Feb 15 '17 - Apr 03 '17 Mar 01 '19

TBD TBD TBDPhotovoltaic TBD TBD

Faregate Systems TBD TBD TBD TBD TBD

MM-xxx Core Systems Back-up Generators Jan 01 '16 TBD - TBD TBD

DBB-371 Kamehameha Hwy Stations Group 
Construction

Aug 31 '18- Dec 01 '15Aug 18 '15 Nov 03 '15

DB-275 Pearl Highlands Parking Structure / 
Bus Transit Center 

Mar 03 '14 Jun 03 '14

AP00 May 9 '13 -

Dec 19 '14 Mar 03 '15 Apr 06 '15

-Art-in-Transit

Jul 08 '15 Nov 30 '17

- Oct 01 '15 Mar 31 '17

Apr 15 '16
Jun 1 '16
Nov 1 '16

Nov 29 '19

-

Jun 28 '19Dec 15 '15
Feb 1 '16
May 2 '16

MM-970 Fare Collection System Technical 
Support Consultant

Mar 11 '15 Apr 17 '15 -

TBD

DBB-510 City Center Utilities Jun 01 '15 Aug 20 '15

DB-550 City Center Guideway and 
Dillingham Kaka'ako Stations

Aug 04 '15

DBB-171 West O'ahu Stations  Group 
Construction

Apr 13 '15 Jun 16 '15

Oct 01 '15

On-Call Construction Contractor II TBD TBD

DBB-271

DB-450

TBD TBD

TBD TBD TBD

Aug 31 '17

TBD TBD

Remaining Contracts

MM-947

-

May 31 '16

Airport Guideway and Stations Apr 02 '15 Jun 02 '15

TBD TBD

DBB-385 Ramp H2R2 Jan 30 '15 Mar 24 '15 - Apr 27 '15

Farrington Hwy Stations Group 
Construction 
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Appendix E. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department of Transportation (USDOT), Title 
49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business owned and controlled by socially and economically 
disadvantaged individuals. 
 

FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion Section 5307/ARRA funds) will be 
expended for Project related goods and services. A project goal of 13% or approximately $229 million dollars has been established for awards to DBEs through 
Federal Fiscal Year 2018. 
 

It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in USDOT‐assisted contracts. 

DBE Participation
(9/24/07 to 2/28/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

David’s Fencing  238990  APA M CT‐HRT‐10H0137
DB‐120 

$6,800   

    CT‐DTS‐1100195
DB‐320 

$129,816 

    CT‐HRT‐1000449
DB‐200 

$52,821  $189,437

Glad’s Landscaping  561730  APA M CT‐HRT‐10H0137
DB‐120 

$303,790  $303,790

Don’s Makiki  484110  APA M CT‐HRT‐10H0137
DB‐120 

$537,031 

    CT‐HRT‐10H0449
DB‐200 

$41,232 

    CT‐DTS‐1100195
DB‐320 

$60,714  $638,977

Pacific Preferred 
Contractors Corp. 

237310  APA M CT‐HRT‐10H0137
DB‐120 

$15,456  $15,456

PAC Electric  238210  APA F CT‐HRT‐10H0137
DB‐120 

$2,730,278  $2,730,278

PMJ Builders  238310  APA M CT‐HRT‐10H0137
DB‐120 

$43,866 

    CT‐DTS‐1100195
DB‐320 

$107,100  $150,966

Standard Sheetmetal & 
Mechanical 

236220  APA M CT‐HRT‐10H0449
DB‐200 

$6,105  $6,105

LP&D Hawaii  541320  APA M SC‐DTS‐1100013
FD‐240 

$219,911  $219,911

Ace Land Surveying  541370  NA M SC‐DTS‐1100013
FD‐240 

$38,700  $38,700

Integrated Security 
Tech. 

561621  O F CT‐HRT‐1200106
DBOM‐920 

$105,180  $105,180

LKG‐CMC  541618  O F SC‐HRT‐11H0131
MM‐905 

$2,600,462 
 

    SC‐DTS‐0700001
**** MM‐910 

$2,783,277 

    SC‐HRT‐1400051
MM‐595 

$92,562 

    SC‐HRT‐1400049
MM‐962 

$151,398  $5,627,699

Lawson & Associates  541690  O F SC‐HRT‐11H0131
MM‐905 

$740,962 

    SC‐DTS‐0700001
**** MM‐910 

$150,141 

    SC‐HRT‐1400061
MM‐964 

$478,998  $1,370,101

Gary K. Omori  541618  APA M SC‐HRT‐11H0131
MM‐905 

$388,609 

    SC‐DTS‐0700001
**** MM‐910 

$392,920  $781,529

Pat Lee & Assoc.  541618  APA M SC‐HRT‐11H0131
MM‐905 

$402,791 

    SC‐DTS‐0700001
**** MM‐910 

$374,110  $776,901

212 Harakawa  541430  APA F SC‐HRT‐11H0131
MM‐905 

$358,141 
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DBE Participation
(9/24/07 to 2/28/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

    SC‐DTS‐0700001
**** MM‐910 

$354,758  $712,899

JAD & Associates  541330  APA M SC‐DTS‐0700001
**** MM‐910 

$508,355  $508,355

Pacific Architects  541310  APA M SC‐DTS‐0700001
**** MM‐910 

$39,273  $39,273

Nagame Okawa*  541310  APA M SC‐DTS‐0700001
MM‐910 

$67,014  $67,014

Consulting Structural 
Hawaii 

541330  APA M SC‐DTS‐0700001
**** MM‐910 

$298,557  $298,557

Bright Light Marketing 
Group 

541613  APA F SC‐HRT‐1200038
FD‐430 

$162,813 

    SC‐HRT‐1200149
FD‐530 

$191,227 

    SC‐HRT‐1300022
FD‐440 

$134,912  $488,952

Ki Concepts  541320  APA M SC‐HRT‐1200077
MM‐922/923 

$25,020  $25,020

Miyabara Associates  541320  APA M SC‐HRT‐1300022
FD‐440 

$99,850  $99,850

Anil Verma Associates, 
Inc.** 

541350  HA M SC‐HRT‐1200111
FD‐340 

$3,239,360  $3,239,360

AMR Estimating 
Services *** 

541330  HA M SC‐HRT‐11H0131
MM‐905 

$135,281 

    SC‐HRT‐1400027
MM‐913 

$287,479  $422,760

The Nakoa Companies  541620  NA M CT‐HRT‐1200106
DBOM‐920 

$3,843  $3,843

Hawaiya Technologies  238210  APA F CT‐HRT‐10H0449
DB‐200 

$27,514  $27,514

Element Environmental 
 

541620  APA M SC‐HRT‐1400050
MM‐290 

$387,544  $387,544

PSC Consultants  541330  APA M SC‐HRT‐1400050
MM‐290 

$4,477  $4,477

Bow Construction 
Management 

541330  APA M SC‐HRT‐1400050
MM‐290 

$108,015  $108,015

FIC, LLC  541611  APA M SC‐HRT‐1400051
MM‐595 

$454,154  $454,154

The Solis Group  541620  O F SC‐HRT‐1400027
MM‐913 

$365,592  $365,592

Island Hauling  484110  APA M CT‐HRT‐1000449
DB‐200 

$18,147  $18,147

ADS System Safety 
Consulting ***** 

541620  BA M SC‐HRT‐1400061
MM‐964 

$531,221  $531,221

Total      $20,757,577
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated 
from the DBE program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
***** ADS System Safety Consulting was certified as a DBE effective 8/7/14.

 

Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, Indonesia, the 
Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of the Northern Marianas Islands, 
Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa

HA  Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless of race

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA
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Appendix F. Risk  

New 

Risks

Deleted 

Risks

Project Wide 0 1

WOFH Guideway 0 1

Pearl Highlands 0 1

Maintenance and Storage Facility 0 0

Kamehameha Highway Guideway 1 0

Core Systems Contract 0 0

Elevator/Escalator 0 1

Airport Utilities 1 0

West Side Stations 0 1

Airport Guideway 0 4

City Center Guideway 0 2

Airport Section Stations 0 4

City Center Section Stations 0 1

Total 2 16
Notes of Significance: 

1) Contract Packaging Plan allows for design completion and/or risk transfer of several design issues to the 

contractor. 

2) Geotechnical data collection risk has been back checked. 

3) Commodity pricing is not being tracked as a project risk per discussions with PMOC. Prices will be tracked and 

reported to the HART Board. 

22

13

26

14

192

Jan. 2015

# of Risks

Risk by Contract Package

43

16

41

15

Contract Packages

February 2015 Update

27

22

Total  # of 

Risks

21

5

24

10

45

206

3

2

6

31

2

3

5

5

23

10

 
 

Total High Medium Low Total High Medium Low
Project Wide 5 1 3 1 4 1 2 1

WOFH Guideway 22 4 11 7 21 4 10 7

Pearl Highlands 6 1 5 0 5 0 5 0

Maintenance and Storage Facility 5 0 4 1 5 0 4 1

Kamehameha Highway Guideway 23 2 16 5 24 3 15 6

Core Systems Contract 10 1 4 5 10 1 4 5

Elevator/Escalator 3 1 2 0 2 0 2 0

Airport Utilities 2 0 2 0 3 0 3 0

West Side Stations 16 5 10 1 15 3 11 1

Airport Guideway 31 7 22 2 27 3 21 3

City Center Guideway 43 14 24 5 41 9 27 5

Airport Stations 26 4 20 2 22 4 17 1

City Center Stations 14 1 11 2 13 0 11 2

Total 206 41 134 31 192 28 132 32

Contract Package/Section

February 2015 Update

# of Risks

January 2015 

# of Risks

Comparison of Risk Ratings

Notes: 

1) Risks associated with the market, right‐of‐way, utilities and third parties top the list of concerns. There is a tradeoff in time to clear 

out issues verses going to market through procurement. 

2) Kamehameha Highway Guideway production rates are behind schedule. 

3) Construction market escalation rates are exceeding forecast and FFGA budget. Cost containment is critical.
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Appendix G. Project Organization Chart 
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Appendix H. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 

 

 

 
  
 

 
 

 
 

 

Source: HECO: Effective Rate Summary for DS Rate 
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Appendix I. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Balanced Cantilever construction near the H‐1/H‐2 
Freeway merge. 

Construction near the H‐1/H‐2 Freeways. 

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-5

REGARDING THE POSITION OF THE BOARD OF DIRECTORS OF THE
HONOLULU AUTHORITY FOR RAPID TRANSPORTATION ON THE COUNTY

TAX SURCHARGE PROCEEDS COLLECTED BY THE STATE OF HAWAII FOR
THE HONOLULU RAIL TRANSIT PROJECT

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been
established pursuant to Article XVII of the Revised Charter of the City and County of
Honolulu 1973, as amended; and

WHEREAS, with the enactment of Act 247, Hawaii Session Laws 2005, the Hawaii
State Legislature authorized the City and County of Honolulu to levy a surcharge of
one-half percent on the state general excise and use taxes by ordinance to fund
operating or capital costs of a locally preferred alternative (LPA) for a mass transit
project, and expenses in complying with the Americans with Disabilities Act of 1990
with respect to such project; and

WHEREAS, on August 10, 2005, the Honolulu City Council passed Ordinance 05-
027 which established the one-half percent county surcharge to be collected by the
State beginning January 1, 2007 and expiring on December 31, 2022; and

WHEREAS, through the approval of Ordinance 07-001, the Honolulu City Council
selected a fixed guideway system as the LPA for the Honolulu High-Capacity Transit
Corridor Project (now known as the Honolulu Rail Transit Project or HRTP); and

WHEREAS, Ordinance 07-001 requires that the LPA be financed only by general
excise and use tax surcharge revenues, interest earned on the revenues, and any
federal, state, or private revenues; and

WHEREAS, during the Twenty-Eighth State Legislature (2015-2016), there have
been various legislative measures introduced and discussed relating to the county
surcharge on state general excise and use taxes; and

WHEREAS, two legislative measures, namely Senate Bill (SB) 19 and House Bill
(HB) 134, as introduced would make the one-half percent county surcharge
permanent; and

WHEREAS, following hearings in the Senate Transportation Committee and Public
Safety, Intergovernmental and Military Affairs Committee, as well as the Senate
Ways and Means Committee, an amended SB19 that would extend the county
surcharge for five (5) years through December 31, 2027 passed the full Senate and
has been transmitted to the House of Representatives for action; and

WHEREAS, following a recommendation of the House Finance Committee, an
amended HB134 that would terminate the existing county surcharge on January 1,
2016 and authorize a new county surcharge, beginning January 1, 2017 for a period

cmatsushita
Draft



to be specified in the final bill, at a reduced rate of .25%, passed the full House of
Representatives and was transmitted to the Senate for action; and

WHEREAS, following a joint hearing on the amended HB134 the Senate
Transportation and Public Safety, Intergovernmental and Military Affairs Committees
voted to recommend further amendments to the bill to extend the existing county
surcharge at the current rate through December 31, 2027, subject to up to two ten-
year extensions at the current country surcharge rate of one-half percent for the
purpose of funding two extensions of the LPA if approved by concurrent resolutions
of the House of Representatives and Senate; and

WHEREAS, the Mayor of the City and County of Honolulu has submitted testimony
to the State Legislature in support of extending the county surcharge and has
advocated a twenty-five (25) year extension of the existing county surcharge beyond
2022; and

WHEREAS, the Chair of the Honolulu City Council has submitted testimony to the
State Legislature in support of extending the county surcharge as it represents the
most viable and equitable means to address the projected project deficit of the
HRTP;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as
follows:

1. The HART Board of Directors favors and supports legislative measures
which would allow for the county surcharge on State general excise and
use taxes to be extended for twenty-five (25) years, as such an extension
will enable HART to eliminate the projected HRTP deficit and to start
immediate plans for extensions to the University of Hawaii at Manoa and
downtown Kapolei, as components of the LPA.

2. This Resolution shall take effect immediately upon its adoption.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on
___________________.

________________________________
Board Chair

ATTEST:

_______________________
Board Administrator

cmatsushita
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Honolulu 	Authority for 	Rapid 	Transportation 

STAFF SUMMARY 
TITLE: 
RESOLUTION 2015-5 REGARDING THE POSITION OF THE BOARD 
OF DIRECTORS OF THE HONOLULU AUTHORITY FOR RAPID 
TRANSPORTATION ON THE COUNTY TAX SURCHARGE PROCEEDS 
COLLECTED BY THE STATE OF HAWAII FOR THE HONOLULU RAIL 
TRANSIT PROJECT 

STAFF CONTACT: 

Joyce Oliveira 

DATE: 

April 2, 2015 

Type: Goal 	Focus 	Area Reference Notes 

o ActionlApproval o Project Delivery 	• 	Livability/Land Use 

• Information • Service Delivery 	• Partnerships 

• Follow-up • Resource Stewardship 	0 Agency Admin. 

1. Purpose: 

Refine the Board of Director's position on the amount of the GET County Surcharge Tax paid to the City for the Honolulu Rail Transit Project. 
(HRTP). 

2. BackgroundlJustification 

The HART Board of Directors passed Resolution 2015-3 on January 29, 2015, which set forth the Board's general support of "legislative measures 
which seek to increase the amount that will be paid to the City for HART of the county surcharge on state tax revenues to construct the HRTP..." 
Resolution 2015-5 refines that position based on two specific legislative measures currently being considered by the Legislature. 

3. Procurement Background 

N/A 

4. FinanciallBudget Impact 

Potential to enhance HART's ability to avoid using FTA Urbanized Area Formula Program funds 49 USC §5307. 

5. Policy Impact 

Part of HART's efforts to establish clarity on the State's assessment, collection and distribution of surcharge amounts. 

6. Public Involvement 

N/A 

7. Alternatives 

N/A 

8. Exhibits 

N/A 

Certified and Recommended by: 

Exec 	ve Direct, . and CEO 	 Date 

Form Name: Adrnin01_Rev. A_06-08-11 
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