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I. Call to Order by Chair 

HART Board Chair Ivan Lui-Kwan called the meeting to order at 10:31 a.m. 

II. Public Testimony on All Agenda Items 

Mr. Lui-Kwan called for public testimony. 

Councilmember Brandon Elefante provided testimony regarding the traffic delays experienced 
by his constituents due to rail construction. He urged HART to conduct more varied types of 
outreach, particularly with regard to impacted businesses. Mr. Lui-Kwan thanked Mr. Elefante 
for his commitment to the rail project, and said that HART was working to address the traffic 
concerns. Board member Donald G. Horner suggested a discussion with the Hawaii Bankers 
Association regarding financial assistance for small businesses. 

At Mr. Lui-Kwan's invitation, Board member Michael Formby introduced Michael Burns, 
who had recently been retained by the City and County of Honolulu as a transit oversight 
consultant. Board member Formby noted that Mr. Burns' retention was not a negative 
comment on CEO Daniel Grabauskas or his HART management team. Rather, the City 
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wanted to look at the rail project with a fresh set of eyes and see if lessons learned and best 
practices from other rail projects could inform us regarding HART's processes, policies and 
governance. He invited Mr. Bums to introduce himself. 

Mr. Bums said that he looked forward to working on the rail project, and to contributing 
constructive input in collaboration with HART staff. He said that Mr. Grabauskas and Deputy 
Executive Director Brennon Morioka had committed to working with him. He said that he had 
worked in the transportation industry for 40 years, with four major transit systems, both public 
and private, in various positions. His approach would be largely based on his review of Project 
Oversight Management Consultant reports. 

Mr. Lui-Kwan thanked Mr. Bums for his commitment to the community. 

Mr. Homer asked whether Mr. Bums would address the synergies between bus and rail. Mr. 
Bums replied that he would, having been involved with all transportation modes. Mr. Homer 
asked Mr. Bums about his experience with electronic fare card systems. Mr. Bums said that 
HART had an excellent staff whose direction is consistent with best practices. In the Bay area, 
the electronic fare card was the greatest customer service tool provided to customers. 

Dion Yasui provided testimony regarding Resolution 2015-47, and previous Resolution 2015-
29, which involved the property for which his company was negotiating a sale. Mr. Yasui said 
that HART had been open, accessible and transparent. 

Barbra Armentrout said that she would testify at a later time regarding specific agenda items. 

Dr. Jim Anthony testified that the hiring of Mr. Bums marked the threshold of the 
politicization of rail, which will figure prominently in the next mayoral election. He remarked 
that, as Mr. Bums had no experience in multiculturalism on an island, the Board should be 
sensitive to these issues. He said that some agenda items had no staff submittals, and that 
testimony would only be taken at the outset of the meeting. He noted that the public was 
invited to comment on the selection of a new Board chair, but had nothing to comment on with 
no staff submittal. Mr. Homer said that the Board's practice has been for the position of chair 
to rotate between City Council and Mayoral appointees, with the tenth member chosen by 
other members. Dr. Anthony asked that the Board defer action on Mr. Homer's appointment 
until it received a declaration by Mr. Homer regarding his intent as chair. 

Russell Honma congratulated the new members of the Board, and commended the Board for 
deferring a decision on the change order in the previous committee meeting. 

III. Approval of the Minutes of the June 25,2015 Meeting of the Board of Directors 

Mr. Lui-Kwan called for approval of the minutes of the June 25, 2015 meeting of the Board of 
Directors. There being no changes, the minutes were approved as circulated. 

N. Swearing in of New Board Members 

City Clerk Glen Takahashi swore in Colleen Hanabusa and Terrence Lee as new members of 
the HART Board of Directors. 
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Ms. Hanabusa said that her purpose was to build public trust and ensure questions were 
properly answered. She said that it was an honor to serve on the HART Board. 

Mr. Lee echoed Ms. Hanabusa's thoughts. He said that serving on the Board was an 
opportunity to give back. He said that transparency on the rail project was vital, given its 
impacts on the community. 

Mr. Lui-Kwan welcomed them to the Board. 

V. Rail Car Update 

Mr. Grabauskas introduced HART Director of Core Systems Justin Garrod, who would be 
providing a PowerPoint update of the rail car production, a copy of which is attached hereto as 
Attachment A. Representatives from HART's contractor were also presenting. 

Roberto Passalacqua, Vice President of North America for Ansaldo STS, said that he had 
nearly 30 years in the industry. He expressed his confidence in the progress made thus far, and 
said he was looking forward to bringing the train to Honolulu. 

Giulio Caione, AnsaldoBreda Project Manager for the construction of the train, said that the 
project had reached several important target dates in the last year. 

Enrico Fontana, Program Manager and Managing Director of Ansaldo Honolulu JV since 
2009, also expressed his confidence moving forward. 

Mr. Garrod reported that the first rail car shell had left the manufacturing site in Reggio 
Calabria, Italy, and was on its way to Pittsburg, California for assembly. There, the car will be 
outfitted with wiring, interior linings, seats, hand rails, and propulsion units. Final assembly 
on the first car will be complete in March 2016, when the car will be shipped to Honolulu for 
testing. 

Mr. Garrod and Mr. Fontana unveiled a scale model of two cars of the four-car train. Mr. 
Grabauskas said that the model contained accurate seat configurations, colors, and design. He 
thanked the Ansaldo representatives for their excellent quality of work. 

Mr. Horner asked about the ability for passengers to bring surfboards aboard the train, and Mr. 
Garrod said the train would have racks. Mr. Horner asked about wi-fi on the train, and Mr. 
Grabauskas said that the train would have wi-fi. 

VI. HART Board Annual Report 

Mr. Lui-Kwan said that the Revised Charter of the City and County of Honolulu required an 
annual report by the HART Board of Directors every fiscal year. He introduced the draft 
Fiscal Year 2015 report for the members' review, and requested that they direct any comments 
to the Board Administrator by the following Monday. A copy of the draft report is attached 
hereto as Attachment B. 

Ms. Hanabusa asked why the annual report was only five pages, in comparison to the much 
lengthier monthly progress report. Mr. Lui-Kwan said that the report highlighted important 
items, and that the attachments provided more detail. Ms. Hanabusa requested that a list of 
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attachments be included at the end ofthe letter, and Mr. Lui-Kwan agreed. Mr. Grabauskas 
said that the Board Administrator would send members links to the attachments. 

Ms. Armentrout provided testimony commending Ms. Hanabusa for her letter to the Federal 
Transit Administration regarding Section 5307 funds, which have since been removed from the 
rail budget. She also commended Mr. Formby for requesting more information on Section 
5307 funds. 

VII. Full Funding Grant Agreement Financial Plan and Budget Refresh 

Mr. Homer suggested deferring this discussion item until the Board had an opportunity to 
address Dr. Anthony's comments, and Mr. Lui-Kwan agreed. 

VIII. Construction and Traffic Update 

Deputy Director of Construction Tom LeBeau made a PowerPoint update on construction 
progress, attached hereto as Attachment C. 

Mr. LeBeau reported that the Rail Operations Center (ROC) was expected to be complete by 
the end of the calendar year, with the first rail car expected to be delivered in the first quarter 
of2016. 

The West OahulFarrington Highway guideway was 66% complete, and tracking about four 
months behind schedule, partly due to access delays at Leeward Community College. 
Substantial completion was scheduled for 2016. HART was working with Waipahu High 
School and St. Joseph School on dust and noise mitigation. Mr. LeBeau reported that cross 
sonic logging testing of 242 drill shafts revealed 64 that required additional testing, and seven 
required repair, representing 2.9% of all drilled shafts. Mr. LeBeau reported that the work 
continues on the balanced cantilever. 

The Kamehameha Highway Guideway section was 39% complete. The section's greatest risk 
is third party utility relocations. Column work would begin soon, with a third truss system 
acquired by the contractor. Mr. LeBeau reported that HART anticipated a schedule time delay 
request from the contractor. 

Mr. LeBeau reported that contractor Hawaiian Dredging Construction Company would break 
ground soon on the Farrington Highway station group. HART was also working with Royal 
Contracting on the H2R2 ramp. A preconstruction meeting had been scheduled for the West 
Oahu station group with contractor Nan, Inc. 

On the Airport advanced utilities contract, HART had cleared access issues with the Navy, and 
was working on obtaining a noise variance permit from the state Department of Health. The 
Airport seven piers contract was 100% complete. 

Board member William "Buzz" Hong asked about the status of the Navy access with regard to 
needed utility relocations. Mr. Grabauskas said that the Navy worked very diligently on the 
comprehensive settlement of all easements, which provided HART with a right of entry at the 
end of June. 
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Mr. Horner asked about the number of stations under contract, and Mr. LeBeau said that there 
are six stations: the West Oahu Station Group that comprises the East Kapolei, UH West Oahu, 
and Hoopili stations, and the Farrington Highway Station Group, which includes the West 
Loch, Waipahu Transit Center, and Leeward Community College stations. The Kamehameha 
Highway Station Group contract would go out to bid in August. 

Mr. Horner asked about the Makalapa Gate station and Airport station. Mr. Grabauskas said 
that those two stations, plus two others and five miles of the guideway were out to bid. 
Combining the stations and guideway into one package was the result of conversations with 
contractors following the nine-station bid results. 

Mr. Horner remarked that riders would be able to get from the west side to the Airport once 
that package was built. Mr. Formby added that the Middle Street station would be a significant 
intermodal connection with the bus. Mr. Horner asked about the timing of construction in the 
Airport and City Center area, and Mr. Grabauskas said that staff would make a presentation the 
following month on the topic. 

Mr. Formby asked whether possibly burying utilities underground would require trenching, 
which would greatly impact traffic. Mr. Grabauskas said that conversations were ongoing with 
Hawaiian Electric Co. (HECO) on the matter, and that microtunneling was an option. He said 
he would follow up after further discussion with HECO. 

Ms. Hanabusa asked who would pay for the transition from aboveground to underground 
utilities, citing the substantial cost involved. Mr. Grabauskas said that HART had set aside 
monies for utility relocation in the Full Funding Grant Agreement (FFGA) baseline budget. In 
the new estimate of completion, additional monies were included in light of the issues that had 
arisen in utility relocations. He said that HART was currently in discussions with HECO 
regarding who would bear the cost of the needed work. Mr. Grabauskas said that the FFGA 
budget for utility relocations alone was in the hundreds of millions of dollars. He said that the 
while the guideway going down the middle of the road reduces the need to acquire real 
property, the tradeoff is more utility relocations. Mr. Grabauskas said that the issues 
surrounding HECO involved the proximity of the guideway to the poles, and HECO's ability 
to maintain and replace the poles. HECO was conducting a pole by pole analysis to that end. 

Mr. Grabauskas said that the utilities budget would be added to the construction update the 
following month. Mr. Formby asked about the impact on schedule, and Mr. LeBeau said that a 
task force was evaluating the matter. 

Ms. Hanabusa asked about the results of the drill shaft testing, and the repair costs. Mr. 
LeBeau reported that there was no significant pattern in the test results. The cost to repair is 
borne by the contractor, with HART approving the repairs, as well as the cost of testing after 
the repair. Repair consists of grout injecting, or micropiles. Mr. Grabauskas said that testing 
was done on each column. 

Mr. Lee asked whether HART had looked into the cancellation of Nan Inc.'s airport contract. 
Mr. LeBeau said that he would look into it. 
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Mr. Homer asked about the additional truss, and Mr. LeBeau said that it would mitigate delays, 
particularly in the Kamehameha Highway Guideway section, thereby mitigating traffic 
impacts. Mr. Homer asked Mr. LeBeau to provide updates on the progress of the third truss. 

Mr. LeBeau provided the traffic update along Farrington Highway in Waipahu, as well as for 
the balanced cantilever at the H-l/H-2 interchange. He also reported on detours and lane 
closures along Kamehameha Highway in Pearl City and Aiea. 

Board member Damien Kim asked whether signs would be posted on Kamehameha Highway 
fronting Zippy's. Mr. Formby suggested including time frames on the signs for the public's 
information. 

Ms. Armentrout asked whether solar energy was considered for the ROC, and whether HECO 
had the capacity required by rail. Mr. Grabauskas replied that HART intended to install 
photovoltaic systems at the ROC; staff would make a presentation to the Board in October on 
it. Mr. Homer remarked that the tax credit for photovoltaic systems would expire at the end of 
2016. 

IX. June Monthly Progress Report 

X. June Project Management Oversight Contractor Report 

Mr. Grabauskas said that the June Monthly Progress Report, attached hereto as Attachment D, 
and the June Project Management Oversight Contractor Report, attached hereto as Attachment 
E, were regular agenda items. He solicited comments from the Board. 

Mr. Formby asked about the timing of an updated estimate for the cost of utility relocations, 
and Mr. Grabauskas said approximately three months. He said that the bulk of the sizeable 
utility relocation budget would go to HECO; costs for potential additional utility work would 
be added to the estimated cost of the Full Funding Grant Agreement budget, plus the $600 
million identified as a projected future overrun, which includes an amount for additional utility 
work. 

Mr. Formby asked whether the cost for the traction power substation was included in the three­
month timeline, and Mr. Grabauskas said he would get back to Mr. Formby. 

Ms. Hanabusa asked for the status of the acquisition of the ROC property. Mr. Grabauskas 
said that the property was a former Navy drum site that had been exchanged with the Varona 
Village property. Mr. Grabauskas said that a 75-year license was in place, and that his 
understanding was that transfer of title was subject to federal approval. However, he would 
report back to the Board on the status of the property exchange. 

XI. Process for Selection of Ninth Voting Board Member 

Mr. Lui-Kwan said that August 7th was the deadline for interested parties to submit their 
applications for the ninth voting HART Board member position. He said that the permitted 
interaction group that had been formed the previous month planned to meet on August 7th and 
August 14th, with the goal of presenting the Board with a recommendation on August 27,2015. 
He said that the Board was seeking to generate interest and submission of applications. 
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XII. Fare Policy Permitted Interaction Group Membership 

Mr. Lui -K wan said that the previous members of the Fare Policy Permitted Interaction Group 
were Mr. Homer, Mr. Formby, himself, Keslie Hui, and Carrie Okinaga. With the departure of 
Mr. Hui and Ms. Okinaga, two positions were open. Mr. Lui-Kwan called for the inclusion of 
Ms. Hanabusa and Mr. Lee in the membership of the group. Mr. Homer so moved, and Board 
member William "Buzz" Hong seconded the motion. All being in favor, the motion carried. 

XIII. Right of Way Update 

Director of Planning and Right of Way Elizabeth Scanlon and Deputy Director of Right of 
Way Morris Atta made a PowerPoint presentation of the right of way update, a copy of which 
is attached hereto as Attachment F. 

Mr. Atta briefly described HART's acquisition principles, and provided an overall status 
summary, reporting that HART had received construction right of entry from the Navy. The 
City Center acquisition schedule was being met, and HART was focusing on the Airport and 
Dillingham areas. HART had site access to 90.01 %, or 13.4 million square feet out ofthe 14.9 
million square feet needed. He reviewed the site access by section of the rail alignment. 

Ms. Scanlon reported that she had attended a meeting of the Stadium Authority Board that 
morning on the Stadium Park and Ride. Mr. Grabauskas added that the Stadium Authority had 
granted HART access on an incremental basis, and that HART was negotiating for right of 
entry for the construction of the station. Mr. Homer noted that the station would bring 
significant value to the site. Mr. Formby asked about the anticipated time frame to obtain site 
access. Ms. Scanlon said that the Stadium Authority was aware the Kamehameha Highway 
Station Group bids would be out in August, with construction beginning in early 2016. Mr. 
Formby said that the City would assist with obtaining site access, and Ms. Scanlon said that the 
State Department of Transportation (HDOT) was also assisting. 

Ms. Hanabusa noted that HART was negotiating with the Stadium Authority for land owned 
by the State of Hawaii Department of Land and Natural Resources (DLNR). Mr. Atta 
explained that the disposition of the land would be determined by DLNR, but that half of the 
land is owned by the City, and half is owned by the State, both halves of which were subject to 
deed restrictions. Ms. Hanabusa opined that the matter could result in a contested case 
hearing, and asked what the worst case scenario was. Mr. Atta replied that the Bureau of Land 
and Natural Resources had already acted on the land disposition subject to concurrence by the 
Stadium Authority for the State portion, but that the City portion was still in question. Ms. 
Hanabusa asked for a report back. She asked about City personnel attending the meetings, and 
Ms. Scanlon said that the Mayor's Chief of Staff was attending. 

Mr. Atta reported on site control by type of ownership, as well as the properties already 
acquired. Mr. Homer asked whether the 42 acres for the ROC were counted as acquired, and 
Mr. Atta said it was. Mr. Homer observed that as approvals were not yet secure for the ROC, 
it should not be represented as acquired. 

Mr. Atta reported on the status of survey maps and appraisals. He reported on the offers made 
by HART and the parcels to be acquired by tax map key. 
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Mr. Atta reported that the right of way cost estimate showed a possible overrun of $4.5 million 
on relocations, and an estimated $14.3 million savings on acquisitions. Significant risks to the 
right of way budget included the volatility of real estate market, managing conversions from 
partial to full acquisitions, and unanticipated relocation costs for complex relocations. He 
outlined the private property acquisition costs. 

Mr. Formby asked whether the Navy right of entry had been finalized. Ms. Scanlon said that 
work could proceed with the right of entry, but as there were approximately 30 to 40 
easements, there was much more work to be done. She noted that HDOT was working with 
HART on those easements. Mr. Formby asked about the cost, and Ms. Scanlon said that 
federal guidelines provide for an administrative fee that includes appraisal work, staff time, 
etc., which HART paid up front. Mr. Atta added that the Navy initially requested that HART 
pay for the easements, but that the Navy had executed a waiver in cooperation with the federal 
delegation. Mr. Grabauskas said that the administrative fee was approximately $140,000, and 
praised the federal delegation for its cooperation. Ms. Scanlon said that in addition to the 
easements, the Navy would convey the land for the station in fee simple to HART. Mr. Horner 
asked whether HART was paying for the fee, and Mr. Atta said it was not, pursuant to the 
National Defense Act. 

Mr. Horner noted that federal guidelines were broad regarding benefits to impacted 
landowners. He asked whether there was more HART could do for impacted businesses. Ms. 
Scanlon said that staff was evaluating different options by looking to other transit authorities' 
experiences. Mr. Horner suggested a committee task force. Mr. Grabauskas said that staff 
would do a presentation the following month on various business mitigation measures, but that 
HART was constrained in distributing relocation funds only to owners of parcels actually 
touched by the rail project. Mr. Lui-Kwan agreed that HART should engage in some sort of 
economic assistance to impacted businesses. Mr. Grabauskas reminded the Board that the 
Federal Transit Administration said that federal monies cou.ld not be used for that purpose. 

Mr. Horner suggested asking the Legislature about its intent in this regard. Mr. Hong 
suggested that construction workers and special duty police officers working on the rail project 
be encouraged to patronize those businesses affected by construction. Mr. Lui-Kwan said that 
in his meetings with councilmembers over the previous few days, one councilmember 
suggested adding as the ninth HART Board voting member a small business owner who is 
being impacted by the rail project. Ms. Hanabusa suggested a waiver of real property tax, or 
bond funding, pointing out that the impact to urban Honolulu would be greater than that 
currently being experienced by businesses. 

Mr. Lui-Kwan said that HART should partner with the City Council and the Mayor as it had in 
the past to come up with solutions for affected businesses. Mr. Horner agreed that the affected 
co~unities were experiencing hardships so that all could benefit from rail. 

XIV. Executive Session 

There was no need for executive session. 
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XV. Eminent Domain - Authorization of Acquisition 

A. Resolution 2015-39 Authorizing the Acquisition of Easement Over. On. and 
Across the Real Property Identified as Tax Map Key 9-9-003-026 (Portion) by 
Eminent Domain 

B. Resolution 2015-40 Authorizing the Acquisition of Easements Over. On. and 
Across the Real Property Identified as Tax Map Key 1-1-016-017 (Portion) by 
Eminent Domain 

C. Resolution 2015-41 Authorizing the Acquisition of Easement Over. On. and 
Across the Real Property Identified as Tax Map Key 1-1-016-016 (Portion) by 
Eminent Domain 

D. Resolution 2015-42 Authorizing the Acquisition of Easement Over. On. and 
Across the Real Property Identified as Tax Map Key 1-1-016-012 (Portion) by 
Eminent Domain 

E. Resolution 2015-43 Authorizing the Acquisition of Easement Over. On. and 
Across the Real Property Identified as Tax Map Key 1-1-016-018 (Portion) by 
Eminent Domain 

Mr. Atta presented five resolutions representing the second step of the eminent domain process 
before the Board. The resolutions are attached hereto as Attachment G. He said that HART 
would continue to negotiate with landowners, and would not file eminent domain actions with 
the court unless absolutely necessary to preserve schedule. Ms. Scanlon said that settlements 
had been reached on three of the properties, and positive negotiations continued on the other 
two. 

Mr. Horner made a motion to approve all resolutions, and Mr. Formby seconded the motion. 
All being in favor, the motion carried unanimously. 

XVI. Eminent Domain - Approving Notification to the City Council 

A. Resolution 2015-47 Approving Notification to the City Council of Intention to 
Acquire Easements Over. On. and Across the Real Property Identified as Tax Map 
Key 1-1-016-009 (Portion) by Eminent Domain and Publication of a Resolution 
Authorizing Acquisition of Said Easements by Eminent Domain 

B. Resolution No. 2015-48 Approving Notification to the City Council ofIntention to 
Acquire Both a Fee Simple Interest and a Temporary Construction Easement 
(TCE) in the Real Property Identified as Tax Map Keys 1-2-009-011 and 1-2-009-
098 (Portions) by Eminent Domain and Publication of a Resolution Authorizing 
Acquisition of Said Fee Simple Interest and TCE by Eminent Domain 

C. Resolution 2015-49 Approving Notification to the City Council of Intention to 
Acquire Easements Over. On. and Across the Real Property Identified as Tax Map 
Key 1-5-007-016 (Portion) by Eminent Domain and Publication of a Resolution 
Authorizing Acquisition of Said Easements by Eminent Domain 

D. Resolution 2015-50 Approving Notification to the City Council of Intention to 
Acquire a Fee Simple Interest in the Real Property Identified as Tax Map Key 2-1-
014-006 (Portion) by Eminent Domain and Publication of a Resolution Authorizing 
Acquisition of Said Property by Eminent Domain 

Mr. Lui-Kwan called for testimony on Resolutions 2015-47 through 2015-50. There was none. 
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Mr. Atta made a PowerPoint presentation, attached hereto as Attachment G, on the resolutions. 
He presented a timeline of the eminent domain process with respect to the construction 
schedule. 

Resolution 2015-47 related to the parcel owned by SCI Corp. SCI Corp. was seeking to 
acquire the adjacent Watumull property, which had previously come before the Board as an 
eminent domain item. Mr. Atta said that HART was nearing resolution with SCI Corp. 

Resolution 2015-48 relating to the Blood Bank was a sliver taking of about 10 feet from the 
front of the property which would allow road widening. Mr. Homer recalled that the issues 
were the noise and dust related to construction, as well as the Blood Bank's Food and Drug 
Administration certification. Ms. Scanlon said that HART had requested that the Blood Bank 
provide data relating to those issues. Mr. Homer said that the Blood Bank could probably 
benefit from economic solutions offered by HART. 

Mr. Atta said that Resolutions 2015-49 and 50 were HECO properties needed for the Iwilei 
and Downtown stations. The parcels were being recommended for eminent domain for the 
sake of transparency, as both HART and HECO were highly visible organizations that could 
benefit from third party oversight in the transactions. 

Ms. Hanabusa asked about the Board process to approve the acquisitions, and Mr. Atta 
explained that the HART Board approved eminent domain after a series of steps. 

Mr. Lee said that he would recuse himself from the vote on the resolution relating to SCI 
Corp., as he had represented a Watumull business entity that might have some connection to 
that matter. 

Mr. Lui-Kwan called for a motion to adopt all resolutions. Mr. Formby so moved, and Mr. 
Kim seconded the motion. All were in favor, with the exception of Mr. Lee's abstention from 
the vote on Resolution 2015-47. 

XVII. Executive Director & CEO's Report 

Mr. Grabauskas began by announcing the departure of Director of Operations Duane Sayers, 
who would be joining the transit authority in Sonoma, California. 

Mr. Grabauskas announced that HART had awarded Nan, Inc. the contract for the West Oahu 
Station Group in the amount of $56 million. On August 18,2015, HART would be issuing the 
contract for the Pearlridge, Pearl Highlands, and Aloha Stadium stations. 

Mr. Grabauskas thanked HDOT and DTS for their assistance in getting information on traffic. 

Mr. Grabauskas reported that general excise tax (GET) surcharge revenues for the fourth 
quarter ofFY2015 was $52.3 million, bringing the total of GET receipts to $1.14 billion. This 
was $38.9 million or 1.2% off projections. He said that the updated financial plan would 
contain new projections. 

Mr. Grabauskas reported that the State Historical Preservation Division had concurred in 
HART's Burial Treatment Plan. 

Mr. Formby thanked Mr. Sayers for his work on the intermodal working group and fare 
system. 

XVll. Board Chair and Vice Chair Elections and Committee Leadership Designations 

Mr. Lui-Kwan said that the Board's policies provided for an affirmative vote for the chair and 
vice chair. He said that the Board's consistent practice had been to share leadership between 
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mayoral and council appointees in the chair and vice chair positions - a practice he would like 
to continue. He proposed that the current vice chair and mayoral appointee Mr. Homer 
become chair, and council appointee Mr. Kim become vice chair. 

Mr. Lui-Kwan acknowledged Dr. Anthony's observations, and said that as the Revised Charter 
of the City and County of Honolulu required annual elections, an election was needed. He also 
noted that the vote and decision were for members of the Board, who have had an opportunity 
to observe each other's abilities and commitment. Mr. Lui-Kwan invited a motion for the 
election of Mr. Homer as chair of the HART Board of Directors. 

Mr. Formby moved for the election of Mr. Homer, and Board member Ford Fuchigami 
seconded the motion. 

Mr. Formby said that he was confident in Mr. Homer's governance style, and invited him to 
speak to his intentions. Mr. Lui-Kwan invited Mr. Homer to address Dr. Anthony's concerns 
by speaking of his vision. 

Mr. Homer spoke of the need to refresh the financial plan, and of his frustration that HART 
had overpromised and under delivered. He also spoke of the need to reexamine the 2020 
revenue service date. 

Mr. Lee, Board member George Atta, Mr. Fuchigami, Ms. Hanabusa, Mr. Kim, and Mr. Hong 
all spoke in support of Mr. Homer. Mr. Lee, Mr. Atta, Ms. Hanabusa, and Mr. Hong also 
spoke in support of Mr. Kim. 

Mr. Lee addressed Dr. Anthony's point about rail becoming politicized. He said that he had 
the same concern when appointed to the Board, but after meeting with members, he was 
convinced that they possessed integrity and sincerity in keeping the community's best interests 
as their focus. 

Mr. Formby echoed Mr. Lee's comments. He also spoke in support of Mr. Kim. 

Mr. Lui-Kwan called for a vote. All being in favor, Mr. Homer was elected as the new chair of 
the Board of Directors. 

Mr. Lui-Kwan invited a motion for the election of Mr. Kim as vice chair. Mr. Hong so moved, 
and Ms. Hanabusa seconded the motion. 

Mr. Lui-Kwan spoke of Mr. Kim's quiet effectiveness, particularly in the past legislative 
season in the effort to have the GET surcharge extended. Mr. Fuchigami also spoke in support 
of Mr. Kim's nomination. 

Mr. Lui-Kwan called for the vote. All being in favor, Mr. Kim was elected as the vice chair of 
the Board of Directors. 

Mr. Kim spoke of his gratitude in being elected. He acknowledged motorists' frustration 
regarding traffic, but cited safety as the most important concern in building rail. Although he 
recognized that the project was no longer on time and under budget, he spoke of the Board's 
responsibility in mitigating schedule and cost. 

Mr. Grabauskas acknowledged Mr. Lui-Kwan's two-year contribution to the success of the rail 
project as chair during a very challenging time. Mr. Lui-Kwan thanked the Board for the 
opportunity to serve. He thanked Dr. Anthony for his input. Dr. Anthony registered his 
appreciation for the Board's actions. 
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Mr. Lui-Kwan circulated a proposed committee membership lineup and called for a motion to 
approve the committee leadership and assignments in the handout. Mr. Formby so moved, and 
Mr. Hong seconded the motion. 

Mr. Homer said that the chair of the Government Affairsl AuditlLegal Matters Committee 
would be Mr. Lee, with Ms. Hanabusa as the vice chair. Mr. Lui-Kwan would be the chair of 
the Finance Committee, with the vice chair position open. Ms. Hanabusa would be the chair of 
the Project Oversight Committee, with Mr. Kim as the vice chair. Mr. Hong would remain the 
chair of the Transit Oriented Development Committee, with Mr. Lui-Kwan as vice chair. Mr. 
Kim would be the chair of the Human Resources Committee, with Mr. Formby as vice chair. 
Mr. Homer called for a vote; all being in favor, the motion carried unanimously. 

XIX. Executive Session 

There was no need for executive session. 

XX. Adjournment 

There being no further business before the Board, Mr. Homer adjourned the meeting at 2:19 
pm. 

Respectfully Submitted, 

Board Administrator 

Approved: 

ceQ dv-J....;--! -
Donald G. Homer 
Board Chair 

AUG 27 2015 
Date 
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July 30, 2015 

 

The Honorable Kirk Caldwell, Mayor 
City and County of Honolulu 
530 South King Street, Room 300 
Honolulu, Hawaii  96813 
 
and 
 
The Honorable Ernest Y. Martin, Chair 
  and Members 
Honolulu City Council 
530 South King Street, Room 202 
Honolulu, Hawaii  96813 
 
Dear Mayor Caldwell, Chair Martin, and Councilmembers: 

The Board of Directors of the Honolulu Authority for Rapid Transportation (HART) is pleased to 
submit this annual report to you in accordance with the Revised Charter of the City and County of 
Honolulu (RCH), Section 17-103.3.(i). 

Executive Summary 

In the past reporting year, HART encountered significant challenges.  In December 2014 HART’s 
Executive Director and CEO reported to the HART Board that the Honolulu Rail Transit Project 
(HRTP) was facing a potential shortfall of approximately $910 million.  Factors contributing to the 
shortfall included revenue and expenditure issues when compared to the original estimates in the 
Financial Plan for the Full Funding Grant Agreement.  HART worked collaboratively with the Mayor 
and the Council Chair to present information to the State Legislature relating to the shortfall.  HART 
wishes to express its deep appreciation to the State Legislature and the Governor for their in-depth 
analysis, scrutiny and consideration which led to the adoption of House Bill 134 by the State 
Legislature and approval by the Governor, who signed the bill into law on July 15, 2015.  House Bill 
134 addresses the projected project shortfall by authorizing the City to extend the surcharge on the 
State general excise and use taxes (GET) through 2027 by adoption of an ordinance prior to July 1, 
2016, but not earlier than July 1, 2015.  Pursuant to the authorization provided in House Bill 134, 
the City Council is presently considering Bill 23. 

Fiscal Year 2015 (FY15) also saw significant progress in construction, with 176 columns and 
1,555 guideway segments constructed, comprising over three miles of guideway.   

IN REPLY REFER TO:

CMS-AP00HRT-00045
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As the body which guides the semi-autonomous public transit authority and is charged with 
directing the HRTP, the HART Board of Directors is honored to join forces with all of the project 
partners to advance the mission of planning, designing, constructing and operating the project to 
serve the most important partner in this project: the people of the City and County of Honolulu. 

Financing 
 
Project Shortfall.  In December 2014, HART’s Executive Director and CEO reported to the HART 
Board that three factors had come together to create a new fiscal reality for the rail project with a 
projected shortfall of $910 million: 
 

 Additional cost of legal and construction delays 
 
 Hawaii now has the highest construction costs in the U.S. 
 
 Lower GET surcharge revenue received and removal of Section 5307 funds from the budget 

 
The increased costs totaled approximately $600 million, with $410 million attributed to projected 
increases in project construction costs and with $190 million attributed to project delays including 
delays due to legal challenges. 
 
The decreased revenues of approximately $310 million were due to a $100 million projected deficit 
in GET surcharge revenue for the remainder of the project, and $210 million in Section 5307 
formula funds that will be reserved for bus transit and will be removed from the rail project’s 
financial plan. 
 
In light of the referenced projected shortfall, HART collaborated with the Mayor and the Council 
Chair to present information to the State Legislature in the 2015 legislative session.  The goal was 
to provide, among other data and analysis requested by the State Legislature and the Governor, 
explanation of the factors contributing to the projected shortfall, why the GET surcharge extension 
was required now, and the additional number of years of GET surcharge collection required to cover 
the projected shortfall.   
 
HART expresses its deep appreciation to the Mayor, the Council Chair and members of the City 
Council for their immense investment of time and resources, in partnership with HART, to provide 
the State Legislature and the Governor with data, analysis and information to enable them to 
effectively consider extension of the GET surcharge to fund the projected shortfall.  See Attachment 
A.   
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HART is sincerely appreciative of the in-depth analysis, scrutiny and consideration by the State 
Legislature and Governor which led to adoption of House Bill 134 by the State Legislature, and 
approval of that legislation by the Governor on July 15, 2015. 
 
Collection of Federal and State Funds.   As of June 30, 2015, GET surcharge revenues received by 
HART totaled $1.469 billion, which amount is approximately 3% short of projections in the 2012 
Financial Plan.  Federal Section 5309 New Starts revenue appropriated for HART to date is $1.056 
billion.  We are pleased to report that President Obama together with his administration and  our 
congressional delegation have once again shown their strong support of the HRTP by including 
$250 million in the FY2016 Transportation and Housing and Urban Development appropriations 
bills.  If that sum is appropriated by Congress, Federal funding for HART will be $1.306 billion 
against a total of $1.55 billion in the Full Funding Grant Agreement. 
 
Savings from Revised Debt Financing Plan.  HART has worked collaboratively with the Mayor, the 
Department of Budget and Fiscal Services, the Department of Transportation Services and the City 
Council to develop a revised and fiscally prudent debt financing plan.  The plan seeks to decrease 
the total amount to be borrowed, to achieve optimum financing costs, and to protect the City’s 
financial condition.  It is anticipated that through the referenced collaboration the revised plan will 
yield potential savings of approximately $60 million to $75 million.  
 
Outreach and Transparency 
 
HART renewed its commitment to transparency in FY15. 
 
In April of this year, the Board broadcast its first meetings on Olelo Community Media via television 
and live internet streaming.  The Board also memorialized its position on transparency in its 
proceedings by adopting Resolution 2015-6.  The broadcasting of its meetings allows HART’s Board 
and committee meetings to reach a wider audience, enabling more of the public to be informed 
about the rail project and to participate in the proceedings.  HART is appreciative of City Council 
Resolution 15-80, introduced by Councilmember Trevor Ozawa, which recommended that HART 
broadcast its meetings on Olelo Community Media. 
 
The HART Board passed Resolution 2015-33 that recommits the authority to openness and 
transparency with its City and State partners.  HART is appreciative of City Council Resolution 15-
79, introduced by Councilmember Joey Manahan, which sought to formalize the communication 
between HART and its City and State partners. 
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The Monthly Progress Report, the Project Management Oversight Contractor Monthly Report and 
the Quarterly Balanced Scorecard provide timely, useful, and understandable information to the 
public about the rail project.  In addition, monthly “HART Facts” continue to be published in the Star 
Advertiser and Pacific Business News.  In response to public requests, HART Board materials are 
now easier to navigate on the HART website. 
 
Much project outreach this past year focused on the impacts of construction on the businesses and 
communities along the HRTP alignment.  As construction enters more densely populated areas of 
the alignment, HART has concentrated on feedback from the public regarding traffic and business 
impacts.  HART has held numerous community and business coalition meetings to address those 
concerns.  Alignment and construction tours have been provided to legislators and media to 
advance enhanced project understanding. 
  
With an outreach focus on jobs, families, and employers, HART held a very successful Industry Day 
event on March 12, 2015.   Approximately 63% of direct jobs created by the project to date are 
local hires.  “Local” is defined as living in Hawaii at the time of hire.   
 
Project Progress 
 
With respect to land acquisition, HART now has site access to more than 90% of the land area 
needed for the HRTP, and is running $10.4 million under budget for real estate expenses. 
 
More than three miles of guideway, comprised of 176 columns and 130 spans (comprised of 
1,555 guideway segments) between columns, have been constructed in the West Oahu Farrington 
Highway section as of July 6, 2015.  Guideway construction has progressed eastward over Fort 
Weaver Road.  The HRTP saw the completion of its first construction contract in April 2015, with the 
wrap-up of the Airport Section Guideway Seven Pier Construction contract, which was accomplished 
in close coordination between the Airport, HART and its contractors. 
 
Construction of the Rail Operations Center, which will house the rail cars, maintenance and wash 
buildings, as well as the control center, is expected to be complete in April 2016.  The exterior walls 
of three of the four planned structures have been raised, and tracks are being laid in the yard.  The 
first rail cars, which are currently being shipped to an assembly facility in California, will arrive in 
Honolulu in 2016.  
 
Major progress was made in the area of fare collection, which is a joint effort between HART and 
DTS, the Department of Information Technology, and BFS.  The Board made key fare system 
decisions in FY16 regarding a barrier fare collection system and pursuing procurement of a joint rail 
and bus fare collection system utilizing account-based smart cards.  HART and DTS continue to 
work together to create a joint fare system which will enable seamless transfers between bus and 
rail.   
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HART CEO and Executive Director and Staff 
 
RCH Section 17-103.3.(d) requires the HART Board to evaluate the performance of the Executive 
Director and CEO at least annually, and to submit a report thereon to the Mayor and City Council.  In 
accordance with the City Charter, attached is a copy of the HART Board’s 2014 – 2015 
Performance Evaluation Report on Executive Director and CEO Daniel Grabauskas.  See Attachment 
B.  The HART Board rated Mr. Grabauskas very highly on the required performance factors of 
leadership qualities and managerial skills.  In particular, the Board commented positively on his 
transparency and ability to communicate effectively with project stakeholders including the 
project’s Federal, State and City partners.  
 
HART Board of Directors 
 
The HART Board of Directors has sought to perform our fiduciary duties with dedication to hard 
work as a collaborative team, and with total commitment to a higher quality of life for the residents 
of Honolulu through the successful planning, design, construction and operation of the rail project.  
The Board bid aloha this year to three of its inaugural members, Carrie Okinaga (also the inaugural 
Board Chair), Keslie Hui, and inaugural ninth voting member Senator Robert Bunda.  The Board 
extends a heartfelt mahalo nui loa to all three for their dedicated service to this important project. 
 
Conclusion 
 
The HART Board of Directors wish to express our appreciation for the opportunity to work on this 
very important rail project in service to our community.  We look forward to a continued positive 
partnership in service to the residents of Honolulu with the Mayor, the Council Chair and the City 
Council.  
 
 
 
__________________________________   __________________________________ 
Ivan M. Lui-Kwan      Donald G. Horner 
Chair, HART Board of Directors    Vice Chair, HART Board of Directors 

 
 



ATTACHMENT C 



Construction and Traffic Update
July 30th, 2015



Project Map
20 Miles – 21 Stations

Project Map
20 Miles – 21 Stations

WOFH KHG

Airport
City Center

ROC



Rail Operations Center Design‐Build

Physical Construction Completion 74%
Contract Billed to Date  75%

Contract Billing Planned Per Schedule  76%

* ROC construction currently tracking to the planned 
Substantial Completion date.

* Contractors Billings may lag behind physical work 
completed due to milestone based payment 
contract. 



Operations Services Building (OSB)



Maintenance of Way (MOW) Building



Wheel Truing Building (WTB)



Train Wash Facility (TWF)



Rail Operations Center Trackwork



West Oahu Farrington HWY Guideway 

Construction Completion 66%
Contract Billed to Date 64.4%

Contract Billing Planned Per Schedule 75.7%
• WOFH construction currently tracking 4 months 

behind the planned Substantial Completion date. 

* Contractors Billings lag behind physical work 
completed due to milestone based payment contract. 



Balanced Cantilever Work



KHG Design‐Build

Physical Construction Completion 39%
Contract Billed to Date 35.7%

Contract Billing Planned Per Schedule 75.8%

• KHG construction currently tracking 6-7 months behind the planned 
Substantial Completion date. 



Farrington HWY Stations 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%
• Contract awarded to Hawaiian Dredging
• Kickoff Preconstruction Meeting held on 7/15/2015
• Notice to Proceed (NTP) forthcoming

West Loch

Waipahu Transit Center 

Leeward Community College



H2R2 Ramp 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Contract awarded to Royal Contracting
• Kickoff and Preconstruction Meeting scheduled
• Notice to Proceed (NTP) Issued

Pearl Highlands Station



West Oahu Stations 

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%
• Contract awarded to Nan Inc.
• Kickoff Preconstruction Meeting to be scheduled
• Notice to Proceed (NTP) forthcoming

UH West Oahu

Ho’opili

East Kapolei



Moving Forward:  The Next 10 Miles

Airport Advanced Utilities

Airport 7 Piers 

Physical Construction Completion 16.78%
Contract Billed to Date 8.82%

• Airport Section Utility Construction currently is 
tracking 6 months behind the planned Substantial 
Completion date due to Navy right-of-entry issues. 

• Airport 7-Piers Contract is currently being closed out. 

Physical Construction Completion 100% 
Contract Billed to Date 84.0%

Site has been turned over to HDOT Airport. 

Backfilling cushion material over pipe in trench.

Ductline work on Kamehameha Hwy.



Traffic UpdateTraffic Update



Farrington Highway in Waipahu



Farrington Highway in Waipahu



Farrington Highway in Waipahu



Balanced Cantilever Work



Kamehameha Highway                   
in Pearl City



Kamehameha Highway                   
in Pearl City



Kamehameha Highway                   
in Pearl City



Kamehameha Highway in Aiea



Kamehameha Highway near Pearl 
Harbor
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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Kualakai Parkway looking Diamond Head. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Waianae. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  
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LIST OF ACRONYMS 
 

AB  AnsaldoBreda 
ACS  Access Control System 
AFE  Authorized for Expenditure 
AGS  Airport Guideway and Stations 
AHJV  Ansaldo Honolulu Joint Venture 
AIS  Archaeological Inventory Survey 

APTA  American Public Transportation Association 
ARRA  American Recovery and Reinvestment Act 
ASG  Airport Station Group 
ASU  Airport Section Utilities 
ATC  Automated Train Control 
ATO  Automated Train Operation 
AVA  Anil Verma Associates, Inc. 
BA  Buy America 

BAC  Buy America Compliance  
BACM  Buy America Compliance Matrix 
BCS  Balanced Cantilever System 
BFS  Budget and Fiscal Services 
BLS  Bureau of Labor Statistics 
BMP  Best Management Practice 
BUE  Bottom‐Up Estimate 
CAR  Corrective Actions 
CCGS  City Center Guideway and Stations 
CCO  Contract Change Order 
CCTV  Closed Circuit Television 
CE&I  Construction Engineering and Inspection 
CEL  Certifiable Elements List 
CIL  Certifiable Items List 
CM  Construction Manager 

CMP    Corrugated Metal Pipe 
CMS  Contract Management System 
CMU  Concrete Multiple Unit 
COI  Conflict of Interest 

CONRAC  Consolidated Rental Car Facility 
COR  Corporation Counsel 
CPM  Critical Path Method 
CPP  Contract Packaging Plan 
CSC   Core Systems Contract  

CSCC  Construction Specification Conformance Checklists 
CSL  Cross Hole Sonic Logging 

CSOC  Core Systems Oversight Consultant 
CSSP  Construction Safety & Security Plan 
CTS  Communications Transmission System 

CWRM  Commission on Water Resource Management 
CZM  Coastal Zone Management 
DAGS  Department of Accounting & General Services 

DB   Design‐Build  
DBB   Design‐Bid‐Build  
DBE  Disadvantaged Business Enterprise 

DBEDT  Department of Business, Economic Development and Tourism
DBOM   Design‐Build‐Operate‐Maintain  
DCAB  Disability and Communication Access Board 
DCN  Design Change Notice 
DDC  Department of Design and Construction 
DES  Department of Environmental Services 

DFIM  Design Furnish Install Maintain 
DHHL   Department of Hawaiian Homelands  
DHR  Department of Human Resources 
DIT  Department of Information Technology 

DKSG  Dillingham and Kaka‘ako Station Group 
DLIR  Hawai‘i Department of Labor and Industrial Relations
DLNR   Department of Land and Natural Resources  
DOE  Department of Education 
DOH  Department of Health 
DOL  Department of Labor 
DPM  Deputy Project Managers 
DPP  Department of Planning and Permitting 
DPR  Department of Parks and Recreation 
DPS  Department of Public Safety 
DS  Downstream 
DTS  Department of Transportation Services 

DVT Design Verification Test 
ECP Environmental Compliance Plan 
E/E Elevator/Escalator

EMC Electromagnetic Compatibility 
EMF Electromagnetic Forces 
EMI Electromagnetic Interference 
EMP Environmental Management Plan 
EOR Engineer of Record
EOS Electrically Operated Switches 
ESA Engineering Services Agreement 
FAA Federal Aviation Administration 
FAI First Article Inspections 
FAT Factory Acceptance Tests 
FD  Final Design 

FDC Field Design Change 
FEIS  Final Environmental Impact Statement 
FFC Fixed Facility Contractors 

FFGA  Full Funding Grant Agreement  
FHSG Farrington Highway Station Group 

FLSWG Fire Life Safety Working Group 
FTA  Federal Transit Administration  
FTE Full‐Time Equivalent 
FWS Fish and Wildlife Service 
GAT Great Aleutian Tsunami 
GDR Geotechnical Data Report 
GEC  General Engineering Consultant  
GET  General Excise Tax 
GIS Geographic Information System 
GSA  General Services Administration  
GT General Terms
HA Hazard Analysis

HABS Historic American Buildings Survey 
HAER Historic American Engineering Record 
HALS Historic American Landscape Survey 
HART  Honolulu Authority for Rapid Transportation 
HCC Honolulu Community College 

HCDA Hawai‘i Community Development Authority
HCSD Hawai‘i Capital Special District 
HDOE Hawai‘i Department of Education 
HDOH Hawai‘i Department of Health 
HDOT  Hawai‘i Department of Transportation  
HDPE High‐density polyethylene 
HECO Hawaiian Electric Company  
HFD Honolulu Fire Department 
HHF Historic Hawai‘i Foundation 

HHPRB Hawai‘i Historic Places Review Board 
HIE Hawaii Independent Energy 
HP Historic Preservation 

HPC Historic Preservation Committee 
HPCA Historic Preservation Certification Application
HPD Honolulu Police Department 
HPF Historic Preservation Fund 

HRHP Hawai‘i Register of Historic Places 
HRTP Honolulu Rail Transit Project 
HTI Hawaiian Telcom
HTL Hazard Tracking Log 

IAMR Interstate Access Modification Report 
ICCS Interface Communications Control System
ICD Interface Control Documents 
ICE Independent Cost Estimate 
ICM Interface Control Manual 
IDS Intrusion Detection System 
IJ Insolation Joint

INMS Integrated Network Management System
ITP Inspection and Test Plan 
ITS Intelligent Transportation Systems 

JTMS Joint Traffic Management System 
JU&O Joint Use & Occupancy 
JUOA Joint Use and Occupancy Agreement 
KCDD Kaka‘ako Community Development District
KHG  Kamehameha Highway Guideway 
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KHSG  Kamehameha Highway Station Group 
KIWC  Kiewit Infrastructure West Company 
KKJV  Kiewit/Kobayashi Joint Venture 
LCC   Leeward Community College  

LEED   Leadership in Energy and Environmental Design   
LPR  License Plate Reader 
LRV  Light Rail Vehicle 
MIM  Manufacture‐Install‐Maintain 
MMIS  Maintenance Management Information System 
MMP  Mitigation Monitoring Program 
MOT   Maintenance of Traffic  
MOU  Memorandum of Understanding 
MOW  Maintenance of Way 
MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries 
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  
NEPA  National Environmental Policy Act 
NHL  National Historic Landmark 
NOI  Notice of Intent 

NPDES  National Pollutant Discharge Elimination System 
NPS  National Park Service 
NR  National Register 

NRHP  National Register of Historic Places 
NTP   Notice to Proceed  
NTS  Network Time Server 

O&M  Operations and Maintenance 
OCC  Operational Control Center 
OCIP   Owner‐Controlled Insurance Program  
OIBC  O‘ahu Island Burial Council 
OIL  Open Items List 
OSB  Operations and Servicing Building 

OSHA  Occupational Safety and Health Administration 
OTS  O‘ahu Transit Services 
OTW  Oceanic Time Warner 

OTWC  Oceanic Time Warner Cable 
PA   Programmatic Agreement  

PAIS  Programmatic Agreement Implementation Schedule
PARs  Preventative Actions 
PB  Parsons Brinckerhoff, Inc. 
PE   Preliminary Engineering  

PGC  Pacific Guardian Center 
PHA  Preliminary Hazard Analysis 
PICM  Project Interface Control Manual
PIG  Permitted Interaction Group 
PIM  Project Interface Manager 
PLA  Project Labor Agreement 
PM  Project Managers 

PMC   Project Management Consultant  
PMIM  Project Management and Interface Management 
PMOC   Project Management Oversight Contractor  
PMSC  Program Management Support Consultant 
PPE  Personal Protective Equipment 
PSG  Platform Screen Gate 
PV  Passenger Vehicle 
QA  Quality Assurance 

QAM  Quality Assurance Manager 
QAP  Quality Assurance Plan 
QC  Quality Control 

QMP   Quality Management Plan  
QMS  Quality Management System 
QTF  Quality Task Force 

RCMP   Risk and Contingency Management Plan  
RE  Resident Engineer 

READ  Real Estate Acquisition Database
RFC  Request for Change 
RFI  Requests for Information 

RFID  Requests for Interface Data 

RFMP  Rail Fleet Management Plan  
RFP  Request for Proposals  
RFQ  Request for Qualifications  
ROC Rail Operations Center 
ROD Record of Decision
ROE Right of Entry
ROW Right‐of‐Way
RR Risk Register

RSD Revenue Service Date 
RTM Requirements Traceability Matrix 
RTSA Regional Transit Stabilization Agreement

S1 Segment 1
SAIS Supplemental Archaeological Inventory Survey

SCADA Supervisory Control and Data Acquisition
SCAP Stream Channel Alteration Permit 
SCC Standard Cost Category 

SHPD State Historic Preservation Division 
SIC Sandwich Isle Communications 

SLAN Station Local Area Network 
SOG Slab on Grade
SOI Secretary of the Interior 

SOW Scope of Work
SP Special Provisions

SQP Supplemental Quality Plan 
SSC Safety Security Certification 

SSCP Safety and Security Certification Plan 
SSCWG Safety and Security Certification Working Group

SSI Sensitive Security Information 
SSMP Safety and Security Management Plan 
SSRC Safety and Security Review Committee 
SSSP Site Safety Security Plan 

SWPPP Storm Water Pollution Prevention Plan
T&M Time and Material
TCCR Train Control and Communications Room
TCP Traffic Control Plan
TES Traction Electrification System 

TIGER Transportation Investment Generating Economic Recovery
TOC The Outdoor Circle
TOD Transit‐Oriented Development 
TPO Thermoplastic Olefin 
TPSS Traction Power Sub‐Station 
TSA Transportation Security Administration
TSI Transportation Safety Institute 
TVA Threat and Vulnerability Analysis 
TVM Ticket Vending Machine 
TWF Train Wash Facility
UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement Agreement
UH University of Hawai‘i 

UHWO University of Hawai‘i West O‘ahu  
UL Underwriters Laboratories 

UPS Uninterrupted Power Supply 
USACE U.S. Army Corps of Engineers 
USDOT U.S. Department of Transportation 

VE Value Engineering
WA Work Area
WHS Waipahu High School 

WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSS West Side Stations

WSSG West Side Station Group 
WTB Wheel Truing Building 
WYL West Yard Lead
YCB Yard Control Bungalow 
YOE  Year of Expenditure 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	
   
 

7 | P a g e  
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

8 | P a g e  
 

 

PROJECT MAP 
  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
*HIGHLIGHT OF THE MONTH: CIVIC CENTER STATION 

Serving the Ward, Ward Centers, Makiki, and Outlying Residential Areas 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
*Each month a different station will be highlighted with architectural renderings and key information.

Station Features:
 ADA Pedestrian Access 

 Bicycle Parking 

 Elevators, Escalators and Stairs 

 TheBus – Local services through Kaka‘ako  

 TheHandi‐Van Pick‐up/Drop‐off 

 Platform Type: Side 

 Planned # of Entrances: 1 
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1     EXECUTIVE SUMMARY 
 

KEY ACTIVITIES THIS MONTH 
Project Overview 
The Honolulu Authority for Rapid Transportation (HART) marked a project milestone 
this month – constructing three miles of guideway. The guideway work continues to 
progress along Farrington Highway and will cross over Fort Weaver Road. 
 

In June, HART awarded the Farrington Highway Station Group contract to Hawaiian 
Dredging Construction Company. The $78.9 million contract covers the construction 
of the West Loch Station, the Waipahu Transit Center Station and the only at grade 
station at Leeward Community College.  
 

HART also opened bids for the West O‘ahu Station Group construction contract. Four 
companies submitted bids to build the East Kapolei Station, the station at UH West 
O‘ahu and the Ho‘opili Station. Nan, Inc’s bid was $56,088,470. Watts Constructors, 
LLC submitted a bid of $66,543,692. Hensel Phelps’ bid was $67,234,000, and 
Hawaiian Dredging Construction Company submitted a bid of $73,400,000. HART staff is now examining all of the bids to ensure the bidders 
were both responsive and responsible.  
 

As the project proceeds, the number of direct jobs related to the project continues to increase. The number of rail jobs in the first quarter 
of 2015 grew to 1,427. The quarterly count includes construction contractors, various architectural and engineering firms working for the 
project, as well as HART staff. Sixty‐one percent of those jobs are local hires.  

 
HART Board 
Don Horner has been reappointed to the HART Board of Directors, and former Congresswoman 
Colleen Hanabusa and Terrence Lee have been appointed to join the Board.  
 
Mayor Kirk Caldwell reappointed Horner for a new five year term, which will begin in July. Horner, 
the retired chairman and CEO of First Hawaiian Bank, currently serves as the Vice‐Chair of the HART 
Board and has been a member for five years.  
 
In June, Mayor Caldwell also appointed Congresswoman Hanabusa, an attorney, to serve on the 
HART Board of Directors. Congresswoman Hanabusa will replace Carrie Okinaga, who stepped down 
to serve as University of Hawai‘i Vice President for Legal Affairs and General Counsel. 
 
The Honolulu City Council appointed Terrence Lee, a real estate attorney, to replace Keslie Hui on 
the HART Board. Lee will join the Board, effective July 1. Hui served on the HART Board since 2011.  
 

HART thanks outgoing members, Okinaga, Hui and Robert “Bobby” Bunda for their years of service 
on the Board of Directors.  

Cost: 
Project Costs Summary  
Through May  29, 2015 

  Current Budget ($M) Incurred To Date ($M) 
Project Budget  $4,438.8 $1,538.5 

Project Contingency  $509.8 $0.4

Finance Charges*  $173.1 $0.0

TOTAL  $5,121.7 $1,538.9 
* $173.1 million represents the project debt financing costs that are federally eligible. The total 
estimated debt financing costs of the project is $215 million, per the FFGA Financial Plan. 

 

 

Schedule: 
Project Progress  

Through May 29, 2015 
  Actual Early Plan Late Plan 
Overall Project Progress  35.3% 56.8% 47.7% 
Overall Construction Progress  26.7% 49.5% 40.0% 
Overall Design Progress  85.4% 97.8% 94.5% 
Overall Utilities Progress  29.3% 57.8% 38.6% 

 

Don Horner  Colleen Hanabusa

Terrence Lee  Keslie Hui 
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Overview: 
Core Systems Contract (CSC) 
The CSC contractor is continuing to progress through Interim Design into Final Design. Qualification and design verification tests are 
ongoing, completing Automated Train Control (ATC)/TEST # 1, Maintenance Management Information System (MMIS), Traction 
Electrification System (TES) and currently undergoing UPS Design Verifications test. Construction interface with KKJV is ongoing, with 
pre activity meetings with HART and AHJV to start work on the Yard Control Bungalow. In addition, AHJV is preparing to deliver the 
MSF Traction Power Substation (TPSS) to the site in July. Passenger vehicle manufacturing, key system manufacturing, design 
verification and qualification testing activities are ongoing including carshell design close out meetings and pre‐first article inspection 
discussions in Reggio Calabria, Italy. An audit of AHJV’s Passenger Vehicle Final Assembly facility and its readiness for production was 
conducted by HART/CSOC in Pittsburg, CA. Carshell assembly continues to progress at the Reggio Calabria, Italy facility with the first 
carshell moving to painting during the third week of June. (See Section 4.1.A for details) 
 

Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contract is on schedule to meet the requirements of the Farrington Highway Station Group contract and the 
West O‘ahu Station Group contract. The manufacturing and installation of the escalators and elevators is dependent on the award 
and construction of the individual stations. The release for manufacturing dates is in concert with the actual bid and award date for 
the various stations. The FHSG contract has been awarded, however the NTP has not yet been issued. The elevator and escalators 
for these three stations will be released once the contractor’s schedule has been submitted and approved. The WOSG bids have 
been received, however a contract award has not yet been made. (See Section 4.1.B for details) 
 

West O‘ahu Farrington Highway (WOFH) Contract 
HART and Kiewit Infrastructure West Company (KIWC) continue to work together to ensure that quality and safety are the highest 
priorities. HART continues to monitor KIWC production rates as it relates to potential schedule impacts. KIWC submitted a revised 
baseline schedule in December of 2014 in which production is measured against. The schedule reflects a four month delay to the 
contractual substantial completion date specific to the LCC portables, parking lot and access structure operations. KIWC is now 
representing an additional 2 months is needed to complete work at LCC, which does not affect guideway completion for functional 
track. HART is reviewing this situation, and KIWC and HART continue to work together to mitigate the impacts to the critical path 
activities. At the time that the LCC Construction Right of Entry Agreement with the University of Hawai‘i (UH) is received, it is 
anticipated that the Contract Change Order needed to update the substantial completion date and associated baseline acceptance 
will be achieved. In July, the closure segment between Piers 253 and 254 is expected to be complete, thus fully completing the 
Balanced Cantilever System (BCS) span over H‐1 westbound. (See Section 4.2.A for details) 
 

Maintenance and Storage Facility (MSF) Contract 
Painting of building exterior has commenced for the MOW and the OSB. De‐stressing of the storage tracks has commenced. Stem 
wall and foundation construction as well as underground electrical installation are on‐going for the Train Wash Facility. Cable trough 
installation, utilities, and track are progressing in the yard with the installation of pre‐curved rail at the west side of the maintenance 
tracks and Insolation Joint (IJ) installation at the storage tracks. Roofing, siding, interior partitions, and utility service rough‐in work is 
on‐going for the OSB, MOW and WTB, as well as mechanical, electrical and plumbing installations. Overall, this contract is 
progressing per plan with expected completion in April 2016. (See Section 4.2.D for details) 
 

Kamehameha Highway Guideway (KHG) Contract 
Construction of the drilled shafts will be moving to the balanced cantilever area in order to maintain progress while HECO clearance 
issues are resolved. Discussions with HECO are being held at an elevated level to resolve concerns about horizontal/vertical 
clearances and schedule certainty. Elevated discussions are also ongoing to clarify the scope and funding source of the HDOT 
betterments. The KHG team continues to explore mitigation measures to a reduced construction work window that would balance 
MOT and noise impacts to the community. The contract is seven months behind schedule. (See Section 4.3.A for details) 
 

Airport Section Utilities Construction Contract 
The Airport Section Utilities Construction contract is currently behind schedule, due to previous Navy right of entry issues. ITS 
system and various duct bank installations are current activities occurring in the field. Water and sewer line relocations have begun 
in some areas along Kamehameha Highway, but are being monitored for impacts with Navy ROE issues; HART recently was granted 
verbal access to Navy ROE. (See Section 4.4.B for details) 
 

Airport Seven Piers Construction Contract 
The Airport Seven Piers construction work, including final paving and concrete curbs, was completed on April 17. Project Substantial 
Completion inspection was performed on April 22, 2015; two days ahead of the Contract Substantial Completion. Hawaiian Dredging 
Construction Company/Condon‐Johnson & Associates (HDCC/CJA) completed all punch list items on May 2, 2015 and have 
demobilized from the work site. Contract Closeout is currently in progress. (See Section 4.4.C for details) 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of May 29, 2015) 
Progress charts reflect early program expectations regarding the award and execution of western stations and eastern guideway work. Both 
contracts have been rescheduled to later dates and once the overall schedule is rebaselined, the cost curves will be revised.  
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the 
schedule. 

 

Figure 1. Overall Project Progress (% Complete) 

 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

 
Figure 2. Construction Progress (% Complete) 

 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
 

Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of May 29, 2015) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,438.8M 
o Current Project Contingency ‐ $509.8M 
o Project Finance Charges ‐ $173.1M 
 

 Total Incurred Cost = $1,538.9M (34.7% of current project budget) 
o May 2015 Incurred Cost = $48.5M 

 
 

2.3   Project Contingency (data as of May 29, 2015) 
Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $509.8M 
o Contingency drawdown to date ‐ $133.8M (20.8% of baseline project contingency budget) 
o $0.6M contingency drawdown during May 2015. Please see Appendix B for more details. 

 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 
Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through March 2015 Report  90.01 ‐ 90.03  ($128)

Contingency drawdown April 2015 Report  90.01 ‐ 90.03  ($5)

Contingency drawdown May 2015 Report  90.01 ‐ 90.03  ($.2)

Contingency drawdown June 2015 Report  90.01 ‐ 90.03  ($0.6)

Contingency drawdown to date   90.01 ‐ 90.03  ($133.8)

Current FFGA Project Contingency  90.01 ‐ 90.03  $509.8 

 
 

 

 
 
 
 
 
 
 
 
 
 
 

Total	Incurred	Cost	=	$1,538.9M	
	

(previous	report	=	$1,490.4M)	

Current	Contingency	Balance	=	$509.8M	
	

(previous	report	=	$510.4M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
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2.4  Project Funding (data as of May 29, 2015) 
 
Figure 7. Planned vs. Received Project Funding 

Planned2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 2 9
FTA Section 5309 New Starts  Revenue

4
0 1,550 401 401

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 1091 1,469

Total 385 5,356 1,796 2,181
1
 GET and Interes t Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑PE expendi tures .
4 
New Starts  Funds  Obl igated Through Federa l  Fisca l  Year 2014 Tota ls  $806.3 Mil l ion

Planned vs. Received Project Funding

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 
Actuals Received

2007 ‐ Present 
Actuals Received

 
 
 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge (data as of May 29, 2015)  
o $1,091M = amount received since the Project’s 

entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,122M = Projected Net GET Surcharge 

Revenue for FYs 2010‐4Q 2015, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 3% short of 
projections to date, or $31M behind. 

 $31M shortfall is approximately 0.9% of the 
total GET surcharge projections per the FFGA 
Financial Plan of $3.291B. 

 
o $0M = GET surcharge received in May 2015. 

 

 Full Funding Grant Agreement (FFGA) 
o $25.3M = New Starts drawdown processed in May 2015. 

 

 The §5307 funds for the Project, per the Financial Plan, are $210M. 
 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (data date as of May 29, 2015, per the FTA TEAM website) 
 

Federal Fiscal          
Year Allocation

Obligated            
Amounts

Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $81,240,515 $155,036,843 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $401,230,515 $1,148,769,485 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 
 
 
 
 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	$1,796M		
	

(previous	report	=	$1,771M)	
	

GET	Received	Since	PE	=	$1,091M	
	

(previous	report	=	$1,091M)	
	

GET	Received	Since	2007	=	$1,469M	
	

(previous	report	=	$1,469M)
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2.5   Project Revenue and Costs  
  (data as of May 29, 2015) 

 
Figure 10. Project Revenue versus Incurred Costs  

 

 
 

Figure 11. Cash Balance Summary 

MAY 31, 2015 CASH BALANCE SUMMARY 
   MAY  YTD Cumulative 

Beginning Cash Balance  337,626,716  441,011,319 

        

Expenditures:       

Operating Expenditures  (1,207,231) (14,237,912)

Capital Expenditures  (34,409,927) (466,018,089)

Expenditures Total:  (35,617,158) (480,256,001)

        

Receipts:       

GET Surcharge  0  220,793,293 

FTA Drawdown  25,304,005  145,270,489 

Interest  13,574  212,678 

Other (rental, refunds, copy fees, etc.)  17,619  312,979 

Receipts Total:  25,335,198  366,589,438 

        

Ending Cash Balance 05/31/15  327,344,756  327,344,756 
 

Note: Project Cost Reports can be found in Appendix C. 
 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = May 29, 2015 

Ending	Cash	Balance	5/31/15	=	$327.3M	
	

(previous	report	=	$337.6M)	
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3     SCHEDULE  
(data as of May 29, 2015) 

 
OVERVIEW 

 In its recent evaluation of the Master Project Schedule, HART has determined that recent events impacted 
HART’s internal March 2019 Full Opening target date, namely: 

1. Procurement protests to recent contract awards affecting contract prosecution on Interim Opening, as 
well as Full Opening. 

2. The implementation of a new Design/Build procurement strategy required time to re‐issue bid packages. 
 

The protest on the award of the Farrington Highway Station Group delayed construction of stations needed for 
the Interim and Full Opening by three months. In addition, the new procurement strategy which is aimed at 
increasing contractor participation and assisting in HART’s efforts to lower costs required refining and 
repackaging all remaining construction contracts. That engineering design and contract packaging effort has 
affected the Full Opening an additional six months, thus pushing the internal RSD date from our target March 
2019 to December 2019. As the Master Project Schedule Summary on page 19 reflects data as of May 2015, this 
change will not be included until the July 2015 Monthly Report which will be showing the June 2015 data.  
 

 H2R2 Ramp (DBB‐385) and FHSG (DBB‐271) contractor schedules will be added to this report as soon as baseline 
schedules are accepted by HART. Until accepted contractor schedules become available, placeholder schedules 
spanning the contract dates will be displayed in the contract sections of this report. 
 

 HART continues to closely monitor, review and manage all active construction packages. Previously reported 
delays continue to be addressed by the project teams. See contract pages for further details.  

 
KEY ISSUES 

 WOFH and KHG guideway construction contractor progress is behind approved planned schedules.   
 

 Right‐of‐way acquisition, third‐party interface and utility relocations continue to be areas of concern for 
program completion.   
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Figure 12. HRTP Master Project Schedule Summary (MPSS)   
The MPSS is statused against the FFGA Baseline MPS. The baseline and actual/planned durations of each contract are displayed for comparison. 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

20 | P a g e  
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

21 | P a g e  
 

4     CONTRACT STATUS 
 

Core Systems Contract (Section 4.1.A) 
OVERVIEW 

 Vehicle Aluminum Carshell Manufacturing is moving forward in Reggio Calabria, Italy. 

 Progressing with sub‐system testing and design verification activities.  

 Pre activity meetings to start Yard Control Bungalow work.  
 
KEY ISSUES 

 The AM radio tower near the Middle Street Station is likely to cause Electromagnetic Interference (EMI) due to 
the proximity of the radio tower to the guideway and station. HART is evaluating alternatives to mitigate EMI: 
either by shielding the guideway or relocating the existing AM antenna to a new location. HART has identified a 
location to relocate the AM antenna that appears to be acceptable to all parties. 

 HART has provided two notices of revised access to the stations and guideway; HART and AHJV continue to 
evaluate the cost and schedule impacts associated with both delays. This issue is being addressed in RFCR # 18. 

 
 
Fare Collection System (Section 4.1.C) 
OVERVIEW 

 An exemption from the requirement for three bids for the Fare Systems Technical Consultant RFP was posted on 
June 15 for 7 days. The two RFQ bids received will be reviewed and scored in the first week of July. 

 A revised MOU and a Cooperative Procurement Agreement are under review by HART, DTS, DIT, BFS and COR. 

 The Fare Collection System RFP draft continues to be under review by HART procurement. 
 
KEY ISSUES 

 Reaching agreement and sign off on the capital cost sharing MOU and Cooperative Procurement Agreement as 
soon as possible. 

 Releasing the RFP as soon as possible. 
 
 
West O‘ahu Farrington Highway Guideway (Section 4.2.A) 
OVERVIEW 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – Change Order 063, Procurement of 
LCC Portables/Parking Lot has been executed to allow KIWC to procure four (4) portable buildings for LCC. The 
procurement of the buildings are long lead time items which have been on the project’s critical path. Once the 
buildings are installed in their new location, and old trailers are removed, work can begin at the LCC Station 
area.  

 Balanced Cantilever System (BCS) Form Advancement – BCS construction is progressing. Pier tables and 
segments for Piers 253 through 256 are in various levels of completion and segment casting and stressing is 
proceeding in both eastward and westward directions from Piers 253 and 254. The closure segment between 
Piers 253 and 254 will be completed shortly to complete the span over H‐1 westbound.  

 Span by Span Advancement – Work on the right side single spans around East Kapolei Station is progressing 
quickly. Left side single spans will follow, thus completing all the spans in the western area of the alignment. 
Spans will be erected over the Fort Weaver Overpass/Kunia Road as well as the area around the Pearl Highlands 
Station in the near future.  

 
KEY ISSUES 

 Span 17 and Span 105 Damage and Repair (for additional detail, see 4.2.A Key Quality Issues) 

 Drilled Shaft Repairs (for additional detail, see 4.2.A Key Quality Issues) 

 Dust Complaints at MSE Wall 251 and Ho‘opili Stock Pile (for additional detail, see 4.2.A Key Issues) 
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Maintenance and Storage Facility (Section 4.2.D) 
OVERVIEW 

 Painting of building exterior has commenced for the MOW and the OSB. De‐stressing of the storage tracks has 
commenced. Stem wall and foundation construction and underground electrical are on‐going for the Train Wash 
Facility. Cable trough installation, utilities and track are progressing in the yard with the installation of pre‐
curved rail at the west side of the maintenance tracks and Insolation Joint (IJ) installation at the storage tracks. 
Roofing, siding, interior partitions, and utility service rough‐in work is on‐going for the OSB, MOW and WTB, as 
well as mechanical, electrical and plumbing installations. The Yard Control Bungalow (YCB), Traction Power 
Substation (TPSS), and WTB are ready for the Core Systems Contractor to commence their work. 

KEY ISSUES 

 HECO interface with installation of incoming power will be required to support commissioning of building 
systems and train maintenance including bridge cranes and the wheel lathe. A Memorandum of Understanding 
was executed by HART. Preparatory work for HECO to install cables has been completed including protective 
installations and the main switchgear for the OSB and the MOW.   

 Coordination with the abutting WOFH main line contract for completion of site access in the east and west yards 
including rail, vehicular access and utility interconnection. 

 
 
Kamehameha Highway Guideway (Section 4.3.A) 
OVERVIEW 

 Construction of the drilled shafts will be moving to the balanced cantilever area in order to maintain progress 
while HECO clearance issues are resolved. Discussions with HECO are being held at an elevated level to resolve 
concerns about horizontal/vertical clearances and schedule certainty. 

 Elevated discussions are also ongoing to clarify the scope and funding source of the HDOT betterments.  

 HART continues to explore mitigation measures that would balance MOT and noise impacts to the community. 
The HART KHG team continues to respond to complaints and document contractor compliance.  

KEY ISSUES 

 Mitigation measures for noise and traffic impacts continue to be explored, but mitigation for one tends to 
adversely impact the other. HART will continue to work with the community to try to minimize impacts.  

 HDOT has provided a letter of concurrence for 8 betterments. Incorporation of these betterments is dependent 
on HART and HDOT entering into separate, written agreements that will specify, among other things, the 
funding and payment mechanisms for each betterment. 

 Resolution of the HECO clearance issues continues to impact the project schedule. 
 
 
Airport Utilities (Section 4.4.B) 
OVERVIEW 

 Utility relocations along Kamehameha Highway continue for DBB‐505 with the installation of the sewer, water, 
and telecom lines along Kamehameha Highway. License Plate Reader (LPR) camera installations are nearing 
completion. Conduit installation for lighting relocation has been completed at Keehi Lagoon Park.  

 Received verbal concurrence for Navy right of entry (ROE) into Navy property and to work on existing Navy 
utilities located in HDOT ROW, on June 15, 2015. Formal written notification to follow. 

KEY ISSUES 

 Noise variance permit for night work is pending DOH approval.  
 
 
Airport Section Guideway Seven Pier Construction (Section 4.4.C) 
OVERVIEW 

 Project Substantial Completion inspection was performed on April 22. 

 Demobilized M‐888 Mobile Crane and other equipment from the site prior to April 24, 2015.  

 Punch list items were complete by May 2, 2015. 

 Contract Closeout is currently in progress. 
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KEY ISSUES 

 HART is processing cost estimates submitted by HDCC/CJA JV for: 
o Change proposal for temporary fill at Piers 551R and 550. 
o Double handling of drilled spoils. 
o Additional concrete core samples at Pier 551R. 

 HDCC/CJA JV is to submit the following additional costs RFC: 
o Force Account Sheets for Pier 548 and 550 regarding utility conflicts. 
o Cost Proposal for extra surface work (concrete curbs and paving) at Piers 546, 547, 550, 551R and 552R 

due to lowering of CMP casings as instructed by RFI 016 response. 

 HDCC/CJA JV has the following items to submit for Contract Closeout: 
o Red line of As‐Built Drawings. 
o Complete Certified Payrolls data to LCP Tracker. 
o Submit HDCC/CJA JV daily reports into CMS. 
o Provide Release of Liens. 
o Submit final DBE forms. 
o Submit document submittals to closeout BMP and Environmental requirements. 
o Submit final invoice. 

 
 

Contracts in Procurement  
OVERVIEW 

 Active Procurements: 
o The West O‘ahu Stations Group (WOSG) construction contract was advertised for bids in April 2015. The 

bid was publicly opened on June 16, 2015. The following four (4) firms submitted bids with the following 
bid prices: Nan, Inc. ($56,088,470); Watts Constructors LLC ($66,543,692); Hensel Phelps ($67,234,000), 
and Hawaiian Dredging Construction Company, Inc. ($73,400,000).  

o Bids for the Farrington Highway Stations Group (FHSG) construction contract were opened in March 2015. 
The solicitation was protested by Nan, Inc. (Nan) against the apparent low bidder. HART denied the 
appeal, and Nan appealed HART’s denial of protest to the State of Hawai‘i Department of Commerce and 
Consumer Affairs (DCCA), Office of Administrating Hearing. A hearing on the motions was held on May 20, 
2015, and HART received a favorable oral ruling dismissing the protest. The DCCA hearings officer issued 
his written decision on May 28, 2015. A notice of award to Hawaiian Dredging Construction Company, Inc., 
the low bidder, was issued on June 9, 2015. (Nan filed a second protest on May 26, 2015. HART denied the 
protest on basis of untimeliness. The FTA was notified of the protest.) 

o The H2R2 Ramp contract was awarded on May 18, 2015 to Royal Contracting Co., Ltd. 
o The Airport Guideway and Stations (AGS) Design‐Build contract is in active procurement. Qualifications 

proposals are due on July 21, 2015. 
o For the Fare Collection Technical Support Request for Qualifications, an “Additional Notice of Request for 

Qualifications” was issued on May 28, 2015, because the first call for qualifications did not result in the 
submission of the minimum three (3) offerors. The Statements of Qualifications (SOQ) pursuant to the 
Additional Notice of Request for Qualifications was due on June 10, 2015. No further SOQs were 
submitted. HART believes that an exemption from HRS 103D is appropriate for this solicitation. Proper 
procedures were followed and approvals obtained, as prescribed in the Hawaii Administrative Rules. HART 
will commence evaluation of the two SOQs that were submitted.   

o The East Construction Engineering and Inspection (CE&I) “II” solicitation is in progress.   

 Upcoming Procurements: 
o The Kamehameha Highway Stations Group (KHSG) package is scheduled for advertisement in August 2015. 
o The City Center Guideway and Stations (CCGS) Design‐Build package is scheduled for advertisement in 

third quarter 2015. 
o The scope and timing for a potential City Center Utilities Design‐Bid‐Build (DBB) package is being 

determined. 
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Original Contract:                        $573,782,793  Incurred‐to‐Date: $130,060,739 
Current Contract Value1:           $595,025,837  Incurred in May:       $3,846,492 

 

1Current Contract Value = Original contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019   
Projected Substantial Completion: July 2019 
 

Project Description: Providing rail passenger vehicles, automated train 
control system, traction electrification system (TES), communication 
systems, passenger platform screen gates (PSGs), and operation and 
maintenance of the Project.   
 

Project Overview: The CSC contractor is continuing to progress through Interim Design into Final Design. Qualification and 
design verification tests are ongoing, completing ATC/TEST # 1, MMIS, TES and currently undergoing UPS Design 
Verifications test. Construction interface with KKJV is ongoing, with pre activity meetings with HART and AHJV to start work 
on the Yard Control Bungalow. In addition, AHJV is preparing to deliver the MSF Traction Power Substation (TPSS) to the site 
in July. Passenger vehicle manufacturing, key system manufacturing, design verification and qualification testing activities 
are ongoing including carshell design close out meetings and pre‐first article inspection discussions in Reggio Calabria, Italy. 
An audit of AHJV’s Passenger Vehicle Final Assembly facility and its readiness for production was conducted by HART/CSOC 
in Pittsburg, CA. Carshell assembly continues to progress at the Reggio Calabria, Italy facility with the first carshell moving to 
painting during the third week of June.  
 

COST INFORMATION: 
 

 
 
 
 
 

 
 

 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
May Change Orders 

Actual DBE Participation:  $129,165    Change No.  Description  Amount ($) 
DBE % Attained:  0.029%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date $21,243,044 
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SCHEDULE: 

 
 

 
 
 
 
 
 
 
 
 
 
 

_______________________________________________________________________________________________________ 

 
CRITICAL PATH SUMMARY: 

 Continue to coordinate construction activities with the MSF contractor, CSC installer and On‐Call Contractor.  

 Work is moving forward on the assembly of the first carshell. Passenger Vehicle crews continue to complete 
welding activities. First Article Inspection and Pre‐Shipment Inspection of the complete carshell is planned for 
the end of July 2015. HART is closely monitoring preparations at the final assembly facility and current progress 
in Italy.  

 Due to the modified access dates, the equipment installation at Pearl Highlands and Pearlridge stations is now 
driving the critical path. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Project‐Wide Percent Complete: 23% 
 Passenger Vehicle Percent Complete: 26%  

 
Design: 
 ATC/SCADA – Documents Received: 15, Documents Reviewed: 14. 
 Communications – Documents Received: 15, Documents Reviewed: 12. 
 Traction Power – Documents Received: 21, Documents Reviewed: 24. 
 Fire Detection – Documents Received: 2, Documents Reviewed: 2. 
 Platform Screen Gates – Documents Received: 0, Reviewed: 2. 
 Passenger Vehicles – Documents Received: 14, Documents Reviewed: 15.  
 
Manufacturing: 
 Performed manufacturing oversight at the AnsaldoBreda factory in 

Reggio Calabria, Italy. Work Completed this month: completed final roof 
assembly –Train # 1, car # 4. Completed underframe assembly – Train # 1, 
car # 2.  
(For additional details, please see the Vehicle Carshell Progress Tracker in 
Appendix E.) 

 Conducted pre‐production inspection of the AnsaldoBreda facility in 
Pittsburg, CA – this facility will be used for the vehicle assembly.  

 

Look Ahead:
Design: 
 Acceptance of Passenger Vehicle Carshell final 

design (Q3 2015) – Only one document left to 
accept. 

 Completion of ATC/SCADA Final Design for 
Segment 1 (Q3 2015) ‐ Only five documents are 
left to be accepted. 

 Completion of TES Final Design for Segment 1 
(July 2015).  

 Approval of the Yard Control Bungalow design 
documents (July 2015). 

 
Manufacturing: 
 Passenger Vehicle Manufacturing – Continue 

carshell assembly of vehicle #1, # 2 and vehicle 
# 3 in Reggio Calabria, Italy (ongoing).  

 Finishing of Final Roof Assembly vehicle # 1 
(carshell # 4). 

 First carshell to move to final cleaning, painting 
and calibration. 

 

  Interim Design 
Submitted Documents 

Final Design
Submitted Documents 

Target 
Completion Date 

Passenger Vehicles   93%   7%  4th Q 2015 

Communications   100%   32%   4th Q 2015 

ATC/SCADA   88%  92%   4th Q 2015 

TES   100%   96%   4th Q 2015  

Fire Detection   100%   55%   4th Q 2015  

PSG, UPS, MPV  N/A  72%  4th Q 2015 
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Activities this Month (continued): 
Testing: 
 Testing resumed for the AFO‐IIC components – Issues with testing 

equipment have hindered progress. Testing is ongoing. 
 Factory Acceptance Tests for MSF TPSS Equipment ‐ Fontana, CA. 
 Factory Acceptance Tests for TPSS Temperature Rise ‐ Fontana, CA. 
 Pre‐Shipping Inspection Test for Wireless Communication System – 

Plano, TX (June 2015). Pre‐Shipping Inspection Test Maintenance 
Management Information System (MMIS) – Plano, TX. (June 2, 2015). 

 Ongoing UPS Prototype tests for Electromagnetic Compatibility (EMC), 
compliance with Underwriters Laboratories (UL) Standards, and 
Seismic Tests – China and UPS Design Verification Tests, 

 Pre‐Shipping Inspection Test for Rail Car Mover – Granite Falls, MN 
(ongoing).  

 Pre‐Shipping Inspection Test for Rail Grinder – Granite Falls, MN 
(ongoing).  

 Pre‐Shipping Inspection Test for High Reach Lift Truck– Granite Falls, 
MN (ongoing). 

 Pre‐Shipping Inspection Test for Fire Detection Systems – Honolulu, 
HI. 
 

MSF: 
    Coordinating work in the yard by KKJV, and coordinating follow up 

work by AHJV and On‐Call Contractor.  

    Yard conduit installation: On‐Call Contractor preparing for installation 
of yard conduit extensions. Anticipate layout survey and start of 
installation the first week of July.  

    OSB conduit installation: On‐Call Contractor continues installing Public 
Announcement and Access Control System/Intrusion Detection System 
(ACS/IDS) conduit at the OSB ground floor, mezzanine levels 1 and 2. 
Conduits and back boxes for the first floor, mezzanine 1 and mezzanine 
2 are almost complete. Installation in shop areas to be finalized once 
access is coordinated with KKJV.  

 MOW conduit installation: On‐Call Contractor installing Public 
Announcement and ACS/IDS conduits at the MOW building. 60% 
compete. 

Look Ahead (continued): 
Testing: 
 Pre‐Shipping Inspection Test for Vehicle ATC 

System Cab racks – Batesburg, SC (TBD). 
 Communication Design Verification OSB 

System – Italy (July 2015). 
 Pre‐Shipping Inspection Test for On‐Board 

Systems – Plano, TX (July 2015).  
 Pre‐Shipping Inspection Test for Fiber Optics – 

Plano, TX (July 2015). 
 Pre‐Shipping Inspection Test for Closed Circuit 

Television (CCTV) – Honolulu, HI (July 2015). 
 Pre‐Shipping Inspection Test for Intrusion 

Detection – Honolulu, HI (July 2015). 
 Pre‐Shipping Inspection Test for Passenger 

Information System – Plano, TX (August 
2015). 

 Pre‐Shipping Inspection Test for MSF SCADA 
Hardware – Batesburg, SC (July 15, 2015). 

 Pre‐Shipping Inspection Test for LCC Station 
SCADA Hardware – Batesburg, SC (September 
2015). 

 Pre‐Shipping Inspection Test for Waipahu 
Station SCADA Hardware – Batesburg, SC 
(September 2015). 

 Pre‐Shipping Inspection Test for West Loch 
Station SCADA Hardware – Batesburg, SC 
(September 2015). 

 Pre‐Shipping Inspection Test for MSF TCCR 
Equipment – Batesburg, SC (July 2015). 

 Pre‐Shipping Inspection Test for LCC Station 
TCCR Equipment – Batesburg, SC (October 
2015). 

 Pre‐Shipping Inspection Test for ATS/SCADA 
software – Pittsburg, PA (July 2015). 

 Design Verifications for Platform Screen Gates 
– Farmington, CT (August 2015). 

_______________________________________________________________________________________________________ 
 

 
KEY ISSUES: 
 Finalize options for shielding of communications equipment from Electromagnetic Interference (EMI) due to the proximity 

of the AM radio tower near the Middle Street Station. HART is evaluating alternatives to mitigate EMI. 

 HART is closely monitoring Passenger Vehicle production in Italy and working with AnsaldoBreda (AB) to prepare for final 
assembly start‐up in Pittsburg, CA.   

 HART has provided two notices of revised access to the stations and guideway. HART and AHJV continue to evaluate the 
cost and schedule impacts associated with both delays. This issue is being addressed in RFCR # 18. 

 4‐Car Train – Drafted Negotiations Strategy Memo. 

 AHJV has asserted that it has had a 9‐month delay in starting work due to CSC protest. Drafted Negotiations Strategy 
Memo. 
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QUALITY MANAGEMENT: 
 Testing and Oversight Activities: 

 

Design Verifications & System Testing
Subsystem  Test Completed Date Completed

TES  Pre‐shipping Inspection Test MSF TPSS Equipment  June 3, 2015 

TES  Pre‐shipping Inspection Test TPSS Temperature Rise  June 3, 2015 

Communications  Pre‐shipping Inspection Test Wireless Communication Systems  June 4, 2015 

Communications  Pre‐shipping Inspection Test Maintenance Management Information System 
(MMIS) 

June 4, 2015 

Fire Detection  Pre‐shipping Inspection Test MSF Fire Detection Equipment  May 21, 2015 

Maintenance of Way  Pre‐shipping Inspection Rail Car Mover  Ongoing 

Maintenance of Way  Pre‐shipping Inspection Rail Grinder  Ongoing 

Maintenance of Way  Pre‐shipping Inspection High Reach Lift Truck  Ongoing 

UPS  Prototype, Design Verification, UL Certification, Seismic tests  Ongoing 
     

Passenger Vehicle ‐ Oversight
Facility  Activity Date Completed

Reggio Calabria, Italy   On‐site inspector in place to oversee and report on AnsaldoBreda PV Carshell 
manufacturing activities 

Ongoing 

Pittsburg, CA  Vehicle Final Assembly   Not Started 
 

 

CSC NCR Log 
  TOTAL CLOSED OPEN 

AHJV  15 15 0 

ASTS  2 2 0 

AB  94 73 21 

TOTAL  111 90 21 
 

 AnsaldoBreda had previously generated NCRs for each aluminum carshell element with manufacturing issues found 
during carshell production, primarily at the subassembly supplier (CMC). Corrective actions have been taken for 
future production, and adjustments are being made to current assembled parts. 
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Original Contract:               $50,982,714    Incurred‐to‐Date: $4,043,013     

Current Contract Value1:  $50,982,714    Incurred in May:      $163,715     
 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 

B. Elevators and Escalators Manufacture‐Install‐Maintain 
(MIM) 

Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: May 2018   
Projected Substantial Completion: The May 2018 completion 
date will change to a later date predicated on the award of the DB 
contracts for the east portion of the guideway. The Airport 
Guideway and Stations has been advertised.  
 
Project Description: Furnish / install / test / maintain all elevator and escalator equipment located at the elevated 
stations.  

 
Project Overview: Elevator and Escalator equipment design was completed in January 2015. The release to begin 
manufacturing of the FHSG equipment will be scheduled once an approved construction schedule with the successful 

contractor has been completed. The West O‘ahu Station Group contract bids have been received, however a contract 
award has not yet been issued. The Notice to Proceed is still scheduled to be issued in mid‐July. The Kamehameha 
Station Group will be advertised in August 2015 with an anticipated NTP being issued in December 2015.  

 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
  

 

DBE Participation    May Change Orders 
Actual DBE Participation:  $0    Change No.  Description  Amount ($)
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts will impact the 
completion of the Elevator Escalator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 7.9%; Planned Value: 20% 
 
 Design is 20% complete. 
 All draft equipment drawings for the 21 stations 

have been submitted for review and 
acceptance and are in review. 

 Design is complete on the three WOSG stations.
 The release to begin manufacturing of the FHSG 

equipment will be released pending the 
approval of the contractor’s schedule. 

Look Ahead:
 Design is continuing for the three KHSG stations. 
 Elevator & Escalator team will continue meeting with final 

designers for the Kamehameha Highway Station Group to 
finalize the respective designs for elevators and escalators. 

 Release for manufacturing for the Farrington Highway Station 
Group elevators and escalators will be scheduled once an 
approved contractor’s schedule has been issued. 

 Release for manufacturing for the West O‘ahu Station Group 
elevators and escalators will be scheduled after contract award 
and when an approved contractor’s schedule is received.  

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 The release to allow manufacturing for WOSG and KHSG will be dependent on the acceptance of an approved schedule 

for each of these contracts. 
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C. Fare Collection System 
Contract No.: TBD   
Contractor: TBD 
Contract Start Date: TBD 
Contract Substantial Completion: TBD 
Projected Substantial Completion: TBD 
 
Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible 
for design, manufacture, testing and installation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept 
smart cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. 
Equipment and software to be used by both HART and the City and County will include the transaction processing, 
fare equipment monitoring, customer service systems, as well as a Data Warehouse. TheBus equipment will consist 
of stand‐alone smart card readers on board.   

 

Project Overview: The technical specification for the project is complete and the remaining RFP package is 80% 
complete. Schedule delays continue at this time due to last minute changes by COR and City procurement. A new 
MOU with DTS, BFS and DIT has been drafted and is under review. Anticipated new release date for the RFP is July 6, 
2015. An MOU with DTS and DIT for future operations and maintenance is still required and will be negotiated in fall 
2015.  

______________________________________________________________________________________________________ 
 

COST INFORMATION: TBD   
______________________________________________________________________________________________________ 
 

SCHEDULE:  
 Anticipated RFP release is July 6, 2015 with RFP award anticipated for November 2015. System design 

anticipated for spring 2016. 

 Manufacture in fall 2016. 

 System testing for the back office functions and the bus anticipated in spring 2017. 

 Anticipated system pilot launch on TheBus in June 2017 with full roll out on TheBus (including all central 
systems) for fall 2017. 

 Interim roll out on rail in late 2018. 

 Full roll out on rail in late 2019. 
______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 Confirming cooperative procurement terms with the City. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Negotiating and drafting new RFP terms to 

incorporate the City’s requirement for cooperative 
procurement. 

 Work with Permitted Interaction Group (PIG) to 
review new MOU terms. 

Look Ahead: 
 Issue Fare System RFP. 
 Begin drafting MOU for cost sharing operations 

with DTS and BFS. 
 Support City with establishment of a fare policy 

PIG. 
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Reaching agreement and sign off on the capital cost sharing MOU and Cooperative Procurement 

Agreement as soon as possible. 

 Releasing the RFP as soon as possible. 
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Original Contract:                       $482,924,000  Incurred‐to‐Date: $401,695,380   
Current Contract Value1:          $623,606,472  Incurred in May:    $14,106,789   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: October 2016 
 
Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei Station and ending at the Pearl 
Highlands Station.  
 
Project Overview: For the June 2015 Report, progress for utilities, shaft, column, segment casting, and span stressing 
have been updated. The right side of the Single Track Guideway continues to get erected in the East Kapolei Station 
vicinity. Span by Span operations are heading eastward towards West Loch Station and over the Fort Weaver 
Overpass/Kunia Road. Dust control action items are being addressed at MSE Wall 251 by Waipahu High School and 
the Ho‘opili Stock Pile in Aloun Farms. The Project’s Key Quality Issues continue to focus on drilled shafts and 
segment repairs, in addition to the repairs of Span 17 and Span 105.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 
 
 

 

 

In June, KIWC submitted Pay Application #66 for May 2015, but the payment was rejected since retention was not 
applied. KIWC has resubmitted Pay Application #66 and the payment is in review. 
 
 

DBE Participation    May Change Orders 
Actual DBE Participation:  $5,339,330    Change No.  Description  Amount ($) 
DBE % Attained:  1.11%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date $140,682,472
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SCHEDULE: 
 Progress is lagging from the approved planned schedule. HART and KIWC have been working to mitigate impacts to critical path activities. 

HART reviewed a revised schedule and requested a resubmittal via the Change Order process. 

 
__________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 A change order for the procurement and delivery of portables at LCC was executed. The lead time for these modular buildings will have an 

impact to the overall schedule. KIWC has notified HART that a 6 month time extension beyond substantial completion is needed to complete 
work at LCC. HART is currently reviewing this situation and is working with the contractor to mitigate a potential delay by only extending the 
time needed to complete LCC work, which does not affect guideway completion for functional track.  

 Production rates for span erection continue to reside at or near critical path.  
 Work in the Balanced Cantilever System area has slipped from the October 2014 schedule and is at or nearing critical path with minimal total 

float days available.  
__________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

WOFH Status as of 6/12/15 

Utility Status  Qty  
to Date 

Final 
Qty  % Complete    Structure 

Element  Total to Date  Planned  
to Date* 

Total  
Qty  % Complete 

Water Line  8,528  9,348  91.2%    Shafts  218  210  266  82% 

Sewer Line  550  570  96.5%    Columns  168  157  266  63.2% 

Fuel Line  340  340  100%    Segment Casting  2,882  3,163  3,163  91.1% 

Gas line  1,498  1,591  94.2%    Spans Stressed    126  128  266  47.4% 

Drainage Line   3,325  5,166  64.4%    * The planned values are based on KIWC’s Pending October Schedule Revision 
dated Dec. 5, 2014.  Elec/Telecom  15,379  21,374  72.0%   

Street Lights  6,035  8,357  72.2%     

Traffic Sig/ITS 
Duct bank 

8,009  10,802  74.1% 
           

System Sites  ‐  7,046  0%             

ITS Systems 
Devices 

821  4,121  19.9% 
           

Activities this Month: 
Earned Value: 66.9% [(Total Achieved to May 2015 ($401 million) + Projected 
June 2015 Period ($16 million))/Total Contract Including Executed Change 
Orders ($623 million)]. Planned Value: 77.6%  
 

Shaft/Column  
 Performed drilled shaft construction, drilling, and placing of concrete for a 

total of 7 drill shafts. Set rebar and placed concrete for 10 columns.  
Guideway Segment Erection  
 Eastbound heading segments were erected from Span 131 through Span 139. 

Westbound heading segments were erected from Span 11R through 4R.  
Utility Relocation  
 Addressed utility conflicts along the alignment, relocating traffic signals, 

streetlights, and existing water/sewer lines. HECO relocating power lines.  
Third‐party companies relocating overhead fiber‐optic lines. Work is staying 
ahead of drilled shaft production.  

Look Ahead:
Design Progress 
 HART and KIWC are working together to complete final design. 
Additional submittals are expected to be issued for construction 
pending coordination with other parties and contracts.  

Shaft/Column 
 Continue with drilled shaft and column concrete placement at West 
Loch Station and further east. Shaft work is proceeding from West Loch 
Station to Waipahu High School. Shaft work is also proceeding at the 
Pearl Highlands Station area.   

Guideway Segment Erection 
 Segment span erection will continue from Span 4R westbound to the 
end of the alignment and from Span 120 eastbound along Farrington 
Highway towards West Loch Station.  
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________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Design Completion Schedule – The Project’s design schedule continues to be tracked closely by HART. Comment Disposition and Over‐the‐Shoulder 
Meetings also continue to occur. As of mid‐June, 111 of 130 design submittals have been submitted. HART will continue to facilitate the third‐party 
review process and will track against KIWC’s design schedule.  

 Leeward Community College (LCC) Portables and Parking Lot Change Order – In order for KIWC to begin work at the LCC Station area, four (4) 
portable buildings need to be relocated to another location within the campus. Change Order 063, Procurement of LCC Portables, was executed. KIWC 
has a pre‐construction Right of Entry (ROE) and borings have been completed. A grading permit will be needed prior to the granting of a full 
construction ROE. KIWC has developed grading plans which were submitted to the Honolulu Department of Planning and Permitting (DPP) and HART 
for review in June. Full construction ROE will be granted by the University of Hawai‘i after the grading plans are approved.  

 Construction Production/Baseline Schedule – Meeting the project’s schedule will continue to be a challenge for the project. A re‐sequenced October 
2014 baseline schedule was submitted to HART in December 2014 showing more realistic construction durations. The schedule is being used to track 
progress against schedule of milestones. HART and KIWC continue to meet to discuss further refinements to durations and activities within the 
schedule.  

 HDOT Traffic Signal Betterments – HDOT has requested various betterments beyond KIWC’s base scope of work. KIWC has presented a list of contract 
work versus betterments. HART has reviewed these items and agreed to the final scope of work. In June, both HART and KIWC continued to develop 
pricing by intersection. Priority of intersections will also be indicated.  

 Dust Complaints at MSE Wall 251 and Ho‘opili Stock Pile – The Hawai‘i Department of Health (HDOH) Clean Air Branch visited the project site on May 
19, 2015 at the MSE Wall by Pier 251 work area adjacent to Waipahu High School, and on May 22, 2015 at the Ho‘opili Stock Pile within the Aloun 
Farms area. Fugitive dust from the jobsite was found in surrounding locations due to inadequate dust control measures. A meeting with Waipahu High 
School was held on June 4, 2015, to discuss the issues. Action items were developed and are being implemented.  

 Span by Span Operations over Fort Weaver Overpass/Kunia Road – Span erection and stressing operations are proceeding eastward towards West 
Loch Station at a steady pace. Erection operations over the Fort Weaver Overpass/Kunia Road area began on June 25. HDOT is in the process of 
approving the Full Lane Closure Traffic Control Plan which would route traffic outside of the work areas as well as a Lane Closure Variance which would 
allow for work in the area during the evenings. Span by Span operations over this area are expected to be complete in the first few weeks of July.   

________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY QUALITY ISSUES: 
 Span 17 Damage and Repair ‐ During the erection process of Span 17, segments 17‐1, 17‐2, 17‐11, and 17‐12 were damaged due to unbalanced 

support from the temporary bearings. NCR 00314 was opened to address this issue. KIWC continues to evaluate the extent of the damage. A root 
cause analysis and repair procedure alternatives were submitted to HART for review in June. Repair at Span 17 is not on the critical path and KIWC 
continues to proceed with Span by Span operations westbound.   

 Span 105 Damage and Repair – While setting Span 105 into its final horizontal and vertical position, the span shifted while on the jacks. Span 105 
made contact with nearby Spans 104 and 106. NCR 00336 was opened while damage to Spans 104, 105, and 106 are being evaluated. In June, KIWC 
repositioned Span 105 back into its rough position while the repair analysis to 106 and the adjacent segments is ongoing. KIWC continues rough setting 
of spans and final alignment operations.  

 Drill Shaft Quality – HART received eight additional drill shaft Crosshole Sonic Logging (CSL) Reports in June 2015. Seven of the drilled shafts were 
found to have velocity reductions outside of the acceptable design criteria limits and one of the shafts had no issues. Of the 242 drilled shafts that have 
been tested to date, HART has requested that KIWC provide additional testing and/or modifications to 64 shafts to ensure that the shafts meet Project 
Specifications. KIWC continues to have weekly Drill Shaft Quality Meetings with HART to discuss testing results, quality, the concrete mix, and methods 
for repair.   

 Drill Shaft Repairs – Of the 64 drill shafts that are being reviewed in detail, seven new NCRs have been opened and submitted to HART this month. 
HART will not close an NCR until KIWC completes another CSL test and demonstrates soundness of the concrete shaft as well as when all HART 
comments are responded to. The next major drill shaft repair is expected to be at Pier 235 where a micropile repair procedure will be utilized.  

Activities this Month (continued): 
Balanced Cantilever Structure 
 Cast 1 new segment upstream from Pier 253. Cast 3 new segments 

downstream and 2 new segments upstream from Pier 254. The traveler is 
being assembled at Pier Table 255 upstream. The Pier Table at Pier 256 is 
being constructed. The column has been poured at Pier 257.    

Track Construction 
 Track setting and concrete placing for plinths continues by the double 

crossover by Ho‘opili Station. Thermite welding has been completed and 
concrete plinth construction has begun for the double crossover east of East 
Kapolei Station.  

Precast Yard  
 Precast Yard performed daily segment and sound wall casting at a reduced 

pace, averaging 7 segments per day or 35 segments per week. This reduced 
pace is to accommodate the storage available at the yard. 

KIWC/Third‐Party Coordination 
 HECO and KIWC continue to resolve conflicts with utility relocations. 
 Although horizontal offset requirements with utility companies still remain 

an issue, design is still proceeding.  
Civil Structures  
 The MSE Block Wall by Pier 251 continued to progress where Retaining Wall 

A continues to be the main focus. Retaining Wall B has also begun. 

Look Ahead (continued):
Utility Relocation 
 Relocate wet utilities (sewer/water) and dry utilities (traffic signal, 
street lighting and fiber optics) along Farrington Highway in 
preparation for eastbound segment erection. 

Balanced Cantilever Structure 
 KIWC will continue to cast upstream and downstream segments for the 
balanced cantilever at Piers 253 and 254. The closure segment 
between Piers 253 and 254 will be completed. The traveler at Pier 254 
to be transferred to Pier Table 255 downstream. Work will continue on 
Pier Table 256.  

Track Construction 
 Welding operations will return in October 2015 east of West Loch 
Station. Rail will be stockpiled on the guideway when complete. Plinth 
work will continue east of East Kapolei Station.  

Precast Yard  
 Production of segment casting and sound walls will continue at a rate 
of 7 segments per day. At this rate, completion of all project segments 
is expected to be complete by August 2015.  

KIWC/Third‐Party Coordination 
 Continue to resolve conflict construction and traffic issues with third‐
parties. 

Civil Structures 
 MSE Block Walls A and B will continue to progress by Pier 251. 
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 Pre‐Cast Segment Progress/Quality – The Casting Yard has scaled back in production to allow time for span erection efforts to catch up. 
Production is now averaging 35 segments per week and is currently about 90% complete with segment production for the overall project. 
2,882 segments have been cast to date. Although 120 of the total 383 NCRs (31.3%) have been related to segmental issues like damaged shear 
keys, concrete voids, and spalls, proper correction procedures have already been developed and are being implemented.  

 Closing Out NCRs – NCRs are being promptly corrected, validated, and closed out during this period. Both KIWC and HART have been working 
together to complete all the needed processes for timely validation. A total of 33 NCRs have been closed since last month. Of the 33, nine 
were related to pre‐cast segment issues, 14 were related to drill shaft issues, five Balanced Cantilever System (BCS) cracking/tensioning issues, 
one out of tolerance rebar issue, one MSE Wall issue, and three related to spalling, column drainage orientation, and unintended gaps in a 
span.  

 Track Welding and Track Construction Operations – KIWC continues to also complete the concrete plinth trackwork heading by the double 
crossover west of Ho‘opili Station (the first of five crossovers for the project). Track thermite welding and concrete plinth rebar installation 
operations have begun on another double crossover east of the East Kapolei Station. The plinths are expected to be poured in July.  

 Balanced Cantilever System (BCS) Form Advancement – KIWC continues to make great strides in the BCS construction. In June, KIWC 
tensioned all five downstream segments from Pier 254. The closure segment between Pier 253 and Pier 254 is expected to be complete in July 
thus fully completing the BCS span over H‐1 westbound. Travelers were installed on Pier Table 255 by the end of June. On average, three 
segments are cast and stressed per week. As of mid‐June, 22 of 84 BCS segments have been stressed (26.2%).  

 Base Grouting – Base grouting work at the base of select drill shafts began. The grout ties the drilled shaft to the rock socket which allows for 
a more stable structural support system. As of mid‐June, 31 of 62 shafts (50%) have been grouted to date. Base grouting reports continue to 
be submitted to HART in a timely manner. 

 Span by Span Advancement – Work at the area around East Kapolei Station on the single spans has been progressing at a feverous pace. 
Single spans on the right side of the alignment were all stressed by the end of the month, which completed all the right spans at the beginning 
of the alignment. Span by Span operations will continue on the left side single spans in the beginning of July. At the far eastern part of the 
project, segments will begin to get erected as the truss proceeds eastward from the BCS segments to the end of the alignment. 
 

WOFH NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

383  310  73 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES:     
 

Segment erection at Span 138 heading 
eastbound, Work Area 2. 

Backfilling at MSE Wall by Pier 251, 
Work Area 4. 

     

 

 
BCS Segment 254‐5D preparing to get 
poured, Work Area 6. 

Preparing to pour double crossover 
concrete plinths east of East Kapolei 
Station, Work Area 1. 
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Original Contract:                 $7,789,000  Incurred‐to‐Date: $9,052,950 
Current Contract Value1:  $10,014,305  Incurred in May:      $129,068 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. West O‘ahu Station Group (WOSG) 
Contract No.: FD‐140   
Contractor: URS Corporation, Final Design Consultant (Engineer of 
Record) 
Contract Start Date: June 2012 
Construction Docs Bid‐Ready: April 2015 (in active procurement) 
 

Project Description: Architectural and engineering services for the 
design of three (3) transit stations serving the WOFH Guideway. The 
three stations comprising the WOSG contract are the East Kapolei 
Station, the UH West O‘ahu Station and the Ho‘opili Station. 
 
Project Overview: The WOSG construction contract bid opening was held on June 16, 2015. HART will be evaluating 
the bid proposals and anticipates a contract award in the coming weeks.  
 
COST INFORMATION: 
 
 
 
 
 
 
 

 
 
 

 

      
 

The design phase of the WOSG contract is substantially complete. The role of the design consultant is transitioning to 
engineering support services during construction. 
 
 
 

DBE Participation    May Change Orders/Amendment 
Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 

DBE % Attained:  0%    00016  PSG/Rev to Canopy Design/Power to Ho‘opili Sta/Scour 
Countermeasures at EK & UHWO 

$132,000 

      Cumulative to Date  $2,777,305 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is overseeing the final resolution of minor interface items outstanding between WOSG and the CSC, WOFH 

and EE contracts.  

 The design consultant is completing designs of power service connections for UH West O‘ahu and Ho‘opili Stations. 

 Due to unforeseen complications with a planned water service connection, the design consultant is completing the 
design of two water storage tanks for fire protection and potable water supply. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 93%. 
 Interfaced design with CSC, WOFH and EE contracts. 
 Coordinated with private developer, utility companies and 

third party agencies to establish utility services for UH West 
O‘ahu and Ho‘opili Stations. 

Look Ahead: 
 Document design interface agreements with 

CSC, WOFH and EE contracts. 
 Finalize third‐party agreements and approvals. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Coordinating with HDOT to resolve policy level design review comments. 
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Original Contract:                 $9,300,696  Incurred‐to‐Date: $12,546,293 
Current Contract Value1:  $14,198,045  Incurred in May:        $158,729 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 
C. Farrington Highway Station Group (FHSG) 
Contract No.: FD‐240   
Contractors:  

URS Corporation 
  Start Date: Sept. 27, 2013 
  End Date: June 2017 
  HDR Engineering, Inc. 
  Start Date: Jan. 12, 2011 
  End Date: April 5, 2013 
Construction Docs Bid‐Ready: December 2014 (in active procurement)
   
Project Description: Architectural and engineering services for the design of three (3) transit stations serving the 
WOFH Guideway. The three stations comprising the FHSG contract are the West Loch Station, the Waipahu Transit 
Center Station and the at‐grade Leeward Community College Station. 
 
Project Overview: Design for this contract is complete. The associated construction contract was awarded to Hawaiian 
Dredging on June 9, 2015.  
 
COST INFORMATION: 

 
 

 

 
 

 
 
 

 
 
 
 
 
 
 

 
The design phase of the FHSG contract is complete. The role of the design consultant has transitioned from design to 
engineering support services during construction. 
 
 

DBE Participation    May Change Orders/Amendments 
Actual DBE Participation:  $258,611    Change No./Amend  Description  Amount ($) 
DBE % Attained:  4.7%    00009  West Loch Generator  $7,000 
      Cumulative to Date $5,017,093 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 HART is facilitating the finalization of interface agreements between the FHSG, CSC, WOFH and EE contracts. 

 HART is coordinating and forecasting construction access milestones between interfacing contracts. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 84%. This value 

appears low relative to other station groups due to the 
proportionally larger value of its construction services 
budget. However, the design scope of this contract is 
complete. 

 Finalizing approvals from third parties.  

Look Ahead: 
 Obtain remaining HART‐provided construction 

rights of entry. 
 Document design interface agreements. 
 Execute construction contract and issue 

construction Notice to Proceed. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Tracking completion of designs that interface with FHSG prior to construction. 

 Tracking construction access handoff dates with WOFH contractor. 
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Original Contract:              $195,258,000    Incurred‐to‐Date: $204,477,328   
Current Contract Value1: $274,808,008    Incurred in May:     $10,294,102   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016  
   
Project Description: The MSF contract consists of the Operations 
and Servicing Building, Maintenance of Way, Train Wash Facility and 
Wheel Truing Building. In addition to the four (4) facility buildings, 
MSF includes rail procurement, special trackwork, ties, third rail and 
other track material for the four guideway segments on the project. 
 

Project Overview: MSF substantial completion was extended 6 calendar days due to weather delays that impacted 
critical construction activities. A no cost change order for the six calendar days has been executed.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 

 
 
 
 
 
 
 

DBE Participation    May Change Orders 
Actual DBE Participation:  $145,819    Change No.  Description  Amount ($) 
DBE % Attained:  0.08%    None  ‐‐‐  ‐‐‐   
      Cumulative to Date $79,550,008 
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SCHEDULE: 
 The MSF substantial completion was extended by change order from April 15, 2016 to April 21, 2016. 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 MSF contract substantial completion date was extended 6 calendar days by change order. This delay is due to 

inclement weather beyond the norm that impacted construction operations in the fourth quarter of 2014.   

 Scheduling work related to test track and functional track to support program 
opening dates.  

 Coordination with abutting WOFH main line contract for completion of track 
work in west yard, and utilities and site access in the east yard.  

_______________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 75% [(Total Achieved to May 2015 ($194.2 million) + 
Projected June 2015 Period ($13.4 million))/Total Contract Including 
Executed Change Orders ($275 million)]. Planned Value: 80% 
 
Yard/Utilities 
 Installing conduit for systems, communications, train control, 

traction power, site electrical and exterior lighting. 

 Installing pre‐curved rail west of M‐Tracks.  

 Installing IJ’s for storage tracks S1‐7.  

 Installation of contact rail at storage tracks is ongoing. 
 
Operations and Servicing Building (OSB)  
 Installing mechanical/electrical/plumbing. 

 Installing service and emergency lighting. 

 Installing drywall and interior and exterior building finishes. 

 Installing control room raised access flooring. 
 
Maintenance of Way (MOW)  
 Installing drywall and interior and exterior building finishes. 

 Installing membrane and standing seam metal roofing. 

 Installing mechanical/electrical/plumbing systems. 

 Installed permanent access stairs. 
 
 

Look Ahead: 
Yard 
 Continue Storage and Maintenance 

track work. 

 Extend Signal and Control Raceway to 
Wayside devices. 

 
Utilities 
 Set and connect emergency generators 

with fuel storage system. 
 
MOW 
 Complete power distribution. 

 Interior finishes/HVAC. 
 
Train Wash 
 Building structure, Slab on Grade, CMU 

Wall, utilities.  
 
OSB 
 Complete embedded slab utilities, 

drainage, shop traction power, 
convenience power and building 
systems. 

 Pour Slab on Grade. 
 

MSF Construction Status 
as of 6/30/15 

Element  % Complete
OSB  68%

MOW Building 68%

WTB  80%

Rail Procurement 98%
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Activities this Month (continued): 
Wheel Truing Building (WTB) 
 Installing mechanical/electrical/plumbing. 

 Completed installation of light fixtures, stairs, guardrails and fire 
protection. 

 
TPSS 
 Completed TPSS slab placement. 
 
Rail Procurement and Installation  
 Receiving materials and installing turnouts is ongoing. 

 Distributing rail materials to WOFH is ongoing. 

 Installation of pre‐curved rail is ongoing. 
 
Administration 
 Continued working with the CSC to resolve design interface issues. 

Look Ahead (continued): 

 Complete interior partitions. 

 Building close in, metal wall panels, 
glazing, doors. 

 Interior finishes/HVAC. 
 
WTB 
 Mandoors, wheel lathe, interior 

partitions, power distribution, interior 
finishes. 

 Release Building Systems raceway to 
CSC. 

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Interface Management with Core Systems Contractor – predominant areas of concern include a general revision to 

the location of rail control system insulated joints and track devices; building internal requirements for access 
control, intrusion detection and fire detection and alarm system device locations; and resolution of traction power 
duct bank terminations at electrically operated traction power switches. Details and resolution are being worked 
out through the Request for Interface Data process. 

 Joint Occupancy with Core Systems Contractor – weekly meetings are held and details are being worked out for 
systematic release of areas and infrastructure whereby the Core Systems Contractor can commence work.  

 HECO Interface – installation of incoming power will be required to support commissioning of building systems and 
train maintenance including bridge cranes and the wheel lathe. 

 Coordination with the abutting main line contract – for completion of site access in the east and west yards 
including rail, vehicular access and utility interconnection. 

 Train Car Delivery and Assembly – Rail, access and building completion in support of train car delivery and 
assembling, including site access and internal movement of assembled rail cars. 

 

_______________________________________________________________________________________________________ 
 

KEY QUALITY ISSUES: 
 NCR 26 was issued to Swanson Steel for wedge anchors not fully embedded for Stairway No. 4. 
 

MSF NCR Log
Total NCRs Issued To Date CLOSED OPEN

 26  25  1 
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PROJECT PICTURES: 

Setting concrete ties for storage tracks. Placing fiberglass bar joints for the insulated 
joints. 

 
 
 
 
 
 
 
 
 
 
 
 

Install skylight in the MOW storage roof.   Setting anchor bolts for TWF column pedestals.
     

OSB drywall installation.    WTB interior.
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Original Contract:               $372,150,000    Incurred‐to‐Date: $142,197,251   
Current Contract Value1:  $388,636,363    Incurred in May:       $3,079,962   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: May 2017 
 
Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations, columns and aerial structure. 
 
Project Overview: Construction of the drilled shafts will be moving to the balanced cantilever area in order to 
maintain progress while HECO clearance issues are resolved. Discussions with HECO are being held at an elevated level 
to resolve concerns about horizontal/vertical clearances and schedule certainty. Elevated discussions are also ongoing 
to clarify the scope and funding source of the HDOT betterments. The KHG team continues to explore mitigation 
measures that would balance MOT and noise impacts to the community.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 

 
 

 Progress payment 46 (May 2015) has been submitted for review.  
 
 

DBE Participation      May Change Orders 
Actual DBE Participation:  $297,631      Change No.  Description  Amount ($) 
DBE % Attained:  0.08%      00016  Delay to Method Shaft 6  $121,000 
          Cumulative to Date  $16,486,363 
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SCHEDULE: 
 The accepted re‐baselined schedule dated Oct. 28, 2013 is no longer valid, and KIWC submitted a schedule revision 

on Dec. 5, 2014 with a data date of October 2014. This schedule showed a revised Substantial Completion date of 
April 4, 2017, and HART has requested re‐submittal via the change order process. KIWC is expected to submit the 
RFCC in July. 

 Schedule has continued to slip due to lack of Design‐Builder’s coordination and construction of utility relocation 
work.  

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 Due to delays in the Design‐Builder’s design, coordination and construction of utility relocations, drilling of shafts 

will need to be re‐sequenced to mitigate the impact.  
 HECO schedule uncertainty continues to impact the construction schedule for the project, though the effects have 

been partially mitigated by resequencing the work.  
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

Activities this Month: 
Earned Value: 37.6% [(Total achieved to May 2015 ($135.3 
million) + June projection ($11 million))/Total contract 
including executed Change Orders ($389 million)]. Planned 
Value: 78.7% 
 
Shaft/Column/Segments 
 44 of 186 shafts have been installed. 

 KHG first segment cast (414R‐2). 
 
 

Look Ahead: 
Design Progress 
 HART and KIWC are working together to complete 

final design. To date, 36 of 49 drawing packages have 
been issued for construction. 

 
Utility Relocation 
       Acquisition of ROE for utility relocations is being 

pursued by HART and KIWC jointly, and meetings with 
property owners will continue. Some locations were 
mitigated during design review. 

KHG Construction Status as of 6/19/15

Utility Status 
Qty  

to Date  Final Qty  % Complete    Structure Element 
Total 
to Date 

Planned 
to Date* 

Total 
Qty**  % Complete 

Water Line  3,953  4,362  91%  Shafts 44 25  186 24%

Gas Line  10,900  12,641  86%  Columns 0 9  169 0%

Sewer Line  429  492  87%  Segment Casting 1 270  2,075 0%

Drainage  580  2,081  28%  Segment Erection 0 0  2,075 0%

Elec/Telecom  12,163  19,455  63%  Spans Stressed 0 0  156 0%

Signals/ITS/ 
Lights 

11,941  18,486  65% 

* The planned values are based on KHG’s pending October schedule revision 
dated Dec. 5, 2014.   
**Total Quantity based on KIWC interim plans. Final design has not been 
completed.
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Activities this Month (continued): 
Utility Relocation Progress 
       Water line relocation completed in Phase 10. 

       The relocation of HECO electrical lines and Hawaiian 
Telcom, Oceanic Time Warner and Intelligent 
Transportation Systems (ITS) duct banks is occurring in 
various phases along the alignment. 

 Reinforced Concrete Jacket installation in Phase 5. 

 Fuel line relocation in Phase 6. 
 
Traffic Signals 
 Traffic signal installation is ongoing at the intersections 

of Pali Momi and Kanuku.  
 
Roadway Widening 
 Roadway widening activities are ongoing in Phases 6, 9 

and 11. 

Look Ahead (continued): 
       Fuel line relocations in Phases 6, 7 and 12. 
       Pile driving for street lights to begin at Pali Momi 

intersection. 
 
Guideway Structure 
 Construction of shafts will begin for the balanced 

cantilever, starting on the west side of H‐1 moving 
westbound.   

 Column construction is expected to start in July, from 
the west end proceeding eastward.   

 
Roadway Widening 
 Roadway widening will continue throughout the 

alignment.  

 There has been no update to the status of HDOT 
funding acquisition for betterment work. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Mitigation measures for noise and traffic impacts continue to be explored, but mitigation for one tends to adversely 

impact the other. HART will continue to work with the community to try to minimize impacts.  

 HDOT has provided a letter of concurrence for 8 betterments. Incorporation of these betterments is dependent on 
HART and HDOT entering into separate, written agreements that will specify, among other things, the funding and 
payment mechanisms for each betterment. 

 Resolution of the HECO clearance issues continues to impact the project schedule.  
_______________________________________________________________________________________________________ 
 

KEY QUALITY ISSUES: 
 Project specifications – Current shaft construction is proceeding with only minor quality issues. Methodology for the 

process of implementing design changes after plans have been issued for construction is being discussed at a 
programmatic level. 
 

KHG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

70   43  27 
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PROJECT PICTURES:     

Delivering shaft reinforcing, Phase 1.    Removal of gas line, Phase 4. 

 

Widening paving, Phase 10.  Vault installation, Phase 13.

 

Remediation of Kohomua septic tank, Phase 13.  Casting of segment 414R‐2.
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Original Contract:              $5,703,646    Incurred‐to‐Date:  $0   
Current Contract Value1: $5,203,646    Incurred in May:    $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 
 
 

B. Ramp H2R2 
Contract No.: DBB‐385   
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: May 2015 
Substantial Completion: May 2016 
Projected Completion: June 2016 
 
Project Description: Ramp H2R2 is a loop ramp which connects in‐
bound Farrington Highway to in‐bound Kamehameha Highway. The 
loop terminates just west of the intersection of Kamehameha Highway 
and Waihona Street. 
 
Project Overview: Royal Contracting was awarded this project on May 4, 2015, and issued NTP on May 18, 2015. 
Construction duration is anticipated to be 13 months.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
 

 
 
 
 
 
 

DBE Participation    May Change Orders/Amendments 
Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($)
DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 
      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 DPP final review and sign‐off on Final Design Documents. 

 A Contractor Schedule and Organization Chart are required. 

 Contractor to submit for Permits. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 
 
 Contractor to comply with requirements of the General 

Conditions. 
 Pre‐construction meeting complete. 
 Submit all required Forms, Reports and Certifications. 
 Purchase and establish CMS software. 

Look Ahead: 
 CMS training. 
 Establish submittal and documentation 

procedures. 
 Site mobilization plan. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Contractor to establish construction team. 
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Original Contract:              $8,702,592  Incurred‐to‐Date:  $8,219,319   
Current Contract Value1: $9,011,768  Incurred in May:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed 

C. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc. (AVA), Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: 
H2R2 Highway Ramp: January 2015 (in construction) 
Kamehameha Highway Stations: August 2015 
 

Project Description: The Kamehameha Highway Stations Group FD 
Contract (KHSG) consists of architectural and engineering services for 
the design of three (3) transit stations serving the Kamehameha 
Highway Guideway. The three (3) stations comprising the KHSG contract are the Pearl Highlands Station, the 
Pearlridge Station, and the Aloha Stadium Station. The Pearl Highlands Station also includes two highway ramps. 
 

Project Overview: The KHSG design has incorporated value engineering changes in preparation for a construction 
solicitation in August 2015. In addition, the H2R2 Ramp was broken out and expedited under a separate Design‐Bid‐
Build contract awarded in June 2015.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 

 

 
 

The closeout of the KHSG contract is currently 12 months behind its original schedule due to design interfaces with 
other HART contracts, ongoing value engineering efforts, and a reorganization of the KHSG package from its previous 
inclusion in the canceled West Side Stations Group solicitation. The schedule for the KHSG design has been extended 
to accommodate these additional efforts, which are now nearly complete. 

DBE Participation    May Change Orders/Amendments 
Actual DBE Participation:  $3,303,778    Change No./Amend Description  Amount ($)
DBE % Attained:  37.96%    None ‐‐‐ ‐‐‐

      Cumulative to Date $352,176
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 HART is proactively facilitating the documentation of design interface agreements between the KHSG and CSC, 

WOFH, KHG and EE contracts to ensure consistency and integration of these designs. 

 HART is overseeing the KHSG final design consultant’s resolution of comments received from third parties. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 95%. 
 Interfaced design with the CSC, WOFH, KHG and EE 

contracts. 
 Technical peer and third party reviews were completed 

and comments returned to the designer of record. 
 H2R2 construction contract awarded. 
 Initiated preparation of independent cost estimate. 

Look Ahead: 
 Document remaining design interface 

agreements. 
 Obtain third‐party final approvals on 

remaining construction documents. 
 Prepare construction bid package for August 

2015 advertisement.  

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Finalizing bid documents prior to construction advertisement. 
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Original Contract:                $38,840,960 Incurred‐to‐Date:  $40,098,433   
Current Contract Value1:   $42,610,832 Incurred in May:         $326,804   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer 
of Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o RFP Part 1 for DB (Qualifications): Issued April 2015 
o RFP Part 2 for DB (Proposals): To be issued August 18, 2015 

Currently in Construction:  
 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  

o Construction NTP issued July 2014  
Construction Completed:  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Project acceptance on May 2, 2015; currently in project close out 

 

Project Description: The Airport Segment Guideway and Utilities contract consists of 5.2 miles of elevated transit guideway 
serving four (4) passenger stations, in addition to roadway widening, utility relocation, and other improvements to create 
space for these transit facilities. Two construction contracts have been split out and expedited from the larger Airport 
Section package. These two contracts are the expedited Airport Section Utilities (ASU) and expedited Airport 7‐Piers (A7). 
For both of these expedited contracts, the design has been completed and construction is in progress (ASU) or completed 
(A7). Therefore, the remainder of this section focuses solely on the portion of design yet to be completed and advertised for 
construction, which includes the stations. 
 

Project Overview: This section of the guideway has been combined into a single Airport Guideway and Stations (AGS) 
Design‐Build package. The AGS package is in active procurement.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

                 
Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 
 

DBE Participation      May Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 
DBE % Attained:  0.42%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $3,769,872 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 Request for Proposal Part 2 (RFP2) documents are currently scheduled to be released on August 18, 2015.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 97.3%. 
 Expediting right‐of‐way acquisitions. 

Look Ahead: 

 Issue RFP2 documents. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Acquiring rights‐of‐way and critical temporary construction easements. 

 Continue to coordinate with the U.S. Navy for right of entry and construction agreements. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

53 | P a g e  
 

Original Contract:                $28,413,974    Incurred‐to‐Date:     $3,436,102    
Current Contract Value1:    $28,413,974    Incurred in May:      $2,156,716   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: February 2016 
Projected Substantial Completion: April 2016  
 

Project Description: The Airport Utilities contract consists of relocation of 
a portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities 
between Aloha Stadium and Middle Street Transit Center. Specifically, the 
work involves construction of utility relocations affecting underground 
and overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, 
sanitary sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also 
includes installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and 
other site improvements. Erosion control measures, temporary planting, permanent irrigation facilities and restoration 
of existing facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. continues with utility relocation work along Kamehameha Highway. ITS installation work 
along Kamehameha and Nimitz Highways is ongoing and nearing completion. Utility work is being impacted due to 
lack of Navy ROE, which recently has been made available. Meanwhile, Nan, Inc. continues to develop and submit 
outstanding submittals.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 

 

 
 

 

DBE Participation      May Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($) 
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

54 | P a g e  
 

SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 
 Noise variance (see key issues for details).  
______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 8.82%; Planned Value: 16.78% 
 
 Nan, Inc. has submitted a baseline construction schedule, which has 

been approved. They are working on a revised baseline schedule 
based on deductive RFCRs that have been issued.  

 Inspection and Testing Plan (ITP) has been submitted by Nan and 
returned by HART with comments.   

 Nan, Inc. is finalizing the installation of license plate reader (LPR) 
cameras and is in the process of coordinating to bring them online.  

 Nan, Inc. has commenced installation of an 18‐inch sewer line, 24‐
inch water line, and a telecom line along Kamehameha Highway. 

Look Ahead:

 Continue working on Kamehameha Highway 
utility work. 

 Nan has applied for permission to do utility 
relocation work along Aolele Street within the 
HDOT‐Airport’s jurisdiction.  

 With the recent verbal consent to work on 
Navy ROE, Nan plans to begin work on the 
waterline connection. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Nan has submitted a construction delay claim due to the delay in access to Navy right of entry to perform work.  

 Nan, Inc. is presently 5 months behind schedule; due to the delay in access to Navy facilities. 
 Noise variance to perform night work is pending DOH approval.   
_______________________________________________________________________________________________________ 
 

KEY QUALITY ISSUES: 
 Sewer Manhole (NCR #2) – pre‐cast risers for sewer sustained damages during handling and has been repaired. This NCR is now 

closed. 

 BMP Installations (NCR #3) – BMP were not installed prior to work commencing at a new location. This issue was addressed 
with subcontractors. This NCR is now closed. 

 Water Manhole Pipe Collars (NCR #4) – pipe collars were not constructed in accordance with the standard details. Collars were 
demolished and reconstructed in accordance with standard details. This NCR will be closed. 

 Sewer Manhole to Jacket Connection (NCR #5) – sewer manhole was precast with the wrong wall thickness making it unable to 
accommodate rebar tie‐in from sewer jacket. Addition of pipe collar was proposed by the contractor and approved by the 
Engineer of Record. This NCR is now closed. 

 Lane Closures Beyond Allowed Time (NCR #6) – concrete pour ran late and lanes were opened 2 hours and 40 minutes late.  

 Concrete Sewer Jacket Repair (NCR #7) – some of the concrete sloughed off when the contractor removed trench shoring. 
Concrete was chipped out and removed in the affected area and the concrete was re‐poured.  

 Lane Closures Beyond Allowed Time #2 (NCR #8) – paving ran late and lanes were opened 1 hour and 20 minutes late.  
 

Airport Utilities NCR Log
Total NCRs Issued To Date CLOSED OPEN

8  4  4 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

55 | P a g e  
 

Original Contract:               $3,973,000    Incurred‐to‐Date:  $3,796,241    
Current Contract Value1:   $4,481,241    Incurred in May:                   $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Airport Section Guideway Seven Pier Construction  
Contract No.: DBB‐525   
Contractor: HDCC/CJA JV 
Contract Start Date: September 2014 
Contract Substantial Completion: April 24, 2015 
Declared Substantial Completion: April 22, 2015   
 
Project Description: The Airport 7‐piers contract consists of seven drilled 
shaft foundations installed within the Honolulu International Airport 
Parking lot “J”, where the new Interim Car Rental Facility (CONRAC) is 
also being constructed. The contractor has installed seven foundations 
for piers 546, 547, 548, 549, 550, 551R and 552R. This work involved close coordination with the HDOT Airport and 
Kiewit, who is the contractor for CONRAC. In addition to the pier work, existing utility relocations have been included 
at Piers 546, 548, 549 and 550, under Change Amendment 1. 
 
Project Overview: HDCC/CJA JV substantially completed the project on April 22, 2105. The site, along with 
maintenance of existing BMPs and traffic control measures were turned over to the HDOT‐A. Generated punch list 
items were completed and accepted as of May 2, 2015, by HDOT‐A.  
 
COST INFORMATION: 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 
 

 
 

 

DBE Participation    May Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($)
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date $17,378 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 None ‐ All work has been complete; currently in the processes of closing the contract out.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
Earned Value: 100%; Planned Value: 84.7% 
 
 As‐builts are currently being finalized. 

Look Ahead: 

 Final CMS processing of open RFI’s.  

 HART is processing HDCC/CJA JV submitted cost estimates for:
o Change proposal for Temporary Fill at Piers 551R and 550. 
o Double Handling of Drilling Spoils. 
o Additional core sample test to confirm Pier 551R concrete. 

 HDCC/CJA JV is to submit the following additional costs 
RFCCs: 
o Force Account Sheets for Pier 550 Utility conflicts. 
o Force Account Sheets for Pier 548 Utility conflicts. 
o Cost Proposal for extra surface work (concrete curbs and 

paving) at Piers 552R, 551R, 550, 547 and 546 due to 
lowering of CMP casings as required by response to RFI 
016. 

 HDCC/CJA JV has the following items to submit for Contract 
Closeout: 
o Complete entering Certified Payrolls to LCP Tracker. 
o Complete entry of HDCC/CJA JV daily report into CMS. 
o Provide Release of Liens. 
o Submit final DBE forms. 
o Submit a number of documents to closeout BMP and 

Environmental issues. 
o Submit final invoice. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 HDCC/CJA JV to submit Red Line As‐Built Drawings; to be included in the Airport Guideway and Stations DB contract. 
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Original Contract:                $10,177,365    Incurred‐to‐Date: $9,801,978   
Current Contract Value1:    $11,402,205    Incurred in May:        $83,236   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders

 

D. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready:  

 Airport Guideway and Stations DB  
o RFP Part 1 for DB (Qualifications): Issued April 2015 
o RFP Part 2 for DB (Proposals): August 2015 

 
Project Description: Architectural and engineering services for the 
design of four (4) transit stations serving the Airport Guideway. The 
four (4) stations comprising the ASG contract are the Pearl Harbor Naval Base Station, the Honolulu International 
Airport Station, the Lagoon Drive Station, and the Middle Street Station. 
 
Project Overview: These four stations have been combined with the guideway into a single Airport Guideway and 
Stations Design‐Build (DB) package. This package is in active procurement.  
 
COST INFORMATION: 
 
 
 
 
 
 

 

 
 

Due to the change in procurement strategy from DBB to DB, the design of the Airport Stations Group will not be 
advanced to completion under this contract. 

DBE Participation    May Change Orders 
Actual DBE Participation:  $234,761      Change No.  Description  Amount ($) 
DBE % Attained:  2.31%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date $1,244,840 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is aggressively pursuing access to remaining properties, including the U.S. Navy. 

 HART is coordinating with project stakeholders to identify a potential new location of the AM radio tower currently 
located near Middle Street Station. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 88%. 
 Supporting preparation of Airport Guideway and 

Stations procurement package. 

Look Ahead: 
 Issue RFP Part 2 package for technical and price 

proposals. 
 Finalize AM antenna relocation plan. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Maintain schedule and deliver on all HART responsibilities under the future contract.  
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Original Contract:               $43,948,220  Incurred‐to‐Date: $38,685,248   
Current Contract Value1:  $46,183,523  Incurred in May:        $628,196   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o RFP Part 1 for DB (Qualifications): August 2015 
o RFP Part 2 for DB (Proposals): November 2015 

 Potential Expedited Utilities Package (DBB): TBD 
 
Project Description: The City Center Guideway and Utilities final 
design contract consists of 4.2 miles of elevated transit guideway serving eight (8) passenger stations, in addition to 
roadway widening, utility relocation and other improvements to facilitate construction of the guideway. 
 
Project Overview: This section of the guideway will be combined with eight (8) stations into a single City Center 
Guideway and Stations Design‐Build package scheduled to be advertised in late 2015. An expedited package consisting 
of early utility and roadway work is being seriously considered.  
 
COST INFORMATION: 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

DBE Participation      May Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 
DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $1,282,803 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 
 HART is evaluating the scope of civil and utility work that can be expedited in a separate DBB package. 

 HART is overseeing coordination between final design consultant AECOM and critical third parties. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 90.1%. 
 Coordinating with HDOT, HECO and other stakeholders. 
 Pursuing rights‐of‐way and rights of entry. 
 

Look Ahead: 

 Obtain third‐party approvals of design concepts. 

 Determine appropriate scope to include in 
expedited utilities package. 

 Finalize requirements for DB bid package. 
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Coordinating with HECO to establish appropriate clearance requirements for electrical lines.  
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Original Contract:              $18,321,918    Incurred‐to‐Date: $10,667,500   
Current Contract Value1: $18,974,447    Incurred in May:                    $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:   

 Guideway, Stations and Utilities 
o RFP Part 1 for DB (Qualifications): August 2015 
o RFP Part 2 for DB (Proposals): November 2015 

 
Project Description: Design of eight (8) stations for the fourth and final phase of the current project that will connect 
Dillingham Boulevard to Ala Moana Center. 
 
Project Overview: The DKSG stations are being combined with the City Center Guideway into a single City Center 
Guideway and Stations Design‐Build package.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
 

HART has closed final design consultant activities. Consultant is preparing to review final design activities to de‐scope 
the contract. Incurred cost is based on reconciliation of Project Management and Interface Management (PMIM) from 
October 2014 when the contract expired. It is anticipated that the consultant will continue to support the DB packaging 
that will be initiated in the next 2 months. Ongoing and forecasted efforts are to close project activities itemized below. 
 
 
 

DBE Participation      May Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($) 
DBE % Attained:  0%      None  ‐‐‐ ‐‐‐ 
        Cumulative to Date  $713,148 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 HART is aggressively pursuing property rights and coordinating station designs with surrounding developments. 

 HART is coordinating with the final design consultant to close the activities to initiate the DB bid package. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 68%. 
 Ongoing coordination with private developers and 

other project stakeholders. 
 Ongoing ROW discussions with Downtown Station 

Mauka‐PGC. 
 Ongoing Civic Center Tri‐Party agreement with 

Stanford Carr and Kamehameha School. 

Look Ahead: 

 Assess consultant’s cost reduction to de‐scope the 
contract. 

 Continue on Downtown Station’s DPP zoning impact and 
conditions for waiver for the City to review. 

 Initiate conversation with Kapalama Makai entrance for 
TOD participation. 

 Support ROW acquisition efforts with design input. 

 Prepare for DB bid package in the next 2 months. 
__________________________________________________________________________________________________ 

 
KEY ISSUES: 
 Evaluating additional cost reduction alternatives for incorporation into DB solicitation package. 

 Acquiring rights‐of‐way and obtaining stakeholder agreements. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:  $31,876,299   
Current Contract Value1:  $33,376,897    Incurred in May:      $1,327,333 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2016, with option to renew contract one additional year 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 
 No Issues. 

 
 
 
 
 

DBE Participation    May Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($)
DBE % Attained:  0%      None  ‐‐‐  $0 
        Cumulative to Date  $0 
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Original Contract:              $46,143,277    Incurred‐to‐Date: $16,863,355 
Current Contract Value1:  $46,143,277    Incurred in May:     $1,014,507 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 5, 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination and 
management, environmental and planning, design management services, and program management (aka GEC III 
contract management). 
 

Project Overview: The GEC III is supporting HART with procurement packages and with design review, review of 
independent cost estimates, evaluation of east segment schedules, and preparation of stream crossing and noise 
permits, tree relocations, and fulfillment of cultural and historic commitments from the environmental process.  
 

COST INFORMATION: 
 

 
 
 
 
 
 

 
 
 
 
 
 
 

 

 
KEY ISSUES: 
 Continue to evaluate results of the schedule analysis for east sections by estimating work sequencing, crew 

sizing and productivity rates.  

 Continue to seek close out of Interface Coordination agreements between MSF and Core Systems.  

 Preparing support documentation for stream crossing permits to HART and provide ongoing documentation for 
cultural and historic properties.   

 Provide support to WOSG and Airport Guideway and Stations (AGS) procurements. Replan level of service and 
support for DB delivery of east section. 

 

DBE Participation  May Change Orders 
Actual DBE Participation:  $1,138,830      Change No.  Description  Amount ($)
DBE % Attained:  2.47%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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Original Contract:               $54,232,480    Incurred‐to‐Date: $10,140,764 
Current Contract Value1:   $54,232,480    Incurred in May:        $563,685 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection 
Services (CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & 
transit center from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the 
Honolulu Authority for Rapid Transportation (HART).  
 

The West CE&I team provides HART staff augmentation for construction management and administration services to 
monitor and observe the design‐build and design‐bid‐build construction work such that the projects are constructed in 
general conformity with the plans, specifications, and special provisions for the WOFH, KHG, MSF, WSSG, and PHGT 
contracts. These CE&I services also include: constructability review, resident engineering, on‐site field oversight, project 
controls, scheduling review, change management, cost control, document controls, contract administration, construction 
cost estimating, environmental monitoring, surveying, material testing, interface coordination and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 
 In the process of procuring a combined field office space to support the staffing requirements for the west 

section station group’s multiple procurement contracts. A contract amendment will be required to increase the 
other direct cost reimbursement allowance.   

 Recent schedule discussions on guideway contracts need to also be aligned with anticipated West CE&I staffing 
durations. 

DBE Participation  May Change Orders 
Actual DBE Participation:  $831,108      Change No.  Description  Amount ($)
DBE % Attained:  1.53%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:  $9,590,233   
Current Contract Value1:  $63,083,417    Incurred in May:       $932,164   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

D. Construction Engineering & Inspection East Side Sections  
Contract No.:  MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2018 (anticipated September 2015, due to conflict of interest) 
Projected Substantial Completion: August 2018   
 

Project Description: The URS team is providing Construction Engineering and Inspection Services (CE&I) for the east section of the 
Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The HRTP will construct a 20‐mile 
passenger rail system connecting East Kapolei in west O‘ahu to Ala Moana Center in Honolulu’s dense urban core.   
 

The URS team is providing services from the preconstruction phase through construction closeout. CE&I services include: 
constructability review, resident engineering, construction observation, project controls, scheduling, change management, cost 
control, document controls, contract administration, estimating, environmental monitoring, surveying, material testing, interface 
coordination, geographic information system (GIS) support and claims analysis. The primary role of the URS team is to inform the 
HART project manager of any significant omissions, substitutions, defects, and deficiencies noted in the work of the contractor and 
the corrective action that has been directed by HART to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 

 
 

KEY ISSUES: 
 The ROE and ROW on the Navy property within the East Section Corridor appears to have reached a resolution allowing 

the contractor to resume key activities within the project corridor. While there may be a slight delay for the Airport 
Section Utilities project, the impacts to the project and contractor have been minimized with the final resolution of this 
issue.  

 The selection for the new CE&I consultant for the East Section is currently in procurement with a scheduled NTP in July 
2015. The URS team is prepared to immediately begin a transfer of information, and identify a transition plan to allow 
for great success by the new CE&I. These activities are expected to occur from NTP through August/September 2015.  

 
 

DBE Participation    May Change Orders 
Actual DBE Participation:  $1,042,624      Change No.   Description  Amount ($)
DBE % Attained:  1.65%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0 
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Original Contract:              $43,988,989    Incurred‐to‐Date: $8,309,814   
Current Contract Value1:  $43,988,989    Incurred in May:   $1,227,880   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

E. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: August 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) contract. The major systems of 
the Core Systems DBOM contract are the vehicles, the automated train control (ATC) system, the traction 
electrification system, the communications system, and the platform screen gates (PSGs). Services include review and 
approval of design submittals, manufacturing oversight, installation oversight, operation/maintenance design 
oversight and support, system testing/acceptance, and contract close‐out. 
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 

 
 

KEY ISSUES: 
 Coordination with other contractors on construction interface milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing fabrication and test schedule. 
 
 
 
 
 

DBE Participation    May Change Orders 
Actual DBE Participation:  $190,609      Change No.  Description  Amount ($)
DBE % Attained:  0.43%      None  ‐‐‐  ‐‐‐ 
        Cumulative to Date  $0  
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Original Contract:              $1,000,000    Incurred‐to‐Date:    $1,120,503   
Current Contract Value1:  $1,999,951    Incurred in May:           $75,617   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

F. On‐Call Construction Contractor  
Contract No.: MM‐945 
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: August 2014 
Contract Completion: July 2019 
Projected Substantial Completion: The On‐Call Contract is Task Order based with each Task Order having a specific 
Substantial Completion date.   

 

Project Description: The On‐Call Contract performs tasks not generally covered in the general construction contracts. 
These activities include demolition of structures; repairs to existing HART facilities; relocation of trees and other minor 
facilities such as bus stops, street lighting, etc.; minor civil/utility work, and repair of third‐party facilities such as road 
repair/patching as requested by HDOT in the HART right‐of‐way and as allowed by third‐party agreements. The intent of the 
On‐Call Contract is to provide HART a contractual tool to address those required work items not easily addressed by the 
general contractors working to specific scopes. 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 
 
 
 
 

 

 
 

KEY ISSUES: 
 The On‐Call Contractor has successfully: 

o demolished  twenty four  buildings located in the WOFH, KHG and City Center right‐of‐way 
o relocated/removed more than 70 trees in the Airport right‐of‐way 
o repaired/protected multiple facilities owned by HART  

 The On‐Call Contractor is in the process of working with HART’s right‐of‐way group and owners in providing cost to 
cure solutions to properties which will need modification in achieving cleared right‐of‐way in the Airport and City 
Center sections of the guideway.   

 Demolition of HART owned facilities in the Airport and City Center sections of the right‐of‐way is on hold pending 
resolution with the State Historic Preservation Division (SHPD) in meeting their requirements. The On‐Call has 
demolished eight structures during this period due to health and safety reasons. 

DBE Participation    May Change Orders 
Actual DBE Participation:  $0      Change No.  Description  Amount ($)
DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  ($49) 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

 
 

Permits (Section 5.1) 
OVERVIEW 

 HART has increased noise monitoring efforts with Kiewit under collaboration with the Hawai‘i Department of 
Health (HDOH) regarding noise levels along the Kamehameha Highway Guideway (KHG) section currently under 
construction.  

KEY ISSUES 

 HART is incorporating additional noise monitoring and mitigation into the Airport Community Noise Variance 
application and is awaiting review and approval of the Variance from HDOH. 

 HART is working with the Navy and HDOH on monitoring and mitigation of known contaminated sites along 
project construction areas.  

 
 
Utility Agreements (Section 5.3) 
OVERVIEW 

 Draft City Center Construction Agreements have been issued to HTI, tw telecom, and Oceanic for review and 
comment. 

KEY ISSUES 

 HART continues to address multiple issues with HECO that may affect the design and construction of planned 
work. HART is continuing to meet with HECO on a weekly basis to resolve the issues. Executive meetings are 
now being conducted to include HART’s Executive Director and CEO, and HECO’s President.  

 
 
Right‐of‐Way (Section 5.4) 
OVERVIEW 

 Right‐of‐Way acquisitions are under budget by $10.6M, as of June 17, 2015. 

 All of the private property site access for the guideway is complete for KHG. ROW is continuing to work with 
KIWC to obtain the remaining easements for utility relocation. 

 ROW is working with the Design department regarding right‐of‐way requirements for the City Center 
construction work. 

 The Navy has given verbal consent for HART to construct on their property and facilities. The formal notification 
is expected within weeks, however immediate access has been granted. 

KEY ISSUES 

 Working to resolve third‐party agreements with UH and the Post Office in order to allow construction to 
proceed without delay.   

 
 
 
 
 
 
 
 
 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

70 | P a g e  
 

 

5.1   Permits  
 Permits Submitted and In‐Progress 

o HART submitted a revised Airport Community Noise Variance to HDOH.  
o The Commission on Water Resource Management has rendered a decision accepting HART’s reviewing Stream 

Channel Alteration Permits (SCAP) at Halawa and Moanalua Streams. Kalihi Stream’s SCAP will be resubmitted at 
a later date due to potential design changes. 

o HART submitted a request for Jurisdictional Determination to the US Army Corps of Engineering for Aolele Ditch. 
o HART requested a determination from the Department of Land and Natural Resources (DLNR) Commission on 

Water Resource Management (CWRM) that a SCAP will not be required at Aolele Ditch. 
o HART submitted a notice of intent to HDOH authorizing Nan, Inc. to apply for a National Pollutant Discharge 

Elimination System (NPDES) Permit for hydrotesting. 
o HART submitted two applications for approval to discharge water during hydrotesting to the Hawaiʻi State 

Department of Transportation (HDOT), one requesting discharge of water to drain system inlets along Aolele 
Street, Aolewa Place and Aolele Ditch, the second requesting discharge to Municipal Separate Storm Sewer 
System (MS4) inlets along Kamehameha Highway. 

o HART is submitting an updated Preconstruction Water Quality Monitoring Report to HDOH Clean Water Branch 
in relation to our Section 401 Water Quality Certification for Waiawa Stream. This report also addresses Clean 
Water Branch staff comments. 

 

 Permits and Approvals Granted 
o No activity in June. 

 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit the Clean Water Act Section 404 permit application for Kapalama and Kalihi Streams to the 

USACE. 
 HART will submit the Clean Water Act Section 401 permit application for Kapalama and Kalihi Streams to 

HDOH. 
 HART will submit a letter requesting determination of permit required to the USACE for Nuuanu Stream. 

 
 
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, 
Inc. (AECOM), continues to review design submittals for HDOT. 

o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design 
submittals for HDOT. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 

 

 Look Ahead 
o City Center Joint Use and Occupancy expected to be executed late‐2015. 
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5.3   Utility Agreements 
Figure 13. Utility Agreements Status 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 

Executed  5/11/11  12/20/11 

5/18/12   

Draft sent 
back to 
AT&T for 
review (will 
include KHG 
& City 
Center) 

Agreement Executed   
NTP  5/12/11  12/21/11 

Chevron 
Executed  12/4/09 

 
11/4/11 

   
NTP  12/22/09  11/15/11

Hawaiian Telcom 
Executed  5/20/10 

11/17/14   5/10/12 
Executed 
12/31/14 

5/28/15 
HTI agreement executed 
9/27/13 

Draft sent to 
HTI NTP  6/14/10 

HECO 

Executed 

By 
Agreement 
with PB 

4/20/12 (to 
be vacated 
once Design 

and 
Construction 
Services 

Agreements 
Executed) 

7/12/12 (Agreement to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

 

Airport Bridging 
Agreement (superseded by 
Design Services 
Agreement) 
City Center Bridging 
Agreement (superseded by 
Design Services 
Agreement) 

 
NTP 

    Pre‐Construction  Pre‐Construction Pre‐Construction
  Executed  10/30/13  10/4/13 n/a 
  Expired  11/29/13  11/29/13 n/a 

   
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

  Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13
  NTP  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13   11/25/13

Oceanic Time 
Warner Cable 

Executed  12/8/09 
12/21/11  1/9/12  6/2/14 

Executed 
12/19/14 

4/4/2013 
Draft sent to 
Oceanic NTP  12/22/09 

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Sandwich Isle 
Communications 

Executed  5/20/10 
  4/20/12      Submitted draft to SIC   

NTP  6/8/10 

Hawai‘iGAS 
Executed  12/18/09  6/30/11 

6/1/12  4/14/14  8/20/14  9/27/13  5/8/15 
NTP  12/22/09  7/12/11 

tw telecom 

Executed  12/2/09   
 
 
 

2/14/12 
No Scope –
Oceanic to 
relocate for 
tw telecom 
for KHG 

  10/11/12 
Draft sent to 
tw telecom 

NTP  12/22/09  2/16/12 

Tesoro 
Executed 

   
2/15/12  Agreement 

executed 
9/12/13 

 
Agreement 
executed 
9/3/13 

   
NTP  2/16/12 

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable 
ESA = Engineering Services 
Agreement 

UFRCRA = Combined Engineering and Construction Utility 
Agreement 

 
 
WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed. 
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AIRPORT 

 All engineering utility agreements for the Airport section have been executed.  

 HART is reviewing AT&T comments to the draft Construction Agreement. It is not necessary for this agreement to be 
in place for the Airport Segment utility construction. 

 
CITY CENTER 

 All engineering utility agreements for the City Center section have been executed. 

 HART reviewed AT&T comments and the revised draft Construction Agreement was sent back to AT&T for review. 

 HART has submitted the Utility Construction Agreement for City Center to OTWC for review/comments. 

 HART has submitted a draft of the Utility Construction Agreement to tw telecom for review/comments. 

 Looking Ahead: 
o Execute Oceanic City Center UCA. 
o Execute Hawaiian Telcom City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has established a collective bargaining agreement – which does not align with 
Davis‐Bacon requirements – for which HECO is requesting a waiver. HART is coordinating to resolve this with HECO.    

 HECO 46kV Substation near Rail Operations Center (ROC) area – HECO indicates a need in the 2018‐2019 
timeframe for a new 46kV substation to feed the ROC area due to requirements in HECO Rule 13. Initial planning 
indicates that a currently un‐used location on the ROC property may be suitable for this facility. HECO is 
investigating a ‘system’ substation, which would also feed the area surrounding the ROC.   

 Additional Clearances – HECO indicates the need for additional horizontal working clearances from overhead pole 
alignments and additional buffer radial clearances from the actual overhead high‐voltage lines. 
o Horizontal Working Clearances Analysis – HECO is reviewing the current overhead pole and line locations to 

identify areas where accessibility for HECO maintenance is a concern. HART is currently reviewing the results of 
HECO’s analysis. Additional HECO re‐evaluation is ongoing for pole locations with sub‐optimal clearance. HART 
will also be setting up meetings to further discuss and resolve this with HECO. 

o Bronto Bucket Truck Rental/Testing – To allow for increased accessibility for HECO maintenance personnel 
when considering horizontal working clearances, HECO identified a bucket truck with a telescoping boom (versus 
a knuckle) and with extendable outrigger supports (versus swinging outrigger supports). The truck allows for 
greater accessibility and less required setup space than the current larger HECO bucket trucks. HART has agreed 
to reimburse HECO for 3 months of rental for an un‐insulated model of the proposed Bronto Bucket Truck. HART 
is currently reviewing the HECO Horizontal Working Clearance study. HART will also be setting up meetings to 
further discuss and resolve this with HECO.  

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger 
Stations and Systems Sites (traction power facilities). The Passenger Station designers are providing the service 
request for the stations and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Service request approved via receipt of HECO Final Cost Letter and HECO design drawings. Coordination 

with HECO for installation is progressing.  
o Passenger Stations and Systems Sites – HECO service request reviews are in progress and approvals are 

anticipated shortly for the west side stations. HECO is working to finalize its designs and cost estimates.  
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5.4   Right‐of‐Way (data as of June 17, 2015) 
BUDGET 

o Currently, the ROW budget continues to show a favorable trend. $72.6 was spent to acquire 38 properties. The 
budgeted amount for the 38 parcels was $83.2M, resulting in a budget underrun of $10.6M for acquisitions. 

o $5.5M has been expended to date for relocations. 
 
ACQUISITIONS 
Figure 14. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 
 

WEST O‘AHU/FARRINGTON 

 Issues:   
o HART has acquired site control for nearly all needed property for the WOFH section, for both the guideway and 

the stations.  
o HART is working with Leeward Community College and the UH West O‘ahu campus to secure construction right 

of entry for the WOFH guideway. 
 

KAMEHAMEHA 

 Issue: 
o All private property site access for the guideway is complete for Kamehameha. ROW is expediting the right‐of‐

entries for the relocated utility easements.  
 

AIRPORT 

 Issues:   
o In past months, the right of way needed from the U.S. Navy has been a significant issue for the HART ROW team. 

HART and the Navy worked in collaboration to achieve a construction right of entry, which the Navy granted to 
HART verbally on June 12, 2015. The formal agreement is currently routing with HART for signature. This is a 
significant milestone that allows HART’s contractors to commence work. HART will continue to work closely with 
the Navy regarding the full execution of all applicable easement or deed documents.  
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o Negotiations are continuing with the Post Office.  
o Negotiations continue with all private property owners in the Airport Section. In order to support the upcoming 

procurement for the Airport Guideway and Station Design Build contract, five cases were forwarded by staff to 
the HART Board of Directors on May 21, 2015 for condemnation. The HART Board approved the resolutions, 
which allows staff to forward the matter for consideration by the Honolulu City Council. Thereafter, HART 
anticipates bringing the matter on the five cases back to the HART board on July 16. HART continues to 
negotiate with each property owner in an attempt to reach mutual agreement. 

 Look Ahead: 
o Complete Post Office acquisition and Airport agreements.  
o Continue to evaluate the necessity for advancing recommendations for condemnation in order to achieve the 

Project’s schedule.  
 

CITY CENTER 

 Issues:   
o HART continues efforts to acquire ROW parcels. Prioritization is being given to the Dillingham section and 

resolving remaining full acquisitions. 
o As indicated in the table, there are a number of appraisals and offers in progress.  
o HART continues to track parcels for potential eminent domain processing. 

 Look Ahead: 
o Continue to track the acquisitions in relation to construction schedules for City Center. 
o A request will be presented to the HART Board on June 25, 2015, for eminent domain for some of the City 

Center parcels. Other parcels may be presented to the HART Board in July or August for eminent domain, to 
ensure that the construction schedule is maintained. 

 

RELOCATIONS 
Figure 15. Relocation Status for the Occupants (data provided by READ) 

 
 
WEST O‘AHU/FARRINGTON 
 Look Ahead: 

o Oversight of the remediation process for TMK 9‐6‐004‐006 is ongoing. HART anticipates preliminary 
information in late July.  

 
AIRPORT 

 Look Ahead: 
o Relocation of several TMKs by October is expected. 

 
CITY CENTER 

 Look Ahead: 
o Continue to complete relocations for remaining TMKs. 
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THIRD‐PARTY AGREEMENTS  
Figure 16. Third‐Party Agreement Status 

Third‐Party Agreements 
Agreement  Status  Target Section Notes/Remarks

University of Hawai‘i (UH) Master 
Agreement 

Pending  July 2015 WOFH, KHG, 
City Center 

Final negotiations are ongoing. Will secure 
Right of Construction as not to delay the 
project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed  WOFH

UH ‐ West O‘ahu  (UHWO) 
Construction Right of Entry for Station 

Pending  August 2015 WOFH In negotiations. Concerted effort is being 
made to finalize. 

Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed  WOFH

Leeward Community College (LCC) 
Construction Right of Entry for 
Guideway 

Pending  July 2015 WOFH In negotiations. Concerted effort is being 
made to finalize. 

Leeward Community College (LCC) 
Construction Right of Entry for Station 

Pending  August 2015 WOFH In negotiations. Concerted effort is being 
made to finalize. 

UH Urban Garden 
Pre‐Construction Right of Entry 

Executed  KHG

UH Urban Garden 
Construction Right of Entry 

Executed  KHG Consent to construct in place. 

UH Urban Garden Kiewit Construction 
Right of Entry  

Executed  KHG

D.R. Horton Agreement for 
Construction 

Executed  WOFH Allows for construction to proceed.

D.R. Horton Final Easement Agreement  Pending  December 2015  WOFH Document in process. 

Honolulu Community College (HCC) 
Pre‐Construction Right of Entry 

Executed  City Center

Honolulu Community College (HCC)  
Construction Right of Entry for Station 

Pending  September 2015  City Center In negotiations. Concerted effort is being 
made to finalize. 

Department of Land and Natural 
Resources (DLNR) Right of Entry 
(Kapolei) 

Executed  WOFH Consent to construct in place. 

Department of Land and Natural 
Resources (DLNR) Easement (Kapolei) 

Pending  August 2015 WOFH Easement documents in process.

City Dept. of Parks & Recreation (DPP) 
(MSF drainage) 

Executed  WOFH Consent to construct in place. 

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon Right 
of Entry 

Executed  Airport Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon 
Easement 

Pending  August 2015  Airport Process Easement Agreement.

Department of Education Master 
Agreement and Consent to Construct 
(Waipahu H.S.) 

Executed  WOFH Consent to construct in place. Jurisdictional 
Transfer in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
MOU 

Executed  KHG

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed  KHG Limited ROE granted for staging for Kiewit 
for KHG Contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry 

Executed  KHG Construction ROE in place.
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Third‐Party Agreements 
Agreement  Status  Target Section Notes/Remarks

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement 

Pending  August 2015   KHG Easement in process. 

DHHL Master Agreement  Executed  WOFH, MSF

DHHL License   Executed  WOFH, MSF Consent to construct in place.

HDOT Master Agreement  Executed  WOFH

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed  WOFH Consent to construct in place. 

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed  KHG, Airport,
City Center 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed  KHG Consent to construct in place. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division 
parcels 

Executed  Airport Consent to construct in place.

HDOT Easement Agreement for Airport 
Division parcels 

Pending  August 2015 Airport Process Easement Agreement.

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport 
leased/revenue parcels 

Pending  October 2015 Airport Sub‐agreement in process.

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  October 2015 City Center Sub‐agreement in process.

HDOT SOA MOU  Executed  Program

OCCC/Hawai‘i Department of Public 
Safety Agreement Dillingham Blvd. 

Pending  August 2015 City Center Finalizing requirements.  

HI Community Development 
Agreement (HCDA) 

Pending  August 2015  City Center Coordination is on‐going.

Department of Accounting & General 
Services (DAGS)/HHFDC Right of Entry 

Pending  August 2015  City Center Processing. 

Department of Accounting & General 
Services (DAGS)/HHFDC Easement 

Pending  August 2015 City Center Process Easement Agreement.

City Dept. of Transportation Services 
(DTS) (Middle St.) 

Pending   August 2015 Airport Joint Use MOU in process. Pending design. 

U.S. Navy Licenses (17 Easements)  Executed  WOFH, KHG, 
Airport 

Verbal consent to construct received.  
Formal notification is expected in weeks, 
however, immediate access is granted.  

U.S. Navy (17 easements)  Pending  September 2015 WOFH, KHG, 
Airport 

Land court documents processed and 
awaiting recordation and filing. 

U.S. Navy Pearl Harbor Station  Adopted   Airport Congressional approval received and 
immediate access is granted. 

U.S. Post Office Honolulu Processing 
Center 

Pending  July 2015  Airport In negotiations.  

City Dept. of Transportation Services 
(DTS) (Middle St./Kamehameha Hwy) 

Pending  August 2015 Airport Joint Use MOU in process.

City Dept. of Facility Maintenance 
(DFM) (Kamehameha Hwy/Makalapa 
Manor) 

Executed  Airport

City Dept. of Facility Maintenance 
(DFM) (N. Nimitz & Awa St.) 

Pending  August 2015 City Center Joint Use MOU in process.

City Dept. of Facility Maintenance 
(DFM) (Kohou St.) 

Pending  August 2015 City Center Joint Use MOU in process.

Federal Court House/GSA  Pending  August 2015  City Center Draft agreement is under review and 
discussions are on‐going.  
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

Safety and Security (Section 6.1) 
OVERVIEW 

 S&S Certification Program 
o Certification Documents:  see chart in Section 6.1 
o Design Criteria Conformance Checklists (DCCC) Development and Design Verification:  

 DCCC verification percentages for contracts under construction/production, with the exception of 
the Passenger Vehicle, are > 90% level.   

 FHSG DCCC design verification for the Waipahu Station was approved by the SSRC on 6/17/2015. 
 Vehicle DCCC verification is underway. 

o Civil ‐ Construction Specification Conformance Checklist (CSCC) Development/Verification: 
 The CSCC verification percentages continue to increase for all contracts under construction. 
 The SSRC approved the Airport Utilities Relocation base CSCC on 6/17/2015.   
 Draft base CSCCs for FHSG, WOSG and KHSG are developed and under internal review.  

o Core Systems ‐ Specification/Testing Conformance Checklists (STCC) Development/Verification: 
 Three (3) DRAFT base STCCs for vehicle/car certification checklists that are under internal review: 

1) General requirements ‐ Applies to all Vehicles 
2) Car Type ‐ Interim Certification for Dynamic Testing  
3) Vehicle/Car/Train ‐ Certification for Pre‐Revenue Service 

 Integrated Testing, TES, and MOW Vehicles draft base STCCs are under development and internal 
review.  

o PHAs: Final MSF, Alignment, Track, and Station PHA updates are under internal review.     
o TVA: Update is on hold pending DB Airport Guideway/Stations and DB City Center Guideway/Stations 

redesign completion. 
o Open Items List (OIL): DRAFT procedures to address and close items on the OIL are being processed through 

the FLSWG, SSCWG, and SSRC for approval.   
o Hazard Tracking Log (HTL): Revisions to the HTL continue and DRAFT procedures to address and close 

identified hazards with Project Managers are under development and review through the FLSWG, SSCWG, 
and SSRC for final approval. 

o Interim Certification Requirements:  HART Safety Interim Certification Guidance Document was updated to 
reflect vehicle/car/train interim certification requirements for dynamic testing. 

o Key S&S Certification related meetings held in June 2015: 
 Fire Life Safety Working Group (FLSWG) meeting, June 9, 2015 
 Safety and Security Review Committee (SSRC) meeting, June 17, 2015 
 CSC Vehicle/car certification sub‐committee meeting, June 18, 2015 
 Bi‐weekly and/or monthly project coordination meetings with Core Systems, MSF, WOFH and KHG 
 HART Safety and Security weekly meeting with HDOT 
 HART Safety and Security bi‐weekly meeting with AHJV 

 Construction Safety and Security:  Track allocation plans and procedures. 
 

KEY ISSUES 

 Revisions to the DCCC design verification efforts for the Core Systems Contract are needed to accommodate a 
more informal/flexible process to facilitate and expedite the HART Safety and Security verification process.  

 Certification training is needed as new contracts are awarded to assure the certification program is fully 
understood and implemented per the project SSCP.  

 The vehicle SSHA, O&SHA, and FHA are critical safety analyses that need to be completed as soon as possible as 
the first vehicle is currently in production.  

 HECO‐Power for testing and verification needs to be complete prior to AHJV vehicle arrival in early 2016. 
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Quality Management (Section 6.2) 
OVERVIEW 

 The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less 
Nonconformance Reports (NCR) are reported or encountered.  

 There are two (2) major NCRs left on the DB Guideway Contracts (WOFH and KHG) that need to be addressed 
and corrected to prevent recurrence and mitigate impact on the overall progress of the project. These NCRs are 
discussed in more detail on the Key Issues of Section 6.2.   

 Performed QA surveillance of the re‐alignment and positioning of Span 105, which was completed on June 12, 
2015.  

 Major improvements occurred on the manufacturing and closing of NCRs for Pre‐Cast Segments during this 
reporting period.   

 Performed QA audit of KHSG Final Design Contract (Anil Verma) on June 3, 2015. 
 
KEY ISSUES 

 QA audit of Core Systems DBOM Contract (AHJV) on July 6‐7, 2015.  

 Closeout of Buy America Audit of MSF.  

 Pre‐shipment and Inspection & Testing (I&T) of building materials and equipment for the MSF and Owner’s 
(HART) Supplied Materials.    

 QA review of procurement document package for the Airport Guideway and Stations DB RFP.   

 Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 remediation and Drilled Shafts 
[Crosshole Sonic Logging Reports] quality and repairs.   

 Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 
Crossings, Welding, Stress Relieving, Concrete Ties, etc.  

 Installation and welding of rails and turnouts on top of the WOFH Guideway.  

 Construction of WOFH Balanced Cantilever Segmental Span across H‐1. 

 Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy. First Article 
Inspection (FAI) of the Carbody #1 at Reggio Calabria. 

 Pre‐shipment, I&T and FAI of wayside core system and passenger vehicles materials, parts and components.      

 Close‐out audit of A‐7 contract to include review of “Lifetime” Quality Records including NCRs, if any, and As‐
built Drawings.  

 
 
Buy America Compliance (Section 6.3) 
OVERVIEW and KEY ISSUES 

 A final report for the Buy America interim audit was submitted. The interim audit report shows compliance with 
Buy America. 

 
 

Disadvantaged Business Enterprise (Section 6.4) 
OVERVIEW 

 $25,154,007 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 6/30/15.  
 
 

Planning and Environment (Section 6.5) 
OVERVIEW 

 HART’s Planning and Environmental team has coordinated extensively in May with the FTA and Programmatic 
Agreement (PA) Signatory and Consulting Parties to anticipate and resolve issues with the near‐term and future 
implementation of PA stipulations. 
 

KEY ISSUES 

 HART is coordinating closely with the Navy to support the right‐of‐way efforts. 
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Risk Management (Section 6.6) 
OVERVIEW 

 There are a total of 160 risks in the June 2015 risk register. There was 1 risk deleted and 1 new risk added for the 
month. Reviews were conducted for Core Systems, Maintenance and Storage Facility, Right‐of‐Way, 
Kamehameha Highway Stations, Pearl Highlands Parking Garage and H2R2 Ramp.   

o The risk deletion was for the FHSG Procurement Delay. A delay of six months was realized. Impacts to 
cost and schedule of other contracts are being evaluated.  

o The risk addition was related to the contractor readiness to perform the H2R2 Ramp. There are work 
plans and extensive fill surcharge required with long duration of inactivity.   

 
KEY ISSUES 

 Risks associated with the market, right‐of‐way, utilities and third parties remain at the top of the list of concerns.  

 The construction market represents a particularly challenging situation for HART. On behalf of HART, the Mayor 
has been seeking additional GET funding at the legislature through an extension to cover potential capital cost 
overruns.  

o Construction escalation is expected to continue to be high for 2015 and 2016, as growth in island 
permitted work continues at a faster rate than completion of construction work. 

o HART construction contracts are a major contributor of the construction market and may contribute as 
much as 25% of the total construction volume (private and public) in 2015 and 2016. 

 Third party actions are taking longer than expected to resolve, exposing HART’s contractors to potential delay in 
the performance of their work unless there are work around alternatives available to minimize risk impacts to 
cost or schedule.  

o HECO and University of Hawai‘i issues remain critical. The Navy property has cleared with property 
access rights granted in June.    

 

Community Outreach (Section 6.7) 
OVERVIEW 

 HART’s construction outreach team focuses on assisting businesses along the alignment during construction, 
working with a growing number of businesses in its Business Outreach Program.  

 HART Executive Director and CEO Dan Grabauskas was joined by HART Board Chairman Ivan Lui‐Kwan, Honolulu 
Mayor Kirk Caldwell and City Councilmember Joey Manahan at a news conference to highlight the completion of 
three miles of guideway. 

 
KEY ISSUES 

 HART’s public outreach team, through its Business Alliance Program, held meetings in Waipahu and Pearl City   
specifically designed for businesses affected by construction along the alignment. The HART Business Alliance 
meetings are held regularly in addition to monthly business and community meetings.  

 HART had its contractor address dust complaints in work zones using water trucks, dust fencing and overall 
clean‐up efforts in Waipahu and Halawa. 

 
Staffing (Section 6.8) 
OVERVIEW 

 The Director of Design and Construction, formerly an HDR employee, has been replaced with a City employee, 
beginning July 7. All key positions are filled. 

 The Budget Analyst position in Budget and Finance has been filled with a City employee.   

 The Planner V (Land Use) position in the Planning Division has been filled with a City Civil Service employee. 

 The Planner VI (Permits/Hazmat) selection has been made. Tentative start date on July 16, 2015; City employee. 

 Secretary I in Right‐of‐Way has been filled; City employee. 

 HART prioritizes filling all vacancies with City employees and supplements the City staff with consultants when 
required and appropriate.  

 
KEY ISSUES 

 The latest organization chart is dated Jan. 14, 2015. An updated version is under development. 
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6.1   Safety and Security 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

81 | P a g e  
 

Event Type
Total Number 
of Events 

since 1/1/2007

Total Number 
of Events for 
June 2015

Loss Type Date Event Description

Environment 12 0

Loss  or Damage 19 0

*Reportable 

Occupational  

Injury/Il lness

0 0

Security 50 2

Theft

Theft

a) 6/1/2015 

b)  6/23/2015  

a) MSF ‐ Burglary of a tool  box on a truck.

b) KHG ‐ A generator was  stolen from the American Electric connex, sometime the 

morning of June 23, 2015.

**Loss  Time 

Occupational  

Injury/Il lness

6 0

Road/Vehicle ‐ 

Driving
69 6

Minor Damage 

Minor Damage  

Minor Damage  

Minor Damage 

Minor Damage

Minor Damage

a) 6/4/2015

b) 6/8/2015

c) 6/9/2015

d) 6/12/2015 

e) 6/17/2015 

f) 6/29/2015

a) KHG ‐ Employee backed a trailer into K‐Rail, denting the bumper.

b) WOFH ‐ Employee took an alternate route in a truck hauling a tall  load. The load 

hit an overpass  sign and knocked part of it down, later the damaged sign was  ran 

into by a passing motorist.  

c) KHG ‐ Citizen ran into crash attenuator mounted on K‐Rail, due to sun in his  eyes.  

d) MSF ‐ Employee backed sweeper truck into guard rail, bending the bumper.

e) KHG ‐ Dump truck struck overhead traffic l ight.

f)  KHG ‐ Employee was  driving a loader and rolled forward into a DTS traffic pole 

causing damage to the pole.

Service Strike 48 4

Minor Damage

Minor Damage 

Minor Damage   

Minor Damage

a) 6/4/2015

b) 6/15/2015 

c) 6/17/2015 

d) 6/17/2015 

a) Airport ‐ While chipping at concrete jacket leading to util ity manhole to expose 

conduit, a suspected asbestos  pipe/conduit was  revealed and cracked in the process.

b) KHG ‐ Employee struck street l ight with top of excavator boom. 

c) Airport ‐ While excavating for a new water l ine, the existing drain l ine was  

exposed. Cleaning around the drain l ine resulted in collar being nicked by excavator 

bucket.

d) WOFH ‐ Employee struck 2 inch water l ine.

Project‐Wide Incident Activity

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospi ta l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.  
 

Key HART S&S Certification Documents Status 
Documents  Revision # Date Approved Comments
Safety and Security Management Plan (SSMP)  Rev 5  02/25/2015 Pending PMP update/approval

Safety and Security Certification Plan (SSCP)  Rev 4  02/25/2015 Pending PMP update/approval

WOFH SSCP  Rev 0  10/22/2014 No future updates: HART SSCP in affect 

Construction Safety & Security Plan (CSSP)  Rev 2   10/22/2014 Pending signatures 

Security Sensitive Information (SSI) Plan  Rev 0  Pending SSCWG/SSRC approval

Project Preliminary Hazard Analysis (PHAs)  Rev 1  6/6/2014 Rev 2 ‐ Finalizing PHAs is on‐going 

‐ MSF – Yard and Shop  Rev 2  ‐ 3/30/2015 A – Update completed – under internal review

‐ Alignment  Rev 2  ‐ 3/30/2015 A – Update completed – under internal review

‐ Tracks  Rev 2  ‐ 3/30/2015 A – Update completed – under internal review

‐ Stations  Rev 2  ‐ 6/22/2015 A – Update completed – under internal review

‐ Traction Power  On hold  ‐ Pending approval of TES SSHA and O&SHA 

‐ Train Control  On hold  ‐ Pending approval of all ATC related SSHA and O&SHA 

‐ Vehicles  On hold  ‐ Pending approval of all PV related SSHA and O&SHA 

‐ Communications  On hold  ‐ Pending approval of Comm SSHA and O&SHA 

Core Systems Contract (CSC) PHAs (DBOM)  Rev C  ‐ Received 12/15/14 – CSC updating 

‐ Central ATC O&SHA  Rev C  ‐ Received 5/4/2015 – CSC updating 

‐ Wayside ATC SSHA  Rev B  ‐ Received 11/14/2014 – CSC updating 

‐ Wayside ATC  O&SHA  Rev D  ‐ Received 6/23/2015 – under review 

‐ Wayside/ATC SHA  Rev C  ‐ Received 1/6/2015 – CSC updating 

‐ SCADA O&SHA  Rev D  ‐ Received 6/23/2015 – under review 

‐ SCADA SSHA  Rev C  ‐ Received 3/10/2015 – CSC updating 

‐ Vehicle Fire Hazard Analysis (FHA)  Rev B  ‐ Received 5/1/2015 – under review 

‐ Vehicle SSHA  Rev A  ‐ Under development – high priority  

‐ Vehicle O&SHA  Rev A  ‐ Under development – high priority 

‐ Vehicle/ATC SSHA  Rev D  ‐ Received 6/23/2015 – under review 

‐ Vehicle/ATC O&SHA  Rev D  ‐ Received 6/9/2015 – under review 

‐ TES SSHA   Rev A  ‐ Received 11/17/2014 – CSC updating  

‐ TES O&SHA  Rev A  ‐ Received 5/22/2015 – CSC R&R

‐ PSGS O&SHA  Rev A  ‐ Received 12/8/2014 – CSC updating 

‐ PSGS SSHA  Rev A  ‐ Received 02/2/2015 – CSC updating 

‐ UPS O&SHA  Rev A  ‐ Received 5/12/2015 – CSC updating 

‐ Communications  SSHA  Rev A  ‐ Under development

‐ Communications O&SHA  Rev A  ‐ Under development

‐ FDAS SSHA  Rev A  ‐ Under development

‐ FDAS O&SHA  Rev A  ‐ Under development

‐ MOW Support Vehicles O&SHA  Rev A  ‐ Under development

Threat and Vulnerability Assessments (TVAs)   

‐ Project TVA  Rev 1  1/16/2015 Update once all station designs are complete 
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S & S Design Criteria Conformance Checklist (DCCC) 

Design Verification Status 

Contracts: DC Conformance Checklists (CEL/CILs)  %  Verified  + / ‐  % Change  Comments:  

Under Construction/Procurement/Production 
FD‐430, Airport Utilities   100%  ‐  SSRC approved DCCC design verification – 6/25/2014 

FD‐430,  7 – Shafts  100%  + 10%  SSRC approved DCCC design verification ‐ 6/17/2015 

DB‐200, MSF  99%  ‐  SSRC approved  DCCC verification ‐ 1/28/2015 

DB‐120, WOFH Guideway  
38 total – Sub CEL/CIL Packages 

99%  ‐  32 ‐  Sub CELs/CILs, SSRC approved  DCCC verification ‐ 1/28/2015, 02/25/2015, 
03/25/2015, 4/29/2015, 5/27/2015, and 6/17/2015 

DB‐320, KHG Guideway  
40 total – Sub CEL/CIL Packages  

97%  + 1%  32 – Sub CELs/CILs, SSRC approved  DCCC verification ‐ 1/28/2015, 02/25/2015, 
3/25/2015, 4/29/2015, 5/27/2015, and 6/17/2015 

FD H2R2 Ramps  96%  ‐  1 – Open Item pending 

FD‐240, Farrington Hwy Station Group  94%  + 64%  Waipahu Station ‐ SSRC approved DCCC design verification – 6/17/2015 

DBOM‐920, Passenger Vehicles  ‐  ‐  Verification efforts are under way 

Under Design or in Pre‐bidding Status  
FD‐140, West O‘ahu Station Group   46%  ‐  Designer DCCC update underway 

FD‐340, Kamehameha Highway Station Grp  98%  ‐  3 ‐ station DCCC verification SSRC  approved ‐ 4/29/2015,  5/27/2015 

DB‐xxx, Airport Guideway & Stations Grp  38%  ‐  On Hold ‐ contract change underway 

DB‐xxx, City Center Guideway & Stations Grp   ‐  ‐  On Hold ‐ contract change underway 

FD‐530, City Center Utilities  ‐  ‐  On Hold – contract change underway 

DBOM‐920, Core Systems       

‐ Traction Electrification System (TES)  ‐  ‐  Designer input underway 

‐ Traction Power Generator Back‐up System       TBD 

‐ Communication System  ‐  ‐  Designer input underway 

‐ Fire Detection Alarm System (FDAS)  ‐  ‐  Designer input underway 

‐ Train Control System (TCS)  ‐  ‐  Designer input underway 

‐ SCADA  ‐  ‐  Designer input underway 

‐ Platform Screen Gate System (PSGS)  ‐  ‐  Designer input underway 

‐ MOW Vehicles  ‐  ‐  Base DCCC not yet SSRC approved 

‐ Yard Systems Bungalows  64%  ‐  SSRC  approved base DCCC  ‐  5/27/2015 

MI‐930, Elevators & Escalators  ‐  ‐  Draft base DCCC under review  

Transit ART Program  ‐  ‐  TBD 

DB‐275, Pearl Highlands PS/Bus Transit Center  ‐  ‐  TBD  

FD‐600, West O‘ahu Park & Ride   ‐  ‐  TBD  
 

S & S Construction Specification Conformance Checklists (CSCC) ‐ Civil Contracts 
Specification/Testing Conformance Checklists (STCC) ‐ Systems Contracts 

Construction ‐ Installation ‐ Testing Verification Status
Contracts  % Verified  + / ‐  % Change  Comments

Contracts Under Construction ‐ Procurement ‐ Production ‐ CSCC/STCC
FD‐430, Airport Section, 7 ‐ Drilled Shafts  98%  ‐  1‐remaining open item – As‐built drawings 

DB‐200, MSF   27%  +1%  Verification underway 

DB‐120, WOFH Guideway   32%  +4%  Verification underway 

DB‐320, KHG Guideway  4%  ‐  Verification underway 

DBB‐505, Airport Utilities   7%  +7%  Base CSCC approval ready for July SSRC  

DBB‐385, H2R2 Ramps  ‐  ‐  SSRC approved base CSCC, 5‐27‐2015 

DBB‐271, Farrington Hwy Station Group  ‐  ‐  Base CSCC approval ready for July SSRC 

DBOM‐920, Passenger Vehicles/Cars (STCC)  ‐  ‐  3 – Draft Base STCCs under review with CSC  

‐ General  Requirements – Applies all Vehicles   ‐  ‐  STCC under review with CSC 

‐ Car Type ‐ Interim Cert – Dynamic Testing  ‐  ‐  STCC under review with CSC – 80 checklists – 1 per car type 

‐ Vehicle/4‐Cars Cert – Pre‐revenue Service  ‐  ‐  STCC under review with CSC  

Civil Contracts Still under Design or in Bidding ‐ Pre‐bidding Phases ‐ CSCC
DBB‐171, West O‘ahu Station Group   ‐  ‐  Draft Base CSCC under PM/CM  review – Update needed 

DBB‐371, Kamehameha Hwy Stations Grp  ‐  ‐  Draft Base CSCC under PM/CM  review – Update needed 

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design 

DBB‐xxx, City Center Utilities  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design 

DB‐xxx, City Center Guideway & D&K Stations Grp  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design 

MI‐930, Elevators & Escalators  ‐  ‐  Draft Base CSCC under review 

DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐  ‐  TBD 

DBB‐600, West O‘ahu Park & Ride   ‐  ‐  TBD 

Transit Art Program  ‐  ‐  TBD 

Systems Contracts ‐ STCC  
DBOM‐920, Core Systems       

‐ System Integration Testing (SIT)  ‐  ‐  Base STCC under review 

‐ Traction Electrification System (TES)   ‐  ‐  TBD 

‐ Traction Power Generators Back‐up System      TBD 

‐ Communication Systems  ‐  ‐  TBD 

‐ Fire Detection Alarm System (FDAS)  ‐  ‐  TBD 

‐ Train Control System (TCS)  ‐  ‐  TBD 

‐ Supervisory Control & Data Acquisition (SCADA)  ‐  ‐  TBD 

‐ Platform Screen Gate System (PSGS)  ‐  ‐  TBD 

‐ MOW Vehicles  ‐  ‐  Base CSCC under review 

‐ Yard Systems Bungalows  ‐  ‐  TBD 

Operational Requirements 
‐ Operational CEL/CILs  ‐  ‐  TBD  
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6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by their 
respective employees and are being implemented as standard operating procedures. Therefore, less 
Nonconformance Reports (NCR) are reported or encountered.  

o Review and approve contractors, consultants and suppliers new and updated QAPs including Inspection and Test 
Plans (ITP).  

o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to discuss 
the status of: design and construction activities; procurement activities; inspection and testing; NCRs; Corrective 
Actions (CARs) and Preventative Actions (PARs); quality compliance; various process improvements; quality 
economics, and Buy America compliance.  

o Participated in Pre‐Activity Meeting for scheduled construction activities: WOFH (Direct Fixation Plinthless 
Trackwork); MSF (Overhead Doors, Rail Procurement Inventory and Metal Wall Panels Installation); KHG (Signal Pole 
Foundation); and CSC (Pre‐Shipment and testing [MOW equipment: Car Mover, Grinder, Hi‐Reach Truck and UPS 
Design Verification Test (DVT), UL, EMI and EMC]).   

o Perform Management System Audits (QA, Environmental and Buy America); 2015 Combined Management System 
Audit Schedule as shown below: 
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 Key Issues 

HART NCR Log
Total NCRs Issued To Date  CLOSED  OPEN 

32 (Audits)  32  0 
1 (Construction)  1  0 

 

o Updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to new 
policies, re‐organization, process improvement and lessons learned from the internal audits. Upon approval of 
revised plans and procedures, training of HART employees must be performed in order to assure competency 
and proficiency. 
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o Resolution of two (2) major NCRs on the DB Contracts (WOFH and KHG) that need to be addressed and 
corrected to prevent recurrence and to mitigate impact on the overall progress of the project. The following are 
the major NCRs identified on the DB Contracts: 
‐ Drilled Shafts: To date, there are 27 Open NCRs on WOFH and 17 NCRs on KHG which are related to CSL 

Reports. The contract requires that deep foundation elements (drilled shafts) integrity must be tested in 
accordance with ASTM D6760‐14 Standard Test Method for Integrity Testing of Deep Foundations by 
Ultrasonic Crosshole Testing and HART will determine the final acceptance of each shaft based on the 
Crosshole Sonic Log (CSL) report, which includes: test result, drilled shaft installation information, and 
analysis for the tested shaft. The evaluation of testing results will be based on the percentage decrease in 
velocity as correlated to the Concrete Condition Rating Criteria detailed in specification Section 31 63 30 
G. If the test results do not meet the allowable requirements, a minimum 2‐3‐inch diameter cores per 
shaft will be performed by KIWC to intercept the suspected or defective zones. The disposition and 
corrective actions will be agreed with KIWC EOR and HART. Closing of NCRs related to the drilled shafts is a 
prerequisite for the construction of transition zones and the columns. Therefore, it is a QA Hold Point. To 
date, there are 242 and 44 drilled shafts completed on WOFH and KHG, respectively. 

‐ Span 17 – NCR 00314: The procedure for lowering a heavier and wider span was not followed during the 
setting of the span to the columns. The result of the error was cracked segments 17‐1, 17‐2, 17‐11 and 17‐
12. KIWC is currently evaluating the damages, disposition and the proposed corrective actions. KIWC has 
submitted a Remediation Plan to HART, which is currently being reviewed by the Design and Construction 
Department and GEC3. 

o Timely closeout of contractors, consultants and suppliers open NCRs.  
o QA audit of Core Systems DBOM Contract (AHJV) on July 6‐7, 2015.  
o Closeout of Buy America Audit of MSF.  
o Pre‐shipment and Inspection & Testing (I&T) of building materials and equipment for the MSF and Owner’s 

(HART) Supplied Materials.    
o QA review of procurement document package for the Airport Guideway and Stations DB RFP.   
o Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 remediation and Drilled Shafts 

[Crosshole Sonic Logging Reports] quality and repairs.   
o Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 

Crossings, Welding, Stress Relieving, Concrete Ties, etc.  
o Installation and welding of rails and turnouts on top of the WOFH Guideway.  
o Construction of WOFH Balanced Cantilever Segmental Span across H‐1. 
o Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy. First Article 

Inspection (FAI) of the Carbody #1 at Reggio Calabria. 
o Pre‐shipment, I&T and FAI of wayside core system and passenger vehicles materials, parts and components.      
o Close‐out audit of A‐7 contract to include review of “Lifetime” Quality Records including NCRs, if any, and As‐

built Drawings.  
 
 
 

6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Buy America: MSF Contract 

o KKJV/KONE will replace the 60# Crane Rails (56 pieces x 30’ @ 17 Tons) for the Bridge Cranes, which were Made 
in China, with Crane Rails Made in USA.  

o KKJV/KONE will remove and replace the noncompliant 2‐Ton Jib Crane installed in the Wheel Truing Building 
(WTB), with compliant materials manufactured in the USA. 

 Look Ahead 
o Will provide updates on any new construction agreements HART enters into with a utility company. 
o Cargo Preference: Will provide updates and written assurances from AHJV that it will satisfy the Cargo 

Preference requirements set forth in the contract; AHJV will use privately‐owned United States Flag commercial 
vessels to ship equipment, material or commodities for the Project. 
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6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $25,154,007 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 6/30/15  

 6.21% = DBE utilization on total disbursed FTA funds 
received to date ($25,154,007 divided by $405,230,515) 

 1.43% = DBE utilization to date on total Project FTA funds ($25,154,007 divided by $1,763,903,901) 
 
Figure 17. DBE Participation this Month 

DBE Participation in June 
DBE Firm  Contract Number Participation

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$51,586 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$88,599 

LKG‐CMC 
SC‐HRT‐1400051

MM‐595
$14,635 

FIC LLC 
SC‐HRT‐1400051

MM‐595
$78,265 

Ki Concepts 
SC‐HRT‐1200077

MM‐922/923
$1,530 

The Solis Group 
SC‐HRT‐1400027

MM‐913
$40,064 

PSC Consultants 
SC‐HRT‐1400050

MM‐290
$75,748 

Element 
Environmental 

SC‐HRT‐1400050
MM‐290

$175,468 

Bow Construction 
SC‐HRT‐1400050

MM‐290
$1,159 

TOTAL FOR THE MONTH $527,054 
 
Note: For a full listing of DBE participation to date, please see Appendix F. 
 
 

6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement Activities: 
 HART participated in the Kāko‘o Meeting with Programmatic Agreement Signatory and Consulting Parties on 

June 25, 2015. 
 HART’s Programmatic Agreement (PA) team met with SHPD on June 2, 2015, as part of ongoing consultation 

with the division.     
   

o Planning, Environmental, and Cultural Activities: 
 HART coordinated with the State Historic Preservation Division (SHPD) to seek concurrence on all Hawaiʻi 

Revised Statutes Chapter 6E‐related issues pertaining to historic preservation and anticipates receipt of 
SHPD’s letter of concurrence by July. This letter is required in order for construction activities to commence 
in the City Center portion of HART’s project. 

 HART is in the process of finalizing the Project’s voluntary cultural monitoring plan. 
 HART has revised and resubmitted the Post‐ROD documentation for the Middle Street Station and 

Emergency Backup Generators to the FTA for review and is awaiting comments for finalization. 
 HART continues to coordinate with the City and County of Honolulu, Hawai‘i Community Development 

Authority, and other State agencies and legislators on transit‐oriented development. 

Total	DBE	Participation	=	$25.2M	
	

(previous	report	=	$24.6M)	
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 HART continues to work with the City Department of Parks and Recreation and community stakeholders to 
relocate trees which are affected by rail project construction. Revision 1 of the Mitigation Monitoring 
Program (MMP) was completed and is under review. The revised MMP will be distributed to existing 
contractors and included in upcoming bid documents, upon final approval. 

 HART attended the Chinatown Action Summit on Saturday, June 27, to provide information on HART’s 
Historic Preservation Fund as it pertains to Chinatown. 

 HART partnered with Historic Hawaiʻi FoundaƟon (HHF) to present a workshop on graffiƟ prevenƟon and 
abatement in Chinatown as a part of HHF’s Sustaining Chinatown: Historic Preservation Summer Series on 
June 30, 2015. 

 

 Looking Ahead 
o Ongoing coordination with DTS to ensure consistent planning of seamless bus and rail services focusing on rail’s 

interim opening date. 
o Conduct regular monthly HART/SHPD consultation meetings. 
o Attend monthly scheduled Kāko‘o Meetings with Programmatic Agreement Signatory and Consulting Parties. 
o Continue resolution of Post‐ROD documentation.  
o Continue coordination with DPP and HCDA regarding transit‐oriented development. 

 
 

6.6  Risk Management  
 

The primary strategy of risk management is to maintain a reserved contingency balance throughout the life of the 
Project that is acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the likelihood of delivering a successful project. Risk management is the systematic process of identifying, 
analyzing, and responding to risk in a timely manner. Risk management is integral to all phases leading up to revenue 
service opening including: planning, design, construction, systems testing, system operation start up, safety and security 
certification, and ultimately to project construction closeout. Risk assessments are performed to identify, assess, 
prioritize, manage and mitigate risk exposure, and develop prudent contingency plans. The Project Risk Register (RR) is 
the depository for all risks identified for the Project. Every month, risks contained in the RR are reviewed to confirm risks 
are appropriately identified, identify new risks, and close out risks that no longer pose an issue. 
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario” rather 
than the maximum or the minimum impact. Not all risks (known and unknown) will occur with the same frequency or 
probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as well as through 
the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top project wide risks which is an aggregate of the individual contract risks. Key 
metrics for probability of occurrence and cost and schedule impacts are subject to change as more is learned about the 
risks. At the same time, HART is implementing mitigation of avoidance, transfer, and acceptance/minimization. 
 
NOTES OF SIGNIFICANCE  

 Corrective actions are underway to improve cost estimates and forecasting methods as well as cost containment 
measures being implemented and evaluated to more accurately reflect budget and market conditions. 

 Additional focus is being placed on Hawaiian Electric Co. coordination and issue resolution.  

 Airport and City Center contractor laydown areas need to be identified within HART’s property holdings.   
 
ADDITIONAL BACKGROUND (Dates indicated as shown are target goals) 
The narrative below provides additional background on the mitigation actions being taken to control and contain cost 
and schedule impacts to the Project. Provided below are the risk category, target date, and specific actions being taken. 
Based on the effectiveness of the mitigation efforts, more actions may be required to further contain cost and schedule 
impacts in future months. The major risks covered are: A) Market Conditions, B) Utilities, C) Right‐of‐Way, and D) 
Contractor Production.    
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A) Market Conditions – The construction market in Hawai‘i is similar to the conditions experienced in 2005‐07. The year 
2015 is expected to set a new record for construction in the state. Backlog is still growing with permit volumes exceeding 
construction tax revenues by 20%. This translates to increased escalation of about 1% per month for late 2014 and 
through 2016, according to the Rider Levett Bucknall, Quarterly Construction Cost Report. The escalation from FFGA 
budget approval in May 2012 through December 2014 is 18.7%. These are extraordinary conditions and not sustainable 
long term. It is not known when outside investors will slow their rate of investment into the local economy. These 
conditions will affect the craft labor experience which will in turn affect contractor productivity rates.  

Mitigation Plan:  

 Refine list of primary and secondary mitigation measures. Action:  

o Finalize recommendations for primary and secondary mitigation measures and submit to Project 
Director for Action. – Date: TBD.    

 Identify opportunities within project scope for alternative funding sources. Actions:  

o Reach agreement on possible HDOT betterment projects to funding of utility, widening, ITS and 
Intersection Improvements. – Date: TBD.  

o Research State Law relative to Public Private Partnership funding relative to TOD and parking 
opportunities. – Date: June 2015.  

 Seek additional GET extension of funding to close the gap for market conditions and delay beyond HART’s 
control. Actions: Legislature voted to approve GET for five years at 0.5%. Remaining action is with the 
Governor and City Council for enactment.   

o Work with Board, City/County Honolulu and respond to frequently asked questions as needed. – 
Ongoing. 

 

B) Utilities – Utilities continue to be an issue for the project. Coordination with HECO indicates that both HART and 
HECO have significant program demands on their respective organizations.  

Mitigation Plan: 

 Resources to relocate HECO facilities are not readily available. HART is subject to availability of resources and 
schedules are frequently set for relocation contractors to be deployed on other islands. This has had an impact 
on cost and schedule. Actions:  

o Seek commitment from HECO (senior, mid and front line management) to dedicate adequate 
resources for relocation work, design work to ensure opening. – Date: May 6th meeting held. 
Executives agree to continue to meet weekly until decisions are made. 

o Revise Utility Agreements accordingly. – Date: TBD. 

 Site specific solutions with respect to the 138kV, 46kV and 12kV vertical and horizontal clearance need to be 
agreed upon by Hawaiian Electric and HART. Affected contracts are KHG, Airport Guideway and City Center 
Guideway. Action:   

o Secure DB Guideway design, define and evaluate relocation options due to horizontal and vertical 
conflict resolution needs with HECO. – Date: July 2015. 

 

C) Right‐of‐Way – There are a few parcels on the east and west segments that are still under active procurement. Lack 
of access by the contractor has been partially mitigated through re‐sequencing the work.   

Mitigation Plan:  

 West property transactions have been elevated.  
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 East Side – there are a number of third‐party agreements needed on the Airport Section and private parcels on 
the City Center Section. The revised Delivery and Procurement Plan takes into account the Right‐of‐Way 
Acquisition Plan. Cost to Cure property contacts will take time to work through with owners and tenants for the 
16‐22 parcels. Action:  

o Implement property acquisition plan. Develop risk mitigation plan should there be parcels that are not 
likely to be secured by August 2015 with information available to other Departments in advance. – 
Date: Complete.   

D) Contractor Production – Planned production rates are not being met for a variety of reasons. There is risk exposure 
to HART in the form of delayed access to third‐party properties. The contractor has been asked to submit schedules 
reflective of its current production rates for review.    

Mitigation Plan:  

 HART and the Contractor are focused on solving the production issues within their respective responsibilities. 
HART requested the Contractor to provide a recovery schedule in accordance with contractor provisions. HART 
has evaluated the schedule and requested the Contractor resubmit the revised recovery schedule to be used as 
a revised schedule. HART and the Contractor will use contract provisions to guide the process for resolution of 
contract delays. Action: 

o Provide Recovery Plan and initiate implementation of the plan upon approval. – Date: TBD. 
 Contractor is implementing mitigation measures to avoid additional delay such as adding 

another traveler and additional equipment for column pours.  
 

Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix G. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  June	2015	

91 | P a g e  
 

Figure 18. Risk Matrix 

Legend Low (1) Med (2) High (3) Very High (4)
Significant

(5)

Probability < 10% 10><50% 50><75% 75%><90% >90%

Cost < $250K $250K><$1M $1M><$3M $3M><$10M >$10M

Schedule < 1 Mths 1><3 Mths 3><6 Mths 6><12 Mths >12 Mths

Rating < =3

RISK MATRIX

3.1‐9.49 > =9.5
 

The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score multiplied by the 
probability score. 
 

Figure 19. Top Project Risks 
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To	date,	HART’s	outreach	team	has	
participated	in:	

 1,815	presentations	and	events	
 994	Neighborhood	Board	meetings	

Figure 20. Risks Added 

 
 

Figure 21. Risks Deleted 

 
 

6.7   Community Outreach 
 Activities this month 

o HART marked a project milestone this month, with 
three miles of guideway now constructed. HART held 
a news conference to discuss the work and the 
upcoming traffic changes, focusing on safety in all of 
the project’s work zones.  
 

o HART participated in more than 20 presentations, 
outreach events and media briefings this month, including construction updates and traffic information 
meetings.   

 

 Construction Outreach 
o With traffic and the impact on businesses in construction zones a key issue, HART’s outreach team continues 

to focus on business outreach this month, meeting with business owners and managers in Waipahu, Aiea and 
Pearl City. HART’s outreach team works with the project’s contractors to maintain access and provide proper 
signage for businesses during construction. In addition, HART formed a Business Alliance Program that 
provides regular email updates regarding traffic, construction and business assistance programs, including 
free social media and marketing workshops and other business development programs. HART’s Business 
Alliance group, a partnership between businesses and the transit agency designed to provide programs and 
resources for businesses during construction, held two meetings this month — one in Waipahu and another 
in Pearl City —to provide traffic and construction updates, to listen to concerns from local businesses, and to 
work collaboratively on solutions. HART is also working with local businesses on “Shop & Dine on the Line,” 
an online program offering customers special discounts when visiting shops and restaurants along the 
alignment that are impacted by construction. 
 

o HART and its contractors also canvass work zones regularly to ensure businesses and residents have updated 
information on the project’s work and the impact on traffic; feedback from businesses enhances HART’s 
outreach program. HART’s public outreach team canvassed the Waipahu area to provide information to 
businesses and residents, as the project’s guideway work entered the Fort Weaver Road area in Waipahu this 
month. 
 

o HART has also been proactively meeting with businesses in the urban core to discuss future construction 
work, as well as traffic impacts. In addition to meeting with individual business owners and business groups in 
the Dillingham and Kaka‘ako areas, HART will hold another business and community meeting in urban 
Honolulu later this summer as part of its business outreach program.   
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Figure 22. HART’s business outreach program is 
designed to help businesses through the 
construction process.  

Figure 23. HART marked a milestone this 
month with the completion of three miles 
of guideway work. 

HART’s public outreach team held two 
meetings this month to provide information 
and assistance to businesses along the 
alignment. HART offers programs for 
businesses during construction, including free 
social media marketing workshops.  

 

HART held a news conference this month 
to highlight the completion of three miles 
of guideway. The guideway work is 
progressing along Farrington Highway 
and will cross over Fort Weaver Road. 

 

 Community Input  
o HART’s public information team responded to more than 100 inquiries and requests in June that came in via 

the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on construction 
activities, particularly traffic impacts. 
 
 

 Look  Ahead 
Coming in July:  

o HART sponsors two free social media workshops as part of its Business Alliance Program, designed to assist 
businesses during the construction process.  

o In  anticipation  of  work  moving  into  urban  Honolulu,  HART’s  outreach  team  continues  meeting  with 
businesses in urban Honolulu.  
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6.8   Staffing 
 

Figure 24. Staffing Activities 

Staffing Activities

Title  Group 
New/Existing 
HART position 
(City or PMC) 

Position Status  Start 
Month 

Executive Management 
Senior Clerk (Receptionist)  Executive Management  Existing (City)  Recruiting via Civil Service   

Design and Construction 
Director of Design & Construction  Design & Construction  Existing (City)  Filled  Jul 

Assistant Project Manager  Construction (KHG)  New (City)  Recruiting   

Assistant Project Manager  Construction (WOFH)  New (City)  Recruiting   

Traffic Engineer  Utilities & Traffic Engineering  New (City)   Recruiting    

Budget and Finance 
Budget Analyst  Budget and Finance  New (City)  Filled   Jun 

Secretary III  Budget and Finance  Existing (City)  Recruiting/Interviewing   

Procurement 
Deputy Director of Procurement & 
Contracts 

Procurement & Contracts  Existing (City)  Recruiting/Interviewing   

Contracts Officer  Procurement & Contracts  Existing (City)  Selected/Processing   

Planning, Permits & Right‐of‐Way    
Planner V (Land Use)   Planning  Existing (City)  Filled – Civil Service  Jul 

Planner III* (Environmental)   Planning  Existing (City)  Recruiting   

Planner VI* (Permits /Hazmat)  Planning  Existing (City)  Selected/Processing  Jul 

Secretary I  Right‐of‐Way  Existing (City)  Filled  Jul 

Administrative Services 
Personnel Clerk  Administrative Services  New (City)  Recruiting via Civil Service   

Public Information 
Information Specialist II  Public Information  Existing (City)  Recruiting    

Project Controls 
Senior Clerk  Project Controls  Existing (City)  Recruiting/Interviewing   
*Actual hiring level will be commensurate with candidate’s qualifications. 

 

HART currently receives direct project support in centralized functions from the following city departments: Honolulu Police Department (HPD), Department of 
Information Technology (DIT), Department of Budget and Fiscal Services (BFS), Department of Design and Construction (DDC), Corporation Counsel (COR) and 
Department of Human Resources (DHR); and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts.  
 

Figure 25. Project Staffing (Actual vs. Planned) 
 

 
 

The actual number of employees reflects employees hired during this period as well as employees who left the project from both HART and the PMC staffs. 
 

Note: For a project organization chart, see Appendix H.  
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 Appendix A. Action Items 
 

The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 

Action Items 
Item 
No.  Item  Responsible

Party 
Date 

Identified 
Date 
Due 

Date 
Completed  Status 

1  Resolve issue with AHJV 
regarding cost savings 
associated with change to 
4‐car trains 

HART  Mar‐14  Jul‐15    Open – discussions with 
AHJV on‐going. 

2  Resolve HECO issue with 
Davis‐Bacon requirements 

HART/FTA  Mar‐14  On‐
going 

  Open – Master Agreement is 
pending signature. 

3  Updates resulting from Risk Refresh: 
3a  Update the Contract 

Packaging Plan  
HART  Aug‐14  Jul‐15    In progress – Draft provided 

to PMOC, but changes may 
be incorporated on updated 
estimate and schedule. 

3b  Update Financial Plan  HART  Apr‐14  4Q15    In progress 

3c  Update Cost Estimates  HART  Apr‐14  Jul‐15    In progress 

3d  Update MPS  HART  Apr‐14  Jun‐15    In progress 

3e  Update RCMP (including 
Hold Points and Secondary 
Mitigation Measures)  

HART  Sept‐13  Aug‐15    In progress – HART provided 
responses to PMOC review 
comments; conference call 
may be scheduled to 
address comments and 
HART’s responses. 

4  MPS Workshop  HART/ 
PMOC 

Feb‐15  TBD    To be scheduled when 
Update of MPS is available. 

5  Update Project 
Management Plan 

HART  Mar‐15  Jul‐15     

6  Include construction 
safety statistics in the 
HART Monthly Report 

HART  Apr‐15  Jul‐15     

7  Provide OP 54 (Readiness 
for Revenue Operations) 
checklist/roadmap 

FTA/PMOC  Apr‐15  Jun‐15     

8  Provide confirmation that 
Ship America 
requirements will be 
satisfied 

HART  May‐15  Jul‐15     

9  Provide chronology of 
issues with HECO offset 
requirement. 

HART  Jun‐14  Jul‐15     
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Appendix B. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to 
each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted contingencies as appropriate to 
reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected that project contingency will continue to be 
drawndown as the overall design is further developed, risks are identified, and construction progress continues to advance. The following 
list details ways in which project contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget savings and/or to 
mitigate cost or schedule impacts. Budget savings, if any, would be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review cost containment strategies and changes being considered for 
each contract. Changes are tracked by three categories which are determined by how well defined a change is and are summarized as 
Changes Identified in Project Cost reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any 
potential changes. Breakout session discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to 
attain key milestones earlier than targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when 
changes might occur, in order to assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS), Project Budget and 
Financial Plan updates are all in progress. The RCMP includes updates to the cost and schedule contingency drawdown curves, which 
establish minimum and buffer zone levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of 
the project, if the cost or schedule contingency enter into the buffer zone (the area above the minimum contingency), Project Management 
will immediately implement actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, this line item has been debited to zero as all changes contemplated to draw‐down against “known” contingency has been 
executed.  
 
 

Current	Contingency	Balance	=	$509.8M	
	

Current	Known	Changes	Contingency	=	$0M	
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Appendix C. Project Cost Reports (data as of May 29, 2015) 

Cost reports are run from the HART Contract Management System (CMS) 
Project Costs by Contract 
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Project Costs by SCC – Summary 
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Project Costs by SCC – Level 2 
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Appendix D. Procurement and Contract Status 
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Appendix E. Vehicle Carshell Progress Tracker 
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Appendix F. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department of 
Transportation (USDOT), Title 49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business 
owned and controlled by socially and economically disadvantaged individuals. 
 

FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion Section 
5307/ARRA funds) will be expended for Project related goods and services. A project goal of 13% or approximately $229 million dollars has been 
established for awards to DBEs through Federal Fiscal Year 2018. 
 

It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in USDOT‐assisted 
contracts. 
 

DBE Participation
(9/24/07 to 6/30/15) 

DBE Firm  NAICS 
Code  Race  Sex  Contract 

Number 
Participation 

to Date 
Total DBE 

Participation 
David’s Fencing  238990  APA  M  CT‐HRT‐10H0137

DB‐120 
$6,800   

        CT‐DTS‐1100195
DB‐320 

$129,816   

        CT‐HRT‐1000449
DB‐200 

$52,821  $189,437 

Glad’s Landscaping  561730  APA  M  CT‐HRT‐10H0137
DB‐120 

$303,790  $303,790 

Don’s Makiki  484110  APA  M  CT‐HRT‐10H0137
DB‐120 

$537,031   

        CT‐HRT‐10H0449
DB‐200 

$41,232   

        CT‐DTS‐1100195
DB‐320 

$60,714  $638,977 

Pacific Preferred 
Contractors Corp. 

237310  APA  M  CT‐HRT‐10H0137
DB‐120 

$59,881  $59,881 

PAC Electric  238210  APA  F  CT‐HRT‐10H0137
DB‐120 

$4,387,962  $4,387,962 

PMJ Builders  238310  APA  M  CT‐HRT‐10H0137
DB‐120 

$43,866   

        CT‐DTS‐1100195
DB‐320 

$107,100  $150,966 

Standard Sheetmetal 
& Mechanical 

236220  APA  M  CT‐HRT‐10H0449
DB‐200 

$6,105  $6,105 

LP&D Hawaii  541320  APA  M  SC‐DTS‐1100013
FD‐240 

$219,911  $219,911 

Ace Land Surveying  541370  NA  M  SC‐DTS‐1100013
FD‐240 

$38,700  $38,700 

Integrated Security 
Tech. 

561621  O  F  CT‐HRT‐1200106
DBOM‐920 

$105,180  $105,180 

LKG‐CMC  541618  O  F  SC‐HRT‐11H0131
MM‐905 

$2,600,462 
 

 

        SC‐DTS‐0700001
**** MM‐910 

$2,783,277   

        SC‐HRT‐1400051
MM‐595 

$180,181   

        SC‐HRT‐1400049
MM‐962 

$190,609  $5,754,529 

Lawson & Associates  541690  O  F  SC‐HRT‐11H0131
MM‐905 

$740,962   

        SC‐DTS‐0700001
**** MM‐910 

$150,141   

        SC‐HRT‐1400061
MM‐964 

$671,386  $1,562,489 

Gary K. Omori  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$388,609   

        SC‐DTS‐0700001
**** MM‐910 

$392,920  $781,529 
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DBE Participation
(9/24/07 to 6/30/15) 

DBE Firm  NAICS 
Code  Race  Sex  Contract 

Number 
Participation 

to Date 
Total DBE 

Participation 
Pat Lee & Assoc.  541618  APA  M  SC‐HRT‐11H0131

MM‐905 
$402,791   

        SC‐DTS‐0700001
**** MM‐910 

$374,110  $776,901 

212 Harakawa  541430  APA  F  SC‐HRT‐11H0131
MM‐905 

$358,141   

        SC‐DTS‐0700001
**** MM‐910 

$354,758  $712,899 

JAD & Associates  541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$508,355  $508,355 

Pacific Architects  541310  APA  M  SC‐DTS‐0700001
**** MM‐910 

$39,273  $39,273 

Nagame Okawa*  541310  APA  M  SC‐DTS‐0700001
MM‐910 

$67,014  $67,014 

Consulting Structural 
Hawaii 

541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$298,557  $298,557 

Bright Light Marketing 
Group 

541613  APA  F  SC‐HRT‐1200038
FD‐430 

$162,813   

        SC‐HRT‐1200149
FD‐530 

$191,227   

        SC‐HRT‐1300022
FD‐440 

$134,912  $488,952 

Ki Concepts  541320  APA  M  SC‐HRT‐1200077
MM‐922/923 

$26,550  $26,550 

Miyabara Associates  541320  APA  M  SC‐HRT‐1300022
FD‐440 

$99,850  $99,850 

Anil Verma 
Associates, Inc.** 

541350  HA  M  SC‐HRT‐1200111
FD‐340 

$3,303,778  $3,303,778 

AMR Estimating 
Services *** 

541330  HA  M  SC‐HRT‐11H0131
MM‐905 

$135,281   

        SC‐HRT‐1400027
MM‐913 

$515,149  $650,430 

The Nakoa Companies  541620  NA  M  CT‐HRT‐1200106
DBOM‐920 

$3,843  $3,843 

Hawaiya Technologies  238210  APA  F  CT‐HRT‐10H0449
DB‐200 

$27,514   

        CT‐HRT‐1200106
DBOM‐920 

$20,142  $47,656 

Element 
Environmental 

541620  APA  M  SC‐HRT‐1400050
MM‐290 

$612,782  $612,782 

PSC Consultants  541330  APA  M  SC‐HRT‐1400050
MM‐290 

$99,404  $99,404 

Bow Construction 
Management 

541330  APA  M  SC‐HRT‐1400050
MM‐290 

$118,922  $118,922 

FIC, LLC  541611  APA  M  SC‐HRT‐1400051
MM‐595 

$862,443  $862,443 

The Solis Group  541620  O  F  SC‐HRT‐1400027
MM‐913 

$623,681  $623,681 

Island Hauling  484110  APA  M  CT‐HRT‐1000449
DB‐200 

$18,147  $18,147 

ADS System Safety 
Consulting ***** 

541620  BA  M  SC‐HRT‐1400061
MM‐964 

$885,617  $885,617 

Dovetail Consulting  541330  BA  F  MOU‐11‐SO‐1
MM‐930 

$709,497  $709,497 

Total            $25,154,007 
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated from the DBE
program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
***** ADS System Safety Consulting was certified as a DBE effective 8/7/14.
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Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, 
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of 
the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa 

HA  Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless 
of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 
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Appendix G. Risk  

New 
Risks

Deleted 
Risks

Project Wide 0 0

WOFH Guideway 0 0

Pearl Highlands 0 0

Maintenance and Storage Facility 0 0

Kamehameha Highway Guideway 0 0

Core Systems Contract 0 0

Elevator/Escalator 0 0

Airport Utilities 0 0

Farrington Highway Stations 0 1

H2R2 Ramp 1 0

West Oahu Stations 0 0

Kam. Highway Stations 0 0

Airport Guideway 0 0

City Center Guideway 0 0

Airport Section Stations 0 0

City Center Section Stations 0 0

Total 1 1

3

2

4

5

18

8

2

4

5

5

8

May 2015
# of Risks

Risk by Contract Package

29 29

Contract Packages
June 2015 Update

18

21

Total  # of 
Risks

21

5

18

8

44

3

4

1

5

8

Notes of Significance: 
Design contracts for Airport and City Center Sections are still underway for procurement and contract package 
preparation. When this process is complete, the guideway and stations for each group will be combined; it will be 
tracked separately in the mean time. 

16

14

16

14

160160

18

 
 

Total High Medium Low Total High Medium Low
Project Wide 4 1 2 1 4 1 2 1

WOFH Guideway 21 4 12 5 21 4 12 5

Pearl Highlands Garage 4 0 4 0 4 0 4 0

Maintenance and Storage Facility 5 0 4 1 5 1 1 3

Kamehameha Highway Guideway 18 1 10 7 18 1 10 7

Core Systems Contract 8 0 4 4 8 0 5 3

Elevator/Escalator 3 0 2 1 3 0 2 1

Airport Utilities 2 1 1 0 2 1 1 0

Farrington Highway Stations 5 1 4 0 4 0 4 0

H2R2 Ramp 1 0 1 0

West Oahu Stations 5 0 5 0 5 0 5 0

Kam. Highway Stations 8 0 3 5 8 0 3 5

Airport Guideway 18 3 13 2 18 3 13 2

City Center Guideway 29 11 15 3 29 12 14 3

Airport Stations 16 3 12 1 16 3 12 1

City Center Stations 14 0 12 2 14 1 11 2

Total 160 25 103 32 160 27 100 33

Contract Package/Section
June 2015 Update

# of Risks
May 2015 
# of Risks

Comparison of Risk Ratings

Notes: 
Significant reductions in design related risks on the Airport Guideway and Airport Stations Group as the package is in procurement.   
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Appendix H. Project Organization Chart 
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Appendix I. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 
 

 
 
 

 
  

 
 

 
 

 

Source: HECO: Effective Rate Summary for DS Rate 
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Appendix J. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Balanced Cantilever construction near the H‐1/H‐2 
Freeway merge. 

Construction near the H‐1/H‐2 Freeways. 

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.
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1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

 General Description:  The Project is a 20-mile-long elevated fixed guideway rail system 

along Oahu’s south shore between East Kapolei and Ala Moana Center.  The Project will 

include 21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion at 

the Leeward Community College station.  The Project is planned to be delivered in four 

guideway segments. 

o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 

miles/7 stations)  

o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/2 

stations) 

o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 

o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations) 

 Length:  20 miles 

 No. of Stations:  21  

 Additional Facilities: Maintenance and Storage Facility and parking facilities 

 Vehicles:  80 vehicles 

 Ridership Forecast: Weekday boardings – 104,300 (2020); 119,600 (2030) 

 

1.2 Project Status 

 Overall project is approximately 34% complete as of April 2015.  The planned 

completion at this time is approximately 48% (based on S-curve late plan). 

 Overall design of the project is approximately 84.7% complete as of April 2015. The 

planned completion at this time is approximately 94.5% (based on S-curve late plan).  

However, this percent complete may change as a result of utilizing DB procurement 

strategy for the Airport and City Center guideway and stations sections. 

 Overall construction of the project is approximately 26.0% complete as of April 2015. 

The planned completion at this time is approximately 40.0% (based on S-curve late plan).  

Section 2.1.3 and Appendix B of this report provide the status of the current design and 

construction contracts.  The following table provides the summary level status of the 

primary construction contracts: 

 

Description 
% Complete* 

Schedule Status 
Actual Planned 

West Oahu /Farrington Highway (WOFH) DB Contract 64% 76% 4-6 months behind 

Kamehameha Highway Guideway (KHG) DB Contract 37% 76% 7 months behind 

Maintenance and Storage (MSF) DB Contract 71% 74% 10 days behind 

Core Systems Design-Build-Operate-Maintain (DBOM) Contract 22%** 23% 3 months behind*** 

Airport Advanced Utilities Construction Contract 9% 17% 1 month behind 

*As of April 2015 

**Based on expenditures.  All others are based on Earned Value. 

***Contract schedule is to be re-baselined to incorporate new milestone dates due re-procurement of Westside 

Stations Group and use of DB for the eastside guideway and stations.  
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1.3 Core Accountability Items 

Project Status: FFGA Original at FFGA Current Estimate 

Cost Cost Estimate $5,122,000,000 $5,122,000,000** 

Contingency 

Unallocated Contingency $101,900,000 $11,500,000 

Total Contingency  

(Allocated plus Unallocated) 
$643,600,000 $303,000,000 

Schedule Revenue Service Date (RSD) 1/31/2020 1/31/2020 
 

Total Project Percent 

Complete 

Based on Expenditures 34.3% (as of April 24, 2015) 

Based on Earned Value* 34.3%  

*Overall project progress is based on the weighted value progress of the individual construction and design 

contracts. 

**Does not reflect HART’s current EAC, which has not been validated and does not include all known potential 

costs.  

 

Major Issues Status Comments/Planned Action 

Potential  Cost & 

Schedule Delays 

HART has experienced delays and has 

incurred costs as a result of both the state 

and federal lawsuits. 

See PMOC Monthly Report Section 1.4 for 

status. 

Funding Shortfall Section 5307 funds will not be made 

available and GET receipts continue to be an 

issue. 

See PMOC Monthly Report Section 1.4 for 

status. 

Post-Rod Changes HART is considering several proposed 

design changes that may require additional 

environmental review.  

FTA and HART hold bi-weekly meetings to 

discuss the status of any potential changes.  

HART has submitted or will submit 

information on each proposed change for FTA 

to determine the level of documentation 

required to assess impacts and subsequent 

mitigation measures. 

Hawaii Electric 

Company (HECO) 

50-foot offset requirement 

 

See PMOC Monthly Report Section 1.4 for 

status. 

Next Quarterly 

Meeting: 

August 18, 2015  

 

1.4 PMOC Issues or Concerns 

 Budget – HART’s current Estimate at Completion (EAC) indicates that the Project cost 

will most likely exceed the FFGA budget primarily due to the AIS, federal lawsuit 

delays, subsequent impact of current market conditions, and several other items that are 

anticipated to be an additional cost to the project. HART is reviewing the project budget 

and will update the EAC accordingly.  

 

 Contingency – HART indicates a forecasted amount of $303 million remaining in 

contingency ($11.5 million in unallocated and $291.8 million in allocated contingency).  

However, these numbers have not been updated and do not reflect impacts of the 

Westside Stations bids, the updated cost estimate for the Airport/City Center Guideway 

Contract, and several items that have been included in the EAC. 

 

 Funding – HART collected $65 million in tax revenue for the quarter that ended in March 

2015. The amount was $9 million above quarterly projections based on HART's financial 
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plan, which is encouraging.  HART has indicated that it will not have access to $210 

million in Section 5307 funds for the project.  HART and the City must identify 

substitute funding to address the loss of these funds in an update of the Financial Plan, 

which was originally due to FTA in July 2015.  However, it is now anticipated that 

updated Financial Plan will not be available until the 4
th

 quarter of 2015 since they need 

to await final action on the GET extension before they can update the plan.  HART has 

indicated that they intend to take advantage of low interest rates and an improved 

borrowing plan to save an estimated $60-75 million in borrowing costs.  

 

 GET Extension - The Hawaii State Legislature passed House Bill 134, which would 

extend the City and County of Honolulu's current 0.5% surcharge on the state's General 

Excise Tax (GET) for the rail transit project for an additional five years through 2027. 

The legislative session closed on May 17, 2015. Preliminary estimates are that the GET 

extension could generate approximately $1.8 billion in revenue.  The Governor has 45 

calendar days from May 17, 2015 to sign the legislation, and the City Council will need 

to amend an ordinance to enact the tax extension.  The City Council cannot enact the 

measure before July 1, 2015 (start of Fiscal Year) but must take action by December 15, 

2015.  If passed by the City Council, the Mayor must then sign the measure. 

 

 Cost Containment/Cost Reduction Measures – The PMOC has discussed the project cost 

on a monthly basis with HART in an effort to ensure that cost issues are proactively 

addressed.  HART has recently implemented Cost Containment and Cost Reduction 

measures in an effort to mitigate the cost increase.  These efforts include: 

o Significant revision of the project’s contract packaging strategy 

o Development of a detailed cost reduction matrix that focuses on the remaining 

construction contracts (Value Engineering) 

o Review of interface milestones to help relieve schedule compression where 

possible 

o Review of various options related to financing of the project 

o Identification of items that could be considered Operations & Maintenance costs 

o Development of a HART Decision Milestone Matrix. 

 

The PMOC will continue to hold Cost Containment Workshops with HART on a 

monthly basis to review the Cost Reduction Measures Matrix and HART’s Decision 

Milestone Matrix.   Nevertheless, it is still anticipated that the Project cost will most 

likely exceed the FFGA budget.  Therefore, in addition to the matrices, HART should 

begin initiating plans that identify a course of action, such as Secondary Mitigation 

Measures, and start to implement them. 

 

 Schedule – Master Project Schedule will require revision as a result of the re-packaging 

of the remaining contracts.  A preliminary update of the MPS was provided to the PMOC 

in March 2015. The PMOC will await the full MPS update before performing a detailed 

review.  HART indicated that a revised MPS will be available in June 2015.  

 

 HART intends to build an interim park-n-ride facility at the University of Hawaii West 

Oahu Station.  This facility would be in use until the developer completes the structure 
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over the Kaloi Channel that allows for access to the permanent location of the park-n-ride 

facility.  HART is evaluating the issue to determine whether to use federal or local funds 

to build the interim facility.  UH-West Oahu intends to use the interim facility for campus 

parking after HART no longer has need for the facility.  However, it is not known how 

long the interim facility will be in use before the permanent facility can be constructed.  

If federal funds are to be used, clarification is needed to determine the anticipated period 

that the facility would be utilized by HART. 

 

 Hawaiian Electric Companies (HECO) 

o HECO has a collective bargaining agreement that has different wage scales and 

allows payment to its labor forces biweekly, which does not satisfy Davis-Bacon.  

HECO has requested a waiver at the state and federal level on its collective 

bargaining agreement that has different wage scales and allows payment to its 

labor forces biweekly. HART is coordinating to resolve this with HECO. 

 

o 50-foot Offset Issue – HECO and HART have continued high-level meetings to 

discuss numerous issues including the offset issue.  HECO has now indicated that 

offsets must be maintained to accommodate future pole replacement.  The 

proposed use of a telescoping bucket truck would only mitigate line maintenance 

issues.  HART is uncertain why the change in requirements from HECO, but this 

may have a tremendous impact on both schedule and cost.  It also affects ongoing 

DB contracts as well as the future DB contracts.  

 

HART has acknowledged that under-grounding of portions of the overhead power 

lines will likely be required along limited lengths of the guideway.  HECO 

provided HART with a report from its consultant regarding the potential extents 

of under-grounding.  HECO’s preliminary estimate has not been validated by 

HART.  HART has indicated that some costs have been included in the EAC to 

cover HECO undergrounding, additional HECO work in City Center, and service 

connections.  However, the PMOC strongly recommended that HART prepare an 

independent cost estimate for all additional HECO-related costs given their 

potential order of magnitude.  

 

This is currently HART’s most significant risk to the project. This issue must be 

resolved by fall 2015, so HART can incorporate the final configuration into the 

City Center Guideway and Stations DB Contract.  If HART is required to 

underground all affected lines, it would have a significant impact on the project 

budget.  HART has indicated that they have incorporated some exposure into their 

EAC for this, but not enough to cover the full cost if HECO requires complete 

undergrounding.   
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2.0 BODY OF REPORT 

2.1.1 Project Status 

 Overall project is approximately 34% complete as of April 2015.  The planned 

completion at this time is approximately 48% (based on S-curve late plan). 

 Overall design of the project is approximately 84.7% complete as of April 2015. The 

planned completion at this time is approximately 94.5% (based on S-curve late plan).  

However, this percent complete may change as a result of utilizing DB procurement 

strategy for the Airport and City Center guideway and stations sections. 

 Overall construction of the project is approximately 26.0% complete as of April 2015. 

The planned completion at this time is approximately 40.0% (based on S-curve late plan).  

Section 2.1.3 and Appendix B of this report provide the status of the current design and 

construction contracts. 

 

2.1.2 Status of Procurement 

 Farrington Highway Station Group Construction – Invitation for Bids (IFB) was issued in 

December 19, 2014.  Bids were received on March 3, 2015. The apparent low bid was 

$78.9 million.  HART received a bid protest notification from the second low bidder on 

March 9, 2015.  Notification of the appeal was provided to the FTA on March 11, 2015.  

HART denied the bid protest on April 14, 2015. The protester filed an appeal with the 

Department of Commerce and Consumer Affairs (DCCA) on April 20, 2015. HART 

received a favorable decision from the DCCA on May 28, 2015.  HART is proceeding 

with award of the contract on June 10, 2015. The project schedule is potentially delayed 

approximately 3 months due to the bid protest. However, HART is working to mitigate 

the potential schedule delay. The PMOC is not aware of any cost impacts associated with 

the bid protest.  

 West Oahu Stations Group – Invitation for Bids (IFB) was issued in April 2015. Bids are 

due June 16, 2015. 

 Kamehameha Highway Station Stations Group – IFB will be issued in August 2015. 

 Airport Guideway and Stations DB Contract – This contract will include a two-part 

Request for Proposals (RFP). RFP Part I (qualifications) responses are due July 21, 2015.  

Part II responses (price and technical) will be due in January 2016.  HART added a 

clause to the RFP Part I that required the proposers to submit an intent-to-bid, which were 

due June 10, 2015.  HART indicated that they have received an intent-to-bid from two 

contractors. 

 City Center and Stations DB Contract – This contract will include a two-part RFP.  Part I 

will be issued August 2015.  Part II will be issued in October 2015.  NTP is anticipated 

for June 2016. 

 Design Contracts – HART has limited the designers’ activity for the Airport/City Center 

Guideway and Utilities Contract and Eastside Stations Group to supporting preparation of 

the eastside DB contracts. 

 Pearl Highlands Parking Structure DB Contract – HART has deferred this procurement 

with the next solicitation action scheduled for July 2015. However, HART may begin 
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actively investigating the possibility of terminating this procurement and implementing a 

Public Private Partnership (PPP). 

 H2R2 Ramp – Contract was awarded in May 2015 to Royal Contracting for $5.2M. The 

protest period ended on May 12, 2014. 

 Fare Collection Technical Support Consultant – Proposals were received on February 17, 

2015. Two proposals were received by HART, but three proposals are needed per HART 

requirements. HART is seeking legal opinion for an exception to this requirement in 

order to evaluate the two proposals submitted. HART issued a Statement of Qualification 

(SOQ) on June 10, 2015 to obtain additional bidders. 

 Fare Collection System - Request for Proposal (RFP) was originally anticipated to be 

released in May 2015 but is contingent upon an MOU with the City. No firm date for 

releasing the RFP has been provided by HART. 

 

2.1.3 Status of Primary Construction Contracts 

 West Oahu /Farrington Highway (WOFH) Design-Build (DB) Contract – 

o Contract is approximately 64% complete based on earned value (design and 

construction activities). The planned earned value at this time is approximately 

75.7%. 

o The contract is approximately four months behind schedule.  The delay is the 

result of less than planned production rates and lack of site access.  HART and 

KIWC have been working to mitigate impacts to critical path activities.   A 

revised baseline schedule was submitted by the contractor, but rejected by HART.  

HART requested that the schedule be resubmitted by KIWC via the Change Order 

process to quantify any extended overhead or escalation that may have resulted 

due to delays beyond KIWC’s control.  It is anticipated that the substantial 

completion milestone will be modified to reflect the delay.   

o Approximately three-miles of guideway have been erected.   

o Overall quality of the contract is good. 

 Kamehameha Highway Guideway (KHG) DB Contract –  

o The contract is approximately 37% complete based on earned value (design and 

construction activities).  The planned earned value at this time is approximately 

75.8%. 

o The contract is approximately seven months behind schedule. The delay is the 

result of less-than-planned production rates and lack of site access.  HART and 

KIWC have been working to mitigate impacts to critical path activities.   HART 

received a revised baseline schedule from the contractor, but it was rejected by 

HART.  HART requested that the schedule be resubmitted by KIWC via the 

Change Order process to quantify any extended overhead or escalation that may 

have resulted due to delays beyond KIWC’s control. 

o Guideway erection is scheduled to begin in August 2015. However, there are 

HECO transmission line clearance issues associated with the guideway that may 

delay the shaft and guideway erection. 

o KIWC is mobilizing a third guideway erection truss to help mitigate the WOFH 

and KHG delays. 

 Maintenance and Storage (MSF) DB Contract – 
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o The contract is approximately 71.0% complete based on earned value (design and 

construction activities).  The planned earned value at this time is approximately 

74%. 

o Building structures are essentially complete with interior build out continuing. 

o Contract substantial completion date has slipped 10 calendar days due to weather 

that impacted construction operations.  KKJV and HART are working to mitigate 

the impacts to the critical path, which are not significant. 

o Overall quality of the contract is good. 

 Airport Advanced Utilities Construction Contract –  

o Contract is approximately 9% based on Earned Value.  The planned earned value 

at this time is approximately 17%. 

o Some construction activities began in May 2015.  Work was scheduled to begin in 

March 2015 but was delayed due to issues with Navy right of entry (ROE) for 

construction. HART has not been able to secure the necessary easements from the 

Navy to date.  There are potential construction delays as a result of the lack of 

ROE.  It is anticipated that the ROE will be available in July 2015. 
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2.1.4 Status of Core Systems Contract 

Core System Description Status 

General 

Overall Contract is approximately 22% complete based on expenditures (design, manufacturing, and construction 

activities).  The planned completion at this time is approximately 23.4% (based on late plan S-curve). 

 

Hitachi, LTD has an agreement to purchase AnsaldoBreda and Ansaldo STS from Finmeccania S.P.A. The sale 

is expected to close later this year. 

Design Following are the approximate levels of design completion 

 LRVs – 93% (Interim Design), 5% (Final Design)  

 Train Control – 88% (Interim Design), 82% (Final Design) 

 Traction Power – 100% (Interim Design), 96% (Final Design) 

 Communications – 100% (Interim Design), 30% (Final Design) 

 Fire Detection – 100% (Interim Design), 55% (Final Design) 

 PSG, UPS, MPV – N/A (Interim Design), 72% (Final Design) 

(Note:  HART reports earned value only for the overall contract, not for design of the individual components.) 

Construction Limited construction work (MSF signal house) is anticipated to begin in June 2015; significant construction 

activity will not begin until fall 2015. 

Schedule AHJV revised its baseline contract schedule has been approved.  However, re-procurement of Westside Stations 

Group and use of DB for the eastside guideway and stations will result in another revision to the CSC schedule. 

The revised baseline schedule will not be available for three months.  HART wants to ensure that they provide 

AHJV with milestone dates for their schedule update that should not change. 

Staffing AHJV has filled all open positions to date. 

NTP Delay Claim AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest. This issue is in 

mediation, but mediation is delayed awaiting AHJV input to proceed. 

System Performance Design There are some concerns with AHJV’s method for calculating headways and round-trip times.  HART received 

updated System Performance Documents and continues discussions with AHJV.  Alignment changes from 

Airport and City Center Fixed Facility Contractors may affect system performance.  A full analysis must still be 

completed. 

Vehicle Subsystem  

Vehicle Schedule HART is closely monitoring vehicle production in Italy and working with Ansaldo Breda to prepare for final 

assembly start-up in Pittsburgh, CA. HART met with AHJV in late January 2015 to discuss schedule and 

activities planned for early 2015. Shipment of the first LRV to Honolulu is scheduled for February 2016. 

Car Production Extrusion of car bodies began in November 2014.  Final assembly of the first LRV in Pittsburg, CA is scheduled 

to begin in July 2015. Shipment of the first LRV to Honolulu is scheduled for February 2016. 
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Core System Description Status 

Buy America HART performed a Buy America Audit of the LRVs.  HART intends to report the percentage based on the 

trainset, not type of car (End and Middle).  Based on the trainset, the US content is 63%.  Based on the type of 

car, the percentages are 64% (E car) and 62% (M car), which satisfy the minimum 60% US content for rail 

vehicles under Buy America. 

Ship America AHJV is negotiating terms with a carrier to transport the LRVs from Italy to US mainland and from US 

mainland to Hawaii.  Once that agreement is finalized, HART will provide confirmation to FTA. 

Traction Electrification Subsystem 

Uninterruptible Power Supply (UPS)  UPS loads are under discussion between HART and AHJV. 

Middle Street AM Antenna HART designers are investigating options for shielding of communications equipment from Electromagnetic 

Interference (EMI) due to proximity of AM radio tower near Middle Street.  However, HART is evaluating 

alternatives to shielding including the potential to relocate the carrier that utilizes the antenna. 

O&M Subsystem 

MSF O&M AHJV has provided preliminary MSF Operations Plans, but will resubmit to better follow HART’s O&M Plan 

and FTA guidelines. 

Hawaiian Electric Companies (HECO) 

Estimated Traction Power Demand HART is to provide HECO with AHJV simulations to estimate power demand based on actual operation 

scenarios. AHJV submitted revised simulations and discussions with HECO are ongoing. 

Activation Dates HART and HECO are coordinating project schedule and HECO activation start dates for power.  The cost for 

activation of the Traction Power Substations was not included in the project estimate.  A change order will be 

required to address this cost, which is still being assessed.  This issue has been partially captured in HART’s 

EAC. 

Service Requests AHJV has submitted HECO service requests for all system sites. Design coordination is progressing. 
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2.1.5 Real Estate Acquisition 

 Acquisitions are improving but not meeting the planned schedule. HART is working to 

obtain all ROW and parcels that are necessary for constructions.  It appears that some 

parcels may require condemnation.  The number of outstanding parcels remains 

significant: 

o HART has closed 73 of 224 properties needed. 

o HART has completed 112 of 224 appraisals. 

 HART proposed the use of irrevocable right of entry documents (Right of Entry, 

Possession and Use Agreement) to gain control of a parcel prior to condemnation. 

However, the use of the irrevocable right of entry has been delayed due to concerns 

expressed by owners regarding liability arising from third parties.  This approach is a 

modification of the current procedures, and HART has updated the RAMP to include this 

approach. 

 Eminent Domain – Five cases were forwarded by staff to the HART Board of Directors 

on May 21, 2015 for condemnation to support Procurement of the Airport Guideway and 

Stations DB contracts. The HART Board approved the resolution, which allows staff to 

forward the matter for consideration by the Honolulu City Council. HART anticipates 

bringing the matter on the five cases back to the HART board on July 16, 2015.  HART 

continues to negotiate with each property owner in an attempt to reach mutual agreement. 

However, HART has indicated that there are several more parcels that may be proposed 

to the HART Board of Directors for condemnation to support east DB contracts.  

 All private property site access for the guideway is complete for KHG.  KIWC has 

identified 14 permanent easement locations for relocated utilities.  HART is working with 

KIWC to resolve these easements, but they are becoming critical and could impact 

construction work. 

 High turnover of HART’s real estate consultant staff has had a negative impact on 

production.  It has been noted that the consultant staffing is beginning to stabilize. 

 Negotiations for parcel acquisitions are being delayed because project staff cannot get 

definitive answers for certain technical questions. The specific items discussed were legal 

descriptions of the takings; and how utilities will be addressed on the project. 

 The PMOC provided onsite technical assistance for real estate activities to HART in June 

2015.  

 

2.1.6 Third Party Agreements and Coordination 

The following agreements are critical and will impact the project if not completed in the near 

term: 

 Aloha Stadium Construction Right of Entry (CROE) – The CROE has been executed for 

the Kamehameha Highway Guideway with the Stadium Authority.  This clears the way 

for guideway construction to begin in the area. HART is negotiating with the Stadium 

Authority for the park-and-ride construction right of entry.  

 University of Hawaii Right of Entry – University of Hawaii (UH) requested that the 

HART contractor enter into a separate right of entry to construct on University property.  

University maintains that the current ROE with HART only addresses preliminary work, 

does not cover on-site construction, and that the University can refuse to admit the 



 

Honolulu Rail Transit Project 12 

Monthly Report 

June 2015 (FINAL) 

contractor.  KIWC and UH are close to finalizing the ROE for the Leeward Community 

College, which will serve as the model for all other ROEs with UH 

 U.S. Navy – HART has several easements pending from the U.S. Navy for the Airport 

Section, which are particularly needed for the Airport Utility contractor. These easements 

are critical and could impact construction work. HART is working with the Navy to 

complete the documentation as quickly as possible. The Navy has committed to 

providing construction Rights of Entry for locations by mid-July 2015. 

 

2.1.7 Environmental mitigation measures 

 Proposed Design Changes/Refinement – HART is considering several proposed design 

refinements that may require additional environmental review.  FTA and HART hold bi-

weekly meetings to discuss the status of any potential changes.  HART has submitted or 

will submit information on each proposed change for FTA to determine the level of 

documentation required to assess impacts and subsequent mitigation measures. 

 

2.2 Project Management Plan (PMP) and Sub-Plans 

HART is in the process of updating several of its procedures and management plans.   These 

updates are necessary due to HART organizational changes and the contract packaging changes 

that are being implemented.  It is critical for HART to update these plans and procedures soon.  

Following is the status of the key management plan updates: 

 
Plan Status Note 

Project Management Plan 

(PMP) 

Approved for FFGA but 

update is pending 

PMP will be available for review in July 2015 

without detailed budget and schedule 

information.  HART will incorporate this 

information when it becomes available 

(tentatively 4
th

 Quarter of 2015). 

Contract Packaging Plan (CPP) Approved for FFGA but 

update is pending 

CPP must still be updated to reflect MPS and 

EAC changes. 

Risk and Contingency 

Management Plan (RCMP) 

Approved for FFGA but 

update is pending 

PMOC received HART’s response to our 

comments of the DRAFT RCMP on June 10, 

2015. These responses are under review. 

Financial Plan Approved for FFGA but 

update is pending 

Financial Plan would not be available now until 

the 4
th

 Quarter of 2015 since they need to await 

final action on the GET extension before they 

can update the plan. 

Real Estate Acquisition and 

Management Plan (RAMP) 

Approved for FFGA but 

update is pending 

DRAFT RAMP has been reviewed; FINAL 

RAMP will be available in June 2015 

 

2.3 Management Capacity and Capability (MCC) 

HART has gone through a considerable number of organizational changes since the FFGA was 

executed in December 2012.  The PMOC has recommended that HART review its staffing and 

consider changes to streamline the organization.  HART has begun reviewing the project 

organization to determine if changes can be made to be more effective.  Project staff has also 

begun updating the project’s numerous plans and procedures to reflect these changes. HART’s 

update of the management plans must incorporate any organizational changes that have been 
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made to date or any proposed changes.  It has become critical that any changes be documented in 

the various management plans immediately. 

 

2.4 Project Cost 

The grantee’s Base Cost Estimate (BCE) dated March 19, 2012 is $5.122 billion in Year-of-

Expenditure (YOE) dollars, including $644 million in allocated and unallocated contingency (or 

15.0% of the BCE) and $173 million in financing costs.  Of the $644 million in total 

contingency, $101 million is unallocated.  The current Project Budget is as follows: 

 
Source Amount 

Base Cost Estimate $4,305 billion 

Total Contingency $0.644 billion 

Finance Charges $0.173 billion 

Total Project Cost $5.122 billion 

 

Total Expenditures to Date – $1.490 billion (through April 2015) 

 

The following table presents the FFGA budget and expenditures to date.  The Estimate at 

Completion (EAC) for each SCC will be provided once HART re-baselines their budget. 
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SCC SCC Description 
FFGA 

Budget 
Base Cost Allocated Cont. Incurred 

10  GUIDEWAY & TRACK ELEMENTS 1,275,328,962  1,114,305,144  161,023,818  177,160,122  

10.04  Guideway: Aerial structure 1,175,328,184  1,022,380,670  152,947,514  17,378  

10.08  Guideway: Retained cut or fill 8,077,393  7,492,943  584,450  130,853,457  

10.09  Track:  Direct fixation 86,332,027  79,437,204  6,894,823  46,289,287  

10.11  Track:  Ballasted 3,550,634  3,293,724  256,910  0  

10.12  Track:  Special (switches, turnouts) 2,040,724  1,700,603  340,121  0  

20  STATIONS, STOPS, TERMINALS, INTERMODA 506,165,689  421,804,742  84,360,947  3,879,298  

20.01  At-grade station, stop, shelter, mall, terminal, platform 7,333,599  6,111,333  1,222,266  0  

20.02  Aerial station, stop, shelter, mall, terminal, platform 353,476,148  294,563,457  58,912,691  0  

20.06  Automobile parking multi-story structure 79,690,518  66,408,765  13,281,753  0  

20.07  Elevators, escalators 65,665,424  54,721,187  10,944,237  3,879,298  

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 99,425,456  92,535,013  6,890,443  64,848,121  

30.02  Light Maintenance Facility  8,161,279  7,591,887  569,392  1,390,906  

30.03  Heavy Maintenance Facility 40,906,889  38,099,138  2,807,751  18,211,841  

30.04  Storage or Maintenance of Way Building 8,382,270  7,797,460  584,810  3,552,120  

30.05  Yard and Yard Track 41,975,018  39,046,528  2,928,490  41,693,254  

40  SITEWORK & SPECIAL CONDITIONS 1,103,867,264  980,569,426  123,297,838  424,098,518  

40.01  Demolition, Clearing, Earthwork 34,695,802  29,980,157  4,715,645  1,354,455  

40.02  Site Utilities, Utility Relocation 350,694,801  299,449,755  51,245,046  57,074,792  

40.03  Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 7,228,935  6,590,542  638,393  1,883,362  

40.04  Environmental mitigation, e.g. wetlands, historic/archeologic, parks 30,841,906  26,979,122  3,862,784  8,539,465  

40.05  Site structures including retaining walls, sound walls 8,637,582  7,998,960  638,622  2,436,091  

40.06  Pedestrian / bike access and accommodation, landscaping 48,262,816  41,073,897  7,188,919  50,000  

40.07  Automobile, bus, van accessways including roads, parking lots 212,536,181  181,979,369  30,556,812  3,965,621  

40.08  Temporary Facilities and other indirect costs during construction 410,969,241  386,517,624  24,451,617  348,794,732  

50  SYSTEMS 247,460,781  221,284,483  26,176,298  25,075,274  

50.01  Train control and signals 91,492,532  81,982,556  9,509,976  2,250,972  

50.02  Traffic signals and crossing protection 12,524,011  10,458,227  2,065,784  0  

50.03  Traction power supply:  substations  32,873,934  29,500,927  3,373,007  342,747  

50.04  Traction power distribution:  catenary and third rail 36,426,286  32,878,150  3,548,136  13,770,088  

50.05  Communications 59,889,234  53,691,339  6,197,895  9,843,368  

50.06  Fare collection system and equipment 10,221,753  9,159,277  1,062,476  (1,131,901) 

50.07  Central Control 4,033,031  3,614,007  419,024  0  

  Construction Subtotal (10 - 50) 3,232,248,152  2,830,498,808  401,749,344  695,061,333  
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SCC SCC Description 
FFGA 

Budget 
Base Cost Allocated Cont. Incurred 

60  ROW, LAND, EXISTING IMPROVEMENTS 222,188,386  197,397,947  24,790,439  82,270,306  

60.01  Purchase or lease of real estate   201,658,907  179,360,664  22,298,243  74,304,820  

60.02  Relocation of existing households and businesses 20,529,479  18,037,283  2,492,196  7,965,486  

70  VEHICLES 208,501,186  186,829,020  21,672,166  21,203,394  

70.02  Heavy Rail 186,061,066  166,721,385  19,339,681  14,473,908  

70.06  Non-revenue vehicles 16,011,166  14,346,923  1,664,243  6,729,486  

70.07  Spare parts 6,428,954  5,760,712  668,242  0  

80  PROFESSIONAL SERVICES 1,183,826,026  1,090,438,814  93,387,212  685,427,384  

80.01  Preliminary Engineering 95,120,484  94,055,262  1,065,222  101,789,664  

80.02  Final Design 257,934,908  228,321,632  29,613,276  154,982,516  

80.03  Project Management for Design and Construction 385,825,694  366,458,463  19,367,231  282,151,433  

80.04  Construction Administration & Management  218,155,752  199,656,728  18,499,024  65,233,877  

80.05  Professional Liability and other Non-Construction Insurance  52,138,030  46,549,724  5,588,306  21,377,167  

80.06  Legal; Permits; Review Fees by other agencies, cities, etc. 76,135,125  67,641,006  8,494,119  17,970,925  

80.07  Surveys, Testing, Investigation, Inspection 24,955,327  21,759,335  3,195,992  22,534,237  

80.08  Start up 73,560,706  65,996,664  7,564,042  19,387,565  

90  Subtotal (10 - 80) 4,846,763,750  4,305,164,589  541,599,161  1,483,962,417  

  UNALLOCATED CONTINGENCY 101,871,170  0  101,871,170  0  

100  Subtotal (10 - 90) 4,948,634,920  4,305,164,589  643,470,331  1,483,962,417  

  FINANCE CHARGES 173,058,242      0  

  Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,483,962,417  

  Provisional Request for Payment       6,050,000  

 Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,490,012,417  

 

HART’s current Estimate at Completion (EAC) indicates that the Project cost will most likely 

exceed the FFGA budget primarily due to the AIS, federal lawsuit delays, subsequent impact of 

current market conditions, and several other items that are anticipated to be an additional cost to 

the project. HART is reviewing the project budget and will update the EAC accordingly. 

 

2.4.1 Contingency 

HART indicates a forecasted amount of $303 million remaining in contingency ($11.5 million in 

unallocated and $291.8 million in allocated contingency).  However, these numbers have not 

been updated and do not reflect impacts of the Westside Stations bids, the updated cost estimate 

for the Airport/City Center Guideway Contract, and several items that have been included in the 

EAC. 

 

The current estimated contingency is not sufficient to complete the project.  HART is currently 

assessing the remaining contract strategy including implementation of primary risk mitigations 

measures and value engineering to reduce project cost impacts.  HART should begin initiating 

plans that identify a course of action, such as Secondary Mitigation Measures, and start to 

implement them. 

 

2.4.2 Funding Sources 

The following are the project capital revenue (funding) sources: 
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Source Amount 

General Excise Tax (GET) $3.358 billion 

Section 5309 $1.550 billion 

Section 5307 $0.210 billion 

American Recovery and Reinvestment Act (ARRA) $0.004 billion 

Total $5.122 billion 

 

Following is the status of HART’s GET receipts: 

 HART has received approximately $1.469 billion in GET funds since 2007. 

 HART has received approximately $1.091 billion in GET funds since Preliminary 

Engineering, which began in October 2009. 

 

HART has indicated that it will not have access to $210 million in Section 5307 funds for the 

project.  HART and the City must identify substitute funding to address the loss of these funds in 

an update of the Financial Plan, which was originally due to FTA in July 2015.  However, it is 

now anticipated that updated Financial Plan will not be available until the 4
th

 quarter of 2015 

since they need to await final action on the GET extension before they can update the plan.  

 

2.5 Project Schedule 

The Master Project Schedule will require revision as a result of the re-packaging of the 

remaining contracts.  A preliminary update of the MPS was provided to the PMOC in March 

2015. The PMOC will await the full MPS update before performing a detailed review.  HART 

indicated that a revised MPS will be available in June 2015.  The update of the MPS is critical to 

developing an accurate EAC for the project and is HART’s top priority now. 

 

HART has engaged the new GEC III consultant and the new CE&I consultants during the MPS 

refinement process and has received valuable input and validation thus far.  Furthermore, the 

PMOC provided HART a forensic schedule analysis report that indicated various errors, 

warnings, and general “housekeeping” items needing correction.  HART project control staff has 

addressed most of the comments, although this process will need to be conducted again after the 

update of the MPS is available. 

 

The following is a look ahead for important activities associated with the Project: 
 

Period: July 2015 – October 2015 

Activity Responsibility Date 

Monthly Progress Meeting FTA, HART and PMOC July 8, 2015 

Risk Refresh FTA, HART and PMOC To be determined 

Monthly Progress Meeting (Conference Call) FTA, HART and PMOC August 5, 2015 

Quarterly Meeting FTA, HART and PMOC August 18, 2015 

Monthly Progress Meeting FTA, HART and PMOC September 9, 2015 

Monthly Progress Meeting FTA, HART and PMOC October 14, 2015 

 

2.6 Quality Assurance/Quality Control (QA/QC) 

 The contractor damaged (cracked) two precast segments during erection of the WOFH 

guideway structure.  These segments were incorporated into a single span of the 
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structure, but a review and analysis must be completed to determine whether repairs can 

be completed or if the segments must be replaced. HART indicated that KWIC will 

replace the two precast segments instead of repairing them.  On March 31, 2015, KIWC 

completed the replacement of the two precast segments and Span 67 has been realigned 

into the guideway.  

 WOFH Span 17 Damage and Repair – During the erection in March 2015, four segments 

were damaged due to unbalanced support from the temporary bearings.  KIWC continues 

to evaluate the extent of the damage, and a root cause analysis and repair procedure 

alternatives was submitted to HART for review.  

 Span 105 Damage and Repair – The span shifted on the jacks while being set in April 

2015 into its final horizontal and vertical position.  Due to this incident, final span 

alignment operations were temporarily suspended to re-evaluate the procedures. KIWC is 

currently erecting a temporary platform to support the span during the realignment 

(sliding) process. KIWC has developed a plan to re-set the span.  They also have 

developed a procedure for final span alignment to prevent this issue from reoccurring.   

 WOFH Column 151 Damage and Repair – In April 2015, Column 151 was poured, but 

after formwork was removed, the lower concrete surface of the column exhibited large 

areas of honeycombing and rock pockets with localized areas of exposed vertical and 

horizontal reinforcing, possibly due to insufficient concrete consolidation.  KIWC has 

completed the repairs in accordance with their Concrete Repair Procedure approved by 

the Engineer of Record (EOR). 

 Following is a summary of Non-Conformance Reports (NCR) that have been issued: 

 

Contract Description 
NCRs 

Issued Closed Open 

DB-120 West Oahu/Farrington Highway 364 277 87 

DB-200 Maintenance and Storage Facility 26 25 1 

DB-320 Kamehameha Highway Guideway  65 40 25 

DBOM-920 Core Systems Contract 111 90 21 

  

It should be noted that the increase in Open NCRs for the WOFH DB Contract is 

primarily the result of items identified in the precast yard and the concrete consolidation 

issues with drilled shafts.  KHG DB contract is experiencing similar concrete 

consolidation issues with the drilled shafts. However, KIWC has developed measures to 

correct these NCRs and help prevent issues in the future. 

 

2.7 Safety and Security 

 HART Design Conformance Checklists, including CELs/CILs for active projects, are 

going through the Safety and Security Review Committee (SSRC) for approval. 

However, Construction Conformance and Testing Verification is lagging.  

 HART is in the process of updating the Safety and Security Management Plan (SSMP), 

Safety and Security Certification Plan (SSCP) and Construction Safety Plan (CSP) to 

conform to pending update of the PMP. 

 HART will be receiving LRVs during the 1
st
 Quarter of 2016.  Prior to any dynamic 

testing, HART must provide HDOT with all design, construction, and inspection 

verification and meet the requirements of its SOA Program Plan before HDOT will 
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approve HART for interim testing. HART is working on vehicle certification planning 

activities to comply with the HDOT Program Plan. 

 HART Safety and Security Certification Manager is no longer working on the project as 

of the beginning of May 2015. The HART Chief Safety and Security Manager and other 

HART staff are performing the duties of the Safety and Security Certification Manager 

while a search for a new candidate is underway. 

 The Airport 7 Pier Project is nearing completion. HART will perform close out, including 

final safety certification. 

 

2.8 Project Risk 

A Risk Refresh Workshop was performed on April 15, 2014.  Some of the conclusions and 

recommendations in the PMOC report included: 

 HART’s estimate falls short of the predicted FTA cost risk model outcome by $265 

million.  HART should review its project estimate and determine how to reduce costs to 

close this gap.  It should be noted that this gap was identified prior to bids being received 

for the WSSG contract.  This gap will increase, but will not be known until updated 

estimates of the remaining contracts are available. 

 The PMOC-recommended amount of secondary mitigation is $195.5 million. 

 Strong controls must be put in place immediately to avoid future rapid contingency 

reduction.  The frequency and the levels of project management to which these statistics 

are reported should be improved and monitored monthly. 

 The PMOC and HART should engage in a focused “cost containment workshop” on a 

monthly basis to monitor the efforts taken to avoid rapid contingency usage. 

 The FFGA RSD of January 2020 can be achieved; however, HART must implement 

strong schedule and contract management throughout the remainder of the project. 

 

The PMOC has discussed the project cost on a monthly basis with HART in an effort to ensure 

cost issues are proactively addressed.  HART has recently implemented Cost Containment and 

Cost Reduction measures in an effort to mitigate the cost increase.  These efforts include: 

 Significant revision of HART’s contract packaging strategy 

 Development of a detailed cost reduction matrix that focuses on the remaining 

construction contracts (Value Engineering) 

 Review of interface milestones to help relieve schedule compression where possible 

 Review of various options relate to financing of the project 

 Identification of items that could be considered Operations & Maintenance costs 

 Development of a HART Decision Milestone Matrix. 

 

HART will continue to update the Cost Reduction Measures matrix and Decision Milestone 

Matrix on a regular basis (at least monthly).  The PMOC will continue to hold Cost Containment 

Workshops with HART on a monthly basis to review the Cost Reduction Measures Matrix and 

HART’s Decision Milestone Matrix.   Nevertheless, it is still anticipated that the Project cost will 

most likely exceed the FFGA budget. 

 

It is anticipated that another Risk Refresh will be completed once the updated MPS is available 

and the EAC has been updated. 
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2.9 Action Item Table 

Item 

No. 
Item 

Responsible 

Party 

Date 

Identified 

Date 

Due 

Date 

Completed 
Status 

1 Provide HECO chronology of 50-foot offset 

requirement 

HART May-14 Jun-15  Open 

2 Resolve issue with AHJV regarding cost savings 

associated with change to 4-car trains 

HART Mar-14 Jul-15  Open – discussions with AHJV on-

going 

3 Resolve HECO issue with Davis-Bacon 

requirements 

HART/FTA Mar-14 On-going  Open – HECO waiver is pending. 

HART provided MOU to PMOC. 

4 Updates resulting from Risk Refresh:      

4a Update the Contract Packaging Plan  HART Aug-14 Jun-15  In progress – Draft provided to PMOC 

but changes may be incorporated on 

updated estimate and schedule 

4b Re-baseline Financial Plan HART Apr-14 4Qtr15  In progress 

4c Re-baseline budget HART Apr-14 Dec-15  In progress 

4d Re-baseline MPS HART Apr-14 Jun-15  In progress 

4f Update RCMP (including Hold Points and 

Secondary Mitigation Measures)  

HART Sept-13 Jun-15  In progress – PMOC provided review 

comments; conference call may be 

scheduled to address comments and 

HART’s responses. 

5 MPS Workshop HART/PMOC Feb-15 TBD  To be scheduled when Preliminary 

Update of MPS is available. 

6 Draft Project Management Plan HART Mar-15 Jul-15  Preliminary Draft provided to PMOC in 

April; DRAFT PMP pending updates of 

estimates and MPS. 

7 Include construction safety statistics in the HART 

Monthly Report 

HART Apr-15 Jun-15   

8 Provide OP 54 (Readiness for Revenue 

Operations) checklist/roadmap 

FTA/PMOC Apr-15 Jun-15   

9 Provide confirmation that Ship America 

requirements will be satisfied 

HART May-15 Jul-15   
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3.0 APPENDICES 

Appendix A:  Acronym List 
 

AHJV ▪ Ansaldo Honolulu Joint Venture  

AIS ▪ Archeological Inventory Survey 

APS ▪ Adjusted Project Schedule 

ARRA ▪ American Recovery and Reinvestment Act 

ASG ▪ Airport Station Group 

ATC ▪ Alternative Technical Concept 

AUG ▪ Airport Utilities Group 

AVI ▪ Automatic Vehicle Indication 

AVL ▪ Automatic Vehicle Location 

BCE ▪ Base Cost Estimate 

BFMP ▪ Bus Fleet Management Plan 

CCUG ▪ City Center Utilities Group 

CE&I ▪ Construction Engineering and Inspection 

CMP ▪ Construction Management Plan 

CPM ▪ Critical Path Method 

CPP ▪ Contract Packaging Plan 

CROE ▪ Construction Right of Entry 

CSC ▪ Core Systems Contract 

CSSO ▪ Chief Safety and Security Officer 

DAGS ▪ Department of Accounting & General Services 

DB ▪ Design-Build 

DBB ▪ Design-Bid-Build 

DBOM ▪ Design-Build-Operate-Maintain 

DCCA ▪ Department of Commerce and Consumer Affairs 

DHHL ▪ Department of Hawaiian Home Lands 

DLIR ▪ Department of Labor and Industrial Relations 

DLNR ▪ Department of Land and Natural Resources 

DOE ▪ Department of Education 

DOT ▪ Department of Transportation 

EAC ▪ Estimate at Completion 

EIS ▪ Environmental Impact Statement 

FD ▪ Final Design 

FEIS ▪ Final Environmental Impact Statement 

FFGA ▪ Full Funding Grant Agreement 

FHSG ▪ Farrington Highway Station Group 

FHWA ▪ Federal Highway Administration 

FTA ▪ Federal Transit Administration 

FY ▪ Fiscal Year 

GEC ▪ General Engineering Consultant 

GET ▪ General Excise Tax 

GSA ▪ General Services Administration 

HART ▪ Honolulu Authority for Rapid Transportation 

HCC ▪ Honolulu Community College 

HCDA ▪ Hawaii Community Development Authority 

HDOT ▪ Hawaii Department of Transportation 

HECO ▪ Hawaiian Electric Company 

HNTB ▪ Howard, Needles, Tammen & Bergendoff 

IFB ▪ Invitation to Bid 

ITP ▪ Inspection Test Plans 

JU&O ▪ Joint Use & Occupancy 

KHG ▪ Kamehameha Highway Guideway 
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KHSG ▪ Kamehameha Highway Stations Group 

KIWC ▪ Kiewit Infrastructure West Company 

KKJV ▪ Kiewit Kobayashi Joint Venture 

LCC ▪ Leeward Community College 

LEED ▪ Leadership in Energy and Environmental Design (LEED) 

MMP ▪ Mitigation Monitoring Program 

MOA ▪ Memorandum of Agreement 

MOT ▪ Maintenance of Traffic 

MOW ▪ Maintenance of Way 

MPS ▪ Master Project Schedule 

MSF ▪ Maintenance and Storage Facility 

NCR ▪ Non-Compliance Report 

NEPA ▪ National Environmental Policy Act 

NTP ▪ Notice to Proceed 

OCCC ▪ Oahu Community Correctional Center 

OCIP ▪ Owner Controlled Insurance Program 

OP ▪ Oversight Procedure 

PA ▪ Programmatic Agreement 

PE ▪ Preliminary Engineering 

PM ▪ Project Manager 

PMC ▪ Project Management Consultant 

PMOC ▪ Project Management Oversight Contractor 

PMP ▪ Project Management Plan 

PSG ▪ Platform Screen Gate 

PW ▪ Project-wide 

QA ▪ Quality Assurance 

QAM ▪ Quality Assurance Manager 

QAP ▪ Quality Assurance Plan 

QMP ▪ Quality Management Plan 

RAMP ▪ Real Estate Acquisition and Management Plan 

RCMP ▪ Risk and Contingency Management Plan 

RFMP ▪ Rail Fleet Management Plan 

RFB ▪ Request for Bids 

RFP ▪ Request for Proposals 

RFQ ▪ Request for Qualifications 

ROD ▪ Record of Decision 

ROE ▪ Right of Entry 

ROW ▪ Right of Way 

RSD ▪ Revenue Service Date 

SCC ▪ Standard Cost Category 

SHPD ▪ State Historic Preservation Division 

SOA ▪ State Oversight Agency 

SS ▪ Safety and Security 

SSCM ▪ Safety and Security Certification Manager 

SSCP ▪ Safety and Security Certification Plan 

SSMP ▪ Safety and Security Management Plan 

SSPP ▪ System Safety Program Plan 

SSSPS ▪ System Safety and Security Program Standards 

TCC ▪ Technical Capacity and Capability 

UH ▪ University of Hawaii 

UPS ▪ Uninterruptible Power Supply 

VE ▪ Value Engineering 

WOFH ▪ West Oahu/Farrington Highway 

WOSG ▪ West Oahu Stations Group 

WSSG ▪ Westside Stations Group 

YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 

 

Contract Description Contractor 

Base 

Contract 

Value 

Change 

Orders 

Change 

Order 

% 

Current 

Contract 

Value 

Expended 
% 

Exp. 
DBE 

Award 

Date 

Compl. 

Date 

MM-901 Program Management 

Support Consultant 

(PMSC·2) 

HDR/InfraConsult 

LLC 

$33,376,897 Amendment 

No. 4d. 

3/18/14 

 $40,993,274 $30,548,966 91.5% 0% Mar 

2012 

Mar 

2016 

Notes/Issues:  

MM-910 General Engineering 

Consultant (GEC II)  

Parsons 

Brinkerhoff 

$300,000,000    $132,000,000  0% Jun  

2011 

Pending 

Notes/Issues: Contract closeout is pending. 

MM-913 General Engineering 

Consultant (GEC III) 

CH2M Hill $46,143,277   $46,143,277 $15,848,848 34.3% 3.43% Dec 

2013 

Mar 

2019 

Notes/Issues:  None at this time 

MM-290 Construction 

Engineering and 

Inspection (West) 

PGH Wong 

Engineering, Inc 

$54,232480   $54,232480 $9,577,079 17.7% 1.07% Jan 

2014 

Jan 

2020 

Notes/Issues:  None at this time. 

MM-595 Construction 

Engineering and 

Inspection (East) 

AECOM/URS 

Corporation 

$63,083,417   $63,083,417 $8,658,069 13.7% 1.51% Jan 

2014 

Dec 

2018 

Notes/Issues:  HART has determined the AECOM acquisition of URS has created a Conflict of Interest (COI) that URS has been unsuccessful in 

resolving. HART subsequently issued a notice of termination letter to URS on March 10, 2015.  To prevent disruption of services, 

URS will continue to provide services under a firewall arrangement until HART has re-procured and awarded a contract to a 

replacement contractor and remaining work is transitioned to the replacement contractor.   

MM-962 Core System Contract 

Oversight Consultant 

Lea + Elliott, Inc $43,988,989   $43,988,989 $7,081,934 16.1% 0.43% Feb 

2014 

Aug 

2019 

Notes/Issues:  None at this time. 

DB-120 West Oahu/Farrington 

Highway DB 

KIWC $482,924,000  $140,682,472  22.5% $623,606,472  $387,588,591 62.2% 1.11% Nov 

2009 

Jul 

2016 

Notes/Issues:  Agreement called for issuance of all four NTPs within 120 calendar days of December 1, 2009. 

 CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 

include some components of escalation, which will be settled on case-by-case basis. 

 Contract is approximately six months behind schedule.  The delay is the result of less than planned production rates and lack of site 

access.  HART and KIWC have been working to mitigate impacts to critical path activities.   HART received a revised baseline 

schedule from the contractor, but it was rejected.  HART has requested that the schedule be resubmitted via the Change Order 

process. 
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Contract Description Contractor 

Base 

Contract 

Value 

Change 

Orders 

Change 

Order 

% 

Current 

Contract 

Value 

Expended 
% 

Exp. 
DBE 

Award 

Date 

Compl. 

Date 

DB-200 Maintenance and 

Storage Facility DB 

Kiewit/Kobayashi 

JV 

$195,258,000  $79,550,008 40.7% $274,358,008 $194,183,226  70.7% 0.08% Jun 

2011 

Apr 

2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 

include some components of escalation, which will be settled on case-by-case basis. 

 Contract substantial completion date has slipped 10 calendar days due to weather that impacted construction operations.  KKJV and 

HART are working to mitigate the impacts to the critical path, which are not significant. 

DB-320 Kamehameha 

Highway Guideway 

DB 

KIWC $372,150,000  $16,365,363 4.4% $388,515,363 $139,117,289 34.9% 0.08% Jun  

2011 

Sep 

2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 

include some components of escalation, which will be settled on case-by-case basis.   

 Contract is approximately seven months behind schedule. The delay is the result of less than planned production rates and lack of 

site access.  HART and KIWC have been working to mitigate impacts to critical path activities.   HART received a revised baseline 

schedule from the contractor, but it was rejected.  HART has requested that the schedule be resubmitted via the Change Order 

process. 

 KIWC is mobilizing a third guideway erection truss to help mitigate the WOFH and KHG delays.   

DBOM-

920 

Core Systems Contract Ansaldo/Honolulu 

JV 

$573,782,793  $21,243,044  3.7% $595,139,998  $126,214,247 21.2% 0.029% Nov 

2011 

Mar 

2019 

Notes/Issues:  AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest. This issue is in mediation, but mediation is 

delayed awaiting AHJV input to proceed. 

 HART now plans to start revenue service with 4-car trains in place of the initial plan of 2-car trains based on FTA’s acceptance in 

December 2013. It is anticipated that HART and AHJV will resolve the commercial terms for change to 4-car trains in May 2015. 

 AHJV revised their baseline contract schedule, and it has been approved.  However, re-procurement of Westside Stations Group 

and use of DB for the eastside guideway and stations will result in another revision to CSC schedule. The revised baseline schedule 

will be available in 2-3 months after all interface milestones are finalized. 

MI-930 Elevators and 

Escalators Install & 

Maintain 

Schindler Elevator 

Corporation 

$50,982,714  $0  0% $50,982,714  $3,879,298 7.6% 0% May 

2013 

Jul 

2018 

Notes/Issues:  None at this time. 

FD-140 West Oahu Station 

Group Construction 

FD 

URS, Inc. $7,789,000  $2,645,305 34% $10,014,305 $8,923,882 90.0% 0% Jun 

2012 

Dec 

2016 

Notes/Issues:  West Oahu Stations Group – IFB was issued in April 2015. Bids are due June 16, 2015. 

FD-240 Farrington Highway 

Station Group FD 

HDR, Inc. / URS $9,300,696  $5,010,093  54% $14,198,045  $12,387,564 87.2% 4.7% Jan 

2011 

Dec 

2016 
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Contract Description Contractor 

Base 

Contract 

Value 

Change 

Orders 

Change 

Order 

% 

Current 

Contract 

Value 

Expended 
% 

Exp. 
DBE 

Award 

Date 

Compl. 

Date 

Notes/Issues:  Bids were received on March 3, 2015. 

 FFGA budget for this stations group was $55 million, and the current Engineers Estimate was $76 million. The apparent low bid 

was $78.9 million. 

 HART received a bid protest notification from the second low bidder on March 11, 2015.  HART rejected the protest and the bidder 

filed an appeal with the DCCA.  A hearing is scheduled for May 20, 2015. 

FD-340 Kamehameha 

Highway Station 

Group Construction 

FD 

Anil Verma, Inc. $8,702,592  $352,176  3.9% $9,011,768  $8,219,319  91.2% 37.96% Nov 

2012 

Dec 

2016 

Notes/Issues:  Revised engineer’s estimate exceeds the FFGA budget. 

 Kamehameha Highway Station Stations Group – IFB will be issued in August 2015. 

FD-430 Airport Section 

Guideway and Utilities 

FD 

AECOM $38,840,960  $3,769,872 9.7% $42,610,832 $39,771,629 93.3% 0.42% Dec 

2011 

Jun 

2017 

Notes/Issues:  Airport Guideway will be combined with Airport Stations into a DB Contract. This contract will include a two-RFP. Part I was 

issued in April 2015 with responses due June 9, 2015. However, HART has extended the response period 6 weeks to allow for JV 

teams to form.  Part II responses (price and technical) will be due in January 2016.  Some of HART’s staff have expressed concern 

whether viable teams are forming.  HART will check with DCCA to see if any new JV teams have applied for a contracting license. 

 Revised engineer’s estimate exceeds the FFGA budget. 

FD-440 Airport Station Group 

Construction FD 

AECOM $10,177,365  $1,244,840  12.2% $11,402,205  $9,718,742 85.2% 2.31% Nov 

2012 

Jul 

2017 

Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 

FD-530 City Center Section 

Guideway and Utilities 

FD 

AECOM $43,948,220  $1,282,803  2.9% $46,183,523  $38,057,052 82.4% 0.44% Jul 

2012 

May 

2018 

Notes/Issues:  City Center Guideway will be combined with Dillingham/Kaka’ako Stations Group into a DB Contract.  This contract will include 

a two-RFP.  Part I will be issued August 2015.  Part II will be issued in October 2015.  NTP is anticipated for June 2016. 

 Revised engineer’s estimate exceeds the FFGA budget. 

FD-550 Dillingham and 

Kaka’ako Station 

Group Construction 

FD 

Perkins & Will $18,321,918  $0  0% $18,974,447  $10,396,963  58.0%  0% Jun 

2013 

Jul 

2018 

Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 

DBB-505 Airport Section 

Utilities Construction 

Nan $28,413,973  $0  0% $28,413,973  $1,279,386  4.3% 0% Jul 

2014 

Jun 

2016 

                                     Notes/Issues  Work was scheduled to begin in March 2015 but has been delayed until at least June 2015 due to issues with NAVY right or entry. 
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Contract Description Contractor 

Base 

Contract 

Value 

Change 

Orders 

Change 

Order 

% 

Current 

Contract 

Value 

Expended 
% 

Exp. 
DBE 

Award 

Date 

Compl. 

Date 

DBB-525 Airport Section 

Guideway Seven Pier 

Construction 

HDCC/CJA JV $3,973,000  $17,378  0.43% $4,481,241  $3,796,241  85.0% 0% Sep 

2014 

Feb 

2015 

                                     Notes/Issues  Construction activities ongoing. 

 



Appendix C: Project Overview and Map 

Date: 
Project Name: 
Grantee: 
FT A Regional contact: 
FT A HQ contact: 

SCOPE 
Description 

Guideway 

Stations 
Support Facility 
Vehicles 
Ridership 

SCHEDULE 

COST 

Honolulu Rail Transit Project 
Monthly Report 
June 2015 (FINAL) 

June 2015 
Honolulu Rail Transit Project 
City and County of Honolulu 
Catherine Luu 
Kim Nguyen 

The proposed Project is an approximately 20-mile rail alignment extending from East 
Kapolei to Ala Moana Center. 
The majority of the Project is to be built on aerial structure, but the Project also 
includes a short at-grade section (0.6 miles). 
21 stations (20 aerial and 1 at-grade) 
Maintenance and Storage Facility (located near Leeward Community College) 
80 light metro rail 
104,300 weekday boardings in 2019; 119,600 weekday boardings in 2030 

10/09 Approval Entry to PE 
12111 Approval Entry to FD 
06112 Request for FFGA 
12/12 FFGA 

03119 Estimated RSD at Entry to PE 
03119 Estimated RSD at Entry to FD 
03/19 Estimated RSD at Request for FFGA 
01120 RSD at FFGA 

$5.348 B Total Project Cost ($YOE) at Approval Entry to PE 
$5.126 B Total Project Cost ($YOE) at Approval Entry to FD 
$5.122 B Total Project Cost ($YOE) at request for an FFGA 
$5.122 B Total Project Cost ($YOE) at FFGA 

$1.490B Amount of Expenditures at date of this report 
34.3% complete (Total Project Expenditures/Total Project Cost) 
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Appendix D: Safety and Security Checklist 

Proiect Overview 
Project Name 
Project mode (Rail, Bus, BRT, Multimode) 
Project phase (Preliminary Engineering, Final Design, 
Construction, or Start-up) 
Project Delivery Method (Design/Build, 
Design/BuildiOperate Maintain, CMGC, etc.) 
Project Plans 

Safety and Security Management Plan 
Safety and Security Certification Plan 
System Safety Program Plan 
System Security Plan or Security and Emergency 
Preparedness Plan (SSEPP) 
Construction Safety and Security Plan 
Safety and Security Authority 
Is the grantee subject to 49 CFR Part 659 state safety 
oversight requirements? 
Has the state designated an oversight agency as per Part 
659.9 
Has the oversight agency reviewed and approved the 
grantee's SSPP as per Part 659.17? 
Has the oversight agency reviewed and approved the 

~~e's Security Plan or SEPP as per Part 659.217 
Did the oversight agency participate in the last Quarterly 
Program Review Meeting? 
Has the grantee submitted its safety certification plan to the 
oversight agency? 
Has the grantee implemented security directives issues by 
the Department Homeland Security, Transportation Security 
Administration? 
SSMP Monitoring 
Is the SSMP project-specific, clearly demonstrating the 
scope of safety and security activities for this project? 
Grantee reviews the SSMP and related project plans to 
determine if updates are necessary? 
Does the grantee implement a process through which the 
Designated Function (DF) for Safety and DF for Security 
are integrated into the overall project management team? 
Please specify. 
Does the grantee maintain a regularly scheduled report on 
the status of safety and security activities? 
Has the grantee established staffing requirements, 
procedures and authority for safety and security activities 
throughout all project phases? 
Does the grantee update the safety and security 
responsibility matrix/organization chart as necessary? 
Has the grantee allocated sufficient resources to oversee or 
carry out safety and security activities? 
Has the grantee developed hazard and vulnerability analysis 
techniques, including specific types of analysis to be 
performed during different project phases? 

Honolulu Rail Transit Project 
Monthly Report 
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Honolulu Rail Transit Project 
Rail 
FD 

DB, DBB and DBOM 

Version Review Status 
byFTA 

3.0 Y Complete 
2.0 Y Complete 

Submittal date Mar-I 3 
N TBD 

1.0 Jun-II Submitted in Mar-II 
YIN Status 
Y 

Y Executive Order 10-04 
effective April 6, 2010 

N Submission! Approval 
in 2013 

N Submission! Approval 
in 2013 

Y April 16,2014 

N SOA information 

N None issued to date 

Y 

Y 

Y 

Y Reported Monthly 

Y 

Y 

Y 

Y 



Does the grantee implement regularly scheduled meetings to 
track to resolution any identified hazards and/or 
vulnerabilities? 
Does the grantee monitor the progress of safety and security 
activities throughout all project phases? Please describe 
briefly. 
Does the grantee ensure the conduct of preliminary hazard 
and vulnerability analyses? Please specify analyses 
conducted. 
Has the grantee ensured the development of safety design 
criteria? 
Has the grantee ensured the development of security design 
criteria? 
Has the grantee verified conformance with the safety and 
security requirements in the design? 
Has the grantee identified conformance with safety and 
security requirements in equipment and materials 
procurement? 
Has the grantee verified construction specification 
conformance? 
Has the grantee identified safety and security critical tests to 
be performed prior to passenger operations? 
Has the grantee verified conformance with safety and 
security requirements during testing, inspection and start up 
phases? 
Does the grantee evaluated change orders, design waivers, 
or test variances for potential hazards and/or vulnerabilities? 
Has the grantee ensured the performance of safety and 
security analyses for proposed work-arounds? 
Has the grantee demonstrated through meetings or other 
methods, the integration of safety and security in the 
following: 

• Activation Plan and Procedures 

• Integrated Test Plan and Procedures 

• Operations and Maintenance Plan 

• Emergency Operations Plan 
Has the grantee issued final safety and security 
certification? 

Has the grantee issued the final safety and security 
verification report? 
Construction Safety 
Does the grantee have a documented/implementation 
Contractor Safety Program with which it expects contractors 
to comply? 
Does the grantee's contractor(s) have a documented 
company-wide safety and security program plan? 
Does the grantee's contractor(s) have a site-specific safety 
and security program plan? 
Provide the grantee's OSHA statistics compared to the 
national average for the same type of work? 
If the comparison is not favorable, what actions are being 
taken by the grantee to improve its safety record? 
Does the grantee conduct site audits of the contractor's 
performance versus required safety/security procedures? 
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Y 

Y 

Y 

Y 

Y 

N Will be done during 
FD/Construction 

N Will be done during 
FD/Construction 

N Will be done during 
construction 

N Will be done during 
Rail Activation phase 

N Will be done during 
Rail Activation phase 

N Will be done during 
FD/Construction 

N Will be done during 
Rail Activation phase 

N Will be done during 
Rail Activation phase 

N Will be done after 
completion of Rail 
Activation phase 

N Will be done during 
Rail Activation phase 

Y CSP development is 
included in 
construction contracts 

TBD Is a requirement of 
CSSP 

TBD Is a requirement of 
CSSP 

TBD None developed yet 

TBD None developed yet 

Y Audit required in 
CSSP 

2 



Federal Railroad Administration 
If the shared track: has the grantee submitted its waiver 
request application to FRA? (Please identify any specific 
regulations for which waivers are being requested) 
If the shared corridor: has grantee specified specific 
measures to address shared corridor safety concerns? 
Is the Collision Hazard Analysis underway? 
Other FRA required Hazard Analysis - fencing, etc? 
Does the project have Quiet Zones? 
Does FRA attend Quarterly Review Meetings? 
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NA 

NA 

NA 
NA 
NA 
NA 
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ATTACHMENT F



Right-of-Way Status Update
July 30, 2015



Meeting our Goals

 Balance respect for property owner with
schedule needs and project budget

 Balance responsibility of staying within the
budget in a changing real estate market

 Continue to communicate and educate
effectively

 Negotiate fairly

Meet requirements of the Uniform Act



Status Summary
 HART received programmatic construction

Right-of-Entry from the U.S. Navy ahead of the
anticipated date

 ROW team continues to meet the schedule for City
Center acquisitions relative to program procurement
needs

Intense focus on Airport and Dillingham Parcels to support
upcoming procurement

 Eminent domain pending

 Current total site access available for contractor
is 90.01%



Progress Site Access Available

by Land Area
as of 6/17/2015

T
o

ta
lP

ro
je

ct
Sq

Ft

Total Sq Ft Requirement 14,923,102

Total Available for Contractor 13,432,238

Total Sq Ft Remaining 1,490,864

% Available for Contractor 90.01%

Reported Last Month 88.40%



Progress Site Access Available to Contractors
by Land Area by Section

as of 6/17/2015

Section 1 Section 2 Section 3 Section 4

Total SF Obtained 9,421,499 3,023,851 841,322 145,566

Total SF Required 9,822,219 3,027,020 965,870 1,107,993

% Progress 95.92% 99.90% 87.11% 13.14%



Parcel Site Control Status
as of 6/17/2015



Acquisition Status
as of 6/17/2015



Survey Maps
(Privately Owned + Government Parcels)

as of 6/17/2015



Appraisal Status
Privately Owned Parcels

as of 6/17/2015

Tax Map Keys Square Footage



Offer Status
Privately Owned Parcels

as of 6/17/2015



Parcels to be Acquired

by Tax Map Key (TMK)
(Privately Owned + Government Parcels)

as of 6/17/2015



Right-of-Way Cost Estimate Update
as of 6/17/2015

Notes:

 Administrative overhead costs aggregated with the Acquisition and

Relocation numbers

 Estimate at completion based on offers, appraisals or assessed values

Budget Expended

Remaining

Budget

Balance

Estimate at

Completion
Forecast Variance

Acquisition $201.70 $74.90 $126.80 $112.50 $14.30

Relocation $20.50 $7.80 $12.70 $17.20 ($4.50)

Total (Million) $222.20 $82.70 $139.50 $129.70 $9.80



Right-of-Way Risks to Budget

 Volatility of Real Estate Market, especially in the

Kakaako-Ala Moana area

 Managing the number of conversions from partial

acquisition to full acquisition

 Unanticipated relocation costs for complex

relocations, particularly unexpected full takes



Notes:

* Baseline assumes zero variance (budget = actual) during FFGA approval process.

** Cost exceeded budgeted amount due to conversion from partial to full acquisition.

Bold print reflects most recent acquisition

Private Property Acquisition Summary as of 6/17/2015

No TMK Take Address Recordation Date Total Acquisition ($) FFGA Budget

N
o

te Remaining Balance in

Budget

1 1-1-016-005 Full 2676 Waiwai Loop 7-Mar-14 4,924,144 6,173,973 1,249,829

2 1-1-016-006 Full 2668 Waiwai Loop 28-Mar-14 3,918,089 4,648,445 730,356

3 1-1-016-014 Full 479 Lagoon Drive 21-Mar-14 2,843,274 3,930,328 1,087,055

4 1-1-016-015 Full 515 Lagoon Drive 3-Jun-13 3,551,508 5,067,659 1,516,151

5 1-2-003-016 Full 1819 Dillingham Boulevard 21-Apr-14 1,106,416 1,741,689 635,273

6 1-2-003-017 Partial 1815 Dillingham Boulevard 11-May-15 151,758 111,258 -40,500

7 1-2-003-082 Full 1825 Dillingham Boulevard 31-Jul-14 984,299 1,596,625 612,326

8 1-2-009-001 Full 1901 Dillingham Boulevard 16-Aug-12 2,805,135 2,814,000 8,865

9 1-2-009-017 Full 1953 Dillingham Boulevard 16-Dec-14 2,257,359 436,620 ** -1,820,739

10 1-2-009-018 Full 1927 Dillingham Boulevard 18-Nov-14 804,686 261,258 ** -543,428

11 1-2-010-068 Full 1900 Dillingham Boulevard 4-Dec-12 1,831,279 2,529,000 697,721

12 1-5-007-021 Full 545 Kaaahi Street 11-Oct-14 2,285,004 2,819,500 534,496

13 1-5-007-023 Full 533 Kaaahi Street 23-Apr-10 2,850,000 2,850,000 * 0

14 1-7-002-026 Full 902 Kekaulike Street 1-Nov-12 5,219,351 4,927,000 ** -292,351

15 2-3-004-048 Full 1156 Waimanu Street 21-Mar-12 1,730,578 1,730,578 0

16 2-3-004-069 Full 1168 Waimanu Street 10-Feb-12 2,660,398 2,658,317 -2,081

17 2-3-007-033 Full 1169 Kona Street 13-Oct-14 5,825,106 10,102,669 4,277,563

18 2-3-007-036 Full 1174 Waimanu Street 8-Oct-14 1,407,845 1,951,386 543,541

19 2-3-007-044 Full 1201 Kona Street 3-Oct-14 1,357,540 1,751,700 394,160

20 2-3-007-054 Full 1246 Kona Street 15-May-15 1,105,634 1,439,263 333,629

21 9-4-017-011 Full 94-818 Moloalo Street 4-Aug-11 870,000 870,000 * 0

22 9-4-019-050 Full 94-819 Farrington Highway 1-Aug-12 1,004,277 1,005,000 723

23 9-4-047-008 Partial 94-144 Farrington Highway 13-Mar-15 898,742 743,278 -155,464

24 9-4-048-046 Full 94-119 Farrington Highway 25-Jul-11 3,159,142 3,159,142 * 0

25 9-4-048-047 Full 94-136 Leonui Street 25-Jul-11 2,749,142 2,749,142 * 0

26 9-6-003-012 Full 96-171 Kamehameha Highway 29-Jun-11 287,030 287,030 * 0

27 9-6-003-013 Full 96-165/169 Kamehameha Highway 7-Sep-11 455,588 455,588 * 0

28 9-6-003-014 Full 96-157 Kamehameha Highway 27-Jun-11 1,216,787 1,216,787 * 0

29 9-6-003-015 Full 96-159 Kamehameha Highway 10-Aug-11 53,304 53,304 * 0

30 9-6-003-016 Full 96-149A Kamehameha Highway 10-Aug-11 22,304 22,304 * 0

31 9-6-003-017 Full 96-149 Kamehameha Highway 15-Sep-11 559,914 559,914 * 0

32 9-6-003-018 Full 96-137 Kamehameha Highway 25-Jan-12 1,017,915 1,017,915 * 0

33 9-6-004-002 Full 96-93 Kamehameha Highway 5-May-11 790,000 790,000 * 0

34 9-6-004-017 Full Kamehameha Highway 29-Jun-11 90,000 90,000 * 0

35 9-7-023-008 Partial 945 Kamehameha Highway 26-May-15 300,000 151,344 -148,656

36 9-8-009-017 Full 98-077 Kamehameha Highway 14-Jun-13 2,509,030 3,512,500 1,003,470

37 9-8-010-002 Full 98-080 Kamehameha Highway 1-May-12 6,027,021 6,027,021 * 0

38 9-9-003-068 Full 99-140 Kohomua Street 13-Sep-11 993,783 993,783 * 0

72,623,381 83,245,321 10,621,940



Private Property Acquisition Cost as of 6/17/2015
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-39 
 
 

AUTHORIZING THE ACQUISITION OF EASEMENT OVER, ON, AND ACROSS 
THE REAL PROPERTY IDENTIFIED AS 

TAX MAP KEY 9-9-003-026 (PORTION) BY EMINENT DOMAIN 
 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by 
eminent domain . . . all real property or any interest therein necessary for the 
construction, maintenance, repair, extension or operation of the fixed guideway 
system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of an 
electrical easement over, on, and across the real property identified as Tax Map 
Key (TMK) 9-9-003-026 (por.) by eminent domain after written notification by 
HART; and 
 
WHEREAS, the acquisition by eminent domain of said easement over, on, and 
across the above-identified real property, which is more particularly described in 
the attached legal description marked as Exhibit A, is necessary for the Honolulu 
Rail Transit Project fixed guideway system, a valid public use and purpose; 
 
 NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of 
HART as follows: 
 

1. That acquisition by eminent domain of an electrical easement over, 
on, and across the real property identified as TMK 9-9-003-026 
(por.) is hereby authorized and the Corporation Counsel of the City 
and County of Honolulu is empowered to institute eminent domain 
proceedings as provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easement by eminent domain is 

determined and declared to be for a valid public use and purpose 
as aforesaid; and 

 
3. That the acquisition of said easement by eminent domain is 

determined and declared to be necessary for the aforesaid public 
use and purpose; and  

 



  

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 

 
5. That the Board Administrator be directed to transmit copies of this 

resolution to HART and the Department of the Corporation 
Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid 

Transportation on _____________________. 
 

 
 
 ___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit A – Legal description of TMK 9-9-003-026 (por.) 



EASEMENT A 

For Electrical Purposes 

Affecting Lot A 

Exhibit A 

Being a Portion of R. P. 6717, L. C. Aws. 7712 and 8516-B to M. Kekuanaoa and Kamaikui 

Being also a portion ofR. P. 457, L. C. Aw. 2131, Apana 1 to Kanihoalii for Kaukiwaa 

In favor of Hawaiian Electric Company 

Situate at Halawa, Ewa, Island of Oahu, Hawaii 

Beginning at the North comer of this easement, along the Southeast side of Kamehameha Highway, the 

coordinates of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 

864.40 feet North and 9,725.82 feet West, thence running by azimuths measured clockwise from true South: 

1. 293 0 32' 

2. 23 0 32' 

3. 1130 32' 

4. 203 0 32' 

5.55 feet; 

40.00 feet; 

5.55 feet; 

40.00 feet along the Southeast side of Kamehameha Highway to 
the point of beginning and containing an area of 222 Square 
Feet, more or less. 

1bis description does not purport a legally subdivided easement and is for exhibit purposes only. 

2024 North King Street 
Suile200 

Honolulu HI 96819-3470 
Telephone 8088421133 

Fax 8088421937 
eMail rmlowilJ@hawaii.rr.com 
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2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
March 5, 2015 

2024 North lOng SInIet 
Sufll200 

Honolulu HI 96819-3470 
TlIIphone 808842 1133 

FIX 808842 1937 
eMaIl rmIIMIIOhlWlilrr.com 

Exhibit A 

R. M. TOWIll. CORPORATION 

Description prepared by: 

. 
Rftn~:': ¥ Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 
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R. M. lbWILL CORPORATION 



,.r.a Honolulu Authority for Rapid. ' Transportation 
. 

" STAFF SUMMARY 
~T ,.- > ,'2' '" -

TITLE: STAFF CONTACT: DATE: 

RESOLUTION NO. 2015 - 39 Morris Atta July 30, 2015 
AUTHORIZING THE ACQUISITION OF EASEMENT OVER, 
ON, AND ACROSS THE REAL PROPERTY IDENTIFIED AS 
TAX MAP KEY 9-9-003-026 (PORTION) BY EMINENT 
DOMAIN 

Type: Goal Focus Area Reference Notes 

181 Action/Approval 181 Project Delivery o Livability/land Use 

0 Infonnatlon 0 Service Delivery o Partnerships 

0 Follow-up 0 Resource Stewardship o Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 9-9-003-
026, and situated at 99-9 Kalaloa Street, Honolulu, which is required for guideway construction of the Honolulu 
Rail Transit Project (HRTP). 

2. Background/Justification 

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council 
along with HART Resolution 2015-7 on May 21,2015. More than 45 days has elapsed since the notice. The 
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter 
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the 
condemnation proceedings for this parcel. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the condemnation of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FT A 
5010.10 and Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement \. 
N/A 

7. Alternatives 
" 

There is no alternative given the proposed project schedule and the need to acquire the property as soon a s 
possible in order to not delay the contractor in constructing the guideway. 

8. Exhibits 

N/A 

'p'. Certified and Recommended by: ?)L,jl.5 
" 

L . ~ ~ " 
Execui{ve Director an~O iJ' ,':" .( f. .'~-'~, J -"),,,"' I ,~, , Date 

-~ 

Form Name: Admin01_Rev. A_06-08-11 



  

Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-40 
 
 

AUTHORIZING THE ACQUISITION OF EASEMENTS OVER, ON, AND 
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-1-016-017 

(PORTION) BY EMINENT DOMAIN 
 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by 
eminent domain . . . all real property or any interest therein necessary for the 
construction, maintenance, repair, extension or operation of the fixed guideway 
system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of 
easements over, on, and across the real property identified as Tax Map Key 
(TMK) 1-1-016-017 (por.) by eminent domain after written notification by HART; 
and 
 
WHEREAS, the acquisition by eminent domain of said easements over, on, and 
across the above-identified real property, which is more particularly described in 
the attached legal description marked as Exhibit A, is necessary for the Honolulu 
Rail Transit Project fixed guideway system, a valid public use and purpose; 
 
 NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of 
HART as follows: 
 

1. That acquisition by eminent domain of easements over, on, and 
across the real property identified as TMK 1-1-016-017 (por.) is 
hereby authorized and the Corporation Counsel of the City and 
County of Honolulu is empowered to institute eminent domain 
proceedings as provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easements by eminent domain is 

determined and declared to be for a valid public use and purpose 
as aforesaid; and 

 
3. That the acquisition of said easements by eminent domain is 

determined and declared to be necessary for the aforesaid public 
use and purpose; and  

 



  

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 

 
5. That the Board Administrator be directed to transmit copies of this 

resolution to HART and the Department of the Corporation 
Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid 

Transportation on _____________________. 
 

 
 
 ___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit A – Legal description of TMK 1-1-016-017 (por.) 
 



PARCEL 313 

Being a Portion of Lot 102 

As Shown on Map 150 of Land Court Application 1074 

Situate at Moanalua, Honolulu, Island of Oahu, Hawaii 

Exhibit A 

Beginning at the Southwest comer of this parcel of land, being the South comet of the Lot 101 (Map 150) 

of Land Court Application 1074, the coordinates of said point of beginning referred to Government Survey 

Triangulation Station "SALT LAKE" being 11,090.56 feet South and 2,411.99 feet East, thence running by azimuths 

measured clockwise from true South: 

1. 189· 04' 

2. 279" 04' 

3. 189" 04' 

4. 279" 04' 

5. 9" 04' 

6. 279" 04' 

7. 9" 04' 

8. 99" 04' 

2024 NOIIh KkIg SInIet 
811118200 

HonaIIiI HI 98819-3470 
Telaphone 808 8421133 

Fax 808 842 1937 
eMaIl ~rr.com 

16.41 feet along Lot 101 (Map 150) of Land Court Application 
1074; 

15.30 feet along the Remainder ofpattel313; 

8.73 feet along the Remainder of pateel313; 

40.29 feet along the Remainder of pattel313; 

17.44 feet along the Remainder of parcel 313; 

12.25 feet along the Remainder of parcel 313; 

7.70 feet along the Remainder ofpattel313; 

67.84 feet along the North side ofWaiwai Loop to the point of 
beginning and containing an area of 1,358 Square Feet, 
mote or less. 

-1-

.. 
R. M. lOWiLL CORPORATION 



2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
May 12,2015 

2024 North ~ SIr8at 
SuIl8200 

Honolulu HI 98819-3470 
Talaphone 808 8421133 

Fax 8088421937 
~ nnIDWII@hawaI.rr.com 

Exhibit A 

R. M. TOWll..L CORPORA nON 

Description prepared by: 

\ 

R~ i Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

-2-., 
R. M. lbWlll CORPORATION 



Remainder of PARCEL 313 

Being a Portion of Lot 102 

As Shown on Map 150 of Land Court Application 1074 

Situate at Moanalua, Honolulu, Island of Oahu, Hawaii 

Exhibit A 

Beginning at the Southwest comer of this puce! of land, the coordinates of said point of beginning refetted 

to Govemment Survey TrianguIation Station "SALT LAKE" being 11,074.25 feet South and 2,414.59 feet East, 

thence running by azimuths measured clockwise from true South: 

1. 189" 04' 208.59 feet along Lot lOt (Map 150) of Land Court Application 
1074; 

2. 279" 04' 

3. 9" 04' 

4. 99" 04' 

5. 189" 04' 

6. 99" 04' 

7. 189" 04' 

8. 99" 04' 

9. 9" 04' 

10. 99" 04' 

2024 North KJrv SIraet 
Sula200 

HonoItW HI 96819-3470 
Telephone 808 842 1133 

Fax 808 842 1937 
eMIl ~rr.com 

100.00 feet along Lot 947 (Map 207) of Land Court Application 
1074; 

225.00 feet along Lot 103 (Map 150) of Land Court Application 
1074; 

32.16 feet along the North side ofWaiwai Loop; 

7.70 feet along Pattel313; 

12.25 feet along Pattel313; 

17.44 feet along Pattel313; 

40.29 feet along Pattel313; 

8.73 feet along Pattel313; 

15.30 feet along Parcel 313 to the point of beginning and 
containing an area of2t,142 Square Feet, more ot less. 

-1-

.. 
R. M. lOWIll CORPORATION 



2024 North King Stree~ Suite 200 
Honolulu, Hawaii 96819 
May 12,2015 

2024 North KIng SIraet 
SuIlB200 

Honokdu HI 96819-3470 
Telaphone 808 842 1133 

Fax 8088421937 
eMaIl ~aIi.rr.com 

R. M. TOWILL CORPORATION 

Description prepared by: 

Ryan .S~ ~:4/30/16 
Licensed Professional Lan Surveyor 
Certificate Number 10059 

-2-., 
R. M lOWIll CORPORATION 
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Exhibit A 



EASEMENT A 

For Electtical Putposes 

Affecting Lot 102 

As Shown on Map 150 of Land Court Application 1074 

In favor of Hawaiian Electric Company 

Situate at Moanalua, Honolulu, Island of Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast comer of this easement, along the North side of Waiwai Loop, the coordinates 

of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 11,106.49 feet 

South and 2,644.52 feet West, thence running by azimuths measured clockwise from true South: 

1. 99" 04' 13.50 feet along the North side ofWaiwai Loop 

2. 189" 04' 

3. 279" 04' 

4. 9" 04' 

20~4 North King Street, Suite 200 
Honolulu, Hawaii 96819 
May 12, 2015 

2024 North KIng S1nIet 
S .... 200 

HonokiJ HI 96819-3470 
Telephone 8088421133 

Fax 808 8421937 
eMaIl m ......... II.If.com 

16.50 feet; 

13.50 feet; 

16.50 feet along Lot 103 (Map 150) of Land Court Application 
1074 to the point of beginning and containing an area of 
223 Square Feet, more or less. 

R. M. TOWll..L CORPORATION 

Description prepared by: 

~JW!~ ~ Ry~uki ~ Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

-1-
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Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-41 
 
 

AUTHORIZING THE ACQUISITION OF EASEMENT OVER, ON, AND ACROSS 
THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-1-016-016 

(PORTION) BY EMINENT DOMAIN 
 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by 
eminent domain . . . all real property or any interest therein necessary for the 
construction, maintenance, repair, extension or operation of the fixed guideway 
system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of an 
easement over, on, and across the real property identified as Tax Map Key 
(TMK) 1-1-016-016 (por.) by eminent domain after written notification by HART; 
and 
 
WHEREAS, the acquisition by eminent domain of said easement over, on, and 
across the above-identified real property, which is more particularly described in 
the attached legal description marked as Exhibit A, is necessary for the Honolulu 
Rail Transit Project fixed guideway system, a valid public use and purpose; 
 
 NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of 
HART as follows: 
 

1. That acquisition by eminent domain of an easement over, on, and 
across the real property identified as TMK 1-1-016-016 (por.) is 
hereby authorized and the Corporation Counsel of the City and 
County of Honolulu is empowered to institute eminent domain 
proceedings as provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easement by eminent domain is 

determined and declared to be for a valid public use and purpose 
as aforesaid; and 

 
3. That the acquisition of said easement by eminent domain is 

determined and declared to be necessary for the aforesaid public 
use and purpose; and  

 



  

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 

 
5. That the Board Administrator be directed to transmit copies of this 

resolution to HART and the Department of the Corporation 
Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid 

Transportation on _____________________. 
 

 
 
 ___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit A – Legal description of TMK 1-1-016-016 (por.) 



PARCEL 312 

Being a Portion of Lot 101 

Exhibit A 

As Shown on Map 150 of Land Court Application 1074 

Situate at Moanalua, Honolulu, Island of Oahu, Hawaii 

Beginning at the Southeast comer of this parcel ofland, being the Southwest comer of the Lot 102 (Map 150) 

of Land Court Application 1074, the COO%dinates of said point of beginning referred to Govemment Smvey 

Triangulation Station "SALT LAKE" being 11,090.56 feet South and 2,411.99 feet East, thence running by azimuths 

measured clockwise from true South: 

1. 99 0 041 

2. 1890 04' 

3. 2790 04' 

4. 9" 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
May 12,2015 

2024 NaIth KIng SIreet 
SuII8200 

HonoIukI HI 9681s.3470 
Telephone 808 8421133 

Fax 808 842 1937 
eMaI rrntDwIQhawd.rr.com 

100.00 feet along the No%th side ofWaiwai Loop; 

16.41 feet along Lot 100 (Map 150) of Land Court Application 
1074; 

100.00 feet along the Remainder ofPucel312; 

16.41 feet along Lot 102 (Map 150) of Land Court Application 
1074 to the point of beginning and containing an uea of 
1,641 Square Feet, mo%e or less. 

R. M. TOWILL CORPO~TION 

Description prepued by: 

. 

Ry~~~E.p:4/30/16 
Licensed Professional Land Smveyor 
Certificate Number 10059 

-~-

tJb 
R. M. lOwrU CORPORATION 

SINe. 19:10 



Remainder of PARCEL 312 

Being a Portion of Lot 101 

Exhibit A 

As Shown on Map 150 of Land Court Application 1074 

Situate at Moanalua, Honolulu, Island of Oahu, Hawaii 

Beginning at the South comet of this pattel of land, being the East cotnet of Pattel312, the coordinates of 

said point of beginning refetted to Government Survey Triangulation Station "SALT LAKE" being 11,074.25 feet 

South and 2,414.59 feet East, thence running by azimuths measured clockwise from true South: 

1. 99· 04' 100.00 feet along Parcel 312; 

2. 189· 04' 

3. 279· 04' 

4. 9· 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
May 12,2015 

2024 NOI1h KIng SIr8aI 
SUIla200 

Honolulu HI 96819-3470 
Telephone 8088421133 

Fax 8088421937 
aMaI rnaII@h8w8O,rr,OOIII 

208.59 feet along Lot 100 (Map 150) of Land Court Application 
1074; 

100.00 feet along Lot 115 (Map 150) of Land Court Application 
1074; 

208.59 feet along Lot 102 (Map 150) of Land Court Application 
1074 to the point of beginning and containing an area of 
20,859 Square Feet, more or less. 

R. M. TOWILL CORPORATION 

Description prepared by: 

~~ . 
Ryan~uzuki ~ Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Numbet 10059 

-1-

At 
R. M. TOWILL CORPORATION 

S'Nca '9:110 



-,.t Honolulu Authority for ' Rapid ~§ TraRsportation 

STAFF SUMMARY 

TITLE: STAFF CONTACT: DATE: 

RESOLUTION NO. 2015 - 41 Morris Atta July 30, 2015 
AUTHORIZING THE ACQUISITION OF EASEMENT OVER, 
ON, AND ACROSS THE REAL PROPERTY IDENTIFIED AS 
TAX MAP KEY 1-1-016-016 (PORTION) BY EMINENT 
DOMAIN 
Type: Goal Focus Area Reference Notes 

181 Action/Approval 181 Project Delivery o Livability/land Use 

o Infonnatlon o Service Delivery o Partnerships 

o Follow-up o Resource Stewardship o Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-1-016-
016, and situated at 2613 Waiwai Loop, Honolulu, which is required for guideway construction of the Honolulu 
Rail Transit Project (HRTP). 
2. Background/Justification 

'.-

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council 
along with HART Resolution 2015-9 on May 21, 2015. More than 45 days has elapsed since the notice. The 
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter 
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the 
condemnation proceedings for this parcel. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the condemnation of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FTA 
5010.1 D and Article XVII of the Charter of the City and County of Honolulu. 
6. Public Involvement 

N/A 

7. Alternatives 

There is no alternative given the proposed project schedule and the need to acquire the property as soon as 
possible in order to not delay the contractor in constructing the guideway. 

8. Exhibits 

N/A 

'~ C.,rafted and Recommendell by; 

Executive Director oi1Jlc! CEO .. ~.,<: 

Form Name: Admin01_Rev. A_06-08-11 

- ,,~. • 



Honolulu Auth0rity for Rapid Transportation 

STAF:F SUMMARY 

TITLE: STAFF CONTACT: DATE: 

RESOLUTION NO. 2015-40 Morris Atta July 30, 2015 
AUTHORIZING THE ACQUISITION OF EASEMENTS 
OVER, ON, AND ACROSS THE REAL PROPERTY 
IDENTIFIED AS TAX MAP KEY 1-1-016-017 (PORTION) BY 
EMINENT DOMAIN 
Type: Goal Focus Area Reference Notes 

181 ActIon/Approval 181 Project Delivery o Uvabilitylland Use 

0 InfonnaUon 0 Service Delivery o Partnerships 

0 Follow-up 0 Resource Stewardship o Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-1-016- , 

017, and situated at 2621 Waiwai Loop, Honolulu, which is required for guideway construction of the Honolulu 
Rail Transit Project (HRTP). 

2. Background/Justification 

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council 
along with HART Resolution 2015-8 on May 21, 2015. More than 45 days has elapsed since the notice. The 
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter 
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the 
condemnation proceedings for this parcel. 

3. Procurement Background 

N/A 

4. FinanciallBudget Impact 

The project budget includes an estimated cost for legal action associated with the condemnation of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FT A 
5010.1 D and Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

N/A 

7. Alternatives 

There is no alternative given the proposed project schedule and the need to acquire the property as soon as 
possible in order to not delay the contractor in constructing the guideway. 

8. exhibits 

N/A 

fv1. Certified and Recommended by: 

r(~~ I I( 
Eiecutive Director an~ CEO Date 

Form Name: Admin01_Rev. A_06-0B-11 



  

Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-42 
 
 

AUTHORIZING THE ACQUISITION OF EASEMENT OVER, ON, AND ACROSS 
THE REAL PROPERTY IDENTIFIED AS 

TAX MAP KEY 1-1-016-012 (PORTION) BY EMINENT DOMAIN 
 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by 
eminent domain . . . all real property or any interest therein necessary for the 
construction, maintenance, repair, extension or operation of the fixed guideway 
system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of an 
easement over, on, and across the real property identified as Tax Map Key 
(TMK) 1-1-016-012 (por.) by eminent domain after written notification by HART; 
and 
 
WHEREAS, the acquisition by eminent domain of said easement over, on, and 
across the above-identified real property, which is more particularly described in 
the attached legal description marked as Exhibit A, is necessary for the Honolulu 
Rail Transit Project fixed guideway system, a valid public use and purpose; 
 
 NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of 
HART as follows: 
 

1. That acquisition by eminent domain of an easement over, on, and 
across the real property identified as TMK 1-1-016-012  (por.) is 
hereby authorized and the Corporation Counsel of the City and 
County of Honolulu is empowered to institute eminent domain 
proceedings as provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easement by eminent domain is 

determined and declared to be for a valid public use and purpose 
as aforesaid; and 

 
3. That the acquisition of said easement by eminent domain is 

determined and declared to be necessary for the aforesaid public 
use and purpose; and  

 



  

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 

 
5. That the Board Administrator be directed to transmit copies of this 

resolution to HART and the Department of the Corporation 
Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid 

Transportation on _____________________. 
 

 
 
 ___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit A – Legal description of TMK 1-1-016-012 (por.) 



PARCEL 310 

Being a Portion of Lot 97 

Exhibit A 

As Shown on Map 150 of Land Court Application 1074 

Situate at Moanalua, Honolulu, Island of Oahu, Hawaii 

Beginning at the Northwest comer of this parcel of land, being the Northeast comer of the Lot 98 (Map 150) 

of Land Court Application 1074, the coordinates of said point of beginning refen:ed to Govemment Survey 

Triangulation Station "SALT LAKE" being 11,145.87 feet South and 2,403.16 feet East, thence running by azimuths 

measured clockwise from true South: 

l. 279" 04' 

2. 9" 04' 

3. 99" 04' 

4. 9" 04' 

5. 99" 04' 

6. 189" 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
May 11,2015 

2024 NoI1h King SInIeI 
Su111200 

HonokIJu HI 96819-3470 
Telephone 808 842 1133 

Fax 808 842 1937 
aMaD rmIDWtIOhawd.lT.com 

67.84 feet along the South side ofWaiwai Loop; 

7.79 feet; 

33.83 feet; 

17.41 feet; 

34.01 feet; 

25.20 feet along Lot 98 (Map 150) of Land Court Application 
1074 to the point of beginning and containing an area of 
1,121 Square Feet, more or less. 

R. M. TOWIlL CORPORATION 

Description prepared by: 

R;!tf(uff ~'4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

-1-

tJb 
R. M. lOWlLL CORPORATION 

S'NC. 1930 



Honolulu Authority " for Rapid Transportation 

STAFF SUMMARY 

TITLE: STAFF CONTACT: DATE: 

RESOLUTION NO. 2015 - 42 Morris Atta July 30, 2015 
AUTHORIZING THE ACQUISITION OF EASEMENT OVER, 
ON, AND ACROSS THE REAL PROPERTY IDENTIFIED AS 
TAX MAP KEY 1-1-016-012 (PORTION) BY EMINENT 
DOMAIN 
Type: Goal Focus Area Reference Notes 

181 Action/Approval 181 Project Delivery o Livability/land Use 

0 Information 0 Service Delivery o Partnerships 

0 Follow-up 0 Resource Stewardship o Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-1-016-
012, and situated at 2620 Waiwai Loop, Honolulu, which is required for guideway construction of the Honolulu 
Rail Transit Project (HRTP). 

2. Background/Justification 

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council 
along with HART Resolution 2015-10 on May 21,2015. More than 45 days has elapsed since the notice. The 
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter 
of the City and County of Honolulu section 17-103. 2(b), HART may now properly proceed with the 
condemnation proceedings for this parcel. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the condemnation of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FT A 
5010.1 D and Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

N/A 

7. Alternatives 

There is no alternative given the proposed project schedule and the need to acquire the property as soon as 
possible in order to not delay the contractor in constructing the guideway. 

s. Exhibits 

N/A 

1< ~ Certi1ied and Recommended by: 
, J., 

~/LJ LIS" .. J 
Executive Director and CEg i: '1 f Date .• j! 

Form Name: Admin01_Rev. A_06-08-11 



  

 

Honolulu Authority for Rapid Transportation 
 

RESOLUTION NO. 2015-43 
 
 

AUTHORIZING THE ACQUISITION OF EASEMENT OVER, ON, AND ACROSS 
THE REAL PROPERTY IDENTIFIED AS 

TAX MAP KEY 1-1-016-018 (PORTION) BY EMINENT DOMAIN 
 
 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and 

 
WHEREAS, Section 17-103.2(b) of the Charter empowers HART “to acquire by 
eminent domain . . . all real property or any interest therein necessary for the 
construction, maintenance, repair, extension or operation of the fixed guideway 
system;” and 
 
WHEREAS, the City Council approved or did not object to the acquisition of an 
easement over, on, and across the real property identified as Tax Map Key 
(TMK) 1-1-016-018 (por.) by eminent domain after written notification by HART; 
and 
 
WHEREAS, the acquisition by eminent domain of said easement over, on, and 
across the above-identified real property, which is more particularly described in 
the attached legal description marked as Exhibit A, is necessary for the Honolulu 
Rail Transit Project fixed guideway system, a valid public use and purpose; 
 
 NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of 
HART as follows: 
 

1. That acquisition by eminent domain of an easement over, on, and 
across the real property identified as TMK 1-1-016-018 (por.) is 
hereby authorized and the Corporation Counsel of the City and 
County of Honolulu is empowered to institute eminent domain 
proceedings as provided by law for the acquisition thereof; and 

 
2. That the acquisition of said easement by eminent domain is 

determined and declared to be for a valid public use and purpose 
as aforesaid; and 

 
3. That the acquisition of said easement by eminent domain is 

determined and declared to be necessary for the aforesaid public 
use and purpose; and  

 



  

 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 

 
5. That the Board Administrator be directed to transmit copies of this 

resolution to HART and the Department of the Corporation 
Counsel. 

 
ADOPTED by the Board of the Honolulu Authority for Rapid 

Transportation on _____________________. 
 

 
 
 ___________________________ 
 Board Chair 
 
ATTEST: 
 
 
______________________________ 
Board Administrator 
 
 
Exhibit A – Legal description of TMK 1-1-016-018 (por.) 



EASEMENT A 

For Electrical Purposes 

Affecting Lot 103 

As Shown on Map 150 of Land Court Application 1074 

In favor of Hawaiian Electric Company 

Situate at Moanalua, Honolulu, Island of Oahu, Hawaii 

Exhibit A 

Beginning at the Southwest comer of this easement, along the North side ofWaiwai Loop, the coordinates 

of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 11,117.04 feet 

South and 2,577.16 feet West, thence running by azimuths measured clockwise &om true South: 

1. 189' 04' 8.37 feet; 

2. 279' 04' 

3. 189' 04' 

4. 279' 04' 

5. 9' 04' 

6. 99'04' 

2024 North KkIg S1raet 
SuIlB200 

HonokIkI HI 96819-3470 
TeIa!lhone 808 8421133 

Fax 8088421937 
eMallTIdIIWIIf!II\8n..com 

8.35 feet; 

1.14 feet; 

13.00 feet; 

9.51 feet; 

21.35 feet along the North side of Waiwai Loop to the point of 
beginning and containing an area of 194 Square Feet, more 
or less. 

-1-

tJb 
R. M. lOWILL CORPORATION 



2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
May 12,2015 

2024 North I<iIg Straet 
SUllB200 

HonoIIiJ HI 9881&-3470 
Telephone 8088421133 

Fax 808 842 1937 
&Mal ii1dDW11@hawa1.rr.CXIII1 

Exhibit A 

R. M. TOWIll. CORPORATION 

Description prepated by: 

-2-

• R. M. lbWIU CORPORATION 
SINca ,.JlO 



Summary of Proposed

Eminent Domain

July 30, 2015



Eminent Domain

Authorization for Acquisition

Resolution No. Tax Map Key Property Owner Status

2015-39 9-9-003-026 Halawa View Housing Offer Accepted

2015-40 1-1-016-017 Waiwai Loop Rental, Inc. Offer Accepted

2015-41 1-1-016-016 International Express Inc. On-going Negotiations

2015-42 1-1-016-012 Window World, Inc. On-going Negotiations

2015-43 1-1-016-018 Ahuloa Aina, LLC On-going Negotiations



Real Estate Site Control Timeline

Submit
Notification

to City
Council
-----------
45 Days

Filing of
Complaint

in Court
-----------

+/- 60 Days

Possession
Awarded
-----------

+/- 60 Days

Time Prior to
Notice to
Proceed
-----------

+/- 52 Days

Planned Notice
to Proceed:
March, 14 2016*

*City Center Adv.
Utility Package &
Airport Design Build
Contract

HART
Board

Authorization
to File Action

Available for
Construction

Hart Board
Approval to

Proceed



Resolution No. 2015-47

SCI Corporation

Tax Map Key: 1-1-016-009 (Partial)



Resolution No. 2015-47

SCI Corporation

Tax Map Key: 1-1-016-009 (Partial)



Resolution No. 2015-47

SCI Corporation

Tax Map Key: 1-1-016-009 (Partial)

• Guideway Easement Acquisition and Temporary Construction

Easement

• Total Acquisition: 182 square feet

• An appraisal report effective date May 14, 2015

• A Letter of Offer dated June 24, 2015

• Owner expressed Counteroffer is forth coming

• Recommendation for Eminent Domain to maintain Project

timeline.



Resolution No. 2015-48

Blood Bank Real Property, Inc.

Tax Map Key: 1-2-009-011 and 1-2-009-098

(Partials)



Resolution No. 2015-48

Blood Bank Real Property, Inc.

Tax Map Key: 1-2-009-011 and 1-2-009-098 (Partials)



Resolution No. 2015-48

Blood Bank Real Property, Inc.

Tax Map Key: 1-2-009-011 and 1-2-009-098 (Partials)

• Partial Fee Acquisition and Temporary Construction Easement

• Total Acquisition: 4,451 square feet

• An appraisal report effective date September 26, 2014

• A Letter of Offer dated January 23, 2015

• Owner has not provided any formal response to the Letter of

Offer

• Negotiations are protracted

• Recommendation for Eminent Domain to maintain Project

timeline



Blood Bank Correspondence Timeline is as follows:

Date Correspondence

March 27, 2014 Letter of Intent to Acquire and Appraisal Site Visit from HART to Blood Bank.

September 10, 2014 Letter from Blood Bank to HART requesting Full Take.

September 10, 2014 Letter from Blood Bank to the Mayor with letter to HART attached (Blood Bank to Mayor).

January 23, 2015 Letter of Offer for Partial Take from HART to Blood Bank.

February 19, 2015 Email from HART to Blood Bank requesting a meeting.

February 19, 2015 Email response from Blood Bank requesting a copy of the Letter of Offer from HART.

Email response from HART indicating that HART authorization to release the Letter of Offer to

Blood Bank is being sought.

February 20, 2015 Email from HART to Blood Bank with a copy of the Letter of Offer Package.

February 19, 2015



Blood Bank Correspondence Timeline is as follows:

Date Correspondence

Email from Blood Bank confirming receipt of the Letter of Offer, and indicating that Blood Bank

will inform HART when they are ready to meet to discuss the offer.

Email from HART to Blood Bank advising that HART is ready and willing to meet

with Blood Bank as soon as possible

Letter to Blood Bank from HART seeking a Response to the Offer, and requesting a meeting to

discuss the Offer and Blood Bank's response.

April 14, 2015 10-Day Letter of Offer sent from HART to Blood Bank requesting a response to the Letter of Offer.

April 17, 2015 General Information Notice Letter sent from HART to Blood Bank.

Letter to Blood Bank from HART requesting a meeting with Blood Bank to follow-up on the Letter of Offer,

requesting a response to the Letter of Offer, and suggesting mediation as a potential solution that would allow

negitiations to continue.

July 27, 2015 Follow-up Correspondence sent from HART to Blood Bank.

February 21, 2015

February 23, 2015

April 10, 2015

May 15, 2015



Resolution No. 2015-49

Hawaiian Electric Company, Inc.

Tax Map Key: 1-5-007-016 (Partial)



Resolution No. 2015-49

Hawaiian Electric Company, Inc.

Tax Map Key: 1-5-007-016 (Partial)



Resolution No. 2015-49

Hawaiian Electric Company, Inc.

Tax Map Key: 1-5-007-016 (Partial)

• Guideway and Electrical Easement Acquisition and

Temporary Construction Easements

• Total Acquisition: 16,953 square feet

• An appraisal report effective date December 8, 2014.

• A Letter of Offer dated May 13, 2015.

• Owner has not provided any formal response to the Letter of

Offer.

• Negotiations have been cordial and ongoing.

• Recommendation for Eminent Domain to maintain Project

timeline.



Resolution No. 2015-50

Hawaiian Electric Company, Inc.

Tax Map Key: 2-1-014-006 (Partial)



Resolution No. 2015-50

Hawaiian Electric Company, Inc.

Tax Map Key: 2-1-014-006 (Partial)



Resolution No. 2015-50

Hawaiian Electric Company, Inc.

Tax Map Key: 2-1-014-006 (Partial)

• Partial Fee Acquisition

• Total Acquisition: 9,779 square feet

• An appraisal report effective date of December 5, 2014

• A Letter of Offer dated March 26, 2015 was delivered

• Owner rejected the Letter of Offer and submitted a

Counteroffer on June 29, 2015

• No settlement has been reached. Negotiations have been

cordial and ongoing

• Recommendation to Eminent Domain to maintain Project

timeline





Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015· 47 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE EASEMENTS OVER, ON, AND ACROSS THE REAL PROPERTY 

IDENTIFIED AS TAX MAP KEY 1-1-016-009 (PORTION) BY EMINENT DOMAIN 
AND PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF 

SAID EASEMENTS BY EMINENT DOMAIN 

• • IIIIIIJIIII .• 
WHEREAS, the Honolulu AuthOrity for Rapid Tran~R;~~atlon (HART) has been 
established pursuant to Article XVII of the ReVised,' 111~~larter of the City and 
County of Honolulu 1973, as amended (Chart'~1!1 ~W~11111111 
WHEREAS, Section 17-1 03.2(b) of the Cl~':$~~r empowe~~II~I'1 All RT "to acquire by 

. t d . II I rty ,iii I I ,lilt t th . I \I h. & th emlnen omaln ... a rea prope or I~~IY! In eres ereln ne~etssary lor e 

:'t:~;?,I~~d maintenance, repair, ext~~~~I~tl r opelrilalll;;~n oft~i1I~~~~ll gUideWay 
. 'I"JIII" . 1llllh'llllllll 111111• • 

WHEREAS, prior to such acq!!iIIS '~ I,? the Chart~~ ~Irects HART to submit a list of 
real property and easements tgll~lsl ~~~uired by e~i:~ent domain to the City 

Council; and 1IIIIIII Itlllllllllllllill III11111111 

1111h' 11111\11111 11 1.. . . . 1111111Ih . . 
WHEREAS, the may aRp'~ove tm~ If.l~m,sltlon J)y eminent domain or 
may object by lutid~llit d l~~11IJ5 d'~~mll~~ the notification to acquire 
the real ; and 1III1II I1 II 

d Ilh,. . f t d o,aln 0 easemen s over, on. an 
'~~~ ::T~;!~', M~~\I Key (TMK) 1-1-016-009 (por.) and 
att~:lctii,e:~ l lleglal description marked as Exhibit A, 

~rnl~l't fixed guideway system, a valid 

OL VED by the Board of Directors of HART as 

I. to the City Council is approved, for the acquisition 
by eminent n of easements over, on, and across the real property 
identified as TMK 1-1-016-009 (por.); and 

2. That in the event the City Council approves or does not object to the 
acquisition within 45 days of notification, then HART is authorized to 
publish in a daily newspaper at least three days prior to Board action, the 
attached resolution marked as Exhibit B, authorizing acquisition by 
eminent domain of said easements. 



ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Exhibit A - Legal description of TMK 1-1-016-009 (por.) 
Exhibit B - Resolution No. 2015-_, Authorizing the Acquisition of Easements 

Over, On, and Across the Real Property Identified as Tax Map Key 
1-1-016-009 (Portion) by Eminent Domain 

Board Chair 

ATTEST: 

____ I!~IIIIIIIIII+tttHtmI!I,,, ~ 1111111111111111111111 

Board Administrator "lllllliiii:illlllllllllllllllllllllllll 111111111111111 

111111111111111111111111111111111111111111111111111.111111111 

11111111111 

111111111 

1111111111111111111111111111 



Exhibit A 

Parcel 319 
Being a Portion of Lot 94 

As Shown on Map 150 of Land Court Application 1074 

SIWATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northwest comer of this parcel of land, along the South side ofWaiwai Loop, the coordinates 

of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 11,166.11 feet 

South and 2,427.53 feet West, thence running by azimuths measured clockwise from true South: 

1. 2790 04' 

2. 90 04' 

3. 990 04' 

4. 1890 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13,2015 
TMK: 1-1-016: 009 (PDQ 319) 

28.00 feet along the South side ofWaiwai Loop; 

4.78 feet along the Remainder of Parcel 319; 

28.00 feet along the Remainder of Parcel 319; 

4.78 feet along the Remainder of Parcel 319 to the point of 
beginning and containing an area of 134 Square Feet, more 
or less. 

R. M. TOWill CORPORATION 

Description prepared by: 

RWslooW ~p, 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

2024 NoIth KIng Street 
Suite 200 

Honolulu HI 96819·3470 
Telephone 808 8421133 

Fax 808 8421937 
eMail nntowlU@hawau.rr.com 

-1-

t!b 
R. M. TOWILL CORPORATION 

SINea 1930 

Planning 
Engineering 

Environmental Services 
Phologrammetry 

Surveying 
Construction Management 



Remainder of Parcel 319 
Being a Portion of Lot 94 

As Shown on Map 150 of Land Court Application 1074 

Exhibit A 

SITUATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northwest comer of this parcel ofland, being the Northeast comer of Lot 95 (Map 150) of 

Land Court Application 1074, the coordinates of said point of be ginning referred to Government Survey Triangulation 

Station "SALT LAKE" being 11,163.25 feet South and 2,#5.47 feet West, thence running by azimuths measured 

clockwise from true South: 

1. 279' 04' 18.17 feet along the South side ofWaiwaiLoop; 

2. 9' 04' 4.78 feet along the Remainder of Parcel 319; 

3. 279' 04' 28.00 feet along the Remainder of Parcel 319; 

4. 189' 04' 4.78 feet along the Remainder of Parcel 319; 

5. 279' 04' 9.83 feet along the South side of Waiwai Loop; 

6. Thence along the South side of Waiwai Loop, on a curve to the left with a radius of 403.00 feet, the 

7. 359' 04' 

8. 88' 54' 

9. 128' 14' 

10. 189' 04' 

2024 Nor1h King Street 
Suite 200 

Honolulu HI 96819-3470 
T etephone 808 842 1133 

Fax 808842 1937 
eMail rmtowll@hawaU.IT.com 

chord azimuth and distance being: 

275' 49' 07" 45.67 feet; 

317.10 feet along Lot 93 (Map 150) of Land Court Application 
1074; 

141.50 feet along Keehi Lagoon Beach Park, Exec. Order No. 
1561; 

17.51 feet along Keehi Lagoon Beach Park, Exec. Order No. 
1561; 

326.49 feet along Lot 95 (Map 150) of Land Court Application 
1074 to the point of beginning and containing an area of 
41,745 Square Feet, more or less. 

-1-

A 
R. M. lbWILL CORPORATION 

Planning 
Engineering 

EnviroMlsnla1 Services 
Photogrammatry 

Surveying 
Construction Management 

SINCE '930 



2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13, 2015 
TMK: 1-1-016: 009 (PDQ 319) 

Exhibit A 

R. M. TOWIT..L CORPORATION 

Description prepared by: 

~tflU lJm, ~ 
RyaMsuzukilf Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

2024 North King Street 
Sulle 200 

Honolulu HI 96819·3470 
Telephone 808 842 1133 

Fax 808 842 1937 
eMaH rmtowUl@hswall.rr.com 

-2-
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R. M. lbWlLL CORPORATION 

SINce 1930 

Planning 
Engineering 

Envlronmanlal SeIVIces 
PhotogrammelJy 

Surveying 
Conslrudlon Management 



Exhibit A 

Easement A 
For Temporary Construction Purposes 
Affecting the Remainder of Parcel 319 

Being a Portion of Lot 94 (Map 150) of Land Court Application 1074 
In favor of HART 

SIWATEAT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northeast comer of this easement, being also the Northwest comer of Parcel 319, the 

coordinates of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 

11,166.11 feet South and 2,427.53 feet West, thence running by azimuths measured clockwise from true South: 

1. 9" 04' 4.78 feet along Parcel 319; 

2. 99" 04' 

3. 189" 04' 

4. 279" 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13,2015 
TMK: 1-1-016: 009 (PDQ 319) 

10.00 feet; 

4.78 feet; 

10.00 feet along the South side of Waiwai Loop to the point of 
be2ihnihg and containing an area of 48 Square Feet, more 

~ess. 

R. M. TOWILL CORPORATION 

Description prepared by: 

RY~~ Exp' 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

2024 North King Street 
Suite 200 

Honolulu HI 96819-3470 
Telephone 808 842 1133 

Fax 808842 1937 
eMai nntowD\@hawali.rr.com 
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Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-_ 

AUTHORIZING THE ACQUISITION OF EASEMENTS OVER, ON, AND 
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-1-016-009 

(PORTION) BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and I 
WHEREAS, Section 17-1 03,2(b) of the Charter e~~~~ HART "to acquire by 
eminent domain ... all real property or any inte~~$tl~~erein necessary for the 

:~t~;~;~d maintenance, repair, extensi~I~II~~I~~e,:ail~~I%~te fixed guideway 

WHEREAS, the City Council apprOVedllm~l l,did not object to th~II~IIClgUisition of 
1f'11 11 11 111111 

easements over, on, and across the real lJl! l:'i'olperty ide~tified as "a~IIMap Key 
(TMK) 1-1-016-009 (por.) by eminent dom~r~II'lafte[ ~~i~en notificati&~llbY HART; 
and "'11111111111111111"" lUI' 

WHEREAS, the acquisition by 
across the above-identified real 

. f IIII ~,~ t d '''''''' ........ In 0 salulleasemen s over, on, an 
• ''11111 III rt· I I d ·b d· .",.n,crn . IS morr~1 Dla ICU ar y escn e In 

the attached v,",'i t;" iti'I'A· I (!!I II" ~ th H I I 
Rail Transit prni.:=i" t Hfi v:C.'ft la !U 'Q4~WcIY 

IS ne¢,m~sary lor e ono u u 
. lic use and purpose; 

II' 

in of easements over, on, and 
irlo'r,titi.o:~rI as TMK 1-1-016-009 (por.) is 

the Corporation Counsel of the City and 
emlD01i1\1elrea to institute eminent domain 

rocee(]In~JSII ~~.S provided by law for the acquisition thereof; and 

2. of said easements by eminent domain is 
declared to be for a valid public use and purpose 

; and 

3. That the acquisition of said easements by eminent domain is 
determined and declared to be necessary for the aforesaid public 
use and purpose; and 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 



Exhibit B 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation 
Counsel. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Board Chair 

ATTEST: 

Board Administrator 

Exhibit A - Legal description of TMK 1-1 
1111111111111111 

1111II1111111111111111111111111111111111111 

111111111111111111 

1II11II1111II11111 

111111111111111111 



Exhibit A 

Parcel 319 
Being a Portion of Lot 94 

As Shown on Map 150 of Land Court Application 1074 

SITIJA TE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northwest comer of this parcel of land, along the South side ofWaiwaiLoop, the coordinates 

of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 11,166.11 feet 

South and 2,427.53 feet West, thence running by azimuths measured clockwise from true South: 

1. 279
0

04' 

2. 9
0

04' 

3. 99· 04' 

4. 189· 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13,2015 
TMK: 1-1-016: 009 (PDQ 319) 

28.00 feet along the South side ofWaiwai Loop; 

4.78 feet along the Remainder of Parcel 319; 

28.00 feet along the Remainder of Parcel 319; 

4.78 feet along the Remainder of Parcel 319 to the point of 
beginning and containing an area of 134 Square Feet, more 
or less. 

R. M. TOWILL CORPORATION 

Description prepared by: 

RY~~ ~p, 4/30/16 
Licensed Professional Land Surveyor 
Certificate Number 10059 

Note: This description is for exhibit purposes only and does not purport a legally subdivided lot. 

2024 Nor1h King Street 
Suite 200 

Honolulu HI 96819·3470 
Telephone 808 842 1133 

Fax 808 8421937 
eMail nntowiU@hawaii.rr.oom 
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Remainder of Parcel 319 
Being a Portion of Lot 94 

As Shown on Map 150 of Land Court Application 1074 

Exhibit A 

SITUATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northwest comer of this parcel of land, being the Northeast comer of Lot 95 (Map 150) of 

Land Court Application 1074, the coordinates of said point ofbeginningrefetted to Government Survey Triangulation 

Station "SALT LAKE" being 11,163.25 feet South and 2,445.47 feet West, thence running by azimuths measured 

clockwise from true South: 

1. 279 0 04' 18.17 feet along the South side ofWaiwai Loop; 

2. 9· 04' 4.78 feet along the Remainder of Parcel 319; 

3. 279 0 04' 28.00 feet along the Remainder of Parcel 319; 

4. 1890 04' 4.78 feet along the Remainder of Parcel 319; 

5. 279 0 04' 9.83 feet along the South side of Waiwai Loop; 

6. Thence along the South side of Waiwai Loop, on a curve to the left with a radius of 403.00 feet, the 

7. 359 0 04' 

8. 88' 54' 

9. 128' 14' 

10. 189' 04' 

2024 North King Street 
Suile200 

Honolulu HI 96819-3470 
Telephone 808 842 1133 

Fax 808842 1937 
eMail nntowill@hawaii.rr.com 

chord azimuth and distance being: 

275· 49' 07" 45.67 feet; 

317.10 feet along Lot 93 (Map 150) of Land Court Application 
1074; 

141.50 feet along Keehi Lagoon Beach Park, Exec. Order No. 
1561; 

17.51 feet along Keehi Lagoon Beach Park, Exec. Order No. 
1561; 

326.49 feet along Lot 95 (Map 150) of Land Court Application 
1074 to the point of beginning and containing an area of 
41,745 Square Feet, more or less. 

-1-
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R. M. lOWiLL CORPORATION 
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Construel/on Management 

SINce 1930 



2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13, 2015 
TMK: 1-1-016: 009 (PDQ 319) 

Exhibit A 

R. M. TOW1LL CORPORA nON 

Description ptepared by: 

RyaMsuzukilf" Exp: 4/30/16 
Licensed Professional Land Surveyor 
Certificate Numbet 10059 

Note: 1bis description is fot exhibit purposes only and does not purport a legally subdivided lot. 

2024 North King Street 
Suite 200 

Honolulu HI 96819·3470 
Telephone 8088421133 

Fax 808 842 1937 
eMaU nnlowHl@hawali.rr.com 

-2-
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Easement A 
For Temporary Construction Purposes 
Affecting the Remainder of Parcel 319 

Being a Portion of Lot 94 (Map 150) of Land Court Application 1074 
In favor of HART 

SITUATE AT MOANALUA, HONOLULU, ISLAND OF OAHU, HAWAII 

Beginning at the Northeast comer of this easement, being also the Northwest comer of Parcel 319, the 

coordinates of said point of beginning referred to Government Survey Triangulation Station "SALT LAKE" being 

11,166.11 feet South and 2,427.53 feet West, thence running by azimuths measured clockwise from true South: 

1. 9 0 04' 4.78 feet along Parcel 319; 

2. 99 0 04' 

3. 189 0 04' 

4. 279 0 04' 

2024 North King Street, Suite 200 
Honolulu, Hawaii 96819 
July 13,2015 
TMK: 1-1-016: 009 (PDQ 319) 

10.00 feet; 

4.78 feet; 

10.00 feet along the South side ofWaiwai Loop to the point of 
be2ihnihg and containing an area of 48 Square Feet, more 

..-Dl"'less. L _______ , 

R. M. TOWILL CORPORA TJON 

Description prepared by: 

Ryan . Suzuki Exp: 4/30/16 
Licensed Professional Land Swveyor 
Certificate Number 10059 

Note: lbis description is for exhibit purposes only and does not purport a legally subdivided lot. 

2024 North King Street 
SUlle200 

Honolulu HI 96819·3470 
Telephone 808 842 1133 

Fax 808842 1937 
aMaH rmtowHI@hawaii.rr.com 

-1-
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Honolulu Authority for Rapid Transportation 

STAFF SUMMARY 
TITLE: STAFF CONTACT: DATE: 
RESOLUTION NO. 2015-47 APPROVING NOTIFICATION TO 
THE CITY COUNCIL OF INTENTION TO ACQUIRE Elizabeth Scanlon 07/30/2015 

EASEMENTS OVER, ON, AND ACROSS THE REAL Morris Atta 
PROPERTY IDENTIFIED AS TAX MAP KEY 1-1-016-009 
(PORTION) BY EMINENT DOMAIN AND PUBLICATION OF A 
RESOLUTION AUTHORIZING ACQUISITION OF SAID 
EASEMENT BY EMINENT DOMAIN 
Type: Goal Focus Area Reference Notes 

181 ActIon/Approval 181 Project Delivery 181 Livability/land Use 

0 Infonnatlon 0 Service Delivery 0 Partnerships 

0 Follow-up 181 Resource Stewardship 0 Agency Admin. 

1. Purpose: 

Review of Notification to City Council for condemnation of land for public use, identified as Tax Map Key 
1-1-016-009 (por.), and situated at 2644 Waiwai Loop, Honolulu, Hawaii 96819, which is required for 
guideway and temporary construction easements purposes for the Honolulu Rail Transit Project (HRTP). 
This property, for which a 134 square-foot guideway easement acquisition and 48 square-foot temporary 
construction easement is required, is on the critical path for successful completion of the Airport Section of 
the HRTP. The property is owned by SCI Corporation. 

HART recommends use of eminent domain to acquire the property. 

2. Background/Justification 

This property (Tax Map Key 1-1-016-009) was designated as needed for the HRTP and identified in the 
Final Environmental Impact Statement (FEIS). As required under the Uniform Relocation Assistance and 
Real Property Acquisition Policies Act (URA) and FTA C501 0.10, the Owners were notified of HART's 
intent to acquire the property. An appraisal was conducted following URA guidelines, which took into 
consideration all site conditions and potential impacts. 

• An appraisal report with an effective date of May 14, 2015 was conducted. 

• A Letter of Offer dated June 24,2015 was delivered. 

• Owner expressed she anticipates submitting a Counteroffer very soon. 

This parcel is being referred to eminent domain in order to adhere to the project construction timeline. 
Access to this parcel is needed as soon as possible in order to avoid costly delays to the project schedule 
and timing. Negotiations with the Owner will continue during the eminent domain process. 

3. Procurement Background 

NIA 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the eminent domain of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the URA, FTA 5010.10 and 
Article XVII of the Charter of the City and County of Honolulu. 



6. Public Involvement 

N/A 

7. Alternatives 

There is no feasible alternative to avoid the above described impacts to the property. 

8. Exhibits 

Exhibit 1 - Letter of Offer dated June 24, 2015. 

Exhibit 2 - Appraisal Summary prepared by John Child & Company with an effective appraisal date of 
May 14, 2015. 

~ Certified and Recommended by: 

2fJ/~f: Executive Director and cl.o 



HONOLULU AUTHORITY 10' RAPID TRANSPORTATION 

HAN p.pEUYEREP 

June 24, 2015 

Ms. Melanie Wong' 
SCI Corporation 
2644 Walwalloop 
Honolulu, Hawaii 96819 

Dear Ms. Wong: 

Subject: Honolulu Rail Transit Project (HRTP) 
2644 Walwalloop 
Parcel 319: Tax Map Key (TMK) 1-1-016-009 (Portion) 
Letter of Offer 

Exhibit 1 

IN REPLY REFER TO: 

CM8-APOOROW-00946 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

/van M. LW-Kwan. Esq. 
CHAIR 

Donald G. Home, 
VICE CHAIR 

Georp I. Alta 
Robert Bunda 

Mlchlel D. Formby 
Ford N. Fuchlpml 

WlIIiIm "Suu" Hona 
ICIsIIe W.K. HuI 

Dlmlen T.K. 10m 
ClrrIe 1.5. Okinap. Esq. 

Jhe Honolulu Authority for Rapid Transportation (HARn is constructing the HRTP. As part of the 
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified 
as TMK 1-1-016-009 has been completed to determine just compensation. 

A review of public records indicates that you are the Owner of Record of the property HART Is 
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement 
of Just Compensation, HART offers to purchase a portion of your property, a total of 134 square 
feet, for guideway easement purposes for the total consideration of $7.100 (Seven Thousand One 
Hundred Dollars), as shown colored in red on the enclosed map. 

In addition, HART offers to purchase a Temporary Construction Easement (TCE) consisting of 
48 square feet (shown colored In yellow on the enclosed map) for a consideration of ~ (Four 
Hundred Ten Dollars). The intent of the TCE is to provide temporary access to and use of a portion 
of your property for the purpose of facilitating Project construction activities. These activities may 
Involve construction of straddle bent structures, including but not limited to: foundation, column, 
beam, and restoration of any disturbed areas. The TCE may also include operation of equipment, 
movement of a work force on the described easement, and site security with temporary fenCing. 
The duration of the TCE will be 12 months with a start date to be determined thru coordination with 
you and HART's contractor. 

The total offer for acquiring the interest in your property is $7.510 (Seven Thousand Five Hundred 
Ten Dollars). Costs Incidental to closing escrow for this transaction will be paid by HART except 
prorated costs such as taxes and Insurance. 

CITY AND COUNTY OF HONOLULU. Alii Place. Suite 1700. 1099 Alakea Street. Honolulu. HawaII 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutranslt.otg 



Ms. Melanie Wong 
Page 2 
June 24, 2015 

Exhibit 1 

The amount of offer Is predicated on the assumption that there exists no hazardous substance, 
product, or waste on the subject property. Please be advised that the amount offered Is subject to 
completion of an environmental site assessment by HART, and the cost to remedlate any Identified 
findings may affect the valuation of the subject property. 

If this offer is acceptable, please sign the duplicate of this letter and return it In the enclosed 
envelope by JulY 24. 2015. The remaining copy is for your file. Enclosed for your Information are 
the Appraisal Summary Statement and General Acquisition and Relocation Information Brochure. 
Also enclosed Is a draft Possession and Use Agreement for your review, consideration, and for 
further discussion with your acquisition agent. The Possession and Use Agreement is intended to 
provide you early access to most of the purchase price of this acquisition subject to HART being 
provided access to the portion of your property required for construction of the HRTP with minimal 
risk to the Project. Under this agreement, your rights to the full just compensation amount are fully 
reserved and enforceable. 

It is the desire of HART to acquire private property through voluntary purchase if possible. While 
HART has the power of eminent domain, HART has not sought the authority nor made any decision 
to exercise the power of eminent domain to acquire your property at this time. 

In accordance with federal regulations affecting real property transactions, we request your 
cooperation in providing us with your Taxpayer Identification Number. Please execute and return 
the enclosed IRS Form W-9 at the same time. The W-9 Is required by our Department of Budget 
and Fiscal Services to release the check. 

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process. 
Please contact Mrs. Brooke Sipe at 53~5900 If you have any questions or to discuss this matter 
further. 

niel A. Grabauskas 
Executive Director a d CEO 

Enclosures 



Ms. Melanie Wong 
Page 3 
June 24, 2015 

ACCEPTED: 

SCI CORPORATION 

By ______________________ _ 

Its 

Print Name: _______________ _ 

Dated: -----------------

Exhibit 1 
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Appraisal Report to 

City and County of Honolulu 
Honolulu Authority for Rapid Transportation 

Paragon Partners Ltd. 
Honolulu Rail Transit Project 

Covering the 

PARTIAL ACQUISITION 
OF THE SCI PROPERTY 
Tax Map Key (1) 1-1-016:009 

Owner: SCI Corporation 

2644 Waiwai Loop, Airport Industrial D istrict, 
Honolulu, Oahu, Hawaii 

As of May 14,2015 

(PDQ Parcel 319) 

., 
JOHN CHILD & COMPANY 

APPRAISERS &0; CONSULTANTS 



., 
JOHN CHllD & COMPANY 

A P P R A IS E R S &: CON S U L T ANT S 

May 15,2015 

City and County of Honolulu 
Honolulu Authority for Rapid Transportation 
c/o Ms. Georgia Marquis 
1099 Alakea Street, Suite 2150 
Honolulu, Hawaii 96813 

Dear Ms. Marquis: 

Re: Partial Acquisition of the SCI Property at 2644 Waiwai Loop; 
Tax Map Key (I) 1-1-016:009; PDQ Parcel 319 

Exhibit 2 

Kan:n Char, MAl, CRE 
Paul D. Coo~ MAl, CRE 

SheOy H. Tanaka, MAl 
Elizabeth Tang 

At your request, John Child & Company has completed valuation analyses to estimate the fair 
market value of a 134)ti guideway easement and annual rent for a 48¢ temporary construction 
easement on a portion of the SCI Property. This letter summarizes the background and estimated 
values presented in the attached report. 

STUDY BACKGROUND 

The SCI Property is an improved industrial warehouse property at 2644 Waiwai Loop, in the 
Honolulu Airport Industrial district on Oahu, Hawaii. The property consists of a 41 ,879)ti industrial­
zoned parcel identified as Tax Map Key 1-1-016:009 of the First Taxation Division. 

Honolulu Authority for Rapid Transportation (HART), a semi-autonomous public transit authority, 
has retained Paragon Partners Ltd. as its consultant for the Honolulu Rail Transit Project (HRTP). 
The HRTP requires a 134)ti guideway easement along Waiwai Loop and a 48)ti temporary 
construction easement (TCE) during construction. In this regard, you have asked us to assist you. 

STUDY OBJECTIVES 

The objectives of our assistance are to: 

1. Estimate the fair market value of a 134¢ guideway easement on a portion of the SCI 
Property 

2. Estimate the annual market rent for a 48)ti Temporary Construction Easement on a portion 
of the SCI Property. 

733 Bishop Street, Suite 2500' Honolulu, Hawaii 96813 
T 808.533.2951 • F 808.523.7672 • email: info@johnchild.com 



Honolulu Authority for Rapid Transportation 
Paragon Partners Ltd. 
May 15,2015 
Page 2 

INTENDED USE AND USERS 

Exhibit 2 

Our assistance is intended to be used by HART, Paragon Partners Ltd. (paragon Partners), and the 
u.s. Department of Transportation Federal Transit Administration (FTA) in connection with the 
HRTP. 

As a result, our assistance is intended for the sole and exclusive use of HART (Client), Paragon 
Partners, and the FT A. The Client has agreed that our assistance is not intended for any other 
purpose or users and is not'to be relied upon by any third parties for any purpose, whatsoever. 

DATE OF PROPERTY VISIT 

The property was visited on May 14,2015. At the direction of Paragon Partners, the property was 
viewed from Waiwai Loop only. 

EFFECTIVE DATE OF APPRAISAL 

The effective date of appraisal is May 14,2015. 

DATE OF REPORT 

The date ofthis report is May 15,2015. 

DEFINITIONS OF TERMS 

Tenns used in this report are defmed in the Appraisal Institute's, The Dictionary of Real Estate 
Appraisal, Fifth Edition, unless otherwise footnoted. 

Fair Market Value 

"Fair market value" has the same meaning as "market value." 

Market value means the amount in cash, or on tenns reasonably equivalent to cash, for which in all 
probability the property would have sold on the effective date of the appraisal, after a reasonable 
exposure time on the open competitive market, from a willing and reasonably knowledgeable seller to 
a willing and reasonably knowledgeable buyer, with neither acting under any compulsion to buy or 

• 



Honolulu Authority for Rapid Transportation 
Paragon Partners Ltd. 
May 15,2015 
Page 3 
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sell, giving due consideration to all available economic uses of the property at the time of the 
appraisal. [1] 

Fee Simple Interest 

"Fee simple interest" is the same as "fee simple estate." 

Fee simple estate is defined as absolute ownership unencumbered by any other interest or estate, 
subject only to the limitations imposed by the governmental powers of taxation, eminent domain, 
police power, and escheat. 

Easement 

An easement is the right to use another's land for a stated purpose. 

Market Rent 

Market rent means the most probable rent that a property should bring in a competitive and open 
market reflecting all conditions and restrictions of the lease agreement, including permitted uses, use 
restrictions, expense obligations; term, concessions, renewal and purchase options, and tenant 
improvements (TIs). 

ASSUMPTION OF A HYPOTHETICAL CONDITION 

A hypothetical condition is that which is contrary to what exists but is supposed for the purpose of 
analysis. Hypothetical conditions assume conditions contrary to known facts about physical, legal, 
or economic characteristics of the subject property; or about conditions external to the property, 
such as market conditions or trends; or about the integrity of the data used in an analysis. 

Section 24.l03(b) of the Code of Federal Regulation (CFR) states: 

"The appraiser shall disregard any decrease or increase in the market value of the 
real property caused by the project for which the property is to be acquired, or by 
the likelihood that the property would be acquired for the project, other than that 
due to physical deterioration within the reasonable control of the owner." 

[1] Interagency Land Acquisition Conference, Uniform Appraisal Standards for Federal Land 
Acquisitions, 2000. 

• 



Honolulu Authority for Rapid Transportation 
Paragon Partners Ltd. 
May 15,2015 
Page 4 

Exhibit 2 

Therefore, the estimated values are based on the hypothetical condition that the property is not 
impacted by the rail project as ofthe date of valuation. 

The assumption of this hypothetical condition could have an effect on the value of the property. 

EXTRAORDINARY ASSUMPTION 

An extraordinary assumption is an assumption, directly related to a specific assignment, which, if 
found to be false, could alter the appraiser's opinions or conclusions. Extraordinary assumptions 
presume as fact otherwise uncertain information about physical, legal, or economic characteristics of 
the subject property; or about conditions external to the property such as market conditions or trends; 
or about the integrity of data used in an analysis. 

The analysis and estimated values of the guideway easement and TCE assumes HART will be 
responsible for the reconstruction of existing site improvements affected by the proposed taking 
and TCE, including landscaping and asphalt or concrete paving, utility connections, and security 
fencing. 

STUDY CONDITIONS 

This report is subject to the study conditions included in Section I. 

ESTIMA TED FAIR MARKET VALUE OF THE 
PARTIAL TAKING 

The fair market value of the 134¢ portion of the SCI Property that will be acquired for the HRTP is 
estimated based on the taking + damages method whereby the value of the part acquired is its value 
as a part of the whole (i.e., the larger parcel). The "larger parcel" is the 41 ,879¢ SCI site. 

Based on the valuation assumptions and analysis presented in Section IV of the attached report, the 
fair market value of the 134¢ easement taking, as of May 14,2015, is estimated to be: 

SEVEN THOUSAND ONE HUNDRED DOLLARS 
$7,100. 

The taking includes vacant land along the perimeter of the property near Waiwai Loop. The taking 
does not impact the current use or redevelopment potential of the property. Therefore, there are no 
severance damages as a result of the taking. 



Honolulu Authority for Rapid Transportation 
Paragon Partners Ltd. 
May 15,2015 
Page 5 

ESTIMATED MARKET RENT FOR THE TeE 

Exhibit 2 

Based on the valuation assumptions and analysis presented in Section V of the attached report, the 
annual market rent for the 48¢ TCE, as of May 14, 2015, is estimated to be: 

$410. 

The annual market rent is equivalent to about $34 per month or $205 for a six-month period. 

• • • • • 
We appreciate the opportunity to assist you on this interesting assignment. Please contact us if you 
have questions. 

Sincerely, 

JOHN CHILD & COMPANY, INC. 

~r~ 
Shelly H. Tanaka, MAl 
Vice President 
Certified General Appraiser License No. 648 
State of Hawaii 
Expires December 31 , 2015 

• 



," Honolulu Authority for ~'" Rapid Transportation 

STAFF'SUMMARY 

TITLE: STAFF CONTACT: DATE: 

RESOLUTION NO. 2015 - 43 Morris Atta July 30, 2015 
AUTHORIZING THE ACQUISITION OF EASEMENT OVER, 
ON, AND ACROSS THE REAL PROPERTY IDENTIFIED AS 
TAX MAP KEY 1-1-016-018 (PORTION) BY EMINENT 
DOMAIN 
Type: Goal Focus Area Reference Notes 

181 Action/Approval 181 Project Delivery o Livability/land Use 

0 Information 0 Service Delivery o Partnerships 

0 Follow-up 0 Resource Stewardship o Agency Admin. 

1. Purpose: 
Final action of the Board in authorizing the condemnation of the parcel identified as Tax Map Key 1-1-016-
018, and situated at 2629 Waiwai Loop, Honolulu, which is required for guideway construction of the Honolulu 
Rail Transit Project (HRTP). 

2. Background/Justification 

Notification of the intent to exercise eminent domain had previously been sent to the Honolulu City Council 
along with HART Resolution 2015-11 on May 21,2015. More than 45 days has elapsed since the notice. The 
City Council neither approved or adopted a resolution in objection of the action. Accordingly, under the Charter 
of the City and County of Honolulu section 17-103.2(b), HART may now properly proceed with the 
condemnation proceedings for this parcel. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the condemnation of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the Uniform Relocation Act, FT A 
5010.10 and Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

N/A 

7. Alternatives 

There is no alternative given the proposed project schedule and the need to acquire the property as soon as 
possible in order to not delay the contractor in constructing the guideway. 

8. Exhibits 

N/A 

~erofiedandRecommended by: 

r-f-J!IJ I 0: J 

Executive DiFector anel C¢ Date 

Form Name: Admin01_Rev. A_06-08-11 



Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-48 

APPROVING NOTIFICATION TO THE CITY COUNCil OF INTENTION TO 
ACQUIRE BOTH A FEE SIMPLE INTEREST AND A TEMPORARY 

CONSTRUCTION EASEMENT (TCE) IN THE REAL PROPERTY IDENTIFIED 
AS TAX MAP KEYS 1-2-009-011 and 1-2-009-098 (PORTIONS) BY EMINENT 

DOMAIN AND PUBLICATION OF A RESOLUTION AUTHORIZING 
ACQUISITION OF SAID FEE SIMPLE INTEREST 'I NI D TCE BY EMINENT 

DOMAIN 111111111' 

WHEREAS, the Honolulu Authority for Ra~i!~, ~j~~~~J~~i9n (HARn has been 
established pursuant to Article XVII of th,~ llm~,~ised Chart~~llplfl the City and 
County of Honolulu 1973, as amende~II~®11I ,~arter); and It 1IIIIIII 

1111111111 1111/liI 
WHEREAS, Section 17-103.2(b) of the Clila~er emp,o,'lwers HART' "tal/aCqUire by . . '!IIllfl". . ·,'11111111 • '1111 I', 
eminent domain ... all real progerty or any Inte,~~stI IU" ereln necessary, Jlor the 

., .'ILUIIIII.. . ''I II II~I II III' . '1111' . 
construction, maintenance, reW.al~~III~xtenslon 0 , ° 'Ieratlon of the fixed gUideway 

system;" and "'llllllill' 1I111111111111 'III 1IIIIIII 

. . . Jlll lL 1111111i111lli '. . II111II1 . . 
WHEREAS, pnor to such acqulsltlQ~jlthe Clia~elr directs 1 ~f'1 RT to submit a list of 
real property to blel~f~mi1r by emlHew do1i~i~ ~I~e cij Itouncil; and 

WHEREAS, th~IIW\~,:~~:~~IIII~ay a~~II~~~~~ a~:~i~~~n by eminent domain or 

~:y object by ad~=_II~;lllal ! 'rnffil";lrn~ ~"i~'~11;5 days of the notffication to acquire 

th ' ~" Ilfllll~ I II ". . . ~ . I d TCE f th I .. ~...... e n rrr~ll~mlnen u~,~aln In lee simp e an 0 e rea 
identified Map. l~eys (TMKs) 1-2-009-011 (por.) and 1-2-009-098 

pa desd~I'bed in the attached legal description marked as 

NOW, THERE 
follows: 

Hd~I~lulu Rail Transit Project fixed guideway 
purpose; 

RESOLVED by the Board of Directors of HART as 

1. That written notification to the City Council is approved, for the acquisition 
by eminent domain in fee simple of the real property and TCE identified as 
TMKs 1-2-009-011 (por.) and 1-2-009-098 (por.); and 

2. That in the event the City Council approves or does not object to the 
acquisition within 45 days of notification, then HART is authorized to 
publish in a daily newspaper at least three days prior to Board action, the 
attached resolution marked as Exhibit B t authorizing acquisition by 



eminent domain in fee simple and TCE of the above-identified real 
property. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Exhibit A - Legal description of TMKs 1-2-009-011 (por.) and 1-2-009-098 (por.) 
Exhibit B - Resolution No. 2015-_, Authorizing the of Both a Fee 

Simple Interest and a Temporary n Easement (TCE) in 
the Real Property Identified as Tax 1-2-009-011 and 
1-2-009-098 (Portions) by Emi 

rd Chair 

ATTEST: 



HONOLULU RAIL TRANSZT PROJECT 

PARCEL 400-A 

Being portions of Lot as shown on DPP 1969/SUB-231, 
Lots 7 and 9, Block 9 of "Kapiolani Tract", 

Being portions of Grant 3420 to Curtis P. Iaukea, 
Trustee for his Majesty Kalakaua and 

Land Patent 8194, Land Commission Award 6450, 
Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast corner of this lot, being the North 
corner of Parcel 400-B of the Honolulu Rail Transit Project, being 
also along the South side of Dillingham Boulevard, the coordinates of 
said point of beginning referred to Government Survey Triangulation 
Station "MOKAUEA" being 6,189.98 feet North and 11,261.27 feet West 
thence running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

4. 

5. 

6. 

42° 20' 10.90 feet along Parcel 400-B of the 
Honolulu Rail Transit Project; 

132° 20' 98.14 feet along Remainder of Parcel 400-
A of Honolulu Rail Transit 
Project; 

42° 20' 2.00 feet along same; 

132° 20' 10.57 feet along same; 

Thence along same, on a curve 
to the left with a radius of 
2,221.02 feet, the chord 
azimuth and distance being: 

130° 49' 18" 117.18- feet; 

Thence along same, on a curve 
to the left with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

115° 06' 12" 14.73 feet; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC. 

501 SUWlER STREET. SUITE 521 
HONOlULU, HAWAlIWl 7-5031 

CIVIL ENGINEERS' SURVEYORS 
1871 WIU PA LOOP. SUITE A 

WAILUKU. ~U~ HAWAII 96793 
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Exhibit A 

Thence along the South side of 
Puuhale Road, on a curve to 
the right with a radius of 
50.00 feet, the chord azimuth 
and distance being: 

7. 288 0 52' 31.59 feet; 

8. 307 0 17' 9.02 feet along the West side of 
Dillingham Boulevard; 

Thence along same, on a curve 
to the right with a radius of 
1,797.29 feet, the chord 
azimuth and distance being: 

9. 309 0 48' 30" 158.36 feet; 

10. 312 0 20' 43.75 feet along same to the point of 
beginning and containing an 
area of 2,297 Square Feet. 

Subject, However, to Easement 1 for sidewalk purposes. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~? '~,D' .')fp~," 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 16, 2015 

TM!<: (1) 1-2-009: 011 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 400-A.docx 
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HONOLULU RAXL TRANSXT PROJECT 

REMAINDER OF PARCEL 400-A 

Being portions of Lot as shown on DPP 1969/SUB-231, 
Lots 7 and 9, Block 9 of "Kapiolani Tract", 

Being portions of Grant 3420 to Curtis P. Iaukea, 
Trustee for his Majesty Kalakaua and 

Land Patent 8194, Land Commission Award 6450, 
Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the East corner of this lot, being the Southwest 
corner of Parcel 400-A of the Honolulu Rail Transit Project, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "MOKAUEA" being 6,181.92 feet North and 
11,268.61 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3 . 

4. 

5. 

42 0 20' 82.10 feet along Remainder of Parcel 400-
B of the Honolulu Rail Transit 
project; 

132 0 20' 255.50 feet along Lots 10, 8, 6, and 3, 
Block 9, of the "Kapiolani 
Tract"; 

220 0 37' 33.95 feet along the Southeast side of 
Puuhale Road; 

Thence along same, on a curve 
to the right with a radius of 
50.00 feet, the chord azimuth 
and distance being: 

245 0 32' 42.13 feet; 

Thence along Parcel 400-A of 
the Honolulu Rail Transit 
Project, on a curve to the 
right with a radius of 30.00 
feet, the chord azimuth and 
distance being: 

295 0 06' 12" 14.73 feet; 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU, HAWAII 9&817-5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WIU PA LOOP. SUITE A 

WAIlUKU. MAUl. HAWAII 9&793 
100 PAUAHI STREET. SUITE 207 

HILO. HAWAII 9&720 



6. 49' 18" 117.18 

7. 20' 10.57 

8. 20' 2.00 

9. 20' 98.14 

feet; 

Exhibit A 

Thence along same, on a curve 
to the right with a radius of 
2,221.02 feet, the chord 
azimuth and distance being: 

feet along same; 

feet along same; 

feet along same to the point of 
beginning and containing an 
area of 20,229 Square Feet. 

Reserving therefrom Easement A for Temporary Construction 
Purposes in favor of Honolulu Authority for Rapid Transportation. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~~. \h~~.a '--, ~~~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: 011 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 400-A Remainder.docx 
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Exhibit A 

HONOLULU RAXL TRANSIT PROJECT 

PARCEL 400-B 

Being a portion of Lot 11, Block 9 of ~Kapiolani Tract" 
Being a portion of Land Patent 8194, Land Commission Award 6450, 

Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Beginning at the North corner of this lot, being the Southeast 
corner of Parcel 400-A of the Honolulu Rail Transit Project, being 
also along the South side of Dillingham Boulevard, the coordinates of 
said point of beginning referred to Government Survey Triangulation 
Station ~MOKAUEA" being 6,189.98 feet North and 11,261.27 feet West 
thence running by azimuths measured clockwise from true South: 

1. 

2 . 

3 . 

4. 

5. 

312 0 20' 50.00 feet along the South side of 
Dillingham Boulevard; 

42 0 20' 12.90 feet along Parcel 401-A of the 
Honolulu Rail Transit Project; 

132 0 20' 9.76 feet along Remainder of Parcel 400-
B of the Honolulu Rail Transit 
Project; 

222 0 20' 2.00 feet along same; 

132 0 20' 40.24 feet along same; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
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6. 20' 10.90 

Exhibit A 

feet along Parcel 400-A of the 
Honolulu Rail Transit Project, 
to the point of beginning and 
containing an area of 565 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: 098 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 400-B.docx 
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Exhibit A 

HONOLULU RAIL TRANSIT PROJECT 

REMAINDER OF PARCEL 400-B 

Being a portion of Lot 11, Block 9 of "Kapiolani Tract" 
Being a portion of Land Patent 8194, Land Commission Award 6450, 

Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Beginning at the North corner of this lot, being the Southwest 
corner of Parcel 400-A of the Honolulu Rail Transit Project, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "MOKAUEA" being 6,181.92 feet North and 
11,268 . 61 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2 . 

3. 

4. 

5. 

312 0 20' 40.24 feet along Parcel 400-B of the 
Honolulu Rail Transit Project; 

42 0 20' 2.00 feet along same; 

312 0 20' 9 . 76 feet along same; 

42 0 20' 80.10 feet along Remainder of Parcel 401-
A of the Honolulu Rail Transit 
Project; 

132 0 20' 50.00 feet along Lot 12, Block 9, of the 
"Kapiolani Tract"; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC. 

501 SUNER STREET. SUITE 521 
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6 . 20' 82.10 

Exhibit A 

feet along Remainder of Parcel 400-
A of the Honolulu Rail Transit 
Project, to the point of 
beginning and containing an 
area of 4,085 Square Feet. 

Reserving therefrom Easement B for Temporary Construction 
Purposes in favor of Honolulu Authority for Rapid Transportation. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 16, 2015 

TMK : (1) 1-2-009: 098 
Y: \2014\14-06S\SURVEY\Oescriptions\PARCEL 400- 5 Remai nder.docx 
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HONOLULU RAXL TRANSZT PROJECT 

EASEMENT A 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 400-A 
of the Honolulu Rail Transit Project 

Being portions of Lot as shown on DPP 1969/SUB-231, 
Lots 7 and 9, Block 9 of "Kapiolani Tract", 

Being portions of Grant 3420 to Curtis P. Iaukea, 
Trustee for his Majesty Kalakaua and 

Land Patent 8194, Land Commission Award 6450, 
Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being an 
azimuth and distance of 220 0 37' 33.95 feet from the Northwest corner 
of Remainder of Parcel 400-A of the Honolulu Rail Transit Project, 
being also along the Southeast side of Puuhale Road, the coordinates 
of said point of beginning referred to Government Survey Triangulation 
Station "MOKAUEA" being 6,319.06 feet North and 11,490.68 feet West 
thence running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

32' 42.13 

06' 12" 14.73 

49' 18" 117.18 

feet: 

feet: 

feet; 

Along the Southeast side of 
Puuhale Road, on a curve to 
the right with a radius of 
50.00 feet, the chord azimuth 
and distance being: 

Thence along Parcel 400-A of 
the Honolulu Rail Transit 
Project, on a curve to the 
right with a radius of 30.00 
feet, the chord azimuth and 
distance being: 

Thence along same, on a curve 
to the right with a radius of 
2,221.02 feet, the chord 
azimuth and distance being: 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 
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4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

Exhibit A 

312 0 20' 10.57 feet along same; 

42 0 20' 4.00 feet along remainder of Remainder 
of Parcel 400-A; 

131 0 50' 56.93 feet along same; 

42 0 20' 26.18 feet along same; 

132 0 20' 6.14 feet along same; 

222 0 20' 3.83 feet along same; 

132 0 20' 18.22 feet along same; 

222 0 20' 21.73 feet along same; 

129 0 50' 48.81 feet along same; 

42 0 20' 6.53 feet along same; 

132° 20' 8.02 feet along same; 

42 0 20' 9.18 feet along same; 

132 0 20' 8.68 feet along same; 

42 0 20' 16.53 feet along same; 

Thence along same, on a curve 
to the right with a radius of 
5.00 feet, the chord azimuth 
and distance being: 

80° 44' 30" 6.21 feet; 

-2-
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09' 7.98 

Exhibit A 

feet along same, to the point of 
beginning and containing an 
area of 1,549 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ $. lh",.=- (2 ~=-> ~~~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: 011 
Y:\2014\14-06B\SURVEY\Descriptions\PARCEL 401 - Easement A.docx 
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HONOLULU RAXL TRANSXT PROJECT 

EASEMENT B 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 400-B 
of the Honolulu Rail Transit Project 

Being a portion of Lot 11, Block 9 of ~Kapiolani Tract" 
Being a portion of Land Patent 8194, 

Exhibit A 

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Beginning at the Southeast corner of this easement, being the 
Southwest corner of Parcel 400-B of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station ~MOKAUEA" being 6,146.77 feet North and 
11,232.99 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

42 0 20' 4.00 feet along Remainder of Parcel 401-
A of the Honolulu Rail Transit 
Project; 

132 0 20' 9.76 feet along remainder of Remainder 
of Parcel 400-B of the 
Honolulu Rail Transit Project; 

222 0 20' 4.00 feet along same, 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 
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4. 20' 9.76 

Exhibit A 

feet along Parcel 400-B of the 
Honolulu Rail Transit Project, 
to the point of beginning and 
containing an area of 39 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
. legally designated easement. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: 098 
Y; \2014\14-068\SURVEY\Oescriptions\PARCEL 401 - Easement B.docx 
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Exhibit B 

Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-_ 

AUTHORIZING THE ACQUISITION OF BOTH A FEE SIMPLE INTEREST AND 
A TEMPORARY CONSTRUCTION EASEMENT (TCE) IN THE REAL 

PROPERTY IDENTIFIED AS TAX MAP KEYS 1-2-009-011 and 1-2-009-098 
(PORTIONS) BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportationll ~HART) has been 
established pursuant to Article XVII of the Revised Chartel\ l~f ltlil~ City and 
County of Honolulu 1973, as amended (Charter); and 111I1111il'll 

• ,,11111
111 

11\11\1, . 
W~EREAS, S~ctlon 17-103.2(b) of the Ch~rter e,t"p~r'e~s p.f~~! "to acquire by 
eminent domain .. . all real property or any Inter~stl~~ereln ne~~I~ary for the 
construction, maintenance, repair, extension ll~~1 operation of the lfi*e,d guideway 

system;" and ",'11111111111 "'111111", 111111111111111'" 

WHEREAS, the City Council approved or did n~I~~j~ct ta the acqui~ition of the 
real property identified as Tax Map' Keys (TMKS) 1~!~2ITP09-011 (por.) and 1-2-
009-098 (por.) by eminent domaint'I~lhllfele simple andll1i~rPorary Construction 

. . 'ilf 11\1111111' 'III IIII I Easement (TCE) after wntten notlfic~~;01il ffl(~ IIII;~T; ana 11111111 

WHEREAS th . 't' b . 11\ d J. 11J11I1'~h". ,. ,I I d TCE f th , e acquisl Ion y eminent , 0fjlilaln In I ,~e;lsimp e an 0 e 
above- identified re~'IIP'i!(!l~:~W' which is I~~re partiQ'8'larly described in the 
attached legal despt'j'jPtion ~~flked as Ex~ibit A, is necessary for the Honolulu Rail 
Transit Project fii~~ I~midew~I~lllsystem, a J~ igllpublic use and purpose; 

"1111111 II .:1"11 
1111" ,'Iii IIIIIIIIIIII II I ~ I'J ",J 

NOW, THE~I ,E,IitIIIOIR, E, BE 1~1'IIIRESel!J~ll;illii)llbY the Board of Directors of HART as 
follows: 1111111 11 1111111 11 111111111111 'I I III . ~1I11 

11I1IIII1I IIII1IIII It 111111111111111111 
"II ~ 111111 That acq~lM!ifi?n b~ eminent domain in fee simple and TCE of the 

11IIII real prope?M! Identified as TMKS 1-2-009-011 (por.) and 1-2-009-
11~98 (por.) i§:lherebY authorized and the Corporation Counsel of the 
dl~l and CI~unty of Honolulu is empowered to institute eminent 
:~~llm l~lbceedingS as provided by law for the acquisition thereof; 

,I 

2. That the acquisition of the above-identified property by eminent 
domain is determined and declared to be for a valid public use and 
purpose as aforesaid; and 

3. That the acquisition of the above-identified property by eminent 
domain is determined and declared to be necessary for the 
aforesaid public use and purpose; and 



Exhibit B 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation 
Counsel. 

jllllI III I1IIII11 Board Chair 

",,'111111111
1111 

"11111110 1111111 111 "" 

11111111111111111 "" .,1 

'111111111111 I1111111111 
---Bo-ar-d -Ad-m~ini~st-rat-or----'!iitffiiII ' lii,1111111111111111111 11111111111"" 

11111 1111111111111111111111111111111""" 

Exhibit A - Legal DjJ~iI'IIIl!~r ofTMKS 1~lli~-009-01 "I (Por.) and 1-2-009-098 (por.) 

""'111111111111111 II 1111111111"" 

11111111111111111111111111111111111 1IIIIIIIIIIIi':IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII'" 

",'illllllllll
ll 

1111111111 11111111111111"" 

1111111111111111 II .,1 

1111111111111111"11111111 

,I 

ATTEST: 



HONOLULU RAIL TRANSIT PROJECT 

PARCEL 400-A 

Being portions of Lot as shown on DPP 1969/SUB-231, 
Lots 7 and 9, Block 9 of "Kapiolani Tract", 

Being portions of Grant 3420 to Curtis P. Iaukea, 
Trustee for his Majesty Kalakaua and 

Land Patent 8194, Land Commission Award 6450, 
Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast corner of this lot, being the North 
corner of Parcel 400-B of the Honolulu Rail Transit Project, being 
also along the South side of Dillingham Boulevard, the coordinates of 
said point of beginning referred to Government Survey Triangulation 
Station "MOKAUEA" being 6,189.98 feet North and 11,261.27 feet West 
thence running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

4. 

5. 

6. 

42 0 20' 10.90 

132 0 20' 98.14 

20' 2.00 

20' 10.57 

49' 18" 117.18 

06' 12" 14.73 

feet along Parcel 400-B of the 
Honolulu Rail Transit Project; 

feet along Remainder of Parcel 400-
A of Honolulu Rail Transit 
Project; 

feet along same; 

feet along same; 

feet; 

feet; 

Thence along same, on a curve 
to the left with a radius of 
2,221.02 feet, the chord 
azimuth and distance being: 

Thence along same, on a curve 
to the left with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUIANER STREET. SUITE 521 
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CIVIL ENGINEERS· SURVEYORS 
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Exhibit A 

Thence along the South side of 
Puuhale Road, on a curve to 
the right with a radius of 
50.00 feet, the chord azimuth 
and distance being: 

7. 288 0 52' 31.59 feet; 

8. 307 0 17' 9.02 feet along the West side of 
Dillingham Boulevard; 

Thence along same, on a curve 
to the right with a radius of 
1,797.29 feet, the chord 
azimuth and distance being: 

9. 309 0 48' 30" 158.36 feet; 

10. 312 0 20' 43.75 feet along same to the point of 
beginning and containing an 
area of 2,297 Square Feet. 

Subject, However, to Easement 1 for sidewalk purposes. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~? ·~ ... D' $')fr-lA~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: Oll 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 400-A.docx 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 1IZ1 
HONOLULU. HAWAII!IU'T-«J3;1 

CIVIL ENGINEERS· SURVEYORS 
'.71 WIU PA LOOP. surn: /II. 

W .... LUKU. MAUl. HAWAII "'fa 
100 PAUAHI STRI!I!T. SUITE 213 

HfLO. HAWAII 88720 



HONOLULU RAIL TRANSIT PROJECT 

REMAINDER OF PARCEL 400-A 

Being portions of Lot as shown on DPP 1969/SUB-231, 
Lots 7 and 9, Block 9 of "Kapiolani Tract", 

Being portions of Grant 3420 to Curtis P. Iaukea, 
Trustee for his Majesty Kalakaua and 

Land Patent 8194, Land Commission Award 6450, 
Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the East corner of this lot, being the Southwest 
corner of Parcel 400-A of the Honolulu Rail Transit Project, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "MOKAUEA" being 6,181. 92 feet North and 
11,268 . 61 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

5. 

42 0 20' 82.10 feet along Remainder of Parcel 400-
B of the Honolulu Rail Transit 
Project: 

132 0 20' 255.50 feet along Lots 10, 8, 6, and 3, 
Block 9, of the "Kapiolani 
Tract"; 

220 0 37' 33.95 feet along the Southeast side of 
Puuhale Road: 

Thence along same, on a curve 
to the right with a radius of 
50.00 feet, the chord azimuth 
and distance being: 

245 0 32' 42.13 feet; 

Thence along Parcel 400-A of 
the Honolulu Rail Transit 
project, on a curve to the 
right with a radius of 30.00 
feet, the chord azimuth and 
distance being: 

295 0 06' 12" 14.73 feet; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
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6. 49' 18" 

7. 20' 

8. 20' 

9. 20' 

117.18 

10.57 

2.00 

98.14 

feet; 

Exhibit A 

Thence along same, on a curve 
to the right with a radius of 
2,221.02 feet, the chord 
azimuth and distance being: 

feet along same; 

feet along same; 

feet along same to the point of 
beginning and containing an 
area of 20,229 Square Feet. 

Reserving therefrom Easement A for Temporary Construction 
Purposes in favor of Honolulu Authority for Rapid Transportation. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ ->. lh~~.a '--, ~-tf~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: 011 
Y:\2014\14-068\SURVEY\Oescriptions\PARCEL 400-A Remainder.docx 
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Exhibit A 

BONOLOLU RAJ:L TRANSIT PROoJECT 

PARCEL 400-B 

Being a portion of Lot 11, Block 9 of ftKapiolani Tract" 
Being a portion of Land Patent 8194, Land Commission Award 6450, 

Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Beginning at the North corner of this lot, being the Southeast 
corner of Parcel 400-A of the Honolulu Rail Transit Project, being 
also along the South side of Dillingham Boulevard, the coordinates of 
said point of beginning referred to Government Survey Triangulation 
Station ftMOKAUEA" being 6,189.98 feet North and 11,261.27 feet West 
thence running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

4. 

5. 

312 0 20' 50.00 feet along the South side of 
Dillingham Boulevard; 

42 0 20' 12.90 feet along Parcel 40l-A of the 
Honolulu Rail Transit Project; 

132 0 20' 9.76 feet along Remainder of Parcel 400-
B of the Honolulu Rail Transit 
Project; 

222 0 20' 2.00 feet along same; 

132 0 20' 40.24 feet along same; 
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6. 222 0 20' 10.90 

Exhibit A 

feet along Parcel 400-A of the 
Honolulu Rail Transit Project, 
to the point of beginning 
containing an area of 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~~r~"'uO 
ERIK S. KANESHIRO 

and 
565 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: 098 
Y:\2014\14-06B\SURVEY\Descriptions\PARCEL 400-B.docx 
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Exhibit A 

HONOLULU RAIL TRANSIT PROJECT 

REMAINDER OF PARCEL 400-B 

Being a portion of Lot 11, Block 9 of ~Kapiolani Tract" 
Being a portion of Land Patent 8194, Land Commission Award 6450, 

Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Beginning at the North corner of this lot, being the Southwest 
corner of Parcel 400-A of the Honolulu Rail Transit Project, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station ~MOKAUEA" being 6,181.92 feet North and 
11,268.61 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

5. 

312 0 20' 40.24 feet along Parcel 400-B of the 
Honolulu Rail Transit project; 

42 0 20' 2.00 feet along same; 

312 0 20' 9.76 feet along same; 

42 0 20' 80.10 feet along Remainder of Parcel 401-
A of the Honolulu Rail Transit 
Project; 

132 0 20' 50.00 feet along Lot 12, Block 9, of the 
~Kapiolani Tract"; 
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6. 20' 82.10 

Exhibit A 

feet along Remainder of Parcel 400-
A of the Honolulu Rail Transit 
Project, to the point of 
beginning and containing an 
area of 4,085 Square Feet. 

Reserving therefrom Easement B for Temporary Construction 
Purposes in favor of Honolulu Authority for Rapid Transportation. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: 098 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 400-6 Remainder.docx 
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HONOLULU ~L TRANSIT PROJECT 

EASEMENT A 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 400-A 
of the Honolulu Rail Transit Project 

Being portions of Lot as shown on opp 1969/SUB-231, 
Lots 7 and 9, Block 9 of "Kapiolani Tract", 

Being portions of Grant 3420 to Curtis P. Iaukea, 
Trustee for his Majesty Kalakaua and 

Land Patent 8194, Land Commission Award 6450, 
Apana 1 to Kaunuohua no Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being an 
azimuth and distance of 220 0 37' 33.95 feet from the Northwest corner 
of Remainder of Parcel 400-A of the Honolulu Rail Transit Project, 
being also along the Southeast side of Puuhale Road, the coordinates 
of said point of beginning referred to Government Survey Triangulation 
Station "MOKAUEA" being 6,319.06 feet North and 11,490.68 feet West 
thence running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

32' 42.13 

06' 12" 14.73 

49' 18" 117.18 

feet; 

feet; 

feet; 

Along the Southeast side of 
Puuhale Road, on a curve to 
the right with a radius of 
50.00 feet, the chord azimuth 
and distance being: 

Thence along Parcel 400-A of 
the Honolulu Rail Transit 
Project, on a curve to the 
right with a radius of 30.00 
feet, the chord azimuth and 
distance being: 

Thence along same, on a curve 
to the right with a radius of 
2,221.02 feet, the chord 
azimuth and distance being: 
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4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

Exhibit A 

312 0 20' 10.57 feet along same; 

42 0 20' 4.00 feet along remainder of Remainder 
of Parcel 400-A; 

131 0 50' 56.93 feet along same; 

42 0 20' 26.18 feet along same; 

132 0 20' 6.14 feet along same; 

222 0 20' 3.83 feet along same; 

132 0 20' 18.22 feet along same; 

222 0 20' 21.73 feet along same; 

129 0 50' 48.81 feet along same; 

42 0 20' 6.53 feet along same; 

132 0 20' 8.02 feet along same; 

42 0 20' 9.18 feet along same; 

132 0 20' 8.68 feet along same; 

42 0 20' 16.53 feet along same; 

Thence along same, on a curve 
to the right with a radius of 
5.00 feet, the chord azimuth 
and distance being: 

80 0 44 ' 30" 6.21 feet; 

-2-
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09' 7.98 

Exhibit A 

feet along same, to the point of 
beginning and containing an 
area of 1,549 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~~. ~:.:. (7~....> ~~~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 16, 2015 

TMK: (1) 1-2-009: 011 
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HONOLULU RAIL TRANSX~ PROJBC~ 

EASEMENT B 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 400-B 
of the Honolulu Rail Transit Project 

Being a portion of Lot 11, Block 9 of "Kapiolani Tract" 
Being a portion of Land Patent 8194, 

Exhibit A 

Land Commission Award 6450, Apana 1 to Kaunuohua for Moehonua 

Situate at Mokauea, Kalihi, Honolulu, Oahu, Hawaii 

Beginning at the Southeast corner of this easement, being the 
Southwest corner of Parcel 400-B of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "MOKAUEA" being 6,146.77 feet North and 
11,232.99 feet West thence running by azimuths measured clockwise from 
true South: 

1-

2. 

3. 

42 0 20' 4.00 feet along Remainder of Parcel 401-
A of the Honolulu Rail Transit 
project; 

132 0 20' 9.76 feet along remainder of Remainder 
of Parcel 400-B of the 
Honolulu Rail Transit Project: 

222 0 20' 4.00 feet along same, 
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4. 312 0 20' 9.76 

Exhibit A 

feet along Parcel 400-8 of the 
Honolulu Rail Transit Project, 
to the point of beginning 
containing an area of 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

and 
39 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 16, 2015 
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Nonoluly Authority fot Ra,icl Transportation 

STAFF SUMMAR~ 
TITLE: STAFF CONTACT: 
RESOLUTION NO. 2015-48 
APPROVING NOTIFICATION TO THE CITY COUNCIL OF Elizabeth Scanlon 
INTENTION TO ACQUIRE BOTH A FEE SIMPLE INTEREST Morris Atta 
AND A TEMPORARY CONSTRUCTION EASEMENT (TCE) 
IN THE REAL PROPERTY IDENTIFIED AS TAX MAP KEYS 
1-2-009-011 and 1-2-009-098 (PORTIONS) BY EMINENT 
DOMAIN AND PUBLICATION OF A RESOLUTION 
AUTHORIZING ACQUISITION OF SAID FEE SIMPLE 
INTEREST AND TCE BY EMINENT DOMAIN 

Type: Goal Focus Area Reference Notes 

181 ActIon/Approval 181 Project Delivery 181 livability/land Use 

o Infonnatlon o Service Delivery 0 Partnerships 

o Follow-up 181 Resource Stewardship 0 Agency Admin. 

1. Purpose: 

DATE: 

07/30/2015 

Review of Notification to City Council for condemnation of land for public use, identified as Tax Map Keys 
1-2-009-011 (por.) and 1-2-009-098 (por.), and situated at 2043 Dillingham Boulevard, Honolulu, Hawaii 
96819, which is required for road widening and temporary construction easement purposes for the 
Honolulu Rail Transit Project (HRTP). This property, for which a 2,861 square-foot partial fee acquisition 
and 1,590 square-foot temporary construction easement is required, is on the critical path for successful 
completion of the City Center Section of the HRTP. The property is owned by Blood Bank Real Property, 
Inc. 

HART recommends use of eminent domain to acquire the property. 

2. Background/Justification 

This property (Tax Map Keys 1-2-009-011 (por.) and 1-2-009-098 (por.) was designated as needed for 
the HRTP and identified in the Final Environmental Impact Statement (FEIS). As required under the 
Uniform Relocation Assistance and Real Property Acquisition Policies Act (URA) and FTA C5010.1D, the 
Owners were notified of HART's intent to acquire the property. An appraisal was conducted following 
URA guidelines, which took into consideration all site conditions and potential impacts. 

• An appraisal report with an effective date of September 26,2014 was conducted. 
• A Letter of Offer dated January 23, 2015 was delivered. 
• Owner has not provided any formal response to the Letter of Offer. 
• Negotiations are protracted and settlement does not appear likely. 

This parcel is being referred to eminent domain in order to adhere to the project construction timeline. 
Access to this parcel is needed as soon as possible in order to avoid costly delays to the project schedule 
and timing. Negotiations with the Owner will continue during the eminent domain process. 

3. Procurement Background 

N/A 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the eminent domain of the 



property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the URA, FTA 5010.10 and 
Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

N/A 
7. Alternatives 

There is no feasible alternative to avoid the above described impacts to the property. 

8. Exhibits 

Exhibit 1 - Letter of Offer dated January 23, 2015. 

Exhibit 2 - Appraisal Summary prepared by Yamaguchi & Yamaguchi, Inc. with an effective appraisal 
date of Se~ember 26, 201~ 

.I .~redand Recommended by: l/2f1/S 
Executive Director andf€16 Date 
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Jan .. ry 23. 2015 

Klm-Anb T. ~. MD .. Ph.D. 
Blood IMk "-I Prapertr. Inc. 
2043 ..... mlou .... 
Honolulu. ...... 18818 

.,.,~.~ 

Subject Honolulu RaIl TrBnIIt Ptajeat (tmP) 
2043 DtIIJn&h8m IouIIMIn:I 

Exhibit 1 

....... ., ..... 10: 
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DIn ... A. GrIIIeUIIIM 
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OM ............ 
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DnIIU. ........ 

PllroeI400: Ta..., ~ (TMICS) l~U and 1r2-0C»4I8 (PartJana) ..... ~ .. 
""Ia"a foIIDwoupto".... 00I'I8Ip0ftdena,....... ................. lICqullltlon at the 
...... property. An ......... of)1DU' PftII*lY ....... oom ............ on ourft .... 
aantalned In the ....... "1IMent~ Just a.mpe. .... Honolulu Autharlyfor RapId 
T ...... _ (HART) offenI to panha.1 a 2.881aquarMoot pcMtIan 01 your propetty.1dInUfted • 
TMKS 1·2-00&011 ancI1-2-OO84I8 (Ihown colored In )'8IIow on the encIaIad ..,,. In fee IImpie. 
free and alii, 01 ....... and encumbnlnoelt. for a 00IIIIIderIItI0 01 M13.00Q (Feu Hunchd 
ThIrtMn n.a...nd DaI8Ia). 

In addition. HART o«ena to purdta.1 a 1,580 .... 1MoGl pGItIDn for aT_penry ConIUuctIon 
FM.1MfIt (TCE) ........ to tile ~ned partial taldna(1hown coIcnd In blue on the 
encIaMd map). for. GOnIIdenItIon of .... (EWIt ThcMand Nine Hundred.....,.... DoIIIre). 
The purpGII of ... TeE .. to~ GOnItrUatIon oI""mprcMlMnta within the ~. 
AaIIvIUIII ttIat may be performed wIIhfn the TeE may Include: demoIItIan. .... _ ....... 1nItIIc 
...... pavIn& and lIdewalle. n.e actIvtdII may IrwoIve the apII'IItIon 01 equlplMnt. movement at 
• WOItc fcne on the deIcI1bed •• 11"""" and may Include lltellCUrity with temporary fenclftI. 
ConItrUcUDn within tile TeE area would _limited to driveway and back at IIdewatk oonnectIonI to 
uIItInI ..... nd IUrface 1'IIt8rIItIon. The dul'8tJan 01 ... TCE will be ... monthI. with a NIt 
date to be determined thru ooardINItIon willi )1MI n tWn"1 oonbactar. 

The total affIr for aaqulrtna bath IntanIItIln ~ property .. H2' - (Four Hundred Twem,one 
1'hcM8nd NIne HundNd SIxt)4FIve Dona .. ). 

crrv AND COUNTY OF MONOWW ............ 1700. 1011 ~ S1reIl. HcInI*dU. ...... 11813 
..... :(801)1' ... 181 ru:(_,1'8aall0 .. ~ 



Klm-Anh T. NIU)wI, M.D .. Ph.D. ,...2 
January 23, 2015 
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Ifthll orrer II .......... , ......... the du .... tilthII .......... 1heca..ntto ERrand 
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AcquIIIdon • ReIaaatfan Int'onnatlon Bracl ..... 
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PROJECT 
Honolulu Rail Transit Project 

Parcel Designation: (1) 1-2-009-011 
HART RW Parcel: 400 

Owner: Blood Bank of Hawaii, Inc. 
2043 Dillingham Boulevard 

Honolulu, Hawaii 96819 

Effective Date: September 26,2014 

AN APPRAISAL REPORT OF 
The IMX-1 Commercial Mixed-Use Property 

Partial Land Acquisition 

CLIENT 

Exhibit 2 

m 
Yamaguchi & 

Yamaguchi, Inc. 
Real Estate Appraisal & 

Consulting Services 

Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 

PREPARER 
Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 

DATE OF APPRAISAL 
October 6, 2014 

ONE KAPIOLANI BUILDING 
600 Kapiolani Boulevard Suite 405· Honolulu, Hawaii 9681 

Bus: 808.533.8849 • Fax: 808-533-8088 • E-mail: appraisals@yamaguchiinc.com 



October 6,2014 

Ms. Georgia Marquis 
Director of Acquisition & Relocation Services 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 
5762 Bolsa Ave., Suite 201 
Huntington Beach, CA 92649 

Re: Honolulu Rail Transit Project 
HART RW Parcel 400 
Parcel Designation: TMK (1) 1-2-009-O11 and TMK (1) 1-2-009-098 
2043 Dillingham Boulevard, Honolulu, Hawaii 96817 

Dear Ms. Marquis, 

Exhibit 2 

I!l 
Yamaguchi & 

Yamagucbi, Inc. 
Real Estate Appraisal & 

Consulting Services 

At your request, we have appraised a real property interest for the above real estate. Our objective was to form 
one or more opinions about the market value for a 100% ownership interest in the subject property's fee simple 
estate assuming no liens or encumbrances other than normal covenants and restrictions of record. 

The purpose of this appraisal report is to assist the Honolulu Authority for Rapid Transportation in the Partial 
Acquisition and Easement Evaluation for Eminent Domain acquisition proceedings of the subject property as 
part of the Honolulu Rail Transit Project. 

As a preview, the subject property physically consists of two adjacent parcels II and 98 constituting 22,526 and 
4,650 square feet respectively and is zoned IMX-l Industrial Mixed-Use. Both parcels have unity of ownership, 
contiguity and unity of use therefore the larger parcel is identified as a combination of the two adjacent parcels 
with a total area of 27,176 square feet. Per our exterior observation and tax office records it is improved with a 
33-year old, two story office building consisting of a 1st level covered parking area of 3,294 square feet, 1st 
level office 6,203 square feet and a 2nd level office of 9,520 square feet. These improvements are not included 
as part of our appraisal job scope. 

The partial acquisition area along the property boundary frontages involving the comer of Dillingham Boulevard 
and Puuhale Road consists of 2,861 square feet. HART also requires a Temporary Construction Easement 
(TCE) identified as Easement A and Easement B that is situated inside of the partial acquisition area consisting 
of 1,590 square feet. 

This valuation contains analyses, opinions, and conclusions along with market data and reasoning appropriate 
for the scope of work detailed later herein. It was prepared solely for the intended use and intended user(s) 
explicitly identified in the attached report. Unauthorized users do so at their own risk. The appraisal is 
communicated in the attached Appraisal report, and conforms to the version of the Uniform Standards of 
Professional Appraisal Practice (USPAP) in effect on this report's preparation date of October 6,2014. 

For purposes of this appraisal report the definition of market value from the fifth edition of the Uniform 
Appraisal Standards/or Federal Land Acquisitions was utilized and is defined in the Market Value Criterion 
section of this report. 



Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-49 

APPROVING NOTIFICATION TO THE CITY COUNCil OF INTENTION TO 
ACQUIRE EASEMENTS OVER, ON, AND ACROSS THE REAL PROPERTY 

IDENTIFIED AS TAX MAP KEY 1-5-007-016 (PORTION) BY EMINENT DOMAIN 
AND PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF 

SAID EASEMENTS BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Tran~R;m~~~ion (HART) has been 
established pursuant to Article XVII of the Reviseo,' 1 1:~~larter of the City and 
County of Honolulu 1973, as amended (Charte"I'~~! !~~'~ 1111111 

111111111 111111, 
WHEREAS, Section 17-1 03.2(b) of the r empowersll~tRT "to acquire by 
eminent domain ... all real property or · therein ri~~elssary for the 
construction, maintenance, repair, or operation of t~~I~Xl ed guideway 

system;" and IIII11111111 

HART to SUb~'it a list of 
Qr:r:I lnQlnT domain to the City 

WHEREAS, prior to such 
real property and easements [(:)III1)e ll:;:mo 
Council; and 

WHEREAS, the 
may object by 
the real prnn.~"\l l l~ 

eminent domain or 
~\!III:!I1 ,",," the notification to acquire 

of easements over, on, and 
,. Key (TMK) 1-5-007-016 (por.) and 

al description marked as Exhibit A, 
roject fixed guideway system, a valid 

RESOLVED by the Board of Directors of HART as 

I. to the City Council is approved, for the acquisition 
by eminent in of easements over, on, and across the real property 
identified as TMK 1-5-007-016 (por.); and 

2. That in the event the City Council approves or does not object to the 
acquisition within 45 days of notification, then HART is authorized to 
publish in a daily newspaper at least three days prior to Board action, the 
attached resolution marked as Exhibit B, authorizing acquisition by 
eminent domain of said easements. 



ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Exhibit A - Legal description of TMK 1-5-007-016 (por.) 
Exhibit B - Resolution No. 2015-_, Authorizing the Acquisition of Easements 

Over, On, and Across the Real Property Identified as Tax Map Key 
1-5-007 -016 (Portion) by Eminent Domain 

ATTEST: 

I1111111111 

,"111111111111
1

1111" 

1111111:"1111 ' " 1 1111111111 Board Chair 

11111111111 1111111111111111 

___ ------,~." .. _ 1111111111111111111111111111111111 11111111111111111" 

Board Administrator 11111111111111111111 I I 
1111111 1111111111111111111111 11111111111111 

111111111111111111111111111111111111111111111111111,111111III 

IIIIIIIIIIIIIII~II,IIIIIIII 



HONOLULU RAIL TRANSIT PROJECT 

PARCEL 433-A 

Being a portion of Lot 13 (Map 1) of 
Land Court Application 1758 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this lot, being the 
Northwest corner of Parcel 433-B of the gonolulu Rail Transit Project, 
on the South side of Dillingham Boulevard, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,258.19 feet North and 6,128.71 feet West thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

00' 4.91 

03' 08" 64.95 

170 0 15' 5.98 

feet along Land Court Application 
1876; 

Thence along Remainder of 
Parcel 433-A of the Honolulu 
Rail Transit Project, on a 
curve to the right with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

feet; 

feet along Land Court Application 
904 ; 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 

CIVIL ENGINEERS. SURVEYORS 
1871 WILl PA LOOP. SUITE A 

.......... " ..... 111 " .. U' .. " ... I:i'-.,.. ... 
100 PAUAHI STREET. SUITE 207 

un,", .' .... ", ..... n ... ""'" 



4. 45' 25" 72.46 

Exhibit A 

feet to the point of beginning and 
containing an area of 251 
Square Feet. 

Subject to portion of Easement 49 for Waterline Purposes, as shown 
on Map 17 of Land Court Application 1758. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ ~~ ~20.Q '_ ~4~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433-A.docx 

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

SO, SUMNER STREET. SUITE 112' 
HONOLULU. HAWAI 1118'7-1103' 

CIVIL ENGINEERS· SURVEYORS 
1871 WiLl PA LOOP. SUITI! A 

WAILUKU. MAUl. HAWAIIS87l13 
'OIl PAUAHI STREET. SUITE 213 

HILO. HAWAU "720 



HONOLULU RAIL TRANSIT PROJECT 

REMAINDER OF PARCEL 433-A 

Being a portion of Lot 13 (Map 1) of 
Land Court Application 1758 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this lot, being the 
Southwest corner of Parcel 433-B of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,257.42 feet North and 
6,133.56 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

8P 00' 29.32 feet 

93 0 30' 26.77 feet 

194 0 15' 5.01 feet 

170 0 15' 25.97 feet 

along Land Court Application 
1876; 

along same; 

along Land Court Application 
904 ; 

along same; 

Thence along Parcel 433-A of 
the Honolulu Rail Transit 
Project, on a curve to the 
left with a radius of 782.00 
feet, the chord azimuth and 
distance being: 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
IoInNOlllIl1 IoIAWAIl q';R17.~n.·H 

CIVIL ENGINEERS' SURVEYORS 
1871 WILl PA LOOP. SUITE A 

WAIIIIKII UAIII IoIAWAIi q';7q~ 
100 PAUAHI STREET. SUITE 207 

10111 0 IoIAWAIl q';7?n 



5. 03' 08" 64.95 

Exhibit A 

feet to the point of beginning and 
containing an area of 882 
Square Feet. 

Subject to portion of Easement 49 for Waterline Purposes, as shown 
on Map 17 of Land Court Application 1758. 

Reserving therefrom Easement 1 for Temporary Construction Purposes 
in favor of Honolulu Authority for Rapid Transportation. 

Reserving, also, therefrom Easement 6 for Guideway Purposes in 
favor of Honolulu Authority for Rapid Transportation. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ ~. Ih~"". CJ,-- ~~ 
ERIK S . KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5 - 007: 016 (Portion) 
Y:\2014\14-068\sURVEY\Descriptions\PARCEL 433-A Remainder.docx 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

SO, su .... eR STReET. SUITE 1121 
HONOLULU. HAWA" 98817-5031 

CIVIL ENGINEERS. SURVEYORS 
1871 WILl PA LOOP. SUITE A 

WAILUKU. MAUl. HAWA" a7llll 
'00 PAUAHI STREET. SUITE 2'3 

HILO. HAWAII 98720 



Exhibit A 

HONOLULU RAIL TRANSIT PROJECT 

PARCEL 433-B 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Beginning at the Northwest corner of this lot, being the 
Northeast corner of Parcel 433-A of the Honolulu Rail Transit Project, 
on the South side of Dillingham Boulevard, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,258.19 feet North and 6,128.71 feet West thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

290 0 27' 43" 94.31 feet; 

03' 27" 98.61 feet; 

Along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

Thence along Remainder of 
Parcel 433-B of the Honolulu 
Rail Transit Project, on a 
curve to the right with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HONOLUlIJ HAWAII ARR17.M31 

CIVIL ENGINEERS. SURVEYORS 
1871 WIU PA lOOP, SUITE A 

WAIIUKII . MAl II. HAWAII 96793 
100 PAUAHI STREET. SUITE 201 

HILO. HAWAII 96720 



3. 00' 4.91 

Exhibit A 

feet along Parcel 433 -A of the 
Honolulu Rail Transit Project, 
to the point of beginning and 
containing an area of 124 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ (~ ... ~. ~~7.C7' 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433-B.docx 

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE IIZ1 
HONOLULU. HAWAII H817-503. 

CIVIL ENGINEERS' SURVEYORS 
1&71 WIU PA LOOP. SUm! A 

WAILUKU. MAUl. HAWAII 8&7113 
100 PAUAHI STREET. SUITE 213 

HILe. HAW ..... H72Q 



Exhibit A 

HONOLULU RAIL TRANSIT PROJECT 

REMAINDER OF PARCEL 433 - B 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Beginning at the Northwest corner of this lot, being the 
Southwest corner of Parcel 433-B of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,257.42 feet North and 
6,133.56 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

03 ' 27" 98.61 

285 0 55' 43" 25.79 

00 DO' 30.55 

3480 3D' 54.00 

274 0 DO' 32.00 

3480 3D' 47.00 

30' 28.40 

feet; 

feet; 

feet 

feet 

feet 

feet 

Along Parcel 433-B of the 
Honolulu Rail Transit Project, 
on a curve to the left with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

along Lot 24 (Map 1) of Land 
Court Consolidation 97; 

along same; 

along same; 

along Lots 24 and 23 (Map 1) 
of Land Court Consolidation 
97; 

feet along Lot 22 (Map 1) of Land 
Court Consolidation 97; 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 96817·5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WILl PA LOOP. SUITE A 

WAILUKU. MAUl HAWAII 96793 
100 PAUAHI STREET, SUITE 207 

HII.O HAWAII !lfi7?n 



Exhibit A 

8. 123 0 37' 183.55 feet along Lots 22 (Map 1) and 21-B 
(Map 4) of Land Court 
Consolidation 97; 

Thence along Lot 21-B (Map 4) 
of Land Court Consolidation 
97, on a curve to the right 
with a radius of 1,408.50 
feet, the chord azimuth and 
distance being: 

9. 1260 16' 23.5" 130.56 feet; 

10. 2900 OS' 29.00 feet along Land Court Application 
904; 

11. 273 0 30' 60.33 feet along Land Court Application 
904 and Remainder of Parcel 
433-A of the Honolulu Rail 
Transit Project; 

12. 261 0 00' 29.32 feet along Remainder of Parcel 433-
A of the Honolulu Rail Transit 
Project, to the point of 
beginning and containing an 
area of 17,278 Square Feet. 

Subject, However to the following: 

1. Easement A for Sewer Purposes, as shown on Map 1 of Land Court 
Application 1876. 

2 . Easement B for Storm Drain Purposes, as shown on Map 1 of Land 
Court Application 1876. 

3 . Easement D for Sewer Purposes, as shown on Map 1 of Land Court 
Application 1876. 

4. Easement E for Waterline Purposes, as shown on Map 2 of Land Court 
Application 1876. 

Reserving, therefrom, the following: 

1. Easement 2 for Temporary Construction Purposes in favor of 
Honolulu Authority for Rapid Transportation. 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC. 

SO, SUMNER STREET. SUITE liZ' 
HONOLULU. HAWAII 9118'7'-' 

CIVIL ENGINEERS. SURVEYORS 
1a71 WIU PA LOOP. SUITI! A 

W .... LUKU. MAUl. HAWA" 85783 
100 PAUAH. STREET. SUITE 213 

HILO, HAWAII "no 



Exhibit A 

2. Easement 5 for Guideway Purposes in favor of Honolulu Authority 
for Rapid Transportation. 

3. Easement 7 for Guideway Purposes in favor of Honolulu Authority 
for Rapid Transportation 

4. Easement 13 for Temporary Construction Purposes in favor of 
Honolulu Authority for Rapid Transportation. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433-B Remainder.docx 
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ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. surre 1121 
HONOLULU, HAWAn He17-503, 

CIVIL ENGINEERS. SURVEYORS 
11171 WILl PA LOOP. surre A 

WAILUKU. MAUl, HAWAII 811783 
100 PAUAHI STREET. surre 213 

HILO. HAWAII 88720 



HONOLULU RAIL TRANSIT PROJBCT 

EASEMENT 1 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 433-A 
of the Honolulu Rail Transit Project 
Being a portion of Lot 13 (Map 1) of 

Land Court Application 1758 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Southwest corner of Parcel 433-A of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,284.92 feet North and 
6,192.40 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

36 ' 40" 

DO' 

29' 49" 

22.41 

4.00 

19.62 

feet; 

Along Parcel 433 -A of the 
Honolulu Rail Transit Project, 
on a curve to the left with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

feet along remainder of Remainder 
of Parcel 433-A of the 
Honolulu Rail Transit Project; 

feet; 

Thence along same, on a curve 
to the right with a radius of 
784.16 feet, the chord azimuth 
and distance being: 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 96817·5031 

CIVIL ENGINEERS· SURVEYORS 
1871 Will PA LOOP. SUITE A 

WAILUKU. MAUl. HAWAII 96793 
100 PAUAHI STREET. SUITE 207 

HILO. HAWAII 96720 



4. 170 0 15' 5.01 

Exhibit A 

feet along Land Court Application 
904 to the point of beginning 
and containing an area of 84 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~~.lk~.O ... ~~4 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement l.docx 

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 
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CIVIL ENGINEERS. SURVEYORS 
1871 WILl PA LOOP, SUm! A 
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HILO, HAWAII 88720 



HONOLULU RAXL TRANSXT PROJECT 

EASEMENT 2 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 433-B 
of the Honolulu Rail Transit Project 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this easement, being the 
Northeast corner of Remainder of Parcel 433-B of the Honolulu Rail 
Transit Project, on the South side of Dillingham Boulevard, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,218.14 feet North and 
6,015.55 feet West thence running by azimuths measured clockwise from 
true South: 

l. 

2. 

3. 

0 0 ~O' 3.45 feet along Lot 24 (Map 1) of Land 
Court Consolidation 97; 

Thence along remainder of 
Remainder of Parcel 433-B of 
the Honolulu Rail Transit 
Project, on a curve to the 
right with a radius of 786.00 
feet, the chord azimuth and 
distance being: 

104 0 05' 51" 16.53 feet; 

Thence along same, on a curve 
to the left with a radius of 
750.00 feet, the chord azimuth 
and distance being: 

138 0 42' 17" 6.99 feet; 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET, SUITE 521 
HONOlULU HAWAII 96B'7·5n~' 

CIVIL ENGINEERS' SURVEYORS 
1871 WIU PA LOOP. SUITE A 

WAn IIKII MAIlI. HAWAII 9fi79~ 
100 PAUAHI STREET, SUITE 207 

HILO. HAWAII 96720 



4. 45' 54" 21.45 

Exhibit A 

feet to the point of beginning and 
containing an area of 68 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

Ib k-. ~.lh~-...~.a- ~ro/J~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 1.docx 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SU ..... ER STREET. SUITI! 1121 
HONOLULU, HAWAII9S8t7-s031 

CIVIL ENGINEERS. SURVEYORS 
1871 WILl PA LOOP. SUITI! A 

WAILUKU. MAUl, HAWAIl8tl71I3 
100 PAUAHI STREI!T. SUITE 213 

HILO. HAWAII 118720 



HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 3 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Lot 24 
As shown on Map 1 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Northeast corner of Remainder of Parcel 433-B of the Honolulu Rail 
Transit Project, on the South side of Dillingham Boulevard, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,218.14 feet North and 
6,015.55 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

Along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

282 0 38' 26" 61. 34 feet; 

7 0 38' 1. 93 feet along remainder of Lot 24 (Map 
1) of Land Court Consolidation 
97; 

Thence along same, on a curve 
to the right with a radius of 
786.00 feet, the chord azimuth 
and distance being: 

lOP 16' 46" 60.77 feet; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 98817·5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WILl PA LOOP. SUITE A 

WAILUKU. MAUl. HAWAII 96793 
100 PAUAHI STREET. SUITE 207 

HILO. HAWAII 967;>0 



4. 180 0 00' 3.45 

Exhibit A 

feet along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project, to the point of 
beginning and containing an 
area of 160 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 3.docx 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
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HONOLULU RAIL TRANSIT PROJBCT 

EASEMENT 5 
(FOR GUIDEWAY PURPOSES) 

Affecting Remainder of Parcel 433-B 
of the Honolulu Rail Transit project 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being an 
azimuth and distance of 273°30' 7.61 from the Southwest corner of 
Remainder of Parcel 433-A of the Honolulu Rail Transit Project, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,254.00 feet North and 
6,181.65 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

273° 30' 19.16 feet along Remainder of Parcel 433-
A of the Honolulu Rail Transit 
Project; 

261° 00' 14.37 feet along same; 

24 0 00' 19.60 feet along remainder of Remainder 
of Parcel 433-B of the 
Honolulu Rail Transit Project; 

114 0 00' 30.00 feet along same; 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC, 

501 SUMNER STREET, SUITE 521 
HONOLULU. HAWAII 96817-5031 

CIVil ENGINEERS. SURVEYORS 
1871 WILl PA LOOP, SUITE A 

WAILUKU. MAUl. HAWAII 96793 
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5. 00' 5.06 

Exhibit A 

feet along same to the point of 
beginning and containing an 
area of 340 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~~. lk~ .... Q~t ~~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement S.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 6 
(FOR GUIDEWAY PURPOSES) 

Affecting Remainder of Parcel 433-A 
of the Honolulu Rail Transit Project 
Being a portion of Lot 13 (Map 1) of 

Land Court Application 1758 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this easement, being the 
Southeast corner of Parcel 433-A of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,257.42 feet North and 
6,133.56 feet West thence running by azimuths measured clockwise from 
true South: 

l. 

2. 

3. 

4. 

5. 

6. 

00' 7.83 

129° 53' 38" 6.21 

24° 00' 5.58 

81° ~O' 14.37 

93° 30 ' 19.16 

204° ~O' 22.85 

feet along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project; 

feet; 

feet 

feet 

feet 

feet 

Thence along remainder of 
Remainder of Parcel 433 -A of 
the Honolulu Rail Transit 
Project, on a curve to the 
left with a radius of 649.75 
feet, the chord azimuth and 
distance being: 

along same; 

along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project; 

along same; 

along remainder of Remainder 
of Parcel 433-A of the 
Honolulu Rail Transit Project; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 96817·5031 

CIVIL ENGINEERS. SURVEYORS 
1871 Will PA LOOP. SUITE A 
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7. 13' 52" 42.55 feet 

Exhibit A 

Thence along Parcel 433-A of 
the Honolulu Rail Transit 
Project, on a curve to the 
left with a radius of 782.00 
feet, the chord azimuth and 
distance being: 

to the point of beginning 
containing an area of 
Square Feet. 

and 
522 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~? ~.2J •• Qt. .. Wr "I'~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 6.docx 

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

50, SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 18817-50" 

CIVIL ENGINEERS. SURVEYORS 
1&71 WILl PA LOOP. SUITE A 

WAILUKU. MAUl. HAWAlla8783 
100 PAUAHI STReeT. aU"1! 213 

HILO. HAWAII H720 



HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 7 
(FOR GUIDEWAY PURPOSES) 

Affecting Remainder of Parcel 433-B 
of the Honolulu Rail Transit Project 

Being a portion of Land court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Southwest corner of Parcel 433-B of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,257.42 feet North and 
6,133.56 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

03' 27" 98.61 

44' 17" 4.34 

39' 21" 31. 89 

00' 12.08 

feet; 

feet; 

feet; 

Along Parcel 433 -B of the 
Honolulu Rail Transit Project, 
on a curve to the left with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

Thence along remainder of 
Remainder of Parcel 433-B of 
the Honolulu Rail Transit 
Project, on a curve to the 
right with a radius of 750. 00 
feet, the chord azimuth and 
distance being: 

feet along Lot 24 (Map 1) of Land 
Court Consolidation 97; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
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5. 30' 54.00 

6. 00' 32.00 

7. 30' 47.00 

8. 30' 28.40 

9. 123 0 37' 21.93 

10. 234 0 16' 5.38 

14' 6.32 

12. 143 0 13' 58.79 

13. 140 0 06' 51.26 

14. 134 0 05' 02" 88.75 

Exhibit A 

feet along same; 

feet along same; 

feet along Lots 24 and 23 (Map 1) 
of Land Court Consolidation 
97; 

feet along Lot 22 (Map 1) of Land 
Court Consolidation 97; 

feet along Lots 22 (Map 1) and 21-B 
(Map 4) of Land Court 
Consolidation 97; 

feet along remainder of Remainder 
of Parcel 433-B of the 
Honolulu Rail Transit Project; 

feet along same; 

feet; 

feet; 

feet; 

-2-

Thence along same, on a curve 
to the left with a radius of 
1,656.75 feet, the chord 
azimuth and distance being: 

Thence along same, on a curve 
to the left with a radius of 
699.50 feet, the chord azimuth 
and distance being: 

Thence along same, on a curve 
to the left with a radius of 
649.75 feet, the chord azimuth 
and distance being: 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

SO. SUMNER STREET. SUITE 52' 
HONOLULU. HAWAII _'7-503, 

CIVIL ENGINEERS· SURVEYORS 
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15. 261 0 00' 7.83 

Exhibit A 

feet along Remainder of Parcel 433-
A of the Honolulu Rail Transit 
Proj ect , to the point of 
beginning and containing an 
area of 7,723 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

t.n-k-~. ~-Q- 6?tP~I" 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 7.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 8 
(FOR GUIDEWAY PURPOSES) 

Affecting Lot 24 
As shown on Map 1 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast corner of this easement, being the 
Southeast corner of Lot 24 (Map 1) of Land Court Consolidation 97, 
also along the West side of Kaaahi Street, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,218.17 feet North and 5,856.99 feet West thence 
running by azimuths measured clockwise from true South: 

l. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

88 0 52' 112.54 

168 0 3~' 16.83 

94 0 ~O' 32.00 

168 0 3~' 54.00 

180 0 00' 12.08 

32' 13" 17.36 

13' 60.58 

14' 6.34 

feet 

feet 

feet 

feet 

feet 

feet; 

feet; 

along Lot 23 (Map 1) of Land 
Court Consolidation 97; 

along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project; 

along same; 

along same; 

along same; 

Thence along remainder of Lot 
24 (Map 1) of Land Court 
Consolidation 97, on a curve 
to the right with a radius of 
750.00 feet, the chord azimuth 
and distance being: 

Thence along same, on a curve 
to the right with a radius of 
1,707.25 feet, the chord 
azimuth and distance being: 

feet along same; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC, 

501 SUMNER STREET, SUITE 521 
HONOLULU, HAWAII 96S17·5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WILl PAlOOP, SUITE A 

WAILUKU, MAUl, HAWAII 96793 
100 PAUAHI STREET, SUITE 207 

HllO, HAWAII 96720 



9. 234 0 16' 61.95 

10 . 178 0 58' 29.86 

II. 276 0 OS' 36" 29.86 

12. 316 0 55' 40.11 

13 . 358 0 52' 47.82 

Exhibit A 

feet along same; 

feet along same; 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

feet; 

Thence along the West side of 
Kaaahi Street, on a curve to 
the right with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

feet; 

feet along same to the point of 
beginning and containing an 
area of 7,484 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ ~. ~~7~.a· I¥P·~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\sURVEY\Descriptions\PARCEL 433 - Easement 8.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 9 
(FOR GUIDEWAY PURPOSES) 

Affecting Lot 21-B 
As shown on Map 4 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this easement, being the 
Northwest corner of Lot 22 (Map 1) of Land Court Consolidation 97, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,097.37 feet North and 
6,006.48 feet West thence running by azimuths measured clockwise from 
true South: 

l. 

2. 

3. 

2 0 39' 30" 55.49 feet along Lot 22 (Map 1) of Land 
Court Consolidation 97; 

144 0 16' 47.55 feet along remainder of Lot 21-B 
(Map 4) of Land Court 
Consolidation 97; 

234 0 16' 32.92 feet along same; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
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4. 37' 4.34 

Exhibit A 

feet along the Remainder of Parcel 
433-B of Honolulu Rail Transit 
Proj ect, to the point of 
beginning and containing an 
area of 886 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ ? lk ..... a-~ qp"f'~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Basement 9 . docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 10 
(FOR GUIDEWAY PURPOSES) 

Affecting Lot 21-B 
As shown on Map 4 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Southwest corner of Lot 22 (Map 1) of Land Court Consolidation 97, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,032.04 feet North and 
6,009.51 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

5. 

6. 

303 0 37' 20.71 

286 0 14' 30" 106.31 

268 0 52' 5.74 

223 0 52' 42.43 

358 0 52' 30.00 

350 0 51' 10" 66.36 

feet along Lot 22 (Map 1) of Land 
Court Consolidation 97; 

Thence along same, on a curve 
to the left with a radius of 
178.00 feet, the chord azimuth 
and distance being: 

feet; 

feet along same; 

Thence along same, on a curve 
to the left with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

feet; 

feet along the West side of Kaaahi 
Street; 

Thence along same, on a curve 
to the left with a radius of 
238.00 feet, the chord azimuth 
and distance being: 

feet; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
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7. 125 0 51 ' 10" 36.10 

8. 88 0 52' 16.16 

9. 104 0 58' 20" 123.17 

10. 146 0 59' 6.30 

11. 182 0 39' 30" 48.14 

Exhibit A 

Thence along Lot 42 (Map 8) of 
Land Court Consolidation 97, 
on a curve to the left with a 
radius of 30.00 feet, the 
chord azimuth and distance 
being: 

feet; 

feet along same; 

Thence along same, on a curve 
to the right with a radius of 
222.00 feet, the chord azimuth 
and distance being: 

feet; 

feet along same; 

feet along remainder of Lot 21-B 
(Map 4) of Land Court 
Consolidation 97, to the point 
of beginning and containing an 
area of 7,593 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ ~. l£~:I'~a,. '¥r'otIlfh 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement lO.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 12 
(FOR ELECTRICAL PURPOSES) 

Affecting Lot 24 
As shown on Map 1 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being an 
azimuth and distance of 282°38' 26" 61.34 from the Northeast corner of 
Remainder of Parcel 433-B of the Honolulu Rail Transit Project, on the 
South side of Dillingham Boulevard, the coordinates of said point of 
beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,204.72 feet North and 5,955.69 feet West thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

Along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

278° 50' 28" 39.34 feet; 

7° 38 ' 16 . 10 feet along remainder of Lot 24 (Map 
1) of Land Court Consolidation 
97; 

97° 38' 39.33 feet along same; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
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4. 38' 16.93 

Exhibit A 

feet along same to the point of 
beginning and containing an 
area of 643 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~~.lh.-.Q ~oY4'f, 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 12.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 13 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 433-B 
of the Honolulu Rail Transit Project 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast corner of this easement, being an 
azimuth and distance of 123°37' 4.34 feet from the Northwest corner of 
Lot 22 (Map 1) of Land Court Consolidation 97, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,099.77 feet North and 6,010.13 feet West thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

4. 

5. 

123° 37' 

39' 30" 

54' 

04' 50" 

14' 

13.14 

9.42 

6.13 

8.84 

6.32 

feet along Lot 21-B (Map 4) of Land 
Court Consolidation 97; 

feet along remainder of Remainder 
of Parcel 433-B of the 
Honolulu Rail Transit Project; 

feet along same; 

feet; 

Thence along same, on a curve 
to the right with a radius of 
1,656.75 feet, the chord 
azimuth and distance being: 

feet along same; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
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6. 16' 5.38 

Exhibit A 

feet along same to the point of 
beginning and containing an 
area of 137 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y: \2014\14 - 06B\SURVEY\Descriptions\PARCEL 433 - Easement 13 .docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 14 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Lot 21-B 
As shown on Map 4 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this easement, being an 
azimuth and distance of 123°37' 4.34 feet from the Northwest corner of 
Lot 22 (Map 1) of Land Court Consolidation 97, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,099.77 feet North and 6,010.13 feet West thence 
running by azimuths measured clockwise from true South: 

1. 16' 14.38 

2. 39' 30" 15.69 

3. 37' 13.14 

feet along remainder of Lot 21-B 
(Map 4) of Land Court 
Consolidation 97; 

feet along same; 

feet along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project, to the point of 
beginning and containing an 
area of 88 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ 7. ~ .. Q ""'Dt'd~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 20, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 14.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 15 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Lot 21-B 
As shown on Map 4 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast corner of this easement, being the 
Southwest corner of Lot 22 (Map 1) of Land Court Consolidation 97, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,032.04 feet North and 
6,009.51 feet West thence running by azimuths measured clockwise from 
true South: 

1. 92° 39' 30" 15.00 

2. 182° 39' 30" 28.84 

3. 324 0 16' 24.15 

4. 2° 39' 30" 9.91 

feet along remainder of Lot 21-B 
(Map 4) of Land Court 
Consolidation 97; 

feet along same; 

feet along same; 

feet along Lot 22 (Map 1) of Land 
Court Consolidation 97, to the 
point of beginning 
containing an area of 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
Description Prepared By: 

and 
291 

~ $. ~~ O~_ ~~" 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 20, 2015 

TMK: (1) 1-5-007 : 016 (Portion) 
Y:\2014\14-068\sURVEY\Descriptions\PARCEL 433 - Easement lS.docx 
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Exhibit B 

Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-_ 

AUTHORIZING THE ACQUISITION OF EASEMENTS OVER, ON, AND 
ACROSS THE REAL PROPERTY IDENTIFIED AS TAX MAP KEY 1-5-007-016 

(PORTION) BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and I 

. ,'11111111
1
1'11

111
. 

WHEREAS, Section 17-103.2(b) of the Charter elp.I(l)~ers HART "to acquire by 
eminent domain ... all real property or any inter:I~$tl~~'erein necessary for the 

t t· . t . xt . 011"11 1111111 "'1I1 ~I/lh. f th fi ed 'd cons ruc lon, main enance, repair, e enslon o~ pperall~mllo e IX gUI eway 

system;" and 1111111111
1
' 1 11111111 

WHEREAS, the City Council approvedll~~,IIIIICtid not object to th~II~I,cla uisition of 
"'I '" 01 '1 Ifl' , easements over, on, and across the real w.~olperty idell'Jl tified as "a~j,Map Key 

• '111 11 I II I , . ' l ilt 
(TMK) 1-5-007-016 (por.) by eminent dom~I~'I'I~fter. w£I'I~en notlficatld~llbiv HART; 
and '111111111111111111" lIIil 

WHEREAS, the acquisition by , in of J~i;Gheasements over, on, and 
across the above-identified real ' is md~~:I~articularly described in 
the attached 1 is n~~~sary for the Honolulu 
Rail Transit use and purpose; 

. I in of easements over, on, and 
ide I as TMK 1-5-007-016 (por.) is 

the Corporation Counsel of the City and 
. powered to institute eminent domain 

provided by law for the acquisition thereof; and 

2. of said easements by eminent domain is 
declared to be for a valid public use and purpose 

; and 

3. That the acquisition of said easements by eminent domain is 
determined and declared to be necessary for the aforesaid public 
use and purpose; and 

4, That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 
terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 



Exhibit B 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation 
Counsel. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Board Chair 

ATTEST: 

Board Administrator 

111111111111111 
Exhibit A - Legal description of TMK 1-..,-\01'\:111 

III1II11111111 

111111111111 

IIIIII 

11111111111111111111111111111 



HONOLULU RAIL TRANSIT PROJECT 

PARCEL 433-A 

Being a portion of Lot 13 (Map 1) of 
Land Court Application 1758 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this lot, being the 
Northwest corner of Parcel 433-B of the Honolulu Rail Transit Project, 
on the South side of Dillingham Boulevard, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,258.19 feet North and 6,128.71 feet West thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

00' 4.91 

03' 08" 64.95 

170 0 15' 5.98 

feet along Land Court Application 
1876; 

Thence along Remainder of 
Parcel 433-A of the Honolulu 
Rail Transit Project, on a 
curve to the right with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

feet; 

feet along Land Court Application 
904 ; 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 

CIVIL ENGINEERS· SURVEYORS 
1871 WIU PA LOOP. SUITE A 

.. 'a"'''''' ••• , .. "."""""" .. " ... 
100 PAUAHI STREET. SUITE 207 

1.l1f '" I,,,,.,a,, "f!"""" 



4. 45' 25" 72.46 

Exhibit A 

feet to the point of beginning and 
containing an area of 251 
Square Feet. 

Subject to portion of Easement 49 for Waterline Purposes, as shown 
on Map 17 of Land Court Application 1758. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433-A.docx 
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ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 
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HONOLULU RAIL TRANSIT PROJECT 

REMAINDER OF PARCEL 433-A 

Being a portion of Lot 13 (Map 1) of 
Land Court Application 1758 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this lot, being the 
Southwest corner of Parcel 433-B of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,257.42 feet North and 
6,133.56 feet West thence running by azimuths measured clockwise from 
true South: 

l. 

2. 

3. 

4. 

81 0 00' 29.32 feet 

93 0 30' 26 . 77 feet 

194 0 15' 5.01 feet 

170 0 15' 25.97 feet 

along Land Court Application 
1876; 

along same; 

along Land Court Application 
904 ; 

along same; 

Thence along Parcel 433 -A of 
the Honolulu Rail Transit 
Project, on a curve to the 
left with a radius of 782.00 
feet, the chord azimuth and 
distance being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
HnNOlllIl1 HAWAII QRA17.~n::11 

CIVIL ENGINEERS· SURVEYORS 
1871 WILl PA LOOP, SUITE A 

WAIIIIKII lOA11I HAWAII QR7Q~ 
1 DO PAUAHI STREET. SUITE 207 

HII n HAWAII QRnn 



5. 03' 08" 64.95 

Exhibit A 

feet to the point of beginning and 
containing an area of 882 
Square Feet. 

Subject to portion of Easement 49 for Waterline Purposes, as shown 
on Map 17 of Land Court Application 1758. 

Reserving therefrom Easement 1 for Temporary Construction Purposes 
in favor of Honolulu Authority for Rapid Transportation. 

Reserving, also, therefrom Easement 6 for Guideway Purposes in 
favor of Honolulu Authority for Rapid Transportation. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ ~. 14~--. Q,- ~"4 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433-A Remainder.docx 
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Exhibit A 

HONOLULU RAIL TRANSIT PROJECT 

PARCEL 433-B 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Beginning at the Northwest corner of this lot, being the 
Northeast corner of Parcel 433-A of the Honolulu Rail Transit Project, 
on the South side of Dillingham Boulevard, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,258.19 feet North and 6,128.71 feet West thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

290 0 27' 43" 94.31 feet; 

109 0 03' 27" 98.61 feet; 

Along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

Thence along Remainder of 
Parcel 433-B of the Honolulu 
Rail Transit Project, on a 
curve to the right with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET. SUITE 521 
HONOLULIJ HAWAII HfiR17.!;ml 

CIVIL ENGINEERS. SURVEYORS 
1871 WIU PA lOOP, SUITE A 

WAil IIKII MAIl I. HAWAII 9679:1 
100 PAUAHI STREET. SUITE 201 

HIlO. HAWAII 96720 



3. 261 0 00' 4.91 

Exhibit A 

feet along Parcel 433-A of the 
Honolulu Rail Transit Project, 
to the point of beginning 
containing an area of 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

and 
124 

th k-~. ~~hC7' , ~~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433-B.docx 
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Exhibit A 

HONOLULU RAIL TRANSIT PROJECT 

REMAINDER OF PARCEL 433-B 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Beginning at the Northwest corner of this lot, being the 
Southwest corner of Parcel 433-B of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,257.42 feet North and 
6,133.56 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

03' 27" 98.61 

285 0 55' 43" 25.79 

00 00' 30.55 

348 0 30' 54.00 

274 0 00' 32.00 

348 0 30' 47.00 

30' 28.40 

feetj 

feetj 

feet 

feet 

feet 

feet 

Along Parcel 433 -B of the 
Honolulu Rail Transit Project, 
on a curve to the left with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

along Lot 24 (Map 1) of Land 
Court Consolidation 97; 

along same; 

along samej 

along Lots 24 and 23 (Map 1) 
of Land Court Consolidation 
97; 

feet along Lot 22 (Map 1) of Land 
Court Consolidation 97j 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET, SUITE 521 
HONOLULU. HAWAII 96817·5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WILl PA LOOP, SUITE A 

WAILUKU. MAUl HAWAII96793 
100 PAUAHI STREET, SUITE 207 
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Exhibit A 

8. 1230 37' 183.55 feet along Lots 22 (Map 1) and 21-B 
(Map 4) of Land Court 
Consolidation 97; 

Thence along Lot 21-B (Map 4) 
of Land Court Consolidation 
97, on a curve to the right 
with a radius of 1,408.50 
feet, the chord azimuth and 
distance being: 

9. 1260 16' 23.5" 130.56 feet; 

10. 290 0 OS' 29.00 feet along Land Court Application 
904; 

11. 273 0 30' 60.33 feet along Land Court Application 
904 and Remainder of Parcel 
433-A of the Honolulu Rail 
Transit Project; 

12. 261 0 00' 29.32 feet along Remainder of Parcel 433-
A of the Honolulu Rail Transit 
Project, to the point of 
beginning and containing an 
area of 17,278 Square Feet. 

Subject, However to the following: 

1. Easement A for Sewer Purposes, as shown on Map 1 of Land Court 
Application 1876. 

2 . Easement B for Storm Drain Purposes, as shown on Map 1 of Land 
Court Application 1876. 

3 . Easement D for Sewer Purposes, as shown on Map 1 of Land Court 
Application 1876. 

4. Easement E for Waterline Purposes, as shown on Map 2 of Land Court 
Application 1876. 

Reserving, therefrom, the following: 

1. Easement 2 for Temporary Construction Purposes in favor of 
Honolulu Authority for Rapid Transportation. 

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 
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Exhibit A 

2. Easement 5 for Guideway Purposes in favor of Honolulu Authority 
for Rapid Transportation. 

3. Easement 7 for Guideway Purposes in favor of Honolulu Authority 
for Rapid Transportation 

4. Easement 13 for Temporary Construction Purposes in favor of 
Honolulu Authority for Rapid Transportation. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ 1~? ~;JIJ •• Q~~~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally subdivided lot. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007 : 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433-B Remainder.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 1 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 433-A 
of the Honolulu Rail Transit Project 
Being a portion of Lot 13 (Map 1) of 

Land Court Application 1758 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Southwest corner of Parcel 433-A of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,284.92 feet North and 
6,192.40 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3 . 

36' 40" 22.41 

00' 4.00 

29' 49" 19.62 

feet; 

feet 

feet; 

Along Parcel 433-A of the 
Honolulu Rail Transit Project, 
on a curve to the left with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

along remainder of 
of Parcel 433-A 

Remainder 
of the 

Honolulu Rail Transit Project; 

Thence along same, on a curve 
to the right with a radius of 
784.16 feet, the chord azimuth 
and distance being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWA" 96817·5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WILl PA LOOP. SUITE A 
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4. 170 0 15' 5.01 

Exhibit A 

feet along Land Court Application 
904 to the point of beginning 
and containing an area of 84 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

6rk~. lk~. Q~ ~ ~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement l.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 2 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 433-B 
of the Honolulu Rail Transit Project 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this easement, being the 
Northeast corner of Remainder of Parcel 433-B of the Honolulu Rail 
Transit Project, on the South side of Dillingham Boulevard, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,218.14 feet North and 
6,015.55 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

0 0 00' 3.45 feet along Lot 24 (Map 1) of Land 
Court Consolidation 97; 

Thence along remainder of 
Remainder of Parcel 433-B of 
the Honolulu Rail Transit 
Project, on a curve to the 
right with a radius of 786.00 
feet, the chord azimuth and 
distance being: 

104 0 05' 51" 16.53 feet; 

Thence along same, on a curve 
to the left with a radius of 
750.00 feet, the chord azimuth 
and distance being: 

138 0 42' 17" 6.99 feet; 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET, sunc 521 
HONOlUI U HAWAII 96817.5CI:lI 

CIVIL ENGINEERS' SURVEYORS 
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4. 45' 54" 21.45 

Exhibit A 

feet to the point of beginning and 
containing an area of 68 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

k. l~~. {h~-.. .. ~.Q- ~r~d~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement . 

Honolulu , Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement l.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 3 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Lot 24 
As shown on Map 1 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Northeast corner of Remainder of Parcel 433-B of the Honolulu Rail 
Transit Project, on the South side of Dillingham Boulevard, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,218.14 feet North and 
6,015.55 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

Along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

282 0 38' 26" 61.34 feet; 

7 0 38 ' 1. 93 feet along remainder of Lot 24 (Map 
1) of Land Court Consolidation 
97; 

Thence along same, on a curve 
to the right with a radius of 
786.00 feet, the chord azimuth 
and distance being: 

101 0 16' 46" 60.77 feet; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
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4. 180 0 00' 3.45 

Exhibit A 

feet along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project, to the point of 
beginning and containing an 
area of 160 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-06B\SURVEY\Descriptions\PARCEL 433 - Easement 3.docx 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

1101 SUMNER STREET. SUITE 52' 
HONOLULU. HAW ... U98517-503, 

CIVIL ENGINEERS. SURVEYORS 
1871 WILl P ... LOOP. SUITE ... 

W .... LUKU ...... UI. H ... w ... n 88783 
100 PAUAHI STREET. SUITE 213 

Ha..o. HAW .... I 8&720 



HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 5 
(FOR GUIDEWAY PURPOSES) 

Affecting Remainder of Parcel 433-B 
of the Honolulu Rail Transit Project 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being an 
azimuth and distance of 273°30' 7.61 from the Southwest corner of 
Remainder of Parcel 433-A of the Honolulu Rail Transit Project, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,254.00 feet North and 
6,181.65 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4 . 

273° 30' 19.16 

2610 00' 14.37 

00' 19.60 

00' 30.00 

feet along Remainder of Parcel 433-
A of the Honolulu Rail Transit 
Project; 

feet along same; 

feet along remainder of 
of Parcel 433-B 

Remainder 
of the 

Honolulu Rail Transit Project; 

feet along same; 
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5. 00' 5.06 

Exhibit A 

feet along same to the point of 
beginning and containing an 
area of 340 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement S.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 6 
(FOR GUIDEWAY PURPOSES) 

Affecting Remainder of Parcel 433-A 
of the Honolulu Rail Transit project 
Being a portion of Lot 13 (Map 1) of 

Land court Application 1758 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this easement, being the 
Southeast corner of Parcel 433-A of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,257.42 feet North and 
6,133.56 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

5. 

6. 

~O' 7.83 

129° 53' 38" 6.21 

24° ~O' 5 . 58 

81 0 DO' 14.37 

93° 30' 19.16 

204 0 00' 22 . 85 

feet along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project; 

feet; 

feet 

feet 

feet 

feet 

Thence along remainder of 
Remainder of Parcel 433-A of 
the Honolulu Rail Transit 
Project, on a curve to the 
left with a radius of 649.75 
feet, the chord azimuth and 
distance being: 

along same; 

along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project; 

along same; 

along remainder of Remainder 
of Parcel 433-A of the 
Honolulu Rail Transit Project; 
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7. 13' 52" 42.55 feet 

Exhibit A 

Thence along Parcel 433-A of 
the Honolulu Rail Transit 
Project, on a curve to the 
left with a radius of 782.00 
feet, the chord azimuth and 
distance being: 

to the point of 
containing an 
Square Feet. 

beginning and 
area of 522 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~? ~.~.T Q~ .. Wr -t'4 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 6.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 7 
(FOR GUIDEWAY PURPOSES) 

Affecting Remainder of Parcel 433-B 
of the Honolulu Rail Transit Project 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Southwest corner of Parcel 433-B of the Honolulu Rail Transit Project, 
the coordinates of said point of beginning referred to Government 
Survey Triangulation Station "PUNCHBOWL" being 2,257.42 feet North and 
6,133.56 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3 . 

4 . 

03' 27" 98.61 

44' 17" 4.34 

39' 21" 31. 89 

00' 12.08 

feet; 

feet; 

feet; 

Along Parcel 433-B of the 
Honolulu Rail Transit Project, 
on a curve to the left with a 
radius of 782.00 feet, the 
chord azimuth and distance 
being: 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

Thence along remainder of 
Remainder of Parcel 433-B of 
the Honolulu Rail Transit 
Project, on a curve to the 
right with a radius of 750.00 
feet, the chord azimuth and 
distance being: 

feet along Lot 24 (Map 1) of Land 
Court Consolidation 97; 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
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5. 

6. 

7. 

8. 

9. 

10. 

11 . 

12 . 

13 . 

14 . 

Exhibit A 

348 0 30' 54.00 feet along same; 

274 0 00' 32.00 feet along same; 

348 0 30' 47.00 feet along Lots 24 and 23 (Map 1) 
of Land court Consolidation 
97; 

92 0 30' 28.40 feet along Lot 22 (Map 1) of Land 
Court Consolidation 97; 

123 0 37' 21. 93 feet along Lots 22 (Map 1) and 21-B 
(Map 4) of Land Court 
Consolidation 97; 

234 0 16' 5.38 feet along remainder of Remainder 
of Parcel 433-B of the 
Honolulu Rail Transit Project; 

144 0 14' 6.32 feet along same; 

Thence along same, on a curve 
to the left with a radius of 
1,656.75 feet, the chord 
azimuth and distance being: 

143 0 13' 58.79 feet; 

Thence along same, on a curve 
to the left with a radius of 
699.50 feet, the chord azimuth 
and distance being: 

140 0 06' 51.26 feet; 

Thence along same, on a curve 
to the left with a radius of 
649.75 feet, the chord azimuth 
and distance being: 

134 0 OS' 02" 88.75 feet; 

-2-
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15. 261 0 00' 7.83 

Exhibit A 

feet along Remainder of Parcel 433-
A of the Honolulu Rail Transit 
Proj ect , to the point of 
beginning and containing an 
area of 7,723 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~~. lk.,..- Q- 6?'P~j" 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y: \2014\14-06B\SURVEY\Descriptions\PARCEL 433 - Easement 7.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 8 
(FOR GUIDEWAY PURPOSES) 

Affecting Lot 24 
As shown on Map 1 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast corner of this easement, being the 
Southeast corner of Lot 24 (Map 1) of Land Court Consolidation 97, 
also along the West side of Kaaahi Street, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,218.17 feet North and 5,856.99 feet West thence 
running by azimuths measured clockwise from true South: 

l. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

88 0 52' 112.54 

168 0 30' 16.83 

94 0 00' 32.00 

168 0 30' 54.00 

180 0 00' 12.08 

32' 13" 17.36 

13' 60.58 

14' 6.34 

feet 

feet 

feet 

feet 

feet 

feet; 

feet; 

along Lot 23 (Map 1) of Land 
Court Consolidation 97; 

along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project; 

along same; 

along same; 

along same; 

Thence along remainder of Lot 
24 (Map 1) of Land Court 
Consolidation 97, on a curve 
to the right with a radius of 
750.00 feet, the chord azimuth 
and distance being: 

Thence along same, on a curve 
to the right with a radius of 
1,707.25 feet, the chord 
azimuth and distance being: 

feet along same; 

ATA AUSTIN. TSUTSUMI & ASSOCIATES, INC. 
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9. 234 0 16' 61. 95 

10. 178 0 58' 29.86 

11. 276 0 OS' 36" 29.86 

12. 316 0 55' 40.11 

13. 358 0 52' 47.82 

Exhibit A 

feet along same; 

feet along same; 

Thence along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

feet; 

Thence along the West side of 
Kaaahi Street, on a curve to 
the right with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

feet; 

feet along same to the point of 
beginning and containing an 
area of 7,484 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\sURVEY\Descriptions\PARCEL 433 - Easement 8 .docx 

-2-

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

S01 sU .... eR STREET. SUITE 521 
HONOLULU. HAWA.II5II17.a03, 

CIVIL ENGINEERS· SURVEYORS 
1a7t WILl PA LOOP. sum; A 

WAILUKU. MAUl. HAWAlI1MI783 
'00 PAUAHI STREI!T. SUITe 21:1 

HlLO. HAWAUII8720 



HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 9 
(FOR GUIDEWAY PURPOSES) 

Affecting Lot 21-B 
As shown on Map 4 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this easement, being the 
Northwest corner of Lot 22 (Map 1) of Land Court Consolidation 97, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,097.37 feet North and 
6,006.48 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2 . 

3. 

2 0 39' 30" 55.49 feet along Lot 22 (Map 1) of Land 
Court Consolidation 97; 

144 0 16' 47.55 feet along remainder of Lot 21-B 
(Map 4) of Land Court 
Consolidation 97; 

234 0 16' 32.92 feet along same; 
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4. 303 0 37' 4.34 

Exhibit A 

feet along the Remainder of Parcel 
433-B of Honolulu Rail Transit 
Proj ect , to the point of 
beginning and containing an 
area of 886 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ 7. lh~ .. ~ .. a~ p.JIp-lfl~ 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 9.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 10 
(FOR GUIDEWAY PURPOSES) 

Affecting Lot 21-B 
As shown on Map 4 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Southwest corner of Lot 22 (Map 1) of Land Court Consolidation 97, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,032.04 feet North and 
6,009.51 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

5. 

6. 

303 0 37' 20.71 feet along Lot 22 (Map 1) of Land 
Court Consolidation 97; 

Thence along same, on a curve 
to the left with a radius of 
178.00 feet, the chord azimuth 
and distance being: 

286 0 14' 3 0" 106.31 feet; 

268 0 52' 5.74 feet along same; 

Thence along same, on a curve 
to the left with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

223 0 52' 42.43 feet; 

358 0 52' 30.00 feet along the West side of Kaaahi 
Street; 

Thence along same, on a curve 
to the left with a radius of 
238.00 feet, the chord azimuth 
and distance being: 

350 0 51' 10" 66.36 feet; 
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7. 125 0 51' 10" 36.10 

8. 88 0 52' 16.16 

9. 104 0 58' 20" 123.17 

10. 146 0 59' 6.30 

11. 182 0 39' 30" 48.14 

Exhibit A 

Thence along Lot 42 (Map 8) of 
Land court Consolidation 97, 
on a curve to the left with a 
radius of 30.00 feet, the 
chord azimuth and distance 
being: 

feet; 

feet along same; 

Thence along same, on a curve 
to the right with a radius of 
222.00 feet, the chord azimuth 
and distance being: 

feet; 

feet along same; 

feet along remainder of Lot 21-B 
(Map 4) of Land Court 
Consolidation 97, to the point 
of beginning and containing an 
area of 7,593 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ ~. ~"".,.a'·~qltfh 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement lO.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 12 
(FOR ELECTRICAL PURPOSES) 

Affecting Lot 24 
As shown on Map 1 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being an 
azimuth and distance of 282°38'26" 61.34 from the Northeast corner of 
Remainder of Parcel 433-B of the Honolulu Rail Transit Project, on the 
South side of Dillingham Boulevard, the coordinates of said point of 
beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,204.72 feet North and 5,955.69 feet West thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

Along the South side of 
Dillingham Boulevard, on a 
curve to the left with a 
radius of 759.34 feet, the 
chord azimuth and distance 
being: 

278° 50' 28" 39.34 feet; 

7° 38' 16.10 feet along remainder of Lot 24 (Map 
1) of Land Court Consolidation 
97; 

97° 38' 39.33 feet along same; 
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4. 38' 16.93 

Exhibit A 

feet along same to the point of 
beginning and containing an 
area of 643 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-06B\SURVEY\Descriptions\PARCEL 433 - Easement 12.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 13 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Remainder of Parcel 433-B 
of the Honolulu Rail Transit Project 

Being a portion of Land Court Application 1876 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast corner of this easement, being an 
azimuth and distance of 123°37' 4.34 feet from the Northwest corner of 
Lot 22 (Map 1) of Land Court Consolidation 97, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,099.77 feet North and 6,010.13 feet West thence 
running by azimuths measured clockwise from true South: 

1. 

2. 

3. 

4. 

s. 

123° 37' 13.14 feet along Lot 21-B (Map 4) of Land 
Court Consolidation 97; 

182° 39 ' 30" 9.42 feet along remainder of Remainder 
of Parcel 433-B of the 
Honolulu Rail Transit Project; 

28P 54' 6.13 feet along same; 

Thence along same, on a curve 
to the right with a radius of 
1,656.75 feet, the chord 
azimuth and distance being: 

324° 04' 50" 8.84 feet; 

324° 14' 6.32 feet along same; 
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6. 16' 5.38 

Exhibit A 

feet along same to the point of 
beginning and containing an 
area of 137 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 17, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\sURVEy\oescriptions\PARCEL 433 - Easement 13.docx 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 14 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Lot 21-B 
As shown on Map 4 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northeast corner of this easement, being an 
azimuth and distance of 123°37' 4.34 feet from the Northwest corner of 
Lot 22 (Map 1) of Land Court Consolidation 97, the coordinates of said 
point of beginning referred to Government Survey Triangulation Station 
"PUNCHBOWL" being 2,099.77 feet North and 6,010.13 feet West thence 
running by azimuths measured clockwise from true South: 

1. 16' 14.38 

2. 39' 30" 15.69 

3. 303° 37' 13 .14 

feet along remainder of Lot 21-B 
(Map 4) of Land Court 
Consolidation 97; 

feet along same; 

feet along Remainder of Parcel 433-
B of the Honolulu Rail Transit 
Project, to the point of 
beginning and containing an 
area of 88 Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

~ 7. ~. c;;:L ~.(A" 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 20, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 14 .docx 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 96817-5031 

CIVIL ENGINEERS. SURVEYORS 
1871 WILl PA LOOP. SUITE A 

WAILUKU. MAUl. HAWAh 96793 
100 PAUAHI STREET. SUITE 207 

HllO. HAWAII 98720 



HONOLULU RAIL TRANSIT PROJECT 

EASEMENT 15 
(FOR TEMPORARY CONSTRUCTION PURPOSES) 

Affecting Lot 21-B 
As shown on Map 4 

Of Land Court Consolidation 97 

Situate at Kuwili, Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Southeast corner of this easement, being the 
Southwest corner of Lot 22 (Map 1) of Land Court Consolidation 97, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 2,032.04 feet North and 
6,009.51 feet West thence running by azimuths measured clockwise from 
true South: 

1. 39' 30" 15.00 

2. 39' 30" 28.84 

3. 16' 24.15 

4. 39' 30" 9.91 

feet along remainder of Lot 21-B 
(Map 4) of Land Court 
Consolidation 97; 

feet along same; 

feet along same; 

feet along Lot 22 (Map 1) of 
Court Consolidation 97, to 
point of beginning 
containing an area of 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 
Description Prepared By: 

Land 
the 
and 
291 

~ -$, !h. .. Q, ... ~" 
ERIK S. KANESHIRO 

Licensed Professional Land Surveyor 
Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 20, 2015 

TMK: (1) 1-5-007: 016 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 433 - Easement 15.docx 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAII 96817-5031 

CIVIL ENGINEERS' SURVEYORS 
1871 WILl PA LOOP. SUITE A 

WAILUKU. MAUl. HAWAII 96793 
100 PAUAHI STREET. SUITE 207 

HILO. HAWAII 96720 



HOft01mtti AuthQri~ f~t Raptd r'rtanspgttatiofl 

STAPF SIdMMAllY 
TITLE: STAFF CONTACT: 
RESOLUTION NO. 2015-49 APPROVING NOTIFICATION TO 
THE CITY COUNCIL OF INTENTION TO ACQUIRE Elizabeth Scanlon 
EASEMENTS OVER, ON, AND ACROSS THE REAL Morris Atta 
PROPERTY IDENTIFIED AS TAX MAP KEY 1-5-007-016 
(PORTION) BY EMINENT DOMAIN AND PUBLICATION OF A 
RESOLUTION AUTHORIZING ACQUISITION OF SAID 
EASEMENT BY EMINENT DOMAIN 
Type: Goal Focus Area 

181 ActIon/Approval 181 Project Delivery 181 LlvabllltylLand Use 

o Infonnatlon o Service Delivery 0 Partnerships 

o Follow-up 181 Resource Stewardship 0 Agency Admin. 

1. Purpose: 

Reference Notes 

, 

DATE: 

07/30/2015 

""-

Review of Notification to City Council for condemnation of land for public use, identified as Tax Map Key 
1-5-007-016 (Por.), and situated at 617 Dillingham Boulevard; 504 Kuwili St, Honolulu, Hawaii 96817, which 
is required for guideway, electrical, and temporary construction easement purposes for the Honolulu Rail 
Transit Project (HRTP). This property, for which 14,035 square feet of guideway and electrical easements 
and 2,918 square feet of temporary construction easements are required, is on the critical path for 
successful completion of the City Center Section of the HRTP. The property is owned by Hawaiian 
Electric Company, Inc. 

HART recommends use of eminent domain to acquire the property. 
2. Background/Justification 

This property (Tax Map Key 1-5-007-016 por.) was designated as needed for the HRTP and identified in 
the Final Environmental Impact Statement (FEIS). As required under the Uniform Relocation Assistance 
and Real Property Acquisition Policies Act (URA) and FTA C5010.1D, the Owners were notified of 
HART's intent to acquire the property. An appraisal was conducted following URA guidelines, which took 
into consideration all site conditions and potential impacts. 

• An appraisal report with an effective date of December 8,2014 was conducted. 
• A Letter of Offer dated May 13, 2015 was delivered. 
• Owner has not provided any formal response to the Letter of Offer. 
• Negotiations have been cordial and ongoing. 

This parcel is being referred to eminent domain in order to adhere to the project construction timeline. 
Access to this parcel is needed as soon as possible in order to avoid costly delays to the project schedule 
and timing. Negotiations with the Owner will continue during the eminent domain process. 

3. Procurement Background 

NIA 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the eminent domain of the 
property. 



5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the URA, FTA 5010.10 and 
Article XVII of the Charter of the City and County of Honolulu. 

6. Public Involvement 

N/A 

7. Alternatives 

There is no feasible alternative to avoid the above described impacts to the property. 

8. exhibits 

Exhibit 1 - Letter of Offer dated May 13, 2015 

Exhibit 2 - Appraisal Summary prepared by Yamaguchi & Yamaguchi, Inc. with an effective appraisal 
date of December 8, 2014 

-

~ £_edandRe~ommended;/u I;> 
~xeGqth;e r)jreCt:(n~'and'\t;f:<i I ,- -- -

Date 



HONOLULU AUTHORITY 'or RAPID TRANSPORTATION 

HAN D-PELlYER ED 

May 13,2015 

Mr. Stephen Seklya 
Hawaiian Electric Company, Inc. 
P.O. Box 2750 
Honolulu, HawaII 96840 

\ 

- " . Dear Mr. Seklya: \ . . \ " .. 
\ '. 

Subject: Honolulu Rail Transit Project (HRTP) 
617 Dillingham Boulevard 
Parcel 433: Tax Map Key (TMK) 1-5-007~16 (Portion) 
Letter of Offer 

Exhibit 1 

IN REPLY REFER TO: 

CM5-APOOROW-00871 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Ivan M. Lul-lewan. Esq. 
CHAIR 

DonHI G. Homer 
VICE CHAIR 

Cieorsl I. Atta 
Robert lunda 

Michael D. Fonnbv 
Ford N. Fuchlaaml 

WUIIIm 'Buzz" Hone 
ICeslIe W.1t. Hul 

Dlmien T. It. KIm 
Carrie ItS. OkInap. Esq. 

, 

The Honolulu Authority for Rapid Transportation (HART) Is constructing the HRTP. As part of the 
HRTP, HART will need to acquire a portion of your property. An appraisal of the property identified 
as TMK 1-~7~16 has been completed to determine just compensation. 

A review of public records Indicates that you are the OWner of Record of the property HART Is 
seeking to acquire for this Project. Based on our findings as contained in the enclosed Statement 
of Just Compensation, HART offers to purchase a portion of your property, a total of 
14,035 square feet for guideway easement purposes for the total consideration of $1.528,412 
(One Million Five Hundred Twenty-Eight Thousand Four Hundred Twelve Dollars), as outlined In red 
on the enclosed map. 

In addition, HART offers to purchase a Temporary Construction Easement (TCE) consisting of 
2,918 square feet (shown colored in red on the enclosed map) for a consideration of 
$28,246 (Twenty-Eight Thousand Two Hundred Forty-Six Dollars). The Intent of the TCE Is to 
provide temporary access to and use of a portion of your property for the purpose of facilitating 
Project construction activities. These activities may Involve operation of equipment, movement of 
a work force on the described easement, and may Include site security with temporary fencing. 
Construction within the TCE area would be limited to the driveway and back of sidewalk 
connections to existing grades and surface restoration. The duration of the TCE will be 12 months 
with a start date to be determined thru coordination with you and HART's contractor. 

The total offer for acquiring the Interest in your property Is $1.558.658 (One Million Five Hundred 
FIfty-Slx Thousand Six Hundred Fifty-Eight Dollars). Costs incidental to closing escrow for this 
transaction will be paid by HART except prorated costs such as taxes and Insurance. 

CITY AND COUNTY OF HONOLULU. Alii Place, Suite 1700, 1099 Alakea Street, Honolulu, HawaII 96813 
Phone: (808)76&6159 Fax: (808)76S5110 www.honolulutranslt.org 



Mr. Stephen Sekiya 
Page 2 
May, 13, 2015 

Exhibit 1 

The amount of offer is predicated on the assumption that there exists no hazardous substance, 
product, or waste on the subject property. Please be advised that the amount offered Is subject to 
completion of an environmental site assessment by HART, and the cost to remedlate any Identified 
findings may affect the valuation of the subject property. 

If this offer is acceptable, please sign the duplicate of this letter and return It In the enclosed 
envelope by June 12. 2015. The remaining copy is for your file. Enclosed for your Information are 
the Appraisal Summary Statement and General Acquisition & Relocation Information Brochure. 
Also enclosed Is a draft Possession and Use Agreement for your review, consideration, and further 
discussion with your acquisition agent The Possession and Use Agreement is intended to provide 
you early access to most of the purchase price of this acquisition subject to HART being provided 
access to the portion of your property required for construction of the HRTP with minimal risk to 
the Project Under this agreement, your rights to the full just compensation amount are fully 
reserved and enforceable. 

It Is the desire of HART to acquire private property through voluntary purchase if possible. While 
HART has the power of eminent domain, HART has not sought the authority nor made any decision 
to exercise the power of eminent domain to acquire your property at this time. 

In accordance with federal regulations affecting real property transactions, we request your 
cooperation in providing us with your Taxpayer Identification Number. Please execute and return 
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget 
and Fiscal Services to release the check. 

HART has retained the services of Paragon Partners Ltd to assist you with the acquisition process. 
Please contact Mr. Jackson Blagden at 536-5900 if you have any questions or to discuss this 
matter further. 

I 
D iel A. Grabauskas 
Executive Director and CEO 

Enclosures 



Mr. Stephen Sekiya 
Page 3 
May 13, 2015 

ACCEPTED: 

HAWAIIAN ELECTRIC COMPANY, INC. 

~------------------------Its 

Print Name: _______________ _ 

Dated: _________ _ 

Exhibit 1 



PROJECT 
Honolulu Rail Transit Project 

Parcel Designation: TMK: (1) 1-1-5-007-016 
HART RW Parcel 433 

Owner: Hawaiian Electric Company, Inc. 
504 Kuwili Street, Honolulu, Hawaii 96817 

Effective Date: December 8,2014 

AN APPRAISAL REPORT OF 
The IMX-l Commercial Mixed-Use Property 

Easement Acquisition 

CLIENT 

Exhibit 2 

~ 
Yamaguchi & 

Yamaguchi, Inc. 
Real Estate Appraisal & 

Consulting Services 

Paragon Partners Ltd. for Honolulu Authority for Rapid Transportation 

PREPARER 
Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 

DATE OF APPRAISAL 
January 9,2015 

ONE KAPIOLANI BUILDING SUITE 405 
600 Kapiolani Boulevard' Honolulu, Hawaii 96813 

Bus: 808.533.8849 • Fax: 808-533-8808 • E-mail:appraisals@yamaguchiinc.com 



January 9, 2015 

Ms. Georgia Marquis 
Project Manager 
Paragon Partners Ltd. for the Honolulu Authority for Rapid Transportation 
5762 Bolsa Ave., Suite 201 
Huntington Beach, CA 92649 

Re: Honolulu Rail Transit Project 
Parcel Designation: TMK: (1) 1-5-007-016 
HART RW Parcel 433 
504 Kuwili Street, Honolulu, Hawaii 96817 

TCEDIE 977 Sq.Ft. Easement 4: 
(960+ 17sq.ft.) Easement 5: 

Easement 1: 84 Sq.Ft. Easement 6: 
Easement 2: 68 Sq.Ft. Easement 7: 
Easement 3: 160 Sq.Ft. Easement 8: 

Dear Ms. Marquis, 

93 Sq.Ft. 
340 Sq.Ft. 
522 Sq.Ft. 

7,712 Sq.Ft. 
1,567 Sq.Ft. 

Exhibit 2 

IIJ 
Yamaguchi & 

Yamaguchi, Inc. 
Real Estate Appraisal & 

Consulting Services 

Easement 9: 
Easement 11: 
Easement 12: 
Easement 13: 
Easement 14: 

3,251 Sq.Ft. 
312 Sq.Ft. 
643 Sq.Ft. 
176 Sq.Ft. 

1,048 Sq.Ft. 

At your request, we have appraised easement interests for the above real estate. Our objective was to form one 
opinion about the market value for the "Easement Acquisitions" of the subject property's fee simple estate 
assuming no liens or encumbrances other than normal covenants and restrictions of record. 

The purpose of this appraisal report is to assist the Honolulu Authority for Rapid Transportation in the 
"Easement Acquisition" Eminent Domain acquisition proceedings of the subject property for the Honolulu Rail 
Transit Project. 

As a preview, the subject property identified as the "Larger Parcel" TMK: (1) 1-1-5-07-16 physically consists of 
one irregular, comer lot constituting a total of 119,419 square feet. It is improved with a Hawaiian Electric 
Company, Inc. electrical transfer facility that is not included in our appraisal valuation. 

Our job scope is to appraise the various easements needed to facilitate the construction of the Honolulu Rail 
Transit Guideway and Station Design. The types of easements are described herein. 

This valuation contains analyses, opinions, and conclusions along with market data and reasoning appropriate 
for the scope of work detailed later herein. It was prepared solely for the intended use and intended user(s) 
explicitly identified in the attached report. Unauthorized users do so at their own risk. The appraisal is 
communicated in the attached Summary report, and conforms to the version of the Uniform Standards of 
Professional Appraisal Practice (USPAP) in effect on this report's preparation date of January 9, 2015. 

For purposes of this appraisal report the definition of market value from the fifth edition of the Uniform 
Appraisal Standards for Federal Land Acquisitions was utilized and is defined in the Market Value Criterion 
section of this report. 



Exhibit 2 

This letter is not an appraisal report hence it must not be removed from the attached 133-page report. If this 
letter is disjoined from the attached appraisal report, then the value opinions set forth in this letter are invalid 
because the analyses, opinions, and conclusions cannot be properly understood. 

In general, valuation of the subject property involves a few complex issues. All value opinions are affected by 
all the information, extraordinary assumptions, hypotheses, general limiting conditions, facts, descriptions, and 
disclosures stated in the attached appraisal report. After careful consideration of all factors pertaining to and 
influencing value, the data and analysis thereof frrmly supports the following final value opinion(s) for the 
subject property easement acquisitions and temporary construction easements as of December 8, 2014: 

$ 14,450,000 "As Is" Indicated Market Value of the Larger Parcel 

$1,528,000 "As Is" Indicated Market Value of the Easement Acquisition (Rounded) 

$ ° Add: Total Severance Damages to the Remainder Property 

$ ° Less: Special Benefits to the Remainder Property 

$ ° Add: Contributory Value 

$1,528,000 Total Fair Market Value of the Easement Acquisition (Rounded) 

$ 28,246 Estimated Annual Rent Per Annum @ 8% for the TCE 

$2,353.85 Estimated Monthly Rent Per Annum @ 8%for the TCE 

Thank you for your business. Let us know how we may further serve you. 

Jon F. amaguchi, CRE, FRICS, SRPA, SRA 
President I CEO 
Certified General Appraiser 
Hawaii License CGA 31 
License Expiration Date: 1213112015 



Exhibit 2 

Valuation Summary 

Larger Parcel Value $14,450,000 

Value Indications 
Cost Approach Not Applicable 
Sales Comparison Applicable Only to Estimate Land Value 
Income Approach Not Applicable 

$ 14,450,000 "As Is" of the Larger Parcel (Rounded) 

$ 1,528,000 "As Is" of the Easement Acquisition (Rounded) 

$ 0 Add: Total Severance Damages to the Remainder 

Final Value Conclusion(s) Property 

$ 0 Less: Special Benefits to the Remainder Property 

$0 Add: Contributory Value 

$ 1,528,000 Total Fair Market Value of the Easement Acquisition 
(Rounded) 

Fair Market Rent/or TCE $ 28,246 Estimated Annual Rent Per Annum @ 8% 

$2,353.85 Estimated Monthly Rent Per Annum @ 8% 

Easement Acquisition Summary 

$ 37,026 Guideway Easement 5 340 square feet 

$ 56,846 Guideway Easement 6 522 square feet 

$839,837 Guideway Easement 7 7,712 square feet 

$170,646 Guideway Easement 8 1,567 square feet 

$354,034 Guideway Easement 9 3,251 square feet 

$ 70,023 Electrical Easement 12 643 square feet 

$1,528,412 Total 14,035 square feet 

$1,528,000 Rounded 

1·5·015·016 RW 433 Yamaguchi & Yamaguchi, Inc. Page 2 
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This letter is not an appraisal report hence it must not be removed from the attached 132-page report. If this 
letter is disjoined from the attached appraisal report, then the value opinions set forth in this letter are invalid 
because the analyses, opinions, and conclusions cannot be properly understood. 

In general, valuation of the subject property involves no atypical issues. All value opinions are affected by all 
the information, extraordinary assumptions, hypotheses, general limiting conditions, facts, descriptions, and 
disclosures stated in the attached appraisal report. After careful consideration of all factors pertaining to and 
influencing value, the data and analysis thereof firmly supports the following final value opinion(s) for the 
subject property partial taking and temporary construction easement as of September 26,2014: 

$ 3,831,000 "As Is" Indicated Market Value of the Larger Parcel 

$ 3,427,000 "As Is" Indicated Market Value of the Remainder Parcel 

$ 403,000 "As Is" Indicated Market Value of the Partial Acquisition 

$ 403,000 "As Is" Indicated Market Value of the Partial Acquisition (Rounded) 

$ 0 Add: Total Severance Damages to the Remainder Property 

$ 0 Less: Special Benefits to the Remainder Property 

$ 10,000 Add: Contributory Value 

$ 413,000 Total Fair Market Value of the Partial Acquisition (Rounded) 

$ 17,930 Estimated Annual Rent Per Annum @ 8% for the TCE 

$ 1,494.18 Estimated Monthly Rent Per Annum @ 8%for the TCE 

Thank you for your business. Let us know how we may further serve you. 

Jon F. Yamaguchi, CRE, FRICS, SRPA, SRA 
President / CEO 
Certified General Appraiser 
Hawaii License CGA 31 
License Expiration Date: 1213112015 



Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-50 

APPROVING NOTIFICATION TO THE CITY COUNCIL OF INTENTION TO 
ACQUIRE A FEE SIMPLE INTEREST IN THE REAL PROPERTY IDENTIFIED 

AS TAX MAP KEY 2-1-014-006 (PORTION) BY EMINENT DOMAIN AND 
PUBLICATION OF A RESOLUTION AUTHORIZING ACQUISITION OF SAID 

PROPERTY BY EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid TranSp.·I~ijllll~tion (HART) has been 

11

1'"'1111' 
established pursuant to Article XVII of the Revi~.mdll· 1 '~~llarter of the City and 
County of Honolulu 1973, as amended (Chart,m I ~i;; fl n~ IIIII 

• .,111111111. 11111111" . 
WHEREAS, Section 17-1 03.2(b) of the CIIiiI ,~iI'er empowers fiI,: '1 All RT "to acquire by 

. t d . II I rty ." UIJI 'JHlt t th . 1 II h. & th emlnen omaln ... a rea prope or ~~IYI In eres ereln ne~elssary lor e 

:'~~;~~;d maintenance, repair, ext~q~IWiI~llol r opelrllalll;:~n of ~~I~~~~ll guideway 
• ",1111111 • 1IIIIIIOIIIIIlii 111111• • 

WHEREAS, prior to such acq~J's'N;)n the Chan:en d,tects HART to submit a list of 
real property to be acquired b~.I~I'ml"' i~l!!·~t ldomain· t~l lt~e City Council; and 

. 1'1111111,"'1111111111111111111, 111.lllllllll! , . . 
WHEREAS, the cil may ~~prove t~~I;~CqUlslt.qm'l~y eminent domain or 

~:y r::lect by • ' resolut\~~IIi!i;llii 1111~~I~mMrnll~ t~~, notmcation to acquire 

"",mln""'nt ~~ain in fee simple of the real property 

" ~1~Wm"-i,~Ojt1i~4;n-~,m~ (por.) and more particularly 
malcneQII I~~gal d rt!J~rked as Exhibit A, is necessary for 

fiv~~!ij IlWill ll i~eway system, a valid public use and 

1111111111110 

REsohv ED by the Board of Directors of HART as 

1. That :>t!TiI~a.l:lOn to the City Council is approved, for the acquisition 
by eminent aOfifilCi l fl in fee simple of the real property identified as TMK 2-
1-014-006 t and 

2. That in the event the City Council approves or does not object to the 
acquisition within 45 days of notification, then HART is authorized to 
publish in a daily newspaper at least three days prior to Board action, the 
attached resolution marked as Exhibit B, authorizing acquisition by 
eminent domain in fee simple of the above-identified real property. 



ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

Exhibit A - Legal description of TMK 2-1-014-006 (por.) 
Exhibit B - Resolution No. 2015-_, Authorizing the Acquisition of a Fee Simple 

Interest in the Real Property Identified as Tax Map Key 2-1-014-006 
(Portion) by Eminent Domain 

Board Chair 

ATTEST: 

111111111111111111111111 

Board Administrator 

IIIIII II
II1111111111 

. 111111111111111111111 



HONOLULU RAIL TRANSIT PROJECT 

EASEMENT B 
(FOR STATION CONSTRUCTION PURPOSES) 

Affecting Hawaiian Electric Company 
Being Grant 3537 to H.A. Widemann, 

· Exhibit A 

Grant 3651 to The Hawaiian Electric Company, Limited, 
Grant 3664 to The Hawaiian Electric Company, Limited, 

Grant 4690 to J.A. McCandless, 
Grant 6879 to The Hawaiian Electric Company, Limited, 
Grant 7041 to The Hawaiian Electric Company, Limited 

Situate at Honolulu, Oahu, Hawaii 

Beginning at the Northwest corner of this easement, being the 
Northwest corner of Grant 7041 to The Hawaiian Electric Company, 
Limited, also along the West side of Ala Moana Boulevard, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 1,878.64 feet South and 
4,921.98 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

329 0 35' 53.46 feet 

58 0 54' 123.48 feet 

148 0 54' 73.98 feet 

232 0 50' 91.46 feet 

along the West side of Ala 
Moana Boulevard; 

along remainder Grant 7041 to 
The Hawaiian Electric Company, 
Limited; 

along same; 

along the South side of Bishop 
Street; 

Thence along same, on a curve 
to the right with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES. INC. 

501 SUMNER STREET, SUITE 521 
HONOLULU. HAWAU 96817·5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WIU PA LOOP. SUITE A 

WAILUKU. MAUl, HAWAII 96793 
100 PAUAHI STREET. SUITE 207 

HILO. HAWAII 96720 



5. 12' 30" 44.85 

Exhibit A 

feet to the point of beginning and 
containing an area of 9,738 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 20, 2015 

TMK: (1) 2-1-014: 006 (Portion) 
Y: \2014\14-068\SURVBY\Descriptions\PARcEL 443 - Easement B.docx 

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

SO, SUMNER STREET. SUITE 112' 
HONOl.ULU. HAWAII II1II'70503, 

CIVIL ENGINEERS· SURVEYORS 
11171 WIU PA LOOP. surre A 

WAlLUKV. MAUl. HAWAIIIIB783 
'DO PAUAHISTREET. SUITt! 2'3 

HILO. HAW .... IIiI.no 



Exhibit B 

Honolulu Authority for Rapid Transportation 

RESOLUTION NO. 2015-_ 

AUTHORIZING THE ACQUISITION OF A FEE SIMPLE INTEREST IN THE 
REAL PROPERTY IDENTIFIED AS TAX MAP KEY 2-1-014-006 (PORTION) BY 

EMINENT DOMAIN 

WHEREAS, the Honolulu Authority for Rapid Transportation (HART) has been 
established pursuant to Article XVII of the Revised Charter of the City and 
County of Honolulu 1973, as amended (Charter); and 111111011111", 

WHEREAS, Section 17-1 03.2(b) of the Charter emRa~~II~ART "to acquire by 
eminent domain ... all real property or any interest 'i ffibrein n~Ctessary for the 
construction, maintenance, repair, extension o~IIP~er,~tion of t~~I~I,xl ed guideway 
system;" and IlliI III11111 

,,11111111111111 "1111i 111111111111111 
WHEREAS, the City Council approved or did ~:~t ,objml~t"~p the acqui~jtlon of the 
real property identified as Tax Map Key (TMK) 2~!~lh~114-006 (por.) by eminent 
domain in fee simple after written ,notification by H~IR,,'J"II ; and 

1III1I "1 III 
. .. . II1I1II 11'10 •• 111 111> ." 

WHEREAS, the acquIsition by emlnE/n~I~~!i'i'a,ln In fee J,~!/.,e of the above-
identified real property, which is mor~I IPartib~l~tl~l l~escripl~d in the attached legal 
description marked as Exhibit A, is ne6essafY fb'r ~~~llfiilbnolulu Rail Transit 
Project fixed gUideW~y,H~~~teml ,a valid ~iJI~iic use a'~a' purpose; 

,11,111111
' • II1II11111 '1IIIh " 

NOW, THEREF(l)RI~ IIBE IT ilESOLVED D~lltp.e Board of Directors of HART as 

follows: 11111111111111111 , '111111111111111::' 11111111111111111111111111111111"") II 
1
1
'llllIliI TnIJtl!~bgUisiti~mll bY eminent domain in fee simple of the real 

111'111' prope~lII~entifis~llas 'lrMK 2-1-014-006 (por.) is hereby authorized 
dill I111I11I and the G~nr.0ratiq:~llcounsel of the City and County of Honolulu is 

1111111 ~mpower~I(j I~o institute eminent domain proceedings as provided by 
I!mr for the I~bquisition thereof; and 

2. TJ~il~h9jI~1,quisition of the above-identified property by eminent 
dom~I'Wllis determined and declared to be for a valid public use and 
purp6'se as aforesaid; and 

3. That the acquisition of the above-identified property by eminent 
domain is determined and declared to be necessary for the 
aforesaid public use and purpose; and 

4. That in the process of said proceedings in eminent domain, the 
Corporation Counsel is authorized and empowered to negotiate 



Exhibit B 

terms of settlement, subject to the approval of HART and/or the 
Court before which such proceedings are commenced; and 

5. That the Board Administrator be directed to transmit copies of this 
resolution to HART and the Department of the Corporation 
Counsel. 

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on 

11111111111111111. 

,1111111111111\11111111, 

'11111, '1111111111111 Board Chair 
1IIIIIIIIhilili II. 1I1I111 

ATTEST: IIIIII I1I1II 

""'11111111
111 

"'111111, 11111111iI"" 

111111111111111 "" ) 

Board Administrator "II 111I111111 

1I111!!llllllllllllllIiI ' 111111111111111111. 

Exhibit A - Legal Description of TM~le-1-~.~II~~PI061 (por.) 
1I1I 1111' 11111111111111111111 

11111111111111111111111 11111[:'" " 

""'1111111111111111 II 11111111"'" 

11111111111111111111111111111111111 1IIIIIIIIIil:IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII"" 
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HONOLULU RAIL TRANSIT PROJECT 

EASEMENT B 
(FOR STATION CONSTRUCTION PURPOSES) 

Affecting Hawaiian Electric Company 
Being Grant 3537 to H.A. Widemann, 

Grant 3651 to The Hawaiian Electric Company, Limited, 
Grant 3664 to The Hawaiian Electric Company, Limited, 

Grant 4690 to J.A. McCandless, 
Grant 6879 to The Hawaiian Electric Company, Limited, 
Grant 7041 to The Hawaiian Electric Company, Limited 

Situate at Honolulu, Oahu, Hawaii 

Exhibit A 

Beginning at the Northwest corner of this easement, being the 
Northwest corner of Grant 7041 to The Hawaiian Electric Company, 
Limited, also along the West side of Ala Moana Boulevard, the 
coordinates of said point of beginning referred to Government Survey 
Triangulation Station "PUNCHBOWL" being 1,878.64 feet South and 
4,921.98 feet West thence running by azimuths measured clockwise from 
true South: 

1. 

2. 

3. 

4. 

329 0 35' 53.46 feet 

58 0 54' 123.48 feet 

148 0 54' 73.98 feet 

232 0 50' 9l.46 feet 

along the West side of Ala 
Moana Boulevard; 

along remainder Grant 7041 to 
The Hawaiian Electric Company, 
Limited; 

along same; 

along the South side of Bishop 
Street; 

Thence along same, on a curve 
to the right with a radius of 
30.00 feet, the chord azimuth 
and distance being: 

ATA AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

501 SUMNER STREET. SUITE 521 
HONOLULU. HAWAU 96817·5031 

CIVIL ENGINEERS· SURVEYORS 
1871 WILl PA LOOP. SUITE A 

WAILUKU. MAUl. HAWAII 96793 
100 PAUAHI STREET. SUITE 207 

HILO. HAWAlI9672D 



5. 12' 30" 44.85 
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feet to the point of beginning and 
containing an area of 9,738 
Square Feet. 

AUSTIN, TSUTSUMI & ASSOCIATES, INC. 

Description Prepared By: 

ERIK S. KANESHIRO 
Licensed Professional Land Surveyor 

Certificate No. 9826 

Note: This description is for exhibit purposes and does not purport a 
legally designated easement. 

Honolulu, Hawaii 
July 20, 2015 

TMK: (I) 2-1-014: 006 (Portion) 
Y:\2014\14-068\SURVEY\Descriptions\PARCEL 443 - Easement B.docx 

-2-

ATA AUSTIN. TSUTSUMI & ASSOCIATES. INC. 

50' SU .. NER STRaET. SUITE 1121 
HONOLULU. HAWAII 911817-503' 

CIVIL ENGINEERS· SURVEYORS 
'87' WIU PA LOOP. SUITE A 

WAlLUKV. MAUl. HAWAII 9117'3 
100 PAUAHISTREI!T. SUIT1! 213 

HILO. HAWAII .. 8720 
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Autm:0ritJ for R 10d Transp'0ttaQOR HOft0hdu 'apI -
STAFP SI1MMAlty 

-. 
TITLE: STAFF CONTACT: DATE: 
RESOLUTION NO. 2015-50 APPROVING NOTIFICATION TO 
THE CITY COUNCIL OF INTENTION TO ACQUIRE THE REAL Elizabeth Scanlon 07/30/2015 

PROPERTY IDENTIFIED AS TAX MAP KEY 2-1-014-006 Morris Atta 
(PORTION) BY EMINENT DOMAIN AND PUBLICATION OF A 
RESOLUTION AUTHORIZING ACQUISITION OF SAID 
PROPERTY BY EMINENT DOMAIN 
Type: Goal Focus Area Reference Notes 

181 ActIon/Approval 181 Project Delivery 181 Uvabllltylland Use 

0 Infonnatlon 0 Service Delivery 0 Partnerships 

0 Follow-up 181 Resource Stewardship 0 Agency Admin. 

1. Purpose: 

Review of Notification to City Council for condemnation of land for public use, identified as Tax Map Key 
2-1-014-006 (Por.), and situated at 170 Aloha Tower Drive, Honolulu, Hawaii 96813 which is required for 
station construction purposes for the Honolulu Rail Transit Project (HRTP). This property, for which a 
9,779 square-foot partial fee acquisition is required, is on the critical path for successful completion of the 
City Center Section of the HRTP. The property is owned by Hawaiian Electric Company, Inc. 

HART recommends use of eminent domain to acquire the property. 

2. Background/Justification 

This property (Tax Map Key 2-1-014-006 por.) was designated as needed for the HRTP and identified in 
the Final Environmental Impact Statement (FEIS). As required under the Uniform Relocation Assistance 
and Real Property Acquisition Policies Act (URA) and FTA C5010.1D, the Owners were notified of 
HART's intent to acquire the property. An appraisal was conducted following URA guidelines, which took 
into consideration all site conditions and potential impacts. 

• An appraisal report with an effective date of December 5,2014 was conducted. 

• A Letter of Offer dated March 26, 2015 was delivered. 

• Owner rejected Letter of Offer and submitted a Counteroffer on June 29, 2015. 

• No settlement has been reached. Negotiations have been cordial and ongoing. 

This parcel is being referred to eminent domain in order to adhere to the project construction timeline. 
Access to this parcel 'is needed as soon as possible in order to avoid costly delays to the project schedule 
and timing. Negotiations with the Owner will continue during the eminent domain process. 

3. Procurement Background 

NIA 

4. Financial/Budget Impact 

The project budget includes an estimated cost for legal action associated with the eminent domain of the 
property. 

5. Policy Impact 

There is no policy impact since this action conforms to the requirement of the URA, FTA 5010.1D and 
Article XVII of the Charter of the City and County of Honolulu. 



6. Public Involvement 

N/A 

7. Alternatives 

There is no feasible alternative to avoid the above described impacts to the property. 

8. exhibits 

Exhibit 1 - Letter of Offer dated March 26, 2015 

Exhibit 2 - Appraisal Summary prepared by Hasting, Conboy, Braig & Associates, LTD with an effective 
appraisal date of December 5,2014 
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IN REPLY REFER TO: 

CM8-APOOROW-00795 

~ 0- HONOLULU AUTHORITY'", RAPID TRANSPORTATION Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

~H( 
HAND-DEUVEREP 

March 26, 2015 

Mr. Phil Hauret . 
Hawallan.Electrtc.Com·pany, Inc. 
P.O. Box 2750 
Honolulu, Hawaii 96840 

Dear Mr. Hauret: 

Subject: Honolulu Rail Transit Project (HRTP) 
170 Aloha Tower Drive 
Parcel 443: Tax Map Key (TMK) 2-1-014-006 (Portion) 
Letter of Offer 

BOARD OF DIRECTORS 

Ivan M. I.uJ.Kwan, Esq. 
CHAIR 

Donald G. Horner 
VICE CHAIR 

Georael. Attl 
Robert Bunda 

MichaeiO. Formby 
Ford N. Fudllpml 

William -Buzz" HOIII 
KesIIe W.K. HuJ 

Damian T.K. KIm 
Carrie K.s. Oklnap, Esq. 

This is a follow-up to previous correspondence regarding the appraisal and acquisition of the 
subject property. An appraisal of your property has been completed. Based on our findings as 
contained in the enclosed Statement of Just Compensation, Honolulu Authority for Rapid 
Transportation (HART) offers to purchase a 9,779-square-foot portion of your property, identified as 
TMK 2-1-014-006 (shown colored in yellow on the enclosed map), in fee simple, free and clear of 
all liens and encumbrances, for the total consideration of $3.150.000 (Three Million One Hundred 
Fifty Thousand Dollars). 

The total offer for acquiring the interest in your property is $3.150.000 (Three Million One Hundred 
Fifty Thousand Dollars). 

If this offer is acceptable, please sign the duplicate of this letter and return it In the enclosed 
envelope by AQrl121. 2015. The remaining copy is for your file. Enclosed for your Information are 
the Appraisal Summary Statement and General Acquisition & Relocation Information Brochure. 
Also enclosed is a draft Right of Entry, Possession and Use Agreement for your review, 
consideration, and to be further discussed with your acquisition agent. 

If we do not hear from you by ADril 21. 2015. this offer sha" be considered rejected a nd HART will 
proceed to review options to acquire the subject property. 

CITY AND COUNTY OF HONOLULU. Alii Place. Suite 1700, 1099 Alakea Sireel, Honolulu, HawaII 96813 
Phone: (808)768-6159 Fall: (808)768·5110 www.honolulutranSltorg 



Mr. Phil Hauret 
Page 2 
March 26, 2015 
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In accordance with federal regulations affecting real property transactions, we request your 
cooperation In providing us with your Taxpayer Identification Number. Please execute and return 
the enclosed IRS Form W-9 at the same time. The W-9 is required by our Department of Budget 
and Fiscal Services to release the check. 

Please contact Mr. Jackson Blagden at 536-5900 if you have any questions regarding this matter. 

Daniel A. Grabauskas 
Executive Director and CEO 

Enclosures 

ACCEPTED: 

HAWAIIAN ELECTRIC COMPANY, INC. 

By ________________________ _ 

Its 

Print Name: _________________ _ 

Dated: ________________ _ 



Appraisal Report 

Prepared for 
Paragon Partners Ltd. 

5762 Bolsa Avenue, Suite 201 
Huntington Beach, CA 92649 

Covering 

Honolulu Rail Transit Project 
Parcel Designation (1) 2-1-14-06 

HART RW Parcel 443 
Hawaiian Electric Power Plant 

170 Aloha Tower Drive 
Honolulu, Oahu, Hawaii 

Prepared By 

Alan J. Conboy, MAl, SRA 
Hastings, Conboy, Braig & Associates, Ltd. 

43 Oneawa Street, Suite 211 
Kailua, Hawaii 96734 

Effective date of Appraisal- December 5, 2014 

Exhibit 2 



Robert C, Hnslings. Jr., CRE 
Alan J. Conboy. MAJ, SRA 
Roben R. Broig. MAl. SRA 
And~w B. Conboy 

Ms. Georgia Marquis 
Project Manager 

HASTINGS, CONBOY, BRAIG 
& ASSOCIATES, LTD. 

Real Estate Appraisers. Counselors and Economists 

Paragon Partners Ltd. For the Honolulu Authority for Rapid Transportation 
5762 Bolsa Avenue, Suite 201 
Huntington Beach, CA 92649 

Dear Ms. Marquis: 

Exhibit 2 

December 19,2014 

Re: Partial Acquisition covering a Portion of the Honolulu Power Station Property, Tax 
Map Key (1) 2-1-14-06 

We have conducted, in the accompanying report, a complete appraisal of a partial real property 
acquisition interests currently owned by the Hawaiian Electtic Company, Ltd. located at 170 Aloha 
Tower Drive, Island of Oahu, State of Hawaii. The total property is identified on State of Hawaii 
tax maps as First Division Tax Map Key 2-1-14, Parcel 06. 

Development on the Downtown Transit Station requires a partial taking of the Honolulu Power 
Station property. The total property (Larger Parcel) consists of a 149,644 square foot parcel. The 
larger parcel is improved with a masonry and steel electric power station. Hawaiian Electric 
Company, Ltd owns the fee simple interest in the property and occupies the improvements. The 
paI1ial taking will consist of approximately 9,779 square feet designated Parcel 06 (Portion). 

This appraisal was developed and prepared in accordance with the Unifonn Appraisal StaIldards 
for Federal Land Acquisitions, 2000 (UASFLA) of the Interagency Land Acquisition Conference 
and the UnifOlm StaIldards of Professional Appraisal Practice (USP AP) of the Appraisal StaIldaI'ds 
Board. The results of the appraisal are communicated in the fomlat of an Appraisal Report. The 
date of the appraisal report is December 19, 2014. 

The sources of infonnatioll and basis of the estimates and assumptions aI-e stated herein. The 
appraisers have relied on certain information developed from their research and knowledge of 
the market, and have perfonned reasonable verification of facts, except as specifically set forth in 
the report. To the best of the appraisers' knowledge and belief, the information contained in this 
report, on which the analyses and conclusions expressed herein are based, is fairly stated_ 

43 Oneawa Street, Suite 211 • Kailua, HI 96734 • (808) 524-1700 • Fax (808) 538-1337 
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The results of our complete appraisal are set forth within the attached narrative appraisal report. 
Based on our thorough research and analyses and subject to the limiting conditions and assumptions 
stated herein, it is our opinion that the market value of the unencumbered fee simple interest of the 
real property partial acquisition interests appraised, as of an effective date of December 5, 2014, is 
summarized as follows: 

Value Indication 
Before After 

Parcel 06 (Por.) 9,779 square Feet $54,620,000 $51,470,000 

Value 
Conclusion 

of Acquisition 

$3,150,000 

We appreciate the opportunity to have undertaken this appraisal assignment. 

18119 

Sincerely, 

HASTINGS, CONBOY, BRAIG 
& ASSOCIATES, LTD. 

{b C~O?~SRA 
Executive Vice President 
Hawaii State Certified General Appraiser CGA-185 
Certificate Expires: December 31, 2015 
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