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1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

 General Description:  The Project is an approximately-20-mile-long elevated fixed 
guideway rail system along Oahu’s south shore between East Kapolei and Ala Moana 
Center.  This Project is based on the Airport Alignment, which includes 21 stations.  
The alignment is elevated, except for a 0.5-mile at-grade portion at the Leeward 
Community College station.  The Project is planned to be delivered in four guideway 
segments. 
o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (6 

miles/7 stations)  
o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 

miles/2 stations) 
o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 

stations) 
 Length:  20 miles 
 No. of Stations:  21  
 Additional Facilities: Maintenance and Storage Facility and parking facilities 
 Vehicles:  80 vehicles 
 Ridership Forecast: Weekday boardings – 97,500 (2019); 116,300 (2030). 

 
1.2 Project Status 

(Note:  Status of all contracts is provided in Appendix B.) 
 
 Preliminary Engineering (PE) – Through PE plans and performance specifications, the 

grantee has provided enough project information to fully illustrate the scope, capacity, 
level of service, functionality, and expected reliability of the completed project.  They 
sufficiently characterize elements of the PE design, as identified in Appendix C (PE 
Status by Contract). 

 General Engineering Consultant II (GEC) – The grantee executed the GEC II contract 
with Parsons Brinkerhoff on June 30, 2011.  The contract amount is $300 million ($150 
million base amount plus $150 million allowance amount).  It is anticipated that the $150 
million allowance for additional work will be used after the initial three-year term of the 
contract.  However, it is possible with a contract amendment to expend a portion of the 
allowance amount any time during the term of the contract.  Notice to Proceed (NTP) #1 
was issued on August 2, 2011.  It should be noted that the cost for the first year of the 
contract is still being negotiated.  The results of these negotiations should not increase the 
value of the $300 million total contract amount.  HART anticipates issuing a contract 
amendment to the GEC II contract for the first year of the contract in October 2011. 

 West Oahu /Farrington Highway (WOFH) Design-Build (DB) Contract – The grantee has 
issued NTPs authorizing PE, advanced PE, test and demonstration drilled shafts, and 
administrative support activities.  The grantee received Letter of No Prejudice (LONP) #1 
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approval from the FTA on May 24, 2011 in the amount of $4.72 million that allows 
Kiewit to proceed with Final Design activities. 

 Maintenance and Storage (MSF) DB Contract – NTP #1 was issued to Kiewit/Kobayashi 
Joint Venture on July 25, 2011 for approximately $16.8 million to perform PE, associated 
site investigations and coordinating with other contracts.  The grantee anticipates issuing 
multiple Notices to Proceed (NTP) for Final Design and construction activities once they 
receive the appropriate authorizations from the Federal Transit Administration (FTA). 

 Kamehameha Highway (KH) Guideway DB Contract – NTP #1 was issued to Kiewit on 
July 12, 2011 for approximately $102 million to perform PE including interim/definitive 
design submittals and coordinating with other contracts.  The grantee anticipates issuing 
multiple NTPs for Final Design and construction activities once they receive the 
appropriate authorizations from FTA.  

 Vehicles/Core Systems Design-Build-Operate-Maintain (DBOM) Contract (CSC) – 
Ansaldo Honolulu Joint Venture was selected by the grantee on March 21, 2011.  Protests 
by the two non-selected proposers, Bombardier Transportation USA, Inc. and Sumitomo 
Corporation of America, have both been denied.  HART held a video conference with 
Ansaldo Honolulu Joint Venture representatives on September 8, 2011 to discuss 
financial issues.  HART is now in the process of preparing the contract. 

 Station Design – 
o Farrington Station Group Design Contract – The grantee selected HDR/HPE, Inc. 

for the design contract.  Advanced PE began in February 2011.  Eight Requests 
for Contract Changes have been submitted by the designer for various design 
issues. 

o Kamehameha Station Group Design Contract – The Request for Qualifications 
(RFQ) to begin advanced PE was issued in June 2011.  NTP is anticipated to be 
issued in December 2011. 

o West Oahu Station Group – The grantee selected URS Corporation on March 21, 
2011 and negotiations are currently underway.  NTP #1 is anticipated to be issued 
in November 2011 to allow for development of management plans and Advanced 
PE to begin.  The grantee is still negotiating the full scope, schedule, and cost 
associated with NTP #1. 

 Airport Guideway Segment Design Contract – The grantee has begun negotiations with 
the selected firm.  The grantee anticipates issuing an NTP in November 2011. 

 Professional Real Estate Services Consultant – RFP Part 1 was issued on April 1, 2011, 
and RFP Part 2 was issued on September 8, 2011.  The grantee anticipates issuing an 
NTP in November 2011. 

 Owner Controlled Insurance Program (OCIP) Consultant – The grantee has decided not 
to use OCIP for WOFH, MSF and KH DB Contracts. However, OCIP remains an option 
for the remaining contracts, and RFP Part 1 is anticipated to be issued in October 2011. 

 Programmatic Agreement (PA) Project Manager – The grantee issued RFP Part I on June 
30, 2011 for a PA Project Manager Consultant, or Kako’o.  The grantee anticipates 
issuing an NTP in November 2011.  The consultant will report to State Historic 
Preservation Division and the consulting parties listed in the PA. 

 Executive Search Consultant – RFQ responses were received in September 2011 for a 
consultant to assist HART with identifying candidates for the Executive Director 
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position. HART anticipates award in October 2011. The grantee anticipates issuing and 
NTP in November 2011. 

 Human Resources Consultant – HART issued an RFQ for a consultant to assist them with 
providing a class and compensation study. The RFP was issued by HART in September 
2011. Proposals are due in October 2011. 

 Government Liaison Consultant. – HART is going through the local approval process to 
solicit a consultant to assist with Government Relations. A Government Liaison 
Consultant was originally included in the PMC contract. However, HART removed the 
Government Liaison Consultant scope from the current PMC re-procurement.  

 On-call Hazardous Material. – HART is going through the local approval process to 
solicit a consultant to assist with testing and removal of material found during the 
Archaeological Inventory Survey work required in the Programmatic Agreement. An On-
call Consultant was originally included in the GEC II scope of work. However, HART 
removed the On-call Consultant scope from the GEC II contract. HART will be selecting 
a consultant from a qualified list. 

 Independent Audit – HART is going through the local approval process to solicit a 
consultant to assist them with financial audits. The solicitation is finalized and HART 
anticipates issuing an RFP by the end of October 2011. 

 HDOT State Safety and Security Oversight Consultant – HART is assisting HDOT to 
solicit a consultant to develop System Safety and Security Program Standards (SSSPS). 
The solicitation is finalized and HART anticipates issuing an RFP by the end of October 
2011.  

 
1.3 Technical Capacity and Capability 

The table in Section 2.3 presents the status of key required management deliverables. 
 
1.4 Schedule 

 Preliminary Engineering (PE):  FTA approved entrance into PE on October 16, 
2009 

 Record of Decision (ROD):  Publication of the Final Environmental Impact 
Statement (FEIS) occurred on June 25, 2010.  The comment period closed August 26, 
2010. The grantee submitted its disposition of all comments to the FTA on October 4, 
2010.  ROD was issued on January 18, 2011.  

 Revenue Service Date (RSD): December 2019 
 
1.5 Cost Data 

The current Project Budget is as follows: 
 
Base Cost Estimate   $4,117 billion 
Total Contingency    $0.865 billion (21.0% of Base Cost Estimate) 
Finance Charges    $0.230 billion 
Total Project Cost   $5.213 billion 
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  Total Expenditures to Date $0.229 billion (August 2011) (excludes pre-PE costs)  
 
1.6 Issues or Concerns 

The following key issues or concerns have been identified: 
 

 As a result of the scope, schedule, cost and risk assessments, the PMOC recommends: 
o The grantee should hold its current budget of $5.213 billion, including $230.0 million 

in finance costs and $813.5 million in contingency (allocated and unallocated), or 
19.5% of the Adjusted Base Cost Estimate. 

o Revenue Service Date should be no earlier than the first quarter of calendar year 
2020. 

 
 The grantee must remain cognizant of the limits of the pre-award authority granted with 

the receipt of ROD.  The grantee intends to issue multiple NTPs for its DB contracts.  
However, as noted in a December 1, 2009 letter to the grantee, the FTA will consider 
LONPs for activities not covered by automatic pre-award authority on a case-by-case 
basis following issuance of the ROD. 

 
 The grantee must execute a license agreement with the Department of Hawaiian 

Homelands (DHHL) to construct the MSF on the Navy Drum Site.  The PMOC has 
recommended that the License Agreement be provided to the FTA and PMOC for review 
prior to execution.  A Request for Right of Entry (ROE) for construction was approved 
by the DHHL Board. The ROE allows access to Navy Drum Site for construction until 
the property acquisition occurs or the License Agreement is finalized. The grantee 
provided the PMOC with the minutes from the DHHL Board meeting during which the 
ROE was approved. 

 
 A new Director of Transportation for HDOT has been appointed and has identified an 

interim State Oversight Agency (SOA) lead and anticipates hiring a full-time SOA 
Project Manager in early 2012.  A revised program schedule and a safety and security 
roadmap was provided to the PMOC on October 11, 2011. The PMOC is reviewing the 
roadmap and will provide comments to the FTA. Also, the PMOC requested HDOT to 
identify a funding source to fund the SOA once the Project is in operations.  A draft 
Memorandum of Agreement (MOA) was submitted to the PMOC in April 2011 and 
covers funding of the SOA by the grantee until operations begin.  The grantee and HDOT 
anticipate executing the MOA in November 2011. 
 

 The FTA has determined that the Project Management Support Consultant (PMC) 
contract was not solicited with the required Federal clauses based on the Fiscal Year 2010 
Procurement System Review Final Report prepared for the FTA.  The FTA has notified 
the grantee that it must proceed with timely re-procurement of the PMC contract, which 
includes Federal clauses.  The grantee issued an RFP on August 2, 2011 and anticipates 
issuing NTP to the selected PMC by December 2011.  The terms of the NTP will be 
determined during negotiations with the selected firm. 
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 The WOFH DB Contractor intends to utilize an existing facility (GPRM Prestress) for 
pre-casting and prestressing of the concrete guideway segments.  This facility was 
identified in the ROD.  The contractor is negotiating with the owner and the current 
lease-holder to obtain use of the property.  However, if the GPRM facility is not secured, 
another facility will be required.  Any impacts to the budget and/or schedule cannot be 
assessed until a decision is made on the site to be used for pre-casting activities. If 
another site is selected, the grantee is aware that they must coordinate with FTA to 
determine the extent of any environmental documentation that may be required. 
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2.0 BODY OF REPORT 

2.1 Grantee’s Capabilities and Approach   

2.1.1 Technical Capacity and Capability (TCC) 

The project staff includes a high degree of professional maturity and expertise although the 
organization is quite new and still evolving.  Several of the lead managers have worked together 
on other large, successful projects.  Also, through the interview process, the PMOC found the 
project team is experienced, has established basic defined roles and responsibilities, and can 
work together as a team.  All are essential qualities for a competent and effective project 
management organization.  While the certain challenges are inherent with a blended 
organizational approach, the PMOC has determined the management team is fundamentally 
sound and capable. 
 
The grantee has developed a staffing plan and has experienced a significant increase in hires the 
past several months.  Several key management positions remain vacant and the technical 
capacity will again be stretched if they are not soon filled especially when demand will greatly 
increase after entry into the final design phase.  The grantee has relied heavily on the PMC to 
temporarily fill many of the current “City” positions as they endure recruiting and employee 
retention challenges.  Such challenges include salary limitations, geographical isolation, and high 
costs of living compared to the US mainland.  The grantee anticipates transitioning the positions 
currently held by PMC employees to “City” positions over the next two to three years.  The 
grantee has recently included budget allowances to cover the extended employee transition 
period.  The transition process requires knowledge transfer from PMC to “City” employee’s 
which also requires IT system improvements to support the programs and hardware used by the 
PMC and its consultants.   
 
It is the PMOC’s professional opinion that the grantee has demonstrated its TCC to execute the 
project during the PE phase and its readiness to enter the Final Design phase.  Nevertheless, the 
PMOC meets monthly with the grantee’s Administrator of Controls and Administration to 
discuss any immediate TCC issues and provide recommendations, such as: 

 Fill Deputy Director of Finance position 
 Identify Deputy for the Executive Director (or a combination of executive managers) 
 Increase staff resources for procurement, project controls, and human resources 
 Identify Contract Manager for GEC and PMC contracts (“City” positions) 
 Identify Claims Analyst (“City” or consultant position) 
 Develop Succession Plan 
 Include Contract Resident Engineer (CRE) position in Construction Engineering and 

Inspection scope 
 Hire a recruiting consultant to assist with staffing plan, recruiting, training, transition 

planning and execution, and employee retention 
 

City and County of Honolulu 6 
Monthly Report 
October 2011 (FINAL) 



 

2.1.2 Transit Authority 

During the November 2010 election, an amendment to the Revised Charter of the City and 
County of Honolulu 1972 (as amended) was approved by voters to allow for the creation of a 
public transit authority.  The new authority is responsible for the planning, construction, 
operation, maintenance, and expansion of the grantee’s fixed guideway mass transit system.  
This authority, which is named the Honolulu Authority for Rapid Transportation (HART), 
became effective on July 1, 2011.  The grantee has begun filling the positions necessary to not 
only implement this Project but establish a new transit authority. 
 
Revision 4 of the Project Management Plan (PMP), which was submitted for review in April 
2011, supports the grantee’s request to enter Final Design but only address the new transit 
authority in general terms.  The grantee will require additional time to fully vet the impacts of a 
new authority on its staff and management approach.  The grantee plans to issue a PMP revision 
to address the impacts of HART after receiving authority to enter into the Final Design Phase by 
the FTA. 
 
2.1.3 Project Controls for Scope, Quality, Schedule, Cost, Risk and Safety 

System Safety and Security 
 The State of Hawaii has established Executive Order No. 10-05 effective April 6, 2010, 

designating HDOT as the State Oversight Agency. 
 
 Revision 2.0 of the Safety and Security Management Plan (SSMP) was submitted to the 

PMOC for review on June 1, 2011.  The PMOC review found that SSMP Revision 2.0, 
dated June 1, 2011 contains all sections specified in FTA Circular 5800.1, with the 
minimum content required for Final Design entry either included or implied.  The PMOC 
review also found, however, a need for revision in some plan sections and appendices for 
both minor (correction of typographical errors and omissions) and major reasons.  One 
such major concern is whether the staffing plan provides sufficient safety and security 
technical capacity to cover all activities likely during Final Design, during which phase 
the Design-Build contractors are likely to begin construction, albeit limited, under Letters 
of No Prejudice.   As a result of its findings, the PMOC has reached the following 
conclusions:    
o The content of all plan sections and support appendices of the SSMP is at least 

marginally compliant with requirements for the Final Design entry stage of the 
Project. 

o The content of certain sections of the SSMP need revision to better clarify intent, 
correct typographical errors or omissions, and to address specific issues identified in 
the PMOC OP 22 deliverable comments. 

o Revision must be made to SSMP Section 2.4 and Appendix A prior to submission of 
an FFGA application.  

 
 The PMOC intends to hold a safety and security workshop that could include 

representatives from FTA Region IX, FTA Headquarters, and HDOT.  The tentative 
timeframe for the workshop is early 2012. 
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 The System Safety and Security Program Standards (SSSPS) are an important part of 
HDOT’s comprehensive safety and security assessment.  Each of the rail fixed guideway 
systems covered under this program (currently the Honolulu High Capacity Transit 
Corridor Project) is required to develop a System Safety Program Plan and System 
Security Program Plan that formalizes the safety and security duties and responsibilities 
of the transit organization and ensures a process for identifying and correcting safety and 
security hazards.  The grantee will be assisting the SOA with procuring a consultant to 
develop the SSSPS. 
 
A new Director of Transportation for HDOT has been appointed and has identified an 
interim SOA lead and anticipates hiring a full-time SOA Project Manager in early 2012.  
A revised program schedule and a safety and security roadmap was provided to the 
PMOC on October 11, 2011. The PMOC is reviewing the roadmap and will provide 
comments to the FTA. Also, the PMOC requested HDOT to identify a funding source to 
fund the SOA once the Project is in operations.  A draft Memorandum of Agreement was 
submitted to the PMOC in April 2011 and covers funding of the SOA by the grantee until 
operations begin.  The grantee and HDOT anticipate executing the MOA in November 
2011.  

 
Quality 

 GEC II Contract – The Final Draft of the GEC Quality Assurance Plan (QAP) is under 
internal review. HART QA Audit of GEC is scheduled in November 2011. 

 West Oahu/Farrington Highway DB Contract – To date Kiewit has issued 31 Non-
Compliance Reports (NCR) and three NCR’s are open. HART/GEC has issued eight 
NCR’s and all HART/GEC NCRs have been satisfactorily closed.  

 Kamehameha Highway DB Contract – The Quality Assurance Manager (QAM) 
facilitated an internal quality kick-off meeting for the contract on August 23, 2011. 
HART/GEC reviewed and approved Kiewit’s QAP, Design QAP and Construction QAP.  

 Maintenance and Storage Facility DB Contract – The QAM facilitated an internal quality 
kick-off meeting for the contract to discuss required QAP, DQAP and CQAP. Performed 
a review of Kiewit/Kobayashi Joint Venture (KKJV) QAP and DQAP. 

 Farrington Station Group Design Contract – The PMOC had expressed concern to HART 
that the design consultant was performing advanced PE including interim/definitive 
design submittals without having an approved QAP.  HART/GEC subsequently reviewed 
and approved HDR’s QAP on August 19, 2011 and issued/closed NCR-FS-001 for 
working without an approved QAP. Performed QA Surveillance of HDR on September 
21, 2011 and UrbanWorks on September 22, 2011 and issued three observations for HDR 
and none for UrbanWorks. HART/GEC QA Audit of HDR to be performed in New York 
in November 2011.  

 The PMOC performed a compliance review of the project’s PMP and QMP process from 
October 11-13, 2011.  

 
2.1.4 Compliance with Applicable Statutes, Regulations, Guidance and FTA Agreements 

National Environmental Policy Act (NEPA) 
 The ROD was issued on January 18, 2011. 
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 A lawsuit was filed in federal court against the Project in May 2011. The lawsuit is 

asking for a declaratory judgment saying that the rail approvals have been "legally 
inadequate," an injunction to withdraw approvals for the project, and require a new public 
review process including and a Draft Environmental Impact Statement. 

 
Letters of No Prejudice (LONP) 

 In a December 1, 2009 letter to the grantee, the FTA clarified its policies and procedures 
related to LONPs.  The letter states, “After completion of NEPA, FTA will consider 
LONPs for activities not covered by automatic pre-award authority on a case by case 
basis.  Absent of pre-award authority or an LONP, no project cost can be incurred and be 
eligible for reimbursement or as local matching for any portion of the entire 20 mile 
alignment.” 

 
 The FTA issued an LONP on May 24, 2011 to allow for final design activities to proceed 

for the WOFH DB Contract.  The amount authorized by the LONP was $4.7 million.  
This LONP will allow for Kiewit to submit Final Design drawings to the City’s 
Department of Permit and Planning for permit approval. 

 
 The grantee intends to request a second LONP for approximately $282 million that would 

allow for construction activities to begin on the WOFH DB Contract, MSF DB Contract, 
KH DB Contract, and Farrington Station Group construction contract immediately 
following receipt of approval to enter Final Design. 

 
2.2 Project Scope 

The Project is a 20-mile fixed guideway rail system along Oahu’s south shore between East 
Kapolei and Ala Moana Center.  This Project is based on the Airport Alignment, which currently 
includes 21 stations.  The alignment is elevated, except for a 0.5-mile at-grade portion at the 
Leeward Community College Station.  The Project is planned to be delivered in four guideway 
segments. 

 Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (6 miles/7 
stations)  

 Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/2 
stations) 

 Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
 Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations) 

 
The alignment will average a total of 97,500 weekday boardings at the Revenue Service Date in 
the year 2019 and 116,300 weekday boardings in the year 2030.  It will provide two significant 
areas with potential for Transit Oriented Development, one near the Airport and one in the 
surrounding industrial areas. The initial fleet will include 80 “light metro” rail vehicles based on 
the Ansaldo Honolulu Joint Venture CSC proposal. 
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2.2.1 Status of Design/Construction Documents 

The scope as contained in the Project’s FEIS and ROD is reflected in the PE plans, 
specifications, estimates, and the PMP. 
 
Through PE plans and performance specifications, the grantee has provided enough project 
information to fully illustrate the scope, capacity, level of service, functionality, and expected 
reliability of the completed project.  They sufficiently characterize elements of the design and 
exceed the requirements of a PE design. 
 
The project scope review has noted numerous challenges to the Project, including implementing 
the CSC as soon as possible, managing coordination issues between the grantee and its many 
contractors, controlling costs, making key decisions (Ala Moana Station layout, platform edge 
screens, implementing accepted VE alternatives), implementing third-party agreements, and 
resolving the precast facility location issue.  However, all of these issues can be resolved during 
Final Design. 
 
The grantee has undertaken the following activities related to Value Engineering (VE): 

 VE Workshop for Stations – Workshop was held the week of April 19-23, 2010.  The 
PMOC staff attended as observers.  The objective of the VE workshop was to provide VE 
for six stations along the alignment – West Loch, Pearl Highlands, Aloha Stadium, 
Kalihi, Downtown, and Ala Moana Stations, representing elevated stations with and 
without concourses, direct access stations, and unique stations.  As part of VE, the team 
was expected to consider not just ways of cutting costs, but also ways to reduce project 
risks, enhance operations, and bring to light any improvement opportunities that may 
exist. 

 VE Workshop for Airport and City Center Guideway and Utility Relocation packages – 
Workshop was held April 11-15, 2011.  The PMOC staff attended as observers. 
Approximately $200 million in potential VE savings were identified.  The PMOC is 
reviewing the report, which was provided in late August 2011. 

 The final VE Report for Stations and the Alternative Technical Concepts (ATC) Report 
from the DB proposals were provided to the PMOC in October 2010.  This included a list 
of the VE recommendations that the grantee intends to implement. The PMOC has 
reviewed the final VE report to ensure that the purpose and objectives were met, the 
findings were adequately summarized, and an action plan was developed.  The table 
below presents the summary of VE results provided by the grantee. 

  
No. of 

Proposals 
Received 

Estimated 
Value (M) 

No. of 
Proposals 
Accepted 

Estimated 
Value (M) 

Source 

VE Workshop for Stations 30  $318.5  26  $104.1  
ATC Proposals – WOFH DB Contract 29  $85.4  13  $60.5  
ATC Proposals – KH DB Contract 16  $29.0  7  $18.3  
ATC Proposals – MSF DB Contract 11  $16.1  5  $2.7  
ATC Proposals – CSC 41  $35.6  15  $15.5  
VE Workshop for Airport & City Ctr. 27 $225.6 13 $109.2 
TOTAL 154  $710.2  79  $310.3  

*Total includes “conditionally accepted” proposals 
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To date, the only VE proposals that have been implemented are associated with the Alternative 
Technical Concepts associated with the DB contracts.  The PMOC will monitor that all VE 
recommendations are reviewed by the grantee and that those that are accepted are implemented 
accordingly. 
 
2.2.2 Status of Third-Party Agreements 

The following table provides the status of Third Party Agreements for the project: 
 

Completion 
Date 

Segment/ 
Contract 

Status Agreement 

University of Hawaii Master 
Agreement 

Pending I, II, IV UH Reviewing 

Leeward Community College Sub-
agreement 

Pending I UH Reviewing, will finalize after 
master agreement is executed 

Department of Education Master 
Agreement and Consent to Construct 

08-Feb-11 I Executed 

Department of Hawaiian Home 
Lands (DHHL) Master Agreement 

10-Mar-10 I and MSF Executed 

DHHL Consent to Construct 30-Aug-11 I and MSF DHHL approved 
DHHL License Agreement Pending I and MSF DHHL reviewing 
Department of Land and Natural 
Resources (DLNR) Executive Order 

Pending I DLNR review and awaiting legal 
description 

Easement in Navy Property Pending I and MSF Navy is processing easement request 
HDOT Master Agreement for WOFH 31-Oct-10 I Executed 
HDOT Use and Occupancy/WOFH Pending I Awaiting completion of documents 

necessary for FHWA approval of 
project within HDOT ROW 

HDOT Master Agreement for KHG Pending II Under review by HDOT 
HDOT Use and Occupancy KHG Pending II Will be completed after Master 

Agreement 
Department of Accounting and 
General Services(DAGS)/Aloha 
Stadium 

Pending II Under review by DAGS 

Navy/General Services 
Administration(GSA) 

Pending III Initiated discussions with Navy 

Post Office/GSA Administration Pending III Pending Design 
HDOT Master Agreement Airport Pending III Pending 
Federal Court House/GSA Pending IV Pending Design 
Honolulu Community College Use & 
Occupancy 

Pending IV Pending 

Hawaii Community Development 
Agreement (HCDA) 

Pending IV Pending Design 

DAGS Pending IV Pending Design 
HDOT Master Agreement City 
Center 

Pending IV Pending 
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2.2.3 Delivery Method 

In accordance with the Contract Packaging Plan developed by the grantee, construction of the 
project guideway is to be implemented in four segments.  The method of delivery for the four 
guideway segments is as follows: 

 Segment I – East Kapolei to Pearl Highlands – DB 
 Segment II – Pearl Highlands to Aloha Stadium – DB 
 Segment III – Aloha Stadium to Middle Street Station – DBB 
 Segment IV – Middle Street Station to Ala Moana Center – DBB 

 
The DB approach is being planned to advance the project schedule in order to minimize 
escalation costs and start construction of the initial portion of the project while the remainder of 
the project proceeds through the DBB process.  Work on these early contracts (Segments I & II, 
MSF and CSC) is planned to be initiated ahead of the FFGA utilizing excise tax funding.  
However, as noted above, any design activities beyond PE or construction activities not covered 
by automatic pre-award authority would require an LONP, which would be considered on a case-
by-case basis. 
 
The PMOC has reviewed the grantee’s contracting plan for project delivery and procurement and 
evaluated the soundness and adequacy of the its approach to bidding and awarding of contracts, 
procurement of materials, equipment and vehicles, and the construction administration and 
construction management of the Project.  The selected project delivery methods and contract 
packaging strategies are reasonable and are reflected in project schedules and cost estimates. 
 
2.2.4 Vehicle Status 

Ansaldo Honolulu Joint Venture proposes an automated light metro car, similar to railcars 
currently in operation in Copenhagen, but not in the United States.  Vehicles are anticipated to be 
run in two-railcar (consists) trains.  Following is a summary of the anticipated vehicle 
characteristics: 

 “Light Metro” (identified as Heavy Rail in SCC estimate) 
 Approximate number of vehicles: 80 
 Standard gauge, steel wheel on steel rail 
 Fully automated, manual operation possible (hostler panel) 
 Nominal vehicle dimensions: 

o Length: 64 feet 
o Width: 10 feet 
o Height: Up to 13.3 feet 
o Floor Height: 3.77 feet above top of rail (at entry) 

 Nominal Passenger Capacity: 190 per vehicle (AW2 load) 
 Electric traction via third rail, nominal 750V direct current (DC) supply, all axles 

powered 
 Semi-permanently coupled, bi-directional trainsets 
 Wide gangways between cars 
 2 to 3 double passenger plug doors per side (per car) 
 Manual crew doors with steps 
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 Dynamic / regenerative braking 
 Alternating current (AC) propulsion 
 30+ year design life 

 
Vehicle procurement is included in the CSC, the status of which is discussed in Appendix B. 
 



 

2.3 Project Management Plan and Sub-Plans 

The following table presents the status of each of the grantee’s management deliverables. 
 

Current 
Revision 

No. 

Date of 
Current 
Revision 

DRAFT 
Submission 

FINAL 
Submission 

Further 
Revision 
Required 

Status Management Deliverable 

Project Management Plan (PMP) 4 Mar-11 16-Feb-10 01-Apr-11 No Acceptable for FD 
Quality Management Plan (QMP) 0 01-Jan-11 14-Jun-10 06-Jan-11 No Acceptable for FD 
Real Estate Acquisition and Management Plan 
(RAMP) 

4 21-Dec-10 21-Dec-10 01-Feb-11 No Accepted by FTA on 08-Feb-11 

Bus Fleet Management Plan (BFMP) 2 Jun-10 21-Dec-10 09-Jun-11 No Acceptable for FD 
Rail Fleet Management Plan (RFMP) 0 06-Apr-11 06-Apr-11 (Sep-11) No Acceptable for FD 
Safety and Security Management Plan (SSMP) 2 01-Jun-11 11-Jan-11 01-Jun-11 No Acceptable for FD 
Safety and Security Certification Plan (SSCP) 1 01-Jun-11 25-Feb-11 01-Jun-11 No Acceptable for FD 
Configuration Management Plan (CMP) 0 23-Dec-10 29-Jun-10 05-Jan-11 No Acceptable for FD 
Staffing Plan 3 11-Mar-11 Mar-11 Mar-11 No Acceptable for FD 
Risk and Contingency Management Plan 
(RCMP) 

0 22-Sep-11 22-Jul-11 26-Sep-11 No Acceptable for FD 

Operating Plan  06-Apr-11 06-Apr-11 06-Apr-11 No Acceptable for FD 
Force Account Plan 0 21-01-11 May-11 May-11 No Acceptable for FD 
Mitigation Monitoring Program 0 18-02-11 N/A N/A No Acceptable for FD 
Interface Management Plan 0 23-Mar-11 23-Mar-11 (Sep-11) No Acceptable for FD 
Contract Packaging Plan 2 24-Feb-11 16-Dec-10 11-Mar-11 No Acceptable for FD 
Claims Avoidance Plan 0 06-Apr-11 12-Dec-10 17-May-11 No Acceptable for FD 
Construction Management Plan 0 12-Apr-11 12-Apr-11 15-Aug-11 No Acceptable for FD 
Contract Resident Engineer Manual (DB & 
DBOM) 

- 12-04-11 (Jun-11) (Sep-11) Yes PMOC provided comments to 
FTA; grantee to revise and 
resubmit 

Note:  Anticipated dates are in parentheses
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2.4 Project Schedule Status 

The grantee submitted a Master Project Schedule (MPS) on July 9, 2011 (Data Date of June 24, 
2011) that identified a Full Funding Grant Agreement (FFGA) Revenue Service Date of March 
2019.  The PMOC has completed a review to characterize each element in the project/program 
schedule, from schedule development and performance measurement, through post project 
archive record documentation.  The Schedule Review evaluated the efficiency and effectiveness 
of the project sponsor’s project implementation during any phase of the project life cycle.  The 
Schedule Review also validated the inclusivity of the Project scope and characterizes individual 
project elements within the current Project phase.  It also validated the program management’s 
readiness to enter and implement the next major program phase, the Final Design phase. 
 
The PMOC has identified a significant number of recommendations and opportunities to 
strengthen the integrity of the grantee’s Project Controls organization, procedures, plans, 
technical schedule input, and technical capacity and capability.  The PMOC expects the grantee 
to incorporate these recommendations during the Final Design phase and prior to submission of 
refreshed cost estimate and schedule documents in support of a Full Funding Grant Agreement 
(FFGA) Application. 
 
It is the PMOC’s professional opinion that the current MPS is mechanically correct and 
fundamentally sound, and that it meets the FTA guidance and requirements necessary to advance 
the Project into the Final Design phase. 
 
The table below provides a comparison of key milestone dates at the start of PE and in the 
current MPS. 
 

Finish Date 

Milestone Description PE Entry 
Baseline 

MPS 
(Data Date 
30-Sep-11) 

Variance 
(Days) 

FTA Approve Entry into Final Design 10-Aug-10 14-Nov-11 -461 
FTA Award Full Funding Grant Agreement 11-Sep-10 01-Aug-12 -690 
WOFH/KH Revenue Service 14-Sep-16 27-Dec-15 262 
Airport Segment Revenue Service 31-Oct-17 29-Oct-17 2 
City Center Revenue Service 31-Mar-19 20-Sep-18 192 
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The following is a 90-day look ahead for important activities associated with the Project: 
 

Period: November 2011 – January 2012 
Activity Responsibility Date 

Monthly Progress Meeting HART, PMC, GEC and 
PMOC 

November 2, 2011 
(Conference Call Only) 

Monthly Progress Meeting HART, PMC, GEC and 
PMOC 

December 7, 2011 

Monthly Progress Meeting HART, PMC, GEC and 
PMOC 

January 11, 2012 

Core Systems Design Workshop HART, PMC, GEC and 
PMOC 

January 2012 

Safety and Security Workshop HDOT, HART, PMC, GEC 
and PMOC 

TBD 

 
2.5 Project Cost Status 

The current Project Budget is as follows: 
 
Base Cost Estimate   $4,117 billion 
Total Contingency    $0.865 billion (21.0% of Base Cost Estimate) 
Finance Charges    $0.230 billion 
Total Project Cost   $5.213 billion 

 
  Total Expenditures to Date $0.229 billion (August 2011) (excludes pre-PE costs)  
 
2.5.1 Standard Cost Category (SCC) 

The SCC Workbook is submitted as a separate electronic file. 
 
2.5.2 Funding Sources 

The following are the project capital revenue (funding) sources: 
 

Beginning Cash Balance  $0.154 billion 
General Excise Tax (GET) $3.524 billion 
Section 5309      $1.550 billion 
Section 5307      $0.305 billion 
Interest      $0.011 billion 
Total       $5.544 billion 

 
The GET surcharge receipts received to date are approximately $673 million. 
 
2.6 Project Risk 

The PMOC performed “an evaluation of the reliability of the grantee’s project scope, cost 
estimate, and schedule, with special focus on the elements of uncertainty associated with the 
effectiveness and efficiency of the grantee’s project implementation and within the context of the 
surrounding project conditions.”  Through the process of risk and contingency review, the 
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PMOC attempts to aid the grantee in its efforts to better define the project’s risks and to provide 
avenues for recovery should those risks become reality. 
 
The PMOC has provided recommendations for adjustments to scope, cost, and project delivery 
options and risk mitigation options and alternatives, particularly in regard to contingencies, in 
order to respond to established project risks. 
 
Three Risk Assessment workshops have been held: 

 Risk Workshop 1 was held April 5-8, 2011 in Honolulu and addressed the following:  
preliminary PMOC findings from a scope, schedule and cost review; Risk Register, 
and action items; and path forward. 

 Risk Workshop 2 was held April 27, 2011 in San Francisco and addressed the 
following:   quantitative risk assessment process; summary of key PMOC findings for 
the cost and schedule risk analyses; Risk Mitigation; and Path forward.  To condition 
the cost estimate for the cost risk analysis, the PMOC identified approximately $52 
million (Year of Expenditure) in net adjustments to the Base Cost Estimate (BCE).  
To condition the Master Project Schedule (MPS) for the schedule risk analysis, the 
PMOC identified numerous adjustments that were incorporated into an Adjusted 
Project Schedule (APS). 

 Risk Workshop 3 was held August 2, 2011 and addressed the Draft Risk and 
Contingency Management Plan (RCMP). 

 
As a result of the scope, schedule, cost and risk assessments, the PMOC recommends: 

 The grantee should hold its current budget of $5.213 billion.  This budget should include 
$230.0 million in finance costs and $813.5 million in contingency (allocated and 
unallocated), or 19.5% of the Adjusted BCE. 

 Revenue Service Date should be no earlier than the first quarter of calendar year 2020. 
 
 



 

2.7 Action Items 

Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date Due 

Date 
Completed 

Status 

1 Perform onsite review of PMP and QMP activities PMOC Mar-11 Oct-11  Closed 
2 Include Interface Management in monthly 

presentation and monthly report 
HART Aug-11 Sep-11  Closed 

3 Provide DHHL Agreement/ ROE HART Aug-11 Aug-11  Open 
4 Provide Estimate at Completion and Contingency 

balance in monthly presentation and monthly 
report 

HART Aug-11 Sep-11  Closed 

5 Provide KHG contract schedule HART Sep-11 Oct-11  Open 
6 Include GEC II staffing levels in monthly 

presentation and monthly report 
HART Sep-11 Oct-11  Open 

7 Include Real Estate budget in monthly 
presentation and monthly report 

HART Sep-11 Oct-11  Open 

8 Provide Pre-award Buy America Audit for CSC 
Contract 

HART Sep-11 Oct-11  Closed 

9 Provide SOA Roadmap HART/SOA Sep-11 Oct-11  Closed 
10 Provide PMP and QMP Compliance Review 

Agenda 
PMOC Sep-11 Sep-11  Closed 

11 Include breakdown of risk by category HART Sep-11 Oct-11  Open 
12 Provide MPS with Data Date of July 29, 2011 HART Sept-11 Sep-11  Open 
13 Provide HDOT SOA source of funds HART/SOA Sep-11 Oct-11  Open 
14 Include DBE goal in monthly presentation HART Oct-11 Nov-11  Open 
15 Provide Environmental Review Documentation 

Form for 5 proposed laydown yard sites 
HART Oct-11 Oct-11  Closed 
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APPENDICES 

Appendix A:  Acronym List 
 
ATC ▪ Alternative Technical Concept 
BAFO ▪ Best and Final Offers 
BFMP ▪ Bus Fleet Management Plan 
CMP ▪ Construction Management Plan 
CSC ▪ Core Systems Contract 
DB ▪ Design-Build 
DBB ▪ Design-Bid-Build 
DBOM ▪ Design-Build-Operate-Maintain 
DCCA ▪ Department of Commerce and Consumer Affairs 
DHHL ▪ Department of Hawaiian Homelands 
DOE ▪ Department of Education 
FD ▪ Final Design 
FEIS ▪ Final Environmental Impact Statement 
FFGA ▪ Full Funding Grant Agreement 
FHWA ▪ Federal Highway Administration 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration 
HART ▪ Honolulu Authority for Rapid Transportation 
HDOT ▪ Hawaii Department of Transportation 
KH ▪ Kamehameha Highway 
LCC ▪ Leeward Community College 
LEED ▪ Leadership in Energy and Environmental Design (LEED) 
LONP ▪ Letter of No Prejudice 
MOA ▪ Memorandum of Agreement 
MOT ▪ Maintenance of Traffic 
MPS ▪ Master Project Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Non-Compliance Report 
NEPA ▪ National Environmental Policy Act 

▪ Notice to Proceed NTP 
OCIP ▪ Owner Controlled Insurance Program 
PA ▪ Programmatic Agreement 
PE ▪ Preliminary Engineering 

▪ Project Management Consultant PMC 
▪ Project Management Oversight Contractor PMOC 

PMP ▪ Project Management Plan 
QAM ▪ Quality Assurance Manager 
QAP ▪ Quality Assurance Plan 
QMP ▪ Quality Management Plan 
RAMP ▪ Real Estate Acquisition and Management Plan 
RCMP ▪ Risk and Contingency Management Plan 
RFMP ▪ Rail Fleet Management Plan 
RFP ▪ Request for Proposals 
RFQ ▪ Request for Qualifications 
ROD ▪ Record of Decision 
ROE ▪ Right of Entry 
RSD ▪ Revenue Service Date 
SCC ▪ Standard Cost Category 
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SOA ▪ State Oversight Agency 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSPP ▪ System Safety Program Plan 
SSSPS ▪ System Safety and Security Program Standards 
TCC ▪ Technical Capacity and Capability 
VE ▪ Value Engineering 
WOFH ▪ West Oahu/Farrington Highway 
YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 
 
The following sections provide the scope and status of the various contracts identified for this 
Project. 
 
Project Management Consultant (PMC) Contract. 

 Scope – The consultant will serve as  a program manager in providing oversight of the 
PE, Final Design, and construction activities for all DB and DBB contracts. 

 Status – The grantee awarded a contract to InfraConsult LLC in November 2009 to 
provide Project Management Support Services.  The PMC Agreement is for five years 
with a Not-to-Exceed amount of $36.7 million. 

 It must be noted that the PMC contract was not solicited with the required Federal clauses 
based on the Fiscal Year 2010 Procurement System Review Final Report prepared for the 
FTA.  The FTA has notified the grantee that it must proceed with timely re-procurement 
of the PMC contract, which includes Federal clauses. The grantee issued an RFP on 
August 2, 2011 and anticipates issuing NTP to the selected PMC by December 2011.  
The terms of the NTP will be determined during negotiations with the selected firm. 

 
General Engineering Consultant (GEC II) Contract  

 Scope – The consultant will provide services related to elevated guideway engineering, 
systems engineering, rail station design, construction management oversight, 
procurement, contract administration, configuration control, claims support, scheduling, 
project financing and environmental planning.   

 
 Status – The grantee executed the GEC II contract with Parsons Brinkerhoff on June 30, 

2011.  The contract amount is $300 million ($150 million base amount plus $150 million 
allowance amount).  It is anticipated that the $150 million allowance for additional work 
will be used after the initial three-year term of the contract.  However, it is possible with 
a contract amendment to expend a portion of the allowance amount any time during the 
term of the contract.  Notice to Proceed (NTP) #1 was issued on August 2, 2011.  It 
should be noted that the cost for the first year of the contract is still being negotiated.  
The results of these negotiations should not increase the value of the $300 million total 
contract amount.  HART anticipates issuing a contract amendment to the GEC II contract 
for the first year of the contract in October 2011.  

 
  Cost 

o Original Contract Value – $300,000,000 
o Current Contract Value – $150,000,000 
o Expended to Date – $0 
o % Expended – 0% 
o Approved Change Orders – $0 
 

 Schedule – The contract duration is approximately 36 months from NTP with an option 
for an additional 36 months. 

 
 Issues or Concerns 
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o None identified at this time.  
 
West Oahu/Farrington Highway (WOFH) DB Contract 

 Scope – This contract includes the design and construction of a portion of the guideway 
alignment from the initial station at East Kapolei and continuing approximately 6.8 miles 
to a point just east of the planned Pearl Highlands station.  Part of the alignment runs 
along the east side of North South Road.  This portion of the guideway, which also 
includes alignment in the median of Farrington Highway, is being identified as the West 
Oahu/Farrington Highway Design-Build Contract. The guideway is comprised mostly of 
a two-track aerial structure with a 0.3-mile portion of twin single-track guideways and a 
0.3-mile section of guideway at grade. 
 
As the alignment approaches Leeward Community College (LCC), the guideway 
alignment traverses from the median of Farrington Highway to the makai side of the 
highway where it transitions to an at-grade section. Once at grade, the entrances to the 
Maintenance and Storage Facility (MSF) are encountered. The Guideway crosses Ala Ike 
Road at two locations, with the roadway passing under the guideway alignment in box-
culverts. At the LCC Station, a below-grade station plaza area is planned, to allow 
passengers to walk under the guideway to access either platform.  

 
 Status – Kiewit was awarded a contract on November 18, 2009.  Following NTPs have 

been issued: 
o NTP #1 – Issued December 1, 2009 and authorized $27 million to complete elements 

of PE whose principal purpose is refinement and validation of information supporting 
the NEPA process. 

o NTP #1A – Issued March 11, 2010 and authorized $25.8 million for PE activities to 
be completed. 

o NTP #1B - Issued March 23, 2010 and authorized $21.2 million for interim design 
activities.   

o NTP #1C – Issued June 7, 2010 and authorized $3.5 million for test and 
demonstration drilled shafts to complete the deep foundations interim design.   

o NTP #1D – Issued January 6, 2011 and authorized $8.7 for continued administrative 
costs through June 2011 including project management, quality management, safety 
plan administration, coordination with local agencies, design management, and public 
information. 

o NTP #2 – Issued  March 3, 2011 and authorized $62 million for work activities 
related to the relocation of utilities, in accordance with the grantee’s pre-award 
authority associated with the FTA’s issuance of a ROD. 

o NTP #3 – Issued June 2011 and authorized $4.7 million for Final Design activities to 
allow contractor to submit drawings to the City’s Department of Permit and Planning 
for permit approval.  

 
 Schedule – The original contract duration was approximately 43 months from NTP.  The 

grantee has approved the baseline schedule submittal. The contractor is preparing a 
schedule analysis for NTP delays. 
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 Cost 
o Original Contract Value – $482,924,000 
o Current Contract Value – $482,924,000 
o Expended to Date – $110,400.00 
o % Expended – 23.0% 
o Approved Change Orders – $4,000,000 

 
 Issues or Concerns 

o The executed agreement called for issuance of all four NTPs within 120 calendar 
days of December 1, 2009.  Since that requirement was not met, the grantee has been 
coordinating with Kiewit’s to determine what impact there has been to the approved 
baseline schedule. 

o The WOFH DB Contractor intends to utilize an existing facility (GPRM Prestress) for 
pre-casting and prestressing of the concrete guideway segments.  This facility was 
identified in the ROD.  The contractor is negotiating with the owner and the current 
lease-holder to obtain use of the property.  However, if the GPRM facility is not 
secured, another facility will be required.  Any impacts to the budget and/or schedule 
cannot be assessed until a decision is made on the site to be used for pre-casting 
activities. If another site is selected, the grantee is aware that they must coordinate 
with FTA to determine the extent of any environmental documentation that may be 
required. 

 
Kamehameha Highway Guideway DB Contract 

 Scope – The contractor will design and construct a portion of the guideway alignment 
from the initial station at East Pearl Highlands to a point just east of the planned Aloha 
Stadium Station, a distance of approximately 3.9 miles. This portion of the guideway is 
being identified as the Kamehameha Highway Design-Build Contract. The guideway is 
comprised of a two-track aerial structure. 

 
 Status – Kiewit was awarded a contract on June 30, 2011.  Following NTPs have been 

issued: 
o  NTP #1 – Issued July 12, 2011 and authorized $102 million to perform PE including 

interim/definitive design submittals and coordinating with other contracts. 
 

 Cost 
o Original Contract Value – $372,150,000 
o Current Contract Value – $372,150,000 
o Expended to Date – $0 
o % Expended – 0% 
o Approved Change Orders – $0 
 

 Schedule – The contract duration is approximately 48 months from NTP. 
 

 Issues or Concerns 
o None identified at this time.  
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Maintenance and Storage Facility DB Contract 
 Scope – The contractor will design and construct the MSF to accommodate 80 revenue 

vehicles.  The maximum capacity of the site is 100 revenue vehicles.  The Shop Facility 
will include administrative and operational offices for the agency, including an 
Operations Control Center.  The MSF will be designed and commissioned to achieve 
Leadership in Energy and Environmental Design (LEED) Green Building Rating System 
Silver Certification, and will operate in accordance with FTA Sustainable Maintenance 
and Operational Standards.  The scope of the contract includes the procurement of all rail 
materials. 

 
 Status – Kiewit/Kobayashi Joint Venture was awarded a contract on June 30, 2011.  

Following NTPs have been issued:  
o NTP #1 – Issued on July 25, 2011 and authorized $16.8 million to perform PE, 

associated site investigations and coordinating with other contractors. 
 

 Cost 
o Original Contract Value – $195,258,000 
o Current Contract Value – $195,258,000 
o Expended to Date – $0 
o % Expended – 0% 
o Approved Change Orders – $0 

 
 Schedule – The contract duration is approximately 36 months from NTP. 

 
 Issues or Concerns 

o The Memorandum of Agreement (MOA) has been executed with the DHHL for the 
Navy Drum Site.  However, the grantee must sign a License Agreement with the 
DHHL prior to any construction beginning.  A Right of Entry (ROE) for construction 
was approved by the DHHL Board.  The ROE allows access to Navy Drum Site for 
construction until the property acquisition occurs or the License Agreement is 
finalized. 

o The grantee anticipates that Kiewit/Kobayashi will submit a change order for material 
cost escalation since there has been a delay in execution of the contract. 

 
Vehicle/Core Systems DBOM Contract (CSC) 

 Scope – Design-Build-Operate-Maintain (DBOM) contract will include: 
o Design and manufacture of vehicles 
o Design, manufacture, and installation of systems components including train control 

communications, traction power, Central Control and fare collection equipment 
o Operations and Maintenance. 

 
The Operations and Maintenance contract will extend 5 years beyond the full build 
revenue date (2019), with an additional 5 year option.  The Operations and Maintenance 
contractor will be responsible for Intermediate Operating Section Openings. 
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 Status – Ansaldo Honolulu Joint Venture was selected by the grantee on March 21, 2011.  
Protests by the two non-selected proposers, Bombardier Transportation USA, Inc. and 
Sumitomo Corporation of America, have both been denied.  HART held a video 
conference with Ansaldo Honolulu Joint Venture representatives on September 8, 2011 to 
discuss financial issues.  HART is now in the process of preparing the contract. 

 
 Cost – The contract amount is $574 million, including equipment and installation. 

 
 Issues or Concerns 

o The PMOC has identified numerous issues and questions related to the systems 
design that require grantee clarification.  These items were identified during a review 
of the selected CSC proposal and will need to be resolved during Final Design.  A 
future workshop will be held to discuss these issues.  However, a follow-up workshop 
cannot be held until all protests associated with the CSC DBOM are resolved. 

o Pre-Award Buy America Audit must be completed prior to contract execution. 
 
Airport Guideway & Utility Relocation 

 Scope – The project delivery method for the guideway and utility relocations will be 
DBB.  The grantee anticipates awarding separate construction contracts for the utility 
relocation and guideway.  This segment extends from Aloha Stadium Station to Middle 
Street Station. 

 
 Status – The grantee has completed PE of this segment.  The RFQ for design services for 

Final Design was issued in January 2011 with responses due in March 2011. The grantee 
began interviews in May 2011. The grantee anticipates issuing an NTP in November 
2011. 

 
 Issues or Concerns 

o None identified at this time. 
 
City Center Guideway & Utility Relocation 

 Scope – The project delivery method for the guideway and utility relocations will be 
DBB.  The grantee anticipates awarding separate construction contracts for the utility 
relocation and guideway.   This segment extends from Middle Street Station to Ala 
Moana Center Station.  The guideway contract will likely now include the Ala Moana 
Center Station.   

 
 Status – The grantee has completed PE of this segment.  The grantee will not proceed 

with procurement of design services until after the procurement of design services for the 
Airport Guideway is complete. 

 
 Issues or Concerns 

o None identified at this time. 
 

City and County of Honolulu 25 
Monthly Report 
October 2011 (FINAL) 



 

City and County of Honolulu 26 
Monthly Report 
October 2011 (FINAL) 

Station Packages 
 Scope – All stations will be implemented using DBB.  The grantee has developed station 

group packages for design, and it intends to issue construction contracts based on those 
station packages.  Following are the packages that the grantee is currently considering: 
o West Oahu Station Group (3 stations): East Kapolei, UH-West Oahu and Hoopili. 
o Farrington Station Group (3 stations): West Loch, Waipahu Transit Center and 

Leeward Community College. 
o Kamehameha Station Group (3 stations): Pearl Highlands, Pearlridge and Aloha 

Stadium. 
o Airport Station Group (4 stations): Pearl Harbor Navy Base, Honolulu International 

Airport, Lagoon Drive and Middle Street Transit Center. 
o Dillingham Station Group (2 stations): Kalihi and Kapalama. 
o City Center Group (3 stations): Iwilei, Chinatown and Downtown. 
o Kakaako Station Group (2 stations): Civic Center and Kakaako, plus station finishes 

on the Ala Moana Station 
o Pearl Highlands Station Parking Garage and H2 Ramps 

 
 Status 

o Farrington Station Group Design Contract – The grantee selected HDR/HPE, Inc. for 
the design contract.  Advanced PE began in February 2011.  Eighteen Requests for 
Contract Changes have been submitted by the designer for various design issues 
totaling approximately $750K. 

o Kamehameha Station Group Design Contract – The Request for Qualifications (RFQ) 
to begin advanced PE was issued in June 2011.  NTP is anticipated to be issued in 
December 2011. 

o West Oahu Station Group – The grantee selected URS Corporation on March 21, 
2011 and negotiations are currently underway.  NTP #1 is anticipated to be issued in 
November 2011 to allow for development of management plans and Advanced PE to 
begin.  The grantee is still negotiating the full scope, schedule, and cost associated 
with NTP #1. 

 
 Issues or Concerns 

o None identified at this time. 
 
Elevators and Escalators 

 Scope – The grantee originally intended to issue a contract to furnish, install, test, and 
commission all elevator and escalator equipment. However, the grantee now anticipates 
using a DB approach and may include Platform Edge Screens with this procurement. 

 
 Status – The grantee anticipates beginning procurement for this contract in late 2011. 

 
 Issues or Concerns 

o None identified at this time. 



 

Appendix C: PE Status by Contract 
 
Note:  Within the context of this matrix, Advanced PE is subjectively defined as greater than 30% and less than 65%.  Design 
development greater than 65% typically occurs during Final Design. Within the confines of the DB contracts, the Special Provisions 
define the following design stages: 

(1) Definitive Design 
(2) Interim Design 
(3) Final Design 
(4) Working Plans 
(5) As-Constructed Plans and Specifications 

The Special Provisions of each contract provide specific criteria for each design phase. 
 

Contract Segment PE Status 
West Oahu Farrington 
Highway Guideway DB 
Contract  
 

Segment I – East 
Kapolei to Pearl 
Highlands 
 
Length: 6 miles 

GEC I prepared contract documents for DB procurement, including 30% plans.  Advanced PE was 
continued by Kiewit under NTP #1, 1A, 1B, 1C, and 1D.  NTP #2 issued on March 3, 2011 for work 
activities related to the relocation of utilities. NTP #3 issued in June 2011 for Final Design under 
LONP. 
 
Kiewit has one of eight Load Test Shafts remaining to be completed.  No significant changes to design 
have been noted as a result of testing.  Utility relocations are continuing on 6-inch gas line. 

Kamehameha Highway 
Guideway DB Contract  

Segment II – Pearl 
Highlands to Aloha 
Stadium 
 
Length: 4 miles 

GEC I prepared contract documents for DB procurement, including 30% plans.  NTP #1 issued to 
Kiewit on July 12, 2011 allowing mobilization, insurance, development of management plans and 
procedures, and Definitive Design and Interim. 

Airport Guideway Contract 
and Utilities Relocation DBB 
Contract 

Segment III – Aloha 
Stadium to Middle 
Street  
 
Length: 5 miles 

GEC I prepared 30% plans for segment.  Advanced PE will be performed with grantee’s selection of 
design consultant and issuance of NTP in October 2011. 

City Center Guideway & 
Utilities DBB Contracts 

Segment IV – Middle 
Street to Ala Moana 
Center 
 
Length: 5 miles 

GEC I prepared 30% plans for segment.  Advanced PE will be performed with grantee’s selection of 
design consultant after completion of procurement for Airport Guideway design services. 

Maintenance & Storage 
Facility DB Contract 

Segment I GEC I prepared contract documents for DB procurement, including 30% plans.   NTP #1 issued to 
Kiewit/Kobayashi on July 25, 2011 allowing mobilization, insurance, development of management 
plans and procedures, and Definitive Design and Interim. 
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Contract Segment PE Status 
WOFH Station Group (3) 
DBB Contract 

Segment I GEC I prepared 20% plans for segment. It is anticipated that NTP will be issued to URS Corporation in 
November 2011 to begin Advanced PE. 

Farrington Station Group (3) 
DBB Contract 

Segment I GEC I prepared 20% plans for segment.  NTP was issued to HDR/HPE, Inc was issued on March 15, 
2011 to begin advanced PE. The following preliminary activities are on-going: 

 Site survey complete 
 Soil test borings pending completion 
 Monthly interface meetings with WOFH ongoing 
 Architectural/Civil/Landscape/Structural discussions 

Kamehameha Station Group 
(3) 

Segment II GEC I prepared 20% plans for segment.  RFQ to begin advanced PE is expected to be released in 
August 2011. 

Airport Station Group (4) Segment III GEC I prepared 20% plans for segment. 
Dillingham Station Group (2)  Segment IV GEC I prepared 20% plans for segment. 
City Center Station Group (3) Segment IV GEC I prepared 20% plans for segment. 
Kakaako Station Group (3) Segment IV GEC I prepared 20% plans for segment. 
Pearl Highland H2 Ramps 
and Multiple Parking 
Structure 

Segment I GEC I prepared 20% plans for segment.  Grantee is repackaging to include the Pearl Highland Station 
in the KH Station Group and to separate the H2 Ramps and Multiple Parking Structure into a separate 
contract. 

Core Systems Contract 
DBOM Contract 

Segment 1-IV GEC I prepared contract documents for DBOM procurement, including 15-20% plans.   Contractor will 
advance the conceptual drawings and performance specifications in the RFP Part 2 contract documents 
to the Definitive and Interim Design levels during the early potion of contract. 
 
Ansaldo Honolulu Joint Venture was selected on March 21, 2011.  However, contract is on hold 
pending resolution of protests by non-selected bidders. 

 



 

Appendix D:  Bidding Schedule 
 

RFP - DBB RFP Part 1 - DB RFP Part II – DB LONP Request NTP 

Contract Type 
Advert Bid Advert Qual. Issue Proposal 

Exec. 
Draft Final 

FTA 
Approve 

NTP Date Desc. 
NTP 

Value 
(M) 

Contr. 
Value 
(M) 

1 
01-

Dec-
09 

PE to 
support 
to FEIS 

$48.2  

11-
Mar-
10 

Geotech $4.7  1A 

23-
Mar-
10 

Interim 
Design 
(PE) 

$21.2  1B 

1C 
04-
Jun-
10 

Test 
Shafts 

$14.0  

1D TBD 
Admin 
& Bonds 

TBD 

DB N/A N/A 
04-Feb-

09 
13-

Mar-09 
03-

Apr-09 
28-Aug-09 

 
17-

Nov-09 
 

11-
Apr-
11 

(FD) 

21-
Apr-
11 

(FD) 

24-May-
11 (FD) 

West Oahu 
Farrington 
Highway (WOFH) 
Guideway 

15-
Feb-
11 

Utility 
Relocati
ons 

— 2 

24-
May
-11 

FD $3.9 3 

4 TBD 
Construc
tion 

— 

$482.9(1) 

1 
12-
Jul-
11 

PE, Test 
shafts, 
Utility 

— 

2 TBD FD — 
DB N/A N/A 

18-Nov-
09 

05-Jan-
10 

19-
Mar-10 

07-Oct-10 
 

30-Jun-
11 
 

— — — 
Kamehameha 
Highway 
Guideway (KHG) 

3 TBD 
Construc
tion 

— 

$372.0(1)  

1 
25-
Jul-
11 

PE, test 
shafts 

— 

2 TBD FD — 

Maintenance and 
Storage Facility 
(MSF) 

DB N/A N/A 
29-May-

09 
02-Jul-

09 
24-Jul-

09 
17-Feb-10 

 30-Jun-
11 

— — — 

3 TBD 
Construc
tion 

— 

$195.0(1) 
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RFP - DBB RFP Part 1 - DB RFP Part II – DB LONP Request NTP 

Contract Type 
Advert Bid Advert Qual. Issue 

Contr. 
NTP 

Proposal 
Exec. Value FTA 

Draft Final NTP Date Desc. Value (M) Approve 
(M) 

DBO
M 

N/A N/A 
09-Apr-

09 
05-Jun-

09 
17-

Aug-09 

2nd BAFO 
Received 
24-Feb-11 

 Protest 
Stay 

Remove 
13-Aug-

11 

— — — — 
11-
Oct-
11 

— — $574.0(1)  
Vehicle/Core 
Systems Contract 
(CSC) 

DBB 
01-

Nov-12 
28-Feb-

13 
N/A N/A N/A N/A   — — — — 

01-
Mar-
13 

— —   
Airport Utility 
Relocation 

DBB 
22-Feb-

13 
22-Jun-

13 
N/A N/A N/A N/A   — — — — 

23-
Jun-
13 

— —   Airport Guideway 

DBB 
15-Feb-

13 
14-Jun-

13 
N/A N/A N/A N/A   — — — — 

15-
Jun-
13 

— —   
City Center Utility 
Relocation 

City Center 
Guideway & Ala 
Moana Station 

DBB 
7-Nov-

13 
6-Mar-

14 
N/A N/A N/A N/A   — — — — 

16-
Apr-
14 

— —   

West Oahu Station 
Group (3) 
Construction DBB 
Contract  

DBB 
15-

Aug-12 
12-Dec-

12 
N/A N/A N/A N/A   — — — — 

13-
Dec-
12 

— —   

Farrington Station 
Group (3) 
Construction 

DBB 
01-

Mar-12 
28-Jun-

12 
N/A N/A N/A N/A   — — — — 

29-
Jun-
12 

— —   

DBB 
11-Jun-

15 
08-Oct-

16 
N/A N/A N/A N/A   — — — — 

09-
Oct-
16 

— —   
Pearl Highlands 
Parking and Ramps 

DBB 
25-Oct-

12 
21-Feb-

13 
N/A N/A N/A N/A   — — — — 

22-
Feb-
13 

— —   
Kamehameha 
Station Group (2) 

DBB 
07-Jun-

14 
04-Oct-

14 
N/A N/A N/A N/A   — — — — 

05-
Oct-
14 

— —   
Airport Station 
Group (3) 

DBB 
04-

Nov-14 
03-

Mar-15 
N/A N/A N/A N/A   — — — — 

04-
Mar-
15 

— —   
Dillingham Station 
Group (3) 

City Center Station 
Group (3) 

DBB 
01-Jun-

15 
30-Apr-

15 
N/A N/A N/A N/A   — — — — 

01-
May
-15 

— —   
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RFP - DBB RFP Part 1 - DB RFP Part II – DB LONP Request NTP 

Contract Type 
Advert Bid Advert Qual. Issue Proposal 

Exec. 
Draft Final 

FTA 
Approve 

NTP Date Desc. 
NTP 

Value 
(M) 

Contr. 
Value 
(M) 

Kakaako Station 
Group (3) 

DBB 
14-

Nov-15 
12-

Mar-16 
N/A N/A N/A N/A   — — — — 

13-
Mar-
16 

— —   

Elevators/Escalator
s 

DBB 
30-Sep-

11 
30-Dec-

11 
N/A N/A N/A N/A   — — — — 

25-
Nov-

11 
— —   

Plants and Shrubs 
(Owner Furnished)  

DBB 
10-Sep-

11 
30-Dec-

11 
N/A N/A N/A N/A   — — — — 

02-
Jan-
12 

— —   

Fare Collection 
(Owner Furnished) 

DBB — — N/A N/A N/A N/A   — — — — — — —   

1 Indicates actual bid amount



 

Appendix E: PE Approval Letter Requirements   
  
 

No. Item 
Completion 

Date 
Comments 

  Project Scope, Design and Development   
 1 Identify any third party agreements necessary for project completion, 

including utility agreements with private and public owners and military  
Jan-10 Complete 

 2 Resolve the specific regarding proximity of the guideway to runways 
22R/4L and 22L/4R at the Honolulu International Airport with HDOT 
and FAA 

May-10 Complete 

 3 Fully develop vehicle basis of design and functional sizing Jun-11 Complete 
 4 Determine rail fleet size requirement Jun-11 Complete 
 5 Fully develop scope for the administration building and operations control 

center 
Jun-11 Complete – will be refined by MSF contractor 

 6 Determine the final location of the maintenance and storage facility  Execution of the License Agreement with DHHL is 
pending; Right of Entry is pending 

 7 Finalize a contracting packaging plan which includes a source selection 
plan(s) and contract specific work plans 

Mar-11 Complete 

 8 Develop strategies to streamline the City's process to award contracts and 
to enter into grant agreements, especially as applicable to FTA grants 

Jul-11 Complete – will be addressed further by HART Board 

 9 Develop a preliminary operation plan 08-Feb-10 Complete 
 10 Ensure the service velocity does not erode over the next course of design 

changes 
Jun-11 Complete 

  Project Schedule   
 11 Provide a baseline of the master Project Schedule (MPS) early in PE 

which will be used for monthly progress updates and tracking schedule 
variances 

9-Jul-11 Complete 

 12 Address the utilization manpower and equipment resource loading and 
budget and cost loading 

9-Jul-11 Complete 

 13 Include critical activities in the MPS: utility activities, real estate 
acquisitions, system integration, starting and testing, operational 
commissioning and training, vehicle procurement, major construction 
material procurement, FTA review and comment, detail activities for 
early construction packages 

9-Jul-11 Complete 

 14 Develop a right-of-way schedule 9-Jul-11 Complete 
 15 Modify the Work Breakdown Structure to cross over with the project 

budget and cost breakdown structure 
21-Dec-09 Complete 
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No. Item 
Completion 

Date 
Comments 

 

  Project Cost   
 16 Develop a detailed bottoms-up-style project cost estimate to Standard 

Cost Category format.  The estimate should be detailed sufficiently to 
determine distributions of materials, labor, equipment and general 
conditions elements at a minimum.  The soft cost estimates should be 
based on staffing plans, force account plans, contracts and so forth rather 
than solely on percentages.  The estimate should eliminate parametric-
style values, cost estimating relationships, and lump sums as much as 
possible during PE 

15-Apr-11 Complete 

 17 Escalate the cost estimate in accordance with the MPS 15-Apr-11 Complete 
 18 Provide justification and backup documents to support the quantification 

and assumptions for the "soft costs" and related general conditions of the 
project 

15-Apr-11 Complete 

  Technical Capacity   
 19 Configuration management and change control mechanism Jan-11 Complete 
 20 Develop detailed staffing plans for all remaining phases of the project to 

ensure adequate technical capacity.  The plans should include the dates by 
which the City will fill each key position.  All key City management 
positions should be filled during PE. 

May-11  Complete – Grantee to develop Succession Plan (not 
required for FD approval) 

 21 Work with the State of Hawaii to establish a State Safety Oversight 
Agency office to oversee the project 

6-Apr-10 Complete 

 22 Submit a fully developed Rail Fleet Management Plan 8-Jul-11 Complete 
 23 Have a quantifiable metrics for measuring the real status of work, both 

cost and schedule of all professional service contracts, and any inter-local 
agreements for participatory services 

Jun-11 Complete 

 24 Develop a Contingency Management Plan which will identify the specific 
risks and implement the anticipated mitigation measures 

 Complete 

 25 Develop an Environmental Mitigation Program that identifies required 
environmental mitigation actions and the party responsible for the 
mitigation and that will eventually become the basis for quarterly 
mitigation monitoring and quarterly mitigation reports 

Jan-11 Complete 

 26 Update and implement the:    
  Real Estate Acquisition and Management Plan Jan-11 Complete 
  Bus Fleet Management Plan Jun-11 Complete 
  Safety and Security Management Plan Jun-11 Complete 
  Quality Management Plan 12-Jan-11 Complete 

 



 

 
Appendix F:   Project Overview and Map (Transmitted as a separate file) 
 
Appendix G:  Safety and Security Checklist (Transmitted as a separate file) 
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Appendix F:  Project Overview and Map 
 
Date: October 2011 
Project Name: Honolulu High-Capacity Transit Corridor Project 
Grantee: City and County of Honolulu 
FTA Regional contact: Catherine Luu 
FTA HQ contact: Kim Nguyen 
  
SCOPE  
 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 
 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.7 miles). 
 Stations 21 stations (20 aerial and 1 at-grade) 
 Support Facility Maintenance and Storage Facility located near Leeward Community College 
 Vehicles 80 light metro rail (identified as a “heavy rail” in the SCC workbook) 

Ridership 97,500 weekday boardings in 2019; 116,300 weekday boardings in 2030 
  
SCHEDULE 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 
         03/19 Estimated RSD in Jun-11 MPS 
  
COST $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.213 B Total Project Cost ($YOE) at date of this report including $230 M in Finance 
Charges 

 $229M Amount of Expenditures at date of this report 
 4.3% complete (Total Project Expenditures/Total Project Cost) 
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City and County of Honolulu 2 
Monthly Report 
October 2011 (FINAL) 



Appendix G:  Safety and Security Checklist 
 

Project Overview 
Project Name Honolulu High-Capacity Transit Corridor 
Project mode (Rail, Bus, BRT, Multimode) Rail 
Project phase (Preliminary Engineering, Design, 
Construction, or Start-up) 

PE 

Project Delivery Method (Design/Build, 
Design/Build/Operate Maintain, CMGC, etc    

DB, DBB and DBOM 

Project Plans  Version Review 
by FTA 

Status 

Safety and Security Management Plan 2.0 Jun-11 PMOC has 
recommended 
acceptance  

Safety and Security Certification Plan 1.0 Jun-11 PMOC has 
recommended 
acceptance 

System Safety Program Plan   Submittal date TBD 
System Security Plan or Security and Emergency 
Preparedness Plan (SSEPP)   

  Submittal date TBD 

Construction Safety and Security Plan   1.0 Jun-11 Submitted in Mar-11 
Safety and Security Authority Y/N Status 
Is the grantee subject to 49 CFR Part 659 state safety 
oversight requirements? 

Y  

Has the state designated an oversight agency as per Part 
659.9 

Y Executive Order 10-04 
effective April 6, 2010 

Has the oversight agency reviewed and approved the 
grantee’s SSPP as per Part 659.17? 

N Submission/Approval 
in 2014 

Has the oversight agency reviewed and approved the 
grantee’s Security Plan or SEPP as per Part 659.21? 

N Submission/Approval 
in 2014 

Did the oversight agency participate in the last Quarterly 
Program Review Meeting? 

N SOA in formation 

Has the grantee submitted its safety certification plan to the 
oversight agency? 

N SOA in formation 

Has the grantee implemented security directives issues by 
the Department Homeland Security, Transportation Security 
Administration? 

N None issued to date 

SSMP Monitoring  
Is the SSMP project-specific, clearly demonstrating the 
scope of safety and security activities for this project? 

Y  

Grantee reviews the SSMP and related project plans to 
determine if updates are necessary? 

Y  

Does the grantee implement a process through which the 
Designated Function (DF) for Safety and DF for Security 
are integrated into the overall project management team? 
Please specify. 

Y  

Does the grantee maintain a regularly scheduled report on 
the status of safety and security activities? 

Y Reported Monthly 

Has the grantee established staffing requirements, 
procedures and authority for safety and security activities 
throughout all project phases? 

Y  

Does the grantee update the safety and security 
responsibility matrix/organization chart as necessary? 

Y  
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Has the grantee allocated sufficient resources to oversee or 
carry out safety and security activities? 

TBD  

Has the grantee developed hazard and vulnerability analysis 
techniques, including specific types of analysis to be 
performed during different project phases? 

Y  

Does the grantee implement regularly scheduled meetings to 
track to resolution any identified hazards and/or 
vulnerabilities? 

Y  

Does the grantee monitor the progress of safety and security 
activities throughout all project phases? Please describe 
briefly. 

Y  

Does the grantee ensure the conduct of preliminary hazard 
and vulnerability analyses? Please specify analyses 
conducted. 

Y  

Has the grantee ensured the development of safety design 
criteria? 

Y  

Has the grantee ensured the development of security design 
criteria? 

Y  

Has the grantee verified conformance with the safety and 
security requirements in the design? 

N Will be done during 
FD/Construction 

Has the grantee identified conformance with safety and 
security requirements in equipment and materials 
procurement? 

N Will be done during 
FD/Construction 

Has the grantee verified construction specification 
conformance? 

N Will be done during 
construction 

Has the grantee identified safety and security critical tests to 
be performed prior to passenger operations? 

N Will be done during 
Rail Activation phase 

Has the grantee verified conformance with safety and 
security requirements during testing, inspection and start up 
phases? 

N Will be done during 
Rail Activation phase 

Does the grantee evaluated change orders, design waivers, 
or test variances for potential hazards and/or vulnerabilities? 

N Will be done during 
FD/Construction 

Has the grantee ensured the performance of safety and 
security analyses for proposed work-arounds? 

N Will be done during 
Rail Activation phase 

Has the grantee demonstrated through meetings or other 
methods, the integration of safety and security in the 
following: 

 Activation Plan and Procedures 
 Integrated Test Plan and Procedures 
 Operations and Maintenance Plan 
 Emergency Operations Plan 

N Will be done during 
Rail Activation phase 

Has the grantee issued final safety and security 
certification? 

N Will be done after 
completion of Rail 
Activation phase 

Has the grantee issued the final safety and security 
verification report? 

N Will be done during 
Rail Activation phase 

Construction Safety 
Does the grantee have a documented/implementation 
Contractor Safety Program with which it expects contractors 
to comply? 

Y CSP development is 
included in 
construction contracts 

Does the grantee’s contractor(s) have a documented 
company-wide safety and security program plan? 

TBD Is a requirement of 
CSSP  

Does the grantee’s contractor(s) have a site-specific safety 
and security program plan? 

TBD Is a requirement of 
CSSP  
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Provide the grantee’s OSHA statistics compared to the 
national average for the same type of work? 

TBD None developed yet 

If the comparison is not favorable, what actions are being 
taken by the grantee to improve its safety record? 

TBD None developed yet 

Does the grantee conduct site audits of the contractor’s 
performance versus required safety/security procedures? 

Y Audit required in 
CSSP 

Federal Railroad Administration 
If the shared track: has the grantee submitted its waiver 
request application to FRA? (Please identify any specific 
regulations for which waivers are being requested) 

NA  

If the shared corridor: has grantee specified specific 
measures to address shared corridor safety concerns? 

NA  

Is the Collision Hazard Analysis underway? NA  
Other FRA required Hazard Analysis – fencing, etc? NA  
Does the project have Quiet Zones? NA  
Does FRA attend Quarterly Review Meetings? NA  

 
 
 
 
 
 
 
 
 
 
 
 
 
 



M A I N  W O R K S H E E T - B U I L D  A L T E R N A T I V E (Rev.13, June 1, 2010)

City and County of Honolulu July 2011

Honolulu Rail Transit Project, East Kapolei to Ala Moana Center FY 2011

Entry into Final Design FY 2019

Quantity Base Year
Dollars w/o 

Contingency
(X000)

Base Year 
Dollars 

Allocated 
Contingency

(X000)

Base Year
Dollars
TOTAL
(X000)

Base Year
Dollars Unit 

Cost
(X000)

Base Year 
Dollars

Percentage
of

Construction
Cost

Base Year
Dollars

Percentage
of

Total
Project Cost

YOE Dollars 
Total

(X000)

10 GUIDEWAY & TRACK ELEMENTS (route miles) 20.05 970,450 163,893 1,134,343 56,567$       40% 25% 1,308,357
10.01 Guideway: At-grade exclusive right-of-way 0 0
10.02 Guideway: At-grade semi-exclusive (allows cross-traffic) 0 0

10.03 Guideway: At-grade in mixed traffic 0 0
10.04 Guideway: Aerial structure 19.45 895,508 153,347 1,048,855 53,921$         1,210,392
10.05 Guideway: Built-up fill 0 0
10.06 Guideway: Underground cut & cover 0 0
10.07 Guideway: Underground tunnel 0 0
10.08 Guideway: Retained cut or fill 0.60 6,038 906 6,944 11,547$         7,402
10.09 Track:  Direct fixation 65,071 8,997 74,068 85,257
10.10 Track:  Embedded 0 0
10.11 Track:  Ballasted 2,434 365 2,799 3,103
10.12 Track:  Special (switches, turnouts) 1,398 279 1,677 2,204
10.13 Track:  Vibration and noise dampening 0 0

20 STATIONS, STOPS, TERMINALS, INTERMODAL (number) 21 413,494 83,421 496,915 23,663$       18% 11% 614,602
20.01 At-grade station, stop, shelter, mall, terminal, platform 1 6,179 1,266 7,445 7,445$           8,346
20.02 Aerial station, stop, shelter, mall, terminal, platform 20 303,514 61,520 365,034 18,252$         449,606
20.03 Underground station, stop, shelter, mall, terminal, platform 0 0
20.04 Other stations, landings, terminals:  Intermodal, ferry, trolley, etc. 0 0
20.05 Joint development 0 0
20.06 Automobile parking multi-story structure 49,595 9,798 59,393 77,918
20.07 Elevators, escalators 54,206 10,837 65,043 78,732

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 20.05 84,955 11,044 95,999 4,787$         3% 2% 103,805
30.01 Administration Building:  Office, sales, storage, revenue counting 0 0
30.02 Light Maintenance Facility 6,968 906 7,874 8,511
30.03 Heavy Maintenance Facility 35,023 4,553 39,577 42,778
30.04 Storage or Maintenance of Way Building 7,157 930 8,087 8,742
30.05 Yard and Yard Track 35,806 4,655 40,461 43,774

40 SITEWORK & SPECIAL CONDITIONS 20.05 769,739 134,943 904,682 45,114$       32% 20% 1,021,458
40.01 Demolition, Clearing, Earthwork 15,119 2,321 17,440 19,917
40.02 Site Utilities, Utility Relocation 260,743 59,729 320,472 358,376
40.03 Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 6,064 727 6,791 7,533
40.04 Environmental mitigation, e.g. wetlands, historic/archeologic, parks 23,302 3,527 26,829 30,802
40.05 Site structures including retaining walls, sound walls 16,309 2,589 18,897 22,936
40.06 Pedestrian / bike access and accommodation, landscaping 30,987 5,878 36,865 44,675
40.07 Automobile, bus, van accessways including roads, parking lots 148,564 25,582 174,146 212,929
40.08 Temporary Facilities and other indirect costs during construction 268,650 34,590 303,241 324,290

50  SYSTEMS 20.05 184,135 23,404 207,539 10,350$       7% 5% 251,587
50.01 Train control and signals 69,023 8,283 77,305 92,601
50.02 Traffic signals and crossing protection 8,693 1,875 10,569 13,043
50.03 Traction power supply:  substations 24,172 2,911 27,083 33,801
50.04 Traction power distribution:  catenary and third rail 27,892 3,806 31,698 37,347
50.05 Communications 43,917 5,277 49,194 60,602
50.06 Fare collection system and equipment 7,484 898 8,382 10,324
50.07 Central Control 2,953 354 3,308 3,868

20.05 2,422,773 416,706 2,839,479 141,598$     100% 62% 3,299,810

60 ROW, LAND, EXISTING IMPROVEMENTS 20.05 172,750 69,100 241,850 12,061$       5% 247,942
60.01 Purchase or lease of real estate  157,534 63,013 220,547 224,649
60.02 Relocation of existing households and businesses 15,217 6,087 21,303 23,293

70 VEHICLES (number) 80 156,722 18,807 175,529 2,194$         4% 212,461
70.01 Light Rail 0 0
70.02 Heavy Rail 80 140,149 16,818 156,967 1,962$           191,657
70.03 Commuter Rail 0 0
70.04 Bus 0 0
70.05 Other 0 0
70.06 Non-revenue vehicles 11,825 1,419 13,244 14,590
70.07 Spare parts 4,748 570 5,318 6,214

80 PROFESSIONAL SERVICES (applies to Cats. 10-50) 20.05 839,408 82,699 922,107 45,983$       32% 20% 1,031,047
80.01 Preliminary Engineering 51,183 4,729 55,911 58,997
80.02 Final Design 193,096 21,227 214,323 222,178
80.03 Project Management for Design and Construction 284,185 24,875 309,060 350,329
80.04 Construction Administration & Management 145,688 14,569 160,257 187,915
80.05 Professional Liability and other Non-Construction Insurance 43,569 4,357 47,926 56,104
80.06 Legal; Permits; Review Fees by other agencies, cities, etc. 55,745 5,574 61,319 69,918
80.07 Surveys, Testing, Investigation, Inspection 5,118 485 5,603 6,073
80.08 Start up 60,824 6,883 67,708 79,534

Subtotal (10 - 80) 20.05 3,591,653 587,312 4,178,965 208,396$     92% 4,791,260
90 UNALLOCATED CONTINGENCY 167,159 4% 191,650
Subtotal (10 - 90) 20.05 4,346,124 216,732$     96% 4,982,911
100 FINANCE CHARGES 199,824 4% 229,865

Total Project Cost (10 - 100) 20.05 4,545,947 226,696$     100% 5,212,775
Allocated Contingency as % of Base Yr Dollars w/o Contingency 16.35%

Unallocated Contingency as % of Base Yr Dollars w/o Contingency 4.65%

Total Contingency as % of Base Yr Dollars w/o Contingency 21.01%

Unallocated Contingency as % of Subtotal (10 - 80) 4.00%

YOE Construction Cost per Mile (X000) $164,554
YOE Total Project Cost per Mile Not Including Vehicles (X000) $249,355
YOE Total Project Cost per Mile (X000) $259,950

Construction Subtotal (10 - 50)

Today's Date

Yr of Base Year $

Yr of Revenue Ops

Data Consistent with March Submittal and April Financial Plan
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