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Agenda

I. Call to Order by Chair

II. Public Testimony on all Agenda Items

III. Approval of the August 27, 2015 Minutes of the Joint Meeting of the Finance
Committee and Project Oversight Committee

IV. Fiscal Year 2017 Operating and Capital Budgets and Six-Year Capital Program

A. Presentation

B. Public Hearing

C. Approval

V. Executive Session
Pursuant to Hawaii Revised Statutes Section 92-4 and Section 92-5(a)(4), the Committee may enter into
Executive Session to consult with its attorneys on questions and issues on matters pertaining to the
Committee’s powers, duties, privileges, immunities and liabilities regarding the matter in item VI.

VI. Change Order Approval – Core Systems Contract Nine Month Delay Claim
Resolution

VII. Presentation on the Report of the Independent Rail Consultant

VIII. Adjournment

Note: Persons wishing to testify on items listed on the agenda are requested to register by completing a speaker
registration form at the meeting or online on the HART section of the www.honolulutransit.org website. Each speaker
is limited to a two-minute presentation.

Persons who have not registered to speak in advance should raise their hands at the time designated for public
testimony and they will be given an opportunity to speak following oral testimonies of the registered speakers.

Any physically challenged person requiring special assistance should call (808) 768-6258 for details at least three days
prior to the meeting date.
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Schedule
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Date Meeting Action 

September 15, 2015 N/A a. Requested FY 2017 Operating & Capital Budgets and Six-Year Capital Program 
submitted to Board of Directors by Executive Director 

b. Board Chair refers to Finance Committee 

September 24, 2015 Finance 

Committee  

a. Presentation of FY 2017 Operating & Capital Budgets and Six-Year Capital Program  
b. Public hearing 
c. Decision making re: recommendation to Board that FY 2017 Operating & Capital 

Budgets be transmitted to Mayor and City Council for input 

October 15, 2015 Board  a. Decision making re: approval to  transmit FY 2017 Operating & Capital Budgets to 
Mayor and City Council for input 

b. If approved, FY 2017 Operating & Capital Budgets referred back to Finance Committee 
for transmittal 

c. Adoption of Six-Year Capital Program 

By December 1, 2015 Finance 

Committee 

a. Transmittal of the approved FY 2017 Operating & Capital Budgets to the City through 
the Executive Director by December 1st 

January-June, 2016 City Council a. City Council Budget Committee review of FY 2017 Operating & Capital Budgets 
b. City Council review of FY 2017 Operating & Capital Budgets completed by mid-June 

2016 

By June 30, 2016  Board a. Public hearing on FY 2017 Operating & Capital Budgets 
b. Decision making re: adoption of FY 2017 Operating & Capital Budgets via resolution 

 



CIP Appropriation Summary

3

50% 41% 9%49% 42% 9%

Prior Years, 
49%

FY 2016, 
42%

FY 2017, 
2%

After 2017, 
7%



FY 2017 CIP
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Cost Type CPP Number Contract Name Proposed FY 2017 

Contract DBB600 Park-and-Ride Lots Construction 5,351,000$           

HART201 Quality Assurance 20,000$                 

MI930 Project-wide Elevator / Escalator Design-Furnish-Install-Op. 15,354,000$         

MM913 General Engineering Consultant, Construction (GEC-3) 15,197,000$         

MM920 HDOT Coordination Consultant - West Oahu/Farrington Section 750,000$               

MM921 HDOT Coordination Consultant – Kamehameha Section 1,000,000$           

MM922 HDOT Coordination Consultant - Airport Section 2,000,000$           

MM930 HDOT State Safety Oversight Agency (SOA) Consultant 591,000$               

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 1,498,000$           

MM940 Kako'o Consultant 400,000$               

MM946 On-Call Hazardous Materials (HazMat) Removal Contractor 1,075,000$           

MM947 On-Call Contractor 2 1,000,000$           

MM951 Owner-Controlled Insurance Program (OCIP) Broker + Insurance 8,000,000$           

MM962 Core Systems Contract Oversight Consultant 8,770,000$           

MM964 Safety & Security Certification Consultant 800,000$               

MM975 LEED Commissioning Services for MSF 15,000$                 

PA101 Programmatic Agreement– Humanities Program 110,000$               

PA103 Programmatic Agreement– HPC Park Improvements 750,000$               

Contract Total 62,681,000$         

Contingency Cont. Contingency 54,000,000$         

Grand Total 116,681,000$      



Six Year CIP
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CPP 

Number Contract Name

Proposed FY 

2017 

Proposed FY 

2018 

Proposed FY 

2019 

Proposed FY 

2020 

Proposed FY 

2021 

Proposed 

FY 2022 

6-Year Total FY 

2017-2022

DBB600 Park-and-Ride Lots Construction $5,351,000 $0 $0 $0 $0 $0 $5,351,000

HART201 Quality Assurance $20,000 $20,000 $0 $0 $0 $0 $40,000

MI930 Project-wide Elevator / Escalator Design-Furnish-Install-Op. $15,354,000 $13,713,000 $0 $0 $0 $0 $29,067,000

MM913 General Engineering Consultant, Construction (GEC-3) $15,197,000 $0 $0 $0 $0 $0 $15,197,000

MM920 HDOT Coordination Consultant - West Oahu/Farrington Section $750,000 $0 $0 $0 $0 $0 $750,000

MM921 HDOT Coordination Consultant – Kamehameha Section $1,000,000 $0 $0 $0 $0 $0 $1,000,000

MM922 HDOT Coordination Consultant - Airport Section $2,000,000 $0 $0 $0 $0 $0 $2,000,000

MM930 HDOT State Safety Oversight Agency (SOA) Consultant $591,000 $0 $0 $0 $0 $0 $591,000

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) $1,498,000 $0 $0 $0 $0 $0 $1,498,000

MM940 Kako'o Consultant $400,000 $0 $0 $0 $0 $0 $400,000

MM946 On-Call Hazardous Materials (HazMat) Removal Contractor $1,075,000 $0 $0 $0 $0 $0 $1,075,000

MM947 On-Call Contractor 2 $1,000,000 $0 $0 $0 $0 $0 $1,000,000

MM951 Owner-Controlled Insurance Program (OCIP) Broker + Insurance $8,000,000 $8,000,000 $2,970,000 $0 $0 $0 $18,970,000

MM962 Core Systems Contract Oversight Consultant $8,770,000 $8,770,000 $8,770,000 $0 $0 $0 $26,310,000

MM964 Safety & Security Certification Consultant $800,000 $0 $0 $0 $0 $0 $800,000

MM975 LEED Commissioning Services for MSF $15,000 $0 $0 $0 $0 $0 $15,000

PA101 Programmatic Agreement– Humanities Program $110,000 $0 $0 $0 $0 $0 $110,000

PA103 Programmatic Agreement– HPC Park Improvements $750,000 $0 $0 $0 $0 $0 $750,000

Subtotal $62,681,000 $30,503,000 $11,740,000 $0 $0 $0 $104,924,000

Contingency $54,000,000 $140,000,000 $53,000,000 $36,000,000 $86,000,000 $0 $369,000,000

Total $116,681,000 $170,503,000 $64,740,000 $36,000,000 $86,000,000 $0 $473,924,000



Major Potential FY 2016 Re-
Appropriations
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Major Potential Reappropriations

Cost Type CPP Number Contract Name

Potential 

Reappropriations 

as of 9/1/2015

Contract ART Project-wide Art 3,500,000$               

DB275 Pearl Highlands Garage, Bus Terminal (PHTG) + H2 Ramp DB 242,900,000$          

DB450 Airport section Guideway and Station Group (AGSG) DB 644,054,000$          

DB550 City Center Section Guideway and Station Group (CCGS) DB 659,139,000$          

DBB371 Kamehameha Highway Station Group (KHSG) Construction 134,983,000$          

ROW Real Estate/Right-of-Way Acquisition 75,000,000$            

UTIL New Utilities or Relocations by Private Utility Owners 25,000,000$            

Contract Total 1,784,576,000$      

Contingency Cont. Contingency 200,000,000$          

Contingency Total 200,000,000$          

Total 1,984,576,000$      



FY 2017 Operating Budget
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2016 2017

Budget Description Budget Budget Amount %

Labor Costs

Regular Pay 9,401,600 9,718,600 317,000 3.4%

Fringe Benefits 4,326,400 4,470,600 144,200 3.3%

OPEB Contribution 195,000 292,000 97,000 49.7%

Labor Costs Sub-total 14,019,000 14,577,200 558,200 4.0%

Current Expenses

Changes:

Rentals 2,445,000 2,515,500 70,500 2.9%

Professional Svcs. Direct Reimb 2,031,500 2,070,800 39,300 1.9%

Other Fixed Charges (Stipend) 500,000 0 (500,000) 0.0%

Cleanup:

Office & Computer Supplies 150,000 130,000 (20,000) 0.0%

Telephone 40,000 60,000 20,000 50.0%

Parts / Equip 210,300 188,300 (22,000) 0.0%

Communication Svcs 128,000 150,000 22,000 17.2%

Advertising, Publication of Notices 45,000 35,000 (10,000) 0.0%

Printing & Binding 1,500 11,500 10,000 666.7%

Current Expenses Sub-total 7,187,800 6,797,600 (390,200) 0.0%

Total Operating Expenses 21,212,800 21,380,800 168,000 0.8%

Debt Service

Interest Expense 8,000,000 10,000,000 2,000,000 25.0%

Debt Service Sub-total 8,000,000 10,000,000 2,000,000 25.0%

Grand Total 29,212,800 31,380,800 2,168,000 7.4%

Change From FY 2016 Budget



Mahalo

Questions?
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HONOLULU AUTHORITY for RAPID TRANSPORTATION 

September 15, 2015 

MEMORANDUM 

TO: HART BOARD OF DIRECTORS 

FROM: DANIEL A. GRABAUSKAS, EXECUTIVE DIRECTOR AND CEO 

SUBJECT: FISCAL YEAR 2017 BUDGET 

IN REPLY REFER TO: 

CMS-APOO-01394 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Donald G. Horner 
CHAIR 

Damien T.K. Kim 
VICE CHAIR 

George I. Atta 
Michael D. Formby 
Ford N. Fuchigami 
Colleen Hanabusa 

William "Buzz" Hong 
Terrence M. Lee 

Ivan M. Lui-Kwan 

Pursuant to the Honolulu Authority for Rapid Transportation's (HART) Financial Policies, 
Section III (C) and (D), this memorandum transmits for your consideration and input HART's 
Proposed Fiscal Year (FY) 2017 Operating and Capital Budgets, and Six-Year Capital Program 
in the amounts delineated below and in Exhibits A, Band C (as attached) and assumes 
GET surcharge extension and projected cost increase of $594 million. 

Total FY 2017 Operating Budget .............. $ 31,380,800 
Total FY 2017 Capital Budget .................. $116,681,000 

After the Board's review of the proposed budget, the Operating and Capital Budgets are transmitted 
to the Mayor and City Council for their review before December 1, 2015. HART's proposed FY 2017 
budgets do n include any request of City general fund monies. 

r 

Executive Director and CEO 

Attachments 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street , Honolulu, Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 



Requested FY 2017 Operating Budget 

Honolulu Authority for Rapid Transportation 
Requested Operating Expense Budget 
For Fiscal Year 2017 

Budget Description 

Labor Costs 
Regular Pay 
Overtime, Night Shift, Temp Assign Pay 
Accumulated Lump sum Vacation Pay 
Fringe Benefits 
Service or Merit Awards 
OPEB Contribution 

Labor Costs Sub-total 

Current Expenses 
Advertising, Publication of Notices 
Audit Service Fee 
Communication Svcs 
Computer Software Maintenance Ageement 
Fees (Memberships, Registration & Parking) 
Insurance on EqUip. & Gen. Uab. 
Legal Services 
Meals & Foods 
Office & Computer Supplies 
Other Fixed Charges (Stipend) 
Other Repairs to Bldgs & Structures 
Parts / Equip 
Postage & Shipping 
Printing & Binding 
Professional Svcs. Direct Reimb 
Professional SVC5. Other 
R&M - Office Furniture & Equip 
Rentals 
Safety & Misc Supplies 
Telephone 
Travel Expense - Out-of-State 
Relocation - New Hires 

Current Expenses Sub-total 

Equipment 
Equipment & Software 

Equipment Sub-total 

Total Operating Expenses 

Debt Service 
Interest Expense 

Debt Service Sub-total 

Grand Total 

2016 2017 
Budget Budget 

9,401,600 9,718,600 
53,000 53,000 
42,000 42,000 

4,326,400 4,470,600 
1,000 1,000 

195,000 292,000 
14,019,000 14,577,200 

45,000 35,000 
80,000 SO,OOO 

128,000 150,000 
100,000 100,000 
50,000 50,000 
73,000 73,000 

1,000,000 1,000,000 
6,500 6,500 

150,000 130,000 
500,000 0 

5,000 5,000 
210,300 188,300 
39,000 39,000 

1,500 11,500 
2,031,SOC 2,070,800 

170,000 170,000 
12,000 12,000 

2,445,000 2,515,500 
6,000 6,000 

40,000 60,000 
95,000 95,000 

° ° 7,187,800 6,797,600 

6,000 6,000 
6,000 6,000 

21,212,800 21,380,800 

8,000,OOC 10,000,000 
8,000,OOC 10,000,000 

29,212,800 31,380,800 

Total Full-time Equivalent Positions _-====1=3 .. 9====1 .. 3 .. 9 

"Stipends for FY 2017 reflected in FY 2017 Capital Budget Request 

EXHIBIT A 

Ch~nge From FY 2016 Budget 
Amount % 

317,000 3.4% 

0 0.0% 

0 0.0% 
144,200 3.3% 

0 0.0% 
97,000 49.7% 

558,200 4.0% 

(10,000) 0.0% 

0 0.0% 
22,000 17.2% 

0 0.0% 

0 0.0% 

0 0.0% 

0 0.0% 

0 0.0% 
(20,000) 0.0% 

(500,000) 0.0% .. 
0 0.0% 

(22,000) 0.0% 

0 0.0% 
10,000 666.7% 
39,300 1.9% 

0 0.0% 
0 0.0% 

70,500 2.9% 

0 0.0% 
20,000 50.0% 

0 0.0% 

0 0.0% 
(390,200) 0.0% 

0 0.0% 

0 0.0% 

168,000 0.8% 

2,000,000 25.0% 
2,000,000 25.0% 

2,168,000 7.4% 



Requested FY 2017 Capital Budget 

Honolulu Authority for Rapid Transportation 

FY 2017 Capital Budget 

Cost Type CPPNumber Contract Name 

Contract DBB600 Park-and-Ride Lots Construction 

HART201 HART Expenses & OoC 

MI930 Project-wide Elevator / Escalator oesign-Furnish-Install-Op. 

MM913 General Engineering Consultant, Construction (GEC-3) 

MM920 HOOT Coordination Consultant - West Oahu/Farrington Section 

MM921 HOOT Coordination Consultant - Kamehameha Section 

MM922 HOOT Coordination Consultant - Airport Section 

MM930 HOOT State Safety Oversight Agency (SOA) Consultant 

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 

MM940 Kako'o Consultant 

MM946 On-Call Hazardous Materials (HazMat) Removal Contractor 

MM947 On-Call Contractor 2 

MM9S1 Owner-Controlled Insurance Program (OClP) Broker + Insurance 

MM962 Core Systems Contract Oversight Consultant 

MM964 Safety & Security Certification Consultant 

MM97S LEEo Commissioning Services for MSF 

PAI0l Programmatic Agreement- Humanities Program 

PAI03 Programmatic Agreement- HPC Park Improvements 

Contract Total 

Contingency Cont. Contingency 

Grand Total 

EXHIBITB 

Proposed FY 2017 

$ 5,351,000 

$ 20,000 

$ 15,354,000 

$ 15,197,000 

$ 750,000 

$ 1,000,000 

$ 2,000,000 

$ 591,000 

$ 1,498,000 

$ 400,000 

$ 1,075,000 

$ 1,000,000 

$ 8,000,000 

$ 8,770,000 

$ 800,000 

$ 15,000 

$ 110,000 

$ 750,000 

$ 62,681,000 

$ 54,000,000 

$ 116,681,000 



Requested 6-Year Capital Program FY 2017-2022 

Honolulu Authority for Rapid Transportation 
6-Year capital Program FY 2017-2022 

CPP 
Cost Type Number COntract Name 
Contract DBB600 Park-and-Ride Lots Construction 

HARnOl HART Expenses & DOC 
MI930 Project-wide Elevator / Escalator Oesign-Furnlsh-Install-Op. 
MM913 General Engineering Consultant, Construction (GEC-3) 
MM9Z0 HOOT Coordination Consultant - West Oahu/Farrington Section 
MM9n HOOT Coordination Consultant - Kamehameha Section 
MM922 HOOT Coordination Consultant - Airport Section 
MM930 HOOT State Safety Oversight Agency (SOA) Consultant 
MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 
MM940 Kako'o Consultant 
MM946 On-Call Hazardous Materials (HazMat) Removal Contractor 
MM947 On-Call Contractor 2 
MM9S1 Owner-Controlled Insurance Program (OClP) Broker + Insurance 
MM96Z Core Systems Contract Oversight Consultant 
MM964 Safety & Security Certification Consultant 
MM97S LEEO CommisSioning Services for MSF 
PA10l Programmatic Agreement- Humanities Program 
PA103 Programmatic Agreement- HPC Park Improvements 

COntract Total 

Contlngen( Cont. Contingency 

Grand Total 

Proposed FY 
Z017 
$5,351,000 

$20,000 
$15,354,000 
$15,197,000 

$750,000 
$1,000,000 
$2,000,000 

$591,000 
$1,498,000 

$400,000 
$1,075,000 
$1,000,000 
$8,000,000 
$8,770,000 

$800,000 
$15,000 

$110,000 
$750,000 

$6Z,681,OOO 

$54,000,000 

$116,681,000 

EXHIBITC 

Proposed FY Proposed FY Proposed FY Proposed FY Proposed FY 6-Year Total FY 
Z018 Z019 Z020 zon Z022 2017-Z022 

$0 $0 $0 $0 $0 $5,351,000 
$20,000 $0 $0 $0 $0 $40,000 

$13,713,000 $0 $0 $0 $0 $29,067,000 
$0 $0 $0 $0 $0 $15,197,000 
$0 $0 $0 $0 $0 $750,000 
$0 $0 $0 $0 $0 $1,000,000 
$0 $0 $0 $0 $0 $2,000,000 
$0 $0 $0 $0 $0 $591,000 
$0 $0 $0 $0 $0 $1,498,000 
$0 $0 $0 $0 $0 $400,000 
$0 $0 $0 $0 $0 $1,075,000 
$0 $0 $0 $0 $0 $1,000,000 

$8,000,000 $2,970,000 $0 $0 $0 $18,970,000 
$8,770,000 $8,770,000 $0 $0 $0 $26,310,000 

$0 $0 $0 $0 $0 $800,000 
$0 $0 $0 $0 $0 $15,000 
$0 $0 $0 $0 $0 $110,000 
$0 $0 $0 $0 $0 $750,000 

$30,503,000 $11,740,000 $0 $0 $0 $104,9Z4,ooo 

$140,000,000 $53,000,000 $36,000,000 $86,000,000 $0 $369,000,000 

$170,503,000 $64,740,000 $36,000,000 $86,000,000 $0 $473,9Z4,ooo 
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FY 2017 Budget Process Schedule 
 

Date  Meeting  Action 

September 15, 2015  N/A  a. Requested FY 2017 Operating & Capital Budgets and Six‐Year Capital Program 
submitted to Board of Directors by Executive Director 

b. Board Chair refers to Finance Committee 

September 24, 2015  Finance 

Committee  

a. Presentation of FY 2017 Operating & Capital Budgets and Six‐Year Capital Program  
b. Public hearing 
c. Decision making re: recommendation to Board that FY 2017 Operating & Capital 

Budgets be transmitted to Mayor and City Council for input 

October 15, 2015  Board   a. Decision making re: approval to  transmit FY 2017 Operating & Capital Budgets to 
Mayor and City Council for input 

b. If approved, FY 2017 Operating & Capital Budgets referred back to Finance Committee 
for transmittal 

c. Adoption of Six‐Year Capital Program 

By December 1, 2015  Finance 

Committee 

a. Transmittal of the approved FY 2017 Operating & Capital Budgets to the City through 
the Executive Director by December 1st 

January‐June, 2016  City Council  a. City Council Budget Committee review of FY 2017 Operating & Capital Budgets 
b. City Council review of FY 2017 Operating & Capital Budgets completed by mid‐June 

2016 

By June 30, 2016   Board  a. Public hearing on FY 2017 Operating & Capital Budgets 
b. Decision making re: adoption of FY 2017 Operating & Capital Budgets via resolution 
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HONOLULU AUTHORITY for RAPID TRANSPORTATION 

September 15, 2015 

MEMORANDUM 

TO: HART BOARD OF DIRECTORS 

FROM: DANIEL A. GRABAUSKAS, EXECUTIVE DIRECTOR AND CEO 

SUBJECT: FISCAL YEAR 2017 BUDGET 

IN REPLY REFER TO: 

CMS-APOO-01394 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Donald G. Horner 
CHAIR 

Damien T.K. Kim 
VICE CHAIR 

George I. Atta 
Michael D. Formby 
Ford N. Fuchigami 
Colleen Hanabusa 

William "Buzz" Hong 
Terrence M. Lee 

Ivan M. Lui-Kwan 

Pursuant to the Honolulu Authority for Rapid Transportation's (HART) Financial Policies, 
Section III (C) and (D), this memorandum transmits for your consideration and input HART's 
Proposed Fiscal Year (FY) 2017 Operating and Capital Budgets, and Six-Year Capital Program 
in the amounts delineated below and in Exhibits A, Band C (as attached) and assumes 
GET surcharge extension and projected cost increase of $594 million. 

Total FY 2017 Operating Budget .............. $ 31,380,800 
Total FY 2017 Capital Budget .................. $116,681,000 

After the Board's review of the proposed budget, the Operating and Capital Budgets are transmitted 
to the Mayor and City Council for their review before December 1, 2015. HART's proposed FY 2017 
budgets do n include any request of City general fund monies. 

r 

Executive Director and CEO 

Attachments 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street , Honolulu, Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 



EXHIBIT A

Requested FY 2017 Operating Budget

Honolulu Authority for Rapid Transportation

Requested Operating Expense Budget

For Fiscal Year 2017

2016 2017

Budget Description Budget Budget Amount %

Labor Costs

Regular Pay 9,401,600 9,718,600 317,000 3.4%

Overtime, Night Shift, Temp Assign Pay 53,000 53,000 0 0.0%

Accumulated Lump sum Vacation Pay 42,000 42,000 0 0.0%

Fringe Benefits 4,326,400 4,470,600 144,200 3.3%

Service or Merit Awards 1,000 1,000 0 0.0%

OPEB Contribution 195,000 292,000 97,000 49.7%

Labor Costs Sub‐total 14,019,000 14,577,200 558,200 4.0%

Current Expenses

Advertising, Publication of Notices 45,000 35,000 (10,000) 0.0%

Audit Service Fee 80,000 80,000 0 0.0%

Communication Svcs 128,000 150,000 22,000 17.2%

Computer Software Maintenance Ageement 100,000 100,000 0 0.0%

Fees (Memberships, Registration & Parking) 50,000 50,000 0 0.0%

Insurance on Equip. & Gen. Liab. 73,000 73,000 0 0.0%

Legal Services 1,000,000 1,000,000 0 0.0%

Meals & Foods 6,500 6,500 0 0.0%

Office & Computer Supplies 150,000 130,000 (20,000) 0.0%

Other Fixed Charges (Stipend) 500,000 0 (500,000) 0.0%  **

Other Repairs to Bldgs & Structures 5,000 5,000 0 0.0%

Parts / Equip 210,300 188,300 (22,000) 0.0%

Postage & Shipping 39,000 39,000 0 0.0%

Printing & Binding 1,500 11,500 10,000 666.7%

Professional Svcs. Direct Reimb 2,031,500 2,070,800 39,300 1.9%

Professional Svcs. Other 170,000 170,000 0 0.0%

R&M ‐ Office Furniture & Equip 12,000 12,000 0 0.0%

Rentals 2,445,000 2,515,500 70,500 2.9%

Safety & Misc Supplies 6,000 6,000 0 0.0%

Telephone 40,000 60,000 20,000 50.0%

Travel Expense ‐ Out‐of‐State 95,000 95,000 0 0.0%

Relocation ‐ New Hires 0 0 0 0.0%

Current Expenses Sub‐total 7,187,800 6,797,600 (390,200) 0.0%

Equipment

Equipment & Software 6,000 6,000 0 0.0%

Equipment Sub‐total 6,000 6,000 0 0.0%

Total Operating Expenses 21,212,800 21,380,800 168,000 0.8%

Debt Service

Interest Expense 8,000,000 10,000,000 2,000,000 25.0%

Debt Service Sub‐total 8,000,000 10,000,000 2,000,000 25.0%

Grand Total 29,212,800 31,380,800 2,168,000 7.4%

Total Full‐time Equivalent Positions 139 139

**Stipends for FY 2017 reflected in FY 2017 Capital Budget Request

Change From FY 2016 Budget
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EXHIBIT B

Requested FY 2017 Capital Budget

Honolulu Authority for Rapid Transportation

FY 2017 Capital Budget

Cost Type CPP Number Contract Name Proposed FY 2017 

Contract DBB600 Park‐and‐Ride Lots Construction 5,351,000$            

HART201 HART Expenses & ODC  20,000$                

MI930 Project‐wide Elevator / Escalator Design‐Furnish‐Install‐Op. 15,354,000$        

MM913 General Engineering Consultant, Construction (GEC‐3) 15,197,000$        

MM920 HDOT Coordination Consultant ‐ West Oahu/Farrington Section 750,000$             

MM921 HDOT Coordination Consultant – Kamehameha Section 1,000,000$          

MM922 HDOT Coordination Consultant ‐ Airport Section 2,000,000$          

MM930 HDOT State Safety Oversight Agency (SOA) Consultant 591,000$             

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 1,498,000$          

MM940 Kako'o Consultant 400,000$             

MM946 On‐Call Hazardous Materials (HazMat) Removal Contractor 1,075,000$          

MM947 On‐Call Contractor 2 1,000,000$          

MM951 Owner‐Controlled Insurance Program (OCIP) Broker + Insurance 8,000,000$          

MM962 Core Systems Contract Oversight Consultant 8,770,000$          

MM964 Safety & Security Certification Consultant 800,000$             

MM975 LEED Commissioning Services for MSF 15,000$                

PA101 Programmatic Agreement– Humanities Program 110,000$             

PA103 Programmatic Agreement– HPC Park Improvements 750,000$             

Contract Total 62,681,000$        

Contingency Cont. Contingency  54,000,000$        

Grand Total 116,681,000$      
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EXHIBIT C

Requested 6‐Year Capital Program FY 2017‐2022

Honolulu Authority for Rapid Transportation

6‐Year Capital Program FY 2017‐2022

Cost Type

CPP 

Number Contract Name

Proposed FY 

2017 

Proposed FY 

2018 

Proposed FY 

2019 

Proposed FY 

2020 

Proposed FY 

2021 

Proposed FY 

2022 

6‐Year Total FY 

2017‐2022

Contract DBB600 Park‐and‐Ride Lots Construction $5,351,000 $0 $0 $0 $0 $0 $5,351,000

HART201 HART Expenses & ODC  $20,000 $20,000 $0 $0 $0 $0 $40,000

MI930 Project‐wide Elevator / Escalator Design‐Furnish‐Install‐Op. $15,354,000 $13,713,000 $0 $0 $0 $0 $29,067,000

MM913 General Engineering Consultant, Construction (GEC‐3) $15,197,000 $0 $0 $0 $0 $0 $15,197,000

MM920 HDOT Coordination Consultant ‐ West Oahu/Farrington Section $750,000 $0 $0 $0 $0 $0 $750,000

MM921 HDOT Coordination Consultant – Kamehameha Section $1,000,000 $0 $0 $0 $0 $0 $1,000,000

MM922 HDOT Coordination Consultant ‐ Airport Section $2,000,000 $0 $0 $0 $0 $0 $2,000,000

MM930 HDOT State Safety Oversight Agency (SOA) Consultant $591,000 $0 $0 $0 $0 $0 $591,000

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) $1,498,000 $0 $0 $0 $0 $0 $1,498,000

MM940 Kako'o Consultant $400,000 $0 $0 $0 $0 $0 $400,000

MM946 On‐Call Hazardous Materials (HazMat) Removal Contractor $1,075,000 $0 $0 $0 $0 $0 $1,075,000

MM947 On‐Call Contractor 2 $1,000,000 $0 $0 $0 $0 $0 $1,000,000

MM951 Owner‐Controlled Insurance Program (OCIP) Broker + Insurance $8,000,000 $8,000,000 $2,970,000 $0 $0 $0 $18,970,000

MM962 Core Systems Contract Oversight Consultant $8,770,000 $8,770,000 $8,770,000 $0 $0 $0 $26,310,000

MM964 Safety & Security Certification Consultant $800,000 $0 $0 $0 $0 $0 $800,000

MM975 LEED Commissioning Services for MSF $15,000 $0 $0 $0 $0 $0 $15,000

PA101 Programmatic Agreement– Humanities Program $110,000 $0 $0 $0 $0 $0 $110,000

PA103 Programmatic Agreement– HPC Park Improvements $750,000 $0 $0 $0 $0 $0 $750,000

Contract Total $62,681,000 $30,503,000 $11,740,000 $0 $0 $0 $104,924,000

ContingencCont. Contingency  $54,000,000 $140,000,000 $53,000,000 $36,000,000 $86,000,000 $0 $369,000,000

Grand Total $116,681,000 $170,503,000 $64,740,000 $36,000,000 $86,000,000 $0 $473,924,000
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HART Requested Budget Detail 

Supporting Documents 
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Operating Budget Comparison Between FY 2016 and FY 2017

Honolulu Authority for Rapid Transportation

Comparison of Operating Expense Budgets

For Fiscal Year 2016 & 2017

2016 2017

Budget Description Budget Budget Amount %

Labor Costs

Regular Pay 9,401,600 9,718,600 317,000 3.4%

Overtime, Night Shift, Temp Assign Pay 53,000 53,000 0 0.0%

Accumulated Lump sum Vacation Pay 42,000 42,000 0 0.0%

Fringe Benefits 4,326,400 4,470,600 144,200 3.3%

Service or Merit Awards 1,000 1,000 0 0.0%

OPEB Contribution 195,000 292,000 97,000 49.7%

Labor Costs Sub‐total 14,019,000 14,577,200 558,200 4.0%

Current Expenses

Advertising, Publication of Notices 45,000 35,000 (10,000) 0.0%

Audit Service Fee 80,000 80,000 0 0.0%

Communication Svcs 128,000 150,000 22,000 17.2%

Computer Software Maintenance Ageement 100,000 100,000 0 0.0%

Fees (Memberships, Registration & Parking) 50,000 50,000 0 0.0%

Insurance on Equip. & Gen. Liab. 73,000 73,000 0 0.0%

Legal Services 1,000,000 1,000,000 0 0.0%

Meals & Foods 6,500 6,500 0 0.0%

Office & Computer Supplies 150,000 130,000 (20,000) 0.0%

Other Fixed Charges (Stipend) 500,000 0 (500,000) 0.0%  **

Other Repairs to Bldgs & Structures 5,000 5,000 0 0.0%

Parts / Equip 210,300 188,300 (22,000) 0.0%

Postage & Shipping 39,000 39,000 0 0.0%

Printing & Binding 1,500 11,500 10,000 666.7%

Professional Svcs. Direct Reimb 2,031,500 2,070,800 39,300 1.9%

Professional Svcs. Other 170,000 170,000 0 0.0%

R&M ‐ Office Furniture & Equip 12,000 12,000 0 0.0%

Rentals 2,445,000 2,515,500 70,500 2.9%

Safety & Misc Supplies 6,000 6,000 0 0.0%

Telephone 40,000 60,000 20,000 50.0%

Travel Expense ‐ Out‐of‐State 95,000 95,000 0 0.0%

Relocation ‐ New Hires 0 0 0 0.0%

Current Expenses Sub‐total 7,187,800 6,797,600 (390,200) 0.0%

Equipment

Equipment & Software 6,000 6,000 0 0.0%

Equipment Sub‐total 6,000 6,000 0 0.0%

Total Operating Expenses 21,212,800 21,380,800 168,000 0.8%

Debt Service

Interest Expense 8,000,000 10,000,000 2,000,000 25.0%

Debt Service Sub‐total 8,000,000 10,000,000 2,000,000 25.0%

Grand Total 29,212,800 31,380,800 2,168,000 7.4%

**Stipends for FY 2017 reflected in FY 2017 Capital Budget Request

Change From FY 2016 Budget

8



Adpoted Prior Years Operating Expense Budget

Honolulu Authority for Rapid Transportation

Adopted Prior Years Operating Expense Budget

For Fiscal Year 2012 to 2016

Budget Description

FY 2012 

Budget

FY 2013 

Budget

FY 2014 

Budget

FY 2015 

Budget

FY 2016 

Budget

Labor Cost 13,302,491 12,971,682 13,030,366 13,843,425 14,019,000

Regular Pay 9,302,490 9,001,089 9,052,649 9,414,755 9,401,600

Overtime, Night Shift, Temp Assign Pay 38,000 53,000 70,480 68,500 53,000

Accumulated Lump sum Vacation Pay 14,000 26,500 42,000

Fringe Benefits 3,961,601 3,916,793 3,892,237 4,332,670 4,326,400

Service or Merit Awards 400 800 1,000 1,000 1,000

OPEB Contribution 195,000

Current Expense 7,280,135 8,081,511 7,880,893 7,631,604 7,187,800

Advertising, Publication of Notices 6,500 9,500 14,174 45,000 45,000

Audit Service Fee 53,300 60,000 60,000 60,000 80,000

Communication Svcs 88,160 164,580 170,000 170,000 128,000

Computer Software Maintenance Ageement 39,650 48,500 58,000 100,000

Fees (Memberships, Registration & Parking 53,750 48,180 50,000 50,000 50,000

Insurance on Equip. & Gen. Liab. 61,000 74,000 73,000 73,000

Legal Services 1,202,354 1,702,354 1,202,354 1,000,000

Meals & Foods 2,400 2,700 2,300 6,500 6,500

Office & Computer Supplies 78,550 129,300 150,000 150,000 150,000

Other Fixed Charges 3,027,545 1,000,000 500,000 500,000 500,000

Other Repairs to Bldgs & Structures 300,000 300,000 300,000 5,000

Parts / Equip 204,000 231,000 210,300 210,300 210,300

Postage & Shipping 36,000 36,000 39,000 39,000 39,000

Printing & Binding 1,500 1,500 1,500 1,500 1,500

Professional Svcs. Direct Reimb 1,500,000 2,079,868 1,982,031 2,044,307 2,031,500

Professional Svcs. Other 300,300 304,000 220,300 190,000 170,000

R&M ‐ Office Furniture & Equip 2,800 2,800 5,000 12,000 12,000

Rentals 1,830,355 2,300,704 2,230,959 2,378,643 2,445,000

Safety & Misc Supplies 3,200 4,300 6,000 6,000 6,000

Telephone 9,300 21,600 32,000 40,000 40,000

Travel Expense ‐ Out‐of‐State 82,475 82,475 82,475 95,000 95,000

Equipment 16,000 6,000 6,000 6,000

Equipment & Software 16,000 6,000 6,000 6,000

Total Operating Expenses 20,582,626 21,069,193 20,917,259 21,481,029 21,212,800

Debt Service 8,000,000

Interest Expense 8,000,000

Grand Total 20,582,626 21,069,193 20,917,259 21,481,029 29,212,800
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Budget Vs Actual Expenditures ‐ Multi‐year Comparision

Honolulu Authority for Rapid Transportation

Budget Vs Actual Expenditures ‐ Multi‐year Comparision

For Fiscal Year 2012 to 2015

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017

Budget Description Actual  Actual  Actual  Budget  Actual  Variance  Expended  Budget  Budget  From FY 16 Change

Labor Cost 7,601,005 10,522,902 11,268,354 13,843,425 11,664,110 14,019,000 14,577,200 558,200 4%

Regular Pay 5,435,707 6,822,425 7,448,730 9,414,755 7,755,444 ‐1,659,311 82% 9,401,600 9,718,600 317,000 3%

Overtime, Night Shift, Temp Assign Pay 77,347 70,554 118,849 68,500 148,163 79,663 216% 53,000 53,000 0 0%

Accumulated Lump sum Vacation Pay 13,826 107,648 163,568 26,500 2,866 ‐23,634 11% 42,000 42,000 0 0%

Fringe Benefits 2,074,125 3,522,065 3,537,207 4,332,670 3,757,566 ‐575,104 87% 4,326,400 4,470,600 144,200 3%

Service or Merit Awards 209 1,000 71 ‐929 7% 1,000 1,000 0 0%

OPEB Contribution 0 #DIV/0! 195,000 292,000 97,000 50%

Current Expense 5,074,662 6,299,781 5,188,240 7,631,604 4,056,139 7,187,800 6,797,600 ‐390,200 ‐5%

Advertising, Publication of Notices 6,274 39,004 27,672 45,000 21,659 ‐23,341 48% 45,000 35,000 ‐10,000 ‐22%

Audit Service Fee 40,500 62,530 60,000 56,000 ‐4,000 93% 80,000 80,000 0 0%

Communication Svcs 87,176 103,457 113,424 170,000 147,669 ‐22,331 87% 128,000 150,000 22,000 17%

Computer Software Maintenance Ageement 15,452 47,614 52,121 58,000 37,749 ‐20,251 65% 100,000 100,000 0 0%

Fees (Memberships, Registration & Parking) 33,192 45,856 42,414 50,000 47,206 ‐2,794 94% 50,000 50,000 0 0%

Insurance on Equip. & Gen. Liab. 8,468 14,190 126,490 73,000 65,647 ‐7,353 90% 73,000 73,000 0 0%

Legal Services 1,655,299 1,782,767 646,961 1,202,354 33,939 ‐1,168,415 3% 1,000,000 1,000,000 0 0%

Meals & Foods 1,165 6,468 9,780 6,500 6,199 ‐301 95% 6,500 6,500 0 0%

Office & Computer Supplies 123,469 45,511 51,089 150,000 51,226 ‐98,774 34% 150,000 130,000 ‐20,000 ‐13%

Other Fixed Charges 500,000 ‐500,000 0% 500,000 0 ‐500,000 ‐100%

Other Repairs to Bldgs & Structures 2,657 314 316 300,000 ‐300,000 0% 5,000 5,000 0 0%

Parts / Equip 93,872 19,506 97,636 210,300 11,253 ‐199,048 5% 210,300 188,300 ‐22,000 ‐10%

Postage & Shipping 8,705 7,517 3,628 39,000 9,002 ‐29,998 23% 39,000 39,000 0 0%

Printing & Binding 968 6,325 1,500 9,350 7,850 623% 1,500 11,500 10,000 667%

Professional Svcs. Direct Reimb 1,049,114 1,184,293 1,325,875 2,044,307 1,227,062 ‐817,245 60% 2,031,500 2,070,800 39,300 2%

Rentals 1,697,668 2,273,205 2,305,581 2,378,643 2,172,228 ‐206,416 91% 2,445,000 2,515,500 70,500 3%

Safety & Misc Supplies 7,080 4,991 2,550 6,000 3,105 ‐2,895 52% 6,000 6,000 0 0%

Telephone 20,302 37,019 24,623 40,000 54,676 14,676 137% 40,000 60,000 20,000 50%

Travel Expense ‐ Out‐of‐State 62,098 72,153 99,560 95,000 80,527 ‐14,473 85% 95,000 95,000 0 0%

Adjustment 39,533 0 #DIV/0! 0 #DIV/0!

Relocation ‐ New Hires 3,045 0 #DIV/0! 0 #DIV/0!

0 #DIV/0!

Equipment 1,134 53,402 6,000 399 ‐5,601 0 6,000 6,000 0 0%

Total Operating Expense 12,675,667 16,823,817 16,509,996 21,481,029 15,720,648 ‐5,760,381 73% 21,212,800 21,380,800 168,000 1%

Debt Service 0 #DIV/0! 8,000,000 10,000,000 2,000,000 25%

Grand Total 12,675,667 16,823,817 16,509,996 21,481,029 15,720,648 ‐5,760,381 73% 29,212,800 31,380,800 2,168,000 7%
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Budgeted Salary by Department for FY 2017

Honolulu Authority for Rapid Transportation
Budgeted Salary by Department for FY 2017

Department
FTE for 
FY2017

Annual Salary 
FY2017

Admin Services 11.1 734,000
Budget & Finance 9.5 722,000
Civil Rights 2.0 111,100
Contract Administration 7.0 553,700
Engineering & Construction 41.0 2,505,900
Exec Office 10.0 890,000
Government Relations 2.0 168,800
Operations 1.0 126,400
Planning, Utils& Permits 22.9 1,719,300
Procurement 6.0 417,500
Project Controls 13.0 699,500
Public Information 5.0 461,000
Quality Assurance 3.0 293,200
Safety 5.0 316,200
Grand Total 139 9,718,600 **

** Reflects HART staff salary costs only.  (HDR consultant cost 
    included in capital budget.)
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Positions and FTEs

Honolulu Authority for Rapid Transportation
Positions and FTEs
For Fiscal Year 2016 & 2017

Department HART Title
FTE for FY 

2016
FTE for FY 

2017 Change
Admin Services 11.1 11.1 0

Administrative Specialist 1 1 0
Asset Manager 1 1 0
Data Processing Systems Analyst 1 1 0
Director of Administrative Services 1 1 0
Human Resource Specialist 1.1 1.1 0
IT Support Tech 2 2 0
Personnel Clerk 1 1 0
Senior Clerk 1 1 0
Multimedia Administrator 1 1 0
Rapid Transit Project Network Administrator 1 1 0

Budget & Finance 9.5 9.5 0
Accountant 2 2 0
Budget Analyst 1 1 0
Chief Financial Officer 1 1 0
Fiscal Officer 1 1 0
Internal Control Analyst 2 2 0
Secretary (Budget and Finance) 1 1 0
Sr. Advisor & Risk Manager 0.5 0.5 0
Budget Planner 1 1 0

Civil Rights 2 2 0
Human Resources Specialist 1 1 0
Civil Rights Officer 1 1 0

Contract Administration 7 7 0
Change Order Specialist 2 2 0
Lead Change Order Specialist 1 1 0
Transit Contracts Manager 3 3 0
Director of Contract Admin. & Change Mgmt 1 1 0

Engineering & Construction 41 41 0
Architect 1 1 0
Architectural Manager 1 1 0
Ast. Deputy Core Systems 1 1 0
Deputy Director Design & Construction 1 1 0
Deputy Director of Construction 1 1 0
Deputy Director of Design 1 1 0
Director of Design & Construction 1 1 0
Mechanical Engineer (Core Systems) 1 1 0
Project Manager 1 1 0
Secretary (Core Systems) 1 1 0
Secretary (Design) 1 1 0
Utilities and Traffic Engineering Manager (Interim) 1 1 0
PHTC Garage PPP Project Manager 1 1 0
Asst. Deputy Director of Engineering & Construction 1 1 0
East Area Construction Manager 1 1 0
Civil Engineer 2 2 0
Airport DB Asst. Project Manger 1 1 0
R.O.C. Asst. Project Manager 1 1 0
City Center DB Project Manager 1 1 0
City Center DB Asst. Project Manager 1 1 0
R.O.C. Project Manager 1 1 0
WOFH/ KHG DB Project Manager 1 1 0
KHSG/ H2R 2 RAMP Project Manager 1 1 0
West Area Construction Manager 1 1 0
Engineering Manager 1 1 0
ELEV. ESC/ ON-CALL Constractor Project Manager 1 1 0
Deputy Director Core Systems 1 1 0
CAD/Document Manager, CADD/ Graphic Tech 1 1 0
Electrical Engineer 2 2 0
Mechanical Project Manager (Core Systems) 1 1 0
Transportation Planner 1 1 0
Utilities Engineer 1 1 0
FHSG/ WOSG/ WO PNR & Ho'opili Project Manager 1 1 0
Airport DB Project Manager (Airport and City Center Guideway) 1 1 0
Traffic Engineer 1 1 0
Secretary 1 1 0
Secretary (Construction) 1 1 0
Transit Art Coordinator 1 1 0
Assistant Transit Arts Coordinator 1 1 0

Exec Office 10 10 0
Board Administrator 1 1 0
Deputy Executive Director 1 1 0
Director of Special Projects 1 1 0
Executive Director and CEO 1 1 0
Fare Collection Project Manager 1 1 0
Private Secretary (Deputy Director) 1 1 0
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Honolulu Authority for Rapid Transportation
Positions and FTEs
For Fiscal Year 2016 & 2017

Department HART Title
FTE for FY 

2016
FTE for FY 

2017 Change
Private Secretary (Executive Director and CEO 1 1 0
Project Director 1 1 0
Secretary 1 1 0
Senior Clerk/ Receptionist 1 1 0

Government Relations 2 2 0
Director of Government Relations 1 1 0
Secretary (Government Relations) 1 1 0

0
Operations 1 1 0

Director of Operations & Maintenance 1 1 0

Planning, Utils& Permits 22.9 22.9 0
Architectural Historian 1 1 0
Deputy Director of Planning 1 1 0
Deputy Director ROW 1 1 0
Grants Manager 1 1 0
Planner 1 1 0
Planner (Right of Way) 3.4 3.4 0
Right of Way Agent (Right of Way) 1 1 0
Secretary (Planning Adm) 1 1 0
Secretary (Planning) 1 1 0
Secretary (ROW) 1 1 0
Sustainability Planner 1 1 0
Cultural Resources Planner/ Coordinator 1 1 0
Environmental Planner 1 1 0
Mitigation Compliance Planner 0.5 0.5 0
Land Use Planner 1 1 0
Systems Planning Manager 1 1 0
Asst. Deputy of Transit Property Acquisition & Relocation 1 1 0
Director of Planning, Permitting, and Right of Way 1 1 0
Right of Way Agent 2 2 0
Lead Permits/ HazMat Coordinator 1 1 0

Procurement 6 6 0
Deputy Director of Procurement 1 1 0
Procurement & Specification Specialist 3 3 0
Procurement Clerk 1 1 0
Director of Procurement 1 1 0

Project Controls 13 13 0
Fiscal Analyst (Project Controls) 1 1 0
IT Support Tech (CMS) 2 2 0
Management Analyst 1 1 0
Project Controls Manager 1 1 0
Project Manager (Scheduler) 1 1 0
Record Management Analyst 1 1 0
Records Management Analyst 1 1 0
Senior Clerk 1 1 0
Senior Project Controls Analyst 1 1 0
Assistant Project Controls Manager 1 1 0
CMS Training Specialist 1 1 0
Lead Scheduler 1 1 0

Public Information 5 5 0
Director of Communications 1 1 0
Information Specialist 1 1 0
Information Specialist 2 2 0
Public Relation Assistant 1 1 0

Quality Assurance 3 3 0
Director of Quality Assurance & Quality Control 1 1 0
Quality Assurance Engineer (Civil) 1 1 0
Quality Assurance Engineer (Electrical) 1 1 0

Safety 5 5 0
Chief Safety and Security Officer 1 1 0
Safety Certification Manager 1 1 0
Safety Specialist 1 1 0
System Safety & Security Engineer 2 2 0

Grand Total 139 139 0
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Honolulu Authority for Rapid Transportation
Vacant Positions
As of September 4, 2015

Department FTE
Admin Services 1.0

VACANT
Personnel Clerk 1.0

Budget & Finance 1.0
VACANT

Accountant 1.0

Engineering & Construction 6.0
VACANT

City Center DB Project Manager 1.0
City Center DB Asst. Project Manager 1.0
KHSG/ H2R 2 RAMP Project Manager 1.0
West Area Construction Manager 1.0
Electrical Engineer 1.0
Traffic Engineer 1.0

Operations 1.0
VACANT

Director of Operations & Maintenance 1.0

Planning, Utils& Permits 1.0
VACANT

Planner 1.0

Procurement 1.0
VACANT

Procurement & Specification Specialist 1.0

Project Controls 1.0
VACANT

Lead Scheduler 1.0

Public Information 1.0
VACANT

Information Specialist 1.0

Quality Assurance 1.0
VACANT

Quality Assurance Engineer (Civil) 1.0

Safety 2.0
VACANT

Safety Certification Manager 1.0
Safety Specialist 1.0

Grand Total 16
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Honolulu Authority for Rapid Transportation

FY 2017 Capital Budget including Re‐Appropriation Project Listing

Cost Type CPP Number Contract Name Proposed FY 2017 

Contract DBB600 Park‐and‐Ride Lots Construction 5,351,000$                

HART201 HART Expenses & ODC  20,000$                   

MI930 Project‐wide Elevator / Escalator Design‐Furnish‐Install‐Op. 15,354,000$           

MM913 General Engineering Consultant, Construction (GEC‐3) 15,197,000$           

MM920 HDOT Coordination Consultant ‐ West Oahu/Farrington Section 750,000$                 

MM921 HDOT Coordination Consultant – Kamehameha Section 1,000,000$              

MM922 HDOT Coordination Consultant ‐ Airport Section 2,000,000$              

MM930 HDOT State Safety Oversight Agency (SOA) Consultant 591,000$                 

MM937 ROW Engineering Support Services (inc. Mapping & Surveying) 1,498,000$              

MM940 Kako'o Consultant 400,000$                 

MM946 On‐Call Hazardous Materials (HazMat) Removal Contractor 1,075,000$              

MM947 On‐Call Contractor 2 1,000,000$              

MM951 Owner‐Controlled Insurance Program (OCIP) Broker + Insurance 8,000,000$              

MM962 Core Systems Contract Oversight Consultant 8,770,000$              

MM964 Safety & Security Certification Consultant 800,000$                 

MM975 LEED Commissioning Services for MSF 15,000$                   

PA101 Programmatic Agreement– Humanities Program 110,000$                 

PA103 Programmatic Agreement– HPC Park Improvements 750,000$                 

Contract Total 62,681,000$           

Contingency Cont. Contingency  54,000,000$           

Sub‐Total 116,681,000$         

Major Potential Reappropriations

Cost Type CPP Number Contract Name

Potential 

Reappropriations as 

of 9/1/2015

Contract ART Project‐wide Art 3,500,000$              

DB275 Pearl Highlands Garage, Bus Terminal (PHTG) + H2 Ramp DB 242,900,000$         

DB450 Airport section Guideway and Station Group (AGSG) DB 644,054,000$         

DB550 City Center Section Guideway and Station Group (CCGS) DB 659,139,000$         

DBB371 Kamehameha Highway Station Group (KHSG) Construction 134,983,000$         

ROW Real Estate/Right‐of‐Way Acquisition 75,000,000$           

UTIL New Utilities or Relocations by Private Utility Owners 25,000,000$           

Contract Total 1,784,576,000$       

Contingency Cont. Contingency  200,000,000$          

Contingency Total 200,000,000$          

Sub‐Total 1,984,576,000$       

Total Requested Including Re‐Appropriations 2,101,257,000$       
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CPP No              Title

Costs Reported as of Month Ending: August 2015

Project Monthly Cost Report by Contract - One Line Summary

A

Original

D

AFE**

C=A+B

Current *

B

Changes
COMMITTED AFE

%

F
PERCENT

E
INCURRED

Incurred To Date

ART ART Contracts 0 0%000 0T&M

CCH-100 Inactive Hart/City CCH 0 97%14,925,22815,348,44315,348,443 0

CCH-101 HART/ City Dept of BFS 0 0%0105,092105,092 0

CCH-102 HART/ City DDC Land Division 0 68%173,182256,201256,201 0

CCH-107 HART/ City Corporation Counsel (COR) 0 9%146,0781,662,8801,662,880 0

CCH-108 HART / Board of Water Supply (BWS) 0 100%928,325928,325928,325 0

DB-120 West Oahu/Farrington Hwy Guideway DB 631,206,384 72%451,533,978631,206,384482,924,000 148,282,384SOM

DB-200 Maintenance & Storage Facility DB 207,909,506 78%215,270,970274,878,772195,258,000 79,620,772SOM

DB-320 Kamehameha Hwy Guideway DB 388,817,654 41%159,847,073388,817,654372,150,000 16,667,654SOM

DB-450 Airport Section Guideway and Sta. DB 0 63%62,932100,000100,000 0SOV

DBB-171 West Oahu Station Group DBB 0 0%056,088,47056,088,470 0SOV

DBB-185 SPCD - West Side SG Construction 0 0%000 0SOV

DBB-271 Farrington Highway Station Group DBB 78,999,000 0%078,999,00078,999,000 0SOV

DBB-275 SPCD-Pearl Highlands Pkg. Str Cnstr. 0 0%000 0SOV

DBB-385 H2R2 Ramp 5,203,646 0%05,203,6465,203,646 0SOV

DBB-450 SPCD-Airport Section Utility Reloc. 0 0%000 0

DBB460 SPCD-Airport Guideway/Util Cnstr. 0 0%000 0

DBB-470 SPCD-Airport Station Group Cnstr. 0 0%000 0SOV

DBB-505 Airport Section Utilities Cnstr. 28,413,974 19%5,279,92128,413,97428,413,974 0SOV

DBB-510 City Ctr Section Utilities Cnstr DBB 0 0%000 0SOV

DBB-520 SPCD-Airport-City Center Gdway Cntr. 0 0%000 0SOV

DBB-525 Airport Section Guideway 7 Pier Cnst 4,481,241 85%3,796,2414,481,2413,973,000 508,241SOV

DBB-550 SPCD-City Segment Util Relocations 0 0%000 0

DBB-560 SPCD-City Center Guideway Cnstr. 0 0%000 0

DBB-570 SPCD-Dillingham Stat Group Cnstr. 0 0%000 0

DBB-572 SPCD-City Center Station Constr. 0 0%000 0

DBB-580 SPCD-Dillingham/Kaka'ako SG Cntr. 0 0%000 0SOV

DBB-600 Park-and-Ride Lots Construction 0 0%000 0SOV

DBOM-920 Core Systems Design Build O/M 579,148,675 24%143,620,180595,063,687573,782,793 21,280,894SOM

FD-140 West Oahu Station Group FD 9,793,311 91%9,094,05210,014,3057,789,000 2,225,305SOM

FD-240 Farrington Highway Stations Group FD 13,855,393 88%12,546,29314,198,0459,300,696 4,897,349SOM

FD-245 SPCD-Pearl Highlands Pkg. Str. FD 0 0%000 0SOM

FD-340 Kamehameha Hwy Station Group  FD 9,605,016 92%8,843,8419,636,2908,702,592 933,698SOM

m_cw_pmoc_monthly_contract_one_line - No. 19* Current Committed = Original Contract + CCO/Amendment

** AFE = Authorized For Expenditure (Latest  NTP Amounts or equal to current commitment Plus Executed Change Orders/Amendments) Print Date:9/9/15 17:56
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FD-430 SPCD -Airport Sect. Guideway/Util FD 43,134,472 95%41,008,75843,134,47238,840,960 4,293,512SOM

FD-440 SPCD - Airport Station Group FD 10,734,146 84%9,801,97811,672,20510,177,365 1,494,840SOM

FD-530 SPCD - City Center Guideway/Util FD 43,567,202 87%40,284,18046,183,52343,948,220 2,235,303SOM

FD-542 SPCD-City Center Stations (3), FD 0 0%000 0

FD-550 SPCD - Dillingham and Kaka'ako SG FD 15,732,737 55%10,667,50019,308,04218,321,918 986,124SOM

FD-600 Park-and-Ride Lots Final Design 0 0%000 0SOM

HRT-200 HART Labor 0 102%41,610,60340,951,94240,951,942 0

HRT-201 HART ODC Contracts 0 105%16,577,27415,759,15415,759,154 0

MI-900 Fare Collection DFI 0 0%000 0MI

MI-930 Elevators & Escalators Install/Maint 5,442,108 9%4,503,15850,982,71450,982,714 0SOM

MM-180 SPCD-West Oahu/Farrington Stat CEI 0 0%000 0

MM-280 SPCD-WOFH/KHSG CE&I (REPACKAGED) 0 0%000 0CPFF

MM-290 Construction Engrg & Inspection West 16,650,000 27%14,390,51054,232,48054,232,480 0CPFF

MM-385 SPCD-Pearl Highlands Garage Rmps CEI 0 0%000 0CPFF

MM480 SPCD-Airport Guideway/Utilities CEI 0 0%000 0

MM-500 SPCD-By MM959 CEI East 0 0%000 0CPFF

MM-525 SPCD-By MM959 CEI East 0 0%000 0CPFF

MM-580 SPCD-City Center Guideway/Utl CEI 0 0%000 0

MM-590 SPCD-By MM959 CEI East 0 0%000 0CPFF

MM-595 SPCD - Const. Engrg & Insp. East (32,569,417) 72%11,059,21115,257,00063,083,417 -47,826,417CPFF

MM-600 SPCD-UHWO Pkg-Hoopili Stn Fnsh CEI 0 0%000 0CPFF

MM-900 Program Mgt Support Conslt (PMSC-1) 20,700,000 0%036,727,16236,727,162 0CPFF

MM-901 Program Mgt Support Conslt (PMSC-2) 34,297,167 83%34,090,42740,993,27433,376,897 7,616,377CPFF

MM-905 MM-905 Gen Engrg Conslt EIS/PE 78,564,942 94%74,157,82278,564,9420 78,564,942CPFF

MM-910 MM-910 Gen Engrg Conslt FD-Construct 150,000,000 100%149,446,962150,000,000150,000,000 0CPFF

MM-913 MM-913 Gen Engrg Recompete 13,078,208 43%19,945,43846,143,27746,143,277 0CPFF

MM-915 HDOT Traffic Mgmt. Consult. 4,000,000 89%2,674,4233,000,0001,600,000 1,400,000T&M

MM-920 HDOT Coordination Conslt WOFH 10,000,000 60%6,316,89010,500,0003,000,000 7,500,000T&M

MM-921 HDOT Coordination Conslt KHG 5,000,000 41%3,558,0048,600,00010,000,000 -1,400,000T&M

MM-922 HDOT Coordination Conslt. Airport 3,000,000 35%2,236,5966,400,00012,000,000 -5,600,000T&M

MM-923 HDOT Coordination Conslt City Center 0 0%000 0T&M

MM-925 HDOT Labor - WOFH/KHG Agreements 3,081,266 84%1,530,1861,815,633550,000 1,265,633T&M

MM-926 HDOT Labor - Airport Agreements 0 0%000 0T&M

m_cw_pmoc_monthly_contract_one_line - No. 19* Current Committed = Original Contract + CCO/Amendment

** AFE = Authorized For Expenditure (Latest  NTP Amounts or equal to current commitment Plus Executed Change Orders/Amendments) Print Date:9/9/15 17:56
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MM-930 HDOT State SOA Manager & Consultant 843,167 42%783,3351,855,5421,272,400 583,142T&M

MM-935 Real Estate Consultant 4,817,665 80%5,075,1736,327,6653,000,000 3,327,665T&M/TO

MM-937 Real Estate Consultant - Maps/Surv. 1,500,000 17%508,1282,998,0002,998,000 0CPFF

MM-940 Kako'o Consultant 500,000 51%506,1391,000,0001,000,000 0T&M/TO

MM-945 On-Call Contractor 1,799,951 82%1,646,5521,999,9511,000,000 999,951T&M/TO

MM-946 On-Call Hazmat Removal Contractor 1,000,000 64%1,979,8973,075,0003,075,000 0T&M/TO

MM-947 On-Call Contractor 2 1,000,000 12%868,6857,500,0007,500,000 0T&M/TO

MM-950 OCIP Consultant 1,250,000 72%903,1251,250,0001,250,000 0FFF

MM-951 Owner-Controlled Insurance Program 0 53%21,534,36841,000,00041,000,000 0FFF

MM-960 Archeological & Cultural Monitoring 1,010,609 86%872,4791,010,6091,010,609 0T&M

MM-962 Core Systems Support 3,600,000 23%10,101,40543,988,98943,988,989 0CPFF

MM-964 Safety and Security Consultant 2,612,751 48%2,295,5564,812,3244,699,573 112,751FFF

MM-975 LEED Commissioning Services for MSF 288,540 28%79,835288,540278,630 9,910T&M

OTHER All Project Wide Documents 0 0%000 0

PA-101 Programmatic Agreement Humanities 0 0%000 0PA

PA-102 Programmatic Agreement HPC 200,000 43%172,325400,000400,000 0T&M/TO

PA-103 Programmatic Agreement HPC Park Impr 0 0%000 0PA

ROW Real Estate / Right-of-Way 121,992 90%80,531,18689,885,51189,885,511 0

UTIL Utility Company Contracts 88,016,065 31%33,635,211108,668,75591,526,631 17,142,123T&M

Total Project: 2,490,407,369 1,671,421,6113,111,689,1132,764,566,960 347,122,152

m_cw_pmoc_monthly_contract_one_line - No. 19* Current Committed = Original Contract + CCO/Amendment

** AFE = Authorized For Expenditure (Latest  NTP Amounts or equal to current commitment Plus Executed Change Orders/Amendments) Print Date:9/9/15 17:56
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Figure�6.�Draft�Cost�Contingency�Drawdown�Chart�
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Note:�Contingency�management�and�cost�contingency�details,�including�a�breakdown�of�Project�contingency�
drawdowns,�are�discussed�in�further�detail�in�Appendix�B.��
�
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Change Order 0018

9-Month Delay Claim Resolution



Proposed Action

• Authorizes the Chief Executive Officer to

execute Change Order 00018 with Ansaldo

Honolulu Joint Venture for the settlement of

the Core Systems Contractor’s nine (9)

month delay claim and includes the full

reconciliation of its Best and Final schedule

(pre-Notice to Proceed [NTP]) and post-NTP

baseline progress schedule in the amount of

$8,700,000.

2



Core Systems

Fiscal Information

Allocated Contingency $67,432,099

Previously Executed Change Orders / Credits - $21,280,893

Net Contingency Transfer(s) to/from

Unallocated Contingency

+ $8,317,350

Available Contingency $54,468,556

Cost of this Action - $8,700,000

Remaining Contingency after Execution of this

Action
$45,768,556

3



Nine-month Delay Claim
Key Feature Summary

 HART issued Notice of Award to Ansaldo Honolulu Joint

Venture (AHJV) on March 11, 2011

 Notice to Proceed (NTP) expected and as identified in the

contract documents, no later than April,11 2011

 NTP issued on January 13, 2012

 Total days delay in issuance of NTP, 277 days





Nine-month Delay Claim
Background

 The Core Systems Contract is a Firm Fixed Price

contract.

 The Contractor has affirmed their commitment to

perform the defined scope of work in the time defined

in the contract for the sum of the Firm Fixed Price as

submitted with their Proposal.



Nine-month Delay Claim
Background

 Often the Owner will assume market fluctuation risk by including an
Economic Price Adjustment clause in the contract that allows for
price adjustment payments based on changes in certain pre-
defined indexes; PPI or CPI.

 This contract did that but only for the Full Operations and
Maintenance Phases of the contract.

 The Contractor had the responsibility to price into their price
proposal their expected market fluctuations and to balance that
with the objective of winning the contract that has a certain amount
of price components that were taken into account when awarding
the contract.

 Because we structured the contract without the Economic Price
Adjustment clause the impact in pricing of the work is being
calculated and formed the basis for our the negotiations and
compensation of this change order.



Nine-month Delay Claim

Justification

 The delay in issuance of NTP was due to bid

protests filed by the unsuccessful Core

Systems Offerors, for which a stay on the

award of the contract was in effect until the

DCCA Hearings Officer’s decisions regarding

the protests were issued.

 The delay was an event beyond the control of

the Core Systems Contractor and HART.

8



Nine-month Delay Claim
Independent Cost Estimate (ICE)

 HART ICE determined escalation costs based on a comparison

of the delay in schedule activities between the Baseline Project

Schedule (BPS) – Rev. G and the BAFO BPS

 Activity mid-point dates from the two schedules are analyzed

to determine the specific delay impact for each activity.

 Escalation costs are then calculated on the prorated annual

escalation rate based on the specific delay impact calculated

for the activity.

 The escalation rate utilized are shown on the next slide.

 ICE Low and High Range for Negotiations: $7,274,707 and

$9,406,486



Nine-month Delay Claim

Escalation Index Evaluation

10

Cost Factor ICE PMOC Spot Report

2010 – 2019 *

Labor 2.88% (Low)

4.67% (High)

4.67%

Materials 3.30% 3.30%

*Escalation values from Table 5-7, Recommended Escalation Factors, FTA PMOC CLIN 0005:

Spot Report, Dated July 2009. A review of both labor and material index performance from

NTP to today indicate that the labor and material rates identified in the 2009 report are still valid.

** 2.88% Labor Escalation Rate was the rate utilized in AHJV bid proposal and found in their

Escrow bid documents.



Nine-month Delay Claim
Contractor Proposed Cost (CPC) Estimate ($ million)

 Financial Impact Cost: $2.03

 Delay Escalation Cost: $12.14

 Financial Review Cost: $0.03

 Expert Review Cost: $0.04

 Preparation Cost: $0.19

 G.E.T.: $0.68

 Interest: $1.32

 OH&P $0.04

 TOTAL: $16.48



Nine-month Delay Claim
Summary of Negotiations

 CPC $16,478,561

 HART ICE Low $7,274,707

 HART ICE High $9,406,486

 Settled Amount $8,700,000

This Contract Change Order is for the settlement of
the Core Systems Contract’s nine (9) month delay
claim and includes full reconciliation of its Best and
Final schedule (pre-Notice to Proceed) and baseline
progress schedule (post-NTP).



Mahalo!



Nine-month Delay Claim
Background

Contract Baseline

 NTP key Core Systems completion milestones

 Intermediate Opening #1 – December 15, 2015

 Intermediate Opening #2 – October 15, 2017

 Full Opening – March 15, 2019

 NTP was based on Contract’s expected Access

Dates for all Fixed Facilities



Nine-month Delay Claim
Background

Baseline Project Schedule (BPS)

 February 17, 2012 - AHJV submitted its Initial BPS

 March 1, 2012 – HART provided “Accepted as Noted” of

Initial BPS

 March 1, 2012 - HART issued revised Fixed Facilities

access dates and key milestones

 November 30, 2012 - HART accepted BPS - Rev. G

 Revised Fixed Facilities access dates

 Revised Intermediate Opening #1 and Intermediate

Opening #2 dates

 Original Full Opening date



Cash Flow Comparison
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HONOLULU AUTHORITY for RAPID TRANSPORTATION 

August 27,2015 

TO: HART Board of Directors 

THROUGH: Daniel A. Grabauskas ~ 
Executive Director and CEV" . 

FROM: Charles S. Cam~g~9 .P.lIllJ a~ 
Officer-in-Charg~~ '/fl A 

Justin Garrod, Project Manager ¢I 
SUBJECT: 9 Month Delay Claim Resubmittal 

Overview 

Core Systems Design-Build-Operate-Maintain 
Contract No.: CT-HRT-1200106 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

FINANCE 
COMMITTEE MEMBERS 

Ivan M. Lui-Kwan, Esq. 
CHAIR 

George I. Atta 
Michael D. Formby 
Ford N. Fuchigami 
Donald G. Horner 

PROJECT OVERSIGHT 
COMMITTEE MEMBERS 

Colleen Hanabusa 
CHAIR 

Damien T.K. Kim 
VICE CHAIR 

Michael D. Formby 
William "Buzz" Hong 

Donald G. Horner 
Ivan M. Lui-Kwan, Esq. 

This Change Order No. 18 is for the settlement of the Core Systems Contractor's nine 
(9) month delay claim and includes the full reconciliation of its Best and Final schedule 
(pre-Notice to Proceed [NTPD and post-NTP baseline progress schedule. 

Recommendation 

It is recommended that HART approve Contract Change Order No. 18 for a cost 
amount of $8,700,000. 

Justification 

This Contract Change Order resolves the Contractor's claim for cost escalation due to 
the nine (9) month delay between the expected NTP date and the actual NTP date. 
The delay in issuance of NTP was due to bid protests filed by the unsuccessful Core 
Systems Offerors, for which a stay on the award of the contract was in effect until the 
DCCA Hearings Officer's decisions regarding the protests were issued. The delay was 
an event beyond the control of the Core Systems Contractor and the additional 

CITY AND COUNTY OF HONOLULU. Alii Place. Suite 1700. 1099 Alakea Street. Honolulu. Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 



HART Board of Directors 
Page 2 
August 27, 2015 

compensation provided by this Change Order covers the reasonable and verifiable 
additional direct costs incurred by the Contractor because of the delay. 

Fiscal Impact 

The cost of $8,700,000 was not part of the Core Systems Design-Build-Operate
Maintain contract. This cost amount will be covered by tile Contract's allocated 
contingency funds. After the execution of this change order the balance of allocated 
contingency funds will be $45,878,576. 
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