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Master Project Schedule
 Update provides information in response to 

HART  Board request and FTA/PMOC refresh

 Phase 1 (West Segments) 
 West Oahu / Farrington Highway Guideway (WOFH)
 Kamehameha Highway Guideway (KHG)
 East Kapolei to Aloha Stadium (9 Stations)
 Rail Operations Center
 9 Milestone Dates (“A” & “B”)

 Phase 2 (East Segments)
 Airport Guideway (AGS)
 City Center Guideway (CCGS)
 Pearl Harbor to Ala Moana Center (12 Stations)
 6 Milestone Dates (“A” & “B”)

Subject to review and discussion with the FTA



Master Project Schedule Definitions
Milestone Dates
• “A” Dates

 Substantial Completion of fixed facilities (guideway, stations, etc.)
 Civil and roadway work complete 
 Major Maintenance of Traffic (MOT) measures are removed
 Limited impacts on vehicular and pedestrian traffic
 Establishes the new “normal conditions” along the corridor

• “B” Dates 
 Facilities are open for intended use
 Passenger service

• Activities between “A” and “B” Dates
 Vehicle delivery and systems installation
 Completion of systems installation
 Systems and vehicle testing
 Completion of fire and life safety approval
 System Certification

East Guideway Contract Packages Current Date: 10/2/2016
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Baseline w/ Dillingham Utilities
Dillingham Utilities & Road Widening

Bid and Award
Construction

Airport Guideway & Stations Design‐Build
Request for Proposals, Part 1
HART Review and Shortlist
Request for Proposals, Part 2
HART Evaluation and Award

Design Build NTP
Core Systems Testing
Airport Stations: SS#25 2/0

Pearl Harbor Pearl Harbor T B P e G 22 mos.

SS#27 5/0

Honolulu International Airport HNL Airport T B P e G 24 mos.

SS#28

Lagoon Drive Lagoon Drive T B P e G 23 mos.
4/0

SS#19

Middle Street Transit Center Middle Street T B P e G 22 mos.
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City Center Guideway & Stations Design‐Build
Request for Proposals, Part 1
HART Review and Shortlist
Request for Proposals, Part 2
HART Evaluation and Award
Design Build NTP

Core Systems Testing

Station Design

Dillingham Stations: 2/0

Kalihi Kalihi T B P e G 24 mos.

5/0

Kapalama Kapalama T B P e G 24 mos.

2/0

Iwilei Iwilei T B P e G 21 mos.
4/0

SS#21

Chinatown Chinatown T B P e G 25 mos.

Kaka'ako Stations: 2/0

Downtown Downtown T B P e G 24 mos.

SS#22 5/0

Civic Center Civic Center T B P e G 23 mos.

2/0

Kaka'ako Kaka'ako T B P e G 22 mos.
4/0

SS#23 5/0

Ala Moana Ala Moana T B P e G 25 mos.
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Contingency
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4 months

1
6 months

2
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Ongoing Safety Certifications Final Safety Certifications Contingency



Phase 1 (West Segments)



Phase 1 Milestone Dates*
Facilities; guideway; systems (“A” Dates)

• 1st Vehicles Arrive: 1st Quarter 2016
• Rail Operations Center: 2nd Quarter 2016
• West Oahu/Farrington Guideway (6.8 miles): 3rd Quarter 2016
• Kamehameha Highway Guideway (3.9 miles): 2nd Quarter 2017
• West Oahu Stations: 4th Quarter 2017

 East Kapolei; University of Hawaii/West Oahu; Ho’opili
• Farrington Highway Stations: 1st Quarter 2018

 West Loch; Waipahu Transit Center; Leeward Community College 
• Kamehameha Highway Stations: 3rd Quarter 2018

 Pearl Highlands; Pearlridge; Aloha Stadium
• Systems Certification & Testing: 3rd Quarter 2018

Phase 1 Milestone (“B” Date) 
• Ready for Revenue Service to Aloha Stadium: 3rd Quarter 2018

*Dates are consistent with Monthly Report dates



Aloha Stadium Station



Phase 1 Milestone Dates
East Kapolei Station to Aloha Stadium Station

• Ready for Revenue Service : 3rd Quarter 2018

Other Options:
1. Delayed or Deferred Interim Opening
System Operations is beneficial for adding Phase 2 segments

2.East Kapolei to Pearl Harbor
1 additional mile to Pearl Harbor and the Pearl Harbor Station is not in 

the current scope and would need to be added as a new requirement 
in the current Airport Segment solicitation

3. East Kapolei to Middle Street (adds Airport Segment)
According to the current contracting plan, this segment will be 

complete about the same time as the City Center Segment                         
(3rd Quarter 2020)



Phase 2 (East Segments)



Phase 2 Milestones
Facilities; guideway; systems (“A” Dates)

• Airport Utilities: 3rd Quarter 2016
• Dillingham Boulevard Advance Utilities: 3rd Quarter 2018

• Airport Guideway (5.2 miles) & Stations: 3rd Quarter 2020
 Pearl Harbor; Honolulu International Airport
 Lagoon Drive; Middle Street Transit Center

• City Center Guideway (4.2 miles) & Stations: 3rd Quarter 2020
 Kalihi; Kapalama; Iwilei; Chinatown 
 Downtown; Civic Center; Kaka’ako; Ala Moana 

Phase 2 Milestone (“B” Dates) 
• Systems Certification & Testing: 3rd Quarter 2021
• Ready for Revenue Service: 4th Quarter 2021

Subject to review and approval by the FTA



Opportunities for Earlier Opening
• HART Master Project Schedule is based on:
 Current information
 Historical events
 Lessons from ongoing construction operations  

• Design/Build contractors may have different 
approaches to the work, such as: 
 More resources
 More work zones (headings)
 More efficient way of performing the work

• Potential limiting factors:
 Systems installation capability to do concurrent work
 Impact on businesses and traffic
 Third Party access and utility relocations

Subject to review and approval by the FTA 


