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Meeting our Goals

 Balance respect for property owner with 
schedule needs and project budget
 Balance responsibility of staying within the 
budget in a changing real estate market
 Continue to communicate and educate 
effectively
 Negotiate fairly 
Meet requirements of the Uniform Act



Status Summary
 ROW team continues to meet the schedule for City Center 

acquisitions relative to program procurement needs

Intense focus on Airport and Dillingham Parcels to support   
upcoming procurement

 Eminent domain pending

 Current total site access available for contractor is 90%

 Contractor engaged for Land Court Subdivision documentation 
as of August 19, 2015

 Council Committee on Executive Matters took action on 
August 18, 2015 for Eminent Domain Resolutions and 
recommended approval of 3 resolutions and objected to 
1 resolution



Progress Site Access Available
by Land Area

as of 7/24/2015
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Total Sq Ft Requirement 14,922,641
Total Available for Contractor 13,420,252
Total Sq Ft Remaining  1,502,389
% Available for Contractor 90%
Reported Last Month 90%



Progress Site Access Available to Contractors
by Land Area by Section

as of 7/24/2015

Section 1 Section 2 Section 3 Section 4

Total SF Obtained 9,421,499 3,023,851 844,459 145,566
Total SF Required 9,822,219 3,027,020 965,870 1,107,532
% Progress  95.92% 99.90% 87.43% 13.14%



Parcel Site Control Status
as of 7/24/2015



Acquisition Status 
as of 7/24/2015



Survey Maps 
(Privately Owned + Government Parcels)

as of 7/24/2015



Appraisal Status
Privately Owned Parcels 

as of 7/24/2015

140
(92%)

13
(8%)

Appraisals Complete

Appraisals in Preparation

73,959
(2%)

Tax Map Key Square Footage

3,055,607
(98%)



Offer Status
Privately Owned Parcels 

as of 7/24/2015

433,038 596,490
(14%) (19%)

(67%)



Parcels to be Acquired
by Tax Map Key (TMK)

(Privately Owned + Government Parcels)
as of 7/24/2015



Right-of-Way Cost Estimate Update
as of 7/24/2015

Notes:

 Administrative overhead costs aggregated with the Acquisition and 
Relocation numbers

 Estimate at completion based on offers, appraisals or assessed values

Budget Expended
Remaining 

Budget 
Balance 

Estimate at 
Completion Forecast Variance

Acquisition $201.70 $75.00 $126.70 $112.50 $14.20 
Relocation $20.50 $7.90 $12.60 $17.20 ($4.60)

Total (Million) $222.20 $82.90 $139.30 $129.70 $9.60



Right-of-Way Risks to Budget

 Volatility of Real Estate Market, especially in the 
Kakaako-Ala Moana area

 Managing the number of conversions from partial 
acquisition to full acquisition

 Unanticipated relocation costs for complex 
relocations, particularly unexpected full takes



Notes:
*   Baseline assumes zero variance (budget = actual) during FFGA approval process.
** Cost exceeded budgeted amount due to conversion from partial to full acquisition.

Bold print reflects most recent acquisition

Private Property Acquisition Summary as of 7/24/2015

No TMK Take Address Recordation Date Total Acquisition ($) FFGA Budget

N
ot

e Remaining Balance in 
Budget

1 1-1-016-005 Full 2676 Waiwai Loop 7-Mar-14 4,924,144 6,173,973 1,249,829
2 1-1-016-006 Full 2668 Waiwai Loop 28-Mar-14 3,918,089 4,648,445 730,356
3 1-1-016-014 Full 479 Lagoon Drive 21-Mar-14 2,843,274 3,930,328 1,087,055
4 1-1-016-015 Full 515 Lagoon Drive 3-Jun-13 3,551,508 5,067,659 1,516,151
5 1-2-003-016 Full 1819 Dillingham Boulevard 21-Apr-14 1,106,416 1,741,689 635,273
6 1-2-003-017 Partial 1815 Dillingham Boulevard 11-May-15 151,758 111,258 -40,500
7 1-2-003-082 Full 1825 Dillingham Boulevard 31-Jul-14 984,299 1,596,625 612,326
8 1-2-009-001 Full 1901 Dillingham Boulevard 16-Aug-12 2,805,135 2,814,000 8,865
9 1-2-009-017 Full 1953 Dillingham Boulevard 16-Dec-14 2,257,359 436,620 ** -1,820,739

10 1-2-009-018 Full 1927 Dillingham Boulevard 18-Nov-14 804,686 261,258 ** -543,428
11 1-2-010-068 Full 1900 Dillingham Boulevard 4-Dec-12 1,831,279 2,529,000 697,721
12 1-5-007-021 Full 545 Kaaahi Street 11-Oct-14 2,285,004 2,819,500 534,496
13 1-5-007-023 Full 533 Kaaahi Street 23-Apr-10 2,850,000 2,850,000 * 0
14 1-7-002-026 Full 902 Kekaulike Street 1-Nov-12 5,219,351 4,927,000 ** -292,351
15 2-3-004-048 Full 1156 Waimanu Street 21-Mar-12 1,730,578 1,730,578 0
16 2-3-004-069 Full 1168 Waimanu Street 10-Feb-12 2,660,398 2,658,317 -2,081
17 2-3-007-033 Full 1169 Kona Street 13-Oct-14 5,825,106 10,102,669 4,277,563
18 2-3-007-036 Full 1174 Waimanu Street 8-Oct-14 1,407,845 1,951,386 543,541
19 2-3-007-044 Full 1201 Kona Street 3-Oct-14 1,357,540 1,751,700 394,160
20 2-3-007-054 Full 1246 Kona Street 15-May-15 1,105,634 1,439,263 333,629
21 9-4-017-011 Full 94-818 Moloalo Street 4-Aug-11 870,000 870,000 * 0
22 9-4-019-050 Full 94-819 Farrington Highway 1-Aug-12 1,004,277 1,005,000 723
23 9-4-047-008 Partial 94-144 Farrington Highway 13-Mar-15 898,742 743,278 -155,464
24 9-4-048-046 Full 94-119 Farrington Highway 25-Jul-11 3,159,142 3,159,142 * 0
25 9-4-048-047 Full 94-136 Leonui Street 25-Jul-11 2,749,142 2,749,142 * 0
26 9-6-003-012 Full 96-171 Kamehameha Highway 29-Jun-11 287,030 287,030 * 0
27 9-6-003-013 Full 96-165/169 Kamehameha Highway 7-Sep-11 455,588 455,588 * 0
28 9-6-003-014 Full 96-157 Kamehameha Highway 27-Jun-11 1,216,787 1,216,787 * 0
29 9-6-003-015 Full 96-159 Kamehameha Highway 10-Aug-11 53,304 53,304 * 0
30 9-6-003-016 Full 96-149A Kamehameha Highway 10-Aug-11 22,304 22,304 * 0
31 9-6-003-017 Full 96-149 Kamehameha Highway 15-Sep-11 559,914 559,914 * 0
32 9-6-003-018 Full 96-137 Kamehameha Highway 25-Jan-12 1,017,915 1,017,915 * 0
33 9-6-004-002 Full 96-93 Kamehameha Highway 5-May-11 790,000 790,000 * 0
34 9-6-004-017 Full Kamehameha Highway 29-Jun-11 90,000 90,000 * 0
35 9-7-023-008 Partial 945 Kamehameha Highway 26-May-15 300,000 151,344 -148,656
36 9-8-009-017 Full 98-077 Kamehameha Highway 14-Jun-13 2,509,030 3,512,500 1,003,470
37 9-8-010-002 Full 98-080 Kamehameha Highway 1-May-12 6,027,021 6,027,021 * 0
38 9-9-003-068 Full 99-140 Kohomua Street 13-Sep-11 993,783 993,783 * 0

72,623,381 83,245,321 10,621,940



Private Property Acquisition Cost as of 7/24/2015




