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Meeting our Goals

 Balance respect for property owner with 
schedule needs and project budget
 Balance responsibility of staying within the 
budget in a changing real estate market
 Continue to communicate and educate 
effectively
 Negotiate fairly 
Meet requirements of the Uniform Act



Status Summary
 HART received programmatic construction 
Right‐of‐Entry from the U.S. Navy ahead of the   
anticipated date

 ROW team continues to meet the schedule for City 
Center acquisitions relative to program procurement 
needs

Intense focus on Airport and Dillingham Parcels to support   
upcoming procurement

 Eminent domain pending

 Current total site access available for contractor 
is 88.40%



Progress Site Access Available
by Land Area

as of 5/14/2015
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Total Sq Ft Requirement 14,449,894
Total Available for Contractor 12,773,904
Total Sq Ft Remaining  1,675,990
% Available for Contractor 88.40%
Reported Last Month 88.38%



Progress Site Access Available to Contractors
by Land Area by Section

as of 5/14/2015

Section 1 Section 2 Section 3 Section 4
Total SF Obtained 8,964,000 3,023,851 687,103 98,950
Total SF Required 9,728,200 3,027,020 1,015,436 679,238
% Progress  92.14% 99.90% 67.67% 14.57%



Survey Maps for Remaining Parcels
(Privately Owned + Government Parcels)

as of 5/14/2015



Appraisal Status  
Remaining Parcels to be Acquired

Privately Owned Parcels 
as of 5/14/2015



Offer Status 
Remaining Parcels to be Acquired

Privately Owned Parcels 
as of 5/14/2015



Parcels to be Acquired
by Tax Map Key (TMK)

(Privately Owned + Government Parcels)
as of 5/14/2015



Right-of-Way Cost Estimate Update
as of 5/14/2015

Notes:

• Administrative overhead costs aggregated with the Acquisition and Relocation numbers
• Estimate at completion based on offers, appraisals or assessed values

Budget Expended
Remaining 

Budget 
Balance 

Estimate at 
Completion Forecast Variance

Acquisition $201.70 $73.20 $128.50 $112.90 $15.60 
Relocation $20.50 $7.50 $13.00 $17.20 ($4.20)

Total (Million) $222.20 $80.70 $141.50 $130.10 $11.40



Right-of-Way Risks to Budget

 Volatility of Real Estate Market, especially in the 
Kakaako-Ala Moana area

 Managing the number of conversions from partial 
acquisition to full acquisition

 Unanticipated relocation costs for complex 
relocations, particularly unexpected full takes



Notes:
*   Baseline assumes zero variance (budget = actual) during FFGA approval process.
** Cost exceeded budgeted amount due to conversion from partial to full acquisition.

Bold print reflects most recent acquisition

Private Property Acquisition Summary as of 5/14/2015
No TMK Take Address Recordation Date Total Acquisition ($) FFGA Budget

N
ot

e Remaining Balance in 
Budget

1 1-1-016-005 Full 2676 Waiwai Loop 7-Mar-14 4,924,144 6,173,973 1,249,829
2 1-1-016-006 Full 2668 Waiwai Loop 28-Mar-14 3,918,089 4,648,445 730,356
3 1-1-016-014 Full 479 Lagoon Drive 21-Mar-14 2,843,274 3,930,328 1,087,055
4 1-1-016-015 Full 515 Lagoon Drive 3-Jun-13 3,551,508 5,067,659 1,516,151
5 1-2-003-016 Full 1819 Dillingham Boulevard 21-Apr-14 1,106,416 1,741,689 635,273
6 1-2-003-017 Partial 1815 Dillingham Boulevard 11-May-15 151,758 111,258 -40,500
7 1-2-003-082 Full 1825 Dillingham Boulevard 31-Jul-14 984,299 1,596,625 612,326
8 1-2-009-001 Full 1901 Dillingham Boulevard 16-Aug-12 2,805,135 2,814,000 8,865
9 1-2-009-017 Full 1953 Dillingham Boulevard 16-Dec-14 2,257,359 436,620 ** -1,820,739

10 1-2-009-018 Full 1927 Dillingham Boulevard 18-Nov-14 804,686 261,258 ** -543,428
11 1-2-010-068 Full 1900 Dillingham Boulevard 4-Dec-12 1,831,279 2,529,000 697,721
12 1-5-007-021 Full 545 Kaaahi Street 11-Oct-14 2,285,004 2,819,500 534,496
13 1-5-007-023 Full 533 Kaaahi Street 23-Apr-10 2,850,000 2,850,000 * 0
14 1-7-002-026 Full 902 Kekaulike Street 1-Nov-12 5,219,351 4,927,000 ** -292,351
15 2-3-004-048 Full 1156 Waimanu Street 21-Mar-12 1,730,578 1,730,578 0
16 2-3-004-069 Full 1168 Waimanu Street 10-Feb-12 2,660,398 2,658,317 -2,081
17 2-3-007-033 Full 1169 Kona Street 13-Oct-14 5,824,643 10,102,669 4,278,026
18 2-3-007-036 Full 1174 Waimanu Street 8-Oct-14 1,407,845 1,951,386 543,541
19 2-3-007-044 Full 1201 Kona Street 3-Oct-14 1,357,540 1,751,700 394,160
20 9-4-017-011 Full 94-818 Moloalo Street 4-Aug-11 870,000 870,000 * 0
21 9-4-019-050 Full 94-819 Farrington Highway 1-Aug-12 1,004,277 1,005,000 723
22 9-4-047-008 Partial 94-144 Farrington Highway 13-Mar-15 898,742 743,278 -155,464
23 9-4-048-046 Full 94-119 Farrington Highway 25-Jul-11 3,159,142 3,159,142 * 0
24 9-4-048-047 Full 94-136 Leonui Street 25-Jul-11 2,749,142 2,749,142 * 0
25 9-6-003-012 Full 96-171 Kamehameha Highway 29-Jun-11 287,030 287,030 * 0
26 9-6-003-013 Full 96-165/169 Kamehameha Highway 7-Sep-11 455,588 455,588 * 0
27 9-6-003-014 Full 96-157 Kamehameha Highway 27-Jun-11 1,216,787 1,216,787 * 0
28 9-6-003-015 Full 96-159 Kamehameha Highway 10-Aug-11 53,304 53,304 * 0
29 9-6-003-016 Full 96-149A Kamehameha Highway 10-Aug-11 22,304 22,304 * 0
30 9-6-003-017 Full 96-149 Kamehameha Highway 15-Sep-11 559,914 559,914 * 0
31 9-6-003-018 Full 96-137 Kamehameha Highway 25-Jan-12 1,017,915 1,017,915 * 0
32 9-6-004-002 Full 96-93 Kamehameha Highway 5-May-11 790,000 790,000 * 0
33 9-6-004-017 Full Kamehameha Highway 29-Jun-11 90,000 90,000 * 0
34 9-8-009-017 Full 98-077 Kamehameha Highway 14-Jun-13 2,509,030 3,512,500 1,003,470
35 9-8-010-002 Full 98-080 Kamehameha Highway 1-May-12 6,027,021 6,027,021 * 0
36 9-9-003-068 Full 99-140 Kohomua Street 13-Sep-11 993,783 993,783 * 0

71,217,283 81,654,714 10,437,430



Private Property Acquisition Cost as of 5/14/2015




