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HONOLULU AUTHORITY sa  RAPID TRANSPORTATION 

MINUTES 

Board of Directors Meeting 
Kapolei Hale, Conference Room B 

1000 Uluohia Street, Kapolei, Hawaii 
November 12, 2015, 10:00 A.M. 

PRESENT: 

ALSO IN ATTENDANCE: 
(Sign-In Sheet and Staff) 

Damien Kim 
Colleen Hanabusa 
William "Buzz" Hong 
Donald Homer 

Joyce Oliveira 
Cindy Matsushita 
Andrea Tantoco 
Morris Atta 
Charles Carnaggio 
Tom LeBeau 
Nicole Chapman 

Ford Fuchigami 
Terrence Lee 
George Atta 
Michael D. Formby 

Corey Ellis 
Jeff Mack 
Michael McGrane 
Diane Arakaki 
Barbra Armentrout 
Tom Berg 

EXCUSED: 	 Ivan Lui-Kwan 	Terri Fujii 

I. Call to Order by Chair 

Honolulu Authority for Rapid Transportation (HART) Board of Directors Chair Donald 
Horner called the meeting to order at 11:54 a.m. 

II. Public Testimony on All Agenda Items 

Barbra Armentrout provided testimony urging the Board of Directors not to combine rail, bus 
and paratransit operations. Mr. Horner said that the goal of doing so was to reduce operating 
costs, and that rail would actually contribute to Section 5307 funding. Board member 
Michael Formby agreed, and said it would also reduce the cost per mile of transit. 

Tom Berg corrected his testimony from a previous Board meeting regarding property 
acquisition costs; he stated that the figure provided by HART Executive Director and CEO 
Daniel Grabauskas was in fact correct. He stated that he had submitted a complaint with the 
Honolulu Ethics Commission that day, which he provided to the Board. Mr. Berg said that 
the independent financial review released by Governor Linda Lingle in 2010 shows a 
$1.7 billion to $8 billion discrepancy in the numbers submitted by the City and County of 
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Honolulu's Department of Transportation Services to the Federal Transit Administration 
(FTA). He stated he would like to engage in a discussion regarding this matter at a future 
Board meeting. 

III. 	Approval of the Minutes  
A. September 24, 2015 Meeting of the Board of Directors 
B. October 15, 2015 Meeting of the Board of Directors  

Mr. Horner noted only the September 24, 2015 Board of Directors meeting minutes was 
circulated and called for its approval. Board member Damien Kim moved to approve the 
minutes and Board member Terrence Lee seconded, and the minutes were approved as 
circulated. 

IV. 	Resolution No. 2015-85 Relating to the Honolulu Authority for Rapid  
Transportation's Request to the Honolulu City Council for Approval of the Issuance 
and Sale of Commercial Paper 

Mr. Horner called for a motion to approve Resolution No. 2015-85, attached hereto as 
Attachment A. Board member Ford Fuchigami moved to approve the resolution, and Mr. 
Kim seconded the motion. 

Board member Colleen Hanabusa said that she understood the Department of the Corporation 
Counsel had requested that the Honolulu City Council vote again on the matter. Ms. 
Hanabusa said that she did not agree with the allegation in Abigail Kawananakoa's lawsuit 
that certain Council votes could be void. She expressed her reservation that HART is taking 
action to accommodate the situation. 

All were in favor of approving Resolution No. 2015-85, and the motion carried. 

V. 	Action on the Report of the Permitted Interaction Group to Investigate Proposals for 
Submission to the Charter Commission of the City and County of Honolulu  

Mr. Horner stated since all the Board members were present at the joint Finance/Project 
Oversight Committee meeting during the presentation and discussion of this agenda item, he 
would like to entertain a motion to approve the report of the permitted interaction group 
(PIG), attached hereto as Attachment B. 

Ms. Hanabusa moved to approve the report and Mr. Lee seconded the motion. Mr. Formby 
stated the report is in alignment with the City administration's position. He noted that the 
Oahu Metropolitan Planning Organization (OMPO) was undertaking a study of organizational 
options in integrating the operations and maintenance for bus, HandiVan, and rail. By 
contrast, the City administration is aligned with the PIG in its desire to have a committee 
decide on the details, including one member from the OMPO study group. Mr. Horner agreed 
and reported meeting with almost all members of the Honolulu City Council on the PIG 
recommendation. 

All Board members were in favor of approving the report of the PIG, and the motion carried. 
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VI. 	Construction and Traffic Update 

HART Deputy Director of Construction Tom LeBeau provided the Board with the 
Construction and Traffic Update, attached hereto as Attachment C. Construction on the Rail 
Operations Center is 86% complete and currently tracking to the planned substantial 
completion date of April 2016. The West Oahu/Farrington Highway contract is 74% 
complete, with the project tracking four to six months behind the planned substantial 
completion date. He reported there are only 69 spans and seven shafts remaining, and 35 
segments left to be cast for this project. 

Mr. LeBeau reported drilled shaft production is currently the focus for the Kamehameha 
Highway Guideway section. Construction is 44.3% complete, with the project tracking six to 
seven months behind schedule due to third-party construction of utility relocation work. The 
two columns have been completed for the first pier table of the balanced cantilever going over 
the H-1 Freeway and Kamehameha Highway. 

Mr. Grabauskas added this is the same type of balanced cantilever construction activity 
previously seen in the Leeward Community College area. Mr. LeBeau stated construction has 
already begun on the pier table top, to which form travelers will be mounted. This will be 
constructed over the next several months and form travelers erected on both sides of the 
highway. Construction activity will take place near the Waiau Power Plant in Pearl City. The 
construction method used will be the same as that utilized for the balanced cantilever crossing 
over the H-1/H-2 Freeway merge. 

Board member Damien Kim asked when lane closures would occur and how many lanes 
would be closed during construction. Mr. LeBeau responded he did not have the maintenance 
of traffic plan, but could come back and provide the Board with the details. Mr. Grabauskas 
stated closures would likely be similar to those that occurred during balanced cantilever 
construction over the H-1/H-2 Freeway merge. Mr. LeBeau added these would primarily be 
night closures and as the cantilever gets further out, more lanes would be closed. He noted 
the Hawaii State Department of Transportation (HDOT) dredging work on the viaduct is 
wrapping up, which will relieve traffic on the H-1 Freeway during HART's construction. 

Mr. Horner asked how many miles of the guideway have been completed, and Mr. LeBeau 
reported close to five miles would be completed by the end of the week. Mr. LeBeau stated 
the Kamehameha Highway Guideway project is tracking six to seven months behind schedule 
and the contractor has provided HART with a re-sequence scheduje which staff is currently 
reviewing. Completion of the guideway on Kamehameha Highway is projected to be April of 
2017. 

Mr. Horner asked if those dates were incorporated into the updated financial plan schedule. 
Mr. LeBeau confirmed they were. He stated the financial plan schedule assumes completion 
of the Kamehameha Highway guideway in April 2017 and assume roadway civil work will go 
out until September. 
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Mr. LeBeau reported construction on the H2R2 Ramp is working through environmental 
issues, primarily concerning the Lee property. The mitigation process has begun and HART 
staff anticipates this will be completed in the near future. 

Preconstruction activities for the Farrington Highway Stations are currently ongoing. Ground 
breakings for the West Loch, Leeward Community College, and Waipahu Transit Center 
stations are anticipated to be scheduled shortly for 2016. Notice to proceed was issued for the 
West Oahu Stations which include East Kapolei, Ho'opili, and UH West Oahu. 
Preconstruction activities and permitting are currently ongoing for this project. 

The Airport Advanced Utilities contract is 25% complete. Delays on this contract were 
caused by access to United States Navy property and the contractor submitted a revised 
schedule for HART's review. Mr. LeBeau reported that construction on the Airport Seven 
Piers contract has been completed. Mr. Horner requested for Mr. LeBeau include a slide 
showing the location of the airport station in future Construction and Traffic Updates for the 
public's information. 

Mr. LeBeau reported on lane closures in Waipahu. There will be extended weekend closures 
for Farrington Highway in Waipahu for traveler removal at the H-1/H-2 Freeway merge. 
Standard overnight closures at the H-1/H-2 Freeway merge continue. Westbound Farrington 
Highway lanes are closed 24/7 between North-South Road and Old Fort Weaver Road. The 
Aniani intersection will be closed for guideway installation. A daytime intersection closure is 
planned at Kahualii Street during non-peak traffic hours with eastbound lanes closed 
overnight. 

Lane closures at Pearl City include 24/7 inside lane closures of Kamehameha Highway for 
column work. 24/7 eastbound lane closures of Kamehameha Highway will also take place for 
drilled shaft work. A 24/7 eastbound inside lane closure of Kamehameha Highway near the 
Waiau Power Plant is planned for balanced cantilever operations. Westbound left turns will 
be restricted at Kuleana Road and 24/7 inside lane closures of Kamehameha Highway will 
take place for drilled shaft work. 

Lane closures for the Airport Utilities work along Kamehameha Highway in the Pearl Harbor 
area are expected to take place between 8:30 a.m. and 2:30 p.m. daily. 

Board member William "Buzz" Hong asked if utility companies such as Hawaiian Electric 
Company (HECO) were required to provide a schedule for utility relocations. Mr. LeBeau 
reported HART is working with HECO and their activities are incorporated into the 
contractors' baseline schedule. He stated working with HECO has been challenging and 
reported they have been moving better than they have in the past. He reported HECO has 
made significant progress in the last three to four months. 

Mr. Hong asked if HART anticipated further delays in future contracts for utility relocations. 
Mr. LeBeau stated his opinion HART has been doing a better job of anticipating potential 
issues and is hopeful that many issues tackled during the coordination aspect will have been 
mitigated going into construction and design. 
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Mr. LeBeau added there will be some holiday work suspension in coordination with HDOT 
and the City and County of Honolulu. Mr. Grabauskas stressed the importance of the holiday 
work suspensions because they are in great consideration for the businesses along the 
alignment that are being disrupted by rail work. 

VII. Right of Way Update 

Deputy Director for Right-of-Way Morris Atta presented the Right of Way Update, attached 
hereto as Attachment D. He reported significant effort is focused on the Airport and 
Dillingham Boulevard parcels to support the upcoming procurement of contracts. Current 
total site access available for the contractor is still at 92%, mainly due to the fact that parcel 
acquisitions are for smaller, partial acquisitions. 

Mr. Atta reported HART has made 44 prior requests to the Board of Directors authorizing 
acquisition of parcels through eminent domain. Of these 44 requests, five cases were filed, 
three remain active, two cases settled, and two are considered friendly condemnations to 
resolve title issues. One condemnation currently being contested is located in the City Center 
section, and the case is in the motions phase regarding the order of possession. 

HART continues to make progress and has 20 escrows opened as of October 15, 2015, with 
five additional offers accepted. Mr. Atta reported there are 17 U.S. Navy parcels awaiting 
subdivision approval. HART has reached agreements with two large landowners involving 12 
additional properties primarily located along Dillingham Boulevard. Mr. Atta reported the 
offers have been signed and the property owners are in agreement on the price of the parcels. 
He reported 19 government parcels are still needed for the project. There is one outstanding 
appraisal for a privately owned parcel. 

Mr. Atta reported HART's right of way cost estimate is still within the budget projections, 
with an underrun of $13.7 million for acquisition budget and overrun of $4.6 million for 
relocation budget, netting $9.1 million below budget. 

Mr. Atta stated that there are several risks to the budget which include: 1) volatility of the real 
estate market, particularly in the Kakaako-Ala Moana area, 2) managing the number of 
conversions from partial acquisition to full acquisition, and 3) unanticipated relocation costs 
for complex relocations, particularly unexpected full takes. 

Mr. Grabauskas thanked Mr. Atta for stepping in as the interim Acting Director for Planning, 
Utilities, and Right-of-Way. 

VIII. September Monthly Progress Report 

IX. September Project Management Oversight Contractor Report  

Mr. Grabauskas noted both the September Monthly Progress Report and the September 
Project Management Oversight Contractor Report, hereto attached as Attachments E and F 
respectively, were placed on the Board of Directors meeting agenda, should any of the Board 
members have questions regarding these reports. The reports are included in the Board 
members' meeting materials. No questions were raised regarding these reports. 
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X. Discussion on Budget and Schedule Update 

Mr. Grabauskas stated the Discussion on Budget and Schedule Update was placed on the 
Board meeting agenda should any of the Board members wish to discuss the item further. Mr. 
Horner noted all of the Board members were present when the item was presented and stated 
there was no need to hear the presentation again. 

XI. Discussion on Annual Legislative Report 

Mr. Grabauskas reported a substantial amount of information was provided by HART during 
discussions regarding the General Excise Tax extension with the Hawaii State Legislature and 
Governor David Ige earlier in the year. One of the requests from the Governor was for HART 
to provide an annual report regarding the rail project. He stated the draft report is included in 
the Board members' meeting materials, and noted several Board members have already 
provided their comments. Mr. Grabauskas stated the goal is to ask Board members for their 
comments in order to submit the report to the Governor and State Legislature in December 
prior to the start of the 2016 legislative session. 

Mr. Horner requested that Board members submit their comments expeditiously so the report 
could be submitted in a timely manner. 

XII. Discussion on the Sale of AnsaldoBreda and Ansaldo STS to Hitachi 

Mr. Grabauskas reported on November 2, 2015 that Hitachi concluded the acquisition of 
AnsaldoBreda and purchased a 40% share of Ansaldo STS, with the goal of making a bid on 
the remaining 60% shares. Their goal is to take the two companies private and making them 
wholly-owned subsidiaries of Hitachi Rail Italy. They are in the process of rebranding 
AnsaldoBreda. 

Mr. Grabauskas reported he had the opportunity to speak to several Hitachi representatives 
who are anxious to come to Honolulu, and reported an invitation was extended to the Hitachi 
executives from Japan and Hitachi executives from Italy to present to the Board of Directors. 

Mr. Homer stated the Governor, Mayor Kirk Caldwell, Honolulu City Council Chair Ernest 
Martin, and State Legislators would likely want to meet with the Hitachi representatives as 
well. 

Mr. Grabauskas thanked HART Director of Procurement and Contracts Nicole Chapman for 
working with counsel to ensure all of the prior assurances and requirements placed on 
AnsaldoBreda, Ansaldo STS, and Finmeccanica were continued in the transition to Hitachi. 

Mr. Hong asked if it would be possible to get written communications from Hitachi regarding 
the commitment to prior assurances and requirements, and Mr. Grabauskas stated HART staff 
could provide them. 

Ms. Hanabusa asked if there were any provisions in the existing Ansaldo contract about the 
assignments or successors interests that may or may not require the consent of the Board of 
Directors or the City and County of Honolulu. She observed it was unusual for a transaction 
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of that size not to have a requirement of prior consent. Ms. Chapman explained there are 
provisions in the Ansaldo Joint Venture agreement that require HART's consent but not 
necessarily the consent of the Board of Directors. As part of due diligence and ensuring 
compliance with Request for Procurement requirements, Ansaldo provided HART with 
documentation of their commitments. Ms. Chapman stated she could provide this 
documentation to the HART Board. 

Ms. Hanabusa stated she did not see the distinction between HART's and the HART Board of 
Directors' consent. She asked why the Board had not been asked to review the transaction 
and give its consent. Ms. Chapman stated the transaction is not at the point of consent 
regarding the change in membership of Ansaldo Honolulu Joint Venture. HART provided a 
statement of non-objection to the sale of Ansaldo to Hitachi Rail Italy. 

Ms. Hanabusa asked why this was not taken as an opportunity for Hitachi to confirm or agree 
to the dates in HART's updated budget and schedule. Mr. Grabauskas stated a briefing could 
be provided, but perhaps should take place during executive session for the next Board 
meeting, as it concerns legal matters. 

Mr. Horner stated there has been a challenge to the sale of Ansaldo. He pointed out when 
HART/the City signed the contract, the fact that Ansaldo was up for sale was in full 
disclosure, which is why agreements were constructed in such a way that all the bonds stay in 
place with Finmeccanica as the guarantor even with the sale. 

Mr. Grabauskas suggested for legal counsel to provide the Board with a full briefing 
regarding the matter. Mr. Horner stated he is encouraged by Hitachi because one of their 
areas of expertise is the mitigation of energy costs. He stated he is looking forward to asking 
for their recommendations on how to operate rail more efficiently. 

XIII. Executive Director and CEO's Report 

Mr. Grabauskas reported two public hearings were held regarding Bill 23, CD1, on November 
5th  and November 9th. Mr. Horner and Mr. Formby were in attendance at both meetings. 
HART continues to provide the City Council with information requested. He thanked HART 
staff for their attendance at the hearings. 

Mr. Grabauskas stated requirement of his contract is to provide the Board with a semiannual 
report on the status of HART activities, which was included in the Board members' meeting 
materials. 

He thanked Mr. Atta for stepping in as the interim Acting Director for Planning, Utilities, and 
Right-of-Way and reported that Jesse Souki, former director of the State of Hawaii Office of 
Planning and former first deputy at the Department of Land and Natural Resources, accepted 
the position at HART and would start on November 30th. 

Mr. Horner asked if Mr. Souki has announced his decision regarding the chairmanship on the 
Honolulu Charter Commission, and Mr. Grabauskas stated he believed Mr. Souki is still 
deliberating on the matter. Mr. Horner stated Mr. Grabauskas' semiannual report would be 
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turned over to the Human Resources Committee chair and placed on the next committee 
meeting's agenda. 

XIV. Executive Session 

Mr. Horner asked if there was any reason for executive session, and there was none. 

XV. Announcement Regarding November 24, 2015 Meeting of the Board of Directors 

For the benefit of the public, Mr. Horner announced the next Board meeting would take place 
on Tuesday, November 24, 2015 at Alii Place located at 1099 Alakea Street, in downtown 
Honolulu beginning at 8:30 a.m. Mr. Grabauskas stated this was placed on the agenda for the 
public because it is unusual to have a second Board meeting in one month and it is also 
unusual to schedule the meeting on Tuesday. He mentioned a second Board meeting in 
November was scheduled due to work needed to be done on a HART Board resolution 
concerning commercial paper. Agendas will be posted a week before the committee and 
Board meetings. 

XVI. Adjournment 

There being no further business before the committees, the meeting was adjourned at 12:48 
P.m. 

Respectfully Submitted, 

ndy 	sushita 
Board A • ministrator 

Approved: 

Donald G. Horner 
Chair, Board of Directors 

DEC 1 7 2015 

Date 
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Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-85

RELATING TO THE HONOLULU AUTHORITY FOR RAPID TRANSPORTATION’S
REQUEST TO THE HONOLULU CITY COUNCIL FOR APPROVAL OF THE

ISSUANCE AND SALE OF COMMERCIAL PAPER

WHEREAS, pursuant to Section 17-109 of Article XVII of the Revised Charter of
the City and County of Honolulu 1973, as amended (“Charter”), and at the request of
the Honolulu Authority for Rapid Transportation (“HART”), the Honolulu City Council
(“Council”) may by resolution approve the issuance and sale of bonds for the
construction of the Honolulu High Capacity Transit Corridor Project (“HHCTCP”), now
known as the Honolulu Rail Transit Project; and

WHEREAS, Ordinance 01-28, as amended by Ordinance 04-36, Ordinance 10-
15 and upon its approval Bill 73 (2015), CD1 and as may be further amended (“CP
Ordinance”), sets forth the authority of the City and County of Honolulu (the “City”) to
issue and sell general obligation commercial paper pursuant to certain specified terms;
and

WHEREAS, the CP Ordinance increases the maximum amount of such
commercial paper permitted to be issued and sold, and expands the purposes for which
proceeds of such commercial paper may be applied to include public improvements,
including equipment, relating to the HHCTCP; and

WHEREAS, HART is required under Charter Section 17-109 and the CP
Ordinance to make a request to the Council for the issuance and sale of bonds and
other forms of indebtedness, which can currently take the form of general obligation
bonds, general obligation commercial paper notes, general obligation bond anticipation
notes and other forms of general obligation indebtedness, which proceeds will be used
for the HHCTCP (the “HHCTCP Commercial Paper”); and

WHEREAS, the CP Ordinance requires HART and the City to have entered into
a memorandum of understanding subject to the provisions of the CP Ordinance; and

WHEREAS, the memorandum of understanding sets forth the obligations of
HART to the City concerning HHCTCP Commercial Paper and providing for HART’s
reimbursement to the City for any payments of principal and interest and any other
costs incurred by the City relating to the issuance of HHCTCP Commercial Paper; and

WHEREAS, HART and the City have entered into the memorandum of
understanding pursuant to resolution adopted by or to be adopted by the Council,
approving or reapproving the memorandum of understanding and authorizing its
execution by the Director of the Department of Budget and Fiscal Services, as well as



the execution of any incidental or related agreements, amendments and documents in
furtherance of the memorandum of understanding so long as such agreements,
amendments and documents do not incur additional obligations on the part of the City;
and

WHEREAS, the CP Ordinance requires the Council to adopt an ordinance or
resolution, approved by an affirmative vote of at least two-thirds of the members of the
Council, (a) authorizing the issuance, sale and use of proceeds of General Obligation
Bonds (including General Obligation Commercial Paper Notes) for the payment of the
costs of public improvements, including equipment, relating to the HHCTCP, as well as
the payment, refunding or refinancing of the HHCTCP Commercial Paper, and (b)
determining the maximum principal amount of such General Obligation Bonds (including
General Obligation Commercial Paper Notes) to be issued for such issue;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as
follows:

1. That HART hereby requests approval and authorization from the Honolulu
City Council for the issuance and sale of HHCTCP Commercial Paper,
including renewals and extensions thereof, in one or more issuances, in an
aggregate principal amount outstanding at any one time of up to but not to
exceed $350,000,000, relating to the issue currently identified as Issue B
(which designation may change from time to time at the discretion of the City).

2. That the issue of HHCTCP Commercial Paper being requested for approval
above shall have such further details as shall be determined by the Director of
the Department of Budget and Fiscal Services consistent with the provisions
of Chapter 47, Hawaii Revised Statutes, and the CP Ordinance.

3. That copies of this Resolution be transmitted to the Honolulu City Council and
the Director of the Department of Budget and Fiscal Services.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on
________________.

_______________________________
Board Chair

ATTEST:

_______________________________
Board Administrator



Honolulu 	Authority for 	Rapid 	Transportation 

STAFF SUMMARY 

TITLE: RESOLUTION NO. 2015-85 RELATING TO THE 
HONOLULU AUTHORITY FOR RAPID TRANSPORTATION'S 
REQUEST TO THE HONOLULU CITY COUNCIL FOR APPROVAL 
OF THE ISSUANCE AND SALE OF COMMERCIAL PAPER 

STAFF 
CONTACT: 

Diane 
Arakaki 

DATE: 

November 12, 
2015 

Type: Goal 	 Focus Area Reference Notes 

Action/Approval Project Delivery 	❑ Livability/Land Use 

❑ Information ❑ Service Delivery 	❑ Partnerships 

❑ Follow-up FIA Resource 	❑ Agency Admin. 
Stewardship 

1. Purpose: 

To request approval and authorization from the Honolulu City Council for the issuance and sale of 
HHCTCP Commercial Paper. 

2. Background/Justification 
Interim debt financing is needed to fund the cash flow needs of the project during the peak years of 
construction. The most efficient, economical and effective way to meet this need is for the City to issue 
all debt financing for the project; and for HART to pay the cost of issuance, principal, interest and 
related fees. All costs of the debt for this project will be repaid with the General Excise Tax Surcharge 
(GET) revenue specifically dedicated to the project and the federal New Starts project grant of $1.55 

: billion. HART has entered into a Memorandum of Understanding with the City regarding how the debt 
financin • will be conducted. 
3. Procurement Background 
The City has conducted procurements, and is in the process of securing access to the necessary debt 
instruments to meet HART's financing needs. 

4. Financial/Budget Impact 

The cost of debt financing is included in the project and agency budgets. 

5. Policy Impact 

N/A 

6. Public Involvement 

N/A 
1— 
7. Alternatives 

None  
8. Exhibits 

Memorandum of Understanding between the City and County of Honolulu and the Honolulu Authority 
for Rapid Transportation Regar ing the General Obligation Bonds 

,--  Certi 	nd Recommended by: 

Executive Direc r and CEO 	 Da e 
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REPORT OF PERMITTED INTERACTION GROUP  
APPOINTED TO RECOMMEND CHARTER AMENDMENTS 

October 15, 2015 
 
  Pursuant to Section 92‐2.5(b) of the Hawaii Revised Statutes, on September 24, 2015, at 
a duly noticed meeting of the Board of Directors, the Board established a permitted interaction 
group (“Group”) consisting of Donald G. Horner, Ivan Lui‐Kwan, Michael Formby, Colleen 
Hanabusa, and Terrence Lee.  The purpose of the Group was to investigate and make a 
recommendation regarding suggestions for potential amendments to the City and County of 
Honolulu Charter Commission (“Charter Commission”).  The Charter Commission, which was 
appointed pursuant to Section 15‐105 of the Revised Charter of the City & County of Honolulu 
1973, as amended (“Charter”), has requested that the Honolulu Authority for Rapid 
Transportation (“HART”) provide it with recommended Charter amendments pertaining to 
HART. 

  The Group met on October 13, 2015.  The Group discussed possible Charter amendment 
topics, which included  the consolidation of the TheBus, TheHandi‐Van, and rail into one entity 
and the implementation of same, setting forth qualification requirements for members of 
HART’s Board of Directors, clarification of HART’s budget process and operational revenues, 
and HART’s financing capacity. 

The Group discussed at length the topic of one unified transit entity, separate and aside 
from existing entities, that would encompass TheBus, TheHandi‐Van, and rail.  While all 
members agreed that it was desirable to have one transit entity, there was much discussion 
regarding when and how the entity would come into existence.  There was general agreement 
that the entity should not be established while the rail project was under construction, due to 
concerns about disruption of the project.  Members also engaged in a lengthy discussion 
regarding the type of entity, as well as the responsibilities of the entity.  

  The Group determined that the appointment of a transitional committee to oversee the 
formation of a unified transit entity would be desirable.  The duties of such a committee were 
discussed, as was its possible makeup and when the committee would be needed. 

  The Group makes the following recommendations to be presented to the full Board of 
Directors as proposed submissions to the Charter Commission: 
 

1. TheBus, TheHandi‐Van and rail should be under one authority, separate and aside from 
existing entities, which will operate and maintain the three transportation modes. The 
authority is to be established when there is a need for City funds for the operating and 
maintenance of rail. 

2. A transition committee should be appointed to recommend the following: 



 

a.   The best governance structure and process for implementation of the unified 
transit authority, including among other things the operating budget process for 
the authority.   

b.  How the Charter should be amended to reflect that the Mayor and City Council       
have approval authority over the transit authority’s budgets. 

c.  Qualifications for members of the transit authority. 

The committee shall be comprised of four City Council appointees and four mayoral 
appointees and a ninth member to be appointed by the other committee members.  
This committee will make recommendations for appropriate Charter amendments to 
the mayor and council for approval and submission to the electorate at a general 
election following 2016. 

3.  Amend Charter Section 17‐106 as follows: 

Section 17-106. Rates, Revenues and Appropriations –  
The board shall fix and adjust reasonable rates and charges for the fixed guideway system 
so that the revenues derived therefrom, in conjunction with revenues received from the 
general excise and use tax surcharge, from the federal government, and from the revenue-
generating properties of the authority and from otherwhatever funds revenues the 
Ccouncil may authorize, shall be sufficient or as nearly sufficient as possible, to support 
the fixed guideway system and the authority. The authority shall submit a line-item 
appropriation request for each of its proposed operating and capital budgets for the 
ensuing fiscal year to the council through the office of the mayor by December 1st of 
each year. The office of the mayor shall submit the authority’s line-item appropriation 
requests without alteration or amendment. The council shall, with or without 
amendments, approve the authority’s appropriation requests. (Reso. 09-252). 

4. Amend Charter Section 17‐103 as follows: 

Section 17-103. Powers, Duties, and Functions – 
************ 

3. The board shall: 
(a) Have the authority to issue revenue bonds under the name of “Honolulu 

Authority for Rapid Transportation” in accordance with HRS Chapter 49, subject to 
council approval. 

 
Respectfully submitted by: 
Michael Formby 
Colleen Hanabusa 
Donald G. Horner 
Terrence Lee  
Ivan Lui‐Kwan 
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Construction and Traffic Update
November 12th, 2015



Project Map
20 Miles – 21 Stations

Project Map
20 Miles – 21 Stations

WOFH
KHG

Airport City Center

ROC



Rail Operations Center (ROC)

• ROC construction currently tracking to the planned
Substantial Completion date of April 2016.

Physical Construction Completion 86%

Contract Billed to Date 84%
Contract Billing Planned Per Schedule 87%



West Oahu Farrington HWY (WOFH)

Construction Completion 74%
Contract Billed to Date 71.5%

Contract Billing Planned Per Schedule 81.2%

• Project is tracking currently tracking 4 – 6 months
behind the planned Substantial Completion date.



Kamehameha Highway Guideway (KHG)

Physical Construction Completion 44.3%
Contract Billed to Date 40.1%

Contract Billing Planned Per Schedule 80.4%

• The project is tracking 6 – 7 Months behind schedule
due to third-party construction of utility relocation work.



H2R2 Ramp

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Preconstruction Submittals Ongoing
• NPDES Permitting
• Baseline Schedule

Pearl Highlands Station



Farrington HWY Stations

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Contractor Preconstruction Activities Ongoing
• Ground Breakings to be scheduled
• Baseline schedule workshop

West Loch

Waipahu Transit Center

Leeward Community College



West Oahu Stations

Construction Completion 0%
Contract Billed to Date 0%

Contract Billing Planned Per Schedule 0%

• Notice to Proceed (NTP) issued to Nan, Inc.
• Preconstruction Activities and Permitting Ongoing
• Ground Breakings to be scheduled

UH West Oahu

Ho’opili

East Kapolei



Moving Forward: The Next 10 Miles

Airport Advanced Utilities

Physical Construction Completion 25%

Contract Billed to Date 25%

• Airport Section Utility Construction currently is tracking 7
months behind the planned Substantial Completion date
based upon the contractors unaccepted schedule update.

* Delays caused by access to the Navy Property

• Airport 7-Piers Contract is currently being closed out.

Airport 7 Piers
Physical Construction Completion 100%

Contract Billed to Date 84.0%



Traffic UpdateTraffic Update



Farrington Highway in Waipahu

Extended weekend closure for traveler removal this weekend H-1/H-2 merge



Farrington Highway in Waipahu
Standard overnight closures at the H-1/H-2 merge



Farrington Highway in Waipahu
Westbound Farrington lanes closed 24/7 between North-South
Road and Old Fort Weaver Road



Farrington Highway in Waipahu

Aniani Intersection closure for guideway installation



Farrington Highway in Waipahu
Daytime intersection closure at Kahualii Street during non-peak
traffic hours – eastbound lanes closed overnight



Kamehameha Highway – Pearl City

24/7 inside lane closures for column work



Kamehameha Highway – Pearl City

24/7 inside eastbound lane closures for drilled shaft work.



Kamehameha Highway – Pearl City

24/7 eastbound inside lane closure for balance cantilever operations.



Kamehameha Highway – Pearl City

24/7 westbound left turn restriction at Kuleana Road.



Kamehameha Highway – Pearl City

24/7 inside lane closures for drilled shaft work



Kamehameha Highway – Pearl Harbor

• Expect lane closures along Kamehameha Highway between 8:30 a.m. and 2:30 p.m.
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Right‐of‐Way Status Update
November 12, 2015



Meeting our Goals

 Balance respect for property owner with 
schedule needs and project budget

 Balance responsibility of staying within the 
budget in a changing real estate market

 Continue to communicate and educate 
effectively

 Negotiate fairly 

Meet requirements of the Uniform Act



Status Summary
 ROW team continues to meet the schedule for City Center 

acquisitions relative to program procurement needs

 Intense focus on Airport and Dillingham Parcels to support   
upcoming procurement

 Current total site access available for contractor is 92%

 Eminent Domain pending
 44 prior requests for authorization from HART Board
 5 cases filed
 2 parcels rejected by the City Council
 1 settled prior to trial
 1 settled prior to trial, pending FTA approval
 2 friendly condemnations to resolve title issues

 20 properties in escrow 



Progress Site Access Available
by Land Area

as of 10/12/2015

To
ta
l P

ro
je
ct
 S
q

Ft

Total Sq Ft Requirement 14,922,261

Total Available for Contractor 13,667,625

Total Sq Ft Remaining  1,254,636

% Available for Contractor 92%

Reported Last Month 92%



Progress Site Access Available to Contractors
by Land Area by Section

as of 10/12/2015

Section 1 Section 2 Section 3 Section 4

Total SF Obtained 9,558,840 3,023,851 926,059 158,875

Total SF Required 9,808,840 3,027,020 979,875 1,106,526

% Progress  97.45% 99.90% 94.51% 14.36%



Parcel Site Control Status by Land 
Area and Ownership Type

as of 10/12/2015



Acquisition Status by Land Area 
and Ownership Type

as of 10/12/2015



Survey Maps 
(Privately Owned + Government Parcels)

as of 10/12/2015



Appraisal Status
Privately Owned Parcels 

as of 10/12/2015

Tax Map Key Square Footage



Offer Status
Privately Owned Parcels 

as of 10/12/2015

292,030
(9%)

713,894
(23%)

2,109,617
(68%)



Parcels to be Acquired
by Tax Map Key (TMK)

(Privately Owned + Government Parcels)
as of 10/12/2015



Right-of-Way Cost Estimate Update
as of 10/12/2015

Notes:

 Administrative overhead costs aggregated with the Acquisition and 
Relocation numbers

 Estimate to completion based on offers, appraisals or assessed values

Budget Expended
Remaining 

Budget 
Balance 

Estimate to 
Completion Forecast Variance

Acquisition $201.70 $75.70 $126.00 $112.30 $13.70 
Relocation $20.50 $9.20 $11.30 $15.90 ($4.60)

Total (Million) $222.20 $84.90 $137.30 $128.20 $9.10



Right-of-Way Risks to Budget

 Volatility of Real Estate Market, especially in the 
Kakaako-Ala Moana area

 Managing the number of conversions from partial 
acquisition to full acquisition

 Unanticipated relocation costs for complex 
relocations, particularly unexpected full takes



Notes:
*   Baseline assumes zero variance (budget = actual) during FFGA approval process.
** Cost exceeded budgeted amount due to conversion from partial to full acquisition.

Bold print reflects most recent acquisition

Private Property Acquisition Summary as of 10/12/2015
No TMK Take Address Owner Recordation Date Total Acquisition ($) FFGA Budget

N
ot

e Remaining Balance in 
Budget

1 1-1-016-005 Full 2676 Waiwai Loop 2676 Waiwai Loop LLC 7-Mar-14 4,924,144 6,173,973 1,249,829
2 1-1-016-006 Full 2668 Waiwai Loop Alert Holding Group 28-Mar-14 3,918,089 4,648,445 730,356

3 1-1-016-014 Full 479 Lagoon Drive Chevron USA Inc 21-Mar-14 3,042,274 3,930,328 888,055

4 1-1-016-015 Full 515 Lagoon Drive Brewer Trust 3-Jun-13 3,551,508 5,067,659 1,516,151
5 1-2-003-016 Full 1819 Dillingham Boulevard Strain 21-Apr-14 1,106,416 1,741,689 635,273

6 1-2-003-017 Partial 1815 Dillingham Boulevard Hernandez 11-May-15 151,758 111,258 -40,500

7 1-2-003-018 Partial 1803 Dillingham Boulevard Rosebud Holdings Ltd 14-Aug-15 142,407 261,258 118,851
8 1-2-003-082 Full 1825 Dillingham Boulevard Nguyen 31-Jul-14 984,299 1,596,625 612,326

9 1-2-009-001 Full 1901 Dillingham Boulevard Sebastian LLC 16-Aug-12 2,805,135 2,814,000 8,865

10 1-2-009-017 Full 1953 Dillingham Boulevard Sebastian LLC 16-Dec-14 2,257,359 436,620 ** -1,820,739
11 1-2-009-018 Full 1927 Dillingham Boulevard Rodrigues/Hinch 18-Nov-14 804,686 261,258 ** -543,428

12 1-2-010-068 Full 1900 Dillingham Boulevard Kam Trust 4-Dec-12 1,831,279 2,529,000 697,721

13 1-5-007-021 Full 545 Kaaahi Street Nuuanu Auto 11-Oct-14 2,285,004 2,819,500 534,496

14 1-5-007-023 Full 533 Kaaahi Street KWA/ Abrams 23-Apr-10 2,850,000 2,850,000 * 0
15 1-7-002-026 Full 902 Kekaulike Street 902 Partners Ltd 1-Nov-12 5,219,351 4,927,000 ** -292,351

16 2-3-004-048 Full 1156 Waimanu Street Young 21-Mar-12 1,730,578 1,730,578 0

17 2-3-004-069 Full 1168 Waimanu Street Cody Prop LLC 10-Feb-12 2,660,398 2,658,317 -2,081
18 2-3-007-033 Full 1169 Kona Street Kakaako Associates 13-Oct-14 5,825,106 10,102,669 4,277,563

19 2-3-007-036 Full 1174 Waimanu Street McArthur Trust/Hideko 8-Oct-14 1,407,845 1,951,386 543,541

20 2-3-007-044 Full 1201 Kona Street ROKH Holdings Inc 3-Oct-14 1,357,540 1,751,700 394,160
21 2-3-007-054 Full 1246 Kona Street Taran Trust 15-May-15 1,105,634 1,439,263 333,629

22 9-4-017-011 Full 94-818 Moloalo Street Okazaki 4-Aug-11 870,000 870,000 * 0

23 9-4-019-050 Full 94-819 Farrington Highway Min 1-Aug-12 1,004,277 1,005,000 723
24 9-4-047-008 Partial 94-144 Farrington Highway Robinson LLC 13-Mar-15 898,742 743,278 -155,464

25 9-4-048-046 Full 94-119 Farrington Highway Cutter Dev. 25-Jul-11 3,159,142 3,159,142 * 0

26 9-4-048-047 Full 94-136 Leonui Street Cutter Dev. 25-Jul-11 2,749,142 2,749,142 * 0
27 9-6-003-012 Full 96-171 Kamehameha Highway Alpha Omega 29-Jun-11 287,030 287,030 * 0

28 9-6-003-013 Full 96-165/169 Kamehameha Highway Reid 7-Sep-11 455,588 455,588 * 0

29 9-6-003-014 Full 96-157 Kamehameha Highway Bala 27-Jun-11 1,216,787 1,216,787 * 0
30 9-6-003-015 Full 96-159 Kamehameha Highway Bala 10-Aug-11 53,304 53,304 * 0

31 9-6-003-016 Full 96-149A Kamehameha Highway Bala 10-Aug-11 22,304 22,304 * 0
32 9-6-003-017 Full 96-149 Kamehameha Highway Farinas 15-Sep-11 559,914 559,914 * 0

33 9-6-003-018 Full 96-137 Kamehameha Highway Alipio/Solmirin 25-Jan-12 1,017,915 1,017,915 * 0

34 9-6-004-002 Full 96-93 Kamehameha Highway Kawano 5-May-11 790,000 790,000 * 0
35 9-6-004-017 Full Kamehameha Highway Suenaga 29-Jun-11 90,000 90,000 * 0

36 9-6-004-023 Partial Waihona Street Estate of Bernice Bishop 4-Aug-15 24,476 157,965 133,489
37 9-7-023-008 Partial 945 Kamehameha Highway Stuart Plaza Inv 26-May-15 300,000 151,344 -148,656
38 9-8-009-017 Full 98-077 Kamehameha Highway Continental Inv. Ltd 14-Jun-13 2,509,030 3,512,500 1,003,470

39 9-8-010-002 Full 98-080 Kamehameha Highway 50th State Prop. 1-May-12 6,027,021 6,027,021 * 0

40 9-9-003-068 Full 99-140 Kohomua Street RCJ 13-Sep-11 993,783 993,783 * 0

72,989,264 83,664,544 10,675,280



Private Property Acquisition Cost as of 10/12/2015
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THIRD PARTY DISCLAIMER 
This report and all subsidiary reports are prepared for the Federal Transit Administration (FTA). This report should not be relied upon 
by any party, except the FTA or HART, in accordance with the purposes as described below. 
 
For projects funded through the FTA Full Funding Grant Agreements (FFGAs) program, the FTA and its Project Management 
Oversight Contractor (PMOC) use a risk‐based assessment process to review and validate a project sponsor’s budget and schedule. 
This risk‐based assessment process is a tool for analyzing project development and management. Moreover, the assessment process 
is iterative in nature; any results of an FTA or PMOC risk‐based assessment represent a “snapshot in time” for a particular project 
under the conditions known at that same point in time. The status of any assessment may be altered at any time by new 
information, changes in circumstances, or further developments in the project, including any specific measures a sponsor may take 
to mitigate the risks to project costs, budget, and schedule, or the strategy a sponsor may develop for project execution. Therefore, 
the information in the monthly reports will change from month to month, based on relevant factors for the month and/or previous 
months. 
 

REPORT FORMAT AND FOCUS 
This report is submitted in compliance with the terms of FTA Contract No. DTFT60‐09‐D‐00012, Task Order No. 2. Its purpose is to 
provide information and data to assist the FTA as it continually monitors the grantee’s technical capability and capacity to execute a 
project efficiently and effectively, and hence, whether the grantee continues to be ready to receive federal funds for further project 
development.  
 
This report covers the project and quality management activities on the Honolulu Rail Transit Project managed by the Honolulu 
Authority for Rapid Transportation (HART) with HART as the grantee and partially financed by the FTA FFGA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ON THE COVER: 
Left: West O‘ahu Farrington Highway Guideway along Kualakai Parkway looking Diamond Head. 
Upper right: West O‘ahu Farrington Highway Guideway along Farrington Highway looking Waianae. 
Lower right: Rail Operations Center (aka Maintenance and Storage Facility) site.  



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2015	

3 | P a g e  
 

TABLE OF CONTENTS 
 

TABLE OF FIGURES .................................................................................................................................................. 4 
 
LIST OF ACRONYMS ................................................................................................................................................ 5 
 
PROJECT MAP ......................................................................................................................................................... 7 
 
PROGRESS REPORT SUMMARY OF CHANGES ......................................................................................................... 8 
 
1     EXECUTIVE SUMMARY ................................................................................................................................... 10 

 

2     OVERALL PROJECT PROGRESS AND FINANCIALS ........................................................................................... 12 
2.1 Project Progress ....................................................................................................................................... 12 
2.2 Project Budget ......................................................................................................................................... 14 
2.3 Project Contingency ................................................................................................................................. 14 
2.4 Project Funding  ....................................................................................................................................... 16 
2.5 Project Revenue and Costs ...................................................................................................................... 18 

 

3     SCHEDULE ....................................................................................................................................................... 19 
 

4     CONTRACT STATUS ........................................................................................................................................ 22 
4.1 System‐Wide ............................................................................................................................................ 25 
4.2 Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands ....................................... 32 
4.3 Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium .................................................. 44 
4.4 Section III – Airport: Aloha Stadium to Middle Street Transit Center Station ......................................... 52 
4.5 Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center ............................. 60 
4.6 Project‐Wide ............................................................................................................................................ 64 

 

5     OVERALL PROJECT‐WIDE ACTIVITIES ............................................................................................................. 70 
5.1 Permits ..................................................................................................................................................... 72 
5.2 Hawai‘i Department of Transportation (HDOT) Agreements .................................................................. 72 
5.3 Utility Agreements ................................................................................................................................... 73 
5.4 Right‐of‐Way ............................................................................................................................................ 75 
 

6     MANAGEMENT AND ADMINISTRATIVE UPDATES ......................................................................................... 80 
6.1 Safety and Security .................................................................................................................................. 83 
6.2 Quality Management ............................................................................................................................... 88 
6.3 Buy America Compliance ......................................................................................................................... 91 
6.4 Disadvantaged Business Enterprise (DBE) ............................................................................................... 91 
6.5 Planning and Environment ....................................................................................................................... 92 
6.6 Risk Management .................................................................................................................................... 93 
6.7 Community Outreach .............................................................................................................................. 96 
6.8 Staffing ..................................................................................................................................................... 97 
 

APPENDICES .......................................................................................................................................................... 99 
A. Action Items .......................................................................................................................................... 100 
B. Project Contingency Management General Background and Clarifications ......................................... 101 
C. Project Cost Reports .............................................................................................................................. 107 
D. Procurement and Contract Status ......................................................................................................... 114 
E. Vehicle Carshell Progress Tracker ......................................................................................................... 116 
F. DBE Participation ................................................................................................................................... 117 
G. Risk ........................................................................................................................................................ 120 
H. Project Organization Chart .................................................................................................................... 121 
I. Indices on Key Commodities ................................................................................................................. 122 
J. Project Photos ....................................................................................................................................... 123 

 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2015	

4 | P a g e  
 

 
 
 
 

Table of Figures 
 

Figure 1. Overall Project Progress (% Complete) .............................................................................................. 12 
Figure 2. Construction Progress (% Complete) ................................................................................................. 12 
Figure 3. Design Progress (% Complete) ........................................................................................................... 13 
Figure 4. Utilities Progress (% Complete) .......................................................................................................... 13 
Figure 5. Project Contingency Budget ............................................................................................................... 14 
Figure 6. Draft Cost Contingency Drawdown Chart .......................................................................................... 15 
Figure 7. Planned vs. Received Project Funding ................................................................................................ 16 
Figure 8. Project Funding Sources (YOE $M) ..................................................................................................... 16 
Figure 9. New Starts Drawdown by Federal Fiscal Year .................................................................................... 17 
Figure 10. Project Revenue versus Incurred Costs ............................................................................................ 18 
Figure 11. Cash Balance Summary .................................................................................................................... 18 
Figure 12. HRTP Master Project Schedule Summary (MPSS) ............................................................................ 20 
Figure 13. Utility Agreements Status ................................................................................................................ 73 
Figure 14. Right‐of‐Way Status for the Parcels ................................................................................................. 75 
Figure 15. Relocation Status for the Occupants ................................................................................................ 77 
Figure 16. Third‐Party Agreement Status .......................................................................................................... 77 
Figure 17. DBE Participation this Month ........................................................................................................... 92 
Figure 18. Risk Matrix ........................................................................................................................................ 95 
Figure 19. Top Project Risks .............................................................................................................................. 95 
Figure 20. Risks Added ...................................................................................................................................... 96 
Figure 21. Risks Deleted .................................................................................................................................... 96 
Figure 22. HART participated in nearly two dozen community events, workshops and meetings to discuss the 
progress of the rail project ............................................................................................................................. 96 

Figure 23. Staffing Activities .............................................................................................................................. 97 
Figure 24. Project Staffing (Actual vs. Planned) ................................................................................................ 98 
 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2015	

5 | P a g e  
 

LIST OF ACRONYMS 
 

AB  AnsaldoBreda 
ACS  Access Control System 
AFE  Authorized for Expenditure 
AGS  Airport Guideway and Stations 
AHJV  Ansaldo Honolulu Joint Venture 
AIS  Archaeological Inventory Survey 

APTA  American Public Transportation Association 
ARRA  American Recovery and Reinvestment Act 
ASG  Airport Station Group 
ASU  Airport Section Utilities 
ATC  Automated Train Control 
ATO  Automated Train Operation 
AVA  Anil Verma Associates, Inc. 
BA  Buy America 

BAC  Buy America Compliance  
BACM  Buy America Compliance Matrix 
BAFO  Best and Final Offer 
BCS  Balanced Cantilever System 
BFS  Budget and Fiscal Services 
BLS  Bureau of Labor Statistics 
BMP  Best Management Practice 
BOD  Board of Directors 
BUE  Bottom‐Up Estimate 
CAM  Construction Access Milestone 
CAR  Corrective Actions 
CCGS  City Center Guideway and Stations 
CCO  Contract Change Order 
CCTV  Closed Circuit Television 
CDC  Compendium of Design Criteria 
CE&I  Construction Engineering and Inspection 
CEL  Certifiable Elements List 
CIL  Certifiable Items List 
CM  Construction Manager 

CMP    Corrugated Metal Pipe 
CMS  Contract Management System 
CMU  Concrete Multiple Unit 

CNMMP  Construction Noise Mitigation and Monitoring Plan 
COI  Conflict of Interest 

CONRAC  Consolidated Rental Car Facility 
COR  Corporation Counsel 
CP  Consulting Party 

CPM  Critical Path Method 
CPP  Contract Packaging Plan 
CSC   Core Systems Contract  

CSCC  Construction Specification Conformance Checklists 
CSL  Cross Hole Sonic Logging 

CSOC  Core Systems Oversight Consultant
CSSP  Construction Safety & Security Plan 
CTS  Communications Transmission System 

CWRM  Commission on Water Resource Management 
CZM  Coastal Zone Management 
DAGS  Department of Accounting & General Services 

DB   Design‐Build  
DBB   Design‐Bid‐Build  
DBE  Disadvantaged Business Enterprise

DBEDT  Department of Business, Economic Development and Tourism
DBOM   Design‐Build‐Operate‐Maintain  
DCAB  Disability and Communication Access Board 
DCCC  Design Criteria Conformance Checklists 
DCN  Design Change Notice 
DDC  Department of Design and Construction 
DES  Department of Environmental Services 

DFIM  Design Furnish Install Maintain 
DFM  Department of Facility Maintenance 
DHHL   Department of Hawaiian Homelands  
DHR  Department of Human Resources 
DIT  Department of Information Technology 

DKSG  Dillingham and Kaka‘ako Station Group 
DLIR  Hawai‘i Department of Labor and Industrial Relations 
DLNR   Department of Land and Natural Resources  
DOE  Department of Education 
DOH  Department of Health 
DOL  Department of Labor 
DPM  Deputy Project Managers 
DPP  Department of Planning and Permitting 
DPR  Department of Parks and Recreation 

DPS Department of Public Safety 
DS Downstream
DTS Department of Transportation Services 
DVT Design Verification Test 
ECP Environmental Compliance Plan 
E/E Elevator/Escalator

EMC Electromagnetic Compatibility 
EMF Electromagnetic Forces 
EMI Electromagnetic Interference 
EMP Environmental Management Plan 
EOR Engineer of Record
EOS Electrically Operated Switches 
ESA Engineering Services Agreement 
FAA Federal Aviation Administration 
FAI First Article Inspections 
FAT Factory Acceptance Tests 
FD  Final Design 

FDAS Fire Detection Alarm System 
FDC Field Design Change
FEIS  Final Environmental Impact Statement  
FFC Fixed Facility Contractors 

FFGA  Full Funding Grant Agreement  
FHSG Farrington Highway Station Group 

FLSWG Fire Life Safety Working Group 
FOCN Fiber Optic Communication Network 
FTA  Federal Transit Administration  
FTE Full‐Time Equivalent
FWS Fish and Wildlife Service 
GAT Great Aleutian Tsunami 
GBS Gap Breaker Station
GDR Geotechnical Data Report 
GEC  General Engineering Consultant  
GET  General Excise Tax 
GIS Geographic Information System 
GSA  General Services Administration  
GT General Terms
HA Hazard Analysis

HABS Historic American Buildings Survey 
HAER Historic American Engineering Record 
HALS Historic American Landscape Survey 
HART  Honolulu Authority for Rapid Transportation 
HCC Honolulu Community College 

HCDA Hawai‘i Community Development Authority
HCSD Hawai‘i Capital Special District 
HDCC Hawaiian Dredging Construction Company
HDOE Hawai‘i Department of Education 
HDOH Hawai‘i Department of Health 
HDOT  Hawai‘i Department of Transportation  
HDPE High‐density polyethylene 
HECO Hawaiian Electric Company  
HFD Honolulu Fire Department 
HHF Historic Hawai‘i Foundation 

HHPRB Hawai‘i Historic Places Review Board 
HIE Hawaii Independent Energy 
HP Historic Preservation 

HPC Historic Preservation Committee 
HPCA Historic Preservation Certification Application
HPD Honolulu Police Department 
HPF Historic Preservation Fund 

HRHP Hawai‘i Register of Historic Places 
HRTP Honolulu Rail Transit Project 
HTI Hawaiian Telcom
HTL Hazard Tracking Log
I&T Inspection & Testing

IAMR Interstate Access Modification Report 
ICCS Integrated Control and Communication Systems
ICD Interface Control Documents 
ICE Independent Cost Estimate 
ICM Interface Control Manual 
IDS Intrusion Detection System 
IJ Insolation Joint

INMS Integrated Network Management System
ITP Inspection and Test Plan 
ITS Intelligent Transportation Systems 

JTMS Joint Traffic Management System 
JU&O Joint Use & Occupancy 
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JUOA  Joint Use and Occupancy Agreement 
 KCDD  Kaka‘ako Community Development District 
KCH  Kanehili Cultural Hui 
KHG   Kamehameha Highway Guideway 
KHSG  Kamehameha Highway Station Group 
KIWC  Kiewit Infrastructure West Company 
KKJV  Kiewit/Kobayashi Joint Venture 
LCC   Leeward Community College  

LEED   Leadership in Energy and Environmental Design   
LPR  License Plate Reader 
LRV  Light Rail Vehicle 
MIM  Manufacture‐Install‐Maintain 
MMIS  Maintenance Management Information System 
MMP  Mitigation Monitoring Program 
MOT   Maintenance of Traffic  
MOU  Memorandum of Understanding 
MOW  Maintenance of Way 
MPS   Master Project Schedule  
MPSS  Master Project Schedule Summary 
MPV  Multiple Purpose Vehicle 
MS4  Municipal Separate Storm Sewer System 
MSE  Mechanically Stabilized Earth 
MSF   Maintenance and Storage Facility  
MTM  Modern Track Machineries 
NCE  Non‐Conformance Evaluation 
NCR   Non‐Conformance Report  
NDC  Notice of Design Change  
NEPA  National Environmental Policy Act 
NHL  National Historic Landmark 
NOI  Notice of Intent 

NPDES  National Pollutant Discharge Elimination System 
NPS  National Park Service 
NR  National Register 

NRHP  National Register of Historic Places
NSM  Negotiation Strategy Memo 
NTP   Notice to Proceed  
NTS  Network Time Server 

O&M  Operations and Maintenance 
OCC  Operational Control Center 
OCIP   Owner‐Controlled Insurance Program  
OIBC  O‘ahu Island Burial Council 
OIL  Open Items List 

OMPO  Oahu Metropolitan Planning Organization 
ORCC  Operational Readiness Conformance Checklists 
OSB  Operations and Servicing Building 

OSHA  Occupational Safety and Health Administration 
OTS  O‘ahu Transit Services 
OTW  Oceanic Time Warner 

OTWC  Oceanic Time Warner Cable 
PA   Programmatic Agreement  

PAIS  Programmatic Agreement Implementation Schedule 
PARs  Preventative Actions 
PB  Parsons Brinckerhoff, Inc. 
PE   Preliminary Engineering  

PGC  Pacific Guardian Center 
PHA  Preliminary Hazard Analysis 
PICM  Project Interface Control Manual 
PIG  Permitted Interaction Group 
PIM  Project Interface Manager 
PLA  Project Labor Agreement 
PLO  Priority‐Listed Offerors 
PM  Project Managers 

PMC   Project Management Consultant  
PMIM  Project Management and Interface Management 
PMOC   Project Management Oversight Contractor  
PMSC  Program Management Support Consultant 
PPE  Personal Protective Equipment 
PSG  Platform Screen Gate 
PSGS  Platform Screen Gate System 
PV  Passenger Vehicle 
QA  Quality Assurance 

QAM  Quality Assurance Manager 
QAP  Quality Assurance Plan 
QC  Quality Control 

QMP   Quality Management Plan  
QMS  Quality Management System 
QTF  Quality Task Force 
R&R  Revise & Re‐submit 
RAC  Rail Activation Committee   

RAMP Real Estate Acquisition and Relocation Management Plan
RCMP  Risk and Contingency Management Plan  
RCP Reinforced Concrete Pipe 
RE Resident Engineer

READ Real Estate Acquisition Database 
RFC Request for Change
RFI Requests for Information 

RFID Requests for Interface Data 
RFMP  Rail Fleet Management Plan  
RFP  Request for Proposals  
RFQ  Request for Qualifications  
ROC Rail Operations Center 
ROD Record of Decision
ROE Right of Entry
ROW Right‐of‐Way
RR Risk Register

RSD Revenue Service Date 
RTM Requirements Traceability Matrix 
RTSA Regional Transit Stabilization Agreement 

S1 Segment 1
SAIS Supplemental Archaeological Inventory Survey

SCADA Supervisory Control and Data Acquisition 
SCAP Stream Channel Alteration Permit 
SCC Standard Cost Category 

SHPD State Historic Preservation Division 
SIC Sandwich Isle Communications 
SIT System Integration Testing 

SLAN Station Local Area Network 
SOG Slab on Grade
SOI Secretary of the Interior 

SOW Scope of Work
SP Special Provisions

SQP Supplemental Quality Plan 
SSC Safety Security Certification 

SSCP Safety and Security Certification Plan 
SSCWG Safety and Security Certification Working Group

SSI Sensitive Security Information 
SSMP Safety and Security Management Plan 
SSRC Safety and Security Review Committee 
SSSP Site Safety Security Plan 
STCC Spec/Testing Conform Checklists 

SWPPP Storm Water Pollution Prevention Plan 
T&M Time and Material
TCCR Train Control and Communications Room 
TCP Traffic Control Plan
TCS Train Control System 
TES Traction Electrification System 

TIGER Transportation Investment Generating Economic Recovery
TOC The Outdoor Circle
TOD Transit‐Oriented Development 
TPO Thermoplastic Olefin 
TPSS Traction Power Sub‐Station 
TSA Transportation Security Administration 
TSI Transportation Safety Institute 
TVA Threat and Vulnerability Analysis 
TVM Ticket Vending Machine 
TWF Train Wash Facility
UCA Utility Construction Agreement 

UFRCRA Utility Facilities Relocation and Cost Reimbursement Agreement
UH University of Hawai‘i

UHWO University of Hawai‘i West O‘ahu  
UL Underwriters Laboratories 

UPS Uninterrupted Power Supply 
USACE U.S. Army Corps of Engineers 
USDOT U.S. Department of Transportation 

VE Value Engineering
WA Work Area
WHS Waipahu High School 
WL West Loch

WOFH West O‘ahu/Farrington Highway 
WOSG West O‘ahu Station Group 
WSS West Side Stations

WSSG West Side Station Group 
WTB Wheel Truing Building 
WYL West Yard Lead
YCB Yard Control Bungalow 
YOE  Year of Expenditure
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PROGRESS REPORT SUMMARY OF CHANGES
 

The following is a brief summary of changes that have occurred from the previous month’s report. For more information 
and detail, please refer to the respective pages in the report. 
 
Project Map  

 The station highlight of the month has been removed as all stations have been highlighted in the Monthly 
Report. Please see page 7. 

 
Executive Summary  

 The HART Board Meeting Q&A section has been removed for this month, as there were no public questions 
posed at the September meeting.    

 
Project Contingency  

 The current contingency balance has decreased. Please see pages 14‐15. 
 
Project Funding  

 The Section 5309 New Starts Revenue amount received has increased. Please see pages 16‐17.  

 The total amount of cash received has increased. Please see pages 16‐17. 
 
Project Revenue and Costs  

 The ending cash balance amount has increased. Please see page 18. 
 
Contracts in Procurement 

 One contract was issued NTP, and one contract was awarded. Please see pages 24 and 115. 
 

Contract Status  

 West O‘ahu/Farrington Highway Guideway (WOFH) 
o The current contract value has increased. Please see page 32. 

 

 West O‘ahu Station Group (WOSG) 
o The incurred‐to‐date amount has decreased. Please see page 36. 

 

 Farrington Highway Station Group (FHSG) 
o A contract page for the Farrington Highway Station Group construction contract has been included, and 

the FHSG design contract page has been removed. Please see page 38‐39. 
 

 Maintenance and Storage Facility (MSF) 
o The current contract value has increased. Please see page 40.  

 

 Kamehameha Highway Guideway (KHG) 
o The projected substantial completion date has shifted to a later date. Please see page 44‐45.  
o The current contract value has increased. Please see page 44. 

 

 Kamehameha Highway Station Group (KHSG) 
o The current contract value has increased. Please see page 50.  

 

 Airport Section Utilities Construction 
o The projected substantial completion date has shifted to a later date. Please see page 54.  

 

 Airport Station Group (ASG) 
o The current contract value has increased. Please see page 58.  
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 Construction Engineering & Inspection East Side Sections 
o The contract completion date has shifted to an earlier date. Please see page 67.  
o The current contract value has decreased. Please see page 67. 
o The incurred‐to‐date amount has decreased. Please see page 67. 
o The percentage complete has been adjusted. Please see page 67. 

 
Utility Agreements 

 The Figure 13. Utility Agreements Status table has been updated to reflect outstanding agreements, pending 
amendments, and any applicable MOUs. Please see page 73. 

 
Right‐of‐Way  

 One partial acquisition has been completed in the City Center section. Please see page 75. 
 
Safety and Security 

 A “HART S&S Certification ‘Open Items List’” table has been included. Please see page 85.  
 

Risk Management  

 The total number of risks in the risk register has decreased. Please see pages 93‐96 and 120. 
 
Staffing 

 The actual number of employees has increased. Please see page 98. 
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1     EXECUTIVE SUMMARY 
 

KEY ACTIVITIES THIS MONTH 
Project Overview 
The Honolulu Authority for Rapid Transportation (HART) achieved another 
milestone with the completion of four miles of the system’s elevated 

guideway. 
 

The four‐mile mark is along Farrington Highway in Waipahu. Crews have 
constructed more than 170 spans and built more than 200 columns. The 
guideway segments are cast at the project’s casting yard in Kapolei, and a 
single span requires about 12 segments. Approximately 3,370 segments 
have been cast, in preparation for guideway construction.  
 

In addition, the first two rail cars are now in Pittsburg, California and are on schedule to arrive in Honolulu in the first quarter 
of 2016.  
 

HART Board 
The HART Board of Directors has selected local accountant Terri Fujii to fill a vacant seat on the agency’s 
Board. 
 

Fujii was selected from a field of 10 candidates who applied for the position. A panel of board members 
interviewed all of the applicants and recommended Fujii for the post.  
 

She has 29 years of experience in public accounting and is currently an audit partner with CW Associates, 
a certified public accounting firm. Prior to that she was an office managing partner and assurance partner 
for the Honolulu office of Ernst & Young LLP. 

 

Fujii is the ninth voting member of the board and will fill the remaining term of former board member Robert “Bobby” Bunda. 
The term will expire on June 30, 2018. 
 

TOD Workshop 
HART participated in the “Supporting Development and Land Reuse 
Around Honolulu’s Rail Stations” workshop in September. Experts 
discussed transit‐oriented development (TOD) and the environmental 
issues associated with it. Attendees learned the process of reusing vacant, 
abandoned, blighted, and contaminated properties to support TOD.   
 

TOD is a type of community development that includes a mixture of housing, office, retail and other amenities integrated into 
a walkable neighborhood and located near rail stations and quality public transportation.  
 

Cost: 
 

Project Costs Summary  
Through Aug. 28, 2015 

  Current Budget ($M) Incurred To Date ($M) 

Project Budget  $4,455.7 $1,670.6 

Project Contingency  $492.9 $0.5

Finance Charges*  $173.1 $0.0

TOTAL  $5,121.7 $1,671.1 
* $173.1 million represents the project debt financing costs that are federally eligible. The total 
estimated debt financing costs of the project is $215 million, per the FFGA Financial Plan. 

Schedule: 

Project Progress*  
Through Aug. 28, 2015 

  Actual Early Plan Late Plan 

Overall Project Progress  38.3% 63.4% 54.6% 

Overall Construction Progress  29.7% 56.2% 46.6% 

Overall Design Progress  87.1% 98.9% 96.7% 

Overall Utilities Progress  33.9% 73.0% 58.7% 
*All progress charts reflect early program expectations regarding the type of contract, timing of award, design, 
and execution of the nine western stations, eastern guideway and stations, and utilities work. These contracts 
have been repackaged and rescheduled to later dates and once the overall schedule is rebaselined, the cost 
curves will be revised to reflect the contract approved dates at that time. 
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Overview: 
Core Systems Contract (CSC) 
The CSC contractor is continuing to progress through Final Design. Qualification and design verification tests are 
ongoing; completing the pre‐shipment inspection test for MSF Yard Control Bungalow equipment. Construction 
interface with the MSF contractor (KKJV) is ongoing, with AHJV on site working on the Yard Control Bungalow (YCB) 
foundations, after the completion of the YCB ground grid. The first and second passenger vehicle carshells have arrived 
at the final assembly facility in Pittsburg, California. (See Section 4.1.A for details) 
 
Elevators and Escalators Manufacture‐Install‐Maintain Contract 
The Elevator/Escalator contractor has completed final design for the WOSG, FHSG and KHSG stations. The 
manufacturing of the required elevator and escalator equipment for these stations can be released once the respective 
contractor’s schedules have been submitted and approved. The FHSG contract and WOSG contract have been awarded, 
however the WOSG NTP is pending. The NTP for FHSG has been issued and once the contractor provides an acceptable 
schedule, the manufacturing of the FHSG equipment will be released. The KHSG contract was advertised in August and 
the contract is planned to be awarded by the end of this year. (See Section 4.1.B for details) 
 
West O‘ahu Farrington Highway (WOFH) Contract 
HART and Kiewit Infrastructure West Company (KIWC) continue to work together to ensure that quality and safety are 
the highest priorities. HART continues to monitor KIWC production rates as it relates to potential schedule impacts. 
KIWC submitted a revised baseline schedule dated October 2014 for which production is measured against. The most 
recently submitted progress schedule, through August 2015, reflects a six month delay to the contractual substantial 
completion date specific to the LCC portables, parking lot and access structure operations. KIWC and HART continue to 
work together to mitigate the impacts to the critical path activities. A revised baseline schedule was submitted by KIWC 
in August 2015 and is currently under review. The LCC Construction Right of Entry Agreement with the University of 
Hawai‘i (UH) was issued and it is anticipated that the Contract Change Order required to update the substantial 
completion date and associated baseline acceptance will follow. In September 2015, the second truss (Heading #2) 
progressed towards the end of Span 1L, completing the erection of spans in the westward portion of the alignment. 
KIWC is currently demobilizing Heading #2 to Span 250, Work Area 4, by the Waipahu High School to progress 
westwards towards Waipahu Transit Center Station. (See Section 4.2.A for details) 
 
Maintenance and Storage Facility (MSF) Contract 
HECO completed the work necessary for providing power for MOW, OSB, WTB and TWF. The contractor is continuing to 
install power distribution panels within the OSB, MOW and WTB. De‐stressing of the storage and maintenance tracks 
continues. Platform walls, stem walls and foundation construction are completed for the Train Wash Facility. Signal and 
train control conduit installation continues. Installation of rail is continuing, including contact rail and pre‐curved rail. 
Siding, painting, HVAC, and finishing are continuing for the OSB, MOW and WTB, as well as mechanical, electrical and 
plumbing installations. (See Section 4.2.D for details) 
 
Kamehameha Highway Guideway (KHG) Contract 
Construction of columns has been completed from Acacia Road west, to intersect the WOFH contract. Discussions with 
HECO are being held at an elevated level to coordinate the schedule of work to minimize project delays. ROE for utility 
relocations are nearing completion, with work anticipated to start once utility ROE has been received. HART and HDOT 
are working together to achieve concurrence on betterment costs and funding. Per KIWC’s progress schedule, as 
submitted with the application for payment, the contract is nine months behind schedule for guideway structure. (See 
Section 4.3.A for details) 
 
Airport Section Utilities (ASU) Construction Contract 
The Airport Section Utilities contract continues to be impacted by differing and unforeseen site conditions; a sewer leak 
along Kamehameha Highway prompted emergency work at night, despite not having a noise variance. In spite of these 
impediments, work is proceeding along Kamehameha Highway, Airport and the Nimitz Off‐Ramp area. On Sept. 2, Nan 
was notified that work related to the telecom duct bank at Valkenburgh would be deleted from the contract. (See 
Section 4.4.B for details) 
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2     OVERALL PROJECT PROGRESS AND FINANCIALS 
 

2.1   Project Progress (data as of Aug. 28, 2015) 
All progress charts reflect early program expectations regarding the type of contract, timing of award, design, and execution of the nine western 
stations, eastern guideway and stations, and utilities work. These contracts have been repackaged and rescheduled to later dates and once the 
overall schedule is rebaselined, the cost curves will be revised to reflect the contract approved dates at that time.  
Note: 

 Actual = Actual cost of work performed, based on invoiced‐to‐date amount. 

 Early Plan = Earliest dates activities can begin and finish, based on logic and durations used in the schedule. 

 Late Plan = Latest dates activities can begin and finish and not have an impact on completion date, based on logic and durations used in the 
schedule. 

 

Figure 1. Overall Project Progress (% Complete) 

 

At present “overall” project progress is based on the weighted value progress of the individual construction and design contracts 
(Design‐Build [DB], Design‐Bid‐Build [DBB], Design‐Build‐Operate‐Maintain [DBOM], Elevator/Escalator Manufacture‐Install‐Test‐
Maintain [MIM], Final Design [FD] and DB‐DBOM design levels of effort), not including City or non‐design consultant labor. Overall 
Project Progress reflects all project elements as budgeted. 

 

 
Figure 2. Construction Progress (% Complete) 

 

Overall construction progress is based on the weighted average progress of the individual DBB and E/E MIM construction contracts 
and the DB‐DBOM construction levels of effort, not including consultant construction engineering and inspection (CE&I) services. 
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Figure 3. Design Progress (% Complete) 

 

Overall design progress is based on the weighted average progress of the individual FD contracts and the design levels of effort 
of the DB and DBOM construction contracts, not including City or non‐design consultant labor. 

 
 

Figure 4. Utilities Progress (% Complete) 

 

Overall utilities progress is based on the weighted average progress of the DB and DBB utilities levels of effort. 
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2.2  Project Budget (data as of Aug. 28, 2015) 
 

 FFGA Project Budget = $5,121.7M  
o Current Project Budget ‐ $4,455.7M 
o Current Project Contingency ‐ $492.9M 
o Project Finance Charges ‐ $173.1M 
 

 Total Incurred Cost = $1,671.1M (37.5% of current project budget) 
o August 2015 Incurred Cost = $40.6M 

 
 

2.3   Project Contingency (data as of Aug. 28, 2015) 
Note: Contingency management and cost contingency details, 
including a breakdown of Project contingency drawdowns, are 
discussed in further detail in Appendix B. 
 

 Current Project Contingency Balance = $492.9M 
o Contingency drawdown to date –  $150.7M (23.4% of baseline project contingency budget) 
o $7.8M contingency drawdown during August 2015. Please see Appendix B for more details. 
 Pearl Highlands Parking Structure/Bus Transit Center budget transfer to Project contingency under 

review 
 
 

Figure 5. Project Contingency Budget 
 

Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency drawdown through June 2015 Report  90.01 ‐ 90.03  ($133.8)

Contingency drawdown July 2015 Report  90.01 ‐ 90.03  ($8.1)

Contingency drawdown August 2015 Report  90.01 ‐ 90.03  ($1.0)

Contingency drawdown September 2015 Report  90.01 ‐ 90.03  ($7.8)

Contingency drawdown to date   90.01 ‐ 90.03  ($150.7)

Current FFGA Project Contingency  90.01 ‐ 90.03  $492.9 

 
 

 

 
 
 
 
 
 
 
 

Total	Incurred	Cost	=	$1,671.1M	
	

(previous	report	=	$1,630.5M)	

Current	Contingency	Balance	=	$492.9M	
	

(previous	report	=	$500.7M)	
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Figure 6. Draft Cost Contingency Drawdown Chart 

 

Note: Contingency management and cost contingency details, including a breakdown of Project contingency 
drawdowns, are discussed in further detail in Appendix B.  
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2.4  Project Funding (data as of Aug. 28, 2015) 
 
Figure 7. Planned vs. Received Project Funding 

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 n/a

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue
4

0 1,550 446 446

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 1143 1,521

Total 385 5,356 1,893 1,980
1
 GET and Interes t Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑1 Capital Plan Cash Flows .

4 
New Starts  Funds  Obl igated Through Federa l  Fisca l  Year 2014 Tota ls  $806.3 Mil l ion

Planned vs. Received Project Funding

Funding Source

Pre‐FFGA 

Project
1  FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) =  Pre‐PE GET, 

investment and miscel laneous  income  minus  pre‑PE expendi tures .  The  $298 mil l ion i s  included in the  Pre‐FFGA actua l  amounts  received 

between 2007‐2009 of $378 mil l ion.

 
 
 
 
Figure 8. Project Funding Sources (YOE $M) 

 

 
Source: FFGA Financial Plan, p. 2‐1 
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 General Excise Tax (GET) Surcharge (data as of Aug. 28, 2015)  
o $1,143M = amount received since the Project’s 

entry into FTA’s Preliminary Engineering phase of 
project development. 
 $1,182M = Projected Net GET Surcharge 

Revenue for FYs 2010‐1Q 2016, as stated in 
FFGA Financial Plan (Table A‐1 Capital Plan 
Cash Flows) 

 GET receipts are currently running 3% short of 
projections to date, or $39M behind. 

 $39M shortfall is approximately 1.2% of the 
total GET surcharge projections per the FFGA 
Financial Plan of $3.291B. 

 
o $0 = GET surcharge received in August 2015. 

 

 Full Funding Grant Agreement (FFGA) 
o $11.7M = New Starts drawdown processed and received in August 2015.  
o $152K = New Starts drawdown processed in August 2015, but not received until Sept. 2, 2015. 

 

 The §5307 funds for the Project, per the Financial Plan, are $210M. 
 
 
Figure 9. New Starts Drawdown by Federal Fiscal Year (data date as of Aug. 28, 2015, per the FTA TEAM website) 
 

Federal Fiscal          
Year Allocation

Obligated            
Amounts

Actual Drawdown      
Amounts to Date

Available              
Balance

FFGA Base Case Cash 
flow

2008 $15,190,000 $15,190,000 $0
2009 $19,800,000 $19,800,000 $0
2010 $30,000,000 $30,000,000 $0
2011 $55,000,000 $55,000,000 $0 $20,607,242
2012 $200,000,000 $200,000,000 $0 $99,382,758
2013 $236,277,358 $125,563,103 $110,714,255 $258,280,277
2014 $250,000,000 $0 $250,000,000 $441,719,724

2015 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2016 (pending) $250,000,000 $0 $250,000,000 $250,000,000
2017 (pending) $243,732,642 $0 $243,732,642 $230,010,000

Total $1,550,000,000 $445,553,103 $1,104,446,897 $1,550,000,000

New Starts Grant Information by Federal Fiscal Year

 
 

 
 
 
 
 
 
 
 
 

Total	Cash	Received	Since	PE	=	$1,893M		
	

(previous	report	=	$1,859M)	
	

GET	Received	Since	PE	=	$1,143M	
	

(previous	report	=	$1,143M)	
	

GET	Received	Since	2007	=	$1,521M	
	

(previous	report	=	$1,521M)
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2.5   Project Revenue and Costs  
  (data as of Aug. 28, 2015) 

 
Figure 10. Project Revenue versus Incurred Costs  

 

 
Figure 11. Cash Balance Summary 

AUGUST 2015 CASH BALANCE SUMMARY 

   AUGUST 
FY16 YTD 
Cumulative 

Beginning Cash Balance 08/01/15  283,718,376  293,010,823 

        

Expenditures:       

Operating Expenditures  (1,245,585) (2,156,825)

Capital Expenditures  (24,576,847) (85,317,464)

Expenditures Total:  (25,822,432) (87,474,290)

        

Receipts:       

GET Surcharge  0  52,330,383 

FTA Drawdown  34,046,472  34,046,472 

Interest                    11,593  26,689 

Other (rental, refunds, copy fees, etc.)                    18,788  32,718 

Receipts Total:  34,076,852  86,436,263 

        

Ending Cash Balance 08/31/15  291,972,796  291,972,796 
 

Note: Project Cost Reports can be found in Appendix C. 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = Aug. 28, 2015 

Ending	Cash	Balance	8/31/15	=	$292M	
	

(previous	report	=	$283.7M)	
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3     SCHEDULE  
(data as of Aug. 28, 2015) 

 
OVERVIEW 

 The Master Program Summary Schedule reflects currently approved schedule end dates for contracts that have 
been awarded, and planned dates for future contracts. The schedules in the Contract Status section reflect 
current contractor forecast end dates for contracts that have been awarded.   
 

 H2R2 Ramp (DBB‐385), WOSG (DBB‐171) and FHSG (DBB‐271) contractor schedules will be added to this report 
as soon as baseline schedules are accepted by HART. Until accepted contractor schedules become available, 
placeholder schedules spanning the contract dates are displayed in the contract sections of this report. 
 

 HART continues to closely monitor, review and manage all active construction packages. Previously reported 
delays continue to be addressed by the project teams. See contract pages for further details.  

 
KEY ISSUES 

 WOFH civil and structural construction work is behind approved planned schedules. KHG guideway construction 
contractor progress is behind approved planned schedules.   
 

 Right‐of‐way acquisition, third‐party interface and utility relocations continue to be areas of concern for 
program completion.   
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Figure 12. HRTP Master Project Schedule Summary (MPSS)   
The Master Program Summary Schedule reflects currently approved schedule end dates for contracts that have been awarded, and planned dates for future contracts. It is statused against the FFGA Baseline MPS. Active contracts’ end dates will not change, 
unless a change order is issued. For the contractors’ forecasts of active contracts end dates, see Contract Status section (Section 4).  
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4     CONTRACT STATUS 
 

Core Systems Contract (Section 4.1.A) 
OVERVIEW 

 Vehicle Aluminum Carshell Manufacturing is moving forward in Reggio Calabria, Italy – The first two carshells 
arrived in Pittsburg, CA, and the third carshell is expected to arrive in California in mid‐October 2015. Work 
continues on the 4th and 5th carshells.  

 On‐Board Train Control equipment and vehicle couplers have also been shipped to Pittsburg, CA.  

 Progressing with sub‐system testing and design verification activities.  

 Yard Control Bungalow construction is underway – work on the YCB foundations and floor slab was completed in 
September. Construction of the walls and roof slab will follow and are expected to be complete by the end of 
October 2015. 

 Traction Power Cable installation has been initiated; currently installing power feeds to the MSF TPSS.  
KEY ISSUES 

 Revisions to the station and guideway Construction Access Milestone (CAM) dates might affect substantial 
completion of the Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of potential 
impact once we have clarity of the expected CAM dates. This issue is being addressed in CSC RFCR # 18. 

 Vehicle Production and Testing is an ongoing monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle may have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise. 

 
 
Fare Collection System (Section 4.1.C) 
OVERVIEW 

 Fare Systems Technical Consultant Contract awarded to CH2M Hill on Sept. 24, 2015, for a term of five years.  

 Based upon requests from potential Offerors, the deadline for receipt of proposals for the Fare Systems Contract 
currently in RFP stage was extended to Oct. 30, 2015, with BAFO anticipated in early December 2015, and award 
in January 2016. 

KEY ISSUES 

 Completing technical and legal review of MOU for O&M cost sharing between HART and the City. 

 Assuring response to over 50 vendor questions and 6 Alternative Technical Concepts are provided on time. 
 
 
West O‘ahu Farrington Highway Guideway (Section 4.2.A) 
OVERVIEW 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – KIWC has developed plans which 
were approved by the Honolulu Department of Planning and Permitting (DPP), LCC and HART. HART has 
completed the review of the Access Structure. LCC construction is ongoing with excavation, compaction, grading 
and utility relocation in the parking lot area. The delivery of the portable buildings is scheduled to begin in 
October 2015.  

 Balanced Cantilever System (BCS) Form Advancement – BCS construction is progressing. Pier tables and 
segments for Piers 253 through 256 are in various levels of completion. Segment casting and stressing is 
proceeding in both eastward and westward directions from Piers 253, 254 and 255. All segments for Pier Table 
253 are approaching completion. Upstream and downstream segments between BCS 254 and 255 are being cast 
and Pier Table 256 has been completed.  

 Span by Span Advancement – Work on the left side single track spans around East Kapolei Station was 
completed in September 2015, bringing all truss work on the westward portion of the alignment to completion. 
The heading at this section is currently being demobilized to Span 250, Waipahu High School, Work Area 4. East‐
bound spans have been erected by West Loch Station and proceed towards Waipahu Station. A third truss 
(Heading #3) has been assembled in the area around the Pearl Highlands Station and segments are being 
erected through the eastern end of the WOFH segment.  
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KEY ISSUES 

 Drilled Shaft Quality (for additional detail, see 4.2.A Quality Management) 

 Intelligent Transportation System Issues (for additional detail, see 4.2.A Key Issues) 

 Intersection Closure for Span by Span Operation (for additional detail, see 4.2.A Key Issues) 

 Track Welding and Track Construction Operations (for additional detail, see 4.2.A Quality Management) 
 
 

Maintenance and Storage Facility (Section 4.2.D) 
OVERVIEW 

 HECO completed testing and checking switchgear, and providing power for MOW, OSB, WTB and TWF. Power 
distribution panel installation is ongoing for OSB, MOW and WTB. De‐stressing of the storage and maintenance 
tracks continues. Platform walls, stem walls and foundation construction are completed for the Train Wash 
Facility. Signal and train control conduit installation continues. Installation of rail is continuing, including contact 
rail and pre‐curved rail. Siding, painting, HVAC, and finishing are continuing for the OSB, MOW and WTB, as well 
as mechanical, electrical and plumbing installations. 

KEY ISSUES 

 Coordination with the abutting WOFH main line contract for completion of site access in the east and west 
yards, including rail, vehicular access and utility interconnection. 

 Preparation for the receipt of rail car delivery is underway including design of an unloading area on the 
maintenance track adjacent to the OSB. 

 Orderly completion of traction power, train control and building services raceways for turnover to Core Systems 
Contractor. 

 
 
Kamehameha Highway Guideway (Section 4.3.A) 
OVERVIEW 

 Construction of Drilled Shafts – With the mobilization of the LB44, KIWC currently has 2 drill spreads in 
operation on KHG. One‐third of the KHG shafts have been completed. Anomalies and defects on the KHG shafts 
have been minimal to date. Drilled shafts are being constructed ahead of the planned rate. 

 Relocation of Utility Poles – Relocation of utility pole 51 at TMK 9‐8‐008‐029 is pending finalization of the ROE 
with the property owners and utility companies. 

 HDOT betterments – KIWC has been issued RFCRs to incorporate HDOT’s betterments into the design and 
construction. HART has received the cost proposal for RFCR 30 (Replace CMP with RCP), has finalized the ICE, 
received HDOT concurrence, and is waiting for NSM approval for negotiation. HART has received the cost 
proposal for RFCR 32 (Traffic Signals), and is finalizing the ICE. The remainder of the betterment RFCR is still 
pending receipt of cost proposals from KIWC. 

 Balanced Cantilever System (BCS) – KIWC has completed placement of all but one of the BCS shafts.  Footings for 
piers 306 and 307, west of the H‐1 overcrossing, are completed.  KIWC anticipates superstructure construction 
to begin in early 2016.  

 All Temporary ITS work on the KHG alignment has been completed and is operational, as of Sept. 16, 2015.  
KEY ISSUES 

 Curb/Gutter and Sidewalk Construction – HART continues to monitor the installation of curb/gutters and 
sidewalks for conformance. Several sections have required removal and replacement. KIWC is working with its 
flatwork subcontractor to continue to improve the finished product.  

 Drilled Shaft CSL Results – KHG continues to have CSL results that exceed the 10% velocity reduction, but to date 
most have been resolved without any repairs required. 

 Environmental Complaints – HART continues to work with KIWC to respond to, and mitigate, noise complaints 
along the alignment. Noise monitoring stations have been installed to assist in the monitoring of the 
construction activities and work hours have been adjusted accordingly. KIWC/HART will continue to monitor the 
entire alignment to ensure compliance. 

 The planned mobilization of a third drill spread to KHG has been postponed to ensure unrestricted traffic flow in 
the vicinity of Pearl Ridge and Pearl Kai during the holiday season. Drill will temporarily remain on WOFH and 
KIWC currently intends to mobilize the 885 into this area in January. 
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Airport Section Utilities (ASU) (Section 4.4.B) 
OVERVIEW 

 The contractual Substantial Completion milestone for ASU is Feb. 6, 2016, and was intended to ensure 
completion of this work prior to the contractor for the Airport guideway beginning construction. Delays, in 
particular the Navy right of entry issue, have extended the ASU milestone date to August 2016. However, the 
Airport Segment Guideway and Stations contract has also been delayed and will not be in construction prior to 
the forecast completion of the ASU contract. Finalizing the descoped work at Valkenburgh could lessen the 
delay.  

KEY ISSUES 

 Noise variance permit for night work has been recently approved by DOH. Contractor to submit a RFCC for this 
work. The contractor got the ITS system connected the week of Sept. 21.  

 
 
Contracts in Procurement  
OVERVIEW 

 Recent Award of Contract: 
o HART entered into a contract with Stantec Consulting Services Inc. on Sept. 10, 2015, for Construction 

Engineering and Inspection (CE&I) “II” services, primarily for the east section of the guideway and stations.    
The term of the contract is from NTP through Dec. 31, 2019, with a two year option period. NTP was 
issued Sept. 14, 2015.   
 

 Active Procurements: 
o An award of notice was issued to CH2M Hill, Inc. for the Fare Collection Technical Support Services 

contract on Sept. 24, 2015.   
o RFP Part 1 proposals for the Airport Guideway and Stations were due on Aug. 11, 2015. HART received a 

competitive number of proposals. Priority‐Listed Offerors (PLO) have been established and RFP Part 2 was 
issued to the PLOs. HART is on schedule with the Part 2 solicitation timeline for Alternative Technical 
Solutions discussions.   

o A Request for Proposal was issued for a Section 106 Programmatic Agreement Project Manager (Kāko‘o 
“II”) on June 26, 2015. Proposals were due on July 31, 2015. The evaluation committee will enter into 
discussions. 

o Part 1 of the Request for Proposals for the City Center Guideway and Stations (CCGS) Design‐Build 
Contract was advertised on Aug. 4, 2015. The Qualifications proposals are due Nov. 18, 2015.   

o The Kamehameha Highway Stations Group (KHSG) Construction Contract (Design‐Bid‐Build) Request for 
Bids was advertised on Aug. 18, 2015. The bids are due Nov. 17, 2015. 

o The Fare Systems Contract Request for Proposals was advertised on Aug. 11, 2015. The proposals are due 
Oct. 30, 2015.  

 Upcoming Procurements: 
o The Dillingham Utilities and Road Widening Design‐Bid‐Build Contract is anticipated to be advertised early 

2016.   
KEY ISSUES 

 Key Issues and Updates: 
o HART entered into a contract for CE&I “II” services with Stantec Consulting Services Inc.  
o Airport Guideway and Stations Design‐Build Contract:  The evaluation committee concluded its evaluation 

and established the Priority List of the top three ranked Offerors. RFP Part 2 was issued to the Priority‐
Listed Offerors.   

o Core Systems Contract: The sale of one of the members of Ansaldo Honolulu Joint Venture is currently 
pending. 
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Original Contract:                        $573,782,793  Incurred‐to‐Date: $143,620,180 
Current Contract Value1:           $595,063,687  Incurred in August:      $107,697 

 

1Current Contract Value = Original contract value (excluding contingency and $823.6M O&M budget) + executed Change Orders 

4.1   System‐wide 
 

A. Core Systems Contract (CSC) 
Contract No.: DBOM‐920   
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 
Contract Start Date: January 2012 
Contract Substantial Completion: March 2019 
Projected Substantial Completion: December 2019 
 

Project Description: Providing rail passenger vehicles, automated 
train control system, traction electrification system (TES), 
communication systems, passenger platform screen gates (PSGs), 
and operation and maintenance of the Project.   
 

Project Overview: The CSC contractor is continuing to progress through Final Design. Qualification and design 
verification tests are ongoing; completing the pre‐shipment inspection test for MSF Yard Control Bungalow 
equipment. Construction interface with the MSF contractor (KKJV) is ongoing, with AHJV on site working on the Yard 
Control Bungalow (YCB) foundations, after the completion of the YCB ground grid. The first and second passenger 
vehicle carshells have arrived at the final assembly facility in Pittsburg, California.  
 

COST INFORMATION: 
 

 
 
 
 
 

 
 

 

The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised.  
 

 

Disadvantaged Business Enterprise 
(DBE) Participation 

 
August Change Orders 

Actual DBE Participation:  $129,165    Change No.  Description  Amount ($) 

DBE % Attained:  0.029%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $21,280,894 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2015	

26 | P a g e  
 

SCHEDULE: 

 
 

 
 
 
 
 
 
 
 
 

_______________________________________________________________________________________________________ 

 
CRITICAL PATH SUMMARY: 

 Continue to oversee construction activities with the MSF contractor, the CSC installation subcontractor and the 
On‐Call Contractor.  

 Passenger Vehicle crews finalized manufacturing of the first and second carshells in Reggio Calabria, Italy. 
Progress is ongoing with the other carshells, and this work is being monitored closely.  

 Due to the modified CAM dates, the equipment installation at Pearl Highlands and Pearlridge Stations are now 
driving the critical path. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Project‐Wide Percent Complete: 25% 
 Passenger Vehicle Percent Complete: 29% 
 

Design: 
 ATC/SCADA – Documents Received: 11, 

Documents Returned: 18. 
 Communications – Documents Received: 17, 

Documents Returned: 7. 
 Traction Power – Documents Received: 43, 

Documents Returned: 3. 
 Fire Detection – Documents Received: 1, 

Documents Returned: 1. 
 Platform Screen Gates – Documents Received: 0, 

Returned: 5. 
 Passenger Vehicles – Documents Received: 50, 

Documents Returned: 16.  
 
 
 
 
 
 

Look Ahead: 
Design: 
 Completion of ATC/SCADA Final Design for Segment 1. 
 Completion of TES Final Design for Segment 1. 
 

Manufacturing: 
 Passenger Vehicle Manufacturing – Continue carshell 

assembly for the first eight carshells (first two trains).  
 Arrival of the third carshell to the Final Assembly Plant in 

Pittsburg, CA. 
 

Testing: 
 Traction Power – Design Verification of TPSS Temperature 

Rise – Fontana, CA (November 2015).  
 Traction Power – Design Verification of Negative Ground – 

Chalfont, CA (October 2015).  
 Traction Power – Pre‐shipping Inspection Test Waipahu TPSS 

– Fontana, CA (October 2015).  
 Traction Power – Pre‐shipping Inspection Test Leeward Gap 

Breaker Station (GBS) – Fontana, CA (November 2015).  
 Traction Power – Pre‐shipping Inspection Test East Kapolei 

TPSS – Fontana, CA (November 2015).  

  Interim Design 
Submitted Documents 

Final Design
Submitted Documents 

Target 
Completion Date 

Passenger Vehicles   100%   56%  4th Q 2015 

Communications   100%   37%   4th Q 2015 

ATC/SCADA   88%  94%   4th Q 2015 

TES   100%   99%   4th Q 2015  

Fire Detection   100%   55%   4th Q 2015  

PSG, UPS, MOW, YCB  N/A  78%  4th Q 2015 
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Activities this Month (continued): 
Manufacturing: 
 Performed manufacturing oversight work at the 

AnsaldoBreda factories. Work completed this 
month: Final assemblies of the third and fourth 
carshells are underway; calibration and finishes of 
carshell # 3; floor and roofing of carshells five and 
six. (For additional details, please see the Vehicle 
Carshell Progress Tracker in Appendix E.) 

 Participated in the oversight of truck frame 
production in West Plains, Missouri. 

 
Testing: 

 Pre‐Shipping Inspection Test for ATS/SCADA 
software – Pittsburg, PA. 

 
MSF: 

 Ongoing coordinating work with KKJV, and 
coordinating follow up work by AHJV and On‐Call 
Contractor.  

 Yard conduit installation: On‐Call Contractor 
installation of yard conduit extensions is ongoing. 

 OSB conduit installation: On‐Call Contractor 
finalizing Public Announcement and Access 
Control System/Intrusion Detection System 
(ACS/IDS) conduits at the OSB and the MOW 
buildings.  

 Yard Control Bungalow ‐ completion of the 
foundation and floor slab.  

 AHJV continues walk through activities with KKJV 
for Share Access for the Wheel Truing Building 
(WTB) and Operations and Servicing Building 
(OSB).  

 TES Cable Installation is underway at the MSF 
Traction Power Sub Station. 

 Fire Detection wiring at the OSB Mezzanine 2 is 
ongoing and expected to be complete by the end 
of October.  

 Started construction of foundations for the 
Closed Circuit Television Cameras poles at the 
MSF perimeter. 

Look Ahead (continued): 
 Communication Systems – Design Verification OSB System – 

Italy (October 2015). 
 Communication Systems – Pre‐Shipping Inspection Test for 

Passenger Information System – Plano, TX (October 2015). 
 Communications Pre Shipping Inspection of On‐Board 

Systems – Plano, TX (November 2015). 
 Communication Systems – Design Verification of Integrated 

Control and Communication Systems (ICCS) – Italy 
(November 2015). 

 Train Control Systems – Pre‐Shipping Inspection Test for LCC 
Station SCADA Hardware – Batesburg, SC (October 2015). 

 Train Control Systems – Pre‐Shipping Inspection Test for 
Waipahu Station SCADA Hardware – Batesburg, SC (October 
2015). 

 Train Control Systems – Pre‐Shipping Inspection Test for 
West Loch Station SCADA Hardware – Batesburg, SC 
(October 2015). 

 Train Control Systems – Pre‐Shipping Inspection Test for LCC 
Station TCCR Equipment – Batesburg, SC (October 2015). 

 Train Control Systems – Vehicle ATC Cabracks 3 & 4 – 
Batesburg, SC (October 2015). 

 Train Control Systems – Pre‐shipping Inspection test – 
Ho‘opili TCCR – Batesburg, SC (October 2015). 

 Platform Screen Gates Design Verifications – Farmington, CT 
(October 2015). 

 Platform Screen Gates Dynamic Load Tests (October 2015). 
 Platform Screen Gates Kinetic Energy Tests – Farmington, CT 

(October 2015). 
 Platform Screen Gates Static Load Tests – Farmington, CT 

(October 2015). 
 Platform Screen Gates Portable Test Unit Tests – 

Farmington, CT (October2015). 
 Platform Screen Gates Reliability Life Cycle Test – 

Farmington, CT (October2015). 
 Uninterruptible Power Supply (UPS) First Production Units 

Test – China, October 2015.  
 

MSF: 
 Installation of Fire Detection wiring at the OSB Mezzanine 

Level 1 and second floor. 
 Construction of the foundations and conduits for 

Communication Interface Cabinets at the MSF Yard. 
_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Revisions to the station and guideway Construction Access Milestone (CAM) dates might affect substantial 
completion of the Core Systems Contractor’s work. HART and the CSC will evaluate the full extent of potential 
impact once we have clarity of the expected CAM dates. This issue is being addressed in RFCR # 18. 

 Vehicle Production and Testing is an ongoing monitored risk. Carshell production experienced some challenges 
and delays in the initial assembly of key components that affected the completion and shipment of the first 
carshell. Final Assembly of the first vehicle may have similar challenges. HART and CSC will continue to work 
together to plan and respond to the issues as they arise.   
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 Nine (9) Month Delay Claim: Negotiations took place in June. The proposed settlement was presented to the 
HART Board in July. Approval of the settlement has been deferred, pending the submittal of additional 
information to the Board.  

 
 
QUALITY MANAGEMENT: 

 Overall quality of the contract is good. 
 

Design Verifications & System Testing

Subsystem  Test Completed Date Completed
ATC/SCADA  Factory Acceptance test of MSF Wayside equipment   Aug. 28, 2015 

     
Passenger Vehicle ‐ Oversight

Facility  Activity Date Completed
Pittsburg, CA  On‐site inspector in place to oversee and report on AnsaldoBreda Final Assembly 

activities. First and second carshells arrived at the Final Assembly Facility. The 
third and fourth carshells are in transit. 

Ongoing 

 
 

CSC NCR Log 

  TOTAL CLOSED OPEN

AHJV & Subs  23 18 5 

AB  220 171 49 

TOTAL  243 189 54 

 
 

 AnsaldoBreda had previously generated NCRs for each aluminum carshell element with manufacturing issues found 
during carshell production; primarily at the subassembly supplier (CMC). Corrective actions have been taken for 
future production, and adjustments are being made to current assembled parts. 
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Original Contract:               $50,982,714    Incurred‐to‐Date: $4,503,158     

Current Contract Value1:  $50,982,714    Incurred in August:  $140,825     
 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

B. Elevators and Escalators Manufacture‐Install‐Maintain (MIM) 
Contract No.: MI‐930   
Contractor: Schindler Elevator Corporation 
Contract Start Date: August 2013 
Contract Substantial Completion: May 2018   
Projected Substantial Completion: The May 2018 completion date 
will change to a later date predicated on the award of the DB 
contracts for the east portion of the guideway. The Airport 
Guideway and Stations has been advertised. The City Center 
Guideway and Station DB contract part 1 was advertised in August, 
as planned.  
 
Project Description: Furnish / install / test / maintain all elevator 
and escalator equipment located at the elevated stations.  

 
Project Overview: The release to begin manufacturing of the FHSG and WOSG equipment will be scheduled once an 
approved construction schedule with the respective contractors has been completed. The Notice to Proceed for FHSG 
was issued in August. The WOSG NTP is pending.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined and Construction Access Milestone dates are 
revised, the cost curve will be revised. 

 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $0    Change No.  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date  $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 Coordination with station contractors on construction interface milestones. 

 Re‐bidding of the Airport and City Center sections of guideway with stations as Design‐Build contracts might impact the 
completion of the Elevator Escalator contract. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 8.8%; Planned Value: 28% 
 
 Final Design is approximately 40% complete, as 9 of the 21 

stations are ready to be released for manufacturing once 
the contractor’s schedules are approved. 

 All draft equipment drawings for the 21 stations have been 
submitted for review and have been accepted. 

 Design is complete on the three FHSG stations, three 
WOSG stations, and the three KHSG stations. 

Look Ahead:
 Release for manufacturing for the Farrington 

Highway Station Group and the West O‘ahu Station 
Group elevators and escalators will be scheduled 
once the respective contractor’s schedule has been 
approved and issued.  

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 The release to allow manufacturing for FHSG, WOSG and KHSG will be dependent on the acceptance of an approved 
schedule for each of these contracts. 
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C. Fare Collection System 
Contract No.: TBD   
Contractor: TBD 
Contract Start Date: TBD 
Contract Substantial Completion: TBD 
Projected Substantial Completion: TBD 
 

Project Description: The fare system is a joint HART and City and County of Honolulu (DTS, DIT, BFS) project that will 
consist of a multi‐model, closed loop, account based smart card system. The Fare System Vendor will be responsible for 
design, manufacture, testing and installation of the entire system inclusive of hardware and software.  
 

The rail portion of the project will consist of Ticket Vending Machines (TVMs) and fare gates at stations that accept smart 
cards which can also be used for payment on board TheBus and facilitate a seamless transfer between modes. Equipment 
and software to be used by both HART and the City and County will include the transaction processing, fare equipment 
monitoring, customer service systems, as well as a Data Warehouse. TheBus equipment will consist of stand‐alone smart 
card readers on board.   

 

Project Overview: The Fare Systems RFP was released on Aug. 11, 2015. As a result of potential Offeror requests, the 
deadline for proposals was extended to Oct. 30, 2015. Best and Final Offer (BAFO) is now anticipated in early December 
with award in mid –January. An MOU for capital cost sharing with the City has been executed and an MOU for Operations 
and Maintenance has been drafted and is currently in technical review with DTS, OTS and DIT. A Fare Systems technical 
consultant contract was awarded on Sept. 24, 2015, to CH2M Hill to support design review, testing and installation. The 
selected DBOM contractor is anticipated to start design in March 2016.  

______________________________________________________________________________________________________ 
 

COST INFORMATION: TBD   
______________________________________________________________________________________________________ 
 

SCHEDULE:  

 RFP released Aug. 11, 2015. Award anticipated in January 2016. System design anticipated to start in spring 2016. 

 Manufacture in fall 2016. 

 System testing for the back office functions and the bus anticipated in spring 2017. 

 Anticipated system pilot launch on TheBus in fall 2017, with full roll out on TheBus (including all central systems) in 
winter 2017. 

 Interim roll out on rail is still scheduled fall 2018. 

 Full roll out on rail in late 2019. 
______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 MOU for O&M cost sharing between HART and the City. 
_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Drafting MOU for Operations and Maintenance. 
 Completing contract negotiations and issuing award for 

Technical Consultant. 
 Responding to questions and ATCs from potential 

Offerors. 
 Brief PIG II on fare modeling options.  
 Draft Oahu Metropolitan Planning Organization (OMPO) 

funding request for reimbursement payment for portions 
of fare modeling efforts. 

 Confirm fare modeling approach with consultant. 

Look Ahead:
 Respond to any additional RFP questions and ATCs. 

Deadline for receipt was Sept. 18, and deadline for 
responses is Oct. 2 and 9 respectively. 

 Complete technical review of MOU for Operations 
and Maintenance and begin legal review. 

 Prepare Board briefing with overview of Fare 
System and how it operates from an end user 
perspective. 

 Begin fare modeling once 60 day review period is 
completed by OMPO. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Completing technical and legal review of MOU for O&M cost sharing between HART and the City. 

 Assuring response to over 50 vendor questions and 6 ATCs are provided on time. 
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Original Contract:                       $482,924,000  Incurred‐to‐Date: $451,439,511   
Current Contract Value1:          $631,206,384  Incurred in August: $14,866,827   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

4.2   Section I – West O‘ahu/Farrington Highway: East Kapolei to Pearl Highlands 
 

A. West O‘ahu/Farrington Highway Guideway (WOFH) 
Contract No.: DB‐120   
DB Contractor: Kiewit Infrastructure West Company (KIWC)  
Contract Start Date: December 2009 
Contract Substantial Completion: July 2016   
Projected Substantial Completion: January 2017 
 
Project Description: Design and construction of 6.8 miles of rail 
alignment, starting at the East Kapolei Station and ending at the Pearl 
Highlands Station.  
 
Project Overview: For the September 2015 Report, progress for utilities, shaft, column, segment casting, and span 
stressing have been updated. The westward heading of the span by span erection through East Kapolei Station has 
now completed truss work. A new heading is being mounted at Waipahu High School (WHS) to progress westward 
towards Waipahu Transit Center. Span by span operations are heading eastward by West Loch Station proceeding 
towards Waipahu Transit Center Station. Maintenance of Traffic action items are being addressed for intersection 
closures. The Project’s Key Quality Issues continue to focus on drilled shafts and segment repairs, in addition to the 
repairs of Span 17.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 

 
 
 

 

 
 

In September, KIWC submitted Pay Application #70 for the August 2015 billing and the payment is currently being 
reviewed by HART. Pay Application #69 for July 2015 has been approved and closed. HART maintains that retention will 
continue to be withheld until such time that progress is satisfactory. 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $6,339,887    Change No.  Description  Amount ($) 

DBE % Attained:  1.31%    #0068  Delay of NTP 2, 3 and 4 ‐ CMC Escalation $6,228,445 

      Cumulative to Date $148,282,384
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SCHEDULE: 

 Progress is lagging from the approved planned schedule. HART and KIWC have been working to mitigate impacts to critical path activities. 
HART reviewed a revised schedule and requested a resubmittal via the Change Order process. 

 
__________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 The lead time for modular buildings at LCC and delays with procurement and LCC ROE Agreement will have an impact to the overall schedule. 

KIWC has notified HART that a 6 month time extension beyond substantial completion is needed to complete work at LCC due to these 
impacts. HART is currently working with the contractor to mitigate delays and working to extend the time needed to complete LCC work, 
which does not affect elevated guideway completion. 

 Production rates for span erection continue to reside at or near critical path.  
 Work in the Balanced Cantilever System area has slipped from the October 2014 schedule and is at or nearing critical path with minimal total 

float days available. Follow on track work have been re‐sequenced and/or reduced to minimize the slippages in the Balanced Cantilever 
System area.  

__________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

WOFH Construction Status as of 9/18/15 

Utility Status 
Qty  

to Date 
Final 
Qty 

% 
Complete 

 
Structure 
Element 

***Total 
to Date 

Planned to Date 
Total 
Qty 

% Complete   Accepted 
Schedule* 

Revised 
Schedule** 

Water Line  8,858  9,348  95%    Shafts  292  309  272  309  95% 

Sewer Line  550  570  96%    Columns  213  228  203  283  75% 

Fuel Line  340  340  100%    Segment Casting  3,087  3,209  3,209  3,209  96% 

Gas line  1,498  1,591  94%    Spans Stressed  177  201  170  274  65% 

Drainage Line   3,325  5,166  64%   
*
 Accepted Schedule was submitted in 2013. 
** Revised Unaccepted Schedule was submitted in 2014. Revised schedule reflects a 
6 month delay to completion. 
*** Total quantity for the construction items has been revised to reflect the latest 
Issued for Construction number of shafts, columns, segments and spans. 

Elec/Telecom  16,509  21,374  77%   

Street Lights  6,335  8,357  76 %   

Traffic Sig/ITS 
Duct bank 

8,209  10,802  76% 
 

System Sites  400  7,046  6%                 

ITS Systems 
Devices 

821  4,121  20% 
               

Activities this Month: 
Earned Value: 72% [(Total Achieved to August 2015 ($436.6 million) + 
Projected September 2015 Period ($17.7 million))/Total Contract 
Including Executed Change Orders ($631 million)]. Planned Value: 
83.0%  
 
Shaft/Column  
 Performed drilled shaft construction, drilling, and placing of 
concrete for a total of 3 drill shafts. Set rebar and placed concrete 
for 7 columns. 

 

Look Ahead: 
Design Progress 
 HART and KIWC are working together to complete final design. 
Additional submittals are expected to be issued for construction 
pending coordination with other parties and contracts.  

Shaft/Column 
 Continue with drilled shaft and column production along Farrington 
between Work Area 2 Phase 6 and 7 (Mukuola Street) continuing 
towards Waipahu Transit Station. Drilled shaft production has been 
completed at the Pearl Highlands Station area and column production is 
proceeding at the eastern end of the alignment, Pearl Highlands Station. 
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________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Design Completion Schedule – The Project’s design schedule continues to be tracked by HART. Design completion is not impacting 
construction and the Design‐Builder is managing the completion of all design milestones. Comment Disposition and Over‐the‐Shoulder 
Meetings also continue to occur. As of mid‐September, 121 of 134 design submittals have been accepted. HART will continue to facilitate the 
third‐party review process and will track against KIWC’s design schedule. Department of Transportation Services (DTS) traffic signals account 
for a majority of the remainder of the design. 

 Leeward Community College (LCC) Portables and Parking Lot Change Order – A grading permit was executed in August 2015 and KIWC began 
work at the LCC Station area. KIWC has developed plans which were submitted and accepted by the Honolulu Department of Planning and 
Permitting (DPP), LCC and HART. HART has completed the review of the Access Structure, and LCC construction is ongoing with grading and 
excavation work. The delivery of the portable buildings is scheduled to begin in October 2015.  

 Construction Production/Baseline Schedule – Meeting the project’s schedule will continue to be a challenge. A re‐sequenced October 2014 
baseline schedule was submitted to HART in December 2014, showing more realistic construction durations. The schedule is being used to 
track progress against schedule of milestones. KIWC submitted a new July 2015 baseline schedule in August 2015 and it is currently being 
reviewed by HART.  

 HDOT Traffic Signal Betterments – HDOT has requested and has recognized various betterments beyond KIWC’s base scope of work. KIWC has 
presented a list of contract work versus betterments. HART, KIWC and HDOT have reviewed these items and agreed to the final scope of work. 
HART and KIWC are currently negotiating a final price for the traffic signal betterments and a change order is currently in progress.  

 Intelligent Transportation Systems (ITS) Issue: As a part of the Transportation Management Plan, it is the responsibility of the Design‐Builder 
to design, procure, install and maintain ITS equipment along Farrington Highway. There are multiple ITS issues and KIWC is currently working 
to resolve these issues and prevent delays in MOT. 

 Span by Span Operations – Span erection and stressing operations are proceeding eastward on Heading #1 towards Waipahu Transit Center 
Station at a steady pace. Erection and post tensioning operations on Heading #2, in the westbound direction towards the beginning of the 
alignment, was completed in September. With the completion of the spans in the westbound portion of the alignment, Heading #2 is being 
demobilized to Span 250 to work its way westward to intersect Heading #1 at  Waipahu Transit Center. Heading #3 by Pier 257 is advancing 
eastward towards the eastern end of the WOFH alignment.   

 Intersection Closure for Span by Span – KIWC successfully completed the temporary intersection closure at Leoku Street for the span erection 
and post tensioning operations in August. Leoku is the first major intersection closure for the project. The next intersection closure for span by 
span operations was by the Leokane intersection and work was completed by the end of September. KIWC and HART will continue to evaluate 
opportunities for minimizing full closures at intersections during span by span operations over intersections along Farrington Highway.   

 
 

Activities this Month (continued): 
Guideway Segment Erection  
 Eastbound Heading #1 segments were erected from Span 161 
through Span 164. Westbound Heading #2 segments were erected 
from Span 3L through to the end of the westward alignment. KIWC is
demobilizing the Heading #2 to move to Span 250. Heading #3 is 
progressing from Span 258 to the eastern end of the alignment. 

Utility Relocation  
 KIWC continues to relocate third party utilities and is staying out in 
front of drilled shaft productions.  

Balanced Cantilever Structure 
 Cast 2 new segments downstream at Pier 253 and cast 3 segments 
upstream at Pier 254. Cast 3 segments, 1 upstream and 2 
downstream, at Pier 255. KIWC is preparing the grade for a 
temporary support to work at Pier 252, and KIWC completed the 
stressing of the vertical PT bars on Pier Table 256.  

Track Construction 
 Track setting and concrete placing for plinths was completed at the 
double crossover by East Kapolei Station. Continue to lay track and 
set to final elevation between UH West O‘ahu and Ho‘opili Station.  

Precast Yard 
 Precast Yard performed daily segment and sound wall casting at a 
reduced pace, averaging 3 segments per day or 12‐15 segments 
per week. This reduced pace is to accommodate the available 
storage at the yard. 

KIWC/Third‐Party Coordination 
 HECO and KIWC continue to resolve conflicts with utility 
relocations. 

 Civil Structures 
 Mechanically Stabilized Earth (MSE) Block Wall by Pier 251 
continues to progress. Retaining Wall A and B have been 
completed and work continues on Walls C and D. 

Look Ahead (continued): 
Guideway Segment Erection 
 Segment span erection will continue from Span 250 westbound towards 
Waipahu Transit Center, and from Span 164 eastbound along Farrington 
Highway to intersect Heading #2 at Waipahu Transit Center Station. The 
third truss will continue segment erection from Span 257 to Span 266.  

Utility Relocation 
 Work to relocate the remaining wet utilities (sewer/water) and dry 
utilities (traffic signal, street lighting and fiber optics) along Farrington 
Highway in preparation for eastbound segment erection. 

Balanced Cantilever Structure 
 KIWC will continue to cast upstream segments for the balanced 
cantilever at Pier 253, and downstream segments for Pier 254. Cast 
segments upstream and downstream for Pier 255. Work to assemble 
truss at Pier Table 256.  

Track Construction 
 Align and final set of the rail will be performed between UH West O‘ahu 
Station and Ho‘opili Station. Welding operations will return in October 
2015, east of West Loch Station. 

Precast Yard 
 KIWC will continue to cast segment spans for the area between Work 
Area 2 Phase 6. Production of segment casting and sound walls will 
continue for the WOFH segments and is targeting a completion date of 
November 2015. 

KIWC/Third‐Party Coordination 
 Continue to resolve conflict construction and traffic issues with third‐
parties. 

Civil Structures 
 MSE Block Walls C and D will continue to progress by Pier 251.  
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QUALITY MANAGEMENT: 
 KIWC continues to follow their established quality processes. There have not been any significant findings through quality monitoring and audits. 
 Erosion Control and BMP – In September, there was a high occurrence of rain and storms on the project, impacting the progress of construction 

activities and environmental concerns. KIWC has been diligent in repairing and protecting BMPs throughout the project and has an increased 
protection plan in the Banana Patch and Old Fort Weaver Road area to divert water to streams away from the project site. The installed BMP held up 
during the storms and there were no reported environmental issues in this period. 

 Span 17 Damage and Repair – During the erection process of Span 17, segments 17‐1, 17‐2, 17‐11 and 17‐12 were damaged due to unbalanced 
support from the temporary bearings. NCR 00314 was opened to address this issue. This issue has been technically resolved and a recommendation to 
proceed with the repair has been issued. KIWC began the repair in mid‐September and is expected to complete the repair by the end of October. 
Repair at Span 17 is not on the critical path and KIWC continues to proceed with span by span operations westbound.   

 Drilled Shaft Quality – HART received 15 additional drill shaft Crosshole Sonic Logging (CSL) Reports in September 2015. Of the 15 reports received, 
five drilled shafts were found to have velocity reductions outside of the acceptable design criteria limits. The drilled shaft activity continues to progress 
towards completion and the quality of the shafts have improved substantially.  

 Drill Shaft Repairs – In September, 4 new CSL related NCRs have been opened and submitted to HART. HART will not close an NCR until KIWC 
completes another CSL test and demonstrates soundness of the concrete shaft as well as when all HART comments are responded to. The repair 
procedure for Drilled Shaft Pier 235 has been approved and KIWC is proceeding with the repair. KIWC projects the repair to be done by mid‐October.  

 Pre‐Cast Segment Progress/Quality – The Casting Yard has scaled back in production to allow time for span erection efforts to catch up. Production is 
now averaging 7‐10 segments per week and is currently about 96% complete with segment production for the overall project. Although 131 of the 
total 447 NCRs (29.3%) have been related to segmental issues like damaged shear keys, concrete voids and spalls, proper correction procedures have 
already been developed and are being implemented.  

 Closing Out NCRs – NCRs are being promptly corrected, validated, and closed out during this period. Both KIWC and HART have been working together 
to complete all the needed processes for timely validation and closeout of NCRs. A total of 12 NCRs have been closed since last month. Of the 12, three 
were related to drilled shaft issues, two Balanced Cantilever System (BCS) cracking/tensioning issues, two out of tolerance rebar issue, one concrete 
design strength issue and track plinth cracking issue. 

 Track Welding and Track Construction Operations – KIWC has completed the concrete plinth trackwork for double crossovers Span 15 and 16 east of 
East Kapolei Station (the second of five crossovers for the project). HART and KIWC continue to have discussions on Direct Fixation Shim Tolerances, 
and KIWC is working on resolving some outstanding issues on the shim tolerances with HART. KIWC has decided to halt installation of direct fixation 
trackwork until these issues are resolved. 

 Balanced Cantilever System (BCS) Form Advancement – KIWC continues BCS construction with minimal quality issues. In September, two NCRs 
related to Balanced Cantilever segments were created. On average, two Balanced Cantilever segments are cast and stressed per week. As of mid‐
September, 46 of 84 BCS segments have been stressed (54.8%). 
 

WOFH NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

447  384  63 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PROJECT PICTURES:     

 

Demobilizing truss at Span 1L, end 
of westbound heading, Work Area 1. 

Epoxy segments for Span 161, 
eastbound, Work Area 2. 

     

 

Concrete placement at Column 175, 
WA 3. 

Concrete placement at Utility Conflict 
406‐E1. 
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Original Contract:                 $7,789,000  Incurred‐to‐Date: $9,094,052 
Current Contract Value1:  $10,014,305  Incurred in August2:         ‐$93 

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 
2 Incurred amount modified due to payment request adjustment

 

B. West O‘ahu Station Group (WOSG) 
Contract No.: FD‐140   
Contractor: URS Corporation, Final Design Consultant (Engineer of 
Record) 
Contract Start Date: June 2012 
Construction Docs Bid‐Ready: April 2015 (awarded July 2015) 
 

Project Description: Architectural and engineering services for the 
design of three (3) transit stations serving the WOFH Guideway. The 
three stations comprising the WOSG contract are the East Kapolei 
Station, the UH West O‘ahu Station and the Ho‘opili Station. 
 
Project Overview: The WOSG construction contract was awarded to Nan, Inc. on July 1, 2015. HART will be evaluating 
the Project schedule and anticipates issuing the Notice to Proceed shortly.  
 
COST INFORMATION: 

 
 
 
 
 
 
 

 

 
 
 

 

  
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
  

The design phase of the WOSG contract is essentially complete. The role of the design consultant is transitioning to 
engineering support services during construction. 
 

DBE Participation    August Change Orders/Amendment 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 

DBE % Attained:  0%    CA0017  Power to UHWO Station / Electrical Bonding  $48,000 

      Cumulative to Date  $2,825,305 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Approval by HECO of all power service connections. 

 Resolution of all HDOT comments. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 93%. 
 Interfaced design with CSC, WOFH and EE contracts. 
 Coordinated with private developer, utility companies and 

third party agencies to establish utility services for UH West 
O‘ahu and Ho‘opili Stations. 

Look Ahead: 
 Document design interface agreements with 

CSC, WOFH and EE contracts. 
 Finalize third‐party agreements and approvals. 
 HDOT and DPP sign‐off on construction plans. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Coordinating with HDOT to resolve policy level design review comments. 

 Coordinating holding tank approvals from the Department of Health (DOH). 

 Confirmation of irrigation water source for Ho‘opili landscaping. 
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Original Contract:                 $78,999,000  Incurred‐to‐Date:         $0 
Current Contract Value1:    $78,999,000  Incurred in August:      $0 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
C. Farrington Highway Station Group (FHSG) 
Contract No.: DBB‐271   
Contractor: Hawaiian Dredging Construction Company, Inc. 
Contract Start Date: August 2015 
Substantial Completion: September 2017 
Projected Substantial Completion: TBD   
   
Project Description: The Farrington Highway Station Group construction 
contract includes services to build three (3) transit stations along 
Farrington Highway. The stations are West Loch (WL), Waipahu Transit 
and Leeward Community College (LCC) Station. In addition to the transit 
stations, operational ancillary buildings, kiss and ride lots, and parking lots servicing the West Loch and LCC stations 
and adjacent areas are included in this project. 
 
Project Overview: The contractor was issued Notice‐to‐Proceed (NTP) on Aug. 17, 2015. Preliminary discussions with 
the Hawaiian Dredging Construction Company (HDCC) introduced two (2) Value Engineering (VE) concepts – soil 
mixing for foundations and platform girder construction. HDCC has received HART’s feedback regarding the concepts 
and intends to submit an official VE proposal to HART. HDCC is currently working on the project plans, baseline 
schedule and contractual submittals. 
 
COST INFORMATION: 

 
 

 

 
 

 
 

 

 
 
 

 
 
 

 

 
 

 

 
 

DBE Participation    August Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($) 

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 Obtaining NPDES permit. 

 Baseline Schedule approval. 

 Review and approval of contractor’s administrative plans and procedures as required by the contract. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 
 
 Developing Baseline Schedule. 
 Preliminary discussions for two (2) Value Engineering 

concepts proposed by HDCC.  
 Drafting HDCC’s Quality Assurance Plan, Public Awareness & 

Community Relations Plan.  
 Submission of required contractual documents such as 

resumes and personnel directory.  

Look Ahead: 
 Value Engineering proposals. 
 Baseline Schedule approval. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 HDOT approval and DPP grading plan approval. 

 Baseline Schedule. 
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Original Contract:              $195,258,000    Incurred‐to‐Date:  $215,270,970   
Current Contract Value1: $274,878,772    Incurred in August:    $4,076,622   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 

D. Maintenance and Storage Facility (MSF) 
Contract No.: DB‐200  
Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 
Contract Start Date: July 2011 
Contract Substantial Completion: April 2016 
Projected Substantial Completion: April 2016  
   
Project Description: The MSF contract consists of the Operations and 
Servicing Building, Maintenance of Way, Train Wash Facility and 
Wheel Truing Building. In addition to the four (4) facility buildings, 
MSF includes rail procurement, special trackwork, ties, third rail and 
other track material for the four guideway segments on the project. 
 

Project Overview: MSF substantial completion is April 21, 2016. The MSF‐HART team is evaluating a one week time 
extension requested by KKJV due to weather events to date in 2015.  
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 

 
 
 
 
 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $337,114    Change No.  Description  Amount ($) 

DBE % Attained:  0.17%    CO0033  Electrical Operational Switch (EOS) Foundation  $44,179  

      Cumulative to Date $79,620,772 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

 CRITICAL PATH ISSUES: 

 Scheduling work related to test track and functional track to support program 
opening dates.  

 Coordination with abutting WOFH main line contract for completion of track 
work in west yard, and utilities and site access in the east yard.  

_______________________________________________________________________ 
 

WORK PROGRESS: 

Activities this Month: 
Earned Value: 79% [(Total Achieved to August 2015 ($209 million) + 
Projected September 2015 Period ($7.5 million))/Total Contract Including 
Executed Change Orders ($275 million)]. Planned Value: 85% 
 
Yard/Utilities 

 Completed testing and checking switchgear, and HECO provided 
power for MOW, OSB, WTB and TWF.   

 Installing conduit for systems, communications, train control, 
traction power, site electrical and exterior lighting. 

 Construction of storm water outfall is ongoing. 

 Completed utility installation for fire pump. 
 

Operations and Servicing Building (OSB)  

 Completed installation of rail on pillars for the M‐6 and M‐7 tracks, 
painted support pillars and extended conduits. 

 Completed installing handrail and placing concrete for the car access 
platforms. 

 Installation of mechanical/electrical/plumbing is ongoing. 

 Installing service and emergency lighting. 

 Installing drywall and interior and exterior building finishes. 

 Installing framing for fixed ceilings. 

 Installing exterior metal siding and ventilation louvers. 

 Installation of turntables and hydraulic lifts. 

 Installing conduit inside OSB subgrade ahead of slab on grade. 

 Installing metal door frames and glazing. 

 Installing power distribution cabinets. 
 

Look Ahead: 
Yard/Utilities 

 Continue train wash and ready track 
work. 

 Continue contact rail installation. 

 Continue installation of exterior yard 
and perimeter lighting. 

 Complete Signal and Control 
Raceway. 

 Complete construction of storm 
water outfall. 
 

OSB 

 Continue installation of turntables 
and hydraulic lifts. 

 Complete slab on grade in OSB 1st 
Floor. 

 Complete interior partitions. 

 Interior finishes/HVAC. 

 Install elevator. 
 
MOW 

 Complete power distribution. 

 Interior and exterior finishes. 

 Continue electrical, mechanical and 
plumbing. 

 Complete installation of roll up and 
personnel doors and glazing. 

MSF Construction Status  
80% Complete Overall 

as of 9/30/15 

Element  % Complete

OSB  85%

MOW Building 87%

WTB  96%

TWF  40%

Rail Procurement 98%
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Activities this Month (continued): 
Maintenance of Way (MOW)  

 Installing drywall and interior and exterior building finishes. 

 Installing mechanical/electrical/plumbing systems. 

 Installing power distribution cabinets. 

 Installing doorframes for passage/personnel doors. 

 Completed sprinkler system installation. 

 Completed demonstration for polished floors. 
 

Wheel Truing Building (WTB) 

 Installing personnel doors, interior partitions and interior finishes. 

 Installed crane. 

 Installing framing for wheel lathe. 

 Installing mechanical/electrical/plumbing. 

 Installing power distribution. 
 

Train Wash Facility (TWF) 

 Completed underground utility installation.  

 Trench drain system installation is complete. 

 Structural steel delivered to site. 

 Completed embedded track foundation and grade beam 
construction. 

 

Rail Procurement and Installation  

 Installation of contact rail is ongoing. 

 Receiving materials and installing turnouts is ongoing. 

 Distributing rail materials to WOFH is ongoing. 

 Installation of pre‐curved rail is ongoing. 

 Preparing subgrade for ready tracks RL1 – 3 and W1. 

 Formed and poured hosteler pad for test track. 
 

Administration 

 Continued working with the CSC to resolve design interface issues 
and turned over raceways for CSC cable pulling activities. 

Look Ahead (continued): 

 Elevator installation. 

 Tile floor installation. 
 
WTB 

 Release Building Systems raceway to 
CSC.  

 Install wheel truing lathe. 
 
Train Wash Facility 

 Begin structural steel installation. 

 Begin masonry wall installation. 
 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Joint Occupancy with Core Systems Contractor – weekly meetings are held and details are being worked out for 
systematic release of areas and infrastructure whereby the Core Systems Contractor can commence work.  

 Coordination with the abutting main line contract – for completion of site access in the east and west yards, 
including rail, vehicular access and utility interconnection. 

 Train Car Delivery and Assembly – Rail, access and building completion in support of train car delivery and 
assembly, including site access and internal movement of assembled rail cars. 

 Orderly completion of traction power, train control and building services conduits. 
 

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Overall quality of the contract is good.  

 NCR 27 concerns additional reinforcing required around HVAC opening cut in CMU wall.  

 NCR 28 concerns application of fire stops and seals in rated walls. 
 

MSF NCR Log

Total NCRs Issued To Date CLOSED OPEN

28  26  2 
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PROJECT PICTURES: 

Placed concrete for the hosteler pad soffit slab and 
staircase landing along east side of M 7 track. 

Installing strut brackets in traction power pull 
boxes. 

 
 
 
 
 
 
 
 
 
 
 
 

OSB exterior metal panel installation.   MOW metal door frame installation. 
     

WTB wheel truing machine jack assembly.   TWF direct fixation slab concrete placement.
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Original Contract:               $372,150,000    Incurred‐to‐Date: $159,847,073   
Current Contract Value1:  $388,817,654    Incurred in August:   $7,064,882   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 4.3   Section II – Kamehameha Highway: Pearl Highlands to Aloha Stadium 
A. Kamehameha Highway Guideway (KHG) 
Contract No.: DB‐320  
Contractor: Kiewit Infrastructure West Company (KIWC) 
Contract Start Date: June 2011 
Contract Substantial Completion: September 2016   
Projected Substantial Completion: June 2017 
 
Project Description: Kamehameha Highway Guideway DB Contract 
(KHG) consists of 3.9 miles and starts 400 feet east of the Pearl 
Highlands Station and terminates 1,400 feet beyond the Aloha Stadium 
Station. KHG is made up of utility relocations, highway widening, drilled 
shaft foundations, columns and aerial structure. 
 
Project Overview: Construction of the drilled shafts has moved to the balanced cantilever area east of the H‐1 
overpass in order to maintain progress while HECO clearance issues are resolved. Discussions with HECO are being 
held at an elevated level to resolve concerns about horizontal/vertical clearances and schedule certainty. Permanent 
ITS work continues to be installed along with traffic signals. Temporary ITS work has been completed and is 
operational, as of Sept. 16, 2015. Utility relocations along the alignment continue to progress, but may be impacted by 
third‐party schedules, primarily HECO.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 

 
 

Progress payment 48 (July 2015) has been processed. 
  

DBE Participation      August Change Orders 

Actual DBE Participation:  $297,631      Change No.  Description  Amount ($) 

DBE % Attained:  0.08% 
   

CO0017 
Relocate Sewer Near 935+00 to 
947+00; DSC Buried Bone at 94 

$181,291 

          Cumulative to Date  $16,667,654 
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SCHEDULE: 

 The approved re‐baselined schedule was dated Oct. 28, 2013, and KIWC submitted a schedule revision on Dec. 5, 2014 with a 
data date of October 2014. This schedule showed a revised Substantial Completion date of April 4, 2017. HART has requested 
re‐submittal via the change order process. KIWC is reflecting additional delay to complete the civil portion of the Work.   

 Schedule has continued to slip due to various factors including, but not limited to, weather, lower productivity rates on 
structures, and third‐party construction of utility relocation work. HART has noted that KIWC’s lack of coordination with third‐
parties contributed to the schedule slip.  

 
________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 
 Start of column work at Phase 1 had been delayed by over 9 months from the October 2014 schedule, which resulted in float for 

columns going from 69 days to ‐143 days in the most recent update.  
 HECO forecasts at conflicts 11‐920‐M1 and 8‐860‐M1 has resulted in further delays to the project. The delays have been 

partially mitigated through resequencing of the road widening work.   
 In the most recent schedule submitted, the longest path increased to ‐277 days of total float. The total float was at ‐223 days in 

the previous month and ‐200 days in the October 2014 update.  
________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
 

WORK PROGRESS: 

 

Activities this Month: 
Earned Value: 43.6% [(Total achieved to July 2015 ($152.6 million) + 
August and September projection ($17 million))/Total contract including 
executed Change Orders ($389 million)]. Planned Value: 86.3% 

 

Look Ahead:
Design Progress 

 HART and KIWC are working together to complete 
final design. To date, 38 of 49 drawing packages 
have been issued for construction. 

KHG Construction Status as of 9/18/15

Utility Status 
Qty  

to Date 
Final 
Qty 

% 
Complete   

Structure 
Element 

***Total 
to Date 

Planned to Date 

Total Qty 
% 

Complete 
Accepted 
Schedule* 

Revised 
Schedule** 

Water Line  4,269  4,362  98%    Shafts  69  93  55  186  37% 

Gas Line  12,097  12,641  96%    Columns  10  68  36  168  6% 

Sewer Line  429  492  87%    Segment Casting  282  911  507  2,075  14% 

Drainage  586  2,081  28%    Spans Stressed  0  58  4  166****  0% 

Elec/Telecom  14,759  19,455  76%    * Accepted Schedule was submitted in 2013.   
** Revised Unaccepted Schedule was submitted in 2014. Revised schedule shows a 7 month 
delay in completion. 
*** Total quantity for the construction items has been revised to reflect the latest Issued for 
Construction number of shafts, columns, segments and spans. 
**** During QA audit updated spans stressed.  

Signals/ITS/ 
Lights 

13,293  18,486  72% 
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Activities this Month (continued): 
Shaft/Column/Segments 

 69 of 186 shafts have been installed. 

 10 of 168 columns have been constructed. 

 282 of 2,075 segments have been cast. 

 Column construction has halted on KHG. Column crews have 
remobilized to WOFH. 

 Continued construction of footings for “C” piers at shafts 277, 278 
and 279. 

Utility Relocation Progress 

     Wall 8 fiber optic bypass and drainage continue.  

Fuel line tie‐ins in Phases 6, 7 and 12. 
     The relocation of HECO electrical lines and Hawaiian Telcom, 

Oceanic Time Warner and Intelligent Transportation Systems (ITS) 
duct banks is occurring in various phases along the alignment. 

     Pile driving for streetlights continues at various intersections 
     Fuel Line D relocation and tie‐in completed.  

     Fuel line “O” tie‐in in front of Pearl Kai Shopping Center is being 
finalized. 

     Fuel line “D” tie‐in has been completed. 

     Installation of Waimalu drain line in Phase 5. 
Balanced Cantilever Structure  

 KIWC completed the shafts west of the H‐1 and has placed footings 
at Piers 305 and 306. 

 All but one of the BCS shafts east of the H‐1 overcrossing has been 
completed. 

Precast Yard 

 KIWC has cast 282 of the 2,075 segments. 
Traffic Signals 

 Traffic signal installation is ongoing at various intersections 
throughout the alignment.  

Roadway Widening 

 Roadway widening is ongoing in Phases 9 and 11.

Look Ahead (continued): 
Shaft/Column/Segments 

 Construction of shafts will continue. There are 
currently 6 more shafts to place and all shafts 
will have been completed between the west end 
of the project and the H‐1 overcrossing.  

 Shaft construction in front of Pearl Kai Shopping 
Center will begin in January 2016 to minimize 
impacts to merchants along the corridor in this 
area.  

Utility Relocation 

     Acquisition of ROE for utility relocations is being 
pursued by HART and KIWC jointly, and meetings 
with property owners will continue.  

Balanced Cantilever Structure  

 KIWC will finish drilling shafts at the BCS east of 
the H‐1, and begin footing installations at shafts 
307 and 308.   

Precast Yard 

 KIWC will continue casting segments. Based on 
the current rate, the forecasted completion is 
June 2016. 

Roadway Widening 

 Roadway widening will continue throughout the 
alignment.  

 HART has issued RFCRs to the contractor for 
identified HDOT betterments. Work is 
anticipated to begin after issuance of a change 
order. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Community Noise Complaints – Mitigation measures for noise, dust and traffic impacts continue to be explored. HART 
will continue to work with the community.  

 HDOT Betterments – HART has issued eight RFCRs to date for HDOT betterments. Negotiations with KIWC, concurrence 
from HDOT, and source of funding all need to be finalized.  

 HECO Clearance and Schedule Issues – HART is working together with HECO to resolve clearance issues. This issue, along 
with the lack of HECO schedule certainty, may impact the project schedule.  

_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 Quality Process – KIWC continues to follow an established quality process. There have not been any significant findings 
through quality audits.  

 Latest Construction Plans – Current shaft, column, and footing construction is proceeding with only minor quality issues.  

 Drilled Shaft Quality – KIWC currently has 13 open NCRs due to velocity reduction exceeding 10%. KIWC has been 
reviewing their means and methods for placing concrete to reduce the issue with velocity reduction. 

 Flatwork Audit – A field audit for KHG flatwork was completed on Sept. 17, 2015, between KIWC and HART. 
 

KHG NCR Log 
Total NCRs Issued To Date  CLOSED  OPEN 

80   57  23 
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PROJECT PICTURES:     

Placing concrete Column 267, Phase 1.    Constructing Shaft 278 C‐Pier footing, Phase 1.

 

Balanced cantilever footing reinforcement, Phase 4. Installation of signal foundation piles, Phase 5.

 

Drilling shaft Pier 294, Phase 3.  Tying in Gasline O, Phase 10. 
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Original Contract:              $5,203,646    Incurred‐to‐Date:    $0   
Current Contract Value1: $5,203,646    Incurred in August: $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 
 
 

B. Ramp H2R2 
Contract No.: DBB‐385   
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: May 2015 
Contract Substantial Completion: May 2016 
Projected Substantial Completion: June 2016 
 
Project Description: Ramp H2R2 is a loop ramp which connects in‐
bound Farrington Highway to in‐bound Kamehameha Highway. The 
loop terminates just west of the intersection of Kamehameha Highway 
and Waihona Street. 
 
Project Overview: Royal Contracting was awarded this project on May 4, 2015, and issued NTP on May 18, 2015. 
Construction duration is anticipated to be 13 months.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

 
 
 
 
 
 

DBE Participation    August Change Orders/Amendments 

Actual DBE Participation:  $0    Change No./Amend  Description  Amount ($)

DBE % Attained:  0%    None  ‐‐‐  ‐‐‐ 

      Cumulative to Date $0 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 DPP has signed‐off on Final Design documents. Contractor to apply for NPDES permit. 

 A Contractor Schedule and Organization Chart were submitted and returned with revisions required. 

 Waiting for FTA approval to allow TMK 9‐6‐004:006 to proceed with soil remediation process. 
_______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 0%; Planned Value: 0% 

 
 Required Forms, Reports and Certifications continue to be 

submitted. 
 Review of revised baseline schedule based on restricted 

work area. 

Look Ahead: 
 Complete all required submittals. 
 Site mobilization planned for November 2015. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Contractor to obtain NPDES permit and submit revised work schedule. 
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Original Contract:              $8,702,592  Incurred‐to‐Date:  $8,843,841   
Current Contract Value1:  $9,636,290 Incurred in August:  $624,522   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

C. Kamehameha Highway Station Group (KHSG) 
Contract No.: FD‐340   
Contractor: Anil Verma Associates, Inc. (AVA), Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready: 
H2R2 Highway Ramp: January 2015 (in construction) 
Kamehameha Highway Stations: August 2015 
 
Project Description: The Kamehameha Highway Stations Group FD 
Contract (KHSG) consists of architectural and engineering services for 
the design of three (3) transit stations serving the Kamehameha Highway Guideway. The three (3) stations comprising 
the KHSG contract are the Pearl Highlands Station, the Pearlridge Station, and the Aloha Stadium Station. The Pearl 
Highlands Station also includes two highway ramps. 
 
Project Overview: The KHSG design has incorporated value engineering changes and was advertised in a construction 
solicitation on Aug. 18, 2015. In addition, the H2R2 Ramp was broken out and expedited under a separate Design‐Bid‐
Build contract that was awarded in May 2015.  
 
COST INFORMATION: 

 
 
 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

The design phase of this contract is substantially complete. 

DBE Participation    August Change Orders/Amendments 

Actual DBE Participation:  $3,503,139    Change No./Amend Description  Amount ($)

DBE % Attained:  40.25% 
 

CA0007 
PH Coord PB&BC&NHC/Bike Ramps/PH PR 

AS Canopy/PR TO 
$624,522 

      Cumulative to Date $976,698
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 HART is overseeing the finalization of design interface agreements between the final design consultant and the 
WOFH, CSC and EE contracts. 

_______________________________________________________________________________________________________ 
 

WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 99%. 
 Responding to Requests for Information (RFIs) from 

prospective bidders. 

Look Ahead: 
 Obtain third‐party final approvals on remaining 

construction documents.  

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Supporting ongoing active procurement. 
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Original Contract:                $38,840,960 Incurred‐to‐Date:  $41,008,758   
Current Contract Value1:   $43,134,472 Incurred in August:    $352,779   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.4   Section III – Airport: Aloha Stadium to Middle Street Transit Center Station 
A. Airport Section Guideway and Utilities 
Contract No.: FD‐430   
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 
Contract Start Date: January 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o In active DB procurement 

Currently in Construction:  

 Airport Section Utilities (DBB‐505 ‐ Nan Inc.):  
o Construction NTP issued July 2014  

Construction Completed:  

 Airport 7‐Piers (DBB‐525 – Hawaiian Dredging):  
o Project acceptance on May 2, 2015; currently in project closeout 

 

Project Description: The Airport Segment Guideway and Utilities contract consists 
of 5.2 miles of elevated transit guideway serving four (4) passenger stations, in 
addition to roadway widening, utility relocation, and other improvements to create space for these transit facilities. Two 
construction contracts have been split out and expedited from the larger Airport Section package. These two contracts are the 
expedited Airport Section Utilities (ASU) and expedited Airport 7‐Piers (A7). For both of these expedited contracts, the design has 
been completed and construction is in progress (ASU) or completed (A7). Therefore, the remainder of this section focuses solely 
on the remaining portions, which have been combined with the Airport Stations in an active design‐build procurement. 
 

Project Overview: This section of the guideway has been combined into a single Airport Guideway and Stations (AGS) 
design‐build package. The AGS package is currently in active procurement.  
 

COST INFORMATION: 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

      
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

                                                                                                                                                                          

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

 
 

DBE Participation      August Change Orders/Amendments 

Actual DBE Participation:  $162,813      Change No./Amend  Description  Amount ($) 

DBE % Attained:  0.42%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $4,293,512 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2015	

53 | P a g e  
 

 
 
 
 
 
 
 
SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 The schedule of this procurement was extended to allow additional time for DB qualifications proposals.  
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 98.2%. 
 Released DB RFP Part 2. 

Look Ahead: 

 Award of DB contract. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Finalizing all right‐of‐way acquisitions.  
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Original Contract:                $28,413,974    Incurred‐to‐Date:    $5,279,921    
Current Contract Value1:    $28,413,974    Incurred in August:    $684,728   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. Airport Section Utilities Construction 
Contract No.: DBB‐505   
Contractor: Nan, Inc. 
Contract Start Date: July 2014 
Contract Substantial Completion: February 2016 
Projected Substantial Completion: August 2016 
 

Project Description: The Airport Utilities contract consists of relocation of 
a portion of utilities and some utility facilities that will be impacted by the 
construction of the HART aerial guideway and associated facilities 
between Aloha Stadium and Middle Street Transit Center. Specifically, the 
work involves construction of utility relocations affecting underground 
and overhead communications lines, Navy‐owned electrical lines, fuel lines, gas lines, water lines, storm sewer lines, 
sanitary sewer lines and street light lines and poles/fixtures; HECO work is excluded from this contract. The work also 
includes installation of ITS (Intelligent Transportation Systems) facilities, to maintain traffic during construction, and 
other site improvements. Erosion control measures, temporary planting, permanent irrigation facilities and restoration 
of existing facilities are also incorporated into the contractor’s scope of work. 
 

Project Overview: Nan, Inc. continues with utility relocation work along Kamehameha Highway. ITS installation work 
along Kamehameha and Nimitz Highways is completed at 3 of the 4 sites. The 4th site needs power which is outside of 
this contract. Three of the 4 sites are operational and undergoing commissioning. Utility work was impacted due to 
lack of Navy ROE, however ongoing coordination with the Navy has allowed them to grant access. Details are still 
being finalized at this time. Meanwhile, Nan, Inc. continues to develop and submit outstanding submittals.  
 

COST INFORMATION: 
 
 
 
 
 
 

 
 

 
 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation      August Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 



Honolulu	Rail	Transit	Project	Monthly	Progress	Report  September	2015	

55 | P a g e  
 

 
 
 
 
SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 

CRITICAL PATH ISSUES: 

 No critical path issues at this time.  
______________________________________________________________________________________________________ 

 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 18.5%; Planned Value: 20% 
 
 Nan, Inc. has received approved permits to work in DOT‐Airport 

property. (Revocable staging permit still pending.)  
 Nan, Inc. is finalizing coordinating to bring LPR’s online.  
 Nan, Inc. has submitted a baseline construction schedule, which 

has been approved. They are working on a revised baseline 
schedule based on deductive RFCRs that have been issued.  

 Inspection and Testing Plan (ITP) has been submitted by Nan and 
returned by HART with comments. 

Look Ahead: 

 Ongoing utility work on Kamehameha 
Highway (24‐inch waterline and 
connection, telecom duct line and gas line). 

 Summarizing descoped items to be added 
to the guideway contract. 

 Installation of new sewer line. 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 
 Nan has submitted a construction delay claim due to the delay in access to Navy right of entry to perform work.  
 Nan, Inc. is presently 7 months behind schedule; due to the delay in access to construction sites as well as other 

factors. 
 Navy sewer line repair is concurrently being coordinated with the Navy and could potentially result in a claim.   
_______________________________________________________________________________________________________ 
 

QUALITY MANAGEMENT: 

 HART performed a Combined QA and Buy America Compliance Audit of Nan, Inc. on Aug. 13, 2015.  
 

Airport Utilities NCR Log 

Total NCRs Issued To Date  CLOSED  OPEN 

15  13  2 
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Original Contract:               $3,973,000    Incurred‐to‐Date:  $3,796,241    
Current Contract Value1:   $4,481,241    Incurred in August:              $0   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Airport Section Guideway Seven Pier Construction  
Contract No.: DBB‐525   
Contractor: HDCC/CJA JV 
Contract Start Date: September 2014 
Contract Substantial Completion: April 24, 2015 
Declared Substantial Completion: April 22, 2015   
 
Project Description: The Airport 7‐piers contract consists of seven drilled 
shaft foundations installed within the Honolulu International Airport 
Parking lot “J”, where the new Interim Car Rental Facility (CONRAC) is 
also being constructed. The contractor has installed seven foundations 
for piers 546, 547, 548, 549, 550, 551R and 552R. This work involved close coordination with the HDOT Airport and 
Kiewit, who is the contractor for CONRAC. In addition to the pier work, existing utility relocations have been included 
at Piers 546, 548, 549 and 550, under Change Amendment 1. 
 
Project Overview: HDCC/CJA JV substantially completed the project on April 22, 2105. The site, along with 
maintenance of existing BMPs and traffic control measures were turned over to the HDOT‐A. Generated punch list 
items were completed and accepted as of May 2, 2015, by HDOT‐A.  
 
COST INFORMATION: 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

DBE Participation    August Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date $508,241 
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CRITICAL PATH ISSUES: 

 None ‐ All work has been completed; currently in the process of processing a final Change Order and closing the 
contract out.  

 
_______________________________________________________________________________________________________ 

 
 

WORK PROGRESS: 
Activities this Month: 
Earned Value: 100%; Planned Value: 100% 
 
 As‐builts have been submitted. 
 CIL’s and Spec Conformance checklist have 

been signed. 

Look Ahead: 

 HART is processing a change order for: 
o Change proposal for Temporary Fill at Piers 551R and 550. 
o Double handling of drilling spoils. 
o Additional core sample test to confirm Pier 551R concrete. 
o Force Account work for Pier 548 Utility Conflicts. 

 HDCC/CJA JV has the following items to submit for Contract 
Closeout: 
o Complete entering Certified Payrolls to LCP Tracker. 
o Provide Release of Liens. 
o Submit final DBE forms. 
o Submit final invoice. 

 
 
_______________________________________________________________________________________________________ 

 
 
KEY ISSUES: 

 None. 
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Original Contract:                $10,177,365    Incurred‐to‐Date: $9,801,978   
Current Contract Value1:   $11,672,205    Incurred in August:             $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders

 

D. Airport Station Group (ASG) 
Contract No.: FD‐440   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: November 2012 
Construction Docs Bid‐Ready:  

 Airport Guideway and Stations DB  
o In active DB procurement 

 
Project Description: Architectural and engineering services for the 
design of four (4) transit stations serving the Airport Guideway. The 
four (4) stations comprising the ASG contract are the Pearl Harbor 
Naval Base Station, the Honolulu International Airport Station, the Lagoon Drive Station, and the Middle Street 
Station. 
 
Project Overview: These four stations have been combined with the guideway into a single Airport Guideway and 
Stations Design‐Build (DB) package. This package is in active procurement.  
 
COST INFORMATION: 
 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

Due to the change in procurement strategy from DBB to DB, the design of the Airport Stations Group will not be 
advanced to completion under this contract. 

DBE Participation    August Change Orders 

Actual DBE Participation:  $234,761      Change No.  Description  Amount ($) 

DBE % Attained:  2.31%      CA0005  Design‐Build Bridging Documents  $270,000 

        Cumulative to Date $1,514,840 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is pursuing access to a small number of remaining properties. 

 HART is coordinating with project stakeholders to monitor the relocation of an AM radio tower currently located 
near Middle Street Station. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 88%. 

Look Ahead: 
 Award DB contract. 
 Monitor relocation of AM antenna. 

_______________________________________________________________________________________________________ 

 
KEY ISSUES: 

 Maintain procurement schedule and deliver on all HART responsibilities under the future contract.  
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Original Contract:               $43,948,220  Incurred‐to‐Date: $40,284,180   
Current Contract Value1:  $46,183,523  Incurred in August:    $270,154   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 

4.5   Section IV – City Center: Middle Street Transit Center Station to Ala Moana Center 
A. City Center Section Guideway and Utilities  
Contract No.: FD‐530   
Contractor: AECOM Technical Services, Inc., Final Design Consultant 
(Engineer of Record) 
Contract Start Date: July 2012 
Construction Docs Bid‐Ready:  

 Guideway, Stations and Utilities (DB) 
o In active DB procurement 

 Potential Expedited Utilities Package (DBB): January 2016 
 
Project Description: The City Center Guideway and Utilities final 
design contract consists of 4.2 miles of elevated transit guideway 
serving eight (8) passenger stations, in addition to roadway widening, utility relocation and other improvements to 
facilitate construction of the guideway. 
 
Project Overview: This section of the guideway has been combined with eight (8) stations into a single City Center 
Guideway and Stations (CCGS) Design‐Build package. The first part of the two‐part CCGS procurement was advertised 
on Aug. 4, 2015. Part 2 is scheduled for December 2015. An expedited package consisting of early utility and roadway 
widening work is anticipated for January 2016.  
 
COST INFORMATION: 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 

 

Due to the change in delivery method from DBB to DB, the final design will not be completed under this contract. 

DBE Participation      August Change Orders/Amendments 

Actual DBE Participation:  $191,227      Change No./Amend   Description  Amount ($) 

DBE % Attained:  0.44%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $1,282,803 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 

 
CRITICAL PATH ISSUES: 

 HART is evaluating the scope of civil and utility work to be expedited in a separate DBB package. 

 HART is overseeing coordination between final design consultant AECOM, critical third parties, and utility 
companies. 

_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 93.0%. 
 Coordinating with HDOT, HECO and other stakeholders. 
 Pursuing rights‐of‐way and rights of entry. 
 Demolition of various properties (On‐Call Contractor). 
 

Look Ahead: 

 Obtain third‐party approvals of design concepts. 

 Determine appropriate scope to include in 
expedited utilities package. 

 Finalize requirements for DB bid package. 

 

_______________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Coordinating with HECO to establish appropriate clearance requirements for electrical lines.  
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Original Contract:              $18,321,918    Incurred‐to‐Date: $10,667,500   
Current Contract Value1:  $19,308,042    Incurred in August:                 $0   

 

1Current Contract Value = Original contract value (not including contingency) with Design Allowance + executed Change Orders 
2Actual amount adjusted due to incorrect value of pay request #08 

 
 

B. Dillingham and Kaka‘ako Station Group (DKSG) 
Contract No.: FD‐550   
Contractor: Perkins+Will (P+W), Final Design Consultant (Engineer of 
Record) 
Contract Start Date: August 2013 
Construction Docs Bid‐Ready:   

 Guideway, Stations and Utilities 
o In active procurement 

 
Project Description: Design of eight (8) stations for the fourth and final 
phase of the current project that will connect Dillingham Boulevard to Ala Moana Center. 
 
Project Overview: The DKSG stations are being combined with the City Center Guideway into a single City Center 
Guideway and Stations Design‐Build package.  
 
COST INFORMATION: 

 
 
 
 
 
 

 

 
The progress chart reflects early program expectations. When the overall schedule is rebaselined, the cost curve will be revised. 
 

The consultant is currently supporting HART with preparing the technical requirements for the DB procurement package. 
 
 
 
 
 

DBE Participation      August Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($) 

DBE % Attained:  0%      None  ‐‐‐ ‐‐‐ 

        Cumulative to Date  $1,046,743 
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SCHEDULE: 

 
_______________________________________________________________________________________________________ 
 

CRITICAL PATH ISSUES: 

 HART is pursuing property rights and coordinating station designs with surrounding developments. 
_______________________________________________________________________________________________________ 

 
WORK PROGRESS: 
Activities this Month: 
 Current earned value is approximately 68%. 
 Ongoing coordination with private developers and 

other project stakeholders. 
 Engaged design consultant in preparing DB bid 

package documents. 
 Coordinated with HECO to maintain clearances to 

power lines. 

Look Ahead: 

 Coordinating rights of entry. 

 Design coordination with adjacent land owners. 

 Support ROW acquisition efforts with design input. 

 Issue DB RFP Part 2 package. 

__________________________________________________________________________________________________ 
 

KEY ISSUES: 

 Evaluating incorporation of photovoltaic power system into the DB bid package. 

 Acquiring rights‐of‐way and obtaining stakeholder agreements. 
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Original Contract:              $33,376,897    Incurred‐to‐Date:  $34,090,427   
Current Contract Value1: $40,993,274    Incurred in August:     $874,004 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

4.6   Project‐Wide 
A. Program Management Support Consultant‐2 (PMSC‐2)  
Contract No.: MM‐901 
Contractor: InfraConsult LLC 
Contract Start Date: March 8, 2012 
Contract Completion: March 7, 2016, with option to renew contract one additional year 

 
Project Description: Provide program management support services in the areas of elevated guideway engineering, 
rail station design, construction management, project management, environmental planning, federal programmatic 
requirements, and other services for the Honolulu Rail Transit Project. 
 
COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

KEY ISSUES: 

 No Issues. 
 
 
 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $7,616,377 
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Original Contract:              $46,143,277    Incurred‐to‐Date: $19,945,438 
Current Contract Value1:  $46,143,277    Incurred in August: $1,198,938 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

B. General Engineering Consultant III (GEC‐3)  
Contract No.: MM‐913 
Contractor: CH2M HILL 
Contract Start Date: December 2013 
Contract Completion: April 5, 2019, with option to extend for up to three (3) additional years 

 

Project Description: HART GEC III support services include: schedule and estimating, interface coordination, 
environmental and planning, design management support services, and program management (aka GEC III contract 
project management). 
 

Project Overview: The GEC III is supporting HART with procurement packages, review of independent cost estimates, 
evaluation of east segment schedules, and developing Hawaiian Electric Facility avoidance and minimization impact 
alternatives.  
 

COST INFORMATION: 
 

 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 

KEY ISSUES: 

 Integrating schedule estimates for interim opening and revenue service opening with financial forecast and 
estimate to complete of contracted work.  

 Participate in task force to develop alternatives to meet clearance requirements for Hawaiian Electric facilities.   

 Continue progress on Historic Context Studies and permits.  

 Provide support to procurement for KHSG, Airport Guideway and Stations (AGS), and City Center Guideway and 
Stations. 

 
 

DBE Participation  August Change Orders 

Actual DBE Participation:  $1,471,081      Change No.  Description  Amount ($)

DBE % Attained:  3.2%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $54,232,480    Incurred‐to‐Date: $14,390,510 
Current Contract Value1:   $54,232,480    Incurred in August: $2,199,798 

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

C. Construction Engineering & Inspection West Side Sections  
Contract No.: MM‐290 
Contractor: PGH Wong Engineering, Inc.  
Contract Start Date: January 2014 
Contract Completion: January 2020 
Projected Substantial Completion: December 2018 

 

Project Description: The West Side Section CE&I (West CE&I) team is providing Construction Engineering and Inspection 
Services (CE&I) for the West Section, which includes aerial guideway, stations, maintenance & storage facility, and garage & 
transit center from East Kapolei in West O‘ahu to Aloha Stadium, of the 20‐mile Honolulu Rail Transit Project (HRTP) for the 
Honolulu Authority for Rapid Transportation (HART).  
 
The West CE&I team provides HART staff augmentation for construction management and administration services to 
monitor and observe the design‐build and design‐bid‐build construction work such that the projects are constructed in 
general conformity with the plans, specifications, and special provisions for the WOFH, KHG, MSF, west section station 
group’s and PHGT contracts. These CE&I services also include: constructability review, resident engineering, on‐site field 
oversight, project controls, scheduling review, change management, cost control, document controls, contract 
administration, construction cost estimating, environmental monitoring, surveying, material testing, interface coordination 
and claims analysis. 
 

COST INFORMATION: 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

KEY ISSUES: 

 In the process of procuring a combined field office space to support the staffing requirements for the west 
section station group’s multiple procurement contracts. A contract amendment will be required to increase the 
other direct cost reimbursement allowance.   

 Recent schedule discussions on guideway and stations contracts need to also be aligned with anticipated West 
CE&I staffing durations. 

DBE Participation  August Change Orders 

Actual DBE Participation:  $981,762      Change No.  Description  Amount ($)

DBE % Attained:  1.81%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0 
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Original Contract:               $63,083,417    Incurred‐to‐Date:  $11,059,211   
Current Contract Value1:  $15,257,000    Incurred in August2:    ‐$17,243   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 
2 Incurred amount modified due to payment request adjustment 

D. Construction Engineering & Inspection East Side Sections  
Contract No.:  MM‐595 
Contractor: URS Corporation 
Contract Start Date: January 2014 
Contract Completion: December 2015 (MOD no. 1) 
Projected Substantial Completion: August 2018   
 

Project Description: The URS team is providing Construction Engineering and Inspection Services (CE&I) for the east section of the 
Honolulu Rail Transit Project (HRTP) for the Honolulu Authority for Rapid Transportation (HART). The HRTP will construct a 20‐mile 
passenger rail system connecting East Kapolei in west O‘ahu to Ala Moana Center in Honolulu’s dense urban core.   
 

The URS team is providing services from the preconstruction phase through construction closeout. CE&I services include: constructability 
review, resident engineering, construction observation, project controls, scheduling, change management, cost control, document 
controls, contract administration, estimating, environmental monitoring, surveying, material testing, interface coordination, geographic 
information system (GIS) support and claims analysis. The primary role of the URS team is to inform the HART project manager of any 
significant omissions, substitutions, defects, and deficiencies noted in the work of the contractor and the corrective action that has been 
directed by HART to be performed by the contractor. 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
*Actual percentage adjusted due to reduced scope and funding. 
 

KEY ISSUES: 
 Construction continues on ASU with the primary focus being the installation of the water and sewer lines along Navy property. Nan 

has submitted a delay claim as a result of the Navy ROE issue which is under review by HART.  

 Final project closeout of the A7 Shafts project is expected to be completed soon, and will include HART processing the last change 
order submitted by Hawaiian Dredging. 

 Construction continues on the Royal Contracting On‐Call Construction activities in support of the overall HRTP.  

 Placement of contaminated soils on ASU project by Nan from HDOT Airport projects is being monitored, reviewed, and mitigation 
discussions are ongoing with Nan. 

 The new CE&I consultant for the East Section was issued NTP in September. The URS team immediately began a transition that will 
occur from NTP through Oct. 9, 2015. The URS project closeout is expected to be complete 30 days after the completion of the 
transition.  

DBE Participation    August Change Orders 

Actual DBE Participation:  $1,323,195      Change No.   Description  Amount ($) 

DBE % Attained:  2.1%      CA0001  Reduce Scope and Funding  ‐$47,826,417 

        Cumulative to Date  ‐$47,826,417 

*
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Original Contract:              $43,988,989    Incurred‐to‐Date: $10,101,405   
Current Contract Value1:  $43,988,989    Incurred in August:    $557,751   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

 
 

E. Core Systems Contract Oversight Consultant  
Contract No.: MM‐962 
Contractor: Lea+Elliott, Inc. 
Contract Start Date: February 2014 
Contract Completion: August 2019 
Projected Substantial Completion: N/A   

 
Project Description: Provide professional services for design and construction management and 
testing/commissioning oversight of the Core Systems Design‐Build‐Operate‐Maintain (DBOM) contract. The major 
systems of the Core Systems DBOM contract are the vehicles, automated train control (ATC) system, traction 
electrification system, communications system, and platform screen gate system (PSGS). Services include review and 
approval of design submittals, manufacturing oversight, installation oversight, operation/maintenance design 
oversight and support, system testing/acceptance, and contract close‐out. 
 
COST INFORMATION: 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

 
 

 
 

KEY ISSUES: 

 Coordination with other contractors on construction access milestones. 

 Review and acceptance of procedures for factory acceptance tests. 

 Design review completion with respect to manufacturing fabrication and test schedule. 
 
 
 

DBE Participation    August Change Orders 

Actual DBE Participation:  $251,920      Change No.  Description  Amount ($)

DBE % Attained:  0.57%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $0  
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Original Contract:              $1,000,000    Incurred‐to‐Date:    $1,646,552   
Current Contract Value1:  $1,999,951    Incurred in August:       $48,494   

 

1Current Contract Value = Original contract value (not including contingency) + executed Change Orders 

F. On‐Call Construction Contractor  
Contract No.:  MM‐945 
Contractor: Royal Contracting Co. Ltd. 
Contract Start Date: August 2014 
Contract Completion: July 2019 
Projected Substantial Completion: The On‐Call Contract is Task Order based with each Task Order having a specific Substantial 
Completion date.   

 

Project Description: The On‐Call Contract performs tasks not generally covered in the general construction contracts. These activities 
include demolition of structures; repairs to existing HART facilities; relocation of trees and other minor facilities such as bus stops, street 
lighting, etc.; minor civil/utility work, and repair of third‐party facilities such as road repair/patching as requested by HDOT in the HART 
right‐of‐way and as allowed by third‐party agreements. The intent of the On‐Call Contract is to provide HART a contractual tool to 
address those required work items not easily addressed by the general contractors working to specific scopes. 
 

COST INFORMATION: 
 
 
 
 
 
 

 

 
 
 
 
 
 

 

 
 

 

KEY ISSUES: 
 The On‐Call Contractor has successfully: 

o demolished  twenty‐four  buildings located in the WOFH, KHG and City Center right‐of‐way 
o relocated/removed more than 70 trees in the Airport right‐of‐way. Twenty trees located at the Pearl Harbor Interchange 

will be relocated in October. An additional 80 trees will also be relocated in October  
o repaired/protected multiple facilities owned by HART  

 The On‐Call Contractor is in the process of working with HART’s right‐of‐way group and owners in providing cost to cure solutions 
to properties which will need modification in achieving cleared right‐of‐way in the Airport and City Center sections of the 
guideway.   

 Demolition of HART owned facilities in the Airport and City Center sections of the right‐of‐way have been resolved and demolition 
activities have resumed. Twenty‐five (25) of the 28 buildings targeted for demolition were completed by the end of September. All 
demolition work includes the abatement of any hazardous materials identified prior to demolition. Two remaining structures are 
scheduled for demolition in January 2016, as the current tenant has not yet relocated from the building. 

 

DBE Participation    August Change Orders 

Actual DBE Participation:  $0      Change No.  Description  Amount ($)

DBE % Attained:  0%      None  ‐‐‐  ‐‐‐ 

        Cumulative to Date  $999,951 
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5     OVERALL PROJECT‐WIDE ACTIVITIES 
   

Permits (Section 5.1) 
OVERVIEW 

 HART and Kiewit have increased noise monitoring and associated mitigation efforts in order to address resident 
concerns about noise levels in construction areas along the West O‘ahu/Farrington (WOFH) and Kamehameha 
Highway Guideway (KHG) sections.  

KEY ISSUES 

 HART continues to work with Hawai‘i Department of Health (HDOH) regarding ongoing community noise issues 
in the WOFH and KHG sections. 

 HART is working with the Navy and HDOH on monitoring and mitigation of known contaminated sites along 
project construction areas.  

 
 
Hawai‘i Department of Transportation (HDOT) Agreements (Section 5.2) 
OVERVIEW 

 Ongoing coordination for ITS, MOT and final operational expectations. Temporary ITS is almost fully operational 
and temporary Closed Circuit Cameras are in place to observe traffic and make appropriate adjustments to 
signal timing as necessary. 

KEY ISSUES 

 Discussions begin with HDOT to include project funding for betterments being requested by HDOT. An MOU is 
drafted and being transmitted for HDOT comment. 

 Ensure all agreement requirements have been met for HDOT Airports. 

 
 
Utility Agreements (Section 5.3) 
OVERVIEW 

 Draft City Center Construction Agreements have been issued to HTI, TW telecom, and Oceanic for review and 
comment. Review of current status and outstanding comments to be addressed this month. 

 Executed Memorandum of Understanding (MOU) between HECO and HART regarding Rights‐of‐Entry (ROEs) 
associated with the HECO Rearranged Facilities. 

 The Utility Agreements Status table (Section 5.3) is being updated to reflect outstanding agreements, pending 
amendments, and any applicable MOUs to better communicate the full scope of work pending and 
accomplished in the agreement section. 

 Some issues in construction of utility work may necessitate additional amendments to clarify and include utility 
work not originally anticipated, especially in the Airport Utility contract. As these are unknown, they have not 
yet been reflected in Section 5.3. 

KEY ISSUES 

 HART continues to address multiple issues with HECO that may affect the design and construction of planned 
work. HART is continuing to meet with HECO on a weekly basis to resolve the issues. Executive meetings are 
now being conducted to include HART’s Executive Director and CEO, and HECO’s President. 

 Researching required amendments or new agreements necessary for temporary pole relocations in City Center 
guideway work.  

 
 
Right‐of‐Way (Section 5.4) 
(Data as of Sept. 17, 2015) 

OVERVIEW 

 Currently, there are no ROW actions impeding construction work, although the ROW team continues to seek site 
access or complete acquisitions to ensure construction is not delayed. The process has started for parcels that 
may require eminent domain proceedings, although HART is simultaneously continuing negotiations with 
owners to obtain access. 
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KEY ISSUES 

 Working to resolve third‐party agreements with UH West O‘ahu and Honolulu Community College (HCC) in order 
to allow construction to proceed without delay.   

 Working to obtain right of entry from Aloha Stadium for station park‐and‐ride construction. 

 HART proposed the use of irrevocable right of entry documents (Right‐of‐Entry, Possession and Use Agreement) 
to gain control of a parcel prior to eminent domain. However, the use of the irrevocable right of entry has been 
delayed due to concerns expressed by owners regarding liability arising from third parties. This approach is a 
modification of the current procedures, and HART has updated the Real Estate Acquisition and Relocation 
Management Plan (RAMP) to include this approach. HART is refining the proposal to address the owners’ 
concerns. 

 Eminent Domain:   

 Five cases were forwarded by staff to the HART Board of Directors on May 21, 2015, to support the schedule 
for the Airport Guideway and Stations DB contract. Although the HART Board approved the resolutions and 
the Honolulu City Council had no objections, the HART staff is striving to reach an agreement with each 
owner.   

 Twenty (20) cases were forwarded to the HART Board on June 25, 2015, primarily to support the schedule for 
the City Center Guideway and Stations DB contract. Although the HART Board approved the resolutions and 
the Honolulu City Council had no objections, HART is striving to reach an agreement with each owner.  

 Four cases were presented to the HART Board on July 30, 2015, primarily to support the City Center 
Guideway and Stations DB contract. The HART Board approved the resolutions. Staff forwarded the matter to 
the Honolulu City Council, which rejected one of the cases. HART anticipates bringing the remaining cases 
back to the HART Board on Sept. 24, 2015. 

 Seven cases were presented to the HART Board on Aug. 27, 2015, primarily to support the schedule for the 
City Center Guideway and Stations DB contract. The HART Board approved the resolutions and six of the 
cases were forwarded to the Honolulu City Council. One case required an amendment and was withheld.     
HART anticipates bringing these cases back to the HART Board for their October meeting. 

 Four cases will be presented to the HART Board on Sept. 24, 2015, to support the Airport, and the City Center 
Guideway and Stations DB contracts. HART anticipates bringing these cases back to the HART Board for their 
November meeting. 

 HART continues to negotiate with each property owner  in an attempt to reach mutual  agreement. 

However, several more parcels may be proposed  to the HART Board of Directors  for eminent domain  to 

support east DB contracts. 
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5.1   Permits  
 Permits Submitted and In‐Progress 

o HART completed an over‐the‐shoulder review for the West O‘ahu Station Group (WOSG) National Pollutant 
Discharge Elimination System (NPDES) construction permit and Municipal Separate Storm Sewer System (MS4). 

o HART has notified the HDOH to authorize the WOSG and the Pearl Highlands Garage and Transit Center (H2R2) 
contractors to represent HART for the submittal of the NPDES permit. 

o HART submitted a Notice of Non‐Compliance submittal to the Hawai‘i Department of Health Clean Water Branch 
for a waterline break that occurred on Aug. 11, 2015, along Kamehameha Highway in Halawa. 

o ASU contractors have submitted a permit application for their staging area to Hawai‘i Department of 
Transportation, Highways Division. 

 

 Permits and Approvals Granted 
o HART received a “No Permit Required” determination for the Aolele Ditch Stream Channel Alteration Permit 

(SCAP).  
o HART received an approval from HDOH for the Airport Section Utilities (ASU) Noise Variance permit, which 

enables night construction work in the section. 
 

 Look Ahead 
o Upcoming significant permit activity: 
 HART will submit a letter requesting determination of permit required to the US Army Corps of Engineers 

(USACE) for Nuuanu Stream. 
 HART will submit the extension for the KHG Noise Variance permit, which expires in December 2015. 

 
 
 

5.2   Hawai‘i Department of Transportation (HDOT) Agreements 
 Activities this month 

o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to review traffic 
signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 

o Kiewit is responsible for maintenance of Farrington Highway and Kamehameha Highway as part of the Master 
Agreement. 

o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM Technical Services, 
Inc. (AECOM), continues to review design submittals for HDOT. 

o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to review design 
submittals for HDOT. 

o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway sections 
(contract MM‐922), is reviewing guideway design submittals for HDOT. 

 

 Look Ahead 
o City Center Joint Use and Occupancy expected to be executed late‐2015. 
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5.3   Utility Agreements 
Figure 13. Utility Agreements Status 

Utility Agreements Status Matrix 

Utility Owner  Status 
WOFH  KHG  Airport  City Center 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

AT&T 
(Corporation) 

Executed  5/11/11  12/20/11 
5/18/12 

Including 
with Airport  

Combining 
KHG & City 
Center and 
AT&T Gov 

12/26/13 
Including 

with Airport  
NTP  5/12/11  12/21/11 

Amd 01  7/1/11   

AT&T 
(Government 
Solutions) 

Executed 
    12/26/13   

Combining 
with AT&T 

Corp 
12/26/13 

Combining 
with AT&T 

Corp NTP 

Chevron 

Executed  12/4/09 
 

11/4/11 
   

NTP  12/22/09  11/15/11

Amd 01  7/1/11   

Hawaiian Telcom 

Executed  5/20/10  11/17/14
5/10/12   12/31/14  5/28/15  9/27/13 

Draft sent to 
HTI NTP  6/14/10  11/18/14

Amd 01  7/1/11    4/13/15

Amd 02  5/10/12   

HECO 

Executed 

By 
Agreement 
with PB 

4/20/12 (to 
be vacated 
once Design 

and 
Construction 
Services 

Agreements 
Executed) 

7/12/12 (Agreement to be 
vacated once Design and 
Construction Services 

Agreements are Executed) 

 

Airport Bridging 
Agreement (superseded by 
Design Services 
Agreement) 
City Center Bridging 
Agreement (superseded by 
Design Services 
Agreement) 

 
NTP 

  Pre‐Construction  Pre‐Construction Pre‐Construction

Executed  10/30/13  10/4/13   

Expired  11/29/13  11/29/13   

 
Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Design 
Services 

Construction 
Services 

Executed  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13 Clarifying 
Schedule 

11/25/13 Clarifying 
Schedule NTP  11/20/13  11/29/13 11/20/13 11/29/13 11/20/13 11/25/13

Oceanic Time 
Warner Cable 

Executed  12/8/09 
12/21/11  1/9/12  6/2/14  12/19/14 

4/3/13  Draft sent to 
Oceanic NTP  12/22/09  4/4/13 

Amd 01  7/1/11  2/27/14 

Amd 02  10/7/13   

Pacific Lightnet/ 
Wavecom  

Executed  4/28/10  3/12/12  2/15/12 
   

NTP  4/29/10  3/13/12  2/16/12

Amd 01  7/1/11   

Sandwich Isle 
Communications 

Executed  5/20/10 
  4/20/12         

NTP  6/8/10 

Amd 01  7/1/11   

Hawai‘iGAS 

Executed  12/18/09  6/30/11 
6/1/12  4/14/14 

8/19/14
9/27/13 

5/8/15

NTP  12/22/09  7/12/11  8/20/14 5/11/15

Amd 01  7/1/11  10/17/14 8/28/14

TW telecom 

Executed  12/2/09   
 
 
 

2/14/12  Oceanic to 
relocate for 
TW telecom 
for KHG 

  10/11/12 
Draft sent to 
TW telecom 

NTP  12/22/09  2/16/12 

Amd 01  7/1/11   

Tesoro 

Executed 
   

2/15/12
9/12/13   

8/27/13 
 

NTP  2/16/12 9/3/13 

Amd 01      9/12/14

Amd 02      5/13/15

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 

    = Not applicable 
ESA = Engineering Services 
Agreement 

UFRCRA = Combined Engineering and Construction Utility 
Agreement 
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WOFH 

 All WOFH agreements have been executed.  
 

KHG 

 All KHG agreements have been executed.   

 Processing Hawai‘iGas UCA Amendment No. 02. 
 
AIRPORT 

 All engineering utility agreements for the Airport section have been executed.  

 HART is reviewing AT&T comments to the draft Construction Agreement. It is not necessary for this agreement to be 
in place for the Airport Segment utility construction. 

 
CITY CENTER 

 All engineering utility agreements for the City Center section have been executed. 

 HART reviewed AT&T comments and the revised draft Construction Agreement was sent back to AT&T for review. 

 HART has submitted the Utility Construction Agreement for City Center to OTWC for review/comments. 

 HART has submitted a draft of the Utility Construction Agreement to TW telecom for review/comments. 

 Looking Ahead: 
o Execute Oceanic City Center UCA. 
o Execute Hawaiian Telcom City Center UCA. 

 
HECO  

 Davis‐Bacon requirements – HECO has established a collective bargaining agreement – which does not align with 
Davis‐Bacon requirements – for which HART on behalf of HECO has requested a waiver from the Department of 
Labor. HART is coordinating to resolve this with HECO.    

 HECO 46kV Substation near MSF area – HECO indicates a need in the 2018‐2019 timeframe for a new 46kV 
substation to feed the MSF area due to requirements in HECO Rule 13. Initial planning indicates that a currently un‐
used location on the MSF property may be suitable for this facility. HECO is investigating a ‘system’ substation, 
which would also feed the area surrounding the MSF.   

 Additional Clearances – HECO indicates the need for additional horizontal working clearances from overhead pole 
alignments and additional buffer radial clearances from the actual overhead high‐voltage lines. 
o Horizontal Working Clearances Analysis – HECO is reviewing the current overhead pole and line locations to 

identify areas where accessibility for HECO maintenance is a concern. HART is currently reviewing the results of 
HECO’s analysis. Additional HECO re‐evaluation is ongoing for pole locations with sub‐optimal clearance. HART 
will also be setting up meetings to further discuss and resolve this with HECO. 

o Bronto Bucket Truck Rental/Testing – To allow for increased accessibility for HECO maintenance personnel 
when considering horizontal working clearances, HECO identified a bucket truck with a telescoping boom (versus 
a knuckle) and with extendable outrigger supports (versus swinging outrigger supports). The truck allows for 
greater accessibility and less required setup space than the current larger HECO bucket trucks. HART has agreed 
to reimburse HECO for 3 months of rental for an un‐insulated model of the proposed Bronto Bucket Truck. HART 
is currently reviewing the HECO Horizontal Working Clearance study. HART will also be setting up meetings to 
further discuss and resolve this with HECO.  

 New Service Connections – HECO service requests are required for new electrical services for the MSF, Passenger 
Stations and Systems Sites (traction power facilities). The Passenger Station designers are providing the service 
request for the stations and the Core Systems Contractor is providing the service request for the systems sites. 
o MSF – Service request approved via receipt of HECO Final Cost Letter and HECO design drawings. Installation of 

the MSF service is complete, buildings are energized. 
o Passenger Stations and Systems Sites – HECO service request reviews are in progress and approvals are 

anticipated for the west side stations and systems sites. HECO is working to finalize its designs and cost 
estimates.  
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5.4   Right‐of‐Way (data as of Sept. 17, 2015) 
BUDGET 

  Baseline 
Budget 

 
Expended 

Remaining 
Budget 
Balance 

Estimate to 
Completion 

Forecast 
Variance 

Acquisition $ 201.70 $ 75.70 $ 126.00 $ 112.30 $ 13.70
Relocation $ 20.50 $ 8.20 $ 12.30 $ 16.90 $ (4.60)

Total (Million) $ 222.20 $ 83.90 $ 138.30 $ 129.20 $ 9.10
 
Note 

* Administrative overhead costs aggregated with the Acquisition and Relocation numbers
* Estimate to complete based on offers, appraisals or assessed values

 

ACQUISITIONS 
Figure 14. Right‐of‐Way Status for the Parcels [data provided by Real Estate Acquisition database (READ)] 

 
 

WEST O‘AHU/FARRINGTON 

 Issues:   
o Obtained site control for nearly all needed properties for the WOFH section.  
o Continuing negotiations with UH West O‘ahu to secure construction right of entry for the WOFH guideway. 

 

KAMEHAMEHA 

 Issues: 
o Site access is complete for all right‐of‐way private property for Kamehameha. 
o Continuing negotiations with Aloha Stadium Authority to obtain right of entry for the construction of the station 

park‐and‐ride. HART has obtained the right of entry to construct the guideway. 
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o In order to support the relocation of utility easements in the Kamehameha section, eminent domain 
proceedings have been initiated. Negotiations are continuing with the private property owner in the 
Kamehameha section in an attempt to reach mutual agreement. 
o The HART Board of Directors approved this case in August, and the resolution – which allows staff to 

forward the matter to the Honolulu City Council for consideration – was forwarded to the City Council. HART 
anticipates bringing the matter back to the HART Board in October. 

 

AIRPORT 

 Issues:   
o Negotiations are continuing with the Post Office.  
o Continuing to monitor the Airport Station mapping process. 
o In order to support the upcoming procurement for the Airport Guideway and Station Design‐Build contract, 

eminent domain proceedings have been initiated. Negotiations are continuing with all private property owners 
in the Airport section in an attempt to reach mutual agreement. 
o The HART Board approved five cases in May and the Honolulu City Council had no objections. While HART 

has received eminent domain approval, HART continues to strive to reach an agreement with each owner. 
o The HART Board approved one case in June and the Honolulu City Council had no objections. While HART 

has received eminent domain approval, HART continues to strive to reach an agreement with the owner. 
o The HART Board approved one case in July, and the resolution – which allows staff to forward the matter to 

the Honolulu City Council for consideration – was forwarded to the City Council. HART anticipates bringing 
the matter back to the HART Board on Sept. 24, 2015. 

o The HART Board approved one case in August, and the resolution – which allows staff to forward the matter 
to the Honolulu City Council for consideration – was forwarded to the City Council. HART anticipates 
bringing the matter back to the HART Board in October. 

o One case will be forwarded to the HART Board of Directors on Sept. 24, 2015, for eminent domain. HART 
anticipates bringing the matter back to the HART Board in November. 

 Look Ahead: 
o Continue to work towards completing Post Office acquisition and Airport agreements.  

 

CITY CENTER  

 Issues:   
o Continuing to place priority on obtaining site control and acquiring parcels in the Dillingham section. 
o In order to support the upcoming procurement for the City Center Guideway and Station Design‐Build contract, 

eminent domain proceedings have been initiated. Negotiations are continuing with all private property owners 
in the City Center section in an attempt to reach mutual agreement. 
o The HART Board approved eighteen cases in June and the Honolulu City Council had no objections. While 

HART has received eminent domain approval, HART continues to strive to reach an agreement with each 
owner. 

o The HART Board approved three cases in July, and the resolutions – which allow staff to forward the matter 
to the Honolulu City Council for consideration – were forwarded to the City Council. The City Council 
rejected one of the cases. HART anticipates bringing the matter on the two cases back to the HART Board on 
Sept. 24, 2015.  

o The HART Board approved five cases in August, and the resolutions – which allow staff to forward the 
matter to the Honolulu City Council for consideration – were forwarded to the City Council. HART anticipates 
bringing the matter back to the HART Board in October. 

o Two cases will be forwarded to the HART Board of Directors on Sept. 24, 2015, for eminent domain. HART 
anticipates bringing the matter back to the HART Board in November. 

o Other parcels may be presented to the HART Board for eminent domain in the coming months, to ensure 
that the construction schedule is maintained. HART continues to negotiate with each property owner in an 
attempt to reach mutual agreement.   

 Look Ahead: 
o Evaluate and address the need to advance additional recommendations for eminent domain in order to achieve 

the Project’s schedule. 
o Closely monitor the acquisitions in relation to construction schedules for City Center. 
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RELOCATIONS 
Figure 15. Relocation Status for the Occupants (data provided by READ) 

 
 

WEST O‘AHU/FARRINGTON 

 Look Ahead: 
 The Phase II ESA report has been received for TMK 9‐6‐004‐006. A tentative settlement has been reached and is 

subject to FTA concurrence.   
 
AIRPORT 

 Look Ahead: 
o Plans are continuing for several relocations by October. 

 
CITY CENTER 

 Look Ahead: 
o Planning and monitoring several relocations. 

 

THIRD‐PARTY AGREEMENTS  
Figure 16. Third‐Party Agreement Status 

Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

University of Hawai‘i (UH) Master 
Agreement 

Pending  November 2015  WOFH, KHG, 
City Center 

Final negotiations are ongoing. Will secure 
Right of Construction as not to delay the 
project. 

UH ‐West O‘ahu (UHWO)  
Pre‐Construction Right of Entry 

Executed    WOFH   

UH ‐ West O‘ahu  (UHWO) Construction 
Right of Entry for Station 

Pending  November 2015  WOFH  In negotiations. Concerted effort is being 
made to finalize. 

Leeward Community College (LCC) 
Pre‐Construction Right of Entry 

Executed    WOFH   

Leeward Community College (LCC) 
Construction Right of Entry for Guideway 

Executed    WOFH   

Leeward Community College (LCC) 
Construction Right of Entry for Station 

Executed    WOFH   

UH Urban Garden   
Pre‐Construction Right of Entry  

Executed    KHG   

UH Urban Garden 
Construction Right of Entry 

Executed    KHG  Consent to construct in place.  

UH Urban Garden Kiewit Construction 
Right of Entry  

Executed    KHG   

D.R. Horton Agreement for Construction  Executed    WOFH  Allows for construction to proceed.  

D.R. Horton Final Easement Agreement   Pending  December 2015   WOFH  Document in process.   

Honolulu Community College (HCC) 
Pre‐Construction Right of Entry 

Executed    City Center    
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

Honolulu Community College (HCC)  
Construction Right of Entry for Station 

Pending  November 2015   City Center  In negotiations. Concerted effort is being 
made to finalize. 

Department of Land and Natural 
Resources (DLNR) Right of Entry (Kapolei) 

Executed    WOFH  Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Easement (Kapolei) 

Pending  November 2015  WOFH  Easement documents in process. 

City Dept. of Parks & Recreation (MSF 
drainage) 

Executed    WOFH  Consent to construct in place.  

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon Right of 
Entry 

Executed    Airport  Consent to construct in place.   

Department of Land and Natural 
Resources (DLNR) Keehi Lagoon 
Easement 

Pending  November 2015   Airport  Process Easement Agreement. 

Department of Education Master 
Agreement and Consent to Construct 
(Waipahu H.S.) 

Executed    WOFH  Consent to construct in place. Jurisdictional 
Transfer in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
MOU for guideway & station 

Executed    KHG   

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed     KHG  Limited ROE granted for staging for Kiewit for 
KHG contract. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for guideway 

Executed    KHG  Construction ROE in place. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  November 2015   KHG  Easement in process. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Right of Entry for station park and ride 

Pending  November 2015   KHG  In negotiations. 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 
Easement for guideway 

Pending  November 2015   KHG  Process Easement Agreement. 

DHHL Master Agreement  Executed    WOFH, MSF   

DHHL License   Executed    WOFH, MSF  Consent to construct in place. 

HDOT Master Agreement  Executed    WOFH   

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    WOFH  Consent to construct in place.  

HDOT Master Agreement for KHG, 
Airport and City Center 

Executed    KHG, Airport, 
City Center 

  

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Executed    KHG  Consent to construct in place.  

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport Division 
parcels 

Executed    Airport  Consent to construct in place. 

HDOT Easement Agreement for Airport 
Division parcels  

Pending  December 2015  Airport  Process Easement Agreement. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement for Airport 
leased/revenue parcels  

Pending  November 2015  Airport  Sub‐agreement in process. 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Pending  November 2015  City Center  Sub‐agreement in process. 

HDOT SOA MOU  Executed    Program    

OCCC/Hawai‘i Department of Public 
Safety Agreement Dillingham Blvd. 

Pending  December 2015  City Center  Finalizing requirements.   

HI Community Development 
Agreement (HCDA) 

Pending  November 2015   City Center  Coordination is ongoing. 
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Third‐Party Agreements 
Agreement  Status  Target  Section  Notes/Remarks 

Department of Accounting & General 
Services (DAGS)/HHFDC Right of Entry 

Pending  November 2015   City Center  Consent to construct in process. 

Department of Accounting & General 
Services (DAGS)/HHFDC Easement 

Pending  November 2015  City Center  Process Easement Agreement. 

City Dept. of Transportation Services 
(DTS) (Middle St.) 

Pending   November 2015  Airport  Joint Use MOU in process. Pending design.  

U.S. Navy Licenses   Executed    WOFH, KHG, 
Airport 

Consent to construct received. Formal 
notification is forthcoming, however, 
immediate access is granted.  

U.S. Navy   Pending  December  2015  WOFH, KHG, 
Airport 

Land court documents processed and awaiting 
recordation and filing. 

U.S. Navy Pearl Harbor Station  Adopted     Airport  Congressional approval received and 
immediate access is granted. 

U.S. Post Office Honolulu Processing 
Center acquisition 

Pending  December 2015   Airport  In negotiations.  

U.S. Gov't/GSA/Federal Courthouse 
Agreement & Landscape Plan 

Pending  December 2015   City Center  Draft agreement is under review and 
discussions are ongoing. 

City Dept. of Transportation Services 
(DTS) (Middle St./Kamehameha Hwy) 

Pending  November 2015  Airport  Joint Use MOU in process. 

City Dept. of Facility Maintenance (DFM) 
(Kamehameha Hwy/Makalapa Manor) 

Executed    Airport   

City Dept. of Facility Maintenance (DFM) 
(N. Nimitz & Awa St.) 

Pending  November 2015  City Center  Joint Use MOU in process. 

City Dept. of Facility Maintenance (DFM) 
(Kohou St.) 

Pending  November 2015  City Center  Joint Use MOU in process. 
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6     MANAGEMENT AND ADMINISTRATIVE UPDATES 
 

Safety and Security (Section 6.1) 
OVERVIEW 

 S&S Certification Program 
o Certification documents: See status chart. 
o Design Criteria Conformance Checklists (DCCC) development and verification: See status chart. 
o Civil – Construction Spec Conform Checklist (CSCC) development/verification: See status chart. 
o Core Systems – Spec/Testing Conform Checklists (STCC) development/verification: See status chart. 
o Base Operational Readiness Conformance Checklists (ORCC): Being reviewed and revised – projected for 

Oct./Nov. SSRC approval. 
o PHAs and Core Systems SSHAs/O&SHAs: (See certification document status chart) 
o TVA: No changes – on hold.  
o Open Items List (OIL): See new status chart. 
o Hazard Tracking Log: No changes. 
o Interim Certification Requirements:   

- A review of the MSF and rail yard completion status along with the projected PV delivery date is planned 
for October 2015 that will refine actual interim certification requirements. 

- HART Safety’s “Interim Certification Guidance Document” was updated on Sept. 14, 2015, to reflect 
current status. 

o Key S&S Certification related meetings held in September 2015:  
- Safety and Security Certification Working Group (SSCWG) meetings, Sept. 1 and 30, 2015 
- Fire Life Safety Working Group (FLSWG) meeting, Sept. 8, 2015 
- Core Systems PM Certification Training, Sept. 15, 2015 
- PV Certification Meeting, Sept. 15, 2015  
- Safety and Security Review Committee (SSRC) meeting, Sept. 23, 2015 
- Bi‐weekly and/or monthly project coordination meetings with Core Systems, MSF, WOFH and KHG 
- HART Safety and Security weekly meeting with HDOT 

o The SSRC reviewed and approved, on Sept. 23, 2015, the following certification documents: 
- CSC – Wayside ATC Operations and Support Hazards Analysis (O&SHA) 
- CSC – Central ATC O&SHA 
- MOW Vehicles Base DCCC 
- WOFH, North Road Underpass DCCC design verification 

 S&S Certification Certificates: 
o DBB‐525 Airport Section 7‐Piers Contract S&S Certification Certificate and Certificate of Conformance for the 

Certifiable Element “Guideway” was signed on Sept. 21, 2015. 
 Construction Safety and Security:  See status chart. 

 
KEY ISSUES 

 At the recent FTA Quarterly Meeting, FTA noted: 
o HART needs to ensure that HART Safety and Security needed to be integrated into the review and approval 

process for deviations and design/construction change orders. HART is accomplishing that now. 
o The construction submittal review and approval process needs to be consistent across contracts to facilitate 

HART Safety and Security Certification verification. 
 The nature of Design‐Build contracts could potentially make DCCC and CSCC lag behind DBB certification 

activities. HART is taking steps to pro‐actively mitigate these concerns.  
 The rail plinths remain an outstanding issue. The extended fasteners beyond the Compendium of Design Criteria 

(CDC) requirement must be approved and signed off by the RE’s prior to HART Safety and Security acceptance.    
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Quality Management (Section 6.2) 
OVERVIEW 

 The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by 
their respective employees and are being implemented as standard operating procedures. Therefore, less and 
less Nonconformance Reports (NCR) are reported or encountered.  

 Overall quality of the Project is good. 

 There are two (2) major NCRs remaining on the WOFH and KHG contracts that need to be addressed and 
corrected to prevent recurrence and mitigate impact on the overall progress of the project. These NCRs are 
discussed in more detail in the Key Issues of Section 6.2.   

 Closed Combined QA and Buy America (BA) audit of Nan, Inc. on Airport Section Utility (ASU), on Sept. 22, 2015. 

 Closed QA audit of KIWC and KKJV on WOFH, KHG and MSF on Survey Work, on Sept. 1, 2015. 

 Performed Combined QA and Buy America Audit of Schindler Elevators and Escalators on the DFIM contract, on 
Sept. 10, 2015. 

KEY ISSUES 

 Erection of spans (12‐segments) and installation of permanent “shear keys” between the WOFH guideway 
columns and spans.  

 Construction of KHG drilled shafts, columns and segments (Casting Facility). 

 Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 repair, and Drilled Shafts 
[Crosshole Sonic Logging Reports] quality and repairs.   

 Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 
Crossings, Welding, Stress Relieving, Concrete Ties, etc.  

 Installation and welding of rails and turnouts on top of the WOFH guideway.  

 Construction of WOFH Balanced Cantilever Segmental Span. 

 Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy.  

 Final Assembly of passenger vehicles at AB Inc. facility in Pittsburg, CA. 

 Pre‐shipment, I&T and First Article Inspections (FAI) of wayside core system and passenger vehicles materials, 
parts and components.      

 Close‐out of A‐7 contract to include review of “Lifetime” Quality Records including NCRs, if any, and As‐built 
Drawings.  

 

Buy America Compliance (Section 6.3) 
OVERVIEW and KEY ISSUES 

 On Aug. 4, 2015, all Buy America “observation” findings made previously by HART were closed. There are no 
new issues this month. 

 

Disadvantaged Business Enterprise (Section 6.4) 
OVERVIEW 

 $27,876,272 = total dollar participation for all DBEs on all HART contracts from 9/24/07 to 9/30/15.  
 

Planning and Environment (Section 6.5) 
OVERVIEW 

 HART’s Planning and Environmental team continues to collaborate with city, state, and federal agencies to 
ensure proper environmental review occurs in front of procurement and construction activities. 

KEY ISSUES 

 HART is completing final review of environmental documentation and requirements for Airport and City Center 
Stations and Guideway bid packages. 
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Risk Management (Section 6.6) 
OVERVIEW 

 There are a total of 148 risks in the September 2015 risk register. There were 2 risks deleted and 1 new risk 
added for the month. Reviews were conducted for Core Systems, Kamehameha Highway Station Group, H2R2 
Ramp, Maintenance and Storage Facility, West O‘ahu Station Group and Farrington Highway Station Group 
contracts.   

KEY ISSUES 

 Risks associated with the market, right‐of‐way, utilities and third parties remain at the top of the list of concerns.  

 The construction market represents a particularly challenging situation for HART. The GET extension to cover 
capital cost overruns due to court and procurement protest delays has made it through the Legislature and 
Governor’s approvals.  

o All that remains is City Council approval to once again fund the capital construction and provide 
replacement funding for the 5307 bus monies.  Without City Council approval, there is an emerging risk 
that HART will experience increased costs and delay in advertisement of the City Center Guideway and 
Stations procurement.  

o Construction escalation is expected to continue to be high for 2015 and 2016, as growth in island 
permitted work continues at a faster rate than completion of construction work. 

o HART construction contracts are a major contributor of the construction market and may contribute as 
much as 25% of the total construction volume (private and public) in 2015 and 2016. 

 Third party actions are taking longer than expected to resolve, exposing HART’s contractors to potential delay in 
the performance of their work unless there are work around alternatives available to minimize risk impacts to 
cost or schedule.  

o HECO and University of Hawai‘i issues remain critical as well as various required permits for noise and in 
water work.    

 

Community Outreach (Section 6.7) 
OVERVIEW 

 HART achieved a key milestone with the completion of four miles of guideway in West O‘ahu.  

 HART’s business outreach programs continue to grow. Since the launch of the Shop & Dine on the Line program 
in August, businesses continue to sign up for the program. More than 85 businesses are now participating in the 
discount program.   

 HART’s outreach team participated in nearly two dozen presentations, meetings and events this month, 
including construction updates in the Waipahu and Pearl City areas. Meetings with businesses and stakeholders 
in the urban core also continued this month. 

KEY ISSUES 

 Traffic and traffic management continue to be key issues surrounding construction work in the project’s 
corridor. HART’s public outreach team responded to more than 170 public inquiries. Inquiries were related to 
traffic, construction and business outreach programs.  

 Business mitigation remains a priority for HART’s outreach team. With several door‐to‐door canvassing efforts 
this month, HART connected with dozens of businesses to provide information about construction, upcoming 
Business Alliance meetings, and to listen to feedback on how to enhance existing business mitigation programs. 

 

Staffing (Section 6.8) 
OVERVIEW 

 The Deputy Director of Procurement and Contracts started on Sept. 4, 2015. 

 The Safety Certification Manager position was filled on Sept. 28. 

 The Director of Planning, Permitting and Right‐of‐Way will be departing the project at the end of October. 
Recruitment has commenced and interviews will be conducted in early October. 

 The HART Safety Specialist departed the project and the need for a replacement is currently being evaluated.  

 HART prioritizes filling all vacancies with City employees and supplements the City staff with consultants when 
required and appropriate.  

KEY ISSUES 

 The revised organization chart was submitted at the Project Quarterly Meeting and is included with this report. 
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6.1   Safety and Security 
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Event Type

Total Number 

of Events 

since 1/1/2007

Total Number 

of Events for 

September 

2015

Loss Type Date Event Description

Environment 15 1 Minor Damage  9/30/2015
KHG ‐ Hydraulic leak occurred on a dril l  rig at Pearl  City 

Plaza.

Loss  or Damage 21 1 Minor Damage  9/8/2015
Airport Util ities  ‐ Contractor damaged newly installed 2" 

lateral  on 6" irrigation l ine by equipment tracking over it.

*Reportable 

Occupational  

Injury/Il lness

0 0

Security 54 1 Theft 9/8/2015
KKJV ‐ Subcontractor A1 Electrician material  container and 

work truck broken into. 

**Loss  Time 

Occupational  

Injury/Il lness

6 0

Road/Vehicle ‐ 

Driving
79 1 Minor Damage  9/2/2015

WOFH ‐ Employee backed a front end loader into the truck 

bed and trailer of a subcontractors.

Service Strike 62 2

Minor Damage 

Minor Damage

a) 9/4/2015

b) 9/29/2015

a) Airport Util ities  ‐ While digging a diversion channel  to 

address  a leaking 2" irrigation l ine, contractor struck 6" 

irrigation l ine.

b) Airport Util ities  ‐ While excavating for new 16" waterline, 

an existing 6" transite irrigation pipe was  struck.

Project‐Wide Incident Activity

*Reportable  incidents : Requires  OSHA to be  noti fied within 8 hours , and includes  the  death of an employee  or hospi ta l i zation of three  or more  employees .  

**Loss  Time  Injury: Time  away from work due  to injury.
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HART S&S Certification “Open Items List” 
Last 3 Months  Status 

“Open Items” ‐ Design/Construction and Verification Issues

Month ‐ 2015  Total #  Total # 
Open 

Total # 
Closed 

% Closed
Overall 

# closed 
In Month 

% Closed 
In Month 

July   143  81 62 43% 48 34% 

August   154  88 66 43% 4 3% 

September   155  88 67 44% 1 1% 

 
 

Key HART S&S Certification Documents 
Update & Approval  Status 

S&S Project Plans, PHAs, Core Systems SSHA and O&SHA, and TVA 
Documents  Revision 

# 
Date 

Approved 
Comments

Safety and Security Management Plan (SSMP)  Rev 5 Pending Update completed ‐ under internal review  

Safety and Security Certification Plan (SSCP)  Rev 4 Pending Update underway to reflect updated PMP and SSMP

WOFH SSCP  Rev 0 10/22/2014 SSRC approved ‐ No future updates: HART SSCP in affect

Construction Safety & Security Plan (CSSP)  Rev 2  10/22/2014 SSRC approved ‐ Pending signatures  

Security Sensitive Information (SSI) Plan  Rev 0 7/22/2015 SSRC approved ‐ Pending signatures 

Project Preliminary Hazard Analysis (PHAs)  Rev 2A Pending Rev 2A – DRAFT annual update completed 9/3/2015

‐ MSF – Yard and Shop  Rev 2A ‐ 3/30/2015 A – Presented to SSRC as IFO 8/26/2015

‐ Alignment  Rev 2A ‐ 3/30/2015 A – Update completed – under internal review

‐ Tracks  Rev 2A ‐ 3/30/2015 A – Update completed – under internal review

‐ Stations  Rev 2A ‐ 6/22/2015 A – Update completed – under internal review

‐ Traction Power  Rev 2A ‐ Update on‐hold ‐ Pending approval of TES SSHA and O&SHA

‐ Train Control  Rev 2A ‐ Update on‐hold ‐ Pending approval of ATC related SSHA & O&SHA

‐ Vehicles  Rev 2A ‐ Update on‐hold ‐ Pending approval of PV related SSHA & O&SHA

‐ Communications  Rev 2A ‐ Update on‐hold ‐ Pending approval of Comms SSHA and O&SHA

Core Systems Contract (CSC) PHAs (DBOM)  Rev D ‐ 9/14/2015 – under review

‐ Central ATC O&SHA  Rev C 9/23/2015 SSRC approved

‐ Wayside ATC SSHA  Rev B ‐ 11/14/2014 – CSC Revise & Re‐submit (R&R) 

‐ Wayside ATC O&SHA  Rev D 9/23/2015 SSRC approved

‐ Wayside/ATC SHA  Rev C ‐ 1/6/2015 – CSC R&R

‐ SCADA O&SHA  Rev D ‐ 7/14/2015 – CSC R&R

‐ SCADA SSHA  Rev C ‐ 3/10/2015 – CSC R&R

‐ Vehicle Fire Hazard Analysis (FHA)  Rev B ‐ 8/28/2015 – CSC R&R

‐ Vehicle SSHA  Rev A ‐ 8/31/2015 – CSC R&R

‐ Vehicle O&SHA  Rev A ‐ Under development – high priority ‐ vehicle under production

‐ Vehicle/ATC SSHA  Rev D ‐ 7/16/2015 – CSC R&R

‐ Vehicle/ATC O&SHA  Rev D ‐ 6/9/2015 – CSC R&R

‐ TES SSHA   Rev A ‐ 11/17/2014 – CSC R&R

‐ TES O&SHA  Rev A ‐ 5/22/2015 – CSC R&R

‐ PSGS PHAs  Rev A Under development

‐ PSGS O&SHA  Rev A ‐ 12/8/2014 – CSC R&R

‐ PSGS SSHA  Rev B ‐ 9/21/2015 – Under review 

‐ UPS O&SHA  Rev B ‐ 8/19/2015 – CSC R&R

‐ Communications  SSHA  Rev A ‐ 8/14/2015 – CSC R&R

‐ Communications O&SHA  Rev A ‐ 8/14/2015 – CSC R&R

‐ FDAS SSHA  Rev A ‐ 7/28/2015 – under review

‐ FDAS O&SHA  Rev A ‐ 8/17/2015 – CSC R&R

‐ MOW Support Vehicles O&SHA  Rev A ‐ Under development

Threat & Vulnerability Assessments (TVAs)   

‐ Project TVA  Rev 1 1/16/2015 On hold pending contract restructure & re‐design
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S & S Design Criteria Conformance Checklist (DCCC) 
Civil and Core Systems Contracts 

Verification Status 

Design Phase  Construction / Installation /Testing

Contracts: FD, DB, DBOM  %  
Verified 

+ / ‐  % 
Change 

Comments:  Design
SSRC Approval Date 

%
Verified 

  + / ‐  % 
Change 

Comments: C/I/T
SSRC Approval Date 

Civil Contracts Under Construction 
FD‐430,  7 – Shafts  100%  N/A 6/17/2015  100% N/A  8/26/2015

FD‐430, Airport Utilities   100%  N/A 6/25/2014    

DB‐200, MSF  99%  ‐ 1/28/2015    

DB‐120, WOFH Guideway  
‐ 38 total – Sub CEL/CIL Packages 

99%  ‐ 34 Sub ‐ CELs/CILs SSRC 
approved 

20% +20%   

DB‐320, KHG Guideway  
‐ 40 total – Sub CEL/CIL Packages  

97%  ‐ 32 ‐ Sub CELs/CILs, SSRC 
approved   

   

FD H2R2 Ramps  96%  ‐ 5/27/2015    

FD‐240, Farrington Hwy Station Group  94%  ‐ 1‐ station‐ 6/17/2015    

FD‐140, West Oahu Station Group  46%  Waiting for DCCC update    

Civil Contracts Under Design or in Pre‐bidding Status
FD‐340, Kamehameha Highway Station Grp  99%  ‐ 3 Stations – 8/26/2015    

FD‐530, City Center Utilities  ‐  ‐ On hold – re‐designing    

MI‐930, Elevators & Escalators  ‐  ‐ Base DCCC  8/26/15    

Transit ART Program, 23 artists/contracts  ‐  ‐ Base DCCC under review    

DB‐xxx Fare Collection System  ‐  ‐ Under Development    

DB‐275, Pearl Highlands PS/BTC  ‐  ‐ Base DCCC under review    

FD‐600, West O‘ahu Park & Ride   ‐  ‐ Base DCCC under review    

DB‐xxx, Traction Power Generator System  ‐  ‐ Base DCCC under review    

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐ On hold re‐designing    

DB‐xxx, City Center Guideway & Stations Grp   ‐  ‐ On hold re‐designing    

DBOM‐920 Core Systems Contracts Under Procurement ‐ Production ‐Manufacture ‐ Installation 
DBOM‐920, Core Systems       

‐  Passenger Vehicles  ‐  ‐ Designer input underway    

‐ Traction Electrification System (TES)  ‐  ‐ Designer input underway    

‐ Yard Control Bungalow (YCB)  64%  ‐ Base DCCC – 5/27/2015    

‐ MOW Vehicles  ‐  ‐ Base DCCC 9/23/2015    

DBOM‐920 Core Systems Contracts Under Design 
DBOM‐920, Core Systems       

‐  Traction Power Generator Back‐up System   ‐  ‐ Base DCCC under review    

‐ Communication System  ‐  ‐ Designer input underway    

‐ Fire Detection Alarm System  ‐  ‐ Designer input underway    

‐ Train Control System (TCS)  ‐  ‐ Designer input underway    

‐ SCADA  ‐  ‐ Designer input underway    

‐ Platform Screen Gate System (PSGS)  ‐  ‐ Designer input underway    
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S & S Construction Specification Conformance Checklists (CSCC) 
Civil ‐ Contracts   

Verification Status 
Construction ‐ Installation – Start‐up & Testing Phases

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

Civil Contracts Under Construction 
DBB‐525, Airport Section, 7 ‐ Drilled Shafts  98%  ‐  1‐open item – As‐Built Drawings, 8/26/2015 SSRC approved 

DB‐200, MSF   33%  +2% Verification underway 

DB‐120, WOFH Guideway   37%  ‐ Verification underway  

DB‐320, KHG Guideway  4%  ‐ Verification underway 

DBB‐505, Airport Utilities   23%  ‐ Base CSCC approved 8/26/2015 – verification underway  

DBB‐385, H2R2 Ramps  ‐  ‐  Base CSCC approved, 5‐27‐2015 

DBB‐271, Farrington Hwy Station Group  ‐  ‐  Base CSCC approved 7/22/2015 

DBB‐171, West O‘ahu Station Group  ‐  ‐  Draft Base CSCC updated 8/6/2015 under PM review 

Civil Contracts Under Design or in Bidding ‐ Pre‐bidding Phases 
DBB‐371, Kamehameha Hwy Stations Grp  ‐ ‐ Draft Base CSCC Updated 8/20/2015 under PM review  

MI‐930, Elevators & Escalators  ‐ ‐ Base CSCC SSRC approved 8/26/2015 
Transit Art Program, 23 Artists/contracts  ‐  ‐  Draft Base CSCC under review 
DBB‐xxx, Dillingham Utilities & Road Widening  ‐  ‐  Draft Base CSCC in hand – on hold pending re‐design

DB‐275, Pearl Highlands PS/ Bus Transit Center  ‐  ‐  TBD 

DB‐xxx Fare Vending System  ‐  ‐  Under Development 

DBB‐600, West O‘ahu Park & Ride   ‐ ‐ TBD

DB‐xxx, Airport Guideway & Stations Grp  ‐  ‐  On hold pending re‐design

DB‐xxx, City Center Guideway & D&K Stations Grp  ‐  ‐  On hold pending re‐design 

 
 

S & S Specification/Testing Conformance Checklists (STCC) 
Core Systems ‐ Contracts  

Verification Status 
Procurement ‐ Production ‐Manufacture ‐ Installation ‐ Start‐up & Testing Phases 

Contracts  % 
Verified 

+ / ‐  % 
Change 

Comments

DBOM‐920 Core System Contracts under Procurement ‐ Production ‐Manufacture ‐ Installation ‐ STCC 
Passenger Vehicles/Cars       

1) General  Requirements – Applies to all PVs   ‐  ‐  Draft base STCC under review, pending Oct/Nov SSRC approval

2) Vehicle ‐ Interim Cert – for Dynamic Testing  ‐  ‐  Draft base STCC under review, pending Oct/Nov SSRC approval

3) Train/4‐PV Cert for Pre‐revenue Service  ‐  ‐  Base STCC under development   

Traction Electrification System (TES)   ‐ ‐  

1) General Requirements – Project Wide  ‐  ‐  Draft base STCC under review 
2) MSF – Rail Yard  ‐  ‐  Draft base STCC under review 
3) Functional Track – WOFH Guideway  ‐  ‐  Draft base STCC under review 
4) WOFH and KHG Guideways  ‐  ‐  Draft base STCC under review 
5) Airport and City Center Guideways  ‐  ‐  Draft base STCC under review 
Yard Control Bungalow (YCB) Civil   ‐ ‐ Draft base STCC under review 
MOW Vehicles  ‐ ‐ Draft base STCC under review 
DBOM‐920 Core Systems Contracts Under Design‐ STCC  
‐ System Integration Testing (SIT)  ‐  ‐  Draft base STCC under review 

‐ Traction Power Generators Back‐up System  ‐  ‐  Draft base STCC under review 

‐ Communication Systems  ‐ ‐ Base STCC under development 
‐ Fire Detection Alarm System (FDAS)  ‐ ‐ Base STCC under development 
‐ Train Control System (TCS)  ‐ ‐ Base STCC under development 
‐ Supervisory Control & Data Acquisition (SCADA)  ‐ ‐ Base STCC under development 
‐ Platform Screen Gate System (PSGS)  ‐ ‐ Base STCC under development 
‐ Operational Readiness Conformance Checklists  ‐  ‐  Draft base ORCC under review 
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6.2  Quality Management 
 Overview 

o The HART QMP and HART‐approved QAPs of contractors, consultants and suppliers have been assimilated by their 
respective employees and are being implemented as standard operating procedures. Therefore, less and less 
Nonconformance Reports (NCR) are reported or encountered.  

o Overall quality of the Project is good. 
o Review and approve contractors, consultants and suppliers new and updated QAPs including Inspection and Test 

Plans (ITP). Currently reviewing QAP of Nan, Inc. for the WOSG contract and QAP of Hawaiian Dredging for the FSHG 
contract.  

o Conducted biweekly Quality Task Force (QTF) meetings with CE&I, contractors and consultants QA teams to discuss 
the status of: design and construction activities; procurement activities; inspection and testing; NCRs; Corrective 
Actions (CARs) and Preventative Actions (PARs); quality compliance; various process improvements; quality 
economics, and Buy America compliance.  

o Participated in Pre‐Activity Meeting for scheduled construction activities: MSF (Cable Pulling and Testing by 
AHJV/Watts); ASU (HTI Duct Line Demolition); and CSC (Pre‐Shipment and testing of NGD DVT and Waipahu TPSS).   

o Perform Management System Audits (QA, Environmental and Buy America); 2015 Combined Management System 
Audit Schedule as shown below: 
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 Key Issues 

HART NCR Log
Total NCRs Issued To Date  CLOSED  OPEN 

33 (Audits)  33  0 

1 (Construction)  1  0 
 

o Continue updating, reviewing and approval of appropriate HART Project Baseline Plans and Procedures due to 
new policies, re‐organization, process improvement and lessons learned from the internal audits. Upon approval 
of revised plans and procedures, training of HART employees must be performed in order to assure competency 
and proficiency. 

o Resolution of two (2) major NCRs on the DB Contracts (WOFH and KHG) that need to be addressed and 
corrected to prevent recurrence and to mitigate impact on the overall progress of the project. The following are 
the major NCRs identified on the DB Contracts: 
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‐ Drilled Shafts: To date, there are 15 Open NCRs (opened two) on WOFH and 13 NCRs (closed two) on KHG, 
which are related to CSL Reports. It is a QA Hold Point. To date, there are 292 (added four) and 69 (added 
eleven) drilled shafts completed as of this reporting period on WOFH and KHG, respectively. The contract 
requires that deep foundation elements (drilled shafts) integrity must be tested in accordance with ASTM 
D6760‐14 Standard Test Method for Integrity Testing of Deep Foundations by Ultrasonic Crosshole 
Testing, and HART will determine the final acceptance of each shaft based on the Crosshole Sonic Log 
(CSL) report, which includes: test result, drilled shaft installation information, and analysis for the tested 
shaft. The evaluation of testing results will be based on the percentage decrease in velocity as correlated 
to the Concrete Condition Rating Criteria detailed in specification Section 31 63 30 G. If the test results do 
not meet the allowable requirements, a minimum 2‐3‐inch diameter cores per shaft will be performed by 
KIWC to intercept the suspected or defective zones. The disposition and corrective actions will be agreed 
with KIWC EOR and HART. Closing of NCRs related to the drilled shafts is a prerequisite for the 
construction of transition zones and the columns. 

‐ Span 17 – NCR 00314: The procedure for lowering a heavier and wider span was not followed during the 
setting of the span to the columns. The result of the error was cracked segments 17‐1, 17‐2, 17‐11 and 17‐
12. KIWC has evaluated the damages, disposition and the proposed corrective actions. KIWC has 
submitted a Remediation Plan to HART, which was approved by HART (CE&I, Design and Construction 
Department, and GEC‐3). Therefore, the disposition on the NCR is Repair. KIWC is currently preparing for 
the Pre‐Activity meeting on the repair of the cracked segments. Repair completion of Span 17 is not in the 
critical path. 

o Timely closeout of contractors, consultants and suppliers open NCRs.  
o QA Audit of PGH Wong (CE&I West) on WOFH, KHG, MSF and E&E contracts. 
o Erection of spans (12‐segments) and construction of “shear keys” between columns and spans on WOFH 

guideway.   
o Resolution of two (2) major NCRs: cracked segments 1, 2, 11 and 12 of Span 17 repair, and Drilled Shafts 

[Crosshole Sonic Logging Reports] quality and repairs.   
o Construction of MSF Yard Ballasted Track: Alignment, Profile, Geometry, Sub‐ballast, Drainage, Ballast, Grade 

Crossings, Welding, Stress Relieving, Concrete Ties, etc.  
o Installation and welding of rails and turnouts on top of the WOFH guideway.  
o Construction of WOFH and KHG Balanced Cantilever Segmental Spans. 
o Manufacturing of Carbody(s) at AnsaldoBreda and its subcontractor manufacturing facilities in Italy.  
o Final Assembly of Passenger Vehicles in Ansaldo Breda, Inc. facilities in Pittsburg, CA.  
o Pre‐shipment, I&T and FAI of wayside core system and passenger vehicles materials, parts and components.      
o Close‐out of A‐7 contract to include review of “Lifetime” Quality Records including NCRs, if any, and As‐built 

Drawings.  
 
 

6.3   Buy America Compliance (49 CFR 661 and 49 CFR 663) 
 Look Ahead 

o Will provide updates on any new construction agreements HART enters into with a utility company. 
o Cargo Preference: Will provide updates and written assurances from AHJV that it will satisfy the Cargo 

Preference requirements set forth in the contract; AHJV will use privately‐owned United States Flag commercial 
vessels to ship equipment, material or commodities for the Project. 

 
 

6.4   Disadvantaged Business Enterprise (DBE) 
 Activities this month 

o $27,876,272 = total dollar participation for all DBEs on all HART 
contracts from 9/24/07 to 9/30/15  

 6.2% = DBE utilization on total disbursed FTA funds received 
to date ($27,876,272 divided by $449,705,091) 

 1.58% = DBE utilization to date on total Project FTA funds ($27,876,272 divided by $1,763,903,901) 
 

Total	DBE	Participation	=	$27.9M	
	

(previous	report	=	$26.1M)	
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Figure 17. DBE Participation this Month 

DBE Participation in September 
DBE Firm  Contract Number Participation

Lawson & 
Associates 

SC‐HRT‐1400061
MM‐964

$57,521 

ADS System Safety 
Consulting 

SC‐HRT‐1400061
MM‐964

$88,599 

LKG‐CMC 
SC‐HRT‐1400049

MM‐962
$17,409 

PAC Electric 
CT‐HRT‐10H0137

DB‐120
$1,000,557 

AMR Estimating 
Services 

SC‐HRT‐1400027
MM‐913

$55,963 

The Solis Group 
SC‐HRT‐1400027

MM‐913
$85,487 

PSC Consultants 
SC‐HRT‐1400051

MM‐595
$6,063 

FIC, LLC 
SC‐HRT‐1400051

MM‐595
$236,809 

LKG‐CMC 
SC‐HRT‐1400051

MM‐595
$37,699 

Don’s Makiki 
CT‐HRT‐10H0449

DB‐200
$34,159 

David’s Fencing 
CT‐HRT‐10H0449

DB‐200
$10,313 

Island Hauling 
CT‐HRT‐10H0449

DB‐200
$146,823 

TOTAL FOR THE MONTH $1,777,402 

 
Note: For a full listing of DBE participation to date, please see Appendix F. 
 
 

6.5   Planning and Environment 
 Activities this month 

o Programmatic Agreement Activities: 
 HART’s Programmatic Agreement (PA) team met with Hawai‘i State Historic Preservation Division (SHPD) on 

Tuesday, Sept. 8, 2015, as part of ongoing consultation with the division.     
 A selection team is currently reviewing submittals from the RFP to award the new contract for the Kāko‘o 

Programmatic Agreement Manager II. 
 A site visit to rail construction sites in Ewa, O‘ahu was held in consultation with Kanehili Cultural Hui (KCH), a 

Consulting Party (CP) to the PA, on Sept. 2, 2015. This visit allowed KCH to indicate specific points where 
they were concerned HART’s construction activities were having direct, indirect, and cumulative effects on 
historic resources in the area. HART planning and engineering staff attended this site visit accompanied by 
the project Kāko‘o, SHPD staff, and Kanehili. On Sept. 22, 2015, the Kāko‘o released a report documenting 
the field visit (Results of Field Visit to Address Kanehili Cultural Hui Concerns at Specific Areas in Honouliuli, 
Ewa, Oʻahu), concluding that “no issues of historic concern were validated.” 

 HART attended the monthly Kāko‘o Meeting with PA Signatory and Consulting Parties on Sept. 24, 2015. 
 

o Planning, Environmental, and Cultural Activities: 
 HART is awaiting FTA review of the Project’s voluntary Cultural Monitoring Plan. 
 HART continues to assist the Oahu Metropolitan Planning Organization (OMPO) in updating the regional 

long‐range travel demand forecasting model. 
 HART met with recognized cultural descendants on Sept. 2, 2015, to notify them of the implementation of 

burial treatment plan actions and permanent protective measures for iwi kupuna. 
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 HART began the implementation of permanent protective measures for all burials identified during AIS, on 
Sept. 14, 2015. 

 HART led an alignment tour for the Asia‐Pacific Real Estate Conference on Sept. 12, 2015. 
 

 Looking Ahead 
o Ongoing coordination with DTS to ensure consistent planning of seamless bus and rail services focusing on rail’s 

interim opening date. 
o HART’s next consultation meeting with recognized cultural descendants is scheduled for Wednesday, Oct. 7, 

2015. 
o HART’s next consultation with the O‘ahu Island Burial Council (OIBC) is scheduled for Wednesday, Oct. 14, 2015. 
o Conduct regular monthly HART/SHPD consultation meetings. 
o Attend monthly scheduled Kāko‘o Meetings with Programmatic Agreement Signatory and Consulting Parties. 
o Continue resolution of Post‐ROD documentation, including submittals for Hōlau Market and the related Ai‐Goto 

Building. 
o Continue coordination with DPP and HCDA regarding transit‐oriented development. 

 
 

6.6  Risk Management  
 

The primary strategy of risk management is to maintain a reserved contingency balance throughout the life of the 
Project that is acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the likelihood of delivering a successful project. Risk management is the systematic process of identifying, 
analyzing, and responding to risk in a timely manner. Risk management is integral to all phases leading up to revenue 
service opening including: planning, design, construction, systems testing, system operation start up, safety and security 
certification, and ultimately to project construction closeout. Risk assessments are performed to identify, assess, 
prioritize, manage and mitigate risk exposure, and develop prudent contingency plans. The Project Risk Register (RR) is 
the depository for all risks identified for the Project. Every month, risks contained in the RR are reviewed to confirm risks 
are appropriately identified, identify new risks, and close out risks that no longer pose an issue. 
 
Maintaining the RR includes assessing the potential for a risk to happen as well as the cost and schedule impacts should 
the risk occur in isolation. The cost and time impacts to the Project are assessed based on a “most likely scenario” rather 
than the maximum or the minimum impact. Not all risks (known and unknown) will occur with the same frequency or 
probability as estimated in isolation. In addition, risks can be eliminated due to design best practices as well as through 
the implementation of safe alternative means and methods of construction to avoid the occurrence.  
 
This report includes a listing of the top project wide risks which is an aggregate of the individual contract risks. Key 
metrics for probability of occurrence and cost and schedule impacts are subject to change as more is learned about the 
risks. At the same time, HART is implementing mitigation of avoidance, transfer, and acceptance/minimization. 
 
NOTES OF SIGNIFICANCE  

 Corrective actions to improve cost estimates and forecasting methods as well as cost containment measures are 
paying dividends. Bids have been received within a reasonable range of the Engineer’s Estimate.  

 Industry outreach efforts last winter appear to be paying off as there are more bidders per solicitation than 
there was prior. This is an indication that HART has responded to industry feedback about the quality of contract 
documents and incremental improvements in the procurement process. Subcontractor coverage remains a 
concern as does the supply of qualified craft labor to meet the ultimate demand of 100% of contracts in place.  

 Additional focus is being placed on Hawaiian Electric Co. coordination and issue resolution.   
 
ADDITIONAL BACKGROUND 
The narrative below provides additional background on the mitigation actions being taken to control and contain cost 
and schedule impacts to the Project. Provided below are the risk category and specific actions being taken. Dates are 
tracked separately. Based on the effectiveness of the mitigation efforts, more actions may be required to further contain 
cost and schedule impacts in future months. The major risks covered this month are: A) Market Conditions, B) Utilities, 
and C) Right‐of‐Way.    
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A) Market Conditions – The construction market in Hawai‘i is similar to the conditions experienced in 2005‐07. The year 2015 
is expected to set a new record for construction in the state. This translates to increased escalation of about 1% per month for 
late 2014 and through 2016, according to the Rider Levett Bucknall, Quarterly Construction Cost Report. The escalation in 
each of the first two quarters of 2015 was over 3%. These conditions may impact the supply of experienced craft labor which 
will in turn affect contractor productivity rates and traffic mobility issues.  

Mitigation Plan:  

 Refine list of primary and secondary mitigation measures.  

o Finalize recommendations for primary and secondary mitigation measures and submit to Project Director 
for Action based on an approved Revised Financial Plan.     

 Identify opportunities within project scope for alternative funding sources.  

o Reach agreement on possible HDOT betterment projects to funding of utility, widening, ITS and Intersection 
Improvements.  

o Research State Law relative to Public Private Partnership funding relative to TOD and parking 
opportunities. Pursue alternative funding for the Pearl Highlands Parking Structure.  

 Seek additional GET extension of funding to close the gap for market conditions and delay beyond HART’s control. 
Actions: The GET extension to cover capital cost overruns due to court and procurement protest delays has made it 
through the Legislature and Governor’s approvals. All that remains is City Council approval.   

o Work with Board, City/County Honolulu and respond to frequently asked questions as needed. – Ongoing. 

B) Utilities – Utilities continue to be an issue for the project. Mitigation Plan: 

 Resources to relocate HECO facilities are not readily available to resolve utility conflicts. HART is subject to availability 
of resources and schedules are frequently set for relocation contractors to be deployed on other islands. This has had 
an impact on cost and schedule. Actions:  

o Seek commitment from HECO (senior, mid and front line management) to dedicate adequate resources for 
relocation work, design work to ensure opening. Executives agree to continue meeting weekly to 
coordinate efforts. 

o Revise Utility Agreements accordingly to respond to revised dates for service connections, utility/rail 
conflict resolution, and resolution of overhead clearance requirements.  

 Site specific solutions with respect to the 138kV, 46kV and 12kV vertical and horizontal clearance need to be agreed 
upon by Hawaiian Electric and HART. Affected contracts are KHG, Airport Guideway and City Center Guideway. 
Action:   

o HART to define and evaluate relocation options due to horizontal and vertical clearance requirements and 
seek HECO input on relocation options. Options include relocate to a new corridor, attach to the guideway 
or underground. HART to make recommendation to Executive Management for discussions with HECO.  

C) Right‐of‐Way – There are parcels on the east and west segments that are still under active procurement. Lack of access by 
the contractor has been partially mitigated through re‐sequencing the work on the west. The goal is to provide site access to 
the contractors on the east to avoid associated inefficiencies related to re‐sequencing the work plan which would have a 
negative impact to the revenue service date.    

Mitigation Plan:  

 West property transactions have been elevated.  

 East Side – there are a number of third‐party agreements needed on the Airport Section and private parcels on the 
City Center Section. The revised Delivery and Procurement Plan takes into account the Right‐of‐Way Acquisition Plan. 
Cost to Cure property contacts will take time to work through with owners and tenants for the 16‐22 parcels. Action:  

o Implement property acquisition plan. Develop risk mitigation plan should there be parcels that are not 
likely to be secured, with information available to other Departments in advance.    

 

Note: Risks by Contract Package and a Comparison of Risk Ratings can be found in Appendix G. 
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Figure 18. Risk Matrix 

Legend Low (1) Med (2) High (3) Very High (4)
Significant

(5)

Probability < 10% 10><50% 50><75% 75%><90% >90%

Cost < $250K $250K><$1M $1M><$3M $3M><$10M >$10M

Schedule < 1 Mths 1><3 Mths 3><6 Mths 6><12 Mths >12 Mths

Rating < =3

RISK MATRIX

3.1‐9.49 > =9.5
 

The risk matrix is used to score and rank identified risks. The rating is the average cost and schedule impact score multiplied by the 
probability score. 
 

Figure 19. Top Project Risks 
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To	date,	HART’s	outreach	team	has	
participated	in:	

 1,873	presentations	and	events	
 1,016	Neighborhood	Board	meetings	

Figure 20. Risks Added 

 
Figure 21. Risks Deleted 

 
 

6.7   Community Outreach 
 Activities this month 

 HART’s public outreach included presentations to 
business organizations, school leaders and community 
groups. Presentations included construction and financial 
updates provided to the Japanese Chamber of 
Commerce, several neighborhood boards, and the Native 
Hawaiian Convention.   

 

 Construction Outreach 
 HART canvassed several retail and business centers along Kamehameha Highway and in the Waipahu area to provide the 

latest construction information and to hear feedback on what additional programs are needed to enhance the agency’s 
Business Outreach Program. The Business Outreach Program includes ensuring proper access, signage and collateral for 
businesses in the project’s construction zones. In addition, HART created a Business Alliance partnership, which includes 
more than 400 businesses in the construction corridor. The program provides tailored construction briefings, free 
business development workshops, and regular contact with HART to jointly develop additional programs to assist local 
businesses during construction.  
 

 HART’s public outreach team continues its work with businesses along the alignment, including school officials and 
businesses in the Dillingham and Kaka‘ako areas in preparation for construction in the urban core.   
 

Figure 22. HART participated in nearly two dozen community events, 
workshops and meetings to discuss the progress of the rail project. 

 

HART provided a project update at state Sen. Will Espero’s Town Hall 
meeting in Ewa. The update included the latest construction 
information.  
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 Community Input  
 HART’s public information team responded to more than 170 inquiries and requests in September that came 

in via the agency’s website, email and 24‐hour hotline. Inquiries this month primarily focused on construction 
activities, particularly traffic impacts, and requests for information regarding HART’s Shop & Dine on the Line 
program. 
 

 Look  Ahead 
Coming in October:  

 HART provides a media tour of the project’s 43‐acre Rail Operations Center. 
 HART continues  its Business Outreach program, and expands  its Shop & Dine on the Line program to assist 

businesses along the rail route during construction.  
 
 

6.8   Staffing 
 

Figure 23. Staffing Activities 

Staffing Activities

Title  Group 
New/Existing 
HART position 
(City or PMC) 

Position Status 
Start 
Month 

System Safety & Security  

Safety Certification Manager  System Safety & Security  Existing (PMC)  Filled  Sep 

Safety Specialist  System Safety & Security  Existing (City)  Evaluating position   

Design and Construction 

West Area Construction Manager  Construction  New (City)  Creating Position   

Project Manager (KHSG/H2R2 Ramp)  Construction  New (City)  Recruiting   

Project Manager (City Center DB)  Construction  New (City)  Creating Position   

Assistant Project Manager (City 
Center DB) 

Construction  New (City)  Creating Position   

Traffic Engineer  Utilities & Traffic Engineering  Existing (PMC)   Filled  Sep 

Utilities Engineer  Utilities & Traffic Engineering  Existing (City)  Filled  Sep 

Electrical Engineer  Core Systems  Existing (City)  Selected/Processing  Oct 

Budget and Finance 

Accountant II  Budget and Finance  Existing (City)  Recruiting/Interviewing   

Procurement 

Deputy Director of Procurement & 
Contracts 

Procurement & Contracts  Existing (City)  Filled  Sep 

Planning, Permits & Right‐of‐Way    

Director of Planning, Permits & ROW  Planning, Permits & ROW  Existing (City)  Recruiting/Interviewing   

Planner III* (Environmental)   Planning  Existing (City)  Recruiting   

Operations and Maintenance 

Director of Operations & 
Maintenance 

Operations & Maintenance  Existing (PMC)  Recruiting/Interviewing   

Quality Assurance 

Quality Assurance Engineer * (Civil)  Quality Assurance  Existing (City)   Recruiting   

Administrative Services 

Personnel Clerk  Administrative Services  New (City)  Recruiting via Civil Service   

Public Information 

Information Specialist II  Public Information  Existing (City)  Recruiting/Interviewing    

Project Controls 

Lead Scheduler  Project Controls  Existing (City)  Recruiting   
*Actual hiring level will be commensurate with candidate’s qualifications. 

 
HART currently receives direct project support in centralized functions from the following city departments: Honolulu 
Police Department (HPD), Department of Information Technology (DIT), Department of Budget and Fiscal Services (BFS), 
Department of Design and Construction (DDC), Corporation Counsel (COR) and Department of Human Resources (DHR); 
and from the State of Hawai‘i Department of Transportation (HDOT) on Consultant Services Contracts. HART is currently 
working with the Department of Facility Maintenance (DFM) on creating a Memorandum of Understanding (MOU).  
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Figure 24. Project Staffing (Actual vs. Planned) 

 

 
 

The actual number of employees reflects employees hired during this period as well as employees who left the project from both HART and the PMC staffs. 
 

Note: For a project organization chart, see Appendix H.  
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 Appendix A. Action Items 
 

The following are Action Items for HART and/or the PMOC, which are reviewed and discussed on a monthly basis. 
 

Action Items 
Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Resolve HECO issue with 
Davis-Bacon requirements 

HART/FTA Mar 2014 On-going  Open – HECO waiver is pending 
document review. HART provided 
MOU to PMOC.  

2 Updates resulting from Risk Refresh: 
2a Update the Contract 

Packaging Plan  
HART Aug 2014 Dec 2015  In progress – Draft provided to 

PMOC but changes may be 
incorporated on updated estimate and 
schedule. 

2b Re-baseline Financial Plan HART Apr 2014 TBD  Pending final update of budget and 
schedule. 

2c Re-baseline budget HART Apr 2014 Dec 2015  In progress. 
(EAC will be available in October, 
but an approved re-baseline budget 
will not occur until late 2015.) 

2d Re-baseline MPS HART Apr 2014 TBD  In progress – PMOC is reviewing 
draft update; will be discussed at 
Monthly Progress Meetings. 

2f Update RCMP (including 
Hold Points and Secondary 
Mitigation Measures)  

HART Sept 2013 TBD  In progress – PMOC provided review 
comments on early draft, but updated 
draft will be prepared to reflect 
revised budget and schedule. 

3 MPS Workshop HART/ 
PMOC 

Feb 2015 Sep 2015 Sep 2015 Held during week of September 
Progress Meeting. 

4 Provide OP 54 (Readiness 
for Revenue Operations) 
checklist/roadmap 

FTA/PMOC Apr 2015 Sep 2015  OP 54 provided to HART; PMOC to 
provide sample report. 

5 Hold conference call to 
discuss use of P3 for Pearl 
Highlands Parking Structure 

FTA/HART Aug 2015 Nov 
2015 

  

6 Provide list of HART 
procedures that are to be 
updated 

HART Aug 2015 Oct 2015   

7 Provide EAC in SCC format HART Aug 2015 Oct 2015   
8 HART to provide updated 

list of Post-Rod changes 
HART Sep 2015 Oct 2015 Sep-15 Completed. 

9 HART to provide target date 
for Federal Courthouse 
resolution/sign-off 

HART Sep 2015 Dec 2015   
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Appendix B. Project Contingency Management General Background and Clarifications 
   
The FFGA Baseline Budget for Project Contingency is 
approximately $643.6M and consists of the following elements: 

1) Unallocated Contingency – Reserve contingency to 
address unknown changes to the Project and not 
currently allocated to a particular work package. 

2) Project Allocated Contingency – Contingency allocated to 
each work package to address potential uncertain 
changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 
 

The $643.6M Baseline Budget for Total Project Contingency does not include amounts for Known Changes yet to be finalized at the time 
the Bottom‐Up Estimate (BUE) was prepared.  
 

As the project progresses, budget transfers will be executed, moving budgeted project scope and budgeted contingencies as appropriate to 
reflect either a realized cost savings, cost overruns, or a transfer of scope. It is expected that project contingency will continue to be 
drawndown as the overall design is further developed, risks are identified, and construction progress continues to advance. The following 
list details ways in which project contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed contract amount. Contingency will 
increase if the budgeted amount is higher than the actual contract amounts which results in a budget surplus, and vice versa if the 
budgeted amount is lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. Contingency is decreased and 
transferred to the appropriate SCC. 

3) Transfer of work scope, e.g. utility relocation, between contract packages through a change order. The scope value from one 
contract is decreased and transferred to Contingency. Contingency is then decreased by the same scope value and transferred to 
the other contract. Contingency is used as a “holding account” in this instance. 

4) Revisions to contract packaging. Further evaluation of contract packages may be considered to seek budget savings and/or to 
mitigate cost or schedule impacts. Budget savings, if any, would be transferred to Contingency. 

5) Utilization of allowance in design contracts. The allowance amount to be utilized will decrease this contingency category and will 
be transferred to the appropriate SCC. 

 

Changes Identified and Project Performance 
HART and the PMOC continue to hold a monthly breakout session to review cost containment strategies and changes being considered for 
each contract. Changes are tracked by three categories which are determined by how well defined a change is and are summarized as 
Changes Identified in Project Cost reports. HART continually manages the strategy to avoid or mitigate as well as plan the timing of any 
potential changes. Breakout session discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to 
attain key milestones earlier than targeted. The session concludes with an overview of the cost and schedule drawdown curves, if and when 
changes might occur, in order to assess project performance against total project contingencies and buffer float. 
 

The Risk and Contingency Management Plan (RCMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS), Project Budget and 
Financial Plan updates are all in progress. The RCMP includes updates to the cost and schedule contingency drawdown curves, which 
establish minimum and buffer zone levels of cost and schedule contingency in accordance with FTA recommendations. Over the course of 
the project, if the cost or schedule contingency enter into the buffer zone (the area above the minimum contingency), Project Management 
will immediately implement actions to maintain the level of contingency appropriate for the project stage.   
 

Known Changes Contingency 
Known Changes, though tracked separately from the Project Contingency established under the FFGA, functions like contingency and is 
designated as SCC 90.07 on project cost reports. In re‐baselining the Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed 
for each work package identified in the CPP based on the level of design and current pricing of material, equipment, construction labor, 
professional services, real estate and all other costs. These revised estimates took into account the reduction of contingency to reflect the 
advancement of Final Design since the Preliminary Engineering phase. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. The net effect was a reduction of approximately $170M of contingency between the previous 
Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE were elements that were considered 
“Known” or pending changes that were still subject to final negotiations with contractors and the execution of change orders. The 
estimated costs for Known Changes were applied to work packages established under the FFGA. Based on the level of risk, the estimated 
costs for Known Changes were either classified as base cost or as separate contingency for specific work packages (contingencies eventually 
convert to base costs via change order). Of the total $170M estimated for Known Changes, $97M was classified as base cost and allocated 
to multiple contracts. The remaining $74M was classified as “contingency” in order to process all changes using a consistent methodology 
of transferring budget from contingency to the appropriate base cost code when a change order is executed. As it was intended for this 
reserve, this line item has been debited to zero as all changes contemplated to draw‐down against “known” contingency has been 
executed.  
 
 

Current	Contingency	Balance	=	$492.9M	
	

Current	Known	Changes	Contingency	=	$0M	



Honolulu Rail Transit Project Monthly Progress Report   September 2015 

102 | P a g e  
 

 



Honolulu Rail Transit Project Monthly Progress Report   September 2015 

103 | P a g e  
 

 



Honolulu Rail Transit Project Monthly Progress Report   September 2015 

104 | P a g e  
 

 



Honolulu Rail Transit Project Monthly Progress Report   September 2015 

105 | P a g e  
 

 
 



Honolulu Rail Transit Project Monthly Progress Report   September 2015 

106 | P a g e  
 

 
 
 



Honolulu Rail Transit Project Monthly Progress Report   September 2015 

107 | P a g e  
 

Appendix C. Project Cost Reports (data as of Aug. 28, 2015) 
Cost reports are run from the HART Contract Management System (CMS) 
Project Costs by Contract 
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Project Costs by SCC – Summary 
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Project Costs by SCC – Level 2 
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Appendix D. Procurement and Contract Status 
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Appendix E. Vehicle Carshell Progress Tracker 
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Appendix F. DBE Participation 
 

HART has established a Disadvantaged Business Enterprise (DBE) program in accordance with the regulations of the U.S. Department of Transportation 
(USDOT), Title 49, Code of Federal Regulations, Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business owned and controlled by 
socially and economically disadvantaged individuals. 
 

FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts funds plus $0.214 billion Section 5307/ARRA funds) 
will be expended for Project related goods and services. A project goal of 13% or approximately $229 million dollars has been established for awards to 
DBEs through Federal Fiscal Year 2018. 
 

It is the policy of HART to ensure that DBEs as defined in 49 CFR Part 26 have an equal opportunity to receive and participate in USDOT‐assisted contracts. 
 

DBE Participation
(9/24/07 to 9/30/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

David’s Fencing  238990  APA  M  CT‐HRT‐10H0137
DB‐120 

$6,800   

        CT‐DTS‐1100195
DB‐320 

$129,816   

        CT‐HRT‐1000449
DB‐200 

$63,134  $199,750 

Glad’s Landscaping  561730  APA  M  CT‐HRT‐10H0137
DB‐120 

$303,790  $303,790 

Don’s Makiki  484110  APA  M  CT‐HRT‐10H0137
DB‐120 

$537,031   

        CT‐HRT‐10H0449
DB‐200 

$75,391   

        CT‐DTS‐1100195
DB‐320 

$60,714  $673,136 

Pacific Preferred 
Contractors Corp. 

237310  APA  M  CT‐HRT‐10H0137
DB‐120 

$59,881  $59,881 

PAC Electric  238210  APA  F  CT‐HRT‐10H0137
DB‐120 

$5,388,519  $5,388,519 

PMJ Builders  238310  APA  M  CT‐HRT‐10H0137
DB‐120 

$43,866   

        CT‐DTS‐1100195
DB‐320 

$107,100  $150,966 

Standard Sheetmetal 
& Mechanical 

236220  APA  M  CT‐HRT‐10H0449
DB‐200 

$6,105  $6,105 

LP&D Hawaii  541320  APA  M  SC‐DTS‐1100013
FD‐240 

$219,911  $219,911 

Ace Land Surveying  541370  NA  M  SC‐DTS‐1100013
FD‐240 

$38,700  $38,700 

Integrated Security 
Tech. 

561621  O  F  CT‐HRT‐1200106
DBOM‐920 

$105,180  $105,180 

LKG‐CMC  541618  O  F  SC‐HRT‐11H0131
MM‐905 

$2,600,462 
 

 

        SC‐DTS‐0700001
**** MM‐910 

$2,783,277   

        SC‐HRT‐1400051
MM‐595 

$217,880   

        SC‐HRT‐1400049
MM‐962 

$251,920  $5,853,539 

Lawson & Associates  541690  O  F  SC‐HRT‐11H0131
MM‐905 

$740,962   

        SC‐DTS‐0700001
**** MM‐910 

$150,141   

        SC‐HRT‐1400061
MM‐964 

$838,015  $1,729,118 

Gary K. Omori  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$388,609   

        SC‐DTS‐0700001
**** MM‐910 

$392,920  $781,529 

Pat Lee & Assoc.  541618  APA  M  SC‐HRT‐11H0131
MM‐905 

$402,791   
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DBE Participation
(9/24/07 to 9/30/15) 

DBE Firm 
NAICS 
Code 

Race  Sex 
Contract 
Number 

Participation 
to Date 

Total DBE 
Participation 

        SC‐DTS‐0700001
**** MM‐910 

$374,110  $776,901 

212 Harakawa  541430  APA  F  SC‐HRT‐11H0131
MM‐905 

$358,141   

        SC‐DTS‐0700001
**** MM‐910 

$354,758  $712,899 

JAD & Associates  541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$508,355  $508,355 

Pacific Architects  541310  APA  M  SC‐DTS‐0700001
**** MM‐910 

$39,273  $39,273 

Nagame Okawa*  541310  APA  M  SC‐DTS‐0700001
MM‐910 

$67,014  $67,014 

Consulting Structural 
Hawaii 

541330  APA  M  SC‐DTS‐0700001
**** MM‐910 

$298,557  $298,557 

Bright Light Marketing 
Group 

541613  APA  F  SC‐HRT‐1200038
FD‐430 

$162,813   

        SC‐HRT‐1200149
FD‐530 

$191,227   

        SC‐HRT‐1300022
FD‐440 

$134,912  $488,952 

Ki Concepts  541320  APA  M  SC‐HRT‐1200077
MM‐922/923 

$26,550  $26,550 

Miyabara Associates  541320  APA  M  SC‐HRT‐1300022
FD‐440 

$99,850  $99,850 

Anil Verma 
Associates, Inc.** 

541350  HA  M  SC‐HRT‐1200111
FD‐340 

$3,503,139  $3,503,139 

AMR Estimating 
Services *** 

541330  HA  M  SC‐HRT‐11H0131
MM‐905 

$135,281   

        SC‐HRT‐1400027
MM‐913 

$676,715  $811,996 

The Nakoa Companies  541620  NA  M  CT‐HRT‐1200106
DBOM‐920 

$3,843  $3,843 

Hawaiya Technologies  238210  APA  F  CT‐HRT‐10H0449
DB‐200 

$27,514   

        CT‐HRT‐1200106
DBOM‐920 

$20,142  $47,656 

Element 
Environmental 

541620  APA  M  SC‐HRT‐1400050
MM‐290 

$674,556  $674,556 

PSC Consultants  541330  APA  M  SC‐HRT‐1400050
MM‐290 

$188,284   

        SC‐HRT‐1400051
MM‐595 

$6,063  $194,347 

Bow Construction 
Management 

541330  APA  M  SC‐HRT‐1400050
MM‐290 

$118,922  $118,922 

FIC, LLC  541611  APA  M  SC‐HRT‐1400051
MM‐595 

$1,099,252  $1,099,252 

The Solis Group  541620  O  F  SC‐HRT‐1400027
MM‐913 

$794,366  $794,366 

Island Hauling  484110  APA  M  CT‐HRT‐1000449
DB‐200 

$164,970  $164,970 

ADS System Safety 
Consulting ***** 

541620  BA  M  SC‐HRT‐1400061
MM‐964 

$1,151,415  $1,151,415 

Dovetail Consulting  541330  BA  F  MOU‐11‐SO‐1
MM‐930 

$783,335  $783,335 

Total            $27,876,272 
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10. The company graduated from the DBE 
program on 2/16/10. 
**  Anil Verma Associates, Inc. is a prime contractor and was certified as a DBE effective 6/26/13. 
*** AMR Estimating Services, Inc. was certified as a DBE effective 10/25/13. 
**** DBE participation from 9/24/07 to 9/17/13. 
***** ADS System Safety Consulting was certified as a DBE effective 8/7/14.
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Race Categories  

APA 
Persons whose origins are from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, Malaysia, 
Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the Pacific Islands, (Republic of Palau), the Commonwealth of 
the Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the black racial groups of Africa 

HA 
Persons of Mexican, Puerto Rican, Cuban, Dominican, Central or South American, or other Spanish or Portuguese culture or origin regardless 
of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 
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Appendix G. Risk  

New 

Risks

Deleted 

Risks

Project Wide 0 0

WOFH Guideway 0 0

Pearl Highlands Garage 0 0

Maintenance and Storage Facility 0 1

Kamehameha Highway Guideway 0 0

Core Systems Contract 0 0

Elevator/Escalator 0 0

Airport Utilities 0 0

Farrington Highway Stations 0 0

H2R2 Ramp 1 0

West Oahu Stations 0 0

Kam. Highway Stations 0 1

Airport Guideway 0 0

City Center Guideway 0 0

Airport Section Stations 0 0

City Center Section Stations 0 0

Total 1 2

4

1

3

5

16

8

1

3

4

5

8

August 

2015

# of Risks

1

Risk by Contract Package

26 26

Contract Packages

September 2015 Update

17

21

Total  # of 

Risks

21

4

16

8

44

4

4

2

5

7

Notes of Significance: 

Design contracts for Airport and City Center Sections are still underway for procurement and contract package 

preparation. When this process is complete, the guideway and stations for each group will be combined. They will be 

tracked separately in the mean time. 

12

14

12

14

148149

17

 
 

Total High Medium Low Total High Medium Low
Project Wide 4 1 2 1 4 1 2 1

WOFH Guideway 21 3 13 5 21 3 13 5

Pearl Highlands Garage 3 0 3 0 3 0 3 0

Maintenance and Storage Facility 5 1 1 3 4 0 1 3

Kamehameha Highway Guideway 16 2 9 5 16 2 9 5

Core Systems Contract 8 0 5 3 8 0 5 3

Elevator/Escalator 4 2 2 0 4 2 2 0

Airport Utilities 2 0 2 0 2 0 2 0

Farrington Highway Stations 4 0 4 0 4 0 4 0

H2R2 Ramp 1 0 1 0 2 0 2 0

West Oahu Stations 5 0 5 0 5 0 5 0

Kam. Highway Stations 8 1 2 5 7 1 2 4

Airport Guideway 17 5 11 1 17 5 11 1

City Center Guideway 26 12 11 3 26 12 11 3

Airport Stations 11 2 7 2 11 2 7 2

City Center Stations 14 2 10 2 14 2 10 2

Total 149 31 88 30 148 30 89 29

Contract Package/Section

September 2015 Update

# of Risks

August 2015 Update

# of Risks

Comparison of Risk Ratings
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Appendix H. Project Organization Chart 
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Appendix I. Indices on Key Commodities 
The following charts represent the cost trends on some of the key materials used in the program. 
 

 
 

 
 

 
 
 

 

 
 

 
 

 

Source: HECO: Effective Rate Summary for DS Rate 
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Appendix J. Project Photos 
 

Guideway construction in West O‘ahu.  Equipment storage site.

 

Balanced Cantilever construction near the H‐1/H‐2 
Freeway merge. 

Construction near the H‐1/H‐2 Freeways. 

 

Construction along Kamehameha Highway.  Future Aloha Stadium Station. 
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Operations and Servicing Building (OSB).  Wheel Truing Building and OSB. 

 

Maintenance of Way Building.  Casting Yard.

 
 
 
 
 
 
 
 
 
 
 



ATTACHMENT F



 
PMOC MONTHLY REPORT 

 
Honolulu Rail Transit Project 

City and County of Honolulu 
Honolulu Authority for Rapid Transportation (HART) 

Honolulu, HI 
 

September 2015 (FINAL) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PMOC Contract Number:  DTFT60-14-D-00012 
Task Order No. 3: Honolulu Rail Transit Project 
Project No: DC-27-5288 
Work Order No. 1 
OPs Referenced: OP 1 and 25 
 
Jacobs Engineering Group, Inc. 
319 E. Warm Springs Road, Suite 200, Las Vegas, Nevada 89119 
William Tsiforas, (702) 938-5400, william.tsiforas@jacobs.com 
Length of Time Assigned:  Five Years (November 18, 2009 through February 23, 2015)

mailto:william.tsiforas@jacobs.com


 

Honolulu Rail Transit Project i 
Monthly Report 
September 2015 (FINAL) 

TABLE OF CONTENTS 
 

1.0 EXECUTIVE SUMMARY .............................................................................................. 2 
1.1 Project Description...................................................................................................2 
1.2 Project Status ...........................................................................................................2 
1.3 Core Accountability Items .......................................................................................3 
1.4 PMOC Issues or Concerns .......................................................................................3 

2.0 BODY OF REPORT ......................................................................................................... 7 
2.1.1 Project Status ...............................................................................................7 
2.1.2 Status of Procurement ..................................................................................7 
2.1.3 Status of Primary Construction Contracts....................................................8 
2.1.4 Status of Core Systems Contract..................................................................9 
2.1.5 Real Estate Acquisition ..............................................................................11 
2.1.6 Third Party Agreements and Coordination ................................................12 
2.1.7 Environmental mitigation measures ..........................................................12 

2.2 Project Management Plan (PMP) and Sub-Plans...................................................12 
2.3 Management Capacity and Capability (MCC) ......................................................13 
2.4 Project Cost ............................................................................................................13 

2.4.1 Contingency ...............................................................................................16 
2.4.2 Funding Sources.........................................................................................17 

2.5 Project Schedule.....................................................................................................17 
2.6 Quality Assurance/Quality Control (QA/QC) .......................................................17 
2.7 Safety and Security ................................................................................................18 
2.8 Project Risk ............................................................................................................19 
2.9 Action Item Table ..................................................................................................20 

3.0 APPENDICES ................................................................................................................. 21 
 

LIST OF APPENDICES 
 
Appendix A:   Acronym List 
Appendix B: Contract Status 
Appendix C: PMOC Team 
Appendix D:   Project Overview and Map (Transmitted as a separate file) 
Appendix E:   Safety and Security Checklist (Transmitted as a separate file) 



 

Honolulu Rail Transit Project 2 
Monthly Report 
September 2015 (FINAL) 

1.0 EXECUTIVE SUMMARY 

1.1 Project Description 

• General Description:  The Project is a 20-mile-long elevated fixed guideway rail system 
along Oahu’s south shore between East Kapolei and Ala Moana Center.  The Project will 
include 21 stations.  The alignment is elevated, except for a 0.6-mile at-grade portion at 
the Leeward Community College station.  The Project is planned to be delivered in four 
guideway segments. 
o Segment I (West Oahu/Farrington Highway) – East Kapolei to Pearl Highlands (7 

miles/6 stations)  
o Segment II (Kamehameha Highway) – Pearl Highlands to Aloha Stadium (4 miles/3 

stations) 
o Segment III (Airport) – Aloha Stadium to Middle Street (5 miles/4 stations) 
o Segment IV (City Center) – Middle Street to Ala Moana Center (4 miles/8 stations) 

• Length:  20 miles 
• No. of Stations:  21  
• Additional Facilities: Maintenance and Storage Facility and parking facilities 
• Vehicles:  80 vehicles 
• Ridership Forecast: Weekday boardings – 104,300 (2020); 119,600 (2030) 

 
1.2 Project Status 

• Overall project is approximately 37.5% complete as of July 2015.  The planned 
completion at this time is approximately 54.6% (based on S-curve late plan). 

• Overall design of the project is approximately 86.6% complete as of July 2015. The 
planned completion at this time is approximately 96.7% (based on S-curve late plan).  
However, this percent complete may change as a result of utilizing DB procurement 
strategy for the Airport and City Center guideway and stations sections. 

• Overall construction of the project is approximately 28.8% complete as of July 2015. The 
planned completion at this time is approximately 46.6% (based on S-curve late plan).  
Section 2.1.3 and Appendix B of this report provide the status of the current design and 
construction contracts.  The following table provides the summary level status of the 
primary construction contracts: 

 

Description 
% Complete* 

Schedule Status 
Actual Planned 

West Oahu /Farrington Highway (WOFH) DB Contract 71.7% 81.3% 6 months behind 
Kamehameha Highway Guideway (KHG) DB Contract 39.6% 84% 8 months behind 
Maintenance and Storage (MSF) DB Contract 79% 85% 1 week 
Core Systems Design-Build-Operate-Maintain (DBOM) Contract 24%** 29.7% 3 months behind*** 
Airport Advanced Utilities Construction Contract 15.7% 16.8% 7 months behind 

*As of July 2015 
**Based on expenditures.  All others are based on Earned Value. 
***Contract schedule is to be re-baselined to incorporate new milestone dates due to re-procurement of Westside 
Stations Group and use of DB for the eastside guideway and stations.  
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1.3 Core Accountability Items 

Project Status: FFGA Original at FFGA Current Estimate 
Cost Cost Estimate $5,122,000,000 $5,122,000,000** 

Contingency 
Unallocated Contingency $101,900,000 $11,500,000 
Total Contingency  
(Allocated plus Unallocated) $643,600,000 $303,000,000 

Schedule Revenue Service Date (RSD) 1/31/2020 1/31/2020*** 
 

Total Project Percent 
Complete 

Based on Expenditures 38.1% (as of July 31, 2015) 
Based on Earned Value* 38.1%  

*Overall project progress is based on the weighted value progress of the individual construction and design 
contracts. 
**Does not reflect HART’s current EAC, which has not been validated and does not include all known potential 
costs.  
***Does not reflect revised Master Project Schedule, which is under review. 
 

Major Issues Status Comments/Planned Action 
Potential  Cost & 
Schedule Delays 

HART has experienced delays and has 
incurred costs as a result of the state and 
federal lawsuits as well as protested 
procurements. 

See PMOC Monthly Report Section 1.4 for 
status. 

Funding Shortfall Section 5307 funds will not be made 
available and GET receipts continue to be an 
issue. 

See PMOC Monthly Report Section 1.4 for 
status. 

Post-Rod Changes HART is considering several proposed 
design changes that may require additional 
environmental review.  

FTA and HART hold bi-weekly meetings to 
discuss the status of any potential changes.  
HART has submitted or will submit 
information on each proposed change for FTA 
to determine the level of documentation 
required to assess impacts and subsequent 
mitigation measures. 

Hawaii Electric 
Company (HECO) 

50-foot clearance requirement for facility 
maintenance including pole replacement 
 

See PMOC Monthly Report Section 1.4 for 
status. 

Next Quarterly 
Meeting: 

November 2015  

 
1.4 PMOC Issues or Concerns 

• Budget – HART’s current Estimate at Completion (EAC) indicates that the Project cost 
will most likely exceed the FFGA budget primarily due to the AIS, federal lawsuit 
delays, subsequent impact of current market conditions, and several other items that are 
anticipated to be an additional cost to the project. HART is revising the project budget 
and will update the EAC accordingly.  

 
• Contingency – HART indicates a forecasted amount of $303 million remaining in 

contingency ($11.5 million in unallocated and $291.8 million in allocated contingency).  
However, these numbers have not been updated and do not reflect impacts of the 
Westside Stations bids, the updated cost estimate for the Airport/City Center Guideway 
Contract, and several items that have been included in the EAC.  It is critical that HART 
take into consideration both allocated and unallocated contingency when revising the 
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project budget to reflect their EAC.  HART must also then update the contingency 
drawdown curve for inclusion in the Risk and Contingency Management Plan and 
Monthly Reports. 

 
• Funding – DRAFT Financial Plan was submitted to the FTA/PMOC on August 14, 2015 

and is based on the HART’s preliminary updated EAC and MPS. The draft financial plan 
accounts for the GET extension, some savings associated with low interest rates and an 
improved borrowing plan, and some offsetting costs to account for the need to borrow for 
a longer period. The PMOC is concerned the EAC does not include all potential costs, 
does not provide sufficient contingency to complete the project, and is based on a 
Revenue Service Date (RSD) that may be unrealistic. The FTA/PMOC has not validated 
HART’s reported exceedance of the FFGA budget and RSD.  To complete the review, 
the PMOC has identified additional cost and schedule supporting documentation.  

 
• GET Extension - The Hawaii State Legislature passed House Bill 134, which would 

extend the City and County of Honolulu's current 0.5% surcharge on the state's General 
Excise Tax (GET) for the rail transit project for an additional five years through 2027. 
The legislative session closed on May 17, 2015. Preliminary estimates are that the GET 
extension could generate approximately $1.8 billion in revenue at a 5 percent growth rate.  
The Governor signed the bill on July 14, 2015. The City Council will need to amend an 
ordinance to enact the tax extension.  The City Council cannot enact the measure before 
July 1, 2015 (start of Fiscal Year) but must take action by July 1, 2016.  If passed by the 
City Council, the Mayor must then sign the measure. The PMOC is concerned that the 
delay of the City Council’s action beyond the planned target dates for issuance of the 
City Center Guideway and Stations DB RFP Part II may further impact the project budget 
and schedule. 

 
• Cost Containment/Cost Reduction Measures – The PMOC has discussed the project cost 

on a monthly basis with HART in an effort to ensure that cost issues are proactively 
addressed.  HART has recently implemented Cost Containment and Cost Reduction 
measures in an effort to mitigate the cost increase.  These efforts include: 

o Review of contract general terms and conditions to eliminate unique conditions 
and ambiguities that result in added costs 

o Significant revision of the project’s contract packaging strategy to simplify 
interface and create cost reduction opportunities through contractor proposed 
innovations 

o Development of a detailed cost reduction matrix that focuses on the remaining 
construction contracts (Value Engineering) 

o Review of interface milestones to help relieve schedule compression where 
possible 

o Review of various options related to financing of the project 
o Identification of items that could be considered Operations & Maintenance costs 
o Development of a HART Decision Milestone Matrix. 

 
The PMOC will continue to hold Cost Containment Workshops with HART on a 
monthly basis to review the Cost Reduction Measures Matrix and HART’s Decision 
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Milestone Matrix.   Nevertheless, it is still anticipated that the Project cost will most 
likely exceed the FFGA budget.  Therefore, in addition to the matrices, HART should 
begin initiating plans that identify a course of action, such as Secondary Mitigation 
Measures, and start to implement them. 

 
• Schedule – The Master Project Schedule has undergone significant revision as a result of 

the re-packaging of the remaining contracts.  A preliminary update of the MPS was 
provided to the PMOC in March 2015.  HART then transmitted a work-in-progress 
(draft) MPS to the PMOC for review on July 8, 2015 and identifies a Target Completion 
Date (TCD) for the start of full revenue service of June 2021.  Although a project 
sponsor’s TCD may be earlier than the FTA Revenue Service Date (RSD), the TCD 
provided by HART is based on an 8% level of confidence.  It was noted by FTA at the 
Quarterly Progress Meeting on August 19, 2015 that such a low level of confidence is 
unacceptable.  The updated MPS did not contain any unallocated contingency.  HART 
and the PMOC held a schedule workshop on September 8, 2015 and HART indicated that 
they would provide a revised MPS in October 2015. 

 
• HART intends to build an interim park-n-ride facility at the University of Hawaii West 

Oahu Station.  This facility would be in use until the developer completes the structure 
over the Kaloi Channel that allows for access to the permanent location of the park-n-ride 
facility.  HART is evaluating the issue to determine whether to use federal or local funds 
to build the interim facility.  UH-West Oahu intends to use the interim facility for campus 
parking after HART no longer has need for the facility.  However, it is not known how 
long the interim facility will be in use before the permanent facility can be constructed.  
If federal funds are to be used, clarification is needed to determine the anticipated period 
that the facility would be utilized by HART. 

 
• Hawaiian Electric Companies (HECO) 

o HECO has a collective bargaining agreement that has different wage scales and 
allows payment to its labor forces biweekly, which does not satisfy Davis-Bacon.  
HECO has requested a waiver at the state and federal level on its collective 
bargaining agreement that has different wage scales and allows payment to its 
labor forces biweekly. To date, HECO is still paying a different wage scale 
instead of prevailing wages required by the Department of Labor (DOL). The 
DOL has denied HECO request for waiver on its collective bargaining agreement 
that has different wage scales and allows payment to its labor forces biweekly. An 
appeal is pending.  HART may have to pay for HECO prevailing wages if the 
appeal is denied by DOL. The potential HECO prevailing wage costs are not 
reflected in HART’s revised EAC. If the appeal is denied, it is unclear whether 
HART would be required to pay HECO’s prevailing wage costs retroactively to 
cover any field work that has been completed by HECO for the project.  HART 
and HECO met with DOL officials in September 2015.  They are awaiting a final 
determination from the DOL. 
 

o 50-foot Clearance Issue – HECO and HART have continued high-level meetings 
to discuss numerous issues including the offset issue.  HECO has now indicated 
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that the clearance is required to accommodate future pole replacement.  The 
proposed use of a telescoping bucket truck would only mitigate some but not all 
line maintenance issues.  This may have a tremendous impact on both schedule 
and cost.  Resolution of this issue affects ongoing DB contracts as well as the 
future DB contracts.  
 
HART has acknowledged that under-grounding of portions of the overhead power 
lines will likely be required along limited lengths of the guideway. HART has 
assembled a Task Force Committee to review all options to help mitigate 
clearance issues.   HECO provided HART with a report from its consultant 
regarding the potential extents of under-grounding.  HECO’s preliminary estimate 
has not been validated by HART at this time.  HART has indicated that some 
costs have been included in the EAC to cover HECO undergrounding, additional 
HECO work in City Center, and service connections.  However, the PMOC 
strongly recommended that HART prepare an independent cost estimate for all 
additional HECO-related costs given their potential order of magnitude.  
 
This is currently HART’s most significant risk to the project. This issue must be 
resolved by fall 2015, so HART can incorporate the final configuration into the 
City Center Guideway and Stations DB Contract.  If HART is required to 
underground all affected lines, it would have a significant impact on the project 
costs.  HART has indicated that they have incorporated some exposure into their 
EAC for this, but not enough to cover the full cost if the HECO clearance 
preferred solution requires complete undergrounding.   
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2.0 BODY OF REPORT 

2.1.1 Project Status 

• Overall project is approximately 37.5% complete as of July 2015.  The planned 
completion at this time is approximately 54.6% (based on S-curve late plan). 

• Overall design of the project is approximately 86.6% complete as of July 2015. The 
planned completion at this time is approximately 96.7% (based on S-curve late plan).  
However, this percent complete may change as a result of utilizing DB procurement 
strategy for the Airport and City Center guideway and stations sections. 

• Overall construction of the project is approximately 28.8 complete as of July 2015. The 
planned completion at this time is approximately 46.6% (based on S-curve late plan).   

• Section 2.1.3 and Appendix B of this report provide the status of the current design and 
construction contracts. 

 
2.1.2 Status of Procurement 

• Farrington Highway Station Group Construction – The contract was awarded to the 
lowest bidder, Hawaiian Dredging Construction Company, Inc., on June 10, 2015 in the 
amount of $79.0 million.   

• West Oahu Stations Group – The contract was awarded to the lowest bidder, Nan, Inc., 
on July 20, 2015 in the amount of $56.1 million. 

• Kamehameha Highway Station Stations Group – IFB was issued on August 18, 2015. 
• Airport Guideway and Stations DB Contract – This contract will include a two-part 

Request for Proposals (RFP). RFP Part I (qualifications) responses were received in 
August 2015.  Part II responses (price and technical) will be due in February 2016.   

• City Center and Stations DB Contract – This contract will include a two-part RFP.  Part I 
will be issued August 2015.  Part II will be issued in October 2015.  NTP is anticipated 
for June 2016. The PMOC strongly recommends that HART does not issue NTP for this 
contract unless the HECO clearance issues are resolved. 

• Design Contracts – HART has limited the designers’ activity for the Airport/City Center 
Guideway and Utilities Contract and Eastside Stations Group to supporting preparation of 
the eastside DB contracts. 

• Pearl Highlands Parking Structure DB Contract – HART canceled this solicitation on 
July 1, 2015 and they will begin actively investigating a Public Private Partnership (PPP). 

• H2R2 Ramp – The contract was awarded to the lowest bidder, Royal Contracting, in May 
2015 in the amount of $5.2 million. 

• Fare Collection Technical Support Consultant – Proposals were received on April 27, 
2015. Two proposals were received.   An additional notice of request for qualifications 
was issued on May 28, 2015.  No further responses were received.  An exception to the 
three proposal requirement was approved.  HART is evaluating the two proposals 
received.   

• Fare Collection System - Request for Proposal (RFP) was issued August 11, 2015. 
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2.1.3 Status of Primary Construction Contracts 

• West Oahu/Farrington Highway (WOFH) Design-Build (DB) Contract – 
o Contract is approximately 71.1% complete based on earned value (design and 

construction activities). The planned earned value at this time is approximately 
81.3%. 

o The contract is approximately six months behind schedule.  The delay is the result 
of less than planned production rates and lack of site access.  HART and KIWC 
have been working to mitigate impacts to critical path activities.   A revised 
baseline schedule was submitted by the contractor, but rejected by HART.  HART 
requested that the schedule be resubmitted by KIWC via the Change Order 
process to quantify any extended overhead or escalation that may have resulted 
due to delays beyond KIWC’s control.  It is anticipated that the substantial 
completion milestone will be modified to reflect the delay.   

o Approximately four-miles of guideway have been erected.   
o Overall quality of the contract is good. 

• Kamehameha Highway Guideway (KHG) DB Contract –  
o The contract is approximately 39.6% complete based on earned value (design and 

construction activities).  The planned earned value at this time is approximately 
84%. 

o The contract is approximately eight months behind schedule. The delay is the 
result of less-than-planned production rates and lack of site access.  HART and 
KIWC have been working to mitigate impacts to critical path activities.   HART 
received a revised baseline schedule from the contractor, but it was rejected by 
HART.  HART requested that the schedule be resubmitted by KIWC via the 
Change Order process to quantify any extended overhead or escalation that may 
have resulted due to delays beyond KIWC’s control. 

o Guideway erection is scheduled to begin in October/November 2015. HECO 
transmission line clearance issues associated with the guideway delayed the shaft 
and guideway erection. 

o KIWC has mobilized a third guideway erection truss to help mitigate the WOFH 
and KHG delays. 

• Maintenance and Storage (MSF) DB Contract – 
o The contract is approximately 79.0% complete based on earned value (design and 

construction activities).  The planned earned value at this time is approximately 
85%. 

o Building structures are essentially complete with interior buildout continuing. 
o Contract substantial completion is essentially on time. 
o Overall quality of the contract is good. 

• Airport Advanced Utilities Construction Contract –  
o Contract is approximately 15.7% based on Earned Value.  The planned earned 

value at this time is approximately 16.8%. 
o The contract is approximately seven months behind schedule. The delay was due 

to issues with Navy right of entry (ROE) for construction.  
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2.1.4 Status of Core Systems Contract 

Core System Description Status 
General 
Overall Contract is approximately 24% complete based on expenditures (design, manufacturing, and construction 

activities).  The planned completion at this time is approximately 29.7% (based on late plan S-curve). 
 
Hitachi, LTD has an agreement to purchase AnsaldoBreda and Ansaldo STS from Finmeccania S.P.A. The sale 
is expected to close later this year. 

Design Following are the approximate levels of design completion 
• LRVs – 94% (Interim Design), 55% (Final Design)  
• Train Control – 88% (Interim Design), 94% (Final Design) 
• Traction Power – 100% (Interim Design), 97% (Final Design) 
• Communications – 100% (Interim Design), 37% (Final Design) 
• Fire Detection – 100% (Interim Design), 55% (Final Design) 
• PSG, UPS, MPV – N/A (Interim Design), 80% (Final Design) 
(Note:  HART reports earned value only for the overall contract, not for design of the individual components.) 

Construction Limited construction work (MSF signal house) began in June 2015; significant construction activity will not 
begin until fall 2015. 

Schedule AHJV revised its baseline contract schedule has been approved.  However, re-procurement of Westside Stations 
Group and use of DB for the eastside guideway and stations will result in another revision to the CSC schedule. 
The revised baseline schedule will not be available for three months.  HART wants to ensure that they provide 
AHJV with milestone dates for their schedule update that should not change. 

Staffing Several key personnel positions are vacant.  AHJV needs to move quickly to address these vacancies and fill the 
open positions with experienced staff. 

NTP Delay Claim AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest. Negotiations have been 
completed, and the proposed settlement has been presented to the HART Board.  

System Performance Design There are some concerns with AHJV’s method for calculating headways and round-trip times.  Alignment 
changes from Airport and City Center Fixed Facility Contractors may affect system performance.  A full analysis 
must still be completed. 

Vehicle Subsystem  
Vehicle Schedule HART is closely monitoring vehicle production in Italy and working with Ansaldo Breda to prepare for final 

assembly start-up in Pittsburgh, CA. HART met with AHJV in late January 2015 to discuss schedule and 
activities planned for early 2015. Shipment of the first LRV to Honolulu is scheduled for February 2016. 

Car Production Extrusion of car bodies began in November 2014.  Final assembly of the first LRV in Pittsburg, CA is scheduled 
to begin in September 2015. The first car shell arrived at the final assembly plant on August 29, 2015.  Shipment 
of the first LRV to Honolulu is scheduled for February 2016. 
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Core System Description Status 
Buy America HART performed a Buy America Audit of the LRVs.  HART intends to report the percentage based on the 

trainset, not type of car (End and Middle).  Based on the trainset, the US content is 63%.  Based on the type of 
car, the percentages are 64% (E car) and 62% (M car), which satisfy the minimum 60% US content for rail 
vehicles under Buy America. 

Ship America AHJV is negotiating terms with a carrier to transport the LRVs from Italy to US mainland and from US 
mainland to Hawaii.  Once that agreement is finalized, HART will provide confirmation to FTA. AHJV received 
approval from the US Maritime Agency to ship the first 4 vehicles from a non US carrier. 

Traction Electrification Subsystem 
Middle Street AM Antenna HART has identified an alternate location to relocate the AM Antenna.  ROW is working to execute the 

agreement and relocate.  Shielding is no longer necessary. 
O&M Subsystem 
MSF O&M AHJV has provided preliminary MSF Operations Plans, but will resubmit to better follow HART’s O&M Plan 

and FTA guidelines. 
Hawaiian Electric Companies (HECO) 
Estimated Traction Power Demand HART is to provide HECO with AHJV simulations to estimate power demand based on actual operation 

scenarios. AHJV submitted revised simulations and discussions with HECO have concluded. 
Activation Dates HART and HECO are coordinating project schedule and HECO activation start dates for power.  The cost for 

activation of the Traction Power Substations was not included in the project estimate.  A change order will be 
required to address this cost, which is still being assessed.  This issue has been partially captured in HART’s 
EAC. 

Service Requests AHJV has submitted HECO service requests for all system sites. Design coordination is progressing. 
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2.1.5 Real Estate Acquisition 

• Currently, there are no ROW actions impeding construction work, although the ROW 
team continues to seek site access or full acquisition to ensure no delay to construction. 
HART is working to obtain all ROW and parcels that are necessary for construction.   
The PMOC will continue to closely monitor progress of the ROW actions to help any 
avoid impacts to construction. 

• It appears that some parcels may require condemnation.  The number of outstanding 
parcels remains significant: 

o HART has completed 53 of 222 acquisitions. 
o HART has completed 213 of 222 appraisals. 

• HART proposed the use of irrevocable right of entry documents (Right of Entry, 
Possession and Use Agreement) to gain control of a parcel prior to condemnation. 
However, the use of the irrevocable right of entry has been delayed due to concerns 
expressed by owners regarding liability arising from third parties.  This approach is a 
modification of the current procedures, and HART has updated the RAMP to include this 
approach. 

• Eminent Domain –  
o Five cases were forwarded by staff to the HART Board of Directors on May 21, 

2015, to support the schedule for the Airport Guideway and Stations DB contract. 
Although the HART Board approved the resolutions and the Honolulu City 
Council had no objections, the HART staff is striving to reach an agreement with 
each owner that would eliminate the need to proceed with the eminent domain 
process. 

o Twenty cases were forwarded to the HART Board on June 25, 2015, primarily to 
support the schedule for the City Center Guideway and Stations DB contract. The 
HART Board approved the resolutions, which allowed staff to forward the matter 
to the Honolulu City Council for consideration. HART brought these cases back 
for the HART Board meeting on August 27, 2015. 

o Four cases were presented to the HART Board on July 30, 2015, primarily to 
support the City Center Guideway and Stations DB contract. HART anticipates 
bringing these cases back to the HART Board for their September 2015 meeting. 

o Seven cases were presented to the HART Board on August 27, 2015, primarily to 
support the schedule for the City Center Guideway and Stations DB contract. 
HART anticipates bringing these cases back to the HART Board for their October 
meeting. 

o HART continues to negotiate with each property owner in an attempt to reach 
mutual agreement. However, several more parcels may be proposed to the HART 
Board of Directors for eminent domain to support east DB contracts.  

• All private property site access for the guideway is complete for KHG.  KIWC has 
identified 3 permanent easement locations for relocated utilities.  HART is working with 
KIWC to resolve these easements, and while they are critical there is not currently an 
impact on construction work. 

• High turnover of HART’s real estate consultant staff had a negative impact on 
production.  However, it has been noted that the consultant staffing has stabilized.  The 
PMOC will continue to monitor ROW production. 
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• Negotiations for parcel acquisitions were delayed because project staff could not obtain 
definitive answers for certain technical questions (e.g. legal descriptions of the takings; 
how utilities will be addressed on the project.)  However, HART has improved 
communication and coordination between the ROW and engineering and construction 
staffs by assigning a liaison. 
 

2.1.6 Third Party Agreements and Coordination 

The following agreements are critical and will impact the project if not completed in the near 
term: 

• Aloha Stadium Construction Right of Entry (CROE) – The CROE has been executed for 
the Kamehameha Highway Guideway with the Stadium Authority.  This clears the way 
for guideway construction to begin in the area. HART is negotiating with the Stadium 
Authority for the park-and-ride construction right of entry. This agreement will become 
very critical in early 2016. 

• University of Hawaii Right of Entry – University of Hawaii (UH) requested that the 
HART contractor enter into a separate right of entry to construct on University property.  
University maintains that the current ROE with HART only addresses preliminary work, 
does not cover on-site construction, and that the University can refuse to admit the 
contractor.  KIWC and UH are close to finalizing the ROE for the Leeward Community 
College, which will serve as the model for all other ROEs with UH 

• U.S. Navy – On June 22, 2015, the Navy issued HART a License Agreement, which is a 
construction right of entry to complete work on Navy property or on Navy facilities such 
as utility lines. Work has commenced, and HART continues close coordination with the 
Navy.  

 
2.1.7 Environmental mitigation measures 

• Proposed Design Changes/Refinement – HART is considering several proposed design 
refinements that may require additional environmental review.  FTA and HART hold bi-
weekly meetings to discuss the status of any potential changes.  HART has submitted or 
will submit information on each proposed change for FTA to determine the level of 
documentation required to assess impacts and subsequent mitigation measures. 

 
2.2 Project Management Plan (PMP) and Sub-Plans 

HART is in the process of updating several of its procedures and management plans.   These 
updates are necessary due to HART organizational changes and the contract packaging changes 
that are being implemented.  It is critical for HART to update these plans and procedures soon.  
Following is the status of the key management plan updates: 

 
Plan Status Note 

Project Management Plan 
(PMP) 

Approved for FFGA but 
plan is being updated. 

Draft PMP submitted to the PMOC for review 
in July 2015 without detailed budget and 
schedule information.  HART will incorporate 
this information when it becomes available 
(tentatively 4th Quarter of 2015).  PMOC 
comments were provided to HART. 
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Contract Packaging Plan (CPP) Approved for FFGA but 
update is pending 

CPP must still be updated to reflect MPS and 
EAC changes. 

Risk and Contingency 
Management Plan (RCMP) 

Approved for FFGA but 
update is pending 

PMOC received HART’s response to our 
comments of the DRAFT RCMP on June 10, 
2015. These responses are under review. 

Financial Plan Approved for FFGA. 
Draft Financial Plan 
submitted to FTA/PMOC 
for review. 

Draft Financial Plan submitted to FTA/PMOC 
on August 14, 2015 which is based on HARTs 
preliminary EAC and MPS. HART needs to 
await final action on the GET extension and 
approval of a revised FFGA budget by the FTA 
before they can update the plan. 

Real Estate Acquisition and 
Management Plan (RAMP) 

Approved for FFGA. FINAL RAMP submitted on September 1, 
2015.  

 
2.3 Management Capacity and Capability (MCC) 

HART has gone through a considerable number of organizational changes since the FFGA was 
executed in December 2012.  The PMOC has recommended that HART review its staffing and 
consider changes to streamline the organization.  HART has begun reviewing the project 
organization to determine if changes can be made to be more effective.  Project staff has also 
begun updating the project’s numerous plans and procedures to reflect these changes. HART’s 
update of the management plans must incorporate any organizational changes that have been 
made to date or any proposed changes.  It has become critical that any changes be documented in 
the various management plans immediately. 
 
The PMOC is concerned that key HART staff has departed the project, which has left some gaps 
in their Management Capacity and Capability. The following is a summary of key open positions 
with anticipated fill dates: 

• Director of Planning & Right-of-Way (Existing Position) – TBD 
• Director of Operations & Maintenance (Existing Position) – October 1, 2015 
• West Area Construction Manager (New Position) – October 15, 2015 
• Project Manager Kamehameha Highway Station Group (KHSG)/H2R2 Ramp (New 

Position) – November 1, 2015 
• Project Manager City Center (New Position) – November 1, 2015 
• Assistant Project Manager City Center (New Position) – December 15, 2015   

 
2.4 Project Cost 

The grantee’s Base Cost Estimate (BCE) dated March 19, 2012 is $5.122 billion in Year-of-
Expenditure (YOE) dollars, including $644 million in allocated and unallocated contingency (or 
15.0% of the BCE) and $173 million in financing costs.  Of the $644 million in total 
contingency, $101 million is unallocated.  The current Project Budget is as follows: 
 

Source Amount 
Base Cost Estimate $4,305 billion 
Total Contingency $0.644 billion 
Finance Charges $0.173 billion 
Total Project Cost $5.122 billion 
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Total Expenditures to Date – $1.630.5 billion (through July 2015) 
 
The following table presents the FFGA budget and expenditures to date.  The Estimate at 
Completion (EAC) for each SCC will be provided once HART re-baselines their budget. 



 

Honolulu Rail Transit Project 15 
Monthly Report 
September 2015 (FINAL) 

SCC SCC Description 
FFGA 
Budget 

Base Cost Allocated Cont. Incurred 

10  GUIDEWAY & TRACK ELEMENTS 1,275,328,962  1,114,305,144  161,023,818  209,103,727  

10.04  Guideway: Aerial structure 1,175,328,184  1,022,380,670  152,947,514  17,378  

10.08  Guideway: Retained cut or fill 8,077,393  7,492,943  584,450  161,310,964  

10.09  Track:  Direct fixation 86,332,027  79,437,204  6,894,823  47,775,385  

10.11  Track:  Ballasted 3,550,634  3,293,724  256,910  0  

10.12  Track:  Special (switches, turnouts) 2,040,724  1,700,603  340,121  0  

20  STATIONS, STOPS, TERMINALS, INTERMODA 506,165,689  421,804,742  84,360,947  4,362,333  

20.01  At-grade station, stop, shelter, mall, terminal, platform 7,333,599  6,111,333  1,222,266  0  

20.02  Aerial station, stop, shelter, mall, terminal, platform 353,476,148  294,563,457  58,912,691  0  

20.06  Automobile parking multi-story structure 79,690,518  66,408,765  13,281,753  0  

20.07  Elevators, escalators 65,665,424  54,721,187  10,944,237  4,362,333  

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 99,425,456  92,535,013  6,890,443  73,402,849  

30.02  Light Maintenance Facility  8,161,279  7,591,887  569,392  1,575,472  

30.03  Heavy Maintenance Facility 40,906,889  38,099,138  2,807,751  23,297,845  

30.04  Storage or Maintenance of Way Building 8,382,270  7,797,460  584,810  5,105,444  

30.05  Yard and Yard Track 41,975,018  39,046,528  2,928,490  43,424,088  

40  SITEWORK & SPECIAL CONDITIONS 1,103,867,264  980,569,426  123,297,838  480,562,379  

40.01  Demolition, Clearing, Earthwork 34,695,802  29,980,157  4,715,645  2,441,405  

40.02  Site Utilities, Utility Relocation 350,694,801  299,449,755  51,245,046  87,128,329  

40.03  Haz. mat'l, contam'd soil removal/mitigation, ground water treatments 7,228,935  6,590,542  638,393  2,112,047  

40.04  Environmental mitigation, e.g. wetlands, historic/archeologic, parks 30,841,906  26,979,122  3,862,784  9,674,761  

40.05  Site structures including retaining walls, sound walls 8,637,582  7,998,960  638,622  3,417,879  

40.06  Pedestrian / bike access and accommodation, landscaping 48,262,816  41,073,897  7,188,919  50,000  

40.07  Automobile, bus, van accessways including roads, parking lots 212,536,181  181,979,369  30,556,812  4,535,519  

40.08  Temporary Facilities and other indirect costs during construction 410,969,241  386,517,624  24,451,617  371,202,439  

50  SYSTEMS 247,460,781  221,284,483  26,176,298  30,769,005  

50.01  Train control and signals 91,492,532  81,982,556  9,509,976  2,250,972  

50.02  Traffic signals and crossing protection 12,524,011  10,458,227  2,065,784  0  

50.03  Traction power supply:  substations  32,873,934  29,500,927  3,373,007  2,649,029  

50.04  Traction power distribution:  catenary and third rail 36,426,286  32,878,150  3,548,136  16,769,209  

50.05  Communications 59,889,234  53,691,339  6,197,895  10,231,696  

50.06  Fare collection system and equipment 10,221,753  9,159,277  1,062,476  (1,131,901) 

50.07  Central Control 4,033,031  3,614,007  419,024  0  

  Construction Subtotal (10 - 50) 3,232,248,152  2,830,498,808  401,749,344  798,200,293  
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SCC SCC Description 
FFGA 
Budget 

Base Cost Allocated Cont. Incurred 

60  ROW, LAND, EXISTING IMPROVEMENTS 222,188,386  197,397,947  24,790,439  85,609,306  

60.01  Purchase or lease of real estate   201,658,907  179,360,664  22,298,243  76,078,884  

60.02  Relocation of existing households and businesses 20,529,479  18,037,283  2,492,196  9,530,422  

70  VEHICLES 208,501,186  186,829,020  21,672,166  28,540,009  

70.02  Heavy Rail 186,061,066  166,721,385  19,339,681  20,747,548  

70.06  Non-revenue vehicles 16,011,166  14,346,923  1,664,243  7,792,461  

70.07  Spare parts 6,428,954  5,760,712  668,242  0  

80  PROFESSIONAL SERVICES 1,183,826,026  1,090,438,814  93,387,212  717,699,284  

80.01  Preliminary Engineering 95,120,484  94,055,262  1,065,222  102,690,269  

80.02  Final Design 257,934,908  228,321,632  29,613,276  162,191,050  

80.03  Project Management for Design and Construction 385,825,694  366,458,463  19,367,231  292,889,561  

80.04  Construction Administration & Management  218,155,752  199,656,728  18,499,024  71,301,910  

80.05  Professional Liability and other Non-Construction Insurance  52,138,030  46,549,724  5,588,306  21,429,198  

80.06  Legal; Permits; Review Fees by other agencies, cities, etc. 76,135,125  67,641,006  8,494,119  19,496,762  

80.07  Surveys, Testing, Investigation, Inspection 24,955,327  21,759,335  3,195,992  26,204,341  

80.08  Start up 73,560,706  65,996,664  7,564,042  21,496,193  

90  Subtotal (10 - 80) 4,846,763,750  4,305,164,589  541,599,161  1,630,048,892  

  UNALLOCATED CONTINGENCY 101,871,170  0  101,871,170  0  

100  Subtotal (10 - 90) 4,948,634,920  4,305,164,589  643,470,331  1,630,048,892  

  FINANCE CHARGES 173,058,242      0  

  Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,630,048,892  

  Provisional Request for Payment         

 Total Project Cost (10 - 100) 5,121,693,162  4,305,164,589  643,470,331  1,630,048,892  

 
HART’s current Estimate at Completion (EAC) indicates that the Project cost will most likely 
exceed the FFGA budget primarily due to the AIS, federal lawsuit delays, subsequent impact of 
current market conditions, and several other items that are anticipated to be an additional cost to 
the project. HART is reviewing the project budget and will update the EAC accordingly. 
 
2.4.1 Contingency 

HART indicates a forecasted amount of $303 million remaining in contingency ($11.5 million in 
unallocated and $291.8 million in allocated contingency).  However, these numbers have not 
been updated and do not reflect impacts of the Westside Stations bids, the updated cost estimate 
for the Airport/City Center Guideway Contract, and several items that have been included in the 
EAC.  It is critical that HART take into consideration both allocated and unallocated contingency 
when revising the project budget to reflect their EAC.  HART must also then update the 
contingency drawdown curve for inclusion in the Risk and Contingency Management Plan and 
Monthly Reports. 
 
The current estimated contingency is not sufficient to complete the project.  HART is currently 
assessing the remaining contract strategy including implementation of primary risk mitigations 
measures and value engineering to reduce project cost impacts.  HART should begin initiating 
plans that identify a course of action, such as Secondary Mitigation Measures, and start to 
implement them. 
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2.4.2 Funding Sources 

The following are the project capital revenue (funding) sources: 
 

Source Amount 
General Excise Tax (GET) $3.358 billion 
Section 5309 $1.550 billion 
Section 5307 $0.210 billion 
American Recovery and Reinvestment Act (ARRA) $0.004 billion 
Total $5.122 billion 

 
Following is the status of HART’s GET receipts: 

• HART has received approximately $1.521 billion in GET funds since 2007. 
• HART has received approximately $1.143 billion in GET funds since Preliminary 

Engineering, which began in October 2009. 
 
HART has indicated that it will not have access to $210 million in Section 5307 funds for the 
project.  HART and the City identified substitute funding to address the loss of these funds in the 
Draft Financial Plan that was submitted to the FTA/PMOC on August 14, 2015.  
 
2.5 Project Schedule 

The Master Project Schedule has undergone significant revision as a result of the re-packaging of 
the remaining contracts.  A preliminary update of the MPS was provided to the PMOC in March 
2015.  HART then transmitted a work-in-progress (draft) MPS to the PMOC for review on July 
8, 2015 and identifies a Target Completion Date (TCD) for the start of full revenue service of 
June 2021.  Although a project sponsor’s TCD may be earlier than the FTA Revenue Service 
Date (RSD), the TCD provided by HART is based on an 8% level of confidence.  It was noted 
by FTA at the Quarterly Progress Meeting on August 19, 2015 that such a low level of 
confidence is unacceptable.  The updated MPS did not contain any unallocated contingency.  
HART and the PMOC held a schedule workshop on September 8, 2015 and HART indicated that 
they would provide a revised MPS in October 2015. 
 
The following is a look ahead for important activities associated with the Project: 
 

Period: October 2015 – December 2015 
Activity Responsibility Date 

Risk Refresh FTA, HART and PMOC To be determined 
Monthly Progress Meeting FTA, HART and PMOC October 14, 2015 
Monthly Progress Meeting FTA, HART and PMOC November 4, 2015 
Monthly Progress Meeting FTA, HART and PMOC December 9, 2015 
Quarterly Meeting FTA, HART and PMOC TBD 

 
2.6 Quality Assurance/Quality Control (QA/QC) 

• The contractor damaged (cracked) two precast segments during erection of the WOFH 
guideway structure.  These segments were incorporated into a single span of the 
structure, but a review and analysis must be completed to determine whether repairs can 



 

Honolulu Rail Transit Project 18 
Monthly Report 
September 2015 (FINAL) 

be completed or if the segments must be replaced. HART indicated that KWIC will 
replace the two precast segments instead of repairing them.  On March 31, 2015, KIWC 
completed the replacement of the two precast segments and Span 67 has been realigned 
into the guideway.  

• WOFH Span 17 Damage and Repair – During the erection in March 2015, four segments 
were damaged due to unbalanced support from the temporary bearings. This issue has 
been technically resolved and a recommendation to proceed with the repair has been 
issued. Repair at Span 17 is not on the critical path and KIWC continues to proceed with 
span by span operations westbound. 

• Span 105 Damage and Repair – The span shifted on the jacks while being set in April 
2015 into its final horizontal and vertical position.  Due to this incident, final span 
alignment operations were temporarily suspended to re-evaluate the procedures. KIWC 
has successfully repositioned the span and made necessary repairs of minor spalling. 
They also have developed a procedure for final span alignment to prevent this issue from 
reoccurring.   

• Following is a summary of Non-Conformance Reports (NCR) that have been issued: 
 

Contract Description 
NCRs 

Issued Closed Open 
DB-120 West Oahu/Farrington Highway 430 372 58 
DB-200 Maintenance and Storage Facility 28 26 2 
DB-320 Kamehameha Highway Guideway  78 52 26 
DBOM-920 Core Systems Contract 214 177 37 

  
It should be noted that the increase in Open NCRs for the WOFH DB Contract is 
primarily the result of items identified in the precast yard and the concrete consolidation 
issues with drilled shafts.  KHG DB contract is experiencing similar concrete 
consolidation issues with the drilled shafts. However, KIWC has developed measures to 
correct these NCRs and help prevent issues in the future. 

 
2.7 Safety and Security 

• HART Design Conformance Checklists, including CELs/CILs for active projects, are 
going through the Safety and Security Review Committee (SSRC) for approval. 
However, Construction Conformance and Testing Verification is lagging.  

• HART is in the process of updating its Safety and Security Management Plan (SSMP), 
Safety and Security Certification Plan (SSCP), and Construction Safety and Security Plan 
(CSSP) to conform to the update of the PMP which was submitted on August 4, 2015.  

• HART will be receiving LRVs during the 1st Quarter of 2016.  Prior to any dynamic 
testing, HART must provide HDOT with all design, construction, and inspection 
verification and meet the requirements of its SOA Program Plan before HDOT will 
approve HART for interim testing. HART is working on vehicle certification planning 
activities to comply with the HART Certification Plan. 

• HART Safety and Security Certification Manager position has been vacant for 
approximately 3 months. HART Chief Safety and Security Manager and other HART 
staff are filling the gap while a search for a new candidate is undertaken. 

• The Airport 7 Pier Project is nearing completion. HART will perform close out, including 
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final safety certification. 
• HART to include HDOT SSOA critical review and approval dates to HART roadmap and 

also to the safety and security MPS schedule.   
 

2.8 Project Risk 

A Risk Refresh Workshop was performed on April 15, 2014.  Some of the conclusions and 
recommendations in the PMOC report included: 

• HART’s estimate falls short of the predicted FTA cost risk model outcome by $265 
million.  HART should review its project estimate and determine how to reduce costs to 
close this gap.  It should be noted that this gap was identified prior to bids being received 
for the WSSG contract.  This gap will increase, but will not be known until updated 
estimates of the remaining contracts are available. 

• The PMOC-recommended amount of secondary mitigation is $195.5 million. 
• Strong controls must be put in place immediately to avoid future rapid contingency 

reduction.  The frequency and the levels of project management to which these statistics 
are reported should be improved and monitored monthly. 

• The PMOC and HART should engage in a focused “cost containment workshop” on a 
monthly basis to monitor the efforts taken to avoid rapid contingency usage. 

• The FFGA RSD of January 2020 can be achieved; however, HART must implement 
strong schedule and contract management throughout the remainder of the project. 

 
The PMOC has discussed the project cost on a monthly basis with HART in an effort to ensure 
cost issues are proactively addressed.  HART has recently implemented Cost Containment and 
Cost Reduction measures in an effort to mitigate the cost increase.  These efforts include: 

• Significant revision of HART’s contract packaging strategy 
• Development of a detailed cost reduction matrix that focuses on the remaining 

construction contracts (Value Engineering) 
• Review of interface milestones to help relieve schedule compression where possible 
• Review of various options relate to financing of the project 
• Identification of items that could be considered Operations & Maintenance costs 
• Development of a HART Decision Milestone Matrix. 
 

HART will continue to update the Cost Reduction Measures matrix and Decision Milestone 
Matrix on a regular basis (at least monthly).  The PMOC will continue to hold Cost Containment 
Workshops with HART on a monthly basis to review the Cost Reduction Measures Matrix and 
HART’s Decision Milestone Matrix.   Nevertheless, it is still anticipated that the Project cost will 
most likely exceed the FFGA budget. 
 
It is anticipated that another Risk Refresh will be completed once the updated MPS is available 
and the EAC has been updated. 
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2.9 Action Item Table 

Item 
No. 

Item 
Responsible 

Party 
Date 

Identified 
Date 
Due 

Date 
Completed 

Status 

1 Resolve HECO issue with Davis-Bacon 
requirements 

HART/FTA Mar-14 On-going  Open – HECO waiver is pending. 
HART provided MOU to PMOC.  

2 Updates resulting from Risk Refresh:      
2a Update the Contract Packaging Plan  HART Aug-14 Dec-15  In progress – Draft provided to PMOC 

but changes may be incorporated on 
updated estimate and schedule 

2b Re-baseline Financial Plan HART Apr-14 TBD  Pending final update of budget and 
schedule 

2c Re-baseline budget HART Apr-14 Dec-15  In progress 
(EAC will be available in July, but an 
approved re-baseline budget will not 
occur until late 2015.) 

2d Re-baseline MPS HART Apr-14 TBD  In progress – PMOC is reviewing draft 
update; will be discussed at September 
Progress Meeting 

2f Update RCMP (including Hold Points and 
Secondary Mitigation Measures)  

HART Sept-13 TBD  In progress – PMOC provided review 
comments on early draft, but updated 
draft will be prepared to reflect revised 
budget and schedule. 

3 MPS Workshop HART/PMOC Feb-15 Sep-15  Will be held during week of September 
Progress Meeting 

4 Provide OP 54 (Readiness for Revenue 
Operations) checklist/roadmap 

FTA/PMOC Apr-15 Sep-15  OP 54 provided to HART; PMOC to 
provide sample report 

5 Hold conference call to discuss use of P3 for Pearl 
Highlands Parking Structure 

FTA/HART Aug-15 Sep-15   

6 Provide list of HART procedures that are to be 
updated 

HART Aug-15 Sep-15   

7 Provide EAC in SCC format HART Aug-15 Sep-15   
8 HART to provide updated list of Post-Rod 

changes 
HART Sep-15 Oct-15 Sep-15 Completed 

9 HART to provide target date for Federal 
Courthouse resolution/sign-off 

HART Sep-15 Oct-15   
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3.0 APPENDICES 

Appendix A:  Acronym List 
 
AHJV ▪ Ansaldo Honolulu Joint Venture  
AIS ▪ Archeological Inventory Survey 
APS ▪ Adjusted Project Schedule 
ARRA ▪ American Recovery and Reinvestment Act 
ASG ▪ Airport Station Group 
ATC ▪ Alternative Technical Concept 
AUG ▪ Airport Utilities Group 
AVI ▪ Automatic Vehicle Indication 
AVL ▪ Automatic Vehicle Location 
BCE ▪ Base Cost Estimate 
BFMP ▪ Bus Fleet Management Plan 
CCUG ▪ City Center Utilities Group 
CE&I ▪ Construction Engineering and Inspection 
CMP ▪ Construction Management Plan 
CPM ▪ Critical Path Method 
CPP ▪ Contract Packaging Plan 
CROE ▪ Construction Right of Entry 
CSC ▪ Core Systems Contract 
CSSO ▪ Chief Safety and Security Officer 
DAGS ▪ Department of Accounting & General Services 
DB ▪ Design-Build 
DBB ▪ Design-Bid-Build 
DBOM ▪ Design-Build-Operate-Maintain 
DCCA ▪ Department of Commerce and Consumer Affairs 
DHHL ▪ Department of Hawaiian Home Lands 
DLIR ▪ Department of Labor and Industrial Relations 
DLNR ▪ Department of Land and Natural Resources 
DOE ▪ Department of Education 
DOT ▪ Department of Transportation 
EAC ▪ Estimate at Completion 
EIS ▪ Environmental Impact Statement 
FD ▪ Final Design 
FEIS ▪ Final Environmental Impact Statement 
FFGA ▪ Full Funding Grant Agreement 
FHSG ▪ Farrington Highway Station Group 
FHWA ▪ Federal Highway Administration 
FTA ▪ Federal Transit Administration 
FY ▪ Fiscal Year 
GEC ▪ General Engineering Consultant 
GET ▪ General Excise Tax 
GSA ▪ General Services Administration 
HART ▪ Honolulu Authority for Rapid Transportation 
HCC ▪ Honolulu Community College 
HCDA ▪ Hawaii Community Development Authority 
HDOT ▪ Hawaii Department of Transportation 
HECO ▪ Hawaiian Electric Company 
HNTB ▪ Howard, Needles, Tammen & Bergendoff 
IFB ▪ Invitation to Bid 
ITP ▪ Inspection Test Plans 
JU&O ▪ Joint Use & Occupancy 
KHG ▪ Kamehameha Highway Guideway 
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KHSG ▪ Kamehameha Highway Stations Group 
KIWC ▪ Kiewit Infrastructure West Company 
KKJV ▪ Kiewit Kobayashi Joint Venture 
LCC ▪ Leeward Community College 
LEED ▪ Leadership in Energy and Environmental Design (LEED) 
MMP ▪ Mitigation Monitoring Program 
MOA ▪ Memorandum of Agreement 
MOT ▪ Maintenance of Traffic 
MOW ▪ Maintenance of Way 
MPS ▪ Master Project Schedule 
MSF ▪ Maintenance and Storage Facility 
NCR ▪ Non-Compliance Report 
NEPA ▪ National Environmental Policy Act 
NTP ▪ Notice to Proceed 
OCCC ▪ Oahu Community Correctional Center 
OCIP ▪ Owner Controlled Insurance Program 
OP ▪ Oversight Procedure 
PA ▪ Programmatic Agreement 
PE ▪ Preliminary Engineering 
PM ▪ Project Manager 
PMC ▪ Project Management Consultant 
PMOC ▪ Project Management Oversight Contractor 
PMP ▪ Project Management Plan 
PSG ▪ Platform Screen Gate 
PW ▪ Project-wide 
QA ▪ Quality Assurance 
QAM ▪ Quality Assurance Manager 
QAP ▪ Quality Assurance Plan 
QMP ▪ Quality Management Plan 
RAMP ▪ Real Estate Acquisition and Management Plan 
RCMP ▪ Risk and Contingency Management Plan 
RFMP ▪ Rail Fleet Management Plan 
RFB ▪ Request for Bids 
RFP ▪ Request for Proposals 
RFQ ▪ Request for Qualifications 
ROD ▪ Record of Decision 
ROE ▪ Right of Entry 
ROW ▪ Right of Way 
RSD ▪ Revenue Service Date 
SCC ▪ Standard Cost Category 
SHPD ▪ State Historic Preservation Division 
SOA ▪ State Oversight Agency 
SS ▪ Safety and Security 
SSCM ▪ Safety and Security Certification Manager 
SSCP ▪ Safety and Security Certification Plan 
SSMP ▪ Safety and Security Management Plan 
SSPP ▪ System Safety Program Plan 
SSSPS ▪ System Safety and Security Program Standards 
TCC ▪ Technical Capacity and Capability 
UH ▪ University of Hawaii 
UPS ▪ Uninterruptible Power Supply 
VE ▪ Value Engineering 
WOFH ▪ West Oahu/Farrington Highway 
WOSG ▪ West Oahu Stations Group 
WSSG ▪ Westside Stations Group 
YOE ▪ Year of Expenditure 
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Appendix B:  Contract Status 
 

Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

MM-901 Program Management 
Support Consultant 
(PMSC·2) 

HDR/InfraConsult 
LLC 

$33,376,897 Amendment 
No. 4d. 
3/18/14 

 $40,993,274 $33,216,423 81.0% 0% Mar 
2012 

Mar 
2016 

Notes/Issues:  
MM-910 General Engineering 

Consultant (GEC II)  
Parsons 
Brinkerhoff 

$300,000,000    $132,000,000  0% Jun  
2011 

Pending 

Notes/Issues: Contract closeout is pending. 

MM-913 General Engineering 
Consultant (GEC III) 

CH2M Hill $46,143,277   $46,143,277 $18,746,500 40.6% 2.88% Dec 
2013 

Mar 
2019 

Notes/Issues:  None at this time 
MM-290 Construction 

Engineering and 
Inspection (West) 

PGH Wong 
Engineering, Inc 

$54,232480   $54,232480 $12,190,712 22.5% 1.81% Jan 
2014 

Jan 
2020 

Notes/Issues:  None at this time. 
MM-595 Construction 

Engineering and 
Inspection (East) 

AECOM/URS 
Corporation 

$63,083,417   $63,083,417 $11,076,454 17.6% 1.65% Jan 
2014 

Dec 
2018 

Notes/Issues:  HART has determined the AECOM acquisition of URS has created a Conflict of Interest (COI) that URS has been unsuccessful in 
resolving. HART subsequently issued a notice of termination letter to URS on March 10, 2015.  To prevent disruption of services, 
URS will continue to provide services under a firewall arrangement until HART has re-procured and awarded a contract to a 
replacement contractor and remaining work is transitioned to the replacement contractor.   

MM-962 Core System Contract 
Oversight Consultant 

Lea + Elliott, Inc $43,988,989   $43,988,989 $9,543,654 21.7% 0.53% Feb 
2014 

Aug 
2019 

Notes/Issues:  None at this time. 
DB-120 West Oahu/Farrington 

Highway DB 
KIWC $482,924,000  $142,053,939  22.5% $624,977,939  $436,572,684 69.9% 1.11% Nov 

2009 
Jul 

2016 
Notes/Issues:  Agreement called for issuance of all four NTPs within 120 calendar days of December 1, 2009. 

 CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis. 

 Contract is approximately six months behind schedule.  The delay is the result of less than planned production rates and lack of site 
access.  HART and KIWC have been working to mitigate impacts to critical path activities.   HART received a revised baseline 
schedule from the contractor, but it was rejected.  HART has requested that the schedule be resubmitted via the Change Order 
process. 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

DB-200 Maintenance and 
Storage Facility DB 

Kiewit/Kobayashi 
JV 

$195,258,000  $79,576,593 40.7% $274,834,593 $211,194,348  76.9% 0.08% Jun 
2011 

Apr 
2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis. 

 Contract substantial completion date has slipped 6 calendar days due to weather that impacted construction operations.  KKJV and 
HART are working to mitigate the impacts to the critical path, which are not significant. 

DB-320 Kamehameha 
Highway Guideway 
DB 

KIWC $372,150,000  $16,486,363 4.4% $388,636,363 $152,782,191 38.4% 0.08% Jun  
2011 

Sep 
2016 

Notes/Issues:  CCO has been approved by HART Board to resolve compensation associated with NTP and AIS Delays.  Resolution does not 
include some components of escalation, which will be settled on case-by-case basis.   

 Contract is approximately eight months behind schedule. The delay is the result of less than planned production rates and lack of 
site access.  HART and KIWC have been working to mitigate impacts to critical path activities.   HART received a revised baseline 
schedule from the contractor, but it was rejected.  HART has requested that the schedule be resubmitted via the Change Order 
process. 

 KIWC is mobilizing a third guideway erection truss to help mitigate the WOFH and KHG delays.   
DBOM-
920 

Core Systems Contract Ansaldo/Honolulu 
JV 

$573,782,793  $21,280,894  3.7% $595,139,998  $143,512,483 24.1% 0.029% Nov 
2011 

Mar 
2019 

Notes/Issues: AHJV has asserted that it has had a 9-month delay in starting work due to CSC protest. HART settled the NTP delay claim for $8.5 
million. AHJV’s NTP delay claim amount was originally for $9 million.   

 HART now plans to start revenue service with 4-car trains in place of the initial plan of 2-car trains based on FTA’s acceptance in 
December 2013. HART and AHJV negotiated the 4-car train credit for $5.2M and also negotiated the NTP delay claim for $8.5M 
in July 2015. 

 AHJV revised their baseline contract schedule, and it has been approved.  However, re-procurement of Westside Stations Group 
and use of DB for the eastside guideway and stations will result in another revision to CSC schedule. The revised baseline schedule 
will be available in 2-3 months after all interface milestones are finalized. 

MI-930 Elevators and 
Escalators Install & 
Maintain 

Schindler Elevator 
Corporation 

$50,982,714  $0  0% $50,982,714  $4,362,333 8.6% 0% May 
2013 

Jul 
2018 

Notes/Issues:  None at this time. 
FD-140 West Oahu Station 

Group Construction 
FD 

URS, Inc. $7,789,000  $2,777,305 34% $10,014,305 $9,094,145 91.7% 0% Jun 
2012 

Dec 
2016 

Notes/Issues:  West Oahu Stations Group – IFB was issued in April 2015. Bids are due June 16, 2015. 
FD-240 Farrington Highway 

Station Group FD 
HDR, Inc. / URS $9,300,696  $5,017,093  54% $14,198,045  $12,546,293 89.4% 4.7% Jan 

2011 
Dec 
2016 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

Notes/Issues:  Bids were received on March 3, 2015. 
 FFGA budget for this stations group was $55 million, and the current Engineers Estimate was $76 million. The apparent low bid 

was $78.9 million. 
 HART received a bid protest notification from the second low bidder on March 11, 2015.  HART rejected the protest and the bidder 

filed an appeal with the DCCA.  A hearing is scheduled for May 28, 2015. HART is proceeding with award of the contract in June 
2015 and issuing NTP in July 2015. 

FD-340 Kamehameha 
Highway Station 
Group Construction 
FD 

Anil Verma, Inc. $8,702,592  $352,176  3.9% $9,011,768  $8,219,319  91.2% 40.25% Nov 
2012 

Dec 
2016 

Notes/Issues:  Revised engineer’s estimate exceeds the FFGA budget. 
 Kamehameha Highway Station Stations Group – IFB will be issued in August 2015. 

FD-430 Airport Section 
Guideway and Utilities 
FD 

AECOM $38,840,960  $4,293,512 11.0% $43,134,472 $40,655,979 94.3% 0.42% Dec 
2011 

Jun 
2017 

Notes/Issues:  Airport Guideway will be combined with Airport Stations into a DB Contract. This contract will include a two-RFP. Part I was 
issued in April 2015 with responses due June 9, 2015. However, HART has extended the response period 6 weeks to allow for JV 
teams to form.  Part II responses (price and technical) will be due in January 2016.  Some of HART’s staff have expressed concern 
whether viable teams are forming.  HART will check with DCCA to see if any new JV teams have applied for a contracting license. 

 Revised engineer’s estimate exceeds the FFGA budget. 
FD-440 Airport Station Group 

Construction FD 
AECOM $10,177,365  $1,244,840  12.2% $11,402,205  $9,801,978 86.0% 2.31% Nov 

2012 
Jul 

2017 
Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 

FD-530 City Center Section 
Guideway and Utilities 
FD 

AECOM $43,948,220  $1,282,803  2.9% $46,183,523  $40,014,026 86.6% 0.44% Jul 
2012 

May 
2018 

Notes/Issues:  City Center Guideway will be combined with Dillingham/Kaka’ako Stations Group into a DB Contract.  This contract will include 
a two-RFP.  Part I will be issued August 2015.  Part II will be issued in October 2015.  NTP is anticipated for June 2016. 

 Revised engineer’s estimate exceeds the FFGA budget. 
 The PMOC strongly recommends that HART does not issue NTP for this contract unless the HECO clearance issues are resolved. 

FD-550 Dillingham and 
Kaka’ako Station 
Group Construction 
FD 

Perkins & Will $18,321,918  $1,046,743  5.71% $19,308,042  $10,677,500  59.5%  0% Jun 
2013 

Jul 
2018 

Notes/Issues:  HART has limited the designers’ activity to supporting preparation of the eastside DB contracts. 
DBB-505 Airport Section 

Utilities Construction 
Nan $28,413,973  $0  0% $28,413,973  $4,595,193  16.2% 0% Jul 

2014 
Jun 

2016 
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Contract Description Contractor 
Base 

Contract 
Value 

Change 
Orders 

Change 
Order 

% 

Current 
Contract 

Value 
Expended 

% 
Exp. 

DBE 
Award 
Date 

Compl. 
Date 

                                     Notes/Issues  The contract is approximately seven months behind schedule. The delay is due to issues with Navy right of entry (ROE) for 
construction.  

DBB-525 Airport Section 
Guideway Seven Pier 
Construction 

HDCC/CJA JV $3,973,000  $17,378  0.43% $4,481,241  $3,796,241  85.0% 0% Sep 
2014 

Feb 
2015 

                                     Notes/Issues  Construction activities ongoing. 
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Appendix C: PMOC Team 
 

Name Position Background 
Tim Mantych, 
PE 

Program 
Manager 

Overall responsibility for the Jacobs PMO program.  He has spent 16 years in key management roles on the PMO program, 
including Program Manager and Task Order Manager, effectively managing oversight services for major capital projects in 
Regions V and IX. 

Bill Tsiforas Task Order 
Manager 

Responsible for oversight of this task order.  He has over 25 years of experience and has served as Task Order Manager and as a 
systems integration manager in the PMO Program since 2008. His project management experience covers a wide range of transit 
projects including BRT, monorail, streetcar, light rail, and heavy rail systems. In rail projects and other transportation modes, he 
has experience in management of project planning, engineering, and architecture service contract, engineering design, and 
construction management. 

Keith Konradi, 
PE 

Civil Engineer Has extensive over 40 years of experience as a civil engineer and trackwork expert who can provide informed reviews of all 
issues regarding the design and construction of civil, railroad, and transit. He has specialized in railroad and transit projects, 
designing new alignments, realignments, profiles, yard, and maintenance facility layouts, connections, and interlockings. 

Charles 
Neathery 

Construction 
Management 
Manager 

Responsible for oversight of construction management activities and project scheduling.  He has served on the PMO Program 
since 1995 in various key positions: Deputy Program Manager, Task Order Manager, Construction Manager, Risk Manager, and 
Technical Specialist.  His heavy civil construction background as a construction contractor Project Manager and as Program and 
Controls Director combines experience on both sides of the industry as a builder and a manager. 

Tim Morris Cost 
Estimating 
Manager 

Responsible for oversight of cost estimating and cost control.  He brings 34 years of experience in cost estimating.  His 
background includes: construction and project management of heavy civil projects; cost estimating; field engineering; 
scheduling; project controls; change order negotiations; and procurement. 

Dorothy 
Schulz, PhD 

Systems 
Safety 
Manager 

Responsible for oversight of safety and security activities. She has been Director of Transit Security Practice at Interactive 
Elements for more than 20 years. She performs safety and security studies and oversights for various agencies. She also 
performs FTA State Oversight Agency (SOA) audits as well as Safety and Security Readiness Reviews (SSRRs). Dr. Schulz has 
written and/or reviewed numerous TVAs, PHAs, SSPPs, and SSPs; all require comprehensive understanding of the 882C 
Standard. 

Arun 
Virginkar 

Rail 
Equipment 
Engineer 

Responsible for oversight of rail vehicle engineering and Buy America compliance.  He has been involved with the PMOC 
Program since 1994.  He has experience in contract management, vehicle and systems equipment engineering, operations and 
maintenance planning, system integration and testing, safety certification plans, and quality and system assurance. He also has 
specialized experience in Buy America Pre-Award and Post-Delivery audits of car builders. 

Bob 
Merryman 

Real Estate 
Manager 

Responsible for oversight of real estate activities on the project.  He has 35 years of practical experience in the implementation 
of the Uniform Act in federally funded projects. In addition, he has written three text books used by FHWA, as well as the one 
additional course text used by the FTA discussing the implementation of the Uniform Act.  He also served as lead investigator 
on the business retrospective study for the Federal Highway Administration. The information gleaned from this investigation 
was to develop the most recent revisions to 49 CFR Part 24. 

David Sillars, 
PhD 

Risk 
Assessment 
Manager 

Responsible for oversight of the risk management activities for the project.  He has over 35 years of experience in risk and 
management consulting and transportation research.  He assisted FTA with editing and developing the updated MAP-21 Risk 
and Contingency Management Oversight Procedure (OP 40) and updated FTA risk workbook.  He has co-developed and 
delivered the New Starts risk management training program for the National Transit Institute on behalf of the FTA. 
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Appendix D:   Project Overview and Map (Transmitted as a separate file) 
 
Appendix E:  Safety and Security Checklist (Transmitted as a separate file) 
  



Honolulu Rail Transit Project 1 
Monthly Report 
September 2015 (FINAL) 

Appendix D:  Project Overview and Map 
 
Date: September 2015 
Project Name: Honolulu Rail Transit Project 
Grantee: City and County of Honolulu 
FTA Regional contact: Catherine Luu 
FTA HQ contact: Kim Nguyen 
  
SCOPE  
 Description The proposed Project is an approximately 20-mile rail alignment extending from East 

Kapolei to Ala Moana Center. 
 Guideway The majority of the Project is to be built on aerial structure, but the Project also 

includes a short at-grade section (0.6 miles). 
 Stations 21 stations (20 aerial and 1 at-grade) 
 Support Facility Maintenance and Storage Facility (located near Leeward Community College) 
 Vehicles 80 light metro rail 

Ridership 104,300 weekday boardings in 2019; 119,600 weekday boardings in 2030 
   
SCHEDULE 10/09 Approval Entry to PE  03/19 Estimated RSD at Entry to PE 

12/11 Approval Entry to FD  03/19 Estimated RSD at Entry to FD 
06/12 Request for FFGA   03/19 Estimated RSD at Request for FFGA 
12/12 FFGA      01/20 RSD at FFGA  

  
   
COST $5.348 B Total Project Cost ($YOE) at Approval Entry to PE 

 $5.126 B Total Project Cost ($YOE) at Approval Entry to FD 
$5.122 B Total Project Cost ($YOE) at request for an FFGA 
$5.122 B Total Project Cost ($YOE) at FFGA 
 

 $1.630.5B Amount of Expenditures at date of this report 
 38.1% complete (Total Project Expenditures/Total Project Cost) 
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Honolulu Rail Transit Project Map 
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Appendix E:  Safety and Security Checklist 
 

Project Overview 
Project Name Honolulu Rail Transit Project 
Project mode (Rail, Bus, BRT, Multimode) Rail 
Project phase (Preliminary Engineering, Final Design, 
Construction, or Start-up) 

FD 

Project Delivery Method (Design/Build, 
Design/Build/Operate Maintain, CMGC, etc.) 

DB, DBB and DBOM 

Project Plans  Version Review 
by FTA 

Status 

Safety and Security Management Plan 3.0 Y Complete  
Safety and Security Certification Plan 2.0 Y Complete 
System Safety Program Plan   Submittal date Mar-13 
System Security Plan or Security and Emergency 
Preparedness Plan (SSEPP)   

 N TBD 

Construction Safety and Security Plan   1.0 Jun-11 Submitted in Mar-11 
Safety and Security Authority Y/N Status 
Is the grantee subject to 49 CFR Part 659 state safety 
oversight requirements? 

Y  

Has the state designated an oversight agency as per Part 
659.9 

Y Executive Order 10-04 
effective April 6, 2010 

Has the oversight agency reviewed and approved the 
grantee’s SSPP as per Part 659.17? 

N Submission/Approval 
in 2013 

Has the oversight agency reviewed and approved the 
grantee’s Security Plan or SEPP as per Part 659.21? 

N Submission/Approval 
in 2013 

Did the oversight agency participate in the last Quarterly 
Program Review Meeting? 

Y April 16, 2014 

Has the grantee submitted its safety certification plan to the 
oversight agency? 

N SOA information 

Has the grantee implemented security directives issues by 
the Department Homeland Security, Transportation Security 
Administration? 

N None issued to date 

SSMP Monitoring  
Is the SSMP project-specific, clearly demonstrating the 
scope of safety and security activities for this project? 

Y  

Grantee reviews the SSMP and related project plans to 
determine if updates are necessary? 

Y  

Does the grantee implement a process through which the 
Designated Function (DF) for Safety and DF for Security 
are integrated into the overall project management team? 
Please specify. 

Y  

Does the grantee maintain a regularly scheduled report on 
the status of safety and security activities? 

Y Reported Monthly 

Has the grantee established staffing requirements, 
procedures and authority for safety and security activities 
throughout all project phases? 

Y  

Does the grantee update the safety and security 
responsibility matrix/organization chart as necessary? 

Y  

Has the grantee allocated sufficient resources to oversee or 
carry out safety and security activities? 

Y  

Has the grantee developed hazard and vulnerability analysis 
techniques, including specific types of analysis to be 
performed during different project phases? 

Y  
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Does the grantee implement regularly scheduled meetings to 
track to resolution any identified hazards and/or 
vulnerabilities? 

Y  

Does the grantee monitor the progress of safety and security 
activities throughout all project phases? Please describe 
briefly. 

Y  

Does the grantee ensure the conduct of preliminary hazard 
and vulnerability analyses? Please specify analyses 
conducted. 

Y  

Has the grantee ensured the development of safety design 
criteria? 

Y  

Has the grantee ensured the development of security design 
criteria? 

Y  

Has the grantee verified conformance with the safety and 
security requirements in the design? 

N Will be done during 
FD/Construction 

Has the grantee identified conformance with safety and 
security requirements in equipment and materials 
procurement? 

N Will be done during 
FD/Construction 

Has the grantee verified construction specification 
conformance? 

N Will be done during 
construction 

Has the grantee identified safety and security critical tests to 
be performed prior to passenger operations? 

N Will be done during 
Rail Activation phase 

Has the grantee verified conformance with safety and 
security requirements during testing, inspection and start up 
phases? 

N Will be done during 
Rail Activation phase 

Does the grantee evaluated change orders, design waivers, 
or test variances for potential hazards and/or vulnerabilities? 

N Will be done during 
FD/Construction 

Has the grantee ensured the performance of safety and 
security analyses for proposed work-arounds? 

N Will be done during 
Rail Activation phase 

Has the grantee demonstrated through meetings or other 
methods, the integration of safety and security in the 
following: 

• Activation Plan and Procedures 
• Integrated Test Plan and Procedures 
• Operations and Maintenance Plan 
• Emergency Operations Plan 

N Will be done during 
Rail Activation phase 

Has the grantee issued final safety and security 
certification? 

N Will be done after 
completion of Rail 
Activation phase 

Has the grantee issued the final safety and security 
verification report? 

N Will be done during 
Rail Activation phase 

Construction Safety 
Does the grantee have a documented/implementation 
Contractor Safety Program with which it expects contractors 
to comply? 

Y CSP development is 
included in 
construction contracts 

Does the grantee’s contractor(s) have a documented 
company-wide safety and security program plan? 

TBD Is a requirement of 
CSSP  

Does the grantee’s contractor(s) have a site-specific safety 
and security program plan? 

TBD Is a requirement of 
CSSP  

Provide the grantee’s OSHA statistics compared to the 
national average for the same type of work? 

TBD None developed yet 

If the comparison is not favorable, what actions are being 
taken by the grantee to improve its safety record? 

TBD None developed yet 

Does the grantee conduct site audits of the contractor’s 
performance versus required safety/security procedures? 

Y Audit required in 
CSSP 
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Federal Railroad Administration 
If the shared track: has the grantee submitted its waiver 
request application to FRA? (Please identify any specific 
regulations for which waivers are being requested) 

NA  

If the shared corridor: has grantee specified specific 
measures to address shared corridor safety concerns? 

NA  

Is the Collision Hazard Analysis underway? NA  
Other FRA required Hazard Analysis – fencing, etc? NA  
Does the project have Quiet Zones? NA  
Does FRA attend Quarterly Review Meetings? NA  
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