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Honolulu Authority for Rapid Transportation (HART) Project Oversight Committee 
Chair Colleen Hanabusa called the joint meeting of the Finance Committee and Project 
Oversight Committee to order at 9:00 a.m. 

II. Public Testimony on All Agenda Items 

Ms. Hanabusa called for public testimony; there was none. She stated that registered 
testifier Barbra Armentrout would be called upon to provide testimony later on in the 
meeting, as requested. 
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III. Approval of the October 15,2015 Minutes of the Joint Meeting of the Finance 
Committee and Project Oversight Committee 

Ms. Hanabusa noted there was a clerical error on the agenda and corrected for the record 
that "October 24" should read "October 15." There being no proposed changes, the 
minutes were approved as circulated. 

IV. Discussion on Budget and Schedule Update 

HART Executive Director and CEO Daniel Grabauskas reminded the joint Committee 
that a presentation on budget, schedule and projected general excise tax (GET) surcharge 
income had been given to the Board and joint Committees on October 15,2015. The 
materials previously provided to the HART Board of Directors are attached hereto as 
Attachment A. 

Board member Donald Homer asked for the status of the discussion on the budget and 
schedule update with the Federal Transit Administration (FTA). Mr. Grabauskas 
reported that the information previously provided to the Board was also provided to the 
FTA and that initial feedback was positive, however the FT A reserves the right to verify 
the information provided as well as consult with their independent advisors on revenue, 
cost, and schedule. 

Mr. Grabauskas said that a discussion on the budget and schedule update was included in 
the agenda in response to a suggestion for the Board and committees to have a discourse 
on the information presented at the previous meeting, as well as in response to the 
suggestion of Mayor Kirk Caldwell's rail consultant to include the budget and schedule 
as regular items for all HART Board meetings. Mr. Homer stated the presentation is not 
regarding a new budget but rather a refresh of the Full Funding Grant Agreement (FFGA) 
budget, as the project scope has not changed. 

Presenting on behalf of HART were Michael McGrane, Budget Planner; Jeff Mack, 
CH2MHill Project Controls Lead; and Corey Ellis, Assistant Project Controls Manager. 
Mr. McGrane reiterated that the June 2012 Financial Plan for the FFGA assumed the 
GET would grow at a 5.04% compounded annual growth rate, which was based on the 30 
year historical average from 1981 to 2011. The actual rate to date is currently at 4.07%. 
For the plan refresh purposes, lowering the percentage to 4% for projections of 
compounded annual growth for future years was deemed prudent. 

Ms. Hanabusa asked for clarification regarding the GET Growth Rate Assumptions chart 
in the presentation. She stated it appears to show revenue projections from 2009 to 2027 
while City Council Bill 23 talks about the revenue stream from 2007 to 2027. She 
commented that due to the different timeframes, there is over $200 million that does not 
appear to be included in the presentation's revenue projections. 

Mr. McGrane clarified that the chart shows the Financial Plan period beginning in 2009, 
when the FT A approved the Preliminary Engineering phase of the project. The original 
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budget at the time was $3.291 billion, and utilization of the 4.07% growth rate begins in 
2007. This is to reflect assumptions from the beginning of GET surcharge collection. 

Mr. Homer added that City Council Bill 23, CDI takes into consideration the beginning 
of GET collection in 2007, while the City and County of Honolulu signed the FFGA 
contract in 2012. He asked how much GET surcharge revenue was collected from 2007 
to 2012. Mr. McGrane stated that $378 million was collected from January 2007 to 
October 2009. 

Mr. Homer asked about the cash balance in 2012. Mr. McGrane noted that the Financial 
Plan shows a beginning balance of about $298 million after the FFGA was signed; about 
$80 million had been spent in preliminary engineering. 

Ms. Hanabusa asked if the interest generated from the GET surcharge revenue was 
included in the $378 million amount. Mr. McGrane explained that the City collects the 
monies in its own separate fund then allocates interest based on the balance of all other 
City funds. Mr. Homer clarified that $80 million plus the allocated interest during that 
time period had been spent; Mr. McGrane confirmed this. He stated he could provide the 
Board with the exact numbers. 

Ms. Hanabusa asked if when providing estimates based on 3%, 4%, and 5.04% growth 
rates, the beginning date used was October 2009, and Mr. McGrane confirmed this. Ms. 
Hanabusa observed when projecting the GET surcharge revenue with a growth rate of 
4%, the $4.815 billion amount does not include the beginning balance of $298 million. 
She asked how the $298 million is accounted for in GET surcharge revenue projections. 
Mr. McGrane stated that the information presented was consistent with the Financial 
Plan. 

Mr. Homer pointed out that all scenarios presented in the December 2014 and October 
2015 updates assume an ending cash balance of $193 million to be utilized for rail 
operations and maintenance. He noted that the State Legislature has stipulated that GET 
surcharge extension revenues could not be used for operations and maintenance purposes. 
He raised the question of whether the beginning cash balance of $298 million could be 
used for operations and maintenance. 

Ms. Hanabusa stated that as she was a member of the State Senate when the GET 
surcharge was approved, members of the Legislature understood that none of the GET 
surcharge would be used for operations and maintenance. She mentioned that this may 
be the reason the State Legislature made it clear that no GET surcharge revenues would 
be used for operations and maintenance in the language for the GET surcharge extension. 
Ms. Hanabusa stated that she wanted to make sure the $298 million is accounted for. 

Mr. Grabauskas reported that the FTA concurs with staffs assessment that the January 
2020 completion date is not feasible. FTA's letter to HART dated October 14,2015 
mentions an 8% probability of commencing service by June 2021. The initial feedback 
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from the FTA has been favorable with regards to completion of the project in the fourth 
quarter of 2021. 

Board member Michael Formby stated that it would be helpful to the HART Board to 
have the numbers provided to the FTA. Mr. Grabauskas agreed and suggested placing 
the project schedule on a Board meeting agenda. Mr. Homer stated that the update 
currently being presented serves to bring everyone on the same page, as it provides a 
finite schedule date. 

Mr. Mack presented two summary slides, for Phase 1 or the western ten miles of the 
project including the first 9 stations and Rail Operations Center (ROC), and for Phase 2 
or the eastern ten miles of the project. Mr. Mack discussed the milestone dates for Phase 
1 of the project: 1) the first vehicles are expected to arrive in the first quarter of2016; 2) 
the ROC to be completed by the second quarter of2016; 3) the West OahuIFarrington 
Highway (WOFH) guideway to be completed by third quarter 2016; 4) the Kamehameha 
Highway Guideway to be completed by second quarter 2017; 5) the West Oahu Stations 
to be completed by fourth quarter 2017; 6) the Farrington Highway Stations to be 
completed by first quarter 2018; 7) the Kamehameha Highway Stations to be completed 
by third quarter 2018; and 8) the Systems Certification and Testing to be completed by 
third quarter 2018. He noted that the bid opening for the Kamehameha Highway Station 
Group is scheduled for November 17, 2015, and would provide a clearer picture of the 
accuracy of cost/schedule projections. 

Mr. Grabauskas added that HART enjoyed an additional measure of certainty because 
HART is past the lawsuits that have affected the project and past a number of bid protests 
that have delayed the schedule. However there are still several external factors that 
HART does not control that could affect the schedule. He noted that the dates provided 
are predicated on a clean bid opening without protests. 

Board member Terrence Lee asked if it would make sense to build time into the schedule 
to account for possible bid protests. Mr. Grabauskas said this could be done. He 
explained the protest process has a time limit. Should there be a protest, the protester has 
the right to appeal to the Department of Commerce and Consumer Affairs (DCCA), and 
the DCCA hearings officer is required to hear the case and render an opinion within a 45-
day period. A 3-month or 3 .5-month period could be built into the schedule to account 
for this. Should the protester pursue its appeal beyond the DCCA stage, HART would be 
able to award contracts at its risk, or alternatively could wait for the litigation to 
conclude. During the period ofDCCA's review, HART is stayed from awarding the 
contract in question. Mr. Grabauskas noted that given these considerations it would be 
difficult to estimate how much time to build into the project schedule. 

Mr. Lee suggested that staff build more time into the project schedule as he believed it 
likely that a bidder could file a protest. He noted that there is a 3-month period staff 
could already build in for the protest process, and the public would understand a delay 
due to litigation would be caused by the plaintiffs. Mr. Grabauskas said staff would be 
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asked to analyze if a 3- to 3-l/2-month delay due to an appeal filed with the DCCA 
would be recoverable or if more time should be added to the schedule. 

Mr. Homer expressed his agreement with Mayor Caldwell to hold HART accountable to 
get the project done. With a ten percent escalation in construction costs, a three-month 
delay would add two percent to the overall project cost. Mr. Grabauskas added that 
HART will be encouraging the bidders for Design-Build (DB) contracts to be awarded to 
contribute ideas to bring the schedule forward. Mr. Homer expressed his appreciation for 
HART's efforts and stated that doing advanced utility work in the area was prudent. Mr. 
Grabauskas pointed out that a separate contract which came in below what was budgeted 
had been utilized to put in certain foundations as a way to avoid impacting other airport 
projects as well as to adhere to the rail project schedule. 

Mr. Formby expressed his appreciation for HART's efforts to lock in key project 
milestone dates. He asked why the presentation showed a second quarter 2017 
completion date for the Kamehameha Highway Guideway while the monthly progress 
report showed the completion date would be extended to September 2017. Mr. Mack 
explained that the completion date in the presentation was in reference to the guideway 
itself and the goal is for Ansaldo Honolulu Joint Venture to have access to the guideway 
by the second quarter of2017. Other activities such as road widening would likely 
extend beyond the date provided, which is the date the monthly progress report refers to. 
Mr. Formby observed that this made it difficult to track the Phase 1 milestone dates 
versus those listed in the monthly progress report and requested that HART staff ensure 
this is highlighted for the Board's reference. 

Mr. Mack stated that because of the issue of potential protests, HART staff has had 
internal discussions with the Core Systems group regarding an interim opening date. 
Should there be an extended protest on the final three (3) stations to be awarded, the route 
could be limited from East Kapolei to Leeward Community College and the final stations 
added at a later date. 

Mr. Formby noted that the Kamehameha Highway Stations completion date is scheduled 
for the third quarter of2018, and but there were no completion dates for the H-2 Freeway 
off-ramp, bus transit center, and parking garage at Pearl Highlands. He understood those 
components were essential to the use and ridership for the stations. The procurement of 
these components was cancelled in July 1,2015, however the public is unable to see 
when procurement would be reinstated. Mr. Formby stated that he would like this to be 
tracked for the public. 

Board member George Atta suggested setting milestone dates after the end of the protest 
period or when the bids are opened, or building in three additional months to the 
schedule. 

Board member Damien Kim asked what the cost impact would be if a three month period 
is added to the schedule for each remaining procurement. Mr. Mack explained when bids 
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are received, the pricing holds true for a number of days. Contractors typically build 
possible protests into their bid price. 

Mr. Homer suggested adding a footnote to the schedule that the dates are subject to the 3-
month protest period and asked if this would impact fmal revenue service dates for either 
the interim or complete openings. Mr. Mack stated it could, and staff could modify what 
is defined as Phase 1. 

Ms. Hanabusa asked for the status of the land exchange for the ROC. Deputy 
Corporation Counsel Gary Takeuchi reported that discussions are continuing with the 
Department of Hawaiian Home Lands (DHHL) and a meeting was set for November 13. 
The City continues to work with DHHL to assist in their running the transaction through 
the Department of the Interior (DOl) process. Ms. Hanabusa asked if this had been 
submitted to the DOl and Mr. Takeuchi stated it had not. 

Ms. Hanabusa asked if electrical power would be available for revenue service in the 
third quarter of2018. She pointed out that the monthly progress report notes the issue of 
a 46kV substation for ROC is yet to be resolved, and observed that anything over 
$2.5 million would need to go before the Public Utilities Commission (PUC). Mr. Mack 
explained that the Hawaiian Electric Company (HECO) has confirmed there would be 
enough power for Phase 1 of the project. As Phase 2 is completed, HECO would then 
bring the substation online. 

HART Deputy Director of Construction Tom LeBeau explained that the issue was 
discussed with HECO. He reported that the substation was installed in July/August 2015, 
and permanent power at the ROC is no longer an issue. HART is tracking the ROC 
completion date with permanent power in the first quarter of 20 16. 

Ms. Hanabusa asked if there was still a need for a 46kV substation and Mr. LeBeau 
responded there is a second substation HART and HECO are working on, which will not 
affect testing and commissioning dates of the facility. Ms. Hanabusa asked if the system 
could run and will not need an additional substation by third quarter 2018. Mr. LeBeau 
explained the 46kV substation Ms. Hanabusa was referencing is ongoing, and resolution 
is on track to be in service prior to operations in 2018. Ms. Hanabusa asked if funding 
would still need to be resolved and Mr. LeBeau confirmed this. Mr. LeBeau stated 
HART and HECO are exploring the possibility of placing the substation on Leeward 
Community College property. Ms. Hanabusa asked who would be paying for the 
substation. 

HART Project Director Sam Camaggio explained HECO proposed to put in the second 
substation, and HART would pay a small percentage its use. He stated the first 
substation is in place, and the ROC should be operational in April 2016. Ms. Hanabusa 
asked if the substation would be system wide versus limited to the rail project, and Mr. 
Camaggio confirmed it would be system wide. 
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Mr. Fonnby recalled a previous discussion that mentioned unquantified potential costs, 
one of which was West side utilities, and asked whether the relocationlundergrounding of 
those utilities would affect the milestone dates presented. Mr. Homer asked if there 
would be a need to underground the utilities referenced by Mr. Fonnby. Mr. Camaggio 
stated that this would not affect Phase I of the project. Mr. LeBeau reported that HART 
has a Memorandum of Understanding (MOU) agreement for the entire western portion of 
the project to continue the path forward without delaying the project. Clearance issues 
are being addressed, and HECO has agreed to continue to move forward with the first 
phase of the project. 

Mr. Fonnby asked if any other rail stations have components that are not part of the 
station package itself. Mr. Mack said no, explaining that park and rides may not 
necessarily be as integrated as the Pearl Highlands station. 

Mr. Homer asked if the H-2 Freeway off-ramp and parking garage for the Pearl 
Highlands station would be part of the project's Phase II construction, and Mr. Mack 
continned this. Mr. Mack explained that although these components of the Pearl 
Highlands station are physically located in Phase I of the project, the parking structure 
and bus transit facility would be completed as part of Phase II. Mr. Homer asked ,if all 
three components for the Pearl Highlands station to be bid would be DB contracts, and 
Mr. Mack said they would. Mr. Homer suggested having a discussion at a future Board 
meeting regarding the Pearl Highlands station. 

Mr. Mack stated that the Pearl Highlands station and its components would be affected 
by the bid packages and GET surcharge extension. Mr. Homer asked how quickly the 
bid could be put back out on the street and Mr. Mack stated 3 to 6 months. Mr. Homer 
emphasized the importance of having a decision made in the following Board meeting. 

Mr. Fonnby expressed his concern regarding the lack of discussion regarding the Pearl 
Highlands Station and although the station components are planned for completion in 
Phase II, they are not listed in Phase II milestone dates. He emphasized that the H-2 
Freeway off-ramp, transit center, and parking garage are essential to the ridership 
volumes associated with the station. Mr. Fonnby stated that if an interim opening to 
Aloha Stadium is planned for 2018, the ridership numbers from Pearl Highlands would 
be affected by this issue. 

Mr. Homer stated the need to refresh the numbers for the Pearl Highlands station 
components and include it in the bid package. He stated that this should be put out to bid 
in order to find out the real cost. Mr. Homer suggested value engineering and working 
with a public-private partnership afterwards. 

Mr. Lee asked if the engineering specifications for the Pearl Highlands station can 
support a parking structure and affordable housing above it. Mr. Mack explained that the 
station is located separately from the other components, on the Diamond Head area of the 
site. The bus transit center attaches to the station, with the parking structure located 
further Ewa. The structures are all interrelated and located on top of the Waiawa Stream, 



Minutes of the Joint Meeting of the Finance Committee 
and Project Oversight Committee 

November 12,2015 

which complicates construction. While public-private partnerships have been discussed 
for the parking structure, including possible affordable housing, the complicated nature of 
this particular station is one of the reasons the components were removed from bidding. 
There is currently an ongoing study of public-private partnership viability. 

Mr. Homer added that the Honolulu City Council and City Administration have 
challenged HART to generate revenue outside of the GET surcharge and Federal monies, 
which affordable housing does not yield, thus commercial and retail activities are being 
considered to offset the cost of the Pearl Highlands station components. 

Ms. Hanabusa asked for clarification regarding the statement that getting the bid back out 
on the street depends on the GET surcharge extension. Mr. Mack explained one of the 

, reasons the procurement was cancelled was due to the uncertainty regarding the 
extension. Mr. Grabauskas explained that previously, HART had an active solicitation 
for these components, with the first phase of the DB process complete. Several 
companies were in the process of doing design work for the second phase of the process 
but were told to stop. Due to the uncertainty regarding funding sources for the rail 
project, it was determined that it was best to cancel the solicitation, rather than have the 
competing offerors continue to expend resources on their bids. Mr. Homer asked if 
HART had permission from the FTA to place this on a secondary mitigation list and Mr. 
Grabauskas confirmed this. Mr. Grabauskas stated that with the 3.5-year projected 
construction time frame, there is still time for HART to make a determination under the 
current schedule, put the bid out on the street, and complete construction in time for the 
opening of the full system. 

Ms. Hanabusa asked whether the station components could be bid without using public
private partnerships if the rail project receives all the GET surcharge revenues projected. 
Mr. Grabauskas stated this is dependent on: 1) GET surcharge revenue actually received 
and 2) the cost of the final ten miles of guideway and stations. 

Mr. Homer pointed out that "Schedule C" ofthe presentation showing the October 15, 
2015 financials has the transit center and H-2 Freeway off-ramp embedded in the budget 
assumptions but does not include the parking garage. Mr. Grabauskas stated that by June 
2016 staffwill know if GET surcharge funds are available and all bids will be opened. 

Ms. Hanabusa stated that HART would need to inform the City Council whether all GET 
surcharge funds are needed, or whether funding will be sufficient even with a cap on the 
monies made available to the project. She stressed the need to know costs to make a 
policy decision on whether the Pearl Highlands station components would be constructed 
with or without a public-private partnership. Mr. Homer pointed out that the "Schedule 
C" budget contains $732 million in contingency funds with potentially some money from 
public-private partnerships and noted his understanding that the FTA indicated they could 
live without the parking structure if additional parking stalls would be provided at other 
locations. Mr. Grabauskas noted that FTA would be open to discussion but this requires 
additional studies. In HART's review of the project, in order to have ridership for the 
entire system and the Pearl Highlands station, a 1 ,600-stall parking garage is included. 
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Should the decision to delete the parking garage be made, other areas for parking would 
have to be considered and further studied to determine ridership impacts. The FTA 
would also need to analyze if other parking options would be equal to or better than what 
was promised in the FFGA. 

Mr. Homer stated that the cost of the parking structure needs to be determined and a 
decision made regarding whether it is critical at that location. Mr. Formby added that the 
Council is requesting comments with respect to Bill 23 and the reasonability of a cap on 
GET surcharge funds for the rail project. He pointed out that discussions regarding the 
construction of certain project components have not taken place and he understood the 
FT A has not given their approval for the parking garage to be constructed under a public
private partnership. If the parking structure is not part of the project, HART will need to 
redo its ridership studies. He encouraged discussion on the matter before moving 
forward with the updated project budget. 

Mr. Grabauskas commented that staff is receiving mixed messages as well, being directed 
to build all components of the rail project, while at the same time being directed to be 
creative in finding funding outside of the GET surcharge, such as through public-private 
partnerships. Mr. Grabauskas stated that HART staff welcomes clarity from the Board of 
Directors. 

Mr. Atta commented that entering into public-private partnerships should be an 
opportunity to reduce construction costs. He stated that these partnerships should not be 
entered into if they complicate or slow down the project, and that there is always a caveat 
that public-private partnerships should be mutually beneficial to the parties involved. 

Mr. Mack presented the details for Phase II of the project. Currently under contract is the 
Airport Utilities work. A similar contract is planned for the Dillingham Boulevard 
Advance Utilities in the spring of2016, with that work expected to be completed by the 
third quarter of2018. The Airport Guideway and Stations contract is out for bidding, and 
proposals will be opened in spring of 20 16. Construction is expected to be completed by 
the third quarter of2020. The City Center Guideway and Stations package is being 
prepared for bidding. 

Mr. Grabauskas added that if the issue regarding the availability of funding is not 
resolved, the question of whether the City Center Guideway and Stations package should 
be put on the street for bidding will come before the Board of Directors. He stated that a 
delay in the procurement would result in a day-for-day delay of the project. Mr. Homer 
responded that the recommendation would likely be for HART staff to wait until funding 
is certain before putting the contract out for bidding. Mr. Grabauskas agreed that 
uncertainty regarding funding may deter contractors from submitting a bid response, as 
the cost to bid could be anywhere from $1 million to $2 million. 

Mr. Homer stated that HART will know the cost for Phase II of the project in 2016. Mr. 
Mack stated that the final bid proposals for the Airport Guideway and Stations will be 
received in February 2016, with contract award expected shortly thereafter. Final bid 
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proposals for the City Center Guideway and Stations will be received in the summer of 
2016, with contract award expected by the fall of2016. Mr. Horner clarified that the 
numbers on the bids opened are not necessarily what will be awarded; the award decision 
will be made based on whether the bid amounts are in alignment with HART's budget as 
outlined under "Schedule C". Mr. Mack pointed out that the request for proposal 
packages are being structured in such a way as to meet the revenue service date 
scheduled for the fourth quarter of 2021. 

Mr. Ellis provided an update on the project costs. The original FFGA funding cost for 
the project amounted to $5.163 billion (Schedule A). On December 18,2014, the project 
cost was updated to $5.763 billion (Schedule B), with about $600 million in increased 
costs due to lawsuits and delay claims, utility relocations, project enhancements, 
construction cost escalations, and additional allocated contingency, as well a funding 
deficit of $31 0 million due to a GET surcharge shortfall of $1 00 million and removal of 
$210 million in 5307 funds from HART's financial plan. 

Mr. Horner clarified that up until August 2014 when the West Side Stations Group Bid 
was opened, the significant contracts awarded were for the first ten miles of the project 
and the ROC, and were within the original FFGA budget, without any cost overruns. The 
bids for nine stations were then opened, which came in above budgeted numbers and the 
work was subsequently repackaged into three-station groups. The bids for the first two 
repackaged station groups were opened and came within the expected cost range, 
although slightly higher than the FFGA budget. Mr. Horner pointed out that the project 
had not had significant cost overruns; the project exhausted its contingency funds due to 
lawsuits and delay claims, and the deletion of 5307 funds. 

Mr. Ellis reported that the October 15,2015 updated project cost numbers (Schedule C) 
have four areas of cost increases as compared to the December 18, 2014 (Schedule B) 
numbers. These include construction cost escalation, utility relocations and project 
enhancements, and debt financing costs. Mr. Horner expressed his appreciation to the 
City Administration for their help in reducing debt financing costs. Mr. Ellis pointed out 
that an additional $299 million for unallocated contingency was added. Mr. Horner 
clarified that of the $1.5 billion in GET surcharge revenue, $732 million ($240 million 
allocated contingency, $299 million unallocated contingency, and $193 million ending 
project balance) is being set aside for possible challenges to the project. The remaining 
$650 million will be used to pay for-titility relocations, project enhancements, and 
construction costs escalations. 

Mr. Horner clarified that as of December 18,2014, the significant contracts awarded 
were for the first ten miles of the project and the ROC, and were within the original 
FFGA budget, without any cost overruns. The bids for nine stations were then opened, 
which came in above budgeted numbers and the work was subsequently repackaged into 
three-station groups. The bids for the first two repackaged station groups were opened 
and came within the expected cost range, although slightly higher than the FFGA budget. 
Mr. Horner pointed out that the project had not had significant cost overruns; the project 
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exhausted its contingency funds due to utility relocations, lawsuits and delay claims, and 
the deletion of 5307 funds. 

Mr. Ellis reported that the October 15, 2015 updated project cost numbers (Schedule C) 
have three areas of cost increases as compared to the December 18, 2014 (Schedule B) 
numbers. These include construction cost escalation, utility relocations and project 
enhancements, and debt financing costs. Mr. Homer expressed his appreciation to the 
City Administration for their help in reducing debt financing costs. Mr. Ellis pointed out 
that an additional $299 million for unallocated contingency was added. Mr. Homer 
clarified that of the $1.5 billion in GET surcharge revenue, $732 million ($240 million 
allocated contingency, $299 million unallocated contingency, and $193 million ending 
project balance) is being set aside for possible challenges to the project. The remaining 
$650 million will be used to pay for delay claims, project enhancements, and construction 
costs escalations. 

Mr. Formby clarified that the Pearl Highlands station components were included in the 
project balance adjustment of$910 million presented during the December 18,2014 
update, because they had not been cancelled until July 1,2015. He pointed out that the 
project capital costs for Schedule B and Schedule C are identical, however the removal of 
the Pearl Highlands parking garage is not shown in the backup information provided. 
Mr. Formby noted the difficulty in reviewing HART's budget, because the Board did not 
vote on the matter and the item was not accounted for in the backup information 
presented. He stressed that the matter of the parking garage should be placed on the 
Board agenda to give residents from Central Oahu and the North Shore an opportunity to 
testify on the matter. Mr. Ellis noted that this was referenced in slide 13, which talks 
about the project contingency. Mr. Formby stressed that discussions should occur before 
decisions are made. Mr. Grabauskas explained that the Pearl Highlands station 
components were put on hold, not deleted. 

Ms. Hanabusa asked for clarification regarding the $298 million in cash for the project 
prior to 2009. The footnote for the June 2012 FFGA numbers states "Net FFGA Revenue 
is net of $193 million Project Cash Balance." She asked for an accounting of the 
$105 million remainder. Mr. McGrane explained in addition to the $298 million, funds 
from GET surcharge, the Federal New Starts grant, and 5307 funds were included in the 
original financial plan. During this time period, costs were incurred and $105 million 
borrowed for project costs. The $298 million referenced is considered part of revenue. 
Ms. Hanabusa observed that the $298 million is not treated as a carryover beginning 
balance, whereas $193 million is in a fund earmarked for the project's ending balance. 
Mr. Ellis clarified that it is a replenishment, and it is a liability. 

Ms. Hanabusa clarified that there is $378 million that is not accounted for in the FFGA 
budget, which has been spent. She noted that all the budgets looked at begin on 
October 2009 and concluded that the project costs more than what the public has been 
told. Mr. Homer stated that the project uses the contractual number that was signed with 
the FFGA. Ms. Hanabusa questioned how much the project actually costs, considering 
there was $378 million that was spent prior to the FFGA. She asked ifthe total cost, 
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assuming an allotted contingency, is $6 billion plus $378 million, and Mr. Ellis 
confirmed this. Ms. Hanabusa asked why a notation for "Net FFGA Revenue" was 
included. Mr. Grabauskas stated that if the project receives replenishment of funds 
through the GET surcharge extension, HART will be in a position to have an ending fund 
balance. 

Ms. Hanabusa asked if the $193 million is included in the "Unallocated Contingency" 
category in the Schedule C numbers presented. Mr. Ellis stated it could be used as 
additional contingency. Mr. Homer added that after spending revenues, allocated and 
unallocated contingencies, and paying off debt service, with current projections, HART 
should have an ending cash balance of $193 million. Ms. Hanabusa suggested that the 
three charts presented should have -$193 million noted for each category. Mr. Homer 
agreed that FFGA revenue figures should also note a beginning cash balance of the 
amount carried over as another source of revenue. 

Ms. Hanabusa asked what the unallocated contingency would be spent on, if all 
contingency funds are to be spent. Mr. Ellis responded that unallocated contingencies 
would be spent on unforeseen events. In the past this included delays and lawsuits, and 
currently could be spent on construction escalation costs. Ms. Hanabusa suggested that 
the $378 million beginning cash balance and $193 million ending cash balance should be 
added to the charts presented to the Board. Mr. Homer added that HART cannot spend 
allocated/unallocated contingency monies in excess of $1 million without the joint 
FinancelProject Oversight committees' approval. 

Mr. Formby stressed the importance of being aware of the "knowns" that are not 
quantified. He stated that the $299 million in unallocated contingency is not only set 
aside for unforeseen events, but could also be used for items that have not yet been 
negotiated. Mr. Homer clarified that "known" items would be paid for using allocated 
contingency or would be budgeted for. Mr. Formby recalled previous discussions 
regarding West Side Utilities, which would be paid for using unallocated contingencies, 
pointing out this was a "known" but unquantified cost. Mr. Homer stated that it may be 
helpful to have a range for the utility cost risks for Phase I of the project and Mr. 
Grabauskas responded that negotiations with HECO are currently a few months away 
from HART staff being able to provide the range requested. 

Mr. Homer noted that it would be prudent for the Board to discuss the City Council's 
proposed cap on GET revenues. He asked should the Council sets the cap at 
$910 million, and fund the $95 million in debt service and $193 million ending balance 
independent of the cap, if HART would have sufficient revenue to meet the obligations 
under "Schedule C" of the presentation. Mr. Ellis stated that if the bids for the Airport 
and City Center come within HART's estimates, the project could potentially be 
completed as planned. Mr. Grabauskas explained that with a 4% growth rate the total 
amount of GET surcharge funds projected is at $4.8 billion. Bill 23, CDI has a cap for 
the full amount through 2027 of$4.58 billion. If the project ends up needing the amount 
estimated by HART ($4.8 billion), then $4.58 billion falls short. Mr. Homer pointed out 
that with the addition of the $95 million for debt service and the $193 million ending 
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balance, the figures balance. Mr. Grabauskas added part of the confusion may be 
attributed to the $3.67 billion expected to be collected through 2022 in the FFGA was 
based on a 5.04% growth rate. This figure changes with the use of a 4% growth rate. 

Mr. Homer clarified that with the addition of$3.67 billion, $910 million in GET 
surcharge revenue from the tax extension, $95 million for debt service, and $193 million 
for the ending balance, HART would have funding above what is projected in the 
scenarios presented. Mr. Grabauskas added that if the bids come in close to what is 
estimated, HART would have unallocated contingency of$300 million, which could 
potentially be used for the Pearl Highlands station parking garage and other project 
components. Mr. Homer added that if the $193 million ending cash balance cannot be 
used for operations and maintenance of the rail system, the City would have cash 
available that could be used for capital expenditures. He noted that he would like to 
address the Pearl Highlands parking garage matter prior to this and said that he would be 
happy to entertain a motion to put the parking garage out to bid to know what the actual 
costs would be and begin conversations regarding public-private partnerships. 

Mr. Grabauskas explained that the second part of the DB process is expensive for bidders 
to complete, and in the past HART has included $500,000 in stipends to offset some of 
the costs incurred by unsuccessful bidders, to encourage competition. He stated that the 
Board may want to consider making a stipend available. Mr. Homer suggested that 
HART staff begin work again on the procurement and hopefully HART 

would have a response from the City Council. Mr. Grabauskas requested clarification 
that HART would be soliciting for all three components of the Pearl Highlands station, 
and Mr. Homer confirmed this. Mr. Formby suggested placing this on the agenda as an 
action item for the next Board meeting. 

Ms. Hanabusa stated that an underlying issue is whether HART staffhas authority delete 
project components without Board approval. She suggested that staff should be required 
to come before the Board to make changes to the original project scope. Mr. Atta pointed 
out that HART staff needs thresholds because not all items would need Board approval. 
He stressed the need for guidance. Mr. Homer stated that the caveat would likely be 
anything that would impact the project and requires Federal approval. Mr. Formby 
agreed that this should be put on a committee agenda then recommended to the full Board 
for approval. 

Mr. Formby asked why HART would consider accepting a cap on the full potential 
revenue expected to be collected with the GET surcharge extension through 2027, 
knowing there are possible additional unquantified costs to the project. He emphasized 
that HART should receive full funding without a cap and manage the budget with full 
transparency. 

Ms. Hanabusa requested clarification between the Schedule B and Schedule C numbers 
presented. Mr. Formby added that uncertainty is created because the numbers are subject 
to interpretation, and agreed with Ms. Hanabusa that further work is needed. Ms. 
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Hanabusa requested a detailed comparison between Schedule B and Schedule C. Mr. 
Homer stated that the updated project balance information should be discussed by the 
Finance Committee before being presented to the Board of Directors and that what is 
missing is the revenue. He explained that Bill 23, CDI creates a bucket with a maximum 
amount available for utilization in the amount of$3.67 billion. When $910 million is 
added it comes up short; however when $193 million plus $95 million are also added the 
amount results in more than the projected revenue of $1.524 billion. Mr. Homer 
suggested that HART staff come back before the Board with the revenue capacity 
compared to that of Bill 23, CDt. 

Mr. Grabauskas recapped that HART staffwould include the budget and schedule update 
in the joint FinancelProject Oversight Committee and Board of Directors agendas for the 
foreseeable future. Mr. Homer suggested that it should go before the Finance Committee 
and Project Oversight Committee separately. Ms. Hanabusa agreed. 

Ms. Hanabusa called for public testimony. Mr. Rodney Boucher provided testimony. 
He asked whether there were updates on the adjustment of the State's administration fee 
for collection of the GET surcharge. He expressed his support for the GET surcharge 
extension with a cap, and expressed appreciation for HART and the Board's efforts at 
transparency and oversight. He asked if there was any word back from the Mayor 
regarding his visit to Washington D.C., and noted that the footnote regarding the Pearl 
Highlands parking garage is an oversight that should be corrected. 

Mr. Formby commented that the Mayor's meetings were occurring today and he has not 
heard anything about what's transpired. Mr. Homer added that there is nothing occurring 
with respect to the State reducing its 10% share of the GET surcharge. Ms. Hanabusa 
mentioned that a lawsuit regarding this matter was filed by the Tax Foundation. 

v. Public Involvement Contract Provisions 

Mr. Grabauskas reported that in previous meetings there was interest regarding 
requirements for contractors with respect to community outreach and business mitigation. 
Mr. Formby and Ms. Hanabusa requested that HART staff look at the current contractual 
language to evaluate what HART could be doing to make public involvement provisions 
more robust, particularly in light of business impacts. Mr. Grabauskas introduced Sam 
Camaggio, HART Project Director; Nicole Chapman, Director of Procurement and 
Contracts; and John Moore, Deputy Director of Projects, to present the Public 
Involvement Contract Provisions, attached hereto as Attachment B. 

Mr. Moore reported that the purpose of strengthening the language of the public 
involvement contract provisions is to increase the roles and responsibilities of the 
contractor. One of the most important elements is meaningful communication between 
all parties. Communication with businesses and the public must begin early, should be 
frequent, and remain continuous throughout the life of the contract. Communication will 
allow the contractor and HART to understand the impacts of the project on residents and 
businesses along the corridor. 
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Mr. Moore reported that HART would be applying lessons learned from the first ten 
miles of the project, as well as incorporating information from the Los Angeles (LA) 
Metro Orange Line into the public awareness and community relations general conditions 
of contracts. 

Mr. Moore stated that the contractors will be expected to go out and meet with residents 
and businesses to know who is being affected, to explain the work and time frame, and to 
listen to the affected parties. He reported that HART will require that contractors 
develop a Business and Residential Mitigation Plan. Contractors will be required to go 
out and talk to businesses and understand how they function. The mitigation plan should 
identify the problem, address it, and fmd a solution. 

Development of the Maintenance of Traffic (MOT) Plan requires that it is shared with the 
public early and uses meaningful feedback from the public. This plan will address 
potential issues such as noise, dust, and parking. The contractor will be responsible for 
the implementation of the plan by providing daily public notification, weekly reporting, 
and establishing a database of public communications contacts and a hotline. 

F or the plan to succeed there must be continual assessment. The contractors will be 
required to conduct continued public outreach and obtain information from the public. 
Mr. Moore stressed the importance of communicating early and often. 

He summarized that the general conditions were modified to provide a robust Public 
Awareness and Community Relations (PAlCR) contract requirement to support HART's 
Project Management team in improving community relations, support HART's 
Construction Engineering & Inspection Team's ability to help ensure a successful PAiCR 
Program through enforcement, and support HART's Public Involvement (PI) team in 
furthering Community Outreach in partnership with the contractor's PI team. 

HART is not just considering those adjacent to the project's right of way; this has been 
expanded to those within one (1) mile of the rail alignment. The modified general 
condition will provide a springboard for future discussions involving fmancial outreach 
to the business community. Through the mitigation program, identifying how businesses 
function and how they are impacted provides greater understanding of the financial 
effects to them from the project. 

Board member Ford Fuchigami asked if the mitigation plan came about because of the 
lack of communication the project had with the public on the Leeward side, such as the 
Pearl Kai Shopping Center and Tanioka's Seafood and Catering. He observed there was 
dialogue which did not seem to involve the decision-makers for the businesses affected 
by the project. Mr. Moore responded that HART's experience on the Leeward side was 
part of the reason. 

Mr. Fuchigami asked what the additional cost would be for the contractor. Mr. Moore 
stated that he was not sure of the exact figures, but it could go up to $1 million. He 
pointed out there is also potential for some cost savings by understanding how to develop 
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an effective MOT plan with a shorter response time to problems that may arise in the 
field. The benefit of having a robust public awareness program is that the contractor can 
better plan their work and execute it at the least cost to them. 

Ms. Chapman added that these provisions were not new and were included in prior 
contracts; the update is to improve on current provisions. Mr. Fuchigami stated if the 
provisions were already included, the communication had been poor and the process cost 
the City, State, and HART a lot of money. Mr. Grabauskas stated that the language being 
presented is for clarification and providing more specific requirements to clear up 
ambiguity, as well as give HART more leverage to require contractors to do more 
community relations work. 

Mr. Carnaggio stated that the provisions have been updated to be more specific and 
agreed that HART did not enforce the current contract as well as it could have. He 
reported that an audit was conducted with the current contractor and found deficiencies in 
a number of areas which will be remedied. 

Mr. Formby thanked HART staff for adding specificity to the policy. He observed that 
the policy can be implemented and can establish metrics to track implementation. Mr. 
Formby requested a copy of the policy to make some minor changes and submit 
comments. 

Mr. Carnaggio stated that much of the credit for work on the policy should go to Mr. 
Moore, Ms. Chapman, and their staff. He reported that HART is making staff aware of 
the importance of outreach and stated that there is a business outreach strategy meeting 
held every two weeks. HART is working with Oahu Transit Services and is considering 
acquisition of a bus to recondition and use for outreach in the communities along the rail 
alignment, to provide the public with a mobile outreach office. 

Mr. Formby stressed the importance of working with the Federal and State courts as the 
project moves down Halekauwila Street. He expressed his appreciation for HART's 
efforts. 

VI. Resolution No. 2015-85 Relating to the Honolulu Authority for Rapid 
Transportation's Request to the Honolulu City Council for Approval of the 
Issuance and Sale of Commercial Paper 

Diane Arakaki, HART Chief Financial Officer, presented Resolution No. 2015-85, 
attached hereto as Attachment C. She reported that the resolution is requesting approval 
by the Honolulu City Council for issuance and sale of commercial paper for short term 
debt financing. The commercial paper is needed during the peak years of construction. 
Ms. Arakaki explained this is the most efficient form of debt financing for the City to 
obtain on HART's behalf. 

Mr. Homer summarized that HART staff is requesting the Board Finance Committee to 
approve Resolution No. 2015-85 for recommendation to the full Board. He asked if 
management's recommendation is for the Board of Directors to authorize HART to 
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borrow up to $350 million via commercial paper for short term financing of the project's 
capital needs, ~d Ms. Arakaki confirmed this. Mr. Homer clarified that the commercial 
paper will be used as a vehicle for financing and the Board of Directors would be 
authorizing management to work with the City and County of Honolulu. The use of 
commercial paper was originally planned for in the FFGA and HART has an executed 
memorandum of understanding regarding this matter with the City and County of 
Honolulu. 

Mr. Homer called for a motion to approve Resolution No. 2015-85. Mr. Atta made the 
motion and Mr. Lee seconded. The motion carried unanimously. 

VII. Executive Session 

Ms. Hanabusa asked if there was any reason for executive session, and there was none. 

VIII. Adjournment 

There being no further business before the committees, the meeting was adjourned at 
11:42 a.m. 

Respectfully Submitted, 

Board Adm strator 

Approved: 

Colleen Han usa 
Chair, Project Oversight Committee 

Chair, Finance Committee 

DEC 1 7 ?m~ 
Date 



ATTACHMENT A 



FFGA Financial Plan Update:
GET Revenue Growth Rate 

Discussion

Michael McGrane
Budget & Finance

1October 15, 2015



GET Growth Assumptions in Original FFGA 
Financial Plan

• Original Financial Plan 
assumes GET 
Surcharge revenues to 
grow at the 30 year 
historical average

– 5.04% Compounded 
Annual Growth Rate 

• In the original plan, the 
GET expires on 
12/31/2022

• Total FFGA Financial 
Plan GET revenue 
totals $3.291billion

• Actual to Date: $39 
million under plan

2
Source:  Final Financial Plan for Full Funding Grant Agreement (June 2012), page 2-7.  
Note: GET surcharge implemented 1/1/2007. FFGA Financial Plan GET revenues  begin with the grant’s preliminary engineering date October 16, 2009.

Original FFGA Financial Plan
GET Revenue Projection

(June 2012)



GET Growth Assumptions from
3% to 5% through 12/31/2027

• Evaluated growth 
rates from 3%, 4%, & 
5.04%

• Additional GET 
revenues range from 
approximately $1.2 
billion to $1.8 billion

• Actual GET revenue 
compounded annual 
growth rate totals 
4.07%

3
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Actual

GET Surcharge Growth Rate 3% 4% 5.04%
Revenue ($ in billions, Oct 2009‐Dec 2027)

$4.582 $4.815 $5.090
Increase over FFGA $3.291 $1.232 $1.524 $1.790
Total GET Revenue 

Note:  Actual to date figure reflects GET receipts in first full Fiscal Year 2007-8 through the latest GET receipt (July 2015)



Refresh Plan at a 4% Growth Rate 

• Refresh uses 4% growth rate in the 
financial plan that we will submit to the FTA
– Corrects for the $100 million GET shortfall 

identified in the December 14, 2014 Board Meeting
– Reflects actual growth rate to date
– Adds $1.524 billion through the 5 year extension 

(12/31/2027)
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FFGA Financial Plan Update:
Master Project Schedule

Jeff Mack, P.E.
Project Controls

FFGA (Full Funding Grant Agreement with the Federal Transit Administration)



Master Project Schedule
 Update provides information in response to 

HART  Board request and FTA/PMOC refresh

 Phase 1 (West Segments) 
 West Oahu / Farrington Highway Guideway (WOFH)
 Kamehameha Highway Guideway (KHG)
 East Kapolei to Aloha Stadium (9 Stations)
 Rail Operations Center
 9 Milestone Dates (“A” & “B”)

 Phase 2 (East Segments)
 Airport Guideway (AGS)
 City Center Guideway (CCGS)
 Pearl Harbor to Ala Moana Center (12 Stations)
 6 Milestone Dates (“A” & “B”)

Subject to review and discussion with the FTA



Master Project Schedule Definitions
Milestone Dates
• “A” Dates

 Substantial Completion of fixed facilities (guideway, stations, etc.)
 Civil and roadway work complete 
 Major Maintenance of Traffic (MOT) measures are removed
 Limited impacts on vehicular and pedestrian traffic
 Establishes the new “normal conditions” along the corridor

• “B” Dates 
 Facilities are open for intended use
 Passenger service

• Activities between “A” and “B” Dates
 Vehicle delivery and systems installation
 Completion of systems installation
 Systems and vehicle testing
 Completion of fire and life safety approval
 System Certification

East Guideway Contract Packages Current Date: 10/2/2016
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Baseline w/ Dillingham Utilities
Dillingham Utilities & Road Widening

Bid and Award
Construction

Airport Guideway & Stations Design‐Build
Request for Proposals, Part 1
HART Review and Shortlist
Request for Proposals, Part 2
HART Evaluation and Award

Design Build NTP
Core Systems Testing
Airport Stations: SS#25 2/0

Pearl Harbor Pearl Harbor T B P e G 22 mos.

SS#27 5/0

Honolulu International Airport HNL Airport T B P e G 24 mos.

SS#28

Lagoon Drive Lagoon Drive T B P e G 23 mos.
4/0

SS#19

Middle Street Transit Center Middle Street T B P e G 22 mos.
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City Center Guideway & Stations Design‐Build
Request for Proposals, Part 1
HART Review and Shortlist
Request for Proposals, Part 2
HART Evaluation and Award
Design Build NTP

Core Systems Testing

Station Design

Dillingham Stations: 2/0

Kalihi Kalihi T B P e G 24 mos.

5/0

Kapalama Kapalama T B P e G 24 mos.

2/0

Iwilei Iwilei T B P e G 21 mos.
4/0

SS#21

Chinatown Chinatown T B P e G 25 mos.

Kaka'ako Stations: 2/0

Downtown Downtown T B P e G 24 mos.

SS#22 5/0

Civic Center Civic Center T B P e G 23 mos.

2/0

Kaka'ako Kaka'ako T B P e G 22 mos.
4/0

SS#23 5/0

Ala Moana Ala Moana T B P e G 25 mos.
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6/5/2020

CCGS Substantial 
Completion

8/7/2020
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8/7/2020

7/20/2020
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8/4/2015

10/5/2017

7/5/2017

12/17/2015

11/18/2015

10/1/2016

8/11/2015

2/23/2016

9/1/2015

8/7/2019
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2019 2020 2021 2022

2/24/2020

2/14/2020

HART Target 
Date

1/28/2020

2015 2016 2017 2018

8/2/2016 12/31/2021

6/1/2016

12/6/2021

2/1/2017

9/10/2018

9/3/2018 9/4/2020

5/13/2019

6/10/2020

2/0

2015 2016 2017 2018 202220212019 2020

4/7/2015

AGS Substantial 
Completion

9/4/20204/6/2016 5/31/2018

Contingency

P‐90

3 months3 months

Integrated
Testing

Component 
Testing

Construction‐26 months

4 months

1
6 months

2

Design and   Construction ‐ 53 months

3 months3 months5 months

Pre‐
Revenue
Testing

Integrated
Testing

CSC Turnover

3 months

1

6 months
2

Design and  Construction ‐ 48 months

3 months

Guideway 
Complete

Guideway 
Complete

Construction 
Start

Construction 
Start

Station Design 

Ongoing Safety Certifications Final Safety Certifications Contingency



Phase 1 (West Segments)



Phase 1 Milestone Dates*
Facilities; guideway; systems (“A” Dates)

• 1st Vehicles Arrive: 1st Quarter 2016
• Rail Operations Center: 2nd Quarter 2016
• West Oahu/Farrington Guideway (6.8 miles): 3rd Quarter 2016
• Kamehameha Highway Guideway (3.9 miles): 2nd Quarter 2017
• West Oahu Stations: 4th Quarter 2017

 East Kapolei; University of Hawaii/West Oahu; Ho’opili
• Farrington Highway Stations: 1st Quarter 2018

 West Loch; Waipahu Transit Center; Leeward Community College 
• Kamehameha Highway Stations: 3rd Quarter 2018

 Pearl Highlands; Pearlridge; Aloha Stadium
• Systems Certification & Testing: 3rd Quarter 2018

Phase 1 Milestone (“B” Date) 
• Ready for Revenue Service to Aloha Stadium: 3rd Quarter 2018

*Dates are consistent with Monthly Report dates



Aloha Stadium Station



Phase 1 Milestone Dates
East Kapolei Station to Aloha Stadium Station

• Ready for Revenue Service : 3rd Quarter 2018

Other Options:
1. Delayed or Deferred Interim Opening
System Operations is beneficial for adding Phase 2 segments

2.East Kapolei to Pearl Harbor
1 additional mile to Pearl Harbor and the Pearl Harbor Station is not in 

the current scope and would need to be added as a new requirement 
in the current Airport Segment solicitation

3. East Kapolei to Middle Street (adds Airport Segment)
According to the current contracting plan, this segment will be 

complete about the same time as the City Center Segment                         
(3rd Quarter 2020)



Phase 2 (East Segments)



Phase 2 Milestones
Facilities; guideway; systems (“A” Dates)

• Airport Utilities: 3rd Quarter 2016
• Dillingham Boulevard Advance Utilities: 3rd Quarter 2018

• Airport Guideway (5.2 miles) & Stations: 3rd Quarter 2020
 Pearl Harbor; Honolulu International Airport
 Lagoon Drive; Middle Street Transit Center

• City Center Guideway (4.2 miles) & Stations: 3rd Quarter 2020
 Kalihi; Kapalama; Iwilei; Chinatown 
 Downtown; Civic Center; Kaka’ako; Ala Moana 

Phase 2 Milestone (“B” Dates) 
• Systems Certification & Testing: 3rd Quarter 2021
• Ready for Revenue Service: 4th Quarter 2021

Subject to review and approval by the FTA



Opportunities for Earlier Opening
• HART Master Project Schedule is based on:
 Current information
 Historical events
 Lessons from ongoing construction operations  

• Design/Build contractors may have different 
approaches to the work, such as: 
 More resources
 More work zones (headings)
 More efficient way of performing the work

• Potential limiting factors:
 Systems installation capability to do concurrent work
 Impact on businesses and traffic
 Third Party access and utility relocations

Subject to review and approval by the FTA 



FFGA Financial Plan 
Update:

Project Cost Update

Corey Ellis, MBA
Project Controls

110/15/15



Objectives

• Provide FFGA Financial Plan update 
based upon current cost escalation and 
Project schedule forecast

• Compare original FFGA Financial Plan 
dated June 2012 with refreshed cost 
and revised revenue and escalation 
growth percentage

• Next Steps
2



Project Balance

3

June 2012 December 18, 2014 October 15, 2015
[A] [B] [C]

Project Finances Value (M's) Project Finances Value (M's) Project Finances Value (M's) Slide Ref:
Net FFGA Revenue Total1 $5,163  Net FFGA Revenue Total1 $5,163  Net FFGA Revenue Total1 $5,163 

Project Capital Cost ($4,948) Project Capital Cost ($4,948) Project Capital Cost ($4,948)
Debt Financing Costs ($215) Debt Financing Costs ($215) Debt Financing Costs ($215)

Total Project Cost ($5,163) GET Projected shortfall ($100) GET Revenue from Extension2 $1,524 
Project Balance $0  FTA 5307 Funds Reduction ($210) FTA 5307 Funds Reduction ($210) Slide 4

1 Net FFGA Revenue is net of $193M Project Cash Balance. Lawsuits and Delay Claims ($190) Lawsuits and Delay Claims ($190) Slide 5
Utility Relocations ($50) Utility Relocations ($120) Slide 6

Project Enhancements ($75) Project Enhancements ($130) Slide 7
Construction Cost Escalation ($45) Construction Cost Escalation ($240) Slide 8

Allocated Contingency ($240) Additional Debt Financing Cost ($95) Slide 12
Total Project Cost ($5,763) Allocated Contingency ($240) Slide 13

Project Balance Adjustment ($910) Total Project Cost ($6,158)
1 Net FFGA Revenue is net of $193M Project Cash Balance. Unallocated Contingency ($299) Slide 13

Project Balance $0 
1 Net FFGA Revenue is net of $193M Project Cash Balance and 
net of $110M in added revenue for Public/Private contributions 
for Pearl Highlands Transit Garage.
2 GET Revenue from Extension. Pending City Council 
Consideration.

FFGA: Presentation Made: Current Update:



FTA Section 5307 Funds – $210M

• The updated FFGA Financial Plan 
recommends the $210M be deleted 
from Revenue/Contingency funding per 
Honolulu City Council Resolution No. 
15-18.

• The Plan update assumes these 5307 
funds will be replenished from the 
pending GET extension.

4



Project Delays – Projected $190M

5

Total Legal Delay Costs $ 45,902,918

Total Other Delay Costs $ 77,126,198
Escalation (combination of NTP & Legal) $ 49,106,403

Total Delay Claims Cost $  172,135,519

Plus several remaining claims and escalation actuals $     10 ‐ 20M
Estimated impact $     190M

(Data provided to HART Board Dec 18, 2014)



Utility Relocations/Upgrades -
Projected $120M

• The difference between the 6/12 FFGA Financial Plan and 12/14 
Plan update ($50M) is primarily due to:

1) Additional cost projected for HEI utility relocations in the City 
Center segment - $25M

2) Service connection costs for permanent power - $5M
3) Cost to address clearance conflicts with HEI high voltage lines -

$20M
• The difference between the 12/14 and 10/15 cost update ($70M) 

is primarily due to HART’s estimated share to underground 
utilities (Dillingham Blvd)

• The investment in relocation and replacement of utilities along 
the guideway should improve aging island infrastructure 
(water, sewage, cable, gas, power, and etc.)
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Project Enhancements –
Projected $130M

• Platform Safety Gates - $28M (12/14)
• Additional Seats - $2M (12/14)
• Fare Collection Systems - $15M (12/14)

• Includes $10M credit from Ansaldo

• Emergency Backup Generators - $15M
(12/14)

• Public Highway Improvements - $15M (12/14) 
/ $35M (10/15)

• Additional Escalators - $20M (10/15)
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Cost Escalation –
Projected $240M

• The 6/12 FFGA budget utilized an average 
4.5% per year rate of cost escalation.

• The actual construction cost escalation for 
Oahu for years 2013 and 2014 has averaged 
10.3% per year, more than double the FFGA 
estimate.

• Based on most recent cost data*, the 
estimated construction escalations for Oahu 
are projected to be 12%-15% for 2015.

8*Rider Levett Bucknall



Extraordinary Market Conditions
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Extraordinary Market Conditions

10



Extraordinary Market Conditions
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Source: Honolulu Board of Realtors

Source: Honolulu Board of Realtors

Source: UHERO Data Portal

Source: City and County of Honolulu CAFR



Additional Debt Financing - $95M

• The 12/14 cost update did not include 
additional financing cost for the 
estimated “$910M” project deficit.

• The 10/15 cost update assumes the 
projected cost increases will be 
financed over the length of the 
proposed 5 year extension.
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Project Contingency - $539M
• The 10/15/15 FFGA updated Financial Plan proposes 

to replenish contingency by $240M in allocated and 
$299M in unallocated (total $539M)

• The FTA’s most recent recommendation for Project 
contingency is 13% of Project cost; the updated plan 
would yield 14%.

• The updated Plan assumes the Pearl Highlands 
Garage, Freeway Off Ramp and new Bus Transit 
Facility will cost $240M compared to $173M in the 
6/12 FFGA forecast. To offset these cost escalations, 
the Plan projects the garage ($110mil) will be funded 
via a Public Private Partnership 13



Next Steps

• Provide updated Financial Plan to FTA 
Project Management Oversight for their 
analysis and review.

• Provide updated Financial Plan 
presentation to Administration and City 
Council.

14



ATTACHMENT B 



Public Involvement Contract Provisions
November 12, 2015



Purpose of Public Awareness and 
Community Relations Rewrite (GC7.24)
 Increase Contractors’ Role and Responsibilities
 Raise public awareness
 Ensure meaningful communications between all affected parties
 Early
 Frequent
 Continuous

 Build public support
 Enable contractor and HART to gain public understanding and 

perceived impacts
 Incorporate lessons learned from previous construction work
 Incorporate Public Involvement successes from other major 

municipalities such as Los Angeles



Communication

 Know who is being affected
 Meet with businesses and residents
 Explain the work and time frame
 Listen to the affected parties
 Businesses
 Residents
 Traveling public (pedestrians, cyclists, vehicles)
Appointed and Elected officials
 Stakeholders



Understanding the Impacts

Develop a Business and Residential Impact Mitigation Plan 
(mirror on Los Angeles success)
 What types of businesses affected?
 How do the businesses in the affected areas operate?
 How are the residential neighborhoods affected?
 Where are the first responders located?
 Where are the medical facilities located?
 Where are the schools and other industrial facilities 
located?

 What roads are used for commuting?



Maintenance of Traffic Plan Development

 Share with the public early in plan development
 Address meaningful feedback and use in plan 
development

 Address potential business impacts and business 
owners’ concerns

 Address potential noise and dust impacts
 Address impacts to community traffic
 Build public support for the plan



Implementation of the Plan
 Provide daily public notification via:
 Business access maps
 Parking areas
 Time of work
 Clear identification of work zones
 Canvassing

 Weekly reporting
 Establish database of public communications contacts
 Hotline – Respond to issues and work to mitigate



Assessing the Plan’s Success
 Continued public outreach
 Development and adoption of awareness programs via:
 Canvassing
 Business and residential surveys
 Stakeholder communication
 Public meetings
Hotline

 Obtaining input from public
 Modifying work zones to address local impacts
 Continue to look for solutions to specific impacts



Always Vigilant
 Continued public outreach
 Review actions
 Maintain hotline database
 Provide full‐time day‐to‐day contact with affected 
project area residents and businesses

 Communicate early and often
 Listen – Learn – React



Summary
General Condition 7.24 has been modified to provide a 
robust Public Awareness and Community Relations 
contract requirement which will support:
 HART’s Project Management team in improving community 

relations
 HART’s Construction Engineering & Inspection Team’s ability to 

help ensure a successful PA/CR Program through enforcement
 HART’s Public Involvement (PI) team in furthering Community 

Outreach in partnership with the contractor’s PI team.
 Will provide a ‘spring board’ for future discussions revolving 

around financial outreach to the Business Community.





7.24 Public Awareness and Community Relations 

7.24.1 Submittals 

7.24.2 

(a) Submittals by the Contractor under this Section include: 

(1) Contractor's Public Awareness and Community Relations (PAlCR) Plan (including 

(2) 

(3) 

(4) 

(5) 

(6) 

(7) 

(8) 

(9) 

General 

Business and Residential hnpact Mitigation Plan); 

Monthly reports of activities undertaken to implement the P AlCR Plan; 

Weekly reports, including traffic updates and construction activities for HART public 
infonnation and hotline staff; 

Weekly report of public contacts and responses provided; 

Changes to access along with up-to-date access maps; 

Sample of project identification sign; 

Public notices for scheduled disruptions; 

Public notices for unscheduled disruptions; 

Monthly public notices with project updates regarding disruptions to be posted on the 
project website, print outlets, and media outlets; and 

The Contractor shall maintain good communications and community involvement while 
minimizing impacts to businesses, residents, and traffic, which are critical to the successful development 
of the Honolulu Rail Transit Project (HRTP). 

7.24.3 Public Awareness and Community Relations Program 

(a) HART has developed a system-wide set of goals and objectives covering construction
related activities, including community relations (with specific outreach to impacted businesses), 
construction and traffic mitigation, public information, and responsiveness to public concerns. Based on 
HART's goals and objectives, the Contractor shall develop a Project-specific PAiCR Plan to be approved 
by HART for all construction-related activities. The Plan shall be designed to ensure effective 
community relations and successful mitigation of construction impacts businesses and residents near 
construction work sites. Those efforts shall include, at a minimum, an ongoing public infonnation 
program, public meetings, door-to-door canvassing, construction advisories, newsletters, and/or e-blasts, 
and public notifications related to construction work and impacts using print, radio, and online ads. If 
requested by the Contractor, HART will provide a template and/or sample P AlCR Plan for use by the 
Contractor in developing its P AlCR Plan and Business and Residential hnpact Mitigation Plan. The 
Contractor, under HART's direction, shall also provide other City departments and HDOT with 
construction advisories and current construction-related traffic infonnation. 

(b) The P AlCR Plan shall include: 

(1) An implementation plan to build a positive image for the HRTP; 

(2) Regular reports on the Contractor's progress; 

(3) Acceptable mechanisms for community outreach, public input and responding to 
construction concerns; 

(4) Mitigation programs for construction impacts for area residents, business owners, and 
commuters in the vicinity of the Project; and 
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(5) Placing a high priority on being responsive to the concerns of the public, 
neighborhoods, and business owners throughout the life of the Project. Concerns and 
contacts should be properly documented electronically for future reference and to 
provide ongoing reports and research and refining outreach and communications 
plans. 

(c) HART's Role: 

(1) HART maintains oversight for public involvement and information for the HRTP in 
its entirety, from East Kapolei to Ala Moana and, specifically for this Contract, will 
monitor the Contractor's performance for compliance with the approved PAiCR 
Program plan. M part of its oversight, HART will: 

(A) Provide leadership in establishing the messaging for HRTP project 
communications policy and strategic direction; 

(B) Provide the Contractor with communications goals and objectives; 

(C) Ensure that the Contractor's communications programs and products are 
consistent system-wide and in line with HART's overall public information 
and outreach efforts; and 

(D) Conduct HART -sponsored public relations activities targeted to the general 
public. 

(d) The Contractor's Role: 

(1) The Contractor has the responsibility for the P AlCR effort to prepare affected 
neighborhoods for construction and to minimize the actual impact of construction. 

(2) The Contractor shall perform the Project-specific PAiCR activities, manage the day
to-day P AlCR program and mitigate the impact of construction for businesses and 
residents in the Project area. 

(3) The Contractor shall support HART's general public information and outreach 
efforts in the Project-specific areas, including providing timely reports, public 
information and additional personnel to assist in distribution of materials, public 
canvassing, and participation in HART sposored activities to ensure a successful 
program. 

(4) The Contractor's communications program and products shall be consistent system
wide and in accordance with the communications goals and objectives provided to 
the Contractor by HART. 

7.24.4 Contractor's Responsibilities 

(a) Contractor's PA/CRPlan: Within thirty (30) days of the NTP, the Contractor shall 
complete and submit to HART for review, comment and approval a PAiCR Plan, which will include the 
Business and Residential Impact Mitigation Plan as defined below as a subset of the P AlCR Plan. The 
P AlCR Plan shall be consistent with HART's communication goals and objectives and shall target 
P AlCR activities to those most affected by Project construction. The Contractor's P AlCR Plan shall 
include, at a minimum, the items described in the Contract Documents. The Contractor shall: 

(1) Use the official Honolulu Rail Transit Project (HRTP) logo on all communications 
products with HART's approval. The Contractor may also identify itself and use its 
logo, where appropriate. HART must approve all deliverables before fmal 
production. 
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(2) Update the P AlCR Plan at least semi-annually, soliciting input from the businesses 
and residents along the corridor and the stakeholders representatives and using the 
results of market research described later in this Section. Submit a copy of each 
update to HART for review, comment and approval. 

(3) Provide monthly reports of activities undertaken and notifications provided in the 
implementation of the P AlCR Plan in the previous month and anticipated in the 
coming month. Submit the monthly report in a format acceptable to HART on or 
before the 10th day of the month for activities undertaken during the previous month. 

(4) Assess the effectiveness ofthe PAiCR Plan: Working in conjunction with HART's 
public involvement team, use market research techniques semi-annually to provide 
information to HART. Information will be used to determine if any course 
corrections are needed in the delivery of information and interaction activities with 
Project area residents, businesses, and commuters. 

(5) Coordinate all PAiCR issues directly with HART that arise within and adjacent to the 
Proj ect' s geographical limits during the time the Contract is in force. This includes 
P AlCR issues that may be attributed to other concurrent HR TP contracts. 

(b) Staff Requirements: 

(1) Provide, at a minimum, a full-time Public Involvement Manager (PIM) responsible 
for managing the Contractor's P AlCR Plan. The PIM is a key person on the Project 
list of Key Personnel. Other Contractor staff must be provided to accomplish Project 
specific tasks and to support HART's general public information and outreach 
efforts. (2) The PIM shall have and provide "real-time" access to all Project details 
that may be relevant to the public, public agencies, emergency service providers, 
businesses, and residents. The PIM shall have readily available and provide current 
and accurate information to HART when requested by HART. 

(3) The Contractor's PIM is the primary interface between the public and the 
Contractor's organization. 

(c) Public Interaction: 

The Contractor shall maintain day-to-day contact with the affected Project area residents, 
businesses, and commuters and provide information to all parties impacted by the Project on how to deal 
with any Project-related disruptions, impacts or issues. If a resident, business, commuter, or other 
member of the public has a question or comment related to construction or preparation for construction, 
the first and preferred point-of-contact should be the Contractor. 

(d) Public Notifications: 

(1) Notify the public and community in general and specifically, affected businesses and 
residents along the Project area through personal contact of construction progress and 
upcoming events. Provide information to mitigate impacts that have immediate and 
long-term results. 
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(2) Provide the specific notifications specified in Table 1 below. 

Table 1: Table of Notifications 

Notice Requirement 

30-day heavy construction Provide written notification of heavy construction thirty 
notification (30) days prior to construction. Provide access maps per 

the Maintenance of Traffic Plan (MOT). 

Utility outages Provide written notice of at least seven (7) days in 
advance of, but not more than fourteen (14) days before, 
utility shut-off and diversions. 

Weekly construction updates Provide a construction update to each business or 
resident fronting a construction zone. The update shall be 
a personal visit from the Contractor's PNCR Team. 

Emergency unforeseen utility See GCDB Section 7.24.4(k) below. 
disruptions, hazardous 
conditions, traffic signal 
emergencies, security and loss of 
access 

Road and driveway closures or Provide written notice and personal contact at least seven 
changes (7) days in advance. 

Removal of surface Provide notice to affected owners at least two (2) weeks 
encroachment, such as privately in advance of the commencement of the removal. 
owned plants and shrubbery, Provide construction start date and the location of plants 
from the City's right-of-way or other encroachments to be removed for each owner. 

(3) Utility shut-offldiversion announcements shall be made in the form of personal 
contact by the PIM or designated member of the Contractor's PNCR staff. The 
Contractor shall include written notices to the affected parties. 

(e) 24-Hour Public Information Hotline: HART has established a 24-hourpublic 
information hotline for the Project. The Contractor will assist by ensuring that a Contractor representative 
shall be available at all times to respond to inquiries and reports generated via the hotline and reported by 
HART. The Contractor shall develop reports on an updated and regular basis for the hotline staff, 
accepted by HART, containing the necessary guidance needed to address any number of issues called into 
the hotline, including basic Project information, procedures for handling situations, a prioritized call-tree, 
the types of notification to use in specific incidences, emergency phone procedures, and any other 
applicable information. The information provided must always be current. 

(f) Submit a weekly written report to HART, identifying the nature of public contacts and 
Contractor responses for the preceding week. The Contractor's PIM must be available at the request of 
HART to discuss the report. 

(g) Database: The Contractor shall log all contacts including canvassing, email, phone calls 
and other communications it has made with the public. All contact information shall be inputted into a 
searchable database within three (3) days of contact by the Contractor. HART may provide a spreadsheet 
template for the Contractor's database to maintain consistency across the HRTP. Entries shall include the 
following: 
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7.24.5 Business and Residential Impact Mitigation 

(a) Business and Residential Impact Mitigation Plan: Complete, update, and submit a 
Business and Residential Impact Mitigation Plan, which includes but not limited to: 

(1) Door Hangers: The Contractor may use door hangers to inform particular property 
owners/residents about day-to-day construction progress and disruption. 

(2) Access Maps: Develop access plans with businesses and residents on each block and 
provide maps showing existing and planned patron, delivery and residential access 
during any construction period. The map( s) shall identify times of business operation 
and deliveries. The Contractor may show the utilization of alleys or adjacent 
driveways upon receiving written permission from HART or owner having 
jurisdiction over such driveways or alleys. Individual business and residential access 
shall be recorded in the database. The Contractor shall make the access maps 
available at least seven (7) days prior to construction where a business or residence is 
impacted. 

(3) Changes to Access: Inform businesses and residents in writing and by personal 
contact of any changes to access that may impact them as required in the Table of 
Notification. Changes in access, along with access maps, shall be submitted to HART 
for review and comment at least three (3) weeks prior to start of construction. 

(4) Work within Private Property: Notify each property owner affected by such work 
with the approximate start date and total duration of work within their property. 
Notification shall be made in writing, via a notification flier, in accordance with the 
timeframes listed in the Table of Notification. Submit draft to HART for review and 
comment at least three (3) weeks prior to start of construction. 

(5) Garbage and Recycling Removal: Provide adequate access for all garbage and 
recycling removal. Negotiate with public and private garbage and recycling removal 
services and provide them access at agreed times. 

(6) Construction Mitigation Signage: On blocks that are undergoing construction, 
maintain "open for business" signage at intersections on both sides of the street that 
includes the names of the businesses impacted by construction where access is 
limited or disrupted. This signage shall be approved by HART and maintained 
throughout the duration of construction in any area affected. 

(7) Public Notification: Provide and pay for public service announcements to promote 
safety and construction awareness including, but not limited to, radio and newspaper 
notices. 

7.24.6 Community Updates/Neighborhood Boards 

(a) Besides the daily contacts made, conduct community updates to give the public the 
opportunity to discuss the Project. All neighborhood meetings shall be advertised in neighborhood and 
community newsletters. At a minimum, community updates shall be hosted once per month starting one 
month prior to construction. The Contractor is responsible for selecting an appropriate, easily accessible 
venue and for convening the meetings at a convenient time for maximum attendance. The information 
displayed or discussed shall include schedule, staging, maintenance of traffic and access, and any other 
Project information. The stakeholders will be provided the opportunity to participate in all community 
updates, which are to be advertised in accordance with the Table of Notification. (b) Accompany 
HART representatives to neighborhood board meetings in the affected areas to serve as a resource when 
HART representatives present Project updates. 
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(1) Contact name, business name, address, phone number; 

(2) When the contact was made; 

(3) Who accepted/responded to the contact; 

(4) How the contact was made (in person, phone, e-mail, facsimile); 

(5) A brief description of the nature of the contact; 

(6) A brief description of handouts; and 

(7) A brief description of how any issues or concerns were resolved. 

(j) Complaint/Comment Forms: Provide complaint/comment forms to businesses and 
residents along the Project as a method for the public to express Project concerns. These forms shall 
provide all information needed for entry into the database. The forms shall indicate the business address, 
website address, and fax number where the forms can be sent and the forms shall include the 24-hour 
public information hotline number. 

(1) Responses to the Hotline Calls and Complaint/Comment Forms shall: 

(A) Respond to complaints within twenty-four (24) hours. 

(B) Evaluate emergency calls relating to hazardous conditions, diminished security, 
or loss of access or utility services on a case-by-case basis. Verification calls 
shall be provided on all calls to inform the callers that their calls have been 
addressed. 

(k) Emergency, Unforeseen Utility Disruptions, Hazardous Conditions, Traffic Signal 
Emergencies, Security, and Loss-of-Access Notifications: 

(1) Initiate immediate response to emergencies by trained personnel from an incident 
response team within thirty (30) minutes of receiving notification from HART, a 
utility owner, or affected business(es) or resident(s). 

(2) Explain all emergency or unforeseen disruptions to the public immediately by 
personal contact from the PIM or a designated member of the Contractor's public 
information staff. The person making the contact shall provide to the affected 
party(ies) information such as: 

(A) Cause of disruption (i.e., whether it is construction-oriented or not); 

(B) Actions being taken to alleviate the problem; 

(C) Anticipated duration of the disruption. 

(1) Construction SchedulelMaintenance of Traffic and Access: 

Notify businesses and residents along the Project and publicize commencement of 
construction in accordance with Table 1 herein. The notices shall provide, at a minimum, information 
addressing public safety, business impact mitigation, and proposed alternative routes and detours. This 
notification shall indicate the projected dates for the construction by individual notices to stakeholders, 
community groups, businesses, and residents along the corridor as well as along alternative routes. 
Provide all relevant information concerning the construction schedule to HART which will then publicize 
such information to appropriate media outlets. 
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7.24.7 Construction Tours 

When HART schedules construction tours, the Contractor shall observe required safety program 
guidelines, such as the wearing of protective equipment and waiver of liabilities. The Contractor shall 
participate in tours as requested to provide construction information. 

7.24.8 Incident Notification 

Establish and manage an emergency response telephone tree. All appropriate stakeholder 
personnel shall be included on this telephone tree for immediate response in the event of an emergency. 
Divide the telephone tree into areas of expertise so that the proper people are called for specific 
emergency situations. 

7.24.9 Media Relations 

(a) An ongoing media relations program will be implemented and managed by HART. The 
Contractor shall not meet with the media without HART's authorization and shall direct all questions 
from the media to HART. The Contractor shall provide timely information to HART regarding 
construction activities for use in media events. 

(b) The Contractor shall develop press releases for HART as needed to keep the public 
informed of the Project. All press releases shall receive prior approval from HART before distribution to 
media outlets. The Contractor shall work with HART to develop a process to ensure that official 
stakeholders and elected officials will receiv!! press releases before or at the same time as the media. 

(c) Radio and television traffic reporters shall receive appropriate and timely updates on 
construction activity and traffic management information. Public service announcements shall be 
developed as part of the Contractor's traffic management information. 

(d) Neither the Contractor nor any of its subcontractors nor their employees shall conduct or 
participate in media interviews or events, radio or television broadcasts relating to the Project, without the 
consent and approval of HART, except in emergencies. In emergency situations, immediately notify 
HART of any situation that may involve the media. 

7.24.10 Public Notices 

(a) The Contractor shall prepare public notices and information for radio, television, and cable 
television and for the HART website and other media outlets to notify the public of inconveniences 
caused by the project works, including traffic and utility disruptions. The Contractor will submit public 
notices for scheduled disruptions to HART at least fourteen (14) days in advance of the event. 
Inconveniences caused by unpredictable events (e.g., damage to utility lines, extended street closures) 
shall be communicated to the public as expediently as possible. Costs associated with production and 
publication/airing of these updates will be borne by the Contractor as a part of this Contract. 

(b) Submit to HART a regular project updates (monthly or as determined by HART) for 
posting on the HR TP website and for use in other print and broadcast media outlets as needed. The 
information should be designed to prepare Project area residents and business owners for construction and 
to mitigate the impact of construction. HART has final approval on the content of these updates. Any 
costs associated with production and publication/airing of these updates will be borne by the Contractor 
as a part ofthis Contract. 

7.24.11 Special Events 

(a) The Contractor shall assist HART as needed with the planning and implementation of special 
events that recognize significant Project milestone achievements, such as groundbreaking. 
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ATTACHMENT C 



Honolulu Authority for Rapid Transportation

RESOLUTION NO. 2015-85

RELATING TO THE HONOLULU AUTHORITY FOR RAPID TRANSPORTATION’S
REQUEST TO THE HONOLULU CITY COUNCIL FOR APPROVAL OF THE

ISSUANCE AND SALE OF COMMERCIAL PAPER

WHEREAS, pursuant to Section 17-109 of Article XVII of the Revised Charter of
the City and County of Honolulu 1973, as amended (“Charter”), and at the request of
the Honolulu Authority for Rapid Transportation (“HART”), the Honolulu City Council
(“Council”) may by resolution approve the issuance and sale of bonds for the
construction of the Honolulu High Capacity Transit Corridor Project (“HHCTCP”), now
known as the Honolulu Rail Transit Project; and

WHEREAS, Ordinance 01-28, as amended by Ordinance 04-36, Ordinance 10-
15 and upon its approval Bill 73 (2015), CD1 and as may be further amended (“CP
Ordinance”), sets forth the authority of the City and County of Honolulu (the “City”) to
issue and sell general obligation commercial paper pursuant to certain specified terms;
and

WHEREAS, the CP Ordinance increases the maximum amount of such
commercial paper permitted to be issued and sold, and expands the purposes for which
proceeds of such commercial paper may be applied to include public improvements,
including equipment, relating to the HHCTCP; and

WHEREAS, HART is required under Charter Section 17-109 and the CP
Ordinance to make a request to the Council for the issuance and sale of bonds and
other forms of indebtedness, which can currently take the form of general obligation
bonds, general obligation commercial paper notes, general obligation bond anticipation
notes and other forms of general obligation indebtedness, which proceeds will be used
for the HHCTCP (the “HHCTCP Commercial Paper”); and

WHEREAS, the CP Ordinance requires HART and the City to have entered into
a memorandum of understanding subject to the provisions of the CP Ordinance; and

WHEREAS, the memorandum of understanding sets forth the obligations of
HART to the City concerning HHCTCP Commercial Paper and providing for HART’s
reimbursement to the City for any payments of principal and interest and any other
costs incurred by the City relating to the issuance of HHCTCP Commercial Paper; and

WHEREAS, HART and the City have entered into the memorandum of
understanding pursuant to resolution adopted by or to be adopted by the Council,
approving or reapproving the memorandum of understanding and authorizing its
execution by the Director of the Department of Budget and Fiscal Services, as well as



the execution of any incidental or related agreements, amendments and documents in
furtherance of the memorandum of understanding so long as such agreements,
amendments and documents do not incur additional obligations on the part of the City;
and

WHEREAS, the CP Ordinance requires the Council to adopt an ordinance or
resolution, approved by an affirmative vote of at least two-thirds of the members of the
Council, (a) authorizing the issuance, sale and use of proceeds of General Obligation
Bonds (including General Obligation Commercial Paper Notes) for the payment of the
costs of public improvements, including equipment, relating to the HHCTCP, as well as
the payment, refunding or refinancing of the HHCTCP Commercial Paper, and (b)
determining the maximum principal amount of such General Obligation Bonds (including
General Obligation Commercial Paper Notes) to be issued for such issue;

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of HART as
follows:

1. That HART hereby requests approval and authorization from the Honolulu
City Council for the issuance and sale of HHCTCP Commercial Paper,
including renewals and extensions thereof, in one or more issuances, in an
aggregate principal amount outstanding at any one time of up to but not to
exceed $350,000,000, relating to the issue currently identified as Issue B
(which designation may change from time to time at the discretion of the City).

2. That the issue of HHCTCP Commercial Paper being requested for approval
above shall have such further details as shall be determined by the Director of
the Department of Budget and Fiscal Services consistent with the provisions
of Chapter 47, Hawaii Revised Statutes, and the CP Ordinance.

3. That copies of this Resolution be transmitted to the Honolulu City Council and
the Director of the Department of Budget and Fiscal Services.

ADOPTED by the Board of the Honolulu Authority for Rapid Transportation on
________________.

_______________________________
Board Chair

ATTEST:

_______________________________
Board Administrator
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Type: Goal 	 Focus Area Reference Notes 

Action/Approval Project Delivery 	❑ Livability/Land Use 

❑ Information ❑ Service Delivery 	❑ Partnerships 

❑ Follow-up FIA Resource 	❑ Agency Admin. 
Stewardship 

1. Purpose: 

To request approval and authorization from the Honolulu City Council for the issuance and sale of 
HHCTCP Commercial Paper. 

2. Background/Justification 
Interim debt financing is needed to fund the cash flow needs of the project during the peak years of 
construction. The most efficient, economical and effective way to meet this need is for the City to issue 
all debt financing for the project; and for HART to pay the cost of issuance, principal, interest and 
related fees. All costs of the debt for this project will be repaid with the General Excise Tax Surcharge 
(GET) revenue specifically dedicated to the project and the federal New Starts project grant of $1.55 

: billion. HART has entered into a Memorandum of Understanding with the City regarding how the debt 
financin • will be conducted. 
3. Procurement Background 
The City has conducted procurements, and is in the process of securing access to the necessary debt 
instruments to meet HART's financing needs. 

4. Financial/Budget Impact 

The cost of debt financing is included in the project and agency budgets. 

5. Policy Impact 

N/A 

6. Public Involvement 

N/A 
1— 
7. Alternatives 

None  
8. Exhibits 

Memorandum of Understanding between the City and County of Honolulu and the Honolulu Authority 
for Rapid Transportation Regar ing the General Obligation Bonds 

,--  Certi 	nd Recommended by: 

Executive Direc r and CEO 	 Da e 




