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I. Call to Order by Chair 
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David Tanoue 
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DamienKim 
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John Bums 
Lorenzo Garrido 
Karley Halsted 
Wes Mott 
Paula Youngling 

Project Oversight Committee Chair Damien Kim called the meeting to order at 10:00 
a.m. 

II. Public Testimony on All Agenda Items 

Mr. Kim called for public testimony. 
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Georgette Stevens of the West Oahu Economic Association provided testimony in 
support of the rail project, stating that it would ease traffic congestion, make travel easier, 
and improve the business climate in Kapolei. Finance Committee Chair Don Homer 
asked Ms. Stevens about the businesses in her organization. She replied that membership 
mainly consists of small businesses, but that First Hawaiian Bank was also a member. 
Mr. Homer asked how many people are employed by the membership, and Ms. Stevens 
stated she could provide a study of West Oahu businesses. 

III. Approval of Minutes of the June 7. 2012 Joint Meeting of Finance and Project 
Oversight Committees 

Mr. Kim called for the approval of the minutes of the June 7, 2012 joint meeting of the 
Finance and Project Oversight Committees. There being no objections, the minutes were 
unanimously approved. 

IV. June Monthly Progress Report 

Project Controls Manager John Bums stated that he would update the joint committee on 
both the June and July Monthly Progress Reports. The July report contains data based on 
a rebaselined master project schedule, and was presented to Federal Transit 
Administration (FTA) at the August 1,2012 quarterly meeting. He stated that in an effort 
to be more timely in reporting, the August report would be issued the following Friday. 
The June and July reports are attached hereto as Attachments A and B. 

Deputy Corporation Counsel Gary Takeuchi advised that the addition of the July report 
onto the agenda requires a two-thirds vote of the joint committee. Board member Wayne 
Yoshioka moved to Sunshine the July report onto the agenda, and Mr. Homer seconded 
the motion, which eanied unanimously. 

HART Executive Director and CEO Dan Grabauskas thanked the HART staff in ensuring 
on-time reporting. Mr. Bums stated that staff had been working to gear the next monthly 
progress report toward the HART Board. Mr. Kim askod when they would be seeing 
those changes. Mr. Bums stated that the August report utilizes the cost data from the end 
of July. The narrative information is issued on current information. Ms. Okinaga asked 
whether the reports were being posted online, and Mr. Bums stated that the June and July 
reports were already online. Ms. Okinaga asked when the Board would see the quarterly 
Balanced Scorecard, and Mr. Grabauskas confirmed that it would be available at the next 
meeting. 

Mr. Homer asked about the overall project progress on page 12, which is 2.4% versus the 
plarmed 4.6%. Mr. Burns confinned. Mr. Horner asked for confirmation that 
construction is less than 1 % complete. Mr. Burns stated that construction progress is 
about 1-2% complete. Mr. Horner stated that he wants the public to understand that 
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about 1% of the total project has been built, and that 32% of the design work has been 
done. Therefore, the project is still in the early stages of completion. 

Board member Robert "Bobby" Bunda asked about the bottoms-up estimate mentioned 
on page 16 of the July report that was not in the June report. Mr. Bums replied that the 
old bottoms-up estimate was based on the old budget. Mr. Bunda asked about the 
difference between the old and new estimates. Mr. Bums stated that the old budget was 
based on preliminary engineering, which the project has now advanced beyond. The new 
estimate has been developed in the fourth quarter of last year based on new details 
developed in advanced engineering. Mr. Bunda stated that the end result is a better 
estimate, that at the end of the line the project should be below budget. Mr. Bums 
confinned that this would be the baseline for the rest of the project. 

Mr. Grabauskas stated that due to the Ka/eikini v. Yoshioka et a/. case, the project 
construction schedule would be impacted, and the schedule would be updated as a result. 
Ms. Okinaga asked what the baseline would be following the Ka/eikini case. Mr. 
Grabauskas replied that Ka/eikini's impact is still unknown. He went on to say that the 
August report would not reflect post-Ka/eikini impacts. Mr. Bums added that the current 
baseline would give HART a basis for reconciliation with what HART submitted to the 
FT A for the Full Funding Grant Agreement. 

Mr. Homer asked about the contingency drawdown chart on page 17. Mr. Bums stated it 
was a draft, and that HART staff was working with the FTA on costs and schedule. Mr. 
Homer asked whether the draft had been submitted to the FT A. Mr. Bums replied that 
the contingency infonnation submitted for the Risk and Contingency Management Plan 
was a draft. Mr. Homer stated that the balance should be explicit. Mr. Grabauskas 
clarified that the $643 million of contingency remains unchanged as of July. Mr. Homer 
stated that he wanted to ensure that the $643 million in contingency remains in the 
account until the change order process is followed. He said that, based on the Ka/eikini 
ruling, it is clear that some of the contingency will be drawn down. 

Board member Keslie Hui asked whether the figures represented in the chart were 
expenditure dollars, and Mr. Bums replied that they were. 

v. June Update of the Rail Fact Sheet 

Mr. Kim noted that the Fact Sheet provided to the joint committee was for the month of 
August. Mr. Takeuchi pointed out that the August Fact Sheet would need to be 
Sunshined onto the agenda before any discussion. Mr. Yoshioka moved, and Mr. Homer 
seconded the motion, which passed unanimously. The August Fact Sheet is attached 
hereto as Attachment C. 

Mr. Hui suggested to Mr. Grabauskas that the top ten project risks be detailed in the 
monthly progress report. 

Page 3 



HART Joint Meeting of the Finance and Project Oversight Committees 
August 30, 2012 

HART Public Infonnation Officer Jeanne Mariani-Belding stated that the latest fact sheet 
for the month of August had been provided to the joint committee. Ms. Mariani-Belding 
stated that the fact sheet is updated monthly so the public can have easy access to the 
infonnation on HART's website. 

Mr. Homer registered his strong feelings that the Fact Sheet be published in the 
newspaper to infonn the public about the project. He stated that the purpose would be 
transparency and to infonn people of the facts. Mr. Kim acknowledged that any 
expenditure of monies for public involvement would invite scrutiny, but called for a 
motion to publish the Fact Sheet. Mr. Homer made the motion, and Board member Ivan 
Lui-Kwan seconded the motion. 

Mr. Yoshioka asked for clarification of the motion. Mr. Homer stated that the motion 
was to utihze HART public outreach funds to publish the Fact Sheet in the newspaper 
every month. Mr. Lui-Kwan stated that the action would direct staff to focus on the 
initiative. Mr. Takeuchi asked whether the motion would be to recommend to the Board 
that Fact Sheet be published, and Mr. Homer confinned. 

All being in favor, the motion passed unanimously. 

VI. Adopted City Council Resolution 12-158, Requesting the Honolulu Authority for 
Rapid Transportation to Review the Tenns of Existing Contracts for the Honolulu 
High Capacity Transit Corridor Project in Order to Limit Costly Change Orders 
and Cost Overruns on Future Contracts 

Procurement and Contracts Officer Wes Mott reported to the joint committee that HART 
sent a letter to the Honolulu City Council on August 13, 2012 advising of its actions in 
response to Resolution 12-158. He stated that a complete rcview pursuant to the 
resolution would be done by mid to late October. Mr. Mott said that many tenns and 
conditions contained in HART's contracts are required by law or the IT A, and that staff 
would consult with Corporation Counsel in conducting the audit. He also committed 
that, pursuant to the resolution and to the extent pennitted by law, HART would provide 
the City Council with copies of contracts exceeding $1 million. He advised that HART 
sent the Council a letter on August 21, 2012 advising of the elevators/escalators contract. 
The August 13, 20121etter advised the Council that no new construction contracts were 
expected to be let prior to receipt of the Full Funding Grant Agreement (FFGA). The 
resolution and letter are attached hereto as Attachment D. 

Mr. Homer asked Mr. Mott to define what he meant by the term "construction." Mr. 
Mott replied that he meant actual hard construction, not to include architecture or design. 
Mr. Homer asked when HART expected to receive the FFGA. Mr. Grabauskas 
responded that the FFGA was expected by the end of the calendar year. Mr. Homer 
asked if the project would still be on schedule if no new construction contracts were let 
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by the end of the year, and Mr. Grahauskas stated that no new contracts had been 
anticipated to be let during that time period. 

Ms. Okinaga thanked the HART staff for the communication update with Council. 

VII. Change Order Review 

Mr. Grabauskas introduced Assistant Project Officer for Design Build Contracts Lorenzo 
Garrido and Project Engineer Karley Halsted. He stated that they would present four 
change orders, three of which were just under $1 million and had been processed through 
the change control hoard prior to the institution of the $1 million threshold. The change 
order documents are attached hereto as Attachment E. Mr. Homer stated that he 
appreciated Mr. Grabauskas' sense of transparency in presenting the change orders to the 
joint committee to ensure there is no parceling of change orders. 

RFCR 30 - NTP Delay Design Impacts 

Mr. Garrido stated that the first change order, RFCR 30 - NTP Delay Desigu Impacts 
Claim, compensates Kiewit Infrastructure West for delays in issuing Notices to Proceed 
(NTPs). The amount of$7.2 million was negotiated with the contractor and approved on 
January 18, 2012 by the Change Control Board. Mr. Garrido requested approval of the 
change order from the joint committee. He stated that when the contract was originally 
awarded in November 2009, it contemplated multiple NTPs based on the FT A's required 
milestones in the New Starts process. NTP #1 was issued in December 2009 for 
preliminary engineering, with subsequent NTPs anticipated to be issued in March 2010. 
However, NTP #2 for utility relocations was issued in March 20 11, NTP #3 for final 
design was issued in May 2011, and NTP #4 authorized construction. The change order 
amount of$7.2 million includes inefficiencies, repackaging, and extended management 
time. 

Mr. Garrido stated that settlement was achieved after HART received the contractor's 
proposal, and the claim was reviewed hy independent claims consultant due to the size of 
the claim. The consultant confinned that the methodology and negotiations were 
reasonable and fair. Mr. Garrido stated that the proposed change order is the second part 
of the overall NTP delay; a prior change order had been issued to Kiewit for $15 million 
prior to the inception of the $1 million threshold. Mr. Garrido advised that part three of 
the Kiewit NTP delay claim, for which HART has yet to reach a settlement with Kiewit, 
addresses construction impacts. 

Mr. Grabauskas stated that HART had $643 million in contingency set aside, $170 
million of which was allocated. The cost of the proposed change order would come from 
the allocated contingency. 
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Mr. Hui asked how the change order would impact the overall contract. Mr. Garrido 
stated that Kiewit' s itemized design cost was $60 million, so the proposed change order 
amounts to 12% of the itemized design cost. Mr. Homer asked about the cost of 
construction delays, and Mr. Grabauskas stated that it is still being negotiated with 
Kiewit. 

Board member Robert "Bobby" Bunda asked Mr. Garrido to detail the inefficiencies he 
mentioned. Mr. Garrido replied that when a contractor is issued an NTP, it is typically 
given access to perfonn fieldwork activities such as geotechnical investigations. Kiewit 
was restricted from perfonning those activities due to the delay. Mitigation efforts were 
made by HART and Kiewit to the extent possible; however, there were still effects of the 
delay on the design process that resulted in these inefficiencies. Mr. Garrido stated that 
the inefficiencies did not represent a majority of the change order amount. 

Mr. Lui-Kwan asked Mr. Grabauskas about the cause of the 14-month delay, and asked 
what could be done in the future to avoid a similar situation? He also asked what delay 
claims are comprised of. Mr. Grabauskas stated that the delay preceded his tenure with 
HART. He said that the delays were due to decisions made in 2009 and 2010 to award 
contracts and issue NTPs, and impediments such as the Archaeological Inventory Survey, 
pennits, and various required approvals that had not been obtained prior to the NTPs. 
Mr. Garrido added that there are four components that comprise delay claims: 
labor and related escalation, materials and related escalation, extended overhead for 
management, and the resequencing of activities. 

Mr. Lui-Kwan asked what repackaging was. Mr. Garrido stated that a contractor will 
typically plan several submittals in scheduling the course of its work. Any delay could 
cause the contractor to have to increase or decrease the amount of submittals to 
accommodate the delay, particularly in design-build contracts. 

Mr. Hui asked if there were claims yet to be resolved. Mr. Garrido replied that there 
were. He stated that HART tried to first resolve the undisputed amounts, but stated there 
are still remaining items at issue. Mr. Hui asked the reason for the $15 million delay in 
part one of the Kiewit NTP delay claim. Mr. Garrido stated that the 12 month delay was 
due to anticipated extended overhead. 

Board member William "Buzz" Hong asked whether there were any guidelines for NTPs 
that were issued to contractors prior to award. Mr. Garrido replied that HART's goal is 
to minimize the multiple NTPs and to allow contractors to proceed according to 
scheduled NTPs. Mr. Hong requested a copy of the guidelines, and Mr. Garrido stated he 
would provide them. 

Ms. Okinaga asked if the FTA must sign off on change orders, and Mr. Garrido stated 
that HART keeps the FTA and the Project Management Oversight Consultant (PMOC) 
infonned in its monthly reports and change meetings. She asked whether the ITA or the 
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PMOC, in their review of HART's change orders, ever indicated that there was an item 
that they would not reimburse HART for. Mr. Garrido responded that there was not. 

Board member David Tanoue asked what was the original claim amount from the 
contractor. Mr. Garrido stated that he would look into it. He stated that part two was just 
one element of the original request. 

Board member Robert "Bobby" Bunda asked whether the FT A is engaged in 
negotiations. Mr. Garrido said that the FT A provides oversight, but is not engaged in 
negotiations. HART keeps the ITA and the PMOC infonned, particularly on its 
mitigation activities. Mr. Grabauskas stated that the IT A reviews change orders 
carefully, and keeps track oflessons learned. 

Mr. Kim called for a motion to approve the change order. Mr. Yoshioka moved for 
approval of the change order, and Mr. Homer seconded the motion. All being in favor, 
the motion carried unanimously. 

Mr. Garrido stated that the last three items were for the joint committee's infonnation 
only. 

RFC 00012 Tree Requirements Changes 

Ms. Halsted stated that the Environmental Impact Statement identified 220 trees (40% of 
the total trees in the project) in State or City rights of way that required protection, 
removal or salvage. Kiewit 's subsequent Tree Disposition Plan identified 132 additional 
trees. Our contract with Kiewit specified that a City nursery for temporary storage of the 
trees would be provided. However, as the City did not have an adequate site for the 
nursery, HART requested that Kiewit provide it. Additionally, the arborist hired by 
HART recommended minimizing the negative impacts to the trees by directly 
transplanting them. 

Ms. Halsted stated that the amount of 5930,000 had been negotiated with Kiewit, and the 
change order went before the change control board on November 15, 2011. 

Mr. Hui asked whether a nursery was stil1 being planned. Ms. Halsted said that HART is 
working with the State Department of Transportation (HOOT) on transplanting the trees 
directly to other rights of way, so a City nursery is not needed. She advised that most of 
the work has already been completed. Kiewit had set up an interim nursery, but most 
trees were directly transplanted with HDOT's assistance. 

RFC 00029 Ho'opili Mass Grading 

Ms. Halsted reported that the Ho'opili Mass Grading change order was approved by the 
change control board on March 13 , 2012. She stated that HART plans to place columns 
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in Ho 'opili and had been working with the land owner, developer DR Horton, who will 
be constructing a housing development at Ho'opili . DR Horton had provided HART with 
rough grading plans, which were incorporated into HART's design. The change order 
incorporates 40 piers and columns and geotechnical and seismic analysis for the grading 
work. Mr. Garrido clarified that the change order is to accommodate DR Horton's mass 
grading, and that HART would not be doing the grading. 

Mr. Tanoue asked whether the $940,000 was for redesign work. Ms. Halsted stated that 
it was for design and construction. Mr. Tanoue asked if the owner provided updated 
elevations that resulted in this change order. 

Mr. Kim asked whether the Ho'opili developers follow HART's master plan, or the other 
way around. Mr. Garrido replied that HART has coordinated with DR Horton, whose 
plans included the rail alignment. However, the parties did not coordinate on elevation. 
HART's preliminary engineering was based on assumed conceptual elevations. HART 
had reached out to DR Horton early in the design process, but the developer did not have 
an engineer at that time and was therefore not responsive. Later, DR Horton provided 
HART with rough elevations, which it used in its plan. 

Mr. Hong asked whether it was standard to obtain a topographical map before starting 
design. Mr. Garrido stated that it was, and that HART had been doing its best to work 
with DR Horton on very limited infonnation. 

Mr. Hui asked if there was a limit as to how many times the developer could make 
adjustments of this type. Mr. Garrido stated that HART has made it clear to DR Horton 
that this was the last adjustment, and that the understanding was referenced in the 
agreement and meeting minutes. Mr. Hui asked for clarification on the scope of the 
change order, and Mr. Garrido stated that it contained both a design and construction 
component. 

RFC 00005 - Revised Drawings Missing From Addendum 23 

Ms. Halsted stated that during the Request for Proposal process, an addendum was issued 
without 27 drawings. The addendum was reissued after the contract was awarded to 
Kiewit. The change order is for the additional work required of Kiewit after it received 
and evaluated the drawings. Ms. Halsted stated that the changes involved moving 
traction power substations, additional conduit and service lines, and other adjustments. 
The change control board approved this change order for $925,000 on December 13, 
2011. 

Ms. Halsted advised that since the omission of these drawings, HART conducted an audit 
to ensure this would not occur again. 
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Mr. Grabauskas added that HART would have had to pay for the work included in the 
scope of this contract whether the omission had occurred or not. However, as the 
omission was the general engineering consultant's (GEe), HART would be pursuing a 
claim against the GEe for their internal costs to correct the mistake, and for the cost of 
the change order. 

Mr. Grabauskas advised that the three infonnation-only change orders would come from 
the $170 million allocated contingency. 

Mr. Homer stated that he would like to capture information on contingency drawdowns. 
He also requested infonnation on real estate acquisitions, such as how much land has 
been acquired, and whether parcels had been purchased above or below budget. Me. 
Homer stated that he also wanted to address the rumor that HART is paying above 
market value in acquiring properties. Mr. Grabauskas stated that infonnation would be 
included in the Balanced Scorecard. Mr. Homer requested incorporating it into the Fact 
Sheet, and reporting it every month to the Board of Directors. 

Mr. Homer also requested a presentation on the status ofland acquisitions. Mr. Hui also 
requested including information on the valuation methodology employed, and the federal 
guidelines HART is required to follow regarding relocation, etc. Mr. Grabauskas stated 
he would see that a presentation is made, and said that it would be very helpful for the 
public and Board members to understand the process. Mr. Horner said that he thought 
our budget for real estate acquisition was conservative, and noted that the biggest 
acquisition, the Maintenance and Storage Facility site, could cost HART nothing, as it is 
proposed as a land exchange. 

VIII. Executive Session 

There was no need for executive session. 

IX. Adjournment 

There being no further business before the joint committee, Mr. Kim adjourned the 
meeting at 11: 15 a.m. 

Respectfully Submitted, 

Board A ministrator 
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Approved: 

<>-Damien Kim 
Project Oversight Committee Chair 

NOV - 8 2012 
Date 

Don Homer 
Finance Committee Chair 

NOV - 8 2012 
Date 
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1. EXECUTIVE SUMMARY

1.1 Project Highlights and Milestones Achieved

1.1.1 On June 29, 2012, the Honolulu Authority for Rapid Transportation (HART) submitted the City
and County of Honolulu’s (City’s) request to the Federal Transit Administration (FTA) for a Full
Funding Grant Agreement (FFGA). The maximum Federal New Starts financial contribution
under the FFGA is $1.55 billion for the Honolulu Rail Transit Project (HRTP). After the FTA
completes its review, the FFGA request will be forwarded to the Executive Office of
Management and Budget (OMB) for their review. Upon OMB approval, the FTA can begin a
60-day process to inform Congress of its intent to sign the agreement. The multi-year FFGA
between the FTA and the City and County of Honolulu (the Grantee) is expected to be in place
before the end of 2012.

1.1.2 As part of the required supporting documents for an FFGA, HART submitted the “Final Financial
Plan for Full Funding Agreement” (June 2012), which updated the September 2011 “Draft
Financial Plan for Entry into Final Design.” The Financial Plan for FFGA is supported by the
Project Management Plan (PMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS)
and the Project Budget. The total project cost for purposes of the FFGA is projected to be
$5.122 billion, a decrease from the $5.126 billion estimate at Entry into Final Design, due in
large part to savings in financial costs. There are several significant differences between the
September 2011 and June 2012 Financial Plans, including:
o a reduction in the contingency reserve to the FTA-recommended level of 15% of project

cost ($645 million),
o an increase in projected GET revenue to $3.29 billion (up from $3.15 billion, as adjusted to

reflect actual collections from the 0.5% GET rail surcharge collected since January 2007 to
continue through 2022) and

o a projected cash balance of $193 million in FY2023 (up from the previous projection of
$83 million).

The total capital cost of the HRTP is $5.163 billion, which consists of $5.122 billion for purposes
of the FFGA plus an additional $42 million in financing costs beyond the FY 2020 FFGA period to
Fiscal Year 2023. Figure 1 presents a summary of the major differences between the September
2011 and June 2012 Financial Plans.

Figure 1. HART Update on the Financial Plan of June 2012
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1.1.3 On June 6, 2012 the Honolulu City Council approved an ordinance for the City’s tax-exempt
commercial paper facility that increased the total authorized amount from $350-million to
$450-million. The Mayor signed the bill into law on June 15, 2012. In the Final Design approval
letter, FTA required that HART should demonstrate the availability of additional revenue sources
that could be tapped should unexpected events such as cost increases or funding shortfalls
occur. As part of the FFGA Financial Plan, the tax-exempt commercial paper facility provides for
additional financial support in the event of unforeseen events such as cost overruns or under
realized GET collections. While the Financial Plan includes use of the commercial paper during
construction for short-term cash flow purposes, HART does not intend to use it for any other
purposes.

1.1.4 Kiewit construction crews continue guideway foundation and column construction, along
Farrington Highway between Kualaka’i Parkway (formerly North-South Road) in Kapolei and Old
Fort Weaver Road on the first guideway section. Work includes daytime foundation and access
work in East Kapolei and utility work along the Old Fort Weaver Road loop and evening utility
work between Kahuali‘i and Ala Ike Streets and soil sampling between Fort Weaver Road and
Leoku Street. The latest Kiewit Field Work Traffic Update for the WOFH section was posted on
the HART website for the Week of July 1.

1.1.5 HART informed motorists, residents and area businesses in the Airport Guideway section that
Archaeological Inventory Surveys (AIS) work is being conducted from Aloha Stadium near
Halawa Stream to the Middle Street Transit Center Station area near Kalihi Stream. As part of
HART's community notification efforts, affected and nearby streets situated along the alignment
in the Airport Guideway section have been canvassed. Area businesses, residents or community
associations can request a canvassing meeting with a HART representative or receive additional
Traffic Notice materials by calling the 24-hour project hotline, emailing info@honolulutransit.org
or reading the weekly traffic updates on www.honolulutransit.org. A Notice to Motorists will be
published in the Honolulu Star-Advertiser on July 2. The latest Airport Guideway AIS Field Work
Traffic Update and traffic update brochure for the Airport section were posted on the HART
website for the Week of July 1.

http://www.honolulutransit.org/traffic-updates/west-oahu-farrington-hwy.aspx
mailto:info@honolulutransit.org
http://www.honolulutransit.org/
http://www.honolulutransit.org/traffic-updates/airport.aspx
http://www.honolulutransit.org/traffic-updates/airport.aspx
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1.2 HART Board of Directors Scheduled Meetings and Events in June-July

HART Joint Finance and Project Oversight Committee Meeting
Thursday, June 7, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

HART Human Resources Committee Meeting
Thursday, June 28, 9:00 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St.
Open to the Public.

HART Finance Committee Meeting
Thursday, June 28, 9:30 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St.
Open to the Public.

HART Board of Directors Meeting
Thursday, June 28, 10:30 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St.
Open to the Public.

HART Finance Committee Meeting
Thursday, July 5, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

HART Project Oversight Committee Meeting
Thursday, July 5, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

HART Transit-Oriented Development (TOD) Committee Meeting
Thursday, July 19, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

HART Board of Directors Meeting
Thursday, July 19, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.
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2. PROJECT STATUS

2.1 Budget/Cost

2.1.1 The April 2011 baseline Project Budget for entry into Preliminary Engineering (PE) was
$5.213 billion. The Project Budget for Entry into Final Design September 2011 was
updated to $5.126 billion. The HRTP’s Project Budget for FFGA is $5.123 billion. The
baseline Project Budget amounts reported herein relate to the FTA New Starts project
and exclude financing costs that will be incurred beyond the FFGA completion date.

2.1.2 As of May 25, $428.7 million, or 10.0%, of the Project Budget has been incurred (actual
expenditures plus approved requests for payments). [Based on the incurred costs
divided by $4.847 billion ($5.123 billion Total Project Budget less $643.6 million in
contingencies and $173.1 million estimated financing costs.)]

2.1.3 The Project’s Total Budget Contingency is currently $643.6 million, of which
$541.7 million is Allocated Contingency and $101.9 million is Unallocated Contingency.

2.1.4 Funding to Date

Figure 2 below shows that as of the May 25 cost data date, total revenue from the
county GET Surcharge in effect date since January 2007 is approximately $858.7 million.
The September 2011 Financial Plan projected GET surcharge revenue from entry into PE
in FY 2010 to FY 2012 to be $473 million. The actual GET surcharge revenue for that
period is $480 million. Funding remains ahead of current incurred costs.

Figure 2. Revenue versus Expenditures
Total GET Surcharge
revenue received =
Page 7 of 61

$858.7M

Incurred =
$428.7 M
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Figure 4. Planned Funding
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Figure 6. Cost versus Budget - Detailed Status ($M) – by Standard Cost Code (SCC)
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2.2 Schedule/Progress

2.2.1 As of the end of May, the forecast for Full Revenue Service (RSD) is March 2019, a full
10 months ahead of the FTA’s targeted January 31, 2020 completion date. This RSD is
the milestone date reflected in the Master Project Schedule (MPS), Revision 4, dated
March 30, 2012, and is consistent with all revised submittals for the FFGA.

2.2.2 Figure 7 below plots the actual progress to date against the previous early start/early
finish dates. The overall project progress to date, based on completion of cost-loaded
milestones versus the new Project Budget, is 10.0%. This is behind the original early
plan of 28% and late plan of 18% due to delays to Final Design (FD) authorizations and
the protracted settlement of the Core Systems contract protests. With the re-baselining
of all the key scope, schedule and budget for the project, the July Monthly Progress
Report will reflect the revised projected progress curve and performance against that
baseline.

Figure 7. Overall Project Progress

2.2.3 See Figure 8. HRTP Summary Master Project Schedule (MPS), updated as of May 25,
2012 on the next page. This update is statused against the re-baselined MPS, Revision
4, dated March 30, 2012, as submitted to the FTA for the FFGA.
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Figure 8. HRTP Summary Master Project Schedule (MPS)
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2.3 Contingency Management

2.3.1 As part of the FFGA submittal process, the Risk and Contingency Management
Plan (RCMP) has been revised in conjunction with the re-baselining of the Contract
Packaging Plan, Master Project Schedule, Project Budget and the Financial Plan.
Included in the revised RCMP, the Cost and Schedule Contingency Drawdown curves
have been adjusted and submitted for review by the FTA and the PMOC. These curves
establish minimum and buffer zone levels of cost and schedule contingency in
accordance with FTA recommendations. Over the course of the project, if the cost or
schedule contingency trends into the buffer zone (the area 10% above the minimum
contingency), Project Management will immediately implement actions to maintain an
appropriate level contingency at that stage of the project. Once the proposed RCMP
has been reviewed and found to be acceptable by the FTA, the baseline drawdown
curves will be included in this report with the actual and forecast utilization of the cost
and schedule contingencies.

2.3.2 In re-baselining the Project Budget, HART generated a bottoms-up estimate for each
work package identified in the Contract Packaging Plan (CPP) based on the appropriate
design and current pricing for material, equipment, construction labor, professional
services, real estate and all other cost elements. These packages were then evaluated
with respect to the risks involved and contingencies allocated in accordance with FTA
guidelines and current risk modeling methodologies, as well as determinations of
pending or changes currently being negotiated with contractors or potential cost
impacts. The result was a variance of $170 million in the total amount of contingency
from the previous budget; the total contingency is still within the FTA recommendations
for a project requesting an FFGA.

2.3.3 Each month the PMOC will participate in a breakout session with HART staff to review a
list of changes being considered on a contract-specific basis. These items will be
classified as “pending” or “potential.” Pending changes are already in the change order
process and have been quantified to the extent that a rough, order-of-magnitude (ROM)
estimate has been developed, as well as a time-impact evaluation (TIE) has been
conducted as appropriate. Negotiations for these pending changes will more-than-likely
be underway and reasonable dollar/time estimates will be reconciled relative to the
available Allocated Contingency. Potential changes will be discussed in more general
terms with ranges of cost and/or schedule impact assessments. HART staff will provide
some insights as to the strategy being formulated to avoid or mitigate these potential
changes, as well as when these changes may take place. Discussions at the breakout
session will also focus on opportunities for reducing costs and the potential for
accelerating the contract scheduled activities or attain key milestones earlier than
targeted. The session will conclude with an overview of the Cost and Schedule
Drawdown Curves if and when the changes or opportunities are realized in order to
assess the project performance against the Total Project Contingencies and Buffer Float.
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Issues and Actions Taken

The Project Management Oversight Contractor (PMOC) identified the following key “Issues or
Concerns” in its latest (April 2012) Monthly Report to the FTA. HART actions to address each
issue are described below. Issues closed by the PMOC are listed in Figure 9 on page 15.

 Design-Build Project Cost Forecasting

o Issue: “The PMOC has concerns with the adequacy of the grantee's ability to
forecast costs for the existing Design-Build (DB) contracts. The grantee’s current
Estimate at Completion (EAC) does not accurately provide an assessment of the
contract costs. The PMOC provided some recommendations in February 2012, and a
detailed workshop was held on March 6, 2012 to review the grantee’s process for
developing the EAC. HART provided improved EAC assessment of the contract costs
to the PMOC. The PMOC emphasizes that it is critical that this issue be quickly
corrected to demonstrate that the grantee has the Technical Capacity and Capability
going forward.”

o Action: HART has provided additional details with regard to forecast cost projections
without putting HART at risk of weakening their negotiating position with the
contractors by divulging information or strategies that must remain confidential.
Also, HART has implemented monthly “workshops” with the PMOC to address
pending and potential changes by contract that could affect the total contingency
reserve. This process has been incorporated into the most recent draft submittal of
the Risk and Contingency Management (RCMP).

 MSF Long-Lead Materials Procurement

o Issue: “HART issued NTP 2 [Notice to Proceed 2] on January 10, 2012 (prior to
LONP #2) [Letter of No Prejudice #2] for the Maintenance and Storage (MSF)
DB Contract…..FTA responded on February 16, 2012 indicating that it concurred that
the items identified can be considered as long-lead items under Final Design pre-
award authority…..The FTA noted that it is critical that HART manage the
procurement of these items to ensure any costs incurred will remain eligible for
federal funding if an FFGA is awarded for the project, and that HART coordinate with
the PMOC closely to ensure that only approved items are procured under this pre-
award authority. This coordination will also ensure procurement of only those
quantities of the long-lead items that are necessary to reduce schedule impacts to
the project.”

o Action: On April 2, 2012 HART issued Notice to Proceed #2 (Revision 1) to the MSF
Design-Build contractor, increasing the maximum reimbursable amount under
NTP #2 by $12,749,013 (from $66,261,187 to $79,010,200). NTP #2 (Revision 1)
Schedule “A” sets out the additional authorized value for each Activity in the MSF
contract Work Breakdown Structure. On April 19, the HART Board of Directors
authorized HART to issue a change order to increase the total amount of the MSF
contract by $15,910,959 for increased cost to procure rail materials, per the contract
Scope of Work. On May 10, the contractor submitted an updated Request for
Change (RFC) to address rail material price escalation and delivery date adjustments.
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As of the end of June, the change order is in negotiation and the contractor’s rail
procurement work continues under the current contract provisions and NTP #2
(Revision 1).

 License Agreement with the Department of Hawaiian Home Lands (DHHL)

o Issue: “The grantee must execute a license agreement with the Department of
Hawaiian Homelands (DHHL) to construct the MSF on the Navy Drum Site. The
PMOC has recommended that the License Agreement be provided to the FTA and
PMOC for review prior to execution. A Request for Right of Entry (ROE) for
construction was approved by the DHHL Board. The ROE allows access to Navy Drum
Site for construction until the property acquisition occurs or the License Agreement
is finalized.”

o Action: License agreement discussions with DHHL continue as the final agreement
documentation goes through legal review. There does not appear to be any issue
that will impact the construction schedule for MSF.

 State Safety Oversight Agency (SOA) Consultant

o Issue: “An interim HDOT State Oversight Agency (SOA) Project Manager has been
working part-time since April 2011. HDOT anticipates hiring a full-time SOA Project
Manager by summer 2012. FTA had identified filling of this position by
February 2012 in the Final Design approval letter. Given the status of this Project, it
is critical that the permanent SOA Project Manager be identified as soon as
possible.”

o Action: In June, HDOT published a new SOA Project Manager Position
announcement; the position is projected to be filled by 4Q2012. The SOA Support
Consultant contract negotiations are underway with the selected candidate; the
contract is expected to be executed by September 2012.

 WOFH Precast Yard

o Issue: “WOFH DB Contractor intends to utilize another facility in lieu of GPRM
Prestress for pre-casting and prestressing of the concrete guideway segments. The
alternative site is an approximately 29-acre property within West Kalaeloa Business
Park (100-acre site), which is within the larger Campbell Industrial Park. The GPRM
Prestress site, which was identified in the ROD [Record of Decision], has
subsequently been eliminated from consideration. The contractor is negotiating with
the owner of the West Kalaeloa Business Park to obtain use of the property. The pre-
cast yard issue must be resolved soon to preserve the anticipated start date of
June 2012 for pre-casting and prestressing of concrete guideway segments.”

o Action: On March 8, 2012, HART submitted to FTA environmental review
documentation for the precast facility proposed at the West Kalaeloa Business Park.
FTA responded with an approval of the environmental review documentation on
March 20, 2012. FTA also issued a second Letter of No Prejudice on May 17, 2012 to
authorize the precast yard. At the June 13 PMOC meeting, HART presented updates
on the status of the precast yard, including the following:
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 With the FTA’s approval of the Letter of No Prejudice - 2a (LONP-2a), HART is
proceeding with the actions necessary to establish the precast yard and start
operations as planned.

 Permitting will take three months, most significantly with the City Department of
Planning and Permitting (DPP). The State of Hawaii Department of Health
(HDOH) has already issued the key National Pollutant Discharge Elimination
System (NPDES) permit.

 Set-up will take the remainder of 2012, including 60,000 yards of grading and
construction of a deceleration lane on the access road, Kaleoloa Boulevard.

 Operations are planned to start in January 2013.

Figure 9. Closed PMOC Monthly Report Issues

Closed Issues

Description Month Closed

Master Project Schedule (MPS) Critical Path July 2011

Utilization of Letters of No Prejudice (LONPs) February 2012

Program Management Support Consultant (PMSC) contract re-procured and NTP
issued to InfraConsult LLC. February 2012

Real Estate Consultant contract procured and NTP issued to Paragon Partners Ltd. March 2012
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3. CONTRACT STATUS

3.1 Procurement Status

Figure 10. Procurement Tracking Report: Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Maintain Contracts



HONOLULU RAIL TRANSIT PROJECT June 2012

Page 17 of 61

Figure 11. Procurement Tracking Report: Design-Bid-Build (DBB) Contracts
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Figure 12. Procurement Tracking Report: Design-Bid-Build (DBB) Contracts (continued)
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Figure 13. Procurement Tracking Report: Final Design (FD) Contracts
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Figure 14. Construction Engineering and Inspection Services (CE&I) Contracts
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Figure 15. Project Management and Specialty Consultant Services Contracts
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Figure 16. HDOT Consultant Services and Other Contracts
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3.2 Design-Build (DB) Contracts

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH)
DB Contractor: Kiewit Infrastructure West Company (KIWC)

Committed:1 $501,969,231 Incurred: $133,497,661 (26.6%)
Authorized:2 $255,371,114 (50.9%) Substantial Completion: November 2014
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o As shown in Figure 17 below, overall progress is 26.6% on a weighted basis. Actual
work progress is lagging the projected late start progress due to delays in issuance of
Notices to Proceed (NTPs). Kiewit is in the process of preparing a schedule revision
to reflect the actual NTP dates, and progress curves will be revised accordingly.

o Design is 95% complete.

Figure 17. West Oahu/Farrington Highway Guideway (WOFH) Contract
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WEST OAHU/FARRINGTON HIGHWAY GUIDEWAY (WOFH)
Design-Build Contract

Incur $ per Mo
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Actual

o A total of 305 contract submittals have been received (20 currently under review).

o Geotechnical investigations are 97% complete with 311 of a total 320 borings completed.
The remaining borings are in the Koloi Channel and Banana Patch areas.

o Tree relocations/removals remain at 69% complete with 252 of 364 trees trimmed,
relocated or removed for repurposing or without salvage. Additional tree work will continue
as the foundation work progresses.

26.6%

$1.6 M
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o Overall utility relocation is 13% complete. Relocation work has begun on the Farrington
Highway 30-inch water line near Old Fort Weaver Road.

o HART has received 221 Requests for Information (RFIs) from the contractor (2 open).

o Construction for guideway column foundations continued in the West Oahu area, with
30 drilled shafts completed. Form work for the first column was removed on June 8.

o Work began at Waipahu High School, including abatement of hazardous material in an
existing classroom that will be retrofitted.

 Look Ahead

o Continue utility relocations, including water line and electrical work along Farrington
Highway.

o Continue construction of guideway columns and drilled shaft foundations.

o Continue work at Waipahu High School.

o Submit building permit plans for the precast yard.
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Contract DB-200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV)

Committed:1 $195,258,000 Incurred:2 $19,399,081 (9.9%)
Authorized:2 $128,288,734 (65.7%) Substantial Completion: November 2014
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o As shown in Figure 18 below, overall progress is 9.9% on a weighted basis.

o Design is 95% complete.

Figure 18. Maintenance and Storage Facility (MSF) Contract
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Design-Build Contract
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o The grading permit was received in June.

o A total of 60 contract submittals have been received (3 currently under review).

o HART has received 108 Requests for Information (RFIs) from the contractor (15 open).

o Kiewit/Kobayashi held interface meetings with the Core Systems Contractor, Ansaldo, and
evaluated requests for revisions to the yard tracks and building layout.

 Look Ahead

o Resolution of Core Systems interface items.

o Commencement of mass grading in July.

$1.2 M

9.9%
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Contract DB-320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC)

Committed:1 $372,150,000 Incurred: $61,511,496 (16.5%)
Authorized:2 $162,166,081 (43.6%) Substantial Completion: June 2015
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o AS shown in Figure 19 below, overall progress is 16.5% on a weighted basis.

o Design is 87% complete.

Figure 19. Kamehameha Highway Guideway (KHG) Contract
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KAMEHAMEHA HIGHWAY GUIDEWAY (KHG)
Design-Build Contract

Incur $ per Mo

Early

Late

Actual

o Geotechnical investigations are 97% complete.

o A total of 145 contract submittals have been received (22 under review).

o HART has received 73 Requests for Information (RFIs) from the contractor (1 open).

o Kiewit completed method shaft 7 in the Aloha Stadium parking lot, one of 3 method shafts
planned.

 Look Ahead

o Completion of load test shaft 14 in the Aloha Stadium parking lot.

o Commencement of utility relocations.
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3.3 Design-Build-Operate-Maintain (DBOM) Contract

Contract DBOM-920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV)

Committed:1 $573,872,793 Incurred: $13,747,592 (2.4%)
Authorized:2 $ 20,285,221 (3.5%) Start-up Completion: April 1, 2019
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25. The contract budget
does not include an additional $823.6 for Operations and Maintenance.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o As shown in Figure 20 below, overall progress is 2.4% on a weighted basis.

Figure 20. Core Systems Contract (CSC)
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o AHJV continues to participate in Interface meetings and to issue/respond to Requests for
Interface Data (RFIDs).

o HART and AHJV continue to hold meetings on vehicle design, MSF, mainline curve alignment
and schedule.

o AHJV and KKJV completed a Team Meeting of technical experts to resolve MSF/CSC
issues, now pending finalization and acceptance by HART.

o AHJV continues to work on the Baseline Schedule with HART.

o HART-AHJV workshops on door spacing and vehicle underfloor design have been
completed and continue on crash design verification and cable tray design.

$0.4 M
2.4%
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o Reviewing effects of adding additional flip-up seats on the vehicle and on overall
vehicle capacity.

o Design has started on communications and traction power systems.

 Look Ahead

o Weekly CSC meetings on: project management, technical issues, conceptual design,
problem-solving and safety and security.

o Interface meetings with WOFH, FHSG, KHG, MSF and Airport Guideway designers
and contractors.

o AHJV submittal and HART acceptance of the Baseline Schedule.

o Resolution of MSF site issues.

o Decision on additional vehicle flip-up seats.
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3.4 Design-Bid-Build (DBB) Contracts

Activities this month relate to HART, General Engineering Consultant (GEC) and Final Design (FD)
Consultant activities for the subject DBB construction contracts, since no DBB Construction
contract has been awarded to date.

STATION DBB CONTRACTS (Executed and In Negotiation)

Contract DBB-270: Farrington Highway Station Group Construction (FHSG)
Contractor FD-240: HDR Engineering, Inc., Final Design Consultant (Engineer of Record)

Committed:1 $5,800,696 Incurred:2 $3,449,074 (59.5%)
Authorized:3 $4,630,136 (75.7%) Construction Docs Bid-Ready: February 15, 2013
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o As shown in Figure 21 below, the overall progress is 59.5% on a weighted basis. Actual work
progress is lagging the projected Late Start due to delays in issuance of Notices to
Proceed (NTPs).

Figure 21. Farrington Highway Station Group (FHSG) Final Design Contract
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o Amendment 7 was executed on June 18, allowing the consultant to proceed with Interim
Design (Notice to Proceed 2).

o Module Concept design is underway:

 a 3-day workshop was conducted in June,

$145 K

59.5%
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 a new module design is under development for the West Loch and Waipahu
Stations and minor changes are being made to the Leeward Community College
Station design and

 Pedestrian bridge reduction and canopy structural support are being evaluated
for potential cost and quality benefits.

o 57 Requests for Information (RFIs) have been submitted to date (1 open).

o 26 Requests for Change (RFCs) are in process (4 HART-initiated and 1 Contractor-initiated
RFCs remain open).

 Look Ahead

o Development of the Module Concept will continue through July.

o Complete NTP2 for Interim Design for the West Loch, Waipahu Transit Center and Leeward
Community College (LCC) stations by November.
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Contract DBB-170: West Oahu Station Group Construction (WOSG)
Contractor FD-140: URS, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: August 11, 2013

 Activities this month

o The Final Design Contract was executed and Notice to Proceed #1a (NTP1a) was
issued on June 15. The Kick-off Meeting was held on June 27.

 Look Ahead

o A 3-Day Design Workshop is being planned for the week of July 9.

o URS to submit Design Schedule and Schedule of Milestones for HART review.

Contract DBB-370: Kamehameha Highway Station Group Construction (KHSG)
Contractor FD-340: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: November 15, 2013

 Activities this month

o Current Final Design contract negotiations have been terminated and a new
contracting strategy is being developed.

 Look Ahead

o Implementation of the new contracting strategy.

Contract DBB-470: Airport Station Group (ASG)
Contractor FD-440: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: August 15, 2014

 Activities this month

o HART signed the letter to the ranked Final Design Consultant on June 15,
transmitted Scope of Work requirements and reference materials and held an
Introduction Meeting on June 25.

 Look Ahead

o The Consultant is scheduled to submit a detailed Scope of Work on July 10.
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GUIDEWAY AND UTILITY DBB CONTRACTS (Executed and In Negotiation)

As part of the re-baselining/FFGA submittal process, the Airport and City Center sections
guideway construction and utilities relocation and roadway improvement contracts have been
repackaged.

Contract DBB-460 Airport Utility and Guideway (AGW)
Contractor FD-430: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record)

Committed:1 $38,840,960 Incurred: $5,204,079 (14.0%)
Authorized: $14,018,093 (36.1%) Construction Docs Bid-Ready: June 28, 2013
1

Commitment to Date = Contract Value at Award ($37,252,946) + Design Allowance ($1,588,014) + Executed
Change Orders ($0) as of the May 25 data date.
2

Authorized for Expenditure (AFE) = $ authorized for work in Notices to Proceed (NTP1a $784,136 of January 5 and

NTP1b $13,233,957 of February 22) issued to the contractor (% = per $ Committed).

 Activities this month

o As shown in Figure 22 below, the overall progress is 14% on a weighted basis.

Figure 22. Airport Utility and Guideway (AGW) Final Design (FD) Contract
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o Notice to Proceed 1b (NTP1b) for the Preliminary Engineering Update was issued on
February 22.

o A Final Design Schedule submitted by AECOM has been accepted by HART.

o June 1 and June 18 meetings were held with HDOT Airport and Highways and Hawaiian
Airlines to further discuss the proposed alignment at the airport entry.

o HART is currently reviewing the updated Preliminary Engineering drawings submitted by
AECOM on June 18.
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 Look Ahead

o HART-GEC-Stakeholder 30-day review of the Preliminary Engineering Update through
mid-July.

o Continue to coordinate meetings with stakeholders: HDOT Airports and Highways, the
Transportation Security Administration (TSA), Federal Aviation Administration (FAA),
Hawaiian Airlines, the U.S. Post Office and the U.S. Navy, as well as utility companies.

o NTP2 for Interim Design to be issued mid-July, pending HART review and acceptance of
AECOM’s Preliminary Engineering Update.
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Contract DBB-505: Airport Section Utilities Construction

 Airport Segment Guideway and Utilities Final Design Contract FD-430
Final Design Consultant (Engineer of Record): AECOM Technical Services, Inc.

Utility Constr Docs Bid Ready: March 01, 2013

This contract is for utilities construction and associated engineering services during
construction of the Airport section. This new contract removes the scope for utilities relocation
and roadway improvements from the former DBB-460 Airport Section Guideway and Utilities
Construction contract and creates a new construction work package to be completed before
guideway construction.

Contract DBB-510: City Center Section Utilities Construction
City Center Section Guideway and Utilities Contract FD-530 Final Design Consultant: TBD

Utility Constr Docs Bid Ready: August 15, 2013

This contract is for utilities construction and associated engineering services during
construction of the City Center section. This new contract removes the scope for utilities
relocation and roadway improvements from the former DBB-560 City Center Section Guideway
and Utilities Construction contract and creates a new construction work package to be
completed before guideway construction.

Contract DBB-520: Airport and City Center Sections Guideway Construction
Airport Segment Guideway and Utilities Contract FD-430 Final Design Consultant (Engineer of

Record): AECOM Technical Services, Inc.
City Center Section Guideway Contract FD-530 Final Design Consultant: TBD

GW Constr Docs Bid Ready: April 01, 2014

The guideway final design will be received from the Airport Guideway Designer, AECOM
Technical Services, Inc., at completion of the FD-430 contract, and added to the construction
bid package for the combined DBB-520 Airport and City Center Sections Guideway Construction
contract. This new contract removes the scope for guideway construction from the previous
DBB-460 and DBB-560 Guideway and Utilities Construction contracts and creates a new
construction work package that will be executed as a single contract.
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3.5 Utility Agreements

 Activities this month

o WOFH section:
 Utility Construction Agreements (UCAs) have been executed with:

- AT&T
- Hawaiian Electric Company (HECO)
- Oceanic Time Warner Cable (OTWC)
- Pacific LightNet, Inc. (PLNI)
- The Gas Company (TGC).

 HART placed its third materials order with HECO under the executed Utility
Facilities Relocation and Cost Reimbursement Agreement (UFRCRA) for both
Engineering and Construction.

 The UCA with Sandwich Isles Communication (SIC), while not required, is
expected to be executed in July.

 The Hawaiian Telcom (HT) UCA, based upon the HECO UFRCRA template, is
under HT review for target execution in July.

o KHG section:
 All Engineering Service Agreements (ESAs) required for KHG have been executed:

- AT&T
- Chevron
- HT
- OTWC
- SIC
- PLNI
- Tesoro
- TGC
- tw telecom.

 Execution of the UFRCRA with HECO for the KHG section was targeted for late
June (end of City Fiscal Year 2012), but may slide to July (start FY13) per funding
availability.

o Airport and City Center sections:
 All ESAs for the Airport and City Center sections have been transmitted to the

utility owners for review and comment.

 Look Ahead

o Transmit draft UCAs to utility owners in the KHG section.

See the next page for the latest Utility Agreements Status Matrix.
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Figure 23. Utility Agreements Status Matrix (by section)

ESA UCA ESA UCA UCA UCA

AT&T
Executed May 11 '11

NTP May 12 '11

Executed Dec 20, 2011

NTP Dec 21, 2011

Executed May 18, 2012

NTP May 18, 2012

Completed draft UCA;

under COR review

Chevron
Executed Dec 04 '09

NTP Dec 22 '09

Executed Nov 04 '11

NTP Nov 15 '11
Preparing draft UCA

Hawaiian Telcom (HT)
Executed May 20 '10

NTP June 14 '10

Sent fi rs t draft (based

upon HECO) to HT for

review

Executed May 10, 2012

NTP May 10, 2012
Preparing draft UCA

HECO
By Agreement

with PB

Executed Apr 20, 2012

NTP Apr 20, 2012

Oceanic Time Warner
Executed Dec 08 '09

NTP Dec 22 '09

Executed Dec 21, 2011

NTP Dec 21, 2011

Executed Jan 9, 2012

NTP Jan 9, 2012

Completed draft UCA;

under COR review

Pacific Lightnet (PLN)
Executed Apr 28 '10

NTP Apr 29 '10

Executed Mar 12, 2012

NTP Mar 13, 2012

Executed Feb 15, 2012

NTP Feb 16, 2012

Completed draft UCA;

under COR review

Sandwich Isle

Communications
Executed May 20 '10

NTP June 08 '10

Sent fina l vers ion to SIC

for execution

Executed Apr 20, 2012

NTP Apr 20, 2012

Completed draft UCA;

under COR review

The Gas Company
Executed Dec 18 '09

NTP Dec 22 '09

Executed June 30 '11

NTP Jul 12 '11

Received s igned

agreement from TGC;

pending execution

Completed draft UCA;

under COR review

TW Telecom
Executed Dec 02 '09

NTP Dec 22 '09

Executed Feb 14, 2012

NTP Feb 16, 2012
Preparing draft UCA

Tesoro
Executed Feb 15, 2012

NTP Feb 16, 2012

Completed draft UCA;

under COR review

Legend: = Action this month ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Uti l i ty Agreement

= Not appl i cable UCA = Uti l i ty Construction Agreement COR = Ci ty and County of Honolulu Corporation Counsel

Utility Agreements Status Matrix

Nearing agreement wi th HECO on KHG UFRCRA;

execution expected in June; Bridging Agreement to

s erve in the interim during the month of June

City Center
Utility Owner

WOFH KHG Airport

Preparing draft ESA

Completed draft ESA; under COR review

Completed draft ESA; under COR review

Preparing draft ESA

Completed draft ESA; under COR review

Completed draft ESA; under COR review

COMBINED ESA

Will pul l des ign language from UFRCRA

Completed draft ESA; under COR review

Completed draft ESA; under COR review

Completed draft ESA; under COR review
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3.6 Permits

 Activities this month

o Significant permits issued to HART for WOFH:
 The Hawaii Department of Transportation Highways Division (HDOT Highways)

approved a Municipal Separate Storm Sewer System (MS4) Permit to Discharge
into the State Highways Drainage System for permanent shaft dewatering and
permanent utility relocation dewatering, allowing storm water runoff from
dewatering activities to enter drainage inlets owned by the State Highways.

o Significant permits issued to HART for KHG:
 On June 4, HDOT Highways approved an MS4 Permit to Discharge into the State

Highways Drainage System for permanent construction, allowing storm water
runoff from construction activities to enter drainage inlets owned by the State
Highways.

 Look Ahead

o Significant permits to be issued to HART for WOFH:
- HDOH Clean Water Branch NPDES-Form G-Dewatering Permit, necessary for

performing dewatering activities for permanent shaft activities.
- City and County of Honolulu Department of Education Facilities Development

Branch Planning Section (City DOE) MS4s for permanent construction and
permanent shaft dewatering activities during the relocation of two portable
classroom buildings near Waipahu High School. This is necessary to allow
storm water runoff from construction and dewatering activity discharges to
enter drainage inlets owned by the City DOE.

 Significant permits to be issued to HART for Airport Guideway Design:
- HDOH Clean Water Branch NPDES-Form C-General Construction for

pre-construction activities in the Airport section, necessary before
performing any ground-disturbing activity.

- HDOT Highways Division MS4 Permit to Discharge into the State Highways
Drainage System for pre-construction activities in the Airport section to allow
storm water runoff from exploratory and geotechnical work to enter
drainage inlets owned by the State Highways.
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3.7 Hawaii Department of Transportation (HDOT) Agreements

 Activities this month

o Alignment-wide:
 The HDOT Traffic Management Consultant contract (MM-925) was executed and

the Notice to Proceed (NTP) issued in June.

o WOFH section:
 The HDOT Design Coordination Consultant (MM-920), AECOM Technical

Services, Inc., continues to review WOFH design submittals on HDOT’s behalf.
 The WOFH Joint Use and Occupancy (JUO) Agreement amendment has been

executed and HART has assumed responsibility for maintenance of the corridor
(Kiewit had been doing maintenance, such as tree-trimming and fixing potholes).

o KHG section:
 The Master and JUO Agreements await resolution of comments from HDOT

regarding the HART assignment issue. HART is scheduling a meeting with HDOT
to have attorneys from both sides discuss assignment issue.

 The HDOT Design Coordination Consultant–KHG Section contract (MM-921) was
executed with AECOM Technical Services, Inc., with the NTP letter pending.

o Airport and City Center Guideway sections:
 The HDOT Design Coordination Consultant–Airport Guideway Section

contract (MM-922) has been executed and the NTP issued to SSFM. This contract
also allows HART to expand the scope to include the City Center section,
currently planned to be covered by the separate HDOT Design Coordination
Consultant–City Center Guideway Section contract (MM-923) to be executed
also with SSFM.

 Look Ahead

o Alignment-wide:
 Traffic Management Consultant contract execution.

o KHG:
 Design Consultant contract execution.
 KHG Master and JUO Agreements execution.



HONOLULU RAIL TRANSIT PROJECT June 2012

Page 39 of 61

3.8 Other Design Activities

 Activities this month

o Continued supporting WOFH, FHSG, KHG and MSF contracts on submittal reviews
and responses to Requests for Information (RFIs) and Requests for Change (RFCs).

o Reviewed the Airport Guideway Preliminary Engineering Update submittal.

o HART Interchange Access Modification Requests (IAMRs) to the State of Hawaii
Department of Transportation (HDOT) for State highway access to/from planned rail
stations and facilities:
 Started the IAMR for MSF emergency access.
 Revising the H-1/H-2 IAMR per HDOT comments.

o Revising Design-Build (DB) contract Special Provisions and Division 1 Standard
Specifications.

o Completed the Pearl Highlands Stations area traffic study.

o Revised the Waipahu Depot Road intersection analysis per HDOT comments.

o Finalized Elevator and Escalator (EE) Installation and Maintenance contract (MI-930)
specifications.

o Reviewed site-specific Traffic Control Plans for the WOFH section.

o Standardizing design elements (e.g., fare gates, pedestrian bridge) to apply to all
station contracts.

o Evaluating the West Loch Station configuration to accommodate bus route revisions.

o Evaluating proposed relocation of the Middle Street Transit Center Station.

 Look Ahead

o Continue supporting WOFH, FHSG, KHG, and MSF contracts on submittal reviews
and RFI-RFC responses.

o Finish reviewing the Airport Guideway Preliminary Engineering drawings submittal.

o Finalize the IAMR for emergency access at MSF and H-1/H-2 for submittal to HDOT.

o Continue revising Division 1 Standard Specifications.

o Finalize Elevator/Escalator contract specifications.

o Continue reviewing site-specific Traffic Control Plans for the WOFH section.

o Continue standardizing station design elements.

o Finalize evaluation of the Middle Street Transit Center Station relocation.



HONOLULU RAIL TRANSIT PROJECT June 2012

Page 40 of 61

3.9 Interface

 Activities this month

o Interfacing with adjoining contractors until contract award on the West Oahu,
Kamehameha Highway and Airport Station Groups (WOSG, KHSG, ASG) and
Elevator/Escalator (EE) contracts.

o While the WOSG contract has been awarded, interface transition will not occur until
after the Design Workshop.

o Continued to monitor contractor Requests for Interface Data (RFIDs) and Interface
Control Documents (ICDs) as they pertain to Final Design Baselines (Revision 0).

o Continued to address ICDs elevated from the contractor-to-contractor level to HART
for resolution, including initiating a standing weekly meeting on elevated ICDs.

o A total of 424 RFIDs have been logged (244 open, 132 closed).

o HART facilitated 23 Interface Design Meetings (IDMs) this month.

 Look Ahead

o Finalize a HART RFID-ICD Assessment procedure.

o Continue monitoring contractor RFIDs and ICDs pertaining to Final Design Baseline
(Revision 0).

o Continue to interface with adjoining contractors on WOSG, KSGH, ASG and EE
contracts.

o Core Systems Definitive Design is planned for August.

o HART Core Systems will review and sign ICDs, commencing in September 2012.
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4. GROUP REPORTS

4.1 Safety and Security

 Activities this month

o As detailed in Figure below, the HRTP had two construction safety and security
issues in June.

Figure 24. Construction Safety Monitoring - Safety and Security Issues

Period/Date Contract Event Type Comments

2011 ---- ---- 1-Occupational Injury/Illness.

January 2012
1-Occupational Injury/Illness.
1-Environmental.

February 2012
1-Occupational Injury/Illness.
1-Environmental.

March 27, 2012 KHG/DB-320 Security 1-Security.

April 2, 2012 KHG/DB-320 Security 1-Security.

April 16, 2012 WOFH-KHG/AIS Road/Vehicle 1-Road/Vehicle.

April 19, 2012 WOFH-KHG/AIS First Aid 1-Occupational Injury/Illness.

April 20, 2012 WOFH-KHG/AIS Loss/Damage 1-Loss Damage.

April 30, 2012 WOFH/DB-120 First Aid 1-Occupational Injury/Illness.

May 1, 2012 KHG/DB-320 Graffiti Aloha Stadium Yard.

May 6, 2012 WOFH/DB-120 Road/Vehicle 1-Road/Vehicle.

May 21, 2012 WOFH/DB-120 Vandalism Farrington Highway.

May 21, 2012 WOFH/DB-120 Theft Cloverleaf Yard.

June 14, 2012 KHG/DB-320 First aid Cutter equipment yard.

June 12, 2012 WOFH/DB-120 Fractured knee cap KIWC KEIN water tank.

o The HART-GEC Safety and Security team held several meetings with the Honolulu
Police Department (HPD) to discuss:
 Training for the new HPD Liaison-Major, two Captains and one Lieutenant.
 Updating the Threat and Vulnerability Assessment (TVA).
 Construction security.
 The respective areas of jurisdiction of the HPD, Sheriff and Transportation

Security Administration-Airport (TSA-Airport) and -Surface (TSA-Surface).
 Drills.

o Met with the GEC, TSA-Airport, TSA-Federal and airline representatives to conduct
the Airport TVA.

o Conducted ongoing construction work site safety meetings.

o Met with the Construction Safety Manager to review incidents, incident data and
proactive plans.

o Reviewed safety requirements at construction sites.
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o Initiated a regular Core Systems Safety meeting with Ansaldo Honolulu Joint Venture
(AHJV).

 Look Ahead

o Submit a Sensitive Security Information Program.

o Hold various safety meetings with contractors, committees and staff.

o Hold various safety meetings with AHJV.

o Host Transportation Safety Institute (TSI) Security class in August.

o Update the TVA.

o Discuss security concerns with TSA, HPD and the Honolulu Fire Department (HFD).

o Discuss Emergency Plans with Emergency responders, Emergency Management.

o Review and update all HART Safety manuals.

o Meet with local Disaster Emergency Departments to plan HART involvement.
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4.2 Quality Management

 Activities this month

o Conducted weekly meeting with GEC Quality Assurance (QA) staff to discuss overall
Project Quality Assurance (QA)/Quality Control (QC) issues with consultants, sub-
consultants, contractors, sub-contractors and internal staff.

o Continued training HART employees to ensure that project participants are familiar
with the latest approved plans and procedures, updating the Training Matrix
accordingly.

o Two new QA Engineers will start work on July 2.

o Updating and implementing the QA Audit Schedule for 2012.

o Performed QA Systems Audit:
 Ansaldo Breda, Inc., Pittsburg, CA on June 20-21 and
 Ansaldo STS. Pittsburgh, PA on June 27-28.

o GEC II:
 GEC continued to train new GEC staff on the approved Quality Assurance

Plan (QAP) and Implementation Plan (IP).
 Performed internal QA Surveillance of HART GEC Construction Safety on June 20.
 Reviewed updated ITPs for the WOFH, KHG and MSF contracts.
 Provided QA support to Lea+Elliott on Task 11 for CSC.
 To date, 1 NCR (closed).

o WOFH:
 Bi-weekly QA Task Force meetings were held with the KIWC QA Team to discuss

the status of design activities, field work, NCRs and quality compliance and
improvement.

 To date, 49 NCRs have been issued:
- 41 by KIWC (5 open) and
- 8 by HART/GEC (all closed).

o MSF:
 Bi-weekly QA Task Force meetings were held with the KKJV QA Team to discuss

the status of submittals, design activities and field activities.

o KHG:
 Bi-weekly Quality Task Force meetings were held with the KIWC QA Team to

discuss the status of design activities, field work, NCRs and quality compliance
and improvement.

 To date, 4 NCRs have been issued (all closed).

o CSC:
 Met with the AHJV Quality Assurance Manager (QAM) to discuss and establish a

Bi-weekly Quality Task Force Meeting.
 Performed QA Systems Audit of Ansaldo Breda, Inc. (CA) and Ansaldo STS (PA).
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o FHSG:
 Continue to participate in weekly HART-GEC-HDR Design Coordination Meetings.
 To date, 4 NCRs have been issued (all closed).

o Airport Guideway:
 Bi-weekly QA Task Force meetings were held with the AECOM QA Team to

discuss the status of submittals, design activities and field activities.

 Look Ahead

o Continue mentoring and training personnel on approved Project Plans and
procedures.

o Continue QA/QC and Environmental Compliance oversight of the WOFH, KHG, MSF,
FHSG, AUG and Core Systems contracts.

o Perform scheduled QA Audits and Surveillances (Process Audits), as follow:
 AUG AECOM, Raleigh, NC on August 1-2
 MSF: HNTB, Kansas City, KS on August 7-9

o Follow-up/Close corrective and preventative actions on all NCRs and Observations
issued.

o Review Contractor/Consultant QAP updates.
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4.3 Right-of-Way Status and Third Party Agreements

 Activities this month

o Acquisitions:
 Offers were accepted for TMK 9-4-019-050, a full take for the Waipahu Station in

the WOFH section, and TMK 1-009-001, a full take for the Kalihi Station in the
City Center section.

 The two drainage easements, TMK 9-6-001-001 and 9-6-003-001, for the
Maintenance and Storage Facility (MSF) were secured from the Navy.

o Relocations:
 Furniture, Fixtures and Equipment appraisals are ongoing for business

relocations in the Kamehameha Highway and Airport sections.
 90-day notice was issued to the 3 businesses located at TMK 9-8-010-002, which

is required for the Pearl Ridge Station in the Kamehameha Highway section.
 Relocation is complete for the church and residence (TMK 9-6-003-012) within

the Banana Patch and the property was turned over to the contractor.
 The two remaining residential relocations in the WOFH section are anticipated to

be completed by the end of July.

Figure 25. Right-of-Way Status Summary Table

Section
Original #
Parcels in

FEIS

Current #
Parcels
Needed

Agreements In
Process

Appraisals in
Process

OffersAcceptance
Relocation
Complete

Ready for
Construction

FULL ACQUISITION

Total 40 38 0 5 4 7 21 12

WOFH 14 14 0 0 1 3 17 10

KHG 5 3 0 0 1 1 1 1

Airport 5 5 0 4 0 0 0 0

City Center 16 16 0 1 2 3 3 1

PARTIAL ACQUISITION

Total 163 133 8 0 6 0 0 7

WOFH 18 10 2 0 1 0 0 6

KHG 21 7 4 0 3 0 0 0

Airport 31 34 2 0 0 0 0 1

City Center 93 82 0 0 2 0 0 0

EASEMENTS

Total 12 13 4 0 0 0 0 3

WOFH 6 6 3 0 0 0 0 3

KHG 0 1 1 0 0 0 0 0

Airport 1 1 0 0 0 0 0 0

City Center 5 5 0 0 0 0 0 0

GRAND TOTAL 215 184 12 5 10 7 21 22

FEIS = Final Environmental Impact Statement
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Figure 26. HRTP Acquisition-Relocation Agreements Status

Agreement Section(s) Required/Completed Current Status

University of Hawaii (UH) Master Agreement WOFH, KHG,
City Center

June 2012 Tentative agreement is in place on the path forward to
secure access to the property.

Leeward Community College (LCC) Sub-Agreement WOFH June 2012 Property appraisal underway.

UH West Oahu (UHWO) WOFH November 2012 Property appraisal underway.

Department of Education (DOE) Consent to Construct and
Master Agreement

WOFH February 8, 2011 Executed.

DR Horton Agreement WOFH March 7, 2012 Executed.

DHHL Master Agreement WOFH, MSF March 10, 2010 Executed.

DHHL Consent to Construct WOFH, MSF December 1, 2011 Consent to Construct is in place pending license and/or
property transfer is completed.

DHHL License or Property Transfer WOFH, MSF December 2012 The City and DHHL are finalizing licenses and discussions
continue with the City on transfer of the property.

HDOT Master Agreement for WOFH WOFH October 31, 2011 Executed.

HDOT WOFH Use and Occupancy Agreement WOFH April 5, 2012 Executed.

UH Urban Garden Sub-agreement KHG July 2012 Property appraisal underway.

HDOT Master Agreement for KHG KHG July 2012 Comments received from HDOT; issues being addressed

HDOT KHG Use and Occupancy Agreement KHG August 2012 Will be completed after KHG Master Agreement is signed

Aloha Stadium/ Department of Accounting and General
Services (DAGS)

KHG August 2012 Meeting to finalize agreement scheduled for July.

Post Office Administration Airport November 2013 Initiated request to secure an easement for Post Office
property.

HDOT Master Agreement for Airport Airport April 2013 Awaiting completion of the Kamehameha Highway
Memorandum of Understanding (MOU) with HDOT.

FAA Master Agreement Airport July 2013 As design progresses, a determination will be made on
whether or not an agreement is required.

HDOT Use and Occupancy for Airport Airport October 2013 Will be completed after Master Agreement is in place.

HDOT Master Agreement for City Center City Center December 2013 Pending.

HDOT Use and Occupancy for City Center City Center July 2014 Will be completed after Master Agreement is in place.

Honolulu Community College (HCC) Sub-agreement City Center May 2014 Property appraisal underway.

Federal Court House/ General Services Administration (GSA) City Center October 2014 HART is reviewing the GSA draft agreement.

Hawaii Community Development Authority (HCDA) Agreement City Center October 2014 Awaiting final design requirements for the guideway.

DAGS City Center October 2014 Awaiting final design requirements for the guideway.
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 Look Ahead

o West Oahu/Farrington Highway (WOFH) Section:
 Complete relocation of the remaining two households in the Banana Patch.
 Complete appraisals for the UHWO and LCC.
 Issue 90-day notice to business located of TMK 9-4-019-050 for the Waipahu

Station.

o Kamehameha Highway (KHG) Section:
 Continue negotiations for partial takes associated with TMK 9-7-022-008,

9-7-023-008 and 9-7-022-021 at Pearl City/Kamehameha Highway.
 Continue negotiations on TMK 9-8-009-017 at Waimalu/Aiea.
 Complete appraisal of TMK 9-7-023-003 for the UH Urban Gardens at Pearl City.
 Relocate 3 displaced businesses from TMK 9-8-010:002 at the Pearlridge station

area by September.

o Airport Section:
 Continue to secure consent to enter for Archaeological Inventory Survey (AIS).

o City Center Section:
 Continue to secure consent to enter for AIS.
 Continue negotiations for TMK 1-5-007-021, 1-2-009-001 and TMK 1-2-010-068

at Kalihi/Dillingham Blvd and partial takes associated with TMK 1-7-002-026 at
Chinatown/Nimitz Highway and TMK 1-2-009-017 at Kalihi/Dillingham Blvd.

 Complete appraisal for HCC.
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4.4 Planning and Environment

 Activities This month

o Programmatic Agreement (PA) [reported by PA Stipulation number]
 II. Traditional Cultural Properties (TCP)

- Consultation for the remainder of the WOFH section and for the KHG and
Airport sections is in progress.

- FTA submitted an eligibility and effects determination report on the WOFH,
KHG and Airport sections to the State Historic Preservation Division (SHPD)
on June 6.

- SHPD concurrence and/or comments are due by July 6 (30-day review
period), with concurrent Consulting Parties review.

 III. Identification and Protection of Archaeological Sites and Burials:
Archaeological Inventory Surveys (AIS) through June 26
- Phase 3 (Airport) AIS: 5 of 40 trenches have been completed.
- Phase 4 (City Center) AIS: 59 of 232 trenches have been completed.

 V. Recordation and Documentation: Historic American Buildings Survey/Historic
American Engineering Record/Historic American Landscape Survey
(HABS/HAER/HALS) required photo recordation of adversely affected historic
properties in the WOFH section has been completed with submission to the
National Park Service (NPS) for 30-day review of the recordation of the:
- Honouliuli Stream bridge on June 1 and
- Waikele and Waiawa Stream bridges on June 18.

 XI. Historic and Cultural Awareness Training: WOFH, KHG and MSF contractors
and HART-GEC staff were trained on June 8.

o Mitigation Monitoring Program (MMP)
 Monthly and quarterly reporting on MMP Mitigation Measures IDs (MMIDs)

continues. A Quarterly Report (February, March, April) was submitted to FTA, as
required. No notable incidents were identified.

 The Outdoor Circle (TOC): An agreement on meeting protocol has been reached
and meetings are expected to resume in July.

 The Ko’oloa‘ula (Abutilon menziesii) flowering shrub (an endangered species
endemic to Hawaii): The Memorandum of Agreement (MOA) between HART,
HDOT and DLNR for HART’s Certificate of Inclusion for the HDOT Abutilon
Incidental Take License is awaiting HDOT signature. To date, no Ko’oloa’ula have
been identified in the project footprint.

o Planning Activities
 A Special Use Permit (SUP) for the Ho’opili Laydown Yard is no longer required,

since the State Land Use Commission approved the order to reclassify the land
use to urban.

 Environmental review documentation was drafted with no impacts identified for
3 construction laydown yards (Pearlridge, Sears and UH Gardens) in the KHG
section. This documentation was submitted to the FTA on June 13.
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 HART and DPP continue to conduct monthly meetings to discuss Transit-
Oriented-Development (TOD) around the future transit stations.

 Monthly HART Sustainability Committee Meetings continue as the team
identifies ways to improve the support of “green” features project-wide.

 Look Ahead

o TCP consultation completion in the WOFH, KHG and Airport sections in early July.

o TCP study in the City Center section to start this summer and extend into early 2013.

o Photo recordation of historic properties:
 Completion of NPS review of WOFH section in July or August.
 Submittal to NPS for review of KHG section in July.

o The next Semi-Annual Meeting with PA Consulting Parties will be on July 27.

o The next Historic Preservation Committee (HPC) Meeting will be on July 27.
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4.5 Risk Management

 Activities this month

o The Draft Risk and Contingency Management Plan (RCMP) submittal was issued to
the FTA/PMOC on June 29, 2012, in support of the FFGA .

o The 6th meeting of the Risk Assessment Committee (RAC) was conducted on June 7.

o The risk matrix in Figure 27 on the next page is used to score and rank identified
risks. Risks have been assessed on probability of occurrence and most likely cost and
schedule impact, if occur. The rating is the average cost and schedule impact score
multiplied by the likelihood score.

o The top 10 risks in May are set out in Figure 28 on the next page.

o The top 10 risks changed from the top 10 in April, due to the
 increased ratings for:

- Risk 39: Project-wide, contractors may not achieve contract-required delivery
dates of design information and construction interfaces and

- Risk 14b: KHG HDOT Use and Occupancy Agreement with utility owners could
delay utility relocations in the State right-of-way (ROW), and

 removal of Risks 36 and 89. (See Figure 29 on the next page.)

o 7 new risks were added in May, as shown in Figure , including:
 Risk 159: The KHG Request for Proposal (RFP) and traffic studies showed 1 left

turn lane needed at Kanuku Street, but HDOT studies have shown that the
2 current lanes may be needed, requiring guideway redesign and additional road
widening.

 Risk 158: Review of potential Traditional Cultural Properties (TCP) continues to
identify any area of cultural significance. A total of 2 sites have been identified
along the WOFH, KHG and Airport sections, but, to date, no iwi kupuna have
been identified and the sites are expected to be cleared for work by mid-June.

o 8 risks were deleted from the Risk Register in May, as shown in Figure .

o Risk level changes to the Project Risk Register from April to May are summarized as
follow and illustrated in Figure :
 High Risks: 3 additional
 Medium Risks: 4 additional
 Low Risks: 8 fewer

o Overall, in May, the total number of risks decreased by 1 from 342 to 341 risks;
7 risks were added and 8 risks were deleted, as shown in the summary of risks by
Contract Package set out in Figure .

 Look Ahead

o Monthly contract-/discipline-specific risk workshops.

o Update Risk Mitigation Plans with top risks.
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Figure 27. Risk Matrix

Figure 28. Top Ten Project Risks in May 2012

Figure 29. Risks Removed from the Top 10 Risk in May 2012
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Figure 30. New Risks for May 2012

Figure 31. Risks Deleted in May 2012
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Figure 32. Changes to Project Risk Register from April to May 2012

Figure 33. Summary of Risks by Contract Package
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4.6 Insurance

 Activities this month

o HART is working with the Owner-Controlled Insurance Program (OCIP) Consultant,
Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the
agency. This effort is on schedule, with the final OCIP Plan from Marsh due
October 1.

 Look Ahead

o The final OCIP Plan from Marsh is expected on October 1.

4.7 Community Outreach

 Activities this month

o HART announced that it has submitted its Full Funding Grant Agreement request for
$1.55 billion in federal New Starts funding. The milestone was covered by all local
television network affiliates, the state’s daily newspaper and business and trade
publications. HART’s news release on this project milestone included comments
from CEO Dan Grabauskas, U.S. Senator Daniel Inouye, HART Board members,
Honolulu Mayor Peter Carlisle and Honolulu City Council Chairman Ernie Martin.

o The first concrete column was completed in West Oahu this month, marking the
start of guideway construction. Several columns are expected to be completed in the
coming weeks. Honolulu Mayor Peter Carlisle and City Council Transportation
Committee Chairman Breene Harimoto joined the HART CEO for an on-site visit.

Figure 34. The first column for Honolulu’s elevated rail guideway is completed.

o To date, staff has participated in:
 1,225 presentations and events and
 679 neighborhood boards.
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o Archaeological Inventory Survey (AIS) work in the Airport and City Center areas is
continuing with the public involvement team providing community outreach and
informational on the survey work to the surrounding communities.

o Construction outreach continued with business and community meetings along the
West Oahu/Farrington Highway and Kamehameha Highway sections.

 Look Ahead

o Continuing community outreach by the HART CEO, meeting with businesses and
residents along the rail line.

o Construction outreach for the Kamehameha Highway Guideway (KHG) section area.
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5. STAFFING

 Activities this month

Figure 35. Staffing Activities

Title Group
New/Existing

HART
position*

Status Start

Executive Administration

Chief Financial Officer New Filled June

Engineering and Construction

Engineer IV Utility New Filled June

Planner V Permits & Hazmat New Offer made July

Engineer VI City Center New Interviewing

Planner V Mitigation New Offer made July

Architect/CE IV or V Airport/City Center Existing Offer made August

Secretary I Core Systems Existing Offer made August

Architectural Historian Planning New Recruiting

Traffic Engineer II Facilities Existing PMSC

Electrical
Engineer III/IV**

Core Systems New Recruiting

Administration and Controls

Quality Assurance
Engineer

Mechanical New Offer made July

Quality Assurance
Engineer

Electrical New Offer made July

Assistant Project Officer Administration and Controls New Recruiting

Contract Change
Specialist Supervisor

Configuration Management New Interviewing

Human Resources
Specialist I/II**
(2 positions)

Equal Employment
Opportunity (EEO) and
Disadvantaged Business
Enterprises (DBE)

New Interviewing

GIS Analyst III Right-of-Way New Recruiting

Manager Document Control New Recruiting

Procurement and
Specifications
Specialist IV

Procurement and Contracts Existing Recruiting

Scheduler Project Controls Existing Recruiting

Executive Secretary CEO New Filled June

Secretary I Project Controls New Offer made July

Labor Relations

Manager Project Labor Agreement New Recruiting

*All HART positions unless otherwise identified as PMSC (InfraConsult LLC).
**Per qualifications.
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 Look Ahead

o HART staffing projections (actual versus planned), as defined in the current Staffing
Plan, are shown in Figure and Figure 37.

Figure 36. HART Staffing Projection in the current Staffing Plan

[Also see the Staffing Chart in Figure below] as of: # Employees

Target* June 30 118

Actual* June 27 119

Full-Time Employees budgeted for FY12** June 30 136

*Including PMSC staff; **Excluding PMSC staff.

o HART currently receives direct project support in centralized functions from:
 the following City departments:

- Honolulu Police Department (HPD)
- Department of Information Technology (DIT)
- Department of Budget and Fiscal Services (BFS)
- Department of Design and Construction (DDC)
- Corporation Counsel (COR) and
- Department of Human Resources (DHR) and

 the State of Hawaii Department of Transportation (HDOT) on Consultant Services
Contracts.

o For greater organizational structure detail, see the HART Project Organization Chart
in Appendix A at the end of this report.
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Figure 37. Project Management Staffing (Actual and Planned)
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6. APPENDICES

 Appendix A - Project Organization Chart

 Appendix B - Project Alignment
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Appendix A. Project Organization Chart
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Appendix B. Project Alignment
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1. EXECUTIVE SUMMARY 
1.1 Project Highlights and Milestones Achieved 

1.1.1 Column construction for the guideway along the West Oahu/Farrington Highway (WOFH) 
section of the Honolulu Rail Transit Project (HRTP) continues in East Kapolei, with 5 columns 
completed (as shown in the photograph in Figure 1 below) and over 30 shafts drilled to date. 
The pace of work by Design-Build Contractor Kiewit Infrastructure West Company (KIWC) has 
increased this month with no major reportable safety or security incidents. Shaft work in the 
Farrington Highway section is anticipated to begin this November. 

Figure 1. Column forms signal HRTP progress in West Oahu 

 

1.1.2 A total of $46.99 million in General Excise and Use Tax (GET) Surcharge revenue collected in the 
April-June quarter was received on July 31. The 0.5% GET surcharge, begun in January 2007, now 
totals $905.72 million. HART Executive Director and CEO, Dan Grabauskas, commented that, 
“Passing the $900 million mark in GET-generated revenue shows that the financial picture for 
our rail project remains strong.” The surcharge will be levied through 2022 and is projected to 
fund nearly 70% of the Project cost. 

1.1.3 On June 15, HART awarded the $7.89 million Final Design Consultant contract and issued Notice 
to Proceed 1a (NTP 1a) for the West Oahu Station Group (WOSG) to URS Corporation. The scope 
of service includes the 3 West Oahu stations in the initial 7-mile section of the HRTP along the 
West Oahu/Farrington Highway (WOFH) guideway. The consultant will prepare final 
construction plans and detailed specifications for the line’s westernmost stations, the East 
Kapolei, University of Hawaii West Oahu (UHWO) and Ho’opili Stations. 

1.1.4 On July 25, Maintenance and Storage Facility (MSF) Design-Build Contractor, Kiewit Kobayashi 
Joint Venture (KKJV), achieved a key milestone in awarding the $60 million sub-contract for the 
steel rail, concrete ties, direct fixation fasteners, third rail accessories and special trackwork for 
the full alignment to L.B. Foster Company of Pittsburgh, PA. KKJV’s contract, awarded in 2011, 
included the purchasing of major equipment at the MSF and rail materials for the alignment.  
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1.2 HART Board of Directors Meetings and Events in July-August 

HART Finance Committee Meeting 

Thursday, July 5, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Project Oversight Committee Meeting 

Thursday, July 5, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Transit-Oriented Development (TOD) Committee Meeting 

Thursday, July 19, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Board of Directors Meeting 

Thursday, July 19, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Transit-Oriented Development (TOD) Committee Meeting 

Thursday, August 9, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Finance Committee Meeting 

Thursday, August 9, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Joint Finance/Project Oversight Committee (POC) Meeting 

Thursday, August 16, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Board of Directors Meeting 

Thursday, August 16, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Audit/Legal Committee Meeting 

Thursday, August 30, 9:00 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St. 
Open to the Public. 

HART Board of Directors Meeting and Site Visit 

Thursday, August 30, 10:30 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St. 
Open to the Public. 
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2. PROJECT STATUS 
2.1 Budget/Cost 

2.1.1 The April 2011 Baseline Project Budget for Entry into Preliminary Engineering (PE) was 
$5.213 billion. The September 2011 Project Budget for Entry into Final Design was updated to 
$5.126 billion. The June 2012 FFGA Project Budget is $5.123 billion. The baseline Project Budget 
amounts reported herein relate to the FTA New Starts project and exclude financing costs that 
will be incurred beyond the FFGA completion date.  

2.1.2 As of June 29, $445.4 million, or 10.3%, of the Project Budget has been incurred (actual 
expenditures plus approved requests for payment). This percentage is based on incurred costs 
divided by $4.3 billion (the Total Project Budget of $5.123 billion minus Contingencies 
[$643.6 million] and estimated financing costs [$173.1 million].) 

2.1.3 The Project’s Total Budget Contingency is currently $643.6 million, of which $541.7 million is 
Allocated and $101.9 million is Unallocated Contingency. 

2.1.4 Funding to Date 

Figure 2 below shows total General Excise and Use Tax (GET) surcharge at $905.7 million as of 
end July. This includes GET surcharge revenue collected:  

o in the last quarter of Fiscal Year 2012 (April-June), which was received in July, 
o since Entry into Preliminary Engineering (PE) on October 16, 2009 and 
o pre-PE (from inception of the GET surcharge on January 1, 2007 to the start of PE). 

With the $46.99 million received in July, actual GET surcharge revenue collected to date since 
Entry into PE comes to $480 million. This is on track with the Net GET Surcharge Revenues 
targeted to be collected in FY2010 through FY2012 in the June 2012 Financial Plan (Table A-1, 
page A-2). As of the June 29 financial data date, total project revenue (cumulative revenue net 
of debt service payments) since the start of PE is $903.4 million. Figure 3 and Figure 4 on the 
next page set out and break down the planned project funding sources. 

Figure 2. Project Revenue versus Incurred Costs 
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Figure 3. Project Funding Sources (YOE $M) 

 
Source: HRTP Financial Plan for FFGA, June 2012, p. 2-1 

Figure 4. Planned Funding 

Fund Planned 1 ($YOE M) Received to Date ($M) 
FTA Section 5307 Formula Funds, including ARRA 214 4 
Investment Interest Income on Cash Balance 3 1 
Opening Cash Balance 2 298 2 298 
FTA Section 5309 New Starts 1,550 62 
Net General Excise Tax (GET) Surcharge 
revenues FY2010-FY2023 3 3,291 3 480 

Transfer of Excess Cash and Reserve to Rail 
Capital and O&M Cost (193)  

Sub-Total 5,163 845 
Financing (project only) (173)  
Sub-Total 4,990  
Financing (post-project) (42)  
TOTALS $4,949 $845 
1 Per the June 2012 Financial Plan for FFGA (p. 2-1), Total Project Capital Costs are planned at $4,396 M in 2012 
dollars and $4.949 M in YOE dollars. These costs are inclusive of construction, professional services (engineering, 
design and construction management) and contingency, but exclude finance charges  
2 Beginning Cash Balance at Entry into PE = GET, investment and miscellaneous income minus pre-PE expenditures. 

2.1.5 Cost versus Baseline Budget 

See Figure 5 on the next page and Figure 6 starting on page 9 for project costs by FTA Standard 
Cost Code (SCC) levels 1 and 2. 
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Figure 5. Project Costs by Standard Cost Code (SCC) Level 1 
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Figure 6. Project Costs by SCC Level 2 
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2.2 Schedule/Progress 

2.2.1 As of the end of June, the forecasted Full Revenue Service Date (RSD) is March 2019, 10 months 
ahead of the FTA’s target completion date of January 31, 2020. This RSD is the milestone date 
reflected in the Master Project Schedule (MPS), Revision 4, of March 30, 2012 and is consistent 
with all revised submittals for the FFGA. 

2.2.2 In accordance with the March 2012 re-baselined MPS and Project Budget, overall project 
progress has been revised to reflect planned and actual percent completion. Overall project 
progress is based on the weighted value progress of the individual Final Design (FD), 
Design-Build (DB), Design-Bid-Build (DBB), Design-Build-Operate-Maintain (DBOM) and 
Elevator/Escalator Manufacture-Install-Maintain (E/E MIM) contracts. Agency and consultant 
labor (other than Final Design) is not included in the progress calculations. 

2.2.3 Figure 7 below shows design and construction (overall project) actual completion to date at 
2.3% versus the planned 4.6%.  

Figure 7. Overall Project Progress (based on Completion of Design and Construction) 

 
2.2.4 Overall design progress is based on the weighted average progress of the individual FD contracts 

and the design levels-of-effort of the DB and DBOM contracts. This does not include Preliminary 
Engineering design. 

2.2.5 Figure 8 on the next page shows design actual completion to date at 31.9% versus the planned 
33.5%. Farrington Highway and Kamehameha Highway Station Groups design progress is behind 
the percent completion planned in the recently re-baselined MPS. 
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Figure 8. Overall Design Progress (% Complete) 

 
2.2.6 Overall construction progress is based on the weighted average progress of the individual DBB 

and E/E MIM contracts and the construction levels-of-effort of the DB and DBOM contracts. This 
does not include consultant Construction Engineering and Inspection (CE&I) work. 

2.2.7 Figure 9 below shows construction actual completion to date at 0.58% versus the planned 
1.37%. 

Figure 9. Overall Construction Progress (% Complete) 

 
2.2.8 The HRTP Master Project Schedule (MPS) was updated as of June 27. See Figure 10 on the next 2 

pages for the Summary MPS. This was statused against the re-baselined MPS, Revision 4, of 
March 30, 2012, as submitted to the FTA for the FFGA. Both the BASELINE and actual/planned 
durations of each contract are included for comparison.  
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Figure 10. HRTP Summary Master Project Schedule (MPS) 

339  
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2.3 Contingency Management 

2.3.1 As part of the FFGA readiness3 process, the Risk and Contingency Management Plan (RCMP) is 
being revised in conjunction with re-baselining the Contract Packaging Plan (CPP), Master 
Project Schedule (MPS), Project Budget and Financial Plan. The cost and schedule contingency 
drawdown curves included in the draft RCMP have been adjusted and submitted for review by 
the FTA and PMOC. These curves establish minimum and buffer zone levels of cost and schedule 
contingency in accordance with FTA recommendations. Over the course of the project, if the 
cost or schedule contingency should trend into the buffer zone (the area above the minimum 
contingency), Project Management will immediately implement actions to maintain the level of 
contingency appropriate for the project stage. Upon FTA acceptance of the revised RCMP, the 
baseline drawdown curves will be included in this monthly progress report to show actual and 
forecasted utilization of the cost and schedule contingencies.  

2.3.2 In re-baselining the Project Budget, HART generated a bottoms-up estimate (BUE) for each work 
package identified in the CPP, based on the appropriate design and current pricing of material, 
equipment, construction labor, professional services, real estate and all other cost items. These 
packages were then evaluated with respect to the risks involved and contingencies allocated in 
accordance with FTA guidelines and current risk modeling methodologies, as well as 
determinations of any pending or probable changes currently being negotiated with contractors 
and other potential or possible issues that could affect the budget or schedule.  

2.3.3 Each month, the PMOC will participate in a breakout session with HART to review a list of 
changes being considered for each contract. Changes are classified as pending, probable or 
potential and are summarized in the Project Cost Report column, Chgs ID’d (Changes Identified). 
Pending changes are changes that have already been negotiated, have agreements reached and 
are in the signature/approval process. Probable changes are those already in the change 
management process that have been quantified to the extent of a HART-GEC estimate and a 
Contractor estimate with a time-impact evaluation (TIE), where appropriate. Probable changes 
are likely to have a negotiation strategy memo prepared and negotiations may be underway. 
Potential changes have only a HART-GEC estimate available to be discussed in more general 
terms. Finally, possible issues are less-defined, not yet quantified issues identified because they 
could have a future impact on the budget or timing of work. 

2.3.4 HART will oversee the strategy being formulated in order to avoid or mitigate as well as plan the 
timing of any potential changes. Breakout session discussions will also focus on opportunities to 
reduce costs and accelerate contract-scheduled activities to attain key milestones earlier than 
targeted. The session will conclude with an overview of the cost and schedule drawdown curves, 
if and when changes might occur, in order to assess project performance against total project 
contingencies and buffer float. 

2.3.5 See Figure 11 on the next page for the latest proposed draft Cost Contingency Drawdown Curve, 
subject to FTA/PMOC review as part of the RCMP revision process. 
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Figure 11. Draft Cost Contingency Drawdown Chart 
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2.4 Issues and Actions Taken 

The Project Management Oversight Contractor (PMOC) identified the following key “Issues or Concerns” 
in its June 2012 Monthly Report to the FTA. HART actions to address each issue are described below. 
Issues closed by the PMOC are listed in Figure 12 on page 19. 

• Design-Build Project Cost Forecasting 

Issue: “The PMOC has concerns with the adequacy of the grantee's ability to forecast costs for 
the existing Design-Build (DB) contracts. The grantee’s current Estimate at Completion (EAC) 
does not accurately provide an assessment of the contract costs. The PMOC provided some 
recommendations in February 2012, and a detailed workshop was held on March 6, 2012 to 
review the grantee’s process for developing the EAC. HART provided improved EAC assessment 
of the contract costs to the PMOC. The PMOC emphasizes that it is critical that this issue be 
quickly corrected to demonstrate that the grantee has the Technical Capacity and Capability 
going forward. The PMOC initiated a separate breakout session with HART in June 2012 and will 
hold regularly scheduled breakout sessions every month to review forecast costs, EAC, MPS, risk 
management and cost containment measures.” 

Action: HART has provided additional details with regard to forecast cost projections without 
putting HART at risk of weakening their negotiating position with the contractors by divulging 
information or strategies that must remain confidential. Also, on July 10, HART implemented the 
first monthly Contingency Workshop with the PMOC to address pending, probable and potential 
changes and possible future issues for each active contract that could affect the total 
contingency reserve. This process has been incorporated into the most recent draft submittal of 
the Risk and Contingency Management Plan (RCMP).  

• MSF Long-Lead Materials Procurement 

Issue: “HART issued NTP 2 [Notice to Proceed 2] on January 10, 2012 (prior to LONP #2) [Letter 
of No Prejudice 2] for the Maintenance and Storage (MSF) DB Contract…..FTA responded on 
February 16, 2012 indicating that it concurred that the items identified can be considered as 
long-lead items under Final Design pre-award authority…..The FTA noted that it is critical that 
HART manage the procurement of these items to ensure any costs incurred will remain eligible 
for federal funding if an FFGA is awarded for the project, and that HART coordinate with the 
PMOC closely to ensure that only approved items are procured under this pre-award authority. 
This coordination will also ensure procurement of only those quantities of the long-lead items 
that are necessary to reduce schedule impacts to the project.” 

Action: On April 2 HART issued NTP 2 (Revision 1) to the MSF Design-Build contractor, increasing 
the maximum reimbursable amount under NTP 2 by $12,749,013 (from $66,261,187 to 
$79,010,200). NTP 2 (Revision 1) Schedule A sets out the additional authorized value for each 
Activity in the MSF contract Work Breakdown Structure. On April 19, the HART Board of 
Directors authorized HART to issue a change order to increase the total amount of the MSF 
contract by $15,910,959 for increased cost to procure rail materials. On May 10, the contractor 
submitted an updated Request for Change (RFC) to address rail material price escalation and 
delivery date adjustments. On July 25, the MSF DB Contractor awarded the contract for the steel 
rail, concrete ties, direct fixation fasteners, third rail accessories and special trackwork to 
L.B. Foster Company, as previously elaborated in paragraph 1.1.4 of the Executive Summary on 
page 4 of this report. [CLOSED] 
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• License Agreement with the Department of Hawaiian Home Lands (DHHL) 

Issue: “The grantee must execute a license agreement with the Department of Hawaiian 
Homelands (DHHL) to construct the MSF on the Navy Drum Site. The PMOC has recommended 
that the License Agreement be provided to the FTA and PMOC for review prior to execution. A 
Request for Right of Entry (ROE) for construction was approved by the DHHL Board. The ROE 
allows access to Navy Drum Site for construction until the property acquisition occurs or the 
License Agreement is finalized.” 

Action: License agreement discussions with DHHL continue as the final agreement 
documentation goes through legal review. There does not appear to be any issue that will 
impact the construction schedule for MSF.  

• State Safety Oversight Agency (SOA) Consultant 

Issue: “An interim HDOT State Oversight Agency (SOA) Project Manager has been working part-
time since April 2011. HDOT anticipates hiring a full-time SOA Project Manager by summer 2012. 
FTA had identified filling of this position by February 2012 in the Final Design approval letter. 
Given the status of this Project, it is critical that the permanent SOA Project Manager be 
identified as soon as possible.” 

Action: HDOT re-posted the position announcement for the SOA Project Manager position in 
July and efforts are being made to fill the position by the Fourth Quarter of this year.  In the 
meantime, HDOT has accelerated the establishment of a SOA Support Consultant to focus on 
the requirements for the rail project; Dovetail Consulting, Inc. was given an advanced Notice to 
Proceed as of July 31. 

Figure 12. Closed PMOC Monthly Report Issues 

Closed Issues 
Description Month Closed 

Master Project Schedule (MPS) Critical Path July 2011 
Utilization of Letters of No Prejudice (LONPs) February 2012 
Program Management Support Consultant (PMSC) contract re-procured and NTP 
issued to InfraConsult LLC. February 2012 
Real Estate Consultant contract procured and NTP issued to Paragon Partners Ltd. March 2012 
WOFH Precast Yard June 2012 
MSF Long-Lead Materials Procurement July 2012 
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3. CONTRACT STATUS 
3.1 Procurement Status 

Figure 13. Procurement: Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Maintain (MIM) Contracts 
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Figure 14. Procurement: Design-Bid-Build (DBB) Contracts 
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Figure 15. Procurement: Design-Bid-Build (DBB) Contracts (continued) 
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Figure 16. Procurement: Final Design (FD) Contracts 
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Figure 17. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
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Figure 18. Procurement: Project Management and Specialty Consultant Services Contracts 
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Figure 19. Procurement: HDOT Consultant Services and Other Contracts 
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3.2 Design-Build (DB) Contracts 

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1 $501,969,231  Incurred: $135,856,774 (27.1%) 
Authorized:2 $255,371,114 (50.9%) Substantial Completion: November 2014 
1 Commitment to Date = Contract Value (at Award) + Executed Change Orders as of June 29. 
2 Authorized for Expenditure (AFE) as of June 29. AFE = dollar values of NTPs plus executed Change Orders. 

• Activities this month 
o As shown in Figure 20 below, overall progress is 26.6% on a weighted basis. KIWC is 

preparing a schedule revision to reflect the actual NTP dates and establish a new Substantial 
Completion date. Progress curves will be revised accordingly. It is anticipated that a 
schedule revision will be submitted for HART review in August. 

o In June, $2.4 M was incurred. 
o Design is 95% complete. 

Figure 20. West Oahu/Farrington Highway Guideway (WOFH) Contract 

 
o A total of 305 contract submittals have been received (20 currently under review). 
o Geotechnical investigations are 97% complete with 311 of a total 320 borings completed. 

The remaining borings are in the Banana Patch area pending property access to 
TMK 9-6-004-006, which is expected in August. 

o Tree relocations/removals remain at 69% complete with 252 of 364 trees trimmed, 
relocated or removed for repurposing or without salvage. Additional tree work will continue 
as the foundation work progresses. 
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o Overall utility relocation is 13% complete. Relocation work continued on the Farrington 
Highway 30-inch water line near Old Fort Weaver Road. A full detour of Farrington Highway 
in this area will be implemented for three weeks. 

o HART has received 221 Requests for Information (RFIs) from the contractor (2 open). 
o Construction for guideway column foundations continued in the West Oahu area, with 

5 columns complete and over 30 drilled shafts completed.  
o Work began at Waipahu High School, including completion of hazardous material 

abatement in an existing classroom that will be retrofitted. It is anticipated that work to 
relocate the classrooms will not be completed prior to the start of school. Coordination with 
the school is ongoing to mitigate schedule impacts.  

• Look Ahead 
o Continue utility relocations, including water line and electrical work along Farrington 

Highway. 
o Continue construction of guideway columns and drilled shaft foundations. Start of shaft 

work on Farrington Highway in Area 2 is anticipated in November. 
o Continue work at Waipahu High School. 
o Begin site preparation and grading for the precast yard. 
o Submittal of Schedule Revision. 
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Contract DB-200: Maintenance and Storage Facility (MSF) 
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1 $195,258,000  Incurred:2 $21,860,965 (11.2%) 
Authorized:2 $128,288,734 (65.7%) Substantial Completion: November 2014 
1 Commitment to Date = Contract Value (at Award) + Executed Change Orders as of June 29.  
2 Authorized for Expenditure (AFE) as of June 29. AFE = dollar values of NTPs plus executed Change Orders. 

• Activities this month 
o As shown in Figure 21 below, overall progress is 11% on a weighted basis. The planned start 

of construction activities, including site grading, has slipped due to longer-than-planned 
design durations. This delay is expected to be recovered as construction commences. 

o In June, $2.5 M was incurred. 
o Design is 90% complete. 

Figure 21. Maintenance and Storage Facility (MSF) Contract 

 
o A total of 60 contract submittals have been received (3 currently under review). 
o HART has received 108 Requests for Information (RFIs) from the contractor (15 open). 
o KKJV completed interface tasks (revisions to the yard tracks and building layout) requested 

by the Core Systems Contractor, Ansaldo. HART is evaluating and will respond to each 
contractor with direction on the interface items. 

o On July 16, HART lifted the temporary work hold on Kiewit/Kobayashi for grading activities. 
Site preparation in advance of grading activities has commenced. 

• Look Ahead 
o Resolution of Core Systems interface items. 
o Commencement of mass grading. 
o Submittal of schedule revisions. 
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Contract DB-320: Kamehameha Highway Guideway (KHG) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1 $372,150,000  Incurred: $64,212,698 (17.3%) 
Authorized:2 $162,166,081 (43.6%) Substantial Completion: June 2015 
1 Commitment to Date = Contract Value (at Award) + Executed Change Orders as of June 29. 
2 Authorized for Expenditure (AFE) as of June 29. AFE = dollar values of NTPs plus executed Change Orders. 

• Activities this month 
o As shown in Figure 22 below, overall progress is 16.5% on a weighted basis. The progress 

curve reflects relatively flat progress due to longer-than-planned design durations and 
approvals for utility relocation work. In addition, KIWC is proposing a revised schedule. 
HART and KIWC are holding meetings to discuss the impacts of this proposal. 

o In June, $2.7 M was incurred. 
o Design is 90% complete. 

Figure 22. Kamehameha Highway Guideway (KHG) Contract 

 
o Geotechnical investigations are complete. 
o A total of 145 contract submittals have been received (22 under review). 
o HART has received 73 Requests for Information (RFIs) from the contractor (1 open). 
o KIWC completed load test shaft No. 14 in the Aloha Stadium parking lot, one of 5 load test 

shafts planned. Work commenced on load test shaft No. 13 in the Kamehameha Highway 
interchange area. 

o Utility work commenced with the concrete encasement of an existing 30-inch sewer line in 
the Aloha Stadium parking lot. 

• Look Ahead 
o Completion of load test shaft No. 13. 
o Commencement of utility relocations. 

Kamehameha Highway Guideway
Design-Build (DB-320)

$0.0

$5.0

$10.0

$15.0

$20.0

$25.0

$30.0

$35.0

$40.0

$45.0

$50.0

O
ct

-1
1

D
ec

-1
1

Fe
b-

12

Ap
r-1

2

Ju
n-

12

Au
g-

12

O
ct

-1
2

D
ec

-1
2

Fe
b-

13

Ap
r-1

3

Ju
n-

13

Au
g-

13

O
ct

-1
3

D
ec

-1
3

Fe
b-

14

Ap
r-1

4

Ju
n-

14

Au
g-

14

O
ct

-1
4

D
ec

-1
4

Fe
b-

15

Ap
r-1

5

Ju
n-

15

Au
g-

15

In
cu

rr
ed

 p
er

 P
er

io
d 

($
M

)

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

Percent C
om

plete (%
)Incurred $ per Month

Cumulative Plan (Early)
Cumulative Actual



HONOLULU RAIL TRANSIT PROJECT  July 2012 

Page 31 of 63 

3.3 Design-Build-Operate-Maintain (DBOM) Contract 

Contract DBOM-920: Core Systems Contract (CSC) 
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1 $573,782,793  Incurred: $14,359,596 (2.5%) 
Authorized:2 $  20,285,221 (3.5%) Start-up Completion: April 2019 
1 Commitment to Date = Contract Value (at Award) + Executed Change Orders as of June 29. The contract budget 
does not include an additional $823.6 for Operations and Maintenance.  
2 Authorized for Expenditure (AFE) as of June 29. AFE = dollar values of NTPs plus executed Change Orders. 

• Activities this month 
o As shown in Figure 23 below, overall progress is 2.4% on a weighted basis.  
o In June, $0.6 M was incurred. 
o Design is 25% complete. 

Figure 23. Core Systems Contract (CSC) 

 
o AHJV continues to participate in Interface meetings and to issue/respond to Requests for 

Interface Data (RFIDs). 
o HART and AHJV continue to hold meetings on vehicle design, MSF, mainline curve alignment 

and schedule. 
o AHJV continues to work on the Baseline Schedule with HART, which is expected to be 

finalized in August. 
o Reviewing effects of adding additional flip-up seats on the vehicle and on overall vehicle 

capacity. 
o Design has started on communications and traction power systems. 
o Various deliverables related to vehicles and train control/SCADA have been submitted by 

AHJV. 
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o AHJV continues to participate in meetings with KKJV to resolve MSF issues.  
o Major areas of focus are: 
 Continued development of project plans 
 Vehicle preliminary design 
 Finalizing the Quality Management Plan (QMP) 
 Supplier procurement 
 Requests for Information (RFIs) 
 Shop power requirements 
 Updating the Operations and Maintenance Plan. 

• Look Ahead 
o Weekly CSC meetings on: project management, technical issues, conceptual design, 

problem-solving and safety and security. 
o Interface meetings with WOFH, FHSG, KHG, MSF and Airport Guideway designers and 

contractors. 
o AHJV submittal and HART acceptance of the Baseline Schedule. 
o Resolution of MSF site issues. 
o Additional vehicle flip-up seats. 
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Design-Bid-Build (DBB) Contracts 

Activities this month relate to HART, General Engineering Consultant (GEC) and Final Design (FD) 
Consultant activities for the subject DBB construction contracts, since no DBB Construction 
contract has been awarded to date. 

 

3.4.1. STATION DBB CONTRACTS (Executed and In Negotiation) 

 
Contract DBB-170: West Oahu Station Group Construction (WOSG) 

Contractor FD-140: URS, Final Design Consultant (Engineer of Record) 
Committed:1 $7,789,000 Incurred: $0 (0%) 
Authorized:2 $   326,420 (4.2%) Construction Docs Bid-Ready: August 2013 
1 Commitment to Date = Contract Value (at Award) + Executed Change Orders as of June 29 
2 Authorized for Expenditure (AFE) as of June 29. AFE = dollar values of NTPs plus executed Change Orders. 

• Activities this month 
o Notice to Proceed 1a (NTP 1a) was issued on June 15. 
o A 3-day workshop was held July 10-12. Minutes are under review. 
o The Final Design Consultant is in the process of submitting the Baseline Design Schedule and 

Schedule of Milestones (SoM) and initiating requests for Right of Entry. 

• Look Ahead 
o NTP 1a completion is scheduled for the end of July, upon approval of the SoM. 
o NTP 1b for Preliminary Engineering Design will be issued soon after NTP 1a completion. 
o The Environmental Compliance and Quality Assurance Plans (ECP and QAP) are to be 

submitted soon after NTP 1b. 
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Contract DBB-270: Farrington Highway Station Group Construction (FHSG) 
Contractor FD-240: HDR Engineering, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $8,008,045 Incurred: $4,779,715 (59.7%) 
Authorized:2 $6,849,985 (85.4%) Construction Docs Bid-Ready: February 2013 
1 Commitment to Date = Contract Value (at Award) + Executed Change Orders as of June 29 
2 Authorized for Expenditure (AFE) as of June 29. AFE = dollar values of NTPs plus executed Change Orders. 

• Activities this month 
o Contract progress is shown in Figure 24 below. Progress to date, based on the latest 

changes, is 60%.  
o In June, $1.3 M was incurred. 
o Module design development for the West Loch and Waipahu stations and minor changes to 

Preliminary Interim Design for the Leeward Community College (LCC) station are scheduled 
for completion on July 20. Pedestrian bridge reduction and canopy structural support are 
being analyzed.  

o 60 Requests for Information (RFIs) have been submitted to date (none open). 
o 32 Requests for Change (RFCs) have been processed (5 open). 

• Look Ahead 
o Continued development of Module Concept Design through August. 
o Completion of NTP 2 Interim Design of the West Loch, Waipahu Transit Center and LCC 

stations is scheduled for November. 
o Final Design completion is scheduled for December. 
o Target completion of bid-ready documents is February 2013. 

Figure 24. Farrington Highway Station Group (FHSG) Final Design Contract 
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Contract DBB-370: Kamehameha Highway Station Group Construction (KHSG) 
Contractor FD-340: TBD, Final Design Consultant (Engineer of Record) 

   Construction Docs Bid Ready: November 2013 

• Activities this month 
o Final Design Contract negotiations are on-going. 

• Look Ahead 
o Contract award and NTP 1a are scheduled for this October. 

 
 
Contract DBB-470: Airport Station Group (ASG) 

Contractor FD-440: TBD, Final Design Consultant (Engineer of Record) 
   Construction Docs Bid Ready: August 2014 

• Activities this month 
o A letter was sent to the top-ranked firm on June 16. Negotiations are expected to be 

completed in August. 

• Look Ahead 
o Award and NTP 1a are scheduled for September. 
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3.4.2. GUIDEWAY AND UTILITIES DBB CONTRACTS (Executed and In Negotiation) 

As part of re-baselining/FFGA submittal, the Airport and City Center sections guideway construction and 
utilities contracts have been repackaged.  

Contract DBB-460 Airport Guideway and Utilities 
Contractor FD-430: AECOM, Final Design Consultant (Engineer of Record) 

Committed:1 $38,840,960 Incurred: $ 5,204,079 (14.0%) 
Authorized:2 $14,018,093 (36.1%) Construction Docs Bid-Ready: March 2013 / April 2014 
1 Commitment to Date = Contract Value (at Award) + Executed Change Orders as of June 29 
2 Authorized for Expenditure (AFE) as of June 29. AFE = dollar values of NTPs plus executed Change Orders. 

• Activities this month 
o Figure 25 on the next page shows progress to date at 13.4%, ahead of Plan (9.5%). 
o No costs were incurred in June (no Request for Payment processed). 
o HART accepted the Preliminary Engineering Update on July 23. 
o July 16 and 18 meetings were held with HDOT Airport and Highways and Hawaiian Airlines 

to further discuss the proposed alignment at the airport entry and Airport station location. 
Continue to study alignment/station location alternatives. 

• Look Ahead 
o Continued coordination of meetings with HDOT Airports and Highways, the Transportation 

Safety Administration (TSA), Federal Aviation Administration (FAA), Hawaiian Airlines, the 
U.S. Post Office, the U.S. Navy and utility companies, as required. 

o Finalizing airport alignment / station location. 
o NTP 2 issuance for Interim Design is scheduled for late July. 
o Commencement of geotechnical boring. 

Figure 25. Airport Guideway and Utilities Final Design Contract 
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Contract DBB-560: City Center Guideway and Utilities 
Contractor FD-530: TBD, Final Design Consultant (Engineer of Record) 

   Construction Docs Bid Ready: TBD 

• Activities this month 
o Procurement negotiation concluded on June 18 (April 4 letter to ranked firm). 

• Look Ahead 
o Contract award and NTP 1a scheduled for August 1. 

 

Contract DBB-505: Airport Section Utilities Construction 
Airport Segment Guideway and Utilities Final Design Contract FD-430  

Final Design Consultant (Engineer of Record): AECOM  Technical Services, Inc. 
   Construction Docs Bid Ready: TBD 

This contract is for utilities construction and associated engineering services during construction of the 
Airport section. This new contract removes the scope for utilities relocation and roadway improvements 
from the former DBB-460 Airport Section Guideway and Utilities Construction contract and creates a 
new construction work package to be completed before guideway construction.  

 

Contract DBB-510: City Center Section Utilities Construction 
City Center Section Guideway and Utilities Contract FD-530 Final Design Consultant: TBD 

   Construction Docs Bid Ready: TBD 

This contract is for utilities construction and associated engineering services during construction of the 
City Center section. This new contract removes the scope for utilities relocation and roadway 
improvements from the former DBB-560 City Center Section Guideway and Utilities Construction 
contract and creates a new construction work package to be completed before guideway construction.  

 

Contract DBB-520: Airport and City Center Sections Guideway Construction 
Airport Segment Guideway and Utilities Contract FD-430 Final Design Consultant (Engineer of 

Record): AECOM Technical Services, Inc.  
City Center Section Guideway Contract FD-530 Final Design Consultant: TBD 

   Utilities TBD 
   Guideway TBD 

The guideway final design will be received from the Airport Guideway Designer, AECOM Technical 
Services, Inc., in completion of the FD-430 contract, and added to the construction bid package for the 
combined DBB-520 Airport and City Center Sections Guideway Construction contract. This new contract 
removes the scope for guideway construction from the previous DBB-460 and DBB-560 Guideway and 
Utilities Construction contracts and creates a new construction work package that will be executed as a 
single contract.  
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3.4 Utility Agreements 

• Activities this month 
o WOFH section: 
 Utility Construction Agreements (UCAs) have been executed with:  

- AT&T 
- Hawaiian Electric Company (HECO) 
- Oceanic Time Warner Cable (OTWC) 
- Pacific LightNet, Inc. (PLNI) 
- The Gas Company (TGC). 

 HART placed its third materials order with HECO under the executed Utility Facilities 
Relocation and Cost Reimbursement Agreement (UFRCRA) for both Engineering and 
Construction. 

 The UCA with Sandwich Isles Communication (SIC), while not required, is expected to be 
executed in August. 

 The Hawaiian Telcom (HT) UCA, based upon the HECO UFRCRA template, is under HT 
review for target execution in August. 

o KHG section:  
 All Engineering Service Agreements (ESAs) required for KHG have been executed:  

- AT&T 
- Chevron 
- HT 
- OTWC 
- SIC 
- PLNI 
- Tesoro 
- TGC 
- tw telecom. 

 The UFRCRA with HECO for the KHG section was executed in July. 
o Airport and City Center sections:  
 All ESAs for the Airport and City Center sections have been transmitted to the utility 

owners for review and comment. 

• Look Ahead 
o Transmit draft UCAs to utility owners in the KHG section. 

 
See Figure 26 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 26. Utility Agreements Status Matrix (by section) 

Utility Agreements Status Matrix 

Utility Owner Status WOFH KHG Airport City Center 
ESA UCA ESA UCA UCA COMBINED ESA UCA 

AT&T Executed May 11, 2011 Dec 20, 2011 
May 18, 2012 Completed draft 

under COR review  Final draft 
transmitted to utility   

NTP May 12, 2011 Dec 21, 2011 

Chevron Executed Dec 4, 2009  Nov 4, 2011 
Preparing draft  Final draft transmitted to utility  NTP Dec 22, 2009 Nov 15, 2011 

Hawaiian Telcom Executed May 20, 2010 Under HT review - may 
split into two May 10, 2012 Preparing draft  Final draft transmitted to utility  NTP June 14, 2010 

HECO 
Executed By Agreement 

with PB Apr 20, 2012 
July 11, 2012 

 
Will pull design language from UFRCRA. 

Preparing Bridging Agreement as 
interim for Airport. 

 NTP July 12  2012 

Oceanic Time 
Warner 

Executed Dec 8, 2009 
Dec 21, 2011 Jan 9, 2012 Completed draft 

under COR review  Final draft transmitted to utility  
NTP Dec 22, 2009 

Pacific Lightnet Executed Apr 28, 2010 Mar 12, 2012 Feb 15, 2012 Completed draft 
under COR review  Final draft transmitted to utility  NTP Apr 29, 2010 Mar 13, 2012 Feb 16, 2012 

Sandwich Isle 
Communications 

Executed May 20, 2010 Not needed (no scope 
on WOFH section) Apr 20, 2012 Completed draft 

under COR review  Final draft transmitted to utility  NTP Jun 8, 2010 

The Gas Company Executed Dec 18, 2009 Jun 30, 2011 
Jun 1, 2012 Completed draft 

under COR review  Final draft transmitted to utility  NTP Dec 22, 2009 Jul 12, 2011 

tw Telecom Executed Dec 2, 2009 
 

Feb 14, 2012 
Preparing draft  Final draft transmitted to utility  

NTP Dec 22, 2009 Feb 16, 2012 

Tesoro Executed 
  

Feb 15, 2012 Completed draft 
under COR review  Final draft transmitted to utility  NTP Feb 16, 2012 

Legend:  = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement 
  = Not applicable ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Utility Agreement 
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3.5 Permits 

• Activities this month 
 

o Significant permits issued to HART for WOFH:  
 The Hawaii Department of Transportation Highways Division (HDOT Highways) issued a 

Municipal Separate Storm Sewer Systems (MS4) Permit to Discharge into the State 
Highways Drainage System for permanent shaft dewatering and permanent utility 
relocation dewatering. This permit allows storm water runoff from these activities to 
enter drainage inlets owned by the State Highways. 

 In July, the State of Hawaii Department of Education (DOE) Facilities Development 
Branch Planning Section issued MS4 Permits for permanent construction and permanent 
shaft dewatering activities during the relocation of 2 portable classroom buildings near 
Waipahu High School. These permits allow storm water runoff from these activities to 
enter drainage inlets owned by the DOE.  

 
o Significant permits issued to HART for KHG:  
 On June 4, HDOT Highways issued an MS4 Permit for permanent construction. 

 
o Significant permits issued to HART for Airport Guideway Design:  
 In July, the State of Hawaii Department of Health (DOH) Clean Water Branch issued a 

National Pollutant Discharge Elimination System (NPDES) Form C-General Construction 
Permit for pre-construction activities in the Airport section. This permit allows ground-
disturbing activity to proceed. 

 In July, HDOT Highways Division issued an MS4 Permit for pre-construction (exploratory 
and geotechnical) activities in the Airport section. 

• Look Ahead 
 

o Significant permits to be issued to HART for WOFH: 
 DOH Clean Water Branch NPDES Form G-Dewatering Permit, necessary to perform 

dewatering for permanent shaft activities. 
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3.6 Hawaii Department of Transportation (HDOT) Agreements 

• Activities this month 
o Alignment-wide:  
 The HDOT Traffic Management Consultant (Contract MM-915) is performing design 

review for the WOFH, KHG and Airport Guideway contracts. 
o WOFH section:  
 AECOM, the HDOT Design Coordination Consultant (contract MM-920), continues to 

review WOFH design submittals on HDOT’s behalf. 
 Amending the HDOT Master Agreement and Joint Use and Occupancy (JUO) Agreement 

to include Kualakai Parkway, Kaloi Channel and part of Kamehameha Highway near 
Sam’s Club.  

o KHG section:  
 The Master and JUO Agreements await resolution of comments from HDOT regarding 

HART assignment. HART is scheduling a meeting with HDOT to have attorneys from both 
sides discuss assignment issue. 

 HDOT Design Consultant (Contract MM-921) AECOM is performing design review 
activities. 

o Airport and City Center sections:  
 HDOT Design Coordination Consultant–Airport Guideway Section (Contract MM-922) 

SSFM is performing coordination activities for preliminary engineering activities. 

• Look Ahead 
o KHG section:  
 Execution of the KHG Master and JUO Agreements. 
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3.7 Other Design Activities 

• Activities this month 
o Continued supporting the WOFH, FHSG, KHG, MSF, ASUG and WOSG contracts by reviewing 

submittals and responses to Requests for Information (RFIs) and Requests for Change (RFCs) 
and attending design meetings. 

o Finished review of the Airport Guideway Preliminary Engineering Update submittal. 
o HART Interchange Access Modification Requests (IAMRs) to the State of Hawaii Department 

of Transportation (HDOT) for State highway access to/from planned rail stations and 
facilities: 
 Working on IAMR for emergency access at MSF 
 Revised the H-1/H-2 IAMR per HDOT comments. 

o Finalizing Design-Build (DB) contract Special Provisions and Division 1 Standard 
Specifications. 

o Finalizing Elevator/Escalator (EE) Installation and Maintenance contract MM-930 
documents. 

o Developing standardized design elements (e.g. fare gates, handrails, canopy, etc.) to apply 
to all station contracts. 

o Evaluating the proposed relocation of the Middle Street Transit Center station. 
o Preparing easement acquisition exhibits for U.S. Navy property within the Kamehameha and 

Airport Guideway sections. 
o Provided legal descriptions for partial acquisitions in the KHG section and Dillingham Blvd. 

Station Group (Chinatown Station parcel) area. 
o Responding to the U.S. Army requirement that all construction activities at Waiawa Stream 

be presented in a single application package, including preparing exhibits to illustrate 
activities by construction phase and indicate nation-wide permits that would cover these 
activities. 

o Evaluating back-up operation control center (BOCC) location at Pearlridge Station. 

• Look Ahead 
o Continued support of the WOFH, FHSG, KHG and MSF contracts on submittal reviews and 

RFI-RFC responses. 
o Finalize Division 1 Standard Specifications. 
o Finalize Elevator/Escalator technical specifications. 
o Continue reviewing site-specific Traffic Control Plans for the WOFH section. 
o Continue standardizing station design elements. 
o Finalize evaluation of the Middle Street Transit Center Station relocation. 
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3.8 Interface 

• Activities this month 
o Continued interfacing with adjoining contractors on the West Oahu, Kamehameha Highway 

and Airport station groups (WOSG, KHSG and ASG) and Elevators/Escalators (EE) contracts. 
o Scheduled WOSG Interface Kickoff Meeting for mid-August. 
o Continued to monitor contractor Requests for Interface Data (RFIDs) and Interface Control 

Documents (ICDs) as they pertain to Final Design Baseline (Revision 0) submittals. 
o Continue to develop a procedure for assessing RFIDs and ICDs elevated to HART for review 

and direction. 
o HART reviewed and decided on 4 elevated ICDs/RFIDs: 
 Issue 8 – MSF Equipment List 
 Issue 14 – WOFH Superstructure WA6 Final Design submittal 
 Issue 19 – MSF Maintenance of Way (MOW) Foundations and Structures 
 Issue 22 – WOFH Guideway Substructure WA2. 

o A total of 26 Interface Issues have been elevated from contractors to HART (14 open, 
5 closed and 7 requiring the contractor to obtain ICD signature and resubmit). 

o HART facilitated 24 interface meetings between contractors. 

• Look Ahead 
o Finalize a HART Standard Procedure for RFID-ICD Assessment. 
o Continue monitoring contractor RFIDs and ICDs pertaining to the Final Design Baseline 

(Revision 0). 
o Continue to interface with adjoining contractors on WOSG, KHSG, ASG and EE. 
o Core Systems Definitive Design is planned for August. 
o AHJV will review and sign ICDs as of September. 
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4. GROUP REPORTS 
4.1 Safety and Security 

• Activities this month 
o As detailed in Figure 27 below, the HRTP had 3 construction safety and security issues in 

July. 

Figure 27. Construction Safety Monitoring - Safety and Security Issues 

Period/Date Contract No. & Type of Event 
(to date) Comments 

2011  ---- 1 Occupational Injury/Illness 1 in 2011 

2012 ---- 

9 Occupational Injury/Illness 
3 Vandalism 
2 Environmental 
2 Security 
2 Road/Vehicle 
1 Loss/Damage 
1 Theft 

20 in 2012 to date 

January  1 Occupational Injury/Illness 
1 Environmental 2 in January. 

February  1 Occupational Injury/Illness 
1 Environmental 2 in February 

March KHG 1 Security. 1 in March 

April WOFH-KHG 

1 Security 
1 Road/Vehicle 
2 Occupational Injury/Illness 
1 Loss/Damage 

5 in April 
 
2 First aid administered. 
 

May WOFH-KHG 
3 Vandalism 
1 Road/Vehicle 
1 Theft 

5 in May 
1 Graffiti-Aloha Stadium Yard; 2 Farrington Hwy 
Cloverleaf Yard. 

June WOFH-KHG 2 Occupational Injury/Illness 
1 in June 
First aid. Cutter Equipment Yard. 
Fractured knee cap. KIWC KEIN water tank. 

July 5 WOFH/DB-120 1 Occupational Injury/Illness No treatment. 
July 6 WOFH/DB-120 1 Occupational Injury/Illness Burn. No first aid. CMC Laydown Yard. 
July 7 WOFH/DB-120 1 Occupational Injury/Illness Laceration/bruised hand. First aid. Column work. 

 
o The HART-GEC Safety and Security team continues to discuss with the Honolulu Police 

Department (HPD): 
 Training for the new HPD Liaison-Major, two Captains and one Lieutenant. 
 HART review of the updated Threat and Vulnerability Assessment (TVA). 
 Construction security. 
 The respective areas of jurisdiction of the HPD, Sheriff and Transportation Security 

Administration-Airport (TSA-Airport) and -Surface (TSA-Surface). 
 Drills. 

o Met with the GEC, TSA-Airport, TSA-Federal and airline representatives to conduct the 
Airport TVA in August. 

o Conducted ongoing construction work site safety meetings. 
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o Met with the Construction Safety Manager to review incidents, incident data and proactive 
plans. 

o Reviewed safety requirements at construction sites. 
o Initiated a weekly Core Systems Safety meeting with the Core Systems Contractor, Ansaldo 

Honolulu Joint Venture (AHJV). 
o Reviewed and accepted the WOFH and KHG CELs and CILs and performed an over-the-

should review of the MSF contract. 

• Look Ahead 
o HART is reviewing and editing the Sensitive Security Information Plan (changed from 

“Program”) submittal. 
o HART will continue to hold various safety meetings with contractors, committees and staff. 
o HART will continue to hold various safety meetings with AHJV. 
o HART will host a Transportation Safety Institute (TSI) Security class August 6-10. 
o Finalization of HART review of the updated TVA. 
o On-going discussion of security concerns with TSA, HPD and the Honolulu Fire 

Department (HFD). 
o On-going discussion of Emergency Plans with Emergency Responders and Emergency 

Management. 
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4.2 Quality Management 

• Activities this month 
o Conducted weekly meeting with HART-GEC Quality Assurance (QA) staff to discuss overall 

Project QA/Quality Control (QC) issues with consultants, sub-consultants, contractors, sub-
contractors and internal staff.  

o Continued training and mentoring HART employees to ensure that project participants are 
familiar with the latest approved plans and procedures, updating the Training Matrix 
accordingly. 

o Two new QA Engineers started work on July 2. 
o Updating and implementing the QA Audit Schedule for 2012. 
o Issued QA Audit Reports on July 16for:  
 Ansaldo Breda, Inc., Pittsburg, CA (audit performed on June 20-21) and 
 Ansaldo STS. Pittsburgh, PA (audit performed on June 27-28). 

o GEC II (Parsons Brinckerhoff, Inc. [PB]):  
 Continued training new GEC staff on the approved Quality Assurance Plan (QAP) and 

Implementation Plan (IP). 
 Performed internal QA Surveillance of Airport Utility and Guideway Contract Resident 

Engineer (CRE) Office. 
 Completed review of updated Inspection and Test Plans (ITPs) for the WOFH, KHG and 

MSF contracts. 
 Provided QA support to the GEC Core Systems sub-contractor, Lea+Elliott, on Task 11 for 

the Core Systems contract (CSC). 
 To date, 1 Non-Conformance Report (NCR) has been issued (closed). 

o WOFH (Kiewit Infrastructure West Co. [KIWC]):  
 Bi-weekly QA Task Force meetings were held with the KIWC QA Team to discuss the 

status of design activities, field work, NCRs and quality compliance and improvement.  
 Completed review of KIWC QAP Revision 2. 
 Conducted QA Surveillance of Construction on June 28-29. 
 To date, 52 NCRs have been issued: 
 44 by KIWC (7 open) and  
 8 by HART-GEC (all closed). 

o MSF (Kiewit Kobayashi Join Venture [KKJV]):  
 Bi-weekly QA Task Force meetings were held with the KKJV QA Team to discuss the 

status of submittals, design activities and field activities. 
 Performed Process Audit of Design activities on July 19.  
 To date, 1 NCR has been issued (open). 

o KHG (KIWC):  
 Bi-weekly Quality Task Force meetings were held with the KIWC QA Team to discuss the 

status of design activities, field work, NCRs and quality compliance and improvement. 
 To date, 5 NCRs have been issued (1 open). 

o Core Systems Contract (CSC) (Ansaldo Honolulu Joint Venture [AHJV]):  
 The first Bi-weekly Quality Task Force Meeting was held on July 19. 
 Performed QA Systems Audit of Ansaldo Breda, Inc., Pittsburg, CA and Ansaldo STS, 

Pittsburgh, PA. 
 No NCRs were issued in these audits. 

o FHSG (HDR Engineering, Inc. [HDR]):  
 Continue to participate in weekly HART-GEC-HDR Design Coordination Meetings. 
 To date, 4 NCRs have been issued (all closed). 
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o Airport Guideway and Utilities (AECOM Technical Services, Inc. [AECOM]):  
 Bi-weekly QA Task Force meetings were held with the AECOM QA Team to discuss the 

status of submittals, design activities and field activities. 
 Completed review of Design Consultant, AECOM, QAP Revision 1 and sub-contractor, 

Yogi Kwong Drillers (YK), Geotechnical QAP Revision 0. 
 Witnessed AECOM QA Audit of sub-consultant, Wilson Okamoto Corp.  

o WOSG (URS Corp. [URS]):  
 Attended and participated in Design Workshop on July 10.  
 Met with URS project and QA management staff to discuss the URS QAP and HART 

expectations. 

• Look Ahead 
o Continue mentoring and training personnel on revised approved Project Plans and 

procedures. 
o Continue QA/QC and Environmental Compliance oversight of the WOFH, KHG, MSF, FHSG, 

Airport Guideway and Utilities, WOSG and Core Systems contracts.  
o Implement and update the 2012 QA Audit Schedule. 
o Perform scheduled QA Audits and Surveillances (Process Audits), as follow:  
 MSF: HNTB, Kansas City, KS on August 7-9  
 CSC: Ansaldo Breda-Italy (Naples and Pistoia) and Ansaldo STS-Italy (Genoa and Naples) 

on September 13-21. 
o Follow-up on and close corrective and preventative actions on all NCRs and Observations 

issued. 
o Review Contractor/Consultant QAP updates. 
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4.3 Right-of-Way Status and Third Party Agreements 

• Activities this month 
o Acquisitions 
 An offer was made on TMK 2-3-007-033 in the City Center Guideway section. 
 Appraisals for all University of Hawaii (UH) properties at UH West Oahu (UHWO), 

Leeward Community College (LCC), the UH Urban Gardens and Honolulu Community 
College (HCC) are complete. 

 See Figure 28 below for a summary of acquisitions in each section and project-wide. 
o Relocations 
 Furniture, Fixtures and Equipment appraisals are being finalized for business relocations 

in the KHG, Airport and City Center sections. 
 Relocations are complete for TMK 9-6-003-013 within the Banana Patch. All residential 

relocations required for WOFH are complete. 
 See Figure 29 on the next page for a summary of relocations in each section and project-

wide. 
 Figure 30 on page 50 sets out all agreements and their status to date. 

Figure 28. Right-of-Way Status 

Section 
Original # 
Parcels in 

FEIS 

Current # 
Parcels 
Needed 

Agreements In 
Process 

Appraisals in 
Process Offers Acceptance Ready for 

Construction 

FULL ACQUISITION 
Total 40 38 0 4 5 6 13 
WOFH 14 14 0 0 1 2 11 
KHG 5 3 0 0 1 1 1 
Airport 5 5 0 4 0 0 0 
City Center 16 16 0 0 3 3 1 
PARTIAL ACQUISITION 
Total 163 133 8 0 6 0 7 
WOFH 18 10 2 0 1 0 6 
KHG 21 7 4 0 3 0 0 
Airport 31 34 2 0 0 0 1 
City Center 93 82 0 0 2 0 0 
EASEMENTS 
Total 12 13 4 0 0 0 3 
WOFH 6 6 3 0 0 0 3 
KHG 0 1 1 0 0 0 0 
Airport 1 1 0 0 0 0 0 
City Center 5 5 0 0 0 0 0 
GRAND TOTAL 215 184 12 4 11 6 23 
FEIS = Final Environmental Impact Statement 
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Figure 29. Relocation Status 

 Total Relocations Initiated 90-day Notice 30-day Notice Relocations Complete 
RESIDENTIAL 26   2 24 
WOFH 25   2 23 
City Center 1    1 
BUSINESS 66 12 3  6 
WOFH 5 2   3 
KHG 4  3  1 
Airport 7 6    
City Center 50 6   2 
NOT-FOR-PROFIT 1    1 
WOFH 1    1 
GRAND TOTAL 93 12 3 2 31 

 
• Look Ahead 

o WOFH section:  
 Complete relocation of the remaining two households in the Banana Patch. 
 Issue 90-day notice to business located at TMK 9-4-019-050 for the Waipahu Station. 
 Securing a consent to enter to initiate work on TMK 9-6-004-006 within the Banana 

Patch while negotiations continue on property acquisition. 
o KHG section:  
 Continue negotiations for partial takes associated with TMKs 9-7-023-008, -022-008 

and -022-021. 
 Continue negotiations on TMK 9-8-009-017 at Pearl Ridge Station. 
 Relocate 3 displaced businesses from TMK 9-8-010-002 by the end of September. 

o Airport section:  
 Continue to secure consent to enter for Archaeological Inventory Survey (AIS). 
 Initiate Phase II Environmental Site Assessments (ESAs) of TMKs 1-1-016-014 and -015. 
 Finalize Phase I ESAs for TMKs 1-1-016-005 and -006. 

• City Center section:  
o Continue to secure consent to enter for AIS. 
o Continue negotiations for TMKs 1-5-007-021 and 1-2-010-068 and partial takes associated 

with TMKs 1-7-002-026 and 1-2-009-017. 
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Figure 30. Acquisition-Relocation Agreements Status 

Agreement Completion 
Date 

Target 
Date 

Segment/ 
Contract Status 

UH Master Agreement Pending Jun 2012 
WOFH, 

KHG, City 
Center 

Tentative agreement in place, on path 
to secure access to the property 

LCC Sub-agreement Pending Jun  2012 WOFH Property appraisal complete. 
UHWO Sub-agreement Pending Nov 2012 WOFH Property appraisal complete. 
Dept. of Education (DOE) 
Master Agreement and 
Consent to Construct 

Feb 8, 2011 WOFH Executed 

DR Horton Agreement Mar 7, 2012 Mar 2012 WOFH Executed 
DHHL Master Agreement Mar 10, 2010 WOFH, MSF Executed 

DHHL Consent to Construct Dec 1, 2011 WOFH, MSF Consent to construct in place until 
license agreement/property transfer. 

DHHL License or Property 
Transfer Pending Dec 2012 WOFH, MSF DHHL reviewing license; discussions 

with City on property transfer. 
HDOT Master Agreement Oct 31, 2011 WOFH Executed 
HDOT Use & Occupancy Sub-
agreement Apr 5, 2012 WOFH Executed 

UH Urban Garden Sub-
agreement Pending Jul 2012 KHG Property appraisal complete. 

HDOT Master Agreement Pending Jul 2012 KHG Comments received, issues being 
resolved 

HDOT Use & Occupancy Sub-
agreement Pending Aug 2012 KHG Will complete after KHG Master 

Agreement is completed 
Aloha Stadium/Dept. of 
Accounting & General Services 
(DAGS) 

Pending Aug 2012 KHG Finalized agreement. Aloha Stadium 
Board review and approval is pending. 

Navy/General Services 
Administration (GSA) Pending N/A Airport 

Navy will provide consents to enter 
until required easements in place; Pearl 
Harbor Station site fee taking 
progressing. 

US Post Office Honolulu 
Processing-Distribution Center Pending Nov 2013 Airport Initiated request to secure an 

easement for Post Office Property. 
Federal Aviation 
Administration (FAA) Master 
Agreement 

Pending Jul 2013 Airport As design progress a determination will 
be made if an agreement is required. 

HDOT Master Agreement Pending Apr 2013 Airport Pending. 
HDOT Use & Occupancy Sub-
agreement Pending Oct 2013 Airport Will complete after Airport Master 

Agreement is completed 

HDOT Master Agreement Pending Dec 2013 City Center Pending awaiting completion of the 
KHG master agreement 

HDOT Use & Occupancy Sub-
agreement Pending Jul 2014 City Center Will complete after City Center Master 

Agreement is completed. 
HCC Sub-agreement Pending May 2014 City Center Property appraisal completed. 

Federal Court House/GSA Pending Oct 2014 City Center Reviewing GSA draft agreement; 
monthly meetings with parties. 

Hawaii Community 
Development Agreement 
(HCDA) 

Pending Oct 2014 City Center Awaiting guideway final design. 

DAGS Pending Oct 2014 City Center Awaiting guideway final design. 
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4.4 Planning and Environment 

• Activities This month 
o Programmatic Agreement (PA) [by PA Stipulation number] 
 II. Traditional Cultural Properties (TCPs) 

- On July 3, the State Historic Preservation Division (SHPD) communicated its 
concurrence with the FTA Eligibility and Effects Determination Report on the 
WOFH, KHG and Airport sections.  

- On July 13, FTA notified HART that construction restrictions related to TCPs for 
the WOFH, KHG and Airport sections were lifted.  

- Completion of TCP studies for City Center is expected in 2013. 
 III. Identification and Protection of Archaeological Sites and Burials - Archaeological 

Inventory Surveys (AIS) status through July 20: 
- Phase 3 (Airport) AIS: 5 of 40 trenches have been completed. 
- Phase 4 (City Center) AIS: 54 of 232 trenches have been completed. 
- Trench work has been delayed due to Department of Health requirements for 

more detailed hazardous and contaminated materials plans. Required plans 
have been submitted and are undergoing revision. Work is expected to 
commence in August. 

 V. Recordation and Documentation: Historic American Buildings Survey/ Historic 
American Engineering Record/ Historic American Landscape Survey (HABS/HAER/HALS) 
[including required photo recordation of adversely affected historic properties activities 
and submission to the National Park Service (NPS)] 

- WOFH Section: NPS has approved the photo documentation for the Honouliuli 
Stream Bridge. NPS review for Waikele and Waiawa Stream Bridges is in 
progress.  

- KGH Section: Photo documentation for Waimalu Stream, Kalauao Stream, and 
Kalauao Springs Bridges was submitted to NPS on June 29. 

 XIV. Administration 
- Quarterly Historic Preservation Committee Meeting July 27. 
- Semi-Annual Consulting Party Meeting July 27. 

o Mitigation Monitoring Program (MMP) 
 The MMP as submitted to FTA with the FFGA was baselined on July 17. Updates include 

clarification of responsibilities and wording and addition of several Federal Aviation 
Administration (FAA) Record of Decision (ROD) mitigation requirements. 

 Monthly and quarterly reporting on MMP Mitigation Measures IDs (MMIDs) continues. 
A Quarterly Report (May and June) will be submitted to FTA, as required, on August 1. 
No notable incidents were identified. 

 The Outdoor Circle (TOC): An agreement on meeting protocol has been reached and 
meetings are expected to resume this summer. 

 A required Tree Relocation Status update will go to City Council in late July. 
 The Ko’oloa‘ula (Abutilon menziesii) Memorandum of Agreement (MOA) between HART, 

HDOT and DLNR for HART’s Certificate of Inclusion for the HDOT Abutilon Incidental 
Take License is still awaiting HDOT signature. To date, no Ko’oloa’ula have been 
identified in the project footprint. 

o Planning Activities 
 HART submitted the Coastal Zone Management (CZM) Consistency Assessment 

associated with the FFGA to the State Office of Planning, CZM Program on July 5. The 
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Office of Environmental Quality Control posted public notice of this action starting 
July 23, with comment period through August 6. 

 HART and DPP continue to conduct monthly meetings to discuss Transit-Oriented 
Development (TOD) around the future transit stations. A meeting was held on July 20. 

 Monthly HART Sustainability Committee Meetings continue as the team identifies ways 
to improve the support of green features project-wide. A meeting was held on July 13. 

• Look Ahead 
o City Center TCP study will start this summer and extend into early 2013. 
o Photo recordation of historic properties:  
 NPS Approval of submittals for remaining WOFH and all KHG properties is expected in 

August. 
 Additional documentation on historic properties in the Airport and City Center sections 

is underway. 
o Completion of AIS work for the Airport section is expected this Fall. 
o City Center AIS work will continue into early 2013. 
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4.5 Risk Management 

• Activities this month 
o The Risk Assessment Committee (RAC) did not meet in July and there are no updates on risk 

management this month. The next RAC meeting will be held on August 9. 
o The risk matrix in Figure 31 below is used to score and rank identified risks. Risks have been 

assessed on probability of occurrence and most likely cost and schedule impact, if occur. 
The rating is the average cost and schedule impact score multiplied by the likelihood score. 

o The top 10 risks in June are set out in Figure 32 on the next page. 
o As shown in Figure 33 on the next page, the June Top 10 Risks changed from those in May, 

due to increased ratings for:  
 Risk 39: Project-wide, contractors may not achieve contract-required delivery dates of 

design information and construction interfaces 
 Risk 14b: KHG HDOT Use and Occupancy Agreement with utility owners could delay 

utility relocations in the State right-of-way (ROW) 
 Risks 36 and 89 removed from the top 10.  

o 7 new risks were added in June, as shown in Figure 34 on page 55, including: 
 Risk 159: The KHG Request for Proposal (RFP) and traffic studies showed 1 left turn lane 

needed at Kanuku Street, but HDOT studies have shown that the 2 current lanes may be 
needed, requiring guideway redesign and additional road widening. 

 Risk 158: Review of potential Traditional Cultural Properties (TCP) continues to identify 
any area of cultural significance. A total of 2 sites have been identified along the WOFH, 
KHG and Airport sections, but, to date, no iwi kupuna have been identified and the sites 
are expected to be cleared for work by mid-June. 

o 8 risks were deleted from the Risk Register in June, as shown in Figure 35 on page 55. 
o Overall, in June, the total number of risks decreased by 1 from 342 to 341 risks; 7 risks were 

added and 8 risks were deleted, as shown in Figure 36 on page 56. 
o HART continues to work with the Owner-Controlled Insurance Program (OCIP) Consultant, 

Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 

• Look Ahead 
o Monthly contract-/discipline-specific risk workshops.  
o Update Risk Mitigation Plans with top risks. 
o The final OCIP Plan from Marsh is expected on October 1. 

Figure 31. Risk Matrix 
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Figure 32. Top 10 Project Risks in June 

 

Figure 33. Risks Removed from the Top 10 in June 
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Figure 34. New Risks for June 

 

Figure 35. Risks Deleted in June 
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Figure 36. Risks by Contract Package 
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4.6 Community Outreach 

• Activities this month 
o Construction outreach continues as columns are constructed in the West Oahu area serving 

as a visual marker of the project’s progress.  
o HART’s announcement at the end of June that it had submitted its Full Funding Grant 

Agreement request for $1.55 billion in federal New Starts funding has been covered 
extensively by the media in the following weeks. This includes all local television network 
affiliates, the state’s daily newspaper and business and trade publications. On-site visits and 
media events continue to reflect the project’s momentum and general public’s interest in 
Oahu’s first urban rail system.  

o HART’s general project outreach included presentations for rotaries, business organizations, 
construction trade and industry leaders, cultural groups and schools.  

o As construction activity increases, the importance of keeping the public informed grows 
even more essential. HART continued its series of business and community meetings in 
West Oahu and the Pearl City/ Aiea areas and conducted several media briefings regarding 
construction-related traffic detours and road closures.  

o To date, staff has participated in:  
 1,286 presentations and events and  
 677 neighborhood boards. 

o Archaeological Inventory Survey (AIS) work in the Airport and City Center areas is continuing 
with the public involvement team canvassing the areas and providing informational on the 
survey work to the surrounding communities. 

• Look Ahead 
o U.S. Sen. Daniel Inouye is expected to visit Honolulu’s rail transit construction site in West 

Oahu to see the columns and column forms. The senator is also expected to visit the site of 
the new Maintenance and Storage Facility in Waipahu. 

o Construction outreach for the Kamehameha Highway Guideway (KHG) section area 
continues to increase. 

o Work begins on the Maintenance and Storage Facility (MSF) in August and is expected to 
generate strong media interest. HART’s outreach team, working in conjunction with the 
contractor, will keep nearby residents and businesses updated and informed regarding 
construction activity. 
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5. STAFFING 
• Activities this month 

o HART staffing activities are summarized in Figure 37 below. 

Figure 37. Staffing Activities 

Title Group New/Existing 
HART position* 

Position 
Status 

Start 
Date 

Engineering and Construction 
Planner V Permits & Hazmat New Offer made August 
Engineer VI City Center New Interviewing  
Planner V Mitigation New Filled July 
Architect/CE IV or V Airport/City Center Existing Offer made August 
Secretary I Core Systems Existing Offer made August 
Architectural Historian Planning New Recruiting  
Traffic Engineer II Facilities Existing PMSC (temp)  
Electrical 
Engineer III/IV** 

Core Systems New Recruiting  

Administration and Controls 
Quality Assurance 
Engineer 

Mechanical New Filled July 

Quality Assurance 
Engineer 

Electrical New Filled July 

Assistant Project Officer Administration and Controls New Recruiting  
Contract Change 
Specialist Supervisor 

Configuration Management New Interviewing  

Human Resources 
Specialist I/II** 
(2 positions) 

Equal Employment Opportunity (EEO) 
and Disadvantaged Business 
Enterprises (DBE) 

New (1) Offer 
made 

August 

GIS Analyst III Right-of-Way New Recruiting  
Manager Document Control New Recruiting  
Procurement and 
Specifications 
Specialist IV 

Procurement and Contracts Existing Recruiting  

Scheduler Project Controls Existing Recruiting  
Secretary I Right of Way New Filled July 
Secretary I Project Controls New Filled July 
Labor Relations 
Manager Project Labor Agreement New Recruiting  
*All HART positions unless otherwise identified as PMSC (InfraConsult LLC). **Per qualifications. 

• Look Ahead 
o HART staffing projections, per the current Staffing Plan, are shown in Figure 38 below and 

Figure 39 on the next page. 

Figure 38. HART Staffing Projection in the Current Staffing Plan 

[Also see the Staffing Chart in Figure 39 on the next page] as of: # Employees 
Target* Sep 30 124 
Actual*  Jul 31 124 
Full-Time Employees budgeted for FY13** Jun 30 139 
*Including PMSC staff **Excluding PMSC staff. 
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o HART currently receives direct project support in centralized functions from: 
 the following City departments:  

- Honolulu Police Department (HPD) 
- Department of Information Technology (DIT) 
- Department of Budget and Fiscal Services (BFS) 
- Department of Design and Construction (DDC) 
- Corporation Counsel (COR) and 
- Department of Human Resources (DHR) and 

 the State of Hawaii Department of Transportation (HDOT) on Consultant Services 
Contracts. 

o For greater organizational structure detail, see the latest HART Project Organization Chart in 
Appendix A at the end of this report. 

Figure 39. Project Staffing (Actual and Planned) 

 
 

o Figure 40 and Figure 41 on the next page show the status of Program Management Support 
Consultant (Contract MM-901) and General Engineering Consultant (GEC) 2 (Contract 
MM-910) staffing. 

o As of the end of June, the cumulative PMSC incurred cost was $2.8 million versus a plan of 
$3.1 million. The Full-Time Equivalent (FTE) staffing during the month was 29.3 people 
versus the plan of 29.4. 

o The GEC incurred cost was $54.6 million versus a plan of $52.0 million. The FTE staffing 
during the month was 180.3 people versus a plan of 210.6. 
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Figure 40. Program Management Support Consultant (PMSC) Staffing 

 
 

Figure 41. General Engineering Consultant (GEC) Staffing 
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6. APPENDICES 

Appendix A - Project Organization Chart 

Appendix B - Project Alignment 
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Appendix A. Project Organization Chart 
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Appendix B. Project Alignment 

 



ATTACHMENT C 



August 2012

HART CEO Dan Grabauskas answers  
community questions about rail transit.

QUESTION: 
It seems like all large government projects have big cost 

overruns. What makes you think Honolulu’s rail project will 

be any different?

DAN GRABAUSKAS: 
Several notable mainland rail projects have come in on time 

and on budget. Dallas completed a $1.8 billion project, Seattle 

a $1.7 billion project and Vancouver, B.C. a $2.1 billion (CAD). 

I’m confident that Honolulu is just as capable of accomplishing 

this as any major city.

    

REVENUE SOURCE: (in millions) (in millions)
Project Beginning Cash Balance (Oct. 2009) $   298 $   298  100%
General Excise Tax (GET) Surcharge   3,291        906   27%
Federal New Starts Funds    1,550        120    8%
Other Federal Transportation Funds       214           4    2%
Interest Income          2      -      -

TOTAL $ 5,355 $  1,328     25%

Visit honolulutransit.org/rail-facts for more information. 

DID YOU KNOW? The cost of building the rail project will be paid off by the end of 2022. There will be no long-term debt.

HART FACTS

1 - Revenue data cutoff date 7/31/2012.  2 - Projections to date from the June 2012 Financial Plan.

PROJECT REVENUE STATUS Projections Collected or Percentage
October 2009 to July 2012 to Date Committed to Date (of projections) 

Fixed Guideway/Track $  1,114 $  510                          $ 1
Stations, Parking Facility, Elevators/Escalators 422 - -    
Maintenance Yard, Support Facilities 93 96       3
Rail Vehicles and Systems 408 395 -
Sitework and Special Construction  910 479 166

SUB-TOTAL $2,947 $1,481  $ 170

Real Estate/Right-of-Way $   1 97 $    30  $  27 
Professional Services (e.g., Planning and Design) 1,082 589  266
Contingencies 723 4  -    
Financing Costs 215 -    -     
  
SUB-TOTAL $2,217 $622 $293

TOTAL $5,164 $2,103 $ 463 

1 - Current Budget reflects the June 2012 Baseline Budget with executed Budget Transfers as of 7/27/2012 data date. 
2 - Approved contract value.  3 - Portion of the work that has been paid.

(in millions) (in millions) (in millions)

PROJECT COST STATUS 
End of July 2012

Amount
Expended2

Amount
Committed1

Current
Budget
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CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII No. 12-158, CD1 

RESOLUTION 

REQUESTING THE HONOLULU AUTHORITY FOR RAPID TRANSPORTATION TO 
REVIEW THE TERMS OF EXISTING CONTRACTS FOR THE HONOLULU HIGH
CAPACITY TRANSIT CORRIDOR PROJECT IN ORDER TO LIMIT COSTLY CHANGE 
ORDERS AND COST OVERRUNS ON FUTURE CONTRACTS. 

WHEREAS, pursuant to the authority provided by the State Legislature in Act 
247, Session Laws of Hawaii 2005, the Council established by enactment of Ordinance 
05-27 a general excise and use tax ("GET") surcharge of one-half of one percent for the 
purposes of funding the operating and capital cost of a locally preferred alternative 
("LPA") for a mass transit project within the City and County of Honolulu; and 

WHEREAS, by enactment of Ordinance 07-01, the Council approved an LPA to 
address transportation issues for Honolulu's Primary Transportation Corridor; and 

WHEREAS, the selected LPA is a fixed guideway alternative connecting West 
Kapolei to the University of Hawaii at Manoa (the "Project"); and 

WHEREAS, because the revenues to be derived from the GET surcharge will not 
be sufficient to construct the LPA, the City will require federal funds to complete the 
Project; and 

WHEREAS, the mechanism by which the federal government commits funds for 
new fixed guideway transit projects is known as a "Full Funding Grant Agreement"; and 

and 

WHEREAS, such agreements provide the following benefits to the City: 

1 . They define the scope of the project; 

2. They establish a firm date for project completion; 

3. They provide a mechanism for designating federal funds for the project in 
future years; 

4. They lead to the development of accurate cost estimates; and 

5. They permit the use of local funding for project activities without 
jeopardizing the receipt of future federal funding for the project; 

OCS/062512/10:55/TG 1 



CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII No. 12-158, CD1 

RESOLUTION 

WHEREAS, when the City expended its own funds on the Bus Rapid Transit 
("BRT") Project in the early 2000s prior to securing a Full Funding Grant Agreement for 
BRT from the federal government, the expenditures ultimately disqualified the City from 
receiving federal funds for BRT; and 

WHEREAS, with the approval of Resolution 09-252, CD1, by the voters at the 
2010 general election, the City's functions relating to the construction and operation of 
the Project were transferred from the City's Department of Transportation Services 
("DTS") to the Honolulu Authority for Rapid Transportation ("HART"); and 

WHEREAS, according to Departmental Communication 0-70 from HART dated 
February 7, 2012, notwithstanding the lack of a Full Funding Grant Agreement for the 
Project, HART has conducted procurement for, and entered into (or taken over from 
DTS) and issued Notices to Proceed ("NTP") on a number of contracts for the design 
and construction of the fixed guideway 0/Vest Oahu to Farrington Highway), design and 
construction of station groups (Farrington Highway Station Group), and design and 
construction of the Maintenance and Storage Facility; and 

WHEREAS, unlike the procurement for the rail transit project proposed by the 
Fasi Administration in the early 1990s, neither the current City Administration nor HART 
has provided the Council with copies of the procurement documents for the various 
contracts for the current Project prior to the deadlines for receipt of proposals or bids; 
and 

WHEREAS, the Honolulu Star-Advertiser reported on January 27, 2012 that the 
City would be required to pay an additional $15 million to contractor Kiewit Infrastructure 
West Co. ("KIWC") under a change order required when the City requested KIWC to 
mobilize its personnel and equipment to begin work on design and construction of the 
West Oahu/Farrington Highway guideway segment, but then required KIWC to suspend 
that work because the Final Environmental Impact Statement ("FEIS") for the Project 
had not received final federal approval; and 

WHEREAS, it appears that the change order could have been avoided if the City 
had waited to issue its NTPs until the Full Funding Grant Agreement had been 
executed; and 

WHEREAS, it is also possible that the KIWC change order may have been 
avoidable had the Council been provided copies of the procurement documents for the 
West Oahu/Farrington Highway guideway contract and given a meaningful opportunity 
to comment on the proposed contract terms prior to the deadline for receipt of proposals 
or bids; and 
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CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII No. 12-158, CD1 

RESOLUTION 

WHEREAS, on June 17, 2012, the Honolulu Star Advertiser reported a number 
of additional change orders on Project contracts, including one for an additional $1.9 
million to HDR Engineering for the design of the West Loch, Waipahu and Leeward 
Community College Stations, and one for an additional $2.67 million to fund a 
memorandum of understanding between the City and the State relating to work at 
Waipahu High School; and 

WHEREAS, frequent large change orders increase the possibility of cost 
overruns, which diminish the Project's contingency reserve and jeopardize the 
completion of the project on time and within budget; and 

WHEREAS, members of the public have become frustrated with and lost 
confidence in the integrity of the Project due to a lack of transparency by the City 
administration regarding the Project and the fact that there are already change orders 
despite the fact that Project construction has barely begun; and 

WHEREAS, in order to protect the taxpayers of the City and County of Honolulu, 
the Council wishes to be afforded a meaningful opportunity to review and comment on 
the Requests for Proposals (IRFPs") and other procurement terms in an effort to avoid 
additional change orders or potential disqualification from federal funding for the Project 
altogether that might result from a lack of caution in the terms of the City's Project 
contracts or in their implementation; now, therefore, 

BE IT RESOLVED by the Council of the City and County of Honolulu that the 
Honolulu Authority for Rapid Transportation is hereby requested to review the standard 
terms of its design and construction contracts to determine whether they should be 
modified to better protect the City from future change orders of the nature necessitated 
for the Kiewit Infrastructure West Co. and HDR Engineering contracts and for the 
memorandum of understanding with the State concerning work at Waipahu High 
School; and 

BE IT FURTHER RESOLVED that HART is urged to follow the practice of the 
Fasi Administration to provide, for procurements estimated to exceed $1,000,000, a 
copy of the RFP and other relevant procurement documents to the Council at the time 
the procurement is formally commenced, which copies may be in paper or electronic 
form, and to consider fairly the Council's comments thereon, if any; and 
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CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII No. 12-158, CD1 

RESOLUTION 

BE IT FURTHER RESOLVED that HART is urged to defer execution of additional 
construction contracts or issuance of additional Notices to Proceed for the Project's 
fixed guideway or stations until a Full Funding Grant Agreement has been executed 
between the City and Federal Transit Administration; and 

BE IT FINALLY RESOLVED that copies of this Resolution be transmitted to the 
Chairperson of the Board of Directors and the Executive Director of the Honolulu 
Authority for Rapid Transportation. 

INTRODUCED BY: 

Romy M. Cachola 

DATE OF INTRODUCTION: 

June 20, 2012 
Honolulu, Hawaii Councilmembers 

4 



CITY COUNCIL 
CITY AND COUNTY OF HONOLULU 

HONOLULU, HAWAII 
CERTIFICATE 

Introduced: 06/20/12 By: ROMY CACHOLA 

RESOLUTION 12-158, CD1 

Committee: EXECUTIVE MATTERS 
AND LEGAL AFFAIRS 

Title: RESOLUTION REQUESTING THE HONOLULU AUTHORITY FOR RAPID TRANSPORTATION TO REVIEW 
THE TERMS OF EXISTING CONTRACTS FOR THE HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR 
PROJECT IN ORDER TO LIMIT COSTLY CHANGE ORDERS AND COST OVERRUNS ON FUTURE 
CONTRACTS. 

Links: RES 12-158 
RES12-158, CD1 
CR-228 

Voting Legend: Y= Aye, Y* = Aye w/Reservations, N = No, A = Absent, ABN = Abstain 

EXECUTIVE 
MATTERS AND 
LEGAL AFFAIRS 

06/26/12 CR-228 - RESOLUTION REPORTED OUT OF COMMITTEE FOR ADOPTION AS 
AMENDED IN CD1 FORM. 

COUNCIL 07/11/12 CR-228 AND RESOLUTION 12-158, CD1 WERE ADOPTED. 

ANDERSON Y BERG N CACHOLA Y CHANG Y GABBARD Y 

GARCIA Y HARIMOTO Y KOBAYASHI Y MARTIN Y 



H~~T 
IN REPLY REFER TO: 

HRT6/12-475352R 

==~====================---= 
HONOLULU AUTHORITY'., RAPID TRANSPORTATION Daniel A. Grabauskas 

EXECUTIVE DIRECTDR AND CEO 

August 13, 2012 

The Honorable Ernest Y. Martin, Chair 
and Members 

Honolulu City Council 
530 South King Street, Room 202 
Honolulu, Hawaii 96813 

Oear Chair Martin and Councilmembers: 

Subject: Resolution 12-158, COl, Requesting the Honolulu Authority for Rapid 
Transportation (HART) To Review the Terms of Existing Contracts for the 
Honolulu High-Capacity Transit Corridor Project In Order To Limit Costly 
Change Orders and Cost Overruns On Future Contracts. 

BOARD OF DIRECTORS 

Carrie K.S. Okinaga. Esq. 
CHAIR 

Ivan M. Lui·Kwan, Esq. 
VICE CHAIR 

Robert Bunda 
William "Buzz~ Hong 

Donald G. Horner 
Keslie W. K. Hui 

Damien T. K. Kim 
Glenn M. Okimoto, Ph.D. 

David K. Tanoue 
Wayne Y. Yoshioka 

As requested in Resolution 12-158, COl, HART is reviewing not only the standard terms and 
conditions of its design and construction contracts, but all contract provisions related to the 
contract schedule, contract scope, and contract budget. HART will adopt applicable changes that 
improve the effectiveness and efficiency of its contracts and HART's procurement process, and 
are compliant with the Hawaii Revised Statutes, Hawaii Administrative Rules, and the Federal 
requirements mandated by the Federal Transit Administration. Our goal in pricing design and 
construction contracts is to balance risk between HART and its contractors according to the best 
information available at the time. In any complex project, there will be risks. It would be 
unnecessarily expensive to shift all risks to the contractor, as this would drive up prices and could 
result in huge windfalls for the contractors at the expense of taxpayers when potential adverse 
consequences do not materialize. 

As urged in Resolution 12-158, COl, effective immediately, I will instruct HART procurement staff 
that to the extent permitted by applicable law, they are to provide Council with copies of our 
procurement documents that implement solicitations for contracts expected to exceed 
$1,000,000. 

The Council is aware that timing of our solicitations and notices to proceed are based on the Project 
Master Schedule. It would not be practical to stop the process until all uncertainty has been 
removed . To do so would increase the total cost of the Project. However, we are mindful that some 
activity should be scheduled around certa in significant events. Execution of the Full Funding Grant 
Agreement is one such event. For your information, we do not expect to award any new 
construction contracts prior to that time. 

CITY AND COUNTY OF HONOLULU. Alii Place. Suite 1700. 1099 Alakea Street. Honolulu. Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www. honolulutrans~.org 



The Honorable Ernest Y. Martin, Chair 
and Members 

Page 2 
August 13, 2012 

Please do not hesitate to contact me should you have any further questions. 

Daniel A. Grabauskas 
Executive Director and CEO 

cc: HART Board of Directors 
Mr. Douglas S. Chin, Managing Director 



HONOLULU AUTHORITY for RAPID TRANSPORTATION 

August 21, 2012 

The Honorable Ernest Y. Martin, Chair 
and Members 

Honolulu City Council 
530 South King Street, Room 202 
Honolulu, Hawaii 96813 

Dear Chair Martin and Councilmembers: 

IN REPLY REFER TO: 

CMS-APOO-00287 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Carrie K.S. Okinaga, Esq. 
CHAIR 

Ivan M. Lui-Kwan, Esq. 
VICE CHAIR 

Robert Bunda 
William "Buzz' Hong 

Donald G. Horner 
Keslie W. K. Hui 

Damien T. K. Kim 
Glenn M. Okimoto, Ph.D. 

David K. Tanoue 
Wayne Y. Yoshioka 

As promised in my August 13, 2012, letter to Council, to the extent permitted by applicable law, the Honolulu 
Authority for Rapid Transportation (HART) will provide to Council copies of procurement documents that 
implement solicitations expected to exceed $1,000,000. Submitted herewith is a copy of the procurement 
documents that initiate HART's Elevators and Escalators solicitation. The solicitation is a two-step Request 
for Proposal (RFP) process. Selection of a contractor for this solicitation will be based on best value taking 
into consideration price and the evaluation criteria in the RFP. 

RFP Part 1, which is enclosed, is to identify Offerors that are deemed qualified to perform the work. 
Qualification Proposals submitted in response to RFP Part 1 will be evaluated and will result in a Priority List 
that will consist of up to five (5) Offerors. By law, RFP Part 2 will be issued only to the Offerors on the Priority 
List. RFP Part 2 will include technical components such as equipment and performance specifications. It will 
also include price which will be part of the best value evaluation criteria. 

According to the Project Master Schedule, the contract will be finalized and awarded in the spring of 2013. 

For your information all HART solicitations and addenda are posted on the City's Division of Purchasing 
website, located at http://www4.honolulu.gov/bfspurchasingbids/main/vueOpenBids.asp?sType=C. 

If you should have any further questions, please do not hesitate to contact me. 

Daniel A. Grabauskas 
Executive Director and CEO 

Enclosure 

cc: Mr. Douglas S. Chin, Managing Director 

CITY AND COUNTY OF HONOLULU, Alii Place, Suite 1700, 1099 Alakea Street, Honolulu, Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 



HONOLULU AUTHORITY for RAPID TRANSPORTATION 

August 21, 2102 

Ms. Carrie K.S. Okinaga, Chair 
and Members of the Honolulu Authority for 
Rapid Transportation Board of Directors 

1099 Alakea Street, Suite 1700 
Honolulu, Hawaii 96813 

Dear Chair Okinaga and Members: 

IN REPLY REFER TO: 

CMS-APOOHART-00015 

Daniel A. Grabauskas 
EXECUTIVE DIRECTOR AND CEO 

BOARD OF DIRECTORS 

Carrie K.S. Okinaga. Esq. 
CHAIR 

Ivan M. Lui-Kwan. Esq. 
VICE CHAIR 

Robert Bunda 
William "Buzz· Hong 

Donald G. Horner 
Keslie W. K. Hui 

Damien T. K. Kim 
Glenn M. Okimoto. Ph .D. 

David K. Tanoue 
Wayne Y. Yoshioka 

As promised in my letter to Council dated August 13, 2012, on which you were copied, to the extent 
permitted by applicable law, the Honolulu Authority for Rapid Transportation (HART) will provide to Council 
copies of procurement documents that implement solicitations expected to exceed $1,000,000. Submitted 
herewith for your information is a copy of the procurement documents that initiate HART's Elevators and 
Escalators solicitation provided to Council. The solicitation is a two-step Request for Proposal (RFP) 
process. Selection of a contractor for this solicitation will be based on best value taking into consideration 
price and the evaluation criteria in the RFP. 

RFP Part 1, which is enclosed, is to identify Offerors that are deemed qualified to perform the work. 
Qualifications Proposals submitted in response to RFP Part 1 will be evaluated and will result in a Priority 
List that will consist of up to five (5) Offerors. By law, RFP Part 2 will be issued only to the Offerors on the 
Priority List. RFP Part 2 will include technical components such as equipment and performance 
specifications. It will also include price which will be part of the best value evaluation criteria. 

According to the Project Master Schedule, the contract will be finalized and awarded in the spring of 2013. 

For your information all HART solicitations and addenda are posted on the City's Division of Purchasing 
website, located at: http://www4.honolulu.gov/bfspurchasingbids/main/vueOpenBids.asp?sType=C. 

If you should have any further questions, please do not hesitate to contact me. 

Daniel A. Grabauskas 
Executive Director and CEO 

Enclosure 

CITY AND COUNTY OF HONOLULU. Alii Place, Suite 1700. 1099 Alakea Street. Honolulu. Hawaii 96813 
Phone: (808)768-6159 Fax: (808)768-5110 www.honolulutransit.org 
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RFCR-00030 - NTP Delay Design Impacts Claim 
HART WOFH CONTRACT #1000137 

HART Board of Directors Joint Committee Meeting 
August 16, 2012 

Scope: 

Justification: 

Baseline: 

Cost: 

MILESTONE TITLE 

Reference the attached Record of Negotiations signed by the 
Contractor and CRE/CM. The overall delay for the WOFH 
Contract has been split into 3 separate Request for Changes. 
This RFCR addresses only KIWC's costs for design impacts due 
to the NTP delays. 

The planned issuance of NTPs 2, 3 and 4 have been delayed. 
The contract stipulated that if the NTPs were delayed that the 
impacts would be determined and the costs negotiated. 

No Project Baseline Documents are affected 

$7.2 Million 

PLANNED 
ACHIEVEMENT UNIT VALUE 

SM VALUE ($) (DATE) QUANTITY UNIT ($/UNIT) 

CO OOOOX - Design Mgmt - Payment 1 $3,404,265.00 29-Feb-12 LS $3,404,265.00 

CO OOOOX - Design Mgmt - Payment 2 $1,518,294.00 30-Mar-12 LS $1,518,294.00 

CO OOOOX - Design Mqmt - Remaining $2,277 ,441 .00 29-Jun-12 3 Months $759.147.00 

Schedule: 

Other Contracts: 

Attachments: 

This is a partial settlement of the overall NTP 2, 3 and 4 delay, 
the overall WOFH Schedule revision will be resubmitted after 
NTP 4 is issued. 

WOFH Contract Only 

Record of Negotiations 

Recommendation: HART Board of Directors to approve the execution of a 
Contract Change Order 12. This Change Order was previously approved by the HART 
Change Control Board on January 18, 2012. 



HONOLULU RAIL TRANSIT PROJECT 

.- . ~ . 
: . , 

:. Record of Negotiations ; RFC No.: RFCR 00030 
: L _ .__ _ _ __ . __ •. _ . ,._____ _. 

CONTRACT: West Oahu/Farrington Guideway Contract 

Contract No.: CT·DTS:1000137 Contractor: Kiewit Infrastructure West Co. 

RFC Issue: RFCR 00030 Delay of NTP 2, 3, and 4 Design Impacts 

Datefflme of Ngoilai(o'!s: . 
. .( > , 

November 7, 2011; 1 :30PM final negotiations 

. ' ; -" -. -. ". . . 
Location 'of Ne!i.otlaf!.ons: . 

HART/RTD Offices Ali'i Place; -Lobby Conf Room 

NeQotJation Partici/zants:' 
, 

.' ... 

; Name Organization ' Tele'phone emaH 
Harvey Berliner -•. - I HART .- . .............. _-_ .. I 
Lorenzo Garrido ! HART , ._ - -- -'-----., 

Darin Mar : HART _ . _. ____ -L-.. , 
. Karley Halsted ' HART 

-~- , .... _------
Lance Wilhelm ! KIWC . ____ . _______ - _._--1--_._- _____ oj . 
Steve Caniglia : KIWC ___ -1-----___ .. _ .. __ .--,-

I Greg Uyematsu i KIWC I 

! HNTB 
I -----.. ----, 

! Ray McCabe .--- -t---"----"---.. ' ~ I 
Ton~ Marraro : HNTB I .. --- ---~-.... ----{ , 

' GEC JimVoglino .----.- -_.- ..... 
Tom Julich ~~--. ---- __ " A .~ 

, Mike Brunner . GEC 
: Alex McDonnell 

' GEC---'--'- - .... ---~ ------------, 

~!*E.f?rd. ~! ~eqp~/B!~~~s: . 
At the May 23, 2011 senior level partnering meeting all parties agreed that to facilitate resolution of 
the proposal submitted by KIWC for NTP 2, 3, & 4 Delays, the proposal should separated into 
components most likely to facilitate resolution. The first portion was captured and resolved under 
RFCR 00008. Since NTP 3 had been recently issued, it was agreed KIWC would update the 
portion of their proposal for the design delay to include the actual NTP 3 date of May 26, 2011. For 
the purpose of this change, this proposal value is known by RFCR 00030 Delay of NTP 2, 3, & 4 -
Design Impacts. 

The negotiations and the agreements reached on November 7, 2011, at 1 :30 PM, were the 
culmination of several months of discussions and negotiations to resolve RFCR 00030 Delay of 
NTP 2, 3, & 4 Design Impacts, and KIWC's related direct work items B2-05 thru B2-08. It is 
understood by all parties that the contract's scheduled start dates for NTP 2, 3, & 4 were impacted 
by events beyond the control of the contractor and these time impacts have adversely impacted the 
contract schedule and resulted in increased cost to manage the design portion of the design build 
contract. During the November ih negotiations there were significant differences in the financial 
positions of HART and KIWC. After discussion, it was agreed to defer settlement on areas with the 
greatest disagreement and resolve the areas where agreement could be reached. The areas of 
deferred settlement are included in the exclusions listed below. 

The agreed upon lump sum settlement compensates KIWC and their designers for RFCR 00030 
for design and design management expenses incurred by the designer, HNTB, and HNTB's 
design subcontractors, and is for the value of Seven Million Two Hundred Thousand Dollars 
($7,200,000). This settlement is considered by all parties as full compensation for all expenses 
associated with the delay of NTP's to September 16, 2011 for the following items: 

1. HNTB Design Claim Part 1- NTP 1a, 1b, 1c 

Record of Negotiations Form, Rev. A 9/1110 



HONOLULU RAIL TRANSIT PROJECT 

2. HNTB Design Claim Part 2- NTP 2 
3. HNTB Design Claim Part 3- NTP 3 
4. HNTB Design Claim Part 4- NTP 4 
5. HNTB Design Claim Part 5- Design management 
6. HNTB Design Claim Part 10- System & Station Interfaces and Coordination 
7. HNTB Design Claim Part 11- Tree Disposition Submittal not included in final EIS 
8. HNTB Design Claim B2-10 Design Services to compile 343 exemptions 
9. KIWC/HNTB Markups; all markups are included, except General Excise Tax (GET) on 

subcontracts (see exclusion 16) 

By executing this lump sum change the City and KIWC agree no precedent has been set by any 
individual component of this change, or by the change in its entirety, for this or any other estimated 
proposal or schedule adjustment on this or any other contract between KIWC and the City. 8y 
agreeing to this lump sum agreement, KIWC agrees to these terms as full compensation for all 
obligations associated with the scope outlined above and is not reserving rights related to these 
items, and, with the exception of the exclusions listed below, the City will not be liable for any 
additional compensation resulting from the items that are included in this change. 

Exclusions from this agreement that are to be evaluated in the future include the following items; 
1. Design Claim Part 6; HNT8 estimate to develop this change 
2. Design Claim Part 7; HNTB proposal for HOOT review of DeSign Submittals 
3. Design Claim Part 8; HNTB Expedited Utility Packages. 
4. Design Claim Part 9; HNTB proposal for Late reviews by Utility owners (HECO) 
5. KIWC's expenses subsequent to March 15,2011 for; equipment (B1), staff (83-01), office 

expenses (B3-02), public information (B2-12) and contract administration (B5) 
6. KIWC direct craft labor escalation proposal 
7. All construction subcontractor impacts 
8. KIWC escalation of incidentals and services 
9. Material short supply adjustments 
10. Material escalations 
11. Proposal Direct Work Items 82-05, 82-06, B2-07, and B2-08 
12. Inefficiency of Crew 
13. Fuel Escalation 
14. Contract Time in days and Substantial Completion date are not modified by this change 
15. General Excise Tax (GET) on work performed by subcontractors (ACT 105, Session Laws of 

Hawaii 2011, Relating to Taxation) 

It is agreed payment will be made as outlined in the summary of conditions below. 

s.u.~!,,;,y o~ ~gre~d ~~ 'c.o.l}~!tlf?.ns: 
A Lump Sum Value of $7,200,000 is to be executed to compensate KIWC for design and design 
management expenses incurred by KIWC's designer, HNTB, and HNTB's design Subcontractors. 
The progress invoice for work performed the month of December 2011 will include payment of 
$3,404,265; for work performed the month of January 2012 will include payment of $1,518,294; 
and for work performed the months of February, March and April 2012 three equal payments of 
$759,147 per month until the $7,200,000 is paid in full 

Participants: L" \,L1.w~\J~ 

... JJ1m~_ r 1-0~V1/O 
Pri:;;,~anY~t(r /;(H-r 

-Mme/companyrrrtle 

Record of Negotiations Form, Rev. A 

I-/"-Il.. 
Dale 

/-6-/2-
Date 

-/t. ... Iz. 
Date 

911/10 
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Schedule of Milestones for Contract Change Order No. OOOXX 

RFCR 00030 
Milestone Title NTP Milestone Code (WBS) Activity ID Unit Value Qty Units SM Value ($) 

CO OOOXX - Design Management - Payment 1 B.G.00.01.14.00.40.08 CO. 137.000XX.0l $3,404,265.00 1 LS $3,404,265.00 
CO OOOXX - Design Management - Payment 2 B.G.00.01.14.00.40.08 CO. 137.000XX.02 $1,518,294.00 1 LS $1,518,294.00 
CO OOOXX - Design Managel1'lent __ Rel1'laini~~ 

-
,---B.G.00.01. ~4 .00.40.08_ "---CO.13~Q()O~X __ OL $759,147.00 3 Months $2,277,441.00 

-



RFCR 00005: Revised Drawings Missing from Addendum 23 

Summary & Scope: 
RFCR 00005 provided KIWC twenty-seven (27) revised Preliminary Engineering Drawings to incorporate into the 
contract. A summary of the scope identified in the 27 drawings is as follows: 
1. Relocation of the Traction Power Sub Station (TPSS) at West Loch and Ho'opili Stations and adding additional 
conduit from the TPSS site to the Guideway. Roughly 7% of the change order cost. 
2. Added sewer and water lines at LCC Station area. Roughly 70% of the change order cost. 
3. Elimination of electrical service feed for Pearl Highlands Station (added to future station contract). 
4. Miscellaneous adjustments to traction power contact rail layout and conduit routing. Roughly 15% of the 
change order cost. 
The remainder ofthe cost is the associated design ofthe revised scope. 

Justification: 
The revised Preliminary Engineering Drawings were originally supposed to be submitted as part of the RFP 
process and issued in Addendum Number 23. Only 4 revised drawings were actually issued in Addendum 23. In 
the process oftransferring files during the procurement process the drawings were omitted. HART/GEC became 
aware of this after contract award to KIWC. At that time an analysis was performed to determine which revised 
drawings needed to be included in a RFCR to KIWC. The result ofthe analysis was 27 revised drawings needed to 
be incorporated into the contract. 

Impacts: 
The cost for this RFCR would have been part of the original contract cost if these 27 revised drawings had been 
included as part of the RFP documents. The negotiated amount of $925,000 was approved by HART Change 
Control board on December 13, 2011. This amount is reflected in the revised budget in "Known Changes". This 
amount is within the contract budget and does not impact the allocated or unallocated contingencies. 

Additional Notes: 
After the discovery of this situation, an internal audit was performed and extra care was taken to make sure that 
HART's Procurement/Contract Officer (PCO) had the complete document packages to send out to the Offerors. 
For future procurements, GEC will hand deliver Addendum files and DVDs to the HART PCO, rather than leaving 
the copies with HART Document Control for internal distribution. This will ensure that there are no gaps in 
possession between the GEC and HART procurement personnel. 
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HONOLULU HIGH·CAPACITY TRANSIT CORRIDOR PROJECT 

;~ ~:;"":\~.:-....... ·~~.~l.~.;;;:p T'i2 ~ ,:,~ _~.-' .',' .' - . = ',--: -, : - - - . - - -::-1 

f~R~'d~'~q ~~~pl Ne.go;ti .~ti(j·ns~, " '.~ 
~-! __ ' ____ ..:' __ '.-:.:... __ ..1..,,::, __ ,,-:""" ____ ,1._'- ~' __ ~_~':....:'" __ J ______ L;; RFCR No.: 00005 

CONTRACT: __ West Oahu Farrington Guideway 

Contract No.: CT-DTS-1000137 Contractor: Kiewit Infrastructure West Co. 

RFC Issue: RFCR 00005 - ~evl!!f!ct Drawings Missing from Addendum 23 

- " 

D!'!elTl",--e or.!".egotla.~C!ris: _ 
September 30, 2011 110:00 am 

Locaf!~!lOf NeJi.~tI~tloj.s: 
WOFH Hub Office, 94-235 Leoku Street, Waipahu 

N~c?'~f..t!~'! !!,artlcliJ,l.nts: 
-.- - - .. -:""----~ . . ---.-. --.. - .. - ... -... _ . 

Name' email 
r--

_Qr:.9~~z~.![<?!1 __ _ __ .' -Telephone - -_ _ '0.'. 
rfeeri Pappas GEC 808 694-3251 pappasp@pbworld.com 

j - , 
- -~ WilsonBr@PBWorld.com ! Brian Wilson , GEC 808686-9114 

! Kenn~ Wakisaka 
-r-----.- --. 
: GEC : 808 686-9107 Wakisaka@PBWorld.com 

: Alex Karakhanov 'GEC 1808 694-3252 . KarakhanovA@PBWorld.com -
, Edwin Aleman ' KIWC I 808-679-0636 Edwin.A 1 eman@Kiewit.com 

I Robert Wong : KIWC I 808-686-9630 Robert.wong@kiewit.com 

Record of Neg~tlatlons: 
The scope of work required under RFCR 00005 is based on twenty-seven (27) Preliminary Engineering Drawings 
missing from Addendum Number 23. This information was not available to bidders before the Contractors' 
proposals were submitted; therefore, HART has requested a price proposal for Extra Work. 
The Scope of work negotiated for RFCR 00005 includes Design, Construction and QAlQC Testing of the 
following: Water Line per RFP drawings UP162 & UP168j Sewer Line per RFP drawings UP162 & UP168, 
Conduits and Duct Bank at System Sites #3 & #5 per RFP drawing RP107, RP108 & UP236A, Boring at System 
Site #3 per RFP drawings RW011 and Transition Slabs per RFP drawing SD035. 
A meeting was held on July 14, 2011 to determine the scope of work at the WOFH Hub Office. GEC requested 
detailed information and back up which was provided by KIWC. GEC estimated the revised cost for this change at 
$862,043. KtWC proposed estimate for this change was $1,039,637. After further discussions with KIWC on 
September 30, 2011, a mutually agreed Lump Sum amount of $925,000 was negotiated. This amount does not 
set precedence for Mark-ups or any other factors for other changes, but has only been derived to settle this 
change and to provide expeditious Change Order for the contract. 

~um",-ant ~f_Ag"!ecJ, fO .CC?n~tlO'1~~ . 

A Lump Sum amount of $925,000 was negotiated as fair and reasonable for the Revised Drawings Missing from 
Addendum 23. This amount does not include the revised HOOT Asphalt Pavement Restoration Typical Trench 
Detail for utilities under existing pavement in HOOT Right-of-Ways. This amount als does not include the GET on 
subcontractors. Milestone payment will be made on completion of the attached Mi ston 

Participants: JI-Zi-&I . 
Date 

J{ Izt/J-'- __ 01:;-

-- -- -- --'-----''-
(( Iz:Wc 

Signature Date 

November 4, 2011 Page 1 of 1 

OR\G\~~l 



RFCR 00005 • Missing Owg from Add 23 

UNE# ---- _. NTP# 
18 
3 
4 
4 
4 

4 

4 

PRICE 
ITEM 
CODE 

COOOOOX 
COOOOOX 
COOOOOX 
COOOOOX 
COOOllOX 
COOOOOX 
COOOOOX 

BASEUNE 
SCHEDULE 
ACTlVITYID 

CO.137.0000X.Ol 
CO.137.00ooX.02 
CO.137.0oo0X.03 
CO.137.0000X.04 
CO.137.0000X.05 
CO.137.0000X.06 
CO.137.0000X.07 

MILESTONE CODE 
(WBS) 

8.G.OO.Ol.07.oo 
B.G.00.Ol.22.oo 
B.G.OS.33.10.oo 
8.G.05.33.30.00 
8.G.Ol.26.05.23 
B.G.02.26.05.23 

Jl.G.0~.34.11.3o. 

n 
MILESTONE TITLE 

RFCR-OOOOS Preliminary Engineering Design 

RFCR-OOOOS Final Design 
Water Une (UP162 & 168) 
Sewer (UP162 & 168) 
TPSS. 3 Conduit & Ductbank 
TPSS • 5 ConduIt & Ductbank 

TranSition Slab (50035) 

SMVALUE 
($) .. 

$ 76,271 

$ 13460 

$ 267,918 

$ 370,603 

S 15,007 

$ 44,013 

S __ ~37,728 
$ 925,000 

PLANNED 
ACHIEVEMENT 

(DATE) 
28-act-ll 
28-0ct-ll 
3-Jul-12 
3-Jul-12 

9-May-12 
7-Jun-12 

'-- 16-Apr-12 ___ 

UNIT VALUE 
QUANTlTY UNIT ($lUNrn 

1 LS 
1 LS 
1 lS 

1 LS 
1 LS 
1 LS 
1 LS 



HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 
West Oahu/Farrington Guideway DB 

'tONOUl~U AUTHORITY , .. RAPID TRANliPORTAnON 
CONTRACT No. CT-DTS: 1000137 

IHART Request for Change (RFCR)I RFCR NO: 00005 

To: Steve Caniglia 

Company: Kiewit Infrastructw'e West Co. 

From: Kenneth Hamayasu, P.E. 

Company: HART 

Subject: Revised Drawings Missing from Adm23 

Issued for Price\Schedule 0 CPC Date Due: 9/15/10 

Issued as DCN\FCN: 0 Not to exceed 

Issued as Unilateral: 0 

Limitations on the scope during this interim period: 

Requested Change: 

$20,000 

Date: 12127/2010 

HART Issue No: COOO 13 

WBS Level: 

Configuration Control: 

Baselines Impact: 0 
Interface Plan Impact: 0 

Reconcile the conformed set of Preliminary Engineering Drawings with the attached Revised Preliminary Engineering Drawings, 
These drawings address the following work: 
1. Relocation of the TPSS at West Loch and Ho'opili Stations and adding additional conduit from the TPSS site to the Guideway. 

,.-. ':\dded sewer and water lines at LCC Station area. 
\\. ...... Elimination of electrical service feed for Pearl Highlands Station (added to future station contract). 

. 4. Miscellaneous adjustments to traction power contract rail layout and conduit routing. 

Please contact Peeri Pappas for a DVD containing CADD files of attached drawings. 

Justification: 

Kiewit was not provided the attached twenty-seven (27) Preliminary Engineering Drawings in Addendum Number 23 for preparation 
of their proposal. 

Response: 

No Cost\Schedule Impact: 0 
Cost Impact: 0 $1.040,000 (Submit assumptions and rough-order of magnitude breakdown of costs) 

Schedule Impact: 0 .Q Days (Submit assumptions and breakdown of time) 

Date CPC Submitted: 

Update 12/27/10: 
Kiewit InfrastlUcture West Co. (KIWC) is submitting an estimated proposal for RFCR 0005-Missing Drawings from Addendum 23. 
This proposal includes the following items of extra Work: 
1. UP 162 and UP 168 Install 8" Water Line 
2. UP 162 and UP 168 Install 6" Sewer Line. 
3. RP 107 Additional 5" Electrical Conduit (System Site 5) 
4. RP 108 Additional 2" and 5" Electrical Conduit (System Site 5) 
5. RP 108 Additional Potholing for TPSS-4 
6. UP 263A Additional 4" Conduits 

'W OIl Additional Boring Only(Systems Site 3) 

Responder: ______ ~S~te~v~e~C~a~n~ig~lia~ ____ _ Date: ____ 12.,.1""'2..;.,171""'2 ... 01..;.,10"__ __ _ 

Print Date: 10/26/11 Page 1 of 4 



ICONOW~U AUTHORITY r .. RApjO TRAN5PORTAll0H 

HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 
West Oahu/Farrington Guideway DB 

CONTRACT No. CT-DTS: 1000137 

IHART Request for Change (RFCR)I RFCR NO: 00005 
8. SD035 Transition Slab 
Any other items not included in our estimate are excluded from this proposal and will be addressed as a separate proposal. For 
example, at Systems Site 3 additional site grading and/or a retaining wall have been excluded from this proposal because of Right Of 
Way issues. 

Update 11/8/ I 0: 
KIWC is requesting an extension of time to submit their cost proposal for this RFCR due to the large amount of information provided 
in the documents. KlWC is performing a thorough analysis of the documents to determine the changes in order to provide an accurate 
interpretation of the impacts and estimate of additional costs and time. 

Update 10/27/2010: 
Kiewit Infrastructure West Co. (KIWC) has completed the review ofRFCR 00005 and the identification of the impacts of the 
revisions. KIWC is now in the process of analyzing and quantifying the impacts. KIWC will transmit pricing for this RFCR by 
December 27,2010. We will proceed with this new date until KIWC and Rapid Transit Division agree to a different date. 

On August 4, 2010, Kiewit Infrastructure West Co. received RTD's RFCR 0005 which provided Revised Drawings Missing from 
Addendum 23. In this RFCR, RTD directs KIWC to reconcile the confomled set of Preliminary Engineering Drawings to the attached 
Revised Preliminary Engineering Drawings. The RTD has issued a not to exceed amount of $ 20,000 and no schedule impacts to the 
Project for this directive. 

KIWC is proceeding to review and incorporate any applicable changes from the revised information. However, KIWC does not agree 
that this RFCR is a no schedule impact to the Project. KIWC will notify the RTD before exceeding the $ 20,000 allowance and will 

C·· "" lest direction before continuing to work on this RFCR Once all changes are identified, KIWC will submit a summary of extra cost 
. . ... time impacts to the Project. 

Attached Files: 
WF-BI0-RPI07.pdf 

WF-BIO-RP108.pdf 

WF-D02-UPOII.pdf 

WF-D02-UP02 I .pdf 

WF-D03-UPI62.pdf 

WF-D03-UP I 68.pdf 

WF-D03-UP220.pdf 

WF-D03-UP236A.pdf 

WF-D03-UP266.pdf 

WF-G09-SD035.pdf 

WF-N06-TNOOI.pdf 

WF-N06-TN002.pdf 

WF-N06-TN003.pdf 

WF-N06-TN005.pdf 

WF-N06-TN006.pdf 

WF-N06-TN007.pdf 

WF-N06-TN008.pdf 

WF-N06-TNOO9.pdf 

WF-N06-TNOI O.pdf 

Responder: ________ ~S~te_v~e~C~a~n~ig~lia~ ______ _ 

Print Date: 10126111 

Date: ___ ...:.12 ... /,a,2 .... 71,=.20_1 .... 0 _____ _ 
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'4OflOWlU A\1TH01UT\' r,. RAPlO T!'ANSPaRlATlO" 

HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 
West Oahu/Farrington Guideway DB 

CONTRACT No. CT~DTS: 1000137 

[HART Request for Change (RFCR)] RFCR NO: 00005 

Attached Files: 
WF-N06-TNOII.pdf 

WF-N06-TNOI3.pdf 

WF-N06-TNOI5.pdf 

WF-BIO-RPI05.pdf 

WF-B04-RW035.pdf 

WF-B04-RWOIl.pdf 

WF -B04-R W036.pdf 

WF-B05-TAOII.pdf 

Master.zip 

DWG.zip 

READ ME MORE_2IApr2010.pdf 

READ ME - About Contents. pdf 

READ ME FIRST. pdf 

SC-prop.dwg 

RFCR 00005 Proposal.pdf 

Responder: ___ S;;.;t~ev:.:e~C:.:a;.;.;ni.o,;gl.:.;;;ia __ _ 

Print Date: 10/26/ II 

Date: ___ .:.;12;;:,:/2:;.:,7..,/2;;,:;;0 ... 10::.... __ _ 
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HONOLULU HIGH·CAPACITY TRANSIT CORRIDOR PROJECT 

West Oahu/Farrington Guideway DB 

........ ==Z ... 
IfOtfOW~U AtlTHOIIIT\' r .. ""PlD """NSPORTAnD" 

CONTRACT No. CT-DTS: 1000137 

IHART Request for Change (RFCR)I RFCR NO: 00005 

RTD has issued this Request for Change as a Field or Design Change Notice and requires the Contractor to proceed with 
the change while pricing the cost and or time impacts. The "Not to Exceed" value is an estimate of costs the contractor 
will realize during the negotiation process and not an estimated value of the entire change. If RTD has not entered a 
value for this change, it believes there Is no 'Material Change' impact to the Contractor; however, if the Contractor 
believes there will be cost or time impacts please notify RTD in writing immediately and submit your detailed estimate with 
justifications within 30 days. 
Note that the Contractor should track any additional work performed under this Change using the 'Force Account' clause 
(detailed below) until the Change has been fully negotiated. 

The proceeding change(s} in the referenced Contract are hereby made in accordance with the terms of the 
contract, and under the terms and conditions listed below: 

GCDB Chapter 6.10 Force Account. When the contractor and the City cannot agree to the price adjustment of any change in work, the 
City may, in accordance with Section SP-6.8 "Price Adjustment" require that the work be performed under force account until such 
time that an equitable adjustment can be agreed to by both parties. Payment for work under this change notice cannot be paid until 
such time as the agreed upon firm price adjustment has been issued via a Change Order. At such time the Force Account records will 
be included as part of the firm price adjustment. Should a Dispute or the parties cannot agree on the price adjustment, the Force 
Account records shall be reimbursement of Work accomplished. 

Please refer to GCDB Exhibits !IF", "G", and "Hit that are to be used for this Change. 
Exhibit F - Estimate for Change Order Work (unless equivalent form is agreed to) 
Exhibit G - Daily Force Account Report (to be submitted only if Dispute or parties cannot reach an agreement on firm price 
adjustment. FA Reports shall be maintained in CMS and subject to City audit.) 

(-,. 'hibit H - Certificate of Current Cost or Pricing Data 

Responder: ______ ~S~te~v~e~C~a~n~ig~lia~ ____ _ Date: ___ ...:.1_2/-=2..:...7/~2.-0.:.;1 0'"--__ _ 

Print Date: 10/26111 Page 4 of 4 



RFCR 00012: Tree Requirement Changes 

Scope: 
The original scope of the WOFH Contract required the Design Builder to provide for the protection, removal or 
salvage of trees within the right-of-way. Any salvaged trees were to be delivered to a City provided nursery and 
the Design Builder was required to maintain them for sixty (60) days. The FEIS identified 220 trees to be 
removed within the West Oahu Farrington Highway contract. This is approximately 40% of the trees for the 
entire project. The trees identified were all in street or highway right of way. The KIWC tree disposition plan 
identified 132 additional trees; note that most were located outside the right of way at Leeward Community 
College or within the Banana Patch. 

In discussions with the Department of Parks and Recreation, itwas determined that there were no suitable City 
properties that could accommodate the transplanted trees. Additionally, the arborists recommended that we do 
not transplant the trees multiple times and not to let them remain in a nursery for an extended amount oftime. 
Both recommendations would result in negative impacts to the trees. HART worked with the Outdoor Circle, 
whose interest was the preservation of the trees. In addition, HOOT requested that where possible to transplant 
in other state highway rights of way. Subsequently, the changes required by HART and HOOT, KIWC was 
required to provide nursery services for the trees, required to remove and dispose or remove and replant 
additional trees, provide for temporary irrigation for replanted trees and provide all support for the additional 
trees including permits and additional subcontractors. 

Justification: 
At the time of contract procurement, HART provided the DB Offerors the most current information available. 
Due to the passage of time and the lack of available facilities, requirements defined in the original RFP have 
changed. 

Impacts: 
The negotiated amount of $930,000 was approved by HART Change Control board on November 15, 2011. This 
amount is reflected in the revised budget in "Known Changes". This amount is within the contract budget and 
does not impact the allocated or unallocated contingencies. 

Additional Notes: 
Future Contracts no longer identify a City provided nursery for the Contractors use. 



HONOlUlU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT 

i' Rec~rd Of N,e~J'~ti~.ti()hS . . ~ 
t. _ _ _ _ 1 _ _ _ _ - _ RFC No.: RFCR-00012 

CONTRACT: West Oahu / Farrington Guideway Contract 

Contract No.: CT~DTS: 1000137 Contractor: Kiewit Infrastructure West Co. 

RFC Issue: Relocation of Trees 

:Oi/i~1TliH6fllr:ieg5ti~i/~ii~f·:::.'::·':'<;:.···:-"<·~·;'::~-::Fij\~'-::.~~"-~~-:f,'d"~-·:--·~· -" ::".-.':. -". '-." -.='~' -
t\i~go'tfati(;nMeet'ing" heiCi j'i.i·~e 30, -201'1 :at' 1:1 :00 AM: N~g~tiations continued through Se'ptember 
30,2011. 

·:~:~~~t!~;l~?:-N.~9.orj~iion~:_· :.-' : ... -" ,.,. .' -~.",:'.:- . :., .. :. ".: .. '. _ 
West Oahu I Farrington Highway Contract Field Office - KIWC Makai Conference Room 

f--=B~ri~an~Wi.;...:;,.'ls:....:.o:....:.n ________ -+-:-:-H_A_RT ___ 1-8_0-:-8._6_86_-9-:-:1:-1--t4 Wilsonbr@pbworld.com 
Edwin Aleman KIWC 808·679·0636 Edwin.Aleman@Kiewif.com 
Darin Mar (June 30, 2011 Only) HART 808·768·8353 Dmar@honolulu.gov 
Kenny Wakisaka HART 808-686-9107 i Wakisaka@pbworld.com 
Daniel Monroe (June 30,2011 Only) KIWC 808-679-0612 DanieI.Monroe@Kiewit.com - ---j 
~--~~~~~--~--~--~~---~j 
Alex Karakhanov (via phone June 30, HART 808·694-3252 KarakhanovA@pbworld.com 
2011 Only) I ~~~u-________________ -+ ________ ~ ________ ~ _________________ ~I' 

Robert Wong (September 30, 2011) I KIWC Robert.wong@Klewit.com 

~--------------------~------~--------+-------------------l 

,~~f!!mfai'~f.~Xij(eeit .t~'.~~i1diii~ri~: .:' .... :. ~' . ' .' .... -:: o-';-c"'" ..... , ". ~,,,.-."--' -' -:., ...... ." ... : -- .-~,. --

The RFP documents required that trees outside of and within HOOT ROW be protected, removed, 
or transplanted. Transplanted trees were to be taken to a temporary storage nursery provided by 
the City. RFCR 00012 directed KIWC to provide the temporary storage nursery and to transplant 
trees located within HOOT ROW to other HOOT ROW locations outside of the limits of the WOFH 
Contract. Subsequent updates to the RFCR directed KIWC to provide a price proposal to protect, 
remove or transplant any trees within the limits of the WOFH Contract identified by the approved 
tree disposition plan as being a change to the Contract scope, 

HART and KIWC met on September 30, 2011 to negotiate the price adjustment associated with 
RFCR 00012 - Relocation of Trees. HART entered the negotiation with an estimated amount of 
approximately $849,000 and KIWC entered the negotiation with an estimated amount of 
approximately $1,104,000. Both parties reached agreement on a lump sum amount of $930,000. 
The agreed to amount is a complete settlement of the scope provided in RFCR 00012 and the 
disposition of the WOFH trees l,isted in the final Tree Disposition Plan as submitted in August 
2011, General Excise Tax (GET) for subcontractor work is excluded .from this agreement. 

Record of Negotiations Form, Rev. B 10/25111 



HONOLULU HIGH·CAPACITY TRANSIT CORRIDOR PROJECT 

Schedule of Milestones: 
KIWC proposes the following Schedule of Milestones for payment: 

PRICE BASELINE 
MILESTONE SM UNIT 

ITEM SCHEDULE MILESTONE TITLE VALUE aTY UNIT VALUE 
CODE ACTIVITYID 

CODE (WBS) 
($) ($/UNln 

CO OOOOX CO. 137.0000X.01 B.G.00.31 .13.19 Additional Tree Storage $58,796 4 MO $14,699 

CO OOOOX CO.137.0000X.02 8.G.00.31.13.19 Additional Tree Storage $14,720 1 MO $14,720 

CO OOOOX CO.137.0000X.03 8.G.00.31.13.19 Additional Tree Planting $587,504 146 EA $4,024 

COOOOOX CO.137.0000X.04 8 .G.00.31 .13.19 Additional Tree Removal $268,980 60 EA $4,483 

I A 

..--r-. / -..I-

e.OW/,J ~1,..6MA~ - 1:=-1 tAl C (f1iJ'fMIL~ II-e-Zoll 
Print Name/CompanylTi1i8 Sir/3.1{)£ Oal8 
6,tJIlN WIL.:50N - Gf?C- IL-Z-'lD11 

. :r';;;~""7: VoGwNO _ ~ sC'~ ~ 
Date 
11/ 2--L~t1 

\5~e/~~~YfTille(Z14'!'" 1--1 A tT ,,~~n )~~f: j, ___ ;a
I
18/;/11 

Pnnt Name/CompanyfTille 6i!!ila,ure Dale 

c. <---

Record of Negotiations Form, Rev. B 10/25/11 



RFCR 00029: Ho'opili Mass Grading 

Summary & Scope: 
Revise the Guideway designs to accommodate future mass grading in the Ho'opili development between 
Kualaka'i Parkway and Old Fort Weaver Road, makai of Farrington Highway. The modification to final ground 
elevations affected approximately 40 piers and foundations. Structural, geotechnical, and seismic analysis and 
redesign of the piers and foundations were required. Drainage was added to accommodate future fill areas. 

Justification: 
The property owner (D.R. Horton) provided preliminary rough grades for this area of the contract. This HART 
requested change to the contract revised the original (RFP) mass grading to be in line with the preliminary rough 
grades. Accommodating the grades, as supplied by DR Horton, was included in the terms for gaining right of 
entry to begin construction on the property. 

Impacts: 
The negotiated amount of $940,757 was approved by HART Change Control board on March 13, 2012. This 
amount is reflected in the revised budget in "Known Changes" . This amount is within the contract budget and 
does not impact the allocated or unallocated contingencies. 

Additional Notes: 
Working closely with a developer is critical to minimize this type of change. However, not all developers are at a 

stage where HART can expect to eliminate this type of impact. Communication and clear Memorandums are 

necessary to minimize changes after award of Contracts or major design milestones. Continue working closely 

with adjacent developers to coordinate with our plans to minimize changes. 



HONOLULU RAIL TRANSIT PROJECT 

e.-C-b .* i if
PRIVILEGED & CONFIDENTIAL 

Record of Negotiations RFC No.: RFCR·00029 

CONTRACT: West Oahu / Farrington Guideway Contract 

Contract No.: CT-DTS: 1000137 Contractor: Kiewit Infrastructure West Co. 

RFC Issue: Ho'opi/i Mass Grading 

The Design-Builder agrees to incorporate into Work the HART requested modifications issued under RFCR 
No. 00029 for the lump sum amount of $940,757. The Design-Builder and the City expressly agree that the 
Design-Builder reserves its rights to receive and defers the issue of additional compensation in the event a general 
excise tax on subcontracted amounts is assessed on the Contract Work until a determination has been made by 
the appropriate taxing authorities. The Design-Builder also reserves all of its rights under the Contract at the time 
of entering into this Agreement. This reservation includes but not limited to price and time adjustments. 

proposes the following Schedule of Milestones for payment: 

MILESTONE CODE 
ACTIVITY UNIT 

ACTIVITY 10 (WBS) 
MILESTONE TITLE VALUE OTY UNrr VALUE 

($) ($/UNIT) 

CO.137.000XX.01 8.G.00.01.22.DO.80.02 
co OOOXX - Re-Design Ho'oplli Piers (64-112)-

$166,462 LS $166,462 
Submitted 

co. 137.000XX.02 B.G.OO.Ol .22.00.80.02 
CO OOOXX - Re-Design Ho'oplli Piers (64-112) -

$18,496 LS $18,496 
Acceptance 

CO.137.000XX.03 B.G.DO.01 .22.00.80.02 CO OOOXX - Re-Design Ho'opili Pier (113) - Acceptance $4,204 LS $4,204 

co. 137.000XX.04 B.G.01.31.63.30.10.04 CO OOOXX - Shafts Early Procurement $35,828 . LS $35,828 

co. 137.000XX.05 B.G.Ol .03.3D.Ol .l0.04 CO OOOXX - Columns Early Procurement $70,373 LS $70,373 

CO.137.000XX.06 B.G.01.31.63.30.10.04 CO OOOXX - Shafts - Ho'oplli Piers (64-113) $240,754 34 EA $7,081 

CO.137.000XX.07 B.G.Ol .03.30.01.10.04 CO OOOXX - Columns - Ho'opili Piers (64-113) $404,640 45 EA $8,992 

2-7-/2.. 
Date 

Print Name/CompanylTitie Date 

Record of Negotiations Form, Rev. B ORIGfNAl 10/25/11 
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