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PRESENT: 

ALSO IN ATTENDANCE: 
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I. Call to Order by Chair 

Don Horner 
DamienKim 
William "Buzz" Hong 
Wayne Yoshioka 
Robert "Bobby" Bunda 
Ivan Lui-Kwan 

Dan Grabauskas 
Torn Hamayasu 
Gary Takeuchi 
Ron Tober 
Joe Magaldi 
Paul Miglioratu 
Andrea Tantoco 
Jeanne Mariani-Belding 
Joyce Oliveira 
Lorenzo Garrido 

Mike Yoshida 
Karen Gast 
Karley Halsted 
Wynnie Hee 
Michael Levine 
Lori Hiraoka 
Shannon Wood 
Maurice Morita 
Cindy Matsushita 
Brent Uechi 
Robert Sumitomo 

Project Oversight Committee Chair Damien Kim called the meeting to order at 8:33 am. 

II. Public Testimony 

Mr. Kim called for public testimony. 
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Russell Honma testified about the need for the HART Board to show leadership in the 
current climate of animosity towards the rail project. He also suggested that HART hold 
a transit symposium to educate the public about the project. 

III. Approval of Minutes 

Mr. Kim called for the approval of the minutes of the April 19, 2012 joint meeting of the 
Finance and Project Oversight Committees. There being no objections, the minutes were 
unanimously approved. 

IV. Change Order Review 

Lorenzo Garrido, Assistant Project Officer with oversight responsibility for West 
OahU/Farrington Highway and the Maintenance and Storage Facility, stated that two 
change orders would be presented. The first change order is for Waipahu High School, 
and the second, for station modular design. 

Waipahu High School 

Mr. Garrido introduced Contract Manager Kadey Halsted, who stated that she had 14 
years experience in engineering and consulting in the Seattle/Puget Sound and Rapid City 
areas. Ms. Halsted made a slide presentation on the change order regarding Waipahu 
High School, pursuant to the Memorandum of Understanding between the City and 
County of Honolulu and the Department of Education (DOE), which was executed in 
February 2011. A copy ofthe change order documentation and presentation is attached 
hereto as Attachment A. 

She detailed the portion ofland that must be acquired, and demonstrated how the 
alignment would conflict with two existing portable classrooms, which must be replaced. 
Finance Committee Chair Don Homer asked about the cost of the classrooms, and 
whether it would be more cost effective to build real buildings. Ms. Halsted replied that 
the two new energy efficient fire-rated portable classrooms (two single and one double) 
would cost approximately $518,000, and had been approved by the DOE. The cost to 
install the portables is approximately $277,000. Five existing portables would also be 
upgraded with insulation and air conditioning to mitigate construction noise and dust. 
Ms. Halstead indicated the portion of the Waipahu High School property that would be 
acquired by HART from the DOE. Ms. Halstead also pointed out an agricultural plot 
near the Agriculture and Horticulture Building that will be relocated to make room for the 
new portables. 

Ms. Halsted noted the relocation of an existing stadium loudspeaker. She also detailed an 
intercampus roadway and the location of four gates along the roadway. The road will be 
built as construction access, then to be used by the high school as access to the athletic 
facility and power substation that will be built on the Waipahu High School property. 

Page 2 



HART Joint Meeting of the Finance and Project Oversight Committees 
June 7, 2012 

Board member Robert "Bobby" Bunda asked whether any bus stops would be eliminated 
as part of this project. Ms. Halsted replied that HART is working with Oahu 
Transportation Services to retain bus stops near the station so bus riders will be able to 
transfer to the train. Mr. Yoshioka pointed out the need to retain bus stops, as there is no 
rail station at Waipahu High School. Mr. Horner asked where the nearest rail stop was, 
and Mr. Yoshioka replied that the nearest one will be located at Leeward Community 
College. 

Ms. Halsted explained the breakdown of costs for the change order, which totals 
$2,670,000. Mr. Horner asked if HART would be paying the DOE, and Ms. Halsted 
replied that Kiewit is requesting this change order. Mr. Yoshioka asked the purpose of 
the change order, as he thought the plan always included relocation of the agricultural 
plot. Ms. Halsted stated that the original contract with the DOE only included the 
replacement of air conditioning units and relocation of the existing portables. However, 
it was later determined that the portables could not be relocated. HART Chief Executive 
Officer and Executive Director Dan Grabauskas clarified that the Memorandum of 
Understanding (MOU) between HART and the DOE was executed in February 2011. 
Mr. Garrido further clarified that the Kiewit contract was executed based on what they 
understood to be the scope at the time, so it did not include relocating the agricultural 
plot. 

Mr. Horner asked if there was a specific funding allocation made for this work, and Mr. 
Garrido replied that there was an allocation made on the scope of the contract, but the 
change order is for additional items not in the scope of the original contract. Mr. Horner 
asked Toru Hamayasu whether this would come from the allocated or unallocated 
contingency, and Mr. Hamayasu stated that it would come from the allocated 
contingency. 

Mr. Horner expressed his concern that HART's contractors would be doing the work for 
the DOE, instead of HART giving the money directly to the DOE for the work and allow 
them to assume the liability and overruns. Mr. Hamayasu responded that HART is doing 
the work because it would not be necessary if not for this project. Doing the work also 
allows HART to control the budget and direct the contractor. Mr. Yoshioka pointed out 
that it also allows HART to control the schedule and other variables. Mr. Kim asked 
whether the DOE had already approved the work proposed in the change order. Ms. 
Halsted replied that the DOE had approved the portables and mechanical retrofits, but not 
the site plan, since they are waiting for the change order to be approved. Mr. Horner 
stated that the DOE should pay for any extras beyond what is contained in the MOU. He 
stated that he did not want to see any more change orders on this project. 

Mr. Horner stated that this is $2.7 million more in addition to what was in the budget for 
this contract. Mr. Garrido replied that $1.5 million is the amount being requested for the 
change order. Mr. Grabauskas stated that the $1.5 million is included in the $2.7 million 
total cost of the Waipahu High School project. Mr. Yoshioka requested clarification on 
the amount of the change order, and Mr. Hong asked for the original bid documents. Mr. 
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Homer moved that the joint committee approve the change order subject to further 
clarification on the $1.5 million that is being requested. Mr. Lui-Kwan seconded the 
motion with the caveat that there is no further negotiation with the DOE. Mr. Kim 
reiterated the modified motion. Mr. Yoshioka seconded the motion. All being in favor, 
the motion carried unanimously. 

Mr. Homer asked whether there was any cause for concern that federal monies are being 
utilized for a state facility such as Waipahu High School. Mr. Hamayasu stated that the 
change order is for impact mitigation, and therefore a project cost. Mr. Takeuchi said 
that without research into the matter, he agreed with Mr. Hamayasu that it is a rail project 
cost. 

Modular Station Design 

Mike Yoshida introduced himself as the West Oahu/Farrington Highway (WOFH) 
Contract Manager. He stated that he is an architect who has practiced in Philadelphia 
doing institutional work, as well as worked on the Southeastern Pennsylvania 
Transportation Authority subway system. He also worked in San Francisco doing 
institutional work, and had his own practice doing primarily residential work. 

Mr. Yoshida stated that he is responsible for the three Farrington Highway stations, 
which include the West Loch, Waipahu, and Leeward Community College stations. He 
stated that he was requesting authorization for a contract amendment for HDR 
Engineering, Inc. (HDR), the Farrington Highway stations group architect. A copy of the 
change order documentation and Mr. Yoshida's presentation is attached hereto as 
Attachment B. Mr. Yoshida explained that HDR's original design located all passenger 
and train control functions under one roof. However, that approach resulted in a cost 
estimate that was higher than anticipated, and HART and Parsons Brinckerhoffwere 
concerned that this would be indicative of higher costs for the other stations. After much 
review and deliberation, HART developed a module design based on a standard template 
for all 21 stations. The train control centers were removed from the stations, and separate 
freestanding train control modules were created, thus reducing construction, operations, 
and maintenance costs. It was determined that projectwide savings would greatly surpass 
initial expenditures, while conferring greater environmental benefits in its smaller 
footprint, and allowing the project schedule to continue unimpeded. Mr. Yoshida stated 
that HART remains committed to the community's involvement in designing stations. 

He concluded by asking the joint committee to approve a $1.9 million increase for 
HDR's design work associated with the module design. He stated that HDR has agreed 
to this amount and stands ready to proceed. Mr. Homer asked where HDR is located, and 
Mr. Yoshida advised that their offices are on Fort Street Mall. Board member Wayne 
Yoshioka stated that HDR purchased local firm Hawaii Pacific Engineers approximately 
two years ago. Mr. Yoshida stated that HDR has extensive rail station design experience, 
and that the former Hawaii Pacific Engineers owner is still a principal at HDR. 
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Mr. Homer stated that he had been concerned about costs in the original, individually
designed station plan, and stated that the budget for each station is $25 million. He 
commended HART for its decision to employ the cost-saving, modular approach. 

Mr. Homer asked for a primer on the rail stations. Mr. Yoshida advised that the original 
station design was 40-45 feet wide by 80-100 feet long. The new design, however, is 
about half that size. Mr. Yoshida went on to say that the new station design, at about 
1200 to 1300 square feet, will not contain the train control systems under the same roof. 
The computers, batteries, and backup electronic equipment will now be housed in another 
building, which would be at grade level. Mr. Homer clarified that HART would be 
building 21 stations the same. Mr. Grabauskas stated that accessibility and long term 
maintenance would be easier under the new design. Mr. Yoshida clarified that although 
the station is comprised of the platform and entry, the dimensions he gave referred to the 
entry portion of the station. The platform itself, which is an elevated part of the 
guideway, is unchanged in size at 240 feet long. Two 14-foot-wide platforms will flank 
the 30-foot-wide guideway. 

Mr. Homer requested that Mr. Yoshida make a presentation to the Project Oversight 
Committee on the final design when it is complete, and on the cost to build and maintain 
the stations. He stated that he would like to hear also from the builders and maintainers 
of the stations. 

Board member Ivan Lui-Kwan asked what the anticipated cost savings would be. Mr. 
Yoshida replied that HART could possibly save $100 million over the course of the 
project. Mr. Homer asked for clarification on whether the $100 million in savings was 
calculated in reference to the cost of the original station designs, or to the $25 million per 
station budget. Mr. Yoshida replied that he would assess and return with the answer. 

Mr. Homer stated that the standardization of the station design should have been done in 
the beginning. Mr. Yoshioka agreed that standardizing the entry to the stations is a step 
in the right direction. 

Mr. Kim asked whether the change order incorporated all fees to the architect regarding 
the modular station designs. Mr. Yoshida said it does, and that with the joint committee's 
approval, the design could be incorporated into other station groups with no further 
redesign would be needed. Board member William "Buzz" Hong asked if the joint 
committee had the authority to do so, and Mr. Kim stated that it could approve the change 
order-enabled design to apply to all stations. Mr. Hong requested further information on 
the cost savings. Mr. Bunda asked if HART would also be incurring change orders for 
fees, and Mr. Yoshida replied that these fees would be built into the scope of work at a 
fixed price for future station contracts. 

Mr. Homer expressed his appreciation for Mr. Yoshida's efforts in value engineering the 
stations. He moved to approve the change order, and Mr. Yoshioka seconded the motion. 
The motion carried unanimously. 
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VI. Update on Budget 

Mr. Grabauskas updated the joint committee on the City Council's passage of bills on 
HART's operating budget (Bill 31), and capital budget, (Bills 32 and 33). Although there 
was an additional $222,000 reduction in HART's operating budget, an earlier effort to 
remove more than half of its capital budget was unsuccessful, and the funds were restored 
in the version of the bill that was passed. 

In addition, Bill 37 regarding commercial paper was also passed. This bill was 
introduced pursuant to the Federal Transit Administration's (FTA) requirement that 
HART have a "contingency on top of a contingency" to address unforeseen 
circumstances in the form of one-time catastrophic events. Mr. Grabauskas 
acknowledged the efforts of Ms. Okinaga, Mr. Lui-Kwan, Mr. Homer, Joyce Oliveira, 
the HART Board of Directors, the City Council, the Mayor, and the FTA in 
accomplishing this last step before the Full Funding and Grant Agreement (FFGA) 
submittal later in June. 

Mr. Lui-Kwan praised Mr. Grabauskas for representing HART well before the City 
Council. He also acknowledged that these bills would not have passed without the 
leadership of Council Chair Ernie Martin and Transportation Committee Chair Breene 
Harimoto. 

Mr. Homer echoed Mr. Grabauskas' and Mr. Lui-Kwan's appreciation ofthe City 
Council, and stated that the Board sees the Council as a critical voice. He pointed out, 
however, the inaccuracy ofthe media reporting ofthe passage of a "line of credit." Mr. 
Homer clarified that the City Council approved a facility for the City to issue any monies 
that HART needs, but that requires prior approval by the City Council. He emphasized 
that it is HART's goal to never have to ask for permission to utilize those monies. Mr. 
Lui-Kwan thanked Mr. Grabauskas and the Director of Budget and Fiscal Services 
Michael Hansen for their continual clarification of the purpose of the commercial paper 
bill. 

Mr. Yoshioka congratulated Mr. Grabauskas and the HART team on the passage of the 
bills, and commended them for their partnership with the City Council. He also thanked 
Mr. Lui-Kwan and Mr. Homer as the architect of Bill 37. 

Mr. Grabauskas confirmed that, with the passage of the commercial paper bill, HART is 
now poised to submit its application for the FFGA to the FT A. 

VI. Executive Session 

Mr. Kim noted that there was no reason for the committee to enter into executive session. 
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VII. Adjournment 

There being no further matters before the joint committee, the Chair called for 
adjournment. All being in favor, the meeting adjourned at 9:36 am. 

Respectfully Submitted, 

Approved: 

amlen m 

.A. 

Project Oversight Committee Chair 

AUG 3 0 2012 
Date 

Don Horner 
Finance Committee Chair 

AUG 3 0 2012 

Date 
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Waipahu High SchoolWaipahu High School
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ITEM VALUE

Waipahu High School Site Design $                            213,600 

Procure New Portable Buildings $                            518,100 

Install New Portable Buildings $                            277,800 

Waipahu High School Portable Buildings Occupancy $                                5,100 

Demo Waipahu High School Portable Buildings $                              65,200 

Retrofit Portable Buildings $                            393,800 

Install A/C Units $                            694,200 

Intercampus Roadway at Waipahu High School $                            240,300 

Install Bollards and Gates $                              80,100 

Relocate Agricultural Plot $                              53,400 

Relocate Speaker Pole $                              75,000 

Install ADA Concrete Walkway $                              53,400 

TOTAL $                       2,670,000 

http://www.honolulutransit.org/rhs/hart.aspx


Slide 1 - Waipahu High School
Slide 2 - Rail Alignment adjacent to the Waipahu High School Campus

• This presentation outlines the scope of RFCR #1 which provides for renovations
at Waipahu High School. The scope was mutually agreed upon by the City and
Department of Education in February 2011 when they entered into an
agreement. The scope of work captures mitigation measures to ensure that the
students will not be disturbed during the school year while the construction of
the guideway takes place. Additionally, it allows for the installation of a
retaining wall that will support the at grade section of the guideway as it
approaches the Maintenance and Storage Facility.

Slide 3 - Site Scope
• Location as shown in the red rectangles identify the two existing portable

classroom buildings (one single-classroom building and one double-classroom
building) that will be demolished and replaced on the western side of campus.

• We will demo existing TB3, TB4, and TB5 to eliminate proximity conflicts with
the rail and the proposed Traction Power Sub Station.

•Provide air conditioning systems for portable classrooms TB1, TB2, P14, P15,
and P17. This provision is coupled with the retrofitting of the classrooms that will
allow for the noise mitigation necessary for the installation of the rail guideway.
•As required for the energy code and the installation of the air conditioning
systems, we will retrofit five existing buildings TB1, TB2, P14, P15, and P17
(exterior walls and roofs).
•Replace the failing air conditioning system for portable classroom P16.
• Replace an existing asphalt path between the new retaining wall and the

existing scoreboard with a concrete ADA walkway.
Slide 4 - Site Scope

• Plan and elevation views of the new portables, both a Single Unit and a Double
Unit are shown.

Slide 5 - Site Scope
• To make room for the new portables the existing agricultural plot will need to

be relocated. The existing plot is 1000 SF, has 12-18” of topsoil and compost
and a sprinkler system. It will be replaced in kind.

Slide 6 - Site Scope
• Picture of the existing agricultural plot which is currently in use by the

agricultural and horticultural programs. They currently have corn, squash and
green beans planted.

Slide 7 - Site Scope
• Construct a new access road connecting the existing inter-campus roadway to

Cane Haul Road. This will initially be used for construction access.



• Installation of 4 gates to prevent unauthorized traffic on the inter campus
roadway. There will be a pair of single gates installed on either side of the Cane
Haul Road, a single gate installed at the west end of the road as it intersects
the parking lot and a double gate installed midway which provides direct
access to Farrington Highway.

• Provide a new retaining wall at the football field. The retaining wall will
support the at-grade section of the Rail as it enters the Maintenance and
Storage Facility.

• To eliminate a conflict with the installation of the retaining wall we will
relocate an existing speaker pole at the football field.

Slide 8 - QUESTIONS?
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Good morning board members. My name is Michael Yoshida and I am the HART Construction
manager for the Farrington Station Group. The Farrington Station group is comprised of three
stations – West Loch, Waipahu and Leeward CC.

My purpose in addressing you today is to request your authorization to issue a Contract
Amendment to HDR, the Farrington Station group architect, for an increase in their fee to redirect
their design efforts to the Module Design for the three station.

The initial station program and scope required HDR to locate all passenger and train control
functions under one roof. The first cost estimate based on preliminary design showed that this
approach would result in a higher than anticipated cost. HARTs concern, which was ultimately
verified by the GEC, was that the higher than budgeted cost for the Farrington Stations would be
an indication of higher cost for the other station groups.

After much review and deliberation, HART developed an alternative design approach to reduce
the station cost. The Module Design is based on selecting functional elements within the station
such as the elevator towers, entry gates and pedestrian bridges and creating a standard template
which would apply to all stations. In addition we removed the train control systems from the
station proper and created a separate, free standing train control module. This separation allows
for an immediate reduction in construction cost and a long term reduction in operational and
maintenance costs. Although some of the previous design is not recoverable, we believe the
project wide savings encompassing all the stations will greatly surpass the initial expenditure. In
addition, the lifetime energy and environmental benefit of a reduced entry footprint will provide
further cost savings.

While we have worked to develop a more efficient and cost effective plan, we have not lost sight
of the schedule and the overall project time line. And lastly, we remain committed to our
responsibility toward community involvement and will continue to work to incorporate their
significant concerns.



RFCR-00010 – STATION MODULE DESIGN
HART FHSG CONTRACT # 11H0013

HART BOARD OF DIRECTORS
June 7, 2012 Rev. 1

Scope: Additional funding for the Farrington Highway Station Group is needed to
facilitate the basic station design approach. The stations were originally
designed to accommodate the enhanced level of scope and some individual
elements. As the design progressed, it became evident that the individually
designed stations will cost in excess of the original cost estimate. Therefore,
HART evaluated and implemented a module design concept to standardize major
components of the station. The standard module design would allow substantial
cost savings for all stations. The change order will enable the station design
contractor to build on the previous work and elaborate to accommodate the
module concept as foundation for all station design.

The HART Change Control Board (CCB) has reviewed the proposed change and
approved to issue HDR a Contract Amendment.

Justification: The Module Design was developed to be a more cost effective design which will
improve the operation and maintenance of the stations while enhancing
passenger access and movement. HART’s goal of producing this project within
the established budget and time parameters has been the basis of the
acceptance of the Module Design.

Design costs versus value received has been evaluated, accessing drawing sheet
counts, functional elements and overall aesthetics, to determine the benefit of
this design change. The Station Module Design realizes a smaller station entry
footprint by separating the train control utility areas and effectively reducing the
environmental impact from the onset of construction and through its
operational lifetime. The project wide benefit of the Station Module Design will
be a more effective monitoring and control of costs during both the design and
construction phases of all station groups.

Cost: $1,900,000

Cost Summary: $5,500,000 Initial Construction Cost
300,000 Previous Change Order

1,900,000 This Request
$7,700,000 Total

Schedule: Additional of 83 days was negotiated into the contract time. This does not
impact the overall project schedule.

Recommendation: Authorize issuance of a Contract Amendment to the FHSG
Contract
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