
HONOLULU AUTHORITY t., RAPID TRANSPORTATION 

MINUTES 

Joint Finance Committee and Project Oversight Committee Meeting 
Kapolei Hale, Conference Room A 

1000 Uluohia Street, Kapolei, Hawaii 
December 19, 2013, 9:30 A.M. 

PRESENT: 

ALSO IN ATTENDANCE: 
(Sign-In Sheet and Staff) 

EXCUSED: 

I. Call to Order by Chair 

Keslie Hui 
Robert "Bobby" Bunda 
Donald Horner 
Michael Fonnby 

In Tae Lee 
Lisa Y oshihara 
Scott Ishikawa 
Greg Rapp 

George Atta 

William "Buzz" Hong 
Carrie Okinaga 
Ivan Lui-Kwan 
DamienKim 

Cindy Matsushita 
Lena Kamae 
Russell Honma 
Gary Takeuchi 
David Sagherian 
Glenn Okimoto 

Finance Chair Keslie Hui called the meeting to order at 9:50 a.m. 

II. Public Testimony on All Agenda Items 

Mr. Hui called for public testimony, and there was none. 

III. Approval of the October 17, 2013 Minutes of the Joint Meeting of the Finance 
Committee and Project Oversight Committee 

Mr. Hui called for the approval of the October 17, 2013 joint Finance Committee and 
Project Oversight Committee meeting minutes. There being no objections, the minutes 
were unanimously approved. 

IV. Discussion of October Monthly Progress Report 

David Sagherian, Honolulu Authority for Rapid Transportation (HART) Project Controls 
Manager, provided highlights of the October 2013 Monthly Progress Report, a copy of 
which is attached hereto as Attachment A. HART received $63.8 million in general 
excise tax (GET) surcharge revenue for the third quarter of 20 13, representing the highest 
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quarterly receipt to date. The Fiscal Year (FY) 2015 Operating and Capital budgets were 
submitted to the Mayor and City Council, for their review and input. HART hosted an 
Industry Day, which allowed over 200 exhibitors to discuss and explore opportunities in 
the transit project. The event was successful, and provided opportunities for small- and 
medium-sized contractors to meet with larger firms. The injunction restricting right-of
way acquisitions in the City Center portion of the project was partially lifted along 
Dillingham Boulevard lifted, allowing HART to open discussions with property owners 
along that part of the transit corridor. 

HART Executive Director and CEO Daniel Grabauskas stated that the November and 
December 2013 Monthly Progress Reports would be presented jointly at the following 
Board of Directors meeting. Mr. Sagherian stated there is a lag in data between the 
monthly reports, but there is effort to provide more current information. 

Mr. Hui commended Mr. Sagherian on the reports provided to the board. Mr. Sagherian 
thanked the board and stated that revamped portions of the monthly report would be 
introduced in January 2014. 

V. Station Design Update 

Mr. Grabauskas stated HART has been holding a series of public meetings in which 11 of 
the 21 planned stations were unveiled to the public. He introduced In-Tae Lee, Deputy 
Director of Design, and Lisa Y oshihara, Transit Arts Coordinator. Mr. Grabauskas stated 
that the public meetings held have been successful, with 75-130 attendees. A copy of the 
presentation ~s attached hereto as Attachment B. 

Mr. Lee reported on the park-and-ride facilities. The Pearl Highlands Station will have a 
6-story parking structure that will accommodate 1,600 parking spaces, the East Kapolei 
parking structure will accommodate 900 spaces, the Aloha Stadium parking lot will 
accommodate 600 spaces, and the University of Hawaii (UH) West Oahu parking 
structure will accommodate 1,000 spaces. Board member Don Homer asked if the cost to 
build these parking areas is included in HART's budget and Mr. Grabauskas confirmed 
that it is. Board member William "Buzz" Hong asked if the Pearl Highlands Station is 
being constructed in conjunction with the Robertson Group development and Mr. Hui 
stated the Pearl Highlands Station is a separate development. 

Mr. Lee provided the details of the West Loch Station, Waipahu Transit Center, Leeward 
Community College Station, East Kapolei Station, UH West Oahu Station, Pearl 
Highlands Station, Pearlridge Station, Lagoon Drive Station, Aloha Stadium Station, and 
Pearl Harbor Naval Base Station. Mr. Homer asked how transit riders would be able to 
access the East Kapolei park-and-ride. Mr. Lee stated that HART is still in discussions 
with UH regarding that particular location, as it is located in a drainage basin. 

Mr. Homer asked about the Pearl Highlands Station, and Mr. Lee stated it would contain 
1,600 parking spaces and direct access from the H-2 freeway. Mr. Homer asked if 
Kiewit Infrastructure West Co. would build the parking structure. Mr. Lee explained this 
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would be a design-build contract scheduled to be advertised for bidding in March 2014. 
Mr. Homer asked about the land for the parking structure and Mr. Lee stated the area 
known as the Banana Patch would be utilized for this. Mr. Hui asked if the acquisition 
for the Banana Patch was complete and Mr. Grabauskas stated an agreement was reached 
to allow current activities and completion of the final acquisition is in the process. 

Mr. Homer asked if the park-and-rides would be sufficient to meet the demand of transit 
riders. Mr. Grabauskas stated that HART is working with the City Department of 
Transportation Services (DTS) and Oahu Transit Services (OTS) on interconnectivity 
between different modes of transportation. It is also working with private developers 
along the route for potential extra parking to accommodate transit users. He stated that 
developers may be interested in providing parking for different reasons, such as retail 
opportunities with transit riders. Mr. Grabauskas stated there have been discussions with 
landowners whose property will not be utilized in the near future. Mr. Homer stated the 
use of State or City property for the benefit of the community would be ideal. 

Mr. Homer asked whether there are provisions for photovoltaic systems in the rail station 
designs and Mr. Lee said currently there are none. Mr. Grabauskas stated the use of 
photovoltaic systems is being considered for the MSF, where the system can be placed on 
rooftops and other areas away from the public for aesthetic purposes. The use of 
photovoltaic systems may add to the load and additional costs. 

Mr. Hong asked if HART contacted the Robertson Group regarding parking for the 
Pearlridge Station arid Mr. Lee confirmed this. 

Mr. Homer asked if all the stations will use cloth materials for their roofs. Mr. Lee stated 
that only the entry buildings and platform levels will utilize high tensile fiber for roofing. 
Mr. Homer stated it would be useful to have a sample ofthe fabric, and asked if the 
selection of material was based on costs or aesthetics. Mr. Lee stated it was an aesthetic 
decision. Mr. Hui observed that high tensile fabric is used at the Ward Center and at the 
Hawaii Convention Center. Mr. Hui asked if the fabric would be used as a cover, and 
Mr. Lee confirmed this, stating the fabric would not be utilized structurally. 

Mr. Hong asked about the budget for each station. Mr. Lee stated each station varies, 
running approximately $10-20 million, and on average cost $15 million per station. Mr. 
Homer pointed out the FFGA states each station costs $25 million, and Mr. Lee stated 
that figure likely includes contingency and the $10-20 million figure he quoted is for the 
base cost without contingency. 

Mr. Bunda asked about the stations planned from the Middle Street Transit Center station 
to Kaka'ako, and Mr. Lee stated he only highlighted stations for which community 
meetings were already held. Mr. Grabauskas stated there are ten more stations to be 
presented to the public at community meetings. 

Ms. Y oshihara presented the Station Art Program. Each station is designed with glass 
windscreens to protect transit riders from the elements. A lei theme was chosen and each 
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station will have a different flower or plant design as a way of celebrating Native 
Hawaiian culture. The art program is in the process of procurement with 405 artists 
submitting applications. Durability is a major concern, and artworks commissioned will 
likely utilize sturdy materials such as steel, glass, or stone. 

The Aesthetic Column Program will incorporate column wraps on the six columns 
supporting each station. These will reflect the unique stories of the ahupua 'a. Mr. 
Homer asked how many of the applicants are local artists and Ms. Y oshihara stated about 
40 percent are local. 

The Station Plaza Paving Program uses paving design to celebrate the themes of the 
ahupua 'a the stations are located in. Ms. Yoshihara stated the architectural team 
researched culturally appropriate themes for each of these sites. With the System-Wide 
Station Standardization Program, each station will be designed with a canopy structure 
made of tensile fabric, windscreens, and aesthetic columns. 

In the Station Naming Program, the primary name of each station will be in the Hawaiian 
language, and selection will be based on information gathered from the Archaeological 
Inventory Survey (AIS), the Environmental Impact Statement, and the Traditional 
Cultural Property reports commissioned by HART for the Federal government. A station 
naming council is proposed to be formed to assist with the selection of the station names. 
The station naming process will go before the HART board of directors to review and 
adopt policy. As the process is currently envisioned, the station naming council, 
consisting of Hawaiian kupuna and language specialists, will nominate three top names 
for review by HART's Executive Director, with final approval by the HART board of 
directors. The selected names would be reported to the City Council and Mayor. The 
policy draft follows qty ordinance which requires a primarY Hawaiian name and 
secondary English location name for City facilities. Mr. Homer asked regarding a 
commercialized station name, and Mr. Grabauskas stated this would be the secondary 
English location name, the naming rights of which could potentially be monetized. 

Mr. Grabauskas said that in 2014 station community meetings, HART will seek 
community input for the station design, art program, and cultural themes to be 
incorporated. The bidding for construction of the first nine stations along the alignment 
will be advertised in mid-February 2014. The next four stations will be advertised later 
in 2014, and the remaining eight stations will be advertised in 2015. Mr. Grabauskas 
invited the board members to attend these community meetings. 

Mr. Lui-Kwan noted that the community meetings he attended provided the community 
with an opportunity to see the work HART staff puts into presentations, participate in 
breakout sessions, and provide input, and provides HART an opportunity to show its 
commitment to ensuring that the cultural, traditional, and historical significance of the 
locations are incorporated and reflected in the station designs. He stated that he 
suggested site visits for the stations, in order for the Board members to have a better idea 
of where the stations will be located and what they will look like. Mr. Lui-Kwan stated 
HART staff will be scheduling these site visits for 2014. 
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Mr. Hong commended staff for their efforts at cultural sensitivity. He expressed his 
-appreciation for artwork created by students displayed in other venues, and suggested that 
perhaps schools could adopt some of the stations along the alignment for their students to 
have their artwork exhibited. Ms. Y oshihara stated HART staff is working with 
contractor Kiewit Infrastructure West, Co. (Kiewit) for students to do murals at 
construction sites. She noted that because the stations have a design open to the 
environment, they are not conducive to a rotating exhibit and the artwork could get 
damaged. HART staff is working to identify the stations or sites conducive for the artists 
selected for the transit art program to work with students of the area schools on designs. 
Mr. Hong stated it should not be a significant cost to create a way to protect the students' 
artwork, and Mr. Grabauskas stated HART staff would look into it. 

Mr. Formby asked if stations with single entrances, such as UH West Oahu, Pearl Harbor, 
and Middle Street, incorporate features that can facilitate the addition of second 
entrances. Mr. Lee stated that these stations could accommodate a second entrance. Mr. 
Homer asked if the single entry was due to cost, and Mr. Lee confirmed this. Mr. 
Formby asked the UH West Oahu station would have a single entrance and a single exit. 
Mr. Lee stated the UH West Oahu station is designed with the entrance and exit on the 
same side of the platform, however after the completion of a bridge over Kaloi Channel, 
there will be a second entrance and exit on the other side of the platform. He said the 
bridge will be built by D. R. Horton, and the construction of the UH West Oahu station's 
park-and-ride and second entrance is dependent upon the developer's schedule. Mr. Lee 
stated HART worked with UH on a temporary parking facility that will accommodate 
300 parking spaces, until a permanent parking structure is constructed. 

Mr. Homer asked how customers at the Kroc Center would be able to access the East 
Kapolei station. Mr. Lee stated HART will have discussions with UH to acquire 
additional property. Mr. Homer asked where the park-and-ride will be located and Mr. 
Lee said it has not been determined but provisions have been made to connect to the 
park-and-ride with pedestrian bridges, if necessary. Mr. Homer pointed out there is a 
planned park-and-ride in the Environmental Impact Statement. Mr. Grabauskas stated it 
was determined there are potentially better locations for the parking structure, and HART 
has discussed this with the Federal Transit Administration. He stated there may be 
opportunities for parking, as the East Kapolei station is the terminus of the Minimum 
Operable Segment of the rail project, and opportunities to improve design through 
ongoing conversations with different parties. Factors like the flow of people from the 
nearby Kroc Center to the East Kapolei station are fairly recent developments, and this 
can be taken into consideration for the station plans. HART is trying to maintain 
maximum flexibility and incorporate provisions in station designs to accommodate future 
additions or modifications, while staying within the budget. 

Mr. Hui thanked staff for providing an update on the station designs. 

VI. Change Order Approval - Archaeological Inventory Survey Suspension Airport 
Guideway and Utilities 
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Lorenzo Garrido, HART Director of Design and Construction, Greg Rapp, Project 
Manager for the Airport Guideway and Utilities Final Design Contract, and Mr. Lee 
presented the contract change order for the Airport Section and Utilities contract work for 
the joint committees' consideration. The contract amendment is related to the AIS delay 
resulting from the Hawaii Supreme Court ruling in August 24,2012 specific to the final 
design contract. Following the ruling, HART had instructed the final design consultant 
for the Airport Section Guideway Contract to cease all ground-disturbing activities. The 
suspension of ground-disturbing activities was lifted on February 19, 2013. The amount 
for the contract amendment is $2,306,450. 

Mr. Lee broke down the cost into several categories: management, geotechnical, design, 
and escalation. Although the delay was six months long, staff performed design 
sequencing to stay on schedule and minimize costs, resulting in an actual delay cost of 
four months. 

The management costs amounted to $651,480, based the original contract amount of 
$162,870 per month. 

The geotechnical costs amounted to $208,660, including idle time and changes to design 
sequencing. Mr. Garrido said that AECOM was kept on standby until the ruling was 
evaluated by HART's counsel, at which time the contractor was asked to fully 
demobilize. 

Escalation costs were calculated based on 3% escalation per year for labor and 2% 
escalation per year for other direct costs. The labor rates provided in the contract 
amendment are based on the actual labor rates for 2011, consistent with the original 
contract. Escalation costs of $2.3 million were deemed to be fair and reasonable. The 
final negotiated amount will be taken from the allocated contingency funds for the rail 
~~ . 

Board member Damien Kim asked if the 3% escalation cost for labor was calculated once 
or annually, and Mr. Lee clarified it was an annual calculation. Mr. Kim asked if HART 
verified if the contractor's employees were paid the additional 3%. Mr. Garrido stated 
that this was discussed with the contractor as part of the due diligence process, and the 
contractor confirmed that as a general practice, they have paid the escalated labor rates. 

Mr. Lui-Kwan asked Mr. Grabauskas to share HART staff's change order process with 
the members of the Board. Mr. Grabauskas stated HART has in-house staff that 
evaluates proposals from various contractors, as well as outside experts who are 
consulted with on a regular basis, regarding strategies on negotiations and validations on 
negotiations that are concluding. Mr. Garrido stated the first step in the change order 
process is to determine the entitlement or merits of the change order. If there is 
entitlement, the focus is on time and cost. Teams are in place to evaluate the changes and 
perform an estimate independent of seeing the contractor's proposal. The scope may be 
clarified to provide a comparable estimate, which is used as a basis for negotiations. 
Multiple internal departments provide assessment and an independent team outside of the 
rail project also provides review. HART's goal is to determine a fair or reasonable 
settlement. 
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Mr. Hong commended Mr. Garrido on the presentation provided to the joint committees. 
He asked if HART has entered into arbitration on any of the claims. Mr. Garrido said 
HART has not entered into arbitration. The provisions for dispute in construction 
contracts call for nonbinding mediation. If settlement is not reached during the mediation 
step, the matter is forwarded to Mr. Grabauskas as Chief Procurement Officer. If 
settlement is not reached at that level, the contractor has recourse in their contract to 
pursue litigation. To date, HART has conducted one mediation on the Kiewit contract, 
and a settlement was reached outside of mediation. Mr. Hong requested that Board 
members be kept abreast of contracts that have gone to mediation or arbitration. Mr. 
Garrido responded that HART staff would keep the board informed. 

Board member Carrie Okinaga thanked HART staff for the detailed presentation. She 
asked if the costs were for improvements or delay. Mr. Garrido stated the change order is 
for the additional cost due to the geotechnical delay, noting there were collaborative 
efforts between HART and AECOM to mitigate impacts. Although the actual delay was 
for six months, an agreement was reached to calculate the delay's net effect at four 
months. Mr. Garrido explained that the alignment design is processed in phases, and the 
effect of the delay was greatest in the interim design phase. However, it was also 
determined the overall final design effort could be completed without a time extension, as 
actual borings for each column must be performed and validated in order to finalize 
design. Ms. Okinaga asked if this was the first AECOM change order. Mr. Garrido 
stated there have been five previous amendments under $1 million for the AECOM 
Airport Section contract, totaling $700,000. 

Mr. Grabauskas asked for clarification on the boring process relative to the delay costs. 
Mr. Garrido explained that the geotechnical investigation and validation process renders 
data available before progressing to the final design details. Prior to that, preliminary 
engineering efforts confirm the location where borings will be conducted. Mr. Lee added 
that because staff deemed it necessary to advance design during the delay with limited 
geotechnical information, it was necessary to perform validation after the completion of 
the geotechnical investigation. 

Mr. Hui echoed Mr. Hong and Ms. Okinaga's commendations on the information 
presented for contract change orders. He thanked HART staff for improving the change 
order process. Mr. Hui suggested HART staff report on what the remaining contingency 
will be after approval of contract change orders, and it would be helpful to be provided 
with an update on the progression of the project alongside information on remaining 
funds. Mr. Rapp stated for this contract, about 75% of the work has been completed with 
about $2.5 million remaining in allocated contingency. 

Mr. Grabauskas added the roughly $600 million in contingency for the entire project is 
divided into 1) unallocated contingency, and 2) allocated contingency for specific 
contracts. In addition to $600 million in unallocated and allocated contingency, separate 
funds were set aside for anticipated costs or "known changes." Mr. Homer asked for 
clarification if the contract change order would be taken out of the AECOM contract's 
allocated contingency for known changes. Mr. Grabauskas stated that at the time of the 
FFGA, funds were set aside for anticipated changes such as additional seating on rail 
cars, and for negotiating claims related to the previous Notices to Proceed (NTP). 
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Construction on the rail project had not been halted at the time HART submitted its 
application for the FFGA and $36 million was set aside for AIS delays for the Kiewit 
contract. The $2,306,450 contract amendment is an AIS delay affecting the ABCOM 
contract, and the cost will be taken from the project's $600 million in contingency. 

Mr. Grabauskas stated when the NTP delays are settled, the funds for known changes 
should be completely utilized. About two thirds of the $36 million set aside for AIS 
delay has been paid out to Kiewit. Mr. Grabauskas said that hopefully the total amount 
paid out to Kiewit would still come in lower, and the excess can be added to the main 
contingency funds. 

Mr. Hui suggested HART staff report to the Board the percentage of allocated 
contingency for a particular contract amount. Mr. Garrido stated the design contracts' 
allocated contingency is 20% of the base contract amount. Mr. Lee noted that part of this 
20% in allocated contingency includes the owner-controlled insurance program. Mr. 
Grabauskas suggested several details could be added to the report to the Board, such as 
percentage of total contingency allocated to the contract, percentage of work completed 
on the contract, and percentage of allocated contingency utilized. Mr. Hui suggested this 
be added as well to HART's future Monthly Progress Reports, as it would be useful to 
predict the accuracy or sufficiency ofthe project's risk profile in the review of contracts. 
Mr. Grabauskas said this data is readily available and can be presented to the Board. 

Mr. Garrido stated that when setting up design, project, or services contingency, an AIS 
delay is not typically an assumption used for factoring in contingency allocations. Mr. 
Grabauskas stated that Mr. Rapp and his staff have managed the contract so well that the 
allocated contingency was sufficient to absorb the contract amendment cost. 

Mr. Hui called for a motion. Mr. Hong made the motion to approve the contract change 
order and Mr. Lui-Kwan seconded. All being in favor, the motion passed unanimously. 

Mr. Homer asked if the parking structure for the Pearl Highlands station has been 
advertised for bidding, and Mr. Garrido responded that it is not. The park-and-ride at the 
Pearl Highlands station is planned to be a design-build contract and advertised for 
bidding in March 2014. Mr. Homer asked if there is a budget for this and Mr. Garrido 
confirmed this. The estimated base cost is for $180 million. Mr. Grabauskas stated this 
included 1,600 parking stalls and the off-ramp from the H-2 freeway directly into the 
parking structure. Mr. Garrido explained it was separated from the station and access to 
the station as part of the first 10 miles, because the demand and projections for the need 
for the parking structure and direct ramp was not warranted until the complete opening of 
the system to Ala Moana. Mr. Homer expressed his concern that the contract for the 
parking structure has not been bid and costs have not been defined. Mr. Grabauskas 
stated bidding for the stations will be done in a more competitive environment. He said 
2014 will be a pivotal year in assessing the status of the project's overall construction 
budget, with bidding for the second 10 miles of the guideway, downtown utility 
relocations and costs, bidding for 13 stations, and bidding for the Pearl Highlands parking 
facility. He complimented HART Deputy Director Brennon Morioka, Mr. Garrido, and 
their teams for their efforts. 

VII. Executive Session 
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Mr. Hui asked if there was any reason for executive session, and there was none. Mr. 
Russell Honma provided testimony and thanked the board for the opportunity to testify. 
He stated he forwarded an email to the board regarding asset management for the 
issuance of government bonds. Mr. Hui thanked Mr. Honma for his testimony. 

VIII. Adjournment 

There being no further business before the committee, Mr. Hui asked for a motion to 
adjourn the meeting and Mr. Hong made the motion. The meeting was adjourned at 
11:23 a.m. 

Respectfully Submitted, 

Cindy tsushita 
Board Administrator 

Chair, Finance Committee 

~j,3/1<f 
Datk ' 

DamienKim 
Chair, Project Oversight Committee 

Date 
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1 EXECUTIVE SUMMARY  

1.1 Key Activities This Month 

A total of $63,791,074 in General Excise and Use Tax (GET) surcharge revenue was received on October 
31  for  the quarter ended September 30. The approximately $63.8 million marks  the highest quarterly 
GET surcharge amount received by HART to date. 
 
“We now have a total of $1.14 billion  in surcharge revenue collected for rail. This quarter’s revenue  is 
the largest amount of GET funding for the project since collections began,” said HART CEO and Executive 
Director Daniel Grabauskas.  “Strong GET  surcharge  revenue  coupled with  the $1.55 billion  in  federal 
funding that we secured last year is keeping us on the right track to deliver the project on budget.” 
 
The half‐percent GET  surcharge  for O‘ahu, which by  law  can only be used  for Honolulu’s  rail  system, 
began in January 2007 and is set to expire at the end of 2022. The surcharge is estimated to fund nearly 
70 percent of the project’s cost, with the remaining balance to be paid for using federal funds. 
 
HART Presents Proposed Budget 
The HART Board's Finance and Project Oversight Committees held a public hearing, and approved  the 
transit  authority's  proposed  operating  and  capital  budgets  for  Fiscal  Year  (FY)  2015.  The  proposed 
operating budget  for next year  totals $21.48 million – up  slightly  (2.7%)  from  the FY 2014 budget of 
$20.92 million.  The  proposed  Capital  Improvement  Program  (CIP)  is  $1.56  billion,  the  bulk  of which 
(70%) covers construction costs. By comparison, the FY 2014 CIP budget is $1.34 billion.  
  
The  proposed  budgets  will  be  submitted  to  the Mayor  by  December  1,  2013.  The  HART  Board  of 
Directors will approve the final budgets prior to July 1, 2014, which is the beginning of FY 2015. 
 
HART's Industry Day Event a Success 
As  the  single‐largest  job  creator  on  Hawai‘i's  economic  horizon,  HART  hosted  a  successful  event  in 
October for contractors interested in the rail project. More than 200 exhibitors and attendees from the 
construction  industry  were  able  to meet  and  discuss  partnership  and  team  building  opportunities. 
Participants  represented  small  business,  disadvantaged  business  enterprises,  local  contractors,  and 
trade unions looking to partner with the project's prime contractors. 

1.2 Key Current Issues  

Archaeological Inventory Survey (AIS) Reports and Review 
The Archaeological Monitoring Plans for Airport and City Center, Data Recovery Plan for City Center and 
the City Center Burial Treatment Plan are being prepared for submittal to the State Historic Preservation 
Division (SHPD). 
 
Coordination with SHPD and the O‘ahu  Island Burial Council  (OIBC) as well as outreach to descendant 
families continues on the seven  iwi kūpuna (human skeletal remains) discovered previously during the 
City Center AIS field work. All seven iwi kūpuna continue to be protected in place. 
   
State Lawsuit 
The State of Hawai‘i First Circuit Court approved a  stipulation of  the parties on  June 19, 2013, which 
resolved the remaining issues in the case. The Final Judgment remains to be entered by the court; upon 
entry of the Final Judgment the case will be concluded. 
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Federal Lawsuit 
The Final Supplemental Environmental  Impact Statement/Section 4(f) Evaluation  [EIS/Section 4(f)] and 
Amended Record of Decision was released on September 30. This limited scope document evaluated the 
feasibility  and  prudence  of  the  Beretania  Street  Tunnel  Alternative  and  reconsidered  the  “no  use” 
determination  for  Mother  Waldron  Neighborhood  Park.  It  also  incorporated  by  reference  the 
evaluations  of  previously  unidentified  aboveground  traditional  cultural  properties  (TCPs)  within  the 
project corridor. A Notice of Compliance was  filed with  the U.S. District Court on October 8 that gave 
notice that the three additional studies required have been completed. 
 
On October 11, a Stipulation and [Proposed] Order Modifying Partial Injunction was filed with the U.S. 
District Court  requesting approval by  the Court  to modify  the partial  injunction against  real property 
acquisition activities  in Phase 4. The Order Modifying the Partial  Injunction was  issued on October 17. 
HART is now allowed to negotiate real property acquisitions with public agencies, relocate tenants from 
properties already acquired, and acquire certain Dillingham Boulevard properties  that are needed  for 
both the approved Project and the Beretania Street Tunnel Alternative.  

1.3 Project Scope Status Overview 

There  have  been  no  project  scope  changes;  the  project  scope  continues  to  reflect  the  Final 
Environmental  Impact Statement  (FEIS), Record of Decision  (ROD) and Full Funding Grant Agreement 
(FFGA). While  the  scope  has  not  changed,  the  Contract  Packaging  Plan (CPP)  is  being modified with 
certain facility design and construction work re‐packaging.  

1.4 Project Schedule Status Overview 

Despite  the AIS  delay, HART  is  implementing measures  to maintain  the March 30, 2019  full  revenue 
service  date (RSD),  10 months  ahead  of  the  January 31, 2020  FFGA  RSD.  The March  2019  RSD  is  the 
milestone  date  reflected  in  the  FFGA Master  Project  Schedule (MPS)  and  is  consistent with  all  FFGA 
request submittals.  
 
HART continues to closely monitor and manage the MPS, and all key milestones. In an effort to mitigate 
the AIS delay, several contract packages are being combined to maximize economies of scale and reduce 
interface  needs  between  design  and  construction  contractors  to  achieve  both  cost  and  schedule 
benefits. These updates are displayed in the latest Summary MPS on page 21 and Procurement Tracking 
Reports starting on page 26. 

1.5 Project Progress Overview 

Overall  project,  construction,  design  and  utilities  progress  is  presented  below  and  on  the  following 
pages in terms of actual versus planned percent complete by quarter, in accordance with the FFGA MPS 
and  Project  Budget.  Individual  construction,  design  and  utilities  contract  status  is  presented  in 
Sections 3.2 through 3.5 of this report.  
 
At  present  “overall”  project  progress  is  based  on  the  weighted  value  progress  of  the  individual 
construction  and  design  contracts  (Design‐Build [DB],  Design‐Bid‐Build [DBB],  Design‐Build‐Operate‐
Maintain  [DBOM],  Elevator/Escalator Manufacture‐Install‐Test‐Maintain  [MIM],  Final  Design [FD]  and 
DB‐DBOM  design  levels  of  effort),  not  including  City  or  non‐design  consultant  labor. Overall  Project 
Progress  reflects  all  project  elements  as  budgeted.  Utilizing  the  existing  Project  progress  method 
through  September 27, 2013, progress  is 13.5%,  versus  the  early plan of 22.9%  and  the  late plan of 
19.5%, as shown in Figure 1.  
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Figure 1. Overall Project Progress (% Complete) 

 
 
Overall construction progress as of September 27, 2013 is 7.9%, versus the early plan of 18.0% and the 
late plan of 16.1%, as shown in Figure 2 below. Overall construction progress is based on the weighted 
average  progress  of  the  individual  DBB  and  E/E MIM  construction  contracts  and  the  DB‐DBOM 
construction  levels of  effort, not  including  consultant  construction  engineering  and  inspection  (CE&I) 
services. 
 
Figure 2. Construction Progress (% Complete) 

 
 
Overall design progress through September 27, 2013  is 56.1%, versus the early plan of 61.5% and  the 
late  plan  of  46.3%,  as  shown  in  Figure  3  on  the  next  page. Overall  design  progress  is  based  on  the 
weighted average progress of the  individual FD contracts and the design  levels of effort of the DB and 
DBOM construction contracts, not including City or non‐design consultant labor. 
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Figure 3. Design Progress (% Complete) 

 
 
Overall utilities progress  through September 27, 2013  is 4.9%, versus  the early plan of 30.0% and  the 
late  plan  of  25.1%,  as  shown  in  Figure  4  below. Overall  utilities  progress  is  based  on  the weighted 
average progress of the DB utilities levels of effort.  
 
Figure 4. Utilities Progress (% Complete) 
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1.6 Financial Status Overview 

1.6.1 Project Budget 

The  total  incurred cost  (actual expenditures plus approved requests  for payment) as of September 27 
was  $762.7M,  or  17.9%  of  the  FFGA  Current  Project  Budget  (excluding  contingencies  and  finance 
charges) of $4.270B.  
 
The  total committed amount as of September 27 was $2.378B, or 55.7% of  the FFGA Current Project 
Budget  (including  awarded  design  contract  allowances  of  $4.8M,  but  excluding  uncommitted 
contingencies and finance charges).  
 
The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.53B, or 
35.8% of the FFGA Current Project Budget (excluding uncommitted contingencies and finance charges). 
During  this  reporting  period, HART  issued  notices  to  proceed  for  the  Kamehameha Highway  Station 
Group (FD‐340) and Airport Section Guideway (FD‐430) contracts.  In addition to the NTPs, five Change 
Orders were executed during  the month of September as detailed  in  the  table below. For  the period, 
there is a total AFE increase of $10M as the result of the two issued NTPs, executed Contract Changes, 
and three amendments. 
 
Figure 5. Total Authorized for Expenditure (AFE) Increase 

Notices to Proceed 

Contract Scope Amount ($) 
FD‐340  Kamehameha Highway Station Group NTP 3 1,913,030

FD‐430   Airport Section Guideway  NTP 3  293,939

Change Orders/Cost Adjustment 

DB‐120   West O‘ahu Farrington Hwy DB  CO 00033  4,900,000

DB‐120   West O‘ahu Farrington Hwy DB  CO 00035  120,812

DB‐200   Maintenance & Storage Facility DB   CO 00012  823,500

DB‐200   Maintenance & Storage Facility DB  CO 00013  191,155

DBOM‐920   Core Systems DBOM  CO 0004  235,000

FD‐240   Farrington Highway Station Group  Amend 10  400,000

MM‐920   HDOT Conslt WOFH  Adjustment  1,000,000

MM‐935   Real Estate/Right‐of‐Way  Adjustment  153,750

Net AFE Increase  10,031,186
 

To  date,  25 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  
 
During  the September 2013  cost period,  there was a $6.1M drawdown  to Project Contingency and a 
resulting  balance  of  $637.1M.  Cost  contingency  details,  along  with  a  discussion  of  contingency 
management and the proposed Cost Contingency Drawdown Chart are presented in Section 2.4. 

1.6.2 Project Funding 

There were no New Starts drawdowns received in September. 
 
No county General Excise Tax  (GET) surcharge was received  in September. As reported  in Section 1.1, 
the distribution of GET surcharge for the quarter ended September 30 was received on October 31. See 
Section 2.2 for project funding details. 
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1.6.3 Full Funding Grant Agreement (FFGA) Status 

FTA approved the application for $236,277,358  in FY 2013 New Starts allocation on September 24 and 
the grant award was executed on October 4. Although  the $236.3M  is  less  than  the $250M FY 2013 
increment identified in the FFGA, it will not negatively impact the Project’s cash flow. The $14M shortfall 
($250M minus $236M) will be recovered in a future year’s allocation.  
 
Further details on the New Starts funding and drawdown amounts by federal fiscal year are provided in 
the table below. 
 

Figure 6. Drawdown by Fiscal Year 

Federal Fiscal 
Year Allocation 

Obligation 
Amounts 

Drawdown  
Amounts 

Available  
Balance 

2008  $ 15,190,000  $ 15,190,000  ‐‐‐ 

2009  $ 19,800,000  $ 19,800,000  ‐‐‐ 

2010  $ 30,000,000  $ 30,000,000  ‐‐‐ 

2011  $ 55,000,000  $ 55,000,000  ‐‐‐ 

2012  $200,000,000  $ 59,542,736  $140,457,264 

2013  $236,277,358  ‐‐‐  $236,277,358 

  $556,267,358  $179,532,736  $376,734,622 

 

1.7 HART Board of Directors Meetings and Events in October 

HART Transit‐Oriented Development Committee Meeting 
Thursday, October 17, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St., Honolulu 
Open to the Public. 
 

HART Joint Finance/Project Oversight Committee Meeting 
Thursday, October 17, 2013, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St., Honolulu 
Open to the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The  FFGA Baseline  Project Budget  is  $5.122B, which  includes  approximately  $644M  in  allocated  and 
unallocated contingencies and $173M  in  finance charges. Reported budget amounts relate  to  the FTA 
New Starts project and exclude $42M in FTA‐ineligible financing costs that will be incurred beyond FFGA 
completion.  

The  total  committed  amount  as  of  September  27  was  $2.378B  (including  awarded  design  contract 
allowances of $4.8M, but excluding uncommitted contingencies and  finance charges), or 55.7% of the 
FFGA Current Project Budget (excluding uncommitted contingencies and finance charges).  

In September 2013, the Project  incurred $13.8M  in costs  (actual expenditures plus approved requests 
for payment as of the cost data date of September 27). This brought the total  incurred cost to date to 
$762.7M,  or  17.9%  of  the  Project  Budget  (excluding  contingencies  and  finance  charges).  The  FFGA 
Financial  Plan  (Honolulu  Rail  Transit  Project  Final  Financial  Plan  for  Full  Funding  Grant  Agreement, 
June 2012, Tables 2‐4 and A‐1) projected cumulative capital expenditures of $1.3B through FY2013. 

The  total  amount Authorized  for Expenditure (AFE) by way of Notices  to Proceed  (NTPs)  is $1.5B, or 
35.8% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges).  

To  date,  25 of  the  42 planned  design,  construction  and  consultant  support  contracts  have  been 
awarded.  A  re‐packaging  of  the  contracts  has  decreased  the  total  number  of  planned  design, 
construction and consultant support contracts from 49 per the baselined Contract Packaging Plan to 43. 
Additionally,  by  way  of  exercising  a  contract  option  for  the  HDOT  Design  Coordination  Consultant, 
another contract was eliminated, reducing the number of contracts to 42. The Contract Packaging Plan 
will be updated to reflect the re‐packaging. 

 

2.2 Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $1,185M.  

The  FFGA  Financial  Plan  (Table A‐1  Capital  Plan  Cash  Flows)  projects Net GET  Surcharge Revenue  of 
$898M  for  FYs  2010‐2014.  As  of  the  September  27  cost  data  date,  approximately  $701M  has  been 
received since the Project’s entry into FTA’s Preliminary Engineering phase of project development. See 
Figure 7 on the next page for Project funding and Figure 8 for planned versus received funding.   

Project revenue is presented against costs incurred as of the September 27 cost data date in Figure 9 on 
page 12. Cash Balance for the period is $419.9M as detailed on Figure 10 also on page 12. 

Project costs are detailed in Figure 11, Figure 12 and Figure 13 on pages 13 through 19. Cost reports are 
run from the HART Contract Management System (CMS). Figure 11 presents costs for each contract by 
HART  CPP  contract  number.  Figure  12  on  page  16  and  Figure  13  on  pages 17  through  19  present 
summarized and detailed project costs by FTA Standard Cost Categories (SCC). 
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Figure 7. Project Funding Sources (YOE $M) 

 
Source: FFGA Financial Plan, p. 2‐1 

 
 
 
 
Figure 8. Planned vs. Received Project Funding    

Planned
2

($YOE M)

[A] [B] [C] = A +B

Beginning Project Cash Balance
3

0 298 298 298

Interest Income on Cash Balance 7 3 2 9

FTA Section 5309 New Starts  Revenue 0 1,550 180 180

FTA Section 5307 Formula Funds 0 210 0 0

ARRA Funds 0 4 4 4

Net General  Excise Tax (GET) Surcharge revenues  FY2010‐FY2023 378 3,291 701 1,079

Total 385 5,356 1,185 1,570

1
 GET and Interest Income  received during Pre‐Prel iminary Engineering (pre‐PE) phase  prior to entry into PE

2
 FFGA Financia l  Plan, Table  A‑ 1 Capital Plan Cash Flows .
3 
Beginning Project Cash Balance  at Entry into Prel iminary Engineering (PE) on October 16, 2009 (the  FFGA Project s tart date) = GET, 

investment and miscel laneous  income  minus  pre‑ PE expenditures .

Funding Source

FFGA Project Period Total Project

2007 ‐ 2009 

Actuals Received

2009 ‐ Present 

Actuals Received

2007 ‐ Present 

Actuals Received

Pre‐FFGA 

Project
1 
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Figure 9. Project Revenue versus Incurred Costs 

 
 
 
 
Figure 10. Cash Balance Summary 

 

Beginning Cash Balance 9/1/2013 441,732,098

Expenditures:

Operating expenditures (941,694)

Capital Expenditures (20,929,682)

Expenditures Total: (21,871,376)

Receipts:

GET Surcharge 0

FTA Drawdown 0

Interest 21,055

Other (rental, refunds,copy fees, etc.) 64,467

Receipts Total: 85,522

Ending Cash Balance 9/30/13 419,946,244

SEPTEMBER 2013 CASH BALANCE SUMMARY

 
 

 

Planned Funding levels as per the June 2012 FFGA Finance Plan 
Data date for Revenue & Incurred Cost = September 27, 2013 
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Figure 11. Project Costs by Contract 
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Figure 12. Project Costs by SCC – Summary 
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Figure 13. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project Schedule (MPS) has been updated as of September 27, 2013 as shown  in the 
Master Project Schedule Summary (MPSS)  in Figure 14 on the next page. This was statused against the 
FFGA  Baseline MPS.  The  baseline  and  actual/planned  durations  of  each  contract  are  displayed  for 
comparison.  
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Figure 14. HRTP Master Project Schedule (MPS) Summary  
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2.4 Contingency Management 

The  FFGA  Baseline  Budget  for  Project  Contingency  is  approximately  $643.6M  and  consists  of  the 
following elements: 

1) Unallocated Contingency – Reserve contingency to address unknown changes to the Project and 
not currently allocated to a particular work package. 

2) Project  Allocated  Contingency  –  Contingency  allocated  to  each  work  package  to  address 
potential uncertain changes within each respective work package. 

3) Allowance – A reserve designated for Final Design contracts and committed under the contracts. 

The  $643.6M  Baseline  Budget  for  Total  Project  Contingency  does  not  include  amounts  for  Known 
Changes  yet  to  be  finalized  at  the  time  the  Bottom‐Up  Estimate (BUE)  was  prepared.  Further 
explanation of Known Changes and how it is managed will be detailed later in this section. 

As discussed  in Section 1.6, the Current Project Contingency Budget  is $637.1M, down  from the FFGA 
Baseline budget of $643.6M.  

FFGA Project Contingency Current Budget     

Report Month 

Period Beginning: 
Current Budget 
Contingency ($M) 

Contingency 
Drawdown 
($M) 

Period Ending: 
Current Budget 
Contingency ($M) 

   [a]  [b]  [c] = a + b 

April '13 Monthly Progress Report  $652.7  $0.0   $652.7 

May '13 Monthly Progress Report  $652.7  $1.6   $654.3 

June '13 Monthly Progress Report  $654.3  $0.0   $654.3 

July '13 Monthly Progress Report  $654.3  $0.0   $654.3 

August '13 Monthly Progress Report  $654.3  ($5.3)  $649.0 

September '13 Monthly Progress Report  $649.0  ($5.8)  $643.2 

October '13 Monthly Progress Report  $643.2  ($6.1)  $637.1 

 

As  the project progresses, budget  savings will be  realized due  to a combination of  favorable contract 
awards and through contract savings methods, such as contract re‐packaging, and those savings will be 
transferred  into contingency absorbing the cost of AIS related change orders. Project Contingency will 
continue  to  be  drawndown  as  the  project  progresses.  The  following  list  details  ways  in  which 
contingency can either increase or decrease: 

1) The budgeted amount for a contract package is either lower or higher than the actual executed 
contract amount. Contingency will  increase  if  the budgeted amount  is higher  than  the actual 
contract amounts which  results  in a budget surplus, and vice versa  if  the budgeted amount  is 
lower. 

2) Increase of a contract amount through the execution of a change order or contract amendment. 
Contingency is decreased and transferred to the appropriate SCC. 

3) Transfer  of work  scope,  e.g.  utility  relocation,  between  contract  packages  through  a  change 
order.  The  scope  value  from  one  contract  is  decreased  and  transferred  to  Contingency. 
Contingency  is then decreased by the same scope value and transferred to the other contract. 
Contingency is used as a “holding account” in this instance. 

4) Revisions  to  contract  packaging.  It  is  anticipated  that  the  consolidation  of  future  contract 
packages  into a  single contract package would  result  in a budget  savings due  to  the  resulting 
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efficiencies  from  reducing  redundant overhead  costs. Budget  savings would be  transferred  to 
Contingency. 

5) Utilization of allowance  in design contracts. The allowance amount to be utilized will decrease 
this contingency category and will be transferred to the appropriate SCC. 

The $6.1M contingency drawdown resulted from the following change orders and contract amendment 
processed during the September 2013 reporting period: 

 $5.0M  from  executed  change  order Nos.  33  and  35  on  the West O‘ahu  Farrington Highway 
Guideway DB contract (DB‐120); 

 $0.8M from contract change order No. 12 on the Maintenance and Storage Facility DB contract 
(DB‐200); and 

 $0.3M  from  contract amendment No. 10  for Farrington Highway Stations Group FD  (FD‐240).  
Amendment No. 10 was executed  for $0.4M, of which $0.3M was drawndown against Project 
Contingency and $0.1M came from “known” changes contingency.  

 
The table below summarizes the Project Contingency budget and SCC designation as of September 2013: 
 
Figure 15. Project Contingency Budget 

Contingency  SCC Code  Budget ($M) 

Unallocated Contingency   90.01  $101.9 

Allocated Contingency  90.02  $540.1 

Allowances  90.03  $1.6 

Baseline FFGA Project Contingency Budget  90.01 ‐ 90.03  $643.6 

Contingency Transfers to date   90.02 & 90.03  ($6.5)

Current FFGA Project Contingency  90.01 ‐ 90.03  $637.1 

 

Changes Identified and Project Performance 

HART and the PMOC continue to hold a monthly breakout session to review changes being considered 
for each contract. Changes are tracked by four categories which are determined by how well defined a 
change is and are summarized as Changes Identified in Project Cost reports. HART continually manages 
the strategy to avoid or mitigate as well as plan the timing of any potential changes. Breakout session 
discussions focus on opportunities to reduce costs and accelerate contract‐scheduled activities to attain 
key milestones earlier than targeted. The session concludes with an overview of the cost and schedule 
drawdown curves, if and when changes might occur, in order to assess project performance against total 
project contingencies and buffer float. 

The Risk and Contingency Management Plan (RCMP) has been revised for the FFGA and is in final states 
of  review  and  completion.  It  is  consistent with  the  FFGA  submittals,  including  the CPP, MPS, Project 
Budget and  Financial Plan. As part of  the  final  review,  the  cost and  schedule  contingency drawdown 
curves were  updated.  These  curves  establish minimum  and  buffer  zone  levels  of  cost  and  schedule 
contingency  in accordance with FTA  recommendations. Over  the  course of  the project,  if  the  cost or 
schedule  contingency  trend  into  the buffer  zone  (the area above  the minimum  contingency), Project 
Management will  immediately  implement actions to maintain the  level of contingency appropriate for 
the project stage. The Cost Contingency Drawdown Curve, subject to FTA/PMOC review as part of the 
RCMP revision process,  is presented  in Figure 16 on page 25. As of  this reporting period, none of  the 
executed change orders reduced the Baseline Budget Contingency amount below the buffer zone. 
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Known Changes Contingency 

Known Changes, though tracked separately from the Project Contingency established under the FFGA, 
functions  like contingency and  is designated as SCC 90.07 on project cost reports.  In re‐baselining  the 
Project Budget for FFGA, a bottoms‐up estimate (BUE) was developed for each work package identified 
in the CPP based on the  level of design and current pricing of material, equipment, construction labor, 
professional  services,  real  estate  and  all  other  costs.  These  revised  estimates  took  into  account  the 
reduction of contingency to reflect the advancement of Final Design since the Preliminary Engineering 
phase.  Contingency was  then  allocated  in  accordance with  FTA  guidelines  and  current  risk modeling 
methodologies. The net effect was a  reduction of approximately $170M of  contingency between  the 
previous Final Design Project Budget and the FFGA Project Budget. Included in the base costs of the BUE 
were  elements  that  were  considered  “Known”  or  pending  changes  that  were  still  subject  to  final 
negotiations  with  contractors  and  the  execution  of  change  orders.  The  estimated  costs  for  Known 
Changes were  applied  to work packages  established under  the  FFGA. Based on  the  level of  risk,  the 
estimated costs  for Known Changes were either classified as base cost or as separate contingency  for 
specific work packages  (contingencies eventually convert  to base costs via change order). Of  the  total 
$170M  estimated  for  Known  Changes,  $97M  was  classified  as  base  cost  and  allocated  to multiple 
contracts. The remaining $74M was classified as “contingency”  in order to process all changes using a 
consistent methodology  of  transferring  budget  from  contingency  to  the  appropriate  base  cost  code 
when a change order is executed. As it was intended for this reserve, the majority of the change orders 
executed  since  the BUE draws against  this contingency  since  these were partially defined already. To 
date, the Current Known Changes balance stands at $41.2M, down from the original amount of $73.9M 
as shown in Figure 13. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



H
O
N
O
LU

LU
 R
A
IL T

R
A
N
SIT P

R
O
JEC

T 
 

O
cto

b
er 2

0
1
3
 

 
 

 
P
a
g
e 2

5
 o
f 7

5
 

 Figu
re 1

6
. D

raft C
o
st C

o
n
tin

gen
cy D

raw
d
o
w
n
 C
h
art 

I 'f:,;c;g~ I ~ Cost Contingency Drawdown Chart 

$700 

I ,,) I 
f- - ,I .... . 

"-
Contingency _BufferZ o~ (Min+5% to +10%) 

_Minimum Values 

$600 \~ Actual Drawcbwn 

iii' 
$500 ~~ ~ 

:0 
~ I "A~,;,;d I 1;-
• 
f $400 

~ • 95% Bid 0 
0 

li 
{:. $300 50% Construction 

.~ 
~ 

.~ 

I"" I GWFdnsComp le te I • E $200 • ~ I I 75% Construction 0: 

$100 I' .1 100%Constructon I 
.... 

l ' I Full Revenue 
Servee 

FTA RSD 

$0 
I ....... 

N N N M M M M .., .., .., .., ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ 00 00 00 00 m m m m a 

a a a a a a a a a a a a a a a a a a a a a a a a a a a a a a a N 
a 

N M .., 
~ N M .., 

~ N M .., 
~ N M .., 

~ N M .., 
~ N M .., 

~ N M .., 
~ N M .., 

~ 

Application to FFGA FFGA 
All Utiltv Contracts 

95°;;' Bid 50";;' Construction GW Fdns Complete 75°;;' Construction 100";;' Construction Full Revenue Service FTA RSD 
Awarded 

2Q12 4Q12 1Q14 1Q15 4Q15 1Q17 4Q17 2Q18 1Q19 1Q20 

Buffer Zone 
Min+5%to +10%) 

$544 $590 $4 24 $315 $ 263 $175 $122 $86 $32 $0 

Minimum Values $636 $ 562 $385 $287 $239 $159 $111 $78 $28 $0 



HONOLULU RAIL TRANSIT PROJECT      October 2013 

Page 26 of 75 

3 CONTRACT STATUS 

3.1 Procurement Status 

Figure 17. Procurement: Design‐Build (DB), Design‐Build‐Operate‐Maintain (DBOM) and Manufacture‐Install‐Maintain (MIM) Contracts 
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Figure 18. Procurement: Final Design (FD) Contracts 
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FD -5l0 City Center Section Guideway and Utlllllu AECOM Tech Svcs, tnc. ........ , D •• Dee11'11 ...." '2 

Final Desl!ln 

c __ ... 
JojI~~1 

Airport station Groull 
AECOM Tech Svcs, Inc. 

........ 'D • • .. .. 31'12 _'.'12 ,,-
Final Dust!ln 

DIIUn\lham and KaIla' eko station Groups' c_ Ft" •• <1'" Joj¥J~~ 
Re.f'kg p . rlclns & Will .... Iual Du 
FD·SSO stde stations" Final Design .... 11'2 .... 11 ,J 

UH West Oahu Park-and·Rlde at>d 
c __ ... 

Sop 1& '14 Mor 12 '15 S.p29'11 

FD-300 HO"Dpili Station Finishes AtIUlI D • • 

Final Oitsi\ln 
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Figure 19. Procurement: Design‐Bid‐Build (DBB) Contracts 
 

 

Procurement Tracking Report 

Contract No, Contract Name Contractor Name 

Airport Section Utilities Current Forecast Dec 16 '13 MBr OS '14 Dec 22 'IS 
OBB-505 Actual Dates 

Construction 

West Oahu/Farrington Hwy/Kamehameha Hwy 
Current Forecast Feb 15 '14 Jun 01 '14 Nov 14 '16 

Re-Pkg Station Groups "West Side Stations" 
Actual Dates 

OBB-185 Construction 
[Airport Station not included] 

OBB-470 
Airport Station Group Current Forecast Nov01 '14 Mar01 '15 Ju/15 '17 

Construction Actual Dates 

Dillingham/Kaka'ako Station Groups Current Forecast Aug 15 '15 Dec 15 '15 Aug 14 '18 
Re-Pkg 

"East Side Stations" Actual Dates 
DBB-580 

Construction 

Airport and City Center Sections Guideway Current Forecast Jul01 '14 Dec 15 '14 Apr29 '18 

OBB-520 Construction / City Center Section Utilities Actual Dates 

Construction 

UH West Oahu Park-and-Ride and 
OBB-600 Ho'opili Station Finishes 

Construction 

Current Forecast 

Actual Dates 

Mar 15 '16 Sep15 '16 Aug15'1B 
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Figure 20. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
 
 

 

Procurement Tracking Report 

Contract Name Contractor Name 

Construction Engineering & Inspection West 'ImIIOI Foiec.!! NovZ9 "13 ~rOI"19 

MM-290 
Side Sections 

Actual Jill 25 "13 

Construction Engineering & Inspection East 
'ImIIOIForK.!! o.c 1~"13 ~rOI "19 

MM-59:1 
Side Sections 

Actual Jill 25 "13 
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Figure 21. Procurement: Project Management and Specialty Consultant Services Contracts 
   

 
 

Procurement Tracking Report 

Program Management Support Consultant - 2 
Curren< Fcrecas/ Feb 28 '15 

MM-901 
(PMSC-2) 

InfraConsult LLC Actual AUIiI 03 '11 ~r08'12 

General Engineering Consultant II (GEC-2) 
Curren< Fcrecas/ AUQ 01 '14 

MM-910 
(Final Design and Construction) 

Parsons Brinckerhoff Actual S~ 03 '09 AUIiI 02 '11 

Curren< Fcrecas/ NCN 29 '13 MarO! '19 

MM-913 General Engineering Consultant Re-compete Actual Jul26 '13 

Curren< Fcrecas/ Mar 13 '17 

MM-935 Real Estate Consultant Paragon Partners, Ltd. Actual Apr01 '11 ~r1"'12 

Curren< Fcrecas/ Ocl31 '13 Dec 15 '13 Dec 30 '17 

MM-937 Real Estate Mapping & Surveying Actual 

Curren< Fcrecas/ Feb 14 '17 

MM-940 Kako'o Consultant Pacific Legacy, Inc. Actual ~y20'11 ~r30'12 

Curren< Fcrecas/ NCN 30 '13 Dec 02 '13 Mar 03 '19 

MM-945 On-Call Construction Contractor Actual 

Curren< Fcrecas/ May 09 '17 

MM-950 
Owner Controlled Insurance Program (OCIP) 

Marsh USA, Inc. Actual Jl.n 31 "12 JunO!! '12 
Consultant 
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Procurement Tracking Report 

Owner Controlled Insurance Program (OCIP) 
Current Forecast Jui 31 '14 

MM-951 
Brokerage Services 

Actual Jun 04 '13 TED 

Current Forecast Nov O! '13 May 30 '18 

MM-960 Archeological & Cultural Monitoring Actual Sep 10 '13 

Current Forecast C€c 3J '13 MarO! '19 

MM-962 CORE Systems Support - Recompete Actual Sep 13 '13 

Current Forecast Oct 25 '13 cecO! '13 Dec 14 '17 

MM-964 Safety I Security Support Actual 

Current Forecast TBO Nov O! '13 Dec 30 '15 

MM-966 Financial Support Services Actual 

Current Forecast Jan 14 '16 

MM-975 LEED Commissioning Services for the Maintenance Enovity, Inc. Actual Oct 07 '10 

Current Forecast May O! '16 

PA-102 Historic Architecture Design Services Fung Associates, Inc. Actual Mar 15 '13 Aug 01 '13 
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Figure 22. Procurement: HDOT Consultant Services and Other Contracts 
 

 

Procurement Tracking Report 

Contract Name Contractor Name 

c~".nr F¢feCH' JulOl'17 

MM-915 HOOT Traffic Managarnant Coordination Conaultant ICX Transportation Group Ad ... .....H~1 .Iun 17'2 

HOOT o..sign Coordination Consultant _ Was! C~"'mr Fon/, ... r JIm WI6 

MM-920 
Oahu/Farrington Highway Guideway SKlion 

AECOM Tech Svcs,lnc.. Act .. 1 .Iun 'I" 

HOOT Doeign Coordination Consultant_ c~",,~'~,.m Jull~'j~ 

MM-921 
Kamehameha Highway Guideway Section 

AECOM Tach Svcs,lnc.. Act ... .Iun 21 '2 

HOOT Design Coordination Consultant - Ai rport and 
Cu ...... r Few, ... , Jun r~ '16 

MM-922 
City Center Guideway Sections 

SSFM Intemational Act .. ! .Iun 17'2 

Other Contracts 

C~".mr Fon/, ... r FOI~'H 

MM-946 On-CaU Ha2Mat Contractor CH2M Hi ll Act ... S ... I1~Z 
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3.2 Design‐Build (DB) Contract Status 

Contract DB‐120: West O‘ahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $552,346,279    Actual DBE Participation:  $2,329,922   
Authorized:2  $330,580,345  (59.9%)  DBE % Attained:  0.48% 

Incurred to 
date: 

 
$186,294,137 

  Substantial Completion:  February 2016 

1 Commitment as of September 27 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 33.6%, versus the early plan of 52% and the late plan of 45.2%, as 
shown in Figure 23 below. Design is 96% complete, based on Schedule of Milestones completion. KIWC 
has been  requested  to  submit a  revised  schedule based on  the  restart of  construction  in  September 
2013. 
 

Figure 23. West O‘ahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 
o KIWC continued maintenance activities along Farrington Highway as part of the Joint Use and 

Occupancy agreement with HDOT. 
o Work is proceeding on potholing for utilities in Farrington Highway. 
o Continue removal of stockpiled rebar (for columns and shafts) from Pasha Storage site and take 

to Precast Yard or ASW for cage assembly. 
o Drilled shaft, column and transition zone installations are ongoing, in Work Area 1B. 
o Wet utility installation ongoing in Work Area 2 – Phases 1A and 1B. 
o Stage 1 Intelligent Transportation Systems (ITS) work is ongoing. 
o Precast Yard set‐up is ongoing. 
o Work commenced on HECO conflict relocations @ 1‐508‐E1, 4‐689‐M1 & 4‐693‐E1. Awaiting 

HECO Hold‐Offs to complete. 
o A total of 420 contract submittals have been received (2 currently under review). 
o KIWC has completed 68 of 127 or 54% of the anticipated final design submittals. 
o HART has received 229 Requests for Information (RFIs) from the contractor (3 voided and none 

are open). 
o HART working with KIWC in the development of issues list and the determination of critical 

claims that require immediate resolution. 
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Assemble Segment Forms – Precast Yard. 
 

Drill for CMP Casing for Drilled Shaft 61 (WA 1B). 

Install CMP Casing for Drilled Shaft 61 (WA 1B). 

 

 

 Look Ahead 
o Construction Readiness. 
o Site assessment and completion of demolition plan at the “Banana Patch” and TMK 9‐4‐048‐046 

and 9‐4‐048‐047 properties. 
o Continue interface and final design activities. 
o Stage 1 Intelligent Transportation System (ITS) work to be completed. 
o Resolution of delay claims. 
o HECO and HDOT Coordination. 
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Contract DB‐200: Maintenance and Storage Facility (MSF) 
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1  $221,180,398    Actual DBE Participation:  $23,740   
Authorized:2  $154,211,132  (69.8%)  DBE % Attained:  0.012% 

Incurred to 
date: 

 
$54,082,554 

  Substantial Completion:  December 2015 

1 Commitment as of September 27 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 25.1%, versus the early plan of 54.9% and the late plan of 53.3%, 
as  shown  in  Figure  24  below.  No  incurred  cost  for  September.  Design  is  98%  complete,  based  on 
Schedule  of Milestones  completion.  KKJV  has  submitted  a  revised  schedule  based  on  the  restart  of 
construction in September 2013 and the progress curve has been updated accordingly.  
 

Figure 24. Maintenance and Storage Facility (MSF) Construction 

Maintenance and Storage Facility (MSF)
(Design-Build Contract DB-200 % Complete)
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 Activities this month 
o KKJV continued monitoring Best Management Practice (BMP) measures for permit compliance. 
o KKJV continued to cut and fill native topsoil for mass grading operations throughout the site. 
o KKJV continued to cut and grade detention basin. 
o KKJV continued to excavate trenches for storm and sewer lines. 
o KKJV continued to install storm and sewer pipes with their respective manholes. 
o KKJV installed settlement monitoring devices. 
o A shipment of concrete crossties and contact rail arrived. 
o Continued working with the Core Systems Contractor to resolve design interface issues. 
o HART working with KKJV in the development of issues list and the determination of critical 

claims that require immediate resolution. 
o HART working with KKJV and HNTB on the design for the yard reconfiguration work. 
o Commencement of workshops with the CSC contract on changes to the yard reconfiguration 

work. 
o A total of 165 total contract submittals have been received (5 under review). 
o KKJV has completed 7 of 9 or 77% of the anticipated final design submittals. 
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o HART has received 151 Requests for Information (RFIs) from the contractor (1 open). 
 

 
Excavating for storm drain lines. 
 

 
Placing storm drain lines. 

 
 

 
 

 
Installing storm drain manhole. 
 

 
Installing storm drain manhole. 
 

 
Excavating and grading detention basin. 
 

 
Excavating and grading detention basin. 

   

 
Installing sewer lines. 

 

 
Compacting around newly placed sewer line 
manhole. 
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Installing settlement gauge. 

 

 
Grading newly placed topsoil. 

 

 Look Ahead 
o Continue mass grading and installation of sewer and storm drain utilities. 
o Continue interface and final design activities. 
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Contract DB‐320: Kamehameha Highway Guideway (KHG) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1  $378,860,981    Actual DBE Participation: $297,630   
Authorized:2  $168,877,062  (44.6%)  DBE % Attained: 0.08% 

Incurred to 
date: 

 
$84,597,001 

  Substantial Completion: September 2016 

1 Commitment as of September 27 = Contract value (not including contingency) + executed Change Orders. 
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 22.5%, versus an early plan of 39.6% and a late plan of 35.1%, as 
shown in Figure 25 below. Design is 94% complete, based on Schedule of Milestones completion. KIWC 
has been requested to submit a revised schedule based on the restart of construction on September 16, 
2013. 
 

Figure 25. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 
o KIWC continued to maintain the project site including laydown yards. 
o Interim Milestone Schedule dates in SP 4.1 were given to Kiewit to incorporate in their schedule. 
o HDOT issues continue to be discussed to determine resolution at the executive level.  
o HART working with KIWC to resolve critical claims that require immediate resolution. 
o A total of 171 contract submittals have been received (5 under review). 
o KIWC has completed 10 (24%) of 41 final design submittals. 
o HART has received 82 Requests for Information (RFIs) from the contractor (1 open). 
o KIWC began excavating Test Shaft T‐13, but encountered issues and chose to abandon the hole. 
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Kiewit  installing  tremie  pipes  to  prepare  for  concrete 
pour at Test Shaft 13 near Aloha Stadium. 

 
Kiewit  removed  another  20  ft.  section  of  temporary 
casing at Test Shaft 13 near Aloha Stadium. The top of 
the  rebar  cage  appeared  at  10  ft.  above  the  ground 
surface. 

 
 

 Look Ahead 
o Continue interface and design activities. 
o Redo Test Shaft T‐13. 
o Start excavation, pour and load test for Test Shafts T‐10, T‐11, and T‐12. 
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3.3 Design‐Build‐Operate‐Maintain (DBOM) Contract Status 

Contract DBOM‐920: Core Systems Contract (CSC) 
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1  $575,825,289    Actual DBE Participation: $105,179   
Authorized:2  $487,305,938  (84.6%) DBE % Attained: 0.024% 

Incurred to 
date: 

 
$45,894,864 

  Start‐up Completion: March 2019 

1 Commitment as of September 27 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change 
Orders. 2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 8.2%, versus the early plan of 15.1% and the late plan of 11.8%, as 
shown  in Figure 26 below. In September there was a $0.8M adjustment to the contract. Design  is 27% 
complete. Financial progress is lagging actual design progress because milestones associated with design 
package  documentation  are  incomplete  and  payment  is  not  allowed.  AHJV  has  been  requested  to 
submit a revised schedule with interface milestones based on the restart of construction for fixed facility 
contractors in September 2013. 
 
Figure 26. Core Systems Contract (CSC) 

 

 Activities this month 
o AHJV continues to participate in Interface meetings, to issue/respond to Requests for Interface 

Data (RFIDs) and  to coordinate  fixed  facility contractor  interfaces. HART’s  interface partnering 
meetings  continue  jointly with AHJV  and  Kiewit  to  help  expedite  closure  of  interface  issues.  
Final interfaces for the WOFH guideway are now being confirmed and accepted by AHJV. 

o HART continued follow up with AHJV to resolve design submittals review comments.  
o Interim Design submittals continue particularly for Traction Electrification System, Train Control, 

Communications, and Maintenance of Way (MOW) Vehicles. 
o HART executed the change order to implement station platform safety gates. 
o Completed  documentation  analyzing  four‐car  train  operations  and  further  reviewed  four‐car 

trains cost proposals. 
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 Look Ahead 
o Resolve  interface  issues  with  fixed  facility  contractors,  particularly MSF  and WOFH/KHG  to 

support construction schedule. 
o Finalize decision to implement four‐car train operations. 
o Finalize rebaseline schedule as a result of revised access dates for fixed facilities. 
o Commence Passenger Vehicle Interim Design Review. 
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3.4   Final Design (FD) Contract Status 

3.4.1  Station DBB Contracts Status (Executed and In Negotiation) 

Contract FD‐140: West O‘ahu Station Group Construction (WOSG) Final Design 
Contractor: URS, Final Design Consultant (Engineer of Record) 

Committed:1  $7,789,000  Actual DBE Participation:  $0   

Authorized:2  $5,575,579  (71.6%)  DBE % Attained:  0% 

Incurred to 
date: 

 
$4,845,187 

  Construction Docs Bid‐Ready:  December 2013 

1 Total Commitment as of September 27 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders. 

  

2 
Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 79.8%, versus the early and late plan of 100%, as shown in Figure 
27 below. In September, $0.2M was incurred. Design is 70% complete.  
 
Figure 27. West O‘ahu Station Group (WOSG) Final Design  

 

 Activities this month 
o Continued final design development. 
o Continued to hold weekly progress and interface meetings.  
o Continued development of standard platform canopy design. 
o Provided interface loads to Guideway Designer. 
o Continued  negotiation  on  interim  park‐n‐ride,  46  KV  relocation  and  Ho‘opili  Station  Design 

changes. 

 Look Ahead 
o Finalize request for change on  interim park‐n‐ride design, 46KV relocation and Ho‘opili Station 

design. 
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Contract FD‐240: Farrington Highway Station Group (FHSG) Final Design 
Contractor: HDR Engineering, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $8,408,045  Actual DBE Participation:  $254,809   
Authorized:2  $8,111,060  (96.5%)  DBE % Attained:  4.63% 

Incurred to 
date: 

 
$8,344,602 

  Construction Documents Bid‐Ready:  December 2013 

1 Commitment as of September 27 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 99.9%, versus the early and late plan of 100%, as shown in Figure 
28 below. $0M was incurred for the period. Design is 99% complete. 
 
Figure 28. Farrington Highway Station Group (FHSG) Final Design  

 

 Activities this month 
o Finalized design contract with HDR. 

o Selected URS to finish remaining design elements, prebid assistance, and engineering support 

during construction. 

o Held workshop to kickoff contract. 

 Look Ahead 
o Finish final design. 

o Start coordination to combine design packages into one construction contract.   
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Contract FD‐340: Kamehameha Highway Station Group (KHSG) Final Design 
Contractor: Anil Verma Associates, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $8,702,592  Actual DBE Participation:    $1,991,252   
Authorized:2  $7,797,781  (89.6%)  DBE % Attained:  22.88% 

Incurred to 
date:   

 
$6,044,105 

  Construction Documents Bid‐Ready:  December 2013 

1 Commitment as of September 27 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 
Actual progress as of September 27 is 71.1%, versus the early and late plan of 89%, as shown in Figure 
29 below. In September, $0.5M was incurred. Design is 50% complete. 
 
Figure 29. Kamehameha Highway Station Group (KHSG) Final Design 

 

 Activities this month 
o Issued NTP 3‐ Final Design. 
o Started final design development. 
o Continued to hold weekly progress and interface meetings. 
o Coordinated meetings with stakeholders: Navy, Aloha Stadium and HDOT. 

 Look Ahead 
o Finalize change request for geotechnical boring depth and Shear Wave test at Pearl Highlands.  
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Contract FD‐430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $39,580,074    Actual DBE Participation:  $139,998 
Authorized:2  $32,099,844  (81.1%)  DBE % Attained:  0.36% 
Incurred to 

date: 
 
$26,627,835 

  Construction Documents Bid‐Ready: 
Utilities 

Guideway 

 
October 2013 
April 2014 

1 Commitment as of September 27 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual  progress  as of  September  27 was  71.0%,  versus  the  early plan of  89.8%  and  the  late plan of 
84.2%, as shown in Figure 30 below. In September, $1.4M was incurred. Design is 65% complete. 

Figure 30. Airport Guideway and Utilities Final Design 

 

 Activities this month 
o Issued NTP 3 – Final Design. 
o Started final design development. 
o Continued coordination with HDOT (Highway and Airport Divisions), utility companies, Navy and 

other stakeholders. 
o Continued weekly progress/design and interface meetings. 
o Continued geotechnical investigation.   
o Reviewing combined Airport and City Center construction cost estimate.   

 Look Ahead 
o Continue final design. 
o Continue geotechnical testing and pot holing. 
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Contract FD‐440: Airport Station Group (ASG) Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $10,177,365  Actual DBE Participation:  $215,936   
Authorized:2  $6,504,666  (63.9%)  DBE % Attained:  2.12% 

Incurred to 
date: 

 
$6,012,619 

  Construction Documents Bid‐Ready:  January 2014 

1 Commitment as of September 27 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 60.4%, versus the early plan of 81% and the late plan of 42%, as 
shown in Figure 31 below. In September, $0M was incurred. Design is 50% complete. 
 
Figure 31. Airport Station Group (ASG) Final Design 

 

 Activities this month 
o Issued NTP 3 – Final Design. 
o Started final design development. 
o Continued weekly progress/design and interface meetings. 
o Coordinated design of visual barrier at Pearl Harbor Naval Station. 
o Reviewing interim design construction cost estimate. 

 Look Ahead 
o Continue Coordination meetings with stakeholders: HDOT, Navy, and others. 
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Contract FD‐530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1  $43,948,220      Actual DBE Participation:  $134,082 

Authorized:2  $34,629,648  (78.8%)  DBE % Attained:  0.31% 

Incurred:  $13,244,859    Construction Documents Bid‐Ready: 
Utilities 

Guideway 

 
August 2013 
April 2014 

1 Commitment as of September 27 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Status 

Actual progress as of September 27 is 31.3%, versus the early plan of 81% and the late plan of 77%, as 
shown in Figure 32 below. In September, $1.6M was incurred. Design is 35% complete. 

Figure 32. City Center Guideway and Utilities Final Design 

 

 Activities 
o Continued weekly progress/design and interface meetings. 
o Continued interim design development.  
o Continued  to  meet  with  various  private  and  public  stakeholders  to  coordinate  station  and 

guideway interface with their planned developments.   
o Restarted geotechnical investigations.    

 Look Ahead 
o Continue interim design development. 
o Finalize HECO sag calculation and thermal resistivity tests amendment. 
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Contract FD‐550: Dillingham and Kaka‘ako Station Group (DKSG) Final Design 
Contractor: Perkins & Will, Final Design Consultant (Engineer of Record) 

Committed:1  $18,321,918  Actual DBE Participation:  $0   
Authorized:2  $1,305,204  (7.1%)  DBE % Attained:  0% 

Incurred to 
date: 

 
$0 

     

1 Commitment as of September 27 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 0%, versus the early plan of 1% and late plan of 0%, as shown in 
Figure 33 below. Nothing was incurred for the period. Design is 5% complete. 
 
Figure 33. Dillingham Kaka‘ako Station Group (DKSG) Final Design 
 

 
 

 Activities this month 
o Issued NTP 1a – All plans, schedule of milestone and design schedule, design workshop.  
o All submittals related to NTP 1a have been submitted for review. 
o Issued NTP 1b – Update of preliminary plans.  
o Held design workshop. 
o Completed verification construction cost estimate. 

 Look Ahead 
o   Continue update of preliminary design development. 
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3.5   Manufacture‐Install‐Maintain (MIM) Contract Status 

 

Contract MI‐930: Elevators & Escalators Install/Maintain 
Contractor: Schindler Elevator Corporation 

Committed:1  $50,982,714  Actual DBE Participation:  $0   
Authorized:2  $5,442,108  (10.7%)  DBE % Attained:  0% 

Incurred to 
date: 

 
$0 

  Substantial Completion:  May 2018 

1 Commitment as of September 27 = Contract value (not including contingency) with Design Allowance + executed Change 
Orders.   
2 
Total Authorized for Expenditure (AFE) as of September 27 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of September 27 is 0%, versus the early plan of 0.5% and late plan of 0%, as shown in 
Figure 34 below. Nothing was incurred for the period. Design is 0.5% complete. 
 
Figure 34. Elevators & Escalators Install/Maintain 

 

 Activities this month 
o Received Schedule of Milestone’s for Review. 

o Initial CMS training completed. 

o Initial design started for the West Loch and Waipahu Transit Center Stations. 

 Look Ahead 
o Initial kickoff meeting with design teams. 

o Initiate interface meetings between design teams and Core Systems Contractor. 

3.6   Utility Agreements 

 Activities this month 
o Buy America: 

 Oceanic Time Warner Cable (OTWC) ‐ All materials in the utility agreement with OTWC 
will be Buy America Compliant.   
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 AT&T has provided a list of materials they will use in their work. HART has reviewed the 
list and determined which items are considered components. AT&T is verifying that the 
components are made in the USA. 

 Hawaiian Telcom continues to assess the origin of the material on hand that Wavecom 
had purchased for the Project prior to Wavecom’s acquisition by Hawaiian Telcom.  

 HART reviews HECO material purchase orders as needed to verify materials that must be 
made in the USA.  

o WOFH Section: 
 Draft Amendments with Buy America Requirements are under Procurement review for 

Oceanic Time Warner Cable (OTWC). 
 The  Hawaiian  Telcom (HTI)  Utility  Construction  Agreement  (UCA)  has  not  yet  been 

executed. HTI is reviewing HART’s comments to the draft UCA.  
 Sandwich Isle Communications (SIC) UCA has not been executed. Currently, a UCA is not 

needed as there are no conflicts, however SIC has requested an agreement in the event 
a conflict arises. A draft construction agreement was submitted to SIC. 

 HART and HECO to enter into a Pre‐Construction Agreement in which HECO will conduct 
the  relocation work, or hire subcontractors  to perform  the  relocation work. HART will 
perform the first three conflicts by its design builder, HECO will perform the remaining. 

o KHG Section:  
 There are no outstanding Engineering Service Agreements (ESAs) for the KHG section. 
 Draft UCAs have been sent to OTWC and HTI for review and comment. 
 The Tesoro UCA was executed on 9/12/13.   
 Amendment No. 2  for  the HECO UFRCRA, which  includes Buy America  Language, has 

been executed. 
 Possibility of  construction work  for AT&T Corporate  and AT&T Government  Solutions 

within  the  KHG  Segment  is  under  review.  These  utilities  have  been  provided  the 
language for an Agreement to review in case one is necessary. 

 HawaiiGas is reviewing HART’s comments to the UCA. 
 No UCA’s for Chevron and SIC will be needed. 

o Airport and City Center Sections:  
 tw telecom, Tesoro, HawaiiGas, HTI, and OTWC for the Airport and City Center Section 

have been executed. The remaining ESAs that need to be executed are AT&T Corporate, 
AT&T Government Solutions, and SIC. 

 AT&T  Corporate  has  reviewed  HART’s  redline  of  the  agreement.  HART  and  AT&T 
Corporate have  come  to  agreement on  contract  language. AT&T Corporate  is  routing 
the final for signature. 

 The Airport Bridging Agreement Amendment No. 3 with HECO has been executed; this 
will increase the fee an additional $300,000 to cover field investigation work and 
ongoing coordination.  

 Discussion with HECO on Airport and City Center UFRCRA has been elevated  to HART 
and HECO management to determine HECO’s ability to meet HART’s design schedule. 

 No  UCA’s  for  Chevron  and  Tesoro  will  be  needed  for  the  Airport  and  City  Center 
sections. 

 Look Ahead  
o Tesoro Hawai‘i LLC has been bought out by Parr Petroleum. There will be a company and name 

change to the KHG ESA, KHG UCA, and the Airport/City Center ESA Agreements. 
 
See Figure 35 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 35. Utility Agreements Status Matrix (by section)  

Utility Agreements Status Matrix 

WOFH  KHG  Airport  City Center 
Utility Owner  Status 

ESA  UCA  ESA  UCA  UCA  COMBINED ESA  UCA 

Executed  May 11, 2011  Dec 20, 2011 
AT&T 

NTP  May 12, 2011  Dec 21, 2011 
May 18, 2012 

Submitted draft to 
AT&T 

 
AT&T Corp routing Agreement for 
signature   

Executed  Dec 4, 2009  Nov 4, 2011 
Chevron 

NTP  Dec 22, 2009 
 

Nov 15, 2011 
   

Executed  May 20, 2010 
Hawaiian Telcom 

NTP  June 14, 2010 
HTI reviewing new draft May 10, 2012 

Pending 
negotiation of 
WOFH Template 

  HTI agreement executed 9/27/13   

Executed 

HECO 
NTP 

By Agreement 
with PB 

Apr 20, 2012  July 12, 2012 
Draft 

transmitted 
to utility 

Airport Bridging Agreement Executed 
2/19/13 (amendment executed 
extending agreement to 10/31/13) 
City Center Bridging Agreement 
Executed 3/4/13 (amendment executed  
extending agreement to 10/31/13) 

 

Executed  Dec 8, 2009 Oceanic Time 
Warner  NTP  Dec 22, 2009 

Dec 21, 2011  Jan 9, 2012 
Revised draft to 

Oceanic    Executed 4/4/2013   

Executed  Apr 28, 2010  Mar 12, 2012  Feb 15, 2012 Pacific Lightnet/ 
Wavecom   NTP  Apr 29, 2010  Mar 13, 2012  Feb 16, 2012 

   

Executed  May 20, 2010 Sandwich Isle 
Communications  NTP  Jun 8, 2010 

Submitted draft to SIC  Apr 20, 2012 
Submitted draft to 

SIC    Submitted draft to SIC   

Executed  Dec 18, 2009  Jun 30, 2011 
HawaiiGas 

NTP  Dec 22, 2009  Jul 12, 2011 
Jun 1, 2012 

Comments received 
from HawaiiGas    HawaiiGas agreement executed 9/27/13   

Executed  Dec 2, 2009  Feb 14, 2012 

tw telecom 
NTP  Dec 22, 2009 

 
 
 
 

Feb 16, 2012 

No Scope – Oceanic 
to relocate for tw 
telecom for KHG 

  Executed 10/11/12   

Executed  Feb 15, 2012 
Tesoro 

NTP 
   

Feb 16, 2012 

Agreement 
executed 9/12/13   

Agreement 
executed 9/3/13     

Legend:    = Action this month  COR = Corporation Counsel  UCA = Utility Construction Agreement 
    = Not applicable  ESA = Engineering Services Agreement  UFRCRA = Combined Engineering and Construction Utility Agreement 
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3.7   Permits 

 Activities this month 
o Received approval from the Hawai‘i Department of Health (HDOH) for the Airport Section Utility 

Relocation National Pollutant Discharge Elimination System (NPDES) permit on October 1, 2013. 
o Received approval from the HDOH for the City Center Preconstruction Noise and Noise Variance 

permit on October 2, 2013. 
o Submitted the Kamehameha Highway Guideway MS4 permit application to Hawai‘i Department 

of Transportation (HDOT) on October 3, 2013. 
o HART received comments from HDOH on the Clean Water Act Section 401 permit application for 

work at Waiawa Stream Tributary and Waiawa Stream on September 27, 2013.  
o A  visual  assessment was  conducted on Oct.  17,  18,  and  21  at Waiawa  Stream  Tributary  and 

Waiawa  Stream by HART  and GEC  to  assist  in  the  composition of  a  final draft  compensatory 
mitigation plan for the Waiawa Section 404 permit. 

o The revised Endangered Species Act Section 7 Marine Species Determination Memorandum for 
the HRTP In‐Water Construction Activities was sent to the FTA on October 22, 2013. This memo 
was  requested  by  FTA  in  order  for  them  to  make  an  “effects”  determination  on  the 
recommended ESA species listed by National Marine Fisheries Service.  

 Look Ahead 
o Upcoming significant permit activity: 

 The Coastal Zone Management  (CZM) Consistency application  for work at Waiawa Stream 
Tributary  and  Waiawa  Stream  will  be  submitted  to  Department  of  Business,  Economic 
Development and Tourism (DBEDT) once completeness notifications have been received for 
the Section 401 from HDOH.  

 The City Center Section 10/404 Army Corps of Engineers application submission for in‐water 
geotechnical  work  can  be  submitted  once  the  official  FTA  “effects”  determination 
transmittal for project‐wide in‐water geotechnical activities is received.  

 Airport  Utility  Relocation  Community  Noise  Permit  and  Community  Noise  Variance 
application submissions to HDOH. 

3.8  Hawaii Department of Transportation (HDOT) Agreements 

 Activities this month 
o Alignment‐wide, the HDOT Traffic Management Consultant (contract MM‐915) continues to 

review traffic signals, ITS and construction Maintenance of Traffic (MOT) for HDOT. 
o The HDOT Design Coordination Consultant for the WOFH section (contract MM‐920), AECOM 

Technical Services, Inc. (AECOM), continues to review design submittals for HDOT. 
o AECOM, the HDOT Design Consultant for the KHG section (contract MM‐921), continues to 

review design submittals for HDOT. 
o SSFM, the HDOT Design Coordination Consultant for the Airport and City Center Guideway 

sections (contract MM‐922), is reviewing guideway design submittals for HDOT. 
o HDOT executed the Master Agreement for KHG, Airport, and City Center on October 11, 2013. 
o HDOT executed the Joint Use and Occupancy for Kamehameha Highway Guideway segment on 

October 11, 2013. 
o HDOT executed the Airport Special Provisions of the Master Agreement on October 11, 2013. 
o Kiewit  has  assumed  maintenance  control  of  Kamehameha  Highway  as  part  of  the  Master 

Agreement. 

 Look Ahead 
o Airport Joint Use and Occupancy expected to be executed mid‐2014. 

o City Center Joint Use and Occupancy expected to be executed early 2015. 
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3.9  Other Design Activities 

 Activities this month 
o Develop new architectural directive and standard drawings. 
o Waiawa Stream bank protection design. 
o Kalo‘i channel bank stabilization alternative study. 
o Prepare community meeting presentations. 

 Look Ahead 
o Prepare design deviation and baseline change procedure. 
o Baseline new architectural directive and standard drawings. 

   

3.10   Interface 

 Activities this month 
o Held Interface Partnering meetings.  
o Continued  interfacing with adjoining contractors as surrogate designer on Dillingham‐Kaka‘ako 

Station Group (D‐KSG) and Elevators and Escalators (EE) in their absence.  
o A total of 977 Requests for Interface Data (RFIDs) have been submitted (662 closed) 
o A  total  of  46 Interface  Issues  have  been  elevated  (4  new,  1  open,  5 closed,  2 on  hold  and 

34 OSR).  
o Facilitated 37 interface definition meetings with various contractors. 

 Look Ahead 
o Fully implement CMS tracking tool for HART Interface Issues. 
o Hold Interface Kick‐off meetings for Elevator/ Escalator, and hand off interfacing to Schindler. 
o Continue Interface Partnering meeting with WOFH, KHG, MSF and CSC contractors. 
o Continue assisting Project Managers (PMs) and Deputy Project Managers (DPMs) for other FFCs 

(fixed facility contractors) in their effort to enable early decisions prior to construction start. 
o Continue monitoring contractor RFIDs and Interface Control Documents (ICDs) pertaining to the 

Final Design Baseline (Revision 0). 
o Continue with assessment process of elevated issues for path forward to construction. 
o Support interface efforts during construction. 
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4 GROUP REPORTS 
 

4.1 Safety and Security 
 

 Activities this month 
o The Project had two Utility Service Strikes, two equipment damage incidents, one unauthorized 

entry, and one security issue in October. See Figure 36 below for a summary of issues to date. 
o HART reviewed AHJV submittals for compliance and technical specifications. 
o HART staff continues to meet with HDOT bi‐weekly to address FTA and HDOT issues. 
o Working with Information Technology to address ergonomic desk issues for employees.  
o Finalize HART  review  of  the  updated Navy  and  courthouse  Threat  and  Vulnerability  Analysis 

(TVA’s).  
o Continued to hold Sensitive Security Information (SSI) Implementation working group meeting. 
o Participated  in  the  monthly  Joint  Traffic  Management  System  (JTMS)  steering  committee 

meeting. 
o Participated in the weekly HART Core Systems staff meeting. 
o Continued work in evaluating submittals. 
o Participated in bi‐weekly Project Interface meeting. 
o Participated in bi‐weekly Safety and Security Certification Working Group (SSCWG) meeting. 
o Submitted the HART Badge Program to Executive Director to be reviewed and signed. 
o SSI Program to be presented to HART Staff, as needed. 
o Safety  and  Security  had  one  attendee  attend  the  Hawai‘i  Emergency  Preparedness  and 

Homeland Security Workshop at the Hawai‘i Convention Center, October 21 – 23. 
o Conducted  one  Significant  Incident  Review  Panel  (SIRP)  to  review  a  utility  strike  from 

September. 
 

 Look Ahead 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o On‐going discussion of security concerns with the Transportation Security Administration (TSA), 

Honolulu Police Department (HPD) and Honolulu Fire Department (HFD), Department of Public 
Safety  (DPS),  and  of  Emergency  Plans  with  Emergency  Responders  and  Emergency 
Management. 

o Continue to meet and review design issues with contractors. 
o Continue to process CIL/CEL’s from all contracts. 
o Revise “Draft, Familiarization of HART System,” and reissue for review in December. 
o Continued  development  of  the  Safety  and  Security  Management  Plan,  Safety  and  Security 

Information Procedures, and Safety and Security Certification Plan. 
o Waiting for the Audit comments from PMOC and HDOT to address and reply. 
o Safety and Security Staff will provide SSI Training to employees that need to be trained. 

 
 
 

Figure 33. Construction Safety Monitoring ‐ Safety and Security Issues 

Period/Date 
Type of 
Incident* 

Contract  No. & Type of Event  Comments 
Type of 
Injury** 

2011     ‐‐‐‐  1 in 2011     

2012    ‐‐‐‐  22 in 2012     

2013 Q1    ‐‐‐‐  0 in 2013 Q1       

2013 Q2      10 in 2013 Q2  April (1), May (2), June (7)    

2013 Q3      9 in 2013 Q3  July (1), August (4), September (4)   

October 2  Significant 
West O‘ahu / 
Farrington 
Contracts 

1 Utility Service 
Strike 

An abandoned utility was struck while using 
the excavator bucket. The line was patched 
and buried. 
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October 3  Minor 
Kamehameha 
Contracts 

1 Equipment 
Damage 

A scuff of paint to equipment.  
 

October 10  Minor 
West O‘ahu / 
Farrington 
Contracts 

1 Equipment 
Damage 

Crane scrapped the underside of the counter 
weight on a pole.   

 

October 11  Major 
West O‘ahu / 
Farrington 
Contracts 

1 Unauthorized 
Entry 

2 unauthorized males on dirt bikes were 
asked to leave.  

 

October 27  Major 
West O‘ahu/ 
Farrington 
Contracts 

1 Utility Service 
Strike 

A 2” waterline was struck and filled a trench 
with water. 

 

October 30  Major 
West O‘ahu/ 
Farrington 
Contracts 

1 Security Issue  Unauthorized entry to the MSF site. 
 

2013      25 to date in 2013     

*  As determined by HART’s Construction Safety and Security Plan. 
** OSHA Recordable Injury: Any work‐related  injury or  illness that results  in death,  loss of consciousness,  lost time from 
work, work restrictions or medical treatment are OSHA recordable incidents. Injuries and illnesses diagnosed by a licensed 
physician or health care professional are also OSHA recordable incidents. Any needle prick or puncture wound from a sharp 
object that could be contaminated with another person's blood or other  infectious material  is a recordable  incident. Any 
injury that requires an employee to be medically removed from work duties due to any other OSHA health standard is also 
recordable. 

 

4.2 Quality Management 

 Activities this month 
o HART‐GEC  Quality  Assurance (QA)  staff  holds  a  weekly  meeting  to  discuss  overall  Project 

QA/Quality Control (QC) issues with consultants, contractors, subs and internal staff. 
o Continued  training and mentoring HART employees  to ensure project participants are  familiar 

with the latest approved plans and procedures, and have acquired the required certifications.  
o Continued training and mentoring 2‐Management Systems Lead Auditors (1‐ Safety and Security 

staff and 1‐Planning and Environmental staff).   
o Continued updating and implementing the 1) Combined QA and Safety & Security (SS) Audits, 2) 

Environmental Compliance Audits, and 3) Buy America Compliance Audits Schedules  for 2013. 
All  audits  meet  the  requirements  of  ASQ/ANSI/ISO  19011‐2011  Guidelines  for  Auditing 
Management Systems. 

o Continued  updating  23  Project  Baseline  Plans  and  41  Procedures  due  to  new  policies,  re‐
organization, process improvement and lessons learned from the internal audits. Updates to the 
23 Baseline Plans and Procedures have been prioritized for completion.  

o Conducted bi‐weekly Quality  Task  Force  (QTF) meetings with 12‐contractors  and  consultants’ 
QA teams to discuss the status of: design activities; procurement activities; packaging, shipping, 
storage  and  preservation;  Non  Conformance  Report  (NCRs)  and  quality  compliance,  various 
process improvements and Buy America compliance.  

o Met  with  Project  Manager  assigned  to  the  Elevator  and  Escalator  Contract  to  discuss  QA 
requirements. HART QA Department will perform  in‐house QA oversight and monitoring of the 
contract.  

o GEC II ‐ Parsons Brinckerhoff, Inc. (PB):  
 PB Quality Manager is leaving project by October 31, 2013. 
 Assisted  HART  QA  in  monitoring,  auditing,  surveillance  and  oversight  of  eleven  (11) 

contractors and consultants. 
o West O‘ahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  
 Closeout of seven (7) open NCRs reported by KIWC. 
 Reviewed and approved latest update on the Inspection and Test Plans (ITP). 
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 Continued Participation in Pre‐activities meetings in preparation for construction scheduled 
activities.  

 Performed  1st  Buy  America  compliance  audit  on October  16,  2013.  (No Noncompliance 
found during the audit).  

 Visited  the Material Test  Laboratory  including  calibration of  testing and measuring  tools 
and equipment at the concrete casting yard in Kapolei, HI. 

o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  
 Participated in Pre‐activities meetings in preparation for construction scheduled activities.  
 Continue resolving Buy America compliance  traceability of 1,208 pieces of 85  lbs Contact 

Rails with KKJV stored at the Barbers Point Bonded Storage facility.  
 Performed  joint  inspection of Owner Purchased Materials and Equipment at  the Barbers 

Point Bonded Storage facility.   
o Kamehameha Highway Guideway (KHG) – KIWC:  
 QA/QC activities are the same as the WOFH contract. 

o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  
 Attended  and  participated  in  the  coordination  meetings  of  HART  CS  Group  and  AHJV 

(ASTS/AB).  
 Reviewing Alcatel  Lucent  and  John Controls  revised  Supplemental Quality  Plans  [SQP(s)] 

and  Moren  Track  Machineries  Inc.  (MTM)  new  SQP  for  the  Maintenance  of  Way 
equipment. This equipment is considered rolling stocks. 

 Met with Ansaldo Breda  (AB) QA Manager on October 3, 2013 to discuss HART‐approved 
AB Quality Management System (QMS) implementation, Training and readiness review.  

 AB  confirmed  that  the  track  frames  will  be manufactured  at  the  Finemeccanica  Plant 
located  in West Plains, MO  in  lieu of  Italy. This move will be a positive result on  the Buy 
America compliance requirements. 

o Farrington Highway Stations Group (FHSG) I – HDR Engineering, Inc. (HDR):  
 Performed Close‐out Audit of HDR on September 27, 2013 to verify their compliance with 

the  contract  requirements  and  specifications.  The  audit  report was  submitted  to  HART 
Procurement and Contracts Administrator on October 16, 2013. This item will be closed on 
the next month’s report. 

o  Farrington Highway Stations Group (FHSG) II – URS Corp. (URS):  
 Reviewing the URS QAP and implementing procedures for the new contract.  

o Airport Guideway and Utilities (Airport) – AECOM Technical Services, Inc. (AECOM):  
 Monitoring AECOM QA activities.  
 Issuing Combined QA and SS Audit Report for the audit held in September 2013.  

o City Center Guideway and Utilities (City Center) – AECOM:  
 Monitoring AECOM QA activities.  
 Issuing Combined QA and SS Audit Report for the audit held in September 2013.  

o West O‘ahu Stations Group (WOSG) – URS Corp. (URS):  
 Monitoring URS QA activities.  
 Issuing Environmental Compliance Audit Report held on September 17, 2013. 

o Airport Station Group – AECOM: 
 Monitoring AECOM QA activities.  
 Issuing Combined QA and SS Audit Report for the audit held in September 2013.  

o Kamehameha Highway Stations Group (KHSG) – Anil Verma Associates, Inc. (AVA):  
 Issuing Combined QA and Safety and Security Audit Report for the audit held in September 

2013. 
 Performed Environmental compliance Audit of AVA on October 9, 2013. 
 Reviewing AVA revised QAP (Revision 2).  
 Monitoring AVA QA Activities. 
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o Dillingham‐Kaka‘ako  Station Group – Perkins+Will (P+W): 
 Reviewing P+W QAP and implementing procedures. 
 

Figure 34. Open Nonconformance (NCR) Log Summary 

NCR 
No. 

Issued 
by  Reference/Activity  Corrective Action  Status 

Maintenance and Storage Facility (MSF) DB Contract 

002  KKJV 
1208 Sticks ‐ 85# Contact Rails with 
incomplete documentation 

Acquire required documentation including 
Test reports (Documentation submitted  and 
currently being reviewed by HART)  Open 

West O‘ahu / Farrington Highway Guideway (WOFH) DB Contract 

064  KIWC 
Damage to the Existing Drain Line 
near Waipahu Depot Road 

As‐built drawings will be reviewed and core 
locations near the drainage inlets to 
investigate the extent of the drain line  Open 

 Look Ahead 
o Continue mentoring and training personnel on approved Project Plans and Procedures.  
o Continue qualification and certification of 2‐Lead Auditors on Management Systems Audits. 
o Continue  QA/QC,  Environmental  and  Buy  America  Compliance  monitoring  and  oversight  of 

Contracts executed to date.  
o Update and  implement the 2013: Combined Management Systems  (QA and Safety & Security) 

Audit  Schedule,  Environmental  Compliance  Audit  Schedule  and  Buy  America  Compliance 
Schedule. 

o Perform Combined QA and SS Audit of WOFH and KHG (KIWC) on November 13 and 14.  
o Perform Combined QA and SS Audit of MSF (KKJV) on December 2013. 
o Perform Environmental Compliance Audit of MSF (KKJV) on December 2013. 
o Perform Environmental Compliance Audit of AUG/CCUG/ASG (AECOM) on November 6. 
o Perform Buy America Compliance Audit of MSF (KKJV) on December 2013. 
o Follow up on and close corrective and preventative actions on all NCRs and Observations issued.  
o Review  and  approve  Contractor/Consultant  QAPs,  Inspection  and  Test  Plans  (ITPs)  and 

implementing procedures (new and updates). 
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4.3 Disadvantaged Business Enterprise (DBE) 

HART  has  established  a  Disadvantaged  Business  Enterprise  (DBE)  program  in  accordance  with  the 
regulations of  the U.S. Department of Transportation  (USDOT), Title 49, Code of Federal Regulations, 
Part 26 (49 CFR Part 26). To be certified as a DBE, a firm must be small business owned and controlled by 
socially and economically disadvantaged individuals. 
 
FTA funds totaling approximately $1.764 billion in year of expenditure dollars ($1.550 billion New Starts 
funds  plus  $0.214  billion  Section  5307/ARRA  funds) will  be  expended  for  Project  related  goods  and 
services. A project goal of 13% or approximately $229 million dollars has been established for awards to 
DBEs through Federal Fiscal Year 2018. 
 
It  is the policy of HART to ensure that DBEs as defined  in 49 CFR Part 26 have an equal opportunity to 
receive and participate in USDOT‐assisted contracts.  
 

 Activities this month 
As  this  is  the  first official monthly  report  tracking DBE,  the  reporting period covers October 16, 2009 
(FTA authorization  to enter Preliminary Engineering),  to  the end of  the  reporting month, October 31, 
2013. The  following chart  lists  the DBE  firms participating  in  the project;  their  reported NAICS  (North 
American  Industry  Classification  System)  code;  the  reported  race  and  sex  of  the  primary 
owner/manager; the contract number they are working under; the dollar participation by contract; and 
the total participation for all contracts. 

 

DBE Participation 
 (10/16/09 to 10/31/13) 

DBE Firm  NAICS 
Code 

Race  Sex  Contract  
Number 

Participation 
to Date 

Total DBE 
Participation  

David’s Fencing  238990  APA  M  CT‐HRT‐10H0137
DB‐120

$6,800.00   

        CT‐DTS‐1100195
DB‐320

$129,816.37  $136,616.37

Glad’s 
Landscaping 

561730  APA  M  CT‐HRT‐10H0137
DB‐120

$303,790.44  $303,790.44

Don’s Makiki  484110  APA  M  CT‐HRT‐10H0137
DB‐120

$546,066.68 

        CT‐HRT‐10H0449
DB‐200

$20,893.85 

        CT‐DTS‐1100195
DB‐320

$60,714.26  $627,674.79

Pacific Preferred 
Contractors Corp. 

237310  APA  M  CT‐HRT‐10H0137
DB‐120

$13,609.95  $13,609.95

PAC Electric  238210  APA  F  CT‐HRT‐10H0137
DB‐120

$1,415,788.97  $1,415,788.97
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DBE Firm  NAICS 
Code 

Race  Sex  Contract  
Number 

Participation 
to Date 

Total DBE  
Participation 

PMJ Builders  238310  APA  M  CT‐HRT‐10H0137
DB‐120

$43,866.00 

        CT‐DTS‐1100195
DB‐320

$107,100.00  $150,966.00

Standard 
Sheetmetal & 
Mechanical 

236220  APA  M  CT‐HRT‐10H0449
DB‐200

$2,846.29  $2,846.29

LP&D Hawaii  541320  APA  M  SC‐DTS‐1100013
FD‐240

$216,109.25  $216,109.25

Ace Land 
Surveying 

541370  NA  M  SC‐DTS‐1100013
FD‐240

$38,700.00  $38,700.00

Integrated 
Security Tech. 

561621  O  F  CT‐HRT‐1200106
DBOM‐920

$105,179.58  $105,179.58

LKG‐CMC  541618  O  F  SC‐HRT‐11H0131
MM‐905

$1,946,007.00 

        SC‐DTS‐0700001
MM‐910

$4,282,814.19  $6,228,821.19

Lawson & 
Associates 

541690  O  F  SC‐HRT‐11H0131
MM‐905

$586,737.09 

        SC‐DTS‐0700001
MM‐910

$299,413.40  $886,150.49

Gary K. Omori  541618  APA  M  SC‐HRT‐11H0131
MM‐905

$315,068.00 

        SC‐DTS‐0700001
MM‐910

$183,920.00  $498,988.00

Pat Lee & Assoc.  541618  APA  M  SC‐HRT‐11H0131
MM‐905

$322,592.00 

        SC‐DTS‐0700001
MM‐910

$183,920.00  $506,512.00

212 Harakawa  541430  APA  F  SC‐HRT‐11H0131
MM‐905

$325,320.00 

        SC‐DTS‐0700001
MM‐910

$37,725.94  $363,045.94

JAD & Associates  541330  APA  M  SC‐DTS‐0700001
MM‐910

$663,758.73  $663,758.73

Pacific Architects  541310  APA  M  SC‐DTS‐0700001
MM‐910

$12,836.19  $12,836.19

Nagame Okawa*  541310  APA  M  SC‐DTS‐0700001
MM‐910

$57,294.58  $57,294.58

Consulting 
Structural Hawaii 

541330  APA  M  SC‐DTS‐0700001
MM‐910

$514,977.38  $514,977.38
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DBE Firm  NAICS 
Code 

Race  Sex  Contract 
Number 

Participation 
to Date 

Total DBE  
Participation 

Bright Light 
Marketing Group 

541613  APA  F  SC‐HRT‐1200038
FD‐430

$139,998.00 

        SC‐HRT‐1200149
FD‐530

$134,082.25 

        SC‐HRT‐1300022
FD‐440

$116,086.00  $390,166.25

Ki Concepts  541320  APA  M  SC‐HRT‐1200077
MM‐922/923

$9,900.00  $9,900.00

Miyabara 
Associates 

541320  APA  M  SC‐HRT‐1300022
FD‐440

$99,850.00  $99,850.00

Anil Verma 
Associates** 

541350  HA  M  SC‐HRT‐1200111
FD‐340

$1,991,252.94  $1,991,252.94

Total          $15,234,835.33
*  Nagame Okawa’s countable participation is limited to the period from 1/2/09 to 2/16/10.The company graduated 
from the DBE program on 2/16/10. 
**  Anil Verma Associates is a Prime Contractor and was certified as a DBE effective 6/26/13. 

Race Categories 

APA 

Persons whose origins are  from  Japan, China, Taiwan, Korea, Burma  (Myanmar), Vietnam, Laos, Cambodia 
(Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories 
of the Pacific Islands, (Republic of Palau), the Commonwealth of the Northern Marianas Islands, Macao, Fiji, 
Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia or Hong Kong 

BA  Persons having origins in any of the Black racial groups of Africa 

HA 
Persons  of  Mexican,  Puerto  Rican,  Cuban,  Dominican,  Central  or  South  American,  or  other  Spanish  or 
Portuguese culture or origin regardless of race 

NA  Persons who are American Indians, Eskimos, Aleuts, or Native Hawaiians 

SAA  Persons whose origins are from India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka 

O  Any other group whose members are designated as socially and economically disadvantaged by the SBA 

 
The  total  dollar  participation  for  all  DBEs  on  all  HART  contracts  from  10/16/09  to  10/31/13  was 
$15,234,835.33. To determine progress towards the project goal of $229 million DBE participation, the 
total DBE dollar participation is compared to the amount of FTA Funds used to date and the total Project 
FTA Funds. 
 
The total FTA fund drawdowns to October 31 was $183,532,736 ($179,532,736 New Starts + $4,000,000 
ARRA). To meet the 13% DBE goal on FTA funds received, $23,859,255 in DBE goods and services would 
have  to  be  utilized.  DBE  utilization  on  FTA  funds  received  to  date  is  8.3%  ($15,234,835  divided  by 
$183,532,736) of the total disbursed FTA Funds. 
 
The  total Project FTA  funds under  the FFGA  is approximately $1.764 billion. To meet  the 13% project 
DBE goal, $229,307,507 in DBE goods and services would have to be utilized. DBE utilization to date on 
total FTA funds is approximately 0.86% ($15,234,835 divided by $1,763,903,901) of the total Project FTA 
funds. 
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 Look Ahead 
o Continue  to  review,  tabulate,  and  evaluate  DBE  participation  reports  submitted  by  prime 

contractors with their requests for payments, and take action to ensure DBEs and other small 
businesses have an equal opportunity to participate in our contracts at all levels.  

4.4 Right‐of‐Way  

 Activities this month 
o Acquisitions: 
 An agreement was reached with the property owners of TMK 9‐6‐04‐006. This agreement is 

under court review. A consent to enter for construction was granted to HART until the court 
settlement is finalized. 

 TMK 9‐7‐022‐008 and TMK 9‐7‐022‐021 received consent to enter for construction while the 
acquisition is finalized. 

 TMK 1‐1‐16‐014, a full acquisition for the Lagoon Station, is in escrow and Environmental 
Inventory Survey Phase II has been scheduled. 

 Adjustments to alignment and station location within the Airport section have been 
finalized, and title searches and surveying initiated for TMK 1‐1‐2‐001 (U.S. Postal Service 
property at the Honolulu International Airport) and TMK1‐2‐13‐20 and TMK1‐2‐13‐21, 
property associated with the Middle Street Transit Center Station and guideway. 

 Letter of intent issued for TMK 1‐2‐13‐21 and TMK 1‐2‐13‐20. 
 Began the acquisition process for properties along Dillingham as permitted by the federal 

court order modifying the partial injunction. 
o Relocations: 
 Notice of Eligibility was issued to tenants of TMK 1‐1‐16‐014, a full acquisition for the 

Lagoon Station. 
 Notices of eligibility for TMK 1‐1‐16‐006 and TMK 1‐1‐16‐005 have been issued. 
 HART will initiate relocation activities for those tenants in the City Center section that were 

acquired prior to December 27, 2012 as permitted by the federal court order modifying the 
partial injunction. 

o Budget: 
 $42.3M was spent to acquire 23 properties. The budgeted amount for the 23 parcels was 

$45.4M, resulting in a budget underrun of $2.9M. 
 $2.6M has been expended to date for relocations.      

 

 Look Ahead 
o WOFH Section 
 Complete the acquisition of TMK 9‐6‐04‐006, a full acquisition within the Banana Patch.  

o Kamehameha Section 
 Complete partial acquisitions associated with TMK 9‐7‐23‐008, TMK 9‐7‐022‐008 and TMK 9‐

7‐022‐021. 
o Airport Section 
 Complete negotiations for TMK 1‐1‐16‐006 and TMK 1‐1‐16‐005, full acquisitions needed for 

the guideway. 
 Secure consents to do geotechnical testing and environmental assessments on properties 

along the proposed guideway and stations. 
o City Center Section 
 All acquisitions and relocations not specified in the federal court order modifying the partial 

injunction remain on hold until conditions of the federal court order are met. 
 For design support, secure consents to do geotechnical testing and environmental 

assessments on properties along the proposed guideway and stations. 



HONOLULU RAIL TRANSIT PROJECT    October 2013 

Page 62 of 75 

Figure 38. Right‐of‐Way Status excluding HDOT Properties* 

Section 
Original # 

Parcels in FEIS 
Current # Parcels 

Needed** 
Agreements In 

Process 
Appraisals in 

Process 
Offer
s 

Acceptanc
e 

Ready for 
Construction 

FULL ACQUISITION 

Total  40  34  0  1  3  6  19 

WOFH  14  14  0  0  0  0  14 

KHG  5  3  0  0  0  0  3 

Airport  5  4  0  0  2  2  0 

City Center  16  13  0  1  1  4  2 

PARTIAL ACQUISITION 

Total  134  79  3  5  1  1  7 

WOFH  15  6  2  1  0  0  3 

KHG  20  3  0  0  0  0  3 

Airport  8  8  1  4  0  0  1 

City Center  91  62  0  0  1  1  0 

EASEMENTS  

Total  12  57  19  1  1  0  7 

WOFH  6  8  2  0  0  0  4 

KHG  0  5  2  0  0  0  3 

Airport  1  21  15  1  1  0  0 

City Center  5  23  0  0  0  0  0 

GRAND 
TOTAL  186  170  22  7  5  7  33 

FEIS = Final Environmental Impact Statement, June 2010 

* HDOT Properties were excluded from this table as they relate to use and occupancy agreements which span 
areas along the entire guideway and are not managed as individual parcels. 
** The variance between the FEIS and current # of parcels needed  is due to the FEIS showing all properties that 
may be impacted by the project. During design development the real estate requirements have been adjusted to 
accommodate the design refinements. Parcel requirements will be adjusted as design is finalized. 

 

Figure 39. Relocation Status 
  Total Relocations  Initiated  90‐day Notice  30‐day Notice  Relocations Complete 

Residential  27  0  0  0  26 

WOFH  25  0  0  0  25 

City Center  2  0  0  0  1 

Business  66  11  0  0  13 

WOFH  5  1  0  0  4 

KHG  4  0  0  0  4 

Airport  7  7  0  0  0 

City Center  50  3  0  0  5 

Not‐For‐Profit  1  0  0  0  1 

WOFH  1  0  0  0  1 

TOTAL  94  11  0  0  40 
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Figure 40. Third‐Party Agreement Status 
Agreement  Completion Target  Section  Status 

University of Hawai‘i (UH) Master 
Agreement 

Pending 
 

November 
2013 

WOFH, 
KHG, City 
Center 

Final negotiations are underway. 

Leeward Community College (LCC) Sub‐
agreement 

Pending 
November 

2013 
WOFH 

In negotiations 

UH West O‘ahu (UHWO) 
Sub‐agreement 

Pending 
November  

2013 
WOFH 

In negotiations 

Department of Land and Natural 
Resources (DLNR) 

September 13, 2013  WOFH 
Received right of entry. Final easement 
documents pending. 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011  WOFH  Executed 

DR Horton Agreement for Construction  Mar 7, 2012  WOFH  Executed 

DHHL Master Agreement  Mar 10, 2010 
WOFH, 
MSF 

Executed 

DHHL Consent to Construct  Dec 1, 2011 
WOFH, 
MSF 

Consent to construct in place. 

DHHL License   Pending 
November 

2013 
WOFH, 
MSF 

License agreement approved by City Council in 
August. Documents being finalized. 

HDOT Master Agreement  Oct 31, 2011  WOFH  Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub‐agreement 

Apr 5, 2012  WOFH  Executed 

UH Urban Garden Sub‐agreement  Pending 
November 

2013 
KHG 

In negotiations 

HDOT Master Agreement for KHG, 
Airport and City Center 

October 11, 2013 
KHG, 

Airport, 
City Center

Executed 

HDOT JU&O Sub‐agreement for KHG, 
Airport and City Center 

October 11, 2013 
KHG, 

Airport, 
City Center

Executed 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

September 13,  2013  KHG 
Received right of entry. Final easement 
documents pending. 

U.S. Navy / General Services 
Administration (GSA) 

Pending  N/A 
WOFH, 
KHG, 
Airport 

Navy finalizing documents for KHG and WOFH 
easements. 

U.S. Post Office Honolulu Processing 
Center 

Pending  Feb 2014  Airport 
Design agreed to by Post Office. Initiated title 
search and survey work. 

Honolulu Community College (HCC) 
Sub‐agreement 

Pending  July 2014  City Center
In negotiations  

OCCC/Hawai‘i Department of Public 
Safety –Dillingham BLVD 

Pending  July 2014  City Center
Required due to parking space reduction at 
OCCC for road way widening. Title search 
ongoing and discussions pending. 

Federal Court House/GSA  Pending  Oct 2014  City Center Discussions will resume. 

HI Community Development 
Agreement (HCDA) 

Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. 

DAGS  Pending  Oct 2014  City Center
Awaiting final design requirements for the 
guideway. 
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4.5 Planning and Environment  

 Activities this month 
o Programmatic Agreement (PA) [by PA Stipulation number] 
 III.  Identification  and  Protection  of  Archaeological  Sites  and  Burials  ‐  Archaeological 

Inventory  Surveys (AIS).  The  following  plan  preparations  are  in  progress  for 
submittal to the State Historic Preservation Division (SHPD): 

‐ An Archaeological Monitoring Plan is being prepared for Section 3 (Airport). 
‐ The Data Recovery Plan, Archaeological Monitoring Plan, and Burial Treatment Plan 

are being prepared for Section 4 (City Center).   
‐ Coordination  with  SHPD  and  the  O‘ahu  Island  Burial  Council  (OIBC)  as  well  as 

outreach  to  descendant  families  continues  on  the  seven  iwi  kūpuna  (human 
skeletal  remains) discovered previously during  the City Center AIS  field work. All 
seven iwi kūpuna continue to be protected in place. 

 IV. Design Standards:   
‐ Kamehameha Highway Station Group Community Meeting #1 was held on October 

8  from 6:30 p.m.  to 8:30 p.m.  at Pearlridge  Elementary  School Cafeteria. A pre‐
meeting with PA Consulting Parties was held on October 3. The pre‐meeting also 
included  a  focus  meeting  session  on  Aloha  Stadium  Station  which  is  across 
Kamehameha Highway from the Pearl Harbor National Historic Landmark. 

‐ A 30‐day Consulting Party review of Final Design Phase plans for the Aloha Stadium 
Station began September 30 and extended through October 30. 

 V. Recordation and Documentation:  
‐ Historic American Buildings Survey/ Historic American Engineering Record/ Historic 

American Landscape Survey (HABS/HAER/HALS) documentation [including required 
photo  recordation  of  adversely  affected  historic  properties  activities  and 
submission  to  the  National  Park  Service (NPS)]  is  in  progress  for  additional 
properties. No  submissions occurred  in October.  Internal  report preparation  is  in 
progress. 

 VI. National Register of Historic Places/Historic Landmark Nominations: 
‐ Preparation  of  National  Register  (NR)  nomination  forms  for  adversely  affected 

historic properties is in progress.  
‐ SHPD submitted Mother Waldron Playground  final NR documentation  to  the NPS 

(Keeper of  the Register) on October 1. This historic site  is already on  the Hawai‘i 
Register of Historic Places. 

 IX. B. Historic Preservation Program: 
‐ Fung Associates Inc (Historic Architects) and HART continued to work in October to 

provide support information for the potential restoration work to be funded. 
o Mitigation Monitoring Program (MMP) 
 MMP Reporting: 

‐ Internal  September monthly  reports were  completed  in October.  The Quarterly 
Report  for 3rd Quarter 2013  is  in preparation  for  submittal  to  FTA  at  the end of 
October. 

o Planning Activities 
 HART,  City Department  of  Planning  and  Permitting  (DPP)  and  the  City Department  of 

Transportation  Services  (DTS)  held  their  monthly  meeting  on  October  18  to  discuss 
Infrastructure  and  Transit‐Oriented  Development planning  around  the  future  transit 
stations.   

 Monthly HART Sustainability Committee Meetings continue as the team works to identify 
ways to improve the support of green features project‐wide. 
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 Look Ahead  
o Continued cultural descendant outreach regarding iwi kūpuna finds in City Center Section 4.   
o All projects requesting Historic Preservation Funds that have passed the first screening will 

be invited to submit full proposals this fall.  
 

4.6 Risk Management 

Risk management is integral to all stages of the Project and the associated contract delivery, from 
planning and design, through construction and the execution of work, to system operations, and to 
project closeout. Risk management is the systematic process of identifying, analyzing, and responding to 
risk in a timely manner. Risk assessments are performed to identify, assess, prioritize, manage, and 
mitigate risk exposure and to provide contingency plans. Risk management entails identifying potential 
project risks including appropriate mitigation. The Project Risk Register (RR) is the depository for all risks 
identified on the Project. Every month, risks contained in the Project Risk Register are reviewed to 
confirm risks are appropriately identified, identify new risks, and close out risks that no longer pose an 
issue. 
 
A major goal for HART and the FTA is to complete the FFGA project within budget and on schedule. The 
primary strategy is to maintain a reserved contingency balance throughout the life of the Project that is 
acceptable to HART and the FTA. Effective management of project risks is necessary to significantly 
increase the chances of delivering a successful project. The objective of risk assessment is to establish an 
overall rating for each risk by assigning the likelihood of the risk happening together with the cost 
and/or time impacts to the Project if the risk does happen. The cost and/or time impact(s) to the Project 
are assessed based on a “most likely scenario.” 
 
Activities this month 

o The top 10 risks in September are set out in Figure 42 on the next page.  
o As shown in Figure 43 on page 67, the Top 10 risks for September changed from those 

identified in August due to a reduction in the risk rating for risk #28 and the deletion of risk 
#167. The risks were replaced in the top 10 by risks #58 and #59. 

o As shown in Figure 44 on page 67, one new risk was added.    
o In September 19 risks were deleted from the Risk Register, as shown in Figure 45 on page 

67. 
o The total number of risks decreased by 18, from 315 in August to 297 risks in September, as 

19 risks were deleted and one risk was added. See Figures 46 and 47 on page  69. 
o HART continues to work with the Owner‐Controlled Insurance Program (OCIP) Consultant, 

Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 

 Look Ahead 
o Monthly contract/discipline specific risk workshops.  
o Update Risk Mitigation Plans for top risks. 
o Monthly Risk Assessment Committee Meeting. 
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Figure 41. Risk Matrix  

 
The risk matrix  in Figure 41 above  is used  to score and rank  identified risks. The rating  is  the average 
cost and schedule impact score multiplied by the probability score. 
 
Figure 42. Top 10 Project Risks in September 

Risk ID
Contract 
Package

Risk Description Prob
Prob 

Rating
Cost 

Impact
Time

Impact

Sept. 
Risk 

Rating

August 
Risk 

Rating

60e City Center
Given limited geotechnical information available at the 
current PE level, additional costs may be incurred.

90% 5 5 3 20 20

PMOC26
Project 
wide

Change in station designs may affect guideway and result 
in additional construction costs.

90% 5 5 2 17.5 17.5

11
Project 
Wide

There may be insufficient utility company resources 
available to meet the design, approvals and/or 
construction schedule. (May result in additional costs for 
rework during construction.)

75% 4 5 3 16 16

58
Project 
Wide

CSC compatability reviews may result in changes to fixed 
facility design resulting in formal change orders.

90% 5 4 2 15 10

39
Project 
Wide

Contractors may not achieve contract required delivery 
dates of design information and construction interfaces to 
others.

75% 4 5 2 14 14

169 City Center
Environmental documentation required under the Federal 
court case takes longer than planned, resulting in delays 
to ROW purchase for City Center.

75% 4 4 3 14 14

63
Project 
Wide

Costs for utility relocations may increase if utility plans 
have deviations greater than contract stipulation.

75% 4 5 2 14 14

147
Project 
Wide

Late turnover of ROW to contractor may affect Project 
schedule.

75% 4 4 3 14 12

56
Project 
Wide

HDOT may not grant waiver to leave in place existing 
utilities to be abandoned that are not impacted by new 
structures requiring partial or total removal.

75% 4 5 1 12 12

59
Project 
Wide

Traffic disruptions may result in revised constraints 
imposed by City or HDOT.

75% 4 4 2 12 12

 
Risks on the Top 10 list are placed in order based on highest risk rating for the month. The list represents 
risks that could have a major impact on the Project and require additional focus and mitigation by 
management. 
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Figure 43. Risks Removed from Top 10 

Risk ID
Contract 
Package

Risk Description Prob
Prob 

Rating
Cost 

Impact
Time

Impact

Sept. 
Risk 

Rating

August 
Risk 

Rating

28
Project 
Wide

Permits and approvals by other agencies may not be 
provided in a timely manner and delay the project.

25% 2 3 2 5 14

167
Project 
Wide

AIS construction delay is longer than originally 
anticipated. (After September 2013)

12

 
 
Figure 44. Risks Added in September 

Risk ID
SCC 
Code

Contract 
Package

Risk Description
Cal 

Prob
Prob 

Rating
Cost 

Impact
Time 

Impact
Risk 

Rating

184 90.00
Project 
Wide

Additional costs may be incurred due to escalation 
during AIS suspension.

75% 4 5 0 10

 
Risk #184 ‐ All contractors have yet to submit RFCs and this risk covers the potential for additional costs 
over what has been estimated. Escalation costs have been accounted for  in the change  logs for WOFH 
and MSF 

 
Figure 45. Risks Deleted in September  

Sept. '13 Aug. '13

167 10.04
Project 
Wide

AIS construction delay is longer than originally 
anticipated. (September 2013)

Risk has been deleted. Construction restarted 
on September 16, 2013.

12

151 90.00
Project 
Wide

Timing of internal Project communication results 
in delays and additional costs.

Risk has been deleted because Project 
communication has greatly improved. Joint 
meetings with various departments have led to 
enhanced communications and resolutions.

10

175 90.00 CSC
Delays due to AIS result in additional costs for 
escalation on CSC.

Risk has been deleted because it is now 
covered in the Project Wide risk #184.

10

67 90.00 WOFH
Delay to issue NTP results in claims for 
additional costs.

Risk has been deleted because negotiations 
have been completed. Escalation impact due to 
NTP and AIS delay is still outstanding but it is 
covered in change log.

8

164 40.04
Project 
Wide

Changing requirements by agencies may delay 
Project and increase costs.

Risk has been deleted.  Have agreed that HEER 
release reporting is needed when VOCs are 
greater than 1 part per million.

7.5

71 20.02 WOFH
Waipahu Station is located in the floodplain and 
the design has yet to be approved by DPP, 
which could result in a delay due to redesign.  

Risk has been deleted since it only impacts 
WOSG which is covered under risk #134.

7.5

28b 40.04 MSF
Permits and approvals by other agencies may 
not be provided in a timely manner and delay the 
project.

Risk has been deleted since all permits required 
to be obtained by HART at this time have been 
acquired. There may be other permits required 
in the future but those will be obtained by the 
contractor.

6

62a 40.02 WOFH
Delay to utility easement agreements may delay 
access for utility relocations and result in 
contractor claims.

Risk has been deleted. All easements have 
been acquired as needed.

6

73 10.04 WOFH
Lateral deflection of shafts at top is an added 
requirement: specified as not to exceed 1 inch 
under Service I loading combination.

Risk has been deleted. There has been no 
notification of issue and design has been 
progressing.

5

Risk Rating
Current  
Risk ID

SCC 
Code

Contract 
Package

Risk Description September 2013 Comments
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Figure 45a. Risks Deleted in September (continued)  

Sept. '13 Aug. '13

142 10.04 WOFH

Station pedestrian bridge clearance over HDOT 
ROW may need to be raised to meet HDOT 
minimum requirements (17.5') which would 
result in additional costs due to redesign of 
either the pedestrian bridge or guideway.

Risk has been deleted as there is no 
outstanding issue of raising the profile on 
WOFH. Pedestrian bridge clearance has been 
coordinated between the guideway and station 
designs. 

4.5

79 10.09 MSF
Delayed NTP of MSF may increase costs 
associated with rail, building steel fasteners etc. 

Risk has been deleted. NTP delay issues have 
been settled.

4

66 10.04 WOFH
City-supplied materials may not be provided as 
per contract.

Risk has been deleted. MSF has almost 
completed procurement and will not impact 
WOFH.

4

53c 90.00 KHG
Significant design errors identified during 
construction results in consequential delays to 
opening.

Risk has been deleted because it is a contractor 
risk since it is a DB contract and are 
responsible for their own design.

3.5

53a 90.00 WOFH
Significant design errors identified during 
construction results in consequential delays to 
interim opening.

Risk has been deleted because it is a contractor 
risk since it is a DB contract and are 
responsible for their own design.

3.5

69 40.04 WOFH

Natural drainage at Ho'opili Station may need to 
be addressed by project if DR Horton 
development does not do it, which would result 
in additional costs to the project.

Risk has been deleted. The Project has made 
agreements with DR Horton.

2.5

75 20.02 WOFH
Project may be required to build a 1-mile paved 
street at Ho'opili Station.

Risk has been deleted since only an all weather 
access road is required which was in the 
original scope.

2.5

28c 40.04 KHG
Permits and approvals by other agencies may 
not be provided in a timely manner and delay the 
project. 

Risk has been deleted since all permits required 
to be obtained by HART have been acquired. 
There may be other permits required in the 
future but those will be obtained by the 
contractor.

2

165b 10.04 KHG

Earth disturbing activities suspended pending 
approval of Project wide AIS delays design 
completion and results in additional costs due to 
escalation.

Risk has been deleted since construction has 
restarted.

1.5

126 60.01
Right of 

Way

Acquisition of commercial property at Pearl 
Highlands Station and Guideway is difficult and 
may delay schedule and increase costs.  
(Banana Patch)

Risk has been deleted.  Agreement has been 
reached with the property owner.

1.5

Risk Rating
Current  
Risk ID

SCC 
Code

Contract 
Package

Risk Description September 2013 Comments
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Figure 46. Risks by Contract Package 

NewlySub-
Divided 

Risks
New Risks

Deleted 
Risks

Project Wide 68 20 66 18* 0 1 3

WOFH 0 0 9

MSF 0 0 2

KHG 0 0 3

Core Systems Contract 0 0 1

Right of Way 0 0 1

Airport Guideway 0 0 0

City Center Guideway 0 0 0

Project Wide Stations 0 0 0

Farrington Highway Stations 0 0 0

West Oahu Stations 0 0 0

Kamehameha Highway Stations 0 0 0

Airport Section Stations 0 0 0

City Center Section Stations 0 0 0

Total 315 267 297 249* 0 1 19

55

3

2

5

3

*48 Project Wide risks w ere determined to be applicable to various contracts and have been sub-divided into those contracts and 
evaluated at the contract level. Total number of risks contained in the risk register is 297. There are a total of 249 risks w hen 
excluding the duplicated Project Wide risks.

5

3

2

2

2

2

Contract Packages

September 2013 Update

9

48

42

20

36

19

10

48

August 2013
# of Risks

55

3

2

Total  # of 
Risks

33

18

33

18

 
 
Figure 47. Comparison of Risk Ratings 

Total High Medium Low Total High Medium Low
Project Wide 66 15 41 10 68 18 39 11
West Oahu/Farrington Highway 
G id

33 8 15 10 42 9 21 12
Maintenance & Storage Facility 
C t t

18 3 5 10 20 1 8 11

Kamehameha Highway Guideway 33 4 19 10 36 3 21 12

Core Systems Contract 18 4 7 7 19 5 7 7

Right of Way 9 5 2 2 10 4 3 3

Airport Guideway 48 3 33 12 48 3 33 12

City Center Guideway 55 7 36 12 55 7 36 12

Project Wide Stations 3 0 1 2 3 0 1 2

Farrington Highway Stations 2 0 1 1 2 0 1 1

West Oahu Stations 5 1 3 1 5 1 3 1

Kamehameha Highway Stations 3 0 2 1 3 0 2 1

Airport Stations 2 0 1 1 2 0 1 1

City Center Stations 2 0 2 0 2 0 2 0

Total 297 50 168 79 315 51 178 86

Contract Package/Section
August 2013
# of Risks

September 2013 Update
# of Risks
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4.7 Community Outreach 

 Activities this month 
o October was  a  busy month  for HART’s  public  involvement  team.  Key  events  included Rotary 

presentations,  the West O‘ahu Economic Development Association’s annual meeting, and  the 
Hawai‘i  Chapter  of  the Women’s’  Transportation  Seminar  (WTS)  career  opportunities  event. 
HART also had an  information booth at the Food and New Products show, an event that drew 
40,000 attendees.  In addition  to participating  in 25 events, HART’s communications  team also 
successfully submitted the winning nomination of U.S. Senator Daniel K.  Inouye to receive the 
American  Public  Transportation  Association’s  (APTA) Distinguished  Service  Award. HART  CEO 
Dan  Grabauskas,  Honolulu Mayor  Kirk  Caldwell  and  Senator  Inouye’s  former  chief  of  staff, 
Jennifer  Sabas,  received  the  award  on  the  late  senator’s  behalf  at  the APTA  conference  this 
month. About 2,000 people attended  the awards event and APTA noted  that  the nomination 
that HART put together was among the best they had seen  in years, and that they planned to 
use HART’s  entry  as  a model  in  future  years.  The nomination  included  an  extensive  essay,  a 
video, a storyboard and compiling letters of recommendation. 

 
Figure 48. HART Team at APTA  
HART’s Executive Director, Honolulu Mayor Kirk Caldwell, and U.S. Senator Daniel K.  Inouye’s  former 
chief of staff, Jennifer Sabas, accept an award on behalf of Senator Daniel K.  Inouye. The APTA award 
honored the Senator’s work in helping to bring the rail project and other key transportation projects to 
fruition. Hawai‘i’s team is joined by APTA presenter Chris Boylan (far right).    
 
 
 
 
 
 
 
 
 
 
 
 
 

 Construction Outreach 
o  With construction well underway  in West O‘ahu and at  the Maintenance and Storage Facility 

site  in Waipahu,  keeping  businesses,  residents  and motorists  informed  about  construction‐
related activities remains a top priority for HART. In addition to partnering with the contractor 
on  monthly  community  meetings  and  canvassing  efforts,  HART’s  public  involvement  team 
participates  in weekly  Task  Force meetings with  the  contractor’s  outreach  team  to  discuss 
construction work and how  to  lessen  its  impact on  the public. HART’s media  team produces 
Weekly Traffic Advisories  that are distributed  to  the media and posted on  the HART website 
each  Friday. Major  road detours or  closures,  such  as  the Old  Farrington Highway  temporary 
closure  in  ‘Ewa, are also highlighted  in separate news  releases.  In addition  to  the media,  the 
advisories are sent to elected officials in the area and to neighborhood boards so that they, too, 
can keep their constituents informed. The notices are also part of HART’s weekly eBlast sent to 
more  than 2,500 connections and are put out via social media on Facebook and Twitter, and 
shared with our social media partners. The traffic advisories are compiled using the most up‐to‐
date information from Kiewit and AECOM. HART’s engineers, working in coordination with the 
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public  involvement  team, collaborate with  the  state Department of Transportation  to ensure 
information is shared and traffic mitigation efforts are seamless to motorists.   

 
o In keeping with HART’s commitment to encourage  local  jobs tied to the project, HART held  its 

first  annual  Industry  Day,  a  day‐long  workshop  to  connect  some  of  the  project’s  prime 
contractors with  smaller contractors  interested  in working on  the  rail project. More  than 200 
people from more than 100 companies attended the event. Exhibitors  included Disadvantaged 
Business Enterprise  (DBE) office  representatives  from HART,  the City and County of Honolulu 
and the state Department of Transportation, as well as contractors such as Kiewit, and the joint 
venture Skanska/PCL/Hawaiian Dredging. 

 
Figure 49. Industry Day  
HART’s Industry Day drew more than 200 attendees from more than 100 companies who are interested 
in partnering with contractors working on the rail transit project. 
 
   
 
    

 
 
 
 
 
 
 
 
 

 Community Input 
o HART’s  public  information  team  responded  to more  than  30 public  inquiries  and  requests  in 

October that came in via the agency’s website, email and 24‐hour hotline. Inquiries this month 
primarily focused on construction activities.  

 
o To date, HART’s outreach team has participated in:  

– 1,498 presentations and events  
– 805 Neighborhood Board meetings 
 

 Look  Ahead 
Coming in November:  

o HART partners with its construction contractors to sponsor monthly business and residential 
community meetings along the alignment in key construction areas. 

o The next station design community meeting will be held in November, focusing on the Pearl 
Harbor, Lagoon Drive and Middle Street Transit Center stations.  
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5 STAFFING 

HART  staffing activities  in October are  summarized  in Figure 50 below. HART  staffing projections are 
shown  in Figure 51 below and Figure 52 on the next page. For organizational structure detail, see the 
latest HART Project Organization Chart in Appendix A on page 74. 
 
Figure 50. Staffing Activities  

Title  Group  New/Existing HART 
position (City or PMSC) 

Position Status  Start 
Month 

Engineering and Construction 

Change Order Specialist (2)  Engineering and 
Construction 

Existing (City)  Filled (1)/ 
Interviewing 

Oct 

Budget and Finance 

Procurement and Specifications Clerk   Procurement and 
Contracts 

Existing (City)  Filled  Oct 

Transit Grants Planner*   Grants/Financial  Existing (City)  Recruiting   

Transit Contracts Manager* (3)   Procurement and 
Contracts 

Existing (City)  Filled (1)/ 
Interviewing 

Oct 

Planning, Utilities, Permits & Right of Way  

Planner VI* (Land Use/Sustainability)  Planning  Existing (City)  Recruiting   

Planner V* (Cultural Resources)  Planning  New (City)  Interviewing   

Project Controls 

Estimator  Project Controls  New (City)  Recruiting   

*Per qualifications. 
 
Figure 51. HART Staffing Projection in the Current Staffing Plan 

[Also see the Project Staffing (Actual vs. Planned) graph in Figure 52 ]  as of:  # Employees 

Target*  Oct 31 139 

Actual*   Oct 31 133 

Full‐Time Employees budgeted for FY14**  Jul 31  139 
*Including PMSC staff   **Excluding PMSC staff. 

 
The Actual number of employees reflects employees hired during this period as well as employees who 
left the project for both HART and the PMSC staffs. 
  
HART  currently  receives  direct  project  support  in  centralized  functions  from  the  following  City 
departments:  Honolulu  Police  Department (HPD),  Department  of  Information  Technology (DIT), 
Department  of  Budget  and  Fiscal  Services (BFS),  Department  of  Design  and  Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawai‘i 
Department of Transportation (HDOT) on Consultant Services Contracts.  
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Figure 52. Project Staffing (Actual vs. Planned) 
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6 APPENDICES 

Appendix A. Project Organization Chart 
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ATTACHMENT B 



1	  

Community Station Design Presentations 

December 19, 2013 

HART Board Meeting 
Kapolei Hale 

Farrington Highway  
West O‘ahu  

Kamehameha Highway 
&  

Airport Station Groups 



2	  

Station Group 
Meeting #1 

NTP1B Preliminary 
Engineering 

Meeting #2 
NTP2 Interim Design 

Meeting #3 
NTP3 Final Design 

Farrington 
Highway 

Station Group 

April 14, 2009 
June 3, 2009 
July 8, 2009 

March 30, 2011	   June 25, 2013*	  

West O‘ahu  
Station Group 

May 12, 2009 
June 29, 2009 

July 30 2013*	  

Kamehameha 
Highway  

Station Group 

February 4, 2010 
March 30, 2010 

May 15, 2010 
October 8, 2013*	  

Airport  
Station Group 

November 21, 2013* 

Previous Community Meetings Schedule 

*Programma)c	  Agreement	  Consul)ng	  Par)es	  mee)ngs	  are	  held	  prior	  to	  Community	  Mee)ngs	  



3	  

20 Miles with 21 Stations 

MAKAKILO 

000 

KAPOLEI 

Transit Stations 
Rail Route 

'EWABEACH 

PEARL CITY 

PEARL HARBOR 

SALT LAKE 

Honolulu 
Intemational Airport 

HONOLULU RAIL TRANSIT PROJECT 
www.HONOLULUTRANSIT.ORG 

KALIHI 

HONOLULU 

Ala Moana 
center 

HLlriT 
HONot.UlU AUTHORITY ", RAPID TRANSPORTATION 



4	  

Station Park-and-Ride Facilities 

Aloha Stadium (600 spaces) UH West O‘ahu (1,000 spaces) 

Pearl Highlands (1,600 spaces) East Kapolei (900 spaces) 



5	  

West Loch Station 



6	  

Waipahu Transit Center Station 



7	  

Leeward Community  
College Station 



8	  

East Kapolei Station 



9	  

University of Hawai‘i  
West O‘ahu Station 



10	  

Pearl Highlands Station 



11	  

Pearlridge Station 



12	  

Aloha Stadium Station 



13	  

Pearl Harbor  
Naval Base Station 



14	  

Lagoon Drive Station 



15	  

Middle Street  
Transit Center Station 



16	  

Station Art Program 

Lei Glass Windscreen Design 

  Site-speci!c Art Opportunities 
  Durable materials impervious to 
   environmental conditions & elements: 

• 	  Wall	  mural	  and	  low	  reliefs	  	  

• 	  Glass	  Pla2orm	  Windscreens	  

• 	  Grille	  and	  fencing	  
• 	  Art	  Glass	  Windows	  

• 	  Paving	  designs	  and	  pa9erns	  	  
• 	  Other	  integrated	  elements	  



17	  

Highlights	  the	  Makahiki	  fes4val,	  late	  October	  through	  January	  

–	  A	  Bme	  of	  harvest;	  taxes	  and	  offerings	  of	  thanks	  where	  paid	  to	  

the	  Ali‘i	  and	  ho‘okupu,	  giGs	  were	  made	  to	  honor	  Lono,	  the	  god	  

of	  ferBlity	  and	  rain,	  in	  trust	  that	  the	  gods	  would	  provide	  rain	  

and	  prosperity	  for	  the	  future.	  Then	  came	  the	  Bme	  for	  feasts,	  

compeBBve	  games	  and	  hula.	  	  

Aesthetic Column Program 

Aloha Stadium Station 



18	  

Station Plaza Paving Program 

University of Hawai‘i West O‘ahu Station 
& 

West Loch Station 



19	  

Architectural Rendering of Platform Canopy 

System-Wide Station Standardization Program 

Standard	  
Canopy	  

Windscreens	  

AestheBc	  	  
Columns	  



20	  

Station Naming Program 

Station Entry Module 

All	  staBons	  will	  have	  Hawaiian	  Language	  names	  with	  locaBon	  idenBficaBon.	  

• 	  	  Ticket	  Vending	  Machines	  	  
	  	  	  	  (TVMs)	  

• 	  	  TurnsBles	  &	  Wheelchair	  	  
	  	  	  	  ADA	  Access	  

• 	  	  Neighborhood	  &	  StaBon	  	  
	  	  	  	  LocaBons	  Map	  

• 	  	  Customer	  InformaBon	  Phones	  
• 	  	  Emergency	  Phones	  

• 	  	  Public	  Address	  and	  Digital	  	  
	  	  	  	  Variable	  Messages	  

• 	  	  DirecBonal	  Signage	  to	  Pla2orm	  

• 	  	  Automated	  External	  	  
	  	  	  	  Defibrillator	  (AED)	  



21	  

Station Group Design Phase Date 

West O‘ahu  
Station Group 

Final Design Jan. – Feb. 2014 TBD 

Kamehameha 
Highway  

Station Group 
Final Design Jan - Feb.  2014 TBD 

Airport  
Station Group 

3 Stations Final Design 
(Pearl Harbor Naval Base, Lagoon Drive,  

Middle Street Transit Center) 

Airport Station Interim Design  

Airport Station Final Design 

Mar. – Apr. 2014 TBD 

Mar. 2014 TBD 

May 2014 TBD 

Dillingham Highway /
Kaka‘ako 

Station Group 

Preliminary Engineering 

Interim Design 

Final Design 

Jan. – Feb. 2014 TBD 

Jul. – Aug. 2014 TBD 

Sept. – Oct. 2014 TBD 

Future Community Meetings 



22	  
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ATTACHMENT C 



Contract Change OrdersContract Change Orders
December 19, 2013December 19, 2013



Airport Guideway AIS Delay

$2,306,450 – Contract Amendment

$38,840,560 – Original Contract

Impacts to Airport Guideway Final Design 
Contract due to Suspension of Geotechnical 
Investigations

• Management

• Geotechnical 

• Design

• Escalation 



Airport Guideway AIS Delay

Management - $651,480

– Project management

– Interface and coordination

– Quality assurance

– Other Direct cost  

– Based on original contract amount of 
$162,870 per month



Airport Guideway AIS Delay

Geotechnical - $208,660

– Idle time (staff & equipment)

– Preliminary foundation recommendations

– Permitting & re-toning, One-call

– Demobilization and Remobilization



Airport Guideway AIS Delay

Design - $966,536

– Verification of 241 foundations

– Verification of 241 columns

– Re-evaluation of seismic analysis

– Redesign of foundations and columns

– Plan modifications

– Independent Design Check  and Quality 
Control Review



Airport Guideway AIS Delay

Escalation - $479,774

– 3% per year escalation to labor

– 2% per year for other direct cost

– Labor rates are based on 2011 and actual 
labor performed in 2013

– Escalation is consistent with the original 
Contract



Airport Guideway AIS Delay

Summary
– Consultant Cost Proposal $2,800,468

– Final negotiated amount $2,306,450

– Negotiated amount deemed to be fair and 
reasonable

– This amendment will be funded from 
contract allocated contingency
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